

Orsatti 4kV Cutover Work Schedules & Area Map

Week of 3/30 thru 4/5 PW2600034

Monday 3/30 thru Tuesday 3/31 – No Outages

- Work Location: Alley between Maple Dr. & S. Palm Dr., South of W. Olympic Blvd.

Wednesday 4/1 thru Friday 4/3 – No Outages

- Work Location: Alley between Oakhurst Dr. & S. Doheny Dr., South of W. Olympic Blvd.

Saturday 4/4 & Sunday 4/5 – No Work, Easter weekend

Week of April 6- 12 PW2600028

Monday 4/6 – OUTAGE 9AM-6PM PW2600034

- Work Location: 400 Block Alley between Maple Dr. & S. Palm Dr., South of W. Olympic Blvd.

Tuesday 4/7 & Thursday 4/9 thru Sunday 4/12 – No Outages

- Work Location: Alley between S. Doheny Dr. & S. Wetherly Dr., South of Charleville Blvd.

Wednesday 4/8– OUTAGE 9AM-6PM PW2600034

- Work Location: 400 Block Alley between Oakhurst Dr. & S. Palm Dr., South of W. Olympic Blvd.

Week of April 13-19 PW2600028

Monday 4/13 – OUTAGE 9AM-6PM

- Work Location: Alley between 146-200 S. Doheny Dr. & 121- 205 S. Wetherly Dr., North of Charleville Blvd.

Tuesday 4/14 – No Outage

- Work Location: Alley between S. Doheny Dr. & S. Wetherly Dr., South of Charleville Blvd.

Wednesday 4/15 & Friday 4/17 – No Outage

- Work Location: Alley between S. Doheny Dr. & S. Wetherly Dr., South of Gregory Wy

Thursday 4/16 – OUTAGE 9AM-6PM

- Work Location: Alley between 210-300 S. Doheny Dr. & 209-301 S. Wetherly Dr., North of Gregory Wy

Saturday 4/18 thru Sunday 4/19 – No Outage

- Work Location: Alley between S. Doheny Dr. & S. Wetherly Dr., South of W. Olympic Blvd.

Orsatti 4kV Cutover Work Schedules & Area Map

Week of April 20-26 PW2600028

Monday 4/20 – OUTAGE 9AM-6PM

- Work Location: Alley between 304-352 S. Doheny Dr. & 305-353 S. Wetherly Dr., South of Gregory Wy

Tuesday 4/21 thru Wednesday 4/22, & Friday 4/24 – No Outages

- Work Location: Alley between S. Doheny Dr. & S. Wetherly Dr., South of W. Olympic Blvd.

Thursday 4/23 – OUTAGE 9AM-6PM

- Work Location: Alley between 356-414 S. Doheny Dr. & 357-415 S. Wetherly Dr., of W. Olympic Blvd.

Saturday 4/25 thru Sunday 4/26 – No Outage

- Work Location: Alley between S Almont Dr & S. Wetherly Dr. South W. Olympic Blvd.

Week of April 27- May 3 PW2600047

Monday 4/27 – No Outage

- Work Location: Alley between S. Almont Dr. & S. Wetherly Dr. South W. Olympic Blvd.

Tuesday 4/28 – OUTAGE 9AM-6PM

- Work Location: Alley between 416-460 S. Doheny Dr. & 417-469 S. Wetherly Dr., W. Olympic Blvd.

Wednesday 4/29 – No Outage

- Work Location: Alley between Maple Dr. & S. Palm Dr., South of W. Olympic Blvd.

Thursday 4/30 – OUTAGE 9AM-6PM

Work Location: Alley between 422-474 La Peer Dr. & 423-475 Swall Dr., & the alley between 418- 474 Swall Dr, & 419-475 Clark Dr.

May work details and schedule to follow later in April for the Lasky Circuit.

Orsatti 4kV Cutover Work Schedules & Area Map



