

# Lasky 4kV Cutover Work Schedules & Area Map

## Week of 5/4/26 PW2600045

### Monday 5/4 – No Outage

- Work Location: Alley between S. Wetherly Dr. & S. Almont Dr., south of Wilshire Blvd.
- Scope of Work: Prep work and removal of idle equipment at multiple structures on the Lasky 4kV Circuit.

### Tuesday 5/5 – No Outage

- Work Location: Alley between S. Wetherly Dr. & S. Almont Dr., south of Charleville Blvd.
- Scope of Work: Cutover section of the Lasky 4kv Circuit.

### Wednesday 5/6 – No Outage

- Work Location: Alley between Wetherly Dr. & Almont Dr., south of Charleville Blvd.
- Scope of Work: Prep work and removal of idle equipment at multiple structures on the Lasky 4kV Circuit.

### Thursday 5/7 – No Outage

- Work Location: Alley between Wetherly Dr. & S. Almont Dr., south of Gregory Wy
- Scope of Work: Prep work and removal of idle equipment at multiple structures on the Lasky 4kV Circuit.

### Friday 5/8 – No Outage

- Work Location: Alley between Wetherly Dr. & S. Almont Dr., south of Gregory Wy
- Scope of Work: Prep work and removal of idle equipment at multiple structures on the Lasky 4kV Circuit.

## Week of 5/11/26 PW2600045

### Monday 5/11 – No Outage

- Work Location: Alley between S. Almont Dr. & S. La Peer Dr., south of Wilshire Blvd.
- Scope of Work: Prep work and removal of idle equipment at multiple structures on the Lasky 4kV Circuit.

# Lasky 4kV Cutover Work Schedules & Area Map

## Tuesday 5/12 – No Outage

- Work Location: Alley between S. Almont Dr. & S. La Peer Dr., south of Charleville Blvd.
- Scope of Work: Cutover section of the Lasky 4kv Circuit.

## Wednesday 5/13 – No Outage

- Work Location: Alley between S. Almont Dr. & S. La Peer Dr., south of Charleville Blvd.
- Scope of Work: Prep work and removal of idle equipment at multiple structures on the Lasky 4kV Circuit.

## Thursday 5/14 – No Outage

- Work Location: Alley between S. Almont Dr. & S. La Peer Dr., south of Gregory Wy
- Scope of Work: Prep work and removal of idle equipment at multiple structures on the Lasky 4kV Circuit.

## Friday 5/15 – No Outage

- Work Location: Alley between S. Almont Dr. & S. La Peer Dr., south of Gregory Wy
- Scope of Work: Prep work and removal of idle equipment at multiple structures on the Lasky 4kV Circuit.

## Weekend 5/16 & 5/17 PW2600045

### Saturday 5/16 – No Outage

- Work location: Alley between S. Wetherly Dr & S. La Peer Dr; south of Wilshire Blvd.
- Scope of Work: Crew to work in UG structures verifying equipment and cable ducts Local 16kv Circuit.
- Work location: On the east side of S. Doheny Dr., south of Wilshire Blvd. and north of Charleville Blvd.
- Scope of Work: Prep work and removal of idle equipment at multiple structures on the Lasky 4kV Circuit.

### Sunday 5/17 – No Outage

- Work Location: Alley between S. Wetherly Dr & S. La Peer Dr; south of Wilshire Blvd.
- Scope of Work: Replace pole and build risers and pull in primary cable.
- Work location: On the east side of S. Doheny Dr., south of Wilshire Blvd. and north of Charleville Blvd.
- Scope of Work: Prep work and removal of idle equipment at multiple structures on the Lasky 4kV Circuit.

# Lasky 4kV Cutover Work Schedules & Area Map

## Week of 5/18/26 PW2600045

### Monday 5/18 – No Outage

- Work location: Alley between S. Wetherly Dr & S. Almont Dr; south of Charleville Blvd
- Scope of Work: Prep work digging holes removing idle equipment and replacing poles.

### Tuesday 5/19 – No Outage

- Work location: Alley between S. Wetherly Dr & S. Almont Dr; south of Charleville Blvd
- Scope of Work: Prep work digging, setting poles, and install transformers.

### Wednesday 5/20 – No Outage

- Work location Alley between S. Wetherly Dr & S. Almont Dr; north of S. Gregory Wy
- Scope of Work: Prep work digging, setting poles, and install transformers.

### Thursday 5/21 – No Outage

- Work location Alley between S. Wetherly Dr & S. Almont Dr; north of S. Gregory Wy
- Scope of Work: Removing idle equipment and replacing poles.

### Thursday 5/21 – 9 a.m. – 5 p.m. Power Outage

- Work location: Alley between S. Almont Dr. & La Peer Dr., south of Wilshire Blvd. and north of Charleville Blvd.
- Scope of Work: Removal of idle equipment at multiple structures and equipment replacement at multiple structures on the Lasky 4kV Circuit.

### Friday 5/22 – No Outage

- Work location Alley between S. Wetherly Dr & S. Almont Dr; north of S. Gregory Wy
- Scope of Work: Stringing and sagging wire on poles.

# Lasky 4kV Cutover Work Schedules & Area Map

## Weekend 5/23 & 5/24 PW2600045

### Saturday 5/23 – No Outage

- Work location: Alley between S. Wetherly Dr & S. Almont Dr; south of Charleville Blvd.
- Scope of Work: Installing J-bars in structure and cable make-up.

### Sunday 5/24 – No Outage

- Work location: Alley between S. Wetherly Dr & S. Almont Dr; south of Charleville Blvd.
- Scope of Work: Making up elbows in UG structure and potheads at poles.

## Week of 5/25/26 PW2600045

### Monday 5/25 – No Work Crews – Due to Holiday, Memorial Day

- Work location: N/A
- Scope of Work: N/A

### Tuesday 5/26 – No Outage

- Work location: Alley between S. Wetherly Dr & S. Almont Dr; south of S. Gregory Wy
- Scope of Work: Digging pole holes and removing idle equipment.

### Tuesday 5/26 thru Wednesday 5/27 – 10 p.m. – 6 a.m. Power Outage

- Work location: On the east side of S. Doheny Dr., south of Wilshire Blvd. and north of Charleville Blvd.
- Scope of Work: Removal of idle equipment at multiple structures and equipment replacement at multiple structures on the Lasky 4kV Circuit.

### Wednesday 5/27 – No Outage

- Work location: Alley between S. Wetherly Dr & S. Almont Dr; south of S. Gregory Wy
- Scope of Work: Stringing and sagging in wire.

# Lasky 4kV Cutover Work Schedules & Area Map

## Thursday 5/28 – No Outage

- Work location: Alley between S. Wetherly Dr & S. Almont Dr; south of S. Gregory Wy
- Scope of Work: Digging pole holes and removing idle equipment.

## Thursday 5/28 – 9 a.m. – 5 p.m. Power Outage

- Work location: Alley between S. Wetherly Dr. & S. Almont Dr., south of Wilshire Blvd. and north of Charleville Blvd.
- Scope of Work: Removal of idle equipment at multiple structures and equipment replacement at multiple structures on the Lasky 4kV Circuit.

## Friday 5/29 – No Outage

- Work location: Alley between S. Wetherly Dr & S. Almont Dr; north of Olympic Blvd
- Scope of Work: Removing idle wire and equipment.

## Weekend 5/30 & 5/31 PW2600045


### Saturday 5/30 – No Outage

- Work location: Alley between S. Doheny Dr & S. Almont Dr; north of W. Olympic Blvd.
- Scope of Work: Digging, prepping cross arms, and remove idle wires.

### Sunday 5/31 – No Outage

- Work location: Alley between S. Doheny Dr & S. Almont Dr; north of W. Olympic Blvd.
- Scope of Work: Prep and set pole and crossarms.

# Lasky 4kV Cutover Work Schedules & Area Map



# Lasky 4kV Cutover Work Schedules & Area Map

