

**2019 Direct Install Program Cities Audit Calendar**

<b>DI contractor</b>	<b>District</b>	<b>City</b>	<b>Duration (# of Days)</b>	<b>Start</b>	<b>Finish</b>
CRI	San Jacinto Valley	Perris	30	1/1/2019	1/31/2019
CRI	San Jacinto Valley	San Jacinto	30	1/1/2019	1/31/2019
CRI	San Jacinto Valley	Sun City	30	1/1/2019	1/31/2019
CRI	San Jacinto Valley	Menifee	30	1/1/2019	1/31/2019
CRI	San Jacinto Valley	Lake Elsinore	30	1/1/2019	1/31/2019
CRI	Monrovia	Monrovia	58	2/1/2019	3/31/2019
CRI	Monrovia	Arcadia	58	2/1/2019	3/31/2019
CRI	Monrovia	Baldwin Park	58	2/1/2019	3/31/2019
CRI	Monrovia	Altadena	58	2/1/2019	3/31/2019
CRI	Monrovia	La Canada Flintridge	58	2/1/2019	3/31/2019
CRI	Monrovia	Pasadena	58	2/1/2019	3/31/2019
CRI	Monrovia	Irwindale	58	2/1/2019	3/31/2019
CRI	Monrovia	San Marino	58	2/1/2019	3/31/2019
CRI	Monrovia	Azusa	58	2/1/2019	3/31/2019
CRI	Monrovia	Temple City	58	2/1/2019	3/31/2019
CRI	Monrovia	Duarte	58	2/1/2019	3/31/2019
CRI	Monrovia	La Crescenta	58	2/1/2019	3/31/2019
CRI	Thousand Oaks	Moorpark	30	3/1/2019	3/31/2019
CRI	Thousand Oaks	Simi Valley	30	3/1/2019	3/31/2019
CRI	Thousand Oaks	Newberry Park	30	3/1/2019	3/31/2019
CRI	Thousand Oaks	Thousand Oaks	30	3/1/2019	3/31/2019
CRI	Thousand Oaks	Chatsworth	30	3/1/2019	3/31/2019
CRI	Ventura	Oxnard	60	4/1/2019	5/31/2019
CRI	Ventura	Camarillo	60	4/1/2019	5/31/2019
CRI	Ventura	Ventura	60	4/1/2019	5/31/2019
CRI	Foothill/Ontario	Rubidoux	29	6/1/2019	6/30/2019
CRI	Foothill/Ontario	Mira Loma	29	6/1/2019	6/30/2019
CRI	Foothill/Ontario	Ontario	29	6/1/2019	6/30/2019
CRI	Foothill/Ontario	Rancho Cucamonga	29	6/1/2019	6/30/2019
CRI	Foothill/Ontario	Upland	29	6/1/2019	6/30/2019
CRI	Foothill/Ontario	Chino	29	6/1/2019	6/30/2019

**2019 Direct Install Program Cities Audit Calendar**

<b>DI contractor</b>	<b>District</b>	<b>City</b>	<b>Duration (# of Days)</b>	<b>Start</b>	<b>Finish</b>
CRI	Foothill/Ontario	Chino Hills	29	6/1/2019	6/30/2019
FCI	Whittier	Norwalk	58	1/1/2019	2/28/2019
FCI	Whittier	Downey	58	1/1/2019	2/28/2019
FCI	Whittier	Pico Rivera	58	1/1/2019	2/28/2019
FCI	Whittier	Santa Fe Springs	58	1/1/2019	2/28/2019
FCI	Whittier	Whittier	58	1/1/2019	2/28/2019
FCI	Montebello	Los Angeles	60	3/1/2019	4/30/2019
FCI	Montebello	South El Monte	60	3/1/2019	4/30/2019
FCI	Montebello	City of Industry	60	3/1/2019	4/30/2019
FCI	Montebello	San Gabriel	60	3/1/2019	4/30/2019
FCI	Montebello	Monterey Park	60	3/1/2019	4/30/2019
FCI	Montebello	Montebello	60	3/1/2019	4/30/2019
FCI	Montebello	Alhambra	60	3/1/2019	4/30/2019
FCI	Compton	Huntington Park	91	5/1/2019	7/31/2019
FCI	Compton	Compton	91	5/1/2019	7/31/2019
FCI	Compton	South Gate	91	5/1/2019	7/31/2019
FCI	Compton	Bellflower	91	5/1/2019	7/31/2019
FCI	Compton	Carson	91	5/1/2019	7/31/2019
FCI	Compton	Paramount	91	5/1/2019	7/31/2019
FCI	Compton	Lynwood	91	5/1/2019	7/31/2019
FCI	Compton	City of Commerce	91	5/1/2019	7/31/2019
FCI	Compton	Bell	91	5/1/2019	7/31/2019
FCI	Compton	Bell Gardens	91	5/1/2019	7/31/2019
FCI	Compton	Cudahy	91	5/1/2019	7/31/2019
FCI	Compton	Harbor City	91	5/1/2019	7/31/2019
FCI	Compton	Vernon	91	5/1/2019	7/31/2019
FCI	South Bay	Torrance	91	8/1/2019	10/31/2019
FCI	South Bay	Inglewood	91	8/1/2019	10/31/2019
FCI	South Bay	Gardena	91	8/1/2019	10/31/2019
FCI	South Bay	Hawthorne	91	8/1/2019	10/31/2019
FCI	South Bay	Culver City	91	8/1/2019	10/31/2019

**2019 Direct Install Program Cities Audit Calendar**

<b>DI contractor</b>	<b>District</b>	<b>City</b>	<b>Duration (# of Days)</b>	<b>Start</b>	<b>Finish</b>
FCI	South Bay	Redondo Beach	91	8/1/2019	10/31/2019
FCI	South Bay	Manhattan Beach	91	8/1/2019	10/31/2019
FCI	South Bay	Lawndale	91	8/1/2019	10/31/2019
FCI	South Bay	Lomita	91	8/1/2019	10/31/2019
FCI	South Bay	Hermosa Beach	91	8/1/2019	10/31/2019
FCI	South Bay	El Segundo	91	8/1/2019	10/31/2019
FESS	Orange Coast	Sunset Beach	180	1/1/19	6/30/19
FESS	Orange Coast	Surfside	180	1/1/19	6/30/19
FESS	Palm Springs	Banning	180	1/1/19	6/30/19
FESS	Palm Springs	Cabazon	180	1/1/19	6/30/19
FESS	Palm Springs	Cathedral City	180	1/1/19	6/30/19
FESS	Palm Springs	Desert Hot Springs	180	1/1/19	6/30/19
FESS	Palm Springs	Indian Wells	180	1/1/19	6/30/19
FESS	Palm Springs	North Palm Springs	180	1/1/19	6/30/19
FESS	Palm Springs	Palm Desert	180	1/1/19	6/30/19
FESS	Palm Springs	Palm Springs	180	1/1/19	6/30/19
FESS	Palm Springs	Rancho Mirage	180	1/1/19	6/30/19
FESS	Palm Springs	Whitewater	180	1/1/19	6/30/19
FESS	Saddleback	Coto de Caza	180	1/1/19	6/30/19
FESS	Saddleback	El Toro	180	1/1/19	6/30/19
FESS	Saddleback	San Juan Capistrano	180	1/1/19	6/30/19
FESS	Saddleback	Silverado	180	1/1/19	6/30/19
FESS	Saddleback	Trabuco Canyon	180	1/1/19	6/30/19
FESS	Big Creek	Auberry	76	4/15/19	6/30/19
FESS	Big Creek	Big Creek	76	4/15/19	6/30/19
FESS	Big Creek	Huntington Lake	76	4/15/19	6/30/19
FESS	Big Creek	North Fork	76	4/15/19	6/30/19
FESS	Big Creek	Shaver Lake	76	4/15/19	6/30/19
FESS	Bishop	Benton	76	4/15/19	6/30/19
FESS	Bishop	Big Pine	76	4/15/19	6/30/19
FESS	Bishop	Bishop	76	4/15/19	6/30/19
FESS	Bishop	Bridgeport	76	4/15/19	6/30/19

**2019 Direct Install Program Cities Audit Calendar**

<b>DI contractor</b>	<b>District</b>	<b>City</b>	<b>Duration (# of Days)</b>	<b>Start</b>	<b>Finish</b>
FESS	Bishop	Crowley Lake	76	4/15/19	6/30/19
FESS	Bishop	June Lake	76	4/15/19	6/30/19
FESS	Bishop	Keeler	76	4/15/19	6/30/19
FESS	Bishop	Lee Vining	76	4/15/19	6/30/19
FESS	Bishop	Mammoth Lakes	76	4/15/19	6/30/19
FESS	Bishop	Yosemite	76	4/15/19	6/30/19
FESS	Tehachapi	Tehachapi	77	5/15/19	7/31/19
FESS	Tehachapi	Mojave	77	5/15/19	7/31/19
FESS	Tehachapi	Caliente	77	5/15/19	7/31/19
FESS	Tehachapi	Keene	77	5/15/19	7/31/19
FESS	Tehachapi	Rosamond	77	5/15/19	7/31/19
FESS	Ridgecrest	Death Valley Junction	77	5/15/19	7/31/19
FESS	Ridgecrest	California City	77	5/15/19	7/31/19
FESS	Ridgecrest	Boron	77	5/15/19	7/31/19
FESS	Ridgecrest	Cantil	77	5/15/19	7/31/19
FESS	Ridgecrest	Edwards	77	5/15/19	7/31/19
FESS	Ridgecrest	Inyokern	77	5/15/19	7/31/19
FESS	Ridgecrest	Johannesburg	77	5/15/19	7/31/19
FESS	Ridgecrest	Little Lake	77	5/15/19	7/31/19
FESS	Ridgecrest	Randsburg	77	5/15/19	7/31/19
FESS	Ridgecrest	Ridgecrest	77	5/15/19	7/31/19
FESS	Ridgecrest	Red Mountain	77	5/15/19	7/31/19
FESS	Ridgecrest	Trona	77	5/15/19	7/31/19
FESS	Ridgecrest	Boron	77	5/15/19	7/31/19