

2017 Direct Install Program Cities Audit Calendar a/o 12.21.2016

Name	Duration (# of Days)	PRP/Goleta	Start	Finish
CRI				
<u>High Desert/Victorville</u>				
APPLE VALLEY	8		1/3/2017	1/11/2017
HESPERIA	8		1/3/2017	1/11/2017
VICTORVILLE	15		1/16/2017	1/31/2017
BIG BEAR LAKE	15		1/16/2017	1/31/2017
<u>Foothill/Ontario</u>				
RUBIDOUX	8		1/3/2017	1/11/2017
MIRA LOMA	8		1/3/2017	1/11/2017
ONTARIO	15		1/16/2017	1/31/2017
RANCHO CUCAMONGA	15		1/16/2017	1/31/2017
CHINO	15		1/16/2017	1/31/2017
CHINO HILLS	15		1/16/2017	1/31/2017
<u>San Jacinto Valley</u>				
PERRIS	27		2/1/2017	2/28/2017
TEMECULA	27		2/1/2017	2/28/2017
MURRIETA	27		2/1/2017	2/28/2017
LAKE ELSINORE	27		2/1/2017	2/28/2017
MENIFEE	27		2/1/2017	2/28/2017
SAN JACINTO	27		2/1/2017	2/28/2017
SUN CITY	27		2/1/2017	2/28/2017
QUAIL VALLEY	27		2/1/2017	2/28/2017
AGUANGA	27		2/1/2017	2/28/2017
CANYON LAKE	27		2/1/2017	2/28/2017
<u>Monrovia</u>				
MONROVIA	56		1/3/2017	2/28/2017
ARCADIA	56		1/3/2017	2/28/2017
BALDWIN PARK	56		1/3/2017	2/28/2017
ALTADINA	56		1/3/2017	2/28/2017
LA CANADA FLINTRIDGE	56		1/3/2017	2/28/2017
PASADENA	30		3/1/2017	3/31/2017
IRWINDALE	30		3/1/2017	3/31/2017
SAN MARINO	30		3/1/2017	3/31/2017
AZUSA	30		3/1/2017	3/31/2017
TEMPLE CITY	30		3/1/2017	3/31/2017
DUARTE	30		3/1/2017	3/31/2017
LA CRESCENTA	30		3/1/2017	3/31/2017

2017 Direct Install Program Cities Audit Calendar a/o 12.21.2016

Name	Duration (# of Days)	PRP/Goleta	Start	Finish
<u>Santa Barbara</u>				
GOLETA	30	Goleta	3/1/2017	3/31/2017
SANTA BARBARA	30	Goleta	3/1/2017	3/31/2017
SUMMERLAND	30	Goleta	3/1/2017	3/31/2017
<u>Ventura</u>				
OJAI	23	Goleta	3/1/2017	3/24/2017
OAK VIEW	23		3/1/2017	3/24/2017
CAMARILLO	30	Goleta	3/1/2017	3/31/2017
VENTURA	18	Goleta	3/20/2017	4/7/2017
OXNARD	18		4/17/2017	5/5/2017
PORT HUENEME	7		5/8/2017	5/15/2017
SOMIS	7		5/15/2017	5/22/2017
SANTA PAULA	10		5/23/2017	6/2/2017
<u>Thousand Oaks</u>				
MOORPARK	11		6/5/2017	6/16/2017
SIMI VALLEY	11		6/5/2017	6/16/2017
NEWBERRY PARK	11		6/19/2017	6/30/2017
AGOURA	11		7/3/2017	7/14/2017
THOUSAND OAKS	11		7/17/2017	7/28/2017
WESTLAKE VILLAGE	11		7/31/2017	8/11/2017
CALABASAS	4		8/7/2017	8/11/2017
CANOGA PARK	4		8/14/2017	8/18/2017
CHATSWORTH	11		8/21/2017	9/1/2017
HIDDEN HILLS	11		8/21/2017	9/1/2017
<u>FCI</u>				
<u>Montebello</u>				
LOS ANGELES	58		1/1/2017	2/28/2017
SOUTH EL MONTE	58		1/1/2017	2/28/2017
CITY OF INDUSTRY	58		1/1/2017	2/28/2017
<u>Valencia</u>				
VALENCIA	180		2/1/2017	7/31/2017
SAN FERNANDO	180		2/1/2017	7/31/2017
NEWHALL	180		2/1/2017	7/31/2017
CANYON COUNTRY	180		2/1/2017	7/31/2017
SANTA CLARITA	180		2/1/2017	7/31/2017

2017 Direct Install Program Cities Audit Calendar a/o 12.21.2016

Name	Duration (# of Days)	PRP/Goleta	Start	Finish
CASTAIC	180		2/1/2017	7/31/2017
STEVENSON RANCH	180		2/1/2017	7/31/2017
UNIVERSAL CITY	180		2/1/2017	7/31/2017
PIRU	180		2/1/2017	7/31/2017
SYLMAR	180		2/1/2017	7/31/2017
<u>South Bay</u>				
TORRANCE	152		3/1/2017	7/31/2017
INGLEWOOD	152		3/1/2017	7/31/2017
GARDENA	152		3/1/2017	7/31/2017
HAWTHORNE	152		3/1/2017	7/31/2017
CULVER CITY	152		3/1/2017	7/31/2017
REDONDO BEACH	152		3/1/2017	7/31/2017
MANHATTAN BEACH	152		3/1/2017	7/31/2017
LAWNDALE	152		3/1/2017	7/31/2017
LOMITA	152		3/1/2017	7/31/2017
HERMOSA BEACH	152		3/1/2017	7/31/2017
EL SEGUNDO	152		3/1/2017	7/31/2017
<u>Compton</u>				
HUNTINGTON PARK	152		8/1/2017	12/31/2017
COMPTON	152		8/1/2017	12/31/2017
SOUTH GATE	152		8/1/2017	12/31/2017
BELLFLOWER	152		8/1/2017	12/31/2017
CARSON	152		8/1/2017	12/31/2017
PARAMOUNT	152		8/1/2017	12/31/2017
LYNWOOD	152		8/1/2017	12/31/2017
CITY OF COMMERCE	152		8/1/2017	12/31/2017
BELL	152		8/1/2017	12/31/2017
BELL GARDENS	152		8/1/2017	12/31/2017
CUDAHY	152		8/1/2017	12/31/2017
HARBOR CITY	152		8/1/2017	12/31/2017
VERNON	152		8/1/2017	12/31/2017
FESS				
Ontario				
CLAREMONT	180		1/1/2017	6/30/2017
POMONA	90		1/1/2016	3/31/2016

2017 Direct Install Program Cities Audit Calendar a/o 12.21.2016

Name	Duration (# of Days)	PRP/Goleta	Start	Finish
Redlands				
BANNING	180		1/1/2017	6/30/2017
Palm Springs				
CABAZON	180		1/1/2017	6/30/2017
CATHEDRAL CITY	180		1/1/2017	6/30/2017
DESERT HOT SPRINGS	180		1/1/2017	6/30/2017
INDIAN WELLS	180		1/1/2017	6/30/2017
NORTH PALM SPRINGS	180		1/1/2017	6/30/2017
PALM DESERT	180		1/1/2017	6/30/2017
PALM SPRINGS	180		1/1/2017	6/30/2017
RANCHO MIRAGE	180		1/1/2017	6/30/2017
WHITEWATER	180		1/1/2017	6/30/2017
Antelope Valley				
ACTON	59		1/1/2017	3/1/2017
CUYAMA VALLEY	59		1/1/2017	3/1/2017
FRAZIER PARK	59		1/1/2017	3/1/2017
GORMAN	59		1/1/2017	3/1/2017
LAKE HUGHES	59		1/1/2017	3/1/2017
LANCASTER	59		1/1/2017	3/1/2017
LEBEC	59		1/1/2017	3/1/2017
LEONA VALLEY	59		1/1/2017	3/1/2017
LITTLEROCK	59		1/1/2017	3/1/2017
LLANO	59		1/1/2017	3/1/2017
MOJAVE	59		1/1/2017	3/1/2017
PALMDALE	59		1/1/2017	3/1/2017
PEARBLOSSOM	59		1/1/2017	3/1/2017
QUARTZ HILL	59		1/1/2017	3/1/2017
ROSAMOND	59		1/1/2017	3/1/2017
VALYERMO	59		1/1/2017	3/1/2017
Big Creek				
AUBERRY	90		4/1/2017	6/30/2017
BIG CREEK	90		4/1/2017	6/30/2017
HUNTINGTON LAKE	90		4/1/2017	6/30/2017
NORTH FORK	90		4/1/2017	6/30/2017
SHAVER LAKE	90		4/1/2017	6/30/2017
San Joaquin Valley				

2017 Direct Install Program Cities Audit Calendar a/o 12.21.2016

Name	Duration (# of Days)	PRP/Goleta	Start	Finish
ARMONA	90		4/1/2017	6/30/2017
CALIFORNIA HOT SPRINGS	90		4/1/2017	6/30/2017
CAMP NELSON	90		4/1/2017	6/30/2017
DELANO	90		4/1/2017	6/30/2017
DUCOR	90		4/1/2017	6/30/2017
EARLIMART	90		4/1/2017	6/30/2017
EXETER	90		4/1/2017	6/30/2017
FARMERSVILLE	90		4/1/2017	6/30/2017
GOSHEN	90		4/1/2017	6/30/2017
HANFORD	90		4/1/2017	6/30/2017
IVANHOE	90		4/1/2017	6/30/2017
LEMON COVE	90		4/1/2017	6/30/2017
LINDSAY	90		4/1/2017	6/30/2017
MC FARLAND	90		4/1/2017	6/30/2017
PIXLEY	90		4/1/2017	6/30/2017
PORTERVILLE	90		4/1/2017	6/30/2017
RICHGROVE	90		4/1/2017	6/30/2017
SPRINGVILLE	90		4/1/2017	6/30/2017
STRATHMORE	90		4/1/2017	6/30/2017
TERRA BELLA	90		4/1/2017	6/30/2017
THREE RIVERS	90		4/1/2017	6/30/2017
TIPTON	90		4/1/2017	6/30/2017
TULARE	90		4/1/2017	6/30/2017
VISALIA	90		4/1/2017	6/30/2017
WOODLAKE	90		4/1/2017	6/30/2017
WOODVILLE	90		4/1/2017	6/30/2017
WOODY	90		4/1/2017	6/30/2017
Tehachapi				
CALIENTE	90		4/1/2017	6/30/2017
KEENE	90		4/1/2017	6/30/2017
MOJAVE	90		4/1/2017	6/30/2017
ROSAMOND	90		4/1/2017	6/30/2017
TEHACHAPI	90		4/1/2017	6/30/2017
Kernville				
BODFISH	90		4/1/2017	6/30/2017
JOHNSONDALE	90		4/1/2017	6/30/2017

2017 Direct Install Program Cities Audit Calendar a/o 12.21.2016

Name	Duration (# of Days)	PRP/Goleta	Start	Finish
KERNVILLE	90		4/1/2017	6/30/2017
LAKE ISABELLA	90		4/1/2017	6/30/2017
POSEY	90		4/1/2017	6/30/2017
SUGARLOAF	90		4/1/2017	6/30/2017
WELDON	90		4/1/2017	6/30/2017
WOFFORD HEIGHTS	90		4/1/2017	6/30/2017
Bishop				
BENTON	90		4/1/2017	6/30/2017
BIG PINE	92		3/1/2017	6/1/2017
BISHOP	90		4/1/2017	6/30/2017
BRIDGEPORT	90		4/1/2017	6/30/2017
CROWLEY LAKE	90		4/1/2017	6/30/2017
JUNE LAKE	90		4/1/2017	6/30/2017
KEELER	90		4/1/2017	6/30/2017
LEE VINING	90		4/1/2017	6/30/2017
MAMMOTH LAKES	90		4/1/2017	6/30/2017
YOSEMITE	90		4/1/2017	6/30/2017
Ridgecrest				
BORON	59		1/1/2017	3/1/2017
CALIFORNIA CITY	59		1/1/2017	3/1/2017
CANTIL	59		1/1/2017	3/1/2017
DEATH VALLEY JUNCTION	59		1/1/2017	3/1/2017
EDWARDS	59		1/1/2017	3/1/2017
INYOKERN	59		1/1/2017	3/1/2017
JOHANNESBURG	59		1/1/2017	3/1/2017
LITTLE LAKE	59		1/1/2017	3/1/2017
RANDBURG	59		1/1/2017	3/1/2017
RED MOUNTAIN	59		1/1/2017	3/1/2017
RIDGECREST	59		1/1/2017	3/1/2017
TRONA	59		1/1/2017	3/1/2017
Covina				
COVINA	59		1/1/2017	3/1/2017
DIAMOND BAR	59		1/1/2017	3/1/2017
GLENDORA	59		1/1/2017	3/1/2017
HACIENDA HEIGHTS	59		1/1/2017	3/1/2017

2017 Direct Install Program Cities Audit Calendar a/o 12.21.2016

Name	Duration (# of Days)	PRP/Goleta	Start	Finish
LA PUENTE	59		1/1/2017	3/1/2017
LA VERNE	59		1/1/2017	3/1/2017
POMONA	59		1/1/2017	3/1/2017
ROWLAND HEIGHTS	59		1/1/2017	3/1/2017
SAN DIMAS	59		1/1/2017	3/1/2017
WALNUT	59		1/1/2017	3/1/2017
WEST COVINA	59		1/1/2017	3/1/2017
Central Orange				
GARDEN GROVE	59		1/1/2017	3/1/2017
ORANGE	59		1/1/2017	3/1/2017
SANTA ANA	59	PRP	1/1/2017	3/1/2017
STANTON	59		1/1/2017	3/1/2017
TUSTIN	59	PRP	1/1/2017	3/1/2017
VILLA PARK	59		1/1/2017	3/1/2017
WESTMINSTER	59		1/1/2017	3/1/2017
Orange Coast				
COSTA MESA	59	PRP	1/1/2017	3/1/2017
FOUNTAIN VALLEY	59		1/1/2017	3/1/2017
HUNTINGTON BEACH	59		1/1/2017	3/1/2017
MIDWAY CITY	59		1/1/2017	3/1/2017
NEWPORT BEACH	59	PRP	1/1/2017	3/1/2017
SUNSET BEACH	59		1/1/2017	3/1/2017
SURFSIDE	59		1/1/2017	3/1/2017
Saddleback				
ALISO VIEJO	180	PRP	1/1/2017	6/30/2017
COTO DE CAZA	59		1/1/2017	3/1/2017
EL TORO	59		1/1/2017	3/1/2017
IRVINE	180	PRP	1/1/2017	6/30/2017
LAGUNA BEACH	180	PRP	1/1/2017	6/30/2017
LAGUNA HILLS	180	PRP	1/1/2017	6/30/2017
LAGUNA NIGUEL	180	PRP	1/1/2017	6/30/2017
LAKE FOREST	180	PRP	1/1/2017	6/30/2017
MISSION VIEJO	180	PRP	1/1/2017	6/30/2017
RANCHO SANTA MARGARITA	213		6/1/2017	12/31/2017
SAN JUAN CAPISTRANO	59		1/1/2017	3/1/2017

2017 Direct Install Program Cities Audit Calendar a/o 12.21.2016

Name	Duration (# of Days)	PRP/Goleta	Start	Finish
SILVERADO	213		6/1/2017	12/31/2017
TRABUCO CANYON	213		6/1/2017	12/31/2017
Fullerton				
BREA	213		6/1/2017	12/31/2017
BUENA PARK	213		6/1/2017	12/31/2017
CYPRESS	213		6/1/2017	12/31/2017
FULLERTON	213		6/1/2017	12/31/2017
GARDEN GROVE	213		6/1/2017	12/31/2017
LA HABRA	213		6/1/2017	12/31/2017
LA MIRADA	213		6/1/2017	12/31/2017
LA PALMA	213		6/1/2017	12/31/2017
PLACENTIA	213		6/1/2017	12/31/2017
STANTON	213		6/1/2017	12/31/2017
YORBA LINDA	213		6/1/2017	12/31/2017