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Dear Secretary Bose:

As set forth in the enclosed Petition for Declaratory Order (“Petition”), Southern California 
Edison Company (“SCE”) respectfully requests the Federal Energy Regulatory Commission 
(“FERC” or “Commission”) to declare on an expedited basis that the California State Water 
Resources Control Board (“SWRCB”) has waived authority under Section 401 of the Clean 
Water Act1 (“CWA”) for failure to act on SCE’s requests for water quality certification (“WQC”) 
within the statutorily prescribed one-year time period for all six projects within the Big Creek 
Hydroelectric System (collectively referred to as the “Big Creek Projects”) that are pending for 
relicensing before the Commission.  For purposes of this Petition, the Big Creek Projects consist 
of Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project (FERC No. 67); Big Creek No. 3 
Hydroelectric Project (FERC No. 120); Mammoth Pool Hydroelectric Project (FERC No. 2085); 
Vermilion Valley Hydroelectric Project (FERC No. 2086); Portal Hydroelectric Project (FERC No. 
2174); and Big Creek Nos. 1 and 2 Hydroelectric Project (FERC No. 2175).2

The Commission’s relicensing of the Big Creek Projects has been delayed for well over a 
decade—and in some instances for nearly 20 years—due in large measure to SWRCB’s 
consistent annual direction that SCE submit a withdrawal-and-resubmittal letter for the express 
purpose of attempting to provide SWRCB another year to act on SCE’s WQC requests.  SCE 
originally requested WQC for the Vermilion Valley Project (FERC No. 2086) in 2001, followed by 
the WQC request for the Portal Project (FERC No. 2174) in 2003.  For the remaining four Big 
Creek Projects—commonly referred to as the Big Creek Alterative Licensing Process (“ALP”) 
Projects3—SCE filed a consolidated WQC with SWRCB in 2008. 

1  33 U.S.C. § 1341. 

2  The Big Creek Hydroelectric System also includes the Big Creek No. 4 Hydroelectric Project (FERC No. 2017).  
The Big Creek No. 4 Project is not included in this Petition because the relicensing proceeding for the project 
concluded in 2003 with the Commission’s issuance of a new license.  See S. Cal. Edison Co., 105 FERC ¶ 62,146 
(2003). 

3  The Big Creek ALP Projects consist of Big Creek Nos. 2A, 8, and Eastwood (FERC No. 67); Big Creek No. 3 (FERC 
No. 120); Mammoth Pool (FERC No. 2085); and Big Creek Nos. 1 and 2 (FERC No. 2175). 
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SCE’s relicensing proposals for each of the Big Creek Projects have remained unchanged since 
each of the Applications for New License were filed with the Commission.  In fact, SCE reached 
a Relicensing Settlement for the Big Creek ALP Projects before filing its Application for New 
License and filed the Relicensing Settlement concurrent with the filing of its relicensing 
application for these projects.   

Moreover, the Commission long ago completed its environmental review for all the Big Creek 
Projects, issuing its Final Environmental Assessments for the Vermilion Project and Portal 
Project in 2004 and 2006, respectively.  It issued its Final Environmental Impact Statement for 
the Big Creek ALP Projects in 2009—over 10 years ago.  And despite these environmental 
analyses and SWRCB’s repeated assurances to SCE that its WQC applications were 
“complete,” year after year it directed SCE to submit withdrawal-and-resubmittal letters that 
delayed the federal relicensing processes for these projects.  

These facts and circumstances, presented in detail in the enclosed Petition, are materially 
identical to the U.S. Court of Appeals for the D.C. Circuit’s decision in Hoopa Valley Tribe v. 
FERC and the Commission’s order in Placer County Water Agency.4  Both of these cases 
involved relicensing proceedings that had long been stalled by SWRCB’s repeated direction to 
the licensee to engage in the same withdrawal-and-resubmittal scheme present here.  And in 
both instances, the D.C. Circuit in Hoopa Valley Tribe and Commission in Placer County Water 
Agency held that SWRCB waived WQC authority under CWA Section 401.  The relicensing 
proceedings for the Big Creek Projects have been pending for longer than the projects at issue 
in those other cases.  Therefore, as detailed in the attached Petition, this Petition establishes an 
even longer record of the unlawful withdrawal-and-resubmittal practice. 

Moreover, SCE respectfully requests that the Commission grant this Petition expeditiously.  Not 
only does the Petition present a straightforward application of the central holdings of Hoopa 
Valley Tribe and Placer County Water Agency, SWRCB’s recent actions with respect to the Big 
Creek Projects ignore its own regulations and contradict its very specific directives to SCE—all 
in a transparent attempt to evade application of Hoopa Valley Tribe and Placer County Water 
Agency.  On May 31, 2019, SWRCB unexpectedly issued a final WQC for the Big Creek 
Projects—even though SWRCB had denied WQC without prejudice in November 2018; SCE 
had no pending WQC application before SWRCB as its regulations allow a full year for SCE to 
refile following denial without prejudice; and SWRCB violated its own procedural regulations in 
issuing this spontaneous and ultra vires WQC.  

To restore clarity and certainty to the relicensing proceedings caused by SWRCB’s rather 
confusing and unsolicited WQC, expedited consideration is warranted.  Otherwise, SWRCB’s 
action will require SCE to incur unnecessary legal expenses to immediately protect its interests 
by pursuing state administrative and litigation proceedings related to SWRCB’s action.  Rather 
than forcing SCE and other parties into a prolonged dispute over SWRCB’s unlawful WQC, the 
Commission should expeditiously exercise its exclusive responsibility to determine that 
SWRCB’s actions over more than a decade have violated Section 401, and therefore that 
SWRCB waived authority under Section 401 long before it issued its May 2019 WQC.5

4 Hoopa Valley Tribe v. FERC, 913 F.3d 1099 (D.C. Cir. 2019); Placer County Water Agency, 167 FERC ¶ 61,056 
(2019). 

5 Hoopa Valley Tribe, 913 F.3d at 1103 (citing City of Tacoma v. FERC, 460 F.3d 53, 373 (D.C. Cir. 2006); U.S. 
Const. art. III, § 2, cl. 1)). 
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To facilitate expedited decision on the Petition, SCE has included in this submittal a draft public 
notice in Microsoft Word format, which proposes a 15-day intervention and comment period, 
consistent with the Commission’s recent treatment of another petition for declaratory order 
related to a waiver of CWA Section 401 authority by SWRCB.6

SCE appreciates the Commission’s consideration of this Petition, which if granted will resolve 
one of the most significantly delayed relicensing efforts in the nation; allow the Commission to 
move forward swiftly with the relicensing of the Big Creek Projects; and facilitate SCE’s 
provision of the immense public benefits that are contemplated under the Applications for New 
License and Relicensing Settlement for the Big Creek ALP Projects. 

Sincerely, 

Charles R. Sensiba 

Counsel to Southern California Edison Company 

6 See Notice of Petition for Declaratory Order, Project No. 606-027 (issued Jun. 6, 2019). 
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UNITED STATES OF AMERICA 
BEFORE THE 

FEDERAL ENERGY REGULATORY COMMISSION 

Southern California Edison  
Company 

) 
) 
) 
) 
) 
) 

Project No. 67-__ 
Project No. 120-__ 

Project No. 2085-__ 
Project No. 2086-__ 
Project No. 2174-__ 
Project No. 2175-__ 

PETITION FOR DECLARATORY ORDER OF  
SOUTHERN CALIFORNIA EDISON COMPANY 

Pursuant to Rule 207(a)(2) of the Rules of Practice and Procedure of the Federal 

Energy Regulatory Commission (“FERC” or “Commission”),1 Southern California 

Edison Company (“SCE”) submits this Petition for Declaratory Order (“Petition”), which 

seeks a Commission order holding that the California State Water Resources Control 

Board (“SWRCB”) waived authority under Section 401 of the Clean Water Act 

(“CWA”)2 in the Commission’s pending relicensing proceedings for six of the projects 

within the Big Creek Hydroelectric System (collectively referred to herein as the “Big 

Creek Projects”).3

1  18 C.F.R. § 385.207(a)(2). 

2  33 U.S.C. § 1341(a)(1). 

3  The Big Creek Projects consist of:  (1) Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project 
(FERC No. 67); (2) Big Creek No. 3 Hydroelectric Project (FERC No. 120); (3) Mammoth Pool 
Hydroelectric Project (FERC No. 2085); (4) Vermilion Valley Hydroelectric Project (FERC No. 2086); (5) 
Portal Hydroelectric Project (FERC No. 2174); and (6) Big Creek Nos. 1 and 2 Hydroelectric Project 
(FERC No. 2175). 
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SCE respectfully requests the Commission to expeditiously rule on this Petition.4

The facts and circumstances in this matter are materially identical to other, very recent 

orders of the Commission and the U.S. Court of Appeals for the D.C. Circuit holding that 

SWRCB waived authority under CWA Section 401 by engaging in a prolonged 

“withdrawal-and-resubmission” scheme with the license applicant,5 rather than acting 

within the “absolute maximum” one-year period afforded by Section 401.6  Like these 

other cases, this Petition requires “an undemanding inquiry because Section 401’s text is 

clear.”7

As detailed below, moreover,8 SWRCB just days ago unexpectedly issued a final 

water quality certification (“WQC”) for the Big Creek Projects9—an action that not only 

violates Environmental Protection Agency (“EPA”) guidance10 and SWRCB’s own 

regulations, but also contradicts SWRCB’s instructions to SCE in its November 16, 2018, 

letter that denied WQC for the six Big Creek Projects, without prejudice.11  Without 

4  To facilitate expedient consideration, SCE has submitted, in Microsoft Word format, a draft public 
notice of this Petition.  See Attachment A.  Consistent with the Commission’s most recent notice pertaining 
to a petition for declaratory order concerning waiver of CWA Section 401 authority, the attached draft 
public notice proposes an intervention and comment period of 15 days.  See Notice of Petition for 
Declaratory Order, Project No. 606-027 (issued Jun. 6, 2019). 

5 Hoopa Valley Tribe v. FERC, 913 F.3d 1099 (D.C. Cir. 2019); Placer Cnty. Water Agency, 167 FERC 
¶ 61,056 (2019). 

6 Hoopa Valley Tribe, 913 F.3d at 1104. 

7 Id. at 1103. 

8 See infra Part II.D. 

9  SWRCB’s WQC for the six Big Creek Projects, issued on May 31, 2019, appears at Attachment B.  

10  Environmental Protection Agency, Clean Water Act Section 401 Guidance for Federal Agencies, 
States and Authorized Tribes at 3 (June 7, 2019) [hereinafter, EPA Guidance].  

11 See Letter from Eileen Sobeck, SWRCB, to Wayne Allen, SCE, Project Nos. 67-000, et al., at 2 (filed 
Nov. 21, 2018) (“The denial without prejudice carries with it no judgement on the technical merits of the 
activity.  SCE will need to request certification in the future before the State Water Board can issue 
certification for the Projects.”).  Although previously filed with the Commission in the dockets of all six 
Big Creek Projects, for convenience this letter appears at Attachment C. 
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prompt Commission action in response to this Petition, SCE will have no other choice but 

to incur unnecessary legal expenses to immediately protect its interests by pursuing state 

administrative and litigation proceedings in response to SWRCB’s recent WQC.  Rather 

than forcing SCE and other parties into a prolonged dispute over the substance of 

SWRCB’s WQC, the Commission should expeditiously exercise its exclusive 

responsibility to determine that SWRCB’s actions over more than a decade have violated 

the procedural requirements of Section 401, and therefore that SWRCB waived authority 

under Section 401 long before it issued its recent WQC.12

In support of this Petition, SCE states as follows: 

I. COMMUNICATIONS 

All correspondence and communications in this proceeding should be directed to 

the following persons who should be included on the official service list compiled by the 

Secretary of the Commission in this proceeding.  

Charles R. Sensiba 
Morgan M. Gerard 
Troutman Sanders LLP 
401 9th Street NW, Suite 1000 
Washington, DC 20004 
(202) 274-2850 
Charles.Sensiba@troutman.com 
Morgan.Gerard@troutman.com

Kelly O’Donnell Henderson 
Senior Attorney 
Southern California Edison Company 
2244 Walnut Grove Avenue 
Rosemead, CA 91770 
(626) 302-4411 
Kelly.Henderson@sce.com

Wayne P. Allen 
Principal Manager 
Regulatory Support Services 
Southern California Edison Company 
1515 Walnut Grove Avenue 
Rosemead, CA 91770 
(626) 302-9741 
Wayne.Allen@sce.com

12  “FERC orders regarding a state’s compliance are properly reviewed by federal appeals courts whether 
or not the state is a party to the review.  This is especially true, in cases such as this, when the dispositive 
issue on review is the interpretation of federal law.”  Hoopa Valley Tribe, 913 F.3d at 1103 (citing City of 
Tacoma v. FERC, 460 F.3d 53, 373 (D.C. Cir. 2006); U.S. Const. art. III, § 2, cl. 1). 

mailto:Charles.Sensiba@troutman.com
mailto:Morgan.Gerard@troutman.com
mailto:Kelly.Henderson@sce.com
mailto:Wayne.Allen@sce.com
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II. BACKGROUND 

Overall, the Big Creek Hydroelectric System is an integrated system of seven 

individually licensed hydroelectric projects with operations coordinated to maximize the 

value of hydropower produced from available water supply.13  The pending relicensing 

proceedings for the six Big Creek Projects are among the most long-standing and 

significantly delayed in the nation—beginning over 20 years ago when SCE filed its 

notice of intent to seek a new license for the Vermilion Valley Hydroelectric Project 

(“Vermilion Project”).14  Since that time, SCE completed the pre-filing requirements for 

all six Big Creek Projects; timely filed applications for new licenses for each project;15

and reached an extensive relicensing Settlement Agreement for four of the Big Creek 

13  In addition to the six Big Creek Projects that are the subject of this Petition, the Big Creek 
Hydroelectric System includes the Big Creek No. 4 Hydroelectric Project (FERC No. 2017).  The Big 
Creek No. 4 Project is not included in this Petition because the relicensing proceeding for the project 
concluded in 2003 with the Commission’s issuance of a new license.  See S. Cal. Edison Co., 105 FERC 
¶ 62,146 (2003). 

14  Notice of Intent to File an Application for New License, Project No. 2086-000 (filed Aug. 31, 1998). 

15  SCE filed its relicensing applications for the six Big Creek Projects as follows:   
 1. The license for the Vermilion Valley Hydroelectric Project expired on August 31, 2003.  See S. 

Cal. Edison Co., 12 F.P.C. 1267, 1269 (1953).  SCE filed its Application for New License on 
August 30, 2001.  See Application for New License, Project No. 2086-035 (filed Aug. 30, 2001). 

 2. The license for the Portal Hydroelectric Project expired on March 31, 2005.  See S. Cal. Edison 
Co., 14 F.P.C. 672, 674 (1955).  SCE filed its Application for New License on March 27, 2003.  
See Application for New License, Project No. 2174-012 (filed Mar. 27, 2003). 

 3. The license for the Mammoth Pool Hydroelectric Project expired on November 30, 2007.  See S. 
Cal. Edison Co., 18 F.P.C. 829, 833 (1957).  SCE filed its Application for New License on 
November 29, 2005.  See Application for New License, Project No. 2085-014 (filed Nov. 29, 
2005). 

 4. The licenses for Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project, Big Creek No. 3 
Hydroelectric Project, and Big Creek Nos. 1 and 2 Hydroelectric Project all expired on February 
28, 2007.  See S. Cal. Edison Co., 21 F.P.C. 419, 422 (1959); S. Cal. Edison Co., 59 F.P.C. 1810, 
1819 (1977); S. Cal. Edison Co., 4 FERC ¶ 61,147, at p. 61,323 (1978).  SCE filed its 
Applications for New License on February 23, 2007.  See Applications for New License, Project 
Nos. 67-113, 120-020, 2175-014 (filed Feb. 23, 2007).  
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Projects—often referred to as the Big Creek Alternative Licensing Process (“ALP”) 

Projects16—in February 2007.17

The Commission, in turn, long ago satisfied all its regulatory obligations 

prerequisite to issuing new licenses for the Big Creek Projects.  It completed 

environmental review under the National Environmental Policy Act18 (“NEPA”) for all 

six Big Creek Projects over 10 years ago—issuing its Final Environmental Assessment 

(“EA”) for the Vermilion Project in 2004;19 its Final EA for the Portal Hydroelectric 

Project (“Portal Project”) in 2006;20 and its Final Environmental Impact Statement 

(“EIS”) for the Big Creek ALP Projects in 2009.21  Moreover, the Commission has 

completed consultation under the Endangered Species Act,22 National Historic 

Preservation Act,23 and satisfied all other regulatory obligations.24  Where applicable, 

16  The Big Creek ALP Projects consist of the Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project 
(FERC No. 67); Big Creek No. 3 Hydroelectric Project (FERC No. 120); Mammoth Pool Hydroelectric 
Project (FERC No. 2085); and Big Creek Nos. 1 and 2 Hydroelectric Project (FERC No. 2175). 

17  The Settlement was filed concurrent with the Applications for New License for the Big Creek Nos. 2A, 
8, and Eastwood Hydroelectric Project, Big Creek No. 3 Hydroelectric Project, and Big Creek Nos. 1 and 2 
Hydroelectric Project.  See Applications for New License, Project Nos. 67-113, 120-020, 2175-014 (filed 
Feb. 23, 2007). 

18  42 U.S.C. § 4321, et seq. 

19 See Final Environmental Assessment, Project No. 2086-035 (issued May 4, 2004) [hereinafter, 
Vermilion Project Final EA]. 

20 See Final Environmental Assessment, Project No. 2174-012 (issued Apr. 27, 2006) [hereinafter, Portal 
Project Final EA].  

21 See Final Environmental Impact Statement, Project Nos. 67-113, 120-020, 2085-014, 2175-014 (issued 
Mar. 13, 2009) [hereinafter, Big Creek ALP Projects Final EIS]. 

22  Vermilion Project Final EA at 22; Letter of Concurrence of U.S. Fish and Wildlife Service, Project No. 
2174-012 (filed Apr. 2, 2019); Portal Project Final EA at 22; Big Creek ALP Projects Final EIS at 1-6; 
Letter of Information Consultation of U.S. Fish and Wildlife Service, Project Nos. 67-113, 120-020, 2085-
014, 2175-014 (filed Apr.1, 2019). 

23  Vermilion Project Final EA at 75-81; Portal Project Final EA at 22; Big Creek ALP Projects Final EIS 
at 1-7; see also Vermilion Project Programmatic Agreement at 8, Project No. 2086-035  (filed Jul. 30, 
2004); Mammoth Pool, Big Creek Nos. 1 and 2, Big Creek Nos. 2A, 8, and Eastwood, and Big Creek No. 3 
Programmatic Agreement at 5, Project Nos. 67-113, 120-020, 2085-014, 2175-014 (filed Oct. 28, 2009). 

24 See generally Vermilion Project Final EA at 20-23; Portal Project Final EA at 18-23; Big Creek ALP 
Projects Final EIS at 1-2 to 1-9. 
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other federal resource agencies have submitted final conditions under section 4(e) of the 

Federal Power Act.25

Although the Commission, SCE, and other resource agencies have met all 

regulatory prerequisites to the Commission’s relicensing order, the process has been idle 

for over a decade due to a combination of SWRCB’s lack of a decision on CWA Section 

401 WQC, and the Commission’s prior interpretation—now invalidated by the U.S. 

Court of Appeals for the D.C. Circuit in Hoopa Valley Tribe v. FERC—that a 

“withdrawal-and-resubmission” arrangement resets the one-year period under CWA 

Section 401 for a state to decide on a WQC application.  As further described in the 

following subsections, SCE initially filed for WQC for the relicensing of the Vermilion 

Project in 2001.  Initial WQC applications for the other Big Creek Projects followed in 

2003 for the Portal Project and in 2008 for the Big Creek ALP Projects.  Although 

repeatedly confirming to SCE that these applications were complete, SWRCB never 

acted on them.26  Instead, each year until 2017, SCE—at SWRCB’s express direction—

withdrew and resubmitted its WQC applications, often by a single-page letter.  The long 

history of withdrawal-and-resubmissions for the Big Creek Projects is tabulated in 

Attachment E.  

25  Vermilion Project Final EA at 23; Portal Project Final EA at 19-20; Big Creek ALP Projects Final EIS 
at 1-5; see also U.S. Forest Service (USFS) Final Section 4(e) Terms and Conditions for the Vermilion 
Project, Project No. 2086-035  (filed Sep. 2, 2004); USFS Final Section 4(e) Terms and Conditions for the 
Portal Project, Project No. 2174-012 (filed Sep. 30, 2005); USFS Final Section 4(e) Terms and Conditions 
for the Big Creek ALP Projects, Project Nos. 67-113, 120-020, 2085-014, 2175-014 (filed Feb. 27, 2008).  

26  Of course, SWRCB issued a WQC on May 31, 2019.  As explained in Part II.D, infra, such issuance 
has no legal effect and does not resurrect CWA Section 401 authority waived long ago by SWRCB.  
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A. Vermilion Project 

On August 29, 2001, SCE filed its initial CWA Section 401 WQC request with 

SWRCB for the Vermilion Project.27  On September 28, 2001, SWRCB acknowledged 

the WQC application as “complete,”28 but did not act on it.  Accordingly, on August 16, 

2002, SCE, for the first time, withdrew its Section 401 application for Vermilion, and 

stated the following: 

Recently, the State Board staff has requested that SCE withdraw and 
subsequently resubmit SCE’s request for Water Quality Certification 
because the State Board staff have not completed their analysis for 
issuing the certification. Staff indicated that they would be forced to 
deny the application for certification, without prejudice, if SCE did not 
withdraw the outstanding application. State Board staff indicated that 
withdrawal and resubmittal would allow them to consider additional 
information, such as SCE’s responses to any Additional Information 
Requests, the FERC final Environmental Assessment and the Federal 
Power Act Section 4(e) recommendations from the Sierra National 
Forest, which are not currently available. Although SCE believes the 
State Board staff presently has sufficient water quality information to 
issue or waive the Water Quality Certificate, SCE will comply with the 
State Board’s request.29

The SWRCB replied to SCE’s first withdrawal request by letter dated 

September 10, 2002 stating, “[i]t is the understanding of SWRCB staff that your request 

for withdrawal of the SCE application for water quality certification was made to reset 

the one year time clock for SWRCB action . . . .”30  With regard to SCE’s resubmission 

of its WQC application, SWRCB directed that the “proper time to resubmit an 

application for water quality certification is when all outstanding requests for 

27 Attachment D at 1-2.  

28 Id. at 3. 

29 Id.  

30 Id. at 4. 
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information have been addressed, and SCE has met its environmental analysis and 

reporting requirements under CEQA.”31

On October 22, 2003, SCE refiled its WQC application for the Vermilion 

Project for the first time and restated that the prior application was withdrawn “at the 

request of State Board staff,” and requested that the SWRCB either issue a WQC in 

response to the resubmitted application within the one-year timeframe or acknowledge 

“a waiver thereof.”32  On December 2, 2003, the SWRCB acknowledged receipt of 

SCE’s withdrawal and resubmission, which SWRCB stated reset the “one year time 

clock for SWRCB to act on [the] request.”33

On August 10, 2004, then-FERC Chairman Pat Wood, III sent a letter to 

SWRCB inquiring about the status of the pending WQC application for the Vermilion 

Project.34  Although the Commission by this time had already issued the Final EA for 

the Vermilion Project relicensing, SWRCB responded to Chairman Wood by indicating 

that it was “actively working to resolve water quality and data collection issues that 

currently are unresolved,” and that SWRCB “hoped” to complete WQC within the one-

year timeframe and “as soon as possible.”35

Despite its response to Chairman Wood, SWRCB did not issue WQC at that 

time.  Instead, on October 12, 2004, SCE submitted a withdrawal-and-resubmission 

letter for the second time.36  Following the SWRCB’s renewed direction to SCE to 

31 Id.  

32 Id. at 7. 

33 Id. at 9.  

34 Id. at 22. 

35 Id.  

36 Id. at 26. 
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withdraw and resubmit its WQC request, on October 12, 2005 SCE filed its third letter, 

which noted:  

SWRCB staff have stated that they are not ready to act upon a water 
quality certificate application at this time. In a personal communication 
to Mr. Geoff Rabone of my staff, your staff indicated that SCE should 
simultaneously withdraw and resubmit its request for certification under 
the Clean Water Act. SCE reminds the SWRCB that the application for a 
water quality certificate is exempt from CEQA pursuant to 14 CCR 
§15301(b). . . However, as recommended by SWRCB staff, SCE is now 
withdrawing and re-filing its application for a water quality certificate 
for the Project. SCE believes that the SWRCB has all the information 
necessary to act on the application. Additionally, the FERC’s 
Environmental Analysis was issued on May 4, 2004. That document is 
also available for the SWRCB to use in preparing its water quality 
certificate for the Project. SCE requests that the SWRCB act upon this 
application for a water quality certificate as soon as feasible.37

By letter dated February 22, 2006, the SWRCB responded to SCE’s withdrawal-and-

resubmission letter, stating that SCE’s “request for water quality certification is 

complete as filed.”38  The SWRCB deemed the one-year timeframe under CWA Section 

401 to have been initiated on October 17, 2005—the date SWRCB received SCE’s third 

withdrawal-and-resubmission letter.39

Despite finding that SCE’s WQC application was complete and that the one-

year period under CWA Section 401 had commenced, SWRCB did not act on SCE’s 

application within one year of SCE’s third withdrawal-and resubmission letter.  Instead, 

as the WQC process for the Vermilion Project approached the close of its fourth year, 

SCE—again, at the request of SWRCB—submitted its fourth withdrawal-and-

resubmission letter.  As documented in SCE’s September 28, 2006 withdrawal-and-

37 Id. at 26-27. 

38 Id. at 28. 

39 Id.  
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resubmission letter, SWRCB had informed SCE that it was “not ready to act upon a 

water quality certificate application” at that time, despite the completion of FERC’s 

EA, and despite SWRCB’s notification to SCE nearly a year earlier that its WQC 

application had been deemed complete.40

By letter dated October 31, 2006, SWRCB responded to SCE’s fourth 

withdrawal-and-resubmission letter, stating that for “at least five years” its staff and 

SCE’s staff have been working on certifying the Vermilion Project; however, the 

Vermilion Project’s WQC would, going forward, be considered with the rest of the Big 

Creek Projects and would now wait for the preparation of FERC’s EIS for the Big 

Creek ALP Projects.41

In response to SWRCB’s October 2006 letter, SCE on June 20, 2007 submitted 

a fifth withdrawal-and-resubmission letter.  SCE acknowledged that its withdrawal and 

resubmission letter was at the request of SWRCB, which stated its intent “to issue a 

single certification to cover all of the Big Creek projects currently undergoing 

relicensing.”42  Because SWRCB had advised that it “will recommend that certification 

be denied” if SCE did not submit its fifth withdrawal-and-resubmission letter, SCE 

“[a]s recommended by State Water Board staff” submitted its June 2007 withdrawal 

and resubmission letter, sending the WQC process for the Vermilion Project into its 

seventh year since SCE’s initial request in 2001.43

40 Id. at 32-33.  

41 Id. at 34. 

42 Id. at 37.   

43 Id. at 36. 
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B. Portal Project 

On March 26, 2003, SCE filed its initial WQC application with SWRCB for the 

Portal Project.44  SWRCB received SCE’s WQC request on March 27, 2003, and by 

letter dated April 16, 2003, SWRCB found that the application was “complete.”45  In its 

April 2003 letter, SWRCB acknowledged that it “has one-year to take action on 

[SCE’s] application for water quality certification.”46  SWRCB also advised SCE: 

If a final environmental document that satisfies CEQA is not available 
two months prior to the end of the one-year time frame for the SWRCB 
to act upon SCE’s section 401 application, please be advised that the 
SWRCB will deny the application without prejudice subject to 
completion of an adequate CEQA document.  Another option would be 
for SCE to withdraw its pending application and refile the application at 
a later date.47

SWRCB did not act on SCE’s initial WQC application within one year.  Instead, SCE 

submitted its first withdrawal for the Portal Project on March 16, 2004.48  SCE 

submitted this withdrawal upon the recommendation of SWRCB staff to “provide 

additional time for the SWRCB to consider the FERC Environmental Analysis, and any 

other comments or documents filed as a result of that analysis.”49

44 Id. at 6. 

45 Id. 

46 Id.

47 Id. 

48 Id. at 18. 

49 Id. 



12 

Several months later, Commission staff issued a request for additional 

information in the Portal Project relicensing proceeding on July 2, 2004.50  At 

Commission staff’s direction, SCE submitted its first resubmission on July 27, 2004.51

SWRCB again did not act within one year of SCE’s July 2004 resubmission.  

Thus, upon the recommendation of SWRCB, SCE submitted a second withdrawal-and-

resubmission letter on July 5, 2005.52  In its letter, SCE reported that “SWRCB staff 

have again stated that they are not ready to act on the water quality certificate 

application at this time.”53

On June 28, 2006, SCE submitted a third withdrawal-and-resubmission letter to 

SWRCB.  Although the Commission had already issued its Final EA for the Portal 

Project by that time, SWRCB had informed SCE that it still was “not ready to act upon 

a water quality certificate application at this time.”54  In addition, SWRCB staff warned 

SCE that if it did not submit another withdrawal-and-resubmission letter, it “will 

recommend that [SWRCB] deny certification.”55

Finally, on June 20, 2007—more than four years after it submitted its initial 

WQC request—SCE submitted the consolidated withdrawal-and-resubmittal letter for 

both the Portal and Vermilion Projects, as described above.56

50 Id. at 11-17. 

51 Id. at 18. 

52 Id. at 24. 

53 Id. at 24-25. 

54 Id. at 30. 

55 Id. 

56 Id. at 36. 
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C. Big Creek ALP Projects and Consolidation with Vermilion and Portal 
Projects 

On March 4, 2008, SCE submitted to the SWRCB its initial request for CWA 

Section 401 certification for the four Big Creek ALP Projects.57  As described in the 

subsections above, at the time of this initial request for the Big Creek ALP Projects, 

SCE’s requests for WQC for the Vermilion Project and Portal Project had been pending, 

unacted upon by SWRCB since SCE had initially submitted its applications for these 

projects in 2001 and 2003, respectively.  To comply with SWRCB’s request to consider 

all six Big Creek Projects in a single WQC application,58 on June 6, 2008, SCE submitted 

a withdrawal-and-resubmission letter for the Vermilion Project and Portal Project.59  In 

its letter, SCE reported that SWRCB had indicated that it was “not ready to act upon the 

water quality certificate applications at this time, and will recommend that certification 

be denied if [SCE did] not withdraw [its] applications.”60

On February 24, 2009, SCE submitted a consolidated withdrawal-and-

resubmission letter for all six Big Creek Projects.61  This marked the first withdrawal-

and-resubmission for the four Big Creek ALP Projects, the sixth for Portal, and the 

seventh for Vermilion.  By letter dated March 24, 2009, the SWRCB responded to 

SCE’s combined withdrawal-and resubmission letter, stating its intent to review the 

Commission’s Final EIS for the Big Creek ALP Projects (which had just been released 

11 days earlier on March 13, 2009), “and then determine what, if any, additional 

57 Id. at 38-39. 

58 Id. at 39.  

59 Id. at 49-50. 

60 Id. at 50. 

61 Id. at 51-52. 
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documentation is needed for CEQA.”62  SWRCB further stated that it “may request 

additional information to clarify, amplify, correct, or otherwise supplement the contents 

of the application.”63  SWRCB then warned SCE: 

If SCE does not provide any requested supplemental information soon 
enough for the SWRCB to properly review it before the one year federal 
period for certification expires, SWRCB staff will recommend denial of 
water quality certification without prejudice. (Cal. Code Regs., tit. 23, 
§3837(b)(2).) Alternatively, SCE could choose to withdraw its request 
for water quality certification and file a new request for water quality 
certification (Cal. Code Regs., tit. 23, §3836(c)).64

Over the year that followed, SWRCB did not seek additional information from 

SCE, nor did it act on SCE’s WQC applications for the Big Creek Projects.  Instead, 

SWRCB notified SCE that it was “preparing a supplemental document to address CEQA 

resource requirements not addressed” in FERC’s Final EIS for the Big Creek ALP 

Projects.65  Thus, on February 11, 2010, SCE again submitted a withdrawal-and 

resubmission letter to SWRCB.66  On March 8, 2010, SWRCB thanked SCE for its 

withdrawal-and-resubmission letter and acknowledged that it “initiates a one-year time 

clock from the date received for the State Water Board to act on the request for water 

quality certification.”67  And consistent with its response letter the prior year, SWRCB’s 

March letter advised that if SWRCB did not act within one year, SCE could again submit 

a withdrawal-and-resubmission letter.68

62 Id. at 54. 

63 Id. at 55. 

64 Id. 

65 Id. at 57. 

66 Id. at 56. 

67 Id. at 59. 

68 Id. at 59-60. 



15 

This same pattern continued for the next several years.  On January 27, 2011,69

January 12, 2012,70 January 3, 2013,71 December 17, 2013,72 December 10, 2014,73

December 8, 2015,74 November 30, 2016,75 and November 20, 2017,76 SCE submitted 

nearly identical withdrawal-and-resubmission letters for the Big Creek Projects.  And 

during this same time period, SWRCB repeatedly advised and directed SCE to continue 

to make these submittals.  For example: 

1. In December 2012, SWRCB staff informed SCE that SWRCB would be 

unable to issue a Section 401 certification within one year following 

SCE’s January 2012 withdrawal-and-resubmission letter.77  Although 

SWRCB staff did not explain this delay,78 staff expressly requested SCE 

to submit another withdrawal-and-resubmission letter.79  After SCE 

responded that it would follow SWRCB staff’s request, staff responded 

that a WQC denial would be for “procedural rather than substantive 

reasons, but it would [be] desirable to avoid this procedural requirement if 

at all possible.”80

69 Id. at 62-63. 

70 Id. at 68-69. 

71 Id. at 81-83. 

72 Id. at 84-88. 

73 Id. at 89-91. 

74 Id. at 95-97. 

75 Id. at 100-02. 

76 Id. at 108-09. 

77 Id. at 79. 

78 Id. 

79 Id. 

80 Id. at 78. 
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2. In November 2015, SWRCB staff contacted SCE, stating:  

Also, and most importantly, the currently filed request for 
water quality certification will expire on December 11, 
2015. Could you please send a letter, addressed to our 
Executive Director Tom Howard, withdrawing and 
resubmitting the request for water quality certification? The 
mailing address is: State Water Resources Control Board, 
P.O. Box 2000, Sacramento, CA 95812‐2000. Please copy 
me on the letter and email me an electronic copy.81

3. In November 2016, SWRCB staff explained to SCE that:  

The action date for the 401 Water Quality Certification for 
the Six Big Creek Projects is December 8, 2016. If you 
could kindly send me the withdrawal and resubmittal letter 
by Monday, December 5, I would very much appreciate it. 
Please feel free to contact me with any questions or 
concerns.82

4. In November 2017, SWRCB—despite notifying SCE nearly a year earlier 

that its WQC application for the Big Creek Projects was “complete”83—

directed SCE as follows:  

The action date for the 401 Water Quality Certification for 
the Six Big Creek Projects is November 30, 2017. If you 
could kindly send me the withdrawal and resubmittal letter 
by Monday, November 27, I would very much appreciate 
it. Please feel free to contact me with any questions or 
concerns.84

D. Denial Without Prejudice and May 2019 WQC Certification 

Over 17 years after SCE submitted its initial request for WQC for the relicensing 

of the Vermilion Project, SWRCB finally released for public comment a draft WQC for 

81 Id. at 93-94. 

82 Id. at 99. 

83 Id. at 104. 

84 Id. at 107. 
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the Big Creek Projects on August 13, 2018.85  While the public comment period was 

pending, SWRCB on November 16, 2018, denied, without prejudice, SCE’s WQC 

request.  SWRCB issued this denial just days prior to the one-year mark since SWRCB 

had received SCE’s prior withdrawal-and-resubmission letter.   

In its November 2018 denial, SWRCB stated: 

SCE is hereby notified that the November 20, 2017 request for 
certification for the Project is denied without prejudice, effective the date 
of this letter.  The denial without prejudice carries with it no judgment on 
the technical merits of the activity.  SCE will need to request certification 
in the future before the State Water Board can issue certification for the 
Projects.86

Despite SWRCB’s direct instruction that SCE must file a new application before 

SWRCB could issue certification, and despite SWRCB’s own regulations allowing 

applicants one year to file a new application following denial without prejudice,87

SWRCB on May 31, 2019 issued what it claims to be its final WQC for FERC’s 

relicensing of the Big Creek Projects.88  However, this May 31 WQC was issued in the 

absence of any request submitted by SCE, after SWRCB’s direct instruction that it could 

not act in the absence of a new application filed by SCE, and following SWRCB’s own 

denial without prejudice. 

Faced with SWRCB’s unexpected WQC in the relicensing proceedings for all Big 

Creek Projects that otherwise are ready for Commission action, SCE filed this Petition to 

85  Attachment C at 24.  

86 Id. at 2. 

87  Cal. Code. § 3833(4)(A). 

88  Attachment D at 113. 
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seek clarity and direction regarding the status of SWRCB’s waiver of CWA Section 401 

authority in the Big Creek Projects’ relicensing proceedings. 

II. ARGUMENT 

The single issue presented in this Petition is whether SWRCB waived its CWA 

Section 401 authority for failure to act on the WQC applications for the Big Creek 

Projects within the statutorily prescribed one-year period.  Section 401 provides, in 

relevant part: 

If the State, interstate agency, or Administrator, as the case may be, fails 
or refuses to act on a request for certification, within a reasonable period 
of time (which shall not exceed one year) after receipt of such request, the 
certification requirements of this subsection shall be waived with respect 
to such Federal application.  No license or permit shall be granted until the 
certification required by this section has been obtained or has been waived 
as provided in the preceding sentence.89

In interpreting the plain language of Section 401, the D.C. Circuit in Hoopa Valley Tribe 

held that “Section 401 requires state action within a reasonable period of time, not to 

exceed one year.”90 Hoopa Valley Tribe stands as an express recognition that “a full year 

is the absolute maximum” allowed for a state to act on a WQC request, 91 and rejects any 

coordinated effort between an applicant and the certifying agency to engage in a 

“scheme” 92 that extends the one-year prescribed timeframe.93

89  33 U.S.C. § 1341. 

90 Hoopa Valley Tribe, 913 F.3d at 1105 (emphasis added).

91 Id. at 1104. 

92 See, e.g., Attachment D at 4, 6, 18, 24-25, 30-31, 38, 49, 51, 56-57.  

93 Hoopa Valley Tribe, 913 F.3d at 1104.  
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Although states have an important role in the Section 401 framework,94 Congress 

expressly required that role to be exercised within one year.  In reviewing Section 401, 

the court in Hoopa Valley Tribe noted that “[t]he temporal element imposed by the statute 

is ‘within a reasonable period of time,’ followed by the conditional parenthetical, ‘(which 

shall not exceed one year).’”95  This period runs from “the date the certifying agency 

receives a certification application,”96 and is not reset by subsequent action.  According 

to Hoopa Valley Tribe, “[i]mplicit in the statute’s reference ‘to act on a request for 

certification,’ the provision applies to a specific request.  This text cannot be reasonably 

interpreted to mean that the period of review for one request affects that of any other 

request.”97

Thus, both the D.C. Circuit and the Commission have held that states cannot 

extend the maximum one-year period under Section 401 through a withdrawal-and-

resubmission process.  The Hoopa Valley Tribe court concluded “that the withdrawal-

and-resubmission of water quality certification requests does not trigger new statutory 

periods of review.”98  Following Hoopa Valley Tribe’s directive, the Commission 

recently found waiver in Placer County Water Agency (“PCWA”) and that a similar 

94  “Section 401 envisions a robust state and tribal role in the federal permitting or licensing process, but 
places limitations on how that role may be implemented to maintain an efficient process that is consistent 
with the overall cooperative federalism construct established by the CWA.”  EPA Guidance at 1.  

95 Hoopa Valley Tribe at 1103-04 (citing 33 U.S.C. § 1341(a)(1)). 

96  SWRCB’s annual statement that SCE’s application was complete precludes any argument that the one-
year clock had not commenced.  See Placer County Water Agency, 167 FERC ¶ 61,056, at P 5 n.3 (2019) 
(citing California v. FERC, 966 F.2d 1541, 1552-53 (9th Cir. 1992) (affirming Commission application of 
regulation establishing state agency receipt of certification application as beginning of one-year review 
period)); see also Millennium Pipeline Co., 160 FERC ¶ 61,065, P 17 (2017); EPA Guidance at 3 (“Further, 
Section 401 of the CWA makes no mention of a state or tribe’s authority to determine that a request is 
incomplete or delay the start of the timeline on that basis.”). 

97 Hoopa Valley Tribe, 913 F.3d at 1104 (citing 33 U.S.C. § 1341(a)(1)) (emphasis in original). 

98 Id. at 1101. 
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withdrawal-and-resubmission design exceeded the one-year maximum statutory period 

for SWRCB to act on a CWA Section 401 WQC.99  As recently stated by the EPA, 

moreover, such an arrangement is impermissible since “withdrawing and resubmitting the 

same Section 401 request for the purpose of circumventing the one year statutory 

deadline does not restart the timeline.”100  Accordingly, any effort by a state to delay 

action past the one-year time bar is inconsistent with Section 401 and does not extend the 

maximum one-year period established by statute for a state to act on a request for 

WQC.101

As detailed in this Petition, SWRCB unquestionably waived WQC certification in 

the relicensing of the Big Creek Projects.  First, the SWRCB failed for each Big Creek 

Project to act on a WQC within the one-year statutory period.  Second, at no time during 

the nearly 20-year period in which SWRCB directed SCE to submit annual withdrawal-

and-resubmission letters did SCE change the substance of its pending relicensing 

proposals; it never filed a “new” WQC request for purposes of CWA Section 401 one 

year.  Finally, the SWRCB’s unexpected and unsolicited May 31, 2019 WQC has no 

legal effect and must be disregarded.  As the SWRCB had long since waived its authority 

by the time it issued this WQC on May 31, the Commission should declare it null and 

void, with no legal effect.  FERC is the arbiter of whether SWRCB waived its CWA 

Section 401 authority, and SWRCB unquestionably failed to adhere to its own directive 

and regulations when issuing the May 31 WQC.  

99 167 FERC ¶ 61,056 (2019). 

100  EPA Guidance at 3.  

101 Id. 
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A. SWRCB Waived CWA Section 401 Authority by Failing to Act 
Within One Year of Receipt. 

As demonstrated above in detail and evidenced in Attachment D, for each of the 

Big Creek Projects SWRCB failed to act within the statutory maximum one-year time 

period under CWA Section 401.  Turning to each of the Big Creek projects individually, 

SWRCB waived its authority with respect to the Vermilion Project because SCE applied 

for WQC on August 29, 2001,102 and SWRCB failed to act on this request within the 

statutory time period, or by August 28, 2002.103  Following this same analysis, SWRCB 

waived authority with respect to the Portal Project because SCE applied for WQC on 

April 16, 2003,104 and SWRCB failed to act on this request by April 15, 2004.105  And 

with respect to the Big Creek ALP Projects, SWRCB waived its CWA Section 401 

authority because SCE applied for WQC on March 4, 2008, and SWRCB failed to act on 

this request by March 3, 2009.106

These events alone, which are uncontroverted and firmly established in the 

record of the Big Creek Projects’ relicensing proceedings, unequivocally confirm that 

SWRCB waived authority to issue WQCs for the relicensing of each of the Big Creek 

Projects.  As EPA recently advised: “If a state or tribe does not grant, deny, or voluntarily 

waive the Section 401 certification within the established reasonable timeline . . . federal 

102  Attachment D at 1-2. 

103 Id. at 4. 

104 Id. at 6. 

105 See id. 

106 Id. at 38 & 54-55. 
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permitting agencies are authorized to determine that the Section 401 certification 

requirement has been waived. . . .”107

B. SCE Never Submitted a “New Request” for Purposes of CWA Section 
401. 

In Hoopa Valley Tribe, the D.C. Circuit recognized, in dicta, the possibility that a 

“wholly new request” for WQC filed by a federal license applicant potentially could re-

trigger the one-year time period for a state to act.108  The Court held, however, no such 

“new request” was ever filed in that case: 

[The applicant’s] withdrawals-and-resubmissions were not just similar 
requests, they were not new requests at all. . . . Indeed, as agreed, before 
each calendar year had passed, [the applicant] sent a letter indicating 
withdrawal of its water quality certification and submission of the very 
same . . . in the same one-page letter . . . for more than a decade.109

The same set of facts occurred in this case.  Since filing its initial WQC applications with 

SWRCB in 2001 (Vermilion Project), 2003 (Portal Project), and 2008 (Big Creek ALP 

Projects), SCE has never amended its relicensing proposal for the Big Creek Projects.  It 

is true that SCE filed a Relicensing Settlement for the Big Creek ALP Projects in 2007; 

however, the settlement was filed with the Commission concurrent with its Applications 

for New License for these projects and included as part of SCE’s initial WQC request 

filed with SWRCB in 2007.  And while Commission staff in its NEPA documents 

recommended some adjustments to SCE’s relicensing proposals and other agencies filed 

107  EPA Guidance at 3. 

108 Hoopa Valley Tribe, 913 F.3d at 1104. 

109 Id.  See PCWA, at P 18 (“Where no new Section 401 application was actually refiled—e.g., because 
the parties only exchanged correspondence indicating that they would refile without actually doing so—
there would not appear to be a new filing with a new deadline.”). 
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various recommendations and license conditions,110 none of these changes were of a 

magnitude that re-triggered CWA Section 401 WQC authority.111  In any event, even 

assuming, arguendo, that these various conditions and recommendations re-triggered 

CWA Section 401 authority, all such conditions were submitted to the record over a 

decade ago and have been available for SWRCB’s consideration since 2008.  And yet, 

like the applicant in Hoopa Valley Tribe, SCE continued its withdrawal-and-resubmission 

letters—without any action by SWRCB.112

C. SWRCB’s Coordinated Withdrawal-and-Resubmission Scheme Did 
Not Extend the Maximum One-Year Period under CWA Section 401. 

SWRCB’s consistent directive to SCE over many years was an unlawful 

“coordinated withdrawal-and-resubmission scheme,”113 which as discussed above, did 

not extend the one-year statutory deadline for SWRCB to act under Section 401.  The 

D.C. Circuit in Hoopa Valley Tribe recently concluded that “[t]here is no legal basis for 

recognition of an exception [to the one-year limit] for an individual request made 

pursuant to a coordinated withdrawal-and-resubmission scheme. . . .”114  There, the court 

explained that the purpose of the waiver provision is to prevent a state from “shelving 

water quality certifications” and “indefinitely delay[ing] federal licensing proceedings,” 

110 E.g., Big Creek ALP Projects Final EIS at 5-2 to 5-35; Vermilion Project EA at 99-118; Portal Project 
EA at 180-207.  

111  “A material change [to a relicensing application] is one that in effect would result in a new and 
different project.  Modifications that merely refine an existing proposal, even in ways that may have 
significant impacts, are not so fundamental as to be considered material.”  Erie Boulevard Hydropower, 
L.P., 131 FERC ¶ 61,036, at P 13 (2010) (finding settlement agreement not to be material amendment) 
reh’g denied, 134 FERC ¶ 61,205 (2011), reh’g denied, 136 FERC ¶ 61,044 (2011), aff’d, Green Island 
Power Auth. v. FERC, 497 F. App’x 127, 128 (2d Cir. 2012). 

112  Attachment D at 56-57, 62-94, 68-70, 81-83, 86-91, 95-97, 100-02, 108-09. 

113 Hoopa Valley Tribe, 913 F.3d at 1103. 

114 Id. at 1105. 
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which serves to “undermine FERC’s jurisdiction to regulate such matters.”115  Consistent 

with Hoopa Valley Tribe, the Commission’s recent holding of waiver in PCWA turned on 

the fact that the “two entities [state and applicant] agreed upon a procedure that delayed a 

certification,”116 even though there was no formal agreement signed by the two 

entities.117  The coordinated withdrawal-and-resubmission approach alone was sufficient 

to demonstrate delay and, therefore, resulted in a waiver of CWA Section 401 authority.  

Indeed, as EPA has explained:  Because there is no tolling provision in Section 401, the 

timeline does not pause or stop for any reason before action is taken on a certification 

request.”118

In this case, SCE’s circumstances are materially identical to the facts presented in 

Hoopa Valley Tribe and PCWA.  All these cases involve the exact same state agency’s 

withdrawal-and-resubmittal scheme—as all these relicensing proceedings occurred in 

California, and during the same general time period.  Like the facts and circumstances 

posed in both Hoopa Valley Tribe and PCWA, SCE was advised or directed annually by 

SWRCB to file a withdrawal-and-resubmission letter—or else risk a denial of WQC by 

SWRCB.  And like these other proceedings, this pattern for the Big Creek Projects 

continued for many years—since SCE’s initial withdrawal (in 2002) and resubmission (in 

115 Id. at 1104; see also Alcoa Power Generating Inc. v. FERC, 643 F.3d 963, 972 (D.C. Cir. 2011).  Indeed, 
although in Hoopa Valley Tribe there was a formal agreement between the applicant and various resource 
agencies, this agreement was to hold certain proceedings in abeyance and was not an agreement to engage in 
a withdrawal-and-resubmission scheme.  Further, SWRCB—the state permitting authority for the project 
under consideration in that case—was not a party to that abeyance agreement.  Thus, inextricable from the 
Hoopa Valley Tribe holding is that a formal agreement between the Section 401 certifying agency and the 
applicant is not an essential element that supports a finding of waiver.

116  167 FERC ¶ 61,056, at P 12 (2019). 

117 Id. at P 16.  

118  EPA Guidance at 3. 
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2003) for the Vermilion Project.  Accordingly, the “undemanding inquiry”119 of this 

Petition mandates that the Commission reach the same conclusion here.  There is no 

reasonable dispute that the sole purpose of the annual withdrawal-and-resubmission 

arrangement was an attempt to extend the statutory maximum one-year period to provide 

the SWRCB additional and indefinite time to act.120  In fact, SCE’s circumstances, as 

described above and in Attachment D, are practically identical to how the Commission 

described the facts of PCWA: 

We agree there is nothing in the record indicating that the two entities 
signed a specific document governing how future certification applications 
were to be treated. The exchanges between the California Board and 
Placer County make clear that each year the California Board expected 
(and in a number of instances specifically requested) that Placer County 
would withdraw and refile its applications and that Placer County 
cooperated in these events.121

Because SWRCB’s withdrawal-and-resubmission scheme upsets the carefully 

established principle of cooperative federalism under the CWA by seeking to give an 

unlimited and undeterminable amount of time for SWRCB to act on a WQC request, the 

D.C. Circuit in Hoopa Valley Tribe and the Commission in PCWA rightfully held that 

this scheme is unlawful and cannot extend the statutorily mandated one-year deadline 

under CWA Section 401.   

D. SWRCB’s May 31 WQC Is Invalid and Has No Legal Effect. 

Finally, the Commission should reject SWRCB’s attempt to salvage its CWA 

Section 401 authority by unilaterally issuing a WQC for the Big Creek Projects—years 

after it had waived such authority.  First, EPA has clarified that “[o]nce the certification 

119 Hoopa Valley Tribe, 913 F.3d at 1103.  

120 See supra notes 66 to 67.

121 PCWA, 167 FERC ¶ 61,056, at P 16. 
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requirement has been waived . . . subsequent action by a state or tribe to approve, 

condition, or deny Section 401 has no legal source or effect.”122  EPA precisely describes 

the situation here, and SWRCB cannot resurrect CWA Section 401 authority that it 

previously waived simply by issuing a unilateral WQC.  

Second, the Commission—exercising its obligation under CWA Section 401 to 

ensure that SWRCB meets procedural requirements in its WQC program123—should 

determine that the May 31 WQC is procedurally barred.  Under California law, issuance 

of a WQC constitutes “Action on an Application,” which is allowed under SWRCB 

regulations only “[a]fter review of the application, all relevant data, [etc.].”124  Nothing in 

the regulations allows SWRCB to take a certification action following its decision to 

deny an application, with no new application pending.125  Issuance of a WQC after 

waiving statutory authority to act within one year, and with no application pending, 

constitutes an impermissible ultra vires act by SWRCB and has no legal effect.126

After SWRCB dismissed SCE’s application without prejudice in November 2018, 

SCE never submitted a new application nor resubmitted its application to SWRCB.  

Although SWRCB indicated that it treated SCE’s November 2018 comments on the draft 

WQC as an “application,”127 the regulations provide no grounds to do so.  SWRCB 

regulations carefully define the contents of a “complete application” to include 

122  40 C.F.R. § 121.16;  EPA Guidance at 3. 

123 City of Tacoma v. FERC, 460 F.3d 53, 68 (2006). 

124  Cal. Code Regs. tit. 23, § 3859. 

125 Id. § 3855 et seq. 

126 See, e.g., Hudson River Fishermen’s Ass’n v. City of New York, 751 F. Supp. 1088, 1099 (S.D.N.Y. 
1990), aff’d, 940 F.2d 649 (2d Cir. 1991) (state environmental agencies lack power to take actions under 
the CWA that go beyond their delegation of authority). 

127 Attachment B at 24. 
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submission of matters such as “[a] full, technically accurate description . . . of the entire 

activity” and [a] complete project description,” among other things.128  SCE’s November 

2018 comments addressed certain items of concern in the draft WQC.   The comments, 

however, did not contain the information and documents required for an application.   

Even assuming, arguendo, that the comment can reasonably be viewed as an 

application, SWRCB did not follow state-mandated procedures in conducting its review.  

SWRCB regulations require it to provide public notice of the application at least 21 days 

before taking certification action.129  The only exception to this public notice requirement 

is where the requirement has been fulfilled by the applicant or the federal agency “in a 

manner and to an extent fully equivalent to that normally provided by the certifying 

agency.”130  No such notice was provided here.  SWRCB issued the WQC on May 31, 

2019, without prior notice to SCE or the public.   

If the contents of SWRCB’s November 2018 notice of dismissal of SCE’s 

application somehow created alternative procedures for submission of an application, 

those alternative procedures were not followed either.  SWRCB’s November 2018 denial 

without prejudice of SCE’s application states that “SCE will need to request certification 

in the future before the State Water Board can issue certification for the Projects.”131

SCE never made the request that, according to the notice, was prerequisite to a 

certification action.  SWRCB’s own regulations allow applicants one year to file a new 

128  Cal. Code Regs. tit. 23, § 3856.  

129 Id.§ 3858. 

130 Id.§ 3858, subd. (a). 

131  Attachment C at 2. 
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application following such a denial without prejudice.132  Thus, according to SWRCB, 

SCE still had almost six months to submit a new application (or not) when SWRCB 

suddenly took its ultra vires certification action on May 31, 2019. 

III. CONCLUSION 

The withdrawal-and-resubmission scheme demonstrated in this Petition 

concerning SWRCB treatment of SCE’s WQC applications for the Big Creek Projects 

contravenes the plain language and intent of Section 401.  Accordingly, and consistent 

with the holdings in Hoopa Valley Tribe and PCWA, which involved materially identical 

facts and circumstances as presented here, SWRCB has waived authority under CWA 

Section 401 in the relicensing of the Big Creek Projects.  Furthermore, SWRCB’s May 

31 WQC is ultra vires as it was issued in contradiction of State regulations and 

SWRCB’s express directions to SCE. 

WHEREFORE, for the foregoing reasons, the Commission should grant this 

Petition. 

Respectfully submitted, 

Charles R. Sensiba 
Morgan M. Gerard 
Troutman Sanders LLP 
401 9th Street NW, Suite 1000 
Washington, DC 20004 
202-274-2850 
Charles.Sensiba@Troutman.com
Morgan.Gerard@Troutman.com

Counsel to Southern California Edison 
Company

Dated:  June 17, 2019 

132  Cal. Code Regs. tit. 23, § 3833, subd. (b)(4)(A). 
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DRAFT 

 

UNITED STATES OF AMERICA 

FEDERAL ENERGY REGULATORY COMMISSION 

 

 

Southern California Edison Company ) 

) 

) 

) 

) 

) 

 

Project No. P-67-__ 

Project No. 120- __ 

 Project No. 2085-__ 

 Project No. 2086-__ 

 Project No. 2174-__ 

 Project No. 2175-__ 

 

 

NOTICE OF PETITION FOR DECLARATORY ORDER 

 

(June ___, 2019) 

 

Take notice that on June ____, 2019, Southern California Edison Company (“SCE” or 

“Petitioner”), applicant for the following six projects within the Big Creek Hydroelectric System: 

Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project (P-67), Big Creek No. 3 

Hydroelectric Project (P-120), Mammoth Pool Hydroelectric Project (P-2085), Vermilion Valley 

Hydroelectric Project (P-2086), Portal Hydroelectric Project (P-2174), Big Creek Nos. 1 and 2 

Hydroelectric Project (P-2175) (collectively “Big Creek Projects”), filed a petition for 

declaratory order (“petition”) pursuant to Rule 207(a)(2) of the Federal Energy Regulatory 

Commission’s Rules of Practice and Procedure, 18 C.F.R. § 385.207(a)(2).  SCE requests that 

the Commission declare that the California State Water Resources Control Board has waived its 

authority to issue a certification for the Big Creek Projects under Section 401 of the Clean Water 

Act, 33 U.S.C. § 1341(a)(1), as more fully explained in the petition. 

 

Any person desiring to intervene or to protest this filing must file in accordance 

with Rules 211 and 214 of the Commission’s Rules of Practice and Procedure, 18 C.F.R. 

§§ 385.211, 385.214.  Protests will be considered by the Commission in determining the 

appropriate action to be taken, but will not serve to make protestants parties to the 

proceeding.  Any person wishing to become a party must file a notice of intervention or 

motion to intervene, as appropriate. Such notices, motions, or protests must be filed on 

or before the comment date.  Anyone filing a motion to intervene or protest must serve a 

copy of that document on the Petitioner. 

 

The Commission encourages electronic submission of protests and interventions in 

lieu of paper using the “eFiling” link at https://www.ferc.gov/.  Persons unable to file 

electronically should submit an original and 5 copies of the protest or intervention to the 

Federal Energy Regulatory Commission, 888 First Street, NE, Washington, DC 20426. 

 

 This filing is accessible on-line at https://www.ferc.gov/, using the “eLibrary” link 

and is available for review in the Commission’s Public Reference Room in Washington, 

DC.  There is an “eSubscription” link on the web site that enables subscribers to receive 

email notification when a document is added to a subscribed docket(s).  For assistance 

https://www.ferc.gov/
https://www.ferc.gov/


DRAFT 

with any FERC Online service, please email FERCOnlineSupport@ferc.gov, or call (866) 208-

3676 (toll free).  For TTY, call (202) 502-8659. 

 

Comment Date:  [15 days from Notice Date]. 

 

       

Kimberly D. Bose, 

Secretary. 

mailto:FERCOnlineSupport@ferc.gov
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1.0  Background and Introduction 

The Big Creek Hydroelectric System (BCHS) is an integrated network of seven individually-
licensed hydroelectric projects in the upper San Joaquin River watershed of central California 
(Figure 1).  All seven BCHS projects are owned and operated by the Southern California Edison 
Company (SCE or Licensee), and were originally licensed by the Federal Energy Regulatory 
Commission (FERC) in the early to mid-1900s.  This water quality certification (certification) 
covers the following six hydroelectric projects1 – referred to collectively as the Six Big Creek 
Hydroelectric Projects – that make up the majority of the BCHS:   

• Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project (FERC Project No. 67) 
• Big Creek No. 3 Hydroelectric Project (FERC Project No. 120) 
• Mammoth Pool Hydroelectric Project (FERC Project No. 2085) 
• Vermilion Valley Hydroelectric Project (FERC Project No. 2086) 
• Portal Hydroelectric Project (FERC Project No. 2174) 
• Big Creek Nos. 1 and 2 Hydroelectric Project (FERC Project No. 2175) 

 
SCE filed a single, joint application for certification of the Six Big Creek Hydroelectric Projects 
with the State Water Resources Control Board (State Water Board) in 2009 and has annually 
withdrawn and resubmitted its certification application.  The FERC licenses for the Six Big Creek 
Hydroelectric Projects expired between 2003 and 2009 (Table A) and the projects are now 
operating under annual licenses until their relicensing processes are complete.   
 
Section 1.0 of this document presents an overview of the entire BCHS, including a discussion of 
system operations, water rights, water management, power generation, and reservoir storage 
practices.  Section 2.0 presents detailed descriptions of the existing facilities and operations for 
the Six Big Creek Hydroelectric Projects, as well as a summary description of SCE’s relicensing 
proposal for each.  Section 3.0 provides a brief overview of the FERC relicensing proceedings 
and the associated settlement agreement that is central to SCE’s relicensing proposal.    
Section 4.0 describes the State Water Board’s and other related regulatory authorities, and 
Section 5.0 summarizes the environmental review process conducted by the State Water Board 
pursuant to the requirements of the California Environmental Quality Act (CEQA).  Section 6.0 
describes the body of information considered and rationale for certification conditions.  Section 
7.0 provides a summary conclusion statement.  Section 8.0 describes the certification conditions 
that will become effective once FERC issues a new hydropower license(s) for the Six Big Creek 
Hydroelectric Projects.   
 
The majority of BCHS facilities are located on national forest land administered by the Sierra 
National Forest, at elevations ranging from 1,000 to 9,000 feet above mean sea level (msl).  The 
major components of the BCHS include six reservoirs, 23 smaller water diversions and 
impoundments, eight powerhouses and one underground power station, 54 miles of water 
conveyance systems, three transmission lines, and various access roads and other appurtenant 
facilities.  The combined authorized generation capacity of the seven BCHS projects is 949.405 
megawatts (MW).  A brief overview of the BCHS is provided in the following sections:  
operations, water rights and contractual obligations, water management, and reservoir storage.  
 

                                                
1 Big Creek No. 4 Hydroelectric Project (FERC Project No. 2017) is not part of this water quality 

certification as a water quality certification and corresponding FERC license for the project were issued 
on June 20, 2003 and December 4, 2003, respectively.   
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Table A. Individually licensed Big Creek Hydroelectric Projects 

FERC 
Project 

No. 
FERC Project Name County FERC License 

Issued 
FERC License 

Expiration  

Authorized 
Generation 
Capacity 

(megawatts) 
SIX BIG CREEK HYDROELECTRIC PROJECTS COVERED BY THIS CERTIFICATION 

67 
Big Creek Nos. 2A, 8, 

and Eastwood 
Hydroelectric Project 

Fresno 
 

March 27, 1959 
 

February 28, 2009 373.32 

120 Big Creek No. 3 
Hydroelectric Project 

Fresno 
and 

Madera 

 
September 7, 1977 

 
February 28, 2009 165.375 

2085 Mammoth Pool 
Hydroelectric Project 

Fresno 
and 

Madera 
December 30, 1957 November 30, 

2007 150.938 

2086 Vermilion Valley 
Hydroelectric Project Fresno 

 
September 1, 1953 

 
August 31, 2003 0 

2174 Portal Hydroelectric 
Project Fresno 

 
April 19, 1955 

 
March 31, 2005 10.80 

2175 
Big Creek Nos. 1 and 

2 Hydroelectric 
Project 

Fresno 
and 

Madera 

 
March 27, 1959 

 
February 28, 2009 150.15 

BCHS PROJECT WITH EXISTING CERTIFICATION (ISSUED JUNE 2003) 

2017 Big Creek No. 4 
Hydroelectric Project 

Fresno 
and 

Madera 

 
December 4, 2003 

 
December 4, 2039 98.82 

Combined Authorized Generation Capacity: 949.403 

 

1.1  Big Creek Hydroelectric System Operations 

SCE operates the seven individually-licensed projects that comprise the BCHS.  In general, 
BCHS operations are coordinated to meet multiple purposes, including the demand for power, 
to maximize the value of the power produced from available water supply, to fulfill downstream 
water rights agreements and contractual obligations, and to comply with the terms and 
conditions of existing FERC hydropower licenses.  Water is routed through individual BCHS 
projects in a manner that is consistent with available water supply, power demand, the physical 
limitations of BCHS infrastructure, and operational constraints imposed by regulatory permits 
and contractual operating agreements.  The BCHS has three interlinked water pathways or 
“chains” through which water may be transported and used to produce power (Figure 2): 

• Huntington Water Chain: This chain consists of the Portal Powerhouse (FERC Project No. 
2174); Big Creek Powerhouse Nos. 1 and 2 (FERC Project No. 2175); Powerhouse No. 3 
(FERC Project No. 120); Powerhouse No. 4 (FERC Project No. 2017); and Powerhouse 
No. 8 (FERC Project No. 67). 
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• Shaver Water Chain: This chain consists of the Portal Powerhouse (FERC Project 
No. 2174); Big Creek Powerhouse Nos. 2A, 8, and Eastwood Power Station (FERC 
Project No. 67); Powerhouse No. 3 (FERC Project No. 120); and Powerhouse No. 4 
(FERC Project No. 2017).  

• Mammoth Water Chain: This chain consists of the Mammoth Pool Powerhouse (FERC 
Project No. 2085); Big Creek Powerhouse No. 3 (FERC Project No. 120); and 
Powerhouse No. 4 (FERC Project No. 2017). 

Some of the factors that most influence BCHS operations include:  (1) available water supply; 
(2) electrical system demands and California Independent System Operator requirements; 
(3) planned and unplanned maintenance outages; (4) reservoir water storage limits; and  
(5) regulatory instream flow requirements. 

1.2  Big Creek Hydroelectric System Water Rights and Contractual Obligations 

SCE holds or claims water rights for each of the seven hydroelectric projects in the BCHS.  
Some are specific to an individual BCHS project, while others are shared by two or more BCHS 
projects.  These water rights legally entitle SCE to divert, store, and use water for BCHS 
operations.  Most are appropriative rights issued to SCE or its predecessors by the State Water 
Board following implementation of the Water Commission Act of 1914.  Others were obtained 
through appropriation of water prior to 1914 (i.e., pre-1914 water rights) plus prescription 
against other parties in the San Joaquin River watershed.  As a riparian land owner, SCE also 
has several active and inactive riparian water right claims.  Table B lists the riparian claims and 
appropriative water rights associated with the Six Big Creek Hydroelectric Projects.  
 
Table B. Summary of Riparian and Appropriative Water Rights/Claims for the Six Big Creek 

Hydroelectric Projects 

Application 
ID 

Water Right 
Type Status Status Date 

Face 
Amount 

(acre-feet) 
Source/Location 

(FERC Project No. 67) – Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project 
A001341 Appropriative Licensed 07/03/1919 146,000 Mono Creek 

A001342 Appropriative Licensed 07/03/1919 81,000 Bear Creek 

A001343 Appropriative Licensed 07/03/1919 229,000 South Fork San Joaquin River  

A001344 Appropriative Licensed 07/03/1919 41,000 South Fork San Joaquin River 

A001345 Appropriative Licensed 07/03/1919 50,000 Pitman Creek 

A001346 Appropriative Licensed 07/03/1919 62,000 Stevenson Creek 

A011115 Appropriative Licensed 07/23/1945 81,942.6 Bolsillo, Hooper, North Slide, South 
Slide, and Tombstone Creeks 

A026533 Appropriative Revoked 01/29/1999 0 West Fork Balsam Creek  

A026534 Appropriative Permitted 09/24/1980 134,422 Crater, Camp 62, and Chinquapin 
Creeks 

A026542 Appropriative Permitted 09/24/1980 72,270 Big Creek 

S001827 Riparian Inactive 04/11/1976 0 Unnamed Spring 

(FERC Project No. 120) – Big Creek No. 3 Hydroelectric Project 
A002522 Appropriative Licensed 08/26/1921 1,279,268.2 San Joaquin River  

A011352 Appropriative Licensed 03/27/1946 506,784.3 South Fork San Joaquin River  



 

4 

Application 
ID 

Water Right 
Type Status Status Date 

Face 
Amount 

(acre-feet) 
Source/Location 

A024701 Appropriative Permitted 10/30/1974 301,038 San Joaquin River  

A026546 Appropriative Permitted 09/24/1980 54,202 San Joaquin River 

(FERC Project No. 2085) – Mammoth Pool Hydroelectric Project 

A013929 Appropriative Licensed 08/31/1950 1,483,159.5 Rock Creek, Ross Creek, San 
Joaquin River 

A026543 Appropriative Permitted 09/24/1980 36,135 San Joaquin River 

A026544 Appropriative Permitted 09/24/1980 289,080 San Joaquin River  

A026545 Appropriative Permitted 09/24/1980 144,540 San Joaquin River  

(FERC Project No. 2086) – Vermilion Valley Hydroelectric Project 
A013928 Appropriative Licensed 08/31/1950 110,500 Mono Creek 
A016102 Appropriative Licensed 10/18/1954 11,859.7 Warm Creek  

(FERC Project No. 2174) – Portal Hydroelectric Project 

A026534 Appropriative Permitted 09/24/1980 134422 Camp 61, Camp 62, Chinquapin, 
and Crater Creeks 

(FERC Project No. 2175) – Big Creek Nos. 1 and 2 Hydroelectric Project 

A026535 Appropriative Permitted 09/24/1980 20,958 Adit No. 8., Balsam, and Ely Creeks 

A026536A Appropriative Permitted 09/24/1980 194.4 Adit No. 8, Big, Pitman, and 
Snowslide Creeks 

A026536B Appropriative Permitted 09/24/1980 72 Big, Pitman, and Snowslide Creeks 

S001828 Riparian Claimed 01/01/1972 1 Ely Meadow – unnamed stream 

 
Mammoth Pool Operating Agreement 
In addition to complying with the terms and conditions of BCHS water right permits and licenses, 
SCE operates the BCHS in accordance with the Mammoth Pool Operating Agreement (MPOA).  
The MPOA went into effect in 1957, the same year that FERC issued the last long-term 
hydropower license for the Mammoth Pool Hydroelectric Project (FERC Project No. 2085).  It 
specifies cumulative reservoir storage limits and release requirements based on annual runoff 
forecasts at Friant Dam (Millerton Reservoir) - a major United States Bureau of Reclamation 
(Bureau) flood control and irrigation water storage facility located on the San Joaquin River 
downstream of the BCHS.  Meetings between SCE, the Bureau, and the downstream irrigators 
are held annually following the March 1 runoff forecast to coordinate BCHS power production 
with Millerton Reservoir operations for flood control and water supply.  The MPOA includes 
specific requirements for the timing and volume of releases from BCHS reservoirs, maximum 
year-end storage limits, and minimum seasonal flow from Dam No. 7- the lowermost dam in the 
BCHS (part of the Big Creek No. 4 Hydroelectric Project) (Figure 1). 

1.3  Big Creek Hydroelectric System Water Management 

Annual runoff forecasts are central to water management planning for the BCHS.  Runoff 
forecasts are developed based on available snowpack and precipitation data, and certain 
assumptions about future precipitation and air temperature.  SCE uses annual forecasts to 
develop operational plans for hydropower generation, instream flow releases, and reservoir 
storage, and to ensure compliance with associated regulatory requirements and contractual 
water management obligations.  
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Although there are subtle differences in the way that SCE manages BCHS operations during 
different water year2 types, operations are similar from one year to the next in that water 
diverted by BCHS facilities is used to generate power.  Some BCHS reservoirs spill in wet and 
above normal water years and are filled to maximum capacity when spill ceases.  When the 
reservoirs stop spilling, SCE is able to manage the system with available inflows and begin 
managing the water to meet the demand for power by providing both base load and peak 
cycling energy.  
 
In the upper basin area, water from the South Fork, Middle Fork, and North Fork San Joaquin 
River drainages is collected in Mammoth Pool Reservoir and Florence Lake, and water from the 
upper Mono Creek drainage is stored in Lake Thomas Edison.  Water from Mammoth Pool 
Reservoir and two associated backcountry diversions is diverted to the upper San Joaquin River 
via Mammoth Pool Powerhouse.  Water from Florence Lake, Lake Thomas Edison, and several 
smaller backcountry diversions is diverted into Huntington Lake via the Ward Tunnel and the 
Mono-Bear Siphon.  The volume of water that can pass through the Ward Tunnel and the Mono-
Bear Siphon (1,760 cfs and 650 cfs, respectively) is limited by the physical size and layout of 
these conduits, so water deliveries to Huntington Lake are prioritized as follows: first priority is 
given to water from Florence Lake; second priority is given to water from Bear Creek Diversion 
and Lake Thomas Edison; and third priority is given to water diverted from the small diversions 
at Camp 61 Creek, Camp 62 Creek, Chinquapin Creek, and Bolsillo Creek.  The water delivered 
to Huntington Lake may also pass through Portal Powerhouse at the exit of the Ward Tunnel, 
depending on the amount of water being transported (Figure 2). 
 
After passing through or bypassing the Portal Powerhouse, water entering Huntington Lake is 
directed to either the Huntington Water Chain or the Shaver Water Chain.  Water from Big 
Creek Powerhouse Nos. 1 and 2 in the Huntington Water Chain joins water from the Shaver 
Water Chain at the Big Creek Powerhouse No. 2 and 2A Tailrace (Dam 5).  Water from these 
two chains is then diverted through Big Creek Powerhouse No. 8, and then joins the San 
Joaquin River and water from the Mammoth Chain at the Big Creek No. 8 Tailrace (Dam 6 
Impoundment).  Water from all three chains then continues through Big Creek Powerhouse 
Nos. 3 and 4.  
 
Water from the Middle Fork and North Fork San Joaquin River drainages, and water from the 
South Fork San Joaquin River drainage (that is not diverted at Florence Lake, Lake Thomas 
Edison, Bear Creek Diversion, or one of the other small backcountry diversions) is collected in 
Mammoth Pool Reservoir and routed through the Mammoth Water Chain.  Mammoth Pool 
Powerhouse usually runs at maximum capacity during the spring runoff period to prevent or 
delay spill at Mammoth Pool Reservoir.  
 
The Portal Powerhouse, Eastwood Power Station, and Big Creek Powerhouse No. 4 generally 
operate independently of other powerhouses in the BCHS.  The Portal Powerhouse 
opportunistically uses water passing through the Ward Tunnel for power generation.  
Generation at the Eastwood Power Station normally occurs during the peak demand period of 
the day, unless water is being moved continuously from Huntington Lake to Shaver Lake to 
avoid spill at Huntington Lake, or to increase storage at Shaver Lake for use during peaking 
periods.  Big Creek Powerhouse No. 4 is the last power generation opportunity in the BCHS, 

                                                
2 A water year is defined as the 12-month period extending from October 1 of one year through 

September 30 of the following year. The water year is designated by the calendar year in which it ends.  
For example, Water Year 2016 covers October 1, 2015 through September 30, 2016. 
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and as such, adjustments to the operation of Big Creek Powerhouse No. 4 do not affect the 
operation of other upstream powerhouses in the BCHS.  
 
The three water chains of the BCHS are operated around-the-clock during the spring runoff 
period, except during dry water years.  Operational flexibility is limited during wetter water years 
because the amount of water available for power generation exceeds the combined generation 
and storage capacity of the BCHS, resulting in spill from system reservoirs.  After the end of the 
spill period, daily powerhouse schedules are established to maximize hydropower resources 
during peak load periods.  Powerhouses that are not needed for BCHS water management are 
run preferentially during peak hours.  Due to the nature of the energy market and SCE’s power 
generation resources, it is generally beneficial for the BCHS to provide power during peak hours 
once the spring runoff period is over.  Since BCHS powerhouses discharge to reservoirs and 
forebays, peaking operations generally do not cause varying instream flows in bypass reaches 
as long as adjustments are made to match reservoir outflows with reservoir inflows.  SCE uses 
a proprietary computer model to predict inflow to the BCHS and to plan monthly flow through the 
system to meet operating constraints while maximizing power generation during peak hours.  

1.4  Big Creek Hydroelectric System Reservoir Storage 

Table C lists the reservoirs associated with the BCHS.  Summary descriptions of the water 
storage operations for these six reservoirs are provided below. 

Table C. Reservoirs associated with Big Creek Hydroelectric System 

Reservoir 
(FERC Project No.) 

Maximum Pool 
Elevation 

(feet above msl) 

Usable Storage Capacity 
at Maximum Pool 

(acre-feet) 

Surface Area at 
Maximum Pool 

(acres) 
Florence Lake 

(FERC Project No. 67) 7,327.5 64,406 962 

Shaver Lake 
(FERC Project No. 67) 5,370 135,568 2,184 

Redinger Lake 
(FERC Project No. 2017) ~1,440 26,119 ~465 

Mammoth Pool Reservoir 
(FERC Project No. 2085) 3,330 119,940 1,435 

Lake Thomas Edison 
(FERC Project No. 2086) 7,643 125,035 1,853 

Huntington Lake 
(FERC Project No. 2175) 6,950 89,166 1,435 

1.4.1 Florence Lake (FERC Project No. 67) 
Florence Lake is a high elevation reservoir that stores water from the South Fork San Joaquin 
River and other small tributary streams including Hooper Creek, Tombstone Creek, and Crater 
Creek.  Water stored in Florence Lake is diverted to Ward Tunnel along with water from the 
Bolsillo, Chinquapin, Camp 62, and Camp 61 Creek Diversions.  Priority is given to water being 
diverted from Florence Lake if a spill is imminent at that location.  Water diverted through Ward 
Tunnel is stored in Huntington Lake.  
 
SCE maintains Florence Lake at its minimum level (1,000 acre-feet) during the winter months to 
avoid damage on the dam face from freezing water.  Storage usually begins to increase in late 
April.  After the maximum storage volume is attained in late spring or early summer, the 
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reservoir elevation begins to gradually decline until it again reaches its minimum storage level in 
late fall.  

1.4.2 Shaver Lake (FERC Project No. 67) 
Shaver Lake is a moderate elevation reservoir that stores water from Huntington Lake via 
Eastwood Power Station or Tunnel 7, as well as local inflows from North Fork Stevenson Creek 
and other small tributary streams in the vicinity.  Water storage at Shaver Lake is not noticeably 
altered on a daily basis by pump-back operations3 at the Eastwood Power Station, which 
typically occur during the late night/early morning hours from spring through fall.  During this 
period, Shaver Lake is generally held at high levels to maintain pump-back capability.  When in 
pump-back mode, the Eastwood Power Station pumps water from Shaver Lake and delivers it 
to Balsam Meadow Forebay.  This water is then used the following day for generation through 
Eastwood Power Station before being returned to Shaver Lake.  In wet water years, Shaver 
Lake is drawn down below the minimum pump-back elevation (5,342 feet) in the spring/early 
summer to create storage space and minimize the potential for spilling at Shaver Dam.  Water 
from Shaver Lake is diverted to Powerhouse 2A through Tunnel 2, and is also released to meet 
minimum streamflow requirements (FERC license issued in 1978 for FERC Project No. 67) into 
Stevenson Creek, which is tributary to the San Joaquin River downstream of Dam 6. 

1.4.3 Redinger Lake (FERC Project No. 2017) 
Redinger Lake is a lower elevation reservoir that stores water from local inflows and water from 
Big Creek Powerhouse No. 3.  Water storage at Redinger Lake is normally kept near capacity 
(35,033 acre-feet) throughout most the year.  The California Division of Dam Safety requires 
annual maintenance on the spillway gates at Redinger Lake, which makes it necessary to 
reduce storage in the reservoir to below 13,000 acre-feet.  These maintenance operations 
typically occur in later October, and affect water surface elevations for about three weeks each 
year.  

1.4.4 Mammoth Pool Reservoir (FERC Project No. 2085) 
Mammoth Pool Reservoir is a moderate elevation reservoir that stores water from the San 
Joaquin River and other smaller tributary streams in the watershed.  The drainage area of the 
Mammoth Pool Reservoir is large relative to reservoir size, and as a result, it spills more often 
than the other reservoirs in the BCHS.  In most cases, spill at Mammoth Pool Dam will also 
result in spills below Dam 6 and Redinger Lake, the lowermost reservoir in the BCHS.  Ideally, 
minimum storage at Mammoth Pool Reservoir will occur just prior to the beginning of spring 
snowmelt to maximize storage space in the reservoir.  After the threat of spill has passed, 
storage at Mammoth Pool Reservoir declines at a rate necessary to ensure compliance with the 
MPOA’s September 30th storage provisions4.  Consideration is given to flood control needs 
when determining the optimal storage level at Mammoth Pool Reservoir during the winter 
months.  

                                                
3 The “pump-back” approach is a combination of pumped storage and conventional hydroelectric plants 

that use natural streamflow. In this case, the “pumped-back” operations allow SCE to recycle water 
through the system to generate power.    

4 The MPOA’s September 30th storage provision is dependent on the computed natural runoff at Friant 
Dam (acre-feet) and storage of Mammoth Pool Reservoir on October 1 (acre-feet). 
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1.4.5 Lake Thomas Edison (FERC Project No. 2086) 
Lake Thomas Edison is a high elevation reservoir that collects water from the upper Mono 
Creek watershed and several other smaller streams, including Warm Creek and Boggy Meadow 
Creek.  Lake Thomas Edison has a relatively large storage capacity compared to its drainage 
area, and as such, the majority of inflow to the lake in drier water years is stored and not 
released until late summer.  In wetter water years inflow to Lake Thomas Edison is stored until 
the threat of spill at Florence Lake and the Bear Creek Diversion has subsided, at which point 
SCE starts to release water from Lake Thomas Edison to avoid having to use the emergency 
spillway at a later date.  Peak storage at Lake Thomas Edison normally occurs sometime during 
July and August.  Water released from Lake Thomas Edison is diverted into the Mono-Bear 
Siphon approximately one mile downstream at the Mono Creek Diversion (part of FERC Project 
No. 67).  Water diverted into the Mono-Bear Siphon flows into Ward Tunnel and then into 
Huntington Lake.  

1.4.6 Huntington Lake (FERC Project No. 2175) 
Huntington Lake is a relatively high elevation reservoir that stores water from backcountry lakes 
and diversions via the Ward Tunnel.  Water from Huntington Lake may be sent to Big Creek 
Powerhouse No. 1, Shaver Lake via Balsam Forebay, or North Fork Stevenson Creek.  In order 
to support reservoir-based recreation, SCE makes a good faith effort to maintain high lake 
levels with minimum fluctuation from Memorial Day through Labor Day weekend.  However, in 
wet water years, SCE reduces storage during periods of peak runoff to avoid spill at Huntington 
Lake. 

2.0  Descriptions of Six Big Creek Hydroelectric Projects 

Following are summary descriptions of each of the Six Big Creek Hydroelectric Projects.  Each 
includes a detailed description of existing project facilities and operations.  SCE proposes to 
continue operation of the Six Big Creek Hydroelectric Projects without major modification of 
project boundaries, facilities, or operations.  However, SCE’s relicensing applications and the 
Big Creek Alternative Licensing Process (ALP) Hydroelectric Projects Settlement Agreement 
(Big Creek ALP Settlement Agreement)5 include several new and substantive environmental 
measures that are central to the relicensing proposals.  SCE proposes to implement the new 
measures in addition to those already in place under the existing FERC licenses to monitor, 
protect, and mitigate damage to, and enhance environmental conditions and recreational 
opportunities affected by the Six Big Creek Hydroelectric Projects.  A full listing and description 
of these measures is provided in SCE’s license application, the Big Creek ALP Settlement 
Agreement, the Final Environmental Impact Statement6 (FEIS), and the Environmental 

                                                
5 Big Creek Alternative Licensing Process (ALP) Hydroelectric Projects Settlement Agreement. February. 

2007. By and Among Southern California Edison Company and Settlement Parties. 
6 Federal Energy Regulatory Commission. March. 2009.  Environmental Impact Statement for 

Hydropower licenses, Big Creek Nos. 2A, 8, and Eastwood – FERC Project No. 67, Big Creek Nos. 1 
and 2 – FERC Project No. 2175, Mammoth Pool – FERC Project No. 2085, Big Creek No. 3 – FERC 
Project No. 120, California. Office of Energy Projects, Division of Environmental and Engineering 
Review. Washington, DC.  
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Assessments (EA) for the Portal Hydroelectric Project7 and Vermilion Valley Hydroelectric8 
Project.   

2.1  Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project (FERC Project No. 67) 
The Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project (FERC Project No. 67) is the 
most geographically extensive of the Six Big Creek Hydroelectric Projects and occupies 
approximately 2,389 acres of national forest land administered by the Sierra National Forest.  
FERC Project No. 67 is located in Fresno County entirely within national forest and SCE-owned 
lands.  Major FERC Project No. 67 facilities were constructed between 1920 and 1987 and 
include three powerhouses, an underground power station, two major dams and reservoirs, 9 
five moderate-sized dams or diversions forming two forebays and three small diversion pools, 
eight small diversions, six water conveyance systems, and one transmission line.  FERC Project 
No. 67 facilities are situated on and adjacent to the South Fork San Joaquin River and 15 other 
smaller streams that are tributary to the upper San Joaquin River, including but not limited to Big 
Creek, Stevenson Creek, and Balsam Creek.  The Big Creek Nos. 2A, 8, and Eastwood 
Hydroelectric Project is located entirely within Fresno County and has an authorized generation 
capacity of 373.32 MW, the highest of all projects in the BCHS.  

2.1.1  Source Rivers and Streams 
• Balsam Creek • Crater Creek 
• Bear Creek • Hooper Creek 
• Big Creek • Mono Creek 
• Bolsillo Creek • Pitman Creek 
• Boulder Creek • Slide Creek (North and South Forks) 
• Camp 61 Creek (East and West Forks) • South Fork San Joaquin River 
• Camp 62 Creek • Stevenson Creek 
• Chinquapin Creek • Tombstone Creek 

 
  

                                                
7 Federal Energy Regulatory Energy Commission.  2004. May. Final Environmental Assessment, Portal 

Hydroelectric Project, California, (Project No. 2174-012). Office of Energy Projects. Division of 
Hydropower Licensing. Washington, DC. 

8 Federal Energy Regulatory Energy Commission. 2004. May. Environmental assessment for hydropower 
license, Vermilion Valley Hydroelectric Project, FERC Project No. 2086-035, California. Office of Energy 
Projects. Division of Hydropower Licensing. Washington, DC.  

9 For purposes of this document, a “reservoir” has a capacity greater than 20,000 acre-feet. A “moderate-
sized diversion impoundment” has a capacity of less than 20,000 acre-feet to greater than three acre-
feet; and “small diversions and forebays” are those with a capacity of less than three acre-feet. 
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2.1.2  Existing FERC Project No. 67 Facilities 

POWERHOUSES AND POWER STATION 

• Big Creek Powerhouse No. 2A has two generator units and a dependable operating10 
capacity of approximately 98.5 MW. 

• Big Creek Powerhouse No. 8 has two generator units and a dependable operating 
capacity of approximately 64.5 MW. 

• Eastwood Power Station has one turbine/pump/generator unit and a dependable operating 
capacity of approximately 207 MW. 

MAJOR DAMS AND RESERVOIRS 

• Shaver Dam (concrete) forms Shaver Lake, which has a usable storage capacity of 
approximately 135,568 acre-feet and a maximum pool elevation of 5,370 feet above msl. 

• Florence Dam (concrete) forms Florence Lake, which has a usable storage capacity of 
approximately 64,406 acre-feet and a maximum pool elevation of approximately 7,327.5 
feet above msl.  

MODERATE-SIZED DAMS, DIVERSIONS, AND IMPOUNDMENTS 

• Balsam Meadow Forebay Dam forms Balsam Meadow Forebay, which has a usable 
storage capacity of approximately 1,547 acre-feet and a maximum pool elevation of 
approximately 6,670 feet above msl. 

• Bear Creek Diversion forms the Bear Diversion Pool, which has a usable storage capacity 
of approximately 103 acre-feet and a maximum pool elevation of approximately 7,350 feet 
above msl. 

• Dam 5 forms the Dam 5 Impoundment (also known as Powerhouse 8 Forebay), which has 
a usable storage capacity of approximately 49 acre-feet and a maximum pool elevation of 
approximately 2,943 feet above msl. 

• Hooper Creek Diversion has a usable capacity of approximately three acre-feet and a 
maximum pool elevation of approximately 7,505 feet above msl. 

• Mono Creek Diversion forms the Mono Diversion Pool, which has a usable capacity of 
approximately 47 acre-feet and a maximum pool elevation of approximately 7,350 feet 
above msl.  

  

                                                
10 SCE defines dependable operating capacity as “the capacity that may be available for system use from 

the individual resources listed under favorable conditions. Where common facilities are shared between 
units, capacity ratings should be based on the Company’s [SCE’s] operating experience and exclude 
capacity associated with auxiliary, house, and fishwater turbine generators, and emergency engine-
generators.” 



 

11 

SMALL DIVERSIONS AND IMPOUNDMENTS 

• Bolsillo Creek Diversion has a usable capacity of less than one acre-foot and a maximum 
pool elevation of approximately 7,532 feet above msl. 

• Camp 62 Creek Diversion has a usable capacity of less than one acre-foot and a 
maximum pool elevation of approximately 7,257 feet above msl. 

• Chinquapin Creek Diversion has a usable capacity of less than one acre-foot and a 
maximum pool elevation of approximately 7,628 feet above msl. 

• Crater Creek Diversion has a usable capacity of less than one acre-foot and a maximum 
pool elevation of approximately 8,764 feet above msl. 

• North Slide Creek Diversion (currently out of service) has a prior usable capacity of less 
than one acre-foot and a maximum pool elevation of approximately 7,501 feet above msl. 

• Pitman Creek Diversion forms the Pitman Diversion Pool, which has a usable capacity of 
approximately one acre-foot and a maximum pool elevation of approximately 6,998 feet 
above msl. 

• South Slide Creek Diversion (currently out of service) has a prior usable capacity of less 
than one acre-foot and a maximum pool elevation of approximately 7,501 feet above msl.  

• Tombstone Creek Diversion (currently out of service) has a prior usable capacity of less 
than one acre-foot and a maximum pool elevation of approximately 7,673 feet above msl. 

WATER CONVEYANCES 
• Ward Tunnel conveys water to Huntington Lake from Florence Lake, Mono Creek, Bear 

Creek, Hooper Creek, North Slide Creek, South Slide Creek, Chinquapin Creek, Camp 62 
Creek, Bolsillo Creek, and the East and West Forks of Camp 61 Creek.  The tunnel is 
approximately 12.8 miles long and has a conveyance capacity of approximately 1,760 cfs. 

• Mono-Bear Siphon conveys water to Ward Tunnel from the Mono Creek and Bear Creek 
Diversions.  Water is conveyed from the Mono Creek Diversion through approximately 1.6 
miles of flowline, or conduits for water conveyance, and from Bear Creek Diversion 
through approximately 1.4 miles of combined tunnel and flowline to where the two tunnels 
connect, known as the Mono-Bear Wye.  From this point, water is conveyed another 
2.6 miles through a combined flowline/siphon to Ward Tunnel.  The Mono Tunnel and Bear 
Tunnel have conveyance capacities of 450 cfs each, and the combined flowline/siphon 
has a conveyance capacity of approximately 650 cfs. 

• Huntington-Pitman-Shaver Conduit, also known as Tunnel No. 7, conveys water from 
Huntington Lake and the Pitman Creek Diversion to Shaver Lake through North Fork 
Stevenson Creek or through Balsam Forebay and the Eastwood Power Station.  Tunnel 
No. 7 is approximately 5.4 miles long. 

• Eastwood Power Station and Tailrace Tunnels convey water from the Balsam Meadow 
Forebay through the Eastwood Power Station to Shaver Lake.  The Eastwood Power 
Station and Tailrace Tunnels are also used to convey water back from Shaver Lake to 
Balsam Meadow Forebay during pump-back operations.  The Eastwood Power Station 
Tunnel is about one mile long, and the Tailrace Tunnel is about 1.4 miles long.  The 
combined conveyance capacity of the two tunnels is approximately 2,500 cfs.  
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• Tunnel No. 5 conveys water from Shaver Lake to Big Creek Powerhouse No. 2A.  The 
tunnel is approximately 2.6 miles long and has a conveyance capacity of approximately 
650 cfs. 

• Tunnel No. 8 conveys water from the Dam 5 Impoundment just downstream of Big Creek 
Powerhouse No. 2/2A to Big Creek Powerhouse No. 8.  The tunnel is about one mile long 
and has a conveyance capacity of approximately 1,173 cfs.  

TRANSMISSION LINE 
• Eastwood Power Station-Big Creek 1 Transmission Line connects Eastwood Power 

Station to a switchyard at Big Creek Powerhouse No. 1, and is approximately 4.7 miles 
long.  

2.1.3  Existing FERC Project No. 67 Operations 

Big Creek Powerhouses Nos. 2A and 8 and the Eastwood Power Station can be operated 
locally or remotely from the Big Creek Dispatch Center at Big Creek Powerhouse No. 3 (FERC 
Project No. 120), which serves as the main control center for the entire BCHS.  The flow of 
water through powerhouses and power stations is dependent on available water supply and on 
the operation of BCHS facilities located at higher elevations in the watershed.  Big Creek 
Powerhouse No. 2A and the Eastwood Power Station are in the Shaver Water Chain and 
Powerhouse No. 8 is in both the Shaver Water Chain and the Huntington Water Chain.  The 
Eastwood Power Station receives water from Balsam Meadow Forebay and discharges to 
Shaver Lake.  The Balsam Meadow Forebay is filled via the Huntington-Pitman-Shaver Conduit 
from Huntington Lake or through water pumped back from Shaver Lake.  The Eastwood Power 
Station can operate as a pump storage facility in all water year types after peak runoff has 
receded and SCE gains control of BCHS reservoir inflows.  Powerhouse No. 2A receives water 
from Shaver Lake and discharges to the Dam 5 Impoundment on Big Creek.  Powerhouse No. 8 
uses water from the Dam 5 Impoundment and discharges to the Dam 6 Impoundment on the 
San Joaquin River. 
 
Powerhouse operation is similar in all water year types in that water diverted to FERC Project 
No. 67 from remote impoundments and diversions is used to generate power when water is 
available.  Power generation is greatest in wet water years when SCE operates at full capacity 
beginning in mid-April to May until the end of the peak runoff period, which typically occurs in 
late July.  At that time, SCE gains control of reservoir inflows and begins managing powerhouse 
operations to meet power grid requirements by providing both base load and peak cycling 
energy.   
 
In above normal water years, FERC Project No. 67 generally runs at full capacity beginning in 
May and continues until peak flows recede, which typically occurs in July.  Some of the BCHS 
reservoirs spill in above normal water years and are filled to maximum capacity until spills 
cease.  At that point, SCE gains control of inflows and begins managing powerhouse operations 
to meet power grid requirements by providing both base load and peak cycling energy.  Power 
generation is lower in dry water years, when very little water other than dam seepage and 
mandatory instream flow releases bypass the powerhouses.  In some dry water years, SCE 
operates FERC Project No. 67 at full capacity for a short duration in May and June.  In other 
years, SCE operates the FERC Project No. 67 at less than full capacity in order to fill the 
reservoirs to maximum capacity.  
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2.2  Big Creek No. 3 Hydroelectric Project (FERC Project No. 120) 
The Big Creek No. 3 Hydroelectric Project (FERC Project No. 120) is located on the Upper San 
Joaquin River in Fresno and Madera Counties, and occupies approximately 508 acres of 
national forest land administered by the Sierra National Forest.  FERC Project No.120 is entirely 
within national forest and SCE-owned lands.  Major FERC Project No. 120 facilities were 
constructed between 1923 and 1980 and consist of one powerhouse, one moderate-sized dam, 
and one water conveyance system.  FERC Project No. 120 has an authorized generation 
capacity of 165.375 MW, the second highest in the BCHS.  

2.2.1  Source Rivers and Streams 

• San Joaquin River and tributaries above Big Creek Powerhouse No. 3, including the 
North, Middle, and South Fork San Joaquin River and their associated tributaries. 

2.2.2  Existing FERC Project No. 120 Facilities 

POWERHOUSE 
• Big Creek Powerhouse No. 3 has five turbine generator units and a dependable operating 

capacity of approximately 182 MW. 
MODERATE-SIZED DAMS AND IMPOUNDMENT 
• Dam 6 forms the Dam 6 Impoundment, which has a usable storage capacity of 

approximately 993 acre-feet at an elevation of approximately 2,230 feet above msl.   
WATER CONVEYANCE 
• Powerhouse No. 3 Water Conveyance System conveys water from the Dam 6 

Impoundment to Big Creek Powerhouse No. 3.  The conveyance system consists primarily 
of 5.3 miles of tunnel with a capacity of approximately 3,250 cfs.  

2.2.3  Existing FERC Project No. 120 Operations 

Big Creek Powerhouse No. 3 can be operated locally from the Big Creek Powerhouse No. 3 
control room, or remotely from the Big Creek Dispatch Center, which serves as the main control 
center for the entire BCHS.  The flow of water through FERC Project No. 120 is dependent on 
water supply during periods of snowmelt and wet weather, and the operation of other 
components of the BCHS that are located at higher elevations in the watershed.  Big Creek 
Powerhouse No. 3 is one of the last generating opportunities in each of the three water chains 
(Huntington, Shaver, and Mammoth).  FERC Project No. 120 receives water from the Dam 6 
impoundment and discharges to Redinger Lake (FERC Project No. 2017). 
 
Operation of the FERC Project No.120 is similar in all water year types in that water diverted 
into the project from remote impoundments and diversions is used to generate power when 
water is available.  In wet water years, the FERC Project No. 120 is typically run at full capacity 
beginning in May until late July, when peak runoff recedes.  Once SCE gains control of inflows 
to BCHS reservoirs, powerhouse operation is managed to meet power grid requirements by 
providing both base load and peak cycling energy.  Power generation is greatest during wet 
water years.  If necessary, (i.e. if inflows exceed powerhouse intake capacity) the Dam 6 outlet 
works may be used to bypass water around the Big Creek Powerhouse No. 3.  
 
In above normal water years, FERC Project No. 120 generally runs at full capacity beginning in 
May until the end of peak runoff, which typically occurs in July.  Some of the BCHS reservoirs 
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spill in above normal water years and are filled to maximum capacity until spills cease.  At that 
time, SCE gains control of inflows and begins managing powerhouse operations to meet the 
demand for power by providing base load and/or peak cycling energy.  Water flow through 
FERC Project No. 120 is generally matched to the flow entering the Dam 6 Impoundment.  
 
In dry water years, the FERC Project No. 120 may run at full capacity for a short duration in May 
and June.  In some dry water years, the FERC Project No. 120 is operated at less than full 
capacity in order to fill BCHS reservoirs to maximum capacity.  Generation is lower in dry water 
years and very little water other than dam seepage and mandatory instream flow releases 
bypass Big Creek Powerhouse No. 3.  

2.3  Mammoth Pool Hydroelectric Project (FERC Project No. 2085) 
The Mammoth Pool Hydroelectric Project (FERC Project No. 2085) is located on and adjacent 
to the upper San Joaquin River in Fresno and Madera Counties, and occupies approximately 
2,030 acres of national forest land administered by the Sierra National Forest.  FERC Project 
No. 2085 is entirely within national forest and SCE-owned lands, with the exception of a private 
land parcel that is crossed by the Mammoth Pool Powerhouse-Big Creek No. 3 transmission 
line.  Major FERC Project No. 2085 facilities were constructed between 1958 and 1960 and 
consist of one powerhouse, one compacted earthen-fill dam and reservoir on the upper San 
Joaquin River, two small diversion dams, two water conveyances, and one transmission line.  
FERC Project No. 2085 has an authorized generation capacity of 150.938 MW, the third highest 
in the BCHS. 

2.3.1  Source Rivers and Streams 

• San Joaquin River and tributaries above Mammoth Pool Dam, including the North, 
Middle, and South Fork San Joaquin River and associated tributaries 

• Rock Creek 
• Ross Creek 

2.3.2  Existing FERC Project No. 2085 Facilities 

POWERHOUSE 
• Mammoth Pool Powerhouse contains two turbine generator units with a total dependable 

operating capacity of approximately 187 MW. 

MAJOR DAM AND RESERVOIR 
• Mammoth Pool Dam (earthen-fill) forms Mammoth Pool Reservoir, which has a usable 

storage capacity of approximately 119,940 acre-feet and a maximum pool elevation of 
3,330 feet above msl. 

SMALL DIVERSIONS 
• Rock Creek Diversion has a usable capacity of less than one acre-foot and a maximum 

pool elevation of 3,336 feet above msl. 

• Ross Creek Diversion has a usable capacity of less than one acre-foot and a maximum 
pool elevation of 3,359 feet above msl. 



 

15 

WATER CONVEYANCES 
• Mammoth Pool Power Tunnel is approximately 7.5 miles long and is used to convey water 

from Mammoth Pool Reservoir to the penstock at Mammoth Pool Powerhouse.  Water 
from the Ross Creek and Rock Creek Diversions also enters the tunnel between 
Mammoth Pool Reservoir and the Mammoth Pool Powerhouse.  

• Mammoth Pool Diversion Tunnel is approximately 2,092 feet long and is used to convey 
water from Mammoth Pool Reservoir to the fish-water generator, Howell-Bunger valve, 
and minimum instream flow release valve in Mammoth Pool Dam. 

TRANSMISSION LINES 
• The Mammoth Pool Powerhouse-Big Creek No. 3 Transmission Line is approximately 

6.7 miles long and connects the Mammoth Pool Powerhouse to the Big Creek No. 3 
Switchyard.  

2.3.3  Existing FERC Project No. 2085 Operations 

The Mammoth Pool Powerhouse can be operated locally from the Mammoth Pool Powerhouse 
control room or remotely from the Big Creek Dispatch Center at Big Creek Powerhouse No. 3 
(FERC Project No. 120), which serves as the main control center for the entire BCHS.  The flow 
of water through the FERC Project No. 2085 is dependent on available water supply during 
periods of snowmelt and wet weather, and on the operation of other BCHS components that are 
located at higher elevations in the watershed.  Mammoth Pool Reservoir receives inflow from a 
large watershed that includes the North, Middle, and South Forks of the San Joaquin River and 
associated tributaries.  The Mammoth Pool Powerhouse is the first generating opportunity in the 
Mammoth Chain, which moves water from Mammoth Pool Reservoir to the Dam 6 
Impoundment. 
 
Under existing operations, water for the FERC Project No. 2085 is diverted at the Mammoth 
Pool Reservoir on the San Joaquin River, and from Rock Creek and Ross Creek Diversions.  
Water passing through the Mammoth Pool Powerhouse enters the San Joaquin River just 
upstream of the Dam 6 Impoundment, also known as the Big Creek No. 3 Forebay (FERC 
Project No. 120). 
 
In wet water years, SCE typically operates the FERC Project No. 2085 at full capacity beginning 
in April and continuing well into the summer months.  Mammoth Pool Reservoir usually begins 
to spill earlier than other upstream reservoirs in the BCHS due to its lower elevation and large 
watershed size.  Once SCE gains control of inflows to Mammoth Pool Reservoir, powerhouse 
operations are managed to meet base load and/or peak cycling energy needs.  
 
In above normal water years, the FERC Project No. 2085 may run at full capacity beginning in 
April or May, providing base load power until the end of the peak runoff in June.  Mammoth Pool 
Reservoir typically spills in above normal water years.  When SCE has the ability to control 
reservoir inflows, Mammoth Pool Powerhouse operations are managed to match reservoir 
inflows as necessary to meet base load and peak cycling energy demands.  As inflows 
decrease during the summer, less flow is available for power generation, and water is used 
during periods of peak demand in order to maximize the value of the energy produced.  In the 
fall, the water is released from Mammoth Pool Reservoir to create storage capacity in 
accordance with the terms and conditions of the MPOA.  Power generation is lowest from 
October through December when reservoir inflows decrease.  
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Power generation is lowest in drier water years, when little or no water spills from Mammoth 
Pool Dam.  The FERC Project No. 2085 may run at full capacity for a short duration in May and 
June, but if both reservoir storage and inflows are low, the Mammoth Pool Powerhouse will 
operate at less than full capacity in order to fill the reservoir to maximum capacity for the 
summer recreation season.  

2.4  Vermilion Valley Hydroelectric Project (FERC Project No. 2086) 
The Vermilion Valley Hydroelectric Project (FERC Project No. 2086) is located on Mono Creek 
in Fresno County, where it occupies approximately 2,202 acres of national forest land 
administered by the Sierra National Forest.  FERC Project No. 2086 is entirely within national 
forest land.  FERC Project No. 2086 consists of water diversion and storage facilities only and 
does not include any water conveyance or power generation facilities.  Major FERC Project No. 
2086 facilities were constructed in the early 1950s and consist of one major dam on Mono 
Creek, one small diversion located on nearby Warm Creek, and a small diversion channel. 

2.4.1  Source Rivers and Streams 

• Boggy Meadow Creek 
• Cold Creek 
• Mono Creek 
• Warm Creek 

2.4.2  Existing FERC Project No. 2086 Facilities 

MAJOR DAM AND RESERVOIR 
• Vermilion Valley Dam is a 4,234-foot-long earthen-fill dam that impounds Lake Thomas 

Edison, which has a usable storage capacity of 125,035 acre-feet and a maximum pool 
elevation of 7,642 feet above msl.  Water stored in Lake Thomas Edison can be used to 
generate power at any of the nine powerhouses in the BCHS, which includes Big Creek 
No.4 Hydroelectric Project (FERC Project No. 2017). 

SMALL DIVERSION 
• Warm Creek Diversion diverts water from Warm Creek into Lake Thomas Edison via the 

Warm Creek Diversion Channel and nearby Boggy Meadow Creek. 

WATER CONVEYANCE 
• Warm Creek Diversion Channel is approximately two miles long and conveys water from 

the Warm Creek Diversion to Boggy Meadow Creek, which then drains to Lake Thomas 
Edison. 

2.4.3  Existing FERC Project No. 2086 Operations 

FERC Project No. 2086 diverts and stores water from the upper Mono Creek and Warm Creek 
watersheds.  Flows from Warm Creek are diverted into Lake Thomas Edison via the Warm 
Creek Diversion Channel, which conveys water from Warm Creek to Lake Thomas Edison via 
Boggy Meadow Creek.  The diverted reach of Warm Creek extends about four miles from the 
diversion dam downstream to its confluence with the South Fork San Joaquin River.  
 
The FERC Project No. 2086 does not include any power generating facilities.  Its sole function is 
the storage of water for use elsewhere in the BCHS.  Water stored in Lake Thomas Edison is 
released into Mono Creek, where it is subsequently diverted to Huntington Lake via the Mono 
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Bear Siphon and Ward Tunnel.  From Huntington Lake the water can be used to generate 
power in the Huntington and Shaver Water Chains. 

2.5  Portal Hydroelectric Project (FERC Project No. 2174) 
The Portal Hydroelectric Project (FERC Project No. 2174) is located on Camp 61 Creek in 
Fresno County, and occupies approximately 77 acres of national forest land administered by the 
Sierra National Forest.  FERC Project No. 2174 is entirely within national forest land.  Major 
FERC Project No. 2174 facilities were constructed in the early- to mid-1950s and consist of a 
mid-sized dam and impoundment, one powerhouse, two small water conveyances, and one 
transmission line.  FERC Project No. 2174 has an authorized generation capacity of 10.8 MW. 

2.5.1  Source Rivers and Streams 

• Camp 61 Creek 
• Camp 61 Creek (East and West Forks) 
• Sources for FERC Projects Nos. 67 and 2086 

2.5.2  Existing FERC Project No. 2174 Facilities 

POWERHOUSE 
• Portal Powerhouse contains one turbine generator and has a dependable operating 

capacity of 10.5 MW. 

MODERATE SIZED DAM AND IMPOUNDMENT 
• Portal Forebay Dam is a 795-foot-long compacted earth and rock-fill dam that forms Portal 

Forebay.  The forebay has a usable storage capacity of 325 acre-feet and a maximum 
pool elevation of 7,180 feet above msl.   

WATER CONVEYANCES 
• Adit 2 Tunnel and Shaft conveys water from the Portal Forebay to Ward Tunnel (FERC 

Project No. 67  

• An unnamed 1,180-foot-long penstock. 
TRANSMISSION LINE 
• An unnamed 2.5-mile-long transmission line.  

2.5.3  Existing FERC Project No. 2174 Operations 

The Portal Powerhouse is located at the downstream end of Ward Tunnel, immediately 
upstream of Huntington Lake.  Ward Tunnel (FERC Project No. 67) transports water from 
reservoirs and small diversions in the South Fork San Joaquin River watershed (FERC Project 
Nos. 67 and 2086) to Huntington Lake for power production in the lower BCHS.  Portal 
Powerhouse generates power from the differential head available during this transfer.  Portal 
Powerhouse operations can be managed locally from the Portal Powerhouse control room or 
remotely from the Big Creek Dispatch Center at Big Creek Powerhouse No. 3 (FERC Project 
No. 120), which serves as the main control center for the entire BCHS. 
 
The majority of the water being used for power production at the Portal Powerhouse is sourced 
from other projects in the BCHS (FERC Projects Nos. 67 and 2086).  The remainder of the 
water being transferred through Ward Tunnel is sourced from small diversions on Camp 61 
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Creek and its tributaries, which are part of FERC Project No. 2174.  Water diverted from these 
sources is impounded to create the Portal Forebay.  The Portal Forebay is not intended to serve 
as a water storage facility.  Water from the Portal Forebay is diverted through a vertical shaft 
into the Adit 2 Tunnel (a small branch of the Ward Tunnel) into Ward Tunnel.  The primary 
function of Portal Forebay is to equilibrate hydraulic head in the downstream portion of Ward 
Tunnel to facilitate power production at the Portal Powerhouse.  Depending on operating 
conditions, the Adit 2 Tunnel allows water to flow into or out of the Portal Forebay.  

2.6  Big Creek Nos. 1 and 2 Hydroelectric Project (FERC Project No. 2175) 
The Big Creek Nos. 1 and 2 Hydroelectric Project (FERC Project No. 2175) is located on Big 
Creek and several smaller tributary streams in Fresno County, and occupies approximately 
2,018 acres of national forest land administered by the Sierra National Forest.  FERC Project 
No. 2175 is entirely within national forest and SCE-owned lands.  Major FERC Project No. 2175 
facilities were constructed between 1913 and 1925 and consist of four concrete dams that form 
one reservoir, one moderate-sized dam and impoundment, three small diversions, three water 
conveyance systems, and two powerhouses with a total of eight generating units and an 
authorized generating capacity of 150.15 MW.  

2.6.1  Source Rivers and Streams 

• Adit 8 Creek 
• Balsam Creek 
• Big Creek 
• Billy Creek 
• Coon Creek 
• Ely Creek 
• Horsecamp Creek 
• Rancheria Creek 
• Sources for FERC Project Nos. 67 and 2086  

2.6.2  Existing FERC Project No. 2175 Facilities 

POWERHOUSES 
• Big Creek Powerhouse No. 1 has four generator turbine units and a total dependable 

operating capacity of approximately 82.9 MW. 

• Big Creek Powerhouse No. 2 has four generator turbine units and a total dependable 
operating capacity of approximately 67.1 MW. 

MAJOR DAM AND RESERVOIR 
• Dams 1, 2, 3, and 3a form Huntington Lake, which has a usable storage capacity of 

approximately 89,166 acre-feet and a maximum pool elevation of approximately 6,950 feet 
above msl. 

MODERATE SIZED DAMS AND IMPOUNDMENTS 
• Dam 4 forms the Dam 4 Impoundment (Powerhouse 2 Forebay), which has a usable 

storage capacity of approximately 60 acre-feet and a maximum pool elevation of 
approximately 4,810 feet above msl. 
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SMALL DIVERSIONS 
• Balsam Creek Diversion has a usable storage capacity of less than one acre-foot and a 

maximum pool elevation of approximately 4,880 feet above msl. 

• Ely Creek Diversion has a usable storage capacity of less than one acre-foot and a 
maximum pool elevation of approximately 4,844 feet above msl. 

• Adit 8 Creek Diversion has a usable storage capacity of less than one acre-foot and a 
maximum pool elevation of approximately 4,825 feet above msl. 

WATER CONVEYANCES 
• Tunnel No. 1 is approximately two miles long and is used to convey water from Huntington 

Lake to Big Creek Powerhouse No. 1. 

• Tunnel No. 2 is approximately 4.1 miles long and is used to convey water from the Dam 4 
Impoundment to Big Creek Powerhouse No. 2.  Water from Ely and Balsam Creek 
Diversions also enters into Tunnel No. 2 between the Dam 4 Impoundment and Big Creek 
Powerhouse No. 2.  SCE’s diversion on Adit 8 Creek can be used to transfer water from 
Tunnel 5 to Tunnel 2 in the event of an outage at Powerhouse 2A, but this diversion has 
not been used since about 1980. 

• The Shoo Fly is used to convey water from Shaver Lake (FERC Project No. 67) through 
Tunnel 5 and into Tunnel 2 leading to Big Creek Powerhouse No. 2.  The Shoo Fly was 
used during the construction of Shaver Lake Dam and Powerhouse No. 2A to keep water 
off the Shaver Lake Dam and to get more generation from Powerhouse No. 2.  Upon 
completion of Shaver Lake Dam and Powerhouse No. 2A, the Shoo Fly Complex was no 
longer used.  Although not currently in use, the Shoo Fly Complex gives SCE the flexibility 
to divert water from Shaver Lake to Powerhouse No. 2.  

2.6.3  Existing FERC Project No. 2175 Operations 

Big Creek Powerhouses Nos. 1 and 2 can be operated locally from the control rooms at 
Powerhouses Nos. 1 or 2, or remotely from the Big Creek Dispatch Center at Big Creek 
Powerhouse No. 3 (FERC Project No. 120), which serves as the main control center for the 
entire BCHS.  The water used by FERC Project No. 2175 is stored in Huntington Lake, which 
captures local runoff and water conveyed through Ward Tunnel from Florence Lake (FERC 
Project No. 67), Lake Thomas Edison (FERC Project No. 2086), and from various small and 
moderate size stream diversions.  Big Creek Powerhouse No. 1 uses water from Huntington 
Lake and discharges into the Dam 4 Impoundment on Big Creek.  Big Creek Powerhouse No. 2 
receives water from the Dam 4 Impoundment and discharges to the Dam 5 Impoundment on 
Big Creek.  
 
Big Creek Powerhouses Nos. 1 and 2 represent the second and third generating opportunities 
in the Huntington Water Chain, respectively.  The flow of water through Powerhouses Nos. 1 
and 2 is dependent on natural runoff during periods of snowmelt and wet weather and the 
operation of reservoirs in the BCHS that are located at higher elevations in the watershed.  
FERC Project No. 2175 operation is similar in all water year types in that water diverted into the 
project from remote impoundments and diversions is used to generate power when water is 
available.  In wet water years, FERC Project No. 2175 usually runs at full capacity beginning in 
mid-April to May, until the end of peak runoff, which typically occurs in late July.  Once SCE 
gains control of reservoir inflows, FERC Project No. 2175 is operated to meet base load 
requirements and/or peak cycling energy demands.   
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In above normal water years, FERC Project No. 2175 typically runs at full capacity beginning in 
May until the end of peak runoff, which typically occurs in July.  Some of the BCHS reservoirs 
spill in above normal water years and are filled to capacity until spill ceases.  At that time, SCE 
gains control of inflows and begins managing the water to meet grid requirements by providing 
both base load and peak cycling energy.  
 
During dry water years, FERC Project No. 2175 may run at full capacity for a short duration in 
May and June.  In some dry water years, FERC Project No. 2175 does not run at full capacity 
so that BCHS reservoirs can fill to maximum capacity.  Generation is lower in dry water years; 
very little water other than dam seepage and mandatory instream flow releases bypass the 
FERC Project No. 2175 powerhouses.  

3.0  FERC Proceedings and SCE Settlement Agreement 

SCE used two different FERC regulatory processes for the relicensing of the Six Big Creek 
Hydroelectric Projects.  SCE used the Traditional Licensing Process11 (TLP) for the Portal 
Hydroelectric Project and Vermilion Valley Hydroelectric Project (FERC Project Nos. 2174 and 
2086, respectively).  SCE used the Alternative Licensing Process12 (ALP) for the remaining four 
of the Six Big Creek Hydroelectric Projects (Big Creek ALP Projects – FERC Projects Nos. 67, 
120, 2085, and 2175).  The license application dates for each of the Six Big Creek Hydroelectric 
Projects are listed in Table D, followed by a brief description of the Big Creek Alternative 
Licensing Process (ALP) Hydroelectric Projects Settlement Agreement (Big Creek ALP 
Settlement Agreement) that was submitted to FERC as part of SCE’s relicensing applications 
for the four Big Creek ALP Projects.  
 
Table D. FERC Licensing Process and Application Date 

FERC 
Project 

No. 
FERC Project Name 

FERC 
Licensing 
Process 

FERC License 
Application Filing 

Date 

67 Big Creek Nos. 2A, 8, and Eastwood Hydroelectric 
Project ALP February 21, 2007 

120 Big Creek No. 3 Hydroelectric Project ALP February 21, 2007 

2085 Mammoth Pool Hydroelectric Project ALP November 21, 2005 

2086 Vermilion Valley Hydroelectric Project TLP August 29, 2001 

2174 Portal Hydroelectric Project TLP March 26, 2003 

2175 Big Creek Nos. 1 and 2 Hydroelectric Project ALP February 21, 2007 

                                                
11 The Traditional Licensing Process, or TLP, consists of consultation with stakeholders, and regulatory 

and resource management agencies. The TLP begins with the sharing of initial project information and 
ends with the filing of the final license application with FERC. 

12 The Alternative Licensing Process, or ALP, has similar regulatory requirements as the TLP, but follows 
a different sequence of steps.  In contrast to the TLP, the ALP is typically a more collaborative process 
in which the applicant and FERC engage stakeholders and resources agencies early in the relicensing 
process.  The collaborative process often results in the development of a settlement agreement that 
resolves issues associated with the relicensing. 
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3.1  Big Creek ALP Settlement Agreement 
In March 2000, SCE engaged various BCHS stakeholders with the goal of achieving a 
settlement that would resolve resource management and monitoring issues identified during the 
BCHS relicensing process.  SCE filed the resulting Big Creek ALP Settlement Agreement with 
FERC on February 21, 2007, in accordance with FERC regulations pertaining to the submission 
of settlement offers (18 C.F.R. 385.602).  
 
The Big Creek ALP Settlement Agreement describes a wide range of resource management 
and monitoring conditions that reflect the consensus of signatory parties, and establishes 
certain contractual obligations for the protection, mitigation, and enhancement of environmental 
conditions and recreational opportunities once FERC issues new licenses for the four Big Creek 
ALP Projects.  SCE has requested that FERC approve the terms and conditions listed in 
Appendix A of the Big Creek ALP Settlement Agreement, and subsequently incorporate them 
into the new hydropower licenses for the four Big Creek ALP Projects.  Conversely, SCE has 
recommended that FERC exclude the conditions listed in Appendix B of Big Creek ALP 
Settlement Agreement, describing these as contractual obligations unrelated to operations or 
maintenance activities of the four Big Creek ALP Projects.  In its license application, SCE states 
that these items were provided for informational purposes, and to support FERC’s analysis of 
cumulative impacts.  
 
Because the Big Creek ALP Settlement Agreement is the direct result of ALP process, most of 
the resource management and monitoring conditions described therein pertain to the four Big 
Creek ALP Projects (FERC Project Nos. 67, 120, 2085, and 2175).  However, due to the 
integrated nature of hydropower projects within the BCHS, the Big Creek ALP Settlement 
Agreement also includes a limited number of resource management and monitoring conditions 
for the two Big Creek TLP Projects – the Vermilion Valley and Portal Hydroelectric Projects 
(FERC Project Nos. 2086 and 2174, respectively).   
 
Although State Water Board staff were active participants in the Big Creek ALP process, the 
State Water Board is not a party to the Big Creek ALP Settlement Agreement.  A complete 
listing of organizations signatory to the Big Creek ALP Settlement Agreement is provided in 
Table E.  In its applications for certification, SCE requests that the State Water Board accept 
and incorporate, without material modification, all of the measures included in Appendix A of the 
Big Creek ALP Settlement Agreement necessary to ensure compliance with applicable state 
water quality standards.  Most of the resource monitoring and management conditions included 
in the Big Creek ALP Settlement Agreement were used for conditions of this certification.  Table 
F provides a list of Settlement Agreement provisions that have been incorporated into this 
certification, as well as the corresponding certification condition number.   
 
Table E. Parties Signatory to Big Creek ALP Settlement Agreement 

Applicant 

Southern California Edison 

Governmental Organizations 
California Department of Fish and Game 
(now California Department of Fish and Wildlife) 

Sierra Resource Conservation District of the 
County of Fresno  

Fresno County Sheriff’s Department United States Department of Agriculture, Forest 
Service  
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Friant Water Authority United States Department of the Interior, Office 
of Environmental Policy & Compliance 

Nongovernmental Organizations 

American Whitewater SAMS Coalition 

Fly Fishers for Conservation San Joaquin Paddlers Club 

Friends of the River San Joaquin River Trail Council 

Huntington Lake Association  Shaver Crossing Railroad Station Group 
Huntington Lake Big Creek Historical 
Conservancy Sierra Mono Museum 

Huntington Lake Volunteer Fire Department Trout Unlimited  

Natural Resources Defense Council  

Tribes  
Michahai Wuksachi (Eshom Valley Band of 
Michahai and Wuksachi)  
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Table F. Incorporated Big Creek ALP Settlement Agreement Items and Corresponding 
Certification Conditions 

Big Creek ALP 
Settlement 
Agreement 

Section 
Big Creek ALP Settlement Agreement Description 

Corresponding 
Certification 

Condition 

Appendix A §1.1 Instream Flows Condition 3 

Appendix A §1.2, 
D,E,F 

Channel and Riparian Maintenance Flows, Mono Creek 
Channel Riparian Maintenance Flow Plan, Camp 61 Creek 
Channel Riparian Maintenance Flow Plan, Channel Riparian 
Maintenance Flows for the South Fork San Joaquin River 
Below Florence Reservoir 

Condition 6 

Appendix A §1.7 Large Wood Debris Management License Article Condition 17 

Appendix B §1.1 Vermilion Valley Leakage Channel Macroinvertebrate Study 
Plan Condition 15 

Appendix B §1.2 Gravel Augmentation Plan Condition 11 

Appendix B §4.0 Recreation Management Condition 21 

Appendix B §4.9 Big Creek Fish Hatchery Condition 25 

Appendix G Small Diversion Decommissioning Plan Condition 7 

Appendix H Temperature Monitoring and Management Plan Condition 20 

Appendix I Fish Monitoring Plan Condition 18 

Appendix J Sediment Management Prescriptions Condition 12 

Appendix K Riparian Monitoring Plan Condition 16 

Appendix L Flow Monitoring and Reservoir Water Level Measurement Plan Condition 2 

Appendix N Transportation System Management Plan Condition 23 

Appendix O §5.5 Reservoir Recreation Condition 8 

Appendix O §5.6 Whitewater Boating Condition 9 

Appendix P Bald Eagle Management Plan Condition 22 

Appendix R  Vegetation and Integrated Pest Management Plan Condition 26 

4.0  Regulatory Authority 

4.1  Water Quality Certification and Related Authorities 
The federal Clean Water Act (33 U.S.C. §§ 1251-1387) was enacted “to restore and maintain 
the chemical, physical, and biological integrity of the Nation’s waters.” (33 U.S.C. § 1251(a).) 
Section 101 of the Clean Water Act (33 U.S.C. § 1251(g)) requires federal agencies to “co-
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operate with the State and local agencies to develop comprehensive solutions to prevent, 
reduce and eliminate pollution in concert with programs for managing water resources.” 
 
Section 401 of the Clean Water Act (33 U.S.C. § 1341) requires every applicant for a federal 
license or permit which may result in a discharge into navigable waters to provide the licensing 
or permitting federal agency with certification that the project will be in compliance with specified 
provisions of the Clean Water Act, including water quality standards and implementation plans 
promulgated pursuant to section 303 of the Clean Water Act (33 U.S.C. § 1313).  Clean Water 
Act section 401 directs the agency responsible for certification to prescribe effluent limitations 
and other limitations necessary to ensure compliance with the Clean Water Act and with any 
other appropriate requirements of state law.  Section 401 further provides that certification 
conditions shall become conditions of any federal license or permit for the project.  The State 
Water Board is the state agency responsible for such certification in California. (Wat. Code § 
13160.)  The State Water Board has delegated authority to act on applications for certification to 
the Executive Director. (Cal. Code Regs., tit. 23, § 3838, subd. (a).) 
 
Water Code section 13383 provides the State Water Board with the authority to “establish 
monitoring, inspection, entry, reporting, and recordkeeping requirements… and [require] other 
information as may be reasonably required” for activities subject to certification under 
section 401 of the Clean Water Act that involve the diversion of water for beneficial use.  The 
State Water Board delegated this authority to the Deputy Director of the Division of Water 
Rights (Deputy Director), as provided for in State Water Board Resolution No. 2012-0029.  In 
the Redelegation of Authorities Pursuant to Resolution No. 2012-0029 memo issued by the 
Deputy Director on October 19, 2017, this authority is redelegated to the Assistant Deputy 
Directors of the Division of Water Rights. 
 
SCE originally applied for certification by submitting a separate, individual application for each of 
the Six Big Creek Hydroelectric Projects.  SCE combined the Six Big Creek Hydroelectric 
Projects into one application, which was received in March 3, 2009.  The State Water Board 
provided public notice of the joint application on June 2, 2009, pursuant to section 3858 of title 
23 of the California Code of Regulations.  The State Water Board’s records and the FERC 
docket for the Six Big Creek Projects contain more detail about ongoing work associated with 
the Six Big Creek Hydroelectric Projects after this date. 
 
On August 13, 2018, the State Water Board released a draft certification for the Project for 
public comment, with a comment deadline of October 12, 2018, and providing additional notice 
of the amended application pursuant to California Code of Regulations, title 12, section 3858.  
On September 12, 2018, SCE requested an extension to the comment period.  On September 
27, 2018, the State Water Board extended the comment period for the draft certification to 
December 7, 2018.  The State Water Board received comments from the following 
stakeholders:  SCE, United States Forest Service (USFS); and American Whitewater.  On 
December 6, 2018, SCE submitted comments on the draft certification.  For purposes of Section 
401 of the Clean Water Act, SCE’s comments on the draft certification may be and are being 
treated as a request for certification.  The State Water Board considered all comments in 
development of the final certification.   
 
On April 29, 2019, State Water Board staff forwarded the draft certification to the Central Valley 
Regional Water Quality Control Board (Central Valley Regional Water Board) for review.  
Central Valley Regional Water Board staff responded with no comments on April 30, 2019.  
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4.2  Water Quality Control Plans 
The California Regional Water Quality Control Boards (Regional Water Boards) have primary 
responsibility for the formulation and adoption of water quality control plans for their respective 
regions, subject to State Water Board and United States Environmental Protection Agency 
(USEPA) approval, as appropriate.  (Wat. Code, § 13240 et seq.)  The State Water Board may 
also adopt water quality control plans, which will supersede regional water quality control plans 
for the same waters to the extent of any conflict.  (Id., §13170.)  For a specified area, the water 
quality control plans designate the beneficial uses of water to be protected, water quality 
objectives established for the reasonable protection of those beneficial uses or the prevention of 
nuisance, and a program of implementation to achieve the water quality objectives.  (Id., § 
13241, § 13050, subds. (h), (j).)  The beneficial uses together with the water quality objectives 
that are contained in the water quality control plans, and state and federal anti-degradation 
requirements constitute California’s water quality standards. 
 
The Central Valley Regional Water Board adopted, and the State Water Board and USEPA 
approved, the Water Quality Control Plan for the Sacramento River Basin and the San Joaquin 
River Basins (Basin Plan).13  The Basin Plan designates the beneficial uses of water to be 
protected along with the water quality objectives necessary to protect those uses.  The Basin 
Plan identifies existing beneficial uses for surface waters in the upper San Joaquin River 
watershed (i.e., sources to Millerton Lake) as: municipal and domestic supply; irrigation; stock 
watering; power; contact recreation; canoeing and rafting; other noncontact recreation; warm 
freshwater habitat; cold freshwater habitat; and wildlife habitat.  

4.3  Construction General Permit 

SCE may need to obtain coverage under the State Water Board’s Construction General 
Permit.14  Coverage under the Construction General Permit may be required for activities that 
disturb one or more acres of soil or whose projects disturb less than one acre but are part of a 
larger common plan of development that in total disturbs one or more acres.  Construction 
activity subject to the Construction General Permit includes clearing, grading and disturbances 
to the ground such as stockpiling or excavation, but does not include regular maintenance 
activities performed to restore the original line, grade, or capacity of the facility. 

5.0  California Environmental Quality Act  

The State Water Board is the lead agency for the purpose of California Environmental Quality 
Act (CEQA) compliance. (Pub. Resources Code, §§ 21000, et seq.)  

When a project requires compliance with both CEQA and the National Environmental Policy Act 
(NEPA), CEQA Guidelines (Cal. Code Regs., tit. 14, §§15000 et seq.) encourage the lead 
agency to use the completed NEPA environmental impact statement or finding of no significant 
impact (FONSI), in lieu of preparing a separate environmental impact report (EIR) or negative 
declaration (ND) to comply with applicable provisions of the CEQA Guidelines (Cal. Code 

                                                
13 Water Quality Control Plan (Basin Plan) for the California Regional Water Quality Control Board Central 

Valley Region for the Sacramento River Basin and the San Joaquin River Basin. Fourth Edition. 
Revised July 2016 (with Approved Amendments).   

14 Water Quality Order 2009-0009-DWQ and National Pollutant Discharge Elimination System No. 
CAS000002, as amended by Order No. 2010-0014-DWQ and Order No. 2012-0006-DWQ), and any 
amendments thereto.  
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Regs., tit. 14, §15221).  In accordance with this provision, the State Water Board elected to use 
FERC’s NEPA analysis and prepare a CEQA Supplement for the Six Big Creek Hydroelectric 
Projects.  The CEQA Supplement incorporates the independent NEPA analyses completed by 
FERC15,16,17 and supplements these analyses with the following: 

• Evaluation of resource areas not addressed in FERC’s NEPA documents. These include 
agriculture and forest resources, greenhouse gas emissions, hazards and hazardous 
materials, transportation/traffic, and utilities and service systems;  

• Determination of “level of significance” for all potential environmental impacts; and 

• Description of environmental measures that SCE will implement to avoid or reduce 
potential environmental impacts to a less-than-significant level.  

The State Water Board issued a Notice of Availability for the Draft CEQA Supplement on 
August 13, 2018.  The comment period for the CEQA Supplement closed on October 12, 2018, 
with one comment letter from SCE submitted.  The State Water Board considered all comments 
and prepared responses to comments.   

The documents and other material that constitute the public record are located at the State 
Water Board, Division of Water Rights, 1001 I Street, Sacramento, California.  The State Water 
Board will file a Notice of Determination with the Office of Planning and Research within five 
days of issuance of this certification. 

6.0  Rationale for Water Quality Certification Conditions 

The certification conditions were developed to protect and enhance existing beneficial uses of 
California’s waters and achieve compliance with associated water quality objectives.18  Section 
401 of the federal Clean Water Act (33 U.S.C. §1341) provides that the conditions contained in 
this certification be incorporated as mandatory conditions of the new license(s) issued by FERC 
for the Six Big Creek Hydroelectric Projects. 
 
When preparing the conditions in this certification, State Water Board staff reviewed and 
considered the following information: 

(1) SCE’s applications for new hydropower licenses, including the Big Creek ALP 
Settlement Agreement, submitted to FERC pursuant to 18 C.F.R. Parts 4 and 16; 

                                                
15 Federal Energy Regulatory Energy Commission. April. 2006. Environmental assessment for 

hydropower license, Portal Hydroelectric Project, FERC Project No. 2174-012, California. Office of 
Energy Projects. Division of Hydropower Licensing. Washington, DC 

16 Federal Energy Regulatory Energy Commission. May. 2004. Environmental assessment for 
hydropower license, Vermilion Valley Hydroelectric Project, FERC Project No. 2086-035, California. 
Office of Energy Projects. Division of Hydropower Licensing. Washington, DC. 

17 Federal Energy Regulatory Commission. March. 2009. Environmental impact statement for hydropower 
licenses, Big Creek Nos. 2A, 8, and Eastwood – FERC Project No. 67, Big Creek Nos. 1 and 2 – FERC 
Project No. 2175, Mammoth Pool – FERC Project No. 2085, Big Creek No. 3 – FERC Project No. 120, 
California. Office of Energy Projects, Division of Environmental and Engineering Review. Washington, 
DC. 

18 Designated beneficial uses and associated water quality objectives for surface waters in the area of the 
Six Big Creek Hydroelectric Projects are described in Section 4.0 of this water quality certification 
document, and in Chapters II and III of the Sacramento and San Joaquin Rivers Basin Plan.  
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(2) Supplemental information and technical studies filed with FERC by SCE in support of the 
new hydropower license applications; 

(3) FERC’s EA for the Vermilion Valley Hydroelectric Project, FERC’s EA for the Portal 
Hydroelectric Project, and FERC’s EIS for the four Big Creek ALP Projects, all prepared 
pursuant to NEPA (42 U.S.C. sections 4321 et seq.);  

(4) Final hydropower license conditions issued by USFS pursuant to Section 4(e) of the 
Federal Power Act (FPA); 

(5) Fishway prescriptions issued by the United States Department of the Interior, United 
States Fish and Wildlife Service pursuant to FPA Section 18; 

(6) Recommended license terms and conditions submitted by state and federal agencies 
pursuant to FPA Sections 10(a) and 10(j); 

(7) SCE’s application for water quality certification, submitted to the State Water Board 
pursuant to Section 401 of the federal Clean Water Act; 

(8) State Water Board’s CEQA Supplement, prepared pursuant to California Code of 
Regulations, title 14, sections 15163 and 15225; 

(9) Comments submitted to FERC and the State Water Board in response to the 
applications for new hydropower licenses and the issuance of notices and public draft 
NEPA, CEQA, and water quality certification documents; 

(10) Existing and potential beneficial uses, associated water quality objectives, and 
implementation measures and programs described in the Basin Plan;  

(11) Existing water quality conditions in the vicinity of the Six Big Creek Hydroelectric 
Projects and downstream receiving waters; 

(12) Project-related, controllable water quality factors; and  
(13) Other information in the record.  

 
The following describes the rationale used to develop the conditions in this certification.   

6.1  Rationale for Condition 1 – Water Years  
Water year classifications can be used to characterize the relative wetness of a given water 
year and often serve as the basis for establishing annual stream flow requirements for 
hydropower projects in California.  Establishing flow requirements based on water year type 
provides SCE and other interested parties with known minimum instream flows, which are 
based on the relative water supply in a given water year and consideration for potentially 
competing beneficial uses.  
 
Condition 1 of this certification specifies that the San Joaquin Valley Water Year Index and 
associated Water Year Hydrologic Classification published by the California Department of 
Water Resources (DWR), Bulletin 120, will be used annually to determine the water year type 
for the Six Big Creek Hydroelectric Projects.  The designated water year type will trigger 
applicable minimum instream flows, channel and riparian maintenance flows, and recreational 
flow requirements for the Six Big Creek Hydroelectric Projects. 
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6.2  Rationale for Condition 2 – Gaging 
To implement and document compliance with stream flow, reservoir water level, and dam 
seepage characterization and remediation requirements, SCE will be required to install new 
water control infrastructure and stream and dam seepage gaging equipment, and perform 
stream flow, dam seepage, and reservoir water level monitoring, as specified in Conditions 3-6, 
8, and 13-15 of this certification.   
 
The Flow Monitoring and Reservoir Water Level Measurement Plan contained in Appendix L of 
the Big Creek ALP Settlement Agreement (Appendix L Plan) lays out a general process and 
preliminary schedule for the design, permitting, and installation of new water control 
infrastructure and flow monitoring equipment.  The Appendix L Plan also describes SCE’s 
general approach to measurement, documentation, and dissemination of stream flow and 
reservoir water surface level data for five of the Six Big Creek Hydroelectric Projects.  However, 
the Appendix L Plan lacks provisions for stream flow and reservoir water level monitoring of the 
Vermilion Valley Hydroelectric Project (FERC Project No. 2086).  In addition, Appendix L Plan 
does not include:   

• Design, permitting, and construction schedules;  
• Sufficient detail on design and construction methods for proposed infrastructure and 

stream gaging improvements;  
• Measures that will be implemented to protect water quality and beneficial uses during 

construction activities; and  
• Timelines for installation of proposed infrastructure and stream gaging improvements, 

and implementation of associated stream flow and reservoir monitoring programs.   
 
Additional detail on these items is necessary for the protection of beneficial uses, coordination 
between SCE and resources agencies, and compliance monitoring.  Condition 2 of this 
certification identifies these missing items and requires the development of a comprehensive 
Flow Monitoring and Reservoir Water Level Gaging Plan (Gaging Plan) for the Six Big Creek 
Hydroelectric Projects.   

6.3  Rationale for Condition 3 – Minimum Instream Flows 
Regulation of instream flows by the Six Big Creek Hydroelectric Projects influences water 
quantity, water quality, and the health, quality, and function of aquatic and riparian ecosystems 
in bypass stream reaches and downstream receiving waters.  Some of the bypassed reaches 
associated with the Six Big Creek Hydroelectric Projects in the Big Creek Hydroelectric System 
(BCHS) do not currently have mandatory instream flow requirements, while others do but 
provide instream flow releases that are insufficient to protect the beneficial uses of water.  
 
Condition 3 of this certification establishes new, year-round minimum instream flow (MIF) 
requirements for bypass stream and river reaches located downstream of all of dams and 
diversions that will remain in operation under the new Six Big Creek Hydroelectric Project 
license(s).  The new MIF requirements establish the seasonal timing, minimum magnitude, and 
minimum duration of instream flow releases for all water year types.  The MIF requirements are 
designed to provide:  higher flows during spring and early summer to correspond with expected 
unimpaired peak flows; environmental cues for aquatic and riparian organisms; cooler water 
temperatures to offset the thermal warming effects of operations associated with the Six Big 
Creek Hydroelectric Projects; enhanced flows and fish passage during spawning periods; more 
abundant and higher quality habitat for various life stages of resident fish populations; and cold 
water refugia for fish and other aquatic organisms. 
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The MIFs are predicated on the natural inflows to the diversions and dams.  If the natural 
inflows are less than the required MIFs, then SCE will bypass all natural inflows to the 
diversions and dams.  It is unclear how SCE will determine the natural inflows for each of the 
waterbodies associated with MIFs, therefore, Condition 3 of this certification also requires the 
development and approval of a Natural Inflow Report. 

6.4  Rationale for Condition 4 – Operational Release Limitations — Mono Creek 
(Vermilion Valley Hydroelectric Project) 

Lower Mono Creek supports resident populations of brown trout.  Brown trout fry are expected 
to emerge from spawning gravels in the May-June timeframe, when MIF releases from 
Vermilion Valley Dam (FERC Project No. 2086) will provide optimal or near optimal rearing 
habitat for fry.  However, habitat analyses conducted in support of the relicensing effort suggest 
that Brown trout fry in this reach may be susceptible to flushing by larger operational releases 
from Vermilion Valley Dam.  Condition 4 of this certification addresses this concern by requiring 
SCE to consult with State Water Board staff before making operational releases greater than 
50 cfs from Vermilion Valley Dam during the period of April 16 through June 15.  

6.5  Rationale for Condition 5 – Ramping Rates  
Natural spills and operational releases19 from the Six Big Creek Hydroelectric Projects could 
cause abrupt flow and stage fluctuations in project-affected stream reaches.  These fluctuations 
and the rate at which they occur may strand or otherwise impact aquatic species and create 
hazardous conditions for recreationists in project-affected stream reaches.  The Big Creek ALP 
Settlement Agreement does not contain provisions for ramping rates on stream reaches 
affected by the Six Big Creek Hydroelectric Projects.  Condition 12(C) of the USFS final 4(e) 
conditions for the Vermilion Valley Hydroelectric Project (FERC Project No. 2086), requires SCE 
to submit a study plan to evaluate negative ecological effects of unnaturally rapid flow and stage 
fluctuations resulting from operational flow releases into the Mono Creek project reach20.   
 
This certification requires implementation of ramping rates to regulate flow fluctuations in a 
gradual, step-wise manner.  Condition 5 of this certification requires SCE to implement a 
Ramping Rate Study Plan to assess the need for ramping rates in the Six Big Creek 
Hydroelectric Projects-affected stream reaches.  The results of the Ramping Rate Study Plan 
will be documented in a study report.  Condition 5 also requires SCE to determine long-term 
ramping rates that are protective of designated beneficial uses and aquatic wildlife for each 
stream reaches identified in the study report.  The long-term ramping rates will be used to guide 
spill and operational release management throughout the duration of the new license(s) for the 
Six Big Creek Hydroelectric Projects.  

                                                
19 The following terms are defined for the purposes of this condition. A “natural spill” is defined as a flow 

event that is initially outside the control of the Licensee (e.g., flood flows), in which water flows into a 
channel because available capacity of storage facilities (e.g., reservoirs, diversion structures, etc.) are 
exceeded. Operational releases include both releases from Project facilities (e.g., outlets) and 
“operational spills” that are within the control of the Licensee. “Operational spill” is defined as a flow 
event into a channel that could have been held as storage.   

20 The Mono Creek project reach refers to the portion of Mono Creek from Vermilion Valley Dam to Mono 
Creek Diversion, which is part of the Vermilion Valley Hydroelectric Project (FERC Project No. 2086). 
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6.6  Rationale for Condition 6 – Channel and Riparian Maintenance Flows  
Regulation of stream and river flows by the Six Big Creek Hydroelectric Projects can impede 
important fluvial processes that affect water quality, and riparian and instream habitat on 
bypassed stream reaches and downstream receiving waters.  Condition 6 of this certification 
requires SCE to periodically release channel and riparian maintenance flows (CRMFs) in 
excess of designated MIF requirements on eight bypassed stream reaches.  CRMFs are 
designed to: maintain and improve riparian and instream habitat by providing greater floodplain 
connectivity; reduce fine sediment accumulation and riparian vegetation encroachment; and 
recruit large wood and other material.  
 
CRMFs are scheduled primarily for wet and above normal water years.  The magnitude, 
duration, and total volume of specified CRMF releases vary by water year type in order to 
balance CRMFs with other beneficial uses of water.  Condition 6 of this certification also 
includes provisions for modification of initial CRMFs during the term of the new hydropower 
license(s) based on data and information from riparian area monitoring, fine sediment 
monitoring, and meadow inundation studies, that are designed to gauge the effectiveness of the 
initial CRMFs in meeting CRMF objectives.  
 
The CRMF provisions described in Condition 6 of this certification are based largely on the 
content of Appendices A, D, E, and F in the Big Creek ALP Settlement Agreement, and the 
USFS final 4(e) conditions, with amendments for additional study, monitoring, reporting, and 
adaptive management to ensure attainment of CRMF objectives.   

6.7  Rationale for Condition 7 – Small Diversions Decommissioning  
Appendix G of the Big Creek ALP Settlement Agreement contains a Small Water Diversion 
Decommissioning Plan (Appendix G Plan) that describes SCE’s general approach and timeline 
for decommissioning six small water diversion structures and appurtenant facilities that are 
currently part of the Big Creek Nos. 1 and 2 Hydroelectric Project (FERC Project No. 2175) and 
the Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project (FERC Project No. 67).  The six 
subject diversions consist of four backcountry hydroelectric generation diversions (North and 
South Slide Creek Diversions, Tombstone Diversion, and Crater Creek Diversion) and two 
domestic water diversions (Pitman Creek Diversion and Snow Slide Creek Diversion) that are 
no longer needed for operation of FERC Project Nos. 67 and 2175.   

6.8  Rationale for Condition 8 – Reservoir Water Level Management  
Manipulation of reservoir elevations through operations of the Six Big Creek Hydroelectric 
Projects affects the quantity, quality, and availability of reservoir-based fisheries and 
recreational opportunities in the Upper San Joaquin River watershed.  The Recreation 
Management Plan contained in Section 5.5 in Appendix O of the Big Creek ALP Settlement 
Agreement (Section 5.5 in Appendix O) describes general and specific provisions for the 
management of reservoir water surface elevations and storage volumes to support reservoir-
based recreation and fisheries in four BCHS reservoirs (Shaver Lake, Florence Lake, 
Huntington Lake, and Mammoth Pool Reservoir) (FERC Project Nos. 67, 2085, and 2175).  
Section 5.5 in Appendix O does not, however, include management objectives, adaptive 
management provisions, or provisions for documenting and reporting compliance.   
 
Condition 8 of this certification requires SCE to prepare a Reservoir Water Level Management 
Plan no later than one year following issuance of the license(s) for the Six Big Creek 
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Hydroelectric Projects.  The Reservoir Water Level Management Plan will provide information 
on plan objectives, adaptive management, monitoring, agency consultation, and reporting. 

6.9  Rationale for Condition 9 – Whitewater Flows 
Regulation of instream flows by the Six Big Creek Hydroelectric Projects affects the quantity, 
quality, and availability of whitewater recreation opportunities in the Upper San Joaquin River 
watershed.  The Whitewater Boating section of the Recreation Management Plan contained in 
Appendix O of the Big Creek ALP Settlement Agreement (Section 5.6 in Appendix O) contains 
general and adaptive management provisions for pre-spill whitewater boating releases on the 
San Joaquin River downstream of Mammoth Pool Dam in Wet and Above Normal water years.  
Section 5.5.1 in Appendix O contains provisions for the dissemination of real-time stream flow 
information for use by whitewater recreationists.  Section 5.6 in Appendix O incorporates by 
reference certain whitewater boating release provisions for the South Fork San Joaquin River 
below Florence Lake which will be implemented in conjunction with CRMF releases that are 
described in Appendix F of the Big Creek ALP Settlement Agreement and Condition 6 of this 
certification.   
 
Whitewater boating flow requirements for the San Joaquin River, below Dam 6, included in the 
Big Creek No. 3 Hydroelectric Project (FERC Project No. 120) were determined to be 
unnecessary and inappropriate due to the fact the reach typically experiences sufficient 
whitewater flows during Wet and Above Normal water years and due to the fact there are 
significant safety and accessibility concerns in this reach.   
 
Consultation with agencies, tribes, and non-governmental organizations, revealed project-
affected streams below the Vermilion Valley Hydroelectric Project (FERC Project No. 2086) do 
not have whitewater boating resources, making whitewater boating flow requirements 
inappropriate for this reach as well. 

6.10  Rationale for Condition 10 – Erosion and Sediment Control – Warm Creek 
Diversion Channel (Vermilion Valley Hydroelectric Project) 

The Warm Creek Diversion Channel is used to convey water from the Warm Creek Diversion to 
Lake Thomas Edison via Boggy Meadow Creek.  SCE found evidence of bank instability and 
accelerated soil erosion and sedimentation in the diversion channel corridor during 
environmental review of the Vermilion Valley Hydroelectric Project (FERC Project No. 2086) in 
2000 and 2001.  Erosion and sedimentation would likely continue under the proposed 
operational regime and may produce relatively high volumes of sediment that could adversely 
affect water quality and aquatic habitat in Boggy Meadow Creek and Lake Thomas Edison.  To 
avoid or reduce potential water quality impacts, Condition 10 of this certification requires SCE 
develop an Erosion and Sediment Control Plan for the Warm Creek Diversion Channel Corridor 
in order to map, characterize, stabilize, and monitor erosion and sedimentation sites in the 
Warm Creek Diversion Channel corridor. 

6.11  Rationale for Condition 11 – Phased Gravel Augmentation Program – 
Mammoth Pool Bypass Reach (Mammoth Pool Hydroelectric Project) 

Mammoth Pool Reservoir likely traps all but the fine sediment recruited from its upstream 
watershed on the upper San Joaquin River.  As a result, the bypass reach of river located 
downstream of the Mammoth Pool Dam (Mammoth Pool Bypass Reach) is coarse sediment 
deficient, which reduces the quantity and quality of spawning habitat available to resident fish 
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populations.  Gravel augmentation by SCE is a potential action to address the coarse sediment 
deficit and the associated impacts on aquatic habitat in the Mammoth Pool Bypass Reach.  
 
Section 1.2 in Appendix B of the Big Creek ALP Settlement Agreement (Section 1.2 in Appendix 
B) describes SCE’s general approach to gravel augmentation in the Mammoth Pool Bypass 
Reach.  The primary objective of Section 1.2 in Appendix B is to evaluate the feasibility and 
effectiveness of gravel augmentation.  In the event gravel augmentation is not feasible, the 
section also contains provisions for SCE to supplement fish stocking operations in the 
Mammoth Pool Bypass Reach as an alternative to increasing fish spawning habitat.  Although 
Section 1.2 in Appendix B describes SCE’s general approach for gravel augmentation, it lacks 
detailed information regarding the process, implementation timelines, proposed pilot gravel 
augmentation actions, water quality protection measures associated with gravel augmentation 
activities, and adaptive management. 
 
Condition 11 of this certification requires SCE to develop and implement a phased Gravel 
Augmentation Program for the Mammoth Pool Bypass Reach.  The Gravel Augmentation 
Program will be implemented in three distinct phases:  (1) development and implementation of a 
gravel augmentation feasibility assessment; (2) development and implementation of a gravel 
augmentation pilot project; and (3) development and implementation of a long-term gravel 
augmentation plan.   

6.12  Rationale for Condition 12 – Sediment Management  
Sediment recruited from the BCHS watershed accumulates to varying degrees behind the Six 
Big Creek Hydroelectric Projects dams and diversions, which can disrupt natural sediment 
transport and related fluvial processes, and adversely affect operations of the Six Big Creek 
Hydroelectric Projects.  During the relicensing process, sediment pass-through and physical 
removal and disposal of accumulated sediment were identified as two viable options for 
addressing sediment accumulation associated with the Six Big Creek Hydroelectric Projects. 
 
Appendix J of the Big Creek ALP Settlement Agreement provides a general description of 
operational issues associated with the accumulation of sediment behind dams and other water 
diversion facilities associated with five of the Six Big Creek Hydroelectric Projects (FERC 
Project Nos. 67, 120, 2085, 2174, and 2175).  It also describes: the general sediment 
management actions that SCE proposes to implement under the new Six Big Creek 
Hydroelectric Projects license(s) to address sediment accumulation; and general monitoring 
provisions that would be used to evaluate the effectiveness of these actions and any associated 
effects on downstream water quality and aquatic habitat.  While Appendix J describes general 
management actions and associated monitoring, it lacks sufficient detail and supporting 
information related to:  process; sediment pass through and removal and disposal actions; 
schedules; performance monitoring; measures that will be implemented to protect water quality 
and beneficial uses; and adaptive management to modify future sediment management and 
monitoring actions based on output from monitoring events.  
 
Condition 12 of this certification addresses these missing elements by requiring SCE to develop 
and implement a Sediment Management Plan for FERC Project Nos. 67, 120, 2085, 2174, and 
2175.   
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6.13  Rationale for Condition 13 – Dam Seepage Remediation – Camp 61 Creek 
(Portal Hydroelectric Project) 

Camp 61 Creek is a small tributary to the South Fork San Joaquin River.  Channelized seepage 
effluent that emanates from Portal Forebay Dam and appurtenant Portal Hydroelectric Project 
facilities (FERC Project No. 2174) currently discharges directly to Camp 61 Creek, providing the 
only source of flow in Camp 61 Creek under the Portal Hydroelectric Project’s current 
operational regime.  The seepage effluent is characterized by low dissolved oxygen 
concentrations and elevated levels of iron, manganese, and turbidity, resulting in water quality 
that is not in compliance with the water quality objectives listed in the Basin Plan.  The Big 
Creek ALP Settlement Agreement and the USFS final 4(e) conditions for the Portal 
Hydroelectric Project lack provisions for the treatment or monitoring of seepage from Portal 
Forebay Dam.   

Condition 13 of this certification addresses these water quality issues by requiring SCE to 
develop and implement a phased seepage remediation and monitoring program.  The program 
will be implemented in two phases.  Phase I includes:  the development and evaluation of 
seepage remediation design alternatives, and culminates with the selection of a recommended 
design alternative.   Phase II includes:  the development and implementation of a remediation 
and monitoring plan for the approved design alternative; construction of the approved 
remediation system; adaptive management measures; and development and implementation of 
a performance monitoring program for the duration of the Portal Hydroelectric Project license.   

6.14  Rationale for Condition 14 – Stream Stabilization and Seepage Remediation – 
Adit 2 Creek (Portal Hydroelectric Project) 

Adit 2 Creek is a relatively small, steep, actively incising tributary of Camp 61 Creek that 
developed as a leak from the Ward Tunnel and associated Adit 2 construction conduit before 
the Portal Hydroelectric Project (FERC Project No. 2174) was constructed.  In addition to the 
seepage emanating from the Adit 2 Conduit, seepage from the Portal Forebay Saddle Dike also 
contributes flow to Adit 2 Creek.  The seepage effluent is characterized by low dissolved oxygen 
concentrations and elevated levels of iron, manganese, and turbidity, resulting in water quality 
that is not in compliance with the water quality objectives listed in the Basin Plan.  The Big 
Creek ALP Settlement Agreement lacks provisions for the treatment or monitoring of sediment 
and seepage in Adit 2 Creek.   

Condition 14 of this certification requires SCE to develop and implement a phased Stream 
Stabilization and Seepage Remediation and Monitoring Program.  The program will be 
implemented in two phases.  Phase I includes:  the development and evaluation of stream 
stabilization and seepage remediation design alternatives, and culminates with the selection of 
a recommended design alternative.  Phase II involves:  the development and implementation of 
a stream stabilization remediation and monitoring plan for the approved design alternative; 
construction of the approved design alternative, adaptive management measures; and 
development and implementation of a performance monitoring program for the duration of the 
Portal Hydroelectric Project license. These requirements are consistent with FERC staff 
alternatives in the Final Environmental Assessment and the USFS final 4(e) conditions for the 
Portal Hydroelectric Project. 
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6.15  Rationale for Condition 15 – Dam Seepage Assessment and Remediation – 
Mono Creek (Vermilion Valley Hydroelectric Project) 

Section 1.0 of Appendix B of the Big Creek ALP Settlement Agreement (Section 1.0 of Appendix 
B) describes a general benthic macroinvertebrate (BMI) study plan to investigate the potential 
impacts of seepage from the Vermilion Valley Hydroelectric Project (FERC Project No. 2086) on 
the BMI community in Mono Creek.  Section 1.0 of Appendix B, however, lacks water quality 
monitoring requirements to characterize seepage effluent and potential impacts to water quality 
in Mono Creek, and lacks a decision-making framework that would inform development of a 
seepage remediation plan or long-term monitoring, in the event it is necessary.     
 
Condition 15 of this certification requires SCE to develop and implement a Dam Seepage 
Assessment and Water Quality Monitoring Plan for the Vermilion Valley Hydroelectric Project.  
The plan includes implementation of a three-year water quality and BMI monitoring program to 
characterize seepage effluent, sources, and potential impacts on water quality in Mono Creek 
and other receiving waters.  The BMI monitoring approach is based on the Vermilion Valley 
Leakage Channel Macroinvertebrate Study Plan.  Two additional monitoring locations were 
included in this condition.  An upstream reference site was included for comparison purposes 
and a location immediately downstream of Vermilion Valley Dam was included to help identify 
the effects of dam seepage on the BMI community.  Based on the results of plan 
implementation, a determination will be made on whether seepage remediation and/or long-term 
monitoring is warranted. 

6.16  Rationale for Condition 16 – Riparian Areas 
Regulation of flows associated with operation of the Six Big Creek Hydroelectric Projects affects 
the abundance, health, composition, and structure of riparian areas, which can in turn influence 
water quality and aquatic habitat.  Appendix K of the Big Creek ALP Settlement Agreement 
(Appendix K Plan) describes the general provisions of a status and trend monitoring program 
that SCE proposes to evaluate the effects of new CRMF and MIF regimes on riparian vegetation 
and other riparian attributes along select bypass reaches of the Portal Hydroelectric Project 
(FERC Project No. 2174) and the four Big Creek ALP Projects (FERC Project Nos. 67, 120, 
2085, and 2175).   

Condition 16 of this certification requires SCE to implement the Riparian Monitoring Plan for the 
Six Big Creek Hydroelectric Projects identified in the Appendix K Plan.  The Riparian Monitoring 
Plan provides detailed information on plan objectives, monitoring methods, methods of data 
analysis and interpretation, agency consultation, and reporting.  

6.17  Rationale for Condition 17 – Large Woody Material  
The presence of large woody material (LWM) in river and stream systems can substantially 
enhance the quantity and quality of habitat for fish and other aquatic organisms.  Regulation of 
stream flows by dams and diversions can interfere with the natural fluvial processes responsible 
for large woody material recruitment and distribution in stream and river systems.   
 
Section 1.7 in Appendix A of the Big Creek ALP Settlement Agreement describes the general 
provisions of a Large Wood Debris Management License Article to improve LWM recruitment 
downstream of the Bear Creek Diversion (Section 1.7 in Appendix A) (FERC Project No. 67).  
However, Section 1.7 in Appendix A lacks detailed information regarding proposed LWM 
measures, implementation schedules, performance monitoring, measures to protect water 
quality and beneficial uses, and adaptive management.   
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Condition 17 of this certification requires SCE to develop and implement a Large Woody 
Material Management Plan.  The plan will provide information on plan objectives, proposed 
measures to be implemented with associated schedules, monitoring, adaptive management, 
agency consultation, and reporting requirements.  The plan also requires evaluation of whether 
additional locations in the Six Big Creek Hydroelectric Project area would benefit from large 
woody material supplementation, and direct subsequent actions. 

6.18  Rationale for Condition 18 – Fish  
Fish monitoring provides a means of assessing the impacts of the new MIF and CRMF regimes 
on fish community composition and abundance.  Appendix I of the Big Creek ALP Settlement 
Agreement describes a fish monitoring plan for the four Big Creek Alternative Licensing Process 
(ALP) Projects (Appendix I Plan).  The primary goal of the Appendix I Plan is to monitor fish 
population composition, abundance, size/age distribution, and condition in bypass reaches and 
reservoirs, in response to the new MIF and CRMF regimes.  The Appendix I Plan does not, 
however, include fish monitoring for the Traditional Licensing Process (TLP) projects, Portal 
Hydroelectric Project (FERC Project No. 2174) and Vermilion Valley Hydroelectric Project 
(FERC Project No. 2086).  Condition 18 of this certification requires SCE to develop and 
implement a Fish Monitoring Plan for all Six Big Creek Hydroelectric Projects, to ensure that 
beneficial uses of water are adequately protected. 

6.19  Rationale for Condition 19 – Water Quality Monitoring and Management 
Under the new license(s) for the Six Big Creek Hydroelectric Projects, SCE will be required to 
implement operational changes and environmental protection, mitigation, and enhancement 
measures, which have the potential to beneficially or adversely affect water quality in the upper 
San Joaquin River watershed.  Monitoring will be conducted to evaluate potential water quality 
impacts from implementing operational and environmental measures.  Condition 19 of this 
certification requires SCE to develop and implement a Water Quality Monitoring Plan to monitor 
water quality trends in Six Big Creek Projects-affected stream reaches at regular intervals over 
the term of the new license(s) and any extensions.  Information gathered from implementation of 
the Water Quality Monitoring Plan will be used to help evaluate the effects of project-related 
actions on water quality and, in some locations, will be used in combination with BMI monitoring 
to identify, diagnose, and adaptively manage potential adverse water quality impacts caused by 
project-related, controllable factors.  The State Water Board has used similar water quality 
monitoring and BMI-based bioassessment programs to monitor water quality and evaluate the 
potential impacts of projects throughout the state.  

6.20  Rationale for Condition 20 – Water Temperature Monitoring and Management  
Regulation of instream flows and other operational aspects of the Six Big Creek Hydroelectric 
Projects influence water temperatures in bypass reaches and reservoirs.  Appendix H of the Big 
Creek ALP Settlement Agreement (Appendix H Plan) contains a Temperature Monitoring and 
Management Plan that describes SCE’s proposed approach for monitoring water temperatures 
and managing effects on water temperature for the four Big Creek ALP Projects (FERC Projects 
Nos. 67, 120, 2085, and 2175).  The Appendix H Plan includes numeric water temperature 
objectives for designated cold freshwater habitat, a short-term water temperature and 
meteorological monitoring program, provisions for adaptively managing operations of the Six Big 
Creek Hydroelectric Projects to maintain compliance with water temperature objectives, 
provisions for developing a long-term monitoring program, and provisions for evaluating the cold 
freshwater habitat status of the Stevenson Reach of the San Joaquin River, located between 
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Dam 6 and Big Creek Powerhouse No. 3 (Big Creek No. 3 Hydroelectric Project, FERC Project 
No. 120).  However, the Appendix H Plan does not include water temperature monitoring and 
management for the Vermilion Valley Hydroelectric Project (FERC Project No. 2086) and Portal 
Hydroelectric Project (FERC Project No. 2174).  Condition 20 of this certification requires SCE 
to prepare a Water Temperature Monitoring and Management Plan for all the Six Big Creek 
Hydroelectric Projects. 

6.21  Rationale for Condition 21 – Recreation Management  
The recreation management plan contained in Appendix O of the Big Creek ALP Settlement 
Agreement (Appendix O) describes 35 major recreation facility rehabilitation projects and four 
recreation facility capital improvement projects that SCE plans to implement over the term of the 
new hydropower licenses for the four Big Creek ALP Projects (FERC Project Nos. 67, 120, 
2085, and 2175).  Appendix O requires SCE to develop detailed information regarding:  project 
design; construction schedules; potential surface water discharges; impacts to water quality and 
measures to address potential impacts; water quality monitoring; agency consultation for each 
project, in accordance with the schedule and requirements specified in Sections 5.2 and 5.3 of 
Appendix O.  Appendix O does not include recreation facility improvement projects proposed for 
the Portal Hydroelectric Project (FERC Project No. 2174) and the Vermilion Valley Hydroelectric 
Project (FERC Project No. 2086).  
 
The development of a Recreation Facility Rehabilitation and Improvement Plan for the Vermilion 
Valley Hydroelectric Project and the Portal Hydroelectric Project is also required.  This plan will 
facilitate implementation of recreation projects in a manner that protects water quality and 
beneficial uses by providing information on conceptual project design and implementation, 
information on the measures that will be implemented to protect water quality and beneficial 
uses, monitoring, agency consultation, and reporting 

6.22  Rationale for Condition 22 – Bald Eagles  
Operation of the Six Big Creek Hydroelectric Projects and associated recreational use could 
impact bald eagles.  Bald eagles are protected by the federal Migratory Bird Treaty Act21 and 
the state Bald and Golden Eagle Protection Act.22  These Acts require that the bald eagle be 
protected from human activities resulting in "take."  Bald eagles are a riparian species that feed 
on fish and waterfowl, and can be sensitive to human disturbance.  Condition 22 requires 
implementation of the Bald Eagle Management Plan in Appendix P of the Big Creek ALP 
Settlement Agreement, and the development and implementation of a similar Bald Eagle 
Management Plan for the Vermilion Valley Hydroelectric Project and the Portal Hydroelectric 
Project.  These plans will serve to minimize conflicts between uses, prevent “take,” and protect 
the wildlife beneficial use.  

6.23  Rationale for Condition 23 – Transportation Management  
The transportation management measures and plan contained in Appendix N of the Big Creek 
ALP Settlement Agreement (Appendix N) describe transportation system maintenance activities 
that may take place during the life of the FERC license(s).  Transportation routes in the Six Big 
Creek Hydroelectric Projects vicinity include state routes, county roads, open access roads on 
public lands, closed access roads on public lands, closed access roads on private lands, and 
foot trails.  Roads and trails that are part of, or affected by, the Six Big Creek Hydroelectric 

                                                
21 The Migratory Bird Treaty Act; USFWS CFR 50 Part 10.13. 
22 The Bald and Golden Eagle Protection Act, USFWS CFR 50 Part 22. 
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Projects have the potential to cause adverse water quality impacts, such as the introduction of 
sediment into the San Joaquin River and its tributaries.   

Measures in Appendix N are designed to address road and trail issues related to access, 
maintenance activities, rehabilitation needs, road use, and traffic control measures, and identify 
measures SCE will implement to repair, minimize, or eliminate impacts to water quality and 
beneficial uses associated with the maintenance and operation of the four Big Creek ALP 
Hydroelectric Projects.  However, the measures in Appendix N lack detail regarding project-
specific design drawings, as well as construction and maintenance schedules.  In addition, the 
measures in Appendix N do not describe transportation management projects and related 
measures to protect water quality and beneficial uses for the Vermilion Valley Hydroelectric 
Project (FERC Project No. 2086) and the Portal Hydroelectric Project (FERC Project No. 2174).  
 
Condition 23 of this certification requires SCE to:  (1) submit detailed information for each 
activity implemented under Appendix N to the Deputy Director for review and approval prior to 
commencement of any construction activities; (2) consult yearly on proposed maintenance and 
repair activities and associated measures to be implemented to protect water quality and 
beneficial uses for the Big Creek ALP Projects roads and trails.  Condition 23 also requires the 
development and implementation of a Transportation Management Plan for the Vermilion Valley 
Hydroelectric Project and the Portal Hydroelectric Project.    

6.24  Rationale for Condition 24 – Amphibians 
Changes in flow and flow fluctuations can reduce habitat suitability, wash out or strand egg 
masses, increase water temperatures, and change aquatic and riparian vegetation.  Surveys will 
identify whether amphibian populations are present, and help inform whether changes in 
operation may be necessary to protect listed and special concern amphibian species.  Condition 
24 of this certification requires the development of an Amphibian Monitoring Plan to monitor 
state and/or federally listed amphibian populations within the Six Big Creek Hydroelectric 
Projects-affected stream reaches. 

6.25  Rationale for Condition 25 – Big Creek Fish Hatchery (Big Creek Nos. 2A, 8, 
and Eastwood Hydroelectric Project) 

The Big Creek Fish Hatchery, located in the town of Big Creek and next to Big Creek 
Powerhouse No. 1, was operated as a voluntary initiative by SCE from 1956 until the late 
1990s, when the hatchery facilities fell into disrepair and operations were discontinued.  
Rainbow trout raised in the hatchery were stocked in local reservoirs by SCE to enhance 
recreational fishing.  Interest in reopening the hatchery was raised during relicensing 
proceedings by CDFW.  SCE agreed to evaluate the feasibility of re-opening the hatchery as 
outlined in Section 4.9 in Appendix B of the Big Creek ALP Settlement Agreement.   
 
Fish hatchery operations have the potential to adversely impact water quality and beneficial 
uses.  If, following its investigation and consultation with CDFW, SCE proposes to reopen the 
Big Creek Fish Hatchery, Condition 25 of this certification requires SCE to consult with resource 
agencies and submit a Big Creek Fish Hatchery Water Quality and Monitoring Plan.  

6.26  Rationale for Condition 26 – Vegetation and Integrated Pest Management  
The Vegetation and Integrated Pest Management Plan contained in Appendix R of the Big 
Creek ALP Settlement Agreement (Appendix R Plan) describes vegetation and pest 
management activities that may take place during the life of the FERC license(s).  The 
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application of herbicides and rodenticides as part of the operation of the Six Big Creek 
Hydroelectric Projects has the potential to cause impacts to water quality and beneficial uses.  

The Appendix R Plan includes measures SCE will implement to minimize or eliminate impacts 
associated with vegetation and pest management operations in the four Big Creek ALP 
Hydroelectric Projects.  However, the Appendix R Plan does not describe vegetation and 
integrated pest management actions for the Vermilion Valley Hydroelectric Project (FERC 
Project No. 2086) and the Portal Hydroelectric Project (FERC Project No. 2174).  
 
Condition 26 of this certification requires SCE to prepare a Vegetation and Integrated Pest 
Management Plan for the Six Big Creek Hydroelectric Projects   The plan will:  provide 
information on the application of herbicides, insecticides and rodenticides; describe measures 
and monitoring that will be implemented to protect water quality; require agency consultation; 
and outline reporting.  

6.27  Rationale for Condition 27 – Annual Consultation Meetings 
Monitoring plans and studies required under this certification contain adaptive management 
provisions to allow the resource agencies to determine, in consultation with SCE, whether 
changes in operations of the Six Big Creek Hydroelectric Projects and/or monitoring is 
necessary during the life of the new FERC license(s).  Maintaining flexibility in monitoring and, 
where feasible, operations, will help ensure adequate protection of water quality and beneficial 
uses.  Therefore, Condition 27 of this certification requires SCE to conduct annual consultation 
meetings with resource agencies and other interested parties to review monitoring reports and 
discuss ongoing and forecasted operations, including revisions or modifications to monitoring 
and/or operations that may be needed to protect water quality and beneficial uses. 

6.28  Rationale for Condition 28 – Extremely Dry Conditions 
California’s history of drought and dry years illustrates the importance of contingency planning 
for multiple dry years or drought.  It is difficult to anticipate the specific impacts of consecutive 
dry years, or a long-term drought, and identify where limited water supplies may be best used 
during times of shortage.  Condition 28 of this certification provides the opportunity, following 
consultation with the State Water Board staff and participating agencies and notice to interested 
parties, to request Deputy Director approval of a Revised Operations Plan during consecutive 
Dry or Critical water year types or drought years.  This condition provides flexibility for adaptive 
management during times of extreme water shortage.  

6.29  Rationale for Conditions 29 – 50  
In order to ensure that the Six Big Creek Hydroelectric Projects operate to meet water quality 
standards as anticipated, to ensure compliance with other relevant state and federal laws, and 
to ensure that the Six Big Creek Hydroelectric Projects will continue to meet state water quality 
standards and other appropriate requirements of state law over their lifetime, this certification 
imposes conditions regarding monitoring, enforcement, and potential future revisions.  
Additionally, California Code of Regulations, title 23, section 3860 requires imposition of certain 
mandatory conditions for all water quality certifications, which are included in this certification. 
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7.0  Conclusion 

The State Water Board finds that, with the conditions and limitations imposed under this 
certification, the proposed Six Big Creek Hydroelectric Projects will be protective of state water 
quality standards and other appropriate requirements of state law. 

8.0  Water Quality Certification Conditions 

ACCORDINGLY, BASED ON ITS INDEPENDENT REVIEW OF THE RECORD, THE STATE 
WATER RESOURCES CONTROL BOARD CERTIFIES THAT OPERATION OF THE SIX BIG 
CREEK HYDROELECTRIC PROJECTS (BIG CREEK NOS. 2A, 8, AND EASTWOOD 
HYDROELECTRIC PROJECT [FERC PROJECT NO. 67], BIG CREEK NO. 3 
HYDROELECTRIC PROJECT [FERC PROJECT NO. 120], MAMMOTH POOL 
HYDROELECTRIC PROJECT [FERC PROJECT NO. 2085], VERMILION VALLEY 
HYDROELECTRIC PROJECT [FERC PROJECT NO. 2086], PORTAL HYDROELECTRIC 
PROJECT [FERC PROJECT NO. 2174], AND BIG CREEK NOS. 1 AND 2 HYDROELECTRIC 
PROJECT [FERC PROJECT NO. 2175]) will comply with sections 301, 302, 303, 306, and 307 
of the Clean Water Act, and with applicable provisions of State law, if Southern California 
Edison complies with the following terms and conditions. 

CONDITION 1.  Water Years  

FERC Project Nos. 67, 120, 2085, 2086, 2174, and 2175 

The water year type (e.g., Wet, Above Normal, Below Normal, Dry, and Critical) shall be based 
on the March 1 forecast from the Department of Water Resources (DWR) Bulletin 120, San 
Joaquin Valley Index or its successor index.  By March 15 of each year, the Licensee shall 
notify the Deputy Director of the Division of Water Rights (Deputy Director) of the March 1 
determination of the water year type.  By April 1 of each year, the Licensee shall implement 
minimum instream flows, channel and riparian maintenance flows, and recreational flow 
requirements based on the March 1 water year type in accordance to Conditions 3 (Minimum 
Instream Flows), 6 (Channel and Riparian Maintenance Flows), and 9 (Whitewater Flows) of 
this certification, respectively.  The Licensee shall adjust flows based on the April 1 and May 1 
DWR water year forecasts if the water year forecast is updated.  Within three business days of a 
published change in water year type by DWR the Licensee shall notify the Deputy Director of 
the change and implement the associated flows in compliance with Conditions 3, 6, and 9 of this 
certification.  By May 31 of each year, the Licensee shall submit written documentation to the 
Deputy Director of the final water year type determination, as well as the March 1, April 1, and 
May 1 water year type determinations associated with that year.  The final water type and 
associated flow requirements shall remain in effect until March 31 of the following year.  Any 
changes in flows made in response to the change in water year type shall comply with Condition 
5 (Ramping Rates) of this certification. 

CONDITION 2.  Gaging  

FERC Project Nos. 67, 120, 2085, 2086, 2174, and 2175 
Except as otherwise approved in this certification, as soon as practicable, but no later than 30 
days following issuance of the license(s) for the Six Big Creek Hydroelectric Projects, flows and 
reservoir levels shall be measured at the gages listed in Tables 2 and 3.    
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No later than one year following issuance of the license(s) for the Six Big Creek Hydroelectric 
Projects, the Licensee shall submit a Flow Monitoring and Reservoir Water Level Gaging Plan 
(Gaging Plan) for the Six Big Creek Hydroelectric Projects to the Deputy Director for review and 
approval.  The Deputy Director may require modifications to the Gaging Plan as part of any 
approval.  The Gaging Plan shall be developed in consultation with staff from California 
Department of Fish and Wildlife (CDFW), United States Forest Service (USFS), United States 
Fish and Wildlife Service (USFWS), and the State Water Resources Control Board (State Water 
Board).  The Licensee shall file with FERC the Deputy Director-approved Gaging Plan, and any 
approved amendments thereto.  Any construction, or other activities associated with the gages 
listed in Tables 2 and 3 that may impact water quality or beneficial uses are subject to review 
and approval by the Deputy Director prior to implementation.   
 
The Flow Monitoring and Reservoir Water Level Measurement Plan contained in Appendix L of 
the Big Creek ALP Settlement Agreement: (a) outlines compliance gages (shown in Table 1 and 
Table 2) for minimum instream flows (Condition 3), channel riparian maintenance flows 
(Condition 6), and reservoir levels (Condition 8) of this certification; and (b) lays out a general 
process and preliminary schedule for the design, permitting, and installation of new water 
control infrastructure (shown in Table 1).  Appendix L shall serve as the starting point for the 
Gaging Plan required per this condition.   
 
The primary goal of the Gaging Plan shall be to: (a) list the gages that will be operated and 
maintained to effectively implement and document compliance with the conditions of this 
certification; (b) provide descriptions of the proposed water control infrastructure improvements 
necessary to comply with the instream flow, reservoir level, and dam seepage requirements 
specified in this certification; and (c) provide information on the measures that will be 
implemented during construction and maintenance of the gages to protect water quality and 
beneficial uses. 
 
At a minimum, the Gaging Plan shall include:  

(a) A statement of goals and objectives of the Gaging Plan; 
(b) Descriptions, maps, and photographs of existing water control infrastructure and gaging 

equipment and the area of proposed water control infrastructure and flow gaging 
upgrades; 

(c) Descriptions of proposed water control infrastructure and gaging improvements 
described in Tables 2 and 3 in Appendix L of the Big Creek ALP Settlement Agreement;  

(d) Proposed stream flow and reservoir water level monitoring procedures and schedules for 
the Six Big Creek Hydroelectric Projects, including proposed operation, maintenance, 
and calibration protocols and installation schedules for all flow gaging and reservoir 
water level measurement equipment; 

(e) Proposal for disseminating flow monitoring and reservoir measurement data, which shall 
include making data available to State Water Board staff and the public via the internet, 
as well as other appropriate formats;  

(f) Updated schedule for the design, permitting, and installation of all proposed water 
control infrastructure, flow monitoring equipment, and reservoir level measurement 
equipment necessary to implement and document compliance with the instream flow 
and reservoir level requirements of this certification; and 
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(g) Proposed measures to protect water quality and beneficial uses during installation, 
construction, and maintenance of all proposed water control infrastructure and flow 
monitoring / reservoir measurement equipment, including proposed monitoring and 
reporting. 

 
The Licensee shall implement the Gaging Plan upon receipt of Deputy Director and any other 
required approvals, in accordance with the schedule and requirements specified therein.  
Unless otherwise approved by the Deputy Director, the proposed water control infrastructure 
and flow monitoring described in the Gaging Plan shall be installed and made fully operational in 
accordance with the schedule shown in Table 1.  The Licensee shall submit annual progress 
reports to the Deputy Director regarding the status of implementation of the Gaging Plan and 
the need for any updates to the plan.  
 
The Licensee shall update the Gaging Plan as necessary throughout the license period and any 
extensions, to incorporate: (a) updates to the Reservoir Management Plan (Condition 8 of this 
certification); (b) dam seepage monitoring and data dissemination requirements (Conditions 13-
15); and (c) the installation of new or replacement infrastructure associated with flow monitoring 
or reservoir level measurement. 
 
Table 1. Stream Flow Gages and Water Control Infrastructure Improvements23 

Project and 
Bypass Reach 

Currently 
Gaged 24 

New Gage 
Proposed 25 

Existing 
USGS 
Gage 

Number 

 Proposed 
Water Control 
Infrastructure 
Improvements

26 

Deadline for 
Installation of 

Proposed Water 
Control 

Infrastructure 
Improvements 

and/or New Gages  
South Fork San 
Joaquin 
(Downstream of 
Florence Lake 
Dam) 

X – 11230215 – N/A 

Bear Creek 
(Downstream of 
Diversion) 

X – 11230530 – N/A 

Hooper Creek 
(Downstream of 
Diversion) 

X – 11230200 – N/A 

                                                
23 Prior to installation of new water control infrastructure and/or monitoring equipment, the Licensee shall 

make a good faith effort to provide the specified minimum instream flows (Condition 3 of this 
certification) and document compliance using existing infrastructure and flow monitoring equipment. 

24 As soon as practicable, but no later than 30 days following issuance of the license(s) for the Six Big 
Creek Hydroelectric Projects, minimum instream flows shall be measured at the existing gages 
identified in Table 2, unless otherwise approved in writing by the Deputy Director. 

25 Minimum instream flows shall be measured at the new gage within 45 days of the new gage’s 
installation, unless otherwise approved in writing by the Deputy Director. 

26 Where new water control infrastructure and/or monitoring equipment is proposed and necessary for 
compliance, minimum instream flows (Condition 3 of this certification) shall be implemented within 45 
days from the date that infrastructure and flow monitoring equipment is installed and fully operational. 
Items with a “*” indicate water control infrastructure modifications are needed to fully implement required 
minimum instream flows (outlined in Condition 3 of this certification). 
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Project and 
Bypass Reach 

Currently 
Gaged 24 

New Gage 
Proposed 25 

Existing 
USGS 
Gage 

Number 

 Proposed 
Water Control 
Infrastructure 
Improvements

26 

Deadline for 
Installation of 

Proposed Water 
Control 

Infrastructure 
Improvements 

and/or New Gages  
Mono Creek 
(Downstream of 
Mono Diversion) 

X X27 11231600 X 

≤4 years of issuance 
of the license(s) for 
the Six Big Creek 

Hydroelectric Projects 
Chinquapin 
Creek 
(Downstream of 
Diversion) 

X – 11230560 – N/A 

Bolsillo Creek 
(Downstream of 
Diversion) 

X – 11230670 – N/A 

Camp 62 Creek 
(Downstream of 
Diversion) 

X – 11230600 – N/A 

Pitman Creek 
(Downstream of 
Diversion) 

X – 11237700 – N/A 

North Fork 
Stevenson 
Creek 
(Downstream of 
Diversion) 

X – 11239300 – N/A 

Balsam Creek 
(Forebay to 
Diversion) 

X – 11238270 – N/A 

Stevenson 
Creek 
(Downstream of 
Diversion) 

X – 11241500 – N/A 

Big Creek (Dam 
5 to San 
Joaquin River) 

X X28 11238500 X 

≤4 years of issuance 
of the license(s) for 
the Six Big Creek 

Hydroelectric Projects 
San Joaquin 
River (Dam 6 to 
Redinger 
Reservoir) 

X – 11238600 X 

≤5 years of issuance 
of the license(s) for 
the Six Big Creek 

Hydroelectric Projects 
San Joaquin 
River 
(Mammoth Pool 
Dam to Dam 6) 

X X 11234760 X 

≤5 years of issuance 
of the license(s) for 
the Six Big Creek 

Hydroelectric Projects 

                                                
27 A new gage (acoustic velocity meter) is proposed to be installed to monitor increased MIFs under the 

new license. 
28 An acoustic velocity meter gage is proposed to be installed at Dam 5 to monitor minimum instream flow 

releases. The existing United States Geological Survey (USGS) gage will be operated to monitor higher 
flow events.  
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Project and 
Bypass Reach 

Currently 
Gaged 24 

New Gage 
Proposed 25 

Existing 
USGS 
Gage 

Number 

 Proposed 
Water Control 
Infrastructure 
Improvements

26 

Deadline for 
Installation of 

Proposed Water 
Control 

Infrastructure 
Improvements 

and/or New Gages  
Ross Creek 
(Downstream of 
Diversion) 

- X - X* 

≤3 years of issuance 
of the license(s) for 
the Six Big Creek 

Hydroelectric Projects 

Rock Creek 
(Downstream of 
Diversion) 

- X - X* 

≤4 years of issuance 
of the license(s) for 
the Six Big Creek 

Hydroelectric Projects 
Mono Creek 
(Downstream of 
Vermilion Valley 
Dam) 

X – 11231500 – N/A 

Warm Creek 
(Downstream of 
Diversion) 

X – 11231700 – N/A 

Camp 61 Creek 
(Downstream of 
Portal Forebay 
Dam) 

– X – X 

Timeline will be in 
accordance with the 

Deputy Director 
approved Phase 2 – 

Dam Seepage 
Remediation Plan for 

Camp 61 Creek 
(Condition 13 of this 

certification) 
Big Creek 
(Huntington 
Lake to Dam 4) 

X – 11237000 – N/A 

Big Creek (Dam 
4 to Dam 5) – X – X 

≤5 years of issuance 
of the license(s) for 
the Six Big Creek 

Hydroelectric Projects 
Balsam Creek 
(Downstream of 
Balsam Creek 
Diversion) 

– X – X 

≤4 years of issuance 
of the license(s) for 
the Six Big Creek 

Hydroelectric Projects 

Ely Creek 
(Downstream of 
Diversion) 

– X – X 

≤4 years of issuance 
of the license(s) for 
the Six Big Creek 

Hydroelectric Projects 
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Table 2. Reservoir Water Level Gages 

Reservoir Gage Number Gage Type 
Big Creek 2A, 8, and Eastwood (FERC Project No. 67) 
Florence Lake USGS No. 11229600 Water-stage recorder 
Shaver Lake USGS No. 11239500 Water-stage recorder 
Mammoth Pool (FERC Project No. 2085) 
Mammoth Pool Reservoir USGS No. 11234700 Water-stage recorder 
Big Creek Nos. 1 and 2 (FERC Project No. 2175) 
Huntington Lake USGS No. 11236000 Water-stage recorder 
Huntington Lake* – Staff gage 

*A new staff gage shall be installed at the USFS Rancheria Boat Ramp at Huntington Lake, in 
accordance with Condition 17 of the USFS Section 4(e) for the Big Creek Nos. 1 and 2 Hydroelectric 
Project (FERC Project No. 2175) 

CONDITION 3.  Minimum Instream Flows 

FERC Project Nos. 67, 120, 2085, 2086, 2174, and 2175 
The Licensee shall maintain minimum instream flows (MIFs) downstream of the Six Big Creek 
Hydroelectric Projects dams and diversions in accordance with the flow requirements set forth in 
Table 3 through Table 26 or the natural inflow, whichever is less.  Instantaneous flows shall be 
measured at least once every 15 minutes.  The 24-hour average flow values shall be 
determined by calculating the arithmetic mean of the instantaneous flow measurements taken 
from midnight of one day to midnight of the next day. 

No later than two years following issuance of the license(s) for the Six Big Creek Hydroelectric 
Projects, the Licensee shall submit a Natural Inflow Report to the Deputy Director for review and 
approval.  The Natural Inflow Report shall describe how the Licensee proposes to determine 
natural inflows for each of the waterbodies listed in Tables 4 through 27.  The Deputy Director 
may require modifications to the Natural Inflow Report as part of any approval.  The Natural 
Inflow Report shall be developed in consultation with staff from CDFW, USFS, USFWS, and the 
State Water Board.  The Licensee shall file with FERC the Deputy Director-approved Natural 
Inflow Report and any approved amendments thereto.   

Unless otherwise approved in writing by the Deputy Director, the MIFs (Table 3 through  
Table 26) shall be implemented as soon as practicable, but no later than 30 days following 
issuance of the license(s) for the Six Big Creek Hydroelectric Projects.  Where new water 
control infrastructure and/or flow monitoring equipment are proposed, MIF requirements shall be 
implemented in accordance with the schedule provided in Table 1 (see Condition 2 of this 
certification).  Where new water control infrastructure and/or monitoring equipment is proposed 
and necessary for compliance, MIF requirements shall be implemented no more than 45 days 
from the date that infrastructure and flow monitoring equipment is installed and fully operational.  
Prior to installation of new water control infrastructure and/or monitoring equipment, the 
Licensee shall make a good faith effort to provide the specified MIF and document compliance 
using existing infrastructure and flow monitoring equipment.  
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3(A) Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project (FERC Project No. 67) 
Minimum Instream Flow Requirements (Table 3 through Table 15)  

Table 3. South Fork San Joaquin River (Downstream of Florence Lake Dam; USGS Gage 
No. 11230215) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Oct 1 – Oct 31 30 cfs 27 cfs 
Nov 1 – Mar 31 25 cfs 22 cfs 
Apr 1 – Jun 30 40 cfs 36 cfs 
Jul 1 – Sep 30 35 cfs 32 cfs 

 
Table 4. Bear Creek (Downstream of Bear Creek Diversion Dam; USGS Gage No. 11230530) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Jul 1 – Nov 30 7 cfs 5 cfs 
Dec 1 – Dec 31 6 cfs 4 cfs 
Jan 1 – Mar 31 4 cfs 3 cfs 
Apr 1 – Jun 30 10 cfs 8 cfs 

 
Table 5. Hooper Creek (Downstream of Hooper Creek (Downstream of Hooper Creek Diversion 

Dam; USGS Gage No. 11230200) 
 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Oct 1 – Mar 31 2 cfs 1.5 cfs 
Apr 1 – Jun 30 4 cfs 3.0 cfs 
Jul 1 – Sep 30 3 cfs 2.0 cfs 

 
Table 6. Mono Creek (Downstream of Mono Creek Diversion Dam; USGS Gage No. 11231600 
and New Gage Proposed) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Sep 1 – Dec 31 25 cfs 22 cfs 
Jan 1 – Mar 31 18 cfs 16 cfs 
Apr 1 – Jun 30 25 cfs 22 cfs 
Jul 1 – Aug 31 30 cfs 27 cfs 

 
Table 7. Chinquapin Creek (Downstream of Chinquapin Creek Diversion Dam; USGS Gage 
No. 11230560) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Jul 1 – Mar 31 0.5 cfs 0.35 cfs 
Apr – Jun 30 1.0 cfs 0.75 cfs 
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Table 8. Bolsillo Creek (Downstream of Bolsillo Creek Diversion Dam; USGS Gage 
No. 11230670) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Jul 1 – Mar 31 0.5 cfs 0.35 cfs 
Apr 1 – Jun 30 1.0 cfs 0.75 cfs 

 
Table 9. Camp 62 Creek (Downstream of Camp 62 Creek Diversion Dam; USGS Gage 
No. 11230600) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Jul 1 – Mar 31 0.5 cfs 0.35 cfs 
Apr 1 – Jun 30 1.0 cfs 0.75 cfs 

 
Table 10. Pitman Creek (Downstream of Pitman Creek Diversion Dam; USGS Gage 
No. 11237700) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Jul 1 – Mar 31 0.8 cfs 0.5 cfs 
Apr 1 – Jun 30 2.5 cfs 2.0 cfs 

 
Table 11. North Fork Stevenson Creek (Downstream of North Fork Stevenson Creek Diversion 
Dam; USGS Gage No. 11239300) 

Date Range All Water Year Types 

Oct 1 – Sep 30 The minimum release shall be 12 cfs or the flow through the instream flow 
valve when that valve is wide open. 

 
Table 12. Balsam Creek (From Balsam Meadow Forebay Dam to Balsam Creek Diversion 
Dam; USGS Gage No. 11238270) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Jul 1 – Mar 31 1 cfs 0.75 cfs 
Apr 1 – Jun 30 2 cfs 1.50 cfs 

 
Table 13. Stevenson Creek (Downstream of Shaver Lake Dam; USGS Gage No. 11241500) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Oct 1 – Mar 31 5 cfs 4 cfs 
Apr 1 – Jun 30 10 cfs 8 cfs 
Jul 1 -- Sep 30 8 cfs 6 cfs 
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Table 14. Big Creek (From Dam 5 to confluence with San Joaquin River; USGS Gage 
No. 11238500 and New Gage*) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Oct 1 – Oct 31 8 cfs 6 cfs 
Nov 1 – Mar 31 7 cfs 5 cfs 
Apr 1 -- Sep 30 12 cfs 10 cfs 
*An acoustic velocity meter gage is proposed to be installed at Dam 5 to monitor MIF releases. The 
existing USGS gage no. 11238500 will be operated to monitor higher flow events.  

 
Table 15. Tombstone Creek, North Slide Creek, South Slide Creek, and Crater Creek 

(Downstream of respective Diversion Dams) 
Date Range All Water Year Types 
Year-round Natural Flow (Diversions are no longer used) 

 
3(B) Big Creek No. 3 Hydroelectric Project (FERC Project No. 120) Minimum Instream 

Flow Requirements (Table 16) 

Table 16. San Joaquin River (From Dam 6 to Redinger Reservoir; USGS Gage No. 11238600) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Aug 1 – Oct 31 50 cfs 45 cfs 
Nov 1 – Nov 30 25 cfs 22 cfs 
Dec 1 – Feb 28/29 20 cfs 18 cfs 
Mar 1 – Mar 31 50 cfs 45 cfs 
Apr 1 – Jun 30 80 cfs 72 cfs 
Jul 1 – Jul 31 60 cfs 54 cfs 

 
 
3(C) Mammoth Pool Hydroelectric Project (FERC Project No. 2085) Minimum Instream 

Flow Requirements (Table 17 through Table 19)  

Table 17. San Joaquin River (Downstream of Mammoth Pool Dam to Dam 6; USGS Gage 
No. 11234760 and New Gage Proposed; Water Control Infrastructure Improvement) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Sep 1 – Nov 30 80 cfs 72 cfs 
Dec 1 – Feb 28/29 55 cfs 50 cfs 
Mar 1 – Mar 31 80 cfs 72 cfs 
Apr 1 – Jun 30 125 cfs 112 cfs 
Jul 1 – Aug 31 100 cfs 90 cfs 
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Table 18. Rock Creek (Downstream of Rock Creek Diversion Dam; New Gage Proposed) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Aug 1 – Dec 31 0.5 cfs 0.35 cfs 
Jan 1 – Mar 31 1.0 cfs 0.75 cfs 
Apr 1 – Jun 30 2.0 cfs 1.50 cfs 
Jul 1—Jul 31 1.0 cfs 0.75 cfs 

 
Table 19. Ross Creek (Downstream of Ross Creek Diversion Dam; New Gage Proposed) 

 Wet, Above Normal, and  
Below Normal Water Year Types Dry and Critical Water Year Types 

Date Range Mean Daily 
Flow 

Instantaneous 
Flow Mean Daily Flow Instantaneous 

Flow 
Oct 1 – Sep 30 0.5 cfs 0.35 cfs -- -- 
Dec 1 – Jun 30 -- -- 0.5 cfs 0.35 cfs 
Jul 1 – Nov 30 -- -- No Diversion of Flow 

 
3(D) Vermilion Valley Hydroelectric Project (FERC Project No. 2086) Minimum Instream 

Flow Requirements (Table 20 and Table 21) 

Table 20. Mono Creek (Downstream of Vermilion Valley Dam to Mono Creek Dam; USGS Gage 
No. 11231500) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Sep 15 – Dec 15 25 cfs  20 cfs  
Dec 16 – Apr 30 18 cfs  15 cfs  
May 1 – Sep 14 20 cfs  16 cfs  

 
Table 21. Warm Creek (Downstream of Warm Creek Diversion Dam; USGS Gage 
No. 11231700) 

 All Water Year Types 
Date Range Instantaneous Flow 
When diversion is in 
operation 0.2 cfs  

 
3(E) Portal Hydroelectric Project (FERC Project No. 2174) Minimum Instream Flow 

Requirements (Table 22) 

Table 22. Camp 61 Creek (Downstream of Portal Forebay Dam; New Gage Proposed) 

 Wet,  
Above Normal and 

Below Normal Water Year Types 
Dry and Critical Water Year Types 

Date Range Mean Daily 
Flow 

Instantaneous 
Flow Mean Daily Flow Instantaneous 

Flow 
Oct 1 – Mar 31 2 cfs 1.5 cfs   
Apr 1 – Jun 30 4 cfs 3 cfs   
Jul 1 – Sep 30 3 cfs 2 cfs   
Oct 1 – Sep 30   1.25 cfs 0.75 cfs 
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3(F) Big Creek Nos. 1 and 2 Hydroelectric Project (FERC Project No. 2175) Minimum 
Instream Flow Requirements (Table 23 through Table 26) 

Table 23. Big Creek (From Huntington Lake to Dam 4; USGS Gage No. 1123700) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Oct 1 – Mar 31 2 cfs 1.5 cfs 
Apr 1 – Jun 30 MIF release valve shall be fully open 
Jul 1 – Sep 30 3 cfs 2 cfs 

 
Table 24. Big Creek (From Dam 4 to Dam 5; New Gage Proposed) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Oct 1 – Oct 31 8 cfs 6 cfs 
Nov 1 – Mar 31 7 cfs 5 cfs 
Apr 1 – Sep 30 12 cfs 10 cfs 

 
Table 25. Balsam Creek (Downstream of Balsam Creek Diversion Dam to Confluence with Big 
Creek; New Gage Proposed) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Oct 1 – Jun 30 0.5 cfs 0.35 cfs 
Jul 1 – Sep 30 1.0 cfs 0.75 cfs 

 
Table 26. Ely Creek (Downstream of Ely Creek Diversion Dam to Confluence with Big Creek; 
New Gage Proposed) 

 All Water Year Types 
Date Range Mean Daily Flow Instantaneous Flow 
Jun 1 – Feb 28/29 0.5 cfs 0.35 cfs 
Mar 1 – Mar 31 1.0 cfs 0.75 cfs 
Apr 1 – May 31 2.0 cfs 1.50 cfs 

 
3(G) Compensatory Flow Releases  
FERC Project Nos. 67, 120, 2085, and 2175 
The Licensee shall avoid under-release of minimum instream flows whenever possible.  In 
accordance with Appendix A and Appendix L of the Big Creek ALP Settlement Agreement for 
the four Big Creek ALP Hydroelectric Projects, the Licensee may provide compensatory flow 
releases in a rare instance when an under-release of MIFs occurs in accordance with the terms 
of this condition.  Within seven days of discovery of an under-release, the Licensee shall begin 
compensatory flow releases.  The Licensee shall notify the Deputy Director of an under-release 
within five days of discovery of the under-release.  As part of Deputy Director notification, the 
Licensee shall identify the reason for the under-release and actions the Licensee will take in the 
future to avoid similar under releases.  The Deputy Director may require additional action in the 
event of a pattern of under releases. 
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The compensatory flow release schedule shall be as follows:  
(a) If a measured 24-hour average flow value (mean daily flow) is less than the required 

mean daily flow, but greater than the associated instantaneous flow, the Licensee shall 
begin releasing a volume of water equivalent to the under-released volume within seven 
days of discovering the under-release.   

(b) The rate of such compensatory flow releases shall not exceed 120 percent of the 
applicable MIF requirement.   

The 15-minute recordings used to construct the mean daily flow, as well as the under-releases 
and volumes released to compensate for under-releases, shall be documented and submitted to 
State Water Board staff.  Diversion schedules for small diversions shall also be available upon 
request.  
The mean daily flow values shall be reported to the United States Geological Survey (USGS) on 
an annual basis.   
 
3(H) Unplanned Temporary Minimum Instream Flow Modifications 
The MIFs may be temporarily modified if required by equipment malfunction reasonably beyond 
the control of the Licensee, as directed by law enforcement authorities or in emergencies.  An 
emergency is defined as an unforeseen event that is reasonably out of the control of the 
Licensee and requires the Licensee to take immediate action, either unilaterally or under 
instruction by law enforcement or other regulatory agency staff, to prevent imminent loss of 
human life or substantial property damage.  An emergency may include, but is not limited to:  
natural events such as landslides, storms, or wildfires; malfunction or failure of project works;29 
and recreation accidents.  Drought is not considered an emergency for purposes of this 
condition.  

When possible, the Licensee shall notify the Deputy Director prior to any unplanned temporary 
MIF modification.  In all instances, the Licensee shall notify the Deputy Director within 24 hours 
of the beginning of any unplanned temporary streamflow modification.  Within 96 hours of the 
beginning of any unplanned temporary stream flow modification, the Licensee shall provide the 
Deputy Director with an update of the conditions associated with the modification and an 
estimated timeline for returning to the required MIFs.   

Within 30 days of any unplanned temporary MIF modification, the Licensee shall provide the 
Deputy Director with:  (1) a written description of the modification and reason(s) for its necessity; 
(2) photo documentation of the emergency or reason for the stream flow modification; (3) a 
timeline for returning to the required MIFs or timeline when the MIFs resumed; (4) a description 
of corrective actions taken in response to an unplanned under-release of flow; and (5) a plan to 
prevent the need for modification of minimum instream flows resulting from a similar emergency 
or event in the future.   

                                                
29 Project works must be inspected and maintained to manufacturers’ specified schedule or at least 

annually. The inspection schedule default is the most rigorous schedule. Upon State Water Board staff, 
USFS, CDFW, or USFWS’ request, the Licensee shall provide documentation of all inspections, results, 
dates, staff performing inspections, and recommended maintenance, schedule for performing 
maintenance, and the date maintenance was performed. Lack of appropriate inspections, maintenance, 
or documentation may remove events from the “emergency” category, as determined by the Deputy 
Director. 



 

51 

3(I) Planned Temporary Minimum Instream Flow Modifications 
The Licensee may request temporary MIF variances for non-emergency facility construction, 
modification, or maintenance.  Non-emergency variance requests shall be submitted to the 
Deputy Director for approval as far in advance as practicable, but no less than three months in 
advance of the desired effective date.  The Licensee shall notify the Technical Review Group 
(Condition 27 of this certification) and other interested parties of the proposed temporary MIF 
variance.  The request shall include:  a description of construction, modification, or 
maintenance; documentation of notification to the Technical Review Group and other interested 
parties, and any comments received; measures that will be implemented to protect water quality 
and beneficial uses; and a schedule for the construction, modification, or maintenance.  The 
Deputy Director may require modifications as part of any approval.  The Licensee shall file with 
FERC the Deputy Director-approved modification to minimum instream flow requirements and 
any approved amendments thereto.  

CONDITION 4.  Operational Release Limitations – Mono Creek (Vermilion 
Valley Hydroelectric Project) 

FERC Project Nos. 2086 

The Licensee shall not conduct an operational release greater than 50 cfs into Mono Creek 
downstream of Vermilion Valley Dam during the period of April 16 through June 15 without first 
notifying, consulting with, and obtaining written approval from the Deputy Director.  The Deputy 
Director may require modifications as part of any approval.  For purposes of this condition, an 
operational release is defined as a flow event into the Mono Creek channel that could otherwise 
have been held as storage in Lake Thomas Edison. 

CONDITION 5.  Ramping Rates  

FERC Project Nos. 67, 120, 2085, 2086, 2174, and 2175 
5(A) Ramping Rates Study Plan 
No later than nine months following issuance of the license(s) for the Six Big Creek 
Hydroelectric Projects, the Licensee shall submit a Ramping Rates Study Plan for Deputy 
Director review and approval.  The Deputy Director may require modifications to the Ramping 
Rates Study Plan as part of any approval.  The Ramping Rates Study Plan shall be developed 
in consultation with staff from USFS, CDFW, USFWS, and the State Water Board.  The 
Licensee shall file with FERC the Deputy Director-approved Ramping Rates Study Plan and any 
approved amendments thereto.  The Ramping Rates Study Plan shall evaluate the need for 
ramping rates in streams affected by the Six Big Creek Hydroelectric Projects, focused on the 
ecological effects of unnaturally rapid flow and stage fluctuations, which include:  (a) natural 
spills (ramp down only); (b) operational releases30 (ramp up and down); and (c) ramping rates 
for channel and riparian maintenance flows (Condition 6 of this certification), which do not have 
numeric requirements specified in the Big Creek ALP Settlement Agreement.  The Ramping 
                                                
30 The following terms are defined for the purposes of this condition. A “natural spill” is defined as a flow 

event that is initially outside the control of the Licensee (e.g., flood flows), in which water flows into a 
channel because available capacity of storage facilities (e.g., reservoirs, diversion structures, etc.) are 
exceeded. Operational releases include both releases from project facilities (e.g., outlets) and 
“operational spills” that are within the control of the Licensee. “Operational spill” is defined as a flow 
event into a channel that could have been held as storage.   
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Rates Study Plan shall include the Mono Creek Ramping Rate Study Plan31, with any proposed 
changes.    

The Licensee shall implement the Ramping Rates Study Plan within 30 days of receipt of 
Deputy Director and any other required approvals, in accordance with the schedule and 
requirements specified therein.   

Within one year of implementation of the Ramping Rates Study Plan, the Licensee shall submit 
a Ramping Rates Study Report to the Deputy Director for review and approval.  The Deputy 
Director may require modifications to the Ramping Rates Study Report as part of any approval.  
The Ramping Rates Study Report shall be developed in consultation with staff from USFS, 
CDFW, USFWS, and the State Water Board.  The Licensee shall file with FERC the Deputy 
Director-approved Ramping Rates Study Plan and any approved amendments thereto.  At a 
minimum, the Ramping Rates Study Report shall include: 

(a) A determination of and justification for whether ramping rates are needed for the Six Big 
Creek Hydroelectric Projects-affected streams; 

(b) A determination of and justification for the exclusion of ramping rates for the Six Big 
Creek Hydroelectric Projects-affected streams, if applicable; and  

(c) A summary of consultation, including comments received and how those comments 
were addressed.   

5(B) Long-term Ramping Rates  
No later than four years following issuance of the license(s) for the Six Big Creek Hydroelectric 
Projects, the Licensee shall submit a Long-term Ramping Rates Plan (Ramping Rates Plan) to 
the Deputy Director for review and approval.  The Deputy Director may require modifications to 
the Ramping Rates Plan as part of any approval.  The Ramping Rates Plan shall be developed 
in consultation with staff from USFS, USFWS, CDFW, and the State Water Board.  The 
Licensee shall file with FERC the Deputy Director-approved Ramping Rates Plan for all Six Big 
Creek Hydroelectric Projects-affected streams32 and any approved amendments thereto.  Long-
term ramping rates shall be developed for natural spills (ramp down only) and operational 
releases (ramp up and down), including channel and riparian maintenance flows (Condition 6 of 
this certification).  At a minimum, the Ramping Rates Plan shall include:   

(a) An evaluation of the potential impacts and benefits of ramping rates on fish and 
amphibian populations in the Six Big Creek Hydroelectric Projects-affected stream 
reaches identified for ramping rates in the Deputy Director-approved Ramping Rates 
Study Report;  

(b) Proposed ramping rates for Six Big Creek Hydroelectric Projects-affected streams 
identified in the Ramping Rates Study Report; 

(c) Measures to reduce stranding or trapping of fish and amphibians and to provide for 
recreationists’ safety in the Six Big Creek Hydroelectric Projects-affected stream reaches 
(e.g., Mono Creek project reach33);  

                                                
31 Described in the 2004 USFS 4(e) Condition 12(C) for the Vermilion Valley Hydroelectric Project (FERC 

Project No.2086).    
32 Ramping rates shall be developed for all Six Big Creek Hydroelectric Projects-affected streams unless 

determined unnecessary by the Deputy Director in writing, following consultation. 
33 The Mono Creek project reach refers to the portion of Mono Creek from Vermilion Valley Dam to Mono 

Creek Diversion, which is part of the Vermilion Valley Hydroelectric Project (FERC Project No. 2086). 
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(d) A description of compliance will be documented through the use of stream flow gages 
(Condition 2 of this certification);   

(e) A description of adaptive management measures that provide for updates to the ramping 
rates to protect beneficial uses from potential impacts associated with changes in flow; 
and  

(f) Documentation of consultation with the USFS, USFWS, CDFW, and State Water Board 
staff, copies of comments and recommendations, and how the comments and 
recommendations were addressed.   

The Licensee shall implement the Ramping Rates Plan upon receipt of Deputy Director and any 
other required approvals, in accordance with the schedule and requirements specified therein.   

CONDITION 6.  Channel and Riparian Maintenance Flows 

FERC Project Nos. 67, 2086, and 2174 

The Licensee shall develop and implement channel and riparian maintenance flows (CRMFs) 
for the Vermilion Valley Hydroelectric Project (FERC Project No. 2086), Portal Hydroelectric 
Project (FERC Project No. 2174), and Big Creek 2A, 8, and Eastwood Hydroelectric Project 
(FERC Project No. 67).  Ramping rates developed in accordance with Condition 5 shall be 
applied to CRMF requirements.  
 
6(A) CRMF Reporting and Adaptive Management   
By November 15 of each year following CRMFs, the Licensee shall submit an Annual CRMF 
Report to the Deputy Director for review and approval.  The Deputy Director may require 
modifications to the Annual CRMF Report as part of any approval, if necessary.  The Annual 
CRMF Report shall be developed in consultation with staff from USFS, USFWS, CDFW, and the 
State Water Board.  The Licensee shall file with FERC the Deputy Director-approved Annual 
CRMF Report and any approved amendments thereto.  The Annual CRMF Report shall 
document compliance with the CRMF requirements, summarize CRMF-related information, and 
propose CRMF modifications, as appropriate.   
 
The Annual CRMF Report shall include, but not be limited to:   

(a) Flow magnitude, duration, ramping rates, cumulative release volume, and timing for the 
reporting year;  

(b) Details of under-released CRMFs or other instances of non-compliance; 
(c) Corrective measures taken to address the identified under-release of flows or other 

instances of non-compliance;  
(d) Measures that will be taken to avoid similar under-release of flows or other instances of 

noncompliance in the future;  
(e) Sediment monitoring results and assessment of CRMF effectiveness for the following 

reaches: 
(i) Camp 61 Creek; and  
(ii) Mono Creek (downstream of the Mono Creek diversion); 

(f) Riparian monitoring results and assessment of the CRMFs effectiveness for the 
following reaches: 
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(i) Camp 61 Creek; 
(ii) Mono Creek (Vermilion Valley Dam to Mono Creek diversion); 
(iii) Mono Creek (downstream of the Mono Creek diversion); and 
(iv) South Fork San Joaquin River (downstream of Florence Lake); 

(g) Proposed modifications to CRMFs; and 
(h) A summary of consultation, including comments received and how the comments were 

addressed. 
 
6(B) Vermilion Valley Hydroelectric Project (FERC Project No. 2086) 
6(B)(1) Warm Creek (Downstream of Warm Creek Diversion Dam) 

(a) CRMF.  In Wet water years (Condition 1 of this certification), the Licensee shall not 
divert water at the Warm Creek Diversion Dam from April 1 through June 30.   

(b) CRMF Monitoring.  No later than two years following issuance of the license for the 
Vermilion Valley Hydroelectric Project, the Licensee shall develop a CRMF Monitoring 
Plan for Warm Creek (Warm Creek CRMF Plan), and submit it to the Deputy Director for 
review and approval.  The Deputy Director may require modifications to the Warm Creek 
CRMF Plan as part of any approval.  The Warm Creek CRMF Plan shall be developed in 
consultation with staff from USFS, USFWS, CDFW, and the State Water Board.  The 
Licensee shall file with FERC the Deputy Director-approved Warm Creek CRMF Plan 
and any approved amendments thereto.  The Licensee shall implement the Warm Creek 
CRMF Plan upon receipt of Deputy Director and any other required approvals, in 
accordance with the schedule and requirements specified therein.     
 
At a minimum, the Warm Creek CRMF Plan shall include: 
(i) A statement of CRMF goals and objectives, including relevant background 

information;  
(ii) CRMFs, as outlined in 6(B)(1)(a); 
(iii) A proposed monitoring schedule and methodologies; 
(iv) Criteria to evaluate the effects of CRMFs on sediment transport;  
(v) Incorporation of CRMF reporting and adaptive management provisions outlined in 

Section 6(A), above; and  
(vi) A summary of consultation, including comments received and how the comments 

were addressed. 
6(B)(2) Mono Creek (Vermilion Valley Dam to Mono Creek Diversion) 

(a) CRMF.  The Licensee shall implement CRMFs below Vermilion Valley Dam unless one 
or both of the flow standards (Standard 1 or Standard 2, outlined below) have been met.  
No later than June 20 of each calendar year, the Licensee shall notify the Deputy 
Director whether one or both of the following flow standards have been met in Mono 
Creek below Vermilion Valley Dam: 
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(i) Standard 1:  One or more natural spill events occurs between February 1 and 
June 15 of the current or preceding water year, with:  (a) an average daily flow of at 
least 450 cfs for at least two consecutive days; and (b) at least 14 days (cumulative) 
of average daily flow greater than 150 cfs; and (c) a total cumulative flow volume of 
at least 9,000 acre-feet during those 14 days. 

(ii) Standard 2:  One or more natural or operational release events occurs during the 
period of June 16 to July 31 of the preceding water year, with:  (a) an average daily 
flow of at least 450 cfs for at least two consecutive days; and (b) at least 14 days 
(cumulative) of average daily flow greater than 150 cfs; and (c) a total cumulative 
flow volume of at least 9,000 acre-feet during those 14 days. 

 
If either Standard 1 or Standard 2 is met, the Licensee shall provide documentation of 
compliance with the flow standards as part of Deputy Director notification.   
 
If the Licensee is unable to provide documentation demonstrating that one or both of the 
above listed flow standards have been met, the Licensee shall provide CRMF releases 
between June 15 and July 31 of the current year into Mono Creek below Vermilion 
Valley Dam.  The June 15 through July 31 CRMF releases shall meet or exceed the flow 
magnitude (i.e., average daily flow of at least 450 cfs for at least two consecutive days), 
cumulative duration (i.e., at least 14 days [cumulative] of average daily flow greater than 
150 cfs), and cumulative volume (i.e., total cumulative flow volume of at least 9,000 
acre-feet during those 14 days) characteristics described in the above listed flow 
standards.  

 
Unless otherwise approved by the Deputy Director, all CRMF releases shall be 
implemented in accordance with the Deputy Director-approved ramping rates (Condition 
5 of this certification).  In Critical water years (Condition 1 of this certification) preceded 
by two consecutive Critical water years, the Licensee may submit a written request for 
variance from these CRMF requirements. 

 
(b) CRMF Monitoring.  No later than two years following issuance of the license for the 

Vermilion Valley Hydroelectric Project, the Licensee shall submit the Mono Creek CRMF 
Monitoring Plan to the Deputy Director for review and approval.  The Deputy Director 
may require modifications to the Mono Creek CRMF Monitoring Plan as part of any 
approval.  The Mono Creek CRMF Monitoring Plan shall be developed in consultation 
with the staff from USFS, USFWS, CDFW, and the State Water Board.  The Licensee 
shall file with FERC the Deputy Director-approved Mono Creek CRMF Monitoring Plan 
and any approved amendments thereto.  The Licensee shall implement the Mono Creek 
CRMF Monitoring Plan upon receipt of Deputy Director and any other required 
approvals, in accordance with the schedule and requirements specified therein.   

 
At a minimum, the Mono Creek CRMF Monitoring Plan shall include: 
(i) A statement of CRMF goals and objectives, including relevant background 

information; 
(ii) CRMFs, as outlined in 6(B)(2)(a); 
(iii) A proposed monitoring program to evaluate the effects of CRMFs on riparian habitat 

in Mono Creek below Vermilion Valley Dam;  
(iv) Incorporation of CRMF reporting and adaptive management provisions outlined in 

Section 6(A), above; and  
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(v) A summary of consultation, including comments received and how the comments 
were addressed.   

 
6(C) Portal Hydroelectric Project (FERC Project No. 2174) 
6(C)(1) Camp 61 Creek (Downstream of Portal Forebay Dam) 
The Licensee shall implement the Camp 61 Creek CRMF Plan, included as Appendix E of the 
Big Creek ALP Settlement Agreement, as amended herein.  The objective of the Camp 61 
Creek CRMF Plan is to identify and implement water year-based CRMF regimes that are 
sufficient to maintain reduced accumulation of fine sediment in Camp 61 Creek between Portal 
Forebay Dam and the South Fork San Joaquin River (subject reach).  The Camp 61 Creek 
CRMF Plan includes initial CRMF schedules for Wet and Above Normal water years 
(Condition 1 of this certification), a fine sediment monitoring program, and modified CRMF 
schedules that shall be implemented if the sediment monitoring program results indicate that the 
initial CRMF schedules are not meeting the Camp 61 Creek CRMF Plan objective.  The 
Licensee shall implement CRMFs identified in Table 27 and Table 28.  CRMFs shall be no less 
than 90% of the mean daily (24-hour) flow identified in Table 27 and Table 28.     
 

(a) Initial CRMF Schedule – Wet and Above Normal Water Years 
In Wet and Above Normal water years, the Licensee shall implement the initial CRMF 
schedule (Table 27) corresponding to the appropriate water year classification 
(Condition 1 of this certification) over a period of 10 consecutive days between May 1 
and July 10.     

 
Table 27. Initial Channel and Riparian Maintenance Flow Schedule for Camp 61 Creek 

(New Gage Proposed*) 

CRMF Period Above Normal Water Year Wet Water Year 
Day 1 Ramp up from MIF** to 22 cfs Ramp up from MIF** to 28 cfs 

Days 2-3 22 cfs*** 28 cfs*** 
Days 4-7 30 cfs*** 40 cfs*** 
Days 8-9 22 cfs*** 28 cfs*** 
Day 10 Ramp down to MIF* Ramp down to MIF** 

* Prior to the operation of the new compliance stream gage and any associated water control 
infrastructure improvements on Camp 61 Creek (Condition 2 of this certification), the Licensee shall 
implement CRMFs to the extent feasible, within the limitations of equipment and measurement. 
** Minimum Instream Flow (Refer to Condition 3 of this certification) 
*** Mean daily (24-hour) flow 

 
(b) Fine Sediment Monitoring Program 

The fine sediment monitoring program shall use the weighted mean fine sediment 
volume metric (V*w) of Hilton and Lisle (1993)34 as an index of fine sediment supply and 
accumulation, and as the primary criteria for identifying and determining the appropriate 
CRMF regime.  Alternative sediment monitoring procedures and CRMF regime criteria 
may be substituted if approved by the Deputy Director.  Alternative procedures and 
criteria must be peer-reviewed.   
 
 

                                                
34 Hilton, S. and T. Lisle. 1993. Measuring the fraction of pool volume filled with fine sediment. Res. Note 

PSW-RN-414. U.S. Forest Service Pacific Southwest Research Station. Albany, CA. 
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At a minimum, key provisions of the fine sediment monitoring program shall include: 
(i) The V*w for a given fine sediment monitoring event shall be determined by 

calculating the weighted mean value of the relative residual fine sediment volume 
(V*) measured in 10 to 20 pools in the subject reach, in accordance with procedures 
described by Hilton and Lisle (1993).  

(ii) Pool locations shall be selected, in consultation with staff from USFS, USFWS, 
CDFW, and the State Water Board, and sampled either in the first or second summer 
following issuance of the license(s) for the Six Big Creek Hydroelectric Projects. 

(iii) Following pool selection and the initial sampling event(s), the Licensee shall 
resample pools within six months of all Wet water year CRMF releases, with the 
following exceptions:  (a) when Wet water year CRMF releases occur in consecutive 
years and the V*w value after the first Wet water year release is less than or equal to 
0.25; and (b) when the V*w value for three successive sampling events is less than 
or equal to 0.25, in which case the monitoring frequency may be modified to once 
after every third Wet water year CRMF release, or a lesser frequency approved by 
the Deputy Director.  

(iv) Within six months of each sampling event, the Licensee shall submit a CRMF 
monitoring report to the State Water Board staff for review and comment.  The 
Licensee shall update the monitoring report to address State Water Board staff 
comments, and submit the updated report to the Deputy Director no later than 60 
days following receipt of State Water Board staff comments.  At a minimum, the 
monitoring report shall include:  (a) map showing the locations of pools sampled; (b) 
discussion of materials and methods; (c) relative residual fine sediment values (V*) 
for each pool sampled; (d) the weighted mean fine sediment value (V*w) for the most 
recent sampling event; (e) summary of V* and V*w values from all prior sampling 
events; and (f) analysis of the most recent monitoring results as well as long-term 
trends in fine sediment recruitment and accumulation within the subject reach.  
Monitoring reports do not need to contain the raw data or supporting calculations, but 
these data and calculations shall be made available to the State Water Board staff 
upon request.  

 
(c) Modified CRMF Schedule – Wet and Above Normal Water Years 

If V*w is greater than 0.25 after two Wet water year CRMF releases using the initial 
CRMF schedule (Table 27), the Licensee shall implement the modified CRMF schedule 
outlined in Table 28 in the next Above Normal or Wet water year.  The modified CRMF 
schedule (Table 28) shall be implemented over a period of 12 consecutive days between 
May 1 and July 12.     
 
If V*w is greater than 0.25 after two modified Wet water year CRMF releases (Table 28), 
the Licensee shall consult with staff from USFS, USFWS, CDFW, and the State Water 
Board regarding the need for further modification of CRMF regimes to achieve channel 
and riparian maintenance objectives.  The Deputy Director reserves the authority to 
further modify CRMF requirements as necessary to achieve CRMF objectives outlined in 
the Camp 61 Creek CRMF Plan. 
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Table 28. Modified Channel and Riparian Maintenance Flow Schedule for Camp 61 
Creek (New Gage Proposed) 

CRMF Period Above Normal Water Year Wet Water Year 
Day 1 Ramp up from MIF** to 22 cfs Ramp up from MIF** to 28 cfs 

Days 2-3 22 cfs*** 28 cfs*** 
Days 4-9 30 cfs*** 40 cfs*** 

Days 10-11 22 cfs*** 28 cfs*** 
Day 12 Ramp down to MIF** Ramp down to MIF** 

* Prior to the operation of the new compliance stream gage and associated water control infrastructure 
improvements on Camp 61 Creek (Condition 2 of this certification), the Licensee shall implement 
CRMFs to the extent feasible, within the limitations of equipment and measurement. 
** Minimum Instream Flow (Refer to Condition 3 of this certification) 
*** Mean daily (24 hour) flow 

 
6(D) Big Creek No. 2A, 8, and Eastwood Hydroelectric Project (FERC Project No. 67) 
6(D)(1) Bear Creek (Downstream of Bear Creek Diversion) 
In Wet water years (Condition 1 of this certification), the Licensee shall not divert water at the 
Bear Creek Diversion for 10 consecutive days between May 15 and July 10. 
6(D)(2) Bolsillo Creek (Downstream of Bolsillo Creek Diversion) 
In Wet water years, the Licensee shall not divert water at the Bolsillo Creek Diversion from   
April 1 through June 30.  
6(D)(3) Camp 62 Creek (Downstream of Camp 62 Creek Diversion) 
In Wet water years, the Licensee shall not divert water at the Camp 62 Creek Diversion from 
April 1 through June 30. 
6(D)(4) Chinquapin Creek (Downstream of Chinquapin Creek Diversion) 
In Wet water years, the Licensee shall not divert water at the Chinquapin Creek Diversion from 
April 1 through June 30. 
6(D)(5) Mono Creek (Downstream of Mono Creek Diversion) 
The Licensee shall implement the Mono Creek CRMF Plan (Downstream Mono Creek CRMF 
Plan), included as Appendix D of the Big Creek ALP Settlement Agreement, as amended 
herein.  The objective of the Downstream Mono Creek CRMF Plan is to identify and implement 
water year based CRMF regimes that are sufficient to maintain reduced accumulation of fine 
sediment in Mono Creek between Mono Creek Diversion and the South Fork San Joaquin River 
(downstream Mono Creek reach).  The Downstream Mono Creek CRMF Plan prescribes two 
possible CRMF schedules for Wet water years, a fine sediment monitoring program that will be 
used to select the appropriate CRMF schedule in any given Wet water year, and one CRMF 
schedule for Above Normal water years.  Water year types are outlined in Condition 1 of this 
certification.  

(a) Fine Sediment Monitoring Program 
The fine sediment monitoring program shall use the weighted mean fine sediment 
volume metric (V*w) of Hilton and Lisle (1993)35 as an index of fine sediment supply and 
accumulation, and as the primary criteria for determining the appropriate CRMF regime 

                                                
35 Hilton, S. and T. Lisle. 1993. Measuring the fraction of pool volume filled with fine sediment. Res. Note 

PSW-RN-414. U.S. Forest Service Pacific Southwest Research Station. Albany, CA. 



 

59 

in Wet water years.  Alternative sediment monitoring procedures and CRMF regime 
criteria may be substituted if approved by the Deputy Director.  Alternative procedures 
and criteria must be peer-reviewed.  Key provisions of the fine sediment monitoring 
program shall include: 
(i) The V*w for a given fine sediment monitoring event shall be determined by 

calculating the weighted mean value of the relative residual fine sediment volume 
(V*) measured in 10 to 20 pools in the downstream Mono Creek reach, in 
accordance with procedures described by Hilton and Lisle (1993).   

(ii) Pool locations shall be selected, in consultation with staff from USFS, USFWS, 
CDFW, and State Water Board, and sampled in the either the first or second summer 
following issuance of the license(s) for the Six Big Creek Hydroelectric Projects. 

(iii) Following pool selection and the initial sampling event(s), the Licensee shall 
resample pools within six months of all Wet water year CRMF releases, with the 
following exceptions: (a) when Wet water year CRMFs are released in consecutive 
years and the V*w value after the first Wet water year release is less than or equal to 
0.2; and (b) when the V*w value for three successive sampling events is less than or 
equal to 0.2, in which case the monitoring frequency may be modified to once after 
every third Wet water year CRMF release, or a lesser frequency approved by the 
Deputy Director.  

(iv) Within six months of each sampling event, the Licensee shall submit a CRMF 
monitoring report to State Water Board staff for review and comment.  The Licensee 
shall update the monitoring report to address State Water Board staff comments and 
submit the updated report to the Deputy Director no later than 60 days following 
receipt of State Water Board staff comments.  At a minimum, the monitoring report 
shall include:  (a) map showing the locations of pools sampled; (b) discussion of 
materials and methods; (c) the relative residual fine sediment values (V*) for each 
pool sampled; (d) the weighted mean fine sediment value (V*w) for the most recent 
sampling event; (e) summary of V* and V*w values from all prior sampling events; 
and (f) analysis of the most recent monitoring results as well as long-term trends in 
fine sediment recruitment and accumulation within the downstream Mono Creek 
reach.  Monitoring reports do not need to contain the raw data or supporting 
calculations, but these data and calculations shall be made available to State Water 
Board staff upon request.  

(b) CRMF Schedules – Wet Water Years 
In Wet water years, the Licensee shall implement the appropriate CRMF schedule in 
accordance with the following criteria.  If the V*w value calculated from the preceding 
fine sediment monitoring event is greater than 0.2, the Licensee shall implement CRMF 
Schedule I (Table 29) over a period of 11 consecutive days between July 1 and 
August 16.  

 
Table 29. Channel and Riparian Maintenance Flow Schedule I - Wet Water Years, for 

Mono Creek below Mono Creek Diversion (USGS Gage No. 11231600 and 
New Gage Proposed) 

CRMF Period CRMF Schedule I – Wet Water Year 
Days 1 – 3 An average flow of at least 400 cfs, representing a 

gradual increase, from the MIF* to 800 cfs by Day 3 
Days 4 - 6 800 cfs** 
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Days 7 - 8 Ramp down from 800 cfs to 500 cfs** 
Days 9 - 10 Ramp down from 500 cfs to 350 cfs** 

Day 11 Ramp down from 350 cfs to MIF* 
Cumulative CRMF Volume Requirement ≥ 10,800 acre-feet over 11-day release period 

* Minimum Instream Flow (Refer to Condition 3 of this certification) 
** Mean daily (24 hour) flow 

 
If the V*w value from the preceding fine sediment monitoring event is less than or equal 
to 0.2, the Licensee shall implement CRMF Schedule II (Table 30) over a period of 10 
consecutive days between July 1 and August 15.   
 
Table 30. Channel and Riparian Maintenance Flow Schedule II – Wet Water Years, for 
Mono Creek below the Mono Creek Diversion (USGS Gage No. 11231600 and New 
Gage Proposed) 

CRMF Period CRMF Schedule II – Wet Water Year 
Day 1 Gradually ramp up from MIF* to 450 cfs 

Days 2 - 9 450 cfs** 
Day 10 Gradually ramp down from 350 cfs to MIF* 

Cumulative CRMF Volume Requirement ≥ 7,700 acre-feet over 10-day release period 
* Minimum Instream Flow (Refer to Condition 3 of this certification) 
** Mean daily (24 hour) flow 

 

(c) CRMF Schedule – Above Normal Water Years 
In Above Normal water years, the Licensee shall implement CRMF Schedule III (Table 
31) over a period of seven consecutive days between July 1 and August 12.     
 
Table 31. Channel Riparian Maintenance Flow Schedule III – Above Normal Water 

Years, for Mono Creek below the Mono Creek Diversion (USGS Gage No. 
11231600 and New Gage Proposed) 

CRMF Period CRMF Schedule III – Above Normal Water Year 
Days 1 - 2 Gradually ramp up from MIF* to 450 cfs 
Days 3 - 4 450 cfs** 

Day 5 Gradually ramp down from 450 cfs to 345 cfs 
Day 6 Gradually ramp down from 345 cfs to 240 cfs 
Day 7 Gradually ramp down from 240 cfs to MIF* 

Cumulative CRMF Volume Requirement ≥ 4,100 acre-feet over 7-day release period 
* Minimum Instream Flow (Refer to Condition 3 of this certification) 
** Mean daily (24 hour) flow 

 
6(D)(6) South Fork San Joaquin River (Downstream of Florence Lake) 
No later than 30 days following issuance of the license for the Big Creek No. 2A, 8, and 
Eastwood Hydroelectric Project, the Licensee shall implement the CRMFs for the South Fork 
San Joaquin River outlined in Appendix F of the Big Creek ALP Settlement Agreement, as 
amended herein.  The CRMFs for the South Fork San Joaquin River include:  (a) 
implementation of a Jackass Meadow CRMF Inundation Study; (b) implementation of the CRMF 
schedule for Wet water years; and (c) implementation of the temporary CRMF schedule for 
Above Normal water years, and development and implementation, if approved, of an alternate 
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Above Normal water year CRMF schedule based on the outcome of the Jackass Meadow 
Inundation Study.     

(a) Jackass Meadow CRMF Inundation Study  
During the first two Wet Water Years following issuance of the license(s) for the Six Big 
Creek Hydroelectric Projects, the Licensee shall implement the Areal Inundation 
Mapping of the Jackass Meadow Complex, in accordance with Appendix F of the Big 
Creek ALP Settlement Agreement.   

(b) Jackass Meadow CRMF Inundation Study Report and Modified CRMF Proposal 
Unless otherwise approved by the Deputy Director in writing, within eight months of the 
conclusion of the second Wet water year (September 30) in which the Jackass Meadow 
CRMF Inundation Study is implemented, the Licensee shall submit the Jackass Meadow 
CRMF Inundation Study Report and Modified CRMF Proposal (Report and Proposal) to 
the Deputy Director for review and approval.  The Report and Proposal shall be 
developed in consultation with staff from the USFS, USFWS, CDFW, and State Water 
Board.  The Deputy Director may require modification to the Report and Proposal as part 
of any approval.  The Licensee shall file with FERC the Deputy Director-approved 
Report and Proposal and any approved amendments thereto.   
 
At a minimum, the Report and Proposal shall include:   
(i) A summary of the Jackass Meadow CRMF Inundation Study findings and preliminary 

determinations regarding the study plan objectives, including maps, quantified areas, 
and the associated flow rates; 

(ii) Calculation of the CRMFs necessary to inundate 75 percent of the areal extent 
inundated by 1,600 cfs; 

(iii) Proposed monitoring and methodology to assess effectiveness of CRMFs;  
(iv) Proposed CRMFs for the South Fork San Joaquin River (below Florence Lake) in 

Above Normal water years based on the results of the Jackass Meadow CRMF 
Inundation Study Plan, which shall at a minimum include the following provisions: 
a. Gradual increase of flow over one day from the MIF to a peak flow that will 

provide approximately 75 percent of the areal extent of inundation measured at 
1,600 cfs;  

b. Maintenance of a mean daily flow at the peak flow for two consecutive days; 
c. A decrease from the peak flow to the MIF over the next five days according to the 

following schedule: 
i. Flow of at least 700 cfs for one day; 
ii. Flow of at least 500 cfs for three consecutive days; and 
iii. Decrease to MIF over one day, in even increments.    

d. Release of a total volume of at least 6,000 acre-feet plus the volume of the two 
days of peak flow, with a maximum flow release volume of 13,000 acre-feet;  

e. At least one day of flow, between approximately 500-700 cfs, during a weekend 
for whitewater boating purposes.  If the Licensee is unable to provide the one 
weekend day of flow as specified, the Licensee shall, within seven days of 
completing the CRMFs, notify the Deputy Director of the failure and provide 
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documentation to support the Licensee’s inability to provide the one weekend 
day of flow; 

f. Completion of CRMFs before Memorial Day weekend, whenever feasible; and   
g. Any modifications the Licensee proposes to the CRMF schedule in Wet water 

years. 
 

(c) Wet Water Year CRMF Schedule 
In Wet water years, the Licensee shall implement and release sufficient flow or augment 
a natural spill event which meets all of the characteristics in CRMF Schedule I (Table 32) 
for 14 consecutive days between June 1 and July 21.  The Deputy Director may reduce 
the CRMF discharge rates and associated cumulative release volume requirements 
specified in Table 32 if the results of the Jackass Meadow CRMF Inundation Study (i.e., 
Report and Proposal) demonstrate that a peak CRMF of less than 1,600 cfs is sufficient 
to meet CRMF objectives outlined in the Jackass Meadow CRMF Inundation Study. 
 
Table 32. Channel and Riparian Maintenance Flow Schedule I (mean daily flow in cfs) - 

Wet Water Years, for the South Fork San Joaquin River below Florence Lake 
Dam (USGS Gage No. 11230215) 

CRMF Period CRMF Schedule I – Wet Water Year 
Days 1 - 3 Gradually ramp up from MIF* to 1,600 cfs in as even 

increments as feasible 
Days 4 - 6 1,600 cfs** 

Day 7 Gradually ramp down from 1,600 cfs to 1,000 cfs 
Days 8 - 9 Gradually ramp down from 1,000 cfs to 750 cfs 

Days 10 - 12 Gradually ramp down from 750 cfs to 500 cfs 
Day 13 Gradually ramp down from 500 cfs to 150 cfs 
Day 14 Gradually ramp down from 150 cfs to MIF* 

Cumulative CRMF Volume Requirement ≥ 22,000 acre-feet over 14-day release period 
* Minimum Instream Flow (Refer to Condition 3 of this certification) 
** Mean daily (24-hour) flow 

(d) CRMF Natural Spill Event Adjustments for Whitewater Boating 
If at any time during a Wet water year a natural spill event meets the CRMF peak flow 
requirement (1,600 cfs over three consecutive days) as outlined in Table 32, the 
Licensee shall provide ramp-down releases on the descending limb of the natural spill 
hydrograph to meet the requirements specified in the Whitewater Boating and CRMF 
Schedule II (Table 33).  To the extent feasible, the Licensee shall provide at least one 
weekend day of flow between 750 cfs and 500 cfs, and stabilize flows between the hours 
of 10:00 A.M. and 4:00 P.M., if the area is accessible to boaters.  If the Licensee is 
unable to provide the one weekend day of flow as specified above, the Licensee shall, 
within seven days of the natural spill event, notify the Deputy Director of the event and 
provide documentation to support the Licensee’s inability to provide one weekend day of 
flow.  For the purposes of this condition, a natural spill is defined as the exceedance of 
the maximum pool elevation of Florence Lake.   
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Table 33. Whitewater Boating and Channel and Riparian Maintenance Flow Schedule II 
– Wet Water Years with Qualifying Natural Spill Events, for the South Fork 
San Joaquin River below Florence Lake Dam (USGS Gage No. 11230215) 

CRMF Period CRMF Schedule II – Wet Water Year 
Day 1 – 3 750 cfs   
Days 4 – 5 500 cfs** 

Day 6 MIF* 
* Minimum Instream Flow (Refer to Condition 3 of this certification)  
** Mean daily (24-hour) flow 
*** To the extent feasible, the Licensee shall provide at least one weekend day of flow between 750 cfs 
to 500 cfs, and stabilize flows between 10:00 A.M. and 4:00 P.M. 

(e) Above Normal Water Year CRMF Schedule 
(i) Initial CRMF.  In Above Normal water years, prior to the completion of the Jackass 

Meadow CRMF Inundation Study, the Licensee shall provide at least four 
consecutive days, that include one weekend day, of flow between 500 cfs and 
750 cfs for whitewater boating purposes. 

(ii) Updated CRMFs following completion of Jackass Meadow CRMF Inundation Study.  
Upon Deputy Director approval of the Report and Proposal, the Licensee shall 
implement the updated CRMFs in subsequent Above Normal water years.   

CONDITION 7.  Small Diversions Decommissioning  

FERC Project Nos. 67 and 2175 

The Licensee shall implement the Small Diversions Decommissioning Plan, included in 
Appendix G of the Big Creek ALP Settlement Agreement, in accordance with the schedule and 
requirements specified therein, and as modified herein.  Tables 34 and 35 list the small water 
diversion structures to be decommissioned and timeframe for implementation.     

Table 34. Summary of Small Water Diversions to be Decommissioned 

Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project (FERC Project No. 67) 
Crater Creek Diversion 
North Slide Creek Diversion 
South Slide Creek Diversion 
Tombstone Creek Diversion 
Big Creek Nos. 1 and 2 Hydroelectric Project (FERC Project No. 2175) 
Pitman Creek Domestic Diversion  
Snow Slide Creek Domestic Diversion 

 
The Licensee shall submit one comprehensive diversion decommissioning plan or diversion-
specific decommissioning plans (Diversion Decommissioning Plan(s)) for each of the diversions 
listed in Table 34 to the Deputy Director for review and approval.  The Diversion 
Decommissioning Plan(s) shall be submitted to the Deputy Director at least six months prior to 
the start of the decommissioning work for review and approval.  The Deputy Director may 
require modifications to the Diversion Decommissioning Plan(s) as part of any approval.  The 
Diversion Decommissioning Plan(s) shall be developed in consultation with staff from USFS, 
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USFWS, CDFW, and the State Water Board.  The Licensee shall file with FERC the Deputy 
Director-approved Diversion Decommissioning Plan(s) and any approved amendments thereto.  
At a minimum, the Diversion Decommissioning Plan(s) shall include:   

(a) Descriptions, plans, and drawings of all proposed decommissioning activities;  
(b) Measures to protect beneficial uses of state waters from potential impacts associated 

with implementation of the Diversion Decommissioning Plan; 
(c) Measures to stabilize the subject diversion sites after diversion decommissioning 

activities are complete; 
(d) Details of the existing water rights associated with each of the subject diversions, and a 

discussion of the Licensee’s proposal for the disposition of these water rights once the 
subject diversion structures have been decommissioned.  The request for revocation or 
transfer of existing water rights to instream use, as applicable, shall be submitted within 
six months of completion of the on-the-ground decommissioning work; and 

(e) Monitoring and reporting program that describes how the Licensee will evaluate and 
report on ongoing implementation of and the success of diversion decommissioning 
efforts, including measures implemented to protect water quality and beneficial uses. 

 
The Licensee shall implement the Deputy Director-approved Diversion Decommissioning 
Plan(s) upon receipt of Deputy Director and any other required approvals.   
 
Table 35. Small Water Diversion Decommissioning Milestone Timeline 

Milestone Timeline 
Submit one comprehensive or diversion-specific 
decommissioning plan(s) for Deputy Director review and 
approval.   

At least six months prior to the 
start of decommissioning work. 

Fully decommission Crater Creek Diversion and appurtenant 
facilities referenced in the Big Creek ALP Settlement 
Agreement, Appendix G. 

No later than two years following 
issuance of the license(s) for the 
Six Big Creek Hydroelectric 
Projects* 

Fully decommission Tombstone Creek Diversion and 
appurtenant facilities referenced in the Big Creek ALP 
Settlement Agreement, Appendix G.  

No later than three years following 
issuance of the license(s) for the 
Six Big Creek Hydroelectric 
Projects* 

Fully decommission North and South Slide Creek Diversions 
and appurtenant facilities referenced in the Big Creek ALP 
Settlement Agreement, Appendix G.  

No later than four years following 
issuance of the license(s) for the 
Six Big Creek Hydroelectric 
Projects* 

Fully decommission Pitman Creek and Snow Slide Creek 
Diversions and appurtenant facilities referenced in the Big Creek 
ALP Settlement Agreement, Appendix G.  

No later than five years following 
issuance of the license(s) for the 
Six Big Creek Hydroelectric 
Projects* 

* The Licensee shall file/request/petition the State Water Board for revocation or transfer of the water 
rights to instream use within six months of completion of the on-the-ground decommissioning 
activities associated with each diversion. 

 
The Licensee may submit a request for Deputy Director approval of modification to the timelines 
identified in Table 35.  If the Licensee anticipates that it may request modifications pursuant to 
this condition, the Licensee shall notify the Deputy Director as early as possible, and no later 
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than four months prior to the milestone timeline.  The Licensee shall file the Deputy Director-
approved timeline modification with FERC.   

CONDITION 8.  Reservoir Water Level Management  

FERC Project Nos. 67, 2085, 2086, and 2175 
8(A) Reservoir Water Level Management Plan 
No later than one year following issuance of license(s) for the Six Big Creek Hydroelectric 
Projects, the Licensee shall submit a Reservoir Water Level Management Plan (Reservoir Level 
Plan) to the Deputy Director for review and approval.  The Deputy Director may require 
modifications to the Reservoir Level Plan as part of any approval.  The Reservoir Level Plan 
shall be developed in consultation with staff from USFS, USFWS, CDFW, and the State Water 
Board.  The Licensee shall file with FERC the Deputy Director-approved Reservoir Level Plan 
and any approved amendments thereto.   
 
At a minimum, the Reservoir Level Plan shall include:   

(a) Shaver Lake and Florence Lake (FERC Project No. 67);  
(b) Mammoth Pool Reservoir (FERC Project No. 2085); 
(c) Lake Thomas Edison (FERC Project No. 2086); and 
(d) Huntington Lake (FERC Project No. 2175). 

 
Except as modified by this certification, the Reservoir Level Plan shall incorporate the annual 
reservoir water level management objectives and compliance periods contained in Section 5.5 
of Appendix O in the Big Creek ALP Settlement Agreement, which are summarized in Table 36.   
The Reservoir Level Plan shall include:  

(a) The basis for the reservoir levels outlined in Table 36, including the primary function(s) 
of each reservoir and factors other than recreation that may influence water level 
management decisions, such as the Mammoth Pool Operating Agreement;  

(b) A proposal and justification for a water surface elevation requirement at Lake Thomas 
Edison.  If a water surface elevation requirement is determined to be necessary: 
(i) A proposed water surface elevation and schedule in consideration of hydroelectric 

generation, existing water rights, existing contracts, licenses associated with Lake 
Thomas Edison, and other beneficial uses of Lake Thomas Edison; 

(ii) A description of monitoring and reporting protocols; 
(iii) A description of public notification protocols; 

(c) A management framework and criteria that will be used to guide water level 
management based on the factors that influence water level management decisions;  

(d) A process for annual submittal of drawdown plans for each reservoir no later than April 
15, for approval by USFS and State Water Board staff;  

(e) Process(es) that will be used to evaluate, document, and report compliance with the 
Reservoir Level Plan and make updates to the Reservoir Level Plan, as appropriate; 

(f) A summary of and reference to applicable portions of the Gaging Plan required in 
Condition 2 (Gaging) of this certification, including:   
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(i) Installation and maintenance of a staff gage in Huntington Lake; 
(ii) Dissemination of reservoir level elevation information and reservoir drawdown plans; 
(iii) A list of reservoir water level gages, as described in Table 2 of Condition 2 of this 

certification; and    
(g) A summary of consultation, including comments received and how the comments were 

addressed. 
 
The Licensee shall implement the approved Reservoir Level Plan as soon as practicable, but no 
later than one year following receipt of Deputy Director and any other required approvals, in 
accordance with the schedule and requirements specified therein.  In the interim period between 
issuance of the license(s) for the Six Big Creek Hydroelectric Projects and implementation of the 
Deputy Director-approved Reservoir Level Plan, the Licensee shall implement: (a) the reservoir 
water levels in Table 36; and (b) Section 10.0 (Reservoir Water Surface Elevation 
Measurement) in Appendix L of the Big Creek ALP Settlement Agreement.   

Each year the Licensee shall monitor reservoir levels to evaluate whether the reservoir level 
targets (i.e., Florence Lake levels and levels forecasted in each reservoir’s drawdown plans) 
outlined in Table 36 will be met.  If the Licensee determines that one or more reservoir level 
targets will not be met, the Licensee shall notify the Deputy Director at least 30 days in advance 
of when the Licensee projects the reservoir level target will be missed.  The Licensee shall 
consult with staff from the State Water Board, USFS, USFWS, and CDFW to determine what 
can be done to notify reservoir users, and maximize access and use of the reservoirs given the 
low projected reservoir level(s).  The Licensee shall provide documentation explaining why the 
reservoir level target(s) was not met and what steps the Licensee will take in the future to 
address the reason(s) the reservoir level target(s) was missed, as appropriate.   

 
Table 36. Annual Reservoir Levels and Compliance Periods based on Big Creek ALP 
Settlement Agreement, Appendix O, Section 5.5 

Reservoir Reservoir Levels  Compliance Period 

Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project (FERC Project No. 67) 

Florence 
Lake 

Licensee shall target a minimum reservoir storage of 21,000 
acre-feet (7,274.85 feet* above msl**) July 1 - August 31 

Florence 
Lake 

Licensee shall target a minimum reservoir storage of 1,000 
acre-feet (7,230.73 feet* above msl**) September 1 - June 30 

Shaver 
Lake 

Licensee shall maintain the reservoir water surface level at 
the maximum elevation practical for water storage, with 
minimal fluctuation 

Memorial Day – 
September 10 

Mammoth Pool Hydroelectric Project (FERC Project No. 2085) 

Mammoth 
Pool 

Reservoir 

Licensee shall maintain the reservoir water surface level at 
the maximum elevation practical for water storage, with 
minimal fluctuation 

June 1 – September 1 

Big Creek Nos. 1 and 2 Hydroelectric Project (FERC Project No. 2175) 
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Reservoir Reservoir Levels  Compliance Period 

Huntington 
Lake 

Licensee shall maintain the reservoir water surface level at 
the maximum elevation practical for water storage, with 
minimal fluctuation 

May 1 – September 10 

Vermilion Valley Hydroelectric Project (FERC Project No. 2086) 

Lake 
Thomas 
Edison 

To be established in Deputy Director-approved Reservoir 
Level Plan after consultation with staff from USFS, CDFW, 
USFWS, and State Water Board 

To be established in 
Deputy Director-approved 
Reservoir Level Plan after 
consultation with staff 
from USFS, CDFW, 
USFWS, and State Water 
Board 

*The measurement indicated references the National Geodetic Vertical Datum of 1929 
**Mean sea level 

 
8(B) Long-Term Reservoir Levels 

After seven years of implementing the Reservoir Level Plan, the Licensee shall consult with staff 
from the State Water Board, USFS, USFWS, and CDFW to assess implementation of the 
reservoir level targets and propose long-term reservoir levels for each reservoir.  The Licensee 
may request an extension beyond seven years if there have been insufficient water year types 
over the implementation period to inform long-term reservoir levels.  The long-term reservoir 
level proposal shall be submitted to the Deputy Director for review and approval, as part of an 
update to the Reservoir Level Plan, no later than May 30 of the eighth year of implementing the 
Reservoir Level Plan (or later year specified by the Deputy Director if an extension to the 
timeframe for the long-term reservoir level proposal is granted).  The Deputy Director may 
require modifications to the long-term reservoir level proposal as part of any approval.  The 
Licensee shall file with FERC the Deputy Director-approved long-term reservoir levels.  The 
Licensee shall implement the long-term reservoir levels for the duration of the license(s) for the 
Six Big Creek Hydroelectric Projects upon receipt of Deputy Director and any other required 
approvals.   

CONDITION 9.  Whitewater Flows 

FERC Project Nos. 67, 120, 2085, and 2086 
No later than 30 days following issuance of the license(s) for the referenced Big Creek 
Hydroelectric Projects, the Licensee shall implement the whitewater boating flow releases in the 
San Joaquin River below the Mammoth Pool Dam contained in Section 5.6 in Appendix O of the 
Big Creek ALP Settlement Agreement (Table 37), and the whitewater flows in the South Fork 
San Joaquin River below the Florence Dam contained in Condition 6 of this certification.  The 
Licensee shall also implement the stream flow data dissemination provisions for the streams 
listed in Table 38, as described in Section 5.5.1 in Appendix O of the Big Creek ALP Settlement 
Agreement.  Compliance with whitewater boating flow releases shall be confirmed through the 
gages indicated in Condition 2 of this certification.  Once the Deputy Director approves the 
Long-term Ramping Rates Plan required in Condition 5 of this certification, all whitewater 
boating flow releases shall be implemented in accordance with any applicable ramping rates.    
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Requests for any modification to the whitewater boating provisions contained in this certification 
must be submitted to the Deputy Director for review and approval.  The Deputy Director may 
require modifications as part of any approval.  The request shall be developed in consultation 
with staff from USFS, USFWS, CDFW, American Whitewater (AW), and the State Water Board.  
The Licensee shall file the Deputy Director-approved modification with FERC.  The Licensee 
shall not implement any modified whitewater boating flow releases prior to any required 
approvals.     
 
Table 37. Whitewater Boating Releases for San Joaquin River below Mammoth Pool Dam 

Water Year Type 
(Conditions) Whitewater Boating Releases 

 
Wet Water Years 

Mammoth Pool Dam Not Spilling by April 15 (pre-spill):  The Licensee shall provide 
continuous, controlled releases between 350 cfs and 850 cfs from April 15 until 
Mammoth Pool Dam begins to spill. 

Mammoth Pool Dam Spilling by April 15:  The Licensee shall have no further 
obligation to provide controlled whitewater boating flows for the remainder of the 
year. 

 
Above Normal 
Water Years 

Mammoth Pool Dam Not Spilling by April 15:  The Licensee shall provide 
continuous, controlled releases between 350 cfs and 850 cfs between the hours of 
10:00 a.m. and 4:00 p.m. for two consecutive weekend days beginning on or after 
April 15. 
Mammoth Pool Dam Spilling by April 15:  The Licensee shall have no further 
obligation to provide controlled whitewater boating flows for the remainder of the 
year. 

 
Table 38. Stream Reaches Designated for Real-time Flow Data Dissemination 

FERC 
Project No. FERC Project Name Stream Reach 

67 Big Creek Nos. 2A, 8, and Eastwood 
Hydroelectric Project 

South Fork San Joaquin River below Florence 
Dam 

67 Big Creek Nos. 2A, 8, and Eastwood 
Hydroelectric Project Stevenson Creek below Shaver Lake Dam 

120 Big Creek No. 3 Hydroelectric Project San Joaquin River below Dam 6 

2085 Mammoth Pool Hydroelectric Project San Joaquin River below Mammoth Pool 
Reservoir 

2086 Vermilion Valley Hydroelectric Project Mono Creek between Vermilion Valley Dam 
and Mono Creek Diversion 
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CONDITION 10.  Erosion and Sediment Control – Warm Creek Diversion 
Channel (Vermilion Valley Hydroelectric Project) 

FERC Project No. 2086 
No later than nine months following issuance of the license for the Vermilion Valley 
Hydroelectric Project, the Licensee shall submit an Erosion and Sediment Control Plan for the 
Warm Creek Diversion Channel Corridor (Warm Creek Erosion Plan) to the Deputy Director for 
review and approval.  The Deputy Director may require modifications to the Warm Creek 
Erosion Plan as part of any approval.  The Warm Creek Erosion Plan shall be developed in 
consultation with staff from USFS, USFWS, CDFW, and the State Water Board.  The Licensee 
shall file with FERC the Deputy Director-approved Warm Creek Erosion Plan and any approved 
amendments thereto.  The objectives of the Warm Creek Erosion Plan shall be to: (a) inventory 
and characterize erosion and sedimentation sites in the Warm Creek diversion channel corridor; 
and (b) develop erosion and sediment control measures that will be implemented to reduce 
sediment delivery to the diversion channel and adjoining waters (i.e., Warm Creek and Boggy 
Meadow Creek).   
 
At a minimum, the Warm Creek Erosion Plan shall include:   

(a) Area covered by and objectives of the effort; 
(b) Maps, photographs, and descriptions of environmental conditions and drainage patterns 

in the area; 
(c) An inventory and characterization of erosion and sedimentation sites that includes: 

(i) Detailed information on each erosion and sedimentation site identified in the area, 
with maps and photographs; 

(ii) Estimates of erosion and sedimentation rates for each site, and a description of 
method(s) used to determine the estimates;  

(iii) Descriptions of factors contributing to erosion and sedimentation at each site, and an 
analysis of whether the erosion and sedimentation at each site is project- and/or non-
project related; and 

(iv) Measures that will be implemented to address project-related erosion and 
sedimentation, including best management practices the Licensee will implement to 
protect water quality and beneficial uses during implementation and maintenance of 
the erosion and sediment control measures; 

(d) A prioritized list and schedule for implementation of erosion and sediment control 
measures.  Unless otherwise approved in the Deputy Director-approved Warm Creek 
Erosion Plan, priority should be based on sites with the highest potential to negatively 
affect water quality and beneficial uses;   

(e) A monitoring and reporting program that describes how the Licensee will evaluate and 
report on the success of the Warm Creek Diversion Channel stabilization effort.  The 
program shall include criteria that will be used to evaluate the performance and success 
of the implemented erosion and sediment control measures, as well as a proposed 
timeline for the monitoring and reporting; and  

(f) A summary of consultation, including comments received and how the comments were 
addressed. 
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The Licensee shall implement the Deputy Director-approved Warm Creek Erosion Plan within 
six months of receipt of Deputy Director and any other required approvals, in accordance with 
the schedule and requirements specified therein.  The Licensee shall submit annual progress 
reports to the Deputy Director until implementation of all erosion and sediment control measures 
are successfully implemented and stabilized.   

CONDITION 11.  Gravel Augmentation Program – Mammoth Pool Bypass Reach 
(Mammoth Pool Hydroelectric Project) 

FERC Project No. 2085 

The Licensee shall develop and implement a Gravel Augmentation Program (Gravel Program) 
for the bypass reach of the San Joaquin River located downstream of Mammoth Pool Reservoir 
(Mammoth Pool Bypass Reach36).  The Gravel Program includes three phases:  a gravel 
augmentation feasibility assessment; a pilot gravel augmentation project; and long-term gravel 
augmentation.   
 
11(A) Phase 1 – Gravel Augmentation Feasibility Assessment 
The Licensee shall implement Phase 1 of the Gravel Program to assess the feasibility of gravel 
augmentation in the Mammoth Pool Bypass Reach.  Except as modified by this certification, the 
Phase 1 Gravel Feasibility Assessment (Feasibility Assessment) shall be developed and 
implemented in accordance with Section 1.2 in Appendix B of the Big Creek ALP Settlement 
Agreement.  The Feasibility Assessment, including development of the Gravel Augmentation 
Feasibility Report (outlined below), shall be implemented in consultation with staff from USFS, 
USFWS, CDFW, and the State Water Board.  The primary objective of the Feasibility 
Assessment shall be to evaluate the feasibility of gravel augmentation at one or more locations 
in the Mammoth Pool Bypass Reach based on site accessibility, cost, dam safety, operational 
and maintenance considerations, direct and indirect effects on water quality and the 
environment, and other relevant factors identified during the consultation process.  Feasibility 
assessment activities shall be performed during the construction activities associated with 
modification of the flow release facilities for the Mammoth Pool Dam (Condition 1 of this 
certification, Table 2, San Joaquin River [Mammoth Pool Dam to Dam 6]37).   
 
Within six months of completion of field assessment activities and no later than six years 
following issuance of the license for the Mammoth Pool Hydroelectric Project, unless otherwise 
authorized by the Deputy Director, the Licensee shall submit a Gravel Augmentation Feasibility 
Report (Gravel Feasibility Report) to the Deputy Director for review and approval.  The Deputy 
Director may require modifications to the Gravel Feasibility Report as part of any approval.  The 
Gravel Feasibility Report shall be developed in consultation with staff from USFS, USFWS, 
CDFW, and the State Water Board.  The Licensee shall file with FERC the Deputy Director-
approved Gravel Feasibility Report and any approved amendments thereto.   

 
At a minimum, the Gravel Feasibility Report shall include the following: 

                                                
36 The Mammoth Pool Bypass Reach extends from the Mammoth Pool Dam spillway, continues into the 

spillway channel, and for the purposes of this condition, extends to just downstream of the confluence of 
Rock Creek with the San Joaquin River.   

37 The deadline for installation of the water control infrastructure improvements is no later than five years 
following issuance of the license for the Mammoth Pool Hydroelectric Project. 
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(a) Description of the methodology and/or criteria used to identify, characterize, and 
delineate candidate gravel augmentation sites; 

(b) Description of the criteria used to assess the feasibility of gravel placement at each 
candidate gravel augmentation site, including supporting rationale;  

(c) Maps, photographs, and descriptions of candidate gravel augmentation sites, as well as 
relevant environmental conditions;  

(d) Feasibility assessment for each candidate site, including a relative ranking of candidate 
sites based on overall feasibility;  

(e) Summary of consultation, including comments received during consultation and how the 
comments were addressed; and 

(f) Recommendation for implementation of one or more pilot gravel augmentation projects 
based on the results of the Feasibility Assessment.  If a pilot gravel augmentation 
project(s) is not recommended, the Gravel Feasibility Report shall explain the 
infeasibility. 

 
If Deputy Director approval of the Gravel Feasibility Report includes implementation of a pilot 
gravel augmentation project, the Licensee shall implement Phase 2 – Pilot Gravel Augmentation 
Project.  
 
If, as part of review and approval of the Gravel Feasibility Report, the Deputy Director 
determines that implementation of a pilot gravel augmentation project is not feasible, the 
Licensee shall make funds available to CDFW to augment its fish stocking program 
(Condition 21 of this certification) on the Mammoth Pool Bypass Reach.  The funding amount 
shall be sufficient for appropriate fish stocking levels, as determined by CDFW, and cover costs 
up to 300 tons of gravel.  Mammoth Pool Bypass Reach fish stocking shall occur within one 
year of receipt of Deputy Director and any other required approvals and annually thereafter for 
the term of the new Mammoth Pool Hydroelectric Project license and any extensions thereto. 
 
11(B) Phase 2 - Pilot Gravel Augmentation Project 
Except as modified by this certification, the scope of the Pilot Gravel Augmentation Project (Pilot 
Project) shall be consistent with Section 1.2 in Appendix B of the Big Creek ALP Settlement 
Agreement.  The objective of the Pilot Project is to evaluate the effects of gravel augmentation 
on gravel distribution, spawning habitat, and trout recruitment in the Mammoth Pool Bypass 
Reach.  The Licensee shall place at least 300 tons of gravel at the location(s) identified in the 
approved Gravel Feasibility Report and monitor gravel transport and distribution to evaluate 
whether in the next two Above Normal or Wet Water Year spill events38 gravel moves from the 
placement location(s) into the Mammoth Pool Bypass Reach.  The Licensee shall begin 
implementation of the Pilot Project as soon as practicable, but: 

(a) No sooner than completion of the first fish monitoring event (Condition 18 of this 
certification)39 conducted following installation and one year of operation of the new 
water control infrastructure for the Mammoth Pool Dam to Dam 6 reach (Condition 2 of 

                                                
38 Refers to spill events from Mammoth Pool Dam with a peak flow of at least 5,000 cfs.   
39 The Deputy Director reserves the right to require an additional fish monitoring event as necessary to 

avoid delays in implementation of the Pilot Project.  
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this certification) that provide the MIFs outlined in Table 18 (Condition 3 of this 
certification)40; and  

(b) No later than seven years following issuance of the license for the Mammoth Pool 
Hydroelectric Project, unless otherwise authorized by the Deputy Director in writing.   

 
The Licensee shall implement water quality protection measures identified in the Deputy 
Director-approved Gravel Feasibility Report.  Monitoring shall consist of visual observations and 
photo documentation to determine that gravels have been transported from the initial placement 
location(s) into the Mammoth Pool Bypass Reach.  The Pilot Project may be considered 
successful if, after two spill events, more than 50 percent of the gravel has moved downstream 
into the Mammoth Pool Bypass Reach from the placement location(s).   
 
Within six months of completing gravel movement monitoring following the second spill event, 
the Licensee shall submit a Pilot Gravel Augmentation Project Report (Pilot Project Report) to 
the Deputy Director for review and approval.  The Deputy Director may require modifications to 
the Pilot Project Report as part of any approval.  Except as modified by this certification, the 
Pilot Project Report shall be developed in accordance with the provisions described in Section 
1.2 in Appendix B of the Big Creek ALP Settlement Agreement and in consultation with staff 
from USFS, USFWS, CDFW, and the State Water Board.  The Licensee shall file with FERC the 
Deputy Director-approved Pilot Project Report and any approved amendments thereto.   
 
At a minimum, the Pilot Project Report shall include: 

(a) Relevant background material from the Gravel Feasibility Report, including the Pilot 
Project objectives; 

(b) A summary of the Licensee’s implementation of the Gravel Feasibility Report and Pilot 
Project that includes: 
(i) Gravel placement location(s); 
(ii) Maps, photos, and drawings related to implementation of the Pilot Project;  
(iii) Measures implemented to protect water quality and beneficial uses; 
(iv) Summary of monitoring activities and results; 

(c) Summary of consultation, including comments received and how the comments were 
addressed; 

(d) Conclusions and supporting rationale regarding the level of success of the Pilot Project; 
and  

(e) Recommendations regarding implementation of ongoing gravel augmentation in the 
Mammoth Pool Bypass Reach or the need for additional studies or pilot projects.   
(i) If ongoing gravel augmentation is recommended, the Licensee shall provide a plan 

for implementation of a long-term gravel augmentation program; and 
(ii) If ongoing gravel augmentation is not recommended, the Licensee shall document 

the rationale for this determination.   
 

                                                
40 Prior to installation of new water control infrastructure, the Licensee shall make a good faith effort to 

provide the specified MIF (Condition 3 of this certification) and document compliance using existing 
infrastructure and flow monitoring equipment. 
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If Deputy Director approval of the Pilot Project Report includes implementation of a long-term 
gravel augmentation program, the Licensee shall implement Phase 3 – Long-Term Gravel 
Augmentation.  
 
If, as part of review and approval of the Pilot Project Report, the Deputy Director determines 
implementation of a long-term gravel augmentation program is not appropriate, the Licensee 
shall make funds available to CDFW to augment its fish stocking program (Condition 21 of this 
certification) on the Mammoth Pool Bypass Reach.  The funding amount shall be sufficient for 
appropriate fish stocking levels, as determined by CDFW, and cover costs up to 300 tons of 
gravel.  Mammoth Pool Bypass Reach fish stocking shall occur within one year of receipt of 
Deputy Director and any other required approvals and annually thereafter for the term of the 
new Mammoth Pool Hydroelectric Project license and any extensions thereto.   
 
11(C) Phase 3 – Long-Term Gravel Augmentation 
Within six months of receiving Deputy Director approval of the Pilot Project Report, which 
includes recommendations for implementation of a long-term gravel augmentation program, the 
Licensee shall submit a Long-Term Gravel Augmentation Plan (Long-Term Gravel Plan) for the 
Mammoth Pool Bypass Reach to the Deputy Director for review and approval.  The Deputy 
Director may require modifications to the Long-Term Gravel Plan as part of any approval.  The 
scope and content of the Long-Term Plan shall be developed in consultation with staff from 
USFS, USFWS, CDFW, and the State Water Board.  The Licensee shall file with FERC the 
Deputy Director-approved Long-Term Gravel Plan and any approved amendments thereto.   
 
The Long-Term Gravel Plan shall detail the Licensee’s plan to implement a gravel augmentation 
program over the term of the license and any extensions thereto.  The Long-Term Gravel Plan 
shall be developed based on the results of Phase 2 and other relevant factors identified during 
consultation.  
  
At a minimum, the Long-Term Gravel Plan shall include: 

(a) Objectives and relevant background material from Phase 1 and Phase 2 of the Gravel 
Program; 

(b) Maps, plans, drawings, and implementation schedules for gravel augmentation in the 
Mammoth Pool Bypass Reach;  

(c) A monitoring and reporting program that describes how the Licensee will evaluate and 
report on the success of gravel augmentation actions.  The program shall include criteria 
that can be used to evaluate project performance and success; 

(d) Measures that will be taken to protect water quality and beneficial uses during 
implementation of the Long-Term Gravel Plan, including information on actions that will 
be implemented to monitor, document, and report on the performance of the measures; 

(e) Summary of consultation, including and comments received during consultation and how 
the comments were addressed; and 

(f) How coordination will be conducted regarding ongoing implementation of the Long-Term 
Gravel Plan. 

 
The Licensee shall implement the Long-Term Gravel Plan upon receipt of Deputy Director and 
any other required approvals, in accordance with the schedule and requirements specified 
therein.  Unless otherwise authorized by the Deputy Director, the approved Long-Term Gravel 
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Plan shall remain in effect for duration of the Mammoth Pool Hydroelectric Project license and 
any extensions thereto.  

CONDITION 12.  Sediment Management  

FERC Project Nos. 67, 120, 2085, 2174, and 2175 

No later than two years following issuance of the license(s) for the referenced Big Creek 
Hydroelectric Projects, the Licensee shall submit to the Deputy Director for review and approval 
a Sediment Management Plan (Sediment Plan) for the following five of the Six Big Creek 
Hydroelectric Projects: 

(a) Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project (FERC Project No. 67) 
(b) Big Creek No. 3 Hydroelectric Project (FERC Project No. 120) 
(c) Mammoth Pool Hydroelectric Project (FERC Project No. 2085) 
(d) Portal Hydroelectric Project (FERC Project No. 2174) 
(e) Big Creek Nos. 1 and 2 Hydroelectric Project (FERC Project No. 2175) 

 
The Deputy Director may require modifications to the Sediment Plan as part of any approval.  
The Sediment Plan shall be developed in consultation with staff from USFS, USFWS, CDFW, 
and the State Water Board.  The Licensee shall file with FERC the Deputy Director-approved 
Sediment Plan and any approved amendments thereto.  The primary objective of the Sediment 
Plan shall be to facilitate sediment pass-through or removal at project dams and diversions, 
while minimizing associated impacts on water quality and aquatic habitat.   
 
Except as modified by this certification, the Sediment Plan shall incorporate elements of the 
Sediment Management Prescriptions described in Appendix J of the Big Creek ALP Settlement 
Agreement.   
 
At a minimum, the Sediment Plan shall include: 

(a) Goals and objectives; 
(b) Description of existing project facilities related to sediment management; 
(c) Background information on sediment accumulation and associated operational issues 

(e.g., accumulation of sediment behind dams may block the low-level outlet valves or 
intake structures); 

(d) Description of proposed sediment management actions (e.g., sediment pass-through, 
sediment removal and disposal), including facilities (outlet capacities and locations), and 
equipment that will be used; 

(e) Description of monitoring and reporting program that describes how and when the 
Licensee will evaluate and report on the success of sediment management actions.  The 
program shall include criteria to evaluate performance and success; 

(f) Measures the Licensee will implement to protect water quality and beneficial uses during 
implementation of the sediment management actions identified in Table 40 and the 
Sediment Plan; 

(g) Implementation schedule; 



 

75 

(h) A summary of consultation, including comments received and how the comments were 
addressed; and  

(i) A description of the process that will be used to adaptively manage sediment 
management and updates to the Sediment Plan throughout the term of the FERC 
license(s). 

 
The Licensee shall implement the Sediment Plan upon receipt of Deputy Director and any other 
required approvals, in accordance with the schedule and requirements specified therein.  
Unless otherwise approved by the Deputy Director as part of review and approval of the 
Sediment Plan, the Licensee shall implement the sediment actions and schedules presented in 
Table 39.  During development and review of the Sediment Plan, the Licensee shall not 
implement any sediment management actions without prior written approval from the Deputy 
Director. 

 
Table 39. Schedule for Sediment Management Actions 

Project Name 
and FERC 
Project No. 

Project Facility 
Sediment 

Management 
Actions 

Implementation Schedule 

Big Creek Nos. 
2A, 8, and 
Eastwood 

Hydroelectric 
Project 

(FERC Project 
No. 67) 

Balsam Creek Diversion 
Bolsillo Creek Diversion 
Camp 62 Creek Diversion 
Chinquapin Creek 
Diversion 
Hooper Creek Diversion 
Pitman Creek Diversion 

SPT and SRD 

SPT – annually during spring 
runoff in Wet water years**  
 
SRD – annually as needed during 
periods of low flow in spring or fall  

Dam 5 Forebay SPT and SRD 

SPT – no later than five years 
following issuance of the license(s) 
for the Six Big Creek Hydroelectric 
Projects (between January 1 and 
March 31), and every five years 
thereafter  
 
SRD – no later than five years 
following issuance of the license(s) 
for the Six Big Creek Hydroelectric 
Projects, and every five years 
thereafter, as needed 

Mono Creek Diversion SRD 

SRD – inspection of sediment 
accumulation behind diversion 
structure no later than five years 
following issuance of the license(s) 
for the Six Big Creek Hydroelectric 
Projects and every five years 
thereafter; sediment removal as 
needed in Wet water years** prior 
to implementation of CRMFs* 
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Project Name 
and FERC 
Project No. 

Project Facility 
Sediment 

Management 
Actions 

Implementation Schedule 

Balsam Meadow Dam 
Forebay SRD and SPT 

SRD – inspection of sediment 
accumulation behind dam structure 
no later than five years following 
issuance of the license(s) for the 
Six Big Creek Hydroelectric 
Projects, and every five years 
thereafter; sediment removal as 
needed during fall  
 
SPT – as needed following SRD 
operations and implementation of 
CRMFs* 

Big Creek No. 
3 Hydroelectric 

Project 
(FERC Project 

No. 120) 

Dam 6 Forebay SPT and SRD 

SPT – at least every five years 
(between January 31 and March 1) 
beginning the year following 
implementation of sediment 
actions at Dam 4 Forebay and 
Dam 5 Forebay 
 
SRD – inspection of sediment 
behind dam structure beginning 
the year following implementation 
of sediment actions at Dam 4 
Forebay and Dam 5 Forebay; 
sediment removal as needed 
following inspection  

Mammoth Pool 
Hydroelectric 

Project  
(FERC Project 

No. 2085) 

Ross Creek and Rock 
Creek SPT and SRD 

SPT – annually during spring 
runoff in Wet water years**  
 
SRD – annually as needed during 
periods of low flow in spring or fall  

Mammoth Pool Reservoir SPT SPT – during release of whitewater 
boating flows in Wet water years** 

Portal 
Hydroelectric 

Project  
(FERC Project 

No. 2174) 

Portal Dam Forebay SRD 

SRD - inspection of sediment 
accumulation behind dam structure 
no later than five years following 
issuance of the license(s) for the 
Six Big Creek Hydroelectric 
Projects and at least every five 
years thereafter; sediment removal 
and disposal following inspection, 
as needed 

Big Creek Nos. 
1 and 2 

Hydroelectric 
Project  

Ely Creek Diversion SPT and SRD 

SPT – annually during spring 
runoff in Wet water years**  
 
SRD – annually as needed during 
periods of low flow in spring or fall  
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Project Name 
and FERC 
Project No. 

Project Facility 
Sediment 

Management 
Actions 

Implementation Schedule 

(FERC Project 
No. 2175) 

Dam 4 Forebay SPT 

SPT – no later than five years 
following issuance of the license(s) 
for the Six Big Creek Hydroelectric 
Projects and at least every five 
years thereafter  

SPT = Sediment Pass Through 
  SRD = Sediment Removal and Disposal 

* CRMFs = Channel and Riparian Maintenance Flows (See Condition 6 of this certification) 
** Water years are outlined in Condition 1 of this certification  

CONDITION 13.  Dam Seepage Remediation – Camp 61 Creek (Portal 
Hydroelectric Project) 

FERC Project No. 2174 

As part of the Portal Hydroelectric Project, the Licensee shall develop and implement a Dam 
Seepage Remediation and Monitoring Program for Camp 61 Creek (Camp 61 Remediation 
Program).  The goal of the Camp 61 Remediation Program shall be to collect, treat, and monitor 
seepage effluent coming from Portal Forebay Dam and appurtenant facilities as necessary to 
ensure compliance with Basin Plan water quality objectives, including but not limited to:  iron, 
manganese, dissolved oxygen, temperature, settleable solids, suspended solids, turbidity, and 
other constituents of concern.  The Camp 61 Remediation Program shall be developed in 
consultation with staff from USFS, USFWS, CDFW, and the State Water Board, in accordance 
with the phased planning and implementation sequence described below. 
 
13(A) Phase 1 – Concept Design Alternatives Report  
No later than 30 months following issuance of the license for the Portal Hydroelectric Project, 
the Licensee shall submit a Dam Seepage Remediation Concept Design Alternatives Report for 
Camp 61 Creek (Camp 61 Phase 1 Report) to the Deputy Director for review and approval.  The 
Deputy Director may require modifications to the Camp 61 Phase 1 Report as part of any 
approval.  The Camp 61 Phase 1 Report shall be developed in consultation with staff from 
USFS, USFWS, CDFW, and the State Water Board.  The Licensee shall file with FERC the 
Deputy Director-approved Camp 61 Phase 1 Report and any approved amendments thereto.  
The Camp 61 Phase 1 Report shall include a minimum of two seepage remediation concept 
design alternatives.  At least one concept design alternative shall be the use of passive 
biological treatment systems, such as constructed wetlands.   
 
At a minimum, the Camp 61 Phase 1 Report shall include: 

(a) A statement of goals and objectives; 
(b) Maps, drawings, photos, and descriptions of relevant environmental conditions, including 

seepage sites, seepage rates, and Portal Hydroelectric Project facilities used to collect 
and convey seepage effluent;  

(c) A summary of available water quality and bioassessment data for seepage effluent, and 
Camp 61 Creek;   

(d) Descriptions, maps, and conceptual drawings of proposed design alternatives; 
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(e) Analysis of the probable effectiveness of each design alternative based on a review of 
relevant scientific literature, pilot or bench-scale studies, and/or rationale and supporting 
calculations;  

(f) Description of how water quality will be protected and monitored with implementation of 
each design alternative presented;  

(g) Estimated schedule and cost for the design, construction, operation, and maintenance of 
each design alternative; and 

(h) The Licensee’s recommended alternative for implementation, including:  (a) the basis for 
the selection; (b) comments received during consultation regarding the selection of a 
preferred alternative and other aspects of the Camp 61 Phase 1 Report; and (c) 
responses to comments. 

 
13(B) Phase 2 – Dam Seepage Remediation Plan 
Within two years of Deputy Director approval of the Camp 61 Phase 1 Report, the Licensee 
shall submit a Dam Seepage Remediation and Monitoring Plan for Camp 61 Creek (Camp 61 
Phase 2 Plan) to the Deputy Director for review and approval.  The Deputy Director may require 
modifications to the Camp 61 Phase 2 Plan as part of any approval.  The Camp 61 Phase 2 
Plan shall be developed in consultation with staff from USFS, USFWS, CDFW, and the State 
Water Board.  The Licensee shall file with FERC the Deputy Director-approved Camp 61 Phase 
2 Plan and approved amendments thereto.   
 
The Camp 61 Phase 2 Plan shall be developed for the design alternative identified in the 
Deputy Director’s approval of the Camp 61 Phase 1 Report.   
 
At a minimum, the Camp 61 Phase 2 Plan shall include: 

(a) A statement of goals and objectives;  
(b) Relevant environmental and conceptual design information from the Camp 61 Phase 1 

Report;  
(c) Construction schedule, design, and specifications (90-100% complete) for the Deputy 

Director-approved design alternative;  
(d) Remediation implementation schedule; 
(e) Description of anticipated maintenance; 
(f) Measures that will be taken to protect water quality and beneficial uses during 

construction, operation, and maintenance activities; 
(g) A monitoring and reporting program that describes how and when the Licensee will 

evaluate and report on the performance of dam seepage remediation efforts.  The 
program shall include measurable criteria to evaluate the performance of the dam 
seepage remediation system.  The monitoring program shall include a benthic 
macroinvertebrate (BMI) bioassessment based on current standard bioassessment 
procedures, quality assurance provisions, and data reporting requirements established 
by the State Water Board’s Surface Water Ambient Monitoring Program (SWAMP) or its 
successor program, or an alternative methodology approved by the Deputy Director as 
part of review and approval of the Camp 61 Phase 2 Plan.  In addition, the Licensee 
shall use the California Stream Condition Index (CSCI) and/or the hydropower-specific 
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multi-metric index of biotic integrity (Hydropower IBI) developed by Rehn (2009),41 as the 
primary basis for analysis and interpretation of BMI data sets, unless an alternative 
methodology is approved by the Deputy Director as part of review and approval of the 
Camp 61 Phase 2 Plan; 

(h) An adaptive management process to evaluate, propose, and implement modifications to 
the seepage remediation efforts or monitoring and reporting provisions throughout the 
duration of the Portal Hydroelectric Project license and any extensions.  The Licensee 
shall provide background and supporting information for modifications proposed as 
adaptive management.  Modifications to monitoring and reporting provisions shall be 
developed in consultation with staff from USFS, USFWS, CDFW, and the State Water 
Board and shall be based on documentation demonstrating compliance with Basin Plan 
objectives and BMI objectives;  

(i) A summary of consultation, including comments received and how the comments were 
addressed; and 

(j) Reporting of water quality and BMI monitoring results to State Water Board staff, and 
upload of BMI data to the California Environmental Data Exchange Network (CEDEN) or 
a successor database within six months of collection. 

 
The Licensee shall implement the Camp 61 Phase 2 Plan upon receipt of Deputy Director and 
any other required approvals, in accordance with the schedule and requirements specified 
therein.  The Licensee shall begin the monitoring specified in the Camp 61 Phase 2 Plan within 
60 days of commencing operation of the remediation system.        

CONDITION 14.  Stream Stabilization and Seepage Remediation – Adit 2 Creek 
(Portal Hydroelectric Project) 

FERC Project No. 2174 

As part of the Portal Hydroelectric Project, the Licensee shall develop and implement a Stream 
Stabilization and Seepage Remediation Program for Adit 2 Creek (Adit 2 Remediation 
Program).  The goals of the Adit 2 Remediation Program shall be to:  (a) stabilize the bed and 
bank of Adit 2 Creek to reduce erosion and sediment delivery to downstream receiving waters; 
and (b) treat and monitor seepage coming from Adit 2 and other appurtenant facilities as 
necessary to ensure compliance with Basin Plan water quality objectives, including iron, 
manganese, dissolved oxygen, temperature, settleable solids, suspended solids, and turbidity.  
The Adit 2 Remediation Program shall be developed in consultation with staff from USFS, 
USFWS, CDFW, and the State Water Board, in accordance with the phased planning and 
implementation sequence described below. 
 
14(A) Phase 1 - Design Alternatives Report 
No later than 30 months following issuance of the license for the Portal Hydroelectric Project, 
the Licensee shall submit a Stream Stabilization and Seepage Remediation Design Alternatives 
Report (Adit 2 Phase 1 Report) for Adit 2 Creek to the Deputy Director for review and approval.  
The Deputy Director may require modifications to the Adit 2 Phase 1 Report as part of any 
approval.  The Adit 2 Phase 1 Report shall be developed in consultation with staff from USFS, 

                                                
41 Rehn, A.C. 2009. Benthic macroinvertebrates as indicators of biological condition below hydropower 

dams on west slope Sierra Nevada streams, California, USA. River Research and Applications. 25: 208-
228.  
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USFWS, CDFW, and the State Water Board.  The Licensee shall file with FERC the Deputy 
Director-approved Adit 2 Phase 1 Report and any approved amendments thereto. 
 
At a minimum, the Adit 2 Phase 1 Report shall include:  

(a) A statement of goals and objectives; 
(b) The following information to address stream stabilization: 

(i) Maps, drawings, photos, and description of relevant environmental conditions and 
erosion sites; 

(ii) A summary of available water quality information with regards to stream stabilization 
for Adit 2 Creek; 

(iii) Descriptions, maps, and conceptual drawings of proposed alternatives for stream 
stabilization; 

(iv) Analysis of the probable effectiveness of each stream stabilization alternative; and 
(v) Estimated schedule and cost for the design, construction, operation, and 

maintenance of each stream stabilization alternative. 
(c) The following information to address seepage: 

(i) Maps, drawings, photos, and descriptions of relevant environmental conditions, 
including seepage sites, seepage rates, and the Portal Hydroelectric Project facilities 
used to collect and convey seepage effluent; 

(ii) A summary of available water quality and bioassessment data with regard to 
seepage effluent for Adit 2 Creek to identify the location and cause of water quality 
problems; 

(iii) A minimum of two seepage remediation design alternatives.  At least one of the 
seepage remediation design alternatives shall be use of passive biological seepage 
treatment systems, such as constructed wetlands.   

(iv) Descriptions, maps, and conceptual drawings of proposed alternatives for seepage 
remediation;  

(v) Analysis of the probable effectiveness of each seepage remediation design 
alternative based on a review of relevant scientific literature, pilot or bench-scale 
studies, and/or rationale and supporting calculations; and 

(vi) Estimated schedule and cost for the design, construction, operation, and 
maintenance of each seepage remediation alternative. 

(d) Description of how water quality will be protected and monitored during implementation 
and operation for each of the stream stabilization and seepage remediation alternative 
presented;  

(e) The Licensee’s recommended seepage remediation and soil stabilization alternatives 
proposed for implementation, including:  (a) the basis for the selection; (b) comments 
received during consultation regarding the selection of a preferred alternative and other 
aspects of the Adit 2 Phase 1 Report; and (c) responses to comments. 

 
14(B) Phase 2 – Stream Stabilization and Seepage Remediation Plan 
Within two years of Deputy Director approval of the Adit 2 Phase 1 Report, the Licensee shall 
submit a Stream Stabilization and Seepage Remediation Plan for Adit 2 Creek (Adit 2 Phase 2 
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Plan) to the Deputy Director for review and approval.  The Deputy Director may require 
modifications to the Adit 2 Phase 2 Plan as part of any approval.  The Adit 2 Phase 2 Plan shall 
be developed in consultation with staff from USFS, USFWS, CDFW, and the State Water Board.  
The Licensee shall file with FERC the Deputy Director-approved Adit 2 Phase 2 Plan and any 
approved amendments thereto.   
 
The Adit 2 Phase 2 Plan shall be developed for the soil stabilization and seepage remediation 
alternatives identified in the Deputy Director’s approval of the Adit 2 Phase 1 Report.   
 
At a minimum, the Adit 2 Phase 2 Plan shall include:  

(a) A statement of goals and objectives;  
(b) The following information for the recommended stream stabilization alternative and the 

recommended seepage remediation alternative from the Deputy Director-approved 
Adit 2 Phase 1 Report: 
(i) Relevant environmental and conceptual design information from the Adit 2 Phase 1 

Report;  
(ii) A construction schedule and design specifications (90-100% complete) for the 

Deputy Director-approved alternatives;  
(iii) Implementation schedule; 
(iv) Description of anticipated maintenance; 
(v) Measures that will be taken to protect water quality and beneficial uses during 

construction, operation, and maintenance activities; 
(vi) A monitoring and reporting process that describes how the Licensee will evaluate 

and report on the performance of stream stabilization and dam seepage remediation 
efforts.  The program shall include measurable criteria to evaluate the performance 
of the stream stabilization and seepage remediation measures.   

(c) A monitoring program for the seepage remediation alternative that includes a BMI 
bioassessment component based on current standard procedures, quality assurance 
provisions, and data reporting requirements established by the SWAMP or its successor 
program, or an alternative methodology approved by the Deputy Director as part of 
review and approval of the Adit 2 Phase 2 Plan.  In addition, the Licensee shall use the 
CSCI and/or the Hydropower IBI developed by Rehn (2009),42 as the primary basis for 
analysis and interpretation of BMI data sets, unless an alternative methodology is 
approved by the Deputy Director as part of review and approval of the Adit 2 Phase 2 
Plan;  

(d) An adaptive management process to evaluate, propose, and implement modifications to 
the stream stabilization measures, seepage remediation efforts, or monitoring and 
reporting provisions throughout the duration of the Portal Hydroelectric Project license 
and any extensions.  The Licensee shall provide background and supporting information 
for modifications proposed as adaptive management.  Modifications to monitoring and 
reporting provisions shall be based on documentation demonstrating compliance with 
Basin Plan and/or BMI objectives;  

                                                
42 Rehn, A.C. 2009. Benthic macroinvertebrates as indicators of biological condition below hydropower 

dams on west slope Sierra Nevada streams, California, USA. River Research and Applications. 25: 208-
228.  
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(e) A summary of consultation, including comments received and how the comments were 
addressed; and 

(f) Reporting of water quality and BMI monitoring results to State Water Board staff, and 
upload of BMI data to CEDEN or a successor database within six months of collection. 

 
The Licensee shall implement the Adit 2 Phase 2 Plan upon receipt of Deputy Director and any 
other required approvals, in accordance with the schedule and requirements specified therein.  
The Licensee shall begin implementation of the monitoring specified in the Adit 2 Phase 2 Plan 
within 60 days of completing construction of the stream stabilization measures and commencing 
operation of the seepage remediation system, respectively.  

CONDITION 15.  Dam Seepage Assessment and Remediation – Mono Creek 
(Vermilion Valley Hydroelectric Project) 

FERC Project No. 2086 
No later than 30 months following issuance of the license for the Vermilion Valley Hydroelectric 
Project, the Licensee shall submit a Dam Seepage Assessment and Water Quality Monitoring 
Plan for the Vermilion Valley Hydroelectric Project (Vermilion Seepage Plan), to the Deputy 
Director for review and approval.  The goals of the Vermilion Seepage Plan are to characterize 
seepage effluent and potential impacts to water quality, and to inform the development of a 
seepage remediation plan if deemed necessary.  The Vermilion Seepage Plan shall be 
developed in consultation with staff from USFS, USFWS, CDFW, and the State Water Board.  
The Deputy Director may require modifications to the Vermilion Seepage Plan as part of any 
approval.  The Licensee shall file with FERC the Deputy Director-approved Vermilion Seepage 
Plan and any approved amendments thereto.   
 
At a minimum, the Vermilion Seepage Plan shall include: 

(a) A description of goals and objectives; 
(b) Maps, drawings, photos, summary descriptions of relevant environmental conditions and 

information for the area, including seepage sources; and current seepage rates and 
volumes; 

(c) A description of the Vermilion Valley Hydroelectric Project facilities used to collect and 
convey seepage effluent;  

(d) Existing water quality and bioassessment monitoring data for Mono Creek below 
Vermilion Valley Dam; 

(e) An assessment and characterization of the sources, discharge rates, and chemistry of 
seepage effluent emanating from the Vermilion Valley Dam and appurtenant facilities, 
including the network of conveyances used to collect and discharge the seepage effluent 
to Mono Creek.  The assessment shall include an evaluation of:  (a) existing water 
quality and BMI monitoring data (iv above) and (b) the effects of the seepage effluent on 
water quality in seepage conveyances, Mono Creek, and other receiving waters.  The 
Licensee shall use the CSCI and/or Hydropower IBI developed by Rehn (2009),43 as the 
primary basis for analysis and interpretation of BMI data sets, unless an alternative 

                                                
43 Rehn, A.C. 2009. Benthic macroinvertebrates as indicators of biological condition below hydropower 

dams on west slope Sierra Nevada streams, California, USA. River Research and Applications. 25: 208-
228.  
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methodology is approved by the Deputy Director as part of review and approval of the 
Vermilion Seepage Plan; 

(f) A proposal for water quality and BMI monitoring for a minimum of three years, or other 
timeframe approved by the Deputy Director as part of review and approval of the 
Vermilion Seepage Plan.  The proposal shall include:  (a) a monitoring schedule; (b) use 
of current standard SWAMP or other Deputy Director-approved BMI and water quality 
monitoring procedures; and (c) quality assurance and quality control provisions.  At a 
minimum, BMI monitoring locations shall be consistent with the approach detailed in the 
Vermilion Valley Leakage Channel Macroinvertebrate Study Plan in Appendix B of the 
Big Creek ALP Settlement Agreement.  In addition, the following two locations shall be 
added to the BMI monitoring program:  (1) a location upstream of Lake Thomas Edison 
and (2) a site immediately below the outflow of the drainage system that controls 
seepage passing through Vermilion Valley Dam.   

(g) A summary of consultation, including comments received and how the comments were 
addressed; and 

(h) Reporting of water quality and BMI monitoring results to State Water Board staff, and 
upload of BMI data to the CEDEN or a successor database within six months of 
collection.  

 
The Licensee shall implement the Vermilion Seepage Plan upon receipt of Deputy Director and 
any other required approvals, in accordance with the schedule and requirements specified 
therein. 
 
Within six months of concluding the Vermilion Seepage Plan monitoring program the Licensee 
shall submit a Vermilion Seepage Report to the Deputy Director for review and approval.  The 
Deputy Director may require modifications to the Vermilion Seepage Report as part of any 
approval.  The Vermilion Seepage Report shall be developed in consultation with staff from 
USFS, USFWS, CDFW, and the State Water Board.  The Licensee shall file the Deputy 
Director-approved Vermilion Seepage Report with FERC.  The Vermilion Seepage Report shall:  
(i) summarize and assess the data and information gathered through implementation of the 
Vermilion Seepage Plan and other relevant information; and (ii) provide the Licensee’s 
determination and supporting rationale regarding whether or not seepage remediation and/or 
long-term water quality monitoring is necessary and feasible to protect water quality.   
 
If Deputy Director approval of the Vermilion Seepage Report includes implementation of 
seepage remediation and/or long-term water quality monitoring, the Licensee shall submit a 
Vermilion Long-Term Seepage Implementation Plan (Vermilion Long-Term Seepage Plan) to 
the Deputy Director for review and approval within two years of receiving Deputy Director 
approval of the Vermilion Seepage Report.  The Deputy Director may require modifications to 
the Vermilion Long-Term Seepage Plan as part of any approval.  The Vermilion Long-Term 
Seepage Plan shall be developed in consultation with staff from USFS, USFWS, CDFW, and 
the State Water Board.  The Licensee shall file with FERC the Deputy Director-approved 
Vermilion Long-Term Seepage Plan and any approved amendments thereto.  The Licensee 
shall implement the Vermilion Long-Term Seepage Plan upon receipt of Deputy Director and 
any other required approvals, in accordance with the schedule and requirements specified 
therein.   
 
At a minimum, the Vermilion Long-Term Seepage Plan shall include:   

(a) A statement of goals and objectives;  
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(b) For seepage remediation, include: 
(i) Relevant information from the Vermilion Seepage Report that provides background 

and support for the plan; 
(ii) The Licensee’s recommended alternative for implementation and a summary of other 

alternatives considered by the Licensee with supporting information for why the 
selected seepage remediation alternative was chosen;  

(iii) A description, maps, and drawings of the proposed design alternatives; 
(iv) An analysis of the probable effectiveness of the recommended and other design 

alternative(s) based on a review of relevant scientific literature, pilot or bench-scale 
studies, and/or rationale and supporting calculations;  

(v) A description of how water quality and beneficial uses will be protected and 
monitored during implementation of the recommended alternative that includes 
construction, operation, and maintenance activities;  

(vi) An estimated schedule and cost for the design, construction, operation, and 
maintenance of the recommended alternative; 

(vii) Comments received during consultation regarding the selection of a recommended 
alternative and other aspects of the Vermilion Long-Term Seepage Plan, and 
responses to comments;  

(viii) A description of anticipated maintenance for the recommended alternative;  
(ix) A monitoring and reporting program that describes how and when the Licensee will 

evaluate and report on the performance of dam seepage remediation efforts.  The 
program shall include measurable criteria to evaluate the performance of the dam 
seepage remediation system.  The monitoring program shall include BMI monitoring 
based on current standard procedures, quality assurance provisions, and data 
reporting requirements established by the State Water Board’s SWAMP or its 
successor program, or an alternative methodology approved by the Deputy Director 
as part of review and approval of the Vermilion Long-Term Seepage Plan; and 

(x) An adaptive management process to evaluate, propose, and implement 
modifications to the seepage remediation efforts or monitoring and reporting 
provisions throughout the duration of the Vermilion Hydroelectric Project license and 
any extensions.  The Licensee shall provide background and supporting information 
for modifications proposed as adaptive management.  Modifications to monitoring 
and reporting provisions shall be based on documentation demonstrating compliance 
with Basin Plan objectives and BMI objectives; 

(c) For long-term seepage monitoring include: 
(i) A proposed seepage monitoring program that includes constituents that will be 

monitored, sampling frequency, locations that will be monitored, and quality 
assurance and quality control measures; and  

(ii) A reporting and adaptive management program that describes how and when the 
Licensee will evaluate, report, and propose modifications to the long-term seepage 
monitoring program.  The Licensee shall provide background and supporting 
information for modifications proposed under adaptive management.     
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The Deputy Director may require implementation of the planning and approval process outlined 
in (ii) of the Long-Term Seepage Plan section if monitoring results indicate seepage remediation 
is necessary to address water quality violations related to seepage. 

CONDITION 16.  Riparian Areas 

FERC Project Nos. 67, 120, 2085, 2174, and 2175 

No later than one year following issuance of the license(s) for the referenced Big Creek 
Hydroelectric Projects, the Licensee shall implement the Riparian Monitoring Plan (Riparian 
Plan) included as Appendix K of the Big Creek ALP Settlement Agreement, in accordance with 
the schedule and requirements specified therein.  The reaches identified in the Riparian Plan 
are included in Table 40, below.   
 
Table 40. Riparian Monitoring Sites Identified in Appendix K of the Big Creek ALP Settlement 

Agreement 

Project Waterbody Reach in River Miles 

Portal Hydroelectric Project 
(FERC Project No. 2174) 

Camp 61 Creek 1.1-1.6 

Camp 61 Creek 1.87-1.95 

Big Creek 2A, 8, and Eastwood 
Hydroelectric Project 

(FERC Project No. 67) 

Mono Creek 2.3-2.7 

Mono Creek 3.5-3.7 

Mono Creek 4.4-4.7 

South Fork San Joaquin River 26.1-27.7 

 
The Deputy Director may require modifications to the Riparian Plan.  Within 6 months of a 
request for modifications, the Licensee shall submit a revised Riparian Plan to the Deputy 
Director for review and approval.  The revised Riparian Plan shall be developed in consultation 
with staff from USFS, USFWS, CDFW, and the State Water Board.  The Licensee shall file with 
FERC the Deputy Director-approved revised Riparian Plan. The Licensee shall implement the 
revised Riparian Plan upon receipt of Deputy Director and any other required approvals, in 
accordance with the schedule and requirements specified therein.   

CONDITION 17.  Large Woody Material 

FERC Project No. 67, 120, 2085, 2086, 2174, 2175 

No later than six months following issuance of the license(s) for the Six Big Creek Hydroelectric 
Projects, the Licensee shall submit a Large Woody Material Management Plan (LWM Plan) to 
the Deputy Director for review and approval.  The Deputy Director may require modification to 
the LWM Plan as part of any approval.  The LWM Plan shall be developed in consultation with 
staff from USFS, USFWS, CDFW, and the State Water Board.  The Licensee shall file with 
FERC the Deputy Director-approved LWM Plan and any approved amendments thereto.  At a 
minimum, the LWM Plan shall include the management of large woody material at the Bear 
Creek Diversion.  One goal of the LWM Plan shall be to improve large woody material 
recruitment downstream of the Bear Creek Diversion by facilitating large woody material 
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passage and by physically redistributing large woody material from the Bear Creek Diversion 
forebay to the downstream channel and adjacent floodplain.  Another goal of the LWM Plan 
shall be to assess if large woody material management is necessary and feasible for other 
locations in FERC Project No. 67, and FERC Project Nos. 120, 2085, 2086, 2174, and 2175. 
 
At a minimum, the LWM Plan shall also include: 

(a) A description of plan goals and objectives; 
(b) A determination of and justification for large woody material management at locations 

within the Six Big Creek Hydroelectric Projects.  This determination may be made using 
existing information;  

(c) Large woody material management measures for each location identified in part (b), 
above.  Measures shall include those described in Section 1.7 of Appendix A of the Big 
Creek ALP Settlement Agreement; 

(d) Specific definitions and classification schemes for large woody material based on peer-
reviewed literature; 

(e) A description of existing conditions and background information on large woody material 
accumulation behind the Bear Creek Diversion and other locations proposed for large 
woody material management.  The description shall include associated operational and 
ecological effects associated with large woody material management; 

(f) A monitoring and reporting program that describes how the Licensee will evaluate and 
report on the performance of large woody material management efforts.  The program 
shall include the criteria that will be used to evaluate the performance of large woody 
material management measures; 

(g) An adaptive management program that describes how the Licensee plans to adjust large 
woody material management and monitoring methods based on evaluation of 
information and monitoring resulting from implementation of the LWM Plan; and 

(h) A summary of consultation, including comments received and how the comments were 
addressed. 

 
The Licensee shall begin implementation of the Deputy Director-approved LWM Plan within one 
year of receiving Deputy Director and any other required approvals, in accordance with the 
schedule and requirements specified therein.  Prior to Deputy Director-approval of the LWM 
Plan, the Licensee shall not implement any large woody material management measures 
without prior written approval by the Deputy Director. 

CONDITION 18.  Fish 

FERC Project Nos. 67, 120, 2085, 2086, 2174, and 2175 

No later than one year following issuance of the license(s) for the Six Big Creek Hydroelectric 
Projects, the Licensee shall submit a Fish Monitoring Plan for the Six Big Creek Hydroelectric 
Projects to the Deputy Director for review and approval.  The Deputy Director may require 
modifications to the Fish Monitoring Plan as part of any approval.  The Fish Monitoring Plan 
shall be developed in consultation with staff from USFS, USFWS, CDFW, and the State Water 
Board.  The Licensee shall file with FERC the Deputy Director-approved Fish Monitoring Plan 
and any approved amendments thereto.   
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A primary goal of the Fish Monitoring Plan shall be to characterize fish populations in the Six Big 
Creek Hydroelectric Projects reservoirs and stream reaches affected by MIF (Condition 3) and 
CRMF (Condition 6) regimes specified in this certification.  Additionally, the Fish Monitoring Plan 
shall include monitoring provisions for the crayfish population in Mammoth Pool Reservoir, as 
described in Appendix I of the Big Creek ALP Settlement Agreement and modified by this 
certification.  
 
Except as modified by this certification, the Fish Monitoring Plan shall be consistent with 
Appendix I in the Big Creek ALP Settlement Agreement.  
  
At a minimum the Fish Monitoring Plan shall include the following:  

(a) A description of goals and objectives; 
(b) A summary of baseline fish population data for the Six Big Creek Hydroelectric Projects 

reservoirs and bypass reaches, including the sources of information used to prepare the 
summary;  

(c) A monitoring program to determine fish and crayfish population composition, relative 
abundance, size/age distribution, physical condition, and biomass in stream reaches 
affected by MIF (Condition 3) and CRMF (Condition 6) specified in this certification.  
Crayfish monitoring is only necessary in the Mammoth Pool Reservoir.  The monitoring 
program shall include:  (1) sampling methods; (2) monitoring schedule;  and (3) a list of 
proposed monitoring sites that consider long-term site accessibility and sampling 
feasibility.  Unless an alternative monitoring schedule is approved by the Deputy 
Director, fish monitoring shall begin in year 3 following issuance of the license(s) for the 
Six Big Creek Hydroelectric Projects; 

(d) Additionally, the monitoring program shall include monitoring for silver concentrations in 
tissue of fish collected from Mammoth Pool Reservoir and Huntington Lake, crayfish 
collected from Mammoth Pool Reservoir, and any additional reaches identified through 
the consultation process; 

(e) Fish tissue silver concentrations which shall trigger consultation with staff from USFS, 
USFWS, CDFW, and the State Water Board regarding supplemental sampling and/or 
other appropriate response actions; 

(f) A reporting and adaptive management program that outlines the reporting schedule and 
process that will be used to update the Fish Monitoring Plan; and  

(g) A summary of consultation, including comments received and how the comments were 
addressed.   

 
The Licensee shall begin implementation of the Deputy Director-approved Fish Monitoring Plan 
after receiving Deputy Director and any other required approvals, in accordance with the 
schedule and requirements specified therein. 
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Table 41. Minimum Fish Monitoring Based on Appendix I in the Big Creek ALP Settlement 
Agreement 

 Monitoring Requirements1 

FERC Project Name  
and No. Targeted Reach or Reservoir Fish 

Population 
Crayfish 

Population 

Tissue 
Analysis 
(Silver) 

Stream Reaches 

Big Creek Nos. 2A, 8, 
and Eastwood 

Hydroelectric Project 
(FERC Project No. 67) 

Big Creek  
(Below Dam 5) X --- --- 

Stevenson Creek 
(Downstream of Shaver Lake) X --- --- 

North Fork Stevenson Creek 
(Upstream of Shaver Lake) X --- --- 

South Fork San Joaquin River 
(Downstream of Florence Lake) X --- --- 

Bear Creek 
(Downstream of Diversion) X --- --- 

Mono Creek 
(Downstream of Diversion) X --- --- 

Big Creek No. 3 
Hydroelectric Project 

(FERC Project No. 120) 

San Joaquin River  
(Downstream of Powerhouse 3) X --- --- 

Mammoth Pool 
Hydroelectric Project 

(FERC Project No. 2085) 

San Joaquin River  
(Downstream of Mammoth Pool)  X --- --- 

Vermilion Valley 
Hydroelectric Project 

(FERC Project No. 2086) 

Mono Creek 
(Downstream of Vermilion Valley 
Dam) 

X --- --- 

Warm Creek 
(Downstream of Diversion) X --- --- 

Boggy Meadow Creek 
(Downstream of Warm Creek 
Diversion Channel) 

X --- --- 

Portal Hydroelectric 
Project 

(FERC Project No. 2174) 

Camp 61 Creek 
(Downstream of Portal Forebay) X --- --- 

Big Creek Nos.1 and 2 
Hydroelectric Project 

(FERC Project No.2175) 

Big Creek  
(Below Dam 4) X --- --- 

Reservoirs 
Big Creek Nos. 2A, 8, 

and Eastwood 
Hydroelectric Project 

(FERC Project No. 67) 

Florence Lake X --- --- 

Shaver Lake X --- --- 

Mammoth Pool 
Hydroelectric Project 

(FERC Project No. 2085) 
Mammoth Pool Reservoir X X X2 
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 Monitoring Requirements1 

FERC Project Name  
and No. Targeted Reach or Reservoir Fish 

Population 
Crayfish 

Population 

Tissue 
Analysis 
(Silver) 

Stream Reaches 
Big Creek Nos.1 and 2 
Hydroelectric Project 

(FERC Project No.2175) 
Huntington Lake X --- X3 

1 An “X” indicates that the Licensee committed to perform this monitoring per the Big Creek ALP 
Settlement Agreement.  

2 Fish and crayfish tissue. 
3 Fish tissue only. 

CONDITION 19.  Water Quality Monitoring and Management 

FERC Project Nos. 67, 120, 2085, 2086, 2174, and 2175 

No later than one year following issuance of the license(s) for the Six Big Creek Hydroelectric 
Projects, the Licensee shall submit a Water Quality Monitoring Plan for the Six Big Creek 
Hydroelectric Projects to the Deputy Director for review and approval.  The Deputy Director may 
require modifications to the Water Quality Monitoring Plan as part of any approval.  The Water 
Quality Monitoring Plan shall be developed in consultation with staff from USFS, USFWS, 
CDFW, Central Valley Regional Water Quality Control Board (Central Valley Regional Water 
Board), and the State Water Board.  The Licensee shall file with FERC the Deputy Director-
approved Water Quality Monitoring Plan and any approved amendments thereto.   
 
At a minimum, the Water Quality Monitoring Plan shall include: 

(a) A summary of baseline water quality and BMI data, including data collected as part of 
the relicensing studies and other water quality monitoring conducted thereafter;  

(b) Proposed monitoring: 
(i) Sampling locations and water quality parameters, including but not limited to, the 

locations and parameters where water quality studies previously performed by SCE 
(2002 and 2003)44 found exceedances of the Basin Plan and/or California Toxics 
Rule (CTR) and National Toxics Rule (NTR) standards; 

(ii) Evaluation of the need for BMI monitoring, including a discussion of why BMI 
monitoring is not needed, if applicable;   

(iii) Sampling frequency.  At a minimum, water quality monitoring and BMI monitoring (if 
applicable) shall be conducted annually for the first five years after Deputy Director 
approval of the Water Quality Monitoring Plan, and then every five years for the term 
of the license(s), and any extensions, unless an alternative monitoring frequency is 
approved by the Deputy Director;  

(iv) Sample handling and quality assurance/quality control protocols; and  

                                                
44 CAWG 2002 and 2003 reports by SCE. 
 

https://www1.sce.com/nrc/bigcreek/CAWG04_Report.pdf
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(v) Laboratory methods45 and associated reporting and detection limits for all 
constituents and parameters to be monitored;  

(c) A summary of consultation, including comments received and how the comments were 
addressed; 

(d) A reporting program and schedule, with data and monitoring results summarized in a 
report and submitted to the State Water Board within six months of performing the 
monitoring in a given year.  Unless otherwise approved by the Deputy Director as part of 
approval of the Water Quality Monitoring Plan, the Licensee shall also submit all water 
quality data to CEDEN or its successor database within six months of collection.  The 
report shall include:   
(i) An evaluation and discussion of the monitoring data, including any trends and 

exceedances;  
(ii) A discussion of whether changes in water quality and any exceedances are related 

to the Six Big Creek Hydroelectric Projects; 
(iii) Recommendations to address water quality exceedances related to the Six Big 

Creek Hydroelectric Projects, as appropriate; and 
(iv) Any proposed modifications to the Water Quality Monitoring Plan, including 

documentation of consultation that includes comments received and how the 
comments were addressed.  

 
The Licensee shall implement the Water Quality Monitoring Plan within one year of receiving 
Deputy Director and any other required approvals, in accordance with the schedule and 
requirements specified therein.   
 
The Licensee and/or staff from the USFS, USFWS, CDFW, Central Valley Regional Water 
Board, and the State Water Board may recommend to the Deputy Director modifications to the 
methodologies and frequencies of data collection if it is determined that:  (a) there is a more 
appropriate or preferable methodology or location to use than that described in the Water 
Quality Monitoring Plan; or (b) monitoring may be reduced or terminated because the relevant 
ecological resource objectives are being met or no change in water quality or BMI is expected 
based on data trends.  The Licensee shall submit a revised Water Quality Monitoring Plan to the 
Deputy Director, based on agency staff recommendations, if requested by the Deputy Director.  
Revisions to the Water Quality Monitoring Plan must be approved by the Deputy Director prior 
to implementing the revised Water Quality Monitoring Plan.  The Licensee shall file the Deputy 
Director’s approval, together with the revised Water Quality Monitoring Plan, with FERC.     

CONDITION 20.  Water Temperature Monitoring and Management  

FERC Project Nos. 67, 120, 2085, 2086, 2174, and 2175 

No later than one year following issuance of the license(s) for the Six Big Creek Hydroelectric 
Projects, the Licensee shall submit a Water Temperature Monitoring and Management Plan 
(Water Temperature Plan) for the Six Big Creek Hydroelectric Projects to the Deputy Director for 
review and approval.  The Deputy Director may require modifications to the Water Temperature 

                                                
45 Laboratory analyses shall be conducted using United States Environmental Protection Agency 

analytical methods and/or standard methods adequately sensitive to detect constituent levels for 
determination of compliance with recognized state and federal criteria and objectives.   
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Plan as part of any approval.  The Water Temperature Plan shall be developed in consultation 
with staff from USFS, USFWS, CDFW, Central Valley Regional Water Board, and the State 
Water Board.  The Licensee shall file with FERC the Deputy Director-approved Water 
Temperature Plan and any approved amendments thereto.  The Water Temperature Plan shall 
ensure compliance with the Basin Plan objectives.  
 
Except as modified by this certification, the Water Temperature Plan shall be consistent with 
Appendix H in the Big Creek ALP Settlement Agreement.  
 
 At a minimum, the Water Temperature Plan shall include the following: 

(a) A description of goals and objectives; 
(b) A summary of baseline water temperature and meteorological data for reservoirs, 

bypass reaches, and non-bypass reaches, including data collected as part of re-
licensing studies and other monitoring conducted thereafter; 

(c) Water temperature and associated meteorological monitoring specified in Table 42 – 
Table 4646, as well as any additional monitoring resulting from the consultation process.  
At a minimum, as part of the consultation process, the Licensee and agencies shall 
discuss the need for: 
(i) Monitoring for one full period47,48 of water temperatures and meteorological data for 

one Dry water year and one Critical water year (Condition 1 of this certification); 
(ii) Monitoring for five full periods of water temperatures and meteorological data under 

the MIF regimes (Condition 3); and  
(iii) Monitoring tributaries and other stream reaches affected by operations of the Six Big 

Creek Hydroelectric Projects; 
(d) A summary of consultation, including comments received and how the comments were 

addressed; 
(e) Proposed monitoring: 

(i) Sampling locations, including but not limited to the locations listed in Table 42 – 
Table 46;  

(ii) Sampling frequency.  At a minimum, water temperature and meteorological 
monitoring shall be conducted annually for either three or five years as described in 
Table 42 – Table 46, which shall include one Dry and one Critical water year type. 
Water temperature monitoring shall be conducted after implementation of the new 
MIFs (Condition 3 of this certification) and after Deputy Director approval of the 
Water Temperature Plan, unless an alternative monitoring frequency is approved by 
the Deputy Director; and 

(iii) Quality assurance/quality control protocols;  

                                                
46 Table 42 – Table 46 cover minimum water temperature monitoring locations and durations for four of 

the Six Big Creek Hydroelectric Projects, as noted in Appendix H of the Big Creek ALP Settlement 
Agreement.  Additional temperature monitoring shall be developed, as appropriate, during consultation.    

47 A sampling period for water temperature monitoring includes June 1 through September 30 of the same 
year, except where unsafe conditions and limited access delay implementation to July 1. 

48 Starting dates for monitoring at higher elevation sites along Big Creek and the South Fork San Joaquin 
River (SFSJR) bypass reach and its tributaries, which are generally colder for longer portions of the 
year, are from July 1 (depending upon access conditions and safety) through September 30. 
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(f) A study plan to evaluate the suitability of the cold freshwater habitat beneficial use 
designation for the Stevenson Reach of the San Joaquin River, as outlined in Section 
4.0 of Appendix H of the Big Creek ALP Settlement Agreement; and 

(g) A reporting program and schedule, with data and monitoring results summarized in a 
report and submitted to the Deputy Director within six months of performing monitoring in 
a given year.  Unless otherwise approved by the Deputy Director as part of approval of 
the Water Temperature Plan, the Licensee shall also submit all water temperature data 
to CEDEN or its successor database within six months of collection.  The report shall 
include:   
(i) An evaluation and discussion of the monitoring data, including trends and 

exceedances;  
(ii) A discussion of whether changes in water temperature are related to the Six Big 

Creek Hydroelectric Projects; 
(iii) Recommendations to address water temperature exceedances related to the Six Big 

Creek Hydroelectric Projects, as appropriate; and 
(iv) Any proposed modifications to the Water Temperature Plan, including documentation 

of consultation that includes comments received and how the comments were 
addressed.  

 
The Licensee shall implement the Water Temperature Plan within one year of receiving Deputy 
Director and any other required approvals, in accordance with the schedule and requirements 
specified therein.   
 
The Licensee and/or staff from the USFS, USFWS, CDFW, Central Valley Regional Water 
Board, and the State Water Board may recommend to the Deputy Director modifications to the 
Water Temperature Plan.  The Licensee shall submit a revised Water Temperature Plan to the 
Deputy Director, based on agency staff recommendations, if requested by the Deputy Director.  
Revisions to the Water Temperature Plan must be approved by the Deputy Director prior to 
implementation of the revised Water Temperature Plan.  The Licensee shall file the Deputy 
Director’s approval, together with the revised Water Temperature Plan, with FERC.   
 
Table 42. Water Temperature Monitoring Requirements for Big Creek Nos. 2A, 8, and 

Eastwood Hydroelectric Project (FERC Project No. 67) 

Monitoring Site 
Temperature Gage 
Location by River 

Miles (RM) 

Temperature Gage 
Type and 

Measurement 
Interval 

Minimum Initial 
Monitoring Period 

and Minimum 
Duration* 

STREAM AND RIVER REACHES 

Big Creek (BC) 
(Downstream of Dam 5) BC RM 1.65 Data Logger 

Interval ≤15-minute 

June 1 – 
September 30 

3 years 

Big Creek 
(Upstream of Powerhouse 8) BC RM 0.10 Data Logger 

Interval ≤15-minute 

June 1 – 
September 30 

3 years 
Camp 61 Creek (C61) 

(Upstream of South Fork San 
Joaquin River) 

C61 RM 0.10 Data Logger 
Interval ≤15-minute 

June 1 – 
September 30 

3 years 
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Monitoring Site 
Temperature Gage 
Location by River 

Miles (RM) 

Temperature Gage 
Type and 

Measurement 
Interval 

Minimum Initial 
Monitoring Period 

and Minimum 
Duration* 

Mono Creek (MC) 
(Upstream of South Fork San 

Joaquin River) 
MC RM 0.10 Data Logger 

Interval ≤15-minute 

June 1 – 
September 30 

3 years 
North Fork Stevenson Creek 

(NFSC) 
(USGS Stream  

Gage No. 11239300) 

NFSC RM 1.60 TBD† 
Interval ≤15-minute 

June 1 – 
September 30 

3 years 

North Fork Stevenson Creek 
(Tunnel 7 Outlet) NFSC RM 3.50 TBD† 

Interval ≤15-minute 

June 1 – 
September 30 

3 years 
South Fork San Joaquin River 

(SFSJR) 
(Upstream of San Joaquin 

River) 

SFSJR RM 0.10 Data Logger 
Interval ≤15-minute 

July 1** – 
September 30 

3 years 

South Fork San Joaquin River  
(Rattlesnake Crossing) SFSJR RM 14.35 Data Logger 

Interval ≤15-minute 

July 1** – 
September 30 

3 years 

South Fork San Joaquin River 
(Downstream of Mono Creek) SFSJR RM 16.55 Data Logger 

Interval ≤15-minute 

July 1** – 
September 30 

3 years 

South Fork San Joaquin River 
(Upstream of Mono Creek) SFSJR RM 16.65 Data Logger 

Interval ≤15-minute 

July 1** – 
September 30 

3 years 
South Fork San Joaquin River 

(Downstream of  
Camp 61 Creek) 

SFSJR RM 17.80 Data Logger 
Interval ≤15-minute 

July 1** – 
September 30 

3 years 

South Fork San Joaquin River 
(Upstream of Camp 61 Creek) SFSJR RM 17.90 Data Logger 

Interval ≤15-minute 

July 1** – 
September 30 

3 years 

South Fork San Joaquin River 
(Downstream of Florence Lake) SFSJR RM 27.85 Telemetry 

Interval ≤15-minute 

July 1** – 
September 30 

3 years 
San Joaquin River (SJR) 

(Upstream of South Fork San 
Joaquin River) 

SJR RM 38.40 Data Logger 
Interval ≤15-minute 

July 1** – 
September 30 

3 years 

RESERVOIR DEPTH PROFILES 

Florence Reservoir 
Downstream end, 
upstream end, and 
middle of reservoir 

TBD† 
Monthly 

Temperature-Depth 
Profile 

July 1** – 
September 30 

3 years 
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Monitoring Site 
Temperature Gage 
Location by River 

Miles (RM) 

Temperature Gage 
Type and 

Measurement 
Interval 

Minimum Initial 
Monitoring Period 

and Minimum 
Duration* 

*Unless otherwise approved by the Deputy Director as part of Water Temperature Plan approval, the 
minimum duration for annual temperature monitoring is as indicated.  Monitoring shall begin after 
implementation of the new MIFs and following approval of the Water Temperature Plan. 
**These stream reaches are at higher elevations and are generally colder for a longer portion of the 
year.  Therefore, the start date for monitoring shall be from July 1 (depending upon access conditions 
and worker safety), through September 30.  This later monitoring date does not present a water 
temperature concern as periods of high flow and snow generally correlate with lower water 
temperatures. 
† TBD = To be determined based on consultation and upon Deputy Director approval of the Water 
Temperature Plan. 

 
Table 43. Water Temperature Monitoring Requirements for Big Creek No. 3 Hydroelectric 

Project (FERC Project No. 120) 

Monitoring Site 
Temperature Gage 
Location byRiver 

Miles (RM) 

Temperature Gage 
Type and 

Measurement 
Interval 

Minimum Initial 
Monitoring Period 

and Minimum 
Duration* 

STREAM AND RIVER REACHES 

San Joaquin River (SJR) 
(Upstream of  

Powerhouse 3) 
SJR RM 11.00 Telemetry After Spill 

Interval ≤15-minute 

June 1 – 
September 30 

5 years 

San Joaquin River 
(Upstream of  

Stevenson Creek) 
SJR RM 15.50 Data Logger 

Interval ≤15-minute 

June 1 – 
September 30 

5 years 

San Joaquin River 
(at Dam 6) SJR RM 17.00 Telemetry 

Interval ≤15-minute 

June 1 – 
September 30 

5 years 
*Unless otherwise approved by the Deputy Director as part of Water Temperature Plan approval, the 
minimum duration for annual temperature monitoring is as indicated.  Monitoring shall begin after 
implementation of the new MIFs and following approval of the Water Temperature Plan. 
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Table 44. Water Temperature Monitoring Requirements for Mammoth Pool Hydroelectric 
Project (FERC Project No. 2085) 

Monitoring Site 
Temperature Gage 
Location by River 

Miles (RM) 

Temperature Gage 
Type and 

Measurement 
Interval 

Minimum Initial 
Monitoring Period 

and Minimum 
Duration* 

STREAM AND RIVER REACHES 

San Joaquin River (SJR) 
(Upstream of Mammoth Pool 

Powerhouse) 
SJR RM 18.20 Telemetry After Spill 

Interval ≤15-minute 

June 1 – 
September 30 

5 years 

San Joaquin River 
(Upstream of Rock Creek) SJR RM 22.60 Data Logger 

Interval ≤15-minute 

June 1 – 
September 30 

5 years 
San Joaquin River 
(Downstream of  
Mammoth Pool) 

SJR RM 25.55 Telemetry 
Interval ≤15-minute 

June 1 – 
September 30 

5 years 

San Joaquin River 
(Upstream of Mammoth Pool 

Reservoir) 
SJR 34.60 Data Logger 

Interval ≤15-minute 

June 1 – 
September 30 

3 years 

RESERVOIR DEPTH PROFILES 

Mammoth Pool Reservoir 
Downstream end, 
upstream end, and 
middle of reservoir 

TBD† 
Monthly 

Temperature-Depth 
Profile 

June 1 – 
September 30 

5 years 

*Unless otherwise approved by the Deputy Director as part of Water Temperature Plan approval, the 
minimum duration for annual temperature monitoring is as indicated.  Monitoring shall begin after 
implementation of the new MIFs and following approval of the Water Temperature Plan. 
† TBD = To be determined based on consultation and upon Deputy Director approval.   

 
Table 45. Water Temperature Monitoring Requirements for Big Creek Nos. 1 and 2 

Hydroelectric Project (FERC Project No. 2175) 

Monitoring Site 
Temperature Gage 

Location by 
River Miles (RM) 

Temperature Gage 
Type and 

Measurement 
Interval 

Minimum Initial 
Monitoring Period 

and Minimum 
Duration* 

Big Creek (BC) 
(Upstream of Powerhouse 2/2A) BC RM 2.10 Data Logger 

Interval ≤15-minute 

June 1 – 
September 30 

3 years 

Big Creek 
(Release at Dam 4) BC RM 5.90 Data Logger 

Interval ≤15-minute 

June 1 – 
September 30 

3 years 
*Unless otherwise approved by the Deputy Director as part of Water Temperature Plan approval, the 
minimum duration for annual temperature monitoring is as indicated.  Monitoring shall begin after 
implementation of the new MIFs and following approval of the Water Temperature Plan. 

 
 



 

96 

Table 46. Meteorological Monitoring Requirements 

Monitoring Site Meteorological 
Parameters* 

Minimum Initial Monitoring 
Period and Minimum 

Duration** 
Big Creek 

(Powerhouse No. 3) AT – RH – WS – SR June 1 – September 30 
5 years 

Big Creek 
(Upstream of Powerhouse 2/2A) AT – RH June 1 – September 30 

3 years 

Florence Lake AT – RH – WS – SR June 1 – September 30 
3 years 

Huntington Lake AT – RH – WS – SR June 1 – September 30 
3 years 

Lake Thomas A. Edison AT – RH – WS – SR June 1 – September 30 
3 years 

Mammoth Pool Powerhouse AT – RH – WS – SR June 1 – September 30 
5 years 

San Joaquin River 
(Upstream of Mammoth Pool 

Reservoir) 
AT – RH June 1 – September 30 

3 years 

South Fork San Joaquin River 
(Upstream of San Joaquin River) AT – RH June 1 – September 30 

3 years 

* AT = Air Temperature; RH = Relative Humidity; WS = Wind Speed; SR = Solar Radiation 
** Unless otherwise approved by the Deputy Director as part of Water Temperature Plan approval, the 
minimum duration for annual meteorological monitoring is as indicated.  Monitoring shall begin after 
implementation of the new MIFs and following approval of the Water Temperature Plan. 

CONDITION 21.  Recreation Management 

21(A) Recreation Management Plan for Big Creek ALP Projects    
FERC Project Nos. 67, 120, 2085, and 2175 

No later than 30 days following issuance of the license(s) for the four Big Creek Hydroelectric 
Projects using the Alternative Licensing Process – FERC Projects Nos. 67, 120, 2085, and 2175 
(Big Creek ALP Projects), the Licensee shall implement the provisions of the Recreation 
Management Plan included in Appendix O of the Big Creek ALP Settlement Agreement in 
accordance with the schedule therein.  Prior to the commencement of construction for each 
recreation facility rehabilitation project, the Licensee shall submit a Recreation Facility Major 
Rehabilitation Plan (Rehabilitation Plan) to the Deputy Director for review and approval.  The 
Deputy Director may require modifications as part of any approval.  The Rehabilitation Plan 
shall be developed in consultation with staff from USFS and the State Water Board.  The 
Licensee shall file with FERC each Deputy Director-approved Rehabilitation Plan and any 
approved amendments thereto. 
  
Each Rehabilitation Plan shall, at a minimum, include the elements detailed in Section 5.2 of 
Appendix O, as well as: 

(a) Site photographs prior to construction; 
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(b) A description of measures to protect water quality and beneficial uses;  
(c) A description of monitoring and reporting protocols for measures designed to protect 

water quality and beneficial uses; and 
(d) A summary of consultation, including comments and how the comments were 

addressed. 
 
The Licensee shall implement construction for the specified recreation facility rehabilitation 
project upon Deputy Director approval.  During development and review of the above 
information, the Licensee shall not implement any recreation facility rehabilitation or 
improvement projects without prior written approval from the Deputy Director.   
 
21(B) Recreation Facility Rehabilitation and Improvement Plan for Big Creek TLP 
Projects   
FERC Project Nos. 2086 and 2174 

No later than one year following issuance of the license(s) for the two Big Creek Hydroelectric 
Projects using the Traditional Licensing Process – FERC Project Nos. 2086 and 2174 (Big 
Creek TLP Projects), the Licensee shall submit a Recreation Facility Rehabilitation and 
Improvement Plan (Recreation Plan) for the Big Creek TLP Projects to the Deputy Director for 
review and approval.  The Deputy Director may require modifications to the Recreation Plan as 
part of any approval.  The Recreation Plan shall be developed in consultation with staff from 
USFS, USFWS, CDFW, and the State Water Board.  The Licensee shall file with FERC the 
Deputy Director-approved Recreation Plan and any approved amendments thereto.  The 
Recreation Plan shall provide information for recreation facility rehabilitation and improvement 
projects proposed under the new license(s) for Big Creek TLP Projects.  During development 
and review of the Recreation Plan, the Licensee shall not implement any recreation facility 
rehabilitation or improvement projects without prior written approval from the Deputy Director.   
The Recreation Plan shall be consistent with Sections 5.2 and 5.3 of Appendix O of the Big 
Creek ALP Settlement Agreement.  At a minimum, the Recreation Plan shall include: 
 

(a) A statement of goals and objectives; 
(b) Overview maps or other graphics showing the locations and extent of all existing and 

proposed recreation facilities, including any proposed rehabilitation and improvement 
projects; 

(c)  A description of proposed rehabilitation, improvement, and construction projects, as well 
as maintenance activities with the potential to impact water quality or beneficial uses; 

(d) Design drawings, photos, and other information relevant to each recreation facility; 
(e) A summary of relevant provisions from Section 5.2 of Appendix O of the Big Creek ALP 

Settlement Agreement which apply to the Big Creek TLP Projects;   
(f) A timeline and schedule for modifications and maintenance of existing and proposed 

new recreation facilities; 
(g) Measures the Licensee will implement to protect water quality and beneficial uses of 

surface waters during construction and maintenance activities associated with 
implementation of the Recreation Plan;  

(h) A description of monitoring and reporting protocols for measures designed to protect 
water quality and beneficial uses; and 
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(i) A summary of consultation, including comments received and how the comments were 
addressed. 

 
The Licensee shall implement the Recreation Plan upon receipt of Deputy Director and any 
other required approvals, in accordance with the schedule and requirements specified therein.  
Depending on the status of each recreation facility project (e.g., planning, design, construction), 
the Licensee may need to submit recreation facility-specific supplements to the Recreation Plan 
for Deputy Director review and approval.  The Licensee shall only proceed with recreation 
facility work that is explicitly approved by the Deputy Director as part of the approval of the 
Recreation Plan or otherwise in writing.   
 
21(C) Five-Year Recreation Rehabilitation Report  
FERC Project Nos. 67, 120, 2085, 2175, 2086 and 2174 

No later than one year following issuance of the license(s) for the Six Big Creek Hydroelectric 
Projects, and every five years throughout the term of the new license(s) and any extensions 
thereto, the Licensee shall submit a Five-Year Recreation Rehabilitation Report (Five-Year 
Recreation Report) to the Deputy Director for review and approval.  The Deputy Director may 
require modifications as part of any approval.   
 
The Five-Year Recreation Rehabilitation Report shall include: 

(a) A summary of recreation rehabilitation activities undertaken during the previous five 
years; and  

(b) A proposed schedule of recreation rehabilitation activities planned for implementation in 
the next five years.   

CONDITION 22.  Bald Eagles  

22(A) Bald Eagle Management Plan for Big Creek ALP Projects    
FERC Project Nos. 67, 120, 2085, and 2175 

No later than 30 days following issuance of the license(s) for the Big Creek ALP Projects, the 
Licensee shall implement the provisions of the Bald Eagle Management Plan in Appendix P of 
the Big Creek ALP Settlement Agreement in accordance to the schedule and requirements 
specified therein.  The Licensee shall submit the reports specified in Section 2.5 of Appendix P 
to the Deputy Director for review and approval.  The Deputy Director may require modifications 
to submittals as part of any approval.    

22(B) Bald Eagle Management Plan for Big Creek TLP Projects    
FERC Project Nos. 2086 and 2174 

No later than one year following issuance of the license(s) for the Big Creek TLP Projects, the 
Licensee shall submit a Bald Eagle Plan for the Big Creek TLP Projects to the Deputy Director 
for review and approval.  The Deputy Director may require modifications to the Bald Eagle Plan 
as part of any approval.  The Bald Eagle Plan shall be developed in consultation with staff from 
USFS, USFWS, CDFW, and the State Water Board.  The Licensee shall file with FERC the 
Deputy Director-approved Bald Eagle Plan and any approved amendments thereto. 
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At a minimum, the Bald Eagle Plan shall be consistent with the most current USFWS National 
Bald Eagle Management Guidelines and include: 

(a) Statement of the goals and objectives; 
(b) Summary of consultation, including comments received and how the comments were 

addressed; 
(c) Summary of existing information regarding the presence of bald eagles, their nests, and 

wintering habitat in the vicinity of the Big Creek TLP Projects; 
(d) Surveys to identify the locations of bald eagles, their nests, and wintering habitat in the 

vicinity of the Big Creek TLP Projects.  Surveys shall be designed and scheduled in 
accordance with the specifications in Appendix P of the Big Creek ALP Settlement 
Agreement.  The surveys shall be conducted using the Protocol for Evaluating Bald 
Eagle Habitat and Populations in California,49, or alternate method approved by the 
Deputy Director; 

(e) A plan for development of corrective measures and a timetable for actions in cases 
when the Bald Eagle Plan’s goals and objectives are not being achieved or data indicate 
impacts to bald eagles and/or bald eagle nests; and  

(f) A reporting program to report on the outcome of surveys and any corrective actions.   

The Licensee shall implement the Bald Eagle Plan upon receipt of Deputy Director and any 
other required approvals, in accordance with the schedule and requirements specified therein.   

CONDITION 23.  Transportation Management  

23(A) Transportation System Management Plan for Big Creek ALP Projects    
FERC Project Nos. 67, 120, 2085, and 2175 

No later than 30 days following issuance of the license(s) for the Big Creek ALP Projects, the 
Licensee shall implement the Transportation Management Plan contained in Appendix N of the 
Big Creek ALP Settlement Agreement in accordance with the schedule and requirements 
specified therein. 
 
Section 8 of Appendix N of the Big Creek ALP Settlement Agreement identifies an annual 
consultation with USFS to identify specific road rehabilitation and maintenance projects and 
other activities that will be performed each forthcoming year. The Licensee shall also consult 
with the State Water Board on an annual basis. Section 8 of Appendix N of the Big Creek ALP 
Settlement Agreement also specifies that planned road rehabilitation and maintenance activities 
be documented in the Licensee’s Annual Plan of Operations.  Based on consultation efforts and 
the need to protect water quality from ongoing Big Creek ALP Project operations, the Deputy 
Director may require additional road rehabilitation and maintenance activities be included in the 
Annual Plan of Operations.  The Licensee is required to implement the modifications identified 
by the Deputy Director. 
 

                                                
49 Jackman and Jenkins (2004), Protocol for Evaluating Bald Eagle Habitat and Populations in California.  

Report by Pacific Gas and Electric Company for the U.S. Fish and Wildlife Service, Endangered 
Species Division, Sacramento, CA. 
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Prior to construction for any project implemented under Appendix N of the Big Creek ALP 
Settlement Agreement, the Licensee shall submit to the Deputy Director for review and approval 
the following: 

(a) Final design drawings; 
(b) Schedule for construction, inspection, and maintenance; and 
(c) Measures to protect water quality and beneficial uses. 

 
The Deputy Director may require modifications to the submittals as part of any approval.  The 
Licensee shall file with FERC the Deputy Director-approved submittals and any approved 
amendments thereto.  The Licensee shall not implement any construction activities without prior 
written approval from the Deputy Director.   
 
23(B) Transportation Management Plan for Big Creek TLP Projects    
FERC Project Nos. 2086 and 2174 

No later than one year following issuance of the license(s) for the Big Creek TLP Projects, the 
Licensee shall submit a Transportation System Management Plan (Transportation Plan) for the 
Big Creek TLP Projects to the Deputy Director for review and approval.  The Deputy Director 
may require modifications to the Transportation Plan as part of any approval.  The 
Transportation Plan shall be developed in consultation with staff from USFS, USFWS, CDFW, 
and the State Water Board.  The Licensee shall file with FERC the Deputy Director-approved 
Transportation Plan and any approved amendments thereto.  The primary goal of the 
Transportation Plan shall be to maintain and construct roads and trails in a manner that is 
protective of water quality and beneficial uses.   
 
At a minimum, the Transportation Plan shall be consistent with Appendix N of the Big Creek 
ALP Settlement Agreement and shall include the following: 

(a) A statement of goals and objectives; 
(b) A summary of consultation, including comments received and how the comments were 

addressed; 
(c) An inventory and assessment of all Project roads and trails associated with the Big 

Creek TLP Projects, including a map(s) that documents roads, trails, drainage 
structures, streams, and other surface water bodies.  The assessment shall highlight any 
drainage structures or road segments that are impacting or have the potential to impact 
water quality; 

(d) A summary of proposed Project road and trail maintenance, improvement, or 
construction activities.  The summary shall include any items identified during the 
assessment that are impacting or have the potential to impact water quality identified as 
part of the assessment under item (c), above.  For each activity, the Licensee shall 
provide: 
(i) A description of the proposed road or trail maintenance, improvement, and/or 

construction activities, including any available designs (conceptual to final); 
(ii) Proposed schedule to complete final design (if applicable) and implement the 

proposed activities; and 
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(iii) Proposed measures to protect water quality and beneficial uses of surface waters 
during activities associated with proposed road and trail maintenance, improvement, 
and construction.  Proposed measures designed to improve drainage should be 
consistent with the most current United States Department of Agriculture, National 
Best Management Practices [BMPs] for Water Quality Management on National 
Forest System Lands, Volume 1: National Core BMP Technical Guide; 50  

(e) A schedule and plan for inspection and maintenance of Project roads and trails 
throughout the term of the license(s) and any extensions; and 

(f) A reporting program that includes submittal of annual reports to the State Water Board 
that provide:  
(i) An overview of all Project road and trail activities conducted during the prior year, 

including highlights of any inspection results that indicate existing or potential 
impacts to water quality and beneficial uses;  

(ii) Proposed activities for the coming year, including any requests for Deputy 
Director-approval of proposed road or trail maintenance, improvement, or 
construction activities not previously approved by the Deputy Director as part of the 
Transportation Plan; and  

(iii) Any proposed updates to the Transportation Plan for the subsequent year. 
 
The Licensee shall implement the Transportation Plan upon receipt of Deputy Director and any 
other required approvals, in accordance with the schedule and requirements specified therein.  
Depending on the status of each trail or road activity (e.g., in design, design complete, new 
problem identified), the Licensee may need to submit activity-specific supplements to the 
Transportation Plan for Deputy Director review and approval. No supplements to the 
Transportation Plan shall be implemented prior to receipt of Deputy Director approval. 

CONDITION 24.  Amphibians  

FERC Project Nos. 67, 120, 2085, 2086, 2174, and 2175 

No later than one year following issuance of the license(s) for the Six Big Creek Hydroelectric 
Projects, the Licensee shall submit an Amphibian Plan to the Deputy Director for review and 
approval.  The Amphibian Plan shall be developed in consultation with staff from USFS, 
USFWS, CDFW, and the State Water Board.  The Deputy Director may require modifications to 
the Amphibian Plan as part of any approval.  The Licensee shall file with FERC the Deputy 
Director-approved Amphibian Plan and any approved amendments thereto.  The primary goals 
of the Amphibian Plan shall be to: (a) determine the presence or absence of amphibians that 
are defined as Special Status Species (i.e. state and/or federally listed amphibian species,  
species of special concern, etc.) in the Six Big Creek Hydroelectric Projects-affected stream 
reaches; and (b) evaluate potential impacts from the new MIFs and CRMFs (Conditions 4 and 7 
of this certification, respectively) on listed and special concern amphibian species.   
 

                                                
50 At the time of issuance of the certification, the most current version of the USDA National Best 

Management Practices for Water Quality Management on National Forest System Lands, Volume 1: 
National Core BMP Technical Guide, is dated April 2012, and is available at:  
https://www.fs.fed.us/naturalresources/watershed/pubs/FS_National_Core_BMPs_April2012.pdf    

https://www.fs.fed.us/naturalresources/watershed/pubs/FS_National_Core_BMPs_April2012.pdf
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At a minimum, the Amphibian Plan shall include: 
(a) A statement of goals and objectives; 
(b) A summary of consultation, including comments received and how the comments were 

addressed; 
(c) A list of: (a) amphibian species present in the Six Big Creek Hydroelectric Projects area 

and (b) Special Status Species habitat in the Six Big Creek Hydroelectric Projects area;  
(d) A summary of existing information regarding the presence of Special Status Species and 

their habitat in the vicinity of the Six Big Creek Hydroelectric Projects; 
(e) Proposed monitoring for Special Status Species with potential to be present in the Six 

Big Creek Hydroelectric Projects area that includes: 
(i) Monitoring protocol(s);  
(ii) Monitoring locations, including maps showing the location and extent of proposed 

survey monitoring reaches; and 
(iii) Monitoring frequency.  Monitoring surveys shall occur annually for the first five years 

following Deputy Director-approval of the Amphibian Plan, with initial surveys 
conducted no later than the first spring following Deputy Director-approval of the 
Amphibian Plan.  The monitoring frequency for the remainder of the term of the 
license(s) and any extensions shall be established as part of Deputy Director 
approval of the Amphibian Plan; 

(f) Measures that will be implemented as part of the Six Big Creek Hydroelectric Projects to 
protect Special Status Species, including measures that will be implemented in 
conjunction with other conditions of this certification (e.g., construction associated with 
Recreation Plan [Condition 21], Transportation Plan [Condition 23], etc.) 

(g) A reporting program with summary reports documenting the results of amphibian 
monitoring efforts.  Summary reports shall be submitted at the same frequency as the 
monitoring established in the Amphibian Plan.  The reports shall include:   
(i) An evaluation of the data collected during the prior year’s amphibian surveys; and 
(ii) An assessment of the Six Big Creek Hydroelectric Projects’ effect on existing Special 

Status Species and any proposed modifications to the Amphibian Plan or other 
certification conditions to protect Special Status Species.   

 
The Licensee shall implement the Amphibian Plan upon receipt of Deputy Director and any 
other required approvals, in accordance with the schedule and requirements specified therein. 

CONDITION 25.  Big Creek Fish Hatchery 

FERC Project Nos. 67, 120, 2085, 2086, 2174, and 2175 

The Licensee shall provide documentation of consultation with CDFW regarding the feasibility of 
re-opening the Big Creek Fish Hatchery.  If CDFW determines that re-opening the Big Creek 
Fish Hatchery is feasible, the Licensee shall submit a Big Creek Fish Hatchery Water Quality 
and Monitoring Plan (Fish Hatchery Plan) to the Deputy Director for review and approval no 
later than one year following issuance of the license(s) for the Six Big Creek Hydroelectric 
Projects.  The Fish Hatchery Plan shall be developed in consultation with staff from USFS, 
USFWS, CDFW, and the State Water Board.  The Deputy Director may require modifications to 
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the Fish Hatchery Plan as part of any approval.  The Licensee shall file with FERC the Deputy 
Director-approved Fish Hatchery Plan and any approved amendments thereto.   
 
At a minimum, the Fish Hatchery Plan shall include: 

(a) An overview of the proposed hatchery and its operation:   
(i) Maps and/or diagrams of the hatchery; 
(ii) Target species and production numbers; 
(iii) Water source, diversion rate, and associated water right information; 
(iv) List of proposed modifications or enhancements to existing facilities; and 
(v) Measures that will be implemented prior to initiating hatchery operations (e.g., during 

construction of modifications, enhancements) to protect water quality and beneficial 
uses; 

(b) A summary of consultation, including comments received and how the comments were 
addressed;  

(c) Compliance with the Waste Discharge Requirements for Cold Water Concentrated 
Aquatic Animal Production Facility Discharges to Surface Waters permit (General 
NPDES No. CAG135001) or subsequent National Pollutant Discharge Elimination 
System (NPDES) permit issued by the Central Valley Regional Water Board;  

(d) A proposed timeline for completion of any work and initiation of hatchery operations; and 
(e) A reporting program that includes submittal of reports to the State Water Board 

regarding the implementation of work to re-open the hatchery, and provide updates on 
the operation of the hatchery (i.e., fish produced, water quality, etc).  The Licensee shall 
also include any proposed modifications to the hatchery (construction or operation 
modifications) for Deputy Director approval.    

 
The Licensee shall not conduct work or operate the Big Creek Fish Hatchery without prior 
written approval from the Deputy Director.  The Licensee shall implement the Fish Hatchery 
Plan upon receipt of Deputy Director and any other required approvals, in accordance with the 
schedule and requirements specified therein.  

CONDITION 26.  Vegetation and Integrated Pest Management  

26(A) Vegetation and Integrated Pest Management Plan for Big Creek ALP Projects    
FERC Project Nos. 67, 120, 2085, and 2175 

No later than 30 days following issuance of the license(s) for the Big Creek ALP Projects, the 
Licensee shall implement the provisions of the Vegetation and Integrated Pest Management 
Plan contained in Appendix R of the Big Creek ALP Settlement Agreement.  Additionally, the 
Licensee shall submit all monitoring and survey reports specified in Appendix R of the Big Creek 
ALP Settlement Agreement to the State Water Board.   
 
26(B) Vegetation and Integrated Pest Management Plan for Big Creek TLP Projects    
FERC Project Nos. 2086 and 2174 

No later than one year following issuance of the license(s) for the Big Creek TLP Projects, the 
Licensee shall submit a Vegetation and Pest Plan for the Big Creek TLP Projects to the Deputy 
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Director for review and approval.    The Vegetation and Pest Plan shall be developed in 
consultation with staff from USFS, USFWS, CDFW, and the State Water Board.  The Deputy 
Director may require modifications to the Vegetation and Pest Plan as part of any approval.  The 
Licensee shall file with FERC the Deputy Director-approved Vegetation and Pest Plan and any 
approved amendments thereto.   
 
At a minimum, the Vegetation and Pest Plan shall include: 

(a) A statement of goals and objectives; 
(b) A summary of consultation, including comments received and how the comments were 

addressed; 
(c) Maps and lists of all facilities and locations to be managed under the updated Vegetation 

and Pest Plan, broken out by project.  For each facility or location identify: 
(i) Proposed vegetation and/or pest management action(s);  
(ii) Measures to protect water quality and beneficial uses associated with 

implementation of the Vegetation and Pest Plan; and 
(d) A reporting program that includes submittal of annual reports to the State Water Board 

that provides: 
(i) An overview of all vegetation and pest management activities conducted during the 

prior year, including highlights of any inspection results that may require 
modifications to the updated Vegetation and Pest Plan to protect water quality and 
beneficial uses; and 

(ii) Proposed vegetation and pest management actions for the coming year, including 
any requests for Deputy Director approval of modifications to the updated Vegetation 
and Pest Plan.      

The Licensee shall implement the Vegetation and Pest Plan for the Big Creek TLP Projects 
upon receipt of Deputy Director and any other required approvals, in accordance with the 
schedule and requirements specified therein. 
 
26(C) Vegetation and Integrated Pest Annual Report 
FERC Project Nos. 67, 120, 2085, 2086, 2174, and 2175  

No later than one year following issuance of the license(s) for the Six Big Creek Hydroelectric 
Projects, and every year throughout the term of the new license(s) (and any extensions thereto), 
Licensee shall submit a Vegetation and Integrated Pest Annual Report (Vegetation and Pest 
Annual Report) to the Deputy Director for review and approval.  The Deputy Director may 
require modifications to the Vegetation and Pest Annual Report as part of any approval.  The 
Vegetation and Pest Annual Report shall include:  

(a) A summary of activities under Appendix R of the Big Creek ALP Settlement Agreement, 
as well as activities under this condition, implemented in the previous year; and  

(b) A summary and proposed schedule of activities under Appendix R of the Big Creek ALP 
Settlement Agreement, as well as activities under this condition, that will be implemented 
during the next year.  
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CONDITION 27.  Annual Consultation Meetings 

FERC Project Nos. 67, 120, 2085, 2086, 2174, and 2175 

No later than one year following issuance of the license(s) for the Six Big Creek Hydroelectric 
Projects, the Licensee shall establish a Technical Review Group (TRG) to meet annually 
regarding implementation of the Six Big Creek Hydroelectric Projects license(s).  The first 
meeting of the TRG shall be held no later than two years following issuance of the license(s) for 
the Six Big Creek Hydroelectric Projects.  At the annual meetings, the Licensee shall:  (a) 
provide a summary of the past year’s implementation of the Six Big Creek Hydroelectric 
Projects license(s), including the status and results of studies, a summary of activities 
conducted, and an overview and evaluation of data collected as required by conditions of this 
certification; (b) provide a summary of proposed activities; and (c) solicit input from the TRG to 
inform the development of adaptive management or other recommendations, as required by 
conditions of this certification.  At a minimum, staff from USFS, USFWS, CDFW, and the State 
Water Board, Tribes, nongovernmental organizations, and parties signatory to the Big Creek 
ALP Settlement Agreement shall be invited to participate in the TRG.  The annual meeting shall 
be open to the public.  The Licensee shall provide 60-day notice of the annual meeting to the 
TRG.  The Licensee shall work with the TRG to establish communication protocols to facilitate 
interactions between group members that allow for open participation and communication 
between all parties.  

CONDITION 28.  Extremely Dry Conditions 

FERC Project Nos. 67, 120, 2085, 2086, 2174, and 2175 

In the event of extremely dry conditions, which may include a year in which the Governor of the 
State of California declares a drought emergency for Fresno County or Madera County, or 
multiple consecutive Dry or Critical water years (as defined in Condition 1), the Licensee may 
request modification of the flow and reservoir level requirements of this certification.  If the 
Licensee anticipates that it may request modification pursuant to this condition, the Licensee 
shall notify the Deputy Director, CDFW, USFS, and USFWS of the Licensee’s concerns related 
to flows or reservoir levels as early as possible, and no later than May 15 of the year in which a 
request may be submitted.  After May 15, the Licensee may only request modifications within 10 
business days of an emergency drought declaration by the Governor of California for Fresno 
County or Madera County.  If the Licensee requests modification pursuant to this condition, the 
Licensee shall develop a Revised Operations Plan in consultation with staff from the State 
Water Board, CDFW, USFS, and USFWS for flows and/or reservoir operations during the 
extremely dry conditions.  
 
The Licensee shall provide notice of the proposed Revised Operations Plan to interested parties 
at least seven days prior to submittal to the Deputy Director.  The Licensee’s request shall 
include:  (a) an estimate of water to be saved and the alternative beneficial uses for which the 
water is being conserved; (b) a timeline for the return to regular operations; (c) proposed 
monitoring for the revised operations, including an estimation of any impacts the revised 
operations may have on any beneficial uses of water; and (d) proposed water conservation 
measures that will be implemented.  If conservation measures are not applicable, the Licensee 
shall describe the circumstances and justification for not implementing water conservation 
measures. 
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The Licensee shall submit the proposed Revised Operations Plan to the Deputy Director for 
review and approval.  The Licensee shall also provide a summary of any comments received 
and how the comments were addressed.  The Deputy Director may require modifications to the 
Revised Operations Plan as part of any approval.  The Licensee may implement the Revised 
Operations Plan upon receipt of Deputy Director and other required approvals, in accordance 
with the schedule and requirements specified therein.  The Licensee shall file with FERC the 
Deputy Director-approved Revised Operations Plan, and any approved amendments thereto.  

CONDITIONS 29 – 50 

CONDITION 29.  The State Water Board’s approval authority, including authority delegated to 
the Deputy Director or others, includes the authority to withhold approval or to require 
modification of a document prior to approval.  The State Water Board may take enforcement 
action if the Licensee fails to provide or implement a required plan or study in a timely manner.  
If a time extension is needed to submit a report, study, or plan for Deputy Director approval, the 
Licensee shall submit a written request for the extension, with justification, to the Deputy 
Director no later than 60 days prior to the deadline.  The Licensee shall file with FERC any 
Deputy Director-approved time extensions. 

CONDITION 30.  The State Water Board reserves the authority to add to or modify the 
conditions of this certification:  (i) to incorporate changes in technology, sampling, or 
methodologies; (ii) if monitoring results indicate that continued operation of the Six Big Creek 
Hydroelectric Projects could violate water quality objectives or impair beneficial uses; (iii) to 
implement any new or revised water quality standards and implementation plans adopted or 
approved pursuant to the Porter-Cologne Water Quality Control Act or section 303 of the Clean 
Water Act; (iv) to coordinate the operations of the Six Big Creek Hydroelectric Projects and 
other hydrologically connected water development projects, where coordination of operations is 
reasonably necessary to meet water quality objectives and protect beneficial uses of water; and 
(v) to require additional monitoring and/or other measures, as needed, to ensure that continued 
operations of the Six Big Creek Hydroelectric Projects meet water quality objectives and protect 
beneficial uses of the upper San Joaquin River and its tributaries. 

CONDITION 31.  Future changes in climate projected to occur during the license(s) term(s) may 
significantly alter the baseline assumptions used to develop the conditions of this certification.  
The State Water Board reserves authority to modify or add conditions in this certification to 
require additional monitoring and/or other measures, as needed, to verify that Project operations 
meet water quality objectives and protect the beneficial uses assigned to the Six Big Creek 
Hydroelectric Projects-affected stream reaches.   

CONDITION 32.  The State Water Board shall provide notice and an opportunity to be heard in 
exercising its authority to add to or modify the conditions of this certification.   

CONDITION 33.  This certification is contingent on compliance with all applicable requirements 
of the Basin Plan.   

CONDITION 34.  Notwithstanding any more specific conditions in this certification, the Six Big 
Creek Hydroelectric Projects shall be operated in a manner consistent with all applicable water 
quality standards and implementation plans adopted or approved pursuant to the Porter-
Cologne Water Quality Control Act or section 303 of the Clean Water Act.  The Licensee must 
take all reasonable measures to protect the beneficial uses of the upper San Joaquin River 
watershed.   
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CONDITION 35.  Unless otherwise specified in this certification or at the request of the Deputy 
Director, data and reports shall be submitted electronically in a format accepted by the State 
Water Board to facilitate the incorporation of this information into public reports and the State 
Water Board's water quality database systems in compliance with Water Code section 13167.   

CONDITION 36.  This certification does not authorize any act which results in the taking of a 
threatened, endangered, or candidate species or any act which is now prohibited, or becomes 
prohibited in the future, under either the California ESA (Fish & G. Code §§ 2050-2097) or the 
federal ESA (16 U.S.C. §§ 1531 - 1544).  If a “take” will result from any act authorized under 
this certification or water rights held by the Licensee, the Licensee must obtain authorization 
for the take prior to any construction or operation of the portion of the Project that may result 
in a take.  The Licensee is responsible for meeting all requirements of the applicable ESAs for 
the Six Big Creek Hydroelectric Projects authorized under this certification.   

CONDITION 37.  The Licensee shall submit any change to the Six Big Creek Hydroelectric 
Projects, including operations, technology changes or upgrades, or methodology, which would 
have a significant or material effect on the findings, conclusions, or conditions of this 
certification, to the State Water Board for prior review and written approval.  The State Water 
Board shall determine significance and may require consultation with state and/or federal 
agencies.  If the State Water Board is not notified of a change to the Six Big Creek Hydropower 
Projects, it will be considered a violation of this certification.  If such a change would also require 
submission to FERC, the change must first be submitted and approved by the Executive 
Director of the State Water Board.   

CONDITION 38.  In the event of any violation or threatened violation of the conditions of this 
certification, the violation or threatened violation is subject to any remedies, penalties, process 
or sanctions as provided for under applicable state or federal law.  For the purposes of 
section 401(d) of the Clean Water Act, the applicability of any state law authorizing remedies, 
penalties, process, or sanctions for the violation or threatened violation constitutes a limitation 
necessary to assure compliance with the water quality standards and other pertinent 
requirements incorporated into this certification.   

CONDITION 39.  In response to a suspected violation of any condition of this certification, the 
State Water Board or Central Valley Regional Water Board may require the holder of any 
federal permit or license subject to this certification to furnish, under penalty of perjury, any 
technical or monitoring reports the State Water Board deems appropriate, provided that the 
burden, including costs, of the reports shall bear a reasonable relationship to the need for the 
reports and the benefits to be obtained from the reports.  (Wat. Code, §§ 1051, 13165,13267, 
and 13383.) 

CONDITION 40.  In response to any violation of the conditions of this certification, the State 
Water Board may add to or modify the conditions of this certification as appropriate to ensure 
compliance.   

CONDITION 41.  This certification shall not be construed as replacement or substitution for any 
necessary federal, state, and local approvals.  The Licensee is responsible for compliance with 
all applicable federal, state, or local laws or ordinances and shall obtain authorization from 
applicable regulatory agencies prior to the commencement of Six Big Creek Hydroelectric 
Projects-related activities. 
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Figure 1. Map of the seven individually-licensed hydroelectric projects in the Big Creek Hydroelectric System within the upper San 
Joaquin River watershed of central California. 
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Figure 2. Schematic profile of the Big Creek Hydroelectric System. 
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Water Quality Certification Denial Without Prejudice 
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Water Boards

State Water Resources Control Board

Mr. Wayne Allen, Principal Manager
FERC Licensing and Compliance
Southern California Edison Company
1515Walnut Grove Avenue
Rosemead, CA 91770

I! r DS, RINIAII'(SEBO

I(k jfoy 2 I A q: 25
'.

Itqy'l

ul'I; I N ' ' '(IJEI

Eosu»o B. Bnow» Jn.
om»1 0

M»TTH(w ROOIIKKI(r

I 0 ~ MO(CW

Dear Mr. Allen:

DENIAL WITHOUT PREJUDICE OF WATER QUALITY CERTIFICATION FOR SIX BIG
CREEK HYDROELECTRIC PROJECTS; FEDERAL ENERGY REGULATORY COMMISSION

PROJECT NOS. 67, 120, 2085, 2086, 2174, and 2175; FRESNO AND MADERA COUNTIES

On November 20, 2017, the State Water Resources Control Board (State Water Board)
received a request from Southern California Edison Company (SCE) for water quality

certification (certification) pursuant to section 401(a)(1)of the Federal Clean'Water Act (33 USC

jr 1341 et seq.) for the Federal Energy Regulatory Commission (FERC) relicensing of the
following six Big Creek Hydroelectric Projects (Projects}.

~ Big Creek Nos. 2A, 8 & Eastwood (FERC Project No. 67);
~ Big Creek No. 3 (FERC Project No. 120);
~ Mammoth Pool (FERC Project No. 2085);
~ Vermilion Valley (FERC Project No. 2086);
~ Portal (FERC Project No. 2174); and
~ Big Creek Nos. 1 & 2 (FERC Project No. 2175).

Water bodies associated with the Projects include the San Joaquin River and its tributaries,
including the North Fork, Middle Fork, and South Fork San Joaquin River.

In taking certification action, the State Water Board must either: (1) issue an appropriately
conditioned water quality certification; or (2) deny certification. (Cal. Code Regs., tit. 23,
(t 3859.) A water quality certification may be issued if it is determined that there is reasonable
assurance that an activity will comply with state and federal water quality standards and that the
appropriate environmental documents have been adopted to support certification and meet the
requirements of the California Environmental Quality Act (CEQA), However, when a proposed
project's compliarice with water quality standards cannot yet be determined, the State Water
Board must defiy certification without prejudice. (Cai. Code Regs., tit. 23, 5 3837, subd. (b)(2)).)

At this time, CEQA has not been completed for the Projects and the draft certification is
undergoing public review and comment. Per SCE's request for an extension on the public
review period for the draft certification, the deadline for comments was extended from
October 12, 2018 to December 7, 2018. As the CEQA environmental analysis for the Project is
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Mr. Wayne P. Allen -2- ev & 620$

not complete and the comment period on the draft certification is still open, the State Water
Board cannot issue an appropriately conditioned certification.

SCE is hereby notified that the November 20, 2017 request for certification for the Project is
denied without prejudice, effective the date of this letter, The denial without prejudice carries
with it no judgement on the technical merits of the activity. SCE will need to request certNcation
in the future before the State Water Board can issue certification for the Projects.

If you have questions regarding this letter, please contact Allan Lace, Projects Manager, in the
Water Quality Certification Program of the Division of Water Rights at 916-322-8469 or by email
at allan.lacawaterboards.ca.gov.

Written correspondence should be directed to: State Water Resources Control Board; Division
of Water Rights —Water Quality Certification Program; Attn: Allan Lace; P.O. Box 2000;
Sacramento, CA 95812-2000

Eileen Sobeck
Executive Director

Ms. Kimberly D. Bose, Secretary
Federal Energy Rfigulatory Commission
888 First Street, N.E,
Washington, DC 20426

Mr. Tomas Torres, Director
United States Environmental Protection
Agency, Region 9, Water Division
75 Hawthorne Street
San Francisco, CA 94105

Mr. Patrick Pulupa
Executive Officer
Central Valley Regional Water Quality
Control Board
11020 Sun Center Dnve, Suite 200
Rancho Cordova, CA 95670

Ms. Jody Nickerson, Assistant Public
Services Officer for Recreation
Sierra National Forest
United States Forest Service
1600 Tollhouse Road
Clovis, CA 93611

Julia Vance
Regional Manager
California Department of Fish and Wildlife
1234 E. Shaw Avenue
Fresno, CA 93710

FERC Coordinator
Field Supervisor
U.S. Fish 8 Wildlife Service
2800 Cottage Way Room W-2605
Sacramento, CA 95825

Interested Parties Mailing List
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Withdrawal-and-Resubmission Record 

  



SOUTHERN CALIFORNIA 

EDISON 
An EDISON INTERNATIONAL" Company 

ORIGINAL 

David P. Boergers, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 

FILED 
'' ;''CE OF THE SECRETARY 

01 SEP 20 PM 3: 30 

6tre 

Subject: Water Quality Certification 
Vermilion Valley Project—FERC Project No. 2086 

Dear Secretary Boergers: 

Thomas J. "Jeff" McPheeters 
Manager, Northern I lydro Region & 
Big Creek Relicensing 

In accordance with the requirements of § 401 of the Clean Water Act, a request for water quality 
certification for the Vermilion Valley Project, FERC Project No. 2086 was filed with the State Water 
Resources Control Board on August 29, 2001. State regulations require concurrent filing of the request for 
certification and the Application for New License with FERC. The Application for New License was filed 
with FERC on August 30, 2001, Proof of the date on which the request for certification was made could 
therefore not be included with the Application for New License as required in 18 CFR § 16.8(0(7). In 
compliance with FERC regulations, Edison is now providing one original and eight copies of the proof of 
receipt of the Water Quality Request for Certification by the State Water Resources Control Board. 

If you have any questions, please call Mr. Geoff Rabone at (909) 394-8721. 

Sin3fly, 

1 VislAA-40 ---TY 

Enclosure 

cc: Distribution List 

0(0‘16 kt out( 

Northern Hydro Region 
P. 0, Box 100 
Big Creek, CA 93605-0100 
559-893-3646 DOCKETED/k) 1 



E N T R I X FILE COPY 
ENTRIX, Inc. 
2601 Fair Oaks Boulevard 
Suite 200 
Sacramento, CA 95864 
(916) 923-1097 
(916) 923-6251 FAX 

Since 1984 - Environmental Excellence 

LEITER OF TRANSMITTAL 
To: 

Name: Russ Kanz Date: August 29, 2001 

Company: State Water Resources Control Project No: 506643 
Board 

Address: 1001 I Street Subject: Vermilion 

City, ST, Zip Sacramento, CA 
Hydroelectric
Project Final 
Application 

We are transmitting via: " overnight u.s. mail courier X carrier pigeon 

The following: 

Volumes 1 through 3 of the Vermilion Valley Hydroelectric Project Final Application for New 
License 

As: El/ Discussed EJ Requested 

For Your: (11 Approval Ef Files 

g Comments E] Information 

❑ Distribution ❑ Use 

Dear Russ: 

Enclosed is the Final Application for the Vermilion Valley Project for your review and comment. The final 
application contains the results of the studies discussed previously with the SWRCB and other agencies. 
Copies of the final application have also been submitted to agencies and the public shown on the mailing 
list contained in the application. 

Enclosed with this letter is: 

One copy of the Final Application for New License for Minor Project-Existing Dam, 
Vermilion Valley Hydroelectric Project (FERC 2086) 
Volumes 1, 2, and 3 (Part 1 of 2 and Part 2 of 2) 

Water Quality Certification letter pursuant to Section 401, from Southern California Edison to 
SWRCB 

Deposit check to SWRCB for $500 to process the 401 Certification 

Please acknowledge receipt of this package in the following signature block. 

Copies to: Project file, chroo 

LLLL 
L LLL 
L LLL 
LLLL 

RECEIVED 

WATER l'&.SOURCES 
CONTROL BOARD 

• Qc-Innit 
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1  Thomas I. "Jeff' MePhecters SOUTHERN CALIFORNIA 

EDISON' 
An EDISON INTEIMITIONA1)0 Compary 

August 16, 2002 

OR  L 1GINA T dro Region. & 

Ms. Celeste CantCh Executive Director E-i 
r—rri State Water Resources Control Board 70. 

Attn: Mr. Jim Canaday —401 ck= 
1001 I Street ;to 
Sacramento, CA 95814 c-sret 

X rri 

SUBJECT: REQUEST FOR WITHDRAWAL OF FEDERAL WATER POLLUTION CON 3 s/3 Fn 
SECTION 401 WATER QUALITY CERTIFICATION FOR RELICENSING ERIVON 
VALLEY HYDROELECTRIC PROJECT  (FERC PROJECT NO. 2086) 

Background 

By letter dated August 29, 2001 Southern California Edison (SCE) requested Water Quality Certification, or a 
waiver thereof, pursuant to section 401(a)(1) of the Federal Clean Water Act (33 USC §1341), for the 
Vermilion Valley Hydroelectric Project (Vermilion Valley) from the State Water Resources Control Board 
(SWRCB, or State Board). Vermilion Valley currently operates under Federal Energy Regulatory 
Commission (FERC) License No. 2086. SCE has submitted the required filing fees. On September 28, 2001 
the State Board acknowledged the application as complete for filing. Recently, the State Board staff has 
requested that SCE withdraw and subsequently resubmit SCE's request for Water Quality Certification 
because the State Board staff have not completed their analysis for issuing the certification. Staff indicated 
that they would be forced to deny the application for certification, without prejudice, if SCE did not withdraw 
the outstanding application. State Board staff indicated that withdrawal and resubmittal would allow them to 
consider additional information, such as SCE's responses to any Additional Information Requests, the FERC 
final Environmental Assessment and the Federal Power Act Section 4(e) recommendations from the Sierra 
National Forest, which are not currently . available. Although SCE believes the State Board staff presently has 
sufficient water quality information to issue or waive the Water Quality Certificate, SCE will comply with the 
State Board's request. 

Request

At this time, SCE requests the withdrawal of its August 29, 2001 application for Water Quality Certification of 
the Vermilion Valley Project. SCE intends to promptly re-file an application requesting a certificate of 
conformance with State water quality standards, or a waiver thereof. 

Please contact Geoff Rabonet:-(909) 394-8721 if you should have any questions regarding this request 

Sincerely, 

T. J. 714.ciamtv,4)/ 

cc: Executive Officer,.CA RWQCB, Central Valley Region 
3614 East Ashlan Avenue, Fresno, CA 93726 
Secretary, FERC 

, 'Vermilion Valley Mailing list 

Northern Hydro Region 
P. O. Box 100 
Rig Creek, CA 93605-0100 
559-893-3646 
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State Water Resources Control Board e 
Division of Water Rights 

Winston H. Hiekox Io01 I Sweet, 14 m Floo¢ • Sagrantuuo, Call forum 95814 • (916) 341-5300 Gray Da,~ 
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SEP 1 0 2002 

Mr. Thomas J. "Jeff' McPhccters 
Southern California Edison 
Northern Hydro Regional Office 
P.O. Box I00 
Big Creek, California 93605 

Dear Mr. McPheeters: 

STATE WATER RESOURCES CONTROL BOARD RECEIFF OF REQUEST FOR wrI~DRAWAL 
OF FEDERAL WATER POLLUTION CONTROL ACT SECTION 401 WATER QUALITY 
CERTIFICATION FOR RELICENCING OF VERMILION VALLEY HYDROELECTRIC PROJECT 
(FERC PROJECT NO. 2086) 

The State Water Resources Control Board (SWRCB) received your letter to the Executive Director dated 
August 16. 2002, requesting withdrawal of the Southern California Edison (SCE) application for water 
quality cerUfication pursuant section 401 (a)(1) of the Federal Clean Water Act fur the relicensmg of the 
Vermilion Valley Hydroelectric Project. 

:t: ~, ~ ;, 

It is the understanding of SWRCB staff that your request for withdrawal of the SCE application for water 
quality certification was made in order to reset the one year time clock for SWRCB action, and thus 
provide SCE with additional time to fulfill its obligations under CEQA and to respond to a number of 
SWRCB requests for additional reformation that have, to date, not been addressed by SCE. We 
acknowledge your intent to re-file an application for water quality certification with the SWRCB fur the 
Verrmlion Valley Hydroelectric Project. Based on your previous filing and fee payment, you will not be 
required to submit a new certification filing fee for this application. 

It is the opinion of SWRCB stsffthat the proper time to resubmit an application fur water quality 
certification is when all outstanding requests for information have been addressed, and SCE has met its 
environmental analysis and reporting requirements under CEQA. SWRCB staffhave proposed to use the 
FERC NEPA environmental document to meet CEQA requirements, providing the scope of the NEPA 
document is adequate to do so. However, ifSCE would like to prepare and submit an alternate document 
to meet its requirements under CEQA, please feel flee to do so ~ e r  ¢onsul~ng with SWRCB staff. 

We appreciate the cooperation of SCE staffto date. If you have any questions, please contact me at 
(916) 327-9401. 

Sincerely, 

Carson Cox 
Environmental Scientist 
FERC Relicensing Team 

+% 

• (cc's cont inued on next  page) 
* t •  
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Mr. McPheeters 
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SEP 1 0 2002 

(Continuation page) 

CC: Ms. Magalie R. Salas 
Office of the Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E., Room IA 
Washington, DC 20426 

Mr. Geoff Rabone 
Southern California Edison 
Hydro Generation Division 
300 North Lone Hill Avenue, 2 "~ Floor 
San Dimas, CA 91773 

Executive Officer 
Regional Water Quality Control Bom'd 
Central Valley Region 
3443 Routicr Road, Suite A 
Sacramento, CA 95827-3098 

Mr. Nino J. Masonlo 
Senior Attorney 
Southern California Edison 
P.O. Box 800 
2244 Walnut Grove Ave. 
Rosen~ad, CA 91770 
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Mr. R.W. Krieger, Vice President r'~r po _,"l'l 
Power Production - ~  l,a %~,,~ 
Southern California Edison Company -':r ,~  .:.;'~I 
300 N. Lone Hill Ave. ~ r  
San Dimas, CA 91773 ~t~., t~¢~ ,-n 

Dear Mr. Krieger: 

APPLICATION FOR WATER QUALITY CERTIFICATION FOR THE PORTAL HYDROELECTRIC 
PROJECT (FERC 2174) 

Thank you for your letter to the State Water Resources Conlrol Board (SWRCB) applying for water 
quality certification pursuant to section 401(a)(1) of the Federal Clean Water Act (33 U.S.C. § 1341) for 
Southern California Edison Company's (SCE) Portal Hydroelectric Project. We received your application 
on March 27, 2003. From the date of receipt of your application, the SWRCB has one-year to take action 
on your application for water quality certification. Your application for water quality eerUfication was 
accompan,ed by a copy of the Federal Energy Regulatory Commission (FERC) license application and a 
check for the initial application deposit fee of one thousand dollars. Your application is hereby 
determined to be complete for filing. Please take note that periodic invoices will be sent to SCE to 
recover reasonable costs incurred by the SWRCB in processing the application. (Cal. Code Kegs., tit. 23, 
§ 3833, sub& Co)(1)(A)-(D).) 

Clean Water Act seetion 40 tcertification is a discretionary act subject to the California Environmental 
Quality Act (CEQA). The SWRCB intends to use the FERC final National Environmental Policy Act 
document as part of the record for its certification action as long as the document complies with the 
requirements of CEQA. Ifa final environmental document that satisfies CEQA is not available two 
months prior to the end of the one-year time frame for the SWRCB to act upon SCE's section 401 
application, please be advised that the SWRCB will deny the application without prejudice subject to 
completion of an adequate CEQA document. Another option would be for SCE to withdraw its pending 
application and refile the application at a later date. SWRCB stafflooks forward to working with SCE 
staff on the relieensmg of the Portal HydrocMetric Project. 

If you have any questions, please contact me by calling (916) 341-5308. 

Sincerely, 

Jim Canada)' 
Senior Environmental Scientist 
FERC Licensing Team 

Cc's on next page 
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Ms. Celeste Cant6, Executive Director 
State Water Resources Control Board 
P. O. Box 2000 
Sacramento, CA 95812-2000 

October 22, 200303 OCT 20 ~ 3: 31, 
EDERAL ENL.RGY 

REGbLATORY COHHI$SION 

SUBJECT: RE-REQUEST FOR FEDERAL WATER POLLUTION CONTROL ACT 
SECTION 401 WATER QUALITY CERTIFICATION FOR RELICENSNG OF 
_VERMILION VALLEY HYDROELECTRIC PROJECT (FERC NO. 2086) 

Background 

On August 29, 2001 Southern California Edison (SCE) filed an application with the State Water 
Resources Control Board (SWRCB, or State Board) for a Water Quality Certificate, or a waiver 
thereof, pursuant to 23 CCR Section 3855, for the Vermilion Valley Hydroelectric Project. SCE at 
the same time f led  an application for a new license with the Federal Energy Regulatory 
Commission (FERC) for the Vermilion project (FERC No. 2086). Clean Water Act section 401 
provides that a :;tate water quality agency must act on a water quality certificate application within 
one year or the :£rtificate is deemed waived. On August 16, 2002, SCE withdrew its application at 
the request of  State Board staff because the staffbelieved that they did not have sufficient 
information to process the water quality certificate application. SCE will shortly be filing its Final 
Supplemental Study Report to your agency for review and comment, which will address all k n o ~  
outstanding requests for information. 

FERC policy is for license applicants to maintain valid outstanding applications for water quality 
certificates witl', the appropriate state agency throughout the term of  the licensing process until a 
certificate is issued or waived. Thus, SCE flies this new application for a water quality certificate 
with the SWRCB. The SWRCB staffwill be able to consider the Final Supplemental Study Report 
for the Vermilion Valley Project while processing the application. SCE wishes to bring to the 
attention of  the SWRCB that Title 14 of  the California Code of  Regulations, Section 15301, 
exempts projects such as the Vermilion VaLley Hydroelectric project from CEQA. Therefore, the 
SWRCB need rot  prepare a Negative Declaration or Environmental Impact Report to process the 
water quality c~rtificate application. Thus, the SWRCB should be able to issue the certificate well 
before the one )'ear period allowed under Clean Water Act section 401 expires. 

Based on historical and recent water quality data, including the Report on Water Use and Quality 
within Exhibit E, and the supplemental information discussed above, the SWRCB should conclude 
that applicable 3asin Plan water quality objectives are maintained within the waters affected by the 
Vermilion Valley project and that project operation is protective of  all beneficial uses identified in 
the Basin Plan. SCE therefore requests that the State Board issue a Water Quality Certification or 
waiver thereof for the project. 

Northern H}dru Re,on 
I~ O. Ik)x I O0 
Big Cn.'ck. CA q3b0S-OIO0 
550.893-3646 
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Please contact GeoffRabone at (909) 394-8721 if you should have any questions regarding the 
subject project. 

~nce re lyc~  _~ ~ t V ~ / ~ ~  ~ 

CC: Executive Officer, CA RWQCB, Central Valley Region 
Mr. Jim Canaday, SWRCB staff 
Ms. Magalie R. Salas, FERC 
Mr. James Fargo, FERC 
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Mr. Thomas J. McPheeters, Manager 
Northern Hydro Region 
Southern California Edison 
P.O. Box I00  
Big Cr~k, CA 93605-0110 

Arnold Sckwar~enel~et" 
Go~mor 

ORIGINAL 
Dear Mr. McPheeters: 

REQUEST FOR WATER QUALITY CERTIFICATION PURSUANT TO SECTION 401 OF 
THE CLEAN WATER ACT FOR THE SOI.TI'HERN CALIFORNIA EDISON COMPANY'S 
VERMILION VALLEY HYDROELECTRIC PROJECT (FERC NO. 2086) 

Thank you for your letter dated October 22, 2003 to Celeste Cant~ Executive Director of the State 
Water Resources Control Bom-d (SWRCB), requesting water quality certification for the Southern 
California Edison Company's (SCE) Vermilion Valley Hydrcele¢~'ic Project (Vermirion Project) 
(FERC No. 2086) on Mono Creek. Our receipt of your letter on October 24, 2003, starts a one- 
year time clock for the SWRCB to act on your request. Based on your previous filing and fee 
payment, you are not required to submit a new certification firing fee for this request. 

Issuance of water quality certification is a discretionary act and is subject to the California 
Environmental Quality Act (CEQA). The SWRCB must consider a final environmental 
document that satisfies CEQA and that identifies measures if necessary that will avoid, reduce or 
mitigate potential significant impacts to the beneficial uses of the affected reach of the Mono 
Creek and any monitoring program necessary to ensure compliance. 

In addition, the SWRCB certification decision will be based on the following:. 

• information contained in the Federal Energy Regulatory Commission (FERC) subn~ttals 
• the final FERC environmental document 
• the U.S. Forest Service's 4e conditions 
• the Regional Water Quality Control Board's Central Valley Region Basin Plan 
• information in the project files 
• consultation with state resources agencies and interested parties. 

Based on this record, SWRCB staffwill determine what conditions if any are necessary to 
protect water quality and beneficial uses within the reaches affected by the Vermilion Project. 
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Mr. Thomas J. McPhccters 2 
DEC - 2 2003 

We appreciate the cooperation of SCE staff to date. If you have any questions, please contact me 
at (916) 341-5308. 

Sincerely, 

FERC Relicensing Team Leader 

CA3: Ms. Magalie 11. Salas, Secretary 
Federal Energy Regulatory Commission 
Office of the Secretary 
888 First Street, N.E., Mail Code ES-1 
Washington, DC 20426 

Mr. Thomas R. Pinkos 
Executive Officer 
Regional Water Quality Control Board 
Central Valley Region 
3443 Routier Road, Suite A 
Sacramento, CA 95827-3098 
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FEDERAL ENERGY REGULATORY COMMISSION 

WASHINGTON, D.C.  20426 

July 2, 2004 

 
OFFICE OF ENERGY PROJECTS 

Project No. 2174-012-California 
Portal Hydroelectric Project 
Southern California Edison Company 

Mr. R. W. Krieger 
Vice President, Power Production 
Southern California Edison Company 
300 N. Lone Hill Ave. 
San Dimas, California 91773 

Reference:  Additional Information Request 

Dear Mr. Krieger: 

Your application for a new license for this project has been accepted by the 
Commission for filing as of May 21, 2003, but is not ready for environmental analysis at 
this time. 

Our review of the application has raised several questions for which we will need 
additional information from you to complete our Environmental Assessment.  A listing of 
the information needed is enclosed in Schedule A. 

Under Section 4.32(g) of the Commission's regulations, please file within 30 days 
from the date of this letter the information requested in Schedule A.  If the submission of 
additional information causes any other part of the application to be inaccurate, that part 
should also be revised and refiled by the due date. 

Please file an original and 8 copies of the above information with: Magalie R. 
Salas, Secretary, Federal Energy Regulatory Commission, 888 First Street, NE, 
Washington, DC 20426. 

You may call Tim Looney at (202) 502-6096, if you have any questions 
concerning this additional information request. 

Sincerely, 

Timothy J. Welch 
Chief  
Hydro West Branch 2 

Enclosure: Schedule A 

cc: Service List 
Public File 

20040702-3006 Issued by FERC OSEC 07/02/2004 in Docket#: P-2174-012
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Schedule A Project No. 2174-012 

 1  

ADDITIONAL INFORMATION REQUEST 

All responses to these additional information requests must be filed within 30 days 
from the date of this letter. 

ENERGY, COST AND ENGINEERING 

1. You state in section A (3) of your final license application (FLA) that the project 
generator is rated at 10.8 megawatts (MW), and in section B (2) that the total dependable 
capacity of the project is 10.5 MW.  Because your project would not be expected to have 
dependable capacity that is only slightly below the installed capacity, but rather would be 
capacity limited during low-flow periods; and because your project only provides an 
average of 2.4 MW during a low flow year such as 1995, please affirm that the total 
dependable capacity of the project is 10.5 MW, or provide a correct total dependable 
capacity value for the project.  Also, please specify the period of critical streamflow used 
to determine dependable capacity and explain how you calculated dependable capacity, 
or revise your calculation if necessary.  We need this information in order to determine 
dependable capacity under critical water conditions. 

In addition to the dependable capacity information requested above, please 
describe the effect that your proposed minimum instream flows (section E-2.2-33 of your 
FLA) would have on your total dependable capacity and average annual generation, so 
that we can determine the effect on the value of capacity.  Please compute the 
replacement value in current dollars for both the lost capacity (if applicable) and energy 
for the first year of any potential new license such that we can compute the total effect of 
your proposed minimum flows on project economics.  Any computations in response to 
this additional information request (AIR) should be provided in Microsoft Excel and 
include the supporting formulas. 

2. Your FLA does not include cost information associated with your proposed 
measures to protect, mitigate or enhance environmental resources associated with the 
Portal Project.  You state on page D-4 that future mitigation measures have not been fully 
defined; however, we need your most current cost information to complete our 
independent economic analysis.  Please provide us with costs of all proposed 
environmental and cultural resource protection measures including implementation 
schedules, operation and maintenance costs, and affected resources. 

Cost information for all on-going and newly proposed measures should be 
presented in an overall summary table providing the total cost of each measure broken 
out by capital cost and operations and maintenance cost.  The table should show the 30-
year cash-flow for all measures you propose for a new license term including: 

(a) the capital costs of the measure in the year(s) incurred (including any 
design or study costs that would be capitalized); 

(b) the O&M costs of the measure over the 30-year period of analysis; 

20040702-3006 Issued by FERC OSEC 07/02/2004 in Docket#: P-2174-012
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(c) the levelized annual capital cost; 

(d) the levelized annual O&M cost; and 

(e) the total levelized annual cost of the measure. 

All costs should be presented in current (2004) dollars.  The measures should be 
grouped by resource, and the table should include summations of the total levelized 
annual cost by resource.  We would prefer that all cash-flow tables in response to this 
AIR be provided in Microsoft Excel and include the supporting formulas. 

3. In sections D (5) and H (a)(2) of your FLA, you provide the estimated average 
annual costs and estimated replacement costs for the Portal Project.  In section D (5) you 
indicate the annual levelized value of replacement power is $1,613,338 ($1,721,632 in 
2005 or 45.3 mills/kWh based on an average project generation of 38,233 MWh), while 
in section H (a)(2)(i) you indicate the value of replacement power would be $1.47 million 
per year in nominal dollars. 

In order for staff to independently verify these costs, please indicate which 
estimated costs (those reflected in section D or those in section H) are correct and 
describe the assumptions used in your analysis.  Provide the total cost of relicensing to 
date and an estimate of the cost of relicensing through potential license issuance.  If these 
costs were reflected in the net investment, please break out these costs separately.  Clarify 
whether the 45.3 mills per kWh value of project power includes both an energy and 
capacity component or just energy.  If it combines the energy and capacity value, please 
separate out the capacity value and provide the basis.  Also, please provide yearly 
depreciation data (or estimates thereof) because such data might affect your net 
investment through the current license expiration year. 

4. There appears to be a typographical error in your FLA.  On page A-5 you state 
that the normal Portal forebay operation range extends from 7,260 to 7,274 feet msl and 
when compared to the top of the dam and dike at 7,185 feet mean sea level (msl) and the 
overflow crest at elevation 7,180 feet msl (page A-3).  This suggests that the dam could 
be overtopped by as much as 75 feet.  It appears that the forebay operating range may be 
incorrect; please provide a clarifying explanation.  

5. On page B-9 of the FLA you indicate there are no rating curves for the tailrace, 
however in section F, Sheet No. 2-1 you specify a maximum tailwater elevation of 
6,951.5 feet msl corresponding to a flow of 2,050 cfs and a minimum tailwater elevation 
of 6,948 feet msl corresponding to 500 cfs.  Is 500 cfs the minimum turbine discharge?  
Also, please provide any additional tailwater elevations and corresponding flow you may 
have. 

You also state on page B-6 that the maximum powerhouse hydraulic capacity is 
746 cfs and the Ward Tunnel capacity is 1,840 cfs.  Please explain how the Portal Project 
is able to pass 2,050 cfs given the capacity of the Ward Tunnel. 

20040702-3006 Issued by FERC OSEC 07/02/2004 in Docket#: P-2174-012
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6. On page A-4 you describe an energy dissipater structure which discharges into 
Rancheria Creek near the Portal powerhouse; however, drawing No. 2-1 in section F also 
shows a small dike just downstream of the energy dissipater.  This dike and its function 
are not mentioned in section A and no cross-section of the dike is included in drawing 2-
1.  Please provide an engineering description of the dike, and describe its function and its 
affect on the discharge into Rancheria Creek.  Also, please provide us with information 
on the frequency, duration and magnitude of flow (if any) from the energy dissipater 
structure so that we can evaluate how the dike might influence the flow into Rancheria 
Creek from the energy dissipater structure. 

7.  The average project generation output shown on page B-6 (and attachment H (a)-
1) is based on calendar years 1987 through 2001.  In order to provide a complete record 
of generation, please provide similar data for 2002 and 2003. 

WATER RESOURCES 

8. Your new license will require that you obtain all water rights necessary to operate 
your project.  While you provided a copy of Water Right No. 20672, you state that you 
submitted a request to the State Water Resources Control Board (SWRCB) to cancel 
Water Right Permit No. 20706.  So that we can determine if you have the necessary water 
rights, please provide us with all pertinent information regarding Water Right Permit No. 
20706 and your request to cancel this right. 

9. In an April 16, 2003 letter to the Commission, the SWRCB indicates that it 
received your letter applying for Section 401 certification on March 27, 2003.  In a 
March 16, 2004 letter to the SWRCB, you withdrew your application for certification, on 
the recommendation of the SWRCB, and indicated that you would re-file for certification 
shortly.  Please refile your request for Section 401 certification with the SWRCB within 
30 days of the date of this letter, if you have not done so already, and provide us with a 
copy at the time of your submittal. 

10. In section E-2.2, you acknowledge that the Ward Tunnel is the primary water 
supply to the Portal forebay and thereby influences water quality in the forebay; however, 
you did not provide water quality data or information for the Ward Tunnel or its sources 
in your FLA.  You state that you have completed water quality sampling activities in 
waters diverted into Ward Tunnel during the 2002 field season.  Please provide your 
water quality data for the Ward Tunnel and its sources so that we can analyze the possible 
effects this upstream water source may have on the Portal Project. 

In addition, there are inconsistencies between pH values reported in tables 2.2-3, 
2.2-11, Appendix B-1 and Appendix D-1.  The field pH value for the Portal forebay on 
June 19, 2001, at a depth of 7 meters, is reported as 8.6 in table 2.2-11, but as 9.6 in table 
B-2.  We also note that on several dates the Portal forebay pH values reflected in the 
tables in section 2.2 and appendices B-1 and D-1 seem out of the range of the values 
generally recorded during the same period.  These include: 

20040702-3006 Issued by FERC OSEC 07/02/2004 in Docket#: P-2174-012
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•  May 17, 2001 pH values (appendix D-1, table 12) 

•  June 19, 2001 pH values (section 2.2, table 2.2-11; appendix D-1, table 12) 

•  July 16, 2001 pH values (appendix D-1, table 12) 

•  August 13, 2001 pH values (appendix D-1, table 12) 

•  August 15, 2001 pH values (section 2.2, table 2.2-11) 

•  September 26, 2002 field pH values for numerous sites (appendix B, table B-9) 

There is no explanation given in your FLA for these non-representative values or 
for their exclusion from the summary table 2.2-3.  Please provide an explanation or 
correction of the inconsistencies in these pH values so that we can be assured that we are 
using the best available data in our analysis of the possible effects of the project on water 
quality. 

11. In sections E-2.2 and E-2.4, you summarize your continuous water temperature 
monitoring programs, including the effect of the project on compliance with applicable 
state standards, icing, and effects on fishes.  In order for us to conduct our independent 
analysis of these effects, and of any potential effects from project operation alternatives, 
please provide your water temperature data recordings for all stations associated with the 
Portal Project including source waters to the Ward Tunnel.  If available, please provide 
these data in an electronic format (Microsoft Excel or Access). 

12. In section E-2.1 of your FLA Report on Water Use you provide hydrologic 
information collected, such as daily mean flows, at six locations in the project area based 
on varying periods of record1.  For example, data for the Portal powerhouse gage is 
available from 1927 through 2001, while data for the Camp 61 Creek weir is only 
available from 1999 through 2001.  Comparing daily mean flows based on varying 
periods of record can often lead to inconsistencies in characterizing the relative flow 
contributions of streams in a watershed.  So that we may evaluate daily mean flow values 
using the same period of record at each site, please provide the daily flow and elevation 
data in the electronic format used in creating figure B-2 and tables 2.1-2 through 2.1-9 in 
section E, as well as appendices A-1, A-2 and A-3. 

Table 2.1-9 indicates the Portal powerhouse discharge exceeds your stated 
maximum hydraulic capacity of 746 cfs for several low exceedance values.  We are 
concerned that you may have inadvertently combined the release through the Howell-
Bunger valve with the release through the powerhouse.  If this is the case, please provide 

                                              

1   Mean daily flow data are available at the following sites for the indicated period of 
record:  Portal powerhouse (1927-2001), East Fork Camp 61 Creek (1992-1996 or 
1967-1997), West Fork Camp 61 Creek (1992-1996 or 1967-1997), Portal forebay 
(1995-2002), Camp 61 Creek weir (1999-2001), and Adit Creek weir (1999-2001). 

20040702-3006 Issued by FERC OSEC 07/02/2004 in Docket#: P-2174-012
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separate data for the powerhouse and Howell-Bunger valve and appropriate revisions and 
additions to table 2.1-9 and figure 2.1-7 in section E.  If additional water data has been 
collected (through Water Year or Calendar Year 2003 for example), please extend your 
flow records accordingly. 

As described above, you use several different periods of record to describe flow 
conditions at various measuring locations throughout the Portal Project area.  We 
understand that you have developed a synthesized flow hydrology for the Big Creek 
Hydroelectric System as a component of your Big Creek Project alternative relicenseing 
process.  If your synthetic flow hydrology includes the waters supplying the Portal 
Project; namely West Fork Camp 61 Creek, East Fork Camp 61 Creek and the mainstem 
of Camp 61 Creek, please provide this information in both electronic and hard copy 
format so that we can evaluate any potential flow effects on project operations, water 
quantity, water quality, and the aquatic resources. 

BOTANICAL RESOURCES 

13. Figure 2.6-5 in the FLA includes two maps showing the location of each 
vegetation type within the project area.  Mapping of vegetation types in GIS was 
conducted at a minimum mapping unit of 1 acre (1/4 acre for sensitive vegetation types).  
The scale of the maps in the FLA (approximately 1:28,000 and 1:30,000) does not allow 
us to identify or locate vegetation type polygons less than approximately 2 acres in size.  
Line widths of the FERC boundary along the project communications and power line also 
restricts the ability to interpret vegetation types that are within this area. 

For this reason, please provide ArcView files for these two maps so that we may 
conduct our independent analysis of the effect of the project on vegetation.  If you are 
unable to provide us with these files, please explain the reason and, at a minimum, 
provide us with maps displaying the vegetation types within the project vicinity at a scale 
appropriate (i.e., use a minimum mapping scale of 1:2,400 for maps displaying the power 
line corridor, and 1:6,000 for other areas) 

14. The FLA includes only a very brief description of the type and location of 
vegetation management activities that occur in the project area.  In order to describe the 
effects of these vegetation management activities on the native plant communities or on 
the prevention of the spread of invasive species, we need a more detailed description of 
vegetation management activities. 

Therefore, please provide a copy of the existing vegetation management plan or 
document or explain your standard operating procedures for conducting vegetation 
management activities.  At a minimum, please include a tabular description of the type, 
location, frequency and timing within the calendar year, of vegetation management 
activities in the project area, and the procedures that are used to implement these 
activities. 

20040702-3006 Issued by FERC OSEC 07/02/2004 in Docket#: P-2174-012
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15. The FLA provides a description of the riparian plant communities below the 
project powerhouse and in Camp 61 Creek below the forebay, including an assessment of 
potential project effects on these riparian areas.  The description of vegetation types and 
riparian plant communities does not include a specific discussion of vegetation 
composition immediately adjacent to the forebay.  Since water surface level fluctuations 
in the Portal forebay may affect this vegetation, please describe and quantify the 
vegetation types immediately adjacent to the perimeter of the forebay.  Include a 
description of the vegetation and substrate type within the drawdown zone of the Portal 
forebay. 

RECREATION 

16. In section E-2.8.3 of the FLA (page 2.8-4) you state that the Eastwood Overflow 
Campground is “proposed for removal from the Portal Project area.”  So that we may 
appropriately evaluate the effect of removing this overflow campground from the project 
boundary, please provide an explanation of why you are proposing to remove it, its status 
following removal (open or closed), and monthly or seasonal use data. 

CULTURAL RESOURCES 

17. Please provide a summary of any consultation with the State Historic Preservation 
Officer (SHPO), SNF, Indian Tribes, and other interested parties regarding National 
Register of Historic Places (NRHP) eligibility and effects for all cultural resource sites 
related to the project that may have occurred since filing of your FLA.  

18. On June 4, 2003, the SNF agreed with SCE’s proposal to defer assessment of 
segments of the Mono Trail bisected by the project boundary.  Section 7.3.2 of Volume 
4-1 states that SCE agrees to contribute to the evaluation of the aboriginal trail network 
that would be conducted by the SNF.  So that we may accurately evaluate your proposal, 
please clarify the form such a contribution might take (i.e., monetary, labor, etc.) 

 

20040702-3006 Issued by FERC OSEC 07/02/2004 in Docket#: P-2174-012
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July 27, 2004 

Mr. Walter G. Pettit, Executive Director 
Division of Water Rights 
State Water Resources Control Board 
Attn.: Mr. Jim Canaday 
P.O. Box 2000 
Sacramento, CA 95812-2000 

SUBJECT:  SOUTHERN CALIFORNIA EDISON REQUEST FOR CLEAN WATER 
ACT SECTION 401 WATER QUALITY CERTIFICATION FOR THE 
PORTAL HYDROELECTRIC PROJECT (FERC PROJECT NO. 2174) 

Dear Mr. Walter G. Pettit: 

This letter is to inform you that Southern California Edison Company (SCE) 
wishes to re-request certification by the State Water Resource Control Board (SWRCB) 
of conformance with state water quality standards, or a waiver thereof, under Section 
401(a)(1) of the Federal Clean Water Act for SCE’s Portal Hydroelectric Project, FERC 
No. 2174. 

Background 

On March 26, 2003, SCE first requested a Clean Water Act water quality 
certificate, or a waiver thereof, for the Portal Project.  That request, filed concurrently 
with the Application for New License that SCE filed with the Federal Energy Regulatory 
Commission (FERC), initiated a one-year time period for the SWRCB to act on the 
application for certification.  In early 2004, as recommended by SWRCB staff, SCE 
withdrew its application to provide additional time for the SWRCB to consider the FERC 
Environmental Analysis, and any other comments or documents filed as a result of that 
analysis.  SCE also stated its intent to re-file an application for a water quality certificate, 
or a waiver thereof, for the Portal Project after the withdrawal was effective.  In Item 9 of 
FERC’s July 2, 2004 Additional Information Request (AIR), SCE was asked to refile its 
request for Section 401 certification with the SWRCB within 30 days, and to provide the 
FERC with a copy of that request in SCE’s response to the AIR. 

Request 

Therefore, by this letter, SCE is requesting that the SWRCB reinitiate 
consideration of the already completed application for 401 Certification for the Portal 
Hydroelectric Project (FERC No. 2174).  

If you have any questions about the above information, please contact Mr. 
Geoff Rabone, at (626) 394-8721. 

Sincerely, 

18 



cc: Portal Service List 
J. Fargo, FERC, Washington, D.C. 
T. Looney, FERC, Washington, D.C. 
T. Yamashita, FERC, San Francisco 
N. Mascolo, SCE 
G. Rabone, SCE 
David Kay, SCE 
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State Control Board 
Division of Water Rights 

10011 Street, 14 = Floor • ~ t o ,  C_adi fomia 95814 • (916) 341-5300 
Mailing Addr¢~: P.O. Box 2000 • Saenurcnto, Calfforam • 95812-2000 
FAX (916) 341-5400 • Web Sit= Addre~: http 'J/www.w~tcmgM&ctgov 

T e r r y  T a m m i n e m  
Sec~,etary for 

Environmental 
protection 

Arnold S c b w a r z e n e g g e r  
G o v e r n o r  

AUG 2 7 tO04 

Mr. David W. Kay, Manager 
Southern California Edison 
P.O. Box 800 
Rosemead, CA 91770 

Dear Mr. Kay: 

( A  

REQUEST FOR WATER QUALITY CERTIFICATION PURSUANT TO SECTION 401 OF 
THE CLEAN WATER ACT FOR THE SOUTHERN CALIFORNIA EDISON COMPANY'S 
PORTAL HYDROELECTRIC PROJECT (FERC NO. 2174) 

Thank you for your letter dated July 15, 2004 to Celeste Cantu, Executive Director of  the State 
Water Resources Cotatrol. Board (SWRCB), requesting water quality certification for the 
Southern California Edison Company's (SCE) Portal Hydroelectric Project (FERC No. 2174). 
Our receipt o f  your letter on July 15, 2004, starts a one-year time clock for the SWRCB to act on 
your request. Please take note that SCE will be responsible for paying annual fees subject to 
California Code of  Regulations title 23 section 3833. 

Issuance of  water quality certification is a discretionary act and is subject to the California 
Environmental Quality Act (CEQA). The SWRCB must consider a final environmental 
document that satisfies CEQA and that identifies measures if  necessary that will avoid, reduce or 
mitigate potential significant impacts to the beneficial uses of  waters and any monitoring 
program necessary to ensure compliance. 

In addition, the SWRCB certification decision will be based on the following: 

• information contained in the Federal Energy Regulatory Commission (FERC) submittals 
, the final FERC environmental document 
• the U.S. Forest Service's 4e conditions 
• the Regional Water Quality Control Board's Central Valley Region Basin Plan 
• information in the project files 
• consultation with state resources ag~=ncies and interested parties. 

Based on this record, SWRCB staff will determine what eond~,figns if  any are necessary to 
protect the beneficial uses ofwaters a_fleeted by the Portal Hy&oelectrie Project. 

20 
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Mr. David W. Kay 2 AUG 2 7 2004 

We appreciate the cooperation ofSCE staffto date. If you have any questions, please contact me 
at (916) 341-5341. 

Sincerely, 

Staff Environmental Scientist 

CO" Ms. Magalie R. Salas, Secretary 
Federal Energy Regulatory Commission 
Office of the Secretary 
888 FirstStreet, N.E., Mall Code ES-1 
Washington, DC 20426 

Mr. Thomas R. Pinkos 
Executive Officer 
Regional Water Quality Control Board 
Central Valley Region 
3443 Routier Road, Suite A 
Sacramento, CA 95827-3098 

! 
l,O 

~ d t  
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L__Jt 

Executive Office 
Arthur G. Baggett, Jr., Chair 

1001 I Street • Sacramento, California 95814 • (916) 341-5615 
Mailing Address: P.O. Box 100 • Sacramento, California • 95812-0100 

Fax (916) 3 4 1 - 5 6 2 ' t ~ q ~ r c ~ . ~ l . g ~  ~ :  l 
[ ' . . ' 1  . '  L.  = 

Terry Tamminen 
Secretary for 

Environmental 
Protection 

SEP:t ozoo4 

Mr. Pat Wood, III 
Chairman 
Federal Energy Regulatory Commission 
Office of the Chairman 
Washington, D.C. 20426 

REGULATORY COMMISSION 

Arnold Schwarzenegger 
Governor 

f3- OOg  
P-o , a 3  

ORIGINAL 
. _  

. . . . .  

Dear Chairman Wood: 

WATER QUALITY CERTIFICATION FOR PENDING HYDROPOWER APPLICATIONS 

Thank you for your August 10, 2004 letter concerning the status of the Clean Water Act section 
401 certifications (401 certification) for the following projects: (1) E1 Dorado Irrigation District's 
E1 Dorado Project (No. 184), (2) Southern California Edison Company's Vermilion Valley Project 
(No. 2086), and (3) Pacific Gas and Electric Company's Pit 3, 4 and 5 Project (No. 233). State 
Water Resources Control Board (SWRCB) staff have been involved with each of these projects 
for many years and are proceeding on track to complete the 401 certification processes. As 
Federal Energy Regulatory Commission (Commission) staff are aware, each of these projects has 
suffered some delays in the relicensing process beyond the control of SWRCB staff. Despite the 
delays, SWRCB staff are diligently processing these requests for 401 certification. We hope to 
complete the 401 certification process for each of these projects within the one-year time frame 
allowed, subject to compliance with the California Environmental Quality Act and other state law. 
While this compliance may prevent completion of the 401 certification process for these projects 
this summer, they will be completed as soon as possible. Following is a short explanation of the 
status of these projects: 

E1 Dorado Project. This project is a staff priority. The SWRCB's decision on the 401 
certification is on schedule to be made within the pending one-year time frame afforded our 
agency to issue or deny certification. 

Vermilion Valley. Southem Califomia Edison Company and SWRCB staff are actively working 
to resolve water quality and data collection issues that currently are unresolved, so that the 
SWRCB can move forward with its certification decision. 

Pit 3, 4, and 5. Prior to issuance of a 401 certification, the SWRCB must comply with the 
California Environmental Quality Act. For this project, SWRCB staff have determined that an 
Environmental Impact Report (EIR) must be prepared to analyze resource issues of concern to 
the SWRCB that were not addressed in the Commission's environmental document. We have 
recently prepared a contract with the consultant for development of an EIR, and we expect to 
begin preparation of the EIR soon. 

California Environmental Protection Agency 
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Mr. Pat Wood, Ill - 2 -  

We appreciate the cooperation of Commission staff, particularly Mr. Tim Welch. Commission 
staffand SWRCB staffshare a commitment to a common goal: to prepare an environmental 
analysis that can be an effective tool for both our agencies in forging our respective decisions on 
pending license applications. We look forward to continued cooperation between our agencies in 
pursuit of this goal. 

CC: Ms. Magalie R. Salas, Secretary 
Federal Energy Regulatory Commission 
Office ofthe Secretary 
888 First Street, N.E., Mail Code ES-I 
Washington, DC 20426 

Ms. Ane Deister, General Manager 
El Dorado Irrigation District 
2890 Mosquito Road 
Placerville, CA 95667 

Mr. David Moeller 
Pacific Gas and Electric Company 
Mail Code N11D 
P.O. Box 770000 
San Francisco, CA 94177 

Mr. Thomas J. McPheeters, Manager 
Northern Hydro Region 
Southern California Edison 
P.O. Box I00 
Big Creek, CA 93605-0110 

Mr. Tim Welch 
Federal Energy Regulatory Commission 
888 First Street, N.E., Mail Code ES-I 
Washington, DC 20426 

California Environmental Protection Agency 

~ RetTcled PapeP 
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Thom~ I* "lct£' M,.'~*:lcr~ 
Manager, Nutlhcrn I Ivd,u l)ivi~km 
P~r~,,cr Pr,.~du~:li( m 

July 5, 2005 

Ms. Celeste Cant~, Executive Director 
Division of Water Rights 
State Water Resources Control Board 
Attn.: Mr. Jim Canaday 
P.O. Box 2000 
Sacramento, CA 95812-2000 

SUBJECT: REQUEST FOR WITHDRAWAL OF APPLICATION AND 
SIMULTANEOUS REAPPLICATION FOR CLEAN WATER ACT 
SECTION 401 WATER QUALITY CERTIFICATION FOR THE PORTAL 
HYDROELECTRIC PROJECT (FERC NO. 2174) 

Dear Ms. Cant~: 

This letter is to inform you that Southern California Edison Company (SCE) is 
withdrawing its application to the State Water Resource Control Board (SWRCB) for a 
certification of conformance with state water quality standards under Section 401 (a)(1) 
of the Federal Clean Water Act for SCE's Portal Hydroelectric Project and again re- 
filing its application for Water Quality Certification. 

Backqround 

On March 26, 2003, SCE first filed an application with the SWRCB requesting a Clean 
Water Act water quality certificate, or a waiver thereof, for the Portal Project. That 
application, filed concurrently with the Application for New License that SCE filed with 
the Federal Energy Regulatory Commission (FERC), initiated a one-year time period 
for the SWRCB to act on the application for certification. In early 2004, as 
recommended by SWRCB staff, SCE withdrew its application to provide additional 
time for the SWRCB to consider the FERC Environmental Analysis issued for the 
Portal Project, and other comments or documents filed as a result of that analysis. 
SCE re-requested a water quality certificate, or a waiver thereof, for the Portal Project 
by letter dated July 15, 2004. 

Reauest 

SWRCBBi~.l,.O.~{l.c, cck.~.l{ox ~64o,'l,̂xItmĉStaff q36o~have7s, 4eagain stated that they are not ready to act u @  
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certificate application at this time. As recommended by SWRCB staff, SCE is now 
simultaneously withdrawing and re-filing its application for a water quality certificate for 
the Project. This process will provide additional time for the Board to consider available 
documents, and a recent site visit and consultation which it conducted with SCE staff in 
preparing its water quality certificate for the Project. SCE understands that an 
additional filing fee will not be required, but that annual fees will be paid while the 
SWRCB considers this application, subject to California Code of regulations title 23 
section 3833. 

If you have any questions about the above information, please contact Mr. Geoff 
Rabone of my staff, at (626) 394-8721. 

Sincerely, 

CC~ Portal Service List 
J. Fargo, FERC, Washington, D.C. 
T. Yamashita, FERC, San Francisco 
N. Mascolo, SCE 
G. Rabone, SCE 
C. Anthony, SCE 
David Kay, SCE 
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• u l  I D I M M ~  IA'Tltti%4"FIO~%AL'" Cmup~n~ 

Thomas |. "left" McPImcu¢rs 
Manager. Nonlhcm I lydn~ Division 
& Rig Cteck R¢li~cn~in~ 

October 12, 2005 

Ms. Celeste Cant6, Executive Director Division of Water Rights 
State Water Resources Control Board 
Attn.: Mr. Jim Canaday 
P.O. Box 2000 
Sacramento, CA 95812-2000 

SUBJECT: REQUEST FOR THIRD WITHDRAWAL OF APPLICATION AND 
SIMULTANEOUS REAPPLICATION FOR CLEAN WATER ACT SECTION 401 
WATER QUALITY CERTIFICATION FOR THE VERMILION VALLEY 
HYDROELECTRIC PROJECT (FERC NO. 2086) 

Dear Ms. Cant6: 

This letter is to inform you that, based upon the request of your staff, Southern California 
Edison Company (SCE) is withdrawing its application to the State Water Resource Control 
Board (SWRCB) for a certification of conformance with state water quality standards under 
Section 401 (a)(1) of the Federal Clean Water Act for SCE's Vermilion Valley Hydroelectric 
Project. This letter also serves as SCE again re-filing its application for Water Quality 
Certification. 

Backqround 

On August 29, 2001, SCE first requested a Clean Water Act water quality certificate, or a 
waiver thereof, for the Vermilion Valley Hydroelectric Project (Project). The water quality 
certificate application was filed in conjunction with SCE's application for a new Project license 
that was concurrently filed with the Federal Energy Regulatory Commission (FERC or 
Commission). At the SWRCB staff's request, by letter dated August 16, 2002, SCE withdrew 
its application for certification, and resubmitted its request by letter dated October 22, 2003. 
Again, at the request of SWRCB staff, by letter dated October 12, 2004, SCE withdrew and 
simultaneously resubmitted its application for certification. Your receipt of that request 
initiated a one-year time clock that will soon expire. Failure of the Board to act within that 
one-year period would cause the water quality certificate to be considered waived. 

ReQuest 

SWRCB staff have stated that they are not ready to act upon a water quality certificate 
application at this time. In a personal communication to Mr. Geoff Rabone of my staff, your 
staff indicated that SCE should simultaneously withdraw and resubmit its request for 
certification under the Clean Water Act. SCE reminds the SWRCB that the application for a 
water quality certificate is exempt from CEQA pursuant to 14 CCR §15301 (b). The Project is 

Northern Hydro Division ("  i 
P.O. Bo~,0o L)¢I ~ .~ 20~5 
Big Crcck, CA 95605 "" 
559-893-3646 

\ 
t 
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an existing hydroelectric project and SCE does not propose to make any substantive changes 
to the Project. Thus, the SWRCB need not undertake a CEQA envirormental review. Given 
the SWRCB staff time and budget constraints, SCE strongly recommends that the SWRCB 
utilize the available CEQA categorical exemption for the water quality certificate process. 
Additionally, SCE is continuing to pay SWRCB fees during this processing period. 

However, as recommended by SWRCB staff, SCE is now withdrawing and re-filing its 
application for a water quality certificete for the Project. SCE believes that the SWRCB has all 
the information necessary to act on the application. Additionally, the FERC's Environmental 
Analysis was issued on May 4, 2004. That document is also available for the SWRCB to use in 
preparing its water quality certificate for the Project. SCE requests that the SWRCB act upon 
this application for a water quality certificate as soon as feasible. 

If you have any questions about the above information, please contact Mr. Geoff Rabone, at 
(626) 394-8721. 

Sincerely, 

CC: Vermilion Valley Service List 
J. Fargo, FERC, Washington, D.C. 
T. Yamashita, FERC, San Francisco 
N. Mascolo, SCE 
G. Rabone, SCE 
C. Anthony, SCE 
David Kay, SCE 
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S t a t e  W a t e r  R e s o u r c e s  C o n t r o l  B o a r d  
Division of  Water  Rights 

1001 1 Street, 14 t= Floor * Sacramento, California 95814 * 916.341.5300 
P.O. Box 2000 * Sacra,~nlo. California 95812-2000 

R i 131NA L 
Alan C. Lloyd, Ph.D. 

Agen t  3. ~ o ~  l 

"a  teote 
Mr. Nino Moseolo 
Senior Attorney 
Southern California Edison Company 
P. O. Box 800 
2244 Walnut Grove Avenue 
Rosemead, CA 91770 

Arnold Schwarzenegger 

19- i' (, - o00 

Dear Mr. Moscolo: 

WITHDRAWAL AND RESUBMITTAL OF THE REQUEST FOR WATER QUALITY 
CERTIFICATION FOR THE VERMILLION VALLEY HYDROELECTRIC PROJECT 
(FERC 2086) 

Thank you for the October 12, 2005 letter from Mr. McPheeters to Celeste Canttl, Executive Director 
of the State Water Resources Control Board (State Water Board), withdrawing Southern California 
Edison's (SCE) request for water quality certification pursuant to section 401 (a)(l) of the Federal 
Clean Water Act (33 U.S.C. §§ 1251-1387) for the Vermillion Valley Hydroelectric Project (P- 
2086). We received the withdrawal letter on October 17, 2005. 

The October 12, 2005 letter additionally acts as a request to re-file a request for water quality 
certification for the Vermillion Hydroelectric Project. From the date of  receipt of  your request for 
water quality certification, the State Water Board has one year to take action on your request. Your 
request for water quality certification is complete as filed. Since SCE had previously submitted the 
application deposit fee, no additional deposit fee is required. 

As you know, water quality certification is a discretionary act subject to the California 
Environmental Quality Act (CEQA). The State Water Board staffintends to use the Federal Energy 
Regulatory Commission's (Commission) final Environmental Assessment (EA) as part of  the record 
for its certification decision to the extent the Commission's EA complies with the requirements of  
CEQA. State Water Board staffwill be working withSCE staffto develop a ,y  necessary addendum • 
or supplemental document necessary to comply with CEQA. 

I appreciate the cooperation of SCE staff in this matter. If you have any questions, please contact me 
by calling (916) 341-5308 or by email at jeanaday@waterboards.ca.gov. 

~Sincerely¢t- / ~ / .  

Jim Canaday 
Senior Environmental Scientist 

co: See next page. 

California Environmental Protection Agency 
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OG& 

Mr. NinoMoscolo - 2 -  

...- 

cc: Ms. Magalie R. Salas, Secretary 
e FederakEnergy Regulatory Commission 

• ~ ~ q ~  FgtS~=~ NE 
Washington, DC 20426 

Mr. Geoff Raybone 
Southern California Edison 
SCE Hydro Generation 
300 N. Lone Hill Avenue 
San Dimas, CA 91773 
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An EDISON INTERNATIONAL® C o m p a n y  

June 28, 2006 

Ms. Celeste Cantfi 
Executive Director Division of Water Rights 
State Water Resources Control Board 
Attn: Mr. Jim Canaday 
P.O. Box 2000 
Sacramento, CA 95812-2000 

Subject: 

R,W Krieger 
V i c e  P r e s i d e n t  

P o w e r  P r o d u c t i o n  

ORIGINAL, 

~":: .i: ( . . . .  C '.~~ 

"~ 2! <:q Y:" f " ~  .... :'q 
C , 3 ' -  ..... 

• :U .~ .;': ....... r ~ . . ~  ,:.#'>CD 
2L2 C.'b ,,:~: - .... ,~5 

Request For Withdrawal Of Application And Simultaneous Reapplic~n!iF0 r 6~tea~:~ x 
Water Act Section 401 Water Quality Certification ?or The Portal HydroeIeCtri~ ~i; 
Project (FERC No. 2174) '~ 

Dear Ms. Cantfi: 

This letter is to inform you that Southem California Edison Company (SCE)is withdrawing its 
application to the State Water ResourceControl Board (SWRCB) for a certification of 
conformance with state water quality standards under Section 401 (a)(1) of the Federal Clean 
Water Act for SCE's Portal Hydroelectric Project and again re-filing its application for Water 
Quality Certification. 

Background ' 

On March 26, 2003, SCE first filed an application with the SWRCB requesting a Clean Water 
Act water quality certificate, or a waiver thereof, for the Portal Project. That application, filed 
concurrently with the Application for New License that SCE filed with the Federal Energy 
Regulatory Commission (FERC), initiated a one-year time period for the SWRCB to act on the 
application for certification. In early 2004, as recommended by SWRCB staff, SCE withdrew its 
application to provide additional time for the SWRCB to consider the FERC Environmental 
Analysis issued for the Portal Project, and other comments or documents filed as a result of that 

.analysis. SCE re-requested a Water quality certificate, or a waiver thereof, fbr the Portal Project 
by letter dated July 15, 2004. At the request of your staff, SCE again withdrew and re-requested 
a water quality certificate on July 5, 2005. 

Request 

SWRCB staffhave again stated that they are not ready to act upon a water quality certificate 
application at this time, and will recommend that you deny certification if we do not withdraw 
and resubmit our application. As recommended by SWRCB staff, SCE is now simultaneously 
withdrawing and re-filing its application for a water quality certificate for the Project. This will 
provide additional time for the Board to consider available documents, information from a site 
visit and consultation which SWRCB staff conducted with SCE staff during 2005, and a 

. 

5 0 0  N.  L o n e  H i l l  A v e .  

S a n  D i m a s ,  C A  9 1 7 7 5  30 



Jnofflclal FERC-Generated PDF of 20060712-0050 Received by FERC OSEC 07/10/2006 in Docket#: P-2174-000 

' Ms. Celeste Cant6 
Page 2 
June 2g, 2006 

potential settlement agreement currently being negotiated for the Portal Project and other 
Projects in the Big Creek Alternative Licensing Process, in preparing its water quality certificate 
for the Project. SCE understands dam an additional filing fee will not be required, but that annual 
fees will be paid wb.Jle the SWRCB considers this applic~ion, subject to California Code of 
regulatiom tide 23 section 3833. 

If you have any questions about the above information, please contact Mr. GeoffRabone of my 
staff, at (626) 394-8721. 

~ P r o d u c t i o n  

¢.¢: Portal Service List 
2. Fargo, FERC, Washington, D.C. 
T. Yamashita, FERC, San Fraaciseo 
N. Mascolo, SCE 
G. Rabone, SCE 
C. Anthony, SCE 
D. Kay, SCE 
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A n  E D I S O N  h~IT'2R~AT/ONAL * Ctmlp~ny 

I)a~¢ Dormir¢ 
Manager 
Northern Hydro Division 

September 28, 2006 

Ms. Celeste CantO, Executive Director Division 
of Water Rights 
State Water Resources Control Board Attn.: 
Mr. Jim Canaday 
P.O. Box 2000 
Sacramento, CA 95812°2000 

SUBJECT: Request for Fourth Withdrawl of Application and Simultaneous Reapplication 
for Clean Water Act Sction 401 Water Quality Certification for the Vermilion 
Valley Hydroelectric Project (FERC NO. 2086) 

Dear Ms. CantO: 

This letter is to inform you that Southem California Edison Company (SCE) is withdrawing its 
application to the State Water Resource Control Board (SWRCB) for a certification of 
conformance with state water quality standards under Section 401(a)(1 ) of the Federal Clean 
Water Act for SCE's Vermilion Valley Hydroelectric Project and again re-filing its application 
for Water Quality Certification. 

Background 

On August 29, 2001, SCE first requested a Clean Water Act water quality certificate, or a 
waiver thereof, for the Vermilion Valley Hydroelectric Project (Project). The water quality 
certificate application was filed in conjunction with SCE's application for a new Project license 
that was concurrently filed with the Federal Energy Regulatory Commission (FERC or 
Commission). At the SWRCB staff's request, by letter dated August 16, 2002, SCE withdrew 
its application for certification, and resubmitted its request by letter dated October 22, 2003. 
Again, at the request of SWRCB stuff, by letter dated October 12, 2004, SCE withdrew and 
simultaneously resubmitted its application for certification. For a third time, at the request of 
SWRCB staff, by letter dated October 12, 2005, SCE withdrew and simultaneously 
resubmitted its application for certification. Your receipt of that request initiated a one-year 
time clock that will soon expire. Failure of the Board to act within that one-year period would 
cause the water quality certificate to be considered waived. 

ReQuest 

SWRCB staff stated that they are not ready to act upon a water quality certificate application at 
this time. In a personal communication to Mr. Geoff Rabone of my s t a ~  

P.O. Box 100 
Big Creek, CA 93605 
559-St)3-5677/PAX 78177 
Fax 559-893-5626 
David.DormimC~sce.com 32 
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that SCE should simultaneously withdraw and resubmit its request for certification under the 
Clean Water Act. SCE reminds the SWRCB that the application for a water quality certificate 
is exempt from CEQA pursuant to 14 CCR §15301(b). The Project is an existing hydroelectric 
project and SCE does not propose to make any substantive changes to the Project. Thus, the 
SWRCB need not undertake a CEQA environmental review. Given the SWRCB staff time and 
budget constraints, SCE strongly recommends that the SWRCB utilize the available CEQA 
categorical exemption for the water quality certificate process. 

However, as recommended by SWRCB staff, SCE is now withdrawing and re-filing its 
application for a water quality certificate for the Project. This process should provide additional 
time for the Board to consider the documents cited in a SWRCB letter of December 2, 2003, all 
of which are now available. Additionally, the FERC's Environmental Analysis was issued on 
May 4, 2004. The comment period for that document ended on September 13, 2004. That 
document is also available for the SWRCB to use in preparing its water quality certificate for the 
Project. 

If you have any questions about the above information, pieese contact Mr. Geoff Rabone, at 
(626) 394-8721. 

Sincerely, 

CC: VermUion Valley Service List 
J. Fargo, FERC, Washington, D.C. 
T. Yamashita, FERC, San Francisco v / 
N. Mascolo, SCE 
G. Rabone, SCE 
C. Anthony, SCE 
David Kay, SCE 
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State Water Resources Control Board @ 
Division of  W a t e r  Rights  

[ I \ l / - 3  r ° Be, • c ir ..s,2-2ooo 
' , ,  ~ L.F,~ 916.~]_s~, ~ , . , , ~ , . = = = o .  F I L E D  

OFFICE OF THE 
SECRETARY 

Llnda S. Adams 
S~,~.yfor 

Environmental Proleclion 

OCT 3 12006 

Mr. Dave Dormira, Manager 
Northern Hydro Division 
Southern California Edison Company 
P.O. Box 100 
Big Creek, CA 93605 

P3:2B  

;- ,.--.R ',.L ZHZ;~Y 
.Z~ULAI O~;Y C6;;l115,310! ~, 

Arnold Scbwsr'zenegger 
~ o r  

Dear Mr. Dormira: 

WITHDRAWAL AND RESUBMITTAL OF THE REQUEST FOR WATER QUALITY 
CERTIFICATION FOR THE VERMILLION VALLEY HYDROELECTRIC PROJECT 
(FERC 2086) 

Thank you for your September 28, 2006 letter to Celeste Cantu, Executive Director of the State 
Water Resources Control Board (State Water Board), withdrawing Southern Califomia Edison's 
(SCE) request for water quality certification pursuant to section 401 (a)(1) of the Federal Clean 
Water Act (33 U.S.C. §§ 1251-1387) for the Vermillion Valley Hydroelectric Project (P-2086). 
We received the letter on October 11, 2006. 

Your September 28, 2006 letter additionally acts as a request to refile for water quality 
certification for the Vermillion Hydroelectric Project. From the date of receipt of your letter 
requesting water quality certification, the State Water Board has one-year to take action on that 
request. Your request for water quality certification is complete as filed. Since SCE had 
previously submitted the application deposit fee, no additional deposit fee is raquirad. 

As you know, water quality certification is a discretionary act subject to the California 
Environmental Quality ACt (CEOA). For at least five years, State Water Board staff have been 
working with SCE staff and other interested parties to develop a comprehensive Alternative 
Licensing Process for the Big Creek system. That collaboration has been successful to the 
point that the Federal Energy Regulatory Commission (Commission) will likely prepare a 
comprehensive Environmental Impact Statement (EIS) for a combined Big Creek licensing. 
State Water Board staff intends to use the Commission's EIS as part of the record for its water 
quality certification decision on the, Big Creek system with its multiple licenses. State Water 
Board staff has been working with Commission staff to help make the EIS comply with the 
requirements of CEQA. 

I appreciate the cooperation of SCE staff in this matter. If you have any questions, please 
contact me by calling (916) 341-5308 or my email at jcanaday@waterboards.ca.gov. 

~inceraly, . 

~ e n i ( o r  Environmental Scientist 

cc: See next page. 

California Environmental Protection Agency 
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Mr. Dave Dormire -2- OCT 3 t Z B  

CC~ Ms. Magalie R. Salas, Secretary 
Federal Energy Regulatory Commission 
888 First Street, NE 
Washington, DC 20425 

Mr. Nino Moscolo 
Senior Attorney 
Southern California Ea son Company 
P. O. Box 800 
2244 Walnut Grove Avenue 
Rosemead, CA 9177(3 

Mr. Geoff Raybone 
Southern California Ecson 
SCE Hydro Generatior 
300 N. Lone Hill Avem.e 
San Dimas, CA 91773 

t , 2  
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R~W. Kfie~er 
Vice Pr¢,~klcn! 
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Ms. Dorothy Rice 
Executive Director Division of \Vater Rights 
State Water Resources Control Board 
A~tn: Mr. Jim Canaday 
P.O. Box 2000 
Sacramento. CA 95812-2000 

Dear Ms. Rice: 

Subject: Request for Withdrawal of Application and Simultaneous Reapplication for Clean 
Water Act Section 401 Water Quality Certification for the Portal (FERC No. 2174 
and Vermilion Valle} (FERC No. 2086) H:.'droelectric Projects 

This letter is to inform you that the Southern California Edison Company (SCE) is withdrawing 
its application to the State Water Board for certification of  conformance with state water quality 
standards under Section 401(a)(I) of  the Federal Clean Water Act for SCE's Portal and 
Vemailion Valley Hydroelectric Projects. and again re-filing its application for Water Qualit~ 
Certification for these two projects. SCE understands that the State Water Board intends to 
address SCE's application for certification for these two projects as part of an overall certification 
combining SCE's Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC No. 2175): 
Big Creek Nos. 2A, 8 and Eastwood (FERC No. 67); end Big Creek No. 3 (FERC No. 120) 
projects that also are undergoing relicensing. 

Background 

( ~  August 20. 2001. SCE first filed an application v, ith the State Water Board reque+tinc a 
Clean Water Act x\ater quality certificate, or a waiver :hereof, for the Vennilion Valley Project. 
That application, filed concurrently with the Application for New License that SCE filed with the 
Federal Energy Regulatory Commission (FERC). On August 16, 2002, as recommended by 
State Water Board staff, SCE withdrew its application to provide additional time for the State 
Water Board to consider the FERC Em'ironmental Analysis (EA) issued for the Vermilion 
Valley Project. and other comments or documents filed as a result of  that analysis. SCE re- 
requested a Water quality certificate, or a waiver thereof, for the Vermilion Valley Project b.v 
letter dated October 22. 2003. At the request of  your staff, SCE again withdrew and re-requested 
a water quali D certificate on October 12. 2004; October 12, 2005; and September 28, 2006. 
On March 26. 2003, SCE first filed an application with the State Water Board requesting a Clean 
Water Act water quality certificate, or a waiver thereof for the Portal Project. That application. 
filed concurrently with the Application for New License that SCE filed with the FERC, initiated 
a one-year time period for the State Water Board to ac: on the application for~orti,gr,~tio'n~ ~ - - _ , , ~  
2004. as recommended by State Water Board staff. SEE withdrew its a p ~ r ~ p r 0 v ~ d @ ~  . - \  
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additional time for the State Water Board to consider the EA issued for the Portal Project, and 
other comments or documents filed as a result of that analysis. SCE re-requested a Water quality 
certificate, or a waiver thereof, for the Portal Project hy letter dated July 15, 2004. At the request 
of your staff. SCE again withdrew and re-requested a water quality certificatc on July 5, 2005, 
and then again on June 28.2006. 

Request 

State Water Board staff has stated that they are not ready to act upon the water quality certificate 
applications at this time. and will recommend that certification be denied if we do not withdraw 
our applications. In addition. State Water Board staff'has stated that it is the intent ofthe State 
Water Board to issue a single certification to cover all ofthe Big Creek projects currently 
undergoing relicensing. These include the Vermilion Valley Hydroelectric (FERC No. 2086); 
Portal (FERC No. 2174): Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC No. 
2175): Big Creek Nos. 2A. 8 and Eastwood (FERC No. 67); and Big Creek No. 3 (FERC No. 
120) projects. As recommended by State Water Board staff, SCE is now ~ithdrawing its 
application for water quality certificates and resubmitting its application for the Vermilion 
Valley Hydroelectric and Portal hydroelectric projects, so that the)' can be included in an overall 
certification for the above-named projects. This will provide additional time for the Board to 
consider available documents in preparing its water quality certificate for the projects. These 
documents include the Settlement Agreement that has been negotiated for the projects in the Big 
Creek Alternative Licensing Process. which also contains terms related to the Vermilion Valley 
and Portal projects, and the amended Preliminary Draft Environmental Assessment submiued to 
FERC in February 2007. 

SCE understands that additional filing fees will not be required, but that annual fees will be paid 
while the State Water Board considers the applicatior, s, subject to California Code of regulations 
title 23 section 3833. If you have any questions about the above information, please contact 
Mr. Geoff Rabone of my staff, at (900) 394-8721. 

Sincerely. / C 

!_IxQV, 
Vice President / 
Power Production 

CC: Portal Service List 
Vermilion Service List 
J. Fargo, FERC, Washington, D.C. 
T. Yamashita, FERC. San Francisco 
N. Ma.~olo, SCE 
('. Anthony. SCE 
D. Kay. SCE 

37 



SOLTHERN CALIFORNIA 

EDISON 
An EDISON INTERNATIONAL',  Company 

March 4, 2008 

Ms. Dorothy Rice, Executive Director 
State Water Resources Control Board 
Attn: Ms. Camilla Williams 
P.O. Box 2000 
Sacramento, CA 95812-2000 

R.W. Krieger 
Vice President 
Power Production 

Subject: Application for Clean Water Act Section 401 Water Quality Certification 
for the Southern California Edison Company's Mammoth Pool (FERC No. 2085); 
Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); 
and Big Creek Nos. 2A.. 8 & Eastwood (FERC No. 67) Hydroelectric Projects 

Dear Ms. Rice: 

This letter is to inform you that the Southern California Edison Company (SCE) is submitting its 
application to the State Water Resources Control Board (SWB or State Board) for certification of 
conformance with state water quality standards, or waiver thereof, under Section 401(a)(1) of the 
Federal Clean Water Act (33 USC §134I: CWA) for four of SCE's hydroelectric projects 
currently undergoing relicensing before the Federal Energy Regulatory Commission (FERC) 
pursuant to the FERC's Alternative Licensing Process (ALP) regulations. The four projects 
comprising the ALP are Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 & 2 (FERC No. 
2175); Big Creek No. 3 (FERC No. 120); and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 
67). 

SCE understands that the SWB staff intend to address SCE's application for certification for 
these four projects as part of an overall combined CWA certification that would include two 
more of SCE's Big Creek hydroelectric projects that are currently undergoing relicensing, 
Vermilion Valley (FERC No. 2086) and Portal (FERC No. 2174). SCE previously filed 
applications for CWA Section 401 certification with the SWB. All six projects are located 
within the Upper San Joaquin River watershed. SCE supports this concept. Certification of all 
six of these projects at one time by the SWB will allow consistency and efficiency of 
administration, and is appropriate due to the close physical proximity of the projects and the 
manner in which they are operated as one integrated hydroelectric system. 

Background 

On August 29, 2001, SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Vermilion Valley Project. That application 
initiated a one-year time period for the SWB to act on the application for certification. Upon the 
repeated requests of by SWB staff, SCE has annually withdrawn its application for certification 
and filed a new application for certification. This withdrawal and refilling process is to provide 
additional time for the SWB to process the application, including the consideration of the FERC 
Environmental Analysis (EA) issued for the Vermilion Valley Project on May 4, 2004. 

300 N. Lone Hill Ave. 
San Dimas, CA 91771 38 
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On March 26, 2003, SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Portal Hydroelectric Project. As with the 
Vermilion Project and at the request for the SWB staff, in 2004, SCE began annually 
withdrawing its application and refiling a new application for certification to provide additional 
time for the SWB, including considering the EA issued for the Portal Project on April 27, 2006. 

In May 2000, SCE began its Big Creek ALP. The SWB participated in the Big Creek ALP from 
initial exploratory meetings up through the successful concluding of a negotiated Settlement 
Agreement among 21 parties, including the Department of Interior, the California Department of 
Fish and Game, and the USDA Forest Service. The SWB was not a signatory to the Settlement 
Agreement, so as not to be pre-decisional to its certification process, but SWB staff were active 
participants and instrumental in every phase of the big Creek ALP relicensing process and 
Settlement negotiations. 

On December 5, 2006, the. FERC issued its Notice of Application Ready for Environmental 
Analysis and Soliciting Comments, and Recommendations, Final Terms and Conditions, and 
Prescriptions (REA) for the Mammoth Pool (FERC No. 2085) project. On January 8, 2008, the 
FERC issued its REA Notices for Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 
(FERC No. 120); and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) hydroelectric projects. 
The FERC has now issued its REA for all four projects associated with Big Creek ALP. 

Request 

SWB staff has stated that it is the intent of the SWB to issue a single certification to cover all of 
the Big Creek projects currently undergoing relicensing in the Upper San Joaquin watershed. 
These include the Vermilion Valley Hydroelectric (FERC No. 2086); Portal (FERC No. 2174); 
Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC No. 2175); Big Creek Nos. 
2A, 8 and Eastwood (FERC No. 67); and Big Creek No. 3 (FERC No. 120) projects. SCE 
supports this process and requests that the SWB prepare a water quality certificate for the six 
projects consistent with the Settlement Agreement filed with FERC. 

SCE understands that four filing fees will be required, while the State Water Board considers the 
applications, subject to Title 23 California Code of Regulations section 3833. A check for the 
amount of the required fees is attached to this application. If you have any questions about the 
above information, please contact Mr. Geoff Rabone of my staff, at (909) 394-8721. 

ncerely, 

C 

. W. Kriege 
Vice Preside 
Power Production 

Enclosure (1) Check for Application Fees 
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cc: Portal Service List 
Vermilion Service List 
Big Creek ALP Service List 
K. Bose, FERC Secretary, Washington, D.C. 
T. Yamashita, FERC, San Francisco 
N. Mascolo, SCE 
D. Kay, SCE 
T. Gross, SCE 
R. Torres, SCE 
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FERC Service List 
Mammoth Pool Project(FERC Project No. 2085) 

 
Jack Blackwell 
Regional Forester 
USDA Forest Service 
1323 Club Drive 
Vallejo, CA  94592-1110 
 

James L. Boynton 
USDA Forest Service  
Sierra National Forest 
1600 Tollhouse Road 
Clovis, CA  93611-0532 

R.H. Connett 
Assistant Attorney 
California Department of Fish & Game 
P.O. Box 944255 
Sacramento, CA  94244-2550 
 

David Dormire 
Manager, Northern Hydro Region  
Southern California Edison Company  
PO Box 100 
Big Creek ,CA  93605-0100 
 

Jennifer L. Frozena 
U.S. Department of the Interior 
1849 C Street, NW, Mailstop 6557 
Washington, DC 20240-0001 
 

Jack Gipsman 
USDA Office of the General Counsel 
U.S. Department of Agriculture 
33 New Montgomery St, Floor 17 
San Francisco, CA  94105-4506 
 

Russell W. Krieger 
Southern California Edison 
300 N Lone Hill Avenue 
San Dimas, CA  91773-1741 
 

Paul Landry 
U.S. Bureau of Reclamation 
CV Operations Office 
3310 El Camino Avenue 
Suite 399 
Sacramento, CA  95821-6340 
 

Nino J. Mascolo 
Corporate Real Estate 
Manager, Government Lands 
Southern California Edison Company 
Room G-54 
P.O. Box 800 
Rosemead, CA  91770-0800 
 

Kerry O’Hara 
USDOI-Pacific Southwest Region 
Office of the Regional Solicitor 
2800 Cottage Way 
Suite E1712 
Sacramento, CA  95825-1863 
 

Joshua S. Rider 
United States Department of Agriculture 
33 New Montgomery Street, 17th Floor 
San Francisco, CA  94105 
 

Roger Williams Robb 
Friant Water Authority 
822 W. Grand Avenue 
Porterville, CA  93257 

Alan Schmierer 
US National Park Service 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
 

Dave Steindorf 
California Stewardship Director 
American Whitewater Affiliation, Inc. 
4 Beroni Drive 
Chico, CA  95928 
 

USDOI-Pacific Southwest Region 
Field Supervisor 
U.S. Fish and Wildlife Service 
2800 Cottage Way 
Suite W2605 
Sacramento, CA  95825-1888 
 

US National Park Service 
Southern California Hydro Coordinator 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
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FERC Service List 

Big Creek Nos. 1 and 2 Project(FERC Project No. 2175) 
 
Kelly Catlett 
Policy Advocate 
Friends of the River 
915 20th Street 
Sacramento, CA  95814 
 

David Dormire 
Manager, Northern Hydro Region  
Southern California Edison Company  
PO Box 100 
Big Creek ,CA  93605-0100 
 

Jennifer L. Frozena 
U.S. Department of the Interior 
1849 C Street, NW, Mailstop 6557 
Washington, DC 20240-0001 
 

Jack Gipsman 
USDA Office of the General Counsel 
U.S. Department of Agriculture 
33 New Montgomery St, Floor 17 
San Francisco, CA  94105-4506 
 

Dan Hytrek 
Attorney 
NOAA 
General Counsel Southwest 
501 W. Ocean Boulevard 
Suite 4470 
Long Beach, CA  90802 
 

Brian Johnson 
Staff Attorney 
Trout Unlimited 
1808B 5th Street 
Berkeley, CA 94710 

Russell W. Krieger 
Southern California Edison 
300 N Lone Hill Avenue 
San Dimas, CA  91773-1741 
 

Nino J. Mascolo 
Corporate Real Estate 
Manager, Government Lands 
Southern California Edison Company 
Room G-54 
P.O. Box 800 
Rosemead, CA  91770-0800 
 

Bradley Powell 
USDA Forest Service 
Pacific SW Region 5 
MRM-Lands Staff 
1323 Club Drive 
Vallejo, CA  94592-1110 
 

Joshua S. Rider 
United States Department of Agriculture 
33 New Montgomery Street, 17th Floor 
San Francisco, CA  94105 
 

Alan Schmierer 
US National Park Service 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
 

Dave Steindorf 
California Stewardship Director 
American Whitewater Affiliation, Inc. 
4 Beroni Drive 
Chico, CA  95928 
 

Eric Theiss 
Hydro Coordinator 
NOAA 
650 Capitol Matt 
Suite 8-300 
Sacramento, CA  95814 

US National Park Service 
Southern California Hydro Coordinator 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
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FERC Service List 
Big Creek Nos. 2A, 8 and Eastwood Project (FERC Project No. 67) 

 
Jack Blackwell 
Regional Forester 
USDA Forest Service 
1323 Club Drive 
Vallejo, CA  94592-1110 
 

James L. Boynton 
USDA Forest Service  
Sierra National Forest 
1600 Tollhouse Road 
Clovis, CA  93611-0532 

Kelly Catlett 
Policy Advocate 
Friends of the River 
915 20th Street 
Sacramento, CA  95814 
 

David Dormire 
Manager, Northern Hydro Region  
Southern California Edison Company  
PO Box 100 
Big Creek ,CA  93605-0100 
 

Frances E. Francis, Esq. 
Spiegel & McDiarmid 
1333 New Hampshire Ave, NW, 2nd Floor 
Washington, DC 20036 
 

Jennifer L. Frozena 
U.S. Department of the Interior 
1849 C Street, NW, Mailstop 6557 
Washington, DC 20240-0001 
 

Jack Gipsman 
USDA Office of the General Counsel 
U.S. Department of Agriculture 
33 New Montgomery St, Floor 17 
San Francisco, CA  94105-4506 
 

Bob Hawkins 
Hydropower Coordinator 
Sacramento Regional Forester’s Office 
650 Capitol Mall, Room 8200 
Sacramento, CA  95814-4700 
 

Dan Hytrek 
Attorney 
NOAA 
General Counsel Southwest 
501 W. Ocean Boulevard 
Suite 4470 
Long Beach, CA  90802 
 

Brian Johnson 
Staff Attorney 
Trout Unlimited 
1808B 5th Street 
Berkeley, CA 94710 
 

Russell W. Krieger 
Southern California Edison 
300 N Lone Hill Avenue 
San Dimas, CA  91773-1741 
 

Nino J. Mascolo 
Corporate Real Estate 
Manager, Government Lands 
Southern California Edison Company 
Room G-54 
P.O. Box 800 
Rosemead, CA  91770-0800 
 

Walter D. Pagel 
Manager 
Southern California Edison Company 
300 N. Lone Hill Avenue 
San Dimas, CA  91773-1741 
 

Joshua S. Rider 
United States Department of Agriculture 
33 New Montgomery Street, 17th Floor 
San Francisco, CA  94105 
 

Alan Schmierer 
US National Park Service 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
 

Dave Steindorf 
California Stewardship Director 
American Whitewater Affiliation, Inc. 
4 Beroni Drive 
Chico, CA  95928 
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FERC Service List 
Big Creek Nos. 2A, 8 and Eastwood Project (FERC Project No. 67) 

 
Eric Theiss 
Hydro Coordinator 
NOAA 
650 Capitol Matt 
Suite 8-300 
Sacramento, CA  95814 
 

Paul Toor 
Director 
City of Banning 
P.O. Box 998 
Banning, CA  92220-0007 
 

Julie Tupper 
U.S. Department of Agriculture 
1323 Club Drive 
Vallejo, CA  94592 

US National Park Service 
Southern California Hydro Coordinator 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
 

Anna West 
Kearns & West 
475 Sansome St, Suite 570 
San Francisco, CA  94111-3136 
 

Cindy A. Whelan 
Sierra National Forest 
1600 Tollhouse Rd. 
Clovis, CA  93611 
 

 
 

FERC Service List 
Big Creek No. 3 Project (FERC Project No. 120) 

 
James L. Boynton 
USDA Forest Service  
Sierra National Forest 
1600 Tollhouse Road 
Clovis, CA  93611-0532 

Kelly Catlett 
Policy Advocate 
Friends of the River 
915 20th Street 
Sacramento, CA  95814 
 

David Dormire 
Manager, Northern Hydro Region  
Southern California Edison Company  
PO Box 100 
Big Creek ,CA  93605-0100 
 

Jennifer L. Frozena 
U.S. Department of the Interior 
1849 C Street, NW, Mailstop 6557 
Washington, DC 20240-0001 
 

Jack Gipsman 
USDA Office of the General Counsel 
U.S. Department of Agriculture 
33 New Montgomery St, Floor 17 
San Francisco, CA  94105-4506 
 

Dan Hytrek 
Attorney 
NOAA 
General Counsel Southwest 
501 W. Ocean Boulevard 
Suite 4470 
Long Beach, CA  90802 
 

Brian Johnson 
Staff Attorney 
Trout Unlimited 
1808B 5th Street 
Berkeley, CA 94710 
 

Russell W. Krieger 
Southern California Edison 
300 N Lone Hill Avenue 
San Dimas, CA  91773-1741 
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FERC Service List 
Big Creek No. 3 Project (FERC Project No. 120) 

 
Nino J. Mascolo 
Corporate Real Estate 
Manager, Government Lands 
Southern California Edison Company 
Room G-54 
P.O. Box 800 
Rosemead, CA  91770-0800 
 

Bradley Powell 
USDA Forest Service 
Pacific SW Region 5 
MRM-Lands Staff 
1323 Club Drive 
Vallejo, CA  94592-1110 
 

Joshua S. Rider 
United States Department of Agriculture 
33 New Montgomery Street, 17th Floor 
San Francisco, CA  94105 
 

Everett Ross 
Public Utilities Department 
3900 Main Street 
Riverside, CA  92522-0001 
 

Alan Schmierer 
US National Park Service 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
 

Dave Steindorf 
California Stewardship Director 
American Whitewater Affiliation, Inc. 
4 Beroni Drive 
Chico, CA  95928 
 

Julie Tupper 
U.S. Department of Agriculture 
1323 Club Drive 
Vallejo, CA  94592 

US National Park Service 
Southern California Hydro Coordinator 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
 

Cindy A. Whelan 
Sierra National Forest 
1600 Tollhouse Rd. 
Clovis, CA  93611 
 

 

 
 

FERC Service List 
Vermilion Valley Hydroelectric Project(FERC Project No. 2086) 

 
David Dormire 
Manager, Northern Hydro Region  
Southern California Edison Company  
PO Box 100 
Big Creek ,CA  93605-0100 
 

Jennifer L. Frozena 
U.S. Department of the Interior 
1849 C Street, NW, Mailstop 6557 
Washington, DC 20240-0001 
 

Jack Gipsman 
USDA Office of the General Counsel 
U.S. Department of Agriculture 
33 New Montgomery St, Floor 17 
San Francisco, CA  94106-0001 
 

Russell W. Krieger 
Southern California Edison Company 
300 N Lone Hill Avenue 
San Dimas, CA  91773-1741 
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FERC Service List 
Vermilion Valley Hydroelectric Project(FERC Project No. 2086) 

 
Kerry O’Hara 
US Department of Interior 
Office of the Regional Solicitor 
2800 Cottage Way, Ste E1712 
Sacramento, CA  95825-1863 
 

Nino J. Mascolo 
Corporate Real Estate 
Manager, Government Lands 
Southern California Edison Company 
Room G-54 
P.O. Box 800 
Rosemead, CA  91770-0800 
 

Alan Schmierer 
US National Park Service 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
 

Dave Steindorf 
California Stewardship Director 
American Whitewater Affiliation, Inc. 
4 Beroni Drive 
Chico, CA  95928 
 

US Bureau of Indian Affairs 
Regional Director 
Pacific Region 
2800 Cottage Way, Ste W2605 
Sacramento, CA  95825-1886 

US Department of Interior 
Field Supervisor 
U.S. Fish and Wildlife Service 
2800 Cottage Way, Suite W2605 
Sacramento, CA  95825-1888 
 

US Department of Interior 
Office Environmental Policy 
1111 Jackson St, Ofc 520 
Oakland, CA  94607-4807 

US National Park Service 
Southern California Hydro Coordinator 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
 

 
 

FERC Service List 
Portal Hydroelectric Power Project(FERC Project No. 2174) 

 
Edward Bianchi 
ENTRIX, Inc. 
701 University Avenue 
Suite 200 
Sacramento, CA  95825 
 

James L. Boynton 
Forest Supervisor 
Sierra National Forest 
1600 Tollhouse Road 
Clovis, CA  93611-0532 
 

California Sportfishing Protection Alliance 
Director 
P.O. Box 1790 
Graeagle, CA  96103-1790 

Lilia Cayaban 
Legal Technician 
USDA Office of the General Counsel 
U.S. Department of Agriculture 
33 New Montgomery Street 
17th Floor 
San Francisco, CA  94105 
 

David Dormire 
Manager, Northern Hydro Region  
Southern California Edison Company  
PO Box 100 
Big Creek ,CA  93605-0100 

Jennifer L. Frozena 
U.S. Department of the Interior 
1849 C Street, NW, Mailstop 6557 
Washington, DC 20240-0001 
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FERC Service List 
Portal Hydroelectric Power Project(FERC Project No. 2174) 

 
Jack Gipsman 
USDA Office of the General Counsel 
U.S. Department of Agriculture 
33 New Montgomery St, Floor 17 
San Francisco, CA  94106-0001 
 

Russell W. Krieger 
Southern California Edison Company 
300 N Lone Hill Avenue 
San Dimas, CA  91773-1741 
 

Nino J. Mascolo 
Corporate Real Estate 
Manager, Government Lands 
Southern California Edison Company 
Room G-54 
P.O. Box 800 
Rosemead, CA  91770-0800 
 

Mark Charles Newquist 
Technical Specialist 
Southern California Edison Company 
P.O. Box 100 
54205 Mt. Poplar 
Big Creek, CA  93605 
 

Kerry O’Hara 
US Department of Interior 
Office of the Regional Solicitor 
2800 Cottage Way, Ste E1712 
Sacramento, CA  95825-1863 
 

Bradley Powell 
Forest Service 
Pacific SW Region 5 
MRM-Lands Staff 
1323 Club Drive 
Vallejo, CA 
 

Southern California Gas Company 
555 W 5th Street 
Los Angeles, CA  90013-1010 

US Bureau of Indian Affairs 
Regional Director 
Pacific Region 
2800 Cottage Way, Ste W2605 
Sacramento, CA  95825-1886 
 

US Department of Interior 
Field Supervisor 
U.S. Fish and Wildlife Service 
2800 Cottage Way, Suite W2605 
Sacramento, CA  95825-1888 
 

US Department of Interior 
Regional Environmental Officer 
1111 Jackson St, Ofc 520 
Oakland, CA  94607-4807 

US National Park Service 
Southern California Hydro Coordinator 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
 

Chris Watson 
Attorney-Advisor 
US Department of Interior 
1849 C Street, NW 
MS 6513 
Washington, DC  20240 
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Ms. Dorothy Rice 
l-xecutive Director Division of Water Rights 
State Water Resources Control Board 
Atm: Ms. Camilla Williams 
P.O. Box 2000 
Sacra|'nento. CA 95812-2000 

Subject: Request for Withdrawal of Application and Simultaneous Reapplication for Clean 
Water Act Section 401 Water Qualil? Certification for the Portal (FERC No. 21741 
and Vermilion Valley (FEP, C No. 2086) llydroelectric Projects 

Dear Ms. Rice: 

This letter is to inform you that the Southern California Edison Company (SCE) is withdrawing 
its application to the Stale Water Board for certification of conformance with state water quality 
standards under Section 401(a)(1) of the Federal Clean Water Act for SCE's Portal and 
Vermilion Valley blydroelectric Projects, and again re-filing its application l'br Water Quality 
Cel'tificatinn for these two proiects. SCE understands that the State Water Board intends to 
address SCE's application for certification for these two projects as part n fan overall certification 
combining SCE's Mammoth Pool (FERC No. 2(1851: Big Creek Nos. 1 and 2 (FERC No. 21751: 
Big Creek Nos. 2A, 8 and Eastwood (FERC No. 67): and Big Creek No. 3 (FERC No. 1201 
projects that also are undergoing relicensing. SCE filed Applications tbr Water Quality 
Certification for these other four projects, also known as the 13ig Creek Alternative Licensing 
Process (ALP) projects, on Fcbruary 28, 2008. 

Background 

On August 29, 2001 SC1- first filed an application v, ith the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Vermilion Valley Project. That application 
initiated a one-year time period tbr the SWB to act on the application for certification. Upon the 
repeated rcquests of by SWB staff, SCE has annually withdrawn its application for certification 
and filed a new application for certification. This withdrawal and refilling process is to provide 
additional time for the SWB to process the application, including the consideration of the FERC 
Environmental Analysis (EA) issued for thc Vermilion Valley Project on May 4, 2004. 

On March 26, 2003, SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, tbr the Portal Hydroelectric Project. As with tile 
Vermilion Project and at the request for the SWB staff, in 2004, SCE began annually 
withdrawing its application and refiling a new application for certification to ~ r o ~  
time for the SWB, including considering the EA issued for the Portal Projec/l~r~p~'q_~.~O0"~ r~ " ~ l ~ ' ~  k 

l "  % 

l, 0uN : ,  m ; 
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State Water l~,oard staff has stated that they are not ready to act upon thc water quality certificate 
applications at this time, and will recommcnd that certilication bc denied if we do not withdraw 
our applications. In addition. State Water Board staffhas stated that it is the intent of  the State 
Water Board to issue a single certilication to cover all of  the Big Creek projects currently 
undergoing relicensing. These include the Vermilion Valley Hydroelectric (FERC No. 2086); 
Portal (FERC No. 2174); Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC No. 
2175); Big Creek Nos. 2A, 8 and Eastwood (FI".RC No. 67); and Big Creek No. 3 (FERC No. 
120) projects. As recommended by State Water Board staff, SCE is now withdrawing its 
application for water quality certificates and resubmitting its application for the Vermilion 
Valley Hydroelectric and Portal hydroelectric projects, so that they can be included in an overall 
cerli,qcation for the above-named prqjects. /'his will provide additional time tbr the Board to 
consider available documents in preparing its water quality cerlificate for the projects. These 
documents include the Settlement Agreement that has been negotiated for the projects in the Big 
Creek ALP, which also contains terms related to the Vermilion Valley and Portal projects, and 
the amended Preliminary Draft Envirortmental Assessment submitted to FERC in February 2007. 

SCE understands that additional filing fees will not be required, but that annual fees will be paid 
while the State Water 13oard considers the applications, subject to California Code ofregulations 
title 23 section 3833. If you have any questions about the above information, please contact 
Mr. Geoff Rabone of my staff, at (909) 394-872]. 

Sia~cerely. 

, ! . 4  , 

Vice President ~ 
Power Production 

c e :  Portal Service List 
Vermilion Service List 
J. Fargo, FERC, Washington, D.C. 
T. Yamashita, FERC, San Francisco 
K. O'Donnell, SCE 
T. Gross, SCE 
R. Tortes, SCE 
D. Kay, SCE 
G. Rabone, SCE 
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SOUTHERN CALIFORNIA 

EDISON' 
An EDISON INTERNATIONAL® Company 

February 24, 2009 

Ms. Dorothy Rice, Executive Director 
State Water Resources Control Board 
Attn: Ms. Camilla Williams 
P.O. Box 2000 
Sacramento, CA 95812-2000 

R.W. Krieger 
Vice President 
Power Production 

Subject: Application for Clean Water Act Section 401 Water Quality Certification for the 
Southern California Edison Company's Vermilion Valley (FERC No. 2086); Portal 
(FERC No. 2174); Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 & 2 (FERC 
No. 2175); Big Creek No. 3 (FERC No. 120); and Big Creek Nos. 2A, 8 & Eastwood 
(FERC No. 67) Hydroelectric Projects 

Dear Ms. Rice: 

This letter is to inform you that the Southern California Edison Company (SCE) is withdrawing 
and simultaneously resubmitting its application to the State Water Resources Control Board 
(SWB or State Board) for certification of confoimance with state water quality standards, or 
waiver thereof, under Section 401(a)(1) of the Federal Clean Water Act (33 USC §1341: CWA) 
for six of SCE's hydroelectric projects currently undergoing relicensing before the Federal 
Energy Regulatory Commission (FERC) pursuant to the FERC's Traditional and Alternative 
Licensing Process (ALP). The four projects comprising the Big Creek ALP are Mammoth Pool 
(FERC No. 2085); Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); 
and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) and the two projects undergoing 
Traditional licensing are Vermilion Valley (FERC No. 2086) and Portal (FERC No. 2174). 

SCE understands that the SWB staff intends to address SCE's application for certification for 
these six projects as part of an overall combined CWA certification. SCE supports this concept. 
SCE previously filed applications for CWA Section 401 certification with the SWB for all six 
projects located within the Upper San Joaquin River watershed. Certification of all six of these 
projects at one time by the SWB will allow consistency and efficiency of administration, and is 
appropriate due to the close physical proximity of the projects and the manner in which they are 
operated as one integrated hydroelectric system. 

Background 

On August 29, 2001 SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Vermilion Valley Project. That application 
initiated a one-year time period for the SWB to act on the application for certification. Upon 
request by SWB staff, SCE has annually withdrawn its application for certification and filed new 
applications for certification. This withdrawal and refilling process is to provide additional time 
for the SWB to process the application, including the consideration of the FERC Environmental 
Analysis (EA) issued for the Vermilion Valley Project on May 4, 2004. 

300 N. Lone Hill Ave. 
San Dimas, CA 91773 51 
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On March 26, 2003, SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Portal Hydroelectric Project. As with the 
Vermilion Project, at the request of SWB staff in 2004, SCE began annually withdrawing and 
refiling applications for certification to provide additional time for the SWB, including 
consideration of the EA issued for the Portal Project on April 27, 2006. 

In May 2000, SCE began its Big Creek ALP. The SWB participated in the Big Creek ALP from 
initial exploratory meetings through the successful concluding of a negotiated Settlement 
Agreement among 21 parties, including the Department of Interior, the California Department of 
Fish and Game, and the USDA Forest Service. The SWB was not a signatory to the Settlement 
Agreement, which might be considered pre-decisional to its certification process, but SWB staff 
were active participants and instrumental in every phase of the big Creek ALP relicensing 
process and Settlement negotiations. 

On December 5, 2006, the FERC issued its Notice of Application Ready for Environmental 
Analysis and Soliciting Comments, and Recommendations, Final Terms and Conditions, and 
Prescriptions (REA) for the Mammoth Pool (FERC No. 2085) project. On January 8, 2008, the 
FERC issued its REA Notices for Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 
(FERC No. 120); and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) hydroelectric projects. 
The FERC has now issued its Draft Environmental Impact Statement (DEIS) for all four projects 
associated with Big Creek ALP on September 12, 2008. 

Request 

SWB staff has stated that it is the intent of the SWB to issue a single certification to cover all of 
the Big Creek projects currently undergoing relicensing in the Upper San Joaquin watershed. 
These include the Vermilion Valley Hydroelectric (FERC No. 2086); Portal (FERC No. 2174); 
Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC No. 2175); Big Creek Nos. 
2A, 8 and Eastwood (FERC No. 67); and Big Creek No. 3 (FERC No. 120) projects. SCE 
supports this process and requests that the SWB prepare a water quality certificate for the six 
projects consistent with the Settlement Agreement filed with FERC. 

If you have any questions about the above information, please contact Mr. Wayne Allen of my 
staff at (559) 893-3642. 

Sincerely, 

R. W. Kriegel 
Vice President 
Power ProduCtion 
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cc: Portal Service List 
Vermilion Service List 
Big Creek ALP Service List 
K. Bose, FERC Secretary, Washington, D.C. 
R. Adhya, FERC, San Francisco 
K. O'Donnell, SCE 
T. Gross, SCE 
R. Tones, SCE 
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State Water Resources Control Board 

Linda S. Adams 
Secretary for 

Environmental Protection 

Division of Water Rights 
100l  ] Street, 14th Floor  • Sacramento,  California 95814 • 916 .341 .5300  

P.O. Box 2000  • Sacramento,  California 95812-2000  ; ...... ~..,.: 
• . : - . .  

Fax: 916 .341 .5400 • www.waterrights:calgOV ....... .., .......... 

Mr. R.W. Krieger 
Vice President 
Southern California Edison 
300 N. Lone Hill Ave. 
San Dimas, CA 91773 

Arnold Schwarzenegger 
Governor 

Dear Mr. Krieger: 

REQUEST FOR WATER QUALITY CERTIFICATION FOR THE VERMILLION VALLEY (FERC 
NO. 2086), PORTAL (FERC NO. 2174), MAMMOTH POOL (FERC NO. 2085), BIG CREEK 
NOS. 1 & 2 (FERC NO. 2175), BIG CREEK NO. 3 (FERC NO. 120), AND BIG CREEK NOS. 
2A, 8 & EASTWOOD (FERC NO. 67) HYDROELECTRIC PROJECTS 

. ,  

Thank you for your letter dated February 24, 2009 and received in our office on March 3, 2009 
that withdraws and simultaneously resubmits the water quality certification applications 
pursuant to section 401 (a)(1)of, the FederalClean Water Act for Southern California Edison's 
(SCE) Vermillion Valley (FERC No. 2086), Portal (FERC No 2174), Mammoth Pool (FERC No. 
2085), Big Creek Nos. 1 & 2 (FERC No. 2175), Big Creek.No. 3 (FERC No. 120), and Big 
Creek Nos 2A,.,8 & Eastwood (FERC:No. 67)~Hydroelectric Projects (Project), Prior to Federal 
Energy Regulatory Commission (Commission) issuance of new licenses, water quality 
certification will be required (33 U.S.C. § 1341(a)(1)). The State Water Resources Control 
Board (State Water Board) intends to issue a single water quality certification that will cover all 
six of the hydroelectric projects listed above. SCE's letter initiates a one-year time clock from 
the date received for the State Water Board to act on the request for water quality certification. 

During the water quality certification review process, SCE will be subject toannual fees as 
specified in CaliforniaCode of Regulations, title 23 (Cal. Code Regs. tit. 23), section 3833(b)(1). 
Per section 3833.1(b)(4), SCE shall pay $1000 plus $0.22 per kilowatt, based on the authorized 
or proposed generating capacity of the hydroelectric facilities. 

Issuance of water quality certification is a discretionary action that requires the State Waier 
Board to comply with the California Environmental Quality Act (CEQA). The State Water Board 
is the lead agency for the purpose of compliance with the requirements of CEQA. The State 
Water Board plans to review the Commission's Final Environmental Impact Statement, which 
was released March 13, 2009, and then determine what, if any, additional environmental 
documentation is needed for CEQA. 

.. . . : :  

: , '  . . , -  . .  

• . , ,. 

A complete application for water quality certification must include a description of any stepsthat 
have been, or will be taken to avoid, minimize, or.compensate for loss of, or-significant adverse 
impacts to beneficial uses of water. (Cal. Code Regs. tit. 23, §3856(h)(6).) The application for 
water quality certification, together with the Commission licens e application and other 
documents from the Commission files that are incorporated by reference in the certification 
application, meets the application filing requirements specified in Cal. Code Regs., tit. 23, 

Calif orniq Environmental Protection "Agency 
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section 3856. We may request additional information to clarify, amplify, correct, or otherwise 
supplement the contents of the application. Supplemental information may include evidence of 
compliance with the water quality control plan. (Cal. Code Regs. tit. 23, §3836.) 

If SCE does not provide any requested supplemental information soon enough for the State 
Water Board to properly review it before the one year federal period for certification expires, 
State Water Board staff will recommend denial of water quality certification without prejudice. 
(Cal. Code Regs., tit. 23, §3837(b)(2).) Alternatively, SCE could choose to withdraw its request 
for water quality certification and file a new request for water quality certification (Cal. Code 
Regs., tit. 23, §3836(c)). 

State Water Board staff appreciates the cooperation of SCE and looks forward to working with 
you on this project. Should you have questions regarding this letter please contact me at 
(916) 341-5397 or at jwatts@waterboards.ca..qov. 

Sincerely, 

S 

Environmental Scientist 
Water Quality Certification Unit 

CC: Ms. Kimberly Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, NE 
Washington, DC 20426 

Mr. Timothy Welch 
Federal Energy Regulatory Commission 
888 First Street, NE 
Washington, DC 20426 

Ms. Alexis Strauss, Director 
Water Division 
U.S. EPA, RegiOn 9 
75 Hawthorne Street 
San Francisco, CA 94105 

Ms. Pamela Creedon, Executive Officer 
Central Valley Regional Water Quality 

Control Board 
11020 Sun Center Dr. Suite 200 
Rancho Cordova, CA 95670 
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SOUTHERN CALIFORNIA 

EDISON" 

February 11, 2010 

Ms. Dorothy Rice, Executive Director 
State Water Resources Control Board 
Attn: Ms. Camilla Williams 
P.O. Box 2000 
Sacramento, CA 95812-2000 

R.W. Krieger 
Vice President 
Power Production 

Subject: Application for Clean Water Act Section 401 Water Quality Certification for the 
Southern California Edison Company's Vermilion Valley (FERC No. 2086); 
Portal (FERC No. 2174); Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 & 
2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); and Big Creek Nos. 2A, 8 
& Eastwood (FERC No. 67) Hydroelectric Projects 

Dear Ms. Rice: 

This letter is to inform you that the Southern California Edison Company (SCE) is withdrawing 
and simultaneously resubmitting its application to the State Water Resources Control Board 
(SWB or State Board) for certification of conformance with state water quality standards, or 
waiver thereof, under Section 401(a)(1) of the Federal Clean Water Act (33 USC §1341: CWA) 
for six of SCE's hydroelectric projects currently undergoing relicensing before the Federal 
Energy Regulatory Commission (FERC) pursuant to the FERC's Traditional and Alternative 
Licensing Process (ALP). The four projects comprising the Big Creek ALP are Mammoth Pool 
(FERC No. 2085); Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); 
and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) and the two projects undergoing 
Traditional licensing are Vermilion Valley (FERC No. 2086) and Portal (FERC No. 2174). 

SCE understands that the SWB staff intends to address SCE's application for certification for 
these six projects as part of an overall combined CWA certification. SCE supports this concept. 
SCE previously filed applications for CWA Section 401 certification with the SWB for all six 
projects located within the Upper San Joaquin River watershed. Certification of all six of these 
projects at one time by the SWB will allow consistency and efficiency of administration, and is 
appropriate due to the close physical proximity of the projects and the manner in which they are 
operated as one integrated hydroelectric system. 

Background 

On August 29, 2001 SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Vermilion Valley Project. That application 
initiated a one-year time period for the SWB to act on the application for certification. Upon 
request by SWB staff, SCE has annually withdrawn its application for certification and filed new 
applications for certification. This withdrawal and refiling process is to provide additional time 

300 N. Lone Bill Ave. 
San Dimas, CA 91773 
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for the SWB to process the application, including the consideration of the FERC Environmental 
Analysis (EA) issued for the Vermilion Valley Project on May 4, 2004. 

On March 26, 2003,' SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Portal Hydroelectric Project. As with the 
Vermilion Project, at the request of SWB staff in 2004, SCE began annually withdrawing and 
refiling applications for certification to provide additional time for the SWB, including 
consideration of the EA issued for the Portal Project on April 27, 2006. 

In May 2000, SCE began its Big Creek ALP. The SWB participated in the Big Creek ALP from 
initial exploratory meetings through the successful concluding of a negotiated Settlement 
Agreement among 21 parties, including the Department of Interior, the California Department of 
Fish and Game, and the USDA Forest Service. The SWB was not a signatory to the Settlement 
Agreement, which might be considered pre-decisional to its certification process, but SWB staff 
were active participants and instrumental in every phase of the Big Creek ALP relicensing 
process and Settlement negotiations. 

On December 5, 2006, the FERC issued its Notice of Application Ready for Environmental 
Analysis and Soliciting Comments, and Recommendations, Final Terms and Conditions, and 
Prescriptions (REA) for the Mammoth Pool (FERC No. 2085) project. On January 8, 2008, the 
FERC issued its REA Notices for Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 
(FERC No. 120); and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) hydroelectric projects. 
The FERC issued its Draft Environmental Impact Statement (DEIS) for all four projects 
associated with Big Creek ALP on September 1, 2008. The FERC issued the Final 
Environmental Impact Statement (FEIS) for the ALP Projects on March 13, 2009. The SWB 
intends to use the FEIS to fulfill it's obligation under the California Environmental Quality Act 
(CEQA). However, the SWB is preparing a supplemental document to address CEQA resource 
requirements not addressed in the FEIS. 

Request 

SWB staff has stated that it is the intent of the SWB to issue a single certification to cover all of 
the Big Creek projects currently undergoing relicensing in the Upper San Joaquin watershed. 
These include the Vermilion Valley Hydroelectric (FERC No. 2086); Portal (FERC No. 2174); 
Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC No. 2175); Big Creek Nos. 
2A, 8 and Eastwood (FERC No. 67); and Big Creek No. 3 (FERC No. 120) projects. SCE 
supports this process and requests that the SWB prepare a water quality certificate for the six 
projects consistent with the Settlement Agreement filed with FERC. 
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Ms. Dorothy Rice 
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February 12, 2010 

If you have any questions about the above information, please contact Mr. Wayne Allen of my 
staff at (559) 893-3642. 

Sincerely, 

R. W. Krieger 
Vice President 
Power Production 

cc: Portal Service List 
Vermilion Service List 
Big Creek ALP Service List 
K. Bose, FERC Secretary, Washington D.C. 
R. Adhya, FERC, San Francisco 
K. O'Donnell, SCE 
T. Gross, SCE 
R. Tones, SCE 
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E-filed to FERC Projects 67, 120,
2085, 2086, 2174, and 2175

Mr. R.W. Krieger
Vice President
Southern California Edison
300 N. Lone Hill Ave.
San Dimas, CA 91773

Dear Mr. Krieger:

REQUEST FOR WATER QUALITY CERTIFICATION FOR THE VERMILLION VALLEY (FERC
NO. 2086), PORTAL (FERC NO. 2174), MAMMOTH POOL (FERC NO. 2085), BIG CREEK
NOS. 1 & 2 (FERC NO. 2175), BIG CREEK NO. 3 (FERC NO. 120), AND BIG CREEK NOS.
2A, 8 & EASTWOOD (FERC NO. 67) HYDROELECTRIC PROJECTS

Thank you for your letter to the State Water Resources Control Board (State Water Board)
Executive Director dated February 11, 2010 and received in our office on February 12, 2010
that withdraws and simultaneously resubmits the water quality certification applications
pursuant to section 401 (a)(1) of the Federal Clean Water Act for Southern California Edison’s
(SCE) Vermillion Valley (FERC No. 2086), Portal (FERC No. 2174), Mammoth Pool (FERC No.
2085), Big Creek Nos. 1 & 2 (FERC No. 2175), Big Creek No. 3 (FERC No. 120), and Big
Creek Nos. 2A, 8 & Eastwood (FERC No. 67) Hydroelectric Projects. Prior to Federal Energy
Regulatory Commission (Commission) issuance of new licenses for the Projects, water quality
certification will be required (33 U.S.C. § 1341(a)(1)). As you state in your letter, the State
Water Board intends to issue a single water quality certification that will cover all six of the
hydroelectric projects listed above. SCE’s letter initiates a one-year time clock from the date
received for the State Water Board to act on the request for water quality certification.

During the water quality certification review process, SCE will be subject to annual fees as
specified in California Code of Regulations, title 23 (Cal. Code Regs. tit. 23), section 3833(b)(1).
Per section 3833.1(b)(4), SCE shall pay $1000 plus $0.22 per kilowatt, based on the authorized
or proposed generating capacity of the hydroelectric facilities listed above.

Issuance of water quality certification is a discretionary action that is subject to the California
Environmental Quality Act (CEQA). The State Water Board is the lead agency for the purpose
of compliance with the requirements of CEQA. The State Water Board has been working with
SCE and their consultant, ENTRIX, to develop supplemental documentation that, together with
the environmental analysis contained in the Commission’s Final Environmental Impact
Statement, will fulfill the requirements of CEQA.

A complete application for water quality certification must include a description of any steps that
have been, or will be taken to avoid, minimize, or compensate for loss of, or significant adverse
impacts to beneficial uses of water. (Cal. Code Regs. tit. 23, §3856(h)(6).) The application for
water quality certification, together with the Commission license application and other
documents from the Commission files that are incorporated by reference in the certification
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application, meets the application filing requirements specified in Cal. Code Regs., tit. 23,
section 3856. We may request additional information to clarify, amplify, correct, or otherwise
supplement the contents of the application. Supplemental information may include evidence of
compliance with the water quality control plan. (Cal. Code Regs. tit. 23, §3836.)

If SCE does not provide any requested supplemental information soon enough for the State
Water Board to properly review it before the one year federal period for certification expires,
State Water Board staff will recommend denial of water quality certification without prejudice.
(Cal. Code Regs., tit. 23, §3837(b)(2).) Alternatively, SCE could choose to withdraw its request
for water quality certification and file a new request for water quality certification (Cal. Code
Regs., tit. 23, §3836(c)).

State Water Board staff appreciates the cooperation of SCE and will continue to work with you
to develop the necessary CEQA documentation required for issuance of the water quality
certification for the Big Creek Projects. Should you have questions regarding this letter please
contact me at (916) 341-5397 or at jwatts@waterboards.ca.gov.

Sincerely,

Jennifer Watts
Environmental Scientist
Water Quality Certification Unit

cc: Mr. Timothy Welch
Federal Energy Regulatory Commission
888 First Street, NE
Washington, DC 20426

Ms. Pamela Creedon, Executive Officer
Central Valley Regional Water Quality
Control Board

11020 Sun Center Dr. Suite 200
Rancho Cordova, CA 95670

Ms. Alexis Strauss, Director
Water Division
U.S. EPA, Region 9
75 Hawthorne Street
San Francisco, CA 94105
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SOUTHERN CALIFORNIA 

EDISOM 

January 27, 2011 

Mr. Thomas Howard, Executive Director 
State Water Resources Control Board 
Attn: Ms. Jennifer Watts 
P.O. Box 2000 
Sacramento, CA 95812-2000 

R.W. Krieger 
Vice President 
Power Production 

Subject: Application for Clean Water Act Section 401 Water Quality Certification for the 
Southern California Edison Company's Vermilion Valley (FERC No. 2086); 
Portal (FERC No. 2174); Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 & 
2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); and Big Creek Nos. 2A, 8 
& Eastwood (FERC No. 67) Hydroelectric Projects 

Dear Mr. Howard: 

This letter is to inform you that the Southern California Edison Company (SCE) is withdrawing 
and simultaneously resubmitting its application to the State Water Resources Control Board 
(SWB or State Board) for certification of conformance with state water quality standards, or 
waiver thereof, under Section 401(a)(1) of the Federal Clean Water Act (33 USC §1341: CWA) 
for six of SCE's hydroelectric projects currently undergoing relicensing before the Federal 
Energy Regulatory Commission (FERC) pursuant to the FERC's Traditional and Alternative 
Licensing Process (ALP). The four projects comprising the Big Creek ALP are Mammoth Pool 
(FERC No. 2085); Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); 
and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) and the two projects undergoing 
Traditional licensing are Vermilion Valley (FERC No. 2086) and Portal (FERC No. 2174). 

SCE understands that the SWB staff intends to address SCE's application for certification for 
these six projects as part of an overall combined CWA certification. SCE supports this concept. 
SCE previously filed applications for CWA Section 401 certification with the SWB for all six 
projects located within the Upper San Joaquin River watershed. Certification of all six of these 
projects at one time by the SWB will allow consistency and efficiency of administration, and is 
appropriate due to the close physical proximity of the projects and the manner in which they are 
operated as one integrated hydroelectric system. 

Background 

On August 29, 2001 SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Vermilion Valley Project. That application 
initiated a one-year time period for the SWB to act on the application for certification. Upon 
request by SWB staff, SCE has annually withdrawn its application for certification and filed new 
applications for certification. This withdrawal and refiling process is to provide additional time 
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for the SWB to process the application, including the consideration of the FERC Environmental 
Analysis (EA) issued for the Vermilion Valley Project on May 4, 2004. 

On March 26, 2003, SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Portal Hydroelectric Project. As with the 
Vermilion Project, at the request of SWB staff in 2004, SCE began annually withdrawing and 
refiling applications for certification to provide additional time for the SWB, including 
consideration of the EA issued for the Portal Project on April 27, 2006. 

In May 2000, SCE began its Big Creek ALP. The SWB participated in the Big Creek ALP from 
initial exploratory meetings through the successful conclusion of a negotiated Settlement 
Agreement among 21 parties, including the Department of Interior, the California Department of 
Fish and Game, and the USDA Forest Service. The SWB was not a signatory to the Settlement 
Agreement, which might be considered pre-decisional to its certification process, but SWB staff 
were active participants and instrumental in every phase of the Big Creek ALP relicensing 
process and Settlement negotiations. 

On December 5, 2006, the FERC issued its Notice of Application Ready for Environmental 
Analysis and Soliciting Comments, and Recommendations, Final Terms and Conditions, and 
Prescriptions (REA) for the Mammoth Pool (FERC No. 2085) project. On January 8, 2008, the 
FERC issued its REA Notices for Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 
(FERC No. 120); and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) hydroelectric projects. 
The FERC issued its Draft Environmental Impact Statement (DEIS) for all four projects 
associated with Big Creek ALP on September 1, 2008. The FERC issued the Final 
Environmental Impact Statement (FEIS) for the ALP Projects on March 13, 2009. The SWB 
intends to use the FEIS to fulfill it's obligation under the California Environmental Quality Act 
(CEQA). However, the SWB is preparing a supplemental document to address CEQA resource 
requirements not addressed in the FEIS. 

Request 

SWB staff has stated that it is the intent of the SWB to issue a single certification to cover all of 
the Big Creek projects currently undergoing relicensing in the Upper San Joaquin watershed. 
These include the Vermilion Valley Hydroelectric (FERC No. 2086); Portal (FERC No. 2174); 
Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC No. 2175); Big Creek Nos. 
2A, 8 and Eastwood (FERC No. 67); and Big Creek No. 3 (FERC No. 120) projects. SCE 
supports this process and requests that the SWB prepare a water quality certificate for the six 
projects consistent with the Settlement Agreement filed with the FERC. 
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If you have any questions about the above information, please contact Mr. Wayne Allen of my 
staff at (559) 893-3642. 

Sincerely, 

R. W. Krieger 
Vice President 
Power Production 

cc: Portal Service List 
Vermilion Service List 
Big Creek ALP Service List 
K. Bose, FERC Secretary, Washington D.C. 
Nathaniel J. Davis, Sr., FERC Deputy Secretary, Washington D.C. 
Wing Lee, Acting Director, FERC, San Francisco 
K. O'Donnell, SCE 
R. Tones, SCE 
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FERC Service Lists for 
Big Creek Alternative Licensing Process Projects 

(Mammoth Pool Project [FERC Project No. 2085], 
Big Creek Nos. 1 and 2 Project [FERC Project No. 2175], 

Big Creek Nos. 2A, 8 and Eastwood Project [FERC Project No. 67], 
Big Creek No. 3 Project [FERC Project No. 120]) 

Portal Hydroelectric 1 .oject (FERC No. 2174) 
Vermilion Valley Hydroele( ric Project (FERC No. 2086) 

American Whitewater 
Dave Steindorf 
California Stewardship Director 
4 Baroni Drive 
Chico, CA 95928 

California Sportlishing Protection Alliance 
Director 
PO Box 1790 
Graegle, CA 96103-1790 

City of Banning 
Paul Toor 
Director 
P.O. Box 998 
Banning, CA 92220-0007 

Friant Water Authority 
Roger Williams Robb 
Consulting Engineer 
822 W. Grand Avenue 
Porterville, CA 93257 

Kearns & West 
Anna West 
475 Sansome St, Suite 570 
San Francisco, CA 94111-3136 

National Oceanic and Atmospheric Administration 
(NOAA) 
Eric Theiss 
Fisheries Biologist 
1655 Heindon Road 
Arcata, CA 95521 

Sierra National Forest 
Teri Drivas 
Lands, Recreation, Wilderness & Heritage Management 
Officer 
1600 Tollhouse Road 
Clovis, CA 93611 

California Department of Fish and Game 
R.H. Connett 
Assistant Attorney 
P.O. Box 944255 
Sacramento, CA 94244-2550 

Lilia Cayaban 
Legal Technician 
33 New Montgomery Street 
17th Floor 
San Francisco, CA 94105 

Cardno ENTRIX 
Edward Bianchi 
701 University Avenue, Suite #200 
Sacramento, CA 95825 

Friends of the River 
Kelly Catlett 
Policy Advocate 
915 20th Street 
Sacramento, CA 95814 

National Oceanic and Atmospheric Administration 
(NOAA) 
Dan Hytrek 
Attorney 
General Counsel Southwest 
501 W. Ocean Blvd., Suite 4470 
Long Beach, CA 90802 

Everett Ross 
Public Utilities Department 
3900 Main Street 
Riverside, CA 92522-0001 

Southern California Edison Company 
Wayne Allen 
Relicensing Manager 
PO Box 100 
Big Creek, CA 93605-0100 
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Big Creek Alternative Licensing Process Projects 
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Big Creek Nos. 2A, 8 and Eastwood Project [FERC Project No. 67], 
Big Creek No. 3 Project [FERC Project No. 120]) 

Portal Hydroelectric Project (FERC No. 2174) 
Vermilion Valley Hydroelectric Project (FERC No. 2086) 

Southern California Edison Company 
David Dormire 
Manager, Northern Hydro Region 
PO Box 100 
Big Creek ,CA 93605-0100 

Southern California Edison Company 
Nino J. Mascolo 
Corporate Real Estate 
Manager, Land Assets 
Room G-54H 
P.O. Box 800 
Rosemead, CA 91770-0800 

Spiegel & McDiarmid LLP 
Frances E. Francis, Esq. 
1333 New Hampshire Ave, NW, 2nd Floor 
Washington, DC 20036 

U.S. Bureau of Indian Affairs 
Regional Director-Pacific Region 
2800 Cottage Way 
Suite W2605 
Sacramento, CA 95825-1886 

United States Department of Agriculture 
Joshua S. Rider 
33 New Montgomery Street, 17th Floor 
San Francisco, CA 94105 

USDA Forest Service 
Julie Tupper 
Sacramento Regional Forester's Office 
650 Capitol Mall, Room 8-200 
Sacramento, CA 95814 

U.S. Department of Interior 
Regional Environmental Officer 
1111 Jackson Street 
Suite 700 
Oakland, CA 94607-4807 

Southern California Edison Company 
Russell W. Krieger 
300 N Lone Hill Avenue 
San Dimas, CA 91773-1741 

Southern California Gas Company 
555 W. 5th Street 
Los Angeles, CA 900012-1010 

Trout Unlimited 
Brian Johnson 
Staff Attorney 
1808B 5th Street 
Berkeley, CA 94710 

U.S. Bureau of Reclamation 
Paul Landry 
CV Operations Office 
3310 El Camino Avenue 
Suite 399 
Sacramento, CA 95821-6340 

USDA Forest Service 
Bradley Powell 
Pacific SW Region 5 
MRM-Lands Staff 
1323 Club Drive 
Vallejo, CA 94592-1110 

U.S. Department of the Interior 
Jennifer L. Frozena 
1849 C Street, NW, Mailstop 6557 
Washington, DC 20240-0001 

U.S. Department of Interior 
Chris Watson 
Attorney-Advisor 
1849 C Street, NW-MS 6513 
Washington, DC 20240 
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Big Creek Nos. 1 and 2 Project [FERC Project No. 2175], 
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Big Creek No. 3 Project [FERC Project No. 120]) 

Portal Hydroelectric Project (FERC No. 2174) 
Vermilion Valley Hydroelectric Project (FERC No. 2086) 

USDOI — Pacific Southwest Region 
Kerry O'Hara 
Office of the Regional Solicitor 
2800 Cottage Way 
Suite E1712 
Sacramento, CA 95825-1863 

U.S. National Park Service 
Southern California Hydro Coordinator 
1111 Jackson Street, Suite 700 
Oakland, CA 94607-4807 

U.S. National Park Service 
Alan Schmierer 
1111 Jackson Street, Suite 700 
Oakland, CA 94607-4807 

U.S. Fish and Wildlife Service 
Field Supervisor 
Sacramento Office 
2800 Cottage Way 
Suite W2605 
Sacramento, CA 95825 
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EDISON 

January 12, 2012 

Mr. Thomas Howard, Executive Director 
State Water Resources Control Board 
Attn: Ms. Jennifer Watts 
P.O. Box 2000 
Sacramento, CA 95812-2000 

R.W. Krieger 
Vice President 
Power Production 

Subject: Application for Clean Water Act Section 401 Water Quality Certification for the 
Southern California Edison Company's Vermilion Valley (FERC No. 2086); 
Portal (FERC No. 2174); Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 & 
2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); and Big Creek Nos. 2A, 8 
& Eastwood (FERC No. 67) Hydroelectric Projects 

Dear Mr. Howard: 

This letter is to inform you that the Southern California Edison Company (SCE) is withdrawing 
and simultaneously resubmitting its application to the State Water Resources Control Board 
(SWB or State Board) for certification of conformance with state water quality standards, or 
waiver thereof, under Section 401(a)(1) of the Federal Clean Water Act (33 USC §1341: CWA) 
for six of SCE's hydroelectric projects currently undergoing relicensing before the Federal 
Energy Regulatory Commission (FERC) pursuant to the FERC's Traditional and Alternative 
Licensing Process (ALP). The four projects comprising the Big Creek ALP are Mammoth Pool 
(FERC No. 2085); Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); 
and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) and the two projects undergoing 
Traditional licensing are Vermilion Valley (FERC No. 2086) and Portal (FERC No. 2174). 

SCE understands that the SWB staff intends to address SCE's application for certification for 
these six projects as part of an overall combined CWA certification. SCE supports this concept. 
SCE previously filed applications for CWA Section 401 certification with the SWB for all six 
projects located within the Upper San Joaquin River watershed. Certification of all six of these 
projects at one time by the SWB will allow consistency and efficiency of administration, and is 
appropriate due to the close physical proximity of the projects and the manner in which they are 
operated as one integrated hydroelectric system. 

Background 

On August 29, 2001 SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Vermilion Valley Project. That application 
initiated a one-year time period for the SWB to act on the application for certification. Upon 
request by SWB staff, SCE has annually withdrawn its application for certification and filed new 
applications for certification. This withdrawal and refiling process is to provide additional time 
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for the SWB to process the application, including the consideration of the FERC Environmental 
Analysis (EA) issued for the Vermilion Valley Project on May 4, 2004. 

On March 26, 2003, SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Portal Hydroelectric Project. As with the 
Vermilion Project, at the request of SWB staff in 2004, SCE began annually withdrawing and 
refiling applications for certification to provide additional time for the SWB, including 
consideration of the EA issued for the Portal Project on April 27, 2006. 

In May 2000, SCE began its Big Creek ALP. The SWB participated in the Big Creek ALP from 
initial exploratory meetings through the successful conclusion of a negotiated Settlement 
Agreement among 21 parties, including the Department of Interior, the California Department of 
Fish and Game, and the USDA Forest Service. The SWB was not a signatory to the Settlement 
Agreement, which might be considered pre-decisional to its certification process, but SWB staff 
were active participants and instrumental in every phase of the Big Creek ALP relicensing 
process and settlement negotiations. 

On December 5, 2006, the FERC issued its Notice of Application Ready for Environmental 
Analysis and Soliciting Comments, and Recommendations, Final Terms and Conditions, and 
Prescriptions (REA) for the Mammoth Pool (FERC No. 2085) project. On January 8, 2008, the 
FERC issued its REA Notices for Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 
(FERC No. 120); and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) hydroelectric projects. 
The FERC issued its Draft Environmental Impact Statement (DEIS) for all four projects 
associated with Big Creek ALP on September 1, 2008. The FERC issued the Final 
Environmental Impact Statement (FEIS) for the ALP Projects on March 13, 2009. The SWB 
intends to use the FEIS to fulfill it's obligation under the California Environmental Quality Act 
(CEQA). However, the SWB is preparing a supplemental document to address CEQA resource 
requirements not addressed in the FEIS. 

Request 

SWB staff has stated that it is the intent of the SWB to issue a single certification to cover all of 
the Big Creek projects currently undergoing relicensing in the Upper San Joaquin river 
watershed. These include the Vermilion Valley (FERC No. 2086); Portal (FERC No. 2174); 
Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC No. 2175); Big Creek Nos. 
2A, 8 and Eastwood (FERC No. 67); and Big Creek No. 3 (FERC No. 120) hydroelectric 
projects. SCE supports this process and requests that the SWB prepare a water quality certificate 
for the six projects consistent with the Settlement Agreement filed with the FERC. 

69 



Mr. Thomas Howard 
Page 3 
January 12, 2012 

If you have any questions about the above information, please contact Mr. Wayne Allen of my 
staff at (559) 893-2042. 

Sincerely, 

R. W. Krieger 
Vice President 
Power Production 

cc: Portal Service List 
Vermilion Service List 
Big Creek ALP Service List 
K. Bose, FERC Secretary, Washington D.C. 
Robert Finucane, Regional Engineer, FERC, San Francisco 
K. O'Donnell, SCE 
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FERC Service Lists for 
Big Creek Alternative Licensing Process Projects 

(Mammoth Pool Project [FERC Project No. 2085],  
Big Creek Nos. 1 and 2 Project [FERC Project No. 2175], 

Big Creek Nos. 2A, 8 and Eastwood Project [FERC Project No. 67],  
Big Creek No. 3 Project [FERC Project No. 120]) 

Portal Hydroelectric Project (FERC No. 2174) 
Vermilion Valley Hydroelectric Project (FERC No. 2086) 

  
American Whitewater 
Dave Steindorf 
California Stewardship Director 
4 Baroni Drive 
Chico, CA  95928 

California Department of Fish and Game 
R.H. Connett 
Assistant Attorney 
P.O. Box 944255 
Sacramento, CA  94244-2550 
 

California Sportfishing Protection Alliance 
Director 
PO Box 1790 
Graegle, CA  96103-1790 

Lilia Cayaban 
Legal Technician 
33 New Montgomery Street 
17th Floor 
San Francisco, CA  94105 
 

California Sportfishing Protection Alliance 
Bill Jennings 
1360 Nelson St. 
Berkeley, CA  94702-1116 
 

Cardno ENTRIX 
Edward Bianchi 
701 University Avenue, Suite #200 
Sacramento, CA  95825 
 

City of Banning 
Paul Toor 
Director 
P.O. Box 998 
Banning, CA  92220-0007 
 

Friant Water Authority 
Roger Williams Robb 
Consulting Engineer 
822 W. Grand Avenue 
Porterville, CA  93257 
 

Ronald Stork 
Friends of the River 
1418 20th Street 
Suite 100 
Sacramento, CA 95811 
 

Kearns & West 
Anna West 
475 Sansome St, Suite 570 
San Francisco, CA  94111-3136 
 

National Oceanic and Atmospheric Administration 
(NOAA) 
Eric Theiss 
Fisheries Biologist 
1655 Heindon Road 
Arcata, CA  95521 
 

National Oceanic and Atmospheric Administration 
(NOAA) Fisheries Service, Northeast Region 
Dan Hytrek 
Attorney 
General Counsel Southwest 
501 W. Ocean Blvd., Suite 4470 
Long Beach, CA  90802 
 

Everett Ross 
Public Utilities Department 
3900 Main Street 
Riverside, CA  92522-0001 
 

Sierra National Forest 
Teri Drivas 
Lands, Recreation, Wilderness & Heritage Management 
Officer 
1600 Tollhouse Road 
Clovis, CA  93611 
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Big Creek Nos. 2A, 8 and Eastwood Project [FERC Project No. 67],  
Big Creek No. 3 Project [FERC Project No. 120]) 

Portal Hydroelectric Project (FERC No. 2174) 
Vermilion Valley Hydroelectric Project (FERC No. 2086) 

  
Cynthia Whelan 
Assistant Lands Officer 
Sierra National Forest 
1600 Tollhouse Rd 
Clovis, CA  93611 
 

Southern California Edison Company 
Wayne Allen 
Relicensing Manager 
PO Box 100 
Big Creek, CA  93605-0100 

Southern California Edison Company 
David Dormire 
Manager, Northern Hydro Region  
PO Box 100 
Big Creek ,CA  93605-0100 
 

Southern California Edison Company 
Russell W. Krieger 
300 N Lone Hill Avenue 
San Dimas, CA  91773-1741 
 

Southern California Edison Company 
Nino J. Mascolo 
Corporate Real Estate 
Manager, Land Assets 
Room G-54H 
P.O. Box 800 
Rosemead, CA  91770-0800 
 

Southern California Gas Company 
555 W. 5th Street 
Los Angeles, CA  900012-1010 
 

Mark Charles Newquist 
Technical Specialist 
Southern California Edison Company 
PO Box 100 
Big Creek, CA  93605-0100 
 

Spiegel & McDiarmid LLP 
Frances E. Francis, Esq. 
1333 New Hampshire Ave, NW, 2nd Floor 
Washington, DC 20036 
 

Trout Unlimited 
Brian Johnson 
Staff Attorney 
Trout Unlimited 
2239 5th Street 
Berkeley, CA  94710 
 

U.S. Bureau of Indian Affairs 
Regional Director-Pacific Region 
2800 Cottage Way 
Suite W2606 
Sacramento, CA  95825-1886 
 

U.S. Bureau of Reclamation 
Paul Landry 
CV Operations Office 
3310 El Camino Avenue 
Suite 399 
Sacramento, CA  95821-6340 
 

United States Department of Agriculture-PSW Region 
Joshua S. Rider 
33 New Montgomery Street, 17th Floor 
San Francisco, CA  94105 
 

USDA Forest Service 
Julie Tupper  
Sacramento Regional Forester’s Office 
650 Capitol Mall, Room 8-200 
Sacramento, CA  95814 
 

U.S. Department of Interior 
Regional Environmental Officer 
1111 Jackson Street 
Suite 700 
Oakland, CA  94607-4807 
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Vermilion Valley Hydroelectric Project (FERC No. 2086) 

  
U.S. Department of the Interior 
Jennifer L. Frozena 
1849 C Street, NW, Mailstop 6557 
Washington, DC 20240-0001 
 

U.S. Department of Interior 
Chris Watson 
Attorney-Advisor 
1849 C Street, NW-MS 6513 
Washington, DC  20240 
 

USDOI – Pacific Southwest Region 
Kerry O’Hara 
Office of the Regional Solicitor 
2800 Cottage Way 
Suite E1712 
Sacramento, CA  95825-1863 
 

U.S. National Park Service 
Southern California Hydro Coordinator 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
 

U.S. National Park Service 
Alan Schmierer 
1111 Jackson Street, Suite 700 
Oakland, CA  94607-4807 
 

U.S. Fish and Wildlife Service 
Field Supervisor 
Sacramento Office 
2800 Cottage Way 
Suite W2605 
Sacramento, CA  95825 
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State Water Resources Control Board

FEB 15 2012

R.W. Krieger, Vice President
Southern California Edison
300 North Lone Hill Avenue
San Dimas, CA 91773

"''- I'-BU 22 A cu (',.P

Dear Mr. Krieger:

REQUEST FOR WATER QUALITY CERTIFICATION FOR THE VERMILLION VALLEY
(FERC NO. 2086), PORTAL (FERC NO. 2174), MAMMOTH POOL (FERC NO. 2085), BIG
CREEK NOS. 1 8 2 (FERC NO. 2175), BIG CREEK NO. 3 (FERC NO. 120), AND BIG CREEK
NOS. 2A, 8 & EASTWOOD (FERC NO. 67) HYDROELECTRIC PROJECTS

Thank you for your letter to the State Water Resources Control Board (State Water Board)
Executive Director dated January 12, 2012 and received in our office on January 17, 2012 that
withdraws and simultaneously resubmits the water quality certification applications pursuant to
section 401 (a)(1) of the Federal Clean Water Act for Southern California Edison's (SCE)
Vermillion Valley (FERC No. 2086), Portal (FERC No. 2174), Mammoth Pool (FERC No. 2085),
Big Creek Nos. 1 & 2 (FERC No. 2175), Big Creek No. 3 (FERC No. 120), and Big Creek
Nos. 2A, 8 8 Eastwood (FERC No. 67) Hydroelectric Projects (Projects). Prior to Federal
Energy Regulatory Commission (Commission) issuance of new licenses for the Projects, water
quality certification will be required (33 U.S.C. g 1341(a)(1)). The State Water Board intends to
issue a single water quality certification that will cover all six of the hydroelectric projects listed
above as they are operated as one integrated hydroelectric power generation system. SCE's
letter initiates a one-year time clock from the date received for the State Water Board to act on
the request for water quality certification.

During the water quality certification review process, SCE will be subject to annual fees as
specified in California Code of Regulations, title 23 (Cal. Code Regs. tit. 23), section 3833(b)(1).
Per section 3833.1(b)(4), SCE shall pay $1,000 plus $0.342 per kilowatt, based on the
authorized or proposed generating capacity of the hydroelectric facilities listed above.

Issuance of water quality certification is a discretionary action that is subject to the California
Environmental Quality Act (CEQA). The State Water Board is the lead agency for the purpose
of compliance with the requirements of CEQA. The State Water Board has been working with

SCE and their consultant, ENTRIX, to develop supplemental documentation that, together with

the environmental analysis contained in the Commission's Final Environmental Impact
.Statement, will fulfill the requirements of CEQA. Staff are working to finalize the Draft
Supplemental CEQA Document and Draft Water Quality Certification that will be circulated for
public comment.

CHARLES R. HOPPIN, CHAIRMAN i THOMAS HOWARD, EXECUTIVE DIRECTOR

10011street, sacramento cA 95814
I

Masmg Address P o. Box TDD, sacramento, cA 95812-0100 i www. waterooards ca gov

Sa AEcrc ED PA EA
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A complete application for water quality certification must include a description of any steps that
have been, or will be taken to avoid, minimize, or compensate for loss of, or significant adverse
impacts to beneficial uses of water. (Cal. Code Regs. tit. 23, (I 3856(h)(6).) The application for
water quality certification, together with the Commission license application and other
documents from the Commission files that are incorporated by reference in the certification
application, meets the application filing requirements specified in Cal. Code Regs. , tit. 23,
section 3856. We may request additional information to clarify, amplify, correct, or otherwise
supplement the contents of the application. Supplemental information may include evidence of
compliance with the water quality control plan. (Cal. Code Regs. tit. 23, ('I 3836.)

If SCE does not provide any requested supplemental information soon enough for the State
Water Board to properly review it before the one year federal period for certification expires,
State Water Board staff will recommend denial of water quality certification without prejudice.
(Cal. Code Regs. , tit. 23, g 3837(b)(2).) Alternatively, SCE could choose to withdraw its request
for water quality certification and file a new request for water quality certification (Cal. Code
Regs. , tit. 23, g 3836(c)).

State Water Board staff appreciates the cooperation of SCE and will continue to work with you
and your staff to complete the necessary CEQA documentation required for issuance of the
water quality certification for the Projects. Should you have questions regarding this letter,
please contact me at (916) 323-9397 or by email at obiondi@waterboards. ca.gov. Written
correspondences or inquiries should be addressed as follows:

State Water Resources Control Board
Division of Water Rights
Attn: Oscar Biondi
P.O. Box 2000
Sacramento, CA 95812-2000

Si

Oscar Biondi, WRCE
Water Quality Certification Unit
Division of Water Rights

CC: Ms. Kimberly D. Bose
Federal Energy Regulatory Commission
888 First Street, NE
Washington, DC 20426

Ms. Alexis Strauss, Director
Water Division
U.S. EPA, Region 9
75 Hawthorne Street
San Francisco, CA 94105

Ms. Pamela Creedon, Executive Officer
Central Valley Regional Water Quality

Control Board
11020 Sun Center Drive, Suite 200
Rancho Cordova, CA 95670

20120222-0035 FERC PDF (Unofficial) 02/22/2012
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From: Wayne.Allen@sce.com
To: Frazier, Scott@Waterboards
Cc: Monheit, Susan@Waterboards; Vallejo, Tammy@Waterboards
Subject: RE: Big Creek Hydro: 401 WQC - Withdrawal and Resubmittal
Date: Thursday, January 03, 2013 9:50:20 AM
Attachments: 401Cert_Withdraw-Resubmit_01-3-13 (SIGNED).pdf

Hi Scott, attached is the Withdrawal and Resubmittal letter. You will also
receive a hardcopy in the mail.

 Let me know if you have any questions.

Thanks

(See attached file: 401Cert_Withdraw-Resubmit_01-3-13 (SIGNED).pdf)

Wayne Allen
Manager
Project Management/Hydro Licensing
Northern Hydro Big Creek
Southern California Edison
559-893-2042 Work
559-893-2094 Fax
559-696-7262 Cell

                                                                           
                                                                           
                                                                           
   {In Archive}  RE: Big Creek Hydro: 401 WQC - Withdrawal and Resubmittal 
                                                                           
                                                                           
   Frazier, Scott@Waterboards                                              
                             to:                                           
                               Wayne.Allen@sce.com                         
                                                        12/28/2012 03:24 PM
                                                                           
                                                                           
                                                                           
                                                                           
   Cc:                                                                     
       "Monheit, Susan@Waterboards", "Vallejo, Tammy@Waterboards"          
                                                                           
                                                                           
                                                                           
                                                                           

|---------------->
|Archive:        |
|---------------->
  >----------------------------------------------------------------------------------------------------------------------
----------------------------|
  |                                                                                                                                                  |
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  >----------------------------------------------------------------------------------------------------------------------
----------------------------|

Hello Wayne,

I wanted to take this opportunity to provide a brief yet important
clarification regarding the withdrawal and resubmittal letter referenced
below.  Although the letter technically isn't due to the State Water Board
until Jan 17, I will be required to issue a letter denying SCE's
application for water quality certification without prejudice if the
withdrawal and application letter is not received by Jan 8 (7 working days
prior to the due date). As I'm sure you are aware, the denial letter would
be issued for procedural rather than substantive reasons, but it would
desirable to avoid this procedural requirement if at all possible.

-Scott

-----Original Message-----
From: Wayne.Allen@sce.com [mailto:Wayne.Allen@sce.com]
Sent: Friday, December 07, 2012 7:49 AM
To: Frazier, Scott@Waterboards
Cc: Monheit, Susan@Waterboards; Vallejo, Tammy@Waterboards
Subject: Re: Big Creek Hydro: 401 WQC - Withdrawal and Resubmittal

Hi Scott, thanks for the update.  I will  submit the withdrawal and
re-submittal letters before January 17th.

Please let me know if there is anything that I can help you with in regards
to the 401 certification, SCE is fully committed to assisting the
Waterboard anyway we can.

Thanks

Wayne Allen
Manager
Project Management/Hydro Licensing
Northern Hydro Big Creek
Southern California Edison
559-893-2042 Work
559-893-2094 Fax
559-696-7262 Cell

   {In Archive}  Big Creek Hydro: 401 WQC - Withdrawal and Resubmittal

   Frazier, Scott@Waterboards

                             to:
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                               Wayne Allen (Wayne.Allen@sce.com)

                                                        12/06/2012 09:58 AM

   Cc:

       "Monheit, Susan@Waterboards", "Vallejo, Tammy@Waterboards"

|---------------->
|Archive:        |
|---------------->

>-----------------------------------------------------------------------------------------------------------------------
---------------------------|

  |
|

>-----------------------------------------------------------------------------------------------------------------------
---------------------------|

Good Morning, Wayne—

Unfortunately, the State Water Resources Control Board will not be able to
issue water quality certification for Southern California Edison Company’s
(SCE’s) six Big Creek Hydroelectric Projects (FERC Project Nos. 67, 120,
2085, 2086, 2174, and 2175) before January 17, 2012.  As such, I would like
to request that you submit a letter withdrawing and simultaneously
resubmitting SCE’s application prior to January 17. The letter should be
addressed to Tom Howard, Executive Director, at the mailing address listed
below.

Should you have questions regarding this request, please contact me at your
convenience. As always, your patience and continued cooperation are
appreciated.
-Scott

Scott Frazier
Environmental Scientist
State Water Resources Control Board
Division of Water Rights
Water Quality Certification Program
1001 I Street, 14th Floor, PO Box 2000
Sacramento, CA 95812
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SOUTHERN CALIFORNIA 

EDISON' 

January 3, 2013 

Mr. Thomas Howard, Executive Director 
State Water Resources Control Board 
Attn: Mr. Scott Frazier 
1001 I Street, 14th Floor 
P.O. Box 2000 
Sacramento, CA 95812-2000 

R.W. Krieger 
Vice President 
Power Production 

Subject: Application for Clean Water Act Section 401 Water Quality Certification for the 
Southern California Edison Company's Vermilion Valley (FERC No. 2086); 
Portal (FERC No. 2174); Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 & 
2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); and Big Creek Nos. 2A, 8 
& Eastwood (FERC No. 67) Hydroelectric Projects 

Dear Mr. Howard: 

This letter is to inform you that the Southern California Edison Company (SCE) is withdrawing 
and simultaneously resubmitting its application to the State Water Resources Control Board 
(SWB or State Board) for certification of conformance with state water quality standards, or 
waiver thereof, under Section 401(a)(1) of the Federal Clean Water Act (33 USC §1341: CWA) 
for six of SCE's hydroelectric projects currently undergoing relicensing before the Federal 
Energy Regulatory Commission (FERC) pursuant to the FERC's Traditional and Alternative 
Licensing Process (ALP). The four projects comprising the Big Creek ALP are Mammoth Pool 
(FERC No. 2085); Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); 
and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) and the two projects undergoing 
Traditional licensing are Vermilion Valley (FERC No. 2086) and Portal (FERC No. 2174). 

SCE understands that the SWB staff intends to address SCE's application for certification for 
these six projects as part of an overall combined CWA certification. SCE supports this concept. 
SCE previously filed applications for CWA Section 401 certification with the SWB for all six 
projects located within the Upper San Joaquin River watershed. Certification of all six of these 
projects at one time by the SWB will allow consistency and efficiency of administration, and is 
appropriate due to the close physical proximity of the projects and the manner in which they are 
operated as one integrated hydroelectric system. 

Background 

On August 29, 2001 SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Vermilion Valley Project. That application 
initiated a one-year time period for the SWB to act on the application for certification. Upon 
request by SWB staff, SCE has annually withdrawn its application for certification and filed new 

300 N. Lone Hill Ave. 
San Dimas, CA 91773 
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January 3, 2013 

applications for certification. This withdrawal and refiling process is to provide additional time 
for the SWB to process the application, including the consideration of the FERC Environmental 
Analysis (EA) issued for the Vermilion Valley Project on May 4, 2004. 

On March 26, 2003, SCE first filed an application with the SWB requesting a CWA water 
quality certificate, or a waiver thereof, for the Portal Hydroelectric Project. As with the 
Vermilion Project, at the request of SWB staff in 2004, SCE began annually withdrawing and 
refiling applications for certification to provide additional time for the SWB, including 
consideration of the EA issued for the Portal Project on April 27, 2006. 

In May 2000, SCE began its Big Creek ALP. The SWB participated in the Big Creek ALP from 
initial exploratory meetings through the successful conclusion of a negotiated Settlement 
Agreement among 21 parties, including the Department of Interior, the California Department of 
Fish and Game, and the USDA Forest Service. The SWB was not a signatory to the Settlement 
Agreement, which might be considered pre-decisional to its certification process, but SWB staff 
were active participants and instrumental in every phase of the Big Creek ALP relicensing 
process and settlement negotiations. 

On December 5, 2006, the FERC issued its Notice of Application Ready for Environmental 
Analysis and Soliciting Comments, and Recommendations, Final Terms and Conditions, and 
Prescriptions (REA) for the Mammoth Pool (FERC No. 2085) project. On January 8, 2008, the 
FERC issued its REA Notices for Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 
(FERC No. 120); and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) hydroelectric projects. 
The FERC issued its Draft Environmental Impact Statement (DEIS) for all four projects 
associated with Big Creek ALP on September 1, 2008. The FERC issued the Final 
Environmental Impact Statement (FEIS) for the ALP Projects on March 13, 2009. The SWB 
intends to use the FEIS to fulfill it's obligation under the California Environmental Quality Act 
(CEQA). However, the SWB is preparing a supplemental document to address CEQA resource 
requirements not addressed in the FEIS. 

Request 

SWB staff has stated that it is the intent of the SWB to issue a single certification to cover all of 
the Big Creek projects currently undergoing relicensing in the Upper San Joaquin river 
watershed. These include the Vermilion Valley (FERC No. 2086); Portal (FERC No. 2174); 
Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC No. 2175); Big Creek Nos. 
2A, 8 and Eastwood (FERC No. 67); and Big Creek No. 3 (FERC No. 120) hydroelectric 
projects. SCE supports this process and requests that the SWB prepare a water quality certificate 
for the six projects consistent with the Settlement Agreement filed with the FERC. 
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If you have any questions about the above information, please contact Mr. Wayne Allen of my 
staff at (559) 893-2042. 

Sincerely, 

R. W. Krieger 
Vice President 
Power Production 

cc: Portal Service List 
Vermilion Service List 
Big Creek ALP Service List 
K. Bose, FERC Secretary, Washington D.C. 
Robert Finucane, Regional Engineer, FERC, San Francisco 
K. O'Donnell, SCE 
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From: Martin Ostendorf
To: Jessica Graeber
Subject: Fwd: Big Creek Hydro: 401 WQC Application - Withdraw and Resubmit
Date: Tuesday, December 17, 2013 4:34:00 PM
Attachments: SCE Big Creek 401 application Withdrawl and Resubmittal letter.pdf

Please add to the consultation record. 

-------- Original message --------
From: Wayne.Allen@sce.com 
Date: 12/17/2013 4:21 PM (GMT-08:00) 
To: "Frazier, Scott@Waterboards" <scott.frazier@waterboards.ca.gov> 
Cc: "Monheit, Susan@Waterboards" <Susan.Monheit@waterboards.ca.gov>,"Vallejo,
Tammy@Waterboards" <Tammy.Vallejo@waterboards.ca.gov>,Martin Ostendorf
<martin.ostendorf@cardno.com>,Jillian Aldrin <jillian.aldrin@cardno.com> 
Subject: Re: Big Creek Hydro: 401 WQC Application - Withdraw and Resubmit 

Scott, attached is the Big Creek Hydro 401 WQC Withdrawl and Resubmittal
letter.

Have a great holiday season!

(See attached file: SCE Big Creek 401 application Withdrawl and Resubmittal
letter.pdf)

Wayne Allen
Manager
FERC Licensing & Compliance
Southern California Edison
Phone 626-302-9741
Cell 559-696-7262

From:   "Frazier, Scott@Waterboards" <scott.frazier@waterboards.ca.gov>
To:     "Wayne Allen (Wayne.Allen@sce.com)" <Wayne.Allen@sce.com>,
Cc:     "Monheit, Susan@Waterboards"
            <Susan.Monheit@waterboards.ca.gov>, "Vallejo,
            Tammy@Waterboards" <Tammy.Vallejo@waterboards.ca.gov>
Date:   12/06/2013 09:36 AM
Subject:        Big Creek Hydro: 401 WQC Application - Withdraw and Resubmit

Wayne,

The State Water Resources Control Board will not be able to issue the water
quality certification for the Six Big Creek Hydroelectric Projects (FERC
Project Nos. 67, 120, 2085, 2174, and 2175) by January 3, 2014. As such, I
would like to request that the Southern California Edison Company  withdraw
and simultaneously resubmit its application for water quality certification
no later than Friday, December 20, 2013. Please address your correspondence
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to Tom Howard, Executive Director, at the mailing address listed below.

If you have questions regarding this request, please contact me at your
convenience.

-Scott

Scott Frazier
Environmental Scientist
State Water Resources Control Board
Division of Water Rights
Water Quality Certification Program
1001 I Street, 14th Floor, PO Box 2000
Sacramento, CA 95812
916.341.5316  scott.frazier@waterboards.ca.gov
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December 17, 2013 

Mr. Thomas Howard, Executive Director 
State Water Resources Control Board 
Attn: Mr. Scott Frazier 
1001 I Street, 14th Floor 
P.O. Box 2000 
Sacramento, CA 95812-2000 

Enrique (Henry) Martinez 
Vice President 

Power Production 

Subject: Application for Clean Water Act Section 401 Water Quality Certification for the Southern 
California Edison Company's Vermilion Valley (FERC No. 2086); Portal (FERC No. 2174); 
Mammoth Pool (FERC No. 2085); Big Creek Nos. 1&2 (FERC No. 2175) Big Creek No. 3 
(FERC No. 120); and Big Creek 2A, 8 and Eastwood (FERC No. 67) Hydroelectric 
Projects 

Dear Mr. Howard: 

This letter is to inform you that the Southern California Edison Company (SCE) is withdrawing and 
simultaneously resubmitting its application to the State Water Resources Control Board (SWB or State 
Board) for certification of conformance with state water quality standards, or waiver thereof, under 
Section 401(a)(1) of the Federal Clean Water Act (33 USC §1341: CWA) for six of SCE's hydroelectric 
projects currently undergoing relicensing before the Federal Energy Regulatory Commission (FERC) 
pursuant to the FERC's Traditional and Alternative Licensing Process (ALP). The four projects 
comprising the Big Creek ALP are Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 & 2 (FERC No. 
2175); Big Creek No. 3 (FERC No. 120); and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) and the 
two projects undergoing Traditional licensing are Vermilion Valley (FERC No. 2086) and Portal (FERC 
No. 2174). 

SCE understands that the SWB staff intends to address SCE's application for certification for these six 
projects as part of an overall combined CWA certification. SCE supports this concept. SCE previously 
filed applications for CWA Section 401 certification with the SWB for all six projects located within the 
Upper San Joaquin River watershed. Certification of all six of these projects at one time by the SWB 
will allow consistency and efficiency of administration, and is appropriate due to the close physical 
proximity of the projects and the manner in which they are operated as one integrated hydroelectric 
system. 

Background 

On August 29, 2001 SCE first filed an application with the SWB requesting a CWA water quality 
certificate, or a waiver thereof, for the Vermilion Valley Project. That application initiated a one-year 
time period for the SWB to act on the application for certification. Upon request by SWB staff, SCE 
has annually withdrawn its application for certification and filed new applications for certification. This 
withdrawal and refiling process is to provide additional time for the SWB to process the application, 

1515 Walnut Grove Ave. 
Rosemead, CA 91770 
henry.martinez@sce.com 
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Background (Cont'd) 

including the consideration of the FERC Environmental Analysis (EA) issued for the Vermilion 
Valley Project on May 4, 2004. 

On March 26, 2003, SCE first filed an application with the SWB requesting a CWA water quality 
certificate, or a waiver thereof, for the Portal Hydroelectric Project. As with the Vermilion Project, 
at the request of SWB staff in 2004, SCE began annually withdrawing and refiling applications for 
certification to provide additional time for the SWB, including consideration of the EA issued for 
the Portal Project on April27, 2006. 

In May 2000, SCE began its Big Creek ALP. The SWB participated in the Big Creek ALP from 
initial exploratory meetings through the successful conclusion of a negotiated Settlement 
Agreement among 21 parties, including the Department of Interior, the California Department of 
Fish and Game, and the USDA Forest Service. The SWB was not a signatory to the Settlement 
Agreement, which might be considered pre-decisional to its certification process, but SWB staff 
were active participants and instrumental in every phase of the Big Creek ALP relicensing 
process and settlement negotiations. 

On December 5, 2006, the FERC issued its Notice of Application Ready for Environmental 
Analysis and Soliciting Comments, and Recommendations, Final Terms and Conditions, and 
Prescriptions (REA) for the Mammoth Pool (FERC No. 2085) project. On January 8, 2008, the 
FERC issued its REA Notices for Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No.3 
(FERC No. 120); and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) hydroelectric projects. 
The FERC issued its Draft Environmental Impact Statement (DEIS) for all four projects 
associated with Big Creek ALP on September 1, 2008. The FERC issued the Final 
Environmental Impact Statement (FEIS) for the ALP Projects on March 13, 2009. The SWB 
intends to use the FEIS to fulfill its obligation under the California Environmental Quality Act 
(CEQA). However, the SWB is preparing a supplemental document to address CEQA resource 
requirements not addressed in the FEIS. 

Request 

SWB staff has stated that it is the intent of the SWB to issue a single certification to cover all of 
the Big Creek projects currently undergoing relicensing in the Upper San Joaquin river 
watershed. These include the Vermilion Valley (FERC No. 2086); Portal (FERC No. 2174); 
Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC No. 2175); Big Creek Nos. 
2A, 8 and Eastwood (FERC No. 67); and Big Creek No.3 (FERC No. 120) hydroelectric 
projects. SCE supports this process and requests that the SWB prepare a water quality 
certificate for the six projects consistent with the Settlement Agreement filed with the FERC. 
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If you have any questions about the above information, please contact Mr. Wayne Allen of my 
staff at (626) 302-9741. 

Sincerely, 

Enrique (Henry) Martinez 
Vice President 
Power Production 

cc: Portal Service List 
Vermilion Service List 
Big Creek ALP Service List 
K. Bose, FERC Secretary, Washington D.C. 
Robert Finucane, Regional Engineer, FERC, San Francisco 
K. O'Donnell, SCE 
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December 10, 2014 

Mr. Thomas Howard, Executive Director 
State Water Resources Control Board 
Attn: Ms. Brionna Drescher 
1001 I Street, 14th Floor 
P.O. Box 2000 
Sacramento, CA 95812-2000 

Wayne P. Men 
Principal Manager 

FERC Licensing and Compliance 

Subject: Application for Clean Water Act Section 401 Water Quality Certification for the 
Southern California Edison Company's Vermilion Valley (FERC No. 2086); 
Portal (FERC No. 2174); Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 
& 2 (FERC No. 2175); Big Creek No.3 (FERC No. 120); and Big Creek Nos. 
2A, 8 & Eastwood (FERC No. 67) Hydroelectric Projects 

Dear Mr. Howard: 

This letter is to inform you that the Southern California Edison Company (SCE) is withdrawing 
and simultaneously resubmitting its application to the State Water Resources Control Board 
(the State Water Board) for certification of conformance with state water quality standards, or 
waiver thereof, under Section 401(a)(1) of the Federal Clean Water Act (33 USC §1341: CWA) 
for six of SCE's hydroelectric projects currently undergoing relicensing before the Federal 
Energy Regulatory Commission (FERC) pursuant to the FERC's Traditional and Alternative 
Licensing Process (ALP). The four projects comprising the Big Creek ALP are Mammoth Pool 
(FERC No. 2085); Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); 
and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) and the two projects undergoing 
Traditional licensing are Vermilion Valley (FERC No. 2086) and Portal (FERC No. 2174). 

SCE understands that the State Water Board staff intends to address SCE's application for 
certification for these six projects as part of an overall combined CWA certification. SCE 
supports this concept. SCE previously filed applications for CWA Section 401 certification with 
the State Water Board for all six projects located within the Upper San Joaquin River 
watershed. Certification of all six of these projects at one time by the State Water Board will 
allow consistency and efficiency of administration, and is appropriate due to the close physical 
proximity of the projects and the manner in which they are operated as one integrated 
hydroelectric system. 

1515 Walnut Grove Avenue 
Rosemead, CA 91770 
626.302.9741 
wayne.allen@sce.com 89 
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Background 

On August 29, 2001 SCE first filed an application with the State Water Board requesting a CWA 
water quality certificate, or a waiver thereof, for the Vermilion Valley Project. That application 
initiated a one-year time period for the State Water Board to act on the application for 
certification. Upon request by State Water Board staff, SCE has annually withdrawn its 
application for certification and filed new applications for certification. This withdrawal and 
refiling process is to provide additional time for the State Water Board to process the 
application, including the consideration of the FERC Environmental Analysis (EA) issued for 
the Vermilion Valley Project on May 4, 2004. 

On March 26, 2003, SCE first filed an application with the State Water Board requesting a CWA 
water quality certificate, or a waiver thereof, for the Portal Hydroelectric Project. As with the 
Vermilion Project, at the request of State Water Board staff in 2004, SCE began annually 
withdrawing and refiling applications for certification to provide additional time for the State 
Water Board, including consideration of the EA issued for the Portal Project on April 27, 2006. 

In May 2000, SCE began its Big Creek ALP. The State Water Board participated in the Big 
Creek ALP from initial exploratory meetings through the successful conclusion of a negotiated 
Settlement Agreement among 21 parties, including the Department of Interior, the California 
Department of Fish and Game (now referred to as California Department of Fish and Wildlife), 
and the USDA Forest Service. The State Water Board was not a signatory to the Settlement 
Agreement, which might be considered pre-decisional to its certification process, but SWB 
staff were active participants and instrumental in every phase of the Big Creek ALP relicensing 
process and settlement negotiations. 

On December 5, 2006, the FERC issued its Notice of Application Ready for Environmental 
Analysis and Soliciting Comments, and Recommendations, Final Terms and Conditions, and 
Prescriptions (REA) for the Mammoth Pool (FERC No. 2085) project. On January 8, 2008, 
the FERC issued its REA Notices for Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No.3 
(FERC No. 120); and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) hydroelectric projects. 
The FERC issued its Draft Environmental Impact Statement (DEIS) for all four projects 
associated with Big Creek ALP on September 1, 2008. The FERC issued the Final 
Environmental Impact Statement (FEIS) for the ALP Projects on March 13, 2009. The State 
Water Board intends to use the FEIS to fulfill its obligation under the California Environmental 
Quality Act (CEQA). However, the State Water Board is preparing a supplemental document 
to address CEQA resource requirements not addressed in the FEIS. 
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Request 

State Water Board staff has stated that it is the intent of the State Water Board to issue a 
single certification to cover all of the Big Creek projects currently undergoing relicensing in the 
Upper San Joaquin river watershed. These include the Vermilion Valley (FERC No. 2086); 
Portal (FERC No. 2174); Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC 
No. 2175); Big Creek Nos. 2A, 8 and Eastwood (FERC No. 67); and Big Creek No.3 (FERC 
No. 120) hydroelectric projects. SCE supports this process and requests that the State Water 
Board prepare a water quality certificate for the six projects consistent with the Settlement 
Agreement filed with the FERC. 

If you have any questions about the above information, please contact me at (626) 302-9741. 

Wayne Allen 

cc: Portal Service List 
Vermilion Service List 
Big Creek ALP Service List 
K. Bose, FERC Secretary, Washington D.C. 
Robert Finucane, Regional Engineer, FERC, San Francisco 
K. O'Donnell, SCE 
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Jillian Roach

From: Martin Ostendorf <Martin.Ostendorf@sce.com>
Sent: Tuesday, April 30, 2019 9:02 AM
To: Jillian Roach
Subject: FW: (External):SCE's 6 Big Creek Projects Relicensing - Water Quality Certification 

Request Resubmittal
Attachments: 401_SCE 401Cert_Withdraw-Resubmit_12-01-15.docx; 401 CERT Distribution List 

External 12-01-2015.docx; 401 CERT Distribution List Internal 12-01-2015.docx

Hi Jillian, 
 
I am forwarding the emails that Wayne had regarding requests from the SWB on the withdrawal and resubmittal of the 
WQC application, to be added to the chronology/summary table we discussed. 
 
This is the first email of three. 
 
Thank You, Martin  
 

From: Wayne Allen  
Sent: Friday, April 26, 2019 3:18 PM 
To: Martin Ostendorf <Martin.Ostendorf@sce.com> 
Subject: FW: (External):SCE's 6 Big Creek Projects Relicensing ‐ Water Quality Certification Request Resubmittal 
 
See bottom of email for original request 
 

From: Jillian Roach [mailto:Jillian.Roach@cardno.com]  
Sent: Monday, December 07, 2015 1:02 PM 
To: Wayne Allen <wayne.allen@sce.com> 
Subject: FW: (External):SCE's 6 Big Creek Projects Relicensing ‐ Water Quality Certification Request Resubmittal 
 
Wayne 
Just wanted to follow up with you on this.  Did you need any assistance with the hard copy distribution?  
 

Jillian Roach PMP 
FLUVIAL GEOMORPHOLOGIST/SENIOR PROJECT SCIENTIST | PROJECT MANAGER 
NATURAL RESOURCES & HEALTH SCIENCES DIVISION 
CARDNO 

Direct +1 916 386 3824  Mobile +1 916 201 7746   
Address 701 University Avenue Suite 200, Sacramento, CA 95825 
Email jillian.roach@cardno.com  Web www.cardno.com 

This email and its attachments may contain confidential and/or privileged information for the sole use of the intended recipient(s). All electronically supplied data 
must be checked against an applicable hardcopy version which shall be the only document which Cardno warrants accuracy. If you are not the intended recipient, 
any use, distribution or copying of the information contained in this email and its attachments is strictly prohibited. If you have received this email in error, please 
email the sender by replying to this message and immediately delete and destroy any copies of this email and any attachments. The views or opinions expressed 
are the author's own and may not reflect the views or opinions of Cardno. 
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From: Jillian Roach  
Sent: Tuesday, December 01, 2015 12:29 PM 
To: 'Wayne Allen' <wayne.allen@sce.com>; Martin Ostendorf <Martin.Ostendorf@cardno.com> 
Subject: RE: (External):SCE's 6 Big Creek Projects Relicensing ‐ Water Quality Certification Request Resubmittal 
 
Wayne 
Attached is an updated 401 withdraw/resubmit letter to the State Water Board.   Upon your approval, the letter will 
need some final formatting (date) and put on your letter head.   
 
Also attached is the FERC service list qc’d with the latest ferc records.   The “external” list is referenced as an attachment 
and should be included with the filing.  
 
The “internal” list provides some additional notes regarding distribution (who on the list should get a copy, etc) and 
other info for your records. If you would like, we would be happy to do the hard copy distribution for you, just have 
someone email over the final signed letter.  
 
If you need anything else, please let me know.  
 
J 
 

Jillian Roach PMP 
FLUVIAL GEOMORPHOLOGIST/SENIOR PROJECT SCIENTIST | PROJECT MANAGER 
NATURAL RESOURCES & HEALTH SCIENCES DIVISION 
CARDNO 

Direct +1 916 386 3824  Mobile +1 916 201 7746   
Address 701 University Avenue Suite 200, Sacramento, CA 95825 
Email jillian.roach@cardno.com  Web www.cardno.com 

This email and its attachments may contain confidential and/or privileged information for the sole use of the intended recipient(s). All electronically supplied data 
must be checked against an applicable hardcopy version which shall be the only document which Cardno warrants accuracy. If you are not the intended recipient, 
any use, distribution or copying of the information contained in this email and its attachments is strictly prohibited. If you have received this email in error, please 
email the sender by replying to this message and immediately delete and destroy any copies of this email and any attachments. The views or opinions expressed 
are the author's own and may not reflect the views or opinions of Cardno. 

  

 

From: Wayne Allen [mailto:wayne.allen@sce.com]  
Sent: Monday, November 23, 2015 3:02 PM 
To: Martin Ostendorf <Martin.Ostendorf@cardno.com>; Jillian Roach <Jillian.Roach@cardno.com> 
Subject: FW: (External):SCE's 6 Big Creek Projects Relicensing ‐ Water Quality Certification Request Resubmittal 
 
FYI, can someone dust off last years and prepare for this years submittal.  I have talked with Oscar Biondi and I have 
committed to submit the letters by Dec. 7th. 
 
Thanks 
 

From: Biondi, Oscar@Waterboards [mailto:Oscar.Biondi@waterboards.ca.gov]  
Sent: Monday, November 23, 2015 9:50 AM 
To: Wayne Allen <wayne.allen@sce.com> 
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Cc: Jay Kimbler <Jay.Kimbler@sce.com> 
Subject: (External):SCE's 6 Big Creek Projects Relicensing ‐ Water Quality Certification Request Resubmittal 
 
Hi Wayne, 
 
I’m sure you have heard that Brionna Drescher took a position with the Department of Fish and Wildlife, so I will be 
managing the 6 Big Creek Projects Relicensing for the Waterboards. I would like to talk with you whenever you have 
time to touch base on where things are at both ends. Also, and most importantly,  the currently filed request for water 
quality certification will expire on December 11, 2015. Could you please send a letter, addressed to our Executive 
Director Tom Howard, withdrawing and resubmitting the request for water quality certification? The mailing address is: 
State Water Resources Control Board, P.O. Box 2000, Sacramento, CA 95812‐2000. Please copy me on the letter and 
email me an electronic copy. 
 
Please let me know that you got this email. Call me if you have any questions. Thanks! 
 
Oscar 
 
 
Oscar Biondi, P.E. 
Water Resource Control Engineer 
 

State Water Resources Control Board 
Division of Water Rights 
Water Quality Certification Program 
(916) 323‐9397 
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December 8, 2015 

Mr. Thomas Howard, Executive Director 
State Water Resources Control Board 
Attn: Mr. Oscar Biondi 
1001 I Street, 14th Floor 
P.O. Box 2000 
Sacramento, CA 95812-2000 

Wayne P. Allen 
Principal Manager 

FERC Licensing and Compliance 

Subject: Application for Clean Water Act Section 401 Water Quality Certification for 
the Southern California Edison Company's Vermilion Valley (FERC No. 
2086); Portal (FERC No. 2174); Mammoth Pool (FERC No. 2085); Big Creek 
Nos. 1 & 2 (FERC No. 2175); Big Creek No.3 (FERC No. 120); and Big Creek 
Nos. 2A, 8 & Eastwood (FERC No. 67) Hydroelectric Projects 

Dear Mr. Howard: 

This letter is to inform you that the Southern California Edison Company (SCE) is withdrawing 
and simultaneously resubmitting its application to the State Water Resources Control Board (the 
State Water Board) for certification of conformance with state water quality standards, or waiver 
thereof, under Section 401(a)(1) of the Federal Clean Water Act (33 USC §1341: CWA) for six of 
SCE's hydroelectric projects currently undergoing relicensing before the Federal Energy 
Regulatory Commission (FERC) pursuant to the FERC's Traditional and Alternative Licensing 
Process (ALP). The four projects comprising the Big Creek ALP are Mammoth Pool (FERC No. 
2085); Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); and Big Creek 
Nos. 2A, 8 & Eastwood (FERC No. 67) and the two projects undergoing Traditional licensing are 
Vermilion Valley (FERC No. 2086) and Portal (FERC No. 2174). 

SCE understands that the State Water Board staff intends to address SCE's application for 
certification for these six projects as part of an overall combined CWA certification. SCE supports 
this concept. SCE previously filed applications for CWA Section 401 certification with the State 
Water Board for all six projects located within the Upper San Joaquin River watershed. 
Certification of all six of these projects at one time by the State Water Board will allow consistency 
and efficiency of administration, and is appropriate due to the close physical proximity of the 
projects and the manner in which they are operated as one integrated hydroelectric system. 

Background 

On August 29, 2001 SCE first filed an application with the State Water Board requesting a CWA 
water quality certificate, or a waiver thereof, for the Vermilion Valley Project. That application 
initiated a one-year time period for the State Water Board to act on the application for certification. 
Upon request by State Water Board staff, SCE has annually withdrawn its application for 
certification and filed new applications for certification. This withdrawal and refiling process is to 
provide additional time for the State Water Board to process the application, including the 
consideration of the FERC Environmental Analysis (EA) issued for the Vermilion Valley Project 
on May 4, 2004. 

1515 Walnut Grove Avenue 
Rosemead, CA 91770 
626.302.9741 
wayne.allen@sce.com 
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Mr. Thomas Howard 
Page 2 of 3 
December 8, 2015 

On March 26, 2003, SCE first filed an application with the State Water Board requesting a CWA 
water quality certificate, or a waiver thereof, for the Portal Hydroelectric Project. As with the 
Vermilion Project, at the request of State Water Board staff in 2004, SCE began annually 
withdrawing and refiling applications for certification to provide additional time for the State Water 
Board, including consideration of the EA issued for the Portal Project on April 27, 2006. 

In May 2000, SCE began its Big Creek ALP. The State Water Board participated in the Big Creek 
ALP from initial exploratory meetings through the successful conclusion of a negotiated 
Settlement Agreement among 21 parties, including the Department of Interior, the California 
Department of Fish and Game (now referred to as California Department of Fish and Wildlife), 
and the USDA Forest Service. The State Water Board was not a signatory to the Settlement 
Agreement, which might be considered pre-decisional to its certification process, but SWB staff 
were active participants and instrumental in every phase of the Big Creek ALP relicensing process 
and settlement negotiations. 

On December 5, 2006, the FERC issued its Notice of Application Ready for Environmental 
Analysis and Soliciting Comments, and Recommendations, Final Terms and Conditions, and 
Prescriptions (REA) for the Mammoth Pool (FERC No. 2085) project. On January 8, 2008, the 
FERC issued its REA Notices for Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No.3 (FERC 
No. 120); and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) hydroelectric projects. The FERC 
issued its Draft Environmental Impact Statement (DEIS) for all four projects associated with Big 
Creek ALP on September 1, 2008. The FERC issued the Final Environmental Impact Statement 
(FEIS) for the ALP Projects on March 13, 2009. The State Water Board intends to use the FEIS 
to fulfill its obligation under the California Environmental Quality Act (CEQA). However, the State 
Water Board is preparing a supplemental document to address CEQA resource requirements not 
addressed in the FEIS. 

Request 

State Water Board staff has stated that it is the intent of the State Water Board to issue a single 
certification to cover all of the Big Creek projects currently undergoing relicensing in the Upper 
San Joaquin river watershed. These include the Vermilion Valley (FERC No. 2086); Portal (FERC 
No. 2174); Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC No. 2175); Big Creek 
Nos. 2A, 8 and Eastwood (FERC No. 67); and Big Creek No.3 (FERC No. 120) hydroelectric 
projects. SCE supports this process and requests that the State Water Board prepare a water 
quality certificate for the six projects consistent with the Settlement Agreement filed with the 
FERC. 

If you have any questions about the above information, please contact me at (626) 302-9741. 

Wayne P. Allen 
Principal Manager 
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Mr. Thomas Howard 
Page 3 of 3 
December 8, 2015 

cc: 
Portal Service List 
Vermilion Service List 
Big Creek ALP Service List 
K. Bose, FERC Secretary, Washington D.C. 
Robert Finucane, Regional Engineer, FERC, San Francisco 
K. O'Donnell, SCE 
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Jillian Roach

From: Martin Ostendorf <Martin.Ostendorf@sce.com>
Sent: Tuesday, April 30, 2019 9:02 AM
To: Jillian Roach
Subject: FW: (External):RE: (External):Six Big Creek Projects: W&R Letter
Attachments: 2016.12.07_Big Creek_30day Ltr_W&R.pdf

Email 2 of 3 
 

From: Wayne Allen  
Sent: Friday, April 26, 2019 3:15 PM 
To: Martin Ostendorf <Martin.Ostendorf@sce.com> 
Subject: FW: (External):RE: (External):Six Big Creek Projects: W&R Letter 
 
 
 

From: Roddam, Meiling@Waterboards [mailto:Meiling.Roddam@Waterboards.ca.gov]  
Sent: Wednesday, December 07, 2016 10:46 AM 
To: Wayne Allen <Wayne.Allen@sce.com> 
Cc: Monheit, Susan@Waterboards <Susan.Monheit@waterboards.ca.gov>; Martin Ostendorf 
<Martin.Ostendorf@sce.com> 
Subject: (External):RE: (External):Six Big Creek Projects: W&R Letter 
 
Hi Wayne,  
Please see the attached copy of the confirmation letter. A hard copy is in the mail. 
Thanks, 
 
Meiling Roddam 
Environmental Scientist 
Water Quality Certification Program 
Division of Water Rights 
State Water Resources Control Board 
1001 I Street, 14th Floor 
Sacramento, CA 95814 
 
Phone: 916‐341‐5369 
M‐F: 8am – 4pm 
Meiling.Roddam@waterboards.ca.gov 
 
 
 

From: Wayne Allen [mailto:Wayne.Allen@sce.com]  
Sent: Wednesday, November 30, 2016 2:39 PM 
To: Roddam, Meiling@Waterboards 
Cc: Monheit, Susan@Waterboards; Martin Ostendorf 
Subject: RE: (External):Six Big Creek Projects: W&R Letter 
 
Meiling, please see the attached withdrawl/resubmittal and let me know if you have any questions. 
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Wayne Allen 
Principal Manager, Hydro Licensing 
Generation Department 
Southern California Edison 
1515 Walnut Grove Ave. 
Rosemead, CA  91770 
Phone 626-302-9741 
Cell 559-696-7262 
 
 
 

From: Roddam, Meiling@Waterboards [mailto:Meiling.Roddam@Waterboards.ca.gov]  
Sent: Tuesday, November 29, 2016 8:18 AM 
To: Wayne Allen <Wayne.Allen@sce.com> 
Cc: Monheit, Susan@Waterboards <Susan.Monheit@waterboards.ca.gov> 
Subject: (External):Six Big Creek Projects: W&R Letter 
 
Hi Wayne, 
The action date for the 401 Water Quality Certification for the Six Big Creek Projects is December 8, 2016. If you could 
kindly send me the withdrawal and resubmittal letter by Monday, December 5, I would very much appreciate it.  
Please feel free to contact me with any questions or concerns. 
Thank you, 
 
Meiling Roddam 
Environmental Scientist 
Water Quality Certification Program 
Division of Water Rights 
State Water Resources Control Board 
1001 I Street, 14th Floor 
Sacramento, CA 95814 
 
Phone: 916‐341‐5369 
M‐F: 8am – 4pm 
Meiling.Roddam@waterboards.ca.gov 
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Wayne P. Allen
Principe! Manager

Hydro Licensing and Implementation

November 30, 2018

Mr. Thomas Hawaid, Executive Director

State Water Resources Conkal Board
Attn: Mefing Roddam

1001 I Street, 14th Floor

P.O. Box 2000
Sacramento, CA 95812-2000

jJl'0 0'.L'-1 .7r iir l 3

OP'ubject:

AppticaBon for Clean Water Act Section 401 Water Quality Certgicatlon for
the Southern California Edison Compa~ Vermlgon Valley (FERC No.
2088); Portal (FERC No. 2174); Mammoth Pool (FERC No. 2085); Big Creek
Nos. 1 & 2 (FERC No. 2175); Big Creek No.3 (FERC No. 120); and Big Creek
Nos. 2A, S & Eastwood (FERC No. 57) Hydroelectric Projects

Dear Mr. Hawaid:

This ieger b to inform yau that the Southern Cagfomla Edken Company (SCE) is wghdrawing
and simu5aneously resubmitting its applbatlon la the State Water Resoumes Control Board (the
State Water Board) far ceittScation of confaimance with state water quality standards, or waiver
thereof, under Sec5on 401(a)(1)of the Federal Chan Water Act (33 USC j)1341:CWA) for six af
SCE's hydaelectrb projects cunenSy undergoing re5ceiwing before the Federal Energy
Regulatory Commission (FERC) pursuant to the FERCs Tiaditbnal and Attemagve Licensing
Process (ALP). The four projects comprising the Big Creek ALP are Mammoth Pool (FERC No.
2085); Big Creek Nos. 1 5 2 (FERC No. 2175); Big Creek No. 3 (FERC No. 120); and Big Creek
Nos. 2A, 8 5 Eastwood (FERC No. 57) arid the two projects undergoing Tiadigonal licensing aia
VermiTion Valley (FERC No. 2088) and Portal (FERC No. 2174).

SCE understands that the Slate Water Board staff intends to address SCE's applbabon for
cer55ca5on for these six projects as part of an overall combined CWA certiflcatbn. SCE supports
this concept. SCE previously Sled applications for CWA Sectke 401 certlScation wgh the State
Water Board for a5 six projects located within the Upper San Joaquin River watershed.
Cer5hgan of af six of these projects at one Sme by the State Water Board wgl allow consistency
and efSciency of administratbn, and is appropriate due to the close physical piaximily of the
projects end the manner in which they are operated as one integrated hydroelectric system.

On August 20, 2001 SCE first f5ed an applbatbn with the State Water Board raques5ng a CWA
water quafly cer5ficate, or a waiver'theieaf, for the Vermglon Valley Project. That eppfcatkin
int5ated a one-year time perbd for the Stdte Water Baard to act on the epplbagon far certBcatbn.
Upon request by State Water Board staff, SCE has annually withdrawn Ss application for
cerliTicatlon and Sled new appgcatbns for certIcation. This withdrawal and m55ng process is to
provide addIonal time for the Slate Water Board to process the applbatbn, including the
constderaSon of the FERC Environmental Analysis (EA) issued for the Vermgion Valby Project
on May 4, 2004.

1515Walnut Grove Avenue
Rosemead. GA 91770
626 302.9741

vrayrre allenOsce corn
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On March 26, 2003, SCE first fled an applhafion with the State Water Board requesfing a CWA
water quality cerfificala, or a waiver Ihereof, for the Portal Hydroelecidc Pmject. As with the
VermNon Project, at the request cf Sate Water Board staff in 2004, SCE began annually
withdrawing and refiling appficatlons for certtficafion to provide additional fime for Ihe Sate Water
Board, induding considerafion of the EA issued Ibr the Portal Project on April 27, 2006.

In May 2000, SCE began its Big Creek ALP. The State Water Board parficipated in the Big Creek
ALP from initial exploratory meetings through the successful conclusion of a negofieted
Setfiement Agreement among 21 parfies, including the Department cf Interior, the California
Department of Fish and Game (now referred to as California Department cf Fish and Wildlife),
and the USDA Forest Service. The State Water Board was not a signatory to the Setfiement
Agreement, which might be corxddered predectslonel to its cerfificafion process, but SWB stslf
were active parficipants and instrumental In every phase cf the Big Creek ALP reficensing process
and settlement negofiafions.

On December 5, 2008, the FERC issued ils Notice of Appficafion Ready for Environmental
Analysis and Solicfitng Comments, and Recommendatlons, Final Terms and Condifions, and
Prescrtpfions (REA) for the Mammoth Pool (FERC No. 2085) project. On January 8, 2006, the
FERC issued its REA Nofices for Big Cmek Nos. 1 8 2 (FERC No. 2175); Big Creek No.3 (FERC
No. 120); end Big Creek Nos. 2A, 8 8 Eastwood (FERC No. 67) hydroelectric projecbr. The FERC
issued its Draft Environmental Impact Statement (DEIS) for all four projects associated with Big
Creek ALP on September 1, 2008. The FERC Issued the Final Environmental Impact Statement
(FEIS)for the ALP Projects on March 13, 2009. The State Water Board Intends to use the FEIS
to fulflfi its obligation under the California Environmental Quality Act (CEQA). However, the State
Water Board is preparing a supplemental document to address CEQA resource requirements not
addressed In the FEIS.

Reouest

State Water Board staff has stated that it is the intent of the State Water Board to Issue e singkr
certification to cover all of the Big Creek projects currently undergoing reficenslng in the Upper
Sen Joaquin iver watershed. These Include the VsrmiSon Vafiey(FERC No. 2086); Portal (FERC
No. 2174):Mammoth Pool (FERC No. 2085); Btg Creek Nos. 1 and 2 (FERC No. 2175); Btg Creek
Nos. 2A, 8 and Eastwood (FERC No. 67); and Big Creek No.3 (FERC No. 120) hydroelectric
projects. SCE supports this process and requests that the State Water Board prepare a water
quality certificate for the six projecbr conskdent with the Settlement Agmement filed with the
FERC.

If you have any questions about the above information, please contact me at (626) 302-9741.

Wayne P. Allen
Principal Manager

20161207-0068 FERC PDF (Unofficial) 12/07/2016
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Mr. Thames Hsramr
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Nwsmbar 30,2010

Portal Service Ust
Vermilion Service Ust
Big Creek ALP Service List
K. Bose, FERC Secretary, Washington D.C.
Frank Blackett, Regional Engineer, FERC, Sen Francisco
K. Henderson, SCE

20161207-0068 FERC PDF (Unofficial) 12/07/2016
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State Water Resources Control Board

DEC 0 7 2016

Mr. Wayne Allen, Principal Manager
FERC Licensing and Compliance
Southern California Edison Company
1515 Walnut Grove Avenue
Rosemead, CA 91770

Dear Mr. Allen:

RESPONSE TO REQUEST FOR WATER QUALITY CERTIFICATION FOR THE RELICENSING OF
THE BIG CREEK HYDROELECTRIC PROJECTS; FEDERAL ENERGY REGULATORY
COMMISSION PROJECT NOS. 67 , 120,2085, 2086 , 2174, and 2175; FRESNO AND MADERA
COUNTIES

Thank you for your letter requesting 401 water quality certification (certification) pursuant to section
401 (aX1) of the Federal Clean Water Act (33 U.S.C. S 1341 et seq.) for the Federal Energy
Regulatory Commission (FERC) relicensing of Southern California Edison Company's (SCE) Six Big
Creek Hydroelectric Projects composed of Big Creek Nos. 2A, 8 & Eastwood (FERC Project No. 67);
Big Creek No. 3 (FERC Project No. 120); Mammoth Pool (FERC Project No. 2085); Vermilion Valley
(FERC Project No. 2086); Portal (FERC Project No. 2174); and Big Creek Nos. 1 & 2 (FERC Project
No. 2175). The letter received on November 30, 2016, serves as a formalwithdrawal and re-filing
request for certification for the Project. SCE's letter initiates a one-year time frame from the date
received for the State Water Resources Control Board (State Water Board) to act on the request for
a certification, subject to completion of the environmental review process described below. A
certification will be required prior to issuance of a new FERC license on the Project. SCE will be
subject to annualfees as specified in California Code of Regulations, title 23, Section 3833(b)(1).
The new deadline for certification action is November 30,2017.

Section 401 of the Federal Clean Water Act (CWA) requires any applicant for a federal license or
permit, which may result in any discharge to navigable waters, to obtain certification from the State
that the discharge will comply with applicable water quality standards. Under Section 303 of the
CWA and under the Porter-Cologne Water Quality ControlAct, the CentralValley RegionalWater
Quality Control Board has adopted, and the State Water Board and U.S. Environmental Protection
Agency have approved, the Water Quality Control Plan for the Sacramento and San Joaquin Rivers
(Basin Plan). The Basin Plan designates the beneficial uses of waters to be protected along with the
water quality objectives necessary to protect those uses for the San Joaquin River. lf the Project
does not comply with one or more of the water quality objectives or criteria, then SCE must describe
the actions that it will take to bring its Project into compliance with the applicable water quality
requirements in order to fully protect and maintain the beneficial uses.

State Water Board staff has determined that your application for certification is complete and meets
the application filing requirements specified in the California Code of Regulations, title 23, section
3856. The State Water Board may request additional information to clarify, amplify, correct, or
otherwise supplement the contents of the application. Supplemental information may include
evidence of compliance with the Basin Plan. (Cal. Code Regs., tit. 23, S 3836.)

FEt.lctA MARciJs, cHAIR I Tsouns Hownno, ExEculvE DIRECToB

lOOllStreel.Sacramento.CAg5Sl4lMailingAddress;P.O.Box10O,Sacramento,CA95812-OlOOlwww.waterboards.ca.gov
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DEC 0 7 2016
Mr. Wayne Allen -2-

A certification is issued when the State Water Board determines that an application ror certifcation is
complete and there is reasonable assurance the operation ofthe Project will comply with water
quality standards and other appropriate requirements. The State Water Board must analyze
potential Project-related environmental effects to the San Joaquin River drainage prior to making a
determination that continued operation of the Projecl will be protective o, the designated beneficial
uses of the watershed.

Issuance of a certification is a discretionary action that requires the State Water Board to comply
with the California Environmental Quality Act (CEQA). ln this case, the State Water Board is the
lead agency for the purpose o, compliance with the requirements ofCEQA.

State Water Board staff appreciates the continued cooperation of SCE to support this ongoing efforl.
lf you have questions regarding this letter, please contact me at 916-341-5369 or by email at
N,,!eiling.Roddam@waterboards.ca.gov. Witten co espondence should be addressed as Iollows:

State Water Resources Control Board
Division of Water Rights
Attn: [4eiling Roddam
P.O. Box 2000
Sacramento, CA 958'12-2000

Sincerely, ,, . ,

ryL-ld/Ge"a
Meiling Roddam, Environmental Scientist
Water Quality Cedfication Program
Division of Water Rights

cc: Ms. Kimberly D. Bose, Secretary Mr- Tomas Torres, Director
Federal Energy Regulatory Commission Water Division
888 First Street, N.E. U.S. EPA, Region 9

Washington, DC 20426 75 Hawthorne Street
San Francisco. CA 94105

Mr. Frank Blackett, Regional Engineer Ms. Jody Nickerson, Assistant Public Services
Federal Energy Regulatory Commission Officer for Recreation
SanFranciscoRegionalOffice SierraNationalForest
100 First Street, Suite 2300 United States Forest Service
San Francisco. CA 94105 1600 Tollhouse Rd.

Clovis, CA 93611
Ms. Pamela Creedon, Executive Officer
Central Valley Regional WaterQuality
Control Board
11020 Sun Center Drive. Suite 200
Rancho Cordova, CA 95670
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1

Jillian Roach

From: Martin Ostendorf <Martin.Ostendorf@sce.com>
Sent: Tuesday, April 30, 2019 9:02 AM
To: Jillian Roach
Subject: FW: (External):RE: (External):Six Big Creek Projects: W&R letter
Attachments: 2017.11.29_Big Creek 30 day letter.pdf

Email 3 of 3 
 

From: Wayne Allen  
Sent: Friday, April 26, 2019 3:10 PM 
To: Martin Ostendorf <Martin.Ostendorf@sce.com> 
Subject: FW: (External):RE: (External):Six Big Creek Projects: W&R letter 
 
 
 

From: Colombano, Meiling [mailto:Meiling.Colombano@Waterboards.ca.gov]  
Sent: Thursday, November 30, 2017 8:41 AM 
To: Wayne Allen <Wayne.Allen@sce.com> 
Cc: Monheit, Susan@Waterboards <Susan.Monheit@waterboards.ca.gov> 
Subject: (External):RE: (External):Six Big Creek Projects: W&R letter 
 
Hi Wayne, 
Please see attached letter; hardcopy is in the mail. 
Thanks, 
 
Meiling Colombano 
Environmental Scientist 
Water Quality Certification Program 
Division of Water Rights 
State Water Resources Control Board 
1001 I Street, 14th Floor 
Sacramento, CA 95814 
 
Phone: 916‐341‐5369 
M‐F: 7am – 3:30pm 
Meiling.Colombano@waterboards.ca.gov 
 
 

From: Wayne Allen [mailto:Wayne.Allen@sce.com]  
Sent: Monday, November 20, 2017 1:35 PM 
To: Colombano, Meiling 
Cc: Monheit, Susan@Waterboards 
Subject: RE: (External):Six Big Creek Projects: W&R letter 
 
Hi Meiling, see attached, there is also a hardcopy in the mail. 
 
Have a good Thanksgiving! 
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Wayne Allen 
Principal Manager 
Generation, Hydro Licensing & Dam Safety 
T. 626‐302‐9741 | M. 559‐696‐7262 

1515 Walnut Grove, Rosemead, Ca 91770 

 
 
 
 

From: Colombano, Meiling [mailto:Meiling.Colombano@Waterboards.ca.gov]  
Sent: Monday, November 20, 2017 7:34 AM 
To: Wayne Allen <Wayne.Allen@sce.com> 
Cc: Monheit, Susan@Waterboards <Susan.Monheit@waterboards.ca.gov> 
Subject: (External):Six Big Creek Projects: W&R letter 
 
Hi Wayne, 
The action date for the 401 Water Quality Certification for the Six Big Creek Projects is November 30, 2017. If you could 
kindly send me the withdrawal and resubmittal letter by Monday, November 27, I would very much appreciate it.  Please 
feel free to contact me with any questions or concerns. 
 
Thank you, 
 
Meiling Colombano 
Environmental Scientist 
Water Quality Certification Program 
Division of Water Rights 
State Water Resources Control Board 
1001 I Street, 14th Floor 
Sacramento, CA 95814 
 
Phone: 916‐341‐5369 
M‐F: 7am – 3:30pm 
Meiling.Colombano@waterboards.ca.gov 
 

107 



!] E"DiSO"N· 
An F.DISOS l/:lo7FR,'II,\T10.\'A.L• Company 

November 20, 2017 

Mr. Thomas Howard, Executive Director 
State Water Resources Control Board 
Attn: Meiling Roddam 
1001 I Street, 14th Floor 
P.O. Box 2000 
Sacramento, CA 95812-2000 

Wayne P. Allen 
Princ1pal Manager 

Hydro llcens1ng and ImplementatiOn 

Subject: Application for Clean Water Act Section 401 Water Quality Certification for 
the Southern California Edison Company's Vermilion Valley (FERC No. 
2086); Portal (FERC No. 2174); Mammoth Pool (FERC No. 2085); Big Creek 
Nos. 1 & 2 (FERC No. 2175); Big Creek No.3 (FERC No. 120); and Big Creek 
Nos. 2A, 8 & Eastwood (FERC No. 67) Hydroelectric Projects 

Dear Mr. Howard: 

This tetter is to inform you that the Southern California Edison Company (SCE) is withdrawing 
and simultaneously resubmitting its application to the State Water Resources Control Board (the 
State Water Board) for certification of conformance with state water quality standards, or waiver 
thereof, under Section 401(a)(1) of the Federal Clean Water Act (33 USC §1341: CWA) for six of 
SCE's hydroelectric projects currently undergoing relicensing before the Federal Energy 
Regulatory Commission (FERC) pursuant to the FERC's Traditional and Alternative Licensing 
Process (ALP). The four projects comprising the Big Creek ALP are Mammoth Pool (FERC No. 
2085); Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No.3 (FERC No. 120): and Big Creek 
Nos. 2A, 8 & Eastwood (FERC No. 67) and the two projects undergoing Traditional licensing are 
Vermilion Valley (FERC No. 2086) and Portal (FERC No. 2174). 

SCE understands that the State Water Board staff intends to address SCE's application for 
certification for these six projects as part of an overall combined CWA certification. SCE supports 
this concept. SCE previously filed applications for CWA Section 401 certification with the State 
Water Board for all six projects located within the Upper San Joaquin River watershed. 
Certification of all six of these projects at one time by the State Water Board will allow consistency 
and efficiency of administration, and is appropriate due to the close physical proximity of the 
projects and the manner in which they are operated as one integrated hydroelectric system. 

Background 

On August 29, 2001, SCE first filed an application with the State Water Board requesting a CWA 
water quality certificate, or a waiver thereof, for the Vermilion Valley Project. That application 
initiated a one-year time period for the State Water Board to act on the application for certification. 
Upon request by State Water Board staff, SCE has annually withdrawn its application for 
certification and filed new applications for certification. This withdrawal and refiling process is to 
provide additional time for the State Water Board to process the application, including the 
consideration of the FERC Environmental Analysis (EA) issued for the Vermilion Valley Project 
on May 4, 2004. 

1515 Walnut Grove Avenue 
Rosemead, CA 91770 
626.302.9741 
wayne.allen@sce.com 
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On March 26, 2003, SCE first filed an application with the State Water Board requesting a CWA 
water quality certificate, or a waiver thereof, for the Portal Hydroelectric Project. As with the 
Vermilion Project, at the request of State Water Board staff in 2004, SCE began annually 
withdrawing and refiling applications for certification to provide additional time for the State Water 
Board, including consideration of the EA issued for the Portal Project on April 27, 2006. 

In May 2000, SCE began its Big Creek ALP. The State Water Board participated in the Big Creek 
ALP from initial exploratory meetings through the successful conclusion of a negotiated 
Settlement Agreement among 21 parties, including the Department of Interior, the California 
Department of Fish and Game (now referred to as California Department of Fish and Wildlife), 
and the USDA Forest Service. The State Water Board was not a signatory to the Settlement 
Agreement, which might be considered pre-decisional to its certification process, but SWB staff 
were active participants and instrumental in every phase of the Big Creek ALP relicensing process 
and settlement negotiations. 

On December 5, 2006, the FERC issued its Notice of Application Ready for Environmental 
Analysis and Soliciting Comments, and Recommendations, Final Terms and Conditions, and 
Prescriptions (REA) for the Mammoth Pool (FERC No. 2085) project. On January 8, 2008, the 
FERC issued its REA Notices for Big Creek Nos. 1 & 2 (FERC No. 2175); Big Creek No.3 (FERC 
No. 120); and Big Creek Nos. 2A, 8 & Eastwood (FERC No. 67) hydroelectric projects. The FERC 
issued its Draft Environmental Impact Statement (DEIS) for all four projects associated with Big 
Creek ALP on September 1, 2008. The FERC issued the Final Environmental Impact Statement 
(FEIS) for the ALP Projects on March 13, 2009. The State Water Board intends to use the FEIS 
to fulfill its obligation under the California Environmental Quality Act (CEQA). However, the State 
Water Board is preparing a supplemental document to address CEQA resource requirements not 
addressed in the FEIS. 

Request 

State Water Board staff has stated that it is the intent of the State Water Board to issue a single 
certification to cover all of the Big Creek projects currently undergoing relicensing in the Upper 
San Joaquin river watershed. These include the Vermilion Valley (FERC No. 2086); Portal {FERC 
No. 2174); Mammoth Pool (FERC No. 2085); Big Creek Nos. 1 and 2 (FERC No. 2175); Big Creek 
Nos. 2A, 8 and Eastwood (FERC No. 67); and Big Creek No.3 (FERC No. 120) hydroelectric 
projects. SCE supports this process and requests that the State Water Board prepare a water 
quality certificate for the six projects consistent with the Settlement Agreement filed with the 
FERC. 

If you have any questions about the above information, please contact me at (626) 302-97 41. 

slnce•w~~ fir}ffiJ 
Wayne P. Allen 
Principal Manager 
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EDMUND G. BROWN JR. 
GOVERNOR 

MATTHEW BOORIOUEZ 
SECRETARY FOR 
ENVIRONMENTAL PROTECFON 

State Water Resources Control Board 

NOV 2 9 2017 

Mr. Wayne Allen, Principal Manager 
FERC Licensing and Compliance 
Southern California Edison Company 
1515 Walnut Grove Avenue 
Rosemead. CA 91770 

Dear Mr. Allen: 

RESPONSE TO REQUEST FOR WATER QUALITY CERTIFICATION FOR THE 
RELICENSING OF THE BIG CREEK HYDROELECTRIC PROJECTS: FEDERAL ENERGY 
REGULATORY COMMISSION PROJECT NOS. 67, 120, 2085, 2086, 2174, and 2175, 
FRESNO AND MADERA COUNTIES 

Thank you for your letter requesting 401 water quality certification (certification) pursuant to 
section 401 (a)(1) of the Federal Clean Water Act (33 U.S.C. § 1341 et seq.) for the Federal 
Energy Regulatory Commission (FERC) relicensing of Southern California Edison Company's 
(SCE) Six Big Creek Hydroelectric Projects composed of Big Creek Nos. 2A, 8 & Eastwood 
(FERC Project No. 67); Big Creek No. 3 (FERC Project No. 120); Mammoth Pool (FERC Project 
No. 2085); Vermilion Valley (FERC Project No. 2086); Portal (FERC Project No. 2174); and Big 
Creek Nos. 1 & 2 (FERC Project No. 2175). The letter received on November 20, 2017, serves 
as a formal withdrawal and re-filing request for certification for the Project. SCE's letter initiates 
a one-year time frame from the date received for the State Water Resources Control Board 
(State Water Board) to act on the request for a certification, subject to completion of the 
environmental review process described below. A certification will be required prior to issuance 
of a new FERC license for the Project. SCE will be subject to annual fees as specified in 
California Code of Regulations, title 23, Section 3833(b)(1). The new deadline for certification 
action is November 20, 2018. 

Section 401 of the Federal Clean Water Act (CWA) requires any applicant for a federal license 
or permit, which may result in any discharge to navigable waters, to obtain certification from the 
State that the discharge will comply with applicable water quality standards. Under Section 303 
of the CWA and under the Porter-Cologne Water Quality Control Act, the Central Valley 
Regional Water Quality Control Board has adopted. and the State Water Board and 
U.S. Environmental Protection Agency have approved, the Water Quality Control Plan for the 
Sacramento and San Joaquin Rivers (Basin Plan). The Basin Plan designates the beneficial 
uses of waters to be protected along with the water quality objectives necessary to protect those 
uses for the San Joaquin River. If the Project does not comply with one or more of the water 
quality objectives or criteria, then SCE must describe the actions that it will take to bring its 
Project into compliance with the applicable water quality requirements in order to fully protect 
and maintain the beneficial uses. 

FELICIA MARCUS, CHAIR I EILEEN SOBECK, EXECUTIVE DIRECTOR 

1001 I Street. Sacramento. CA 95814 Ma,ling Address: P.O. Box 100, Sacramento, CA 95812-0100 www.waterboards.ca.gov 

0 NicYCLEO PAPER 
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State Water Board staff has determined that your application for certification is complete and 
meets the application filing requirements specified in the California Code of Regulations, title 23, 
section 3856. The State Water Board may request additional information to clarify, amplify, 
correct, or otherwise supplement the contents of the application. Supplemental information may 
include evidence of compliance with the Basin Plan. (Cal. Code Regs., tit. 23, § 3836.) 

A certification is issued when the State Water Board determines that an application for 
certification is complete and there is reasonable assurance the operation of the Project will 
comply with water quality standards and other appropriate requirements. The State Water 
Board must analyze potential Project-related environmental effects to the San Joaquin River 
drainage prior to making a determination that continued operation of the Project will be 
protective of the designated beneficial uses of the watershed. 

Issuance of a certification is a discretionary action that requires the State Water Board to 
comply with the California Environmental Quality Act (CEQA). In this case, the State Water 
Board is the lead agency for the purpose of compliance with the requirements of CEQA. 

State Water Board staff appreciates the continued cooperation of SCE to support this ongoing 
effort. If you have questions regarding this letter, please contact me at 916-341-5369 or by 
email at Meiling.Colombano@waterboards.ca.gov. Written correspondence should be 
addressed as follows: 

State Water Resources Control Board 
Division of Water Rights — Water Quality Certification Program 
Attn: Meiling Colombano 
P.O. Box 2000 
Sacramento. CA 95812-2000 

Sincerely, 

Meiling Colombano 
Environmental Scientist 
Water Quality Certification Program 

cc's on following page. 
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cc: Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street. N.E. 
Washington. DC 20426 

Mr. Frank Blackett, Regional Engineer 
Federal Energy Regulatory Commission 
San Francisco Regional Office 
100 First Street, Suite 2300 
San Francisco, CA 94105 

Ms. Pamela Creedon, Executive Officer 
Central Valley Regional Water Quality 
Control Board 
11020 Sun Center Drive. Suite 200 
Rancho Cordova, CA 95670 

Mr. Tomas Torres, Director 
Water Division 
U.S. EPA, Region 9 
75 Hawthorne Street 
San Francisco. CA 94105 

Ms. Jody Nickerson, Assistant Public 
Services Officer for Recreation 
Sierra National Forest 
United States Forest Service 
1600 Tollhouse Rd. 
Clovis, CA 93611 
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______________________________ATTACHMENT E 

Withdrawal-and-Resubmission Timeline  

Big Creek Projects, 2001-19 



Table 1 

 

Withdrawal-and-Resubmission Timeline, Big Creek Projects, 2001-19 

 

Year Vermilion Project Portal Project Big Creek ALP Projects 

Filing 

Date 

W&R 

Count 

Years 

Pending 

Filing 

Date 

W&R 

Count 

Years 

Pending 

Filing 

Date 

W&R 

Count 

Years 

Pending 

2001 8/29/2001 

[Initial Filing] 
0 0       

2002 8/16/2002 

[Withdrawal] 
1 1       

2003 10/22/2003 

[Refile] 
1 2 

4/16/2003 

[Initial Filing] 
0 0    

2004 

10/12/2004 

[W&R] 
2 3 

3/15/2004 

[Withdrawal] 

7/24/2004 

[Refile] 

1 1    

2005 10/12/2005 

[W&R] 
3 4 

7/5/2005 

[W&R] 
2 2    

2006 9/28/2006 

[W&R] 
4 5 

6/28/2006 

[W&R] 
3 3    

2007 6/20/2007 

[W&R] 
5 6 

6/20/2007 

[W&R] 
4 4    

2008 6/6/2008 

[W&R] 
6 7 

6/6/2008 

[W&R] 
5 5 

3/4/2008 

[Initial Filing] 
0 0 

2009 2/24/2009 

[W&R] 
7 8 

2/24/2009 

[W&R] 
6 6 

2/24/2009 

[W&R] 
1 1 

2010 2/11/2010 

[W&R] 
8 9 

2/11/2010 

[W&R] 
7 7 

2/11/2010 

[W&R] 
2 2 

2011 1/27/2011 

[W&R] 
9 10 

1/27/2011 

[W&R] 
8 8 

1/27/2011 

[W&R] 
3 3 

2012 1/12/2012 

[W&R] 
10 11 

1/12/2012 

[W&R] 
9 9 

1/12/2012 

[W&R] 
4 4 

2013 12/17/2013 

[W&R] 
11 12 

12/17/2013 

[W&R] 
10 10 

12/17/2013 

[W&R] 
5 5 

2014 12/10/2014 

[W&R] 
12 13 

12/10/2014 

[W&R] 
11 11 

12/10/2014 

[W&R] 
6 6 

2015 12/8/2015 

[W&R] 
13 14 

12/8/2015 

[W&R] 
12 12 

12/8/2015 

[W&R] 
7 7 

2016 11/30/2016 

[W&R] 
14 15 

11/30/2016 

[W&R] 
13 13 

11/30/2016 

[W&R] 
8 8 

2017 11/20/2017 

[W&R] 
15 16 

11/20/2017 

[W&R] 
14 14 

11/20/2017 

[W&R] 
9 9 

2018 [None] 15 17 [None] 14 15 [None] 9 10 

2019 [None] 15 18 [None] 14 16 [None] 9 11 



1 

UNITED STATES OF AMERICA 
BEFORE THE 

FEDERAL ENERGY REGULATORY COMMISSION 

Southern California Edison  
Company 

) 
) 
) 
) 
) 
) 

Project No. 67-__ 
Project No. 120-__ 

Project No. 2085-__ 
Project No. 2086-__ 
Project No. 2174-__ 
Project No. 2175-__ 

PETITION FOR EXEMPTION IN LIEU OF 
FILING FEE 

Pursuant to Section 381.302(c) of the regulations of the Federal Energy 

Regulatory Commission (“Commission”),1 this Petition for Exemption in Lieu of Filing 

Fee accompanies the Petition for Declaratory Order filed by Southern California Edison 

Company in the above-referenced dockets on the same date.  The accompanying Petition 

for Declaratory Order seeks a Commission ruling relating to the issuance of a license for 

the following hydroelectric projects collectively referred to as the “Big Creek Projects”: 

Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project (FERC No. 67); Big Creek 

No. 3 Hydroelectric Project (FERC No. 120); Mammoth Pool Hydroelectric Project 

(FERC No. 2085); Vermilion Valley Hydroelectric Project (FERC No. 2086), Portal 

Hydroelectric Project (FERC No. 2174); and Big Creek Nos. 1 and 2 Hydroelectric 

Project (FERC No. 2175).  As the Petition for Declaratory Order and other relief 

1  18 C.F.R. § 381.302(c). 



2 

concerns a matter arising solely under Part I of the Federal Power Act, no filing fee is 

required.2

Respectfully submitted, 

Charles R. Sensiba 
Morgan M. Gerard 
Troutman Sanders LLP 
401 9th Street NW, Suite 1000 
Washington, DC 20004 
202-274-2850
Charles.Sensiba@Troutman.com
Morgan.Gerard@Troutman.com

Counsel to Southern California Edison 
Company

Dated:  June 17, 2019 

2 Id. § 381.302(b). 

mailto:Charles.Sensiba@Troutman.com
mailto:Morgan.Gerard@Troutman.com
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UNITED STATES OF AMERICA 

FEDERAL ENERGY REGULATORY COMMISSION 
 
 

Southern California Edison Company ) 
) 
) 
) 
) 
) 
 

Project No. P-67-__ 
Project No. 120- __ 

 Project No. 2085-__ 
 Project No. 2086-__ 
 Project No. 2174-__ 
 Project No. 2175-__ 

 
 

NOTICE OF PETITION FOR DECLARATORY ORDER 
 

(June ___, 2019) 
 

Take notice that on June ____, 2019, Southern California Edison Company (“SCE” or 
“Petitioner”), applicant for the following six projects within the Big Creek Hydroelectric System: 
Big Creek Nos. 2A, 8, and Eastwood Hydroelectric Project (P-67), Big Creek No. 3 
Hydroelectric Project (P-120), Mammoth Pool Hydroelectric Project (P-2085), Vermilion Valley 
Hydroelectric Project (P-2086), Portal Hydroelectric Project (P-2174), Big Creek Nos. 1 and 2 
Hydroelectric Project (P-2175) (collectively “Big Creek Projects”), filed a petition for 
declaratory order (“petition”) pursuant to Rule 207(a)(2) of the Federal Energy Regulatory 
Commission’s Rules of Practice and Procedure, 18 C.F.R. § 385.207(a)(2).  SCE requests that 
the Commission declare that the California State Water Resources Control Board has waived its 
authority to issue a certification for the Big Creek Projects under Section 401 of the Clean Water 
Act, 33 U.S.C. § 1341(a)(1), as more fully explained in the petition. 
 

Any person desiring to intervene or to protest this filing must file in accordance 
with Rules 211 and 214 of the Commission’s Rules of Practice and Procedure, 18 C.F.R. 
§§ 385.211, 385.214.  Protests will be considered by the Commission in determining the 
appropriate action to be taken, but will not serve to make protestants parties to the 
proceeding.  Any person wishing to become a party must file a notice of intervention or 
motion to intervene, as appropriate. Such notices, motions, or protests must be filed on 
or before the comment date.  Anyone filing a motion to intervene or protest must serve a 
copy of that document on the Petitioner. 
 

The Commission encourages electronic submission of protests and interventions in 
lieu of paper using the “eFiling” link at https://www.ferc.gov/.  Persons unable to file 
electronically should submit an original and 5 copies of the protest or intervention to the 
Federal Energy Regulatory Commission, 888 First Street, NE, Washington, DC 20426. 
 
 This filing is accessible on-line at https://www.ferc.gov/, using the “eLibrary” link 
and is available for review in the Commission’s Public Reference Room in Washington, 
DC.  There is an “eSubscription” link on the web site that enables subscribers to receive 
email notification when a document is added to a subscribed docket(s).  For assistance 

https://www.ferc.gov/
https://www.ferc.gov/
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39197510  

with any FERC Online service, please email FERCOnlineSupport@ferc.gov, or call (866) 208-
3676 (toll free).  For TTY, call (202) 502-8659. 
 
Comment Date:  [15 days from Notice Date]. 
 
       

Kimberly D. Bose, 
Secretary. 

mailto:FERCOnlineSupport@ferc.gov
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