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Question 12:  
Please complete the table in the attached Excel file (CalAdvocates-SCE2025WMP-03 – Attachment 
3), by providing data on SCE’s overhead-to undergrounding conversion projects in 2021 through 
the first quarter of 2024. The response should provide data separately for each of SCE’s 
undergrounding initiatives or programs. 
 
Response to Question 12:   
Please refer to the completed table in the attached “CalAdvocates-SCE2025WMP-03 Attachment 
3.xlsx”. TUG projects typically require two to four years to scope, design, schedule, permit, 
construct, and put into service. SCE started the first year of TUG construction in 2021. Note that for 
TUG, SCE did not track the number of overhead miles removed between 2021 and 2022. 
Additionally, SCE has not performed any wildfire rebuild undergrounding nor any other 
undergrounding besides TUG and Rule 20 scope, assuming this is referring to the distribution 
system. 

 

 

 

 


