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TOTAL
 Jan 14 -
Dec 15 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14

Total
2014

4847 DCR Project
800062522 DCR: Preliminary Engineering, Licensing                 (4) 44                -              52                  -             -           -               (100)       -         -           -           -           -                           (4)

800062494
Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-
2156 ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 
500kV T/L terminating at Colorado River Substation.

         16,905 2,029           (33)              (1,491)           200            200          1,100           200        200        200          1,800       2,600       1,000                 8,005 

800062527
Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including 
OPGW, with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 
500kV line.

         16,851 1,238           1,155           158               200            200          1,200           200        200        200          1,200       1,500       500                    7,951 

800062846 I: DCR: Devers: Replace Circuit Breakers                   1 -               1                  -                -             -           -               -         -         -           -           -           -                            1 
800062850 Devers Substation: Extend 500kV BUS two positions.               719 (50)               49                120               200            200          200              -         -         -           -           -           -                        719 

800062902 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers 
and other associated equipment to terminate the new Devers - Valley #2 500kV T/L.               177 28                33                16                  100            -           -               -         -         -           -           -           -                        177 

800063033 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES 
CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line.            4,127 135              2,041           151               -             1,200       500              100        -         -           -           -           -                     4,127 

800403645 Colorado River Switchyard: Construct a new 6 position 500kV switchyard.            3,474 256              86                1,232            200            100          50                50          -         -           500          500          500                    3,474 
800418261 Development of the Material Yards and helicopter assembly yards.           (1,587) 6                  (1,601)         8                    -             -           -               -         -         -           -           -           -                     (1,587)

800504834 Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit 500kV 
T/L.                 90 -               90                -                -             -           -               -         -         -           -           -           -                          90 

800504836 Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River 
Switchyard.                 17 -               17                -                -             -           -               -         -         -           -           -           -                          17 

Total DCR         40,770 3,686         1,838         246             900           1,900       3,050         450      400      400        3,500     4,600     2,000     22,970      

TRTP Segments 3B, 3C, and 4-11

7183 Segment 3B
800062547 230 kV Transmission Line Between Highwind and Winhub Substations 662              (23)               35                33                  45              41            41                41          121        41            41            41            85            542              
800063658 Highwind Substation Construction 550              -                   -                   -                    -               -                   
900604086 TRTP Segment 3B: Highwind-Windhub 10,949      2                4                495             3               4              4                4          4          4             4             4             3,500     4,032         

Total Segment 3B 12,161      (21)             39              528             48             45           45              45        125      45          45          45          3,585     4,574         

7014 Segment 3C
800219424 I: TRTP 3C-1: Windhub 500kV Sub upgrade. (62)              (16)               (39)              (7)                  2                (2)             -                   -             -             -               -               -               -               (62)              
800219436 I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 261              (62)               3                  62                  16              -                   -             -             -               -               -               242          261              
800219505 I: TRTP 3C-5: Antelope 500kV Sub upgrade. 343            8                7                22                4               -                 -           -           -             -             -             302        343            

Total Segment 3C 542            (70)             (29)            77                22             (2)            -                 -           -           -             -             -             544        542            

6435 Segment 4

800217116 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV 
T/L. 1,101           25                23                25                  237            150          150              150        150        50            50            50            41            1,101           

800217211 I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to 
loop existing Midway-Vincent No.3 500kV. 4                  1                  1                  -                    2                4                  

Total Segment 4 1,105         26              24              25                239           150         150            150      150      50          50          50          41          1,105         

5472 Segment 5

800217232 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on 
existing right of way. 6,559           186              56                66                  208            359          359              359        359        316          245          224          170          2,907           

800433760 TRTP 4-11: Licensing (2,281)       -                 (2,281)       -                  -                -              -                 -           -           -             -             -             -             (2,281)       
Total Segment 5 4,278         186            (2,225)       66                208           359         359            359      359      316        245        224        170        626            

5243 Segment 6

800217316 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L 
on existing ROW vacated by Antelope-Mesa line. 59,937        3,513           4,422           797               14,485       3,898       3,898           3,898     3,898     3,898       3,898       3,898       3,898       54,401        

800217330 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between 
Vincent SS and ANF boundary (M0-T1). 374              5                  54                59                  85              20            20                20          20          22            22            22            25            374              

800051930 I: TRTP 6-6: Land Acquisition. (1)               (2)               1                -                  -                -              -                 -           -           -             -             -             -             (1)               
Total Segment 6 60,310      3,516         4,477         856             14,570      3,918       3,918         3,918   3,918   3,920     3,920     3,920     3,923     54,774      
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4847 DCR Project
800062522 DCR: Preliminary Engineering, Licensing 

800062494
Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-
2156 ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 
500kV T/L terminating at Colorado River Substation.

800062527
Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including 
OPGW, with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 
500kV line.

800062846 I: DCR: Devers: Replace Circuit Breakers
800062850 Devers Substation: Extend 500kV BUS two positions.

800062902 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers 
and other associated equipment to terminate the new Devers - Valley #2 500kV T/L.

800063033 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES 
CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 

800403645 Colorado River Switchyard: Construct a new 6 position 500kV switchyard.
800418261 Development of the Material Yards and helicopter assembly yards.

800504834 Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit 500kV 
T/L.

800504836 Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River 
Switchyard.

Total DCR

TRTP Segments 3B, 3C, and 4-11

7183 Segment 3B
800062547 230 kV Transmission Line Between Highwind and Winhub Substations
800063658 Highwind Substation Construction
900604086 TRTP Segment 3B: Highwind-Windhub

Total Segment 3B

7014 Segment 3C
800219424 I: TRTP 3C-1: Windhub 500kV Sub upgrade. 
800219436 I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 
800219505 I: TRTP 3C-5: Antelope 500kV Sub upgrade.

Total Segment 3C

6435 Segment 4

800217116 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV 
T/L. 

800217211 I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to 
loop existing Midway-Vincent No.3 500kV. 

Total Segment 4

5472 Segment 5

800217232 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on 
existing right of way.

800433760 TRTP 4-11: Licensing
Total Segment 5

5243 Segment 6

800217316 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L 
on existing ROW vacated by Antelope-Mesa line. 

800217330 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between 
Vincent SS and ANF boundary (M0-T1). 

800051930 I: TRTP 6-6: Land Acquisition. 
Total Segment 6

Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15
Total Jan -
Dec 2015

Operating
 Date

-         -         -         -         -         -         -         -         -         -         -         -                          -   Jan-14

400        400        400        400        400        400        -         -         -         -         -         6,500                 8,900 Jun-13

400        400        400        400        400        400        -         -         -         -         -         6,500                 8,900 Sep-13

-         -         -         -         -         -         -         -         -         -         -         -                             - May-13
-         -         -         -         -         -         -         -         -         -         -         -                             - Dec-13

-         -         -         -         -         -         -         -         -         -         -         -                             - Sep-13

-         -         -         -         -         -         -         -         -         -         -         -                             - Dec-13

-         -         -         -         -         -         -         -         -         -         -         -                             - Jun-13
-         -         -         -         -         -         -         -         -         -         -         -                             - Jan-14

-         -         -         -         -         -         -         -         -         -         -         -                             - Sep-13

-         -         -         -         -         -         -         -         -         -         -         -                             - Dec-13

800      800      800      800      800      800        -            -           -           -           -           13,000   17,800     

120          120            Dec-12
550          550            Dec-12

-           -           -           -           -           -             -            -           -           -           -           6,917     6,917       Dec-12
-           -           -           -           -           -             -            -           -           -           -           7,587     7,587       

-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-12
-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-12
-           -           -           -           -           -             -            -           -           -           -           -             -               Dec-12
-           -           -           -           -           -             -            -           -           -           -           -             -               

-             -             -             -             -             -             -             -             -             -                 Apr-12

-             -             -             -             -             -             -             -             -             -                 Jan-13

-           -           -           -           -           -             -            -           -           -           -           -             -               

303        304        304        304        304        304        304        304        304        304        304        304          3,652         Jan-13

-           -           -           -           -           -             -            -           -           -           -           -             -               Feb-15
303      304      304      304      304      304        304       304      304      304      304      304        3,652       

1,845     1,845     1,845     5,536         Mar-14

-             -             -             -             -             -             -             -             -             -             -             -               -                 Mar-14

-           -           -           -           -           -             -            -           -           -           -           -             -               Jan-14
1,845   1,845   1,845   -           -           -             -            -           -           -           -           -             5,536       
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6438 Segment 7

800218130 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect 
new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  185              43                29                64                  47              2               185              

800218138 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L 
(2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  79,458        920              6,742           (460)              7,172         6,420       6,420           7,064     5,987     5,987       5,987       5,987       9,141       67,366        

800051909 I: TRTP 7-7: Land Acquisition. -                 -                 -                 -                  -                -              -                 -           -           -             -             -             -             -                 
Total Segment 7 79,643      963            6,771         (396)            7,219        6,422       6,420         7,064   5,987   5,987     5,987     5,987     9,141     67,551      

6439 Segment 8

800218522
I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose 
Hills from MA1-T4 to MA1-T2. 1,493           (1)                 335              303               25              -               -                   -             -             -               -               -               831          1,493           

800218551 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. (0)                 (2)                 1                  (0)                  3                (3)             -                   -             -             -               -               -               -               (0)                 

800218618
I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 
220kV T/L.  19                (12)               9                  (2)                  24              -               -                   -             -             -               -               -               -               19                

800218645
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and 
Mira Loma (Section of Mira Loma and Vincent).  247,743      1,313           5,570           1,466            5,354         15,373     19,451         19,190   18,696   19,957     19,555     17,215     9,363       152,504      

800375079 I: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM.  -                   -                   -                   -                    -                 -               -                   -             -             -               -               -               -               -                   
800051911 I: TRTP 8-12: Land Acquisition. 3,021         (11)             3                10                1               356         340            340      340      340        340        340        620        3,021         

Total Segment 8 252,276    1,289         5,918         1,776          5,408        15,726     19,791       19,530 19,037 20,297   19,896   17,555   10,814   157,037    

7553 TRTP Segment 8A (Chino Hills Underground)
900610533 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 236,290      672              2,019           1,022            1,101         2,930       3,000           3,000     3,000     3,396       3,396       3,396       13,598     40,530        
901094247 Mira Loma Substation 18                0                  3                  11                  3                18                
901094249 Vincent Substation 20                4                  7                  8                    1                20                
801025887 ACQ: CHUG - TRTP-Segment 8 7,331           222              (54)              604               131            6,428       7,331           
901109252 East Transition Station 81                21                18                22                  20              81                
901109253 West Transition Station 68              18              16              18                16             68              

Total TRTP Segment 8A (CHUG) 243,808    938            2,009         1,685          1,272        2,930       3,000         3,000   3,000   3,396     3,396     3,396     20,026   48,048      

6440 Segment 9
800216839 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 2,436           17                49                29                  203            267          267              267        267        267          267          267          267          2,436           

800216848 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING 
SUBSTATION 14                3                  2                  3                    5                14                

800216929 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. (85)              (197)             50                30                  32              -               (85)              

800217014 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA 
TRANSFORMER BANK 293              0                  0                  0                    -                 39            39                39          39          39            39            39            20            293              

800218099 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection 87                64                14                3                    6                -               -                   -             -             -               -               -               -               87                
800218712 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 347              86                70                100               91              347              

800219576
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE 
MIDWAY NO. 3 SERIES CAPACITOR.

7,005           35                1                  2                    3                727          612              1,302     727        1,302       727          1,302       267          7,005           

800219704 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH 
L&B CRITERIA. ADD NEW 220KV LINE POSITION (PART OF SEGMENT 9-1) 893              21                37                (0)                  -                 104          104              104        104        104          104          104          104          893              

900817489 Vincent Substation Administration and Control Building 3,806           880              694              1,060            1,172         -               -                   -             -             -               -               -               -               3,806           

900516432 TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma 
No.3 500kV transmission line. 91                57                29                2                    3                -               -                   -             -             -               -               -               -               91                

Total Segment 9 14,888      966            947            1,228          1,516        1,137       1,022         1,712   1,137   1,712     1,137     1,712     658        14,888      

6441 Segment 10
800217239 I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 

500kV T/L between Whirlwind and Windhub Substations. 
(643)            77                (92)              (757)              (23)             20            20                20          20          20            20            20            12            (643)            

Total Segment 10 (643)          77              (92)            (757)            (23)            20           20              20        20        20          20          20          12          (643)          
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6438 Segment 7

800218130 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect 
new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  

800218138 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L 
(2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  

800051909 I: TRTP 7-7: Land Acquisition. 
Total Segment 7

6439 Segment 8

800218522
I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose 
Hills from MA1-T4 to MA1-T2. 

800218551 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd.

800218618
I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 
220kV T/L.  

800218645
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and 
Mira Loma (Section of Mira Loma and Vincent).  

800375079 I: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM.  
800051911 I: TRTP 8-12: Land Acquisition.

Total Segment 8

7553 TRTP Segment 8A (Chino Hills Underground)
900610533 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion
901094247 Mira Loma Substation
901094249 Vincent Substation
801025887 ACQ: CHUG - TRTP-Segment 8
901109252 East Transition Station
901109253 West Transition Station

Total TRTP Segment 8A (CHUG)

6440 Segment 9
800216839 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION

800216848 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING 
SUBSTATION

800216929 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION.

800217014 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA 
TRANSFORMER BANK

800218099 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection
800218712 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection

800219576
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE 
MIDWAY NO. 3 SERIES CAPACITOR.

800219704 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH 
L&B CRITERIA. ADD NEW 220KV LINE POSITION (PART OF SEGMENT 9-1)

900817489 Vincent Substation Administration and Control Building

900516432 TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma 
No.3 500kV transmission line.

Total Segment 9

6441 Segment 10
800217239 I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 

500kV T/L between Whirlwind and Windhub Substations. 
Total Segment 10

Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15
Total Jan -
Dec 2015

Operating
 Date

-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-14

4,031     4,031     4,031     12,092       Jan-15

-           -           -           -           -           -             -            -           -           -           -           -             -               Jan-15
4,031   4,031   4,031   -           -           -             -            -           -           -           -           -             12,092     

-                 Dec-14
-                 Dec-14

-                 May-15

19,048   19,048   19,048   19,048   19,048   95,239       May-15
-                 May-15
-               May-15

19,048 19,048 19,048 19,048 19,048 -             -            -           -           -           -           -             95,239     

16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313     195,760     Oct-16
-                 Oct-16
-                 Oct-16
-                 Oct-16
-                 Oct-16
-               Oct-16

16,313 16,313 16,313 16,313 16,313 16,313   16,313   16,313 16,313 16,313 16,313 16,313   195,760   

-                 Dec-12

-                 Dec-12

-                 Dec-13

-                 Dec-12

-                 Jan-14
-                 Jul-14

-               -                 Jan-14

-                 Jan-14

-             -             -             -             -             -             -             -             -             -             -             -               -                 Sep-14

-                 Jan-14

-           -           -           -           -           -             -            -           -           -           -           -             -               

-             -             -             -             -             -             -             -             -             -                 Apr-12

-           -           -           -           -           -             -            -           -           -           -           -             -               



WP-Schedule 10 - FERC CWIP Capital Expenditure Plan
(excludes CPUC related projects) in $000

(Install work only; excludes allocated corp OH such as P and B, A and G)

TO9 Annual Update
Attachment 4

WP-Schedule 10
FERC CWIP Cap Exp Plan

Page 5 of 8

Project
PIN/SAP W.O.

Description

TOTAL
 Jan 14 -
Dec 15 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14

Total
2014

6442 Segment 11

800217339
I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. 
Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould 
SS area. 

155,263      (2,235)          4,528           10,226          7,865         21,093     11,387         11,176   11,176   11,229     11,176     11,299     582          109,502      

800217366 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on 
vacant position of existing 220kV double-circuit tower line between Mesa and Gould area. 2,277           (14)               54                65                  281            1,378       73                73          73          73            73            73            73            2,277           

800217381
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to 
terminate Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-
circuit T/L to connect Eagle Rock-Pardee T/L into Gould SS. 

1,212           -                   16                48                  31              725          59                59          59          59            59            59            37            1,212           

800208616 I: TRTP 11-9: Land Acquisition. (5)               (5)               -                 -                  -                -              -                 -           -           -             -             -             -             (5)               
Total Segment 11 158,746    (2,254)        4,598         10,339        8,177        23,196     11,519       11,308 11,308 11,361   11,308   11,431   692        112,985    

Subtotal Segments 3B & 3C 12,703        (91)               10                605               70              43            45                45          125        45            45            45            4,129       5,116           
Subtotal Segments 4 - 11 814,411      5,706           22,427        14,823          38,585       53,859     46,200         47,062   44,916   47,059     45,959     44,296     45,477     456,371      
Total Segments 3B, 3C, & 4 - 11 827,114    5,615         22,437      15,428        38,655      53,902     46,245       47,107 45,041 47,104   46,004   44,341   49,606   461,487    

6551 Eldorado-Ivanpah Transmission Project
900316933 Construct a New Ivanpah 220/115 kV Substation 123              32                5                  5                    18              18            18                3            3            3               3               3               12            123              
900316934 Eldorado 220 kV Substation: Upgrades 6                  3                  6                  (57)                11              11            11                5            3            3               3               3               3               6                  

900344621 Eldorado-Ivanpah 220 kV T/L (California): Construct California portion of new 35 to 39-
mile double-circuit 220 kV T/L (2B-1590). 2,706           2,222           95                220               14              8               8                  6            6            6               6               6               109          2,706           

900344623 Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile 
double-circuit 220 kV T/L (2B-1590) 641              (1,355)          239              549               199            107          30                21          21          21            21            21            766          641              

Total EITP 3,475         902            346            717             242           144          67              35        33        33          33          33          890        3,475         

7018 Lugo-Pisgah Phase II
800499057 Pisgah Sub: Siting Study for New Substation                   - -                 -                 -                  -                -              -                 -           -           -             -             -             -             -                 

Total Lugo-Pisgah Phase II                   - -                 -                 -                  -                -              -                 -           -           -             -             -             -             -                 

6929 Red Bluff Substation

900247848
Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-
CRS#1- 500kV Line.            2,293 450              232              511               900            100          100              -             -             -               -               -               -               2,293           

900248417 Red Bluff Substation: Construct a new 500/230kV substation.         14,552 948              622              752               400            400          500              800        1,300     1,200       1,200       1,300       1,800       11,222        

900312870 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation 
and form the two new Colorado River-Red Bluff and Devers-Red Bluff 500kV T/L's.                 29 -                   19                5                    5                -               -                   -             -             -               -               -               -               29                

900342200 Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation 
and form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.                 28 2                  16                5                    5                -               -                   -             -             -               -               -               -               28                

800380461 CRE: Siting study for New Substation                  2 -                   -                   2                    -                 -               -                   -             -             -               -               -               -               2                  
900389804 Red Bluff Sub - Cap on Devers-PV #1 TL                   - -                 -                 -                  -                -              -                 -           -           -             -             -             -             -                 

Total Red Bluff         16,904 1,400         889            1,275          1,310        500          600            800      1,300   1,200     1,200     1,300     1,800     13,574      

7076/ 7061/ 7062 Colorado River Substation Expansion 

800404139 Colorado River Substation: Install Equipment to support Large Generation 
Interconnections.            9,497 124              3                  30                  30              30            30                30          30          30            30            300          330          997              

900603420 Devers: Relays for D-RB 500kV N-2 SPS              831 -                   -                    -                 20            20                20          20          20            20            50            50            220              
900603421 Red Bluff Sub: Install the following SPS Relays at each location:" Two N6              831 -                   -                   -                    -                 20            20                20          20          20            20            50            50            220              
900603422 Colorado River Sub Install the following SPS Relays:" Four N60 relays (Tw              831 -                 -                 -                  20             20           20              20        20        20          20          50          50          240            

Total CRS Expansion         11,990 124            3                30                50             90           90              90        90        90          90          450        480        1,677         

7054/7066-7069 Whirlwind Substation Expansion
900692361 Whirlwind 2nd AA Bank          18,500 1,260           731              7,003            1,000         900          1,500           1,500     1,000     1,000       800          850          956          18,500        

TBD Whirlwind 3rd AA Bank          11,500 -                   -                   -                    -                 -               -                   25          50          50            100          100          175          500              
901074543 Whirlwind 2nd AA bank and SPS               700 8                  57                17                  25              100          50                100        150        50            50            50            43            700              

Total Whirlwind Sub Expansion         30,700 1,268         788            7,020          1,025        1,000       1,550         1,625   1,200   1,100     950        1,000     1,174     19,700      
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Description

6442 Segment 11

800217339
I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. 
Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould 
SS area. 

800217366 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on 
vacant position of existing 220kV double-circuit tower line between Mesa and Gould area.

800217381
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to 
terminate Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-
circuit T/L to connect Eagle Rock-Pardee T/L into Gould SS. 

800208616 I: TRTP 11-9: Land Acquisition. 
Total Segment 11

Subtotal Segments 3B & 3C
Subtotal Segments 4 - 11
Total Segments 3B, 3C, & 4 - 11

6551 Eldorado-Ivanpah Transmission Project
900316933 Construct a New Ivanpah 220/115 kV Substation
900316934 Eldorado 220 kV Substation: Upgrades

900344621 Eldorado-Ivanpah 220 kV T/L (California): Construct California portion of new 35 to 39-
mile double-circuit 220 kV T/L (2B-1590).

900344623 Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile 
double-circuit 220 kV T/L (2B-1590) 

Total EITP

7018 Lugo-Pisgah Phase II
800499057 Pisgah Sub: Siting Study for New Substation

Total Lugo-Pisgah Phase II

6929 Red Bluff Substation

900247848
Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-
CRS#1- 500kV Line.

900248417 Red Bluff Substation: Construct a new 500/230kV substation.

900312870 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation 
and form the two new Colorado River-Red Bluff and Devers-Red Bluff 500kV T/L's. 

900342200 Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation 
and form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.

800380461 CRE: Siting study for New Substation
900389804 Red Bluff Sub - Cap on Devers-PV #1 TL

Total Red Bluff

7076/ 7061/ 7062 Colorado River Substation Expansion 

800404139 Colorado River Substation: Install Equipment to support Large Generation 
Interconnections.

900603420 Devers: Relays for D-RB 500kV N-2 SPS
900603421 Red Bluff Sub: Install the following SPS Relays at each location:" Two N6
900603422 Colorado River Sub Install the following SPS Relays:" Four N60 relays (Tw

Total CRS Expansion

7054/7066-7069 Whirlwind Substation Expansion
900692361 Whirlwind 2nd AA Bank

TBD Whirlwind 3rd AA Bank
901074543 Whirlwind 2nd AA bank and SPS

Total Whirlwind Sub Expansion

Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15
Total Jan -
Dec 2015

Operating
 Date

9,152     9,152     9,152     9,152     9,152     45,761       May-15

-                 May-15

-                 May-15

-           -           -           -           -           -             -            -           -           -           -           -             -               May-15
9,152   9,152   9,152   9,152   9,152   -             -            -           -           -           -           -             45,761     

-             -             -             -             -             -             -             -             -             -             -             7,587       7,587         
50,692   50,694   50,694   44,818   44,818   16,618   16,618   16,618   16,618   16,618   16,618   16,618     358,040     
50,692 50,694 50,694 44,818 44,818 16,618   16,618   16,618 16,618 16,618 16,618 24,205   365,627   

-                 Jul-13
-                 Jun-13

-                 May-13

-                 May-13

-           -           -           -           -           -             -            -           -           -           -           -             -               

-           -           -           -           -           -             -            -           -           -           -           -             -               Suspended
-           -           -           -           -           -             -            -           -           -           -           -             -               

-                 Mar-14
1,100     900        500        300        200        100        100        80          50          -             -             -               3,330         Jun-13

-                 Dec-13

-                 Jun-13

-                 Jan-14
-               Cancelled

1,100   900      500      300      200      100        100       80        50        -           -           -             3,330       

50          50          50          50          50          50          50          50          50          2,600     2,650     2,800       8,500         Jul-13

100        50          100        80          150        131        -         -         -         -         -         -           611            May-15
100        50          100        80          140        141        -         -         -         -         -         -           611            May-15
100      50        100      80        140      121        -        -       -       -       -       -         591          May-15
350      200      350      290      480      443        50         50        50        2,600   2,650   2,800     10,313     

-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-14
100        100        150        150        150        150        200        2,000     1,000     1,000     5,000     1,000       11,000       Dec-16

-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-14
100      100      150      150      150      150        200       2,000   1,000   1,000   5,000   1,000     11,000     
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Description

TOTAL
 Jan 14 -
Dec 15 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14

Total
2014

7091 South of Kramer (Coolwater - Lugo 220kV Transmission Line portion)
900473253 New Coolwater-Lugo 220 kV Transmission Line         42,020 158              586              394               784            786          799              799        957        1,028       1,475       1,465       1,269       10,500        

TBD Lugo Substation Work to support the Coolwater-Lugo 220kV line              310 -                   
TBD Coolwater Substation Work to support the Coolwater-Lugo 220kV line           1,470 -                   
TBD Real Properties Acquisition for Coolwater-Lugo 220kV transmission line         10,410 

Total South of Kramer (Coolwater-Lugo Portion)         54,210 158            586            394             784           786          799            799      957      1,028     1,475     1,465     1,269     10,500      

6902 South of Kramer (Jasper 220/66kV Substation portion)
900295954 Jasper: LGIA Engineer and construct a new interconnection facility              300 (0)                 0                  -                    -                 -               -                   -             -             75            75            75            75            300              
900704372 Lugo – Pisgah 220KV T/L loop into Jasper Substation.                   - -                   
900704371 Pisgah Sub (NU) - Upgrade line protection                   - 
900704365 Lugo Sub (NU) - Upgrade line protection                   - 

Total South of Kramer (Jasper Portion)              300 (0)               0                -                  -                -              -                 -           -           75          75          75          75          300            

6420 West of Devers Transmission
800062511 Pre-Engineering (Morongo Transmission Relocation Project)         30,928 410              500              787               1,061         1,151       1,171           968        904        915          920          938          938          10,664        

900463423

Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximately 43 
miles 2B-1590 ASCR on double circuit towers. Devers-Vista Line #1 and Devers-Vista 
Line #2 220kV: Rebuild both lines approximately 45 miles 2B - 1590 ACSR on double 
circuit towers. (SBRAP).

                   - -                   -                   -                    -                 -               -                   -             -             -               -               -               -               -                   

TBD Real Properties Acquisition           6,715 -                 -                 -                  -                -              -                 -           -           -             -             -             -             -                 
Total West of Devers         37,643 410            500            787             1,061        1,151       1,171         968      904      915        920        938        938        10,664      

Grand Total    1,023,106 13,564       27,388      25,898        44,028      59,473     53,572       51,874 49,925 51,945   54,248   54,202   58,233   544,348    
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PIN/SAP W.O.

Description

7091 South of Kramer (Coolwater - Lugo 220kV Transmission Line portion)
900473253 New Coolwater-Lugo 220 kV Transmission Line

TBD Lugo Substation Work to support the Coolwater-Lugo 220kV line
TBD Coolwater Substation Work to support the Coolwater-Lugo 220kV line
TBD Real Properties Acquisition for Coolwater-Lugo 220kV transmission line

Total South of Kramer (Coolwater-Lugo Portion)

6902 South of Kramer (Jasper 220/66kV Substation portion)
900295954 Jasper: LGIA Engineer and construct a new interconnection facility
900704372 Lugo – Pisgah 220KV T/L loop into Jasper Substation.
900704371 Pisgah Sub (NU) - Upgrade line protection
900704365 Lugo Sub (NU) - Upgrade line protection

Total South of Kramer (Jasper Portion)

6420 West of Devers Transmission
800062511 Pre-Engineering (Morongo Transmission Relocation Project)

900463423

Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximately 43 
miles 2B-1590 ASCR on double circuit towers. Devers-Vista Line #1 and Devers-Vista 
Line #2 220kV: Rebuild both lines approximately 45 miles 2B - 1590 ACSR on double 
circuit towers. (SBRAP).

TBD Real Properties Acquisition
Total West of Devers

Grand Total

Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15
Total Jan -
Dec 2015

Operating
 Date

1,141     1,160     1,194     1,229     1,231     1,253     1,253     1,858     1,872     6,514     6,498     6,319       31,520       Apr-18
3            3            3            3            3            3            3            3            3            93          93          96            310            Apr-18

15          15          15          15          15          15          15          15          15          441        441        456          1,470         Apr-18
104      104      104      104      104      104        104       1,874   1,874   1,978   1,978   1,978     10,410     Apr-18

1,263   1,282   1,316   1,351   1,353   1,374     1,374     3,749   3,763   9,026   9,009   8,848     43,710     

-                 On hold
-                 On hold
-                 On hold
-               On hold

-           -           -           -           -           -             -            -           -           -           -           -             -               

1,050     5,549     5,417     885        820        784        783        783        783        1,150     1,150     1,110       20,264       Dec-19

-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-19

-           -           -           521      521      521        521       1,074   1,074   1,074   1,074   337        6,715       Dec-19
1,050   5,549   5,417   1,405   1,341   1,305     1,303     1,856   1,856   2,224   2,224   1,448     26,979     

55,355 59,525 59,227 49,113 49,142 20,790   19,645   24,354 23,338 31,468 35,501 51,301   478,759   


