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1 EXECUTIVE SUMMARY 

SCE is dedicated to the safety of our customers and the communities we serve. Our 2020-2022 Wildfire 

Mitigation Plan (WMP) was a comprehensive blueprint to address wildfire risk and Public Safety Power 

Shutoff (PSPS) impacts in SCE’s service area and was developed with the input of our regulators, public 

safety partners, local governments, community groups, fellow electrical corporations, and other 

stakeholders. The execution of our 2020-2022 WMP helped make meaningful progress in reducing a 

large portion of wildfire risk and PSPS impacts on our system. Our 2023-2025 WMP builds upon our 

accomplishments and lessons learned from the 2020-2022 WMP to maintain the risk reduction achieved 

to date and is intended to further reduce the significant wildfire risk and PSPS impacts that remain. 

Below, SCE describes our past successes and path forward. 

 

1.1 Summary of the 2020-2022 WMP Cycle 
 

California has experienced extreme drought conditions during the past three years, which have — along 

with exceedingly low fuel moisture, high temperatures and very strong wind gusts — increased the 

unmitigated risk for ignition and spread of wildfires.1 The California Department of Forestry and Fire 

Protection’s (CAL FIRE) data indicates that nearly half of the 20 largest wildfires since 1932 have 

occurred in the past three years, including the single- largest fire.2 In October 2021, Governor Gavin 

Newsom declared a drought emergency across California, stating that August 2021 was the driest and 

hottest August on record since the state began reporting data.3 In August 2022, Governor Newsom 

declared a state of emergency for an extreme heat event, where temperatures exceeded 110 degrees in 

some areas.4  

SCE’s 2020-2022 WMP set forth a comprehensive set of initiatives designed specifically to mitigate 

wildfire and PSPS risk in the face of these dire circumstances. While we were already implementing 

myriad wildfire mitigation initiatives in the years before 2020, over the 2020-2022 WMP period we 

made even more progress in hardening our system and improving our capabilities in risk and weather 

modeling, asset inspections, vegetation management, situational awareness and community outreach.  

We achieved 136 of the 147 (~93%) annual goals in the years they were established and completed 

nearly all the remaining goals within the 2020-2022 WMP period, resulting in significant reductions to 

wildfire and PSPS risk. Table SCE 1-01 below highlights the progress made in deploying wildfire and PSPS 

mitigation activities in the 2020-2022 WMP timeframe. 

 

 
1 Despite the recent precipitation, much of California remains in moderate, and in some areas, severe drought  
   conditions. The concentrated rainfall is also expected to increase brush growth which may lead to a heightened   
   fire risk later in the year. 
2 https://www.fire.ca.gov/media/4jandlhh/top20_acres.pdf Nine of the 20 largest wildfires happened in 2020- 
   2021.  
3 https://www.gov.ca.gov/2021/10/19/governor-newsom-expands-drought-emergency-statewide-urges- 
californians-to-redouble-water-conservation-efforts. 

4 https://www.gov.ca.gov/wp-content/uploads/2022/08/8.31.22-Heat-Proclamation.pdf?emrc=78e3fc. 

https://www.fire.ca.gov/media/4jandlhh/top20_acres.pdf
https://www.gov.ca.gov/2021/10/19/governor-newsom-expands-drought-emergency-statewide-urges-californians-to-redouble-water-conservation-efforts/
https://www.gov.ca.gov/2021/10/19/governor-newsom-expands-drought-emergency-statewide-urges-californians-to-redouble-water-conservation-efforts/
https://www.gov.ca.gov/wp-content/uploads/2022/08/8.31.22-Heat-Proclamation.pdf?emrc=78e3fc
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Table SCE 1-01 Summary of 2020-2022 WMP Achievements 

 

 

Initiative Achievements in 2020-2022 

Covered Conductor Installed more than 3,880 circuit miles, bringing total covered conductor miles 

installed to nearly 4,400, or over 44% of SCE’s HFRA 

Undergrounding Completed more than 19 miles 

High Fire Risk 

Inspections and 

Remediations 

Completed approximately 541,400 distribution and 73,600 transmission 

structure inspections in High Fire Risk Area (HFRA), including areas of concern, 

using an approach that now inspects transmission and distribution structures 

that represent up to 99% of risk each year; performed repairs and 

replacements  

Vegetation 

Management 

Maintained line clearances; completed hazard tree assessments on more than 

1,325 circuits and performed 21,000 hazard tree mitigations — and marked 

the substantial completion of one full pass of SCE’s service area for conducting 

hazard assessments; cleared brush at the base of more than 502,400 poles 

Public Safety Power 

Shutoff 

Developed circuit-specific mitigation plans including deploying grid hardening 

measures on over 140 circuits, further advanced risk modeling to inform FPI 

thresholds, enhanced customer notification processes and developed a 

portfolio of customer care offerings 

Weather Stations Installed more than 1,150 weather stations, resulting in more than 1,620 

weather stations installed across our HFRA; expanded artificial 

intelligence/machine learning (AI/ML) capabilities for improved forecasting 

 High-Definition 

 Cameras 

Installed 21 HD cameras, resulting in a total of more than 180 HD cameras 

installed across our service area since inception; this represents 

approximately 90% coverage of our HFRA 

Sectionalizing 

Devices 

Installed more than 80 devices, resulting in a total of more than 150 devices 

installed since this wildfire program’s inception, adding to SCE existing 

portfolio of remote sectionalization devices. 

Fast-Acting, Current-

Limiting Fuses 

Installed/replaced fusing at more than 3,740 fuse locations, resulting in fusing 

installed/replaced at more than 13,700 fuse locations on the grid since 

program inception 

Customer Resiliency 

Programs 

Delivered more than 10,200 Critical Care Backup Batteries to medical baseline 

customers and introduced in-event battery loan pilot; developed targeted 

programs to support critical care Medical Baseline customers, Access & 

Functional Needs (AFN) customers and communities frequently impacted by 

PSPS 
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Because of these efforts, SCE has reduced wildfire risk significantly. SCE has used the performance of 

these and associated metrics to help inform the development of this 2023-2025 plan. When compared 

to the 2017-2018 period, the number of acres burned and structures destroyed in 2021-2022 were 92% 

and 98% lower, respectively, despite continued extreme drought and wind conditions.5 Further, there 

have not been any fires associated with covered conductor caused by risk drivers that covered 

conductor was designed to directly address. We have also seen approximately 53% less tree-caused 

electrical faults6 and a decrease of 61% in asset conditions found from inspections that require 

remediation, even with updating the inspection form to include additional items and conditions to 

inspect for.7 However, a significant portion of our HFRA still remains unhardened where ignitions can 

endanger communities due to limited egress or where fires can spread rapidly and widely. 

PSPS has proven to be an effective measure of last resort to reduce the risk of wildfires. Our post-event 

patrols from 2018-2022 found approximately 90 incidents of wind-related damage on lines de-energized 

during PSPS events that potentially could have caused ignitions. There were likely many more potential 

incidents prevented that could not be observed after the events (e.g., objects hitting the line and falling 

to the ground). And although SCE uses PSPS judiciously, we recognize the impact de-energizations have 

on our customers. As such, we have made substantial progress in our PSPS risk mitigation, with 

customer minutes of interruption (CMI), customer outages and circuit de-energizations dropping by over 

70% from 2020-2022.8  

Each year, we incorporated lessons learned from our fire investigations into our Wildfire Mitigation Plan. 

For example, when we learned that asset deterioration is not always fully observable from the ground, 

we supplemented our ground inspections with aerial inspections. As another example, analysis showed 

that one risk factor is long spans in between poles where wires could clash with each other. As such, we 

implemented our long span initiative to install components that reduce the chances of wire clash. 

Finally, when detailed analysis of ignition events showed an increase in fires started by secondary wires, 

we enhanced our inspections process to look specifically for those issues.  

Each year, we also continuously improved our existing wildfire mitigation capabilities and strategy. For 

example, we refined our risk analysis to pay special attention to specific areas where traditional fire 

science did not fully capture risk, such as areas with heightened chances of fires driven by dry fuel and 

areas where limited egress or certain terrain conditions would exacerbate the consequences of a 

wildfire. Similarly, we refined our prioritization of grid hardening, asset inspections and vegetation 

management activities in alignment with our refined risk analysis. We also revisited and refreshed our 

protection device settings during elevated fire conditions to further reduce wildfire risk while balancing 

customer reliability impacts. As we scaled out our deployment of covered conductor, our cornerstone 

mitigation to buy down the most risk in the shortest amount of time, we also started to execute limited, 

targeted undergrounding to minimize to the extent practicable the risk of wildfire from those facilities. 

And to pave the way for the future of wildfire mitigations, we tested new technologies like Early Fault 

Detection (EFD) and Rapid Earth Fault Current Limiter (REFCL). We established innovative partnerships 

 
5 Even when using a conservative three-year rolling average, there has been a 66% and 92% reduction in acres 
burned and structures damaged, respectively, since 2018 despite continued extreme doubt and wind conditions. 

6 Measured by three-year moving average in HFTD. 
7 Measured as Total Defect Find Rate of Top Ignition Drivers (percentage of inspections) in 2022 as compared to 
2019 (inception of program) for structures inspected every year. 

8 Non-weather-normalized outcomes. 
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with local fire agencies to provide aerial suppression resources to limit consequences from ignitions. To 

limit the impacts of PSPS when it must be used, we upgraded our grid to minimize the number of 

customers affected and the length of each event and designed new programs to reduce the impacts to 

customers. Finally, we expanded our partnerships with local, state and federal agencies to enhance 

emergency preparedness, community engagement and the execution of our wildfire mitigation plan. 

 

1.2 Summary of the 2023-2025 Base WMP 
 

Goal: The primary goal of our WMP is to reduce the risk of wildfires associated with utility equipment 

and to reduce the scope, scale, frequency and impacts of PSPS events.  

Objectives: To accomplish this goal, we have established three- and 10-year objectives for our 2023-

2025 WMP that are summarized as follows:  

• Reduce the likelihood that objects will contact power lines and lead to an ignition by hardening 

the majority of the overhead distribution system in our high fire risk area with either covered 

conductor (and other mitigations) or targeted undergrounding, developing an expanded 

transmission grid hardening strategy and continuing to maintain vegetation clearance distances 

for trees and vegetation that could potentially contact power lines. 

• Reduce the likelihood that equipment will fail and lead to an ignition by continuing to perform 

asset inspection initiatives that inspect over 99% of wildfire risk in our HFRA each year and by 

deploying new technologies that can detect when issues on the system may arise. 

• Prioritize the deployment of our mitigation initiatives to the areas that have the greatest 

potential to lead to the most consequential wildfire and PSPS impacts. 

• Improve the efficiency and effectiveness of our vegetation management activities to reduce the 

risk of vegetation-caused ignitions. 

• Improve the operational efficiency and effectiveness of our wildfire mitigation initiatives by 

enhancing program deployment strategies, leveraging information technology solutions and 

incorporating new technologies where possible. 

• Continue to improve our situational awareness capabilities by enhancing weather and fire 

potential modeling and forecasting, which will aid PSPS decisions and wildfire mitigation 

deployment. 

• Reduce the impacts of PSPS to customers, particularly those with Access and Functional Needs, 

through expanded customer offerings, communications and circuit-specific strategies to 

minimize the need for PSPS altogether. 

• Maintain a comprehensive, all-hazards planning and preparedness program to: provide effective 

emergency response; safely and expeditiously restore service during and after a major event; 

and communicate effectively with customers, stakeholders and agency partners. 

• Deploy new technologies and updated protection device settings to improve wildfire mitigation 
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effectiveness while balancing reliability impacts to customers. 

Framework: This WMP represents the continuous refinement, expansion and improvement in our 

wildfire and PSPS mitigation efforts. While many of the foundational initiatives SCE deployed over the 

2020-2022 period continue into this WMP cycle, we are incorporating improvements and lessons 

learned into our 2023-2025 plan. Importantly, we’ll continue to execute on our Integrated Wildfire 

Mitigation Strategy (IWMS), which further aligns grid hardening, inspections and vegetation 

management activities. This will reduce the risk of catastrophic wildfire by targeting locations that have 

historically experienced a high frequency of fires and have limited road availability for quick evacuation, 

are expected to experience wind and fuel conditions that exceed PSPS thresholds even after covered 

conductor deployment and where fire spread can be rapid and large.9 IWMS stratifies our HFRA based 

on potential customer and community impacts into three tranches of risk areas: (1) Severe Risk Areas, 

which represent locations with the highest risks; (2) High Consequence Areas; and (3) Other HFRA, which 

represent areas of lower relative risk than the first two tranches.  

Based on IWMS and detailed engineering reviews, we will continue to deploy covered conductor to 

expeditiously reduce risk across HFRA while also increasing the scope of targeted undergrounding of 

overhead distribution facilities in the Severe Risk Areas. In Severe Risk Areas, factors such as limited 

egress, terrain or fuel can create conditions that are difficult for most mitigations, except for 

undergrounding, to address without leaving a substantial amount of residual public safety risk. 

Therefore, SCE believes that undergrounding should be the primary mitigation deployed in these areas, 

where feasible.  

In concert with continuing to harden the grid, SCE will achieve the objectives identified above by 

deploying a suite of complementary mitigations to achieve the greatest risk reduction most expediently 

while balancing affordability and reliability impacts. This suite of mitigations will include enhancements 

to our successful asset inspections and maintenance, vegetation management, situational awareness 

and customer-focused initiatives, as well as new technologies and mitigation strategies to address the 

residual risk drivers and consequences that have not yet been sufficiently addressed. Our 2023-2025 

WMP includes 40 activities with program targets that underscore our commitment to reduce the risk of 

wildfires and support our communities. We highlight some of the key activities for each wildfire 

mitigation category below. 

 

1.2.1 Risk Methodology and Assessment: Advancements in Risk Modeling Capabilities Will 
Allow for More Robust Evaluation of Mitigations at Specific Locations of the Grid 

 

SCE’s risk-informed approach is granular, data-driven and uses a multifactor risk assessment framework 

that informs what mitigations are implemented where and how deployment is prioritized. This level of 

targeted risk analysis and mitigation selection helps drive efficient allocation of resources to mitigate 

risk effectively. We also evaluate operational considerations such as planning, permitting and execution 

lead times, resource constraints, work management efficiencies, risk-reduction potential of mitigations 

on targeted risk drivers and regulatory compliance requirements to determine the type and volume of 

 
9 SCE targets locations where fires can grow to 300 acres in eight hours. Our analysis shows that fires of that size 
have the potential to grow to 10,000 acres, twice the threshold defined by Energy Safety for a catastrophic fire. 
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work to undertake.  

Over the 2023-2025 period, we will update our risk models with improved machine learning (ML) 

models, weather and fuels information, forward-looking climate scenarios, risk reduction from 

completed grid hardening projects and lessons learned in collaboration with Energy Safety, stakeholders 

and utilities through the risk-modeling working groups. SCE will further evaluate incorporating other 

quantitative factors such as potential acres burned, locations with egress concerns and/or locations 

subject to frequent high wind and dry fuel conditions into our risk modeling. We will also incorporate 

the judgment of experts from areas such as fire science, risk management and system design to consider 

additional qualitative factors not fully captured by ignition modeling alone such as features of the 

terrain and direction of the wind that could influence the spread of a fire. All these factors and models 

are used to determine the portfolio of wildfire mitigation work to execute each year, including the type, 

volume and prioritization of mitigations.  

 

1.2.2 Grid Design, Operations and Maintenance: Expanded Measures Are Expected to Further 
Reduce Wildfire Risk from Overhead Electric Systems 

 

SCE has continued to refine its grid hardening approach through its IWMS, which guides our mitigation 

selection and deployment strategy. A key component of this approach is a segment-by-segment risk 

analysis of the remaining unmitigated overhead distribution lines in HFRA, with the results used to 

prioritize mitigation deployment across our HFRA.  

SCE plans to install more than 2,850 additional circuit miles of covered conductor over this WMP period. 

By the end of 2025, we expect to have replaced more than 7,200 circuit miles, or approximately 75%, of 

distribution primary overhead conductors in HFRA with covered conductor. Covered conductor 

deployment is prioritized, not only by wildfire risk, but also by the probability of PSPS de-energizations 

for historically impacted circuits.  

In Severe Risk Areas where covered conductor has not yet been deployed, SCE is undergrounding 100 

miles of lines from 2023-2025 to address the high risk presented by limited egress, extreme potential 

consequences and other factors.  

Furthermore, in this WMP period SCE will perform additional review and analysis of potential 

incremental mitigations to address remaining wildfire risk on the transmission system.  

SCE will also be implementing, more widely, REFCL and EFD technologies, especially in locations where 

covered conductor has already been deployed to further reduce the risk of ignitions. REFCL helps detect 

and reduce energy release from a certain common class of faults while EFD facilitates locating 

abnormalities so that faults can be prevented proactively. 

SCE also uses sensitive protection settings for over 900 circuits during elevated fire conditions for a 

quicker reduction in fault energy and thus lowering of ignition risk. We will upgrade relay hardware to 

expand the number of circuits with these protection settings. We will also continue refining our 

approach to balance the wildfire risk reduction benefits and potential customer outage impacts.  

SCE will continue High Fire Risk Informed (HFRI) inspections and remediations in HFRA that go beyond 
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minimum compliance requirements in scope, frequency and approach. Asset conditions and location-

specific fire risks can often change between multiyear compliance intervals. Higher- frequency 

inspections are helping identify potential ignition risks every cycle, underscoring our program’s efficacy. 

Detailed ground and aerial inspections are conducted to obtain 360-degree views of overhead structures 

and equipment. In 2023, SCE will inspect the portion of transmission and distribution structures that 

comprise approximately 99% of risk. To further target risk reduction, we will also continue to perform 

additional inspections of assets in areas where observed risk factors associated with prevailing weather 

and fire conditions, such as dry fuel buildup and high winds, reach established criteria.  

 

1.2.3 Vegetation Management and Inspections: An Improved Risk-Informed Vegetation 
Management Framework to Increase Efficiency and Enable Advanced Analytics 

 

We continue to reduce the risks of vegetation contact with energized equipment by maintaining the 

required or recommended distance between trees and our lines, remediating trees that can fall into 

lines, removing dead or dying trees and clearing vegetation from around our poles. We are transitioning 

to an improved risk-informed inspection framework to better inform planning and prioritization of work 

for routine line clearing and hazard tree programs. This will allow resources to inspect vegetation grow-

in risk and imminent fall-in risk at the same time to increase risk reduction and operational efficiencies. 

We have also implemented new software that will advance our operational and resource efficiency by 

streamlining scheduling and processing of the large volume of work and facilitating advanced analytics. 

Over this WMP period, we will also evaluate remote sensing technologies such as LiDAR and satellite 

imagery to assist with vegetation inspections. 

 

1.2.4 Situational Awareness and Forecasting: Additional High-Definition Wildfire Cameras, 
Weather Stations, Satellite Imagery and Advanced Technology Will Boost Capabilities 

 

SCE has made substantial progress in developing robust situational awareness and forecasting 

capabilities. In this WMP cycle, we will continue to advance our fire spread modeling, weather modeling 

and situational awareness capabilities to better predict fire weather and increase our ability to respond 

before and after fire and PSPS events. These advancements will allow us to more precisely target PSPS 

de-energization events, thereby minimizing the impact to customers while still addressing dangerous 

fire-threat conditions. We will deploy an additional 150 weather stations over the 2023-2025 period that 

will provide more granular weather data to inform our situational awareness and forecasting of 

potentially dangerous winds and elevated fire potential. We will also deploy additional high-definition 

wildfire cameras to monitor ignitions and fire progress in areas with limited coverage to expand visibility 

from approximately 90% today to expand coverage.  

 

1.2.5 Emergency Preparedness: Trained Workforce Is Ready to Restore Power and Assist 
Customers; Aerial Suppression Resources Continue to Support Fire Agencies 

 

SCE remains prepared to serve our customers and help them face emergencies that disrupt their 



 
 

 
8 

 

electrical service. Our protocols and efforts include increased community engagement on how to 

prepare for such disruptions. In the event of a major emergency, we have a dedicated customer support 

team to assist impacted customers via customer communications before, during and after events and 

enhanced customer care programs. We also have a dedicated and trained Incident Management Team 

(IMT) to manage the emergency response. Our highly qualified workforce is trained on protocols to 

restore power safely and quickly after events. And after each event, we have a process in place to learn 

and improve on our response.  

Finally, in 2023, we are expanding our partnership with fire agencies in our service area by maintaining a 

quick reaction force (QRF) of aerial firefighting resources year-round. These include helitankers, a 

reconnaissance aircraft and equipment to bolster firefighting capabilities to reduce a fire’s consequence, 

provide service resilience to our customers and protect electrical infrastructure during fires. SCE will 

continue to reevaluate its funding agreement with Los Angeles, Orange and Ventura fire agencies 

annually. 

 

1.2.6 Community Outreach and Engagement: Strong Partnerships Increase Outreach to Access 
and Functional Needs (AFN) Customer Groups 

 

We are continuing to work closely with our customers, local and tribal government agencies, fire 

agencies, community-based organizations (CBOs) and other utilities for emergency planning, incident 

management and outreach. Over this WMP period, we will continue to focus much of our engagement 

efforts on vulnerable communities and communities heavily impacted by PSPS and will evaluate and 

refine our stakeholder coordination and customer outreach approaches based on feedback received 

from these stakeholders. We will also partner with telecommunications providers to help minimize the 

potential for service disruption to communities impacted by PSPS. In addition, we are actively 

collaborating with state, national and global utilities, industry groups and research organizations to 

benchmark and share best practices and information. 

 

1.2.7 Public Safety Power Shutoff: SCE Continues Its Goal to Reduce PSPS Impacts with Urgency 
 

PSPS is a necessary mitigation to protect public safety under extreme conditions. Though the frequency 

and scope of PSPS events are lessening as we execute our WMP activities, PSPS remains available as a 

tool of last resort when dry fuel levels and windspeeds pose significant threat of fire spread in case of 

any ignition. However, we recognize the impact that such events can have on our customers and 

communities. Keeping the lights on, and everything else electricity powers, is in our DNA, and we do not 

take lightly any decision to proactively de-energize portions of the grid. We have taken to heart the 

lessons from past PSPS events, and the feedback received from customers, cities, regulators, legislators 

and other partners, and we are working persistently to make several modifications to the process. 

Our highly trained PSPS IMT plans and executes protocols designed to maximize a de-energization 

event’s effectiveness while reducing the impact to customers by removing specific circuit-segments 

from scope through sectionalizing where possible and facilitating the swift and safe restoration of 

power.  
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Over 2023-2025, SCE will continue targeted grid hardening to reduce impacts to customers who have 

historically experienced PSPS and continue improvements to send timely external communication 

notifications. We are implementing end-to-end automation solutions to streamline PSPS event 

management and improve accuracy and speed of customer and public safety partner notifications.  

We will also continue to make available temporary backup generators to select customers, not only 

during PSPS events, but also during maintenance outages required to implement our WMP. We will 

expand on successful customer program offerings, with a special focus on AFN customers who rely on a 

medical device or assistive technology for independence, health or safety during a PSPS de-energization. 

We will continue to refine our grid protocols and customer-notifications processes to address specific 

concerns and feedback from county partners. We are also collaborating with heavily impacted 

communities for education, outreach and critical infrastructure planning support to help other entities 

providing critical services to be more resilient. 

 

1.2.8 SCE Continues to Advance Its Wildfire Capability Maturity  
 

As described above, SCE has and will continue to make progress in developing our wildfire mitigation 

capabilities. We continue to support the refinement and utilization of a wildfire mitigation capability 

maturity model to measure this progress. This will also help us identify and share best practices and 

continually improve to combat the risk of utility-caused wildfires. However, we note that this year’s 

model survey is completely different from the previous three years, and thus the scores from this year 

cannot be compared to prior year scores. Further, due to this year’s maturity model utilizing questions 

that are not always relevant to utility operations, some expectations that are operationally impractical, 

and a minimum scoring methodology, our scores do not accurately capture our actual and expected 

maturity levels, especially regarding our actual and expected progress in reducing wildfire risks. We have 

made significant advancements since 2018 in executing our wildfire mitigation plans and are observing 

the benefits as described above. The scope included in this WMP will further reduce the remaining risks 

that can potentially have significant consequences for our customers and communities. 

 

1.2.9 Conclusion 
 

SCE has implemented critical mitigations to protect our customers and communities from the threat of 

wildfires. At the same time, SCE is aware that there are still areas for improvement and more work that 

needs to be done. Our 2023-2025 WMP builds upon our significant progress made and lessons learned 

regarding wildfire mitigation since 2018. This plan demonstrates the significant increase in maturity of 

our wildfire mitigation program over the past four years and provides an integrated risk-informed  

approach to continue to reduce the remaining wildfire risk and PSPS impacts in our service area. Finally, 

our wildfire mitigation efforts will add resiliency to the electric system as we navigate a changing climate 

and a move toward increased electrification in the economy.  

We appreciate the opportunity to provide our 2023-2025 WMP for Energy Safety’s consideration and 

look forward to continuing our work with state and federal policymakers, local and tribal government 

officials, public safety partners, community-based organizations and other stakeholders to help build a 

safer and more resilient California.  
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2 RESPONSIBLE PERSONS 

The electrical corporation must list those responsible for executing the WMP, including: 

• Executive-level owner with overall responsibility 

• Program owners with responsibility for each of the main components of the plan 

• As applicable, general ownership for questions related to or activities described in the WMP 

Titles, credentials, and components of responsible person(s) must be released publicly. Electrical 

corporations can reference the WMP Process and Evaluation Guidelines and California Code of 

Regulations Title 14 section 29200 for the submission process of any confidential information. 

Jill Anderson, Executive Vice President of Operations at SCE, has overall responsibility for this Wildfire 

Mitigation Plan. The table below details the program owners with responsibility for each of the main 

components of the plan. Questions related to activities described in this plan can be submitted to SCE 

through the following email address: wildfires@sce.com. 

 

Table SCE 2-01 – Responsible Persons 

Section Title Program Owner 

1 Executive Summary Rajdeep Roy, Director, Wildfire Safety 

2 Responsible Persons Jill C. Anderson, Executive VP, Operations 

3 Statutory Requirement Checklist Gary Chen, Director, Safety & Infrastructure Policy 

4 Overview of WMP  Rajdeep Roy, Director, Wildfire Safety 

5 Overview of the Service 

Territory 

Don Daigler, Managing Director, Business 

Resiliency (Weather and Climate components) 

Robert LeMoine, Director, Enterprise Risk 

Management & Public Safety (Risk-Related 

components) 

6 Risk Methodology and 

Assessment 

Robert LeMoine, Director, Enterprise Risk 

Management & Public Safety 

7 Wildfire Mitigation Strategy 

Development 

Rajdeep Roy, Director, Wildfire Safety  

8 Wildfire Mitigations Rajdeep Roy, Director, Wildfire Safety 

8.1 Grid Design, Operations, and 

Maintenance 

Ray Fugere, Principal Manager, Wildfire 

Mitigation Strategy 

mailto:wildfires@sce.com
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Section Title Program Owner 

8.2  Vegetation Management and 

Inspection 

Terry Ohanian, Director, Vegetation and Land 

Management 

8.3  Situational Awareness and 

Forecasting 

Don Daigler, Managing Director, Business 

Resiliency 

8.4 Emergency Preparedness Don Daigler, Managing Director, Business 

Resiliency 

8.5 Community Outreach and 

Engagement 

Larry Chung, Vice President, Local and Public 

Affairs (Local and Public Affairs components)  

Katie Sloan, Vice President, Customer Programs & 

Services (All other components) 

9 Public Safety Power Shutoff Don Daigler, Managing Director, Business 

Resiliency  

10 Lessons Learned Rajdeep Roy, Director, Wildfire Safety 

11 Corrective Action Program Ray Fugere, Principal Manager, Wildfire 

Mitigation Strategy  

12 Notices of Violation and Defect Denise Harris, Principal Manager, Regulatory 

Affairs and Compliance  

Appendix B: 

Supporting 

Documentation 

for Risk 

Methodology and 

Assessment 

Risk Model Supporting 

Documentation 

Robert LeMoine, Director, Enterprise Risk 

Management & Public Safety 

Appendix C: 

Additional Maps 

Additional Maps Robert LeMoine, Director, Enterprise Risk 

Management & Public Safety (Risk-Related 

components) 

Don Daigler, Managing Director, Business 

Resiliency (Weather and Climate components) 

Appendix D: 

Areas for 

Continued 

Improvement 

Areas for Continued 

Improvement 

Rajdeep Roy, Director, Wildfire Safety 

Appendix E: 

Referenced 

Regulations, 

Referenced Regulations, Codes, 

Standards 

Gary Chen, Director, Safety & Infrastructure Policy 
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Section Title Program Owner 

Codes, and 

Standards 

Appendix F: 

Supplemental 

Information 

Supplemental Information Rajdeep Roy, Director, Wildfire Safety 
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3 STATUTORY REQUIREMENTS CHECKLIST 

This section provides a checklist of the statutory requirements for a WMP as detailed in Public Utilities Code 

section 8386(c). By completing the checklist, the electrical corporation affirms that its WMP addresses each 

requirement. 

For each statutory requirement, the checklist must include a reference and hyperlink to the relevant section 

and page number in the WMP. Where multiple WMP sections provide the information for a specific 

requirement, the electrical corporation must provide references and hyperlinks to all relevant sections. 

Unique references must be separated by semicolons, and each must include a brief summary of the 

contents of the referenced section (e.g., Section 5, pp. 30–32 [workforce]; Section 7, p. 43 [mutual 

assistance]). 

 

SCE provides a checklist of the statutory requirements for its WMP in Table 3-1 below. 

 

Table 3-1 Statutory Requirements Checklist 
PUC Section 

8386 
Description WMP Section/ Page 

(c)(1) An accounting of the responsibilities 

of persons responsible for executing 

the plan 

Section 2 (Responsible Persons), pp. 10-12 

(c)(2)  The objectives of the WMP Section 1 (Executive Summary), pp. 4-5 

Section 4 (Overview of WMP), pp. 21-22 

Section 7 (Wildfire Mitigation Strategy 

Development), Table 7- 3, pp. 224-225 

(c)(3) A description of the preventive 

strategies and programs to be 

adopted by the electrical corporation 

to minimize the risk of its electrical 

lines and equipment causing 

catastrophic wildfires, including 

consideration of dynamic climate 

change risks 

Section 5.3.4.2 (Climate Change Phenomena 

and Trends), pp. 54-65; Section 6.2.1 (Risk 

and Risk Component Identification), pp. 96-

124; Section 6.3.2 (Extreme-Event/High 

Uncertainty Scenarios), pp. 155-157; Section 

7.2.1, pp. 219-223 (Overview of Mitigation 

Initiatives and Activities); Section 8.1.2 (Grid 

Design and System Hardening), pp. 251-314, 

332-342; Section 8.2 (Vegetation 

Management and Inspections), pp. 378-447; 

Section 8.3 (Situational Awareness and 

Forecasting), pp. 448-517; Section 9 (Public 

Safety Power Shutoff (PSPS)), pp. 602 -624 
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PUC Section 

8386 
Description WMP Section/ Page 

(c)(4) A description of the metrics the 

electrical corporation plans to use to 

evaluate the plan’s performance and 

the assumptions that underlie the use 

of those metrics 

Targets:  

Section 8.1 (Grid Design, Operations, and 

Maintenance), pp.240-246; Section 8.2 

(Vegetation Management and Inspections), 

pp. 381-386; Section 8.3 (Situational 

Awareness and Forecasting), pp. 451-452; 

Section 8.4 (Emergency Preparedness), pp. 

522-526; Section 8.5 (Community Outreach 

and Engagement), pp. 573-574; Section 9 

(Public Safety Power Shutoff (PSPS)), pp. 608 

-609 

Performance Metrics: 

Section 8.1 (Grid Design, Operations, and 

Maintenance), pp. 247-250; Section 8.2 

(Vegetation Management and Inspections), 

pp. 387-388; Section 8.3 (Situational 

Awareness and Forecasting), pp. 453-454; 

Section 8.4 (Emergency Preparedness), pp. 

527-528; Section 8.5 (Community Outreach 

and Engagement), pp. 575-576; Section 9 

(Public Safety Power Shutoff (PSPS), pp. 610-

612 

 (c)(5) A discussion of how the application of 

previously identified metrics to 

previous plan performances has 

informed the plan 

Section 1 (Executive Summary), pp. 3-4; 

Section 4 (Overview of WMP), pp. 26-30; 

Section 10 (Lessons Learned), pp. 626-627 

Section 11 (Corrective Action Plan), pp. 639-

646 

(c)(6) A description of the electric 

corporation’s protocols] for disabling 

reclosers and deenergizing portions of 

the electrical distribution system that 

consider the associated impacts on 

public safety. As part of these 

protocols, each electrical corporation 

shall include protocols related to 

mitigating the public safety impacts of 

disabling reclosers and deenergizing 

portions of the electrical distribution 

system that consider the impacts on 

all of the aspects listed in PU Code 

8386[(c)(6)(A)-(D)]. 

Section 8.3.3 (Grid Monitoring Systems– 

Existing Systems, Technologies, and 

Procedures), pp. 469-475; Section 9.2 

(Protocols on PSPS), pp. 613-624 
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PUC Section 

8386 
Description WMP Section/ Page 

(c)(7) A description of the appropriate and 

feasible procedures for notifying a 

customer who may be impacted by 

the deenergizing of electrical lines, 

including procedures for those 

customers receiving a medical 

baseline allowance as described in 

paragraph (6). The procedures shall 

direct notification to all public safety 

offices, critical first responders, health 

care facilities, and operators of 

telecommunications infrastructure 

with premises within the footprint of 

potential de-energization for a given 

event. [The procedures shall comply 

with any orders of the commission 

regarding notifications of 

deenergization events.] 

Section 8.5.2 (Public Outreach and 

Education Awareness Program), pp 577-592; 

Section 8.5.3 (Engagement with Access and 

Functional Needs Populations), pp. 593-595; 

Section 9.2 (Protocols on PSPS), pp. 613-624 

 

(c)(8) Identification of circuits that have 

frequently been deenergized pursuant 

to a deenergization event to mitigate 

the risk of wildfire and the measures 

taken, or planned to be taken, by the 

electrical corporation to reduce the 

need for, and impact of, future 

deenergization of those circuits, 

including, but not limited to, the 

estimated annual decline in circuit 

deenergization and deenergization 

impact on customers, and replacing, 

hardening, or undergrounding any 

portion of the circuit or of upstream 

transmission or distribution lines  

Section 9.1.2 (PSPS - Identification of 

Frequently De-energized Circuits), pp. 603-

605; Appendix F: Supplemental Information 

(F5: Continuation of Section 9 - PSPS) pp. 

853-863 

(c)(9) Plans for vegetation management Section 8.2 (Vegetation Management and 

Inspections), pp. 378-447 

(c)(10)  Protocols for the PSPS of the electrical 

corporation’s transmission 

infrastructure, etc.  

Section 8.4 (Emergency Preparedness), pp. 

529-560; Section 9 (Public Safety Power 

Shutoff), pp. 616-617, 613-623 
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PUC Section 

8386 
Description WMP Section/ Page 

(c)(11) A description of the electrical 

corporation’s protocols for the 

deenergization of the electrical 

corporation’s transmission 

infrastructure, for instances when the 

deenergization may impact customers 

who, or entities that, are dependent 

upon the infrastructure. The protocols 

shall comply with any order of the 

commission regarding deenergization 

events. 

Section 8.4 (Emergency Preparedness), pp. 

529-560; Section 9 (Public Safety Power 

Shutoff), pp. 616-617, 613-623 

(c)(12) A list that identifies, describes, and 

prioritizes all wildfire risks, and drivers 

for those risks, throughout the 

electrical corporation’s service 

territory, including all relevant wildfire 

risk and risk mitigation information 

that is part of the Safety Model 

Assessment Proceeding [(A.15-05-002, 

et al.)] and the Risk Assessment 

Mitigation Phase filings. [The list shall 

include, but not be limited to, both of 

the following: (A) Risk and risk drivers 

associated with design, construction, 

operations, and maintenance of the 

electrical corporation’s equipment 

and facilities and (B) Particular risks 

and risk drivers associated with 

topographic and climatological risk 

factors throughout the different parts 

of the electrical corporation’s service 

territory. 

Section 6 (Risk Methodology and 

Assessment), pp. 90-157; Section 7 (Wildfire 

Mitigation Strategy Development), pp. 182-

233; Appendix F: Supplemental Information 

(F5: Continuation of Section 7 Wildfire 

Mitigation Strategy Development) pp. 819-

842 

(c)(13) A description of how the plan 

accounts for the wildfire risk identified 

in the electrical corporation’s Risk 

Assessment Mitigation Phase filing 

Section 6 (Risk Methodology and 

Assessment), pp. 99-102; Section 7 (Wildfire 

Mitigation Strategy Development), pp. 182-

233 
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PUC Section 

8386 
Description WMP Section/ Page 

(c)(14) A description of the actions the 

electrical corporation will take to 

ensure its system will achieve the 

highest level of safety, reliability, and 

resiliency, and to ensure that its 

system is prepared for a major event, 

including hardening and modernizing 

its infrastructure with improved 

engineering, system design, standards, 

equipment, and facilities, such as 

undergrounding, insulation of 

distribution wires, and pole 

replacement 

Section 7 (Wildfire Mitigation Strategy 

Development), pp. 182-233; Section 8.1.2 

(Grid Design, Operations, and Maintenance), 

pp. 234-278; Section 8.1.3 (Asset 

Inspections), pp. 278-314; Section 8.1.4 

(Equipment, Maintenance and Repair), pp. 

314-320; Section 8.4 (Emergency 

Preparedness), pp. 518-569 

(c)(15) A description of where and how the 

electrical corporation considered 

undergrounding electrical distribution 

lines within those areas of its service 

territory identified to have the highest 

wildfire risk in a commission fire 

threat map 

Section 8.1.2.2 (Undergrounding of Electric 

Lines and/or Equipment), pp. 257-259 

(c)(16) A showing that the electrical 

corporation has an adequately sized 

and trained workforce to promptly 

restore service after a major event, 

taking into account employees of 

other utilities pursuant to mutual aid 

agreements and employees of entities 

that have entered into contracts with 

the electrical corporation 

Section 8.4 (Emergency Preparedness), pp. 

536-549, 554, 562-565; Section 8.1.9 

(Workforce Planning), pp. 342-376 

(c)(17) An identification of any geographic 

area in the electrical corporation’s 

service territory that is a higher 

wildfire threat than is currently 

identified in a commission fire threat 

map, and where the commission must 

consider expanding the high fire 

threat district based on new 

information or changes in the 

environment 

Section 5 (Overview of the Service Territory), 

pp. 52-54; Section 6.4.1.2 (Proposed 

Updates to the HFTD), pp. 160-162. 
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PUC Section 

8386 
Description WMP Section/ Page 

(c)(18) A methodology for identifying and 

presenting enterprise-wide safety risk 

and wildfire‐related risk that is 

consistent with the methodology used 

by other electrical corporations unless 

the commission determines otherwise 

Section 4.4.1 (SCE’s Risk-Informed 

Framework), pp. 26-30; Section 6 (Risk 

Methodology and Assessment), pp. 91-124 

Section 7 (Wildfire Mitigation Strategy 

Development), pp. 182-233 

(c)(19) A description of how the plan is 

consistent with the electrical 

corporation’s disaster and emergency 

preparedness plan prepared pursuant 

to Section 768.6, including [both of 

the following: (A) Plans to prepare for, 

and to restore service after, a wildfire, 

including workforce mobilization and 

prepositioning equipment and 

employees and (B) Plans for 

community outreach and public 

awareness before, during, and after a 

wildfire, including language 

notification in English, Spanish, and 

the top three primary languages used 

in the state other than English or 

Spanish, as determined by the 

commission based on the United 

States Census data.] 

Section 8.4 (Emergency Preparedness), pp 

518-569; Section 8.4.3 (External 

Collaboration and Coordination), pp. 548-

555; Section 8.4.5 (Preparedness and 

Planning for Service Restoration), pp. 560-

565; Section 8.5.2 (Public Outreach and 

Education Awareness Program), pp. 577-592 

(c)(20) A statement of how the electrical 

corporation will restore service after a 

wildfire 

Section 8.4.5.1 (Overview of Service 

Restoration Plan), pp. 560-565 

(c)(21) Protocols for compliance with 

requirements adopted by the 

commission regarding activities to 

support customers during and after a 

wildfire, outage reporting, support for 

low‐income customers, billing 

adjustments, deposit waivers, 

extended payment plans, suspension 

of disconnection and nonpayment 

fees, repair processing and timing, 

access to electrical corporation 

representatives, and emergency 

communications 

Section 8.4.6 (Customer Support in Wildfire 

and PSPS Emergencies), pp. 566-569 
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PUC Section 

8386 
Description WMP Section/ Page 

(c)(22) A description of the processes and 

procedures the electrical corporation 

will use to do the following: (A) 

Monitor and audit the implementation 

of the plan. (B) Identify any 

deficiencies in the plan or the plan’s 

implementation and correct those 

deficiencies. (C) Monitor and audit the 

effectiveness of electrical line and 

equipment inspections, including 

inspections performed by contractors, 

carried out under the plan and other 

applicable statutes and commission 

rules. 

Section 8.1.6 (Quality Assurance and Quality 

Control) pp. 326-328; Section 8.2.5 

(Vegetation Management) pp. 431-434 ; 

Section 11 (Corrective Action Program) pp. 

639-646 
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4 OVERVIEW OF WMP 

4.1 Primary Goal 
Each electrical corporation must state the primary goal of its WMP. At a minimum, the electrical 

corporation must affirm its compliance with California Public Utilities Code section 8386(a): 

Each electrical corporation shall construct, maintain, and operate its electrical lines and 

equipment in a manner that will minimize the risk of catastrophic wildfire posed by those 

electrical lines and equipment. 

In accordance with Section 8386(a) of the California Public Utilities Code, SCE constructs, maintains, and 

operates its electrical lines and equipment in a manner that will minimize the risk of catastrophic 

wildfire posed by those electrical lines and equipment. SCE’s WMP represents a holistic approach to 

continue to maintain this compliance, while also balancing customer affordability, reliability, and the 

impacts to customers from the deployment of wildfire risk mitigation activities, including PSPS. Further, 

SCE’s wildfire mitigation portfolio also considers the impacts associated with fires that may not be 

categorized as catastrophic but still can present serious impacts to our customers and communities. 

4.2 Plan Objectives 
In this section, the electrical corporation must summarize its plan objectives over the 2023- 2025 WMP 

cycle. Plan objectives are determined by the portfolio of mitigation initiatives proposed in the WMP. 

The primary objective of our 2023-2025 WMP is to reduce the risk of wildfires associated with utility 

equipment and to reduce the scope, scale, frequency, and impacts of PSPS events. Our 2023-2025 WMP 

includes 40 mitigation initiatives designed to help achieve this objective. SCE will strive to meet or 

exceed our projected targets for these initiatives over this three-year period.10  

SCE has established 3- and 10-year objectives for each WMP initiative category. Table SCE 7-03 provides 

an aggregated list of these objectives grouped by each WMP initiative category. Further detail on each 

objective is provided within Sections 8 and 9 for each respective WMP category.11 In Section 1, SCE 

summarized these plan objectives as follows:  

• Reduce the likelihood that objects will contact power lines and lead to an ignition by hardening 

most of the overhead distribution system in our high fire risk area with either covered conductor 

or targeted undergrounding, developing an expanded transmission grid hardening strategy, and 

continuing to maintain vegetation clearance distances for trees and vegetation that could 

potentially contact power lines.  

• Reduce the likelihood that equipment will fail and lead to an ignition, by continuing to perform 

asset inspection initiatives that inspect over 99% of wildfire risk in our HFRA each year and by 

deploying new technologies that can detect when issues on the system may arise.  

 
10 Annual targets for these initiatives can be found in the respective Targets tables contained in Sections 8 and 9, 

and within Table 1 of SCE’s Quarterly Data Report – Wildfire Mitigation Data Tables. 
11 See Table 8-1 and Table 8-02(Grid Design, Operations, and Maintenance objectives), Table 8- 12 and Table 8-13 

(Vegetation Management and Inspections objectives), Table 8- 21and Table 8- 22 (Situational Awareness and 
Forecasting objectives), Table 8- 33 and Table 8- 34 (Emergency Preparedness objectives), Table 8- 53 and Table 
8- 54 (Community Outreach and Engagement objectives), and Table 9- 3 and Table 9- 4 (PSPS objectives). 
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• Prioritize the deployment of our mitigation initiatives to the areas that have the greatest 

potential to lead to the most consequential wildfire and PSPS impacts.  

• Improve the efficiency and effectiveness of our vegetation management activities to reduce the 

risk of vegetation-caused ignitions. 

• Improve the operational efficiency and effectiveness of our wildfire mitigation initiatives by 

enhancing program deployment strategies, leveraging information technology solutions, and 

incorporating new technologies where possible.  

• Continue to improve our situational awareness capabilities by enhancing weather and fire 

potential modeling and forecasting, which will aid PSPS decisions and wildfire mitigation 

deployment.  

• Reduce the impacts of PSPS to customers, particularly those with Access and Functional Needs, 

through expanded customer offerings, communications, and circuit-specific strategies to 

minimize the need for PSPS altogether.  

• Maintain a comprehensive, all-hazards planning and preparedness program to: provide effective 

emergency response; safely and expeditiously restore service during and after a major event; 

and communicate effectively with customers, stakeholders, and agency partners.  

• Deploy new technologies and updated protection device settings to improve wildfire mitigation 

effectiveness while balancing reliability impacts to customers. 

 

4.3 Proposed Expenditures 
Each electrical corporation must summarize its projected expenditures in thousands of U.S. dollars per 

year for the next three-year WMP cycle, as well as the planned and actual expenditures from the 

previous three-year WMP cycle (e.g., 2020–2022), in both tabular and graph form. 

Table 4-1 provides an example of the minimum acceptable level of information summarizing an electrical 

corporation’s WMP expenditures. The financials represented in the summary table equal the aggregate 

spending listed in the financial tables of the QDR (see the Energy Safety Data Guidelines). Energy Safety’s 

WMP evaluation, including approval or denial, must not be construed as approval of, or agreement with, 

costs listed in the WMP. 

 

 

Table 4-1 and Figure SCE 4-01 provide a summary of expenditures for SCE’s 2020-2022 and 2023-

2025 WMP cycles. 

 

 

 

Table 4-1 Summary of WMP Expenditures12 

 
12 The summary of WMP Expenditures reflects direct capital and O&M costs for wildfire activities which correspond 

to the HFTD spend as shown in Table 11 of the QDR. The dollars are nominal. 
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Year Spend (thousands $USD) 
2020 Planned (as reported in 2020 WMP update) = $1,308,269 

Actual = $1,356,923 

±△ = $48,654 

2021 Planned (as reported in 2021 WMP Update) = $1,629,377 

Actual = $1,642,980 

±△ = $13,603 

2022 Planned (as reported in 2022 WMP Update) = $1,619,252 

Actual = $1,604,753 

±△ = $14,499 

2023 Planned = $1,875,269 

2024 Planned = $1,893,642 

2025 Planned = $2,013,617 
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Figure SCE 4-01 Graph of WMP Expenditures

 
 

4.4 Risk-Informed Framework 
The electrical corporation must adopt a risk-informed approach to developing its WMP. The purposes of 

adopting this approach are as follows: 

• To develop a WMP that achieves an optimal level of life safety, property protection, and 

environmental protection, while also being in balance with other performance objectives (e.g., 

reliability and affordability) 

• To integrate risk modeling outcomes with a range of other performance objectives, methods, 

and subject matter expertise to inform decision-making processes and the spatiotemporal 

prioritization of mitigations 

• To target mitigation efforts that prioritize the highest-risk equipment, wildfire environmental 

settings, and assets-at-risk (e.g., people, communities, critical infrastructure), while still 

satisfying other performance objectives defined by the California Public Utilities Commission 

(CPUC) (e.g., reliability and affordability) 

• To provide a decision-making process that is clear and transparent to internal and external 

stakeholders, including clear evaluation criteria and visual aids (such as flow charts or decision 

trees) 

The risk-informed approach adopted by the electrical corporation must, at a minimum, incorporate 

several key components, described below. In addition, the evaluation and management of risk must 

include consideration of a broad range of performance objectives (e.g., life safety, property protection, 

reduction of social vulnerability, reliability, resiliency, affordability, health, environmental protection, 
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public perception, etc.), integrate cross- disciplinary expertise, and engage various stakeholder groups as 

part of the decision-making process. 

The risk-informed approach must have seven minimum components, as described in Table 4-2. 

Table 4-2 Risk-Informed Approach Components 
Risk-Informed 

Approach Component 
Brief Description 

1. Goals and plan 

objectives 

The first step in the risk-informed approach is to identify the primary goal(s) 

and plan objectives of the electrical corporation’s WMP. These goals and 

objectives are electrical corporation-specific and must be defined and 

described in Sections 4.1 and 4.2. 

2. Scope of application 

(i.e., electrical 

corporation service 

territory) 

The second step is to define the physical characteristics of the system in 

terms of its major elements: electrical corporation service territory 

characteristics, electrical infrastructure, wildfire environmental settings, and 

various assets-at-risk (e.g., communities and people, property, critical 

infrastructure, cultural/historical resources, environmental services). 

Knowledge and understanding of how individual system elements interface 

are essential to this step. Sections 5–5.4 provide instructions on what 

electrical corporations must present regarding physical traits, environmental 

characteristics, and potential assets at risk in their service territory. 

3. Hazard identification The third step is to identify hazards and determine their likelihoods. Section 

6.2.1 provides instructions on hazard identification. 

4. Risk scenario 

identification 

The fourth step, based on the context and desired values, is to develop risk 

scenarios that could lead to an undesirable event. Risk scenario techniques 

that may be employed include event tree analysis, fault tree analysis, 

preliminary hazard analysis, and failure modes and effects analysis. Section 

6.3 provides instructions on risk scenario identification. 

5. Risk analysis (i.e., 

likelihood and 

consequences) 

The fifth step is to evaluate the likelihood and consequences of the identified 

risk scenarios to understand the potential impact on the desired goal(s) and 

plan objectives. The consequences are based on an array of risk components 

that are fundamental to overall utility risk, wildfire risk, and PSPS risk given 

the electrical corporation’s scope of application and portfolio of wildfire 

mitigation initiatives. Section 6.2.2 provides instructions on risk analysis. 

6. Risk presentation The sixth step is to consider how the risk analysis is presented to the various 

stakeholders involved. Section 6.4 provides instructions on risk presentation. 

7. Risk evaluation After the risk analysis is complete, hazards can be resolved by either 

assuming the risk associated with the hazards or eliminating or controlling 

the hazards. 

Risk evaluation includes identification of criteria and procedures for 

identifying critical risk both spatially and temporally. Risk evaluation must 
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Risk-Informed 

Approach Component 
Brief Description 

also include, as a minimum, evaluating the seriousness, manageability, 

urgency, and growth potential of the wildfire hazard/risk. Risk evaluation 

should be used to determine whether the individual hazard/risk should be 

mitigated. Risk evaluation and risk-informed decision making should be done 

using a consensus approach involving a range of key stakeholder groups. 

Section 7 provides instructions for risk evaluation or risk-informed decision 

making. 

8. Risk mitigation and 

management 

In the final step, the electrical corporation must identify which risk 

management strategies are appropriate given practical constraints such as 

limited resources, costs, and time. The electrical corporation must indicate 

the high-level risk management approach, as determined in Step 7. The 

electrical corporation must identify risk mitigation initiatives (or a portfolio 

of initiatives) and prioritize their spatial and temporal implementation. This 

step includes consideration of what risk mitigation strategies are appropriate 

and most effectively meet the intent of the WMP goal(s) and plan objectives, 

while still in balance with other performance objectives. It also includes the 

procedures and strategies to develop, review, and execute schedules for 

implementation of mitigation initiatives and activities (as well as interim 

mitigation initiatives). Section 8 provides instructions for reporting on 

initiatives to mitigate identified risks. 

 

4.4.1 SCE’s Risk-Informed Framework 
SCE’s risk-informed planning framework is anchored in SCE’s Enterprise Risk Management (ERM) 

process. ERM annually identifies and evaluates the key risks that SCE and its customers face, with a 

focus on safety, such as wildfire risk. SCE uses a multi‐step process that includes both a top‐down and 

bottoms‐up approach, as described below. 

• Top‐down review of enterprise‐level risks: This effort assesses the breadth of activities ongoing 

at SCE, in California, and in the utility industry to identify key risks. It includes a review of utility 

benchmarking, industry trends and research, public policy efforts, legislative activities, CPUC, 

Energy Safety and other regulatory proceedings, major SCE initiatives, and critical business 

functions. The team also compiles and assesses feedback on current and emerging enterprise-

level risks through company‐wide surveys and direct discussions with SCE leadership. 

• Bottom‐up review of SCE’s Enterprise Risk Register: SCE’s ERM function maintains an enterprise 

risk register that captures and assesses risks from across the enterprise, based on interviews and 

feedback from working groups throughout the organization, including from engineering analyses 

and field observations.13 New risks are also identified based on benchmarking and emerging 

 
13 For example, SCE’s Fire Investigation Preliminary Analysis (FIPA) and Repair Order Review processes provide 

cause analysis and engineering reviews of risk events on the system. These are detailed in SCE’s Corrective 
Action Program in Section 11. 
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trends in the industry. 

• Consolidation and aggregation: SCE aggregates the risks identified through the above processes 

to evaluate which risks have potential major safety consequences, including consolidation of 

duplicate and similar risks. 

• Review and refinement with senior leadership: Through leadership review and assessment, 

further refinements are made as appropriate. 

SCE’s risk-informed approach builds upon past practices, lessons learned, and stakeholder input. In our 

202114 and 2022 WMP Updates,15 SCE detailed our risk-informed decision-making process to select and 

deploy SCE initiatives that mitigate wildfire and PSPS risks. We included a diagram that illustrates SCE’s 

approach to risk-informed decision-making when assessing and selecting wildfire and PSPS mitigations 

and prioritizing deployment for selected activities. 

Broadly speaking, the process includes four major stages: First, we evaluate or reassess, and then 

prioritize, wildfire and PSPS risks. Second, we identify the various mitigation alternatives for mitigating 

the risk. Third, we evaluate the mitigations and then select the appropriate mitigation(s) from the 

alternatives using decision-making factors. Fourth, we prioritize, scope and deploy the chosen 

mitigation(s). We then continue to monitor deployments in light of relevant conditions or 

circumstances, and we strive to improve through lessons learned, data analysis, performance reviews, 

and feedback from our customers, regulators, and other stakeholders. SCE provides further detail on 

this process in Section 7. 

Application of this process for each wildfire mitigation activity may vary depending on the unique 

characteristics of the mitigation activities. While specific processes and steps continue to evolve as we 

build out our asset management capabilities, the planning framework generally captures the key 

elements of the process. With each WMP cycle, SCE’s overall risk-informed decision-making process is 

maturing in the level of quantitative analysis performed, granularity of analysis, and consistent 

application across the enterprise.  

In this WMP, SCE details its Integrated Wildfire Mitigation Strategy Risk Framework (IWMS Risk 

Framework or IWMS), which further aligns our wildfire mitigation activities in a risk-informed 

framework. IWMS reduces the risk of catastrophic wildfire by targeting locations that have historically 

experienced a high frequency of fires and have limited road availability for quick evacuation, are 

expected to experience wind and fuel conditions that exceed PSPS thresholds even after covered 

conductor deployment, and where fire spread can be rapid and large. Section 6 and Section 7 detail how 

SCE has built upon the foundational risk modeling advancements made in the past five years, to include 

these new risk factors and to prioritize mitigations to those areas that present the most consequential 

risk.  

 
14 This was initially provided as part of response with regard to Critical Issue SCE-02 in SCE’s Revised 2021 WMP 

Update, which can be retrieved from SCE’s WMP webpage (https://www.sce.com/safety/wild-fire-mitigation). 
Within the document, please refer to SCE’s response to Critical Issue SCE-02. In its Final Action Statement, OEIS 
found that SCE’s response for Critical Issue SCE-02 “adequately addressed all parts of this critical issue” and that 
SCE’s work product “brings clarity to the decision-making process by illustrating factors such as ‘risk reduced’ 
and ‘RSE’ are weighted more heavily than ‘operational feasibility’ and ‘compliance requirement.’” (See OEIS Final 
Action Statement, pp. 87, 89).  

15 See Section 7.1.2 of SCE’s 2022 WMP Update. 

https://www.sce.com/safety/wild-fire-mitigation
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SCE’s IWMS Risk Framework is granular, data-driven, and uses a multi-factor risk assessment approach 

that combines quantitative risk analysis with expert human judgment to inform how mitigations are 

identified, evaluated, prioritized, and implemented. This level of targeted risk analysis and mitigation 

selection helps drive efficient allocation of resources to mitigate risk in an effective manner. As part of 

this framework, we evaluate operational considerations such as planning, permitting and execution lead 

times, resource constraints, work management efficiencies, risk-reduction potential of mitigations on 

targeted risk drivers, and regulatory compliance requirements to determine the type and volume of 

work to undertake.  

4.4.2 Evolution of SCE’s Wildfire and PSPS Risk Modeling 
A risk-informed framework has been a cornerstone in the development and execution of our WMPs and 

has matured over time. This framework is rooted in an evolving set of risk modeling capabilities which 

inform our evaluation of risk and selection of mitigations. Figure SCE 4-02 traces the key advancements 

in our wildfire and PSPS risk modeling over the past few years. 

 

 

Figure SCE 4-02 Evolution of SCE’s Wildfire (and PSPS) Risk Modeling16 

 

In 2018, we used a  multi‐step process to develop our Risk Assessment Mitigation Phase (RAMP) 

report, which contained nine top safety risks, including wildfire. SCE developed a Multi-Attribute Risk 

Score (MARS) framework (SCE’s version of a Multi Attribute Value Function (MAVF)) to quantify our 

enterprise-level risks and evaluate mitigation options). 

SCE’s MARS framework aligns with the methodology approved in the California Public Utilities 

Commission’s (CPUC) Safety Model and Assessment Proceeding (S-MAP). This analysis informed SCE’s 

 
16 GSRP: Grid Safety and Resiliency Plan; SMAP: Safety Model and Assessment Proceeding; RAMP: Risk Assessment 

Mitigation Phase . 
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2018 Grid Safety and Resiliency Plan (GSRP), which presented an initial set of wildfire mitigations to 

address the growing threat of wildfires, and 2019 WMP. In parallel, we developed the Wildfire Risk 

Model (WRM) which was used to determine probability and consequence of ignitions at the asset level. 

SCE used this granular risk analysis to risk rank circuit segments and prioritize mitigation installations, in 

conjunction with other operational considerations (e.g., permitting and resource constraints). The 

results of these analyses were included in SCE’s Test Year 2021 GRC and 2020 WMP.  

In 2020, SCE achieved several key milestones in enhancing our wildfire risk analytics. We developed asset‐ 

specific POI models for transmission and sub‐transmission assets to add to our previously built distribution 

asset models. SCE also transitioned to a new fire consequence modeling tool developed by Technosylva. 

We developed a method to translate the risk scores produced by our Probability of Ignition (POI) and 

consequence models into unitless risk scores using the MARS framework at the structure (pole or tower) 

level. SCE also developed a PSPS risk calculation to more comprehensively account for PSPS risk 

reduction benefits, as well as risks associated with use of PSPS for individual circuit segments.  

In 2021, SCE updated its asset-specific POI model by using the latest asset and weather data and 

algorithms. At the same time, SCE updated the Technosylva fire consequence model by including 

additional historical weather scenarios and most up-to-date fuel conditions including recent burn scars 

to better capture the potential fire consequences. In 2021 and through 2022, SCE also participated in 

several Energy Safety-led joint utility workshops to further inform how individual utilities perform risk 

modeling. SCE details its risk modeling capabilities and further advancements made in Section 6. 

4.4.3 Adherence to Risk-Informed Framework 
SCE’s risk-informed planning framework is aligned with the eight-step risk-informed framework defined 

in the guidelines. SCE addresses each component of that framework and describes our approach for 

each in this WMP. Table SCE 4-01 summarizes where further detail on each component can be found in 

this WMP. 

Table SCE 4-01 Risk-Informed Framework 

Risk-Informed Approach 

Component 
Pertinent Section(s) of SCE’s 2023-2025 WMP 

1. Goals and plan objectives 
Sections 4.1 and 4.2, where SCE identifies primary goal(s) and plan 

objectives of its WMP. 

2. Scope of application 

Sections 5– 5.4, where SCE defines the physical characteristics of its 

system in terms of its major elements: service territory 

characteristics, electrical infrastructure, wildfire environmental 

settings, and various assets at risk (e.g., communities and people, 

property, critical infrastructure, cultural/historical resources, 

environmental services). 

3. Hazard identification Section 6.2, where SCE identifies hazards and determines their 

likelihoods. 

4. Risk scenario identification Section 6.3, where SCE describes the risk scenarios used in its 

analysis. 
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Risk-Informed Approach 

Component 
Pertinent Section(s) of SCE’s 2023-2025 WMP 

5. Risk analysis 
Section 6.2 and 6.3, where SCE calculates the likelihood and 

consequences under the identified risk scenarios to develop a risk-

informed basis for its approach to the WMP goal and objectives. 

6. Risk presentation Section 6.4, where SCE presents the results of the risk analysis. 

7. Risk evaluation Section 7, where SCE evaluates the identified risk and details its risk-

informed decision-making framework. 

8. Risk mitigation and 
management 

Sections 7, 8, 9, where SCE identifies which risk management 

strategies are appropriate given practical constraints such as limited 

resources, costs, and time. SCE also identifies risk mitigation 

initiatives (and a portfolio of initiatives) and prioritizes their spatial 

and temporal implementation. This includes consideration of which 

risk mitigation strategies are appropriate and most effectively meet 

the intent of the WMP goal and plan objectives, while still balancing 

other performance objectives. 
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5 OVERVIEW OF THE SERVICE TERRITORY 

In this section of the WMP, the electrical corporation must provide a high-level overview of its service 

territory and key characteristics of its electrical infrastructure. This information is intended to provide the 

reader with an understanding of the physical and technical scope of the electrical corporation’s WMP. 

Sections 5.1 - 5.4 below provide detailed instructions. 

5.1 Service Territory 
The electrical corporation must provide a high-level description of its service territory, addressing the 

following components:17 

• Area served (in square miles) 

• Number of customers served 

The electrical corporation must provide a geospatial map that shows its service territory (polygons) and 

distribution of customers served (raster or polygons). This map should appear in the main body of the 

report. 

Table 5-1 provides a template for presenting the required high-level service territory statistics. 

Southern California Edison (SCE) is one of the nation’s largest electric utilities. It serves approximately 

15.618 million people (5.2 million customer accounts) across 193 cities19 and 16 counties.19 SCE’s service 

area spans approximately 52,000 square miles of central, coastal, and Southern California.  

 

SCE provides high level statistics for its service area in Table 5-1 below. 

 

Table 5-1 Service Territory High-Level Statistics 
Characteristic Value 

Area served (sq. mi.)20 52,256 Square Miles 

Number of customers served19 5.2 Million Customer Accounts 

 

Further, Figure SCE 5-01 shows SCE’s service area (polygons), distribution of customers served (raster or 

polygons), and county and city administrative boundaries (polygons or polylines).  

 
17 Annual information included in this section must align with Table 7 of the QDR. 
18 Data as of 12/13/22 and assuming 3 per household and 5.2 million customer account (household), therefore, 5.2 

million customer * 3 per household = 15.6 million customers served. 
19 Data as of 12/13/22. 
20 Data as of 12/16/22. 
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Figure SCE 5-01 SCE Service Area 21

 
 

 

 
21 Map as of 12/8/22. SCE has provided a spatial data for SCE service territory. Please see 

https://www.sce.com/safety/wild-fire-mitigation. 

https://www.sce.com/safety/wild-fire-mitigation
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5.2 Electrical Infrastructure 
The electrical corporation must provide a high-level description of its infrastructure, including all power 

generation facilities, transmission lines and associated equipment, distribution lines and associated 

equipment, substations, and any other major equipment.22 

Table 5-2 provides a template for presenting the required information. 

SCE transmits and distributes electricity across 186 transmission and 634 distribution substations. SCE 

maintains more than 82,000 circuit miles of overhead and underground for distribution and 

transmission lines. SCE produces approximately 9 million23 MWh of power annually at 74 generation 

facilities, predominantly from the Big Creek Hydroelectric Project and Mountainview Generating Station. 

Approximately 13,925 circuit miles of SCE’s transmission and distribution of overhead conductor are in 

High Fire Risk Areas (HFRA).  

SCE provides an overview of key electrical equipment for its service area in Table 5-2 below. The metrics 

provided in Table 5-2 are based on SCE HFRAs. 

Table 5-2 Overview of Key Electrical Equipment 
Type of Equipment HFRA Non-HFRA Total 

Substations (#)8F

24 131 689 820 

Power generation facilities (#)9F

25 38 36 74 

Overhead transmission lines (circuit miles)10F

26 4,366 7,957 12,323 

Overhead distribution lines (circuit miles)27  9,559 28,709 38,268 

Hardened overhead distribution lines (circuit 
miles)28  

3,810 183 3,993 

Hardened overhead transmission lines (circuit 
miles)11F

28 
0 0 0 

Underground transmission and distribution 
lines (circuit miles)27  

7,233 24,255 31,488 

Distribution transformers (#)12F

29 81,132 373,028 454,160 

 
22 Annual information included in this section must align with Table 7 of the QDR. 
23 Data as of 2/26/21. Data source is CAISO meters at the generation facilities. 
24 Data as of 10/28/22. The type of substation includes distribution and transmission. 
25 Data as of 10/28/22. The type of generation includes solar sites, gas sites, hydro sites, fuel cells and battery 

storage. 
26 Data as of 12/16/22. The overhead Transmission circuit miles include bulk and sub transmission. 
27 Data as of 12/16/22. 
28 Data as of 12/16/22. For purposes of this chart, “hardened overhead distribution and transmission lines" are 

considered to be circuit miles of covered conductor installed, either through WCCP or other programs (e.g., 
storm), as well as overhead miles undergrounded through SCE’s targeted undergrounding program. Covered 
conductor being evaluated for feasibility on Transmission lines. As of now, it is not yet approved for use. 

29 Data as of 1/31/2023. The data includes only overhead transformers. 
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Type of Equipment HFRA Non-HFRA Total 

Reclosers (#)13F

30 878 1,829 2,707 

Poles (#)14F

31 300,880 1,039,025 1,339,905 

Towers (#)15F

32 10,199 16,820 27,019 

Microgrids (#)16F

33 0 0 0 

 

5.3 Environmental Settings 
The electrical corporation must provide a high-level overview of the wildfire environmental settings 

within its service territory. 

In Section 5.3, SCE describes the environmental settings associated with fire regimes throughout its 

service territory. In Section 5.3.1, SCE provides an overview of the fire ecology for each of its Fire 

Climate Zones (FCZ)s including a description of the prevailing vegetation types in each location. In 

Section 5.3.2, SCE describes catastrophic fires (as defined by Energy Safety) where an investigating 

agency opined that utility equipment was likely involved or was reported to the CPUC by SCE that utility 

equipment was potentially involved. Section 5.3.3 and Section 5.3.1, depicts SCE’s High Fire Threat 

District (HFTD), which the CPUC has determined to have elevated or extreme risk of wildfires. Finally, 

Section 5.3.4 and lays the foundation for prevailing and future climatic conditions, as well as 

topographic features in each location in Section 5.3.5.  

 

5.3.1 Fire Ecology 
The electrical corporation must provide a brief narrative describing the fire ecology or ecologies across its 

service territory. This includes a brief description of how ecological features, such as the following, 

influence the propensity of the electrical corporation’s service territory to experience wildfires: 

generalized climate and weather conditions, ecological regions and associated vegetation types, and fire 

return intervals. 

The electrical corporation must provide tabulated statistics of the vegetative coverage across its service 

territory. The tabulated data must include a breakdown of the vegetation types, total acres per type, and 

percentage of service territory per type. The electrical corporation must identify the vegetative database 

used to characterize the vegetation (e.g., CALVEG). Table 5-3 provide an example of the minimum level 

of content and detail required. 

 

Fire ecology varies greatly across SCE’s service territory. The diversity of microclimates, topographic 

features, and vegetation types produce unique fire ecologies (“pyromes”) in each of SCE’s Fire Climate 

Zones (FCZ).  

 
30 Data as of 1/31/2023. The data includes only overhead reclosers. 
31 Data as of 1/31/2023. Poles include Distribution, Transmission and Combo. 
32 Data as of 1/31/2023. 
33 Currently, there are no operating front of the meter microgrids, but there are multiple projects in development. 



 
 

 
34 

 

SCE designated FCZs for operational analysis of the fire ecology of SCE’s service territory. These FCZs 

represent areas of homogenous climate, wind, vegetation, and topography, all of which play a 

significant role in the initiation, spread, and intensity of wildfires.  

SCE has calibrated its Fire Potential Index (FPI) metrics to the historical presence of significant wind 

driven fires in each climate zone. A more detailed discussion of this calibration can be found in Section 

6.4.3. 

In this section, SCE presents the data associated for each prompt based on its FCZ designation. For 

reference, see FCZ map in Figure SCE 5-02 below. 

Figure SCE 5-02 SCE Fire Climate Zones34 

 

 
34 Map as of 12/05/2022 and data source is from CPUC's Fire Threat Maps and Fire-Safety Rulemaking 

https://www.cpuc.ca.gov/industries-and-topics/wildfires/fire-threat-maps-and-fire-safety-rulemaking 

https://www.cpuc.ca.gov/industries-and-topics/wildfires/fire-threat-maps-and-fire-safety-rulemaking
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Fire Climate Zone 1 (Coast): 

• Fire Climate Zone 1 is located along the Southern California Coast from Ventura Santa Barbara 

County south through Orange County.  

• Temperatures in the region approach 100 degrees or more in the late spring and occasionally 

reach 100 degrees in the early fall, but annual average temperatures are around 70 degrees. 

This zone is strongly influenced by a layer of moist marine air and year-round mild 

temperatures. Moderate sea breezes are common through most of the year. Precipitation varies 

from 15 inches along the coastal plain to over 30 inches in the mountain areas.  

• Change in average summer temperatures for this region are projected to increase by 3-5 

degrees and a slight decrease in summer fuel moisture by the 2050s based on a Representative 

Concentration Pathway (RCP) 8.5 high emissions scenarios.35  

• Sundowner winds tend to increase in frequency across the Santa Ynez Mountain range in Santa 

Barbara County during the late spring and early summer months. Santa Ana winds periodically 

impact a much larger portion of this zone, particularly the Santa Monica Mountain range from 

October to May. These winds can result in periods of extreme fire weather if they occur 

coincident with dry fuels.  

• Vegetation in the region consists primarily of grasses, coastal chaparral, and isolated timber.  

• Wildfires in this region, though infrequent, can result in significant safety and financial 

consequences.  

 

Fire Climate Zone 2 (Inland Valleys): 

• Fire Climate Zone 2 is between mountain ranges from Santa Clarita, San Fernando, and San 

Gabriel Valleys and east to the Inland Empire.  

• Sea breeze influences generally moderate summer heat in all portions of Zone 2, but on summer 

days when the sea breeze is weaker, temperatures often exceed 100 degrees. Winters are 

generally mild in this zone with daytime temperatures typically averaging around 60-70 degrees. 

Precipitation in this region ranges from 15-20 inches with locally higher amounts on the coastal 

slopes.  

• Change in average summer temperatures for this region are projected to increase by 3-5 

degrees and a slight decrease in summer fuel moisture by the 2050s based on RCP 8.5 high 

emissions scenarios.  

• Moderate sea breezes are common in the western part of the zone, while Santa Ana winds are 

common on the mountain passes of the Angeles and San Bernardino National Forest, the Inland 

Empire, and the San Fernando and Santa Clarita Valleys. 

• Vegetation in the region consists primary of grasses, coastal chaparral, and isolated timber.  

 
35 Pierce, D. W., J. F. Kalansky, and D. R. Cayan, (Scripps Institution of Oceanography). 2018. Climate, Drought, and 

Sea Level Rise Scenarios for the Fourth California Climate Assessment. California’s Fourth Climate Change 
Assessment, California Energy Commission. Publication Number: CNRA-CEC-2018-006. 
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• Wildfires in this region are generally driven by dry fuels during the summer and Santa Ana wind 

driven fires in the fall, or winter, if precipitation is scarce. Wind driven fires in this region can 

consume vegetation over a large area in a short period of time with the potential for significant 

safety and financial consequences.  

 

Fire Climate Zone 3 (Western Mountains): 

• Fire Climate Zone 3 is comprised of the complex topography (e.g., steep mountains and passes) 

of the Angeles and Los Padres National Forests north of the Santa Clarita, San Fernando, and San 

Gabriel Valleys terminating at the Cajon Pass.  

• Temperatures in this zone vary drastically daily and seasonally due to both the elevation and 

seasonal solar angle across the east-west mountain range. Between 4,500- and 7,000-foot 

elevation, average highs can range from the 80s to low 90s in the summer and are generally in 

the 40s to low 50s in the winter. Average precipitation is between 15 to 30 inches and up to 45 

inches at higher elevations along the windward slopes 

• Change in average summer temperatures for this region are projected to increase by 3-5 

degrees and a slight decrease in summer fuel moisture by the 2050s based on RCP 8.5 high 

emissions scenarios.  

• Storm systems in the winter produce a mixture of rain and snow with snow common at higher 

elevations. Breezy conditions are common in this area. Santa Ana conditions and winter storms 

can each bring wind gusts in excess of 70 mph.  

• Vegetation in this region is a mixture of grassland, chaparral, and small amounts of desert 

sagebrush.  

• Fuel driven wildfires in this region are common in the summer months. A small percentage of 

fires in this location have been induced by lightning in the late summer. When wind driven fires 

occur in this region, they usually occur in the fall and are difficult to suppress given the complex 

topography.  

 

Fire Climate Zone 4 (Eastern Mountains): 

• Fire Climate Zone 4 is comprised of the complex topography (e.g., steep mountains and passes) 

of the San Bernardino and San Jacinto Mountains and the adjacent desert areas east of the 

Cajon Pass.  

• Temperatures vary considerably across this zone both daily and seasonally due to the elevation. 

Highs are generally in the 80-90s in the summer and 40-50s in the winter. Strong winter storm 

systems often produce rain and snow at higher elevations. Average precipitation is between 15 

to 30 inches and up to 45 inches at higher elevations along the windward slopes.  

• Change in average summer temperatures for this region are projected to increase by 3-5 

degrees and a slight decrease in summer fuel moisture by the 2050s based on RCP 8.5 high 

emissions scenarios.  
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• Breezy wind conditions are common in this area with some of the strongest and most frequent 

winds occurring in the Banning Pass. During times of strong onshore flow and during Santa Ana 

wind conditions, gusts can exceed 60 mph.  

• Vegetation in this zone include a wide variety of desert sagebrush, timber, coastal chapparal, 

and grasslands.  

• Wildfires in the region are primarily fuel driven and occur during the summer months. A small 

percentage of fires in this location are induced by lightning in the late summer. When wind 

driven fires occur in this region, they usually occur in the fall.  

 

Fire Climate Zone 5 (Eastern Desert): 

• Fire Climate Zone 5 is located east of the Banning pass. It is primarily comprised of flat desert 

land with few major geographic features.  

• Summer high temperatures in this region are generally in the 100-110 range but can exceed 115 

degrees. Winter temperatures average in the 60s. This zone is dry and typically only receives 5 

to 10 inches of precipitation a year, with a significant portion of the annual precipitation 

occurring during the summer monsoons. 

• Change in average summer temperatures for this region are projected to increase by 3-5 

degrees and a slight decrease in summer fuel moisture by the 2050s based on RCP 8.5 high 

emissions scenarios. 

• This area is subject to mild to moderate Santa Ana winds, though much of the geostrophic 

energy is dispersed over the broad plains. The strongest winds in this region occur along the 

Colorado River and near the Banning Pass.  

• Vegetation in this zone is comprised of sparse desert sagebrush.  

• Although this area experiences hot, dry, and sometimes windy conditions during the summer 

months, large fires in this region are infrequent given the sparsity of vegetation. Wildfires that 

do occur in this region generally occur along major transportation corridors during the summer 

months due to hot and dry conditions, as well as dry lightning during monsoons.  

 

Fire Climate Zone 6 (Upper Desert): 

• Fire Climate Zone 6 is in the flat, high desert plain, including the base of the north slopes of the 

Angeles and San Bernardino Forests east of Tehachapi.  

• Summer high temperatures in the region regularly reach 100 and occasionally exceed 110 

degrees. Winter high temperatures typical range from the mid-50s to around 60 degrees. This 

region is a major rain shadow and averages only 5 to 10 inches of precipitation a year, with 

higher amounts along the Antelope Valley. Light snow can occur in some instances in this area.  

• Change in average summer temperatures for this region are projected to increase by 3-5 

degrees and a slight decrease in summer fuel moisture by the 2050s based on RCP 8.5 high 

emissions scenarios. 
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• This region is extremely windy, with southwest to northwest winds of 15-30 mph during the 

afternoon and evenings in the spring and summer. During pacific storms, during the late fall, 

winter, and early spring, wind gusts can easily exceed 60 mph.  

• Vegetation in this region is mostly desert sagebrush with grassland, chaparral and timber along 

the foothills.  

• Wildfires in this region are wind driven and relatively small (e.g., 100-300 acres), though larger 

fires are frequent in the foothills around Antelope Valley.  

 

Fire Climate Zone 7 (Mojave): 

• Fire Climate Zone 7 is in the eastern high desert region along the California-Nevada border. This 

area includes the Mojave Preserve and the Mesquite Wilderness Area and is comprised of large, 

broad valleys with mountains at the higher elevation.  

• Temperatures in this area are generally 100-110 degrees but can occasionally exceed 115. 

Winter temperatures are in mostly in the 60s. This region is dry (less than 10 inches) but is 

impacted by monsoonal conditions with summer thunderstorms and occasional light snow in 

the winter.  

• Change in average summer temperatures for this region are projected to increase by 3-5 

degrees and a slight decrease in summer fuel moisture by the 2050s based on RCP 8.5 high 

emissions scenarios. 

• This is a windy region, though the broad plains tend to dissipate the geostrophic energy 

associated with winter and spring wind conditions.  

• Vegetation in this region is primarily desert sagebrush with small patches of grassland and 

isolated timber at higher elevations.  

• Wildfires in this region occur primarily in the summer due to persistent hot and dry conditions. 

Fires ignited by dry lighting related to monsoonal activities can be common in the area, though 

these fires tend to be contained to local areas due to the lack of widespread vegetation.  

Fire Climate Zone 8 (Northern Desert):  

• Fire Climate Zone 8 is comprised of broad flat desert regions, such as Death Valley, which is 

below sea level, as well as the Panamint Range with elevations exceeding ten thousand feet.  

• Temperatures are generally in the 105-115 range, but can exceed 120 in Death Valley, Winter 

temperatures are mostly in the 60-70 range. Though the region is dry (less than 10 inches 

annually), it can become humid during summer monsoonal conditions. Precipitation is slightly 

higher along the Panamint Range and some snow can occur in this area in the winter along the 

higher peaks.  

• Change in average summer temperatures for this region are projected to increase by 3-5 

degrees and a slight decrease in summer fuel moisture by the 2050s based on RCP 8.5 high 

emissions scenarios. 
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• This region is extremely windy throughout the year, with the strongest winds in the winter and 

spring.  

• Desert sagebrush is the most common vegetation in the region, with scattered timber at higher 

elevations.  

• Wildfires in this region occur primarily in the summary due to the prevailing hot and dry 

conditions. Fires ignited by dry lighting related to monsoonal activities can be quite common in 

the area. Although fire weather conditions are quite common in this region, due to the lack of 

vegetation wildfire tend to be infrequent. 

 

Fire Climate Zone 9 (Inyo): 

• Fire Climate Zone 9 consists of the Eastern Sierras to the east and the White Mountains to the 

east with the Owens Valley oriented north-south in between.  

• Annual average temperatures in this region can range from 30-40s in the mountain slopes to 70-

80s in the valley regions. Summertime high temperatures average around 100 degrees in the 

Owens Valley. Most of the region is in a rain shadow and therefore generally dry, though the 

northwest portion of the region can receive 30-50” of precipitation, mostly in the form of snow.  

• Change in average summer temperatures for this region are projected to increase by 3-5 

degrees and a slight decrease in fuel moisture by the 2050s based on RCP 8.5 high emissions 

scenarios.  

• This region can experience strong westerly down sloping winds, along the eastern slopes of the 

Sierras, which can reach into the Owens Valley. Typical winds are strong southerly winds during 

the day and light northly winds at night. During the winter, strong northerly “Mono” winds can 

occur. 

• This zone contains a desert sagebrush with areas of mixed timber and interspersed grasslands.  

• Wildfires in this region can occur at any time of the year but are most frequent during the 

summer and fall. Large fires are infrequent, but most fires are wind driven and confined to the 

valley areas where sagebrush is more prevalent.  

 

Fire Climate Zone 10 (Sierra): 

• Fire Climate Zone 10 is comprised of complex terrain, including the Sierra and Sequoia National 

Forests.  

• Summer high temperatures range from the mid-70s to low 90s, with milder temperatures at 

higher elevations. Winter high temperatures can vary from the 30s at higher elevations to 60s in 

the southern valleys. Precipitation averages from 25-50 inches for a large portion of the 

northern part of the region where terrain is most complex. The southern portion of the region 

receives much less precipitation, ranging from 10-25 inches.  
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• Change in average summer temperatures for this region are projected to increase by 3-5 

degrees and a slight decrease in fuel moisture by the 2050s based on RCP 8.5 high emissions 

scenarios. 

• This is a windy area with southerly winds ranging from 15-25 mph during most afternoons in the 

summer. Winds can be much stronger from the west and northwest associated with storm 

systems the later fall, winter, and early spring.  

• Vegetation in this region is mostly timber with some areas of mixed chapparal grassland and 

interspersed desert sage.  

• Most of the wildfires in this region occurs during the summer months. Fuel driven fires are most 

frequent, but occasional, wind driven fires can occur in the far southern portion near Lake 

Isabella. This region experiences lighting ignitions more often than any other region in SCE’s 

service territory.  

 

Fire Climate Zone 11 (San Joaquin): 

• Fire Climate Zone 11 is comprised on the San Joaquin Valley inclusive of the agricultural 

communities. The eastern portion of this zone include the western foothills of the Sierra 

Mountain range.  

• This region is often hot and dry in the summer with daily highs in the 90s to 100s. Winter 

temperatures vary from 40s-50s in the higher elevations and 50-60s in the San Joaquin Valley. 

The zone receives 5-10 inches of precipitation in the western portion of the zone while the 

eastern slopes receive and average of 20-25 inches.  

• Change in average summer temperatures for this region are projected to increase by 3-5 

degrees and a slight decrease in fuel moisture by the 2050s based on RCP 8.5 high emissions 

scenarios. 

• This is one of the least windy portions of SCE’s service territory with southwest to northwest 

winds reaching 5-15 mph most days in the summer.  

• The dominant vegetation in this region is agricultural land, with grassland, chapparal and mixed 

timber on the eastern slopes.  

• Wildfires in this region are primarily fuel driven and mainly occur along the eastern slopes of the 

Sierra foothills.  

Figure SCE 5-03 below shows the vegetative coverage (raster or polygon) across SCE’s service territory. 

The source data for this map is publicly available from the North American Wildland Fuels Database and 

the spatial data can be downloaded at https://fuels.mtri.org/map. Further, SCE provides tabulated 

statistics of the vegetative coverage across its service territory in Table 5-3 below. 

https://fuels.mtri.org/map
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Figure SCE 5-03 Vegetative Coverage across SCE’s Service Territory36

 

 
36 Data as of 11/10/2022 and data source is from North American Wildland Fuels Database. Michigan Tech 

Research Institute, United States Forest Service, and University of Washington. https://fuels.mtri.org/map 
 

https://fuels.mtri.org/map
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Table 5-3 Existing Vegetation Types in the SCE Service Territory37 
 

Vegetation Type Acres Percentage of Service 

Territory 

Creosote Bush Desert Scrub 6,249,404.31 18.69% 

Sparse Vegetation 6,161,530.43 18.43% 

Desert Scrub 4,471,176.06 13.37% 

Bare Ground 2,579,281.66 7.71% 

Chaparral 1,689,368.73 5.05% 

Road 1,396,404.65 4.18% 

Agriculture 1,241,608.87 3.71% 

Grassland 1,131,963.50 3.39% 

Western Herbaceous Wetland 918,398.04 2.75% 

Big Sagebrush Shrubland and Steppe 789,642.36 2.36% 

Introduced Annual Grassland 682,499.64 2.04% 

Western Oak Woodland and Savanna 675,722.80 2.02% 

Pinyon-Juniper Woodland 557,240.62 1.67% 

Urban 515,845.62 1.54% 

Conifer-Oak Forest and Woodland 468,209.30 1.40% 

Salt Desert Scrub 451,061.27 1.35% 

 
37 Data as of 11/10/2022 and data source is from North American Wildland Fuels Database. Michigan Tech    
     Research Institute, United States Forest Service, and University of Washington. https://fuels.mtri.org/map 
 

https://fuels.mtri.org/map
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Vegetation Type Acres Percentage of Service 

Territory 

Ponderosa Pine Forest, Woodland and Savanna 426,642.37 1.28% 

California Mixed Evergreen Forest and Woodland 426,139.62 1.27% 

Douglas-fir-Grand Fir-White Fir Forest and Woodland 385,593.53 1.15% 

Red Fir Forest and Woodland 359,842.73 1.08% 

Douglas-fir-Ponderosa Pine-Lodgepole Pine Forest 
and Woodland 

358,598.82 1.07% 

Pacific Coastal Scrub 305,700.20 0.91% 

Low Sagebrush Shrubland and Steppe 251,406.54 0.75% 

Subalpine Woodland and Parkland 175,277.86 0.52% 

Water 148,975.90 0.45% 

Alpine Dwarf-Shrubland, Fell-field and Meadow 145,743.68 0.44% 

Lodgepole Pine Forest and Woodland 130,419.54 0.39% 

Mountain Mahogany Woodland and Shrubland 84,634.48 0.25% 

Introduced Annual and Biennial Forbland 75,029.51 0.22% 

Park 44,754.20 0.13% 

Aspen Forest, Woodland, and Parkland 41,762.06 0.12% 

Limber Pine Woodland 31,111.78 0.09% 

Greasewood Shrubland 23,020.42 0.07% 

Introduced Riparian Vegetation 11,090.47 0.03% 
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Vegetation Type Acres Percentage of Service 

Territory 

Aspen-Mixed Conifer Forest and Woodland 6,939.70 0.02% 

Dry Tundra 5,889.99 0.02% 

Mountain Hemlock Forest and Woodland 5,755.78 0.02% 

Introduced Perennial Grassland and Forbland 4,533.04 0.01% 

Glacier 3,971.28 0.01% 

Mine 2,814.16 0.01% 

Pacific Coastal Marsh 1,303.01 0.00% 

Blackbrush Shrubland 908.38 0.00% 

Juniper Woodland and Savanna 434.81 0.00% 

Deciduous Shrubland 38.47 0.00% 

Mesquite Woodland and Scrub 12.70 0.00% 

Redwood Forest and Woodland 1.17 0.00% 

Total 33,437,704.06 100.00% 

 

5.3.2 Catastrophic Wildfire History 
The electrical corporation must provide a brief narrative summarizing its wildfire history for the past 20 

years (2002-2022) as recorded by the electrical corporation, CAL FIRE, or another authoritative sources. 

For this section, wildfire history must be limited to electrical corporation ignited catastrophic fires (i.e., 

fires that caused at least one death, damaged over 500 structures, or burned over 5,000 acres). This 

includes catastrophic wildfire ignitions reported to the CPUC that may be attributable to facilities or 

equipment owned by the electrical corporation and where the cause of the ignition is still under 

investigation.38 Electrical corporations must clearly denote those ignitions as still under investigation. In 

 
38 CPUC emergency reporting instructions: https://www.cpuc.ca.gov/regulatory-services/safety/emergency- 

reporting. 

https://www.cpuc.ca.gov/regulatory-services/safety/emergency-reporting
https://www.cpuc.ca.gov/regulatory-services/safety/emergency-reporting
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addition, the electrical corporation must provide catastrophic wildfire statistics in tabular form, including 

the following key metrics: 

• Ignition date 

• Fire name 

• Official cause (if known) 

• Size (acres) 

• Number of fatalities 

• Number of structures damaged 

• Estimated financial loss (U.S. dollars) 

Table 5-4 provides an example of the content and level of detail required for the tabulated historical 

catastrophic utility-related wildfire statistics.39 The electrical corporation must provide an authoritative 

government source (e.g., CPUC, CAL FIRE, U.S. Forest Service, or local fire authority) for its reporting of 

wildfire history data and loss/damage estimates, to the extent this information is available. 

 
SCE provides the requested information in Table 5-4 below. For purposes of this table, SCE has listed 

wildfires which meet the definition of “catastrophic” as provided by Energy Safety, and where an 

investigating agency opined that SCE utility infrastructure was the likely cause or SCE reported to the 

CPUC as potentially involving utility infrastructure but where the cause is still under investigation. For 

those listed which are still under investigation, an official cause has not been provided. The information 

provided below should not be construed as an admission of any wrongdoing or liability by SCE. SCE 

further notes that the damages metrics provided may be tracked by other agencies and thus, SCE does 

not guarantee the accuracy of such information. Additionally, in many instances the cause of wildfires 

are still under investigation and even where an Authority Having Jurisdiction (AHJ) has issued a report on 

the cause, SCE may dispute the conclusions of such report. 

  

 
39 Annual information included in this section must align with Table 2 of the QDR. 
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Table 5-4 Catastrophic Electrical Corporation Wildfires 
Ignition 
Date40 

Fire Name40 Official Cause41 Fire Size 
(Acres)40 

# of 
Fatalities40 

# of 
Structures 
Destroyed 

and 
Damaged40 

Financial 
Loss 

(US$)42 

10/20/2007 RANCH USFS opined 
fire caused by 
SCE equipment 

> 58,000 0 9 Structures 
Damaged or 
Destroyed 

Data not 
available 

11/14/2008 SAYRE USFS opined 
fire caused by 
SCE equipment 

11,262 0 604 
Structures 
Destroyed / 
147 
Structures 
Damaged 

Data not 
available 

02/06/2015 ROUND CAL FIRE 
opined fire 
caused by SCE 
equipment 

7,000 0 43 Structures 
Destroyed / 5 
Structures 
Damaged 

Data not 
available 

08/18/2016 REY USFS opined 
fire caused by 
SCE equipment 

32,606 0 5 Structures 
Destroyed 

Data not 
available 

12/04/2017 THOMAS/ 
KOENIGSTEIN 

CAL FIRE & 
VCFD opined 
that fires 
caused by SCE 
equipment 

281,893 2 1,060 
Structures 
Destroyed / 
274 
Structures 
Damaged 

Data not 
available 

12/05/2017 CREEK USFS opined 
that fire caused 
by LADWP 
equipment 

15,619 0 123 
Structures 
Destroyed / 
81 Structures 
Damaged 

Data not 
available 

12/05/2017 RYE CAL FIRE 
opined fire 
caused by SCE 
equipment 

6,049 0 6 Structures 
Destroyed / 3 
Structures 
Damaged 

Data not 
available 

 
40 Wildfire history data is derived from various sources including SCE incident reports and related communications, 

CAL FIRE (https://www.fire.ca.gov/stats-events/), and U.S Forest Service (https://nap.nwcg.gov/NAP/).  
41 Where an Official Cause is stated, the source of the Official Cause was obtained from the identified agency’s Fire 

Investigation Cause and Origin Report. 
42 In some instances, an agency may provide data related to one component of financial loss such as costs 

associated with suppression efforts, however, SCE is not aware of an authoritative government source that 
provides all-inclusive data regarding financial loss. 

https://www.fire.ca.gov/stats-events/
https://nap.nwcg.gov/NAP/
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Ignition 
Date40 

Fire Name40 Official Cause41 Fire Size 
(Acres)40 

# of 
Fatalities40 

# of 
Structures 
Destroyed 

and 
Damaged40 

Financial 
Loss 

(US$)42 

11/08/2018 WOOLSEY CAL FIRE 
opined fire 
caused by SCE 
equipment and 
unidentified 
communication 
line 

96,949 3 1,643 
Structures 
Destroyed / 
364 
Structures 
Damaged 

Data not 
available 

10/10/2019 SADDLE RIDGE Los Angeles 
City Fire Dept 
opined that the 
cause of the 
fire is 
undetermined 

8,799 1 24 Structures 
Destroyed / 
91 Structures 
Damaged 

Data not 
available 

09/06/2020 BOBCAT No official 
cause. Under 
investigation 

115,997 0 169 
Structures 
Destroyed / 
47 Structures 
Damaged 

Data not 
available 

10/26/2020 SILVERADO No official 
cause. Under 
investigation 

12,466 0 5 Structures 
Destroyed / 
11 Structures 
Damaged 

Data not 
available 

09/05/2022 FAIRVIEW No official 
cause. Under 
investigation 

28,307 2 36 Structures 
Destroyed / 8 
Structures 
Damaged 

Data not 
available 

 
SCE identifies the following wildfires which meet the definition of “catastrophic” over the past 20 years 

wherein SCE, CAL FIRE, or another authoritative source opined that the fire was likely ignited by 

electrical equipment, or the cause of the fire is still under investigation. The information provided below 

should not be construed as an admission of any wrongdoing or liability by SCE. 

i The Ranch Fire ignited on 10/20/2007 wherein the United States Department of Agriculture 

(USDA) United States Forest Services (USFS) opined that during extreme Santa Ana Wind 

conditions, a preform attached to a bell-type insulator on a distribution circuit broke, causing 

the insulator to pull away from the steel tower and suspending it while still attached to the tap 

line. The winds caused the conductor to swing back and forth allowing the bell insulator to make 

contact with a section of the tower and ignited the fire.  
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ii The Sayre Fire ignited on 11/14/2008 wherein the USDA (USFS) opined that phase-to-phase 

conductor contact during windy conditions ignited the fire. However, SCE disputed this opinion 

insofar as human activity, including the possibility of an intentionally lit fire, could not be ruled 

out as a cause of the ignition.  

iii The Round Fire ignited on 2/6/2015 wherein CAL FIRE opined that a decayed tree fell into an 

overhead line and ignited the fire.  

iv The Rey Fire ignited on 8/18/2016 wherein the USDA (USFS) opined that a large portion of an 

oak tree split and landed on underbuilt communication lines which pulled down the poles 

causing an electric line to separate and ignited the fire.  

v The Thomas Fire/Koenigstein Fire ignited on 12/4/2017 wherein CAL FIRE and Ventura County 

Fire Department opined that the Thomas Fire ignited from phase-to-phase conductor contact in 

a wind event and the Koenigstein Fire ignited from downed energized conductor during the 

same wind event. These fires are still under investigation by SCE and in active litigation.  

vi The Rye Fire ignited on 12/5/2017 wherein CAL FIRE opined that a strand-vise device which 

connected a transmission down-guy to the guy anchor failed, causing the guy wire to whip 

through the air and make contact with a jumper on an underbuilt distribution circuit and ignited 

the fire.  

vii The Creek Fire ignited on 12/5/2017 wherein the USDA (USFS) opined that powerlines on an 

LADWP-owned transmission circuit ignited the fire. This fire is still under investigation by SCE 

and in active litigation. 

viii The Woolsey Fire ignited on 11/8/2018 wherein CAL FIRE opined that a slack transmission 

down-guy made contact in high winds with a jumper on an underbuilt distribution circuit 

energizing distribution guy wires and energizing SCE and unidentified communications lines 

resulting in two ignition sites. This fire is still under investigation by SCE and in active litigation. 

ix The Saddle Ridge Fire ignited on 10/10/2019 wherein Los Angeles City Fire Department opined 

that the cause of the fire was undetermined. This fire is still under investigation by SCE and in 

active litigation.  

x The Bobcat Fire ignited on 9/6/2020 wherein the cause is still under investigation by SCE and 

the USDA (USFS).  

xi The Silverado Fire ignited on 10/26/2020 wherein the cause is still under investigation by SCE 

and the Orange County Fire Authority.  

xii The Fairview Fire ignited on 9/5/2022 wherein the cause of the fire is still under investigation by 

SCE and CAL FIRE. 

[Related Requirement from Section 10]: 

In addition to the above potential sources of lessons learned, the electric corporation must detail lessons 

learned from any and each catastrophic wildfire ignited by its facilities or equipment in the past 20 years, 

as listed in Section 5.3.2. The electric corporation must also detail specific mitigation measures 

implemented as a result of these lessons learned and demonstrate how the mitigation measures are 

being integrated into the electric corporation’s wildfire mitigation strategy. 
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As discussed in Section 11, SCE has a formal process to investigate ignitions of all sizes (catastrophic and 

non-catastrophic) and SCE uses this process to evaluate risk events. This can lead to changes to SCE’s 

inspection practices, vegetation management practices, modifications to SCE’s engineering standards, or 

the introduction of new mitigation strategies. Section 11 provides further detail on SCE’s risk event 

evaluation process and how that effort can translate into these changes. 

In terms of lessons learned and resulting mitigations from these evaluations, SCE provides a few 

examples below. For example, SCE had seen an increase in ignitions associated with secondary 

conductors, and as a result, SCE modified its inspection form with new questions to capture and 

remediate these issues. In another example, a small fire (<1 acre) occurred in 2019 associated with SCE 

equipment, due to degradation occurring at the top of a crossarm. In response to this evaluation, SCE 

began inspecting transmission and distribution structures both from the ground and aerially, to develop 

a 360-degree inspection of the structure. This has served as the basis for SCE’s asset inspection 

programs which are detailed in Section 8. 

Several wildfires are still under investigation. There are some for which SCE filed an Electrical Safety 

Incident Report in an abundance of caution, even though SCE affirmatively disputes that its equipment 

was associated with ignition based on current information. Once these ongoing investigations are 

complete SCE will evaluate opportunities to incorporate any lessons learned into its construction and 

maintenance practices or future mitigation strategies. Separately, SCE is in the process of implementing 

system enhancements to strengthen SCE’s electric system, support community engagement activities, 

and make investments in safety studies, pursuant to an agreement between SCE and the CPUC’s Safety 

Enforcement Division, as adopted by the CPUC in Resolution SED-5 and SED-5A.43 Further information 

can be found through the CPUC’s website.44 

The electrical corporation must also provide a map or set of maps illustrating the catastrophic wildfires. 

One representative map must appear in the main body of the WMP, with supplemental or detailed maps 

provided in Appendix C as needed. The maps must include the following: 

• Fire perimeters 

• Legend and text labeling each fire perimeter 

• County lines 

Figure 5-1 below maps the catastrophic wildfires identified in Table 5-4 above. An additional 12 maps 

reflecting individual catastrophic wildfire are provided in Appendix C: Additional Maps. 

 
43 RESOLUTION SED-5 APPROVING ADMINISTRATIVE CONSENT ORDER AND AGREEMENT OF THE SAFETY AND 

ENFORCEMENT DIVISION AND SOUTHERN CALIFORNIA EDISON COMPANY (U338-E) REGARDING THE 2017/2018 
SOUTHERN CALIFORNIA FIRES PURSUANT TO RESOLUTION M-4846. 

44 https://www.cpuc.ca.gov/regulatory-services/enforcement-and-citations  

https://www.cpuc.ca.gov/regulatory-services/enforcement-and-citations
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Figure 5-1 Catastrophic Wildfire History Map 45

 

 
45 Map as of 1/5/2023 and data source is from CalFire Fire and Resource Assessment Program (FRAP) GIS Database. 
https://frap.fire.ca.gov/mapping/gis-data/ 
 

https://frap.fire.ca.gov/mapping/gis-data/
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5.3.3 High Fire Threat Districts 
The electrical corporation must provide a brief narrative identifying the CPUC-defined HFTD across its 

territory. The electrical corporation must also provide a map of its service territory overlaid with the 

HFTD. The map must be accompanied by tabulated statistics on the CPUC- defined HFTD including the 

following minimum information: 

• Total area of the electrical corporation’s service territory in the HFTD (sq. mi.) 

• The electrical corporation’s service territory in the HFTD as a percentage of its total service 

territory (%) 

For the HFTD map, the HFTD layer(s) (raster or polygon) must cover the electrical corporation’s service 

territory and the HFTD layer must match the latest boundaries as published by the CPUC. Table 5-5 

provides an example of the content and level of detail required. 

 

SCE’s High Fire Risk Areas generally follow the historical wildfire patterns described in the previous 

section. Approximately one third of SCE’s service territory is comprised of areas designated as either 

elevated or extreme by the Commission’s High Fire Threat District (HFTD). In response to 2007 wildfires, 

the Commission adopted Decisions (D) 12-01-032 and D.14-01-010 in Rulemaking 08-11-005 to develop 

statewide fire hazard maps that depict the locations with environmental conditions in which there is 

potential for the ignition and spread of utility involved ignition events. These HFTD maps identify 

locations for enhanced mitigation activities such as inspections and vegetation management adopted in 

Decision 17-12-024. Decision 15-05-006 modified the HFTD boundaries within SCE’s service territory to 

include areas that were not previously designated.  

Figure SCE 5-04 below shows HFTD (raster or polygon) in SCE’s service area. The source data for this 

map is publicly available from the CPUC website, and the spatial data can be downloaded at 

https://www.cpuc.ca.gov/industries-and-topics/wildfires/fire-threat-maps-and-fire-safety-rulemaking. 

Further, SCE provides HFTD statistics for its service area in Table 5-5 below. 

 

https://www.cpuc.ca.gov/industries-and-topics/wildfires/fire-threat-maps-and-fire-safety-rulemaking
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Figure SCE 5-05 HFTD For SCE Territory46 

 
46 Map as of 11/3/22 and data source is from CPUC's Fire Threat Maps and Fire-Safety Rulemaking 

https://www.cpuc.ca.gov/industries-and-topics/wildfires/fire-threat-maps-and-fire-safety-rulemaking  

https://www.cpuc.ca.gov/industries-and-topics/wildfires/fire-threat-maps-and-fire-safety-rulemaking
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Table 5-5 CPUC’s HFTD Statistics47 
High Fire Threat District Total Area of Individual District 

(sq. mi.) 

% of Total Service Territory 

Non-HFTD 38,065 73% 

Tier 2 9,544 18% 

Tier 3 4,662 9% 

Total 52,270 100% 

 

5.3.4 Climate Change 
It is critical for the electrical corporation to understand general climate conditions and how climate change 

impacts the frequency and the intensity of extreme weather events and the vegetation that fuels fires. 

The risk of significant48 wildfire events continue to grow due to a range of changing climatic conditions that 

foster the initiation, spread, and intensity of wildfires. These developments, in turn, have the potential to 

increase associated wildfire consequences (e.g., average acres burned, facilities impacted). Extreme multi-

year droughts (i.e., increased temperatures and decreased precipitation) continue to lead to increases in 

dead vegetation, while increases in the frequency and/or magnitude of wind events can compound any 

resulting fires. Projections by Westerling (2018) point to a future defined by intensifying and, at times, 

expanding areas of elevated wildfire risk, strongly driven by changes to underlying climate conditions. 

 

5.3.4.1 General Climate Conditions 
The electrical corporation must provide an overview of the general weather conditions and climate across 

its service territory in the past 30- to 40-year period.49 The narrative must include, at a minimum, the 

following: 

• Average temperatures throughout the year 

• Extreme temperatures that may occur and when and where they may occur 

• Precipitation throughout the year 

The electrical corporation must also provide a graph of the average precipitation and maximum and 

minimum temperatures for each distinct climatic region of its service territory. At a minimum, it must 

provide one graph in the main body of the report. Figure SCE 5-02 provides an example of the 

climate/weather graph.Figure SCE 5-02 provides an example of the climate/weather graph. 

  

 
47 Data as of 12/14/22. 
48 In its 2022 Risk Assessment and Mitigation Phase (RAMP) filing, SCE defines “significant” fires as: Significant Fires 

are simulated fires that, at 8 hours after ignition, burned more than 10,000 acres or had at least one fatality or had 
at least 50 structures impacted. 

49 Annual information included in this section must align with Table 4 of the QDR. 
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Yearly average maximum and minimum temperatures peak in August with minimum values occurring in 

December and January for all fire climate zones. Average maximum temperatures in the summer range 

from near 100 in the deserts to around 80 near the coast. Annual precipitation amounts are greatest in the 

mountains with most of the annual precipitation occurring between November and April. Seasonal drought 

conditions occur during the summer months, but monsoon moisture in July and August can provide some 

relief in the mountains and deserts most years. 

Below is the analysis on the Annual Mean Climatology (Temperature and Precipitation) for the 11 Fire 

Climate Zones (FCZ). 

1. Fire Climate Zone 1 (Coast): 

Average maximum temperatures for this zone peak in the low 80s in August while dropping to near 60 

degrees in December and January. Average minimum temperatures range from the upper 40s in the winter 

to the lower 60s in the summer. Precipitation is highest from December through March with only trace 

amounts occurring during the summer. 

2. Fire Climate Zone 2 (Inland Valleys): 

Average maximum temperatures for this zone peak in the lower 90s in August while dropping to the lower 

60s in December and January. Average minimum temperatures range from the upper 40s in the winter to 

the upper 60s in summer. Precipitation is highest from December through March with only trace amounts 

occurring during the summer. 

 

3. Fire Climate Zone 3 (Western Mountains): 

Average maximum temperatures for this zone peak in the lower 80s in August while dropping to near 50 in 

December and January. Average minimum temperatures range from near 40 in the winter to the mid-60s 

in summer. Precipitation is highest from December through March with only trace amounts occurring 

during the summer. 

4. Fire Climate Zone 4 (Eastern Mountains): 

Average maximum temperatures for this zone peak in the lower 80s in August while dropping to the upper 

40s in December and January. Average minimum temperatures range from the upper 30s in the winter to 

the mid-60s in summer. Precipitation is highest from December through March with minimal amounts 

occurring in the summer. 

5. Fire Climate Zone 5 (Eastern Desert): 

Average maximum temperatures for this zone peak around 100 in July and August while dropping to near 

60 in December and January. Average minimum temperatures range from the mid-40s in the winter to the 

upper 70s in summer. Precipitation amounts are low throughout the year but are highest from December 

through February. 

6. Fire Climate Zone 6 (Upper Desert) 

Average maximum temperatures for this zone peak in the mid-90s in July and August while dropping to the 

mid-50s in December and January. Average minimum temperatures range from near 40 in the winter to 

near 70 in summer. Precipitation amounts are low throughout the year but are highest from December 

through March. 
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7. Fire Climate Zone 7 (Mojave): 

Average maximum temperatures for this zone peak in the upper 90s in July and August while dropping to 

the mid-50s in December and January. Average minimum temperatures range from near 40 in the winter 

to the mid-70s in summer. Precipitation amounts are low throughout the year but are highest from 

December through February. 

8. Fire Climate Zone 8 (Northern Desert): 

Average maximum temperatures for this zone peak in the mid-90s in July and August while dropping to the 

low 50s in December and January. Average minimum temperatures range from near 40 in the winter to the 

low 70s in summer. Precipitation amounts are low throughout the year but are highest in January and 

February. 

9. Fire Climate Zone 9 (Inyo): 

Average maximum temperatures for this zone peak in the upper 70s in July and August while dropping to 

the upper 40s in December and January. Average minimum temperatures range from the upper 20s in the 

winter to near 60 in summer. Precipitation is highest from November through March with lower amounts 

occurring during the summer. 

10. Fire Climate Zone 10 (Sierra): 

Average maximum temperatures for this zone peak in the mid-70s in July and August while dropping to the 

near 40 in December and January. Average minimum temperatures range from near 30 in the winter to 

near 60 in summer. Precipitation is highest from November through March with lower amounts occurring 

during the summer. 

11. Fire Climate Zone 11 (San Joaquin): 

Average maximum temperatures for this zone peak in the upper 90s in July and August while dropping to 

the upper 50s in December and January. Average minimum temperatures range from the mid-40s in the 

winter to the upper 60s in summer. Precipitation is highest from December through March with lower 

amounts occurring during the summer. 

 

SCE provides graphs of temperature and precipitation for these 11 fire climate zones. Figure 5- 2 provides 

the temperature and precipitation from 1980 to 2021 for fire climate zone 1. Figures for the remaining 10 

fire climate zones are provided in Appendix F: Supplemental Information. Data source is from SCE’s 40-year 

internal dataset which was generated by third party vendor, Atmospheric Data Solutions (ADS) by 

downscaling the Climate Forecast System Reanalysis (CFSR) data which comes from the National Center for 

Atmospheric Research (NCAR). 
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Figure 5- 2 Annual Mean Climatology for SCE Service Territory (Fire Climate 1-Coast)50 

 
 

5.3.4.2 Climate Change Phenomena and Trends 
The electrical corporation must provide a brief discussion of the local impacts of anticipated climate change 

phenomena and trends across its service territory. In addition, the electrical corporation must provide 

graphs/charts illustrating: 

• Mean annual temperature (Figure 5- 3) 

• Mean annual precipitation ( 

• Figure 5- 4) 

• Projected changes in minimum and maximum daily temperatures (Figure 5- 5) 

The electrical corporation must also indicate the increase in extreme fire danger days (historic 95th-

percentile conditions) due to climate change, considering (at a minimum) the combination of warmer 

temperatures, drier vegetation, and changes in high-wind events (e.g., Santa Ana winds, Diablo winds, 

Sundowners) for both winter/spring and summer/fall periods throughout the electrical corporation service 

territory. Figure 5- 6 provides an example of the required information on projections of extreme fire 

dangers. 

The electrical corporation must cite all source(s) used to write and illustrate this section. 

Mean annual temperatures since 1980 have been steadily increasing across the SCE service area since the 

early to mid-1990s, while mean annual precipitation has slowly decreased over the last four decades. In 

 
50 Figure as of 10/26/2022 and data source is from https://psl.noaa.gov/data/gridded/data.narr.html. 

https://psl.noaa.gov/data/gridded/data.narr.html
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addition, there have been periods of severe drought across portions of the SCE service territory since 2000. 

Data source is from SCE’s 40-year internal dataset which was generated by third party vendor, Atmospheric 

Data Solutions (ADS), by downscaling the Climate Forecast System Reanalysis (CFSR) data from the National 

Center for Atmospheric Research (NCAR). The data was downscaled to a 2-km horizontal resolution at an 

hourly temporal resolution going back to 1980. Figure 5- 3 below shows annual temperature and  

Figure 5- 4 below shows annual precipitation for SCE’s service area.  

 

Figure 5- 3 Mean Annual Temperature for SCE Service Territory, 1980s–202151

 
51 Figure as of 11/15/2022 and data source is from https://psl.noaa.gov/data/gridded/data.narr.html. 

https://psl.noaa.gov/data/gridded/data.narr.html
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Figure 5- 4 Mean Annual Precipitation for SCE Service Territory, 1980s–202152 

 

  

 
52 Figure as of 11/15/2022 and data source is from https://psl.noaa.gov/data/gridded/data.narr.html. 

https://psl.noaa.gov/data/gridded/data.narr.html
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Figure 5- 5 presents average daily maximum and minimum temperature values observed and projected for 

fire climate zone 1 using data from California’s 4th Climate Change Assessment. An additional 10 figures 

reflecting this information are provided in Appendix F: Supplemental Information. These daily average 

maximum and minimum values are calculated as 365-day rolling averages. Fire Climate Zones are defined 

as regions in which SCE observes similar climatic conditions related to fire weather conditions. 

 

Figure 5- 5 Projected Change in Maximum Temperature (Daytime Highs) and Minimum 
Temperature (Nighttime lows) Through 2100 for the Service Territory (FCZ 1 – Coast)53 

 
Below is analysis on the maximum and minimum for the 11 Fire Climate Zones (FCZ). 

Fire Climate Zones 1 (Coast) and 2 (Inland Valleys) 

Observed maximum temperatures change little through the observed period while an upward trend is 

noticeable among the minimum temperature observations. Both maximum and minimum temperatures 

are projected to trend upward across this zone through the end of the century. 

 
53 Figure as of 11/4/2022 and data source is from Cal-Adapt https://cal-adapt.org/  

https://cal-adapt.org/
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Fire Climate Zones 3 (Western Mountains), 4 (Eastern Mountains), 5 (Eastern Mountains), 6 (Upper Desert), 

and 8 (Northern Desert) 

Observed maximum temperatures change little through the observed period while a slight upward trend is 

noticeable among the minimum temperature observations. Both maximum and minimum temperatures 

are projected to trend upward across this zone through the end of the century. 

Fire Climate Zone 9 (Inyo) 

Observed maximum temperatures show a slight upward trend through the observed period while little 

change was noted among the minimum temperature observations. Both maximum and minimum 

temperatures are projected to trend upward across this zone through the end of the century. 

Fire Climate Zones 7 (Mojave), 10 (Sierra), and 11 (San Joaquin) 

Observed maximum and minimum temperatures change little through the observed period, but both are 

projected to trend upward across this zone through the end of the century. 

Projection of Extreme Fire Dangers 

Extreme fire weather day frequency is expected to increase across all SCE counties during most seasons 

and fuel moisture is expected to generally decrease. The largest increases in extreme fire weather days are 

forecast for Inyo and Mono County during the summer months. Data source is from climatetoolbox.org.54 

below shows the historical and projection of fuel moisture for Fresno County and data for the remaining 

fifteen counties are provided in Appendix F: Supplemental Information. 

  

 
54 Climatetoolbox.org does not allow SCE to apply Fire Climate Zones into the analysis, and therefore SCE has to switch 

to using counties. 
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Figure 5- 6 Projected Changes in Average Fuel Moisture and Average Number of Days of Extreme 

Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based on 
Global Climate Model Outputs (Fresno County)55 

 

 
Below is the analysis on the fire moisture and fire danger observations and projects for the 16 counties. 

 

1. Fresno County 

For summer and fall, little or no change has occurred in fuel moisture since the 1990s, nor is it expected to 

through 2055. However, the number of fire danger days has increased since the 1990s and will continue to 

do so through the middle part of the century. For winter and spring, little or no change has occurred in fuel 

moisture since the 1990s, nor is any significant change expected through 2055. However, a slight increase 

in the number of fire danger days is projected through mid-century. 

 

 

2. Imperial County 

For all four seasons, little change is noted in both fuel moisture and the number of fire danger days except 

for the spring where a slight increase in fire danger days is expected through mid-century. 

 
55 Figure as of 11/4/2022 and data source is from https://climatetoolbox.org  

https://climatetoolbox.org/
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3. Inyo County 

For summer and fall, fuel moisture values have changed little since the 1990s and are not expected to 

change significantly through the mid-century period. Meanwhile, the number of fire danger days has been 

increasing since the 1990s and will continue to increase through 2055. For winter and spring, little or no 

change has occurred in both fuel moisture or the number of fire danger days since the 1990s, nor are they 

expected to through 2055.  

 

4. Kern County 

For summer and fall, fuel moisture values have changed little since the 1990s and are not expected to 

change significantly through the mid-century period. Meanwhile, the number of fire danger days has been 

increasing since the 1990s and will continue to increase through 2055. For winter and spring, little or no 

change has occurred in both fuel moisture or the number of fire danger days since the 1990s, nor are they 

expected to through 2055.  

 

5. Kings County 

During the winter, little change in both fuel moisture and fire danger days is noted through the entire time 

period. Fuel moisture changes little in the spring but the number of fire danger days increases slightly by 

mid-century. In the summer, fuel moisture changes little, but there is a notable increase in the number of 

fire danger days through mid-century. In the fall, fuel moisture changes little through the period, and while 

the number of fire danger days shows no change from the 1990s to 2025, an increase is expected by the 

middle of the century.  

 

6. Los Angeles County 

For summer and fall, little or no change has occurred in fuel moisture since the 1990s, nor is it expected to 

through 2055. However, the number of fire danger days has increased slightly since the 1990s and will 

continue to do so through the middle part of the century. For winter and spring, fuel moisture values have 

changed little since the 1990s and are not expected to change significantly through the mid-century period. 

Meanwhile, the number of fire danger days has been increasing since the 1990s and will continue to 

increase through 2055.  

 

7. Madera County 

While fuel moisture changes little across all four seasons from the 1990s through mid-century, the number 

of fire danger days increases through mid-century during the summer and fall, with little change or a very 

slight increase during the winter and spring. 

 

8. Mono County  

While fuel moisture values during the summer and fall are expected to decrease very slightly through 2055, 
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the number of fire danger days is expected to increase sharply through this same time period. For winter 

and spring, little or no change has occurred in both fuel moisture or the number of fire danger days since 

the 1990s, nor are they expected to through 2055.  

 

9. Orange County  

For summer, little or no change has occurred in both fuel moisture or the number of fire danger days since 

the 1990s, nor are they expected to through 2055. For winter, little change in fuel moisture has occurred 

since the 1990s, but it is expected to decrease by mid-century. Meanwhile. Little change was noted in the 

number of fire danger days from the 1990s to 2055. For spring and fall, fuel moisture changes little through 

the period while the number of fire danger days steadily increases through the period. 

 

10. Riverside County  

For all four seasons, fuel moisture values have changed little since the 1990s and are not expected to 

change significantly through the mid-century period. Meanwhile, the number of fire danger days has been 

increasing since the 1990s and will continue to increase through 2055.  

 

11. Santa Barbara County  

For the summer and winter, little or no change has occurred in fuel moisture since the 1990s, nor is it 

expected to through 2055. However, while little change was noted in the number of fire danger days from 

the 1990s, a slight increase is expected to occur by 2055. For the spring and fall, fuel moisture changes little 

through the period while the number of fire danger days increases slightly through the period. 

 

12. San Bernardino County  

For the fall and winter, little or no change has occurred in both fuel moisture or the number of fire danger 

days since the 1990s, nor are they expected to through 2055. For the spring and summer, fuel moisture 

changes little through the period while the number of fire danger days steadily increases through the 

period. 

 

13. San Diego County  

While fuel moisture changes little across all four seasons from the 1990s through mid-century, the number 

of fire danger days increases during the fall and winter, with little change during the spring and summer. 

 

14. Tulare County  

For summer and fall, little or no change has occurred in fuel moisture since the 1990s, nor is it expected to 

through 2055. However, the number of fire danger days has increased slightly since the 1990s and will 

continue to do so through the middle part of the century. For winter and spring, little or no change has 

occurred in both fuel moisture or the number of fire danger days since the 1990s, nor are they expected to 



 
 

 
64 

 

through 2055.  

 

15. Tuolumne County  

For summer and fall, fuel moisture has changed little since the 1990s, but is expected to lower through 

2055, while the number of fire danger days will steadily increase through the middle part of the century. 

For winter and spring, little or no change has occurred in both fuel moisture or the number of fire danger 

days since the 1990s, with little change expected through 2055.  

 

16. Ventura County  

For all four seasons, fuel moisture changes little through the period however, in the fall and the winter, the 

number of fire danger days increases through 2055 with little change noted otherwise. 

 

5.3.5 Topography 
The electrical corporation must provide an overview and brief description of the various topographic 

conditions across its service territory. 

SCE’s service territory contains several prominent mountain topographic regions, several of which play a 

significant role in spatial patterns of fuel and wind driven wildfires activity.  

The Sierra Nevada Mountains run north south through the northern portion of SCE’s service territory. This 

mountain range is predominately impacted by winds running parallel to the mountain slopes and is 

bounded by the San Joaquin Valley to the west.  

East of the Sierra Nevada mountains, the upper high desert regions include Owens Valley, which are 

bounded by the White mountains.  

Basin and Range topography, including Death Valley and the Mojave Desert, dominate the high desert 

regions south of Owens Valley.  

Several other mountain ranges traverse SCE’s service territory from east to west. These mountain ranges 

are the (from east to west) Santa Ynez Mountains, Santa Monica Mountains, San Gabriel Mountains, and 

San Bernardino Mountains. The San Jacinto Mountains taper southeast from the San Bernardino 

Mountains, dividing the Colorado Desert from the low desert of the Inland Empire.  

The spaces between these mountains form passes such as the Tejon, Acton, Cajon, and Banning Passes, 

which are the locations in which Santa Ana wind driven fire events are prominent in SCE’s service territory.  

Additionally, some of the coastal mountain ranges, namely the San Ynez and Santa Monica mountains are 

features which play a major role in the formation of Sundowner winds. Finally, the Peninsular Ranges which 

separate the Inland Empire from the urbanized coastal plain of Los Angeles and Orange Counties. These 

mountains are also subject to stronger fuel and wind driven fire events.  

Figure SCE 5-06 below shows the illustration of the topography of SCE service territory. The source data for 

this map is available through ArcMap, ArcGIS Pro, and ArcGIS Online products in form of a base map. 
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Figure SCE 5-06 Topography of SCE Service Territory56

 

5.4 Community Values at Risk 
In this section of the WMP, the electrical corporation must identify the community values at risk across 

its service territory. Sections 5.4.1–5.4.5 provide detailed instructions.57 

 

 
56 Map is as of 12/5/2022 and data source is from ESRI base map (USA Topo Map). 
57 Annual information included in these sections must align with Table 7 of the QDR. 
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5.4.1 Urban, Rural, and Highly Rural Customers 
The electrical corporation must provide a brief narrative describing the distribution of urban, rural, and 

highly rural areas and customers across its service territory. Refer to Appendix A for definitions. 

 

SCE serves approximately 5.2 million customers, approximately 87% (4.5 million) of which are located in 

urban areas; 11.6% (0.6 million) in rural areas, and 0.7% (0.04 million) in highly rural areas. Urbanized areas 

include the North Coast (Ventura and Santa Barbara Counties); the Los Angeles Basin, Orange County, and 

the Inland Empire (Western San Bernardino and Riverside Counties). Rural and Highly Rural Populations are 

dispersed across wide swaths of the High Desert and High Sierras, including parts of Tulare, Kern, Mono, 

Inyo, and the Eastern parts of San Bernardino and Riverside Counties.  

Figure SCE 5-06 below shows the urban, rural, and highly rural customer distributions (raster or polygon) 

across SCE service territory. The source data for this map is publicly available from the United States Census 

Bureau and the spatial data can be downloaded at https://www.census.gov/geographies/mapping-

files/time-series/geo/tiger-geodatabase-file.2020.html. 

 

  

https://www.census.gov/geographies/mapping-files/time-series/geo/tiger-geodatabase-file.2020.html
https://www.census.gov/geographies/mapping-files/time-series/geo/tiger-geodatabase-file.2020.html
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Figure SCE 5-07 Urban, Rural, and Highly Rural Customer Distributions across SCE Service 
Territory37F

58 

 
58 Map as of 12/8/22 and data source is from 2020 Census Tract (https://www.census.gov/geographies/mapping-

files/time-series/geo/tiger-geodatabase-file.2020.html). 

https://www.census.gov/geographies/mapping-files/time-series/geo/tiger-geodatabase-file.2020.html
https://www.census.gov/geographies/mapping-files/time-series/geo/tiger-geodatabase-file.2020.html


 
 

 
68 

 

5.4.2 Wildland-Urban Interfaces 
The electrical corporation must provide a brief narrative describing the wildland-urban interfaces (WUIs) 

across its service territory. Refer to Appendix A for definitions. 

The Wildland Urban Interfaces (WUIs) are areas of urbanized developments adjacent to wildland 

vegetation. Since the late 1970s, the spatial patterns of housing development in most of the United States, 

and more prominently in Southern California, have largely been characterized by the housing development 

in these locations. Roughly one-third of SCE customers reside in WUI locations. The primary locations of the 

WUI in SCE’s service territory include the areas adjacent to the urban periphery of the Santa Barbara, Los 

Angeles, Orange, San Bernardino, and Riverside counties.  

New WUI areas are created as new housing development occurs in, or near, wildland vegetation, or when 

wildland grows near vegetation. However, as development continues into the WUI, additional populations 

are exposed to potential wildfires.  

WUI locations can be classified into two broad categories - WUI interface (WUI) and WUI intermix (WUIx). 

The WUI Interface is characterized by a clear delineation between the built environment and wildland 

vegetation. A suburban neighborhood immediately adjacent to wild grasses and shrubs, such as those 

located south of the Angeles National Forest is a prime example of the WUI Interface. Conversely, in WUI 

intermix locations, there is not a clear delineation between the urbanized (built) and wildland (unbuilt) 

environment. WUIx locations are characterized by rural or highly rural structures interspersed with 

wildland vegetation. Examples of WUIx locations include the rural communities in the San Bernardino 

National Forest.  

Table SCE 5-01 provides the total area of SCE service territory and number of customers and circuit miles in 

WUIs.59 Further, Figure SCE 5-07 below shows the distribution of WUIs (raster or polygon) and overhead 

transmission and distribution circuit miles across SCE service territory. The source data for this map is 

publicly available from the University of Wisconsin-Madison (Silvis Lab) and the spatial data can be 

downloaded at http://silvis.forest.wisc.edu/data/wui-change-2020/.  

 

Table SCE 5-01 - Number of SCE Customers and Circuit Miles in Wildland Urban Interface (WUI) 

Wildland-Urban Interfaces (WUIs) SCE Customers SCE Circuit Miles 

Non-WUIs 3,438,975 54,453 

WUIs 1,755,161 27,877 

Total 5,194,136 82,330 

 

 
59 The metrics provided include all transmission and primary distribution circuits, including overhead and 

underground. 

http://silvis.forest.wisc.edu/data/wui-change-2020/
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Figure SCE 5-08 Distribution of Wildland Urban Interface (WUI) across SCE Service Territory60 

 

 
60 Map as of 12/8/22 and data source is from University of Wisconsin-Madison (Silvis Lab) - 2020  

http://silvis.forest.wisc.edu/data/wui-change-2020/. 

http://silvis.forest.wisc.edu/data/wui-change-2020/
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5.4.3 Communities at Risk from Wildfire 
In this section of the WMP, an electrical corporation must provide a high-level overview of communities at 

risk from wildfire as defined by the electrical corporation (e.g., within the HFTD and HFRA). This includes an 

overview of individuals at risk, AFN customers, social vulnerability, and communities vulnerable because of 

single access/egress conditions within its service territory. Detailed instructions are provided below. 

 

5.4.3.1 Individuals at Risk from Wildfire 
The electrical corporation must provide a brief narrative (one to two paragraphs) describing the total 

number of people and distribution of people at risk from wildfire across its service territory. 

1. Communities At Risk 

Communities at Risk (CARs) are those communities designated by the California Department of Forestry 

and Fire Prevention (CalFire) that are within, or adjacent, to Wildland Urban Interface (WUI). SCE provides 

electric service in 193 cities and communities throughout Southern California, the majority of which have 

been wholly or partially designed as a Community at Risk (CAR). SCE notes that, in many cases, only a 

portion of these communities intersect with the Commission designated High Fire Threat District (HFTD).  

To be considered as a CAR, individual communities must submit an application outlining risk factors specific 

to their community. These factors include known local fire behavior potential, terrain complexity, and 

population egress challenges. Once a community is designated as a CAR, they are prioritized for state and 

federally funded fuel treatments projects. Figure SCE 5-09 below shows the distribution of communities at 

risk from wildfire across SCE service territory. The source data for this map is publicly available from the 

CAL FIRE and the spatial data can be downloaded at https://osfm.fire.ca.gov/divisions/community-wildfire-

preparedness-and-mitigation/fire-plan/communities-at-risk/. 

  

https://osfm.fire.ca.gov/divisions/community-wildfire-preparedness-and-mitigation/fire-plan/communities-at-risk/
https://osfm.fire.ca.gov/divisions/community-wildfire-preparedness-and-mitigation/fire-plan/communities-at-risk/
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Figure SCE 5-09 Distribution of Communities across SCE Service Territory61 

 

 
61 Map as of 12/8/22 and data source is from CalFire (https://osfm.fire.ca.gov/divisions/community-wildfire-

preparedness-and-mitigation/fire-plan/communities-at-risk/). 

https://osfm.fire.ca.gov/divisions/community-wildfire-preparedness-and-mitigation/fire-plan/communities-at-risk/
https://osfm.fire.ca.gov/divisions/community-wildfire-preparedness-and-mitigation/fire-plan/communities-at-risk/
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2. Individuals At Risk 

SCE provides service to over approximately 15 million customers through 5.2 million customer accounts. 

SCE’s service area includes densely populated portions of Los Angeles and Orange counties not otherwise 

served by municipal electric utilities.62 As stated in the previous section, roughly one third of these 

customers reside in the WUI. Figure SCE 5-10 below shows the distribution of individuals at risk from 

wildfire across SCE service territory. The source data for this map is publicly available from the United 

States Census Bureau and the spatial data can be downloaded at 

https://www.census.gov/geographies/mapping-files/time-series/geo/tiger-geodatabase-file.2020.html. 

 

3. Access and Functional Needs 

SCE leverages internal customer enrollment data from customer programs and services and demographic 

designations SCE has on record that match the definition of an Access and Function Needs (AFN) customer. 

See Section 8.5.3 for additional details on AFN data tracked in our systems.63 In SCE’s service territory, the 

majority of AFN customers are located in more urbanized/non-WUI locations.  

Figure SCE 5-11 below shows the distribution of AFN at risk from wildfire across SCE service territory.  

 

  

 
62 Source: 2020 U.S. Census https://mtgis-

portal.geo.census.gov/arcgis/apps/MapSeries/index.html?appid=2566121a73de463995ed2b2fd7ff6eb7 
63 SCE performed an analysis to identify the percentage of the SCE customer base that meets the definition of AFN 

per Government Code 8593.3(f)(1). Based on data gathered from SCE’s internal systems and programs, SCE 

estimates that approximately 32% of its customer accounts would identify with at least one AFN category. SCE 

actively identifies customers as AFN that directly interface with SCE’s customer programs and services. SCE 

launched an AFN Self-Identification pilot in 2022 to help us further identify customers and household members 

with access and functional needs, above and beyond customers enrolled in the Medical Baseline Allowance 

Program. See Section 8.5.3 for additional details. 

 

https://www.census.gov/geographies/mapping-files/time-series/geo/tiger-geodatabase-file.2020.html
https://mtgis-portal.geo.census.gov/arcgis/apps/MapSeries/index.html?appid=2566121a73de463995ed2b2fd7ff6eb7
https://mtgis-portal.geo.census.gov/arcgis/apps/MapSeries/index.html?appid=2566121a73de463995ed2b2fd7ff6eb7
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Figure SCE 5-10 Distribution of Individuals across SCE Service Territory64 

 

 

 
64 Map as of 12/8/22 and data source is from data source is from 2020 Census Tract 

(https://www.census.gov/geographies/mapping-files/time-series/geo/tiger-geodatabase-file.2020.html) 
 

https://www.census.gov/geographies/mapping-files/time-series/geo/tiger-geodatabase-file.2020.html
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Figure SCE 5-11 Distribution of AFN across SCE Service Territory65 

 

 
65 Map as of 12/8/22. SCE has provided a spatial data for AFN in SCE service territory. Please see 

https://www.sce.com/safety/wild-fire-mitigation. 
 

https://www.sce.com/safety/wild-fire-mitigation
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5.4.3.2 Social Vulnerability and Exposure to Electrical Corporation Wildfire Risk 
The electrical corporation must provide a brief narrative describing the intersection of social vulnerability 

and community exposure to electrical corporation wildfire risk across its service territory. This intersection is 

defined as census tracts that 1) exceed the 70th percentile according to the Social Vulnerability Index (SVI) 

or have a median household income of less than 80 percent of the state median, and 2) exceed the 85th 

percentile in wildfire consequence risk according to the electrical corporation’s risk assessment(s).66 

For SVI, the electrical corporation must use the most up-to-date version of Centers for Disease Control and 

Prevention/Agency for Toxic Substances and Disease Registry’s Social Vulnerability Index dataset (Year = 

2018;43F67 Geography = California; Geography Type = Census Tracts).68 

In addition, the electrical corporation must provide a single geospatial map showing its service territory 

(polygon) overlaid with the distribution of the SVI and exposure intersection and urban and major roadways. 

Any additional maps needed to provide clarity and detail should be included in Appendix C. 

 

Based on the census tract level geography used in by Centers for Disease Control (CDC) Social Vulnerability 

Index (SVI), the majority of the socially vulnerable populations in SCE’s service territory are located outside 

of High Fire Threat Districts (HFTD). Census tract-based geographies are inherently biased toward urbanized 

areas with higher population density. Therefore, the granularity of spatial data using this geography is not 

particularly useful in more rural locations, which are prevalent in SCE’s High Fire Threat District (HFTD). For 

this reason, SCE has developed a circuit-based view of social vulnerability. This Access and Functional Needs 

(AFN)/Non-Residential Critical Infrastructure (NRCI) multiplier methodology is described in additional detail 

in Section 6.4.  

Figure SCE 5-11 below shows the distribution of the SVI and exposure intersection and urban and major 

roadways across SCE service territory. The source data for this map is publicly available from the Center for 

Disease Control and Prevention, and the spatial data can be downloaded at 

https://www.atsdr.cdc.gov/placeandhealth/svi/data_documentation_download.html. 

  

 
66 These criteria are derived from Cal OES Recovery Division, Hazard Mitigation Assistance Branch’s Multiple Hazards 

and Social Vulnerability Analysis, dated January 18, 2022: https://www.caloes.ca.gov/wp- 
content/uploads/Recovery/Documents/Socially-Vulnerable-and-High-Hazard-Risk-Community-Criteria.- 
Methodology.pdf & https://calema.maps.arcgis.com/apps/dashboards/3c78aea361be4ea8a21b22b30e613d6e 

67 As of the publishing of these Guidelines, 2018 was the most recent version of the dataset. Electrical corporations 
must use the most up-to-date version of the dataset. 

68 Centers for Disease Control and Prevention / Agency for Toxic Substances and Disease Registry Social Vulnerability 
Index Data and Documentation Download 
(https://www.atsdr.cdc.gov/placeandhealth/svi/data_documentation_download.html, accessed Oct. 11, 2022). 

https://www.atsdr.cdc.gov/placeandhealth/svi/data_documentation_download.html
https://www.caloes.ca.gov/wp-content/uploads/Recovery/Documents/Socially-Vulnerable-and-High-Hazard-Risk-Community-Criteria.-Methodology.pdf
https://www.caloes.ca.gov/wp-content/uploads/Recovery/Documents/Socially-Vulnerable-and-High-Hazard-Risk-Community-Criteria.-Methodology.pdf
https://www.caloes.ca.gov/wp-content/uploads/Recovery/Documents/Socially-Vulnerable-and-High-Hazard-Risk-Community-Criteria.-Methodology.pdf
https://calema.maps.arcgis.com/apps/dashboards/3c78aea361be4ea8a21b22b30e613d6e
http://www.atsdr.cdc.gov/placeandhealth/svi/data_documentation_download.html
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Figure SCE 5-12 Distribution of the SVI and Exposure Intersection and Urban and Major 
Roadways across SCE Service Territory69

 

 

 
69 Map as of 01/09/23. SVI data is from Center for Disease Control and Prevention 
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5.4.3.3 Sub-Divisions with Limited Egress or No Secondary Egress 
The electrical corporation must provide a brief narrative overview (one to two paragraphs) describing sub-

divisions with limited egress or no secondary egress, per CAL FIRE data,46F

70 across the electrical corporation’s 

service territory. 

 

AB 2911 (2018) amended the California Public Resource Code 4290.5 that requires CalFire to identify 

subdivisions with greater than 30 housing units located in the State Responsibility Area (SRA) or a Very High 

Fire Hazard Severity Zones (VHFSZ) without a secondary means of population egress. Given that this bill 

only passed a few years ago, many of the neighborhoods in SCE’s service territory have not been assessed 

under this program. Only select portions of Los Angeles, Orange, and Kern counties have complete 

assessments made available to the public. SCE has developed an alternate methodology to assess 

population egress with high fire frequency through its Severe Risk Areas (SRA) methodology, which is 

described in more detail in Section 6. As these AB2911 assessments progress, SCE will continue to review 

new locations to help ensure any newly identified locations are incorporated into its overall egress 

methodology. 

Figure SCE 5-12 below shows the map of Communities Vulnerable due to Access/Egress Constraints 

(Polygon) across SCE Service Territory base on CAL FIRE data. The source data for this map is publicly 

available from the CAL FIRE and the spatial data can be downloaded at https://calfire-

forestry.maps.arcgis.com/apps/webappviewer/index.html?id=a045e9e9c01c4dd7abdf14ad30646eaf. 

 

  

 
70 Board of Forestry and Fire Protection Subdivision Review Program (https://bof.fire.ca.gov/projects-and- 

programs/subdivision-review-program/, accessed Oct. 11, 2022). 

https://calfire-forestry.maps.arcgis.com/apps/webappviewer/index.html?id=a045e9e9c01c4dd7abdf14ad30646eaf
https://calfire-forestry.maps.arcgis.com/apps/webappviewer/index.html?id=a045e9e9c01c4dd7abdf14ad30646eaf
https://bof.fire.ca.gov/projects-and-%20programs/subdivision-review-program/,%20accessed%20Oct.%2011,%202022
https://bof.fire.ca.gov/projects-and-%20programs/subdivision-review-program/,%20accessed%20Oct.%2011,%202022
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Figure SCE 5-13 Communities Vulnerable due to Access/Egress Constraints (Polygon) and Major 
Roadways (Polygon) across SCE Service Territory71 

 

 
71 Map as of 12/8/22 and data source is from CAL FIRE (https://calfire-
forestry.maps.arcgis.com/apps/webappviewer/index.html?id=a045e9e9c01c4dd7abdf14ad30646eaf) 
72 Data as of 12/9/22. 

https://calfire-forestry.maps.arcgis.com/apps/webappviewer/index.html?id=a045e9e9c01c4dd7abdf14ad30646eaf
https://calfire-forestry.maps.arcgis.com/apps/webappviewer/index.html?id=a045e9e9c01c4dd7abdf14ad30646eaf
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5.4.4 Critical Facilities and Infrastructure at Risk from Wildfire 
The electrical corporation must provide a brief narrative describing the distribution of critical facilities and 

infrastructure located in the HFTD/HFRA across its service territory. Critical facilities and infrastructure are 

defined in Appendix A. 

 
Facilities and infrastructure deemed to be critical are those that perform essential functions to public 

safety. Some examples include, but are not limited to, police facilities, emergency operation centers (EOCs), 

fire stations, schools, shelters, telecommunications towers, and numerous other essential facilities. These 

facilities may require additional assistance and advanced planning to help ensure resiliency and continuity 

during de-energization events. SCE offers assistance to those facilities with advanced planning efforts 

toward their functional resiliency during de-energization and re-energization. SCE identifies Critical facilities 

and Infrastructure customers by utilizing the CPUC’s adopted list and the North American Industry 

Classification System (NAICS) process. NAICS allows us to verify the sectors identified by the CPUC. SCE then 

verifies customer data against the NAICS. 

SCE has approximately 21,000 Critical Facilities in its HFRA. The County of Los Angeles has approximately 

6,000 facilities with Riverside and San Bernardino Counties having approximately 4,000 and 3,000 facilities, 

respectively.  

Figure SCE 5-13 shows the distribution of critical facilities and infrastructure by county, and Figure SCE 5-14 

hows the distribution of critical facilities and infrastructure by type. Further,  

Figure SCE 5-15 below shows the critical facilities (point data) and critical infrastructure (points and/or 

lines, as appropriate) across SCE service territory (polygon).  
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Figure SCE 5-14 Distribution of Critical Facilities and Infrastructures across SCE HFRA Territory By 
Counties72 

 

 

Figure SCE 5-15 Distribution of Critical Facilities and Infrastructures Type across SCE HFRA 
Territory72 

 

 

 
72 Data as of 12/9/22. 
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Figure SCE 5-16 Distribution of Critical Facilities and Infrastructures Across SCE Service Territory73 
 

 

 
73 Map as of 12/8/22. SCE has provided a spatial data for SCE Critical Facilities. Please see 

https://www.sce.com/safety/wild-fire-mitigation. 
 

https://www.sce.com/safety/wild-fire-mitigation
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5.4.5 Environmental Compliance and Permitting 
In this section, the electrical corporation must provide a summary of how it ensures its compliance with 

applicable environmental laws, regulations, and permitting related to the implementation of its WMP. This 

overview must include: 

• A description of the procedures/processes to ensure compliance with relevant environmental laws, 

regulations, and permitting requirements before and during WMP implementation. The process or 

procedure should include when consultation with permittees occurs (i.e., at what stage of planning 

and/or implementation of activities described in the WMP) 

• Roadblocks the electrical corporation has encountered related to environmental laws, regulations, 

and permitting related to implementation of its WMP and how the electrical corporation has 

addressed, is addressing, or plans to address the roadblocks. 

• Any notable changes to its environmental compliance and permitting procedures and processes 

since the last WMP submission and a brief explanation as to why those changes were made. Include 

any planned improvements or updates to the initiative and the timeline for implementation. 

The electrical corporation must also provide a table (Table 5-6 provides an example) of potentially relevant 

state and federal agencies that may be responsible for discretionary approval of activities described in 

WMPs and the relevant environmental laws, regulations, and permitting requirements. If this table extends 

past two pages, provide the required information in an appendix. 

 

Wildfire Environmental Compliance and Permitting Summary 

SCE is committed to preserving and protecting the environment and implementing sustainable business 

practices for the benefit of the customers and communities we serve. SCE complies with applicable local, 

state, and federal environmental laws and regulations.  

SCE Environmental Compliance Procedures and Processes 

SCE’s Environmental Services Department (ESD) evaluates work activities associated with the WMP to 

identify the potential for impacts to agency regulated environmental resources (regulated environmental 

resources) (i.e., archaeological, cultural, biological species, wetlands and waterways, etc.) and any existing 

agency permit conditions that may be applicable. 

The environmental review process is initiated after the work activity has been identified and the scoping for 

performing the work activity has been completed. After receiving the planned work activity, ESD performs 

a multi-tiered evaluation, beginning with desktop screening that uses project location information to 

determine whether the project intersects with known regulated environmental resources identified in 

publicly available agency databases or past environmental survey data gathered by SCE. If there are no 

intersects with known regulated environmental resources, the operations team receives approval to 

proceed with scheduling and implementation following standard environmental requirements designed to 

ensure work is performed in a way that protects the environment and ensures compliance. 
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Crews are responsible for reviewing and understanding the requirements prior to implementation, and if 

they encounter any unforeseen conditions, they are instructed to call for support. If there are intersects 

with existing agency permits or known regulated environmental resources, the project is further analyzed 

by ESD to determine the need for environmental impact avoidance/minimization measures and agency 

review, permitting, and approval. If the project requires agency permitting or review and approval, ESD 

gathers the required information to initiate such consultation. 

After agency review and approval or permitting is complete, ESD sends agency environmental 

requirements to the operations team for scheduling and execution of the work. Environmental 

requirements may include pre-activity environmental surveys and/or environmental monitoring during 

implementation. In these cases, the operations team coordinates with ESD to schedule qualified personnel 

to perform environmental surveys and monitoring.  

SCE also has processes to inspect projects that are on-hold pending environmental or agency review and 

approval. For example, if an equipment inspection identifies a Priority 1 (P1 - emergency condition), SCE 

will remediate the P1 condition pursuant to GO95 and will notify the appropriate agency and file any after-

the-fact permits that may be necessary.  

Roadblocks 

Activities to address wildfire risk often occur in locations that require additional environmental review, 

protection, or permitting. For example, the work can occur in environmentally sensitive areas and on lands 

administered by State and Federal agencies, requiring coordination with such agencies. Environmental 

permitting and approval of work in these areas can present significant challenges to the timely execution of 

work. Reasons for these challenges vary by each agency’s rules and available resources. However, some 

frequently encountered issues include: 

• Environmental regulations that do not provide clear guidance on permitting processes and criteria 

for approval, resulting in different interpretations of a regulation within an agency (e.g., between 

differing regions, and/or between the regions and headquarters) and delays and/or denials of 

discretionary permits.  

• Agency staffing, resources, and funding shortages to support and prioritize utility permits.  

• Long agency processing times given their required administrative/regulatory processes (e.g., 18 

months to obtain a temporary right-of-way permit).  

Actions to Address Challenges  

SCE is continuing to enhance its agency-specific strategies to address permitting challenges. SCE anticipates 

that the development of broader, long-term permits, streamlined permit processes, and exemption 

pathways that allow for low environmental risk, high volume utility wildfire and compliance work to 

proceed in a more efficient manner will be key elements in most agency-specific strategies. In the near-

term, when significant issues arise, SCE escalates those issues with the agency and attempts to resolve 

them as soon as possible. Below, SCE has identified how we are working (or plan to work) in partnership 

with some key agencies to address permitting.  
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Forest Service Master Special Use Permit (MSUP)  

The Forest Service MSUP continues to be an important tool to facilitate SCE’s work. SCE is now focusing on 

how to improve the efficient use of this permit, including addressing greater consistency in agency 

execution, expanding the scope of the permitted activities, and obtaining approvals within expected 

timeframes. SCE is working with agencies to add staff at key forests and at the regional level, through cost 

recovery agreements, to provide dedicated staff to support review and approval of projects. This should 

reduce delays due to staffing shortages. SCE is increasing its external engagement with agency leadership 

to share priorities, signal upcoming changes, discuss concerns and solutions, and gain consensus for a path 

forward. For example, SCE flagged to the agency’s senior leadership that fuel management remains a key 

challenge and the agency is now working with multiple stakeholders to address this key issue.  

Bureau of Land Management (BLM)  

SCE worked with the California State Office to obtain a 5-year Instruction Memorandum, which allows 

utilities to carry-out wildfire mitigation work without waiting for approval (though after-the-fact reporting 

requirements apply). This has significantly decreased agency permitting time pending the issuance of an 

Operations and Maintenance Plan, which is currently under development. Specifically, SCE has been 

working with the BLM in the Bakersfield Office on a pilot for an Operations and Maintenance Plan that can 

be rolled out more broadly within the agency once completed in 2023. SCE also is increasing its external 

engagement with agency leadership to share priorities, signal upcoming changes, discuss concerns and 

solutions, and gain consensus for a path forward.  

California Department of Fish and Wildlife (CDFW)  

SCE and CDFW share the goals of reducing wildfire risks by completing grid resiliency projects, decreasing 

turnaround time for permits, protecting California’s natural resources, and minimizing the impact of our 

projects on fish and wildlife. SCE is considering several possible tools and actions that could help and we 

look forward to continuing our work with CDFW to realize these mutual goals. 

Some possible actions include: (1) increasing our portfolio of permits to include broader, long-term 

permits, additional incidental take permits covering all activities with impact within covered species’ 

habitats and more streamlined permit processes, (2) increasing agency staffing and training to support 

permit development and more efficient permit processing, and (3) increasing agency leadership 

participation and input, including through formal agency guidance, definition of key terms and 

standardization of processes.  

As with the Forest Service and BLM, SCE is increasing its engagement with CDFW agency leadership, and 

will share ideas regarding possible solutions to facilitate processes for both agency and utility staff, while 

supporting the core mission of the agency.  

As mentioned above, across these key agencies, we will continue to evaluate our own internal processes 

and seek feedback from agencies to help ensure smoother transactions from SCE’s part as well. 
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Notable Changes, Including Planned Improvements 

SCE is exploring ways to optimize the work management processes to implement WMP activities outside of 

seasonal limited operating periods (LOPS) associated with environmental resources (i.e., threatened or 

endangered species).  

SCE has recently obtained incidental take permits for Yosemite Toad and Arroyo Toad and is currently 

finalizing permits for Pacific Fisher, San Bernardino Kangaroo Rat, and Santa Catalina Island Fox, which will 

provide greater operational flexibility in key regions. SCE is also applying for a Master Streambed Alteration 

Agreement for work in CDFW jurisdictional waters (estimated permit approval in 2024).  

Relevant Federal Environment Laws, Regulations, and Permitting Requirements 

SCE obtains environmental permits and approvals from governmental agencies to comply with 

environmental laws and regulations. Table 5-6 and Table 5-7 below provide the relevant state and federal 

environmental laws, regulations and permitting requirements for implementing the WMP. 

 

Table 5-6 - Relevant State Environmental Laws, Regulations, and Permitting Requirements for 
Implementing the WMP 

Environmental Law, Regulation, or Permit Responsible Permittee/Agency 

California Environmental Quality Act (CEQA) 

• California Public Resources Code § 21069;  

• California Code of Regulations title 14, § 15381. 

• California Code of Regulations title 14, § 15268, 
subd. (d). 

• California Fish & Game Code § 2050 et seq. 

Various: State and local agencies, i.e., 

California Public Utilities Commission,  

California Department of Fish and Wildlife, 

Los Angeles Department of Regional 

Planning, etc. 

 

Assembly Bill 52 (AB52):  

California Public Resources Code 21080.3.2 

Various: State and local agencies, i.e., 

California Public Utilities Commission,  

California Department of Fish and Wildlife, 

Los Angeles Department of Regional 

Planning, etc. 

California Endangered Species Act (CESA)  

• California Fish and Game Code § 2080 et seq. 

California Department of Fish and Wildlife 
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Environmental Law, Regulation, or Permit Responsible Permittee/Agency 

California Fish and Game Code  

• §§ 3503, 3503.5, and 3513 (Nesting Bird 
Protection) 

• §§ 3511, 4700, 5050, and 5515 [California Fully 
Protected Species (§3511 (birds), §4700 
(mammals), §5050 (reptiles and amphibians), and 
§5515 (fish)] 

§ 3800 [makes it unlawful to take any nongame bird (i.e., 

bird that is naturally occurring in California that is not a 

gamebird, migratory game bird, or fully protected bird)] 

California Department of Fish and Wildlife 

Native Plant Protection Act  

• California Fish and Game Code §§ 1900-1913 

California Department of Fish and Wildlife 

California Desert Native Plants Act 

• California Food and Agriculture Code §§ 80001-
80201 

California Department of Agriculture, local 
agencies 

Lake or Streambed Alteration (LSA) 

•  California Fish and Game Code Sections 1600 
through 1616 

California Fish and Game Code §§ 5650 - 5652 (prohibit the 

deposition, passage of, or disposal of deleterious materials 

into the waters of the state, or within 150 feet of the 

highwater mark of waters of the state) 

California Department of Fish and Wildlife 

Air Resources 

California Health and Safety Code §§ 39000-44474 

• 13 CA ADC §§ 2450-2465  

Portable Equipment Registration Program (PERP) and 

Portable Engine Airborne Toxic Control Measure 

California Air Resources Board and various 
local air agencies 

California Porter-Cologne Water Quality Control Act 

• California Water Code § 13000 et seq. 

California State Water Quality Control 

Board including multiple Regional Water 

Quality Control Boards 

California Coastal Act 

• California Public Resources Code § 30000 et seq. 

California Coastal Commission including 
delegation of Local Coastal Programs 
(LCPs) to cities and counties 
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Environmental Law, Regulation, or Permit Responsible Permittee/Agency 

Various Encroachment Permits CA Dept. of Transportation, CA Dept. 
Water Resources 

 
Table 5-7 Relevant Federal Environmental Laws, Regulations, and Permitting Requirements for 

Implementing the WMP 

Environmental Law, Regulation, or Permit Responsible Permittee/Agency 

National Environmental Policy Act (NEPA) 

• 42 U.S.C § 4321 et seq. 

Various: Federal Land Management 

Agencies, i.e., Bureau of Land 

Management, National Park Service, 

USFS, etc. 

Federal Endangered Species Act of 1973(ESA) 

• 16 U.S.C. §§ 1531-1544 

United States Fish and Wildlife Service 

Migratory Bird Treaty Act (MBTA) 

• 16 U.S.C. § 703 et seq. 

United States Fish and Wildlife Service 

Bald and Golden Eagle Protection Act (BGEPA) 

• 16 U.S.C. § 668 et seq. 

United States Fish and Wildlife Service 

Marine Mammal Protection Act (MMPA) 

• 16 U.S.C. § 1362 et seq. 

United States Fish and Wildlife Service 

National Historic Preservation Act (NHPA) 

• 54 U.S.C. §§ 300101-307108 

Advisory Council on Historic 

Preservation/State Historic Preservation 

Office/Federal Lead agencies 

Archaeological Resources Protection Act (ARPA) 

• 16 U.S.C. §§ 470aa–470mm  

Various: Federal Land Management 

Agencies, i.e., Bureau of Land 

Management, National Park Service, 

USFS, etc. 

Native American Graves Repatriation Protection Act 
(NAGRPA) 

• 25 U.S.C. § 3001 et seq. 

Various: Federal Land Management 

Agencies, i.e., Bureau of Land 

Management, National Park Service, 

USFS, etc. 

Antiquities Act of 1906 

• 54 U.S.C.§§ 320301-320303 

Various: Federal Land Management 

Agencies, i.e., Bureau of Land 

Management, National Park Service, 

USFS, etc. 
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Environmental Law, Regulation, or Permit Responsible Permittee/Agency 

Paleontological Resources Preservation Act (PRPA) 

• 16 U.S.C. §§ 470aaa-470aaa-11 

 

Various: U.S. Department of the Interior, 

i.e., Bureau of Land Management, 

National Park Service, U.S. Fish and 

Wildlife Service, U.S. Bureau of 

Reclamation, etc. 

Federal Clean Water Act (CWA) 

• 33 U.S.C. §§ 1251-1388  

Environmental Protection Agency, Army 

Corps of Engineers  

Federal Coastal Zone Management Act 

• 16 U.S.C. § 1451 et seq. 

Bureau of Ocean Energy Management 
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6 RISK METHODOLOGY AND ASSESSMENT 

In this section of the WMP, the electrical corporation must provide an overview of its risk methodology, key 

input data and assumptions, risk analysis, and risk presentation (i.e., the results of its assessment). This 

information is intended to provide the reader with a technical understanding of the foundation for the 

electrical corporation’s wildfire mitigation strategy for its Base WMP. Sections 6.1–6.7 below provide 

detailed instructions. 

For the 2023-2025 Base WMP, the electrical corporation does not need to have performed each calculation 

and analysis indicated in sections 6.2, 6.3, and 6.6. If the electrical corporation is not performing a certain 

calculation or analysis, it must describe why it does not perform the calculation or analysis, its current 

alternative to the calculation or analysis (if applicable), and any plans to incorporate those calculations or 

analyses into its risk methodology and assessment. 

In this section, SCE describes its approach to define and analyze wildfire and PSPS risk. These risk 

assessments inform mitigation strategy, prioritization, selection, and scoping as described in Section 7. 

In Section 6.1, SCE provides a summary of the two risk planning frameworks it uses as part of its Integrated 

Wildfire Mitigation Strategy (IWMS): 1) the Multi-Attribute Risk Score Framework (MARS Framework or 

MARS), which is used to calculate overall Wildfire and PSPS risk and risk reduction from mitigation 

activities, and 2) the IWMS Risk Framework, which categorizes SCE’s high fire risk area into three risk 

tranches and is used to inform mitigation selection and scoping.  

In Section 6.2, SCE explains its approach to the 17 risk components defined by the WMP guidelines. In the 

limited cases in which SCE uses a risk component differently than as defined by the WMP guidelines, SCE 

explains its reasoning. 

In Section 6.3, SCE explains its approach to the risk scenarios defined by the WMP guidelines. In the limited 

cases in which SCE does not use a risk scenario as defined by the WMP guidelines, or uses it differently, SCE 

explains its reasoning. 

In Section 6.4, SCE presents a summary of wildfire and PSPS risk across its service territory, including the 

highest risk locations and circuits. SCE also describes the HFTD review process with the CPUC and provides 

details on metrics as requested by the WMP guidelines. 

In Section 6.5 and Section 6.6, SCE describes the mechanisms by which SCE accesses, stores, and controls 

wildfire and PSPS risk related information. This section also summarizes the associated quality 

control/quality assurance processes for risk data and risk analyses. 

In Section 6.7, SCE provides its risk improvement plan, which is informed by internal assessments along 

with feedback from stakeholders and regulatory agencies. 

SCE also notes that additional documentation on risk components and models can be found in Summary 

Documentation . 
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6.1 Methodology 
In this section, the electrical corporation must present an overview of its risk calculation approach. This 

includes one or more graphics showing the calculation process, a concise narrative explaining key elements 

of the approach, and definitions of different risks and risk components. 

6.1.1 Overview 
The electrical corporation must provide a brief narrative describing its methodology for quantifying its 

overall utility risk of wildfires and PSPS. This methodology will help inform the development of its wildfire 

mitigation strategy (see Section 7). The electrical corporation must describe the methodology and 

underlying intent of this risk assessment in no more than five pages, inclusive of all narratives, bullet point 

lists, and any graphics. 

SCE uses two risk planning frameworks: 

The MARS Framework is used to calculate overall utility risk from both wildfire and PSPS. The MARS 

Framework converts PSPS risk (PSPS Likelihood and PSPS Consequence) and Wildfire risk (Probability of 

Ignition and Wildfire Consequence) into a unitless risk score based on the principles in the S-MAP 

Settlement. The MARS Framework allows SCE to define and evaluate overall utility risk, and to compare 

mitigations and alternatives to each ignition driver and sub-driver on the basis of risk reduction and cost 

effectiveness. 

The IWMS Risk Framework defines three risk tranches within SCE’s HFRA based on potential consequences 

should an ignition occur at a specific utility asset location. This analysis includes elements such as potential 

egress constraints and Communities of Elevated Fire Concern (CEFC). The IWMS Risk Framework is 

anchored on wildfire consequence should an ignition occur and does not adjust consequences based on the 

probability of ignition. SCE takes this approach because probability of ignition changes over time due to 

many variables such as age, loading, etc. Furthermore, in some locations the consequences of an ignition 

that leads to a wildfire may be so extreme that it is prudent to mitigate ignition risk regardless of 

probability.  

After mitigations have been evaluated and selected under the MARS Framework, SCE uses this preferred 

list of mitigations in combination with the IWMS Risk Framework as a key input to determine the location, 

scale, scope, and frequency for each mitigation based on the three tranches of forecasted wildfire 

consequence severity. The IWMS Risk Framework supports SCE’s strategy to deploy mitigations 

commensurate with the level of consequence from a safety, financial, and reliability perspective within 

each location of its high fire risk area. 

In Section 6.2.1, SCE further explains these two frameworks, and provides two diagrams that are intended 

to illustrate how each framework uses the individual risk components defined by the WMP guidelines. Each 

diagram should be considered as unique to its respective framework. 

6.1.2 Summary of Risk Models  
In this section, the electrical corporation must summarize the calculation approach for each risk and risk 

component identified in Section 6.2.1. This documentation is intended to provide a quick summary of the 

models used. The electrical corporation must provide the following information: 

 



 
 

 
91 

 

• Identification (ID): Unique shorthand identifier for the risk or risk component. 

• Risk component: Unique full identifier for the risk or risk component. 

• Design scenario(s): Reference to design scenarios evaluated with the model to calculate the risk or 

risk component. These must be defined in Section 6.3. 

• Key inputs: List of key inputs used to evaluate the risk or risk component. These can be in summary 

form (e.g., the electrical corporation may list “equipment properties” rather than listing out 

equipment age, maintenance history, etc.). 

• Sources of inputs: List of sources for each input parameter. These must include data sources (such 

as LANDFIRE) and modeling results (such as wind predictions) as relevant to the calculation of the 

risk or risk component. If the inputs come from multiple sources, each source should be on a new 

line. 

• Key outputs: List of outputs calculated for the risk or risk component. 

• Units: List of the units associated with the key outputs. 

Table 6-1 provides a template for the required information. The electrical corporation must provide a 

summary of each model in Appendix B. 

Table 6-1 - SCE’s Summary of Risk Models 
 

ID74 Risk 
Component 

Design 
Scenario(s) 

Key Inputs Source of 
Inputs 
(Data and/or 
Models) 

Key Outputs Units 

R1 Overall Utility 
Risk 

WL1, WL2, 
WC2, VC1, 
VC3 

Combination of 
Ignition Risk (R2) and 
PSPS Risk (R3) 

See 
descriptions 
for individual 
risk 
components 

Overall 
wildfire and 
PSPS risk 

MARS units 

R2 Ignition Risk Same as 
R1 

Product of Ignition 
Likelihood (IRC1) and 
Wildfire 
Consequence (IRC3) 

See 
descriptions 
for individual 
risk 
components 

Wildfire risk 
per asset 

MARS units  

R3 PSPS Risk Same as 
R1 

Product of PSPS 
Likelihood (IRC4) and 
PSPS Consequence 
(IRC5) 

See 
descriptions 
for individual 
risk 
components 

PSPS risk 
per circuit 

MARS units 

IRC1 Ignition 
Likelihood 

Same as 
R1 

Combination of 
Equipment Ignition 

POI Model Ignition 
likelihood 

annualized 
ignition 

 
74 Naming convention is based on Section 6.2.1 of the WMP Technical Guidelines: R = risk; IRC = intermediate risk 

component; FRC = fundamental risk component. 
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ID74 Risk 
Component 

Design 
Scenario(s) 

Key Inputs Source of 
Inputs 
(Data and/or 
Models) 

Key Outputs Units 

Likelihood (FRC1), 
Contact from 
Vegetation Ignition 
(FRC2), and Contact 
by Object Ignition 
Likelihood (FRC3) 

per asset probability 
per asset 

IRC2 Wildfire 
Likelihood 

N/A75 N/A N/A N/A N/A 

IRC3 Wildfire 
Consequence 

Same as 
R1 

assets, historical 
climatology, 
population, fuels, 
topography, 
buildings, wildfire 
vulnerability 

Technosylva/W
ildfire 
Consequence 
Model 

Wildfire 
consequenc
e for each 
ignition 
simulation 
in natural 
units (acres, 
buildings, 
population)  

wildfire 
consequenc
e in either 
natural units 
or MARS 
units  

RC4 PSPS 
Likelihood 

Same as 
R1 

Weather and wind 
data, PSPS post-
event reports, 
current de-
energization criteria, 
existing mitigations 

Weather 
Research and 
Forecasting 
(WRF); 
mitigation 
deployment 

PSPS 
likelihood 
per circuit 

PSPS 
likelihood 
per circuit 

IRC5 PSPS 
Consequence 

Same as 
R1 

Number of 
customers on a 
circuit, Safety and 
Financial proxy 
factors  

Customer 
database, 
internal claims 
data (financial 
proxy) and 
historical 
widespread 
outage data 

PSPS 
consequenc
e in natural 
units 
converted 
to MARS 
units per 
circuit 

PSPS 
consequenc
e in MARS 
units per 
circuit 

FRC1 Equipment 
Ignition 
Likelihood 

Same as 
R1 

assets, outage 
database, historical 
faults/ignitions, pole 
loading, historical 
weather, wire down 
database, 
work/repair orders 

SAP EAM, SAS, 
GE Small 
World/Map 3D 

Ignition 
Likelihood 

annualized 
ignition 
probability 
of ignition 
 

FRC2 Contact from 
Vegetation 
Ignition 
Likelihood 

Same as 
R1 

assets, outage 
database, historical 
faults/ignitions, pole 
loading, historical 

SAP EAM, SAS, 
GE Small 
World/Map 3D 

Ignition 
Likelihood 

annualized 
ignition 
probability 
of ignition 

 
75 Please see Section 6.2 for SCE’s approach to risk components marked as “N/A”. 
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ID74 Risk 
Component 

Design 
Scenario(s) 

Key Inputs Source of 
Inputs 
(Data and/or 
Models) 

Key Outputs Units 

weather, wire down 
database, 
work/repair orders 

 

FRC3 Contact by 
Object 
Ignition 
Likelihood 

Same as 
R1 

assets, outage 
database, historical 
faults/ignitions, pole 
loading, historical 
weather, wire down 
database, 
work/repair orders 

SAP EAM, SAS, 
GE Small 
World/Map 3D 

Ignition 
Likelihood 

annualized 
ignition 
probability 
of ignition 

FRC4 Burn 
Probability 

N/A N/A N/A N/A N/A 

FRC5 Wildfire 
Hazard 
Intensity 

N/A N/A N/A N/A N/A 

FRC6 Wildfire 
Exposure 
Potential 

N/A N/A N/A N/A N/A 

FRC7 Wildfire 
Vulnerability
76 

Same as 
R1 

Access and 
Functional Needs 
(AFN) and Non-
Residential Critical 
Infrastructure (NRCI) 
customers 

Customer 
database and 
surveys 

AFN and 
NRCI 
multipliers 
on each 
circuit 

unitless 
multiplier 
between 1 
and 2 
 

FRC8 PSPS 
Exposure 
Potential 

N/A N/A N/A N/A N/A 

FRC9 PSPS 
Vulnerability 

Same as 
R1 

Access and 
Functional Needs 
(AFN) and Non-
Residential Critical 
Infrastructure (NRCI) 
customers 

Customer 
database and 
surveys 

AFN and 
NRCI 
multipliers 
on each 
circuit 

unitless 
multiplier 
between 1 
and 2 
 

 
76 For the sake of simplicity, SCE has limited the entry for Wildfire Vulnerability in the table above to how the risk 

component is used in the MARS Framework. Under its IWMS Risk Framework, SCE considers additional elements of 
vulnerability such as egress constraints and Communities of Elevated Fire Concern. This approach is described in 
detail in Section 6.2.1. 
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6.2 Risk Analysis Framework  
In this section of the WMP, the electrical corporation must provide a high-level overview of its risk 

analysis framework. This includes a summary of key modeling assumptions, input data, and modeling 

tools used. 

At a minimum, the electrical corporation must evaluate the impact of the following factors on the 

quantification of risk: 

• Equipment / Assets (e.g., type, age, inspection, maintenance procedures, etc.) 

• Topography (e.g., elevation, slope, aspect, etc.) 

• Weather (at a minimum this must include statistically extreme conditions based on weather 

history and seasonal weather) 

• Vegetation (e.g., type/class/species/fuel model, canopy height/base height/cover, growth rates, 

moisture content, inspection, clearance procedures, etc.) 

• Climate change (e.g., long-term changes in seasonal weather; statistical extreme weather; 

impact of change on vegetation species, growth, moisture, etc.) at a minimum, this must include 

adaptations of historical weather data to current and forecasting future climate 

• Social vulnerability (e.g., AFN, socioeconomic factors, etc.) 

• Physical vulnerability (e.g., people, structures, critical facilities/infrastructure, etc.) 

• Coping capacities (e.g., limited access/egress, etc.) 

 

SCE provides its key modeling assumptions in Section 6.2.3 (Key Assumptions and Limitations).  

 

The factors listed above (e.g., Equipment/Assets, Topography, etc.) are summarized below in Table 

SCE 6-01.  
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Table SCE 6-01 Risk Quantification Factors 

 

6.2.1 Risk and Risk Component Identification  
In this section, the electrical corporation must provide a brief narrative and one or more simple graphics 

describing the framework that defines its overall utility risk. At a minimum, the electrical corporation 

must define its overall utility risk as the comprehensive risk due to both wildfire and PSPS events across 

its service territory. This includes several likelihood and consequence risk components that are 

aggregated based on the framework shown in Figure 6-1 below. The following paragraphs define each 

risk component. 

  

 
77 The MARS Framework was initially described in Section 6.1.1 and is further described in Section 6.2.1. 
78 The IWMS Risk Framework was initially described in Section 6.1.1 and is further described in Section 6.2.1. 
79 See Section 6.2.1 for additional details. 
80 See Section 6.3 for additional details regarding ongoing work to develop forward looking climate change 

scenarios. 

 MARS Framework77 IWMS Risk Framework78 

Equipment/Assets 

Included in Wildfire POI component 

Evaluated during the Review & 

Revise stage of the IWMS Risk 

Framework 

Topography 
Included in Wildfire Consequence 

Component 

Included in Wildfire Consequence 

Component and in Severe Risk Area 

Methodology79 

Weather 
Included in POI and Wildfire 

Components 

Included in Wildfire Consequence 

Component and in Severe Risk Area 

Methodology 

Vegetation 
Included in Wildfire Consequence 

Component 

Included in Wildfire Consequence 

Component and in Severe Risk Area 

Methodology 

Climate change Not currently factored80 Not currently factored 

Social vulnerability Included in Wildfire and PSPS 

Consequence Components 
Not directly factored 

Physical vulnerability Included in Wildfire and PSPS 

Consequence Components 

Included in Severe Risk Area 

Methodology 

Coping capacities 
Not directly factored 

Included in Severe Risk Area 

Methodology 
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Figure 6-1 Composition of Overall Utility Risk 
 

 

 

[SCE Note: This diagram (i.e., Figure 6-1) is found in Energy Safety’s Technical Guidelines (p. 37). SCE’s 

diagrams are found later in this section]. 

 

While the overall utility risk framework and associated risk components identified in Section 6.2 are the 

minimum requirements for determining overall utility risk, the electrical corporation may elect to include 

additional risk components as needed to better define risk for its service territory. Where the electrical 

corporation identifies additional terms as part of its risk framework, it must define those terms. The 

electrical corporation must include a schematic demonstrating its adopted risk framework (similar to 

Figure 6-1), including any components beyond minimum requirements. 

As shown in Figure 6-1 overall utility risk is broken down into two individual hazard risks: 

• Ignition risk: The total expected annualized impacts from ignitions at a specific location. This 

considers the likelihood that an ignition will occur, the likelihood the ignition will transition into a 

wildfire, and the potential consequences—considering hazard intensity, exposure potential, and 

vulnerability—the wildfire will have for each community it reaches 

• PSPS risk: The total expected annualized impacts from PSPS at a specific location. This considers 

two factors: (1) the likelihood a PSPS will be required due to environmental conditions exceeding 
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design conditions, and (2) the potential consequences of the PSPS for each affected community, 

considering exposure potential and vulnerability 

The individual hazard risks are further broken down into 14 risk components. These risk components are 

split into two categories, intermediate and fundamental. Fundamental risk components are the smallest 

components of risk that the electrical corporation must determine as part of its risk analysis. 

Intermediate risk components are the likelihood and consequence related to each hazard. Each 

fundamental or intermediate risk component provides valuable insight in an electrical corporation’s 

wildfire and PSPS risk calculations. 

There are a minimum of five intermediate risk components: 

• Ignition likelihood: The total anticipated annualized number of ignitions resulting from electrical 

corporation-owned assets at each location in the electrical corporation’s service territory. This 

considers probabilistic weather conditions, type and age of equipment, and potential contact of 

vegetation and other objects with electrical corporation assets. This should include the use of 

any method used to reduce the likelihood of ignition. For example, the use of protective 

equipment and device settings to reduce the likelihood of an ignition upon an initiating event. 

• Wildfire likelihood: The total anticipated annualized number of fires reaching each spatial 

location resulting from utility-related ignitions at each location in the electrical corporation 

service territory. This considers the ignition likelihood and the likelihood that an ignition will 

transition into a wildfire based on the probabilistic weather conditions in the area. 

• Wildfire consequence: The total anticipated adverse effects from a wildfire on each community 

it reaches. This considers the wildfire hazard intensity, the wildfire exposure potential, and the 

inherent wildfire vulnerabilities of communities at risk (see definitions in the following list). 

• PSPS likelihood: The likelihood of an electrical corporation requiring a PSPS given a probabilistic 

set of environmental conditions. 

• PSPS consequence: The total anticipated adverse effects from a PSPS for a community. This 

considers the PSPS exposure potential and inherent PSPS vulnerabilities of communities at risk 

(see definitions in the following list). 

There are a minimum of nine fundamental risk components: 

• Equipment ignition likelihood: The likelihood that electrical corporation-owned equipment will 

cause an ignition either through normal operation (such as arcing) or through failure. 

• Contact from vegetation ignition likelihood: The likelihood that vegetation will contact electrical 

corporation-owned equipment and result in an ignition. 

• Contact by object ignition likelihood: The likelihood that a non-vegetative object (such as a 

balloon or vehicle) will contact electrical corporation-owned equipment and result in an ignition. 

• Burn probability: The likelihood that a wildfire with a nearby but unknown ignition point will 

burn a specific location within the service territory based on a probabilistic set of weather 

profiles, vegetation, and topography. 
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• Wildfire hazard intensity: The potential intensity of a wildfire at a specific location within the 

service territory given a probabilistic set of weather profiles, vegetation, and topography. 

• Wildfire exposure potential: The potential physical, social, or economic impact of wildfire on 

people, property, critical infrastructure, livelihoods, health, environmental services, local 

economies, cultural/historical resources, and other high-value assets. These may include direct or 

indirect impacts, as well as short- and long-term impacts. 

• Wildfire vulnerability: The susceptibility of people or a community to adverse effects of a 

wildfire, including all characteristics that influence their capacity to anticipate, cope with, resist, 

and recover from the adverse effects of a wildfire (e.g., access and functional needs customers, 

Social Vulnerability Index, age of structures, firefighting capacities). 

• PSPS exposure potential: The potential physical, social, or economic impact of a PSPS event on 

people, property, critical infrastructure, livelihoods, health, local economies, and other high-value 

assets. 

• Vulnerability of community to PSPS (PSPS vulnerability): The susceptibility of people or a 

community to adverse effects of a PSPS event, including all characteristics that influence their 

capacity to anticipate, cope with, resist, and recover from the adverse effects of a PSPS event 

(e.g., high AFN population, poor energy resiliency, low socioeconomics). 

The electrical corporation must adopt these definitions in this section of the WMP. If the electrical 

corporation considers additional intermediate and fundamental risk components, it must define those 

components in this section as well. 

 

6.2.1.1 MARS Framework  
SCE uses its Multi-Attribute Risk Score Framework (MARS Framework or MARS) to quantify Wildfire and 

PSPS risk. This framework was used in SCE’s recent 2022 Risk Assessment and Mitigation Phase (RAMP) 

application, filed in May 2022, and aligns with the methodology adopted in the CPUC’s Safety Model 

Assessment Proceeding (SMAP).81  

The diagram below shows how the risk components are used in the MARS Framework. The colors match 

how Energy Safety has presented the risk components in Figure 6-1.  

Risk components and calculation methodologies are further described Section 6.2.1, Section 6.2.2, and 

Appendix B: Supporting Documentation for Risk Methodology and Assessment. 

 
81 Please see D.18-12-014 at https://www.publicadvocates.cpuc.ca.gov/general.aspx?id=3345) 

https://www.publicadvocates.cpuc.ca.gov/
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Figure SCE 6-01 SCE's MARS Framework

 
 

The MARS framework is constructed by using a risk bowtie methodology, as shown below.  

Figure SCE 6-02 Illustrative Risk Bowtie 

 
The left side of the risk bowtie describes ignition drivers and sub drivers as well as the associated 

probability of those events. The center of the bowtie describes the risk event itself.  

In the case of wildfire ignition risk, the risk event is an ignition associated with SCE overhead electrical 

equipment in SCE’s HFRA. In the case of PSPS, the risk event is a de-energization event during fire 

weather conditions when current de-energization thresholds are exceeded. 
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The right side of the bowtie describes the resulting deterministic consequences due to an ignition (in the 

case of wildfire ignition risk) or a proactive de-energization event (in the case of PSPS risk). These natural 

units for safety, reliability, and financial consequences are converted to a unitless multi attribute risk 

score (MARS) through SCE’s Multi Attribute Value Function (MAVF). This conversion process is described 

in additional detail in Section 6.2.2.  

To calculate baseline wildfire risk, SCE first estimates a probability of ignition (POI) for each individual 

ignition driver (e.g., equipment/facility failure (EFF), contact from object (CFO)) and sub-driver (e.g., EFF: 

conductor failure or CFO: vegetation) for individual distribution and transmission assets. Separately, SCE 

performs match-drop wildfire simulations along each of these asset locations to estimate consequences 

in natural units (e.g., acres burned, buildings impacted, population impacted) associated with an ignition 

emanating from those assets at their specific geographic locations. SCE then combines the POI and the 

consequences at the asset level to estimate a baseline wildfire risk score. 

To calculate a baseline PSPS risk, SCE first estimates the baseline probability of de-energization (POD) of 

each circuit using a 10-year historical back-cast of weather, wind, fuel dryness conditions using the 

current Fire Potential Index (FPI), and fuel de-energization thresholds. The consequences of de-

energization are derived by estimating the associated frequency and duration of those events and 

multiplying them by the resulting consequences in natural units (e.g., Customer Minutes of Interruption 

(CMI)). SCE then combines the POD and the consequences at the circuit level, along with the MARS 

framework, to estimate a baseline risk score for PSPS. 

The key assumptions used to derive pre- and post-mitigation POI and POD include historical ignitions, 

ignition drivers, historical de-energization events, wind, weather, fuel conditions, mitigation 

effectiveness assumptions, and fuels or high wind conditions in proximity to SCE overhead distribution 

and transmission assets in HFRA.  

The key assumptions used to estimate wildfire consequences are based on a catalog of 444 historical 

wind and weather scenarios representing high fire weather conditions. These fire weather scenarios 

include the 41 weather scenarios originally used by the CPUC to designate HFTD, as well as 403 

additional scenarios added by SCE representing both wind-driven and fuel- driven wildfire (dry fuels, but 

low or no wind) conditions. SCE uses the maximum consequence value (e.g., acres max) across each of 

these scenarios based on eight-hour simulated wildfire progression without fire suppression at each 

location to represent the consequence value at each of those individual locations. 

The wildfire simulations are conducted for a standard eight-hour unsuppressed burn period to provide a 

comparable consequence estimate across all locations. If fire simulations were to extend beyond eight 

hours, or suppression impacts were included (e.g., response timing and complexity), the level of 

uncertainty associated with the model output can increase to the point where the simulation would not 

be meaningful. 

Therefore, at this time, SCE does not extend the simulation duration beyond 8 hours and does not 

directly include a probabilistic assessment of suppression based on historical suppression data, as there 

are inherent risks associated with over-representing the availability of suppression resources. SCE 

recognizes these are points of interest with stakeholders and looks forward to continuing to engage with 

Energy Safety and stakeholders through applicable forums and working groups.  
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The key input data used for wildfire consequence estimates are fuel models based on LandFire 2016, 

with the addition of 19 custom fuel models. SCE updates its fuel model annually. A fuel regrowth 

algorithm is used to “grow up” fuels in locations with large historical fire scars (greater than 5,000 acres) 

to project fuel growth out to 2030. Climate change influenced forecast weather conditions are not 

included at this time. However, as discussed in Energy Safety’s risk modeling workshops, SCE is 

developing a climate change scenario by simulating additional fuel dryness in 2030 fuels for evaluation 

purposes. See Section 6.3.2 for additional discussion. 

SCE also utilizes Access and Functional Need (AFN) and Non-Residential Critical Infrastructure (NRCI) 

information for each location to account for the relative baseline and post-mitigated risk associated with 

wildfire and PSPS in vulnerable locations. SCE has considered other census tract-based sources of data 

such as CalEnviroscreen, Centers for Disease Control (CDC), Social Vulnerability Index (SVI), and the 

Federal Emergency Management Agency (FEMA) National Risk Index (NRI) data. SCE has determined 

that these data sources currently lack the granularity required to scale the information down to 

correspond to other risk data SCE uses at the asset or location level.  

The key input data for wildfire POI and PSPS POD estimates are SCE’s overhead asset location data, 

weather and wind data from Atmospheric Data Solutions (ADS) and SCE weather stations, SCE’s Outage 

Database and Reliability Metric (ODRM) system, PSPS event data, SCE’s Fire Incident Preliminary 

Analysis (FIPA) process, vegetation data, and historical de-energization criteria.  

In addition to the fuel and weather assumptions described above, SCE uses granular Microsoft building 

data and the latest available data from U.S. Department of Homeland Security (LandScan 2018) 

population data to represent individual building footprints and 90m centroid population density, 

respectively. These data are used to derive associated natural unit consequence impacts from wildfire 

simulations.  

The modeling tools SCE employs are a series of machine learning algorithms (e.g., random forest, 

gradient boosting) to derive and calibrate POI estimates for each wildfire risk driver. SCE also uses 

Technosylva Wildfire Analyst to perform match drop simulations to derive wildfire consequences and 

python-based algorithms to derive both POD and PSPS consequences. 

 

6.2.1.2 IWMS Risk Framework 
SCE’s IWMS Risk Framework is used to define three risk tranches within SCE’s HFRA. These three risk 

tranches are key elements of how SCE selects, prioritizes, and scopes wildfire and PSPS mitigations. 

The figure below shows how the risk components are used in the IWMS Risk Framework. The colors 

match how Energy Safety has presented the risk components in Figure 6-1.  

Risk components and calculation methodologies are further described in Section 6.2.1, Section 6.2.2, 

and Appendix B: Supporting Documentation for Risk Methodology and Assessment.  
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Figure SCE 6-03 SCE's IWMS Risk Framework

 
 

SCE started using the IWMS Risk Framework to prioritize mitigation selection and scope for grid 

hardening activities, inspection programs, and vegetation management activities in 2022. Due to the 

long lead time for planning and construction for covered conductor and undergrounding, the earliest 

that mitigations scoped with the IWMS Risk Framework will be placed in-service is 2023.  

In early 2022, SCE reviewed in-flight covered conductor scope for 2022 and 2023 that was still in earlier 

stages for alignment to the IWMS Risk Framework. Based on those reviews, SCE made decisions to 

either continue the mitigation as-is, target for higher risk mitigation activity, or stop scope completely. 

SCE also evaluated the alignment of IWMS with the High-Fire Risk Informed (HFRI) detailed inspection 

scope strategy and has prioritized structures in Severe Risk Areas and High Consequence Areas to be 

inspected more frequently starting with 2023 inspections.  

Similar alignment was also assessed in 2022 for vegetation management program strategy, such as with 

the Heavy Tree Mitigation Program (HTMP), where the risk methodology utilized assigned vegetation 

grids that had higher proportions in Severe Risk Areas to be placed on annual inspection cycles.  

The risk assessment portion of the IWMS Risk Framework features two major stages (Initial Risk 

Categorization and then Review & Revision) which are described below. 
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Stage 1: Initial Risk Categorization 

The first stage of IWMS uses quantitative risk analysis that incorporates several factors to deliver an 

initial output that categorizes all of SCE’s HFRA circuit segments into risk traches defined as Severe Risk 

Areas, High Consequence Areas, and Other HFRA. 

• Severe Risk Areas (SRA) are locations that are characterized by elevated population risk factors 

such as heightened egress risk, significant wildfire risk, and/or heightened risk of high wind 

events. 

• High Consequence Areas (HCA) are segments where simulated fires exceed 300 acres in eight 

hours and do not have the same level of population risk as the Severe Risk Areas. These circuit 

segments are sited in locations where wildfire can propagate over a relatively short period of 

time. 

• Other HFRA encompasses locations within HFRA that do not meet either of the previous criteria. 

A detailed description of these three risk tranches, including all factors used, is provided below. 

Severe Risk Areas  

The CPUC has already defined82 all areas in HFTD as inherently being at elevated or extreme risk of 

wildfire. SCE has determined a subset of those regions are “Severe Risk Areas” as they have attributes 

that further elevate the risk levels to populations residing, working in, or visiting these locations.  

SCE uses the following four criteria to determine Severe Risk Areas: 

1. Population egress constraints, high fire frequency, and burn-in buffer into egress locations. 

2. Significant fire consequence – Acres burned consequence greater than 10,000 over an 8-hour 

unsuppressed model simulation. 

3. High winds – Locations, which if fully covered with covered conductor, would still be subject to high 

PSPS likelihood. 

4. Communities of Elevated Fire Concern (CEFCs) – Smaller geographic areas where terrain, 

construction, and other factors could lead to smaller, fast-moving fires threatening populated 

locations under benign (normal) weather conditions. 

SCE notes that a circuit mile may meet multiple SRA criteria. 

  

 
82 CPUC Decision 17-12-024, Decision Adopting Regulations to Enhance Fire Safety in the High Fire-Threat District, 

12/21/2017. 
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SRA Criteria #1: Egress Constraints, High Fire Frequency & Burn-In Buffer 

 

This criteria includes five steps: 

1. Divide SCE’s HFRA into equally sized polygons. 

2. Identify egress-constrained locations. 

3. Determine locations that have experienced high fire frequency historically. 

4. Overlay the egress-constrained locations with historical high fire frequency locations to 

determine Fire Risk Egress Constrained Areas. 

5. Add a burn-in buffer to Fire Risk Egress Constrained Areas. 

Figure SCE 6-04 Polygon Assignment 

 

SCE divided its service area into hexagons approximately 214 acres in size. SCE used hexagons because 

the distance from the center of a hexagon to all adjacent hexagons is the same distance (1,000 meters) 

and it enabled SCE to compare variables across similar-sized polygons.  
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Figure SCE 6-05 Identify Egress-Constrained Areas 

 

 

SCE determined which hexagons in its HFRA have substantial road availability concerns using a ratio of 

roads to population in each hexagon. A lower score indicates 0.5 or fewer miles of roads available per 

person in a given hexagon, creating a potential egress concern should everyone in the polygon need to 

evacuate the area simultaneously.  

 

Figure SCE 6-06 Identify Areas with a High Frequency of Fires 
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SCE determined which hexagons in its HFRA that have a high frequency of historical fires, using fire 

scars, from 1970 to 2020.83 A higher score indicates a higher likelihood that a given hexagon will burn, 

meaning fires either originated from or travel into these hexagons.  

Figure SCE 6-07 Overlay Areas with a High Frequency of Fires with Egress-Constrained Areas

 
 

SCE then overlaid the egress-constrained areas with regions that have a high historical fire frequency. 

SCE flagged hexagons with both limited road availability and a high burn frequency as potential Fire Risk 

Egress Constrained Areas.  

Figure SCE 6-08 Delineate Burn in Buffer 

 

Next, utilizing Technosylva ignition simulation data, SCE determined which of SCE’s overhead structures 

could result in fires burning into Fire Risk Egress Constrained Areas. SCE performed a calculation to 

identify which structures could potentially result in a fire trapping the public. 

 
83 Data from CalFire FRAP database. 
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Below are the steps to calculate the “Burn in Buffer”. 

1. Identify all structures within 25 miles of a Fire Risk Egress Constrained Area. 

2. Calculate the time needed for the population to exit the polygon using population size, travel 

speed, and distance to safety. 

3. Considering terrain and other factors, calculate the distance the fire could travel from each SCE 

distribution overhead structure within 25 miles, in the time needed to evacuate the Fire Risk 

Egress Constrained Area. 

4. Flag the structure as a potential burn in buffer structure if the fire originating there could enter 

the Fire Risk Egress Constrained Area. 

5. Assess identified locations to determine if the fire will actually burn into a Fire Risk Egress 

Constrained Area, when accounting for wind direction, topography, and physical barriers (e.g., 

lakes). 

 

SRA Criteria #2: Significant Fire Consequence 

 

Figure SCE 6-09 Identify Areas with Exceptionally High Technosylva Consequence Scores 
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SCE identified segments in its HFRA that have an exceptionally high Technosylva consequence scores in 

acres burned at 8 hours based on Technosylva ignition simulations. SCE used the threshold of 10,000 

acres or greater burned in the first 8 hours. Fires that burn over 10,000 acres in the first 8 hours on 

average burn over 100,000 acres. SCE provides further explanation for this threshold below. 

SRA Criteria #3: High Wind Locations 

SCE examined historical wind data from 2017 to determine which areas have experienced high sustained 

wind speeds above 40 mph and wind gusts above 58 mph (current PSPS de-energization threshold for 

fully covered isolatable conductor segments).84 Even if fully covered, these isolated conductor segments 

would likely experience some level of PSPS de-energization. 

 
Figure SCE 6-10 Identify Areas with Extremely High Wind Speeds  

 

  

 
84 This may change as SCE modifies thresholds based on further analyses and data over time. 



 
 

 
109 

 

 

SRA Criteria #4: Communities of Elevated Fire Concern (CEFC) 

 

Figure SCE 6-11 Communities of Elevated Fire Concern 

 

Caption for Subdivisions on multiple hilltops surrounded by dense vegetation. Figure SCE 6-11 

Fires that start in canyon will burn rapidly uphill towards populated areas. Last major fire in this 

area was in 2008. 

SCE identified Communities of Elevated Fire Concern (CEFCs). CEFCs are smaller geographic areas where 

terrain and other factors could lead to smaller, fast-moving fires threatening populated locations under 

benign (normal) weather conditions. Examples of these types of communities are those on the edge of a 

hill, where if an ignition were to occur downhill from that community, the ignition could immediately 

impact those population centers, even under low to no wind conditions. 

High Consequence Areas 

SCE uses the following three criteria to determine High Consequence Areas: 

1. Not identified in meeting Severe Risk Area criteria. 

2. Destructive fire consequence – Acres burned consequence between 300 and 10,000 after an 8-

hour unsuppressed model simulation. 

3. Locations subject to PSPS events due to high winds in which covered conductor has not been 

fully deployed. 

Destructive Fire Consequence 

SCE has also identified additional locations where a wildfire can propagate over large areas (between 

300 and 10,000 acres) in a relatively short period of time and/or have the potential to be frequently 

impacted by PSPS. SCE has categorized these as “High Consequence Areas.” 
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SCE determined an ignition that can become a 300-acre-or-greater sized fire within the first eight hours 

has a high probability of eventually becoming very large, thereby posing significant risks to life, health 

and property. SCE provides further explanation for this threshold below. 

 

High Winds 

SCE also conducts an analysis each year that identified circuits that have experienced or are expected to 

experience high customer minutes of interruption from PSPS de-energizations due to high wind speeds 

absent appropriate grid hardening. SCE has included those circuits that meet the criteria described 

above but were not already identified as Severe Risk Areas.  

300 Acres Burned Threshold 

SCE selected the 300 acres burned and 10,000 acres burned thresholds at 8-hours as the lower and 

upper limits for High Consequence Areas based on the following analysis. 

As indicated in Table SCE 6-02, number of acres burned is a reasonable and reliable correlated proxy for 

buildings destroyed: 

 

Table SCE 6-02 2015-2019 Fire Size and Buildings Destroyed 

Final Fire Size 
(Acres) 

Average Buildings 
Destroyed 

300-1k ~2 

1k-5k ~7 

5k-10k ~15 

10k-50k ~200 

50k+ ~1,250 
 

 

A fire of 10,000 acres or more destroys approximately 200 buildings, on average. 

 

As indicated in Figure SCE 6-12 below, of the fires that had burned between 300 and 999 acres after 8 

hours, 33% eventually burned more than 10,000 acres. In contrast, fires that burned less than 300 acres 

after 8 hours are much less likely to eventually burn more than 10,000 acres. Of the fires that burned 

less than 300 acres, only 10% eventually burned more than 10,000 acres. Based on this analysis, SCE 

selected 300 acres as the lower threshold for modeled fire consequence for High Consequence Areas. 
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Figure SCE 6-12 Fire Size at 8 Hours Relative to Final Fire Size 

 

Other HFRA 

SCE defines “Other HFRA” as areas that are located in SCE’s HFRA that are neither Severe Risk nor High 

Consequence but are identified by the Commission as areas of “extreme” and “elevated” wildfire risk in 

the current CPUC Fire Threat Map (See Section 5.3.3). 

These locations are still subject to regulatory and compliance requirements for enhanced mitigation 

activity, such as increased inspections and/or vegetation management. 

 

Summary of IWMS Risk Tranches 

 

Table SCE 6-03 summarizes the risk characteristics of each risk tranche. 
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Table SCE 6-03 IWMS Risk Framework Risk Tranches (Mutually Exclusive) 
Severe Risk Area Criteria 

o Population egress, high fire frequency location, and burn-in buffer into egress 

locations. 

o Significant fire consequence – Acres burned consequence greater than 10,000 over an 

8-hour unsuppressed model simulation. 

o High winds – Locations, which if fully covered with covered conductor, would still be 

subject to high PSPS likelihood. 

o Communities of Elevated Fire Concern (CEFCs) – smaller geographic areas where 

terrain and other factors could lead to smaller, fast-moving fires threatening 

populated locations under benign (normal) weather conditions. 

High Consequence Area Criteria 

o Not identified in meeting Severe Risk Area criteria. 

o Destructive fire consequence – Acres burned consequence between 300 and 10,000 

over an 8-hour unsuppressed model simulation. 

o Locations subject to PSPS events in which covered conductor has not been fully 

deployed.  

Other HFRA Criteria 

o Not identified in meeting Severe Risk Area or High Consequence criteria. 

o Small fire consequence - Acres burned consequence less than 300 over an 8-hour 

unsuppressed model simulation. 

 

 

The following map illustrates the locations of the Severe Risk, High Consequence, and Other HFRA areas. 
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Figure SCE 6-13 IWMS Risk Tranche Designations85

 
 

 
85 Map as of 01/18/2023 
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Table SCE 6-04 Circuit Miles Per IWMS Risk Tranche86 
IWMS Risk Tranche Approximate Circuit Miles 

Severe Risk Areas 2,925 

High Consequence Areas 4,275 

Other HFRA 2,400 

Total 9,600 

 

Stage 2: Review & Revise 

With exception of CEFC identification, the first stage of IWMS is automated and reliant upon the 

completeness, granularity, and accuracy of data sources. While valuable as a directional starting point, 

human judgment is needed to evaluate the results of the risk analysis.  

Accordingly, SCE performs further due diligence by reviewing the output using SCE’s inspection photos, 

geographic information system (GIS), and Google Maps or Street Views with subject matter experts such 

as engineers and fire science specialists. These deep dives allow SCE’s employees to virtually “walk the 

line” to determine whether a segment is appropriately categorized. 

This stage of the IWMS is time-consuming and labor intensive, as SCE personnel review hundreds of 

circuit miles of overhead distribution lines. SCE has already started scoping mitigations for areas that 

have undergone Review & Revise and expects to complete this stage for all HFRA by the second quarter 

of 2023. 

During these reviews, SCE looks for the presence of risk drivers, including but not limited to, heavy trees, 

long span, local fuel regime, prevailing wind direction and intensity, topography (slope and terrain 

complexity), local fire ecology, local road accessibility, and existing mitigations (e.g., covered conductor). 

SCE then makes the determination to either keep the designation as prescribed by the model or 

recommend an alternate designation as appropriate. 

 

 

Figure SCE 6-14 below shows an example of a 100% match between the initial output (left picture) and 

detailed SME review (right picture). This location was identified a Severe Risk Area due to the 

exceptionally high Technosylva wildfire consequence. A fire starting in this location has the potential to 

grow larger than 10,000 acres in size in the first eight hours. 

SME review confirmed the location of the overhead lines in relation to the dry, heavy vegetation in the 

area, topography, and potential winds could lead to a fire of this size.  

Figure SCE 6-15 shows one of many Google Maps screenshots of the location that SMEs reviewed, 

 
86 Note that the review of unhardened miles for each area/tranche is in progress. Therefore, the total miles 

provided in the table are not finalized and are subject to change.  
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confirming the designation as a Severe Risk Area.87  

 
 

Figure SCE 6-14 Example of 100% Match of Risk Model and SME Review 

 

 
Figure SCE 6-15 Photo of Location Confirms Severe Risk Area Designation 

 
 

Figure SCE 6-16 below shows an example of a deviation between the initial output (left picture) and 

detailed SME review (right picture). The initial output flagged these circuit segments as Severe Risk 

Areas because they fit the criteria of egress constrained and burn-in buffer. 

 
87 Figure SCE 6-15 is a screenshot of the location marked with the teal circle in SCE 6-14. 
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However, during SME review, it became apparent that the overhead lines mainly run over dirt, roads 

and light brush and relatively fewer structures in the area would be threatened by a wildfire. The 

recommendation from the detailed SME review for this location was to convert the designation to High 

Consequence.   
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Figure SCE 6-17 shows one of many Google Maps screenshots of the location that SMEs reviewed, 

confirming the need to convert the designation from Severe Risk Area to High Consequence Area.88  

Figure SCE 6-16 Example of a Deviation Between Risk Model and SME Review 

 

 
  

 
88 
 
Figure SCE 6-17 is a screenshot of the location marked with a teal circle in Figure SCE 6-16. 
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Figure SCE 6-17 Photo of Location Confirms Need to Convert Designation from Severe Risk to 
High Consequence 

 
Based on the results of the IWMS Review and Revise stage, SCE selects the appropriate mitigation(s) to 

deploy to each area. SCE details this aspect of the IWMS in Section 7.1.4. 
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Individual Hazard Risks 

R2: Ignition Risk  

Ignition risk: The total expected annualized impacts from ignitions at a specific location. This considers 

the likelihood that an ignition will occur, the likelihood the ignition will transition into a wildfire, and the 

potential consequences—considering hazard intensity, exposure potential, and vulnerability—the 

wildfire will have for each community it reaches 

SCE considers Ignition Risk as synonymous with Wildfire Risk, which is the product of Ignition Likelihood 

(IRC1) and Wildfire Consequence (IRC3). SCE calculates Wildfire Risk at the individual asset level. Overall 

Wildfire Risk is the sum of the individual asset risks over the entire HFRA. 

R3: PSPS Risk  

PSPS risk: The total expected annualized impacts from PSPS at a specific location. This considers two 

factors: (1) the likelihood a PSPS will be required due to environmental conditions exceeding design 

conditions, and (2) the potential consequences of the PSPS for each affected community, considering 

exposure potential and vulnerability 

SCE’s overall PSPS risk is the product of Product of PSPS Likelihood (IRC4) and PSPS Consequence (IRC5). 

SCE calculates PSPS Risk at the circuit level. Overall PSPS risk is the sum of the circuit level risk in HFRA. 

SCE calculates PSPS Risk in the MARS Framework. In the IWMS Risk Framework, locations that 

experience frequent de-energizations and/or potential for PSPS events even when locations are fully 

covered are considered for mitigation. Please see the description of both frameworks earlier in this 

section and in Section 6.1.1 for the basis behind this approach. 

Intermediate Risk Components 

IRC1: Ignition Likelihood  

Ignition likelihood: The total anticipated annualized number of ignitions resulting from electrical 

corporation-owned assets at each location in the electrical corporation’s service territory. This considers 

probabilistic weather conditions, type and age of equipment, and potential contact of vegetation and 

other objects with electrical corporation assets. This should include the use of any method used to 

reduce the likelihood of ignition. For example, the use of protective equipment and device settings to 

reduce the likelihood of an ignition upon an initiating event. 

SCE considers Ignition Likelihood to be synonymous with Probability of Ignition (POI). The pre-mitigated 

POI for every asset is a probabilistic assessment of Ignition Likelihood prior to mitigation deployment. 

The POI of each asset is further adjusted to account for system hardening activities (e.g., covered 

conductor) that have taken place. 

POI is the sum of the ignition component probabilities at that location (i.e., Equipment Ignition 

Likelihood (FRC1), Contact from Vegetation Ignition (FRC2), and Contact by Object Ignition Likelihood 

(FRC3)). POI is used to assess overall utility wildfire risk at a given locations. 

Please also see the description below regarding Wildfire Likelihood and how SCE considers Wildfire 

Likelihood sub-components during the Review & Revise stage of the IWMS Risk Framework. 
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IRC2: Wildfire Likelihood  

 

Wildfire likelihood: The total anticipated annualized number of fires reaching each spatial location 

resulting from utility-related ignitions at each location in the electrical corporation service territory. This 

considers the ignition likelihood and the likelihood that an ignition will transition into a wildfire based on 

the probabilistic weather conditions in the area. 

SCE does not differentiate between Ignition Likelihood and Wildfire Likelihood. As described above in 

the discussion of Ignition Likelihood and earlier in Section 6.1.1, SCE models potential fire behavior and 

spread from individual utility asset locations. 

During the Review & Revise stage of the IWMS Risk Framework, SCE’s risk management, fire science, 

and engineering experts consider Wildfire Likelihood sub-components such as equipment failure 

likelihood, contact from vegetation likelihood, and contact from other likelihood in determining 

potential mitigation selection and deployment. SCE notes that not all sub-components may be 

applicable in each location. 

IRC3: Wildfire Consequence  

Wildfire consequence: The total anticipated adverse effects from a wildfire on each community it 

reaches. This considers the wildfire hazard intensity, the wildfire exposure potential, and the inherent 

wildfire vulnerabilities of communities at risk (see definitions in the following list). 

SCE estimates Wildfire Consequences (e.g., acres burned, structures impacted, population impacted) 

and their associated safety and financial impacts for a given set of deterministic match drop simulations 

for all overhead assets in SCE’s HFRA across 444 weather scenarios using a 2030 fuel projection.  

Wildfire Consequence is used, in conjunction with Wildfire Vulnerability, to assess the impact of 

potential consequences associated with an ignition event in proximity to overhead assets.  

In the IWMS Risk Framework, SCE categorizes simulated wildfires based on three definitions: 

Significant Fires are simulated fires that, at 8 hours after ignition, burned more than 10,000 

acres or had at least one fatality or had at least 50 structures impacted. 

Destructive Fires are simulated fires that, at 8 hours after ignition, burned between 300 acres 

and 10,000 acres with zero fatalities and/or had fewer than 50 structures impacted. 

Small Fires are simulated fires that, at 8 hours after ignition, burned less than 300 acres with 

zero fatalities and no structures impacted. 

These three categories inform the risk tranches that SCE uses to determine mitigation selection, 

prioritization, and scope deployment. Please see the description of the IWMS methodology earlier in 

Section 6.2.1 for additional factors considered such as egress and burn-in buffer. 
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IRC4: PSPS Likelihood  

PSPS likelihood: The likelihood of an electrical corporation requiring a PSPS given a probabilistic 

set of environmental conditions. 

SCE considers PSPS Likelihood as synonymous with Probability of De-energization (POD).  

The pre-mitigated POD for every asset is based on a deterministic back cast of historical wind and fuel 

moisture conditions at each location within SCE’s HFRA. POD is used to assess PSPS risk at a for each 

circuit. 

SCE calculates PSPS Likelihood in the MARS Framework. In the IWMS Risk Framework, locations that 

experience frequent de-energizations and/or potential for PSPS events even when locations are fully 

covered are considered for mitigation. Please see the description of both frameworks earlier in this 

section and in Section 6.1.1 for the basis behind this approach. 

IRC5: PSPS Consequence  

PSPS consequence: The total anticipated adverse effects from a PSPS for a community. This considers 

the PSPS exposure potential and inherent PSPS vulnerabilities of communities at risk (see definitions in 

the following list). 

SCE estimates PSPS Consequences based on an assessment of natural unit consequences (e.g., customer 

minutes of interruption (CMI)) and associated safety and financial impacts for a given proactive de-

energization event.  

PSPS Consequence is used, in conjunction with PSPS Vulnerability, to assess the impact of potential 

consequences associated with a de-energization event in proximity to overhead assets.  

SCE calculates PSPS Consequence in the MARS Framework. In the IWMS Risk Framework, locations that 

experience frequent de-energizations and/or potential for PSPS events even when locations are fully 

covered are considered for mitigation. Please see the description of both frameworks earlier in this 

section and in Section 6.1.1 for the basis behind this approach. 

Fundamental Risk Components 

FRC1: Equipment Ignition Likelihood  

Equipment ignition likelihood: The likelihood that electrical corporation-owned equipment will cause an 

ignition either through normal operation (such as arcing) or through failure. 

Equipment Ignition Likelihood, also referred to as Equipment/Facility Failure Probability of Ignition (EFF 

POI), is the probability associated with equipment causing a fault or arcing event that leads to ignition at 

a given location. 

The pre-mitigated EFF POI for every asset is a probabilistic assessment of ignition likelihood prior to 

mitigation deployment.  

EFF POI is the sum of the ignition component sub models (e.g., conductor POI, transformer POI, switch 

POI, etc.) probabilities at a given location. 
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Please also see the description above regarding Wildfire Likelihood and how SCE considers Wildfire 

Likelihood sub-components during the Review & Revise stage of the IWMS Risk Framework. 

FRC2: Contact from Vegetation Ignition Likelihood  

Contact from vegetation ignition likelihood: The likelihood that vegetation will contact electrical 

corporation-owned equipment and result in an ignition. 

Contact from Vegetation Ignition Likelihood, also referred to as Contact from Foreign Object - 

Vegetation Probability of Ignition (CFO-Veg POI), is the probability associated with vegetation coming in 

contact with utility equipment and causing a fault or arcing event that leads to ignition at a given 

location. 

The pre-mitigated CFO-Veg. POI for every asset is a probabilistic assessment of ignition likelihood prior 

to mitigation deployment. 

Please also see the description above regarding Wildfire Likelihood and how SCE considers Wildfire 

Likelihood sub-components during the Review & Revise stage of the IWMS Risk Framework. 

FRC3: Contact by Object Ignition Likelihood  

Contact by object ignition likelihood: The likelihood that a non-vegetative object (such as a balloon or 

vehicle) will contact electrical corporation-owned equipment and result in an ignition. 

Contact from Object Ignition Likelihood, also referred to as Contact from Foreign Object Probability of 

Ignition (CFO POI), is the probability associated with objects other than vegetation (e.g., vehicles, 

balloon, animals, other, unknown, etc.) coming in contact with utility equipment and causing a fault or 

arcing event that leads to an ignition at a given location. 

The pre-mitigated CFO POI for every asset is a probabilistic assessment of ignition likelihood prior to 

mitigation deployment. 

Please also see the description above regarding Wildfire Likelihood and how SCE considers Wildfire 

Likelihood sub-components during the Review & Revise stage of the IWMS Risk Framework.  

FRC4: Burn Probability  

Burn probability: The likelihood that a wildfire with a nearby but unknown ignition point will burn a 

specific location within the service territory based on a probabilistic set of weather profiles, vegetation, 

and topography. 

SCE assumes a continuous Burn Probability throughout all of its HFRA. SCE uses a deterministic, rather 

than probabilistic, modeling approach that identifies the maximum consequences from a range of 

weather scenarios to represent wildfire consequences for individual locations. The underlying premise 

of SCE’s wildfire consequence model is that fuels are receptive enough to an ignition event to result in a 

Significant, Destructive, or Small fire (see definitions above in Wildfire Consequence) under the modeled 

444 deterministic weather scenarios. 

This modeling approach removes the need to separately determine burn probability to assess the 

relative receptiveness of vegetation to ignition events, given that fuels are already assumed to be fully  
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cured and highly receptive. Fuel data is updated regularly to reflect updated burn probability based on 

the current vegetation state across SCE’s service territory. 

As an additional data point, SCE has compared its wildfire consequence simulations to burn probability 

analysis performed by the U.S. Forest Service (USFS). See Section 6.4.1.2 for additional information.  

FRC5: Wildfire Hazard Intensity  

Wildfire hazard intensity: The potential intensity of a wildfire at a specific location within the service 

territory given a probabilistic set of weather profiles, vegetation, and topography. 

Although SCE does not utilize wildfire hazard intensity metrics such as flame length (FL) or rate of spread 

(RoS) in the MARS or IWMS frameworks, SCE’s Technosylva wildfire consequence estimates contain 

corresponding wildfire hazard intensity metrics. 

SCE considers wildfire hazard intensity metrics such as flame length and rate of spread during its HFTD 

boundary review to model locations that require further analysis. Please see Section 6.4.1.2. 

FRC6: Wildfire Exposure Potential  

Wildfire exposure potential: The potential physical, social, or economic impact of wildfire on people, 

property, critical infrastructure, livelihoods, health, environmental services, local economies, 

cultural/historical resources, and other high-value assets. These may include direct or indirect impacts, as 

well as short- and long-term impacts. 

SCE does not have a separate risk component for Wildfire Exposure Potential, as SCE considers all 

locations within its HFRA are subject to extreme or elevated wildfire exposure potential. Please see 

Section 6.4.1.2. 

FRC7: Wildfire Vulnerability  

Wildfire vulnerability: The susceptibility of people or a community to adverse effects of a wildfire, 

including all characteristics that influence their capacity to anticipate, cope with, resist, and recover from 

the adverse effects of a wildfire (e.g., access and functional needs customers, Social Vulnerability Index, 

age of structures, firefighting capacities). 

Wildfire vulnerability in MARS is considered through a relative ranking of circuits based on the 

composite scoring of Access and Functional Needs (AFN) and Nonresidential Critical Infrastructure 

(NRCI) customers in comparison to other circuits in its HFRA.  

The resulting AFN/NRCI Index is used in conjunction with SCE’S MAVF to amplify the safety component 

of the wildfire consequence score for a given location. 

Wildfire vulnerability in IWMS is incorporated based on the consideration of locational risk factors 

including known Communities of Elevated Fire Concern (CEFCs), locations with high fire frequency and 

population egress, as well as locations which could trapped populations in identified egress locations 

(i.e., “Burn in Buffer”). Please see the explanation of the IWMS Risk Framework in earlier in this section. 
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FRC8: PSPS Exposure Potential  

PSPS exposure potential: The potential physical, social, or economic impact of a PSPS event on people, 

property, critical infrastructure, livelihoods, health, local economies, and other high-value assets. 

SCE does not have a separate risk component for PSPS Exposure Potential, as SCE considers all locations 

within its HFRA (and interconnected circuit segments that may be outside HFRA) as subject to PSPS 

exposure potential. 

FRC9: PSPS Vulnerability  

Vulnerability of community to PSPS (PSPS vulnerability): The susceptibility of people or a community to 

adverse effects of a PSPS event, including all characteristics that influence their capacity to anticipate, 

cope with, resist, and recover from the adverse effects of a PSPS event (e.g., high AFN population, poor 

energy resiliency, low socioeconomics). 

Please see the discussion above regarding how Wildfire vulnerability is determined under the MARS 

Framework; SCE uses the same approach for PSPS vulnerability. 

SCE calculates PSPS Vulnerability in the MARS Framework. In the IWMS Risk Framework, locations that 

experience frequent de-energizations and/or potential for PSPS events even when locations are fully 

covered are considered for mitigation. Please see the description of both frameworks earlier in this 

section and in Section 6.1.1 for the basis behind this approach. 

6.2.2 Risk and Risk Components Calculation 
The electrical corporation must calculate each risk and risk component defined in Section 6.2.1. Appendix 

B, “Calculation of Risk and Risk Components,” provides additional requirements on these calculations. 

These are the minimum requirements and are intended to establish the baseline evaluation and 

reporting of all electrical corporations. If the electrical corporation identifies other key factors as 

important, it must report them in the WMP in a similar format. 

The electrical corporation must provide schematics illustrating the calculation of each risk and risk 

component as necessary to demonstrate the logical flow from input data to outputs, including separate 

items for any intermediate calculations. 

 

Figure 6-2 provides an example of a calculation schematic for the equipment likelihood of ignition. 
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Figure 6-2 Example of a Calculation Schematic 
 

 

The electrical corporation must summarize any differences between its calculation of these risk 

components and the requirements of these Guidelines. These differences may include any of the 

following: 

• Additional input parameters beyond the minimum requirements for a specific risk component 

• Calculations of additional outputs beyond the minimum requirements for a specific risk 

component 

• Calculations of additional risk components defined by the electrical corporation in Section 6.2.1 

The process used to combine risk components must be summarized for each relevant risk component. 

This process must align with applicable CPUC decisions regarding the inclusion of Risk Assessment and 

Mitigation Phase (RAMP) filings. If scaling factors (such as multi-attribute value functions [MAVFs] or 

representative cost) are used in this combination, the electrical corporation must present a table with all 

relevant information needed to understand this procedure. The electrical corporation must organize this 

discussion into the following two subsections focusing on likelihood and consequence. 

Diagrams for Risk Components 

SCE has developed calculation schematics and input/output diagrams for each risk component, except 

for the five components that SCE does not calculate directly or are addressed through other risk 

components (i.e., Wildfire Likelihood, Burn Probability, Wildfire Hazard Intensity, Wildfire Exposure 

Potential, and PSPS Exposure Potential). 
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The diagrams are provided in Appendix B: Supporting Documentation for Risk Methodology and 

Assessment, as well as the additional information for each risk component required by Appendix B: 

Supporting Documentation for Risk Methodology and Assessment. The diagrams are provided in  

Appendix B: Supporting Documentation for Risk Methodology and Assessment, as well as the 

additional information for each risk component required by Appendix B: Supporting Documentation 

for Risk Methodology and Assessment. 

 

6.2.2.1 Likelihood 
The electrical corporation must discuss how it calculates the likelihood that its equipment (through 

normal operations or failure) will result in a catastrophic wildfire and the resulting likelihood of issuing a 

PSPS. The risk components discussed in this section must include at least the following: 

• Ignition likelihood 

o Equipment failure likelihood of ignition 

o Contact from vegetation likelihood of ignition 

o Contact from object likelihood of ignition 

• Burn probability 

• PSPS likelihood 

IRC1: Ignition Likelihood  

As noted in the previous section, SCE considers Ignition Likelihood to be synonymous with Probability of 

Ignition (POI). The pre-mitigated POI for every asset is a probabilistic assessment of ignition likelihood 

prior to mitigation deployment.  

 

Figure SCE 6-18 Probability of Ignition 
 

 

 

The conditional POI associated with EFF and CFO probabilities are based on the sum of individual 

component probabilities of individual subcomponent models (e.g., EFF-conductor, CFO- vegetation, 

etc.). These subcomponent models utilize machine learning (ML) algorithms to assess the relevance of 

ignition drivers relevant to that subcomponent type. For instance, each EFF related subcomponent 

model uses historical asset outage data, current asset condition (e.g., age, voltage, inspection results, 

etc.)., and relevant environmental attributes (e.g., historical wind, asset loading, number of customers, 

temperature, relative humidity etc.). 

  

𝑃𝑟𝑜𝑏𝑎𝑏𝑙𝑖𝑡𝑦 𝑜𝑓 𝐼𝑔𝑛𝑖𝑡𝑖𝑜𝑛 = 𝑃𝑂𝐼𝐸𝐹𝐹 + 𝑃𝑂𝐼𝐶𝐹𝑂𝑉𝑒𝑔 +  𝑃𝑂𝐼𝐶𝐹𝑂 − 𝑂𝑡ℎ𝑒𝑟 
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Figure SCE 6-19 Schematic for Individual SCE Probability of Ignition Subcomponent Models 

 
 
SCE performs data synthesis and quality checks on each of these individual subcomponent models. 

These models are tested and updated using new observed failures and new inspection, remediation, or 

replacement information. 

 

Figure SCE 6-20 Schematic for SCE Probability of Ignition Model 
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These statistical models are created with the assumption that a given set of explanatory data is what 

contributes to a failure or non-failure outcome. With this, machine learning models use historical 

environmental, physical, and electrical variables paired with their actual records of failures to derive 

statistical insights. The historical data used to derive subcomponent POIs are divided into a training set, 

a testing set randomly stratified from the same time period as the training set, and a validation set of 

data held out from a year the model has never seen. 

The training set is used to train the model by finding patterns in how independent variables led to 

dependent variables or outcomes and is the only data that affects the decision thresholds within a 

model. The test set is not used to train the model, but to measure model accuracy by comparing model 

predictions to actual outcomes. 

The validation set is also not used to train the model. These data are used to measure the accuracy of 

the model by determining if the model degrades over time. See  

Figure SCE 6-21 and Figure SCE 6-22, below.  

 
Figure SCE 6-21 Schematic of POI Subcomponent Model Calculation 
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Figure SCE 6-22 Schematic of POI Subcomponent Testing, Training, and Validation 

 

Subcomponent and overall model performance is measured by the statistical significance of model and 

subcomponent model predictions between the training set and testing set, as well as the training data 

set and the validation data set. Known historical failures are withheld from model training and the 

model is “tested” to see if it can predict them. How often the model accurately predicts an ignition 

event is quantifiable and provides confidence in its future predictions. SCE utilizes two widely accepted 

methods of quantifying model performance - the Confusion Matrix and the Receiver Operating 

Characteristic (ROC). 

The Confusion Matrix (see Figure SCE 6-23, below) is a metric structure that organizes the predictions of 

a predictive model into buckets based on whether the predictions are correct. They are used to compare 

correct and incorrect predictions of the algorithm based on a set of known outcome data (e.g., test set) 

to determine how often the model predicted failures and non-failures correctly (true positive and true 

negative rates, respectively), as well as the occurrences when the model predicted incorrectly (false 

positive and false negative, respectively).  

Assuming the convention that a positive prediction is an ignition prediction, and conversely a negative 

prediction is a non-ignition prediction, a true positive prediction is when the model predicts that an 

ignition is likely to occur which agrees with what happened. A true negative result occurs when the 

model correctly predicts that no ignition event occurred in the test set period. A false positive result 

occurs when the model predicts that an ignition may occur but in the test set, it did not. A false negative 

result occurs when the model predicts an ignition is unlikely, but the test data shows it did.  

The diagonal elements denote how often the model was correct, and the off-diagonal elements 

measure how often the model is incorrect. The true positive rate is also known as the model 

“sensitivity” or “recall,” the false positive rate is also known as “type 1 error,” and the false negative is 

also known as “type 2 error.” The machine learning models calculate probabilities, which are a 

continuum of values from 0-100%. These confusion matrices are made by picking a decision threshold 



 
 

 
130 

 

(often 50%) where, if the probability is greater than this threshold, the event is said to be likely to occur 

and vice versa. It is important to note this matrix results in a relative and comparative ranking of model 

performance. 

Figure SCE 6-23 Schematic of POI Validation Confusion Matrix 

 

In addition to the Confusion Matrix, SCE uses the ROC curve to measure accuracy of each subcomponent 

model, as the overall model behaves based on different probability thresholds, as represented by the 

solid blue line in Figure SCE 6-24 As mentioned, the confusion matrix is sensitive to the decision 

threshold and there is often a tradeoff in discriminating true failures at the expense of increasing the 

false failure rate. A way to summarize the ROC curve into a single metric is by taking the integral of the 

true positive rate with respect to the false positive rate or calculating the Area Under the Curve (AUC). If 

the model were to perfectly classify the train, test, and validation data, the AUC would result in a score 

of 1.0 (100%) “true positive” result. If the model were to randomly select “true positive” results 50% of 

the time, the AUC would result in a score of 0.5 (50%), which is no better than a random guess or 

colloquially a “coin toss”, as represented by the dotted red line in Figure SCE 6-24. 
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Figure SCE 6-24 Schematic of POI ROC Curve 

 

IRC2: Wildfire Likelihood 

SCE does not differentiate between Ignition Likelihood and Wildfire Likelihood. As described above in 

the discussion of Ignition Likelihood and earlier in Section 6.1.1, SCE models potential fire behavior and 

spread from individual utility asset locations. 

FRC1: Equipment Failure Likelihood of Ignition  

EFF POI (synonymous with Equipment Failure Likelihood of Ignition) is the sum of the EFF ignition 

component sub models (e.g., conductor POI, switch POI, transformer POI, etc.) probabilities at a given 

location. 

EFF POI utilizes similar algorithms and model performance metrics as described above regarding Ignition 

Likelihood. 

FRC2: Contact from Vegetation Likelihood of Ignition  

CFO – Veg. POI utilizes similar algorithms and model performance metrics as described above regarding 

Ignition Likelihood.  

FRC3: Contact from Object Likelihood of Ignition  

Contact from Object Ignition POI (e.g., vehicles, balloon, animals, other, unknown, etc.) utilizes similar 

algorithms and model performance metrics as described above regarding Ignition Likelihood. 

 

FRC4: Burn Probability  

Please see Section 6.2.1 for how SCE considers this risk component.  
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IRC4: PSPS Likelihood  

To estimate PSPS Likelihood (also referred to by SCE as POD), SCE derived a 10-year historical 

climatology of PSPS weather conditions along distribution circuits. This historical climatology was used 

to determine the extent by which recent years experienced de-energization conditions at above- or 

below-average frequency, and to what degree mitigations reduce de-energization frequency. 

SCE used a gridded historical dataset available at a two-kilometer by two-kilometer spatial resolution 

over the entire SCE territory to derive this historical climatology. The gridded dataset provided 

consistent data coverage and a sufficient period of length to derive the average number of hours each 

circuit would have exceeded PSPS de-energization criteria in the modeled data using specific thresholds. 

This information was used to derive the historical exceedance of circuit de-energization conditions 

based on unhardened de-energization thresholds.  

SCE then adjusted these de-energization thresholds to simulate a fully hardened forecast exceedance 

post mitigation deployment. The resulting estimate provided a pre-and post-POD based on the number 

of hours each circuit might exceed PSPS conditions once hardened, assuming average future conditions 

are similar to historical climatological conditions.  

SCE notes the historical climatology is driven by observed historical atmospheric conditions. Terrain and 

meteorological resolution are constrained to the same computational limitations. The ability to 

represent complex terrain is limited, as is representation of small-scale weather features that play 

important factors in determining local wind speeds. Additionally, climate change literature does not 

definitely point to a likely increase or decrease in potential future high wind conditions.  

 

6.2.2.2 Consequence 
The electrical corporation must discuss how it calculates the consequences of a fire originating from its 

equipment and the consequence of implementing a PSPS event. The risk components discussed in this 

section must include at least the following: 

• Wildfire consequence 

• Wildfire hazard intensity 

• Wildfire exposure potential 

• Wildfire vulnerability 

• PSPS consequence 

• PSPS exposure potential 

• PSPS vulnerability 
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IRC3: Wildfire Consequence  

SCE utilizes Technosylva-based wildfire modeling tools to assess wildfire consequences based on 

deterministic match-drop simulations at utility asset location (see Figure SCE 6-25) for a consistent 

unsuppressed 8 hour burn period. The use of deterministic match drop simulations allows SCE to isolate 

ignitions associated with wildfire simulations along utility assets and assign the resulting natural unit 

consequences back to those assets. 

 

The use of a consistent unsuppressed 8 hour burn period allows for direct comparison of the resulting 

consequences. An eight hour burn period is used to represent the first burn period of which there is 

certainty in the fuel, wind, and weather conditions at the time of the initial ignition. As evident by CPUC 

analysis89 of utility 2019 PSPS events, there is inherent uncertainty in the fuel, wind, weather, as well as 

suppression, evacuation, and other community response variables beyond the initial burn period.  

 
Figure SCE 6-25 Example of Ignition Points (Black Dots) in Proximity to Utility Assets (Gray 

Lines) 

 

SCE uses the maximum model consequence across the 444 modeled weather scenarios simulated along 

each of the 29 million match drop simulation ignition points. These 444 modeled weather scenarios 

reflect the 41 weather scenarios used by the CPUC in the development of the utility HFTD map, as well 

as 403 additional weather scenarios reflective of dry fuel conditions with or without the presence of  

 

 
89 https://www.cpuc.ca.gov/consumer-support/psps/technosylva-2019-psps-event-wildfire-risk-analysis-reports 

https://www.cpuc.ca.gov/consumer-support/psps/technosylva-2019-psps-event-wildfire-risk-analysis-reports


 
 

 
134 

 

significant wind (i.e., fuel-driven fires). For longer-term planning purposes, SCE utilizes a 2030 fuel layer 

reflecting likely fuel regrowth patterns in fire scars greater than 5,000 acres. 

SCE assigns the resulting maximum natural unit consequences (e.g., acres, building, and population) 

across the 444 simulated weather scenarios to the asset in proximity to those match drop simulation 

using zonal statistics. The resulting natural unit acres and building consequences are translated into 

financial values (e.g., suppression and restoration costs per acre, and building replacement value). 

Natural unit population consequences (e.g., fatalities and series injuries) are translated into a safety 

index (e.g., one serious injury equals one quarter of a fatality). SCE also assumes eight hours of customer 

interruption along the circuit in which the ignition propagated. The resulting reliability values – the 

product of eight hours of interruption and the number of customers on a given circuit – are used as a 

conservative estimate of the potential reliability impacts of a resulting wildfire. See Figure SCE 6-26.  

 

Figure SCE 6-26 Schematic of SCE Wildfire Consequence Modeling (8 hours, unsuppressed) 

 

Below SCE provides additional information about how consequences are translated into a MARS score. 

Safety Consequences: SCE defines serious injuries and fatalities as those associated with both members 

of the public and firefighters injured during a wildfire event based on known reported information. To 

estimate Safety Consequence associated with individual wildfire simulations, SCE uses a ratio of 256 

structures impacted to one fatality, and a ratio of 107 structures impacted to one serious injury. These 
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ratios are based on recent historical wildfires in SCE’s service territory. These safety consequences are 

then combined into a Safety Index in which one serious injury is equal in value to one quarter fatality. 

 

 

Reliability Consequences: SCE assumes an eight-hour service interruption for each customer account on 

the circuit from which that ignition occurred. SCE understands these numbers may be a conservative  

 

estimate given that fire sheds may impact multiple circuits during an actual wildfire event. These 

impacts are represented by the number of customer minutes of service interruptions (CMI). 

 

 

Financial Consequences: SCE uses average cost information representing costs associated with damage 

to physical structures, as well as firefighting suppression costs and land restoration costs for each 

individual wildfire simulation. To model socio-economic equity across SCE’s service territory, SCE uses a 

system-wide average estimated cost of $940,337 per structure impacted.90 SCE understands these 

numbers may be a conservative estimate given that insured losses may exceed actual structure values 

for each wildfire event. SCE also uses a per-acre fire-fighting suppression cost figure of $876; and a per 

acres land restoration cost of $1,460.91 

 

 

 

Overall MARS Risk Score 

In Table SCE 6-05, SCE summarizes the associated attributes, units, weights, ranges and scaling functions 

to convert natural units of consequences (e.g., CMI, dollars, safety) into a unit-less risk score. These 

components were based on the principles set forth in the S-MAP Settlement and presented in SCE’s 

2022 RAMP filing.  

 

 

 
90 Estimated average structure value is based on the RMS industry exposure database (IED) for SCE’s service area. 
91 Suppression costs are based on a five-year average of California’s reported wildfire suppression costs from 2016-

2020. 

𝑅𝑒𝑙𝑖𝑎𝑏𝑖𝑙𝑖𝑡𝑦 = 𝐶𝑢𝑠𝑡𝑜𝑚𝑒𝑟𝑠 × (8 ℎ𝑜𝑢𝑟𝑠 × 60 𝑚𝑖𝑛𝑢𝑡𝑒𝑠)  

𝐹𝑖𝑛𝑎𝑛𝑐𝑖𝑎𝑙 = (# 𝑜𝑓 𝑆𝑡𝑟𝑢𝑐𝑡𝑢𝑟𝑒𝑠) × ($940,337) + (# 𝑜𝑓 𝐴𝑐𝑟𝑒𝑠) × ($876)

+ (# 𝑜𝑓 𝐴𝑐𝑟𝑒𝑠) × ($1,460)  

𝑆𝑎𝑓𝑒𝑡𝑦 𝐼𝑛𝑑𝑒𝑥 = (1 × 𝐹𝑎𝑡𝑎𝑙𝑖𝑡𝑖𝑒𝑠 +
1

4
× 𝑆𝑒𝑟𝑖𝑜𝑢𝑠 𝐼𝑛𝑗𝑢𝑟𝑖𝑒𝑠)  × 𝑊𝑖𝑙𝑑𝑓𝑖𝑟𝑒 𝑉𝑢𝑙𝑛𝑒𝑟𝑎𝑏𝑖𝑙𝑖𝑡𝑦 
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Table SCE 6-05 MARS Conversion Table 
Attribute Units Weight Range Scaling Factor 

Safety  Index 50% 0 - 100 Linear 

Reliability  Customer Minutes of 
Interruption (CMI) 

25% 0 - 2 Billion Linear 

Financial  Dollars 25% 0 - 5 Billion Linear 

 

Figure SCE 6-27 provides a step-by-step illustrative example using the weights, ranges and scaling 

functions to transform consequences (in this example Financial) into a unitless risk score. The same 

methodology would be used for the safety and reliability consequences.  

 

Figure SCE 6-27 MARS Conversion Steps 

 

 
SCE’s Use of a Deterministic Approach & Evaluating Wildfire Consequence Results 

Given that future weather conditions are not known, match drop simulations (i.e., deterministic) using 

maximum observed fire weather conditions more appropriately reflect the relative wildfire risk 

associated with ignitions in proximity to utility assets than probabilistic methods that are based on a 

range of weather conditions. 

Probabilistic methods rely on past historical information to project forward wildfire trends based on an 

analysis of several partially isolatable variables leading to wildfire ignition (e.g., the susceptibility of fuels 

to wildfire ignition) and post-ignition decision making (e.g., wildfire suppression decision making and 

resourcing). These probabilistic methods typically do not properly reflect upward or downward trends in 

climate change or changes in the amount of availability suppression resources. 

While empirical estimations regarding the impact of the dynamic risks of climate change and/or 

suppression can be added to probabilistic models, it is difficult to discern the relative contribution of 

each of these variables on the overall model as their impacts would likely vary by location. It is also not 

clear to what extent probabilistic models would produce a superior result over deterministic models 

(see Leuenberger et. al 2018).92  

 
92 “Wildfire susceptibility mapping: Deterministic vs. stochastic approaches”, Environmental Modelling & Software, 
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In the IWMS Risk Framework, SCE categorizes simulated wildfires based on three definitions: 

Significant Fires are simulated fires that, at 8 hours after ignition, burned more than 10,000 

acres or had at least one fatality or had at least 50 structures impacted. 

Destructive Fires are simulated fires that, at 8 hours after ignition, burned between 300 acres 

and 10,000 acres with zero fatalities and/or had fewer than 50 structures impacted. 

Small Fires are simulated fires that, at 8 hours after ignition, burned less than 300 acres with 

zero fatalities and no structures impacted.  

Please see the description of the IWMS methodology in Section 6.2.1 for additional discussion of how 

these results are used to inform the three risk tranches within IWMS. 

 

FRC5: Wildfire Hazard Intensity 

Please see Section 6.2.1 for how SCE considers this risk component.  

FRC6: Wildfire Exposure Potential  

Please see Section 6.2.1 for how SCE considers this risk component.  

FRC7: Wildfire Vulnerability  

SCE has developed a multiplier to represent the vulnerability of customers to a wildfire or PSPS event. 

The purpose of this multiplier is to amplify the safety index based on the relative ranking of those 

circuits compared to other circuits in HFRA based on the total AFN and NRCI customers on those circuits. 

AFN customers include those customers which are subject one or more of the following criteria: Critical 

Care, disabled, Medical Baseline, Low Income, limited English, pregnant, children. NRCI customers 

include those customers in the Healthcare and Public Health, Water and Wastewater Systems, 

Emergency Services, Communication, Transportation, Government Facilities, or Energy sectors.  

An AFN multiplier value of “2” represents the highest AFN score compared to other circuits in the HFRA; 

an AFN multiplier value of “1” represents a circuit with an AFN score of zero. Similarly, a circuit with an 

NRCI multiplier value of “2” represents the highest NRCI score compared to all of the other circuits in 

HFRA; an NRCI score of “1” represents a circuit with a NRCI score of zero. 

In the case of Wildfire Vulnerability, this multiplier represents the relative level of support that an 

individual or entity would need in the case of a wildfire event.  

 

 

 

 
(continued from prior page) 
Volume 101, March 2018, Pages 194-203. 
https://www.sciencedirect.com/science/article/abs/pii/S1364815217303316?via%3Dihub 

𝐴𝐹𝑁𝐶𝑖𝑟𝑐𝑢𝑖𝑡𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟 =  1 +
𝐴𝐹𝑁 𝑆𝑐𝑜𝑟𝑒𝐶𝑖𝑟𝑐𝑢𝑖𝑡

𝐴𝐹𝑁 𝑆𝑐𝑜𝑟𝑒 𝑀𝑎𝑥
 

https://www.sciencedirect.com/science/article/abs/pii/S1364815217303316?via%3Dihub
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Wildfire vulnerability in IWMS is incorporated based on the consideration of locational risk factors 

including known Communities of Elevated Fire Concern (CEFCs), locations with high fire frequency and 

population egress, as well as locations in which an ignition could cause a wildfire which could spread to 

and trap populations in identified egress locations (i.e., “Burn in Buffer”). Please see the description of 

the IWMS Risk Framework in section 6.2.1. 

IRC5: PSPS Consequence  

SCE estimates PSPS Consequences associated with a proactive de-energization event by using the 

number of customers impacted along with the potential frequency and duration of those events to 

estimate potential safety, reliability, and financial impacts.  

Safety Consequences: SCE multiplies the total customers in scope by three to estimate the total 

population impacted. The resulting total population impacted is then multiplied by a safety conversion 

factor, based epidemiological data from the 2003 Northeast Blackout event as a data point93, to 

estimate the number of fatalities. These safety consequences are combined into a Safety Index in which 

one serious injury is equal in value to one quarter fatality. SCE adjusts the Safety Index by the applicable 

PSPS Vulnerability multiplier for the circuit in scope.  

 

 

Reliability Consequences: SCE assumes an 8-hour service interruption for each customer account on the 

circuit in scope for that event. SCE understands these numbers may be a conservative estimate given 

that SCE attempts to minimize the number of customers in scope for a given PSPS event. These impacts 

represent the number of customer minutes of service interruptions (CMI).  

 

 

 

Financial Consequences: SCE uses the number of customers to estimate the potential financial impact. 

SCE uses $250 per customer service account, per de-energization event, to approximate potential 

financial losses, recognizing that some customers may experience no financial impact, while other  

 
93 That blackout lasted for 48 hours, impacted 50 million people, and was recorded to have 100 fatalities, which 

converts to 4.2 x 10‐8 fatalities / people‐hrs. Other data points include the 2011 Southwest blackout and the 
2019 PSPS outages in SCE service area, though no fatalities were attributed to those events. 

𝑅𝑒𝑙𝑖𝑎𝑏𝑖𝑙𝑖𝑡𝑦 = 𝐶𝑢𝑠𝑡𝑜𝑚𝑒𝑟𝑠 × (8 ℎ𝑜𝑢𝑟𝑠 × 60 𝑚𝑖𝑛𝑢𝑡𝑒𝑠)  

𝑁𝑅𝐶𝐼𝐶𝑖𝑟𝑐𝑢𝑖𝑡𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟 =  1 +
𝑁𝑅𝐶𝐼 𝑆𝑐𝑜𝑟𝑒𝐶𝑖𝑟𝑐𝑢𝑖𝑡

𝑁𝑅𝐶𝐼 𝑆𝑐𝑜𝑟𝑒 𝑀𝑎𝑥
 

𝑊𝑖𝑙𝑑𝑓𝑖𝑟𝑒 𝑉𝑢𝑙𝑛𝑒𝑟𝑎𝑏𝑖𝑙𝑖𝑡𝑦 𝐶𝑖𝑟𝑐𝑢𝑖𝑡 = 𝐴𝐹𝑁 𝐶𝑖𝑟𝑐𝑢𝑖𝑡𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟 × 𝑁𝑅𝐶𝐼 𝐶𝑖𝑟𝑐𝑢𝑖𝑡𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟 

𝑆𝑎𝑓𝑒𝑡𝑦 𝐼𝑛𝑑𝑒𝑥 = (𝑃𝑜𝑝𝑢𝑙𝑎𝑡𝑖𝑜𝑛 × 𝑆𝑎𝑓𝑒𝑡𝑦 𝐶𝑜𝑛𝑣𝑒𝑟𝑠𝑖𝑜𝑛 𝐹𝑎𝑐𝑡𝑜𝑟) × 𝑃𝑆𝑃𝑆 𝑉𝑢𝑙𝑛𝑒𝑟𝑎𝑏𝑖𝑙𝑖𝑡𝑦 
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customer losses may exceed $25094.  

 

Overall MARS Risk Score 

SCE uses the same weights, ranges, scaling functions as described above in the explanation of Wildfire 

Consequence.  

 

FRC8: PSPS Exposure Potential  

Please see section 6.2.1 for how SCE considers this risk component.  

FRC9: PSPS Vulnerability  

Please see the discussion above regarding how Wildfire vulnerability is determined under the MARS 

Framework; SCE uses the same approach for PSPS vulnerability. 

 

 

6.2.2.3 Risk 
The electrical corporation must discuss how it calculates each risk and the resulting overall utility risk 

defined in section 6.2.1. The discussion in this section must include at least the following: 

• Ignition risk 

• PSPS risk 

• Overall utility risk 

R2: Ignition Risk  

Ignition Risk (synonymous with Wildfire Risk) is calculated as the product of the sum of all Ignition 

Likelihood components and Wildfire Consequence for each asset in SCE’s HTFD. The safety score for 

each segment is the product of the safety subcomponent of Wildfire Consequence and Wildfire 

Vulnerability. 

  

 

 
94 This is not an acknowledgment that any given customer has or will incur losses in this amount, and SCE 

reserves the right to argue otherwise in litigation and other claim resolution contexts, as well as in CPUC 

regulatory proceedings. This estimate is based on a number of factors including SCE internal Value of Service 

(VoS) studies, claims information, as well as benchmarking with other utilities.  

 

𝐹𝑖𝑛𝑎𝑛𝑐𝑖𝑎𝑙 = 𝐶𝑢𝑠𝑡𝑜𝑚𝑒𝑟𝑠 × $250 𝑝𝑒𝑟 𝑒𝑣𝑒𝑛𝑡  

𝑃𝑆𝑃𝑆 𝑉𝑢𝑙𝑛𝑒𝑟𝑎𝑏𝑖𝑙𝑖𝑡𝑦 𝐶𝑖𝑟𝑐𝑢𝑖𝑡 = 𝐴𝐹𝑁 𝐶𝑖𝑟𝑐𝑢𝑖𝑡𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟 × 𝑁𝑅𝐶𝐼 𝐶𝑖𝑟𝑐𝑢𝑖𝑡𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟 

Ignition 𝑅𝑖𝑠𝑘 = 𝐼𝑔𝑛𝑖𝑡𝑖𝑜𝑛 𝐿𝑖𝑘𝑒𝑙𝑖ℎ𝑜𝑜𝑑 𝑥 𝑊𝑖𝑙𝑑𝑓𝑖𝑟𝑒 𝐶𝑜𝑛𝑠𝑒𝑞𝑢𝑒𝑛𝑐𝑒  
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R3: PSPS Risk  

PSPS risk is calculated as the product of PSPS Likelihood (synonymous with Probability of De-

energization (POD)) and PSPS Consequence for each asset in SCE’s HTFD. 

 

 

 

R1: Overall Utility Risk  

Overall Utility Risk is calculated as the sum of Ignition Risk and PSPS Risk for each asset in SCE’s HTFD. 

 

 

6.2.3 Key Assumptions and Limitations 
Because the individual elements of risk assessment are interdependent, the interfaces between the 

various risk models and mitigation initiatives must be internally consistent. In this section of the WMP, 

the electrical corporation must discuss key assumptions, limitations, and data standards for the 

individual elements of its risk assessment. This must include the following: 

• Key modeling assumptions made specific to each model to represent the physical world and to 

simplify calculations 

• Data standards, which must be consistently defined (e.g., weather model predictions at a 30-ft 

[10-m] height must be converted to the correct height for fire behavior predictions, such as mid-

flame wind speeds) 

• Consistency of assumptions and limitations in each interconnected model, which must be traced 

from start to finish, with any discrepancies between models discussed 

• Stability of assumptions in the program, including historical and projected changes 

More mature programs regularly monitor and evaluate the scope and validity of modeling assumptions. 

Monitoring and evaluation categories may include: 

• Adaptation of weather history to current and forecasted climate conditions 

• Availability of suppression resources including type, number of resources, and ease of access to 

incident location 

• Height of wind driving fire spread / wind adjustment factor calculation 

• General equipment failure rates / wind speed functional dependence for unknown components 

• General vegetation contact rates / wind speed functional dependence for unknown species 

𝑃𝑆𝑃𝑆 𝑅𝑖𝑠𝑘 = 𝑃𝑆𝑃𝑆 𝐿𝑖𝑘𝑒𝑙𝑖ℎ𝑜𝑜𝑑 𝑥 𝑃𝑆𝑃𝑆 𝐶𝑜𝑛𝑠𝑒𝑞𝑢𝑒𝑛𝑐𝑒  

𝑂𝑣𝑒𝑟𝑎𝑙𝑙 𝑈𝑡𝑖𝑙𝑖𝑡𝑦 𝑅𝑖𝑠𝑘 = 𝐼𝑔𝑛𝑖𝑡𝑖𝑜𝑛 𝑅𝑖𝑠𝑘 + 𝑃𝑆𝑃𝑆 𝑅𝑖𝑠𝑘  
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• Height of electrical equipment in the service territory 

• Stability of the atmosphere and resulting calculation of near-surface winds 

• Vegetative fuels and fuel models including adaptations based on fuel management activities by 

other Public Safety Partners 

• Combination of risk components / weighting of attributes in alignment with most recent 

decision issued by the CPUC for inclusion in RAMP filings 

• Wind load capacity for electrical equipment in the service territory 

• Number, extent, and type of community assets at risk in the service territory 

• Proxies for estimating impact on customers and communities in the service territory 

• Extent, distribution, and characteristics of vulnerable populations in the service territory  

The electrical corporation must document each assumption in Table 6-2. The electrical corporation must 

summarize detailed assumptions made within models in accordance with the model documentation 

requirements in Appendix B. 

Key Modeling Assumptions  

Please see Table 6-2, where SCE provides its key modeling assumptions and approach for the attributes 

listed above. SCE uses its own historical data, research, and studies relevant to wildfire risk assessment 

as well as those required in other applicable regulatory forums. SCE looks forward to additional 

discussion regarding the applicability of these modeling components in forthcoming OEIS risk modeling 

working groups. Please see Appendix B: Supporting Documentation for Risk Methodology and 

Assessment for additional information on key modeling assumptions.  

Data Standards  

The data standards that SCE adopts in its risk modeling is based on the granularity of available data (e.g., 

segment or functional location level). Where appropriate, SCE has provided the data standard it uses for 

the key modeling assumption for the attributes listed. Please see Appendix B: Supporting 

Documentation for Risk Methodology and Assessment for additional information on data standards. 

Consistency of Assumptions and Limitations  

SCE has provided its assumptions and the limitations it sees it those assumptions in Table 6-2. SCE’s key 

modeling assumptions are used consistently across its risk models. Additional technical information can 

be found in Appendix B: Supporting Documentation for Risk Methodology and Assessment. 

Stability of Assumptions in the program 

As provided in Table 6-2, SCE understands there are limitations of these assumptions and consistently 

updates these assumptions (e.g., fuels, weather scenarios, drivers, etc.) for its risk modeling as 

necessary and/or as data is available.  
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Table 6- 2 - Risk Modeling Assumptions and Limitations 
 Assumption Justification Limitation Applicable 

Models 

Adaptation of 
Weather History 

SCE leverages 2009-
2020 weather data 
generated from its 
weather research and 
forecasting (WRF) to 
identify weather 
variables associated 
with fire incidents 
(see Section 8.3.5). 

SCE uses machine 
learning 
algorithms to 
associate 
applicable 
weather variables 
from the WRF 
model at the time 
of fault/ignition 
events.  

SCE’s WRF has a 
limited spatial 
granularity of 2KM x 
2KM. 

These historical 
weather data may 
not be reflective of 
future weather 
conditions. 

POI  

 

SCE uses 444 weather 
days from SCE’s 
historical climatology 
as described above.  

These weather 
days represent 
fire weather 
conditions in each 
of SCE’s Fire 
Climate Zones 
(FCZs). 

In order to increase 
accuracy and meet 
the underlying 30m 
cell size resolution 
of the fuels data, 2 
KM x 2 KM weather 
data is interpolated 
spatially using a 
bilinear 
interpolation 
scheme. 

These historical data 
may not be 
reflective of future 
fire weather 
conditions. 

Wildfire 
Consequence 
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 Assumption Justification Limitation Applicable 
Models 

Availability of 
Suppression 
Resources 

SCE does not account 
for historical or future 
fire suppression. 

The use of a 
consistent 
unsuppressed 8-
hour burn period 
across all fire 
simulations allows 
for comparable 
benchmarking of 
the resulting 
consequences 
across assets 

There is inherent 
uncertainty in 
agent-based 
activities, such as 
fire suppression. 
The overlapping 
jurisdiction, 
availability, and 
coordination of 
resourcing decisions 
as well as the 
timeliness of those 
decision-making 
processes based on 
the ignition 
detection time 
make it challenging 
to model. SCE also 
notes that in many 
cases, fire agencies 
must respond to 
multiple concurrent 
fire events, adding 
additional 
complexity to 
wildfire suppression 
decision-making. 
Calibration of 
historical fires alone 
does not reflect 
these decision-
making processes. 
In lieu of artificially 
adjusting 
consequences based 
on fire suppression, 
SCE has chosen to 
not to bias these 
simulations.  

Wildfire 
Consequence 
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 Assumption Justification Limitation Applicable 
Models 

Height of Wind 
Driving Fire 
Spread 

Fire simulations 
require wind speed at 
midflame to compute 
surface fire spread 
and at 20ft to 
compute crown fire 
characteristics. To 
convert the initial 
10m wind speeds 
from WRF to 20ft, we 
use a wind 
adjustment factor 
(WAF) from Andrews 
(2012).  

The model is 
based on the work 
of Albini and 
Baughman (1979) 
and Baughman 
and Albini (1980), 
using some 
assumptions 
made by Finney 
(1998). 

The sheltered WAF 
assumes that the 
wind speed is 
approximately 
constant with height 
below the top of a 
uniform forest 
canopy. Sheltered 
WAF is based on the 
fraction of crown 
space occupied by 
tree crowns.  

Wildfire 
Consequence 

General 
Equipment 
Failure Rates 

SCE bases its 
equipment failure 
rates on its predictive 
models for 
Equipment/Facility 
Failure) EFF) 
subcomponents using 
2015-2020+ 
equipment failure 
data for its modelled 
assets. 

SCE uses machine 
learning 
algorithms to 
develop 
predictive models 
for equipment 
failure that are 
validated and 
tested for 
accuracy for 
inclusion in our 
probabilistic 
assessment for 
risk calculations. 

SCE uses historical 
data which may not 
be an indicator of 
future equipment 
failure rates. 

POI 

General 
Vegetation 
Contact Rates 

SCE bases its 
vegetation contact 
rates on its predictive 
model for Contact 
from Foreign Object 
(CFO) subcomponent 
using 2015-2020+ 
CFO outages for 
vegetation sub 
drivers. 

SCE uses machine 
learning 
algorithms to 
develop 
predictive models 
for vegetation 
contact that are 
validated and 
tested for 
accuracy for 
inclusion in our 
probabilistic 
assessment for 
risk calculations. 

SCE uses historical 
data which may not 
be an indicator of 
future vegetation 
contact rates. 

POI 
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 Assumption Justification Limitation Applicable 
Models 

Height of 
Electrical 
Equipment in 
the Service 
Territory 

SCE uses current 
asset condition 
attributes (e.g., age, 
voltage, 
manufacturer, height 
of pole, etc.) as 
variables utilizes in 
the machine learning 
algorithms. The 
height of electrical 
equipment is 
governed by the 
applicable regulations 
in GO 95. 

SCE’s machine 
learning models 
use historical 
environmental, 
physical, and 
electrical 
variables paired 
with their actual 
records of failures 
to derive 
statistical insights. 

Height of 
equipment is based 
on pole height of 
associated asset and 
may not reflect 
actual installation 
height. 

POI 

Stability of the 
Atmosphere 

Atmospheric 
instability, as it 
related to wildfire 
propagation after 
initial ignition, is not 
considered in the 
model. 

The wildfire 
propagation 
model is a surface 
model is not 
directly coupled 
with the 
atmosphere. It 
assumes that the 
heat flux 
generated by the 
wildfire will not 
modify local 
atmospheric 
conditions and 
thus create 
additional fuel 
moisture dryness 
(e.g., pre-heating) 
in any way.  

The intent of the 
model is to capture 
the fire propagation 
at the time of the 
ignition event 
through an 8-hour 
simulated burn 
period. The 
resulting wildfire is 
assumed to be fully 
developed with fire 
acceleration, 
flashover, or decay 
not being 
considered. 

Wildfire 

Consequence 
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 Assumption Justification Limitation Applicable 
Models 

Vegetation 
Fuels 

SCE uses the 
Live/Dead Fuel 
Moisture Data from 
the 444 worst 
weather days 
developed by its 
weather forecasting. 
These variables 
include Dead 
moisture content, 
(1hr, 10hr, 100hr, 
1000hr) herbaceous 
moisture content, 
and live woody 
moisture content. 

(See Section 8.3.5).  

Dead fuel 

moisture is 

calculated using 

the Nelson model 

which is widely 

used among fire 

agencies 

nationwide. Live 

fuel moisture is 

calculated using a 

machine learning 

approach that 

was in part 

developed by SCE. 

Modeling fuel 
moisture is affected 
by the same 
limitations that are 
common in 
numerical modeling. 
In addition to the 
biases and other 
forecast errors 
associated with 
parameters such as 
temperature, 
atmospheric 
moisture, soil 
moisture, 
evaporation rates, 
etc., needed to 
calculate fuel 
moisture, 
uncertainties within 
the physical 
processes of 
vegetation 
phenology 
compound the 
errors associated 
with vegetation 
moisture outputs 

Wildfire 

Consequence 
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 Assumption Justification Limitation Applicable 
Models 

Vegetation 
Fuels 

Fuels are based on 
the LandFire 2016 
Fuel model (Scott & 
Burgan 2005) canopy 
and surface fuel 
models, including an 
additional 19 custom 
fuel models.  

Additional WUI and 
Non-Forested Land 
Use are based on 
customized fuel 
models representing 
fire propagation in 
those locations. 
(Technosylva, 2020). 

The majority of 
fire propagation 
models utilize 
Scott and Burgan 
models  

These fuel models 
are static and only 
represent a 
snapshot in time at 
a 30m x 30m 
resolution. Given 
limitations in the 
spatial and temporal 
granularity of this 
information (e.g., 
changes in suburban 
development 
between the time 
the data was 
captured to present 
day), this data may 
not accurately 
represent details in 
land/vegetation 
types at the time of 
the ignition.  

Wildfire 

Consequence 
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 Assumption Justification Limitation Applicable 
Models 

Combination of 
Risk 
Components/W
eighting of 
Attributes 

The natural unit 
consequences 
resulting from 
wildfire simulations 
are translated into 
safety, reliability and 
consequence scores 
based on SCE MAVF 
framework.  

SCE developed its 
MAVF based on 
the principles as 
set forth in the S-
MAP settlement. 
Appendix B 
provides further 
discussion and 
justification for 
each of the 
components.  

SCE is an active 
participant in the 
CPUC’s Risk 
Informed 
Decision-Making 
Framework 
Proceeding (“Risk 
OIR”)95 which 
governs 
modifications to 
this risk 
assessment 
process.  

The attributes are 
based on observable 
data and may not 
reflect other 
qualitative factors 
such as egress or 
customer 
satisfaction; factors 
which may not lend 
themselves to this 
type of framework. 
They may also not 
reflect of associated 
risk tolerance 
standards as set 
forth in other 
Commission and/or 
Legislative guidance.  

Wildfire 

Consequence 

Wind Load 
Capacity for 
Electrical 
Equipment 

SCE assumes the wind 
load capacity for its 
electrical equipment 
is, at minimum, 
aligned with 
applicable GO 95 
requirements.  

SCE is required to 
maintain the 
system based on 
applicable CPUC 
operating 
practices.  

Equipment failure 
can occur in both 
high wind and 
low/no wind 
conditions and can 
be the result of 
difficult to predict 
factors, such as 
animal and vehicles 
contact.  

 POI 

 
95 R.20-07-013. CPUC Order Instituting Rulemaking to Further Develop a Risk-Based Decision-Making Framework 

for Electric and Gas Utilities. 
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 Assumption Justification Limitation Applicable 
Models 

Number, extent, 
and type of 
community 
assets at risk 

Not Applicable Communities at 
Risk are not 
spatially granular 
enough to 
adequately 
represent wildfire 
risk. For example, 
the City of Los 
Angeles is 
considered a 
Community at 
Risk (CAR), though 
the vast majority 
of the city is not 
exposed to 
wildland fires. 

Please also see 
Section 5.4. 

Not Applicable, see 
comment at left. 

Wildfire 

Consequence 

Proxies for 
estimating 
impact on 
customers and 
communities 

SCE assumes only 
direct impacts to 
customers. 

SCE uses a ratio of 
256 structures 
impacted to one 
fatality, and a 
ratio of 107 
structures 
impacted to one 
serious injury to 
determine its 
safety impact.  

These estimates are 
based on recent 
historical fire 
information in 
Southern California 
and only include 
reported data. They 
do not include any 
potential indirect or 
unreported impacts.  

Wildfire 

Consequence  

Extent, 
distribution, and 
characteristics 
of vulnerable 
populations 

SCE utilizes an 
AFN/NRCI multiplier 
on the safety 
attribute of MAVF. 

The AFN/NRCI 
multiplier is a 
relative ranking of 
vulnerability by 
populations 
served on 
individual circuits.  

AFN/NRCI weights 
each population set 
(AFN 
customers/NRCI 
customers) equally 
and does not 
differentiate 
between customer 
class. Additionally, 
SCE does not 
account for 
customer self-
generation 
capabilities.  

Wildfire 

Consequence 
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6.3 Risk Scenarios  
In this section of the WMP, the electrical corporation must provide a high-level overview of the scenarios 

to be used in its risk analysis in Section 6.2 These must include at least the following: 

• Design basis scenarios that will inform the electrical corporation’s long-term wildfire mitigation 

initiatives and planning 

• Extreme-event scenarios that may inform the electrical corporation’s decisions to provide added 

safety margin and robustness 

The risk scenarios described in Sections 6.3.1 and 6.3.2 below are the minimum scenarios the electrical 

corporation must assess in its wildfire and PSPS risk analysis. The electrical corporation must also 

describe and justify any additional scenarios it evaluates. 

Each scenario must consider: 

• Local relevance: Heterogeneous conditions (e.g., assets, equipment, topography, vegetation, 

weather) that vary over the landscape of the electrical corporation’s service territory at a level 

sufficiently granular to permit understanding of the risk at a specific location or for a specific 

circuit segment. For example, statistical wind loads must be calculated based on wind gusts 

considering the impact of nearby topographic and environmental features, such as hills, canyons, 

and valleys 

• Statistical relevance: Percentiles used in risk scenario selection must consider the statistical 

history of occurrence and must be designed to describe a reasonable return interval / probability 

of occurrence. For example, designing to a wind load with a 10,000- year return interval may not 

be desirable as most conductors in the service territory would be expected to fail (i.e., the 

scenario does not help discern which areas are at elevated risk) 

6.3.1 Design Basis Scenarios 
Fundamental to any risk assessment is the selection of one or more relevant design basis scenarios 

(design scenarios). These scenarios will inform long-term mitigation initiatives and planning. In this 

section, the electrical corporation must identify the design scenarios it has prioritized from a 

comprehensive set of possible scenarios. The scenarios identified must be based on the unique wildfire 

and PSPS risk characteristics of the electrical corporation’s service territory and achieve the primary goal 

and stated plan objectives of its WMP. At a minimum, the following design scenarios representing 

statistically relevant weather and vegetative conditions must be considered throughout the service 

territory. 

For wind loading on electrical equipment, the electrical corporation must use at least four statistically 

relevant design conditions. It must calculate wind loading based on locally relevant 3-second wind gusts 

over a 30-year wind speed history during fire season in its service territory. The conditions are the 

following: 

• Wind Load Condition 1: Baseline: The baseline wind load condition the electrical corporation use 

in design, construction, and maintenance relative to GO 95, Rule 31.1. 
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• Wind Load Condition 2: Very High: 95th-percentile wind gusts based on maximum daily values 

over the 30-year history. This corresponds to a probability of exceedance of 5 percent on an 

annual basis (i.e., 20-year return interval) and is intended to capture annual high winds observed 

in the region (e.g., Santa Ana winds). 

• Wind Load Condition 3: Extreme: Wind gusts with a probability of exceedance of 5 percent over 

the three-year WMP cycle (i.e., 60-year return interval). 

• Wind Load Condition 4: Credible Worst Case: Wind gusts with a probability of exceedance of 1 

percent over the three-year WMP cycle (i.e., 300-year return interval). 

The data and/or models the electrical corporation uses to establish locally relevant wind gusts for these 

design conditions must be documented in accordance with the weather analysis requirements described 

in Appendix B. 

For weather conditions used in calculating fire behavior, the electrical corporation must use 

probabilistic scenarios based on a 30-year history of fire weather. This approach must consider a range of 

wind speeds, directions, and fuel moistures that are representative of historic conditions. In addition, the 

electrical corporation must discuss how this weather history is adapted to align with current and 

forecasted climate conditions. The electrical corporation must consider the following two conditions: 

• Weather Condition 1: Anticipated Conditions: The statistical weather analysis is limited to fire 

seasons expected to be the most relevant to the next three years of the WMP cycle. 

• Weather Condition 2: Long-Term Conditions: The statistical weather analysis is representative of 

fire seasons covering the full 30-year history. 

The electrical corporation must state how it defines “fire weather” and “fire season” for the calculations 

of these probabilistic scenarios. 

One possible approach to the statistical weather analysis for fire behavior is Monte- Carlo simulation of 

synthetic fire seasons in accordance with approaches presented by the United States Forest Service96 97. 

However, the electrical corporation must justify the selection of locally relevant data for use in this 

approach (i.e., Remote Automated Weather Systems data or historic weather reanalysis must be locally 

relevant). The data and/or models the electrical corporation uses to establish locally relevant weather 

data for these designs must be documented in accordance with the weather analysis requirements 

described in Appendix B: Supporting Documentation for Risk Methodology and Assessment. 

For vegetative conditions not including short-term moisture content, the electrical corporation must 

use design scenarios including the current and forecasted vegetative type and coverage. The conditions it 

must consider include the following: 

 
96 M. A. Finney, I. C. Grenfell, C. W. McHugh, R. C. Seli, D. Trethewey, R. D. Stratton, and S. Brittain, 2011, “A 

Method for Ensemble Wildland Fire Simulation,” Environmental Modeling & Assessment 16, no. 2: 153–167. 
97 M. A. Finney, C. W. McHugh, I. C. Grenfell, K. L. Riley, and K. C. Short, 2011, “A Simulation of Probabilistic Wildfire 

Risk Components for the Continental United States,” Stochastic Environmental Research and Risk Assessment 25: 
973–1000. 
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• Vegetation Condition 1: Existing Fuel Load: The wildfire hazard must be evaluated with the 

existing fuel load within the service territory, including existing burn scars and fuel treatments 

that reduce the near-term fire hazard. 

• Vegetation Condition 2: Short-Term Forecasted Fuel Load: The wildfire hazard must be 

evaluated considering the changes in expected fuel load over the three-year Base WMP cycle 

(2023-2025). At a minimum, this must include regrowth of previously burned and treated areas. 

• Vegetation Condition 3: Long-Term Extreme Fuel Load: The wildfire hazard must be evaluated 

considering the long-term potential changes in fuels throughout the service territory. This must 

include, at a minimum, regrowth of previously burned and treated areas and changes in 

predominant fuel types. 

The data and/or models the electrical corporation uses to establish locally relevant fuel loads for these 

designs must be documented in accordance with the vegetation requirements described in Appendix B: 

Supporting Documentation for Risk Methodology and Assessment. 

The electrical corporation must provide a brief narrative on the design basis scenarios used in its risk 

analysis. If the electrical corporation includes additional design scenarios, it must describe these 

scenarios and their purpose in the analysis. In addition, the electrical corporation must provide a table 

summarizing the following information: 

• Identification of each design basis scenario (e.g., Scenario 1, Scenario 2) 

• Components of each scenario (e.g., Weather Condition 1, Vegetation Condition 1) 

• Purpose of each scenario 

Table 6-3 provides an example. 

Overview 

SCE utilizes a design scenario that most closely reflects Wind Loading Condition 1, Wind Loading 

Condition 2, Weather Condition 2, Vegetation Condition 1, and Vegetation Condition 3 for mitigation 

planning purposes in its MARS and IWMS Risk Frameworks.  

Table 6- 3 - Summary of Design Basis Scenarios 
Scenario ID Design Scenarios (Components) Purpose 

WL1 

WL2 

WC2 

VC1 

VC3 

Wind Loading Condition 1 

Wind Loading Condition 2 

Weather Condition 2 

Vegetation Condition 1 

Vegetation Condition 3 

Used in the MARS and IWMS Risk 

Frameworks. 

 

SCE notes that it uses scenarios that reflect Wind Loading Condition 2, Weather Condition 1, and 

Vegetation Condition 1 for the purpose of evaluating potential PSPS de-energization decisions. See 
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Section 9.2 for additional detail. 

WL1: Baseline 

The baseline wind load condition the electrical corporation use in design, construction, and maintenance 

relative to GO 95, Rule 31.1. 

SCE uses a combination of Wind Loading Condition 1 and Wind Loading Condition 2 in its design 

scenarios. 

Following the 2011 San Gabriel Valley windstorm, SCE was directed by the CPUC to conduct a pole 

loading study to assess the likely wind conditions to comply with the relevant sections of ASCE/SEI 7-10 

“Minimum Design Loads for Buildings and Other Structures” and California General Order (GO) 95 

“Overhead Electric Line Construction.”98 These weather and wind conditions reflect the same 41 fire 

weather scenarios used in the construction of the CPUC HFTD maps. 

The result of this study was a composite wind loading map for peak wind speeds, both with and without 

consideration of relative humidity and temperature, for wind velocities at 20-foot elevations (3 second 

gusts) based on a 50-year return interval (i.e., a 2% chance of occurrence per year). SCE uses this 

information in its design scenario.  

WL2: Very High 

95th-percentile wind gusts based on maximum daily values over the 30-year history. This corresponds to 

a probability of exceedance of 5 percent on an annual basis (i.e., 20-year return interval) and is intended 

to capture annual high winds observed in the region (e.g., Santa Ana winds). 

See above regarding Wind Load Condition 1. SCE’s approach addresses the conditions outlined in WL2. 

SCE notes that it uses scenarios that reflect Wind Loading Condition 2 for the purpose of evaluating 

potential PSPS de-energization decisions. See Section 9.2 for additional detail. 

WL3: Extreme 

Wind gusts with a probability of exceedance of 5 percent over the three-year WMP cycle (i.e., 60-year 

return interval). 

SCE does not utilize Wind Loading Condition 3 because the composite wind loading map for peak wind 

speeds developed following the 2011 San Gabriel Windstorms represent reasonable weather scenarios  

for the design, construction, and maintenance of SCE’s equipment, as prescribed by GO 95. SCE 

currently does not see the utility of the WL3 scenario and thus SCE does not anticipate developing or 

utilizing this design scenario. 

WL4: Credible Worst Case 

 
98 See I.14-03-004. Order Instituting Investigation on the Commission’s Own Motion into the Operations and 

Practices of Southern California Edison Company Regarding the Acacia Avenue Triple Electrocution Incident in 
San Bernardino County and the Windstorm of 2011. 
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Wind gusts with a probability of exceedance of 1 percent over the three-year WMP cycle (i.e., 300-year 

return interval). 

SCE does not utilize Wind Loading Condition 4 because the composite wind loading map for peak wind 

speeds developed in 2011 already represents credible weather scenarios as prescribed by GO 95. 

Because of this, SCE does not anticipate utilizing this design scenario. 

 WC1: Anticipated Conditions 

The statistical weather analysis is limited to fire seasons expected to be the most relevant to the next 

three years of the WMP cycle. 

SCE does not use a short-term forward-looking weather scenario in its MARS and IWMS Risk 

Frameworks, as short-term weather trends (e.g., three years) are highly variable and contain a 

significant amount of uncertainty. Additionally, short term weather trends are generally not 

representative of the ensemble average of longer term (e.g., 10-30 year) climatological conditions. 

Because of this, SCE does not anticipate utilizing this design scenario. 

SCE notes that it uses scenarios that reflect Weather Condition 1 for the purpose of evaluating potential 

PSPS de-energization decisions. See Section 9.2 for additional detail. 

WC2: Long-Term Conditions 

The statistical weather analysis is representative of fire seasons covering the full 30-year history. 

SCE utilizes the deterministic maximum consequence values resulting from 444 historical weather 

scenarios reflecting fire weather conditions for SCE’s service territory across 20 years of weather history 

developed by ADS and calibrated to SCE’s service territory. These weather scenarios include the 41 

weather scenarios used in the creation of the CPUCs HFTD maps, as well as additional locally relevant 

fuel and wind driven fire weather scenarios. These weather scenarios generally correspond to the 

definition for WC2. 

At this point in time SCE does not plan to extend the weather history data set from 20 to 30 years, 

however we plan to add fire weather data to the existing data set over time.  

VC1: Existing Fuel Load 

The wildfire hazard must be evaluated with the existing fuel load within the service territory, including 

existing burn scars and fuel treatments that reduce the near-term fire hazard. 

During the Review & Revise stage of the IWMS Risk Framework, SCE’s team of SMEs considers existing 

fuels through photographs in its analysis. SCE’s POI models also use elements of existing fuel load, 

specifically tree inventory. Vegetation type, density, location information, and burn scars are also 

considered in the fire simulations used to determine Wildfire Consequence. 

Further, SCE’s approach to asset inspections and vegetation management considers other shorter-term 

conditions (e.g., existing fuel conditions) for Areas of Concern (AOCs). See Sections 8.1.3.1, 8.1.3.2, 

8.2.2.4, 8.2.1.3, and 8.2.3.8 for details. 

SCE also notes that it uses scenarios that reflect Vegetation Condition 1 for the purpose of evaluating 
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potential PSPS de-energization decisions. See Section 9.2 for additional detail. 

VC2: Short-Term Forecasted Fuel Load 

The wildfire hazard must be evaluated considering the changes in expected fuel load over the three-year 

Base WMP cycle (2023-2025). At a minimum, this must include regrowth of previously burned and 

treated areas. 

SCE does not use Vegetation Condition 2, as a short-term horizon (i.e., the 2023-2025 WMP period) is 

typically not informative for mitigation prioritization and scoping. As noted above, SCE uses existing fuel 

load, and as described below, SCE uses long-term fuel load conditions for mitigation planning purposes. 

VC3: Long-Term Extreme Fuel Load 

The wildfire hazard must be evaluated considering the long-term potential changes in fuels throughout 

the service territory. This must include, at a minimum, regrowth of previously burned and treated areas 

and changes in predominant fuel types. 

SCE uses a 2030 fuel layer which aligns with Vegetation Condition 3. The 2030 fuel layer reflects likely 

fuel conditions in the year 2030. While SCE does not believe these fuel conditions are extreme, per se, 

SCE does believe this fuel loading is reflective of long-term potential fuel regrowth in major fire scars 

(e.g., greater than 5,000 acres.). 

6.3.2 Extreme-Event/High Uncertainty Scenarios  
In this section, the electrical corporation must identify extreme-event/high-uncertainty scenarios that it 

considers in its risk analysis. These generally include the following types of scenarios: 

• Longer-term scenarios with higher uncertainty (e.g., climate change impacts, population 

migrations, extended drought) 

• Multi-hazard scenarios (e.g., ignition from another source during a PSPS) 

• High-consequence but low-likelihood (“Black Swan”) events (e.g., acts of terrorism, 10,000-year 

weather) 

While the primary risk analysis is intended to be based on the design scenarios discussed in Section 6.3.1, 

the potential for high consequences from extreme events may provide additional insight into the 

mitigation prioritization described in Wildfire Mitigation Strategy Development Section 7. 

 

The electrical corporation must provide a brief narrative on the extreme-event scenarios used in its risk 

analysis. The electrical corporation must describe these scenarios and their purpose in the analysis. In 

addition, the electrical corporation must provide a table summarizing the following information: 

• Identification of each extreme-event risk scenario (e.g., Scenario 1, Scenario 2) 

• Components of each scenario (e.g., Weather Condition 1, Vegetation Condition 1) 

• Purpose of the scenario 
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Table 6-4 provides a summary of the extreme-event scenario used by SCE for this purpose. 

Table 6- 4 - Summary of Extreme-Event Scenarios 

Scenario ID Extreme-Event 
Scenario/Components 

Purpose 

Climate 2030 Assess how climate change by 

2030 could impact live and dead 

fuel moisture conditions. 

Assess if climate change, as well as 

any resulting changes in wildfire 

consequence, may influence our 

existing grid hardening strategy. 

 

Longer-Term Scenarios with Higher Uncertainty 

Longer-term scenarios with higher uncertainty (e.g., climate change impacts, population migrations, 

extended drought) 

SCE has developed, and in the process of performing the analysis, to assess how climate change by 2030 

could impact live and dead fuel moisture conditions, which, in turn, may influence the spatial patterns of 

future wildfire (ignition) consequences. 

Figure SCE 6-28 Schematic for SCE Climate Change (2030) Methodology 
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The methodology aligns to the prescribed data sources outlined in the CPUC’s Climate Change 

Proceeding (R.18-04-019),99 including 10 priority CIMP5 Global Climate Models, which are the minimum 

prescribed by the CPUC in that proceeding. These are also the same data sources used in SCE’s 2022 

Climate Adaptation and Vulnerability Assessment (CAVA) report. 

SCE’s climate change methodology utilizes a different downscaling technique (e.g., Localized 

Constructed Analogs (LOCA)) and Global Climate Model (GCM) selection than that identified in the WMP 

guidelines. SCE has shared its methodology in Energy Safety wildfire risk modeling workshops. 

Additionally, SCE has participated in related Energy Safety sponsored workshops, specifically on how to 

better integrate academic feedback into climate change modeling. 

Multi-Hazard Scenarios 

Multi-hazard scenarios (e.g., ignition from another source during a PSPS) 

SCE acknowledges that consideration of multi-hazard scenarios is appropriate from the perspective of 

enterprise risk management, emergency preparedness, and disaster planning. However, at this time SCE 

does not consider multi-hazard scenarios as an element of its wildfire and PSPS risk analysis. 

Modeling such multi-hazard scenarios introduces a wide range of hypothetical possibilities that 

introduces significant uncertainty, can be speculative in nature, and do not provide a sufficient level of 

confidence on which to invest the significant financial resources that are needed for wildfire and PSPS 

mitigations. 

For multi-hazard scenarios, as mentioned in Section 8.4.2, SCE maintains and updates an All Hazards 

plan and maintains an Incident Management Team (IMT) structure that serve as planning and response 

tools for these types of complex events. 

SCE will evaluate whether multi-hazard scenario analysis may be beneficial for wildfire mitigation 

planning. 

High-Consequence/Low-Likelihood Events  

High-consequence but low-likelihood (“Black Swan”) events (e.g., acts of terrorism, 10,000-year weather) 

SCE’s wildfire consequence modeling is currently based on 444 weather scenarios that include extreme 

scenarios representing a 1 in 50 year level of frequency. Furthermore, for the reasons described above 

in the response to multi-hazard scenarios, these types of scenarios can be an appropriate discussion for 

a utility’s enterprise risk function but SCE does not consider “black swan” events such as 10,000 year 

weather or acts of terrorism as directly relevant to standard programmatic wildfire mitigation 

development and scoping. 

SCE also notes the above comments about its all-hazards plan and IMT capabilities, which are intended 

to address scenarios such as extreme weather or hostile actions. Furthermore, SCE discussed both cyber 

and physical security in its 2022 RAMP filing (chapters 7 and 11, respectively). 

6.4 Risk Analysis Results and Presentation  

 
99 See https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/climate-change 

https://www.cpuc.ca.gov/industries-and-topics/electrical-energy/climate-change
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In this section of the WMP, the electrical corporation must present a high-level overview of the risks 

calculated using the approaches discussed in Section 6.2 for the scenarios discussed in Section 6.3. 

The risk presentation must include the following: 

• Summary of electrical corporation-identified high fire risk areas in the service territory 

• Geospatial map of the top risk areas within the High Fire Risk Area (HFRA) (i.e., areas that the 

electrical corporation has deemed at high risk from wildfire independent of HFTD designation) 

• Narrative discussion of proposed updates to the HFTD 

• Tabular summary of top risk-contributing circuits across the service territory 

• Tabular summary of key metrics across the service territory 

The following subsections expand on the requirements for each of these. 

6.4.1 Top Risk Areas Within the HFRA  
In this section, the electrical corporation must identify top risk areas within its self-identified HFRA, 

compare these areas to the CPUC’s current HFTD, and discuss how it plans to submit its proposed 

changes to the CPUC for review. 

6.4.1.1 Geospatial Maps of Top-Risk Areas within the HFRA  
The electrical corporation must evaluate the outputs from its risk modeling to identify top risk areas 

within its HFRA (independent of where they fall with respect to the HFTD). The electrical corporation must 

provide geospatial maps of these areas. 

The maps must fulfill the following requirements: 

• Risk levels: Levels must be selected to show at least three distinct levels, with the values based on 

the following: 

o Top 5 percent of overall utility risk values in the HFRA 

o Top 5 to 20 percent of overall utility risk values in the HFRA 

o Bottom 80 percent of overall utility risk values in the HFRA 

• Colormap: The colormap of the risk levels must meet accessibility requirements (recommended 

colormap is Viridis) 

• County lines: The map must include county lines as a geospatial reference 

• HFTD tiers: The map must show a comparison with existing HFTD Tiers 2 and 3 regions. 

Figure SCE 6-29 shows the top-risk areas within HFTD.   
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Figure SCE 6-29 Geospatial Maps of Top-Risk Areas within the HFTD100

 
 

 
100 Risk data as of 1/1/23 calculated with the MARS Framework. 
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6.4.1.2 Proposed Updates to the HFTD 
In this section, the electrical corporation must discuss the differences between the electrical corporation-

identified top-risk areas within the HFRA and the existing CPUC-approved HFTD. The electrical 

corporation must identify areas that its risk analysis indicates are at a higher risk than indicated in the 

current HFTD. The electrical corporation must also describe its process for submitting proposed changes 

to the HFTD to the CPUC, if such changes are desired; the electrical corporation need not conclude that 

the HFTD should be modified. Any proposed changes to the HFTD must be mapped in accordance with 

the requirements in the previous sub- section. 

In 2019, SCE’s Petition for Modification (PFM) to the CPUC resulted in a final decision D.20-12-030 

(issued 12/21/2020) in Rulemaking 15.05.006 which formally adopted the remaining less than 1% of our 

non-CPUC HFRA into their Tier 2 and Tier 3 areas. At the time of this filing, all of SCE’s HFRA101 is now 

consistent with the CPUC HFTD maps. SCE will continue to review the HFTD boundaries each year per 

the AB 1054 requirements. 

SCE has developed advanced analytical techniques using satellite image change detection and other 

processes to broadly detect and characterize changes in land use and land cover. These technical 

advances are utilized by a team of subject matter experts in fire science, enterprise risk management, 

grid operations, vegetation management, and fire management to consider potential removals or 

additions to HFRA. 

• The primary inputs to SCE’s HFRA Boundary Assessment process are outlined at a high level 

below. 

• LandFire 2016 updated with additional classifiers from Technosylva to better represent urban 

fuel, as well as a projection of fuel growth in major fire scars from previous fire seasons with a 

fuel regrowth projection to 2030.  

• Wildland-Urban Interface (WUI) information from Silvis Labs, which may be further augmented 

with information from CAL FIRE. 

• Historical wildfires from CAL FIRE’s Fire Resource Assessment Program (FRAP); U.S. Forest 

Service Wildfire Burn Probability layer; and SCE internal wildfire consequence simulations, 

including wildfire hazard intensity metrics (e.g., flame length).  

SCE’s HFRA Boundary Assessment process is outlined at a high level below. 

• Condense land use land cover information to identify locations with moderate to highly 

burnable fuels based on fuel loading conditions (e.g., grass, grass-shrubs, timber, and slash-

blowdown). 

 

 

 
101 SCE uses a 200-foot buffer extended from the HFTD to account for possible internal mapping discrepancies of 

assets. 
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• Identify locations with highly urbanized landcover with the assistance of WUI information from 

Silvis Labs to represent the boundary where highly combustible landcover meets urban 

landcover (e.g., WUI Interface/Intermix). 

• Where overhead assets are present along this WUI boundary, create/add a 600-ft buffer from 

that interface into urbanized landcover. The 600-foot buffer is used as a conservative measure 

to address possible ignition fusing and facility failure which may occur along the immediate WUI 

boundary and could result in a small fire that may, under certain conditions, ignite more 

abundant and contiguous fuels nearby. As part of this new boundary assessment methodology, 

SCE does not prescribe a buffer along the WUI interface boundary when only underground 

assets are present. 

• SCE also uses historical wildfire information from (e.g., CAL FIRE’s FRAP data), as well as the U.S. 

Forest Service (USFS) Wildfire Burn Probability (FRC4) and SCE internal wildfire consequence 

modeling, including Wildfire Hazard Intensity (FRC5) metrics (e.g., flame length) to assess 

Wildfire Exposure (see Section 6.2.1).  

• SCE pressure tests all recommended locations with internal teams and experts in fire science, 

wildfire operations, emergency and grid operations, risk management, vegetation management, 

and others. 

Once SCE has completed its analysis and obtained agreement of CAL FIRE, SCE will begin the process to 

seek approval by the CPUC to modify the HFTD, which is described in general terms below. 

1. SCE submits a Petition for Modification (PFM) to the CPUC that includes: 

a. Details and reason for change for all polygons recommended. 

b. ArcGIS file/layer with recommended polygon changes. 

c. High-level analysis focused on possible customer impacts. 

2. CPUC reviews the PFM and requests additional information and/or provides approval, rejection, 

or adjustments to the recommended modifications. 

3. SCE will review the CPUC feedback and finalize the PFM to the agreed upon modifications. 

4. CPUC will review the final PFM and provide SCE approval of the final modifications. 

After SCE receives the CPUC approval, SCE will begin implementation of mapping changes, operational 

updates, enterprise system updates, and communications to affected stakeholders. 

While SCE does not currently plan to propose boundary changes, SCE evaluates its boundary on a 

regular basis and looks forward to working with stakeholders and agencies including Energy Safety, the 

CPUC, and CAL FIRE, to formalize any new proposed modifications. 

Additionally, SCE continues to collaborate with neighboring Investor-Owned Utilities (IOUs) to share best 

practices, including remote sensing techniques. If SCE deems it appropriate, we may enact mitigation 

activities in these identified locations, while those proposed modifications are under review through the 
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CPUC process. SCE notes that it has consulted with CAL FIRE several times and has received positive 

feedback on our approach.  

Applicable fire-safety regulations adopted in R.08-11-005 that rely on the HFTD maps include: 

• GO 95, Rule 18A, which requires electric utilities to place a high priority on the correction of 

significant fire hazards. 

• GO 95, Rules 31.2, 80.1A, and 90.1B, which set the minimum frequency for inspections of aerial 

communication facilities located in close proximity to power lines. 

• GO 95, Rule 35, Table 1, Case 14, which requires increased radial clearances between bare-line 

conductors and vegetation in high fire-threat areas of Southern California. 

• GO 95, Appendix E, which authorizes increased time-of-trim clearances between bare-line 

conductors and vegetation. 

• GO 165, Appendix A, Table 1, which requires more frequent patrol inspections of overhead 

powerline facilities. 

• GO 166, Standard 1.E., which requires each electric utility to develop and submit a plan to 

reduce the risk of fire ignitions by overhead facilities in high fire-threat areas during extreme 

fire-weather events. 

6.4.2 Top Risk-Contributing Circuits/Segments/Spans  
The electrical corporation must provide a summary table showing the highest-risk circuits, segments, or 

spans102 within its service territory. The table should include the following information about each circuit: 

• Circuit, Segment, or Span ID: Unique identifier for the circuit, segment, or span 

• Overall utility risk scores: Numerical value for each risk 

• Top risk contributors: The risk components that lead to the high risk on the circuit 

The electrical corporation must rank its circuits, segments, or spans by circuit-mile-weighted overall 

utility risk score and identify each circuit, segment, or span that significantly contributes to risk. A 

circuit/segment/span significantly contributes to risk if it: 

1. Individually contributes more than 1 percent of the total overall utility risk; or 

2. Is in the top 5 percent of highest risk circuits/segments/spans when all circuits/segments/spans 

are ranked individually from highest to lowest risk. 

The electrical corporation must include each circuit, segment, or span that significantly contributes to 

risk in the table below.103 

 
102 For the section, the electrical corporation may use either circuits, segments, or spans, whichever is more 

appropriate considering the granularity of its risk model(s). 
103 This table is a summary of information provided in the QDR. As such, information included in this table must 

align with the QDR. 
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Table 6- 5 - Summary of Top-Risk Circuits104 

Risk 
Ranking 

Circuits 
Overall Utility 

Risk Score 
Ignition  

Risk Score 
PSPS  

Risk Score 
Top Risk  

Contributors 

1 PELONA 0.1325 0.1325 0.0000 CFO Other, EFF  

2 LASKER 0.1063 0.1063 0.0000 CFO Other, EFF  

3 CRAWFORD 0.0999 0.0996 0.0003 EFF, CFO Other  

4 LOTTO 0.0996 0.0996 0.0000 EFF, CFO Other  

5 RAYBURN 0.0932 0.0932 0.0000 EFF, CFO Other  

6 SHOVEL 0.0918 0.0918 0.0000 EFF, CFO Other  

7 STORES 0.0902 0.0902 0.0000 EFF, CFO Other  

8 BIANCO 0.0788 0.0786 0.0002 CFO VEG, EFF  

9 BLACKFOOT 0.0785 0.0785 0.0000 CFO Other, EFF  

10 PINEWOOD 0.0770 0.0769 0.0001 EFF, CFO Other  

11 PASCAL 0.0756 0.0756 0.0000 EFF, CFO Other  

12 ROMERO 0.0745 0.0745 0.0000 CFO Other, EFF  

13 PURCHASE 0.0728 0.0728 0.0000 EFF, CFO Other  

14 LIMITED 0.0688 0.0688 0.0000 EFF, CFO Other  

15 SCHMIDT 0.0688 0.0687 0.0000 EFF, CFO Other  

16 RHODA 0.0667 0.0667 0.0000 CFO Other, EFF  

17 KENO 0.0638 0.0637 0.0001 EFF, CFO Other  

18 QUINBY 0.0620 0.0620 0.0000 CFO Other, EFF  

19 MULHOLLAND 0.0618 0.0618 0.0000 EFF, CFO Other  

20 TONTO 0.0590 0.0581 0.0009 CFO Other, EFF  

21 DINELY 0.0586 0.0586 0.0000 EFF, CFO Other  

22 WAITE 0.0580 0.0580 0.0000 EFF, CFO Other  

23 POPPET FLATS 0.0568 0.0568 0.0000 EFF, CFO Other  

24 ROTEC 0.0568 0.0568 0.0000 EFF, CFO Other  

 
104 Risk scores as of 1/1/2023 calculated via the MARS Framework. Values for Overall Utility Risk Score, Ignition 

Risk Score, and PSPS Risk Score represent average MARS value per circuit mile within HFRA. Top Risk 
Contributors indicates the top two risk drivers (listed in order). 
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Risk 
Ranking 

Circuits 
Overall Utility 

Risk Score 
Ignition  

Risk Score 
PSPS  

Risk Score 
Top Risk  

Contributors 

25 IDA 0.0539 0.0539 0.0000 EFF, CFO Other  

26 PERRIS 0.0528 0.0528 0.0000 EFF, CFO Other  

27 ERSKINE 0.0517 0.0517 0.0000 EFF, CFO Other  

28 BODKIN 0.0508 0.0507 0.0000 EFF, CFO Other  

29 ACROBAT 0.0502 0.0502 0.0001 CFO Other, EFF  

30 DOLORES 0.0493 0.0493 0.0000 EFF, CFO Other  

31 CHUMASH 0.0492 0.0491 0.0000 CFO Other, CFO VEG  

32 TUDOR 0.0491 0.0491 0.0000 EFF, CFO Other  

33 AMETHYST 0.0491 0.0489 0.0002 EFF, CFO Other  

34 KUFFEL 0.0490 0.0490 0.0000 EFF, CFO Other  

35 PHEASANT 0.0488 0.0488 0.0000 EFF, CFO Other  

36 
BURNT 

MOUNTAIN 
0.0475 0.0474 0.0000 EFF, CFO Other  

37 PIONEERTOWN 0.0468 0.0468 0.0000 EFF, CFO Other  

38 SILVA 0.0468 0.0442 0.0026 CFO Other, PSPS  

39 PICONI 0.0468 0.0468 0.0000 CFO Other, EFF  

40 GAMBLER 0.0464 0.0464 0.0000 EFF, CFO Other  

41 TRIUNFO 0.0458 0.0458 0.0000 EFF, CFO Other  

42 PARCO 0.0458 0.0451 0.0007 EFF, CFO Other  

43 STONEMAN 0.0458 0.0458 0.0000 EFF, CFO Other  

44 MUSTANG 0.0452 0.0451 0.0000 EFF, CFO Other  

45 DICE 0.0450 0.0450 0.0000 EFF, CFO Other  

46 LA GRANDE 0.0449 0.0448 0.0001 CFO Other, EFF  

47 LUISENO 0.0447 0.0447 0.0000 EFF, CFO Other  

48 MUTUAL 0.0444 0.0441 0.0003 CFO Other, EFF  

Note: Once populated, if this table is longer than two pages, the electrical corporation must append 

the table. 
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6.4.3 Other Key Metrics  
The electrical corporation must calculate, track, and present on several other key metrics of risk across its 

service territory. These include, but are not limited to the frequency of: 

• High Fire Potential Index (FPI): The electrical corporation must specify whether it calculates its 

own FPI or uses an external source, such as the United States Geological Survey.  

• Red Flag Warning (RFW)  

• High Wind Warning (HWW)  

For each metric, the frequency of its occurrence within each HFTD tier and the HFRA must be reported in 

the table below. The metric must be reported in number of overhead circuit mile (OCM) days of 

occurrence normalized by circuit miles within that area type. For example, consider an electrical 

corporation with 1,000 OCM in HFTD Tier 3. If 100 of these OCM are under a RFW for one day, and 10 of 

those OCM are under a RFW for an additional day, then the average RFW-OCM per OCM would be: 

 

 
 

This metric represents the average RFW-OCM experienced by an OCM within the electrical corporation’s 

service territory within HFTD Tier 3. If the metric is continuous (such as FPI), the report should include a 

note stating the threshold used to select high values. Table 6-6 provides a template for reporting the 

required information. 

 

SCE provides the required information in Table 6-6 below.  

 

Table 6- 6 - Summary of Key Metrics by Statistical Frequency 
Metric Non-HFTD HFTD Tier 2 HFTD Tier 3 Non-HFRA HFRA 

FPI-OCM/ OCM 0.21 7.99 2.66 0.21 4.91 

RFW-OCM/ OCM 0.41 0.63 1.73 0.41 1.27 

HWW-OCM/ OCM 1.57 2.71 4.29 1.57 3.62 
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Below SCE provides an explanation of how it calculated these values. 

High Fire Potential Index (FPI) 

The electrical corporation must specify whether it calculates its own FPI or uses an external source, such 

as the United States Geological Survey.105 

SCE calculates its Fire Potential Index (FPI) by using weather and fuel (vegetation) conditions which 

include sustained wind speed, dew point depression (dryness of the air), the state of green-up or curing 

of the annual grasses, live fuel moisture, and dead fuel moisture. The FPI also considers fuel loading, 

which is the amount of vegetation on the ground. Calculations were based on circuit-level forecast data 

of FPI for 2022. For additional detail on SCE’s FPI calculation, please see Section 8.3.6.  

Red Flag Warning (RFW) 

Red Flag Warning (RFW) circuit‐mile days are based on all overhead (OH) distribution and transmission 

circuits that traverse through National Weather Service (NWS) Fire Weather Zones (FWZ) from the 

historical database of RFW events from the NWS in the Iowa State University archive of NWS 

watch/warnings. 

The OH lengths of distribution and transmission circuits are calculated within each FWZ polygon (the 

FWZ is divided geospatially into over approximately 1,000 polygons) and are then multiplied by the 

number of days (or fraction of days) that a particular polygon had an RFW in effect.  

The annual circuit mile days are calculated by summing all circuit mile days for all FWZ that occurred 

within the calendar year. To determine if a circuit mile is under an RFW warning, SCE intersects the OH 

distribution and transmission circuits with the RFW FWZ polygons to define circuits or portions of 

circuits within RFW.  

High Wind Warning (HWW) 

High Wind Warning (HWW) circuit‐mile days are based on all OH distribution and transmission circuits 

that traverse through the NWS Wind Weather Zone (WWZ) from the NWS and a historical database of 

HWW events from the NWS in the Iowa State University archive of NWS watch/warnings. 

The OH lengths of distribution and transmission circuits are calculated within each WWZ polygon (the 

WWZ is divided geospatially into approximately 200 polygons) and are then multiplied by the number of 

days (or fraction of days) that a particular polygon had an HWW in effect. The annual circuit mile days 

are calculated by totaling all circuit mile days for all WWZ that occurred within the calendar year. 

To determine if a circuit mile is under an HWW warning, SCE intersects the OH distribution and 

transmission circuits with the HWW WWZ polygons to define circuits/portions of circuits within HWW.  

 

 

 
105 United States Geological Survey Fire Danger Map and Data Products Web Page (accessed Oct. 27, 2022): 

https://firedanger.cr.usgs.gov/viewer/index.html. 

https://firedanger.cr.usgs.gov/viewer/index.html
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6.5 Enterprise System for Risk Assessment  
In this section, the electrical corporation must provide an overview of inputs to, operation of, and support 

for a centralized wildfire and PSPS risk assessment enterprise system. This overview must include 

discussion of: 

• The electrical corporation’s database(s) used for storage of risk assessment data. 

• The electrical corporation’s internal documentation of its database(s). 

• Integration with systems in other lines of business. 

• The internal procedures for updating the enterprise system including database(s). 

• Any changes to the initiative since the last WMP submission and a brief explanation as to why 

those changes were made. Include any planned improvements or updates to the initiative and 

the timeline for implementation. 

6.5.1 Database(s) Used for Storage of Its Risk Assessment Data 
SCE uses three primary enterprise databases for input data in its risk models: 

• SAP Enterprise Asset Management (SAP EAM) 

• SAS 

• GE Smallworld (GESW)/Map 3D 

These databases are used across the enterprise for various system reporting and analytics, in support of 

both wildfire and non-wildfire activities. Further detail is provided below. 

SAP Enterprise Asset Management (SAP EAM) 

SAP EAM maintains information about SCE’s physical assets, such as Functional Location (FLOC), 

equipment type, age, manufacturer, and other characteristics utilized in predictive models and other 

analytical assessments.  

SAS 

Various dataset and databases are stored and maintained in SAS to enable enterprise usage of data via 

structured tables and data queries allowing for advanced analytics and visualizations.  

SAS datasets and databases include:  

• The Wire Down Database (WDD) reports and tracks wire‐down events based on wire‐down calls 

and repair orders across the entire SCE service area. 

• The Outage Data Reporting Management System (ODRMS) reports information regarding 

unplanned outages that affect a single line transformer or more on SCE’s grid. 

SCE stores its machine learning algorithms, including POI information, within SAS and secure GitHub 

platforms SharePoint Sites. 
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In addition, SCE’s asset risk model prediction results, as well as some Technosylva consequence 

information, are housed in SAS tables.  

GESW/Map 3D 

MAP 3D maintains geographically accurate digital mapping of physical assets at structure locations. 

GESW is a geo-schematically accurate database that maps the connectivity of linear assets, specifically 

between structures with equipment to another structure with equipment (i.e., segment data). 

Additional Information 

Other databases provide input data, such as weather and wind data from SCE weather services (see 

Section 8.3.5.5), ignition events from the Fire Incident Preliminary Analysis (FIPA) database (See Section 

11) and vegetation management information from SCE’s Arbora platform (see Section 8.2.4).  

SCE is in the process of developing a scalable, cloud‐based, and geospatially enabled centralized 

repository for wildfire information. The Wildfire Safety Data Mart and Portal (WiSDM) is intended to 

consolidate and harmonize information from disparate datasets into a single common platform. Please 

see Section 8.1.5 for further information, including changes to the WiSDM system since the 2022 WMP, 

why those changes were made, and SCE’s plans and timelines for the next phase of this enterprise 

system. 

Finally, please see Section 8.1.5 for discussion of databases and enterprise systems related to asset 

inspections management.  

6.5.2 Documentation of Its database(s)  
SAP EAM, SAS, and GESW/Map 3D are enterprise-wide systems that are used across SCE. Depending on 

the use of the systems, operational units may develop and maintain documentation and procedures for 

their specific use of these systems. 

SCE also keeps system documentation of these databases. Below is a description of the documentation 

SCE maintains for the systems discussed.  

SAP EAM 

SCE maintains operational procedures for SAP EAM, which also includes the scope of this database. In 

addition, SCE maintains a system source guide, the functional design specifications, technical design 

specification, and landscape diagram of SAP EAM. 

SAS 

SCE maintains an internal job aids and runbooks, that are updated monthly to capture changes to the 

database. In addition, SCE manages internal documentation of any hot fixes, upgrades, or any patches 

for the SAS platform. 

GESW/Map 3D 

SCE also maintains a run book for GESW/Map 3D. In addition, SCE maintains documentation of patches 

applied, release history, record of upgrades and fixes applied to the database.  
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SCE also maintains procedures on how asset data is inputted into and revised in SAP EAM, SAS and 

GESW/Map 3D.  

 

6.5.3 Integration with Systems In Other Lines of Business  
As indicated above, the databases SCE uses for input data in its risk models is used across SCE for various 

wildfire and non-wildfire purposes and integrated with other applications based on data needs and work 

activity needs. For example, SAP EAM is integrated with asset work orders and customer service 

applications. In addition, Map3D receives structure and FLOC data from SAP that is updated daily, and 

receives data for conductors, circuits and multiple device types from GESW. 

 

6.5.4 Internal Procedures for Updating the Enterprise System Including Database(s) 
The databases SCE uses for its risk models are used across the enterprise for various purposes, both 

wildfire and non-wildfire. System updates typically based on SCE needs along with availability and 

software provider recommendations.  

SCE maintains internal procedures on how asset data within SAP EAM, SAS, GESW/Map 3D are updated. 

Asset data is updated when a change is made to the electrical infrastructure system or when a 

discrepancy is found between the field and SCE’s databases.  

 

6.5.5 Any Changes to the Initiative Since the Last WMP Submission  
SCE continues to use the three primary enterprise databases for input data in its risk models. Since SCE’s 

last WMP submission, SCE has updated SAS from v7.1 to v8.3. SAS v8.3 was redesigned to include a 

modern and flexible user interface that provides a more flexible space to write programs, build process 

flows, as well as access and browse data.  

Since the last WMP submission, SCE has enhanced its POI model to include FIPA ignitions into its 

calibration process. Previously, SCE only used CPUC reportable ignitions as part of its calibration of 

probability of ignitions to forecast ignition frequencies. Including FIPA ignitions, which captures ignitions 

beyond just CPUC reportable ignitions, along with separating between primary and secondary ignitions, 

allows for more granular forecasts and application of POI to specific ignition events. 

For changes related to the databases and systems associated with inspections, vegetation management, 

weather services, and the WiSDM portal, please see Sections 8.1.5, 8.2.4, 8.3.5.5, and 8.1.5 respectively.  

6.6 Quality Assurance and Control 
The electrical corporation must document the procedures it uses to confirm that the data collected and 

processed for its risk assessment are accurate and comprehensive. This includes but is not limited to 

model, sensor, inspection, and risk event data used as part of the electrical corporation’s WMP program. 

In this section of the WMP, the electrical corporation must describe the following: 

• Independent review: Role of independent third-party review in the data and model quality 

assurance 
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• Model controls, design, and review: Overview of the quality controls in place on electrical 

corporation risk models and sub-models 

 

6.6.1 Independent Review  
The electrical corporation must report on its procedures for independent review of data collected (e.g., 

through sensors or inspections) and generated (e.g., through risk models and software) to support 

decision making. In this section of the WMP, the electrical corporation must provide the following: 

• Independent reviews: The electrical corporation’s procedures for conducting independent 

reviews of data collection and risk models. 

• Additional review triggers: The electrical corporation’s internal procedures to identify when a 

third-party review is required beyond the routinely scheduled reviews. 

• Results, recommendations, and disposition: The results and recommendations from the 

electrical corporation’s most recent independent review of its data collection and risk models. 

This includes the electrical corporation’s disposition of each comment. 

• Routine review schedule: The electrical corporation’s routine review schedule. 

The electrical corporation must enter each accepted recommendation from independent review into its 

action tracking system for resolution (assignment of responsibility, development of technical plan, 

schedule for development and deployment, etc.) in accordance with the requirements discussed in 

Section 11. 

Independent Reviews 

In 2022, SCE engaged a third-party independent evaluator to review its RSE development process for the 

2023 WMP and the accuracy of its RSE. In addition, SCE engaged a third-party consultant to review its 

existing technical documentation of its risk models and develop standardized templates for technical 

and process documentation of its risk models. Please see Appendix D: Areas for Continued 

Improvement for further details (Areas for Continued Improvement # SCE-22-22 Third Party 

Confirmation of RSE Estimates). 

Although SCE does not currently conduct external third-party independent reviews of data collected and 

risk models, SCE has an internal review process for its collected data and risk models. 

 

Data Collection Review Activities 

SCE has an extensive inspection program that is described in Section 8.1.3. Results from these 

inspections are validated and integrated into SCE’s risk models in several ways. If the inspection 

identifies a discrepancy between what is observed in the field and what is recorded in SCE’s databases 

(primarily SAP), SCE will update the information. Repairs and remediations that result from inspections 

are also integrated into SCE’s asset database, and depending on the nature of the data, may be used in 

calculations such as POI. SCE’s QA/QC programs, described in Section 8.1.6, provide assurance on the 
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quality of the inspections themselves. 

As discussed in Section 11, SCE analyzes ignitions through its Fire Investigation Preliminary Assessment 

(FIPA) program. Data and results from these analyses are used as both a data source for modeling and 

for trend analyses. The FIPA process supports data quality standards through applying consistent 

methodology and classifications to improve SCE’s ability to use ignition data for wildfire risk analysis. 

Data Input Review Activities 

To prepare and organize its data for its risk models, SCE uses a combination of automated and manual 

checks of its data. SCE uses automated scripts to validate that unique data are not duplicative, data does 

not have nonstandard values, and checks for excessive null values. SCE also performs manual validation 

of the data set by comparing the current data set to previous data sets to check for discrepancies, using 

a Sankey diagram106 to display the data flows, and appending data from alternative sources if data is 

missing. 

Validation of Risk Models for Transmission Assets 

In 2022, SCE began developing a more formalized validation process of its risk models for transmission 

using field input. The validation compared assets that SCE risk model identified as risky against assets 

identified as risky by the Transmission Senior Patrolman. Any variance between the two assessments 

were further analyzed for the cause of the difference in result and update its data or risk model as 

needed. 

Another avenue to facilitate risk model validation is included in the Transmission survey that is 

completed during the high-fire risk informed (HFRI) detailed inspection. SCE includes a set of questions 

to allow the inspector to provide information if they support or disagree with the riskiness of the asset 

being inspected. This feedback is available to SCE to review and assess if an update to the risk models 

are needed. Starting in 2023, SCE will include a similar set of risk assessment questions in the 

Distribution HFRI detailed inspection survey form to allow the inspectors to provide feedback. 

Asset Risk Governance Working Team 

SCE’s Asset Risk Governance Working Team (ARGWT) provides oversight on risk identification, 

quantification, and mitigation of risk models. As issues requiring asset risk management arise, the 

working team identifies helps to organize an initiative team which may include subject matter experts 

from across SCE.  

The ARGWT working team is responsible for evaluating issues related to asset risks. This team is 

expected to study issues, considering all stakeholders internal and external, and to make 

recommendations to the sponsor team. The recommendations of the working team consider the 

specific safety, reliability, and financial impacts of each risk model as appropriate to the relevant risk.  

Additional Review Triggers 

SCE’s internal Enterprise Risk Management team provides oversight responsibility for risk modeling 

 
106 A Sankey diagram is a visualization tool that shows how data or variables flow between sources or databases. 
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more broadly. ERM is responsible for ensuring the ARGWT is providing recommendations to the sponsor 

team that are consistent and defendable, while using risk-based analysis where appropriate and 

practical. 

ERM, along with SCE’s Audit Service Department (ASD), provides recommendations to the ARGWT as to 

when additional third-party review is warranted. These recommendations may be based on the 

technical complexity of the subject matter or at the request of SCE management or other external 

stakeholders. Generally, given that the intent of these third-party reviews is to foster model 

improvement, the results of these reviews are kept confidential until their recommendations can be 

reviewed and implemented. 

 

Results, Recommendations, and Disposition 

SCE discusses the results and recommendations of the third-party independent evaluator’s review of its 

RSE results in ACI SCE-22-22 Third Party Confirmation of RSE Estimates in Appendix D: Areas for 

Continued Improvement.  

After SCE’s third-party consultant reviewed its technical documentation for its risk models, the third-

party consultant provided feedback on compliance with OEIS guidelines and new standardized 

documentation templates in alignment with OEIS guidelines, which includes model specification, 

sensitivity testing, benchmarking and data and input quality. These templates are used to support 

detailed documentation in Appendix B: Supporting Documentation for Risk Methodology and 

Assessment. Going forward, SCE will use these documentation templates for its risk models, including 

modelling, validation, and processes. 

Routine Review Schedule 

SCE currently does not have a routine third-party review schedule. SCE plans to develop criteria for an 

external third-party review of the Wildfire models. See Section 6.7.2.3 for additional details.  

6.6.2 Model Controls, Design, and Review  
An electrical corporation’s risk modeling approaches are complex, with several layers of interaction 

between models and sub-models. If these models are designed as a single unit, it can be difficult to 

evaluate the propagation of small changes in assumptions or inputs through the models. The 

requirements in this section are designed to facilitate the review of models by the stakeholders and 

Energy Safety, and to allow for more comprehensive retrospective analysis of failures in the system. 

The electrical corporations must report on its risk modeling software’s model controls, design, and review 

in the following areas: 

• Modularization: The electrical corporation must report on the degree to which its software 

architecture is sufficiently modular to track and control changes and enhancements over time. At 

a minimum, the electrical corporation must report if it has separate modules to evaluate each of 

the following: 

o Weather analysis 
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o Fire behavior analysis 

o Seasonal vegetation analysis 

o Equipment failure 

o Exposure and vulnerability analysis 

• Reanalysis: The electrical corporation must describe its capability to provide the results of its risk 

model based on the operational version of the software (including code and data) on a specific 

historic day. 

• Version control: The electrical corporation must report on how it conforms to industry standard 

practices in version controlling its risk model and sub-models. At a minimum, the electrical 

corporation is expected to report on: 

o Models and software version controls aligned with industry standard programs, 

procedures, and protocols 

o Version control of model input data, including geospatial data layers 

o Procedures for updating technical, verification, and validation documentation. 

Modularization 

SCE’s models are designed to be modular so that SCE can track and change inputs within the model. 

Table SCE 6-05 provides a summary of which models contain separate modules for the attributes 

identified. 

Table SCE 6-05 - Risk Models Containing Separate Modules 
 Probability of Ignition Wildfire Consequence (Technosylva) 

Weather 

Analysis 

No. Weather variables are not 

contained in a separate module for this 

model. Weather variables are 

attributes within the machine learning 

model.  

Yes. Weather scenarios is modular in this 

model. 

Fire Behavior 

Analysis  

Not applicable, this model does not 

analyze or consider this element. 

Yes. Fire Behavior Analysis is modular in 

this model. 

Seasonal 

Vegetation 

Analysis  

No. Vegetation variables are not 

contained in a separate module, they 

are attributes within the model.  

Yes. Vegetation (i.e., fuel and fuel 

moisture) is modular in this model. 

Equipment 

Failure 

No. Equipment variables are not 

contained in a separate module for this 

model. They are attributes within the 

machine learning model. 

Not applicable, this model does not 

analyze or consider this element. 
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Exposure and 

Vulnerability 

Analysis 

Not applicable, this model does not 

analyze or consider this element. 

Yes. HFRA (exposure) and AFN/NRCI 

(vulnerability) are separate components of 

this model  

 

Reanalysis 

SCE updates its risk analysis annually and can provide previous yearly scenario runs as needed. Iterations 

of the risk model are reanalyzed with each refresh of the likelihood or consequence models as data 

becomes available. Outputs of these models are archived by date but are not intended to produce POI 

risk estimates for a specific historic date. The Wildfire Consequence model and IWMS analysis is limited 

to the 444 weather scenarios within the current model. 

Version Control 

Table SCE 6-06 - Version Control 
Models and software version controls aligned with industry standard programs, procedures, and 
protocols 

Probability of 
Ignition 

Yes. SCE maintains documentation and model information changes as new 

assets and features are updated in the model. Code commentary is updated as 

versions are changed. 

Wildfire 
Consequence 

Yes. SCE’s vendor maintains documentation and model information consistent 
with Energy Safety’s guidelines.  

Version control of model input data, including geospatial data layers 

Probability of 
Ignition 

Yes. SCE reassesses and maintains POI models on an annual basis. 

Wildfire 
Consequence 

Yes. SCE reassesses and maintains wildfire consequence models on an annual 
basis. 

Procedures for updating technical, verification, and validation documentation 

Probability of 
Ignition 

 SCE maintains documentation detailing changes, enhancements, and 
improvements made to our POI model. SCE is in the process of updating its 
documentation and is evaluating various standards to utilize to further refine 
and standardize our documentation. 

Wildfire 
Consequence 

Yes. SCE’s vendor maintains this information consistent with industry standard 
practice. 

6.7 Risk Assessment Improvement Plan 
A key objective of the WMP review process is to drive year-over-year continuous improvement. In this 

section, the electrical corporation must provide a high-level overview of its plan to improve both 

programmatic and technical aspects of its risk assessment in at least four key areas: 

• Risk assessment methodology: Wildfire and PSPS risk assessment methodology and its 

documentation, including both quantitative and qualitative approaches 

• Design basis: Justification of design basis scenarios used to evaluate the risk and its 

documentation 
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• Risk presentation: Presentation of risk to stakeholders, including dashboards and statistical 

assessments 

• Risk event tracking: Tracking and reconstruction of risk events and integration of lessons learned 

 

6.7.1 Overview 
 

SCE discusses how its risk assessment improvement plan will address the four key areas below. SCE 

provides further details of its risk improvement plan in Section 6.7.2.  

Risk Assessment Methodology 

SCE has three planned improvements for SCE’s risk assessment methodology. SCE plans to further 

improve its Wildfire Consequence model, POI model, and establish an independent review program for 

its wildfire risk assessment models.  

Design Basis 

SCE plans to evaluate potential improvements and approaches to wind scenario modeling based on 

updated weather data which would be used in the engineering and design of SCE’s infrastructure. See 

Section 6.7.2.4 for SCE’s discussion of this planned improvement.  

Risk Presentation 

SCE plans to increase automation for its process to validate risk assessment data and to develop data 

visualization dashboard of model outputs so that SCE can further improve its QC methods. This will also 

include further documentation of datasets and sources. See Section 6.7.2.5 for SCE’s discussion of this 

planned improvement. 

Risk Event Tracking 

SCE plans to use planned improvements to its FIPA database to improve its risk calculations by reflecting 

a larger range of historical events in forecasts. See Section 6.7.2.6 for SCE’s discussion of this planned 

improvement.  

The overview must consist of the following information, in tabulated format: 

• Key area: One of the four key areas identified above 

• Title of proposed improvement: Brief heading or subject of the improvement 

• Type of improvement: Technical or programmatic 

• Anticipated benefit: Summary of anticipated benefit and any other impacts of the proposed 

improvement 

• Timeframe and key milestones: Total timeframe for undertaking the proposed improvement and 

any key milestones 
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Table 6-7 provides an example of the minimum acceptable level of information. 

 

Table 6- 7 - Utility Risk Assessment Improvement Plan 
Key Risk 
Assessment 
Area 

Problem 
Statement 

Proposed 
Improvement 

Type of 
Improvement 
(technical and/or 
programmatic) 

Expected Value 
Add/Anticipated 
Benefit 

Timeframe and Key 
Milestones 

Risk 

Assessment 

Methodology 

SCE seeks 

continuous 

improvement in 

the Wildfire 

Consequence 

model. 

Transition from 

version 6.0 to 7.1 risk 

model  

Technical Updated fuel layer; 

updated fire 

propagation 

algorithm in timber 

fuel types; updated 

ignition point 

spacing. 

SCE will incorporate 

changes in mid-2023.  

Risk 

Assessment 

Methodology 

SCE does not 

have a 

predictive 

model specific 

to secondary 

conductor. 

 

Develop and evaluate 

an additional 

predictive model for 

secondary conductor 

to have more granular 

data for equipment 

related failures for 

secondary conductor 

that contribute to POI 

subdrivers. 

Technical Increased granularity 

in outage and 

ignition calibration 

for primary versus 

secondary conductor 

will improve model 

prediction and more 

accurately apply 

mitigations and risk 

calculations. 

Q2 2023 to evaluate 

applicability of Secondary 

Model to mitigation 

strategies to address 

secondary ignition 

subdrivers in POI model. 

Risk 

Assessment 

Methodology 

SCE does not 

currently have 

an established 

independent 

review program. 

 

  

Develop a strategy 

and roadmap to 

develop a systematic 

approach for an 

independent external 

third-party review. 

Technical and 

Programmatic 

Improve confidence 

in methods and 

alignment with 

industry practice. 

End of 2023: SCE will 

develop criteria for an 

external third-party review 

of the Wildfire models and 

initiate a Request for 

Proposal (RFP) to hire an 

appropriate party for the 

validation.  

End of 2024: Wildfire 

models validated by an 

external third-party. 

Design Basis SCE will 

evaluate 

potential 

improvements 

and approaches 

to wind scenario 

modeling based 

on updated 

wind data. 

Wind data will be 

used to update pole 

loading specifications. 

These pole loading 

data will be used to 

inform design 

scenarios. 

Technical Potential to improve 

wind modeling and 

associated 

downstream design 

scenarios to up to 

date information.  

Anticipate Q4 2023 to 

update weather data, and 

Q4 2025 to process 

information with selected 

vendor. 
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Key Risk 
Assessment 
Area 

Problem 
Statement 

Proposed 
Improvement 

Type of 
Improvement 
(technical and/or 
programmatic) 

Expected Value 
Add/Anticipated 
Benefit 

Timeframe and Key 
Milestones 

Risk 

Presentation 

Increase 

automation in 

QC processes 

for data used in 

risk analysis.  

 

 

To advance its QC 

methods for data 

used in risk 

modelling, SCE’s data 

engineers will 

streamline data, 

automate QC 

processes and 

develop data 

visualization 

dashboards. 

Technical Automated QC’d 

datasets may enable 

future automation of 

model refreshes, and 

technical 

documentation of 

datasets and sources 

SCE will incorporate data 

visualization dashboards 

of model outputs in Q4 

2023. Detailed technical 

documentation of SCEs 

risk models will be 

completed by Q4 2023. 

Risk Event 

Tracking 

SCE seeks to use 

a larger data set 

of ignitions to 

further increase 

robustness of 

ignition 

likelihood 

calculations. 

In 2022, SCE began 

calibrating its ignition 

frequency forecast 

with all SCE identified 

ignitions tracked in its 

FIPA database, as 

opposed to just CPUC 

reportable ignitions. 

SCE is planning FIPA 

database 

improvements in 

2023 to improve data 

collection and 

processes for root 

cause analysis. 

Technical and 

Programmatic 

As SCE’s FIPA 

database becomes 

more robust, SCE 

anticipates the 

distribution of 

ignition likelihoods 

will improve in its 

risk calculations by 

reflecting a larger 

number of historical 

events. 

Q1 2023 to transition 

input data from existing 

process to incorporating 

detailed ignition data from 

the FIPA database. 

 

 

6.7.2 Narratives for Individual Improvements 
 

In addition, the electrical corporation must provide a concise narrative of its proposed improvement plan 

(maximum of five pages per improvement) summarizing: 

• Problem statement: Description of the current state of the problem to be addressed 

• Planned improvement: Discussion of the planned improvement, including any new/novel 

strategies to be developed and the timeline for their completion 

• Anticipated benefit: Detailed description of the anticipated benefit and any other impacts of the 

proposed improvement 

• Region prioritization (where relevant): Reference to risk-informed analysis (e.g., local validation 

of weather forecasts in the HFTD) demonstrating that high-risk areas are being prioritized for 

continued improvement 



 

 
178 

 

• Supporting documentation (as necessary) 

6.7.2.1 Transition SCE’s Wildfire Consequence Model from version 6.0 to 7.1  
Problem statement: SCE seeks continuous improvement in the Wildfire Consequence model by 

refreshing underlying assumptions and enhancing modeling techniques. 

Planned improvement: A significant improvement of this refreshed model is the expansion of the fuel 

layer from only including fuels in HFRA, plus a 20-mile buffer, to including fuels across SCE’s service 

territory, plus a small buffer into adjoining jurisdictions. Other minor improvements in this model 

refresh include improved algorithms to better represent wildfire propagation in timber fuel locations, 

and better aligned ignition points locations in proximity to overhead utility electrical assets.  

Anticipated benefit: 1) Expanding the fuel layer will allow SCE to perform ignition simulations for the 

entirety of the service territory. This enhancement will assist with HTFD boundary assessment, as well as 

other anticipated follow-on studies. 2) Fire propagation enhancements will better represent the first 

burning period associated with timber fuel types. 3) Improving the spacing of ignition points will 

improvement the granularity of ignition simulation events with respect to locations of complex 

topography. 

Region prioritization: SCE’s HFRA.  

 

6.7.2.2 Asset Specific Predictive Models  
 

Problem statement: SCE does not have a predictive model specific to secondary conductor. 

Planned improvement: In 2023, SCE will develop and evaluate an additional predictive model for 

secondary conductor to more accurately identify equipment related failures for secondary conductor 

that contribute to POI sub-drivers. This will differentiate between primary and secondary conductor 

failures (both EFF and CFO). 

Anticipated benefit: Increased granularity in outage and ignition calibration for primary versus 

secondary conductor will improve model prediction (separate models for primary vs secondary) and risk 

calculations. 

Region prioritization: SCE’s HFRA.  

 

6.7.2.3 Third-Party Independent Review Strategy and Roadmap  
 

Problem statement: SCE does not currently have an established independent third-party review 

program.  

Planned improvement: In 2023, SCE will establish a set of criteria to determine when an external third-

party validation is needed and required. After establishing the governance process, SCE will issue an RFP 

before the end of 2023 to facilitate the selection of the appropriate party to conduct the validation. The 
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wildfire risk models will be validated by the end of 2024. 

Anticipated benefit: SCE recognizes that an external review of wildfire risk models will provide additional 

confidence to external stakeholders on the fidelity and methods deployed in SCE’s wildfire risk models. 

SCE will also consider and incorporate feedback from the external third-party review into its future 

Wildfire risk modeling roadmap.  

Region prioritization: SCE’s HFRA.  

6.7.2.4 Potential Improvement to Wind Modeling and Associated Scenarios 
 

Problem statement: SCE will evaluate potential improvements and approaches to wind scenario 

modeling based on updated weather data. 

Planned improvement: SCE currently owns a gridded wind and weather historical dataset covering the 

SCE territory spanning approximately the last 40 years. Since the development of this dataset, SCE has 

deployed machine learning forecast capabilities to remove biases in gridded wind and weather data 

leveraging SCE’s growing weather station network. This improvement will apply the same machine 

learning correction techniques to the gridded historical wind and weather data, which will result in more 

accurate characterization of wind and weather design scenarios.  

Anticipated benefit: Weather data will be used to in the analysis of a refreshed pole loading study. This 

study will inform SCE’s design scenarios used in the SCE wildfire modeling. 

Region prioritization: SCE’s HFRA.  

 

6.7.2.5 Data Validation Methods and Develop Data Visualization Dashboards  
 

Problem statement: In SCE’s predictive models, SCE uses data from various sources. To validate the data, 

SCE QCs the data prior to integrating it into the predictive model. 

Planned improvement: By the end of 2023, SCE will develop dashboards for visualization of model 

outputs and establish procedures for automation of datasets for future integration into automated 

predictive models. 

Anticipated benefit: Streamlining data sources, automating methods to validate data sets and 

developing data visualization dashboards will enhance SCE modeling capabilities. These enhancements 

may enable SCE to automate model refreshes more frequently.  

In addition, the planned improvements will enable SCE to develop more detailed technical 

documentation in alignment with OEIS Guidelines for its data sources by establishing defined data marts 

and data dictionaries associated to the data sources for easier reference and documentation. 

Region prioritization: SCE’s HFRA.  
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6.7.2.6 Enhanced Machine Learning Algorithms Application for POI Forecasts 
 

Problem statement: SCE plans to improve its application of the POI model by using FIPA database 

improvements to enhance distribution of POI for risk calculations.  

Planned improvement: SCE’s FIPA database tracks the trends of ignitions and ignition drivers. Prior to 

2022, SCE calibrated its probability of ignition using CPUC reportable ignitions. In 2022, SCE updated its 

ignition frequency calculation to use all SCE identified ignitions tracked in its FIPA database, along with 

separating between primary and secondary ignitions, which allows for more granular forecasts and 

application of POI to specific ignition events. 

Please see Section 11 for further discussion of the FIPA database and planned improvements. 

Anticipated benefit: SCE anticipates that the FIPA database planned improvements will improve the 

distribution of ignition likelihoods in its risk calculations by more reflecting a more extensive record of 

historical events in its future forecasts. 

Region prioritization: SCE’s HFRA.  
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6.7.3 Maturity Advancement 
 

SCE continually seeks alignment with government and industry organizations and practices and 

continues to look for opportunities to improve risk assessment maturity over time.  

The activities discussed in this section could lead to Risk Assessment and Mitigation maturity 

advancements. Below is a summary of broader anticipated maturity improvements over the WMP 

period that supplement the objectives outlined at the beginning of Sections 8 and 9. 

 

Table SCE 6-07 - Risk Assessment Maturity Improvements 

Capability Name Projected Maturity Improvements 

Statistical Weather, 

Climate, and Wildfire 

Modeling  

Improvements include evaluating new model inputs and 

beginning to evaluate impacts of climate change on 

vegetative species. 

Calculation of Wildfire 

and PSPS Hazard and 

Exposure to Societal 

Values  

Improvements include new outputs in wildfire and PSPS 

models. 

Calculation of 

Community 

Vulnerability to 

Wildfire and PSPS  

Improvements include maintaining version control of 

community vulnerability to wildfire and PSPS models and 

new model inputs. 

Risk-informed Wildfire 

Mitigation Strategy  

Collaboration with external stakeholders on planned risk 

reduction efforts. 

Calculation of Risk and 

Combination of Risk 

Components  

Improvements include further documentation of risk models, 

maintaining version control of models and further developing 

processes for third-party review. 
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7 WILDFIRE MITIGATION STRATEGY DEVELOPMENT 

In this section of the WMP, the electrical corporation must provide a high-level overview of its risk 

evaluation and process for deciding on a portfolio of mitigation initiatives to achieve maximum 

feasible107 risk reduction and that meet the goal(s) and plan objectives stated in Sections 4.1–4.2, and 

wildfire mitigation strategy for 2023-2025. Sections 6.1 and 6.2 below provide detailed instructions. 

7.1 Risk Evaluation 

7.1.1 Approach 
In this section of the WMP, the electrical corporation must provide a brief narrative of its risk evaluation 

approach, based on the risk analysis outcomes presented in Section 6, to help inform the development of 

a wildfire mitigation strategy that meets the goal(s) and plan objectives stated in Sections 4.1– 4.2. 

The electrical corporation must describe the risk evaluation approach in a maximum of two pages, 

inclusive of all narratives, bullet point lists, and any graphics. 

IWMS is SCE’s holistic approach to developing portfolios of effective and complementary mitigations 

and deploying them in a manner that focuses on the areas of greatest risk. IWMS incorporates 

additional factors not currently present in the MARS Framework (e.g., egress limitations, SME 

judgment), which help augment SCE’s analysis of risk impacts from these factors at local levels. By 

following its IWMS, SCE has a more complete depiction of the full impacts of a wildfire in certain 

locations and thus can better prioritize and scope mitigations to areas where ignitions can have the 

greatest impact.  

The first stage (Initial Risk Categorization) of IWMS is to categorize all of SCE’s overhead distribution 

circuit segments in HFRA into one of three tranches utilizing various data sources and fire science: 

Severe Risk Area, High Consequence Area, and Other HFRA.  

The next stage (Review and Revise) involves a team of SMEs from SCE’s Wildfire Safety, Fire Science, 

Enterprise Risk Management, and Engineering groups reviewing, refining, and revising the initial output 

from the previous step using inspection photographs, satellite imagery, maps, and other data sources to 

consider local conditions and features that may alter the initial designation. 

After each overhead distribution circuit segment has a risk tranche designation, SCE assigns to it the 

corresponding portfolio of mitigations. For each risk tranche, SCE has determined a portfolio of 

complementary mitigations appropriate for its risk level. In Severe Risk Areas, the threat to lives and 

property is elevated to such an extent that SCE has determined that for public safety reasons it is 

prudent to not just significantly reduce ignition risk expeditiously but minimize it in the long term to the 

extent practicable. In High Consequence Areas, SCE’s strategy focuses on mitigating the majority of 

significant ignition risk drivers. In Other HFRA, SCE will replace retired or damaged bare wires with 

covered conductor and continue mitigations that have relatively low incremental costs or are dictated 

by compliance requirements or local conditions. Transmission in SCE’s HFRA receives its own separate 

 
107 “Maximum feasible” means, in accordance with Public Utilities Code section 326(a)(2), capable of being 

accomplished in a successful manner within a reasonable period of time, taking into account economic, 
environmental, legal, social, and technological factors. 
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set of mitigations, and as discussed in Section 8.1.2.12.1, will be evaluated further to determine the 

potential additional mitigations. During the Review and Revise stage, the team of SMEs will make 

individualized adjustments to portfolios for specific segments if local conditions favor doing so.  

Mitigations for each portfolio are selected based on a variety of factors, including effectiveness, risk 

drivers they mitigate, cost, and time to deploy. SCE uses the MARS Framework to help it compare 

mitigations and alternatives to each ignition driver and sub-driver on the basis of risk reduction and cost 

effectiveness. 

Some mitigations are deployed only where certain conditions exist, such as tree attachment removals or 

LSI remediations. Other mitigations, such as undergrounding, require a separate feasibility review, which 

is conducted by a team of planners and engineers. This feasibility review considers issues impacting 

constructability, such as local terrain and accessibility. If a mitigation is found to be infeasible, the 

Review and Revise team will recommend an alternative mitigation taking into account local conditions.  

Once segments are assigned a portfolio of mitigations, the deployment of each individual mitigation is 

prioritized using a combination of risk and operational factors. Generally, mitigations do not have to be 

prioritized against each other, as they utilize different resources (e.g., hardening uses different 

resources than inspections, which use different resources than vegetation management) or have 

different timelines that can run in parallel (e.g., TUG and CC projects have long timelines and SCE can 

deploy other projects concurrently, such as fast-acting fuses or FC-capable hardware).108 

Once mitigations are deployed, SCE uses the MARS framework to calculate and quantify remaining 

overall utility risk from both wildfire and PSPS. 

Through the IWMS, SCE identifies the varying levels of wildfire and PSPS risk in its HFRA and then 

deploys complementary and cost-effective portfolios of mitigations that are prioritized in a risk-

informed manner. Please see Figure SCE 7-01 for more information on IWMS. 

 
108 SCE started using IWMS to prioritize mitigation selection and scope beginning 2021. Due to the long lead time 

for planning and construction, mitigations scoped with IWMS will generally not be in service until 2023 or 
later; targeted undergrounding scoped using IWMS will generally not be in service until 2024. However, as 
noted in Section 6.2.1, SCE performed a review of inflight scope to align to the IWMS as much as possible and 
practical.  
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Figure SCE 7-01 IWMS Schematic 
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7.1.2 Key Stakeholders for Decision Making 
In this section, the electrical corporation must identify all key stakeholder groups that are part of the 

decision-making process for developing and prioritizing mitigation initiatives. Table 7-1. Example of 

Stakeholder Roles and Responsibilities in the Decision-Making Process provides an example of the required 

information. At a minimum, the electrical corporation must do the following: 

• Identify each key stakeholder group (e.g., electrical corporation executive leadership, the public, 

state/county public safety partners) 

• Identify the decision-making role of each stakeholder group (e.g., decision maker, consulted, 

informed) 

• Identify method of engagement (e.g., meeting, workshop, written comments) 

The electrical corporation must also describe how it communicates decisions to the identified key 

stakeholders. 

Table 7-1 summarizes the various stakeholders that SCE meets with to gather feedback and to 

communicate wildfire and PSPS decisions. 

Table 7-1 - Stakeholder Roles and Responsibilities in the Decision-Making Process 

Stakeholder 

Stakeholder 
Point of 
Contact 

Electrical 
Corporation 

Point of Contact Stakeholder Role 
Engagement 

Methods 

SCE Executive 
Leadership 

Director of 

Wildfire Safety 

Director of Wildfire 

Safety 

• Provides guidance and 

decision making on 

wildfire mitigation near 

and long-term planning  

• Informed on wildfire 

mitigation execution 

status 

• Informed and provides 

guidance on strategy/risk 

prioritization 

methodologies 

Weekly Internal 

Meetings 
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Stakeholder 

Stakeholder 
Point of 
Contact 

Electrical 
Corporation 

Point of Contact Stakeholder Role 
Engagement 

Methods 

Office of Energy 
Infrastructure 
Safety (OEIS or 
Energy Safety) 

OEIS Deputy 

Director, 

Director of 

OEIS  

Managing 

Director, 

Regulatory 

Relations 

• Defines WMP 

requirements 

• Participates and provides 

guidance in working 

groups 

• Reviews wildfire 

mitigation plan 

submissions and provides 

feedback, areas for 

continuous improvement, 

and issues approval or 

denial of plan  

• Weekly meetings 

following 

submission of WMP 

• Biweekly 

participation in 

working groups 

• Written comments 

• Ad hoc meetings 

California Public 
Utilities 
Commission 
(CPUC) 

CPUC Staff Managing 

Director, 

Regulatory 

Relations 

• Approves WMP 

requirements; provides 

guidance and review of 

CPUC-mandated risk 

analysis used to inform 

wildfire and PSPS 

mitigations; authorizes 

cost recovery for wildfire 

and PSPS mitigations in 

consideration of risk 

reduction, cost efficiency, 

affordability, and other 

factors. 

• Ad hoc meetings  

• Comments, 

workshop, CPUC 

rulings and 

decisions 

Local 
Governments 
(including city 
councils, county 
boards and tribal 
governments) 

Various local 

representatives  

Director, Local 

Public Affairs 

• Provides feedback on 

implementation of SCE’s 

wildfire initiatives 

• Informed on SCE’s 

strategy as presented in 

WMP 

Ad hoc meetings 

Local Fire Agencies 
(includes Cal FIRE)  

Various 

Southern 

California Fire 

Chiefs  

Managing 

Director, 

Regulatory 

Relations 

 

Managing 

• Provides guidance on 

wildfire mitigations 

including Fire Suppression 

• Informed on SCE’s 

strategy as presented in 

WMP 

Ad hoc meetings 
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Stakeholder 

Stakeholder 
Point of 
Contact 

Electrical 
Corporation 

Point of Contact Stakeholder Role 
Engagement 

Methods 

Director, Business 

Resiliency 

Cal OES Assistant 

Director of 

Response 

Operations 

Managing Director, 

Regulatory 

Relations 

• Provides statewide 

guidance on wildfire 

mitigations including PSPS 

• Participates on the board 

of the AFN Council 

Ad hoc meetings 

Access and 
Function Needs 
(AFN) Advisory 
Council 

Various VP Customer 

Programs and 

Services 

Raises awareness of the 

needs of our AFN 

populations and to 

collaborate on initiatives 

that will advance 

communications, 

resources and support for 

AFN populations, all 

aimed at PSPS impact 

mitigation 

Monthly meetings 

(or more frequent 

as necessary) 

Public Advocates 
Office and other 
stakeholders  

 Various   Various  Participates in Energy 

Safety-led working groups 

and provides input.  

Pursuant to working 

group schedules.  

Wildfire Safety 
Advisory Board 

Board 

Members 

Various Advises OEIS on 

requirements for WMPs, 

holds workshops, 

provides comments on 

advisory opinions. 

Comments, public 

meetings.  

 

SCE executive leadership is actively involved in directing all aspects of the WMP process. After SCE’s 

program leads, in conjunction with its Wildfire Strategy and Enterprise Risk Management teams, select 

mitigations and decide on scope for each one pursuant to the processes described below in Sections 7.1.3 

and 7.1.4, they engage with their executive leadership to review and approve their decisions. Then SCE’s 

executive leadership reviews the decisions with the program leads and the Wildfire Strategy team and then 

either approves or recommends changes. 

SCE executive leadership is also regularly briefed on WMP status, including progress of meeting the 

mitigation goals set in the WMP. SCE’s executive team provides guidance and decisions on near- and long-

term wildfire and PSPS mitigation strategies, risk analyses, planning activities, resource allocation, and 

compliance matters. On a monthly basis there is a mandatory report out on the progress of the various 

wildfire and PSPS mitigations presented in the WMP to senior executives. As new strategy/risk 

prioritization methodologies are introduced they are also brought forward and reviewed by SCE’s senior 

executives at standing weekly and biweekly wildfire mitigation forums. 
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Internal wildfire safety meetings are held weekly at a minimum, and more frequently as needed to advance 

strategic wildfire mitigation and PSPS planning and execution.  

SCE meets routinely with key stakeholders to gather feedback and to communicate decisions related to 

important wildfire-related information, such as short- and long-term wildfire and PSPS mitigation plans as 

discussed in the WMP filings. SCE engages with various governmental regulatory agencies, including Energy 

Safety and the California Public Utilities Commission (CPUC).  

SCE adheres to guidelines established by Energy Safety in developing the WMP. After the WMP is filed, SCE 

responds to discovery requests issued by Energy Safety and other Stakeholders. SCE also participates in 

regular joint-utility working groups meetings mandated by Energy Safety on topics such as risk modeling, 

grid hardening, and vegetation management.  

SCE engages with the CPUC on matters pertaining to wildfire and PSPS policies, cost recovery, and other 

areas within the CPUC’s jurisdiction. The CPUC reviews SCE’s requests to recover the costs to implement 

our WMP and provides funding authorization based on those reviews. The CPUC will also review these 

requests to ensure adherence with CPUC policies and practices required through various wildfire, risk, and 

PSPS-related proceedings managed by the CPUC. SCE will hold meetings with the CPUC, largely on an ad 

hoc basis, with a representative from SCE’s Regulatory Affairs department and requisite SMEs. 

SCE meets with local governments including city councils, county boards and tribal governments to share 

strategic decisions made that will impact the local area, and to gather feedback on SCE’s wildfire programs 

and community needs to understand what is working well and to identify areas of improvement to 

incorporate into wildfire planning. For example, SCE endeavors to minimize the impacts of outages 

required to perform wildfire mitigation and other construction work by working with local governments 

and communities to alleviate outage impacts. SCE also engages with local and state agencies, large 

commercial and industrial customers, and representatives from critical infrastructure facilities to highlight 

SCE’s wildfire mitigation priorities and PSPS-related work. 

Additionally, SCE participates in the AFN Advisory Council, which meets at least monthly to explore wildfire 

and PSPS risk mitigation strategies, policies, and procedures specific to Access and Functional Needs (AFN) 

customers. SCE will also relay specific details related to programs or initiatives targeted to further assist 

AFN customers.109  

 

7.1.3 Risk-Informed Prioritization 
In making decisions risk mitigation, the electrical corporation must identify and evaluate where it can make 

investments and take actions to reduce its overall utility risk. The electrical corporation must develop a 

prioritization list based on overall utility risk. 

In this section, the electrical corporation must:  

• Describe how it selects areas of its service territory at risk from wildfire for potential mitigation 

initiatives, including, at a minimum, the following: 

 

 
109 Engagement with AFN populations is discussed in more detail Section 8.5.3. 
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o Geographic scale used in prioritization (i.e., regional, circuit, circuit segment, span, asset) 

o Statistical approach used to select prioritized areas (e.g., areas in top 20 percent for risk, 

areas in top 20 percent for consequences) 

o Feasibility constraints (e.g., limitations on data resolution, jurisdictional considerations, 

accessibility) 

Present a list that identifies, describes, and prioritizes areas of its service territory at risk from wildfire for 

potential mitigation initiatives based solely on overall utility risk, including the associated risk drivers.  

Geographic Scale and Statistical Approach: SCE’s definition and selection of areas for prioritization is not 

defined from the perspective of a “top X” percentage of risk. As described in detail in Section 6.2.1, the 

IWMS Risk Framework consists of two stages where SCE selects prioritized areas:  

Initial Risk Categorization: SCE divides its HFRA into equal-sized polygons about 214 acres in area and then 

uses several factors such as egress, burn history, and other environmental factors (e.g., high wind 

locations) to categorize circuit segments within its HFRA into three distinct risk tranches: Severe Risk Areas, 

High Consequence Areas, and Other HFRA (see Table SCE 7-01 below). 

Table SCE 7-01 - IWMS Framework Risk Tranches (Mutually Exclusive) 
Severe Risk Area Criteria 

o Population egress, high fire frequency location, and burn-in buffer into egress locations. 

o Significant fire consequence – Acres burned consequence greater than 10,000 over an 

8-hour unsuppressed model simulation. 

o High winds – Locations, which if fully covered with covered conductor, would still be 

subject to high PSPS likelihood. 

o Communities of Elevated Fire Concern (CEFCs) – smaller geographic areas where terrain 

and other factors could lead to smaller, fast-moving fires threatening populated 

locations under benign (normal) weather conditions. 

High Consequence Area Criteria 

o Not identified in meeting Severe Risk Area criteria. 

o Destructive fire consequence – Acres burned consequence between 300 and 10,000 

over an 8-hour unsuppressed model simulation. 

o Locations subject to PSPS events in which covered conductor has not been fully 

deployed. 

Other HFRA Criteria 

o Not identified in meeting Severe Risk Area or High Consequence criteria. 

o Small fire consequence - Acres burned consequence less than 300 over an 8-hour 

unsuppressed model simulation. 

 

Review and Revision: A team of SMEs reviews, refines, and revises the output of the Initial Risk 

Categorization, by reviewing unhardened circuit segments with additional tools such as inspection photos 

and maps to determine if local conditions change the initial categorization. This process is ongoing and 

expected to be complete in Q1 2024. 
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List of Prioritized Areas: Below is SCE’s list that identifies, describes, and prioritizes areas of its service 

territory at risk from wildfire for potential mitigation initiatives based solely on overall utility risk, including 

the associated risk drivers. 

Table 7- 2 - List of Prioritized Areas in SCE’s Service Area Based on Overall Utility Risk 

 
Priority Area/ Tranche Description110 

Overall Utility 

Risk111 

Associated 

Risk Drivers 

1 Severe Risk 
Areas 

 
 

Locations with egress challenges, areas that 
fires have historically propagated towards 
(burn-in buffer), CEFCs, areas with extreme 
high winds, and segments with extreme 
Technosylva consequence (i.e., greater than 
10,000 acres in eight hours with simulated 
wildfire ignition consequence). 

 
~1,520 of ~2,950 total miles already 
hardened* 

52.08  

(0.019 risk 

per HFRA 

mile) 

• EFF 

• CFO Other 

• CFO Veg 

2 High 
Consequence 

Areas 

Segments not identified as a Severe Risk 
Areas are and in which simulated wildfire 
ignitions resulted in a wildfire consequence of 
300-acres-or greater in eight hours, as well as 
those circuits which have the potential to be 
frequently impacted by PSPS events. 

 
~2,285 of ~4,400 total miles already 
hardened* 

64.85 
(0.016 risk 
per HFRA 
mile) 

• EFF 

• CFO Other 

• CFO Veg 

3 Other HFRA  Encompasses SCE overhead distribution lines 
that are located in HFRA but that are neither 
High Consequence Areas nor Severe Risk 
Areas. 
 
~605 of ~2,250 total miles already hardened* 

6.37 

(0.003 risk 

per HFRA 

mile) 

• EFF 

• CFO Other 

• CFO Veg 

* “Hardened miles” refer to the miles of bare overhead lines replaced with covered conductor or 

underground cable and the associated infrastructure to complete those installation (i.e., FR pole as part of 

covered conductor installation). In some cases, alternatives such as REFCL, aerial bundled cable, or spacer 

cable are utilized. 

Feasibility Review: After a part of SCE’s system is assigned a mitigation, it undergoes a feasibility review. 

The extent of the review depends on the mitigation, some mitigations require more intensive reviews than 

others. For example, replacing a vertical switch may not require more than one person to determine 

feasibility. On the other hand, a group of planners and engineers review TUG scope for feasibility, as there 

are multiple situations (terrain, ROWs over private property, customer meter locations, etc.) that can 

influence a TUG project. Further, when planning and scheduling work, SCE considers issues such as 

 
110 Hardened miles as of 12/31/2022 for all risk tranches. SCE may revise this data to reflect adjustments based on 

comparing completed work orders to mapping data, and also pending completion of SCE’s Review & Revise stage 
of IWMS. 

111 MARS units as of January 2023. Reflects mitigations and hardening in place. 
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engineering and crew resource availability (both internal and external), permitting, logistical viability of 

potential mitigations, operational needs, local grid configurations, potential for customer outage fatigue, 

work bundling and other factors. 

7.1.4 Mitigation Selection Process 
After the electrical corporation creates a list of top-risk contributing circuits/segments/spans (Section 6.4.2) 

and prioritized areas based on overall utility risk (Section 7.1.3), the electrical corporation must then 

identify potential mitigation strategies. It must also evaluate the benefits and drawbacks of each strategy 

at different scales of application (e.g., circuit, circuit segment, system-wide). In this section of the WMP, the 

electrical corporation must provide the basis for its decisions regarding which mitigation initiatives to 

pursue. It must also document how it develops, evaluates, and selects mitigation initiatives. 

The electrical corporation should consider appropriate mitigation initiatives depending on the local 

conditions and setting and the risk components that create the high-risk conditions. There may be a wide 

variety of potential mitigation initiatives, such as: 

• Engineering changes to grid design 

• Discretionary inspection and/or maintenance of existing assets 

• Vegetation clearances beyond minimum regulatory requirements 

• Alternative operational policies, practices, and procedures 

• Improved emergency planning and coordination 

The electrical corporation may also mitigate risk by combining multiple mitigation initiatives.  

The electrical corporation is expected to use its procedures discussed in Section 7 to: 

• Develop potential mitigation initiative approaches to address each risk  

• Characterize the potential mitigation initiatives to provide decision makers with information 

required to support decision making (e.g., costs, material availability), including an assessment of 

uncertainties  

• Document the results  

The electrical corporation must develop a proposed schedule for implementing each mitigation initiative 

and proposed metrics to monitor implementation and effectiveness of the mitigation initiative. The 

following subsections provide specific requirements.112 

As part of IWMS, SCE’s designs portfolios of mitigations that complement each other and mitigate multiple 

risk drivers. This process begins with the mitigation intake process, where SCE uses MARS to evaluate 

effectiveness and alternatives to each perspective mitigation. Then SCE considers mitigations from a 

holistic approach, develop complementary activities that address risk drivers based on risk analysis, 

historical ignition trends or findings, and expert review. SCE also considers cost effectiveness, how quickly  

the mitigations can be deployed, and mitigation deployment feasibility based on terrain. After SCE 

understands the relative effectiveness of each mitigation as well as the drivers it addresses, SCE designs 

 
112 Annual information included in this section must align with Tables 11 and 12 of the QDR. 
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portfolios of mitigations for each area of its system commensurate with its assigned risk tranche.  

7.1.4.1 Identifying and Evaluating Mitigation Initiatives  
The electrical corporation must describe how it identifies and evaluates options for mitigating wildfire and 

PSPS risk at various analytical scales. The current guidelines governing this process are derived from the 

Risk-Based Decision-Making Framework established in the Safety Model and Assessment Proceeding (S-

MAP).113 The S-MAP is currently being updated in CPUC proceeding R. 20-07-013.114 In due course, the 

electrical corporation’s risk mitigation identification procedure must align with results from this 

proceeding.115 The electrical corporation must describe the following: 

• The procedures for identifying and evaluating mitigation initiatives (comparable to 2018 S-MAP 

Settlement Agreement, row 26), including the use of risk buy-down estimates (e.g., risk-spend 

efficiency) and evaluating the benefits and drawbacks of mitigations 

• To the extent possible, multiple potential locally relevant mitigation initiatives to address local 

wildfire risk drivers (see 2018 S-MAP Settlement Agreement, row 29)  

• The approach the electrical corporation uses to characterize uncertainties and how the electrical 

corporation’s evaluation and decision-making process incorporates these uncertainties (see 2018 

S-MAP Settlement Agreement, rows 29 and 30) 

• Two or more potential mitigation initiatives for each risk driver included in the list of prioritized 

areas (Table 7-2 in Section 7.1.3), including the following information: 

o The initiatives and activities 

o Expected risk reduction and impact on individual risk components 

o Estimated implementation costs 

o Relevant uncertainties 

o Implementation schedule 

• How the electrical corporation uses multi-attribute value functions (MAVFs) and/or other specific 

risk factors (as identified in 2018 S-MAP or subsequent relevant CPUC Decisions) in evaluating 

different mitigations 

Below, SCE provides a detailed flowchart of our risk-informed decision-making process as generally used to 

select and evaluate SCE initiatives that mitigate wildfire and PSPS risks. The flowchart illustrates SCE’s 

general approach to risk-informed decision-making when assessing and selecting wildfire and PSPS 

 
113 2018 Safety Model Assessment Proceeding (2018 S-MAP), adopted in D.18-12-014 (see S-MAP, step 3, rows 15– 

25): https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M250/K281/250281848.pdf 
114 See the Rulemaking 20-07-013 (Order Instituting Rulemaking to Further Develop a Risk-Based Decision-Making 

Framework for Electric and Gas Utilities) Proceeding Docket (accessed Oct. 27, 2022): 
https://apps.cpuc.ca.gov/apex/f?p=401:56:0::NO:RP,57,RIR:P5_PROCEEDING_SELECT:R2007013. 

      Also see the Risk Assessment Mitigation Phase (RAMP) proceeding (accessed Oct. 27, 2022): 
https://www.cpuc.ca.gov/about-cpuc/divisions/safety-policy-division/risk-assessment-and-safety-analytics/risk- 
assessment-mitigation-phase. 

115 Electrical corporations are not required to incorporate changes made as a result of proceeding R. 20-07-013 in the 
2023-2025 WMPs submitted in 2023. 

 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M250/K281/250281848.pdf
https://apps.cpuc.ca.gov/apex/f?p=401%3A56%3A0%3A%3ANO%3ARP%2C57%2CRIR%3AP5_PROCEEDING_SELECT%3AR2007013
https://www.cpuc.ca.gov/about-cpuc/divisions/safety-policy-division/risk-assessment-and-safety-analytics/risk-assessment-mitigation-phase
https://www.cpuc.ca.gov/about-cpuc/divisions/safety-policy-division/risk-assessment-and-safety-analytics/risk-assessment-mitigation-phase
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mitigations. We also provide a detailed narrative explanation of various entries in, and aspects of, the 

flowchart. For ease of reading and reference, we provide a “zoom in” of the particular portion of the 

flowchart when we are explaining it in narrative form.  

Broadly speaking, the process can be broken down into three major stages, as outlined in the flowchart: 

First, we evaluate or reassess, and then prioritize, wildfire and PSPS risks. Second, we identify the choice of 

mitigations to address the risk. In other words, we pinpoint the various mitigation alternatives. Third, we 

evaluate the mitigations and then select the appropriate one(s) from amongst the alternatives, using 

decision-making factors.  

Application of this process for each wildfire mitigation activity may vary, because SCE is continually in the 

process of improving how risk-informed decision-making is utilized across the enterprise. Applicability may 

also vary depending on the unique characteristics of the mitigation activities. While specific processes and 

steps continue to evolve as we build out our asset management capabilities, the flowchart generally 

captures the key elements of the process. With each cycle, SCE’s overall risk-informed decision-making 

process generally is maturing in the level of quantitative analysis performed, granularity of analysis, and 

consistent application across the enterprise.  
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Figure SCE 7-02 General Decision-Making Process For Selecting Wildfire and PSPS Mitigations
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Figure SCE 7-03 Evaluation of Wildfire and PSPS Risk (excerpt from full version in Figure SCE 7-
02): 

 

The selection of wildfire and PSPS risk mitigations starts with evaluating or reassessing the particular 

issue at hand, and the risks that underpin the issue. SCE has invested considerable resources to build its 

capabilities for identifying the drivers and consequences of wildfire and PSPS risk and examining how 

that risk is distributed across SCE’s High Fire Risk Area (HFRA). This is discussed in further detail in 

Section 6.2.1, but is summarized here for context. The general steps embedded in SCE’s process for 

identifying and evaluating wildfire risk are as follows:  

o Determining drivers (and sub‐drivers) and consequences of wildfire risk; 

o Quantifying drivers, sub‐drivers, consequences, and overall risk as appropriate; and  

o Modeling this risk across SCE’s HFRA. 

Determine drivers (and sub‐drivers) and consequences of wildfire risk  

As we discussed in detail in Section 6, SCE applies the risk bowtie approach to enable us to consistently 

and systematically identify threats and characterize sources of risk.  

Quantify drivers, sub‐drivers, consequences, and overall risk as appropriate  
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SCE estimates risk reduction and calculate RSEs in order to help make decisions about wildfire/PSPS 

mitigation activities and to inform the prioritization of deploying mitigations.  

The triggering event at the center of the wildfire bowtie is an ignition in SCE’s HFRA. On the left‐hand 

side of the bowtie, historical ignition and fault analysis determined that potential ignitions are primarily 

driven by equipment failure, contact from objects (such as vegetation or mylar balloons), and wire‐to‐

wire contact (during periods of high winds). SCE leverages machine learning models to estimate the 

probability of ignition by driver for a given set of assets in HFRA.  

The consequences of these ignition events are estimated on the right‐hand side of the bowtie, using the 

Technosylva consequence model (starting in late 2020). The model estimates the potential spread of a 

fire over a given time, as well as the corresponding impact of a fire in natural units ‐ structures, acres, 

and population.  

The risk bowtie for PSPS risk evaluates the drivers and probabilities of PSPS activations. Here, SCE uses 

data points such as the historical back‐cast of wind and weather conditions in conjunction with PSPS de-

energization protocols to estimate the annual frequency and duration of de‐energization events. The 

consequences of these PSPS events are estimated on the right‐hand side of the bowtie, based on the 

potential safety, reliability, and financial impacts to customers.  

Model this risk across SCE’s HFRA  

Wildfire and PSPS consequences are then translated into MARS units to compare the relative risk of 

wildfire ignitions/PSPS events across SCE HFRA locations. The output of individual models and/or the 

entirety of the model output can be used to inform risk‐related decision‐making.  
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Figure SCE 7-04 Identifying Mitigations (excerpt from full version in Figure SCE 7-02) 
 

 

 

 

The second step in the process is to identify candidate initiatives to mitigate wildfire/PSPS risk. Here, we 

focus on potential options to reduce the risks that we evaluated or reassessed, and then prioritized, in 

the first step. These potential options come in the form of existing, modified, or new initiatives. 
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Mitigation options reduce either the frequency, consequence, or both, of wildfire and/or PSPS risk, 

resulting in overall risk reduction and fall into one of four general categories, as described below:  

• Existing mitigations that already help to reduce risk 

In some cases, the work that SCE performs to maintain and upgrade its overhead systems in HFRA 

already provides certain risk reduction benefits. In such cases, these activities would be identified for 

continued implementation as prudent for purposes of reducing wildfire risk. One example is line 

clearance activities to reduce the probability of faults or ignitions from vegetation making contact with 

energized equipment.  

• Existing mitigations that, when modified, can further reduce risk 

In other cases, existing mitigation activities may support wildfire risk reduction, but if appropriately 

modified, could provide even greater risk reduction benefits. This modification can take several forms:  

1. The scope of the activity could be modified. An example is expanding the scope of assets and 

asset conditions that are evaluated as part of an inspection program. 

2. The scale of the activity could be increased to cover a wider area of SCE’s HFRA. 

3. The frequency of an activity could be modified. An example would be to increase how 

frequently critical or higher‐risk assets or areas are inspected. 

4. New technology could be incorporated to make the activity more effective or efficient at 

identifying and mitigating risk. As an example, incorporating Artificial Intelligence/Machine 

Learning models to help detect asset defects and identify hazards as part of the Aerial 

Inspection processes could result in decreased time for problem identification, with increased 

confidence in risk/issue detection. 

• New mitigations that are commercially ready to deploy to reduce risk 

SCE also identifies new risk mitigation options. These new options can be identified through, among 

other actions, benchmarking with other utilities; studying and adopting emergent best practices; 

obtaining guidance from engineering and technical industry committees; studying emerging technology 

demonstrations; and assessing pilot studies that produce successful or otherwise useful results. SCE’s 

portfolio of wildfire mitigation initiatives has benefitted greatly from identifying and adding new 

initiatives that were not previously deployed in SCE’s service area. Our covered conductor program is an 

example of one such mitigation.  

• New mitigations that should be piloted and further evaluated for potential future deployment 

In some cases, concepts emerge that have promising wildfire or PSPS risk reduction benefits but have 

not yet been fully studied or evaluated through a reliable pilot or demonstration. Since these options 

are not commercially ready to be deployed on SCE’s system, SCE will typically engage in further  

consideration of these options through a pilot project, demonstration effort, or smaller‐scale field 

testing or pilot deployment. Technological maturity is an important criterion when we are identifying 

and assessing mitigations. 
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Figure SCE 7-05 Evaluating Mitigations (excerpt from full version in Figure SCE 7-02) 

 

 

After we have identified our options for possible selection, those options must then be prudently 

evaluated. This usually starts with an estimation of how effective each option can be in reducing the 

various wildfire and/or PSPS risk drivers and consequences. This analysis is performed by subject matter 

experts, who utilize engineering data, historical performance data, benchmarking information, research 

studies, results from demonstrations or field tests, and other sources of information.  
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SCE is focused on efficiently reducing wildfire and PSPS risk as quickly as reasonably possible, prioritizing 

mitigations to areas of our system that present the highest risk and doing so in a manner that 

appropriately minimizes customer cost and service impacts. Therefore, the selection of wildfire 

initiatives must necessarily consider several factors in the decision‐making process. Such factors include 

the risk profile for HFRA in SCE’s service area, the risk profile of assets that have the potential to cause 

ignitions, how each activity impacts the frequency and/or impact of wildfires, the potential speed of 

deployment, costs, RSE scores, resource constraints, material or technology availability and other factors 

that may relate to a given initiative.  

Figure SCE 7-06 provides additional details concerning the key factors shown in the flowchart above that 

are commonly considered as part of SCE’s decision‐making process when selecting wildfire mitigation 

initiatives. The figure also illustrates how SCE generally evaluates each factor when making decisions.  

 

Figure SCE 7-06 Decision-Making Factors Considered 

SCE carefully considers each factor both individually and in the aggregate in order to make sound and 

informed decisions. A given factor may not have a uniform level of importance or impact in all 

situations. As an example, if an initiative is required pursuant to a regulation, standard, code, or other 

authority, then meeting and adhering to compliance requirements would naturally be a decisive factor 

in SCE’s ultimate determination. Similarly, if an initiative is under consideration but SCE would be unable 

to sufficiently staff it with requisite resources, then the “Resource Availability” factor will more heavily 

influence our decision-making because it may be infeasible to execute the initiative in a timely manner. 

The influence of resource constraints in assessing a particular potential mitigation can be very different 

if the resource constraints would simply lead to a short delay in building out the mitigation, versus if the 
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resource constraints could lead to a material inability to complete the mitigation in an acceptable time 

frame, or fully complete it at all.  

Below, SCE describes each decision‐making factor in greater detail.  

• Risk Analysis/Factors: Risk is a primary consideration when selecting mitigation initiatives. 

Decisions incorporate one or more of the following risk factors: 

• Risk Drivers and Consequences Addressed: There are many drivers to wildfire risk. It is 

necessary to have a portfolio of initiatives that collectively and sufficiently addresses the 

breadth of risk drivers. In some cases, an initiative such as covered conductor will address 

numerous risk drivers. In other cases, initiatives may more narrowly – but importantly – address 

one risk driver that none of the other initiatives address. For example, SCE’s Vertical Switches 

initiative (SH‐15) was included in SCE’s WMP to address a very specific potential risk driver 

associated with a specific switch configuration in HFRA that was previously not addressed in our 

wildfire mitigation plan. In some cases, a mitigation initiative addresses a key driver that is 

already addressed to some degree by other initiatives, but the configuration is beneficial 

because the multiple initiatives work together to address the driver better than any single 

mitigation initiative. For example, though covered conductor addresses vegetation making 

contact with wires, line clearance and HTMP activities are also necessary to reduce heavy 

branches or trees from falling into lines that covered conductor may not be able to withstand. 

Moreover, vegetation management activities can be deployed more rapidly than covered 

conductor installation, and therefore can help reduce risk across HFRA in advance of covered 

conductor being installed. Finally, initiatives are also considered based on their ability to 

mitigate risk consequences. As an example, SCE deploys Community Resource Centers (CRCs) to 

enable the charging of portable mobile devices and distribute water and snacks. CRCs also 

provide access to air‐conditioned facilities and restrooms, among other services, during a PSPS 

event. The CRCs do not prevent PSPS events. Instead, they help alleviate the consequences of a 

PSPS event. 

• Risk Reduction: SCE aims to expeditiously reduce as much risk as possible in terms of our 

electrical lines and equipment being involved in an ignition that can lead to a wildfire. As SCE 

evaluates wildfire initiatives, the magnitude of risk reduction is a central consideration, with a 

preference toward those initiatives that can provide higher risk reduction. 

Table SCE 7-02 shows the relative effectiveness of wildfire mitigation programs for wildfire risk drivers 

and PSPS. In the table, a solid white ball indicates no effectiveness (0%) at the driver level, while a solid 

black ball indicates the highest degree of effectiveness (>75%) at the driver level. The Harvey Balls are 

based on the weighted average effectiveness values of each ignition subdriver applicable to the driver 

category and are biased against historical recorded ignition drivers. For example, a mitigation can be 

effective against an ignition driver, but because there have been zero historical ignitions related to that 

particular ignition driver, its weighted effectiveness is zero. 

Note that the Contact from Object driver was split into two categories: “Contact from Object – 

Vegetation” which represents effectiveness against vegetation contact and “Contact from Object – 

Other” which represents effectiveness against the animal contact, balloon contact, vehicle contact, and 

other. 
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PSPS effectiveness is categorized as High, Medium, or Low, which are defined as follows: 

• High Effectiveness: Will result in a significant reduction or complete elimination of PSPS 

• Medium Effectiveness: Will result in a moderate reduction of PSPS 

• Low Effectiveness: Will result in a limited reduction of PSPS 
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Table SCE 7-02 Mitigation Effectiveness 

 

 

 

 

 
• Risk Mitigation Effectiveness Uncertainty: To the extent possible, SCE bases its assessment of 

mitigations’ risk reduction effectiveness on quantitative data. However, sometimes quantitative 

data is either unavailable, due to the relative newness of an initiative, or only available in a small 

size. In such situations, SCE will rely on SME judgment and supplement with quantitative data as 

it becomes available. SCE takes into account the certainty of an initiative’s effectiveness as it 

determines whether or not to deploy it and, if so, the magnitude of the deployment. Table SCE 

7-03 below displays the sources of SCE’s estimates of initiatives’ risk mitigation effectiveness. 

  

Tracking ID Activity
Contact from 

Object - Veg.

Contact from 

Object - Other

Wire-to-wire 

contact

Equipment 

Failure
Other PSPS

SH-1* Covered Conductor Medium

SH-2 Undergrounding Overhead Conductor High

SH-4 Branch Line Protection Strategy N/A

SH-5
Remote Controlled Automatic Reclosers 

Settings Update Low

SH-6
Circuit Breaker Relay Hardware for Fast 

Curve N/A

SH-8 Transmission Open Phase Detection N/A

SH-10 Tree Attachment Remediation N/A

SH-14 Long Span Initiative (LSI) N/A

SH-15 Vertical Switches N/A N/A N/A N/A N/A

SH-16** Vibration Damper Retrofit N/A

SH-17, SH-18
Rapid Earth Fault Current Limiters 

(REFCL) - Ground Fault Neutralizer
N/A

N/A

SA-11 Early Fault Detection N/A

IN-1.1
Distribution High Fire Risk-Informed 

Inspections & Remediations
N/A

N/A

IN-1.2a Transmission Ground Inspections N/A N/A

IN-1.2b Transmission Aerial Inspections N/A N/A

IN-3
Infrared of Distribution electrical lines & 

equipment
N/A N/A N/A

N/A

IN-5 Generation Inspections N/A N/A N/A N/A N/A N/A

VM-1 Hazard Tree Mitigation Program N/A N/A N/A N/A N/A

VM-2 Structure Brushing N/A N/A N/A N/A N/A

VM-3
Expanded Clearances for Legacy 

Facilities
N/A N/A N/A

N/A

VM-4 Dead and Dying Tree Removal N/A N/A N/A N/A N/A

VM-7 Distribution Line Clearances N/A N/A N/A N/A N/A

VM-8 Transmission Line Clearances N/A N/A N/A N/A N/A

IN-4
Infrared of Transmission electrical lines 

& equipment
N/A N/A N/A N/A

N/A

IN-9
Trans Conductor & Splice (Spans with 

LineVue)
N/A N/A N/A N/A

N/A

* Combines the effectiveness of covered conductor and FR Poles

** Vibration dampers help maintain the useful life of covered conductor and therefore mirrors the covered conductor effectiveness

0% effectivenes at driver level

0% to 25% effectivenes at driver level

25% to 50% effectiveness at driver level

50% to 75% effectiveness at driver level

75% to 100% effectiveness at driver level

N/A Driver is not applicable for mitigation

Legend
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Table SCE 7-03 Mitigation Effectiveness Sources 
Track

ing 

ID Mitigation Estimate Source 

SH-1 Covered Conductor 

Bayesian or other formal analysis incorporating 

industry data with internal data  

SH-2 Undergrounding Overhead Conductor 

Bayesian or other formal analysis incorporating 

industry data with internal data 

SH-4 Branch Line Protection Strategy Limited internal data 

SH-5 

Remote Controlled Automatic Reclosers 

Settings Update 
Multiple SMEs  

SH-6 Circuit Breaker Relay Hardware for Fast Curve Internal data  

SH-8 Transmission Open Phase Detection Multiple SMEs  

SH-

10 Tree Attachments Remediation 
Multiple SMEs  

SH-

14 Long Span Initiative (LSI) 
Multiple SMEs  

SH-

15 Vertical Switches 
Multiple SMEs  

SH-

16 Vibration Damper Retrofit 
Multiple SMEs  

SH-

17 

Rapid Earth Fault Current Limiters (REFCL) - 

Ground Fault Neutralizer 

Bayesian or other formal analysis incorporating 

industry data with internal data 

SH-

18 REFCL (Grounding Conversion) 

Bayesian or other formal analysis incorporating 

industry data with internal data 

SA-

11 Early Fault Detection 
Limited internal data 

IN-

1.1 

Distribution High Fire Risk-Informed 

Inspections & Remediations 
Internal data 

IN-

1.2 

Transmission Risk-Informed Inspections and 

Remediations 
Internal data 

IN-3 

Infrared of Distribution electrical lines & 

equipment 
Limited internal data 

IN-4 

Infrared of Transmission electrical lines & 

equipment 
Limited internal data 

IN-5 

Generation High Risk Informed Inspections & 

Remediations  
Limited internal data 

IN-9 Transmission Conductor & Splice Multiple SMEs  

VM-1 Hazard Tree Mitigation Program Internal data 

VM-2 Structure Brushing Internal data 

VM-3 Expanded Clearances for Legacy Facilities Limited internal data 

VM-4 Dead and Dying Tree Removal Internal data 

VM-7 Distribution Line Clearances Internal data 

VM-8 Transmission Line Clearances Limited internal data 
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Risk Spend Efficiency (RSE): SCE developed its MAVF based on the six principles as set forth in the S-

MAP Settlement.116 The MAVF is a framework to combine different consequences (e.g., safety, reliability 

and financial) into a generic unitless risk score, MARS, so that risks and mitigation alternatives can be 

compared on a uniform scale. SCE uses MARS, as appropriate, to establish baseline risk and to develop 

RSEs, given that MARS itself has no visible standalone value. RSEs help SCE evaluate the relative cost‐

effectiveness of potential initiatives; this in turn provides insight concerning prudently allocating 

resources, funding, and efforts to efficiently mitigate wildfire risk. 

That said, it would not be in the best interest of our customers or the communities we serve if SCE were 

to carry out a comprehensive wildfire risk mitigation plan based solely on RSEs. An RSE does not take 

into account certain operational realities, such as resource constraints, compliance issues, or service 

disruptions. Relying solely on RSEs could lead to significant parts of the system and potentially 

significant risk issues being left unaddressed. Indeed, the Commission’s Safety and Enforcement Division 

(SED) noted that focusing solely on RSEs in selecting mitigations could be “suboptimal from an aggregate 

risk portfolio standpoint.”117 SED acknowledged that “mitigations are usually selected based on the 

highest risk spend efficiency score unless there may be some identified resource constraints, compliance 

constraints, or operational constraints that may favor another candidate measure with a lower RSE.”118 

SCE agrees with this characterization. An initiative with a relatively higher RSE is generally favorable to 

one with a relatively lower RSE. However, when an initiative has a relatively lower RSE, it could still be 

selected if, for example, it is easier to deploy quickly (e.g., critical care battery backup program to 

medical baseline customers affected by PSPS), addresses a particular risk driver that other mitigations 

do not (e.g., C‐hook replacement and aerial inspections), or reduces overall risk even if it costs more 

(e.g., targeted undergrounding).  

Operational Feasibility / Lead Time to Deployment: An important feature of the selection process is 

obtaining an early understanding of the feasibility of implementing an initiative, and the time required 

to plan, design and ultimately deploy the initiative. Since SCE is focused on reducing wildfire risk as 

quickly as reasonably possible, our preference leans toward initiatives that can be deployed more 

quickly in order to protect public safety. However, SCE carefully considers certain initiatives that may 

have longer lead times but that are necessary to provide substantial long‐term risk reduction. SCE 

provides deployment times for its portfolios in Table SCE 7-07 in Section 7.1.4.2. 

Cost to Customers: While the primary focus of our WMP is to reduce wildfire and PSPS risk at an 

appropriately urgent pace for the safety of our customers, cost is a factor in the decision‐making 

process. In addition to RSEs that assess the risk reduction benefits of each initiative against its costs, the 

total cost associated with any initiative also needs to be considered to account for customer 

affordability and funding constraints. SCE notes that implementation costs for selected mitigations as a 

whole are provided in  

 

 
116 See S-MAP Settlement Agreement, pp. A-5 – A-6. 
117 California Public Utilities Commission, Risk and Safety Aspects of Risk Assessment and Mitigation Phase Report of 

Pacific Gas and Electric Company, Investigation 17‐11‐003 (March 30, 2018), page 18.  
118 Id.  
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Table 4-1 in Section 4, at the portfolio level in Table SCE 7-06 in Section 7.1.4.2 and at the individual 

level in Table 11 of the QDR. 

Enabling Activity / Technology / Additional Benefits: Initiatives can be selected that do not directly 

reduce wildfire or PSPS risk, but rather enable other initiatives to reduce risk, or to do so more 

efficiently. In our decision‐making process, SCE will also consider indirect but worthwhile benefits that 

initiatives may provide. Such indirect benefits may include improved system reliability, faster service 

restoration, improved communications with customers, etc. While valuable, these secondary benefits 

may be less influential in the wildfire risk reduction decision-making process compared to the other 

factors. 

Compliance Requirement / Regulatory Guidance: In most circumstances, activities necessary to comply 

with local, state, or federal laws or regulations will be selected irrespective of other factors. In other 

words, compliance needs may weigh in favor of selecting the initiative even if other factors seem to 

weigh against selecting the initiative, particularly if the initiative represents the only prudent or feasible 

way to comply with the applicable law(s) or regulations(s). In addition, SCE takes into account 

Commission or other regulatory guidance and decisions when we are selecting wildfire mitigation 

activities and scope. 

Resource Availability: With increasing work to maintain and operate the grid while upgrading it to 

mitigate safety and resiliency risks, there are increasing constraints associated with specialized 

resources such as planners, designers, engineers, field crews, etc. The scope of such resource constraints 

can be internal, across the state, and even nationwide at times. If requisite resources are not available, 

the potential initiative could be temporarily deferred or de‐scoped.  

 

7.1.4.2  Mitigation Initiative Prioritization  
After identifying and characterizing the mitigation options, the electrical corporation must analyze the 

options to determine which will reduce risk the most, given limitations and constraints (e.g., resources 

available for mitigation initiatives). To the greatest extent practicable, the electrical corporation must 

make these determinations using its existing framework of project prioritization. The electrical 

corporation must strive to optimize its resources for maximum risk reduction. 

The electrical corporation should seek the best integrated portfolio of mitigation initiatives to meet its 

performance objectives. Objectives may be based on quantified risk assessment results (see Section 6) or 

other values prioritized by the electrical corporation or broader stakeholder groups (e.g., environmental 

protection, public perception, resilience, cost). At a minimum, the electrical corporation must do the 

following: 

 

• Evaluate its potential mitigation initiatives. This evaluation will yield a prioritized list of 

initiatives. The objective is for the electrical corporation to identify the preferable initiatives for 

specific geographical areas. (Comparable to 2018 S-MAP Settlement Agreement, rows 12, 26, 

and 29.) 
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• Identify the best mitigation initiatives for all geographical areas to create a portfolio of projects 

expected to provide maximal benefits within known limitations and constraints. (Comparable to 

2018 S-MAP Settlement Agreement, rows 12, 26, and 29.)  

• Explain how the electrical corporation is optimizing its resources to maximize risk reduction. 

Describe how the proposed initiatives are an efficient use of electrical corporation resources and 

focus on achieving the greatest risk reduction with the most efficient use of funds and workforce 

resources. 

This process is expected to be iterative due to the competing nature of performance objectives and their 

complex interrelationships. 

The electrical corporation must describe how it prioritizes mitigation initiatives to reduce both wildfire 

and PSPS risk. This discussion must include the following: 

• A high-level schematic showing the procedures and evaluation criteria used to evaluate potential 

mitigation initiatives. At a minimum, the schematic must demonstrate the roles of quantitative 

risk assessment, resource allocation, evaluation of other performance objectives (e.g., cost, 

timing) identified by the electrical corporation, and subject matter expert (SME) judgment. 

Where specific local factors, which vary across the service territory, are considered in the 

decision-making process (e.g., the primary risk driver in a region is legacy equipment), they must 

be indicated in the schematic. The detail must be sufficiently specific to understand why those 

local conditions are part of the decision process (i.e., there should not be simply one box in the 

schematic that is labeled “local conditions,” which is then connected to the rest of the process). 

• Summary description (no more than five pages) of the procedures and evaluation criteria for 

prioritizing mitigation initiatives, including the three minimum requirements listed above in this 

section. 

Evaluate Mitigations 

SCE’s process for evaluating mitigations is described in detail in Section 7.1.4.1. High level schematics 

are provided as Figure SCE 7-01 and Figure SCE 7-02.High level schematics are provided as Figure SCE 7-

01 and Figure SCE 7-02. 

Optimized Mitigation Portfolios 

After the initiatives are identified and evaluated pursuant to the process described above (SCE’s 

evaluation process, criteria and high-level schematic are presented in Section 7.1.4.1), SCE designs 

portfolios of mitigations tailored to each of the three risk tranches. 
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Table SCE 7-04 Preferred Mitigation Portfolio per Risk Tranche 

Risk Tranche Preferred Mitigation Portfolio 

Severe Risk Areas TUG or REFCL/CC++ 

High Consequence Areas CC++ 

Other HFRA  VM/I++ 

Transmission119 TVM/I 
 

 

Severe Risk Areas 

For Severe Risk Area locations, the threat to lives and property is elevated to such an extent that SCE has 

determined that for public safety reasons it is prudent to not just significantly reduce ignition risk 

expeditiously but minimize it in the long term to the extent practicable. Therefore, undergrounding is 

preferred unless covered conductor has already been installed or specific terrain or local issues require 

alternatives such as covered conductor with supplementary mitigations. 

For example, mountainous regions with winding rights-of-way and rocky soil may not be conducive to 

undergrounding. In those situations, SCE would examine alternatives such as covered conductor paired 

with REFCL. On the other hand, undergrounding may be more feasible in flat areas with silty clay soil, 

making that the preferred option. Accordingly, Severe Risk Areas are assigned either the portfolio 

known as TUG or REFCL/CC++. 

Due to the potential impacts that a wildfire would have in these areas, when designing REFCL/CC++, SCE 

looked to mitigate all risk drivers to the extent reasonably possible. This necessarily means some cost-

efficient redundancy, which is desirable since no mitigation matches undergrounding on its own. Thus 

REFCL/CC++ includes covered conductor, fast curve, vegetation management, and fusing to address 

contact from object; REFCL, asset inspections, and covered conductor to address equipment failure; and 

covered conductor to address wire to wire contact. 

As all options have implementation times of multiple months, up to as much as four years or more, SCE 

will continue to use initiatives such as Fast Curve (FC) settings, asset inspections on the most frequent 

basis, and, as a tool of last resort, PSPS to mitigate the risk of ignitions while the selected initiative is 

designed, permitted, and constructed.  

High Consequence Areas 

For High Consequence Area locations, SCE’s strategy focuses on mitigating the majority of significant 

ignition risk drivers. SCE has selected CC++ for most of the High Consequence Areas that are still 

unmitigated, as it addresses all significant ignition risk drivers associated with overhead conductor, 

reduces more risk per dollar spent, and is faster and easier to deploy.  

Other HFRA  

For areas classified at Other HFRA, SCE will harden overhead distribution circuits over time, as it replaces 

retired or damaged bare wires with covered conductor pursuant to its standards in HFRA. SCE will 

continue wildfire mitigation initiatives such as asset inspections, Fast Curve settings, and vegetation 

 
119 SCE’s transmission lines also traverse severe risk areas, high consequence areas, and Other HFRAs. 
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management that have relatively low incremental costs or are dictated by compliance requirements or 

local conditions. Additionally, the deployment of technology like EFD may provide some monitoring 

benefit on these unmitigated aging assets (e.g., detect issues on the electric line before failure). 

Accordingly, Other HFRAs are assigned the VM/I++ portfolio of mitigations. 

Although SCE is not currently targeting proactive hardening of these lines (with the exception of where it 

may be operationally efficient to do so), SCE periodically re-evaluates risks in these locations based on 

climate change impacts, refined risk methodologies and modeling, and/or more accurate information. 

 

 

Transmission 

Similar to SCE’s overhead distribution lines, SCE’s overhead transmission lines traverse Severe Risk 

Areas, High Consequence Areas and Other HFRAs. However, due to taller structures and greater space 

between phases, SCE’s transmission lines generally have a lower risk of ignition than its overhead 

distribution lines and thus have its own portfolio of mitigations assigned to it, TVM/I. SCE will perform 

additional review and analysis of possible mitigations for transmission lines in 2023 beyond what is 

currently included in the TVM/I portfolio. This is further described in Section 8.1.2.12.1. 

Table SCE 7-05 below summarizes the components of each portfolio and potential alternatives for each 

mitigation. 

Table SCE 7-05 Mitigation Portfolios 
Mitigation Portfolio Including Mitigation 

Covered Conductor CC++, REFCL/CC++  

Undergrounding Overhead Conductor TUG 

Branch Line Protection Strategy TUG, CC++, REFCL/CC++, VM/I++ 

Remote Controlled Automatic Reclosers Settings Update TUG, CC++, REFCL/CC++, VM/I++ 

Circuit Breaker Relay Hardware for Fast Curve TUG, CC++, REFCL/CC++, VM/I++ 

Transmission Open Phase Detection TVM/I 

Tree Attachments Remediation 

Deployed to address specific known 

issue 

Long Span Initiative (LSI) 

Deployed to address specific known 

issue 

Vertical Switches 

Deployed to address specific known 

issue 

Vibration Damper Retrofit 

Deployed to address specific known 

issue 

Rapid Earth Fault Current Limiters (REFCL) - Ground Fault 

Neutralizer 
REFCL/CC++ 

REFCL (Grounding Conversion) REFCL/CC++ 

Early Fault Detection CC++, REFCL/CC++, VM/I++ 

Distribution High Fire Risk-Informed Inspections & 

Remediations 
TUG, CC++, REFCL/CC++, VM/I++ 
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Mitigation Portfolio Including Mitigation 

Transmission Risk-Informed Inspections & Remediations TVM/I 

Infrared of Distribution electrical lines & equipment TUG, CC++, REFCL/CC++, VM/I++ 

Infrared of Transmission electrical lines & equipment TVM/I 

Generation High Risk Informed Inspections & Remediations  Legacy facilities only 

Transmission Conductor & Splice TVM/I 

Hazard Tree Mitigation Program TUG, CC++, REFCL/CC++, VM/I++ 

Structure Brushing TUG, CC++, REFCL/CC++ 

Expanded Clearances for Legacy Facilities Legacy facilities only 

Dead and Dying Tree Removal TUG, CC++, REFCL/CC++, VM/I++ 

Distribution Line Clearances TUG, CC++, REFCL/CC++, VM/I++ 

Transmission Line Clearances TVM/I 
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Table SCE 7-06 below summarizes the relative effectiveness of each portfolio across risk drivers. 

Table SCE 7-06 Efficacy of Mitigation Portfolios 
Attribute Underground CC/REFCL++ CC++ VM/I++ 

Approximate Average lifetime 

cost/mile120 
$2.9M-$4.5M+121 $1.1M-$2.3M $1.1M-$1.3M $0.35-$0.45M122 

Deployment Speed123 25-48+ months 18-36+ months 16-24+months Annual 

Phase-to-phase incandescent 

particle ignition124 mitigation 
High High High Low 

Phase-to-ground 

incandescent particle 

ignition125 mitigation 

High High High Medium 

Distribution Wire-down 

ignition mitigation 
High High High Low 

Equipment Failure mitigation High High Medium Medium 

 

Adjustments to Portfolios 

As described in Section 6.2.1, the Review and Revise stage consists of the team of SMEs reviewing 

unhardened segments and local conditions to determine if the segments were appropriately categorized 

during the Initial Risk Categorization stage. SCE leverages this evaluation process to make individualized 

adjustments to mitigation portfolios for specific segments if local conditions make an alternative mitigation 

more appropriate. For example, if a long line of overhead conductor runs through a Severe Risk Area and 

serves what appears to be relatively small load, the team may recommend a Remote Grid option be 

evaluated in lieu of undergrounding. Or if the overhead line passes through a region filled with heavy trees 

and the terrain appears difficult to underground, the team may recommend the evaluation of spacer cable 

or the combination of covered conductor and REFCL. Further if during a feasibility review, if the mitigation 

is considered infeasible in a specific location due to local conditions, the Review and Revise team will 

recommend an alternative mitigation. 

 

7.1.4.3 Mitigation Initiative Scheduling 
The electrical corporation must report on its schedule for implementing its portfolio of mitigation initiatives. 

The electrical corporation must describe its preliminary schedules for each initiative and its iterative 

processes for modifying mitigation initiatives (Section 7.1.4.1). 

 
120 Cost estimates associated with the “++” and VM/I++ portfolio are lifetime O&M costs and excludes Capital costs.  
121 Based on current analysis, SCE estimates that a small population of underground miles may fall below this range.  
122 Estimate of lifetime cost of the VM/I++ portfolio in Other HFRAs 
123 Typical deployment timelines based on historical installations and projected costs. Actual timelines can vary 
further due to local conditions. 
124 Examples include conductor to conductor contact, balloon coming between two phase wires. 
125 Examples include tree to conductor contact, animal contact between phase wires and pole. 
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Mitigation initiatives may require several years to implement. For example, relocating transmission or 

distribution capabilities from overhead to underground may require substantial time and resources. Since 

mitigation initiatives are undertaken in high-risk regions, the electrical corporation may need interim 

mitigation initiatives to mitigate risk while working to implement long-term strategies. Some examples of 

interim mitigation initiatives include more frequent inspections, fire detection and monitoring activities, and 

PSPS usage. If the electrical corporation’s mitigation initiative requires substantial time to implement, the 

electrical corporation must identify and deploy interim mitigation initiatives as described in Section 6.3.1. 

In its WMP submission, the electrical corporation must provide a summary description of the procedures it 

uses in developing and deploying mitigation initiatives. This discussion must include the following: 

• How the electrical corporation schedules mitigation initiatives. 

• How the electrical corporation evaluates whether an interim mitigation initiative is needed and, if 

so, how an interim mitigation initiative is selected (see Section 7.2.3) 

• How the electrical corporation monitors its progress toward its targets within known limitations 

and constraints. This should include descriptions of mechanisms for detecting when an initiative is 

off track and for bringing it back on track. 

• How the electrical corporation measures the effectiveness of mitigation initiatives (e.g., tracking 

the number of protective equipment and device settings de-energizations that had the potential to 

ignite a wildfire due to observed damage/contact prior to re-energization). The mitigation sections 

of these Guidelines (Sections 8) include specific requirements for each mitigation initiative. 

Initiative Implementation Process and Schedule 

While SCE’s risk models continue to evolve, a guiding principle in scheduling mitigation initiatives is to 

prioritize work to reduce wildfire risk as expeditiously and efficiently as possible. 

The following describes SCE’s approach to mitigation scheduling by major mitigation category: 

Grid Hardening activities are scheduled and scoped on a multi-year basis due to the long lead times to 

perform advanced planning tasks such as engineering, sourcing, permitting, municipal coordination, and 

resource allocation. 

Inspections are scheduled on a risk-informed annual basis as described in Sections 8.1.3.1 and 8.1.3.2. At a 

minimum, SCE performs inspections on a cadence that meets or exceeds CPUC requirements with the 

riskiest areas getting the most frequent inspections. 

Vegetation Management activities are also scheduled on a risk-informed basis as described in Sections 

8.2.2.3 and 8.2.3.4. SCE performs vegetation management activities that meet or exceed CPUC 

requirements. 

Activities related to Situational Awareness, Emergency Preparedness, and Community Outreach and 

Engagement are typically performed on an ongoing basis, with some seasonal variation, and are not 

scheduled in the same sense as hardening, inspection, and vegetation management activities. Please see 

Sections 8.3, 8.4, and 8.5 (respectively) for further detail. 

Generally, SCE implements its wildfire mitigations through a process that consists of four phases: Initiate, 

Planning, Scheduling and Execute. The phases are defined below: 
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• Initiate is the process of developing the scope based on risk data.  

• Planning involves engineering and design as well as initiating early permit application requirements 

• Scheduling involves performing standard permitting and easement processes, environmental 

clearance processes, and verifying other permits. Additionally, during this phase materials are 

acquired, work is scheduled, and circuit maps finalized.  

• Execution involves the construction and deployment of the activity.  

For the initiate phase, initial selection and scoping is based on areas of highest risk, as defined by the three 

risk tranches in the IWMS Framework. SCE addresses those circuit-segments and circuits which present the 

greatest risk. However, SCE will often bundle work related to multiple and/or contiguous circuit-segments 

together to achieve operational efficiencies. For example, the risk associated with each circuit may not be 

uniform along its length. In other words, the risk can vary within a circuit, especially if that circuit traverses 

various parts of HFRA and is exposed to varying topography and vegetation that can influence fire 

propagation and consequence. 

In some cases, it may be operationally efficient and prudent to remediate relatively lower risk segments of 

a circuit at the same time relatively higher risk segments of the same circuit are addressed, instead of 

sending multiple crews out at multiple different times, requiring the development of separate work scope 

packages. Bundling work can also reduce community and environmental impacts by working in a location 

once versus sending crews to the same area multiple times.  

The planning phase is next, once scope is selected. During this phase, a project manager is assigned to 

oversee the work and design resources are assigned to initiate the work order, design the project, map the 

circuit miles, procure the materials, and initiate obtaining permits. On average, this process takes six to 

nine months for WCCP and nine to fifteen months for TUG, assuming there are no completing resources for 

planning and no delays in environmental/agency approvals. Relatively higher risk segments might be 

remediated after other segments if it is more difficult to design or procure permits for them. 

Scheduling begins with SCE’s regional districts when the work is fully designed, permitted (including 

obtainment of easements), and cleared of environmental constraints. Scheduling is where materials are 

acquired, permits are verified, work is scheduled, and circuit maps are revised if found inconsistent with 

what is shown in the database. Design resources and project management teams also collaborate with 

customers, local government and state agencies to provide project details to obtain necessary easements 

prior to the start of construction. Scheduling can take between six to nine months for WCCP and nine to 

fifteen months for TUG. 

In the execution phase, construction will proceed with necessary environmental monitoring if required. 

There are many factors that may affect the construction timeline including, for example, the size of the 

project, location of the project, terrain, environmental restrictions, weather (e.g., rain/snow, RFW days, 

etc.), resource availability and ensuring adherence to city requirements. 

Every project will have unique factors that impact project timelines. For example, in many cases Qualified 

Electrical Workers (QEWs) are required to perform the electrical construction work. SCE uses a 

combination of SCE and external contractor crews to perform this work. The determination of which to 

utilize is based on crew availability, work priorities, location, and other factors. 
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Sample timelines for implementation of SCE’s mitigation initiatives, assuming favorable conditions and no 

significant delay due to permitting or other reasons, are shown below in Table SCE 7-07. For inspection and 

vegetation management activities, the sample timelines are shown for the remediation portion of the 

work, as opposed to the inspection. 

Table SCE 7-07 Project Timelines for Wildfire Mitigations 

Tracking ID Mitigation Initiate Planning Schedule Execute Total 

SH-1 Covered Conductor 
2-3 

months 

6-9 

months 

6-9 

months 

2-3 

months 

16 - 24 

months 

SH-2 
Undergrounding Overhead 

Conductor 

2-3 

months 

9-15 

months 

9-15 

months 

5-15 

months 

25 - 48 

months 

SH-4 Branch Line Protection Strategy126 
1-2 

months 

3-4 

months 

10-11 

months 

10-11 

months 

14-17 

months 

SH-5 
Remote Controlled Automatic 

Reclosers Settings Update127 

1-3 

months 

1-3 

months 

1-2 

months 

1-4 

months 

4 - 12 

months 

SH-6 
Circuit Breaker Relay Hardware for 

Fast Curve 

2-3 

months 

1-2 

months 

1-2 

months 

12-24 

months 

16-31 

months 

SH-8 
Transmission Open Phase 

Detection 

1-2 

months 

3-6 

months 

2-4 

months 

3-6 

months 

9 - 18 

months 

SH-10 Tree Attachments Remediation 
2-3 

months 

6-8 

months 

9-10 

months 

12-14 

months 

26 - 35 

months 

SH-14 Long Span Initiative (LSI) 
2-3 

months 

1-9 

months 

1-3 

months 

1-6 

months 

5 - 21 

months 

SH-15 Vertical Switches Completed 
1-2 

months 

1-2 

months 

1-2 

months 

3-6 

months 

SH-16 Vibration Damper Retrofit128 
1-2 

months 

3-4 

months 

10-11 

months 

10-11 

months 

14 - 17 

months 

SH-17 
Rapid Earth Fault Current Limiters 

(REFCL) - Ground Fault Neutralizer 

2-3 

months 

12-72 

months 

4-9 

months 

6-12 

months 

24 - 96 

months 

SH-18 REFCL (Grounding Conversion) 
2-3 

months 

4-18 

months 

2-4 

months 

2-4 

months 

10 - 29 

months 

SA-11 Early Fault Detection 
1-2 

months 

3-6 

months 

2-4 

months 

3-6 

months 

9 - 18 

months 

IN-1.1 
Distribution High Fire Risk-

Informed Remediations 
1day 5 – 11 1 month 1day 

6 –12 

months 

 
126 The schedule phase and execute phase for Branch Line Protection Strategy overlap 
127 Combines installation of Remote Controlled Automatic Reclosers (RAR) and RAR settings update 
128 The schedule phase and execute phase for Vibration Damper Retrofit overlap 
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Tracking ID Mitigation Initiate Planning Schedule Execute Total 

months 

IN-1.2 
Transmission Risk-Informed 

Remediations 
1day 

5 – 11 

months 
1 month 1day 

6 –12 

months 

IN-3 Distribution Infrared Remediations 1day 
5 – 11 

months 
1 month 1day 

6 –12 

months 

IN-4 
Transmission Infrared 

Remediations 
1day 

5 – 11 

months 
1 month 1day 

6 –12 

months 

IN-5 
Generation High Risk Informed 

Inspections & Remediations 

4-6 

months 

2-3 

months 

1-2 

months 

12 

months 

19 - 23 

months 

IN-9 
Transmission Conductor & Splice 

Remediations 
1day 

5 – 11 

months 
1 month 1day 

6 –12 

months 

VM-1 Hazard Tree Mitigation Program 1 day 
1-2 

months 

1-2 

month 
1 day 

2-4 

months 

VM-2 Structure Brushing Remediations <1 day <1 day <1 day <1 day 1 day 

VM-3 
Expanded Clearances for Legacy 

Facilities 
1 day 

1-2 

months 
1 month 1 week 

2-3 

months 

VM-4 Dead and Dying Tree Removal 1 day 
1-2 

months 

1-2 

month 
1 day 

2-4 

months 

VM-7 Distribution Line Clearances 1 day 
1-2 

months 
1 month 1 day 

2-3 

months 

VM-8 Transmission Line Clearances 1 day 
1-2 

months 
1 month 1 day 

2-3 

months 

 

Interim Strategy Development  

Please see Section 7.2.3 Interim Mitigation Initiativesfor the explanation of interim strategy development. 

Project Management Controls/Target Tracking  

On an annual basis, SCE’s performance management organization works with the strategy and execution 

teams to develop internal monthly and/or quarterly project plans for all WMP activities and targets. 

The project plans are used in conjunction with other lagging and leading indicators to measure the monthly 

performance of the WMP activities in achieving their targets, as well as to proactively identify issues 

throughout the year that may affect an activity’s performance. Key performance insights are consolidated 

into a performance dashboard and presented and discussed on a monthly basis with SCE executives and 
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key leaders. The purpose of the dashboard is to: 

• Clearly communicate WMP activities 

• Monitor progress toward monthly / annual goals 

• Measure delivery of key objectives 

• Develop corrective action plans when activities fall behind plan 

Performance issues are immediately raised within the respective execution teams, including identification 

of the key drivers / issues and a plan for resolution and recovery. 

Performance highlights are also summarized and provided monthly to OEIS with a monthly report-out on 

activities that are behind-plan or at-risk of meeting their year-end targets.  

On a quarterly basis, SCE further summarizes progress toward meeting its WMP commitments through 

development and delivery of the following deliverables to Energy Safety: 

• Quarterly Notification Letter 

• Quarterly Data Report - Geographic Information System (GIS) Data  

• Quarterly Data Report – Wildfire Mitigation Data Tables  

On an annual basis, SCE submits an Annual Report of Compliance (ARC) that details SCE’s performance 

against its WMP, including a review of the wildfire mitigation initiatives implemented and an accounting of 

whether SCE met its performance targets, whether spending on any of those initiatives did not reach 

anticipated levels, and whether SCE followed its QA/QC processes. 

SCE closely monitors the financial impacts of its wildfire mitigation portfolio on a regular basis, including 

through the following mechanisms described below. 

Recording and reporting of actual spend: Costs incurred for WMP activities record to specific wildfire-

related internal accounting codes. This allows SCE to properly track recorded costs against the WMP 

forecast.  

Sarbanes-Oxley (SOX) controls: On a monthly basis, SCE’s Finance organization performs SOX control 

testing on distribution inspection and remediation work orders to help ensure proper accounting. The 

Finance organization also performs SOX control testing on selected mitigations such as vegetation 

management, aerial inspections, wildfire remediations, and covered conductor expenditures to help 

ensure current monthly goods and services received and work performed are properly accrued and 

accounted for. 

Performance Reviews and Year-End Projections: On a monthly basis, SCE’s Finance organization partners 

with execution organizations to refresh assumptions for year-end financial projections for each activity. 

Throughout the course of the year, various factors may impact the achievement of year-end financial 

forecasts, including resource costs, work delays or acceleration, etc. SCE reviews variance analyses for 

work performed to-date, understands changes to cost-pers, and evaluates impacts to year-end financial 

projections. Any material updates to activity financial projections are approved through internal 

governance. 
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Mitigation Initiative Effectiveness  

How the electrical corporation measures the effectiveness of mitigation initiatives (e.g., tracking the 

number of protective equipment and device settings de-energizations that had the potential to ignite a 

wildfire due to observed damage/contact prior to re- energization). The mitigation sections of these 

Guidelines (Sections 8) include specific requirements for each mitigation initiative. 

 

Please see in the Performance Metrics tables in Sections 8.1, 8.2, 8.3, 8, Community Outreach and 

Engagement and 9 for Performance Metrics that SCE has selected for each WMP category. Additional 

performance metrics are provided in SCE’s Wildfire Mitigation Data Tables. SCE will use these metrics, 

along with other data such as field observations and ignition investigations, to help inform its annual 

evaluation and calculation of mitigation initiatives’ effectiveness against risk drivers, as discussed in Section 

7.1.4.1. 

SCE also considers learnings from observed risk events as potentially relevant to evaluating mitigation 

effectiveness. This discussion can be found in Section 10 (Lessons Learned) and Section 11 (Corrective 

Action Program). These types of learnings may provide insight that SCE uses to adjust or change its 

approach. 

As SCE has stated in prior regulatory filings,129 risk outcomes and events will vary from year to year based 

on factors such as weather, system conditions, and other variables. SCE actively monitors risk events and 

performance metrics, but also understands that a complete understanding of mitigation effectiveness 

takes several years of observed field data to account for short-term and annual variations inherent in any 

real-world deployment. 

SCE may also use formal studies and analysis to understand mitigation effectiveness. For example, as 

described in SCE’s Covered Conductor Compendium,130 SCE performed benchmarking with other utilities 

around the world, reviewed literature for best practices, and worked with research institutions and 

suppliers to perform testing on the effectiveness of covered conductor.  

Additionally, SCE also recently worked with other California IOUs to commission Exponent, an independent 

third party, to review potential failure modes of overhead lines, both bare and covered, and performed 

additional testing to understand the effectiveness of covered conductor. This additional independent 

testing on covered conductor effectiveness evaluated phase-to-phase contact and simulated wire-down 

testing. “CCs were 100% effective at preventing arcing and ignition in tested scenarios at rated voltages. 

This is consistent with documented field experience as reported in Exponent’s Phase I report.”131 

 

  

 
129 See, e.g., SCE’s 2022 WMP – Chapter 6.3; November 28, 2022 SCE Opening Comments on Draft Annual Report on 

Compliance for Southern California Edison’s 2020 Wildfire Mitigation Plan; November 22, 2021 SCE Comments on 
Draft Resolution M-4860 and Related Attachments. 

130 SCE’s Covered Conductor Compendium is available at https://www.sce.com/safety/wild-fire-mitigation 
131 See “Effectiveness and Implementation Considerations of Covered Conductors: Testing and Analysis”, Exponent, 

pg. vi. 

https://www.sce.com/safety/wild-fire-mitigation
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7.2 Wildfire Mitigation Strategy 
Each electrical corporation must provide an overview of its proposed wildfire mitigation strategies based on 

the evaluation process identified in Section 7.1. 

7.2.1 Overview of Mitigation Initiatives and Activities  
The electrical corporation must provide a high-level summary of the portfolio of mitigation initiatives across 

its service territory. In addition, the electrical corporation must describe its reasoning for the proposed 

portfolio of mitigation initiatives and why it did not select other potential mitigation initiatives. 

Additionally, for each mitigation initiative category, the electrical corporation must provide the following: 

• A high-level overview of the selected mitigation initiatives 

• An implementation plan, including its schedule and how progress will be monitored 

• How the need for any interim mitigation initiatives was determined and how interim mitigation 

initiatives were selected (see Section 7.2.3) 
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Overview 

Please see Section 7.1.4, in particular,Table SCE 7-02 

(Sentence continues on next page)
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Table SCE 7-03, Table SCE 7-04, Table SCE 7-05, Table SCE 7-06 and Table SCE 7-07, for a high-level 

summary of SCE’s portfolio of mitigation initiatives. SCE employs a combination of complementary 

activities in the categories of grid hardening, asset inspections, vegetation management, grid operations 

and situational awareness that are developed and targeted to address local wildfire and PSPS conditions. 

These activities are further complemented by Emergency Preparedness and Community Outreach and 

Engagement activities. 

For an explanation of SCE’s mitigation selection process, including choices when multiple options may be 

available, please see Section 7.1.4.1. SCE’s IWMS, which guides mitigation prioritization and selection (e.g., 

should a given area receive undergrounding, covered conductor, more frequent inspections, etc.), is 

described in Section 7.1.4.2. The three risk tranches defined by the IWMS Risk Framework are primarily 

used to determine prioritization and selecting mitigations for grid hardening, vegetation management, and 

asset inspection activities. 

Implementation Plan 

Please see Table SCE 7-8, which provides a category level overview, information on the implementation 

plan for each category, and interim mitigation strategies. The table below contains information at a 

summary level; see Sections 8.1 through Community Outreach and Engagement for more detail on the 

various mitigation initiatives for each category in SCE’s wildfire mitigation portfolio. 

Section 7.2.3 Interim Mitigation Initiatives provides additional detail on interim mitigation initiatives that 

accompany this plan to address near-term risks while longer-lead time initiatives are implemented. 

Please also see Table 7- 2, which SCE has populated based on the template provided in the Final 

Guidelines. SCE has interpreted this requirement as a table that lists the 3- and 10-year objectives by 

initiative category. 



 

 
221 

 

Table SCE 7-08 Proposed Wildfire Mitigation Portfolio Category Overview 

Initiative 

Category Overview Implementation Plan 

Interim Initiative 

Selection 

Grid Design, 

Operations, 

and 

Maintenance 

(System 

Hardening) 

 

Sections 8.1.2, 

8 

Mitigation initiatives in this 

category are implemented to 

maintain, strengthen, and 

upgrade electrical equipment and 

infrastructure to reduce the risk 

of fire ignitions in the HFRA.  

 

Key initiatives include Covered 

Conductor (SH-1), Targeted 

Undergrounding (SH-2), REFCL 

(SH-17 and SH-18), and Circuit 

Breaker Relay Hardware for Fast 

Curve (SH-6).  

SCE’s grid hardening 

initiatives follow the Initiate, 

Plan, Schedule and Execute 

approach as described in 

7.1.4.3. Initiatives have 

various timelines for them to 

be installed in the field (e.g., 

WCCP takes ~16-24 months 

to implement).  

SCE determines the interim 

mitigation(s) by the 

proposed long-term 

mitigation strategy (covered 

conductor or Targeted 

Undergrounding) that will be 

deployed using SCE's IWMS. 

Areas that will be 

undergrounded will have 

interim mitigations deployed 

such as asset inspections (at 

the most frequent interval), 

vegetation management, 

and fast curve settings, that 

are complementary to 

covered conductor while the 

segment is waiting to be 

undergrounded. See Section 

7.2.3 Interim Mitigation 

Initiatives for more details. 

Grid Design, 

Operations, 

and 

Maintenance 

(Asset 

Inspections) 

 

Section 8– 

8.1.7 

Mitigation initiatives in this 

category are aimed at inspecting 

assets in HFRA and remediating 

identified issues in a timely 

manner. 

 

Key initiatives include 

Distribution and Transmission 

High Fire Risk-Informed (HFRI) 

Inspections & Remediations (IN-

1.1 and IN-1.2) 

SCE conducts detailed 

inspections of each structure 

within HFRA at least once 

every three years. All 

structures in areas identified 

as ‘Severe Risk Area’ will be 

inspected annually at 

minimum. 

 

 

Due to their repeated and 

cyclical nature, inspection 

initiatives generally don’t 

require interim initiatives. 

Inspections may be used 

as interim mitigations for 

other initiatives.  
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Initiative 

Category Overview Implementation Plan 

Interim Initiative 

Selection 

Grid Design, 

Operations, 

and 

Maintenance 

(Operations) 

 

Section 8 

The settings covered by this 

category are aimed at reducing 

the risk of wildfires during 

periods of elevated fire 

conditions. Key settings include 

Fast Curve and blocking 

automatic reclosers. 

Implementation time to 

activate settings during 

periods of elevated fire 

threats is very brief where 

the equipment is capable of 

those settings. 

Due to the short 

timeframe to activate 

settings on equipment, 

protective settings 

generally don’t require 

interim initiatives. 

Protective settings may be 

used as interim 

mitigations for other 

initiatives. 

Vegetation 

Management 

and Inspection 

 

Section 8.2 

Mitigation initiatives in this 

category are aimed at preventing 

risks to public safety and system 

reliability by managing 

vegetation in proximity to SCE’s 

electric facilities. 

 

Key initiatives include Hazard 

Tree Management Program (VM-

1), Structure Brushing (VM-2), 

Dead and Dying Tree Removal 

(VM-4), Distribution Line 

Clearances (VM-7) and 

Transmission Line Clearances 

(VM-8). 

Vegetation HTMP inspections 

are risk prioritized. Grids in 

the highest risk category 

follow an annual inspection 

cycle, while less risky grids 

follow a three-year 

inspection cycle. Routine line 

clearing is performed 

annually, or more often as 

needed. 

Due to their repeated and 

cyclical nature, vegetation 

management initiatives 

generally don’t require 

interim initiatives. They 

may be used as interim 

mitigations for other 

initiatives.  
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Initiative 

Category Overview Implementation Plan 

Interim Initiative 

Selection 

Situational 

Awareness 

and 

Forecasting 

 

Section 8.3 

Mitigation initiatives in this 

category are aimed at improving 

SCE’s weather and fuels modeling 

and enhancing SCE’s visibility of 

conditions on the system via 

enhanced monitoring. 

 

Key initiatives include Weather 

Stations (SA-1), Weather and 

Fuels Modeling System (SA-3) 

and HD Cameras (SA-10). 

SCE prioritizes weather 

station installations on HFRA 

circuits that are most likely to 

exceed PSPS wind thresholds. 

All distribution circuits that 

met or exceeded PSPS wind 

thresholds in the past five 

years have at least one 

weather station installed. 

 

SCE partners with UCSD to 

install HD cameras in 

locations where its Fire 

Science Team, Fire 

Management Team, IMT 

and/or fire agencies provide 

insight for rural areas needing 

views to assist in confirming 

the start of a fire.  

Due to the relatively short 

implementation time of 

these initiatives, SCE 

generally does not have 

interim initiatives. As they’re 

being installed, SCE relies 

upon previously installed 

units. For example, while 

new HD cameras are being 

installed, SCE relies upon HD 

cameras already in place. 

Emergency 

Preparedness  

 

Section 8.4 

Mitigation initiatives in this 

category are aimed at preparing 

SCE’s response teams for hazards 

that potentially impact SCE’s 

service area, including service 

restoration and supporting 

customers and communities 

during PSPS events. 

 

Key initiatives include Adequate 

and trained workforce for service 

restoration SCE Emergency 

Responder Training (DEP-2) Aerial 

Suppression (DEP-5), and Critical 

Care Backup Battery Program 

(PSPS-2). 

Aerial suppression resources 

can be deployed after the 

onset of a fire to help reduce 

the area burned and number 

of structures damaged or 

destroyed.  

 

During PSPS events, SCE uses 

Community Resource 

Centers and Community 

Crew Vehicles to provide 

support to customers in 

areas most likely to 

experience shutoffs. 

Due to their relatively short 

implementation time and 

cyclical nature, SCE generally 

does not have interim 

initiatives for initiatives in 

this category.  
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Initiative 

Category Overview Implementation Plan 

Interim Initiative 

Selection 

Community 

Outreach and 

Engagement  

 

Section 8.5 

Mitigation initiatives in this 

category are aimed at engaging 

customers, the community and 

other stakeholder groups on 

information about PSPS, 

emergency preparedness, and 

SCE’s wildfire mitigation plan 

efforts. 

 

Key initiatives include Community 

Meetings (DEP-1.2) and Customer 

Research and Education (DEP-4) 

SCE will implement a 

customer-centric, integrated 

communications strategy to 

deliver consistent and 

cohesive messaging across 

traditional and digital 

channels to increase 

wildfire/PSPS customer 

education and preparedness. 

Due to their relatively 

short implementation 

time and cyclical nature, 

SCE generally does not 

have interim initiatives for 

initiatives in this category. 
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Table 7- 3 List and Description of Electrical Corporation-Specific WMP Mitigation Initiatives for 3-year and 10-year Outlooks 
 

WMP Category Within 3 Years Within 10 Years 

Location in 

WMP 

Grid design, 

Operations, and 

Maintenance 

• Continue to perform targeted grid hardening to minimize impact on customers by reducing the scope and 

frequency of PSPS 

• Continue to prioritize grid hardening deployment based on the IWMS Risk Framework 

• Continue to deploy protection system mitigations and also refine circuit protection strategies to further reduce 

wildfire risk while balancing system reliability 

• Continue evaluation of emerging technologies to determine if any should be added to the grid hardening wildfire 

mitigation portfolio  

• Perform assessments of transmission hardening options and develop potential pilots/programs (contingent upon 

results of assessments) 

• Evaluate and update the inspection form regarding distribution and transmission high fire risk-informed (HFRI) 

inspections to reduce time required for data capture while still capturing critical information and incorporating 

lessons learned of potential failure modes 

• Continue to align scope selection of inspection programs with the IWMS Risk Framework  

• Develop and implement risk-prioritized remediations to reduce backlog of asset notifications  

• Complete all proactive wildfire mitigation grid hardening 

• Obtain and implement more programmatic permitting that allows more streamlined 

execution of grid hardening work 

• Scale any new successful emergent technologies to supplement existing foundational 

grid hardening mitigations 

• If feasible and applicable, implement programs/pilots resulting from integrated 

transmission hardening strategy development and analysis 

• Integrate AI/ML analytical tools into inspection image data analysis to identify assets 

and defects 

• Integrate new technological tools into data collection for asset inspections (e.g., LiDAR) 

to identify defects (e.g., clearance issues) that need remediation 

• Maintain backlog at minimum levels and with as little fire risk as possible 

Section 8.1 

Vegetation 
Management 

• Complete Joint-IOU Effectiveness of Enhanced Clearances Study 

• Deploy centralized inspection strategy and transition to circuits from grids 

• Develop and implement a risk-informed process to minimize backlog 

• Make substantial progress on evaluating remote sensing technology for vegetation inspections  

• Replace a majority of ground inspection for vegetation line clearing in HFRA with remote 

sensing technology (e.g., LiDAR, satellite), subject to the evolution and effectiveness of 

the technology 

• Create and implement predictive growth model to facilitate "auto prescription" to 

reduce the frequency of manual or remote inspection in HFRA  

• Optimize vegetation inspection cycles/prescriptions based on risk factors (e.g., species, 

wind) for more granular locations 

• Obtain and implement programmatic permits to facilitate timely vegetation 

management work execution 

Section 8.2 

Situational 

Awareness and 

Forecasting 

• Increased data collection (through additional weather station deployment, explore increased collection intervals, 

and additional SCE HD camera deployment) to expand situational awareness of real-time conditions and refine 

weather models 

• Expand data analysis supporting wildfire mitigation efforts, advance fire potential forecasting further, and 

improve modeling efforts as it relates to fire science 

• Increase ability to detect issues (e.g., damage and degradation) on the electric grid prior to risk events occurring 

• Review emerging technologies to improve weather situational awareness and forecasting capabilities for potential 

evaluation or adoption 

• Continue to increase situational awareness and improve the accuracy of weather forecasting to help optimize the 

scope of PSPS events 

• Incorporate climate modeling (e.g., impacts of climate change) into medium- and long-

term weather and fire potential forecasts 

• Continue to incorporate technologies and pilots into grid monitoring 

 

Section 8.3 
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WMP Category Within 3 Years Within 10 Years 

Location in 

WMP 

Emergency 

Preparedness 

• Maintain a comprehensive all-hazards planning and preparedness program to provide effective emergency 

response and to safely and expeditiously restore service during and after a major event  

• Provide effective and accurate communications to the public before, during and immediately following major 

outages and emergencies 

 

• Refined emergency planning and preparedness practices and programs to support 

customers before, during, and following emergency events 

• Ongoing implementation of lessons learned and findings from After Action Reports 

(AARs) and other external sources to continuously improve emergency response 

capabilities 

Section 8.4 

Community 

Outreach and 

Engagement 

• Actively collaborating with stakeholder networks and partnerships to better understand customer, community 

and stakeholder specific needs and develop tailored solutions, including AFN 

• Meet at least quarterly to provide updates on PSPS enhancement efforts and solicit input for improvement areas 

in how SCE approaches PSPS overall and provides a forum for stakeholders to propose ways to improve all aspects 

of PSPS 

• Refine stakeholder engagement capabilities through tailored approaches for outreach, 

engagement and information exchange with customers, communities, and stakeholders 

• Continue to look for ways to expand engagement with agencies outside of CA, including 

supporting IWRMC's efforts to expand utility membership base and appoint leaders to 

its Executive Steering Group 

Section 8.5 

PSPS • Re-evaluate existing PSPS windspeed thresholds using engineering-based analysis that considers, among other 

factors, the effectiveness of covered conductor. 

• Perform additional grid sectionalization and automation, paired with weather stations, to reduce the scope of PSPS 

events 

• Evaluate emerging technology for potential incorporation into PSPS protocols  

• Continue to increase situational awareness and improve precision of weather forecasting to help optimize the 

scope of PSPS events 

• Sufficiently harden HFRA circuits to reduce potential PSPS impacts by up to 90%132 

• Incorporate successful emerging technologies into PSPS protocols to optimize scale, 

scope and frequency of PSPS 

Section 9 

 
132 This analysis assumes an average PSPS threshold of 31mph sustained winds or 46mph wind gusts for bare, non-hardened circuits, and compares the average exceedance of that control point versus an average threshold of 40mph sustained winds or 58mph wind 
gusts for circuits with full covered conductor. Based on historical wind speed and FPI, the average circuit across SCE’s service territory breaches the approximated hardened threshold about 90% less. 
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7.2.2 Anticipated Risk Reduction  
In this section, the electrical corporation must present an overview of the expected risk reduction of its 

wildfire mitigation activities. 

The electrical corporation must provide: 

• Projected overall risk reduction 

• Projected risk reduction on highest-risk circuits over the three-year WMP cycle 

7.2.2.1 Projected Overall Risk Reduction  
In this section, the electrical corporation must provide a figure showing the overall utility risk in its service 

territory as a function of time, assuming the electrical corporation meets the planned timeline for 

implementing the mitigations. The figure is expected to cover at least 10 years. If the electrical corporation 

proposes risk reduction strategies for a duration longer than ten years, this figure must show that 

corresponding time frame. Figure 7-1. is an example of a graph showing the long-term projected changes 

in overall risk. 

As part of IWMS, SCE uses MARS to help quantify risk at a particular point of time and then to 

demonstrate risk reduction. Please see Figure 7-1, where SCE has projected overall risk in HFRA for the 

years of 2023 through 2028 (represented by the blue dots), which covers the current WMP cycle and the 

forecast period in SCE’s 2025 General Rate Case. SCE has assumed a steady state risk level for the years of 

2029 through 2032 (represented by the red dots), as SCE has not currently planned or scoped incremental 

mitigations after 2028, other than the replacement of retired overheard bare distribution wire with 

covered conductor pursuant to SCE’s design standards in HFRA. 

Figure 7-1 

Figure 7-1 Projected Overall HFRA Risk 
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7.2.2.2 Risk Impact of Mitigation Initiatives  
The electrical corporation must calculate the expected “x% risk impact” of each of its mitigation initiative 

activity targets for each year from 2023–2025. The expected x% risk impact is the 

expected percentage risk reduction on the last day of each year compared to the first day of that same 

year. For example: 

For protective devices and sensitivity settings, the risk on Jan. 1, 2024 = 2.59 × 10−1 

After meeting its planned initiative activity targets for protective devices and sensitivity settings, the risk on 

Jan. 1, 2024 = 1.29 × 10−1 

The expected x% risk impact for the protective devices and sensitivity settings initiative in 2024 is: 

 

 

 

 

The expected “x% risk impact” numbers must be reported for each planned mitigation initiative activities in 

the specific mitigation initiative sections of Section 8 (see example tables in Section 8). 

7.2.2.3 Projected Risk Reduction on Highest-Risk Circuits Over the Three- Year WMP Cycle 
The objective of the service territory risk reduction summary is to provide an integrated view of wildfire risk 

reduction across the electrical corporation’s service territory. The electrical corporation must provide the 

following information: 

• Tabular summary of number risk reduction for each high-risk circuit, showing rick levels before and 

after the implementation of mitigation initiatives. This must include the same circuits, segments, or 

span IDs presented in Section 6.4.2. The table must incluse the following information for ach circuit 

o Circuit, Segment, or Span ID: Unique identifier for the circuit, segment, or span. 

▪ If there are multiple initiatives per ID, each must be listed separately, using an 

extender to provide a unique identifier 

▪ Overall Utility Risk: Numerical value for the overall utility risk before and after 

each mitigation initiative. 

▪ Mitigation initiatives by implementation year: Mitigation initiatives the electrical 

corporation plans to apply to the circuit in each year of the WMP cycle. 

Table 7-4 provides an example of a summary of risk reduction for top-risk circuits. 

Table 7-4 shows the same circuits presented in Section 6.4.2, using MARS to rank them by overall utility 

risk in HFRA. To be clear, the existing risk as of January 1, 2023 takes into account covered conductor that 

was installed prior to 2023. Residual risk may remain high according to MARS for some circuits even after 

covered conductor is installed due to high potential consequence in those areas. SCE provides a more 

detailed description of the top-risk circuits below.
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Table 7- 4 - Summary of Risk Reduction for Top-Risk Circuits 

Circuit 

Jan. 1, 2023 

Overall 

utility risk 

Jan. 1, 2023 – Dec. 31, 2023 

Mitigation Initiatives 

Jan. 1, 2024 

Overall utility 

risk 

Jan. 1, 2024 – Dec. 31, 2024 

Mitigation Initiatives 

Jan. 1, 2025 

Overall utility 

risk 

Jan. 1, 2025 – Dec. 31, 2025 

Mitigation Initiatives 

Jan. 1, 2026 

Overall utility 

risk 

SHOVEL 3.3369 

Covered Conductor, REFCL, Branch Line 
Fuses Risk-Informed Inspections and 

Remediations and Vegetation Management 

1.2013 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
1.2013 

Covered Conductor, Vibration Damper, Risk-
Informed Inspections and Remediations and 

Vegetation Management 

1.2002 

KENO 2.6917 

Covered Conductor, REFCL, Branch Line 
Fuses Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.8060 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.8060 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.8060 

PIONEERTOWN 2.6574 

Covered Conductor, Branch Line Fuses, 

Risk-Informed Inspections and 

Remediations and Vegetation Management 

2.2198 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
2.2198 

Covered Conductor, Risk-Informed Inspections 
and Remediations and Vegetation 

Management 

2.2143 

ERSKINE 2.6531 

Covered Conductor, Branch Line Fuses, 

Risk-Informed Inspections and 

Remediations and Vegetation Management 

1.4525 
Long Span Initiative, Risk-Informed Inspections and 

Remediations and Vegetation Management 
1.4503 

Long Span Initiative, Risk-Informed Inspections 
and Remediations and Vegetation 

Management 

1.4500 

GAMBLER 2.3818 

Covered Conductor, REFCL, Branch Line 

Fuses Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.6062 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.6062 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.6062 

LASKER 2.0455 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.9112 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.9112 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.9112 

MUSTANG 2.0347 

Covered Conductor, Branch Line Fuses, 
Vertical Switches Risk-Informed Inspections 

and Remediations and Vegetation 
Management 

1.1127 
Covered Conductor, Risk-Informed Inspections and 

Remediations and Vegetation Management 
1.0281 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

1.0281 

STORES 1.5872 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

1.5740 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
1.5740 

Covered Conductor, Risk-Informed Inspections 
and Remediations and Vegetation 

Management 

1.5727 

POPPET FLATS 1.4363 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

1.0987 
Long Span Initiative, Risk-Informed Inspections and 

Remediations and Vegetation Management 
1.0961 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

1.0961 

STONEMAN 1.1219 

Covered Conductor, Branch Line Fuses, 
Long Span Initiative, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.5577 

Vibration Damper, Long Span Initiative, Risk-Informed 
Inspections and Remediations and Vegetation 

Management 

0.5575 
REFCL, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.2879 

MULHOLLAND 1.1129 

Covered Conductor, Undergrounding, 
Branch Line Fuses, Long Span Initiative, 

Risk-Informed Inspections and 
Remediations and Vegetation Management 

0.5415 

Undergrounding, Vibration Damper, Long Span 
Initiative Risk-Informed Inspections and Remediations 

and Vegetation Management 

0.4959 

Covered Conductor, Long Span Initiative, Risk-
Informed Inspections and Remediations and 

Vegetation Management 

0.4959 

SCHMIDT 1.0296 

Covered Conductor, Undergrounding, 
Branch Line Fuses, Risk-Informed 

Inspections and Remediations and 
Vegetation Management 

0.7085 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.7085 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.7085 

RAYBURN 0.9666 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.4636 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.4636 

REFCL, Risk-Informed Inspections and 
Remediations and Vegetation Management 

0.2397 
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Circuit 

Jan. 1, 2023 

Overall 

utility risk 

Jan. 1, 2023 – Dec. 31, 2023 

Mitigation Initiatives 

Jan. 1, 2024 

Overall utility 

risk 

Jan. 1, 2024 – Dec. 31, 2024 

Mitigation Initiatives 

Jan. 1, 2025 

Overall utility 

risk 

Jan. 1, 2025 – Dec. 31, 2025 

Mitigation Initiatives 

Jan. 1, 2026 

Overall utility 

risk 

PICONI 0.8079 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.3524 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.3524 

Vibration Damper, Risk-Informed Inspections 
and Remediations and Vegetation 

Management 

0.3517 

PASCAL 0.7527 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.3579 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.3579 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.3579 

BURNT 
MOUNTAIN 

0.6542 

Branch Line Fuses, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.6503 
Covered Conductor, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.6438 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.6438 

TUDOR 0.5491 

Branch Line Fuses, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.5473 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.5473 

Covered Conductor, Risk-Informed Inspections 
and Remediations and Vegetation 

Management 

0.5234 

ACROBAT 0.5427 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.2448 
Covered Conductor, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.2442 

REFCL, Risk-Informed Inspections and 
Remediations and Vegetation Management 

0.1048 

IDA 0.5036 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.3919 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.3919 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.3919 

LOTTO 0.4354 

Covered Conductor, REFCL, Branch Line 
Fuses, Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.2610 
Covered Conductor, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.1966 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.1966 

BLACKFOOT 0.2768 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.2559 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.2559 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.2559 

LUISENO 0.2686 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.1386 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.1386 

Vibration Damper, Risk-Informed Inspections 
and Remediations and Vegetation 

Management 

0.1379 

PELONA 0.1954 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.1953 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.1953 

REFCL, Risk-Informed Inspections and 
Remediations and Vegetation Management 

0.0907 

RHODA 0.1923 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.0609 
Long Span Initiative, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.0607 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.0607 

PURCHASE 0.1710 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.1490 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.1490 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.1490 

TRIUNFO 0.1463 

Undergrounding, Branch Line Fuses, Risk-
Informed Inspections and Remediations 

and Vegetation Management 

0.1409 
Long Span Initiative, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.1365 

Covered Conductor, Risk-Informed Inspections 
and Remediations and Vegetation 

Management 

0.1361 

PERRIS 0.1409 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.1200 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.1200 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.1200 

DINELY 0.1348 

Branch Line Fuses, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.1340 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.1340 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.1340 
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Circuit 

Jan. 1, 2023 

Overall 

utility risk 

Jan. 1, 2023 – Dec. 31, 2023 

Mitigation Initiatives 

Jan. 1, 2024 

Overall utility 

risk 

Jan. 1, 2024 – Dec. 31, 2024 

Mitigation Initiatives 

Jan. 1, 2025 

Overall utility 

risk 

Jan. 1, 2025 – Dec. 31, 2025 

Mitigation Initiatives 

Jan. 1, 2026 

Overall utility 

risk 

KUFFEL 0.1327 

Branch Line Fuses, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.1322 
Covered Conductor, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.0713 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.0713 

ROTEC 0.1208 

Branch Line Fuses, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.1197 
Covered Conductor, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.0831 

Covered Conductor, Risk-Informed Inspections 
and Remediations and Vegetation 

Management 

0.0823 

PHEASANT 0.1139 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.1121 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.1121 

Covered Conductor, Risk-Informed Inspections 
and Remediations and Vegetation 

Management 

0.1108 

QUINBY 0.0996 

Covered Conductor, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.0343 
Covered Conductor, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.0338 

REFCL, Risk-Informed Inspections and 
Remediations and Vegetation Management 

0.0157 

PINEWOOD 0.0976 
Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.0976 

Risk-Informed Inspections and Remediations and 
Vegetation Management 

0.0976 

Covered Conductor, Risk-Informed Inspections 
and Remediations and Vegetation 

Management 

0.0909 

BIANCO 0.0861 

Branch Line Fuses, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.0859 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.0859 

Covered Conductor, Risk-Informed Inspections 
and Remediations and Vegetation 

Management 

0.0840 

MUTUAL 0.0853 

Covered Conductor, Branch Line Fuses, 
Long Span Initiative, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.0446 
Long Span Initiative, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.0441 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.0441 

ROMERO 0.0807 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.0352 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.0352 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.0352 

BODKIN 0.0770 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.0739 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.0739 

REFCL, Risk-Informed Inspections and 
Remediations and Vegetation Management 

0.0404 

DICE 0.0738 

Covered Conductor, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.0441 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.0441 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.0441 

TONTO 0.0660 

Covered Conductor, Branch Line Fuses, 
Risk-Informed Inspections and 

Remediations and Vegetation Management 

0.0296 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.0296 

REFCL, Risk-Informed Inspections and 
Remediations and Vegetation Management 

0.0097 

AMETHYST 0.0655 

Branch Line Fuses, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.0636 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.0636 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.0636 

LA GRANDE 0.0628 

Branch Line Fuses, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.0623 
Covered Conductor, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.0537 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.0537 

DOLORES 0.0571 

Branch Line Fuses, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.0569 
Covered Conductor, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.0464 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.0464 

WAITE 0.0510 
Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.0510 

Risk-Informed Inspections and Remediations and 
Vegetation Management 

0.0510 

Covered Conductor, REFCL, Risk-Informed 
Inspections and Remediations and Vegetation 

Management 

0.0307 
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Circuit 

Jan. 1, 2023 

Overall 

utility risk 

Jan. 1, 2023 – Dec. 31, 2023 

Mitigation Initiatives 

Jan. 1, 2024 

Overall utility 

risk 

Jan. 1, 2024 – Dec. 31, 2024 

Mitigation Initiatives 

Jan. 1, 2025 

Overall utility 

risk 

Jan. 1, 2025 – Dec. 31, 2025 

Mitigation Initiatives 

Jan. 1, 2026 

Overall utility 

risk 

CRAWFORD 0.0306 
Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.0306 

Risk-Informed Inspections and Remediations and 
Vegetation Management 

0.0306 
Risk-Informed Inspections and Remediations 

and Vegetation Management 
0.0306 

SILVA 0.0221 

Covered Conductor, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.0090 
Risk-Informed Inspections and Remediations and 

Vegetation Management 
0.0090 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.0090 

PARCO 0.0171 

Branch Line Fuses, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.0169 
Covered Conductor, Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.0089 

Risk-Informed Inspections and Remediations 
and Vegetation Management 

0.0089 

LIMITED 0.0027 

Long Span Initiative, Risk-Informed 
Inspections and Remediations and 

Vegetation Management 

0.0022 

Covered Conductor, Long Span Initiative, Risk-Informed 
Inspections and Remediations and Vegetation 

Management 

0.0006 
Risk-Informed Inspections and Remediations 

and Vegetation Management 
0.0006 

CHUMASH 0.0027 
Risk-Informed Inspections and 

Remediations and Vegetation Management 
0.0027 

Risk-Informed Inspections and Remediations and 
Vegetation Management 

0.0027 
Risk-Informed Inspections and Remediations 

and Vegetation Management 
0.0027 
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7.2.3 Interim Mitigation Initiatives  
As indicated in Section 7.1.4.3, for each mitigation that will require greater than one year to implement, 

the electrical corporation must assess the potential need for interim mitigation initiatives to reduce risk 

until the primary or permanent mitigation initiative is in place. If the electrical corporation determines that 

an interim mitigation initiative is necessary, it must also develop and implement that initiative as 

appropriate. 

▪ The electrical corporation must provide a description of the following in this section of the WMP: 

▪ The electrical corporation’s procedures for evaluating the need for interim risk reduction 

▪ The electrical corporation’s procedures for determining which interim mitigation initiative(s) to 

implement 

▪ The electrical corporation’s characterization of each interim risk management/reduction action and 

evaluation of its specific capabilities to reduce risks, including: 

o Potential consequences of risk event(s) addressed by the improvement/mitigation 

o Frequency of occurrence of the risk event(s) addressed by the improvement/mitigation 

Each interim mitigation initiative planned by the electrical corporation for implementation on high-risk 

circuits must be listed as a mitigation initiative in Section 8. In addition, interim mitigation initiatives must 

be discussed in the relevant mitigation initiative sections of the WMP and included in the related target 

tables. 

 

SCE's overall approach to interim mitigations is based on two considerations. The first are the known risks 

on the circuit segment. For example, if there are long spans at heightened risk of wire-to-wire contact or 

heavy trees within range of SCE’s facilities. The second is the current expected timeframe for the 

permanent mitigations to be deployed on the system. Generally speaking, the primary mitigation 

initiatives that require interim mitigation strategies due to their lead times are covered conductor and 

undergrounding, both of which are explained further below. 

SCE deploys one interim mitigation (SH-14, described below), as local conditions require, on segments that 

will be hardened with covered conductor.  

Long Span Initiative (SH-14). This initiative installs line spacers on segments that are at heightened risk of 

wire-to-wire contact. SCE can implement this remediation relatively quickly, making it an effective interim 

mitigation option to reduce risk on overhead lines that are especially subject to this risk driver.133 Please 

see Section 8.1.2.5.2 for more details on LSI.  

In addition to the above interim mitigation, SCE will also implement complementary mitigations, as local 

conditions require, prior to the installation of covered conductor. Mitigations including asset inspections, 

vegetation management, and fast curve settings will mitigate contact from object, wire-to-wire contact, 

and equipment failure risk drivers on the circuit segment before covered conductor is installed. In some 

cases, based on local conditions, SCE may perform additional inspections or vegetation management 

inspections as part of its Areas of Concern effort, which is described in more detail in Section 8.1. 

However, unlike LSI, SCE will continue using these mitigations on the circuit segment after covered 

 
133 LSI may also be installed as a long-term mitigation on wires that are not scoped for covered conductor. 
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conductor is installed. As discussed in Section 7.1.4, they complement covered conductor by either 

addressing risk drivers that covered conductor doesn’t or has relatively lower effectiveness and by adding 

an extra layer of defense on risk drivers that covered conductor does address.  

SCE deploys three interim mitigations on segments that will be hardened with undergrounding. These 

mitigations will cease in their current form after overhead lines are replaced with underground lines: 

1) Long-Span Initiative (SH-14): See comments above. 

2) The second interim mitigation is SCE's asset inspection portfolio (e.g., 360-degree inspections and 

Infrared); for more details, please see Section 7.2.3 Interim Mitigation Initiativeswhich reduces ignitions 

caused by overhead equipment failures.  

3) SCE's vegetation management portfolio (e.g., expanded line clearing, Hazard Tree Mitigation Program, 

etc.); for more details, please see Section 8.2, which reduces ignitions caused by vegetation contacting 

overhead facilities. 

SCE will also utilize, if necessary, PSPS in location that are scoped for undergrounding or covered 

conductor. Until such time as SCE installs covered conductor or undergrounding, SCE will utilize lower 

winder speed thresholds for bare-conductor isolatable segments. After installation of covered conductor 

or undergrounding, SCE will either raise de-energization thresholds or, in the case of where a segment and 

its feeder are undergrounded, not use PSPS. Further details can be found in Sections 8.1.2 and 9.  
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8 WILDFIRE MITIGATIONS 

8.1 Grid Design, Operations, and Maintenance 

8.1.1 Overview 
In this section, the electrical corporation must identify objectives for the next 3- and 10-year periods, 

targets, and performance metrics related to the following grid design, operations, and maintenance 

programmatic areas: 

• Grid design and system hardening 

• Asset inspections 

• Equipment maintenance and repair 

• Asset management and inspection enterprise system(s) 

• Quality assurance / quality control 

• Open work orders 

• Grid operations and procedures 

• Workforce planning 

8.1.1.1 Objectives 
Each electrical corporation must summarize the objectives for its 3-year and 10-year plans for 

implementing and improving its grid design, operations, and maintenance.134 These summaries must 

include the following: 

• Identification of which initiative(s) in the WMP the electrical corporation is implementing to 

achieve the stated objective, including Utility Initiative Tracking IDs 

• Reference(s) to applicable codes, standards, and best practices/guidelines and an indication of 

whether the electrical corporation exceeds an applicable code, standard, or regulation 

• Method of verifying achievement of each objective 

• A target completion date 

• Reference(s) to the WMP section(s) or appendix, including page numbers, where the details of the 

objective(s) are documented and substantiated 

This information must be provided in Table 8-1 for the 3-year plan and Table 8-2 for the 10-year plan.  

The tables below are based on the examples provided in the Technical Guidelines.  

 
134 Annual information included in this section must align with Tables 1 and 12 of the QDR. 
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Table 8-1 - Grid Design, Operations, and Maintenance Objectives (3-year plan) 
 

Objectives for Three Years (2023–2025) Applicable Initiative(s), Tracking ID(s) Applicable Regulations, Codes, 

Standards, and Best Practices (See Note) 

Method of Verification (i.e., 

program) 

Completion Date Reference (section 

& page #) 

Continue to perform targeted grid hardening to minimize impact on 

customers by reducing the scope and frequency of PSPS. 

• WCCP (SH-1) 

• UG (SH-2) 

 

• GO 95 

• SCE Distribution Overhead 

Construction Standards (DOH) 

• SCE Distribution Underground 

Construction Standards (DUG)  

• GO 128 

Completion of planned targeted 

covered conductor and/or 

sectionalization devices each year 

(which can be through work orders, 

GIS maps, etc.)  

December 2025 Section 8.1.2, pp. 

250-258 

Continue to prioritize grid hardening deployment based on the 

IWMS Risk Framework 

• WCCP (SH-1) 
• TUG (SH-2) 
• REFCL (SH-17, SH-18) 
• Long Span Initiative (SH-14) 
• Tree Attachment Remediation (SH-10) 
• Remote Controlled Automatic Reclosers 
(SH-5) 

• CB Relays & Fast Curve (SH-6) 

• Vibration Dampers (SH-16) 

• Fire Resistant Wrap Retrofit (8.1.2.3.2) 

• Vertical Switches (SH-15) 

• Transmission IWMS (8.1.2.12.1) 

 

 

• GO 95 

• GO 165 
• SCE DOH 
• SCE DUG  
• GO 128 

• SCE Distribution Apparatus 
Construction Standards (DAP) 

• SCE Electrical Construction Station 
(ECS) 

• SCE Electric Design Station Wiring 
(EDSW)  

• SCE Distribution Design Standards 

(DDS) 

Measuring how much of grid 

hardening mitigation deployed (e.g., 

number of circuit miles, number of 

units, number of structures, etc.) is 

aligned with IWMS  

December 2025 Sections 8.1.2, pp. 

250-277, 8, pp. 331 

- 341 and pp. 8.3.3, 

467-489  

Continue to deploy protection system mitigations and also refine 

circuit protection strategies to further reduce wildfire risk while 

balancing system reliability 

• Distribution Open Phase Detection 

(8.1.8.1.3.3) 

• Transmission Open Phase Detection (SH-8) 

• CB Relays & Fast Curve (SH-6) 

• High Impedance Relay (8.1.8.1.3.1) 

• Branch line Protection Strategy (SH-4) 

• GO 95  Validation of system updates or 

installations or review of pertinent 

outage, event, ignition, risk and/or 

reliability data to evaluate 

effectiveness. 

December 2025 Sections 8.1.2, pp. 

250-277, 8, pp. 331 

- 341 and 8.3.3, pp. 

467-489 

Continue evaluation of emerging technologies to determine if any 

should be added to the grid hardening wildfire mitigation portfolio 

• Remote Grid (8.1.2.9.1) 

• Spacer Cable 

• GO 95  Provide report of remote grid and 

spacer cable that includes 

recommendations for plan and 

strategy going forward  

December 2025 Section 8.1.2, Pp. 

273-275, 277 

Perform assessments of transmission hardening options and 

develop potential pilots/programs (contingent upon results of 

assessments) 

• Transmission IWMS (8.1.2.12.1) 

• High-risk transition spans 

• GO 95 

• SCE Transmission Overhead 

Construction Standards (TOH) 

Provide report of transmission grid 

hardening assessment that includes 

recommendations for plan and 

strategy going forward 

December 2025 Sections 8.1.2 p. 

277, 8.1.3.2, pp. 

287-292 
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Objectives for Three Years (2023–2025) Applicable Initiative(s), Tracking ID(s) Applicable Regulations, Codes, 

Standards, and Best Practices (See Note) 

Method of Verification (i.e., 

program) 

Completion Date Reference (section 

& page #) 

Evaluate and update the inspection form regarding distribution and 

transmission high fire risk-informed (HFRI) inspections to reduce 

time required for data capture while still capturing critical 

information and incorporating lessons learned of potential failure 

modes. 

• Inspections and Remediations 

 - Distribution High Fire Risk‐Informed (HFRI) 

Inspections and Remediations (IN-1.1) 

 - Transmission FRI Inspections and 

Remediations (IN-1.2) 

• Inspection Work Management Tools 

 - Inspection and Maintenance Tools (IN-8) 

- Asset Defect Detection using AI/ML (IN-8) 

• GO 95  

• GO 165 

• SCE Distribution Inspection 

Maintenance Program (DIMP) 

• SCE Transmission Inspection 

Maintenance Program (TIMP) 

Revised/new version of inspection 

form  

December 2025 Section 8.1.3.1, pp. 

280-287 (IN-1.1) 

Section 8.1.3.2,  

pp. 287-292 (IN-

1.2) 

Section 8.1.5, pp. 

323-328 (IN-8) 

Continue to align scope selection of inspection programs with the 

IWMS Risk Framework  

• Inspections and Remediations 

 - Distribution HFRI Inspections and 

Remediations (IN-1.1) 

 - Transmission HFRI Inspections and 

Remediations (IN-1.2) 

- Infrared Inspection of Energized Overhead 

Distribution Facilities and Equipment (IN-3) 

 - Infrared Inspection, Corona Scanning, and 

High-Definition Imagery of Energized 

Overhead Transmission Facilities and 

Equipment (IN-4) 

 - Generation High Fire Risk-Informed 

Inspections and Remediations in HFRA (IN-5) 

• GO 95  

• GO 165 

Percent of overall risk inspected 

annually for each program 

December 2025 Section 8.1.3.1, pp. 

280-287 (IN-1.1) 

Section 8.1.3.2,  

pp. 287-292 (IN-

1.2) 

Section 8.1.3.5, pp.  

296-299 (IN-3) 

Section 8.1.3.6, pp. 

299-302 (IN-4) 

Section 8.1.3.7, pp. 

302-304 (IN-5) 

Develop and implement risk-prioritized remediations to reduce 

backlog of asset notifications  

• Inspections and Remediations 

 - Distribution HFRI Inspections and 

Remediations (IN-1.1) 

 - Transmission HFRI Inspections and 

Remediations (IN-1.2) 

• GO 95  

• GO 165 

Number of past due notifications and 

associated risk of those notifications  

December 2025 Section 8.1.3.1, pp. 

280-287 (IN-1.1) 

Section 8.1.3.2,  

pp. 287-292 (IN-

1.2) 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide a reference to the appendix section and page providing further 

documentation and substantiation. 
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Table 8-02 - Grid Design, Operations, and Maintenance Objectives (10-year plan) 
 

Objectives for Ten Years (2026–2032) Applicable Initiative(s), Tracking ID(s) Applicable Regulations, Codes, 

Standards, and Best Practices (See Note) 

Method of Verification (i.e., 

program) 

Completion 

Date 

Reference 

(section & page 

#) 

Complete all proactive wildfire mitigation grid hardening. • WCCP (SH-1) 

• Inspections and Remediations 

 - Distribution HFRI Inspections and 

Remediations (IN-1.1) 

 - Transmission HFRI Inspections and 

Remediations (IN-1.2) 

• GO 95 
• Rule 22.8  
• GO 128  
• GO 165 
• SCE DOH 
• SCE DUG 

All IWMS areas identified have 

been hardened with the 

appropriate mitigation based on 

all factors considered (e.g., 

feasibility)  

December 

2032 

Section 8.1.3.1, 

pp. 280-287 

(IN-1.1) 

Section 8.1.3.2,  

pp. 287-292 

(IN-1.2) 

Obtain and implement more programmatic permitting that allows more 

streamlined execution of grid hardening work 

• WCCP (SH-1) 

• TUG (SH-2) 

• Inspections and Remediations 

 - Distribution HFRI Inspections and 

Remediations (IN-1.1) 

 - Transmission HFRI Inspections and 

Remediations (IN-1.2) 

• GO 95  
• GO 165 
 

Programmatic permit documents 

that were executed 

2026-2028 Section 5.4.5 - 

Environmental 

Compliance and 

Permitting, pp. 

82-88 

Scale any new successful emergent technologies to supplement existing 

foundational grid hardening mitigations 

• Hi-impedance relays (Hi-Z) (8.1.8.1.3.1) 

• Distribution Open Phase Detection (DOPD) 

(8.1.8.1.3.3) 

• Remote grid (8.1.2.9.1) 

• Transmission Open Phase Detection (TOPD) 

(SH-8) 

GO 95 Alignment between work being 

performed and output/ 

recommendations from 

technologies and pilots 

December 

2032 

Section 8.1.2, Pp. 

273-275, 277 

If feasible and applicable, implement programs/pilots resulting from 

integrated transmission hardening strategy development and analysis 

• Transmission IWMS (8.1.2.12.1) 

• High-risk transition spans 

 

• GO 95 
• SCE TOH 
 

 Alignment between work being 

performed and 

output/recommendations from 

transmission IWMS assessment  

December 

2032 

Section 8.1.3.2,  

pp. 287-292 (IN-

1.2), Section 

8.1.2.12, p. 277 

Integrate AI/ML analytical tools into inspection image data analysis to 

identify assets and defects 

• Inspections and Remediations 

 - Distribution HFRI Inspections and 

Remediations (IN-1.1) 

 - Transmission HFRI Inspections and 

Remediations (IN-1.2) 

 - High Risk Transition Spans 

• Inspection Work Management Tools 

 - Inspection and Maintenance Tools (IN-8) 

- Asset Defect Detection using AI/ML (IN-8) 

• GO 95  
• GO 165 
 

Number of AI/ML image models 

deployed  

December 

2032 

Section 8.1.3.1, 

pp. 280-287 

(IN-1.1) 

Section 8.1.3.2,  

pp. 287-292 

(IN-1.2)  

Section 8.1.3.5, 

pp.  298-302 

(IN-3) 
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Objectives for Ten Years (2026–2032) Applicable Initiative(s), Tracking ID(s) Applicable Regulations, Codes, 

Standards, and Best Practices (See Note) 

Method of Verification (i.e., 

program) 

Completion 

Date 

Reference 

(section & page 

#) 

Integrate new technological tools into data collection for asset 

inspections (e.g., LiDAR) to identify defects (e.g., clearance issues) that 

need remediation 

• Inspections and Remediations 

 - Distribution HFRI Inspections and 

Remediations (IN-1.1) 

 - Transmission HFRI Inspections and 

Remediations (IN-1.2) 

 - High Risk Transition Spans 

• Inspection Work Management Tools 

 - Inspection and Maintenance Tools (IN-8) 

- Asset Defect Detection using AI/ML (IN-8) 

• GO 95  
• GO 165 
 

Number of assets inspected using 

new technological tools 

December 

2032 

Section 8.1.3.1, 

pp. 280-287 

(IN-1.1) 

Section 8.1.3.2,  

pp. 287-292 

(IN-1.2)  

Section 8.1.5, pp. 

319-324 (IN-8) 

Maintain backlog at minimum levels and with as little fire risk as possible  • Inspections and Remediations 

 - Distribution HFRI Inspections and 

Remediations (IN-1.1) 

 - Transmission HFRI Inspections and 

Remediations (IN-1.2) 

• GO 95  
• GO 165 
 

Number of past due notifications 

and associated risk of those 

notifications 

December 

2032 

Section 8.1.3.1, 

pp. 280-287 

(IN-1.1) 

Section 8.1.3.2,  

pp. 287-292 

(IN-1.2)  

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide a reference to the appendix section and page providing further documentation, 

justification, and substantiation. 
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8.1.1.2 Targets 
Initiative targets are forward-looking quantifiable measurements of activities identified by each electrical 

corporation in its WMP. Electrical corporations will show progress toward completing targets in 

subsequent reports, including QDRs and WMP Updates. 

The electrical corporation must list all targets it will use to track progress on its grid design, operations, 

and maintenance for the three years of the Base WMP. Energy Safety’s Compliance Assurance Division and 

third parties must be able to track and audit each target.135 For each initiative target, the electrical 

corporation must provide the following: 

• Utility Initiative Tracking IDs. 

• Projected targets for each of the three years of the Base WMP and relevant units. 

• Quarterly, rolling targets for 2023 and 2024 (inspections only). 

• The expected “x% risk impact” for each of the three years of the Base WMP. The expected x% risk 

impact is the expected percentage risk reduction per year, as described in Section 7.2.2.2. 

• Method of verifying target completion. 

The electrical corporation’s targets must provide enough detail to effectively inform efforts to improve the 

performance of the electrical corporation’s grid design, operations, and maintenance initiatives. 

The tables below are based on the examples provided in the Technical Guidelines. 

In Table 8-3 below, SCE provides the expected risk impact for each initiative at the scoping unit level and 

at the HFRA-level. As such, a given mitigation might appear to have a relatively smaller impact at the 

HFRA-level due to a limited scope of deployment, but a much larger impact at the segment or structure 

level. The risk impact percentages are in MARS and as discussed in Sections 6 and 7, SCE's IWMS Risk 

Framework takes into account additional factors not considered by MARS. SCE includes additional columns 

in the table below showing the percentage of an initiative’s scope that is in Severe Risk Area (SRA) and 

High Consequence Areas (HCA).136 

 
135 Annual information included in this section must align with Table 1 of the QDR. 

136 Percentages include adjustments resulting from detailed scope assessments pursuant to IWMS Framework. 
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Table 8- 3 Grid Design, Operations, and Maintenance Targets by Year 
Initiative 
Activity 

Tracking 
 ID 

2023 Target & Unit x% Risk 

Impact 2023 

(Unit /HFRA) 

% in SRA/HCA 
 2023 

2024 Target & Unit x% Risk  

Impact 2024 

(Unit /HFRA) 

% in 
SRA/HCA 

2024 

2025 Target & Unit x% Risk  

Impact 2025 

(Unit /HFRA) 

% in 
SRA/HCA 

2025 

Method of 
Verification 

Covered 

Conductor 

SH-1 Install 1,100 circuit miles of 
covered conductor in SCE’s 
HFRA 
 
SCE will strive to install up to as 
many as 1,200 circuit miles of 
covered conductor in SCE’s 
HFRA, subject to resource 
constraints and other execution 
risks  

51% / 21% 91% Install 1,050 circuit miles of covered 
conductor in SCE’s HFRA 
 
SCE will strive to install up to as many as 
1,200 circuit miles of covered conductor in 
SCE’s HFRA, subject to resource 
constraints and other execution risks 

53%/7% 82% Install 700 circuit miles of covered 
conductor in SCE’s HFRA 
 
SCE will strive to install up to as many as 
850 circuit miles of covered conductor in 
SCE’s HFRA, subject to resource 
constraints and other execution risks 

53%/3% 79% 
Listing of 

completed 

Work Orders 

Underground

-ing 

Overhead 

Conductor 

SH-2 Convert 11 circuit miles of 
overhead to underground in 
SCE's HFRA 
 

97%/.22% 100% Convert 16 circuit miles of overhead to 
underground in SCE's HFRA 
 
SCE will strive to convert up to 20 miles of 
overhead to underground in SCE's HFRA, 
subject to resource constraints and other 
execution risks 

98%/.37% 100% Convert 48 circuit miles of overhead to 
underground in SCE's HFRA 
 
SCE will strive to convert up to 60 miles 
of overhead to underground in SCE's 
HFRA, subject to resource constraints 
and other execution risks 

97%/.9% 98% 
Listing of 

completed 

Work Orders 

Branch Line 

Protection 

strategy 

SH-4 Install or replace fusing at 500 
fuse locations that serve HFRA 
circuitry 
 
SCE will strive to install or 
replace fusing at up to 570 
locations that serve HFRA 
circuitry, subject to resource 
constraints and other execution 
risks  

7%/.31% 97% N/A – Sunsetting in 2023, further fuse 
replacements will be completed via 
opportunity work 

N/A N/A N/A – Sunsetting in 2023, further fuse 
replacements will be completed via 
opportunity work 

N/A N/A 
Listing of 

completed 

Work Orders 

Remote 

Controlled 

Automatic 

Reclosers 

Settings 

Update 

SH-5 SCE will install 6 RAR/RCS 
sectionalizing devices subject to 
2022 PSPS analysis and subject 
to change 
 
SCE will strive to install up to 17 
RAR/RCS sectionalizing devices 
subject to 2022 PSPS analysis, 
resource constraints and other 
execution risks 

29%/.04% 7% SCE will install 5 RAR/RCS sectionalizing 
devices subject to 2023 PSPS analysis and 
subject to change  
 
 SCE will strive to install 17 RAR/RCS 
sectionalizing devices subject to 2023 PSPS 
analysis, resource constraints and other 
execution risks 

34%/.24% 67% SCE will install 5 RAR/RCS sectionalizing 
devices subject to 2024 PSPS analysis 
and subject to change  
  
SCE will strive to install 17 RAR/RCS 
sectionalizing devices subject to 2024 
PSPS analysis, resource constraints and 
other execution risks 

33%/.19% 95% 
Listing of 

completed 

Work Orders 
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Initiative 
Activity 

Tracking 
 ID 

2023 Target & Unit x% Risk 

Impact 2023 

(Unit /HFRA) 

% in SRA/HCA 
 2023 

2024 Target & Unit x% Risk  

Impact 2024 

(Unit /HFRA) 

% in 
SRA/HCA 

2024 

2025 Target & Unit x% Risk  

Impact 2025 

(Unit /HFRA) 

% in 
SRA/HCA 

2025 

Method of 
Verification 

Circuit 

Breaker 

Relay 

Hardware 

for Fast 

Curve 

SH-6 Replace/upgrade 75 CB relay 
units with fast curve settings in 
SCE’s HFRA 
 SCE will strive to 
replace/upgrade up to 88 relay 
units with fast curve settings in 
SCE’s HFRA, subject to resource 
constraints and other execution 
risks 

32%/.15% 95% Replace/ upgrade remaining 10 CB relay 
units with fast curve settings in SCE’s 
HFRA, subject to resource constraints and 
other execution risks 

32%/.004% 92% N/A - Activity Sunsetting in 2024 N/A N/A 
Listing of 

completed 

Work Orders 

Trans-

mission 

Open Phase 

Detection 

SH-8 Install TOPD at 5 locations that 
serve HFRA circuitry with both 
alarm and trip functionality 
 

1%/.01% 100% Retrofit TOPD at 5 locations with trip 
capabilities where alarm mode was 
previously deployed and that serve HFRA 
circuitry 

1%/.01% 100% Target to be determined based on 
further evaluation 

N/A N/A 
Listing of 

completed 

Work Orders 

Tree Attach-

ments 

Remediation 

SH-10 Remediate 400 tree 
attachments in SCE’s HFRA 
 
SCE will strive to complete up to 
500 tree attachment 
remediations in SCE’s HFRA, 
subject to resource constraints 
and other execution risks 

21%/.02% 42% Remediate 500 tree attachments in SCE’s 
HFRA 
 
SCE will strive to complete up to 600 tree 
attachment remediations in SCE’s HFRA, 
subject to resource constraints and other 
execution risks 

21%/.03% 42% Remediate the balance of tree 
attachments in SCE’s HFRA, subject to 
change based on scope completed in 
previous years 

22%/.03% 52% 
 

Listing of 

completed 

Work Orders 

Long Span 

Initiative 

(LSI) 

SH-14 Remediate 400 spans in SCE’s 
HFRA 
 
SCE will strive to remediate up 
to 500 spans in SCE’s HFRA, 
subject to resource constraints 
and other execution risks  

5%/.01% 92% Remediate 1,000 spans in SCE’s HFRA 
 
SCE will strive to remediate up to 1,200 
spans in SCE’s HFRA, subject to resource 
constraints and other execution risks 

5%/.04% 82% Remediate 1,000 spans in SCE’s HFRA 
 
SCE will strive to remediate up to 1,200 
spans in SCE’s HFRA, subject to resource 
constraints and other execution risks 

4%/.02% 98% 
Listing of 

completed 

Work Orders 

Vertical 

Switches 

SH-15 Install 9 vertical switches in 
SCE’s HFRA 
 
SCE will strive to install 11 
vertical switches in SCE’s HFRA, 
subject to resource constraints 
and other execution risks 

44%/.01% 67% N/A – Sunsetting in 2023 N/A N/A N/A – Sunsetting in 2023 N/A N/A 
Listing of 

completed 

Work Orders 
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Initiative 
Activity 

Tracking 
 ID 

2023 Target & Unit x% Risk 

Impact 2023 

(Unit /HFRA) 

% in SRA/HCA 
 2023 

2024 Target & Unit x% Risk  

Impact 2024 

(Unit /HFRA) 

% in 
SRA/HCA 

2024 

2025 Target & Unit x% Risk  

Impact 2025 

(Unit /HFRA) 

% in 
SRA/HCA 

2025 

Method of 
Verification 

Vibration 

Damper 

Retrofit 

SH-16 Retrofit vibration dampers on 
300 structures where covered 
conductor is already installed in 
SCE’s HFRA 
 
SCE will strive to retrofit 
vibration dampers on up to 400 
structures where covered 
conductor is already installed in 
SCE’s HFRA, subject to resource 
constraints and other execution 
risks  

19%/.04% 100% Retrofit vibration dampers on 500 
structures where covered conductor is 
already installed in SCE’s HFRA 
 
SCE will strive to retrofit vibration 
dampers on up to 600 structures where 
covered conductor is already installed in 
SCE’s HFRA, subject to resource 
constraints and other execution risks 

11%/.01% 99% Retrofit vibration dampers on 600 
structures where covered conductor is 
already installed in SCE’s HFRA 
 
SCE will strive to retrofit vibration 
dampers on up to 800 structures where 
covered conductor is already installed in 
SCE’s HFRA, subject to resource 
constraints and other execution risks 

20%/.09% 100% 
Listing of 

completed 

Work Orders 

 

Rapid Earth 

Fault Current 

Limiters 

(REFCL) 

(Ground 

Fault 

Neutralizer 

(GFN)) 

SH-17 SCE will complete construction 
of GFN at two substations 
(Acton and Phelan) 

47%/3.6% 94% SCE will complete construction of GFN at 
one substation (Banducci) 
 

45%/.54% 88% SCE will complete construction of GFN at 
four substations 

49%/1.8% 89% 
Listing of 

completed Work 

Orders 

 

Rapid Earth 

Fault Current 

Limiters 

(REFCL) - 

Grounding 

Conversion 

SH-18 SCE will complete grounding 
conversion at one location, 
subject to land availability. 

45%/.06% 91% SCE will target four locations for grounding 
conversion, subject to land availability  
 
 
SCE will strive to target up to 6 locations 
for grounding conversion, subject to land 
availability 

N/A scope not 
determined yet 

N/A scope 
not 
determined 
yet 

SCE will target four locations for 
grounding conversion, subject to land 
availability  
 
 
SCE will strive to target up to 6 locations 
for grounding conversion, subject to 
land availability 

N/A scope not 
determined yet 

N/A scope 
not 
determined 
yet 

Listing of 

completed 

Work Orders 
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The risk impact percentages shown in Table 8-4 are based on the cumulative MARS scores of the structures SCE expects to inspect for each initiative annually, divided by the cumulative MARS scores for all structures of that type in HFRA. SCE 

also provides the percentage of an initiative’s inspection scope that is in Severe Risk and High Consequence areas. 

 

Table 8- 4 Asset Inspections Targets by Year 
 

Initiative 
Activity 

Tracking 
ID 

Target End 

of Q2 2023 

& Unit 

Target End 

of Q3 2023 

& Unit 

End of Year Target 

2023 & Unit 

x% Risk 

Impact 

2023 

% in 

SRA/HC 

2023 

Target End 

of Q2 2024 

& Unit 

Target End 

of Q3 2024 

& Unit 

End of Year Target 

2024 & Unit 

x% Risk 

Impact 

2024 

% in 

SRA/HC 

2023 

Target 2025 & Unit x% Risk 

Impact 

2025 

% in 

SRA/HC 

2025 

Method of 

Verification 

Distribution 

High Fire 

Risk‐

Informed 

(HFRI) 

Inspections 

and 

Remediations 

(Ground and 

Aerial) 

IN-1.1 101,320 172,640 Inspect 187,000 

structures in HFRA 

 

SCE will strive to inspect 

up to 217,000 structures 

in HFRA 

 

This target includes HFRI 

inspections, compliance 

due structures in HFRA 

and emergent risks 

identified during the fire 

season (e.g., AOCs) 

 

 

90% 94% 101,320 172,640 Inspect 187,000 

structures in HFRA 

 

SCE will strive to 

inspect up to 217,000 

structures in HFRA 

 

This target includes 

HFRI inspections, 

compliance due 

structures in HFRA and 

emergent risks 

identified during the 

fire season (e.g., 

AOCs) 

90% 94% Inspect 187,000 

structures in HFRA 

 

SCE will strive to inspect 

up to 217,000 structures 

in HFRA 

 

This target includes HFRI 

inspections, compliance 

due structures in HFRA 

and emergent risks 

identified during the fire 

season (e.g., AOCs) 

90% 94% Listing of 

completed Work 

Orders 

Transmission 

High Fire 

Risk‐

Informed 

(HFRI) 

Inspections 

and 

Remediations 

(Ground and 

Aerial) 

IN-1.2 14,400 25,800 Inspect 28,000 

structures in HFRA 

 

SCE will strive to inspect 

up to 29,500 structures 

in HFRA 

 

This target includes HFRI 

inspections, compliance 

due structures in HFRA 

and emergent risks 

identified during the fire 

season (e.g., AOC) 

 

88% 
(Ground)  
 
88% 
(Aerial) 

86% 14,400 25,800 Inspect 28,000 

structures in HFRA 

 

SCE will strive to 

inspect up to 29,500 

structures in HFRA 

 

This target includes 

HFRI inspections, 

compliance due 

structures in HFRA and 

emergent risks 

identified during the 

fire season (e.g., AOC) 

88% 
(Ground)  
 
88 
% (Aerial) 

86% Inspect 28,000 

structures in HFRA 

 

SCE will strive to inspect 

up to 29,500 structures 

in HFRA. 

 

This target includes HFRI 

inspections, compliance 

due structures in HFRA 

and emergent risks 

identified during the fire 

season (e.g., AOC) 

88% 
(Ground)  
 
88 
% (Aerial) 

86% Listing of 

completed Work 

Orders 



 

 
245 

 

Initiative 
Activity 

Tracking 
ID 

Target End 

of Q2 2023 

& Unit 

Target End 

of Q3 2023 

& Unit 

End of Year Target 

2023 & Unit 

x% Risk 

Impact 

2023 

% in 

SRA/HC 

2023 

Target End 

of Q2 2024 

& Unit 

Target End 

of Q3 2024 

& Unit 

End of Year Target 

2024 & Unit 

x% Risk 

Impact 

2024 

% in 

SRA/HC 

2023 

Target 2025 & Unit x% Risk 

Impact 

2025 

% in 

SRA/HC 

2025 

Method of 

Verification 

Infrared 

Inspection of 

Energized 

Overhead 

Distribution 

Facilities and 

Equipment 

IN-3 2,295 5,100 Inspect 5,100 

distribution overhead 

circuit miles in HFRA 

60% 77% 2,295 5,100 Inspect 5,100 

distribution overhead 

circuit miles in HFRA 

63% 77% Inspect 5,100 

distribution overhead 

circuit miles in HFRA 

60% 77% Listing of 

completed Work 

Orders 

Infrared 

Inspection, 

Corona 

Scanning, and 

High-

Definition 

Imagery of 

Energized 

Overhead 

Transmission 

Facilities and 

Equipment 

IN-4 600 900 Inspect 1,000 

transmission overhead 

circuit miles in HFRA 

72% 81% 600 900 Inspect 1,000 

transmission overhead 

circuit miles in HFRA 

50% 80% Inspect 1,000 

transmission overhead 

circuit miles in HFRA 

59% 81% 
Listing of 

completed Work 

Orders 

Generation 

High Fire 

Risk-

Informed 

Inspections 

and 

Remediations 

in HFRA 

IN-5 55 170 Inspect 170 generation 

related assets in HFRA  

 SCE will strive to inspect 

200 generation related 

assets in HFRA, subject 

to resource constraints 

and other execution 

risks 

17% N/A 52 160 Inspect 160 

generation related 

assets in HFRA  

 SCE will strive to 

inspect 190 generation 

related assets in HFRA, 

subject to resource 

constraints and other 

execution risks 

29% N/A Inspect 170 generation 

related assets in HFRA  

 SCE will strive to inspect 

200 generation related 

assets in HFRA, subject 

to resource constraints 

and other execution 

risks 

14% 
N/A Listing of 

completed Work 

Orders 
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Initiative 
Activity 

Tracking 
ID 

Target End 

of Q2 2023 

& Unit 

Target End 

of Q3 2023 

& Unit 

End of Year Target 

2023 & Unit 

x% Risk 

Impact 

2023 

% in 

SRA/HC 

2023 

Target End 

of Q2 2024 

& Unit 

Target End 

of Q3 2024 

& Unit 

End of Year Target 

2024 & Unit 

x% Risk 

Impact 

2024 

% in 

SRA/HC 

2023 

Target 2025 & Unit x% Risk 

Impact 

2025 

% in 

SRA/HC 

2025 

Method of 

Verification 

Inspection 

and 

Maintenance 

Tools 

IN-8 Complete 

detailed 

design to 

migrate the 

distribution 

ground 

inspection 

application 

to the single 

digital 

platform 

Develop use 

cases to use 

in build of 

proof of 

concept 

(POC) to 

prove out 

design 

direction 

Develop the detailed 

design to migrate the 

distribution ground 

inspection application 

to the single digital 

platform 

 

N/A N/A Conduct 

requirements 

gathering for 

incorporating 

distribution 

ground and 

InspectCam 

capabilities in 

single digital 

platform 

Initiate 

solution 

analysis for 

incorporating 

distribution 

ground and 

InspectCam 

capabilities in 

single digital 

platform 

Execute the approved 

designs / 

recommendations for 

incorporating 

distribution ground 

and InspectCam 

capabilities into single 

digital platform 

N/A N/A Monitor utilization of 
inspection work 
management tool, and 
make enhancements as 
necessary 

 

N/A N/A Completed user 

acceptance 

testing, 

screenshots of 

tool 

enhancements 

Transmission 

Conductor & 

Splice 

Assessment: 

Spans with 

LineVue 

IN-9a 30 

 

45 

 

Will inspect 50 spans 

with Line Vue 

 

SCE will strive to inspect 

up to 75 spans with Line 

Vue, subject to resource 

constraints and other 

execution risks 

0.0012% 100% N/A N/A Target to be 

developed based on 

an engineering 

analysis to be 

performed in 2023 

N/A N/A Target to be developed 

based on an engineering 

analysis to be 

performed in 2023 and 

2024 

N/A N/A Listing of 

completed Work 

Orders 

Transmission 

Conductor & 

Splice 

Assessment: 

Splices with 

X-Ray 

IN-9b 30 45 Will inspect 50 splices 

with X-Ray 

 

SCE will strive to inspect 

up to 75 splices with X-

Ray, subject to resource 

constraints and other 

execution risks 

.03% 100% N/A N/A Target to be 

developed based on a 

engineering analysis to 

be performed in 2023 

N/A N/A Target to be developed 

based on an engineering 

analysis to be 

performed in 2023 and 

2024 

N/A N/A Listing of 

completed Work 

Orders 
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Initiative 
Activity 

Tracking 
ID 

Target End 

of Q2 2023 

& Unit 

Target End 

of Q3 2023 

& Unit 

End of Year Target 

2023 & Unit 

x% Risk 

Impact 

2023 

% in 

SRA/HC 

2023 

Target End 

of Q2 2024 

& Unit 

Target End 

of Q3 2024 

& Unit 

End of Year Target 

2024 & Unit 

x% Risk 

Impact 

2024 

% in 

SRA/HC 

2023 

Target 2025 & Unit x% Risk 

Impact 

2025 

% in 

SRA/HC 

2025 

Method of 

Verification 

Wildfire 

Safety Data 

Mart and 

Data  

Management 

(WiSDM / 

Ezy) 

DG-1 
 

WiSDM: 

Execute 

parallel run of 

QDR reporting 

 

Ezy: 

Completed 

solution 

analysis for 

LIDAR data 

management 

in support of 

Veg Mgmt and 

asset 

inspection 

WiSDM: 

Execute final 

validation of 

semi-

automated 

QDR reporting 

Ezy: Complete 

Migration of 

legacy LIDAR 

data to Google 

Cloud 

Platform (GCP) 

WiSDM: Enable semi-

automated data 

aggregation and 

validations of Wildfire 

Data for SCE's Quarterly 

Data Request (QDR) 

submission and external 

portal for external data 

sharing 

 

Ezy: Enable LIDAR data 

management 

N/A N/A N/A N/A N/A – Sunsetting in 

2023 

 

N/A N/A N/A – Sunsetting in 2023 

 

N/A N/A WiSDM: WiSDM-

generated QDR 

Ezy: Screenshots 

of tool by use 

case 
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8.1.1.3 Performance Metrics Identified by the Electrical Corporation 
Performance metrics indicate the extent to which an electrical corporation’s Wildfire Mitigation 

Plan is driving performance outcomes. The electrical corporation must: 

• List the performance metrics the electrical corporation uses to evaluate the effectiveness of its grid 

design, operations, and maintenance in reducing wildfire and PSPS risk137 

For each of these performance metrics listed, the electrical corporation must: 

• Report the electrical corporation’s performance since 2020 (if previously collected) 

• Project performance for 2023-2025 

• List method of verification 

The electrical corporation must ensure that each metric’s name and values are the same in its WMP 

reporting as its QDR reporting (specifically, QDR Table 2 and QDR Table 3). Metrics listed in this section 

that are the same as performance metrics required by Energy Safety and reported in QDR Table 2 

(Performance Metrics)138 must match those reported in QDR Table 2. Metrics listed in this section that are 

not the same as any of the performance metrics identified by Energy Safety and reported in QDR Table 2 

must match those reported in QDR Table 3. 

The electrical corporation must: 

• Summarize its self-identified performance metrics in tabular form 

• Provide a brief narrative that explains trends in the metrics 

 

Metrics and underlying data are critical components for WMP development, execution, and evaluation, 

but we continue to emphasize that the near-term focus should be on efficient implementation of our 

planned activities, while the assessment of whether the activities are having the desired and expected 

impact on risk reduction should be measured over a longer time horizon. A clear distinction is necessary 

between targets that monitor compliance with approved WMPs and metrics that evaluate effectiveness of 

these approved plans and inform future WMP updates.  

As in prior WMP submissions, we provide annual initiative targets (such as those provided in Table 8-3) for 

each WMP initiative which establish goals to evaluate compliance. As stated in previous filings and 

submittals, tracking initiative targets for approved WMPs is the best means of determining progress and 

assessing WMP compliance in the near-term. 

SCE has identified several performance metrics in Table 3 of its Quarterly Wildfire Mitigation Data Tables 

which may be helpful to inform evaluation of the performance of SCE’s wildfire mitigation portfolio. SCE 

identified metrics because WMP activities are ultimately designed to reduce wildfire ignitions associated 

with its electrical infrastructure and reduce the impact of PSPS de-energization events to customers. 

 
137 There may be overlap between the performance metrics the electrical corporation uses and performance metrics 

required by Energy Safety. The electrical corporation must list these overlapping metrics in this section in addition 
to any unique performance metrics it uses. 

138 The performance metrics identified by Energy Safety are included in Energy Safety’s Data Guidelines. 
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Importantly, these metrics are within the reasonable control of utilities when appropriately normalized for 

weather and other exogenous factors. Other metrics such as safety incidents, acres burned or structures 

destroyed, though important to understand, track, and monitor are impacted by events and circumstances 

largely outside of the utility’s control such as climate change, droughts, fire suppression efforts and fire 

response.  

In Table 8-5, SCE provides a listing of performance metrics that may be helpful to inform the effectiveness 

of SCE’s grid design, operations, and maintenance activities. Because several of the performance metrics 

identified in QDR Table 3 are impacted by mitigations across several WMP categories, SCE repeats the 

inclusion of performance metrics in multiple WMP Category tables where applicable. SCE notes that 

projections provided for its performance metrics are estimates only and subject to change. SCE describes 

each metric in more detail below. 
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Table 8- 5 Grid Design, Operations, and Maintenance Performance Metrics Results by Year 

Performance Metrics 2020 2021 2022 2023 Projected 2024 Projected 2025 Projected 
Method of Verification 

(e.g., third-party evaluation, QDR) 

Number of CPUC reportable ignitions in HFRA 50 48 40 39 38 37 QDR, Tables 2 and 3 

Number of wire downs in HFRA 
379 468 316 361 360 361 QDR, Tables 2 and 3 

Number of outages in HFRA 
2,824 2,356 2,404 2,018 1,946 1,892 QDR, Tables 2 and 3 

Number of asset management ignition risk-related 
work orders that are past due (excluding GO95 
exceptions) 

3,423 3,951 4,607 4,021 4,021 4,021 QDR, Table 3 

Frequency of PSPS Events (total)139 10 8 3 7 7 7 QDR, Tables 3 and 10 

Scope of PSPS Events (total)140 424 232 13 210 197 185 QDR, Tables 3 and 10 

Duration of PSPS events (total)141 4,455,936 3,700,254 112,274 2,508,101 2,282,372 2,076,958 QDR, Tables 3 and 10 

Number of customers impacted by PSPS142 229,800 179,502 15,784 120,441 102,375 87,019 QDR, Tables 3 and 10 

 
Number of CPUC Reportable Ignitions in HFRA, Wire Downs in HFRA, and Outages in HFRA: SCE is monitoring the number of ignitions and wire‐down events at the structure level and by key driver (CFO, EFF, and other). SCE’s wildfire 

mitigations help to reduce wire downs and outages which can lead to ignitions, and also can reduce the likelihood that an ignition occurs as the result of an outage. By observing the key drivers of these events down to the circuit or individual 

structure level, SCE is building the capability to better evaluate the effectiveness of wildfire activities that were deployed to mitigate those specific drivers, as well as help align future deployment of mitigations to targeting specific drivers 

identified at those locations. Large variations in weather events, including temperature, rainfall, fuel moisture and wind, can heavily impact performance metrics including outages, wire‐down events and ignitions, and can often skew direct 

comparisons of these metrics year over year. At this time, SCE does not incorporate weather normalization into its WMP ignition forecasts due to the complexity of determining the causal relationship between aberrant weather and ignition 

probability and fire spread. SCE discusses the trends for each metric below: 

• CPUC Reportable Ignitions in HFRA: In 2022, HFRA ignitions decreased by 20% and 17% since 2020 and 2021, respectively. The decrease is primarily due to a decrease in CFO caused ignitions, which aligns with the mitigations central to 

SCE’s IWMS, namely covered conductor. SCE projects a decline in CPUC reportable ignitions in HFRA over the WMP period. 

• Wire Downs in HFRA: Overall the number of wired down events year over year, there has not been a trend identified. However, specific sub-drivers such as conductor failure, splice failures and crossarm failures have declined year over 

year, which aligns with SCE's deployment of covered conductor. Moreover, circuits that are fully covered per mile compared to bare circuits, see a reduction of over 60% in wire downs for drivers that CC is expected to mitigate. 

• Outages in HFRA: In 2022 Outages in HFRA decreased from 2020 and are consistent with 2021 values. While some drivers do not have a trend, the following drivers all have decreased year over year: vegetation and animal caused 

outages. Additionally, vehicle caused outages have increased year over year since 2020. SCE projects a decline in outages in HFRA over the WMP period. 

Number of asset management ignition risk-related work orders that are past due (excluding GO95 exceptions): This metric tracks the number of past due notifications (work orders) identified through SCE’s transmission and distribution 

inspection programs that present a potential ignition risk in HFRA. To focus on those past due notifications that are largely within our control, SCE removes notifications that have GO 95 exceptions due to permitting constraints, third party 

refusal, customer access issues, etc. SCE has seen an increase in the number of asset management work orders as more inspections were completed (i.e., distribution ground inspections) which resulted in more findings and open work orders 

needing to be completed. As noted in ACI   

 
139 Frequency of PSPS Events definition: Number of instances where utility operating protocol requires de-energization of a circuit or portion thereof to reduce ignition probability, per year. Only include events in which de-energization ultimately occurred 
140 Scope of PSPS Events definition: Circuit-events, measured in number of events multiplied by number of circuits de-energized per year. 
141 Duration of PSPS events definition: Customer hours per year. 
142 Number of customers impacted by PSPS definition: Number of customers impacted by PSPS (if multiple PSPS events impact the same customer, count each event as a separate customer). 
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SCE-22-15 Targets Relating to Addressing Inspection Findings within Appendix D of this WMP and Section 8.1.7, SCE is working to mitigate the backlog. The current projection for future years is flat as SCE has seen an increase in repair work from 

inspections driven by changes to the inspection form and an increase in the number of inspections, which may offset the steps being taken to address the backlog.  

Frequency of PSPS (Total), Scope of PSPS (Total), Duration of PSPS (Total), Number of Customers Impacted by PSPS (Total): Please see Section 9 – PSPS – for a full explanation of these metrics and corresponding trends. SCE includes these PSPS 

performance metrics in this Section due to our efforts to reduce the frequency, scope, and duration of PSPS events through accelerated grid hardening of circuits impacted by PSPS. For example, an isolatable circuit segment with covered 

conductor installed can have its PSPS de-energization wind speed thresholds raised to higher wind speeds levels.
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8.1.2 Grid Design and System Hardening 
In this section the electrical corporation must discuss how it is designing its system to reduce ignition risk 

and what it is doing to strengthen its distribution, transmission, and substation infrastructure to reduce the 

risk of utility-related ignitions resulting in catastrophic wildfires. 

The electrical corporation is required, at a minimum, to discuss grid design and system hardening for each of 

the following mitigation activities: 

1. Covered conductor installation 

2. Undergrounding of electric lines and/or equipment 

3. Distribution pole replacements and reinforcements 

4. Transmission pole/tower replacements and reinforcements 

5. Traditional overhead hardening 

6. Emerging grid hardening technology installations and pilots 

7. Microgrids 

8. Installation of system automation equipment 

9. Line removal (in the HFTD) 

10. Other grid topology improvements to minimize risk of ignitions 

11. Other grid topology improvements to mitigate or reduce PSPS events 

12. Other technologies and systems not listed above 

 

In Sections 8.1.2.1 through 8.1.2.12, the electrical corporation must provide a narrative including the 

following information for each grid design and system hardening mitigation activity: 

• Utility Initiative Tracking ID. 

• Overview of the activity: A brief description of the activity including reference to related objectives 

and targets. Additionally, the overview must identify whether the activity is a program, project, 

pilot, or study. 

• Impact of the activity on wildfire risk. 

• Impact of the activity on PSPS risk. 

• Updates to the activity: Changes to the initiative since the last WMP submission and a brief 

explanation as to why those change were made. Discuss any planned improvements or updates to 

the activity and the timeline for implementation
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8.1.2.1 Covered Conductor Installation 
 

8.1.2.1.1 Covered Conductor 
Utility Initiative Tracking ID: SH-1 

Overview of activity: The Wildfire Covered Conductor Program (WCCP) is a program in HFRA to replace 

existing bare wire with covered conductor (CC) along with other associated components such as fire-

resistant poles, composite crossarms, FR3 transformers143, wildlife covers, surge arresters, polymer 

insulators and vibration dampers, and is scoped based on the risk assessment and mitigation selection 

processes described in Sections 6 and 7.  

Covered conductor refers to a conductor with an internal semiconducting layer and external insulating 

UV-resistant layers to protect against the arcing, faults, or energy release that can come from incidental 

contact.  

It is SCE’s engineering standard to install covered conductor in HFRA any time bare wire needs to be 

replaced. Examples of this include during post‐fire restoration work (outside of the WCCP) and other 

non-WCCP programmatic work, e.g., through the Overhead Conductor Program (OCP), where bare wires 

are replaced. SCE tracks and reports the installation of covered conductor under both WCCP and non-

WCCP. 

SCE installs composite poles or fire-resistant wrapped wood poles (together known as Fire-Resistant 

Poles or FRPs) during the implementation of WCCP when pole loading requirements require a 

replacement of a pole. FRPs provide the benefit to withstand a fire and maintain system resiliency and 

shorten the service restoration time. FRPs that are composite provide the additional benefit of 

minimizing ignitions from equipment at the top of pole (and thus used for poles with equipment on top 

or in an area with environmental or wildlife factors such as woodpeckers). Figure SCE 8-01 shows the 

physical layers of covered conductor, as well as illustrations of a fire-resistant composite pole and a fire-

resistant wrapped wood pole. 

  

 
143 A FR3 transformer contains plant-based oil instead of petroleum-based oil and can withstand higher 
temperatures before igniting, reducing the chances of the transformer fluid adding fuel to a fire. 



 

 
254 

 

Figure SCE 8-01 Cross Section of Covered Conductor (left) Fire-Resistant Composite Pole 
(middle) and Fire-Resistance Wrapped Wood Pole (Right) 

 

 

SCE has continued to install CC per the previous filing, and is targeting 1,100, 1,050 and 700 miles in 

years 2023, 2024 and 2025, respectively. SCE will strive to install 1,200 miles in years 2023 and 2024 and 

850 miles in 2025. 

Impact of activity on wildfire risk: Installation of covered conductor and other associated components 

such as fire-resistant poles, composite crossarms, FR3 transformers, wildlife covers, and vibration 

dampers serve as preventative measures against several wildfire risks. It is effective at reducing the 

ignition drivers associated with contact-from-object (CFO) such as animal or vegetation contact and 

wire-to-wire faults. It is also effective at reducing ignition drivers associated with equipment or facility 

failures. In the case of an energized downed wire, covered conductor reduces the area of exposed base 

wire, thus reducing the likelihood of ignition and serious injury or fatality compared to contact with bare 

conductor.  

SCE has realized significant benefits from covered conductor deployment. On circuits where the 

overhead primary is all covered conductor, SCE has observed a 71% reduction of faults covered 

conductor is expected to mitigate compared to bare wire.144 Zero ignitions have occurred where cover 

conductor is deployed from drivers covered conductor is expected to mitigate. 145  

Installing FRPs, such as composite poles, helps prevent ignitions at the top of the pole. Also, burned 

and/or fallen poles can cause other equipment on the pole to fail, making service restoration after a fire 

more difficult. FRPs can withstand a fire and maintain system resiliency and shorten the service 

restoration time.  

Please see Table SCE 7-02 and Appendix F: Supplemental Information (i.e., “Mitigation Effectiveness 

Workpapers”) for additional information on how this mitigation impacts wildfire risk. 

 
Impact of activity on PSPS risk: Covered conductor reduces PSPS risks by decreasing the likelihood of 

 
144 Measurement of CC effectiveness began in 2018. 
145 As of year-end 2022. 
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de-energization due to higher real-time de-energization windspeed thresholds for fully covered 

isolatable circuit segments.  

SCE has determined that lines with covered conductor have a 90% reduction in PSPS activations.
146

 

When a circuit (or fully isolatable circuit segment) is all covered conductor, the de-energization 

threshold is increased to 40/58 mph (sustained wind/gusts). 

Please see Table SCE 7-02 and Appendix F: Supplemental Information (i.e., “Mitigation Effectiveness 

Workpapers”) for additional information on how this mitigation impacts PSPS risk. 

Updates to the activity: In 2022, SCE updated its covered conductor standard to include the 

replacement of open wire secondary or weather-resistant aluminum (OWS or WAL) with multiplex 

secondary conductors. Weather-resistant aluminum wire on the secondary system is outdated 

technology and will be updated to the new standard when WCCP is installed.  

All OWS and WAL secondary lines that share the same line path or are attached to the same targeted 

primary structure shall be upgraded to multiplex conductors (see  

Figure SCE 8-02 below). Multiplex conductors are fully insulated secondary conductors that can help 

mitigate contact-related faults and associated ignitions. 

SCE addressed these issues by updating the inspection forms and covering bare connectors with tape. In 

2022, the main driver of secondary ignitions was Equipment/Facility Failure in approximately 70% of 

cases, followed by CFO in approximately 15% of cases. SCE estimates a small portion of its secondary 

system (10%) is still bare open wire and weather resistant aluminum which are outdated technology. 

SCE plans to replace these in the coming years.147 

 

Figure SCE 8-02 Outdated Secondary Conductor (Left) and In-Standard Secondary Conductor 
(Right) 

 

 
146 Based on PSPS control thresholds for bare and CC circuit using weather data from 2011 to 2021.  
147 There are approximately 0.3 miles of secondary conductor for every mile of primary conductor in HFRA. SCE 
estimates that approximately 10% of the secondary conductor requires replacement, with an estimated 7% of 
secondary spans being weather-resistant aluminum and 3% being bare open wire.  
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As described in the ACI SCE-22-17 Address Secondary Conductor Issues in Appendix D: Areas for 

Continued Improvement, SCE describes results of analysis on secondary ignition events from 2019-

2022148 in SCE’s HFRA. SCE observes an increasing trend in the number of secondary ignition events in 

2020 and 2021, where the main drivers are CFO and EFF.  

Open wire secondaries and weather-resistant aluminum conductors can pose an ignition risk because 

they are vulnerable to contact-from-object faults. Upgrading OWS and WAL conductors to multiplex 

conductors (duplex, triplex, or quadraplex), which are a bundle of conductors twisted around each other 

(see picture of the multiplex conductor on the right of  

Figure SCE 8-02 above) will help mitigate ignition events. Since multiplex conductors are covered and 

bundled together, they can withstand CFO much better than the bare open wire or single conductor can. 

This standard update will only affect WCCP installations starting in 2024, and not planned WCCP work 

for 2022 and 2023, as work for these years is already in the design or construction phase. As described 

in ACI SCE-22-17 Address Secondary Conductor Issuesin Appendix D: Areas for Continued 

Improvement, SCE has enhanced vegetation management and inspection measures to address the risk 

of secondaries until they can be remediated. Upgrading secondaries to multiplex conductors and 

covering bare connectors with tape can mitigate ignition events associated with secondaries.  

In 2022 SCE initiated a spacer cable pilot to examine how covered conductor is supported by a high 

strength messenger through diamond shaped spacers instead of the traditional open crossarm 

arrangement. The pilot encompassed six spans or about 800 feet of covered conductor. SCE will 

continue to evaluate the viability of this type of installation as possibly another solution in mitigating 

wildfire ignitions. 

 

8.1.2.1.2 Vibration Damper Retrofit 
Utility Initiative Tracking ID: SH-16 

Overview of activity: SCE’s Vibration damper retrofit program aims to stop wind-driven vibration 

(known as Aeolian vibration) that may lead to conductor abrasion or fatigue over time. This is an issue 

for both bare and covered conductor. However, covered conductor may be more susceptible to 

vibration because of the covering’s smoothness (perfect cylinder) and the reduction of strand 

movement due to the covering. If this vibration is not mitigated, the long-term damage may reduce the 

covered conductor’s useful life. While it does not pose an immediate risk, vibration can reduce the 

covered conductor’s useful life from 45 years to an average of 20 years if not addressed, particularly in 

high and medium vibration susceptibility area. Figure SCE 8-03 shows the type of dampers. 

  

 
148 Partial year data was collected for 2019 and 2020 was the first year with a full year of data. 
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Figure SCE 8-03 Types of Vibration Dampers: Stockbridge Damper (left) and Spiral Damper 
(right) 

 

 

 

As discussed in response to the ACI SCE-22-17 in Appendix D: Areas for Continued Improvement, SCE 

examines potential areas for damper retrofits and prioritizes lines based on defined terrain type 

categories and persistence of wind. SCE uses the risk informed analysis described to determine CC 

installations with high, medium and low susceptibility to Aeolian vibrations. Note that this program 

targets covered conductor installations constructed prior to Q4 2020, when SCE’s vibration damper 

standard was published. For new installations, vibration dampers are required per SCE’s covered 

conductor construction standard. 

SCE is targeting installations on 300, 500 and 600 structures in years 2023, 2024 and 2025, respectively. 

SCE will strive to complete 400, 600 and 800 installations in years 2023, 2024 and 2025, respectively.  

Impact of activity on wildfire risk: Installing vibration dampers maintains the expected useful life of the 

covered conductor, and thus the ability to minimize certain equipment failure ignition drivers, such as 

damage or failure of the conductor, connector, and/or splice. Please see Table SCE 7-02 and Appendix F: 

Supplemental Information (i.e., “Mitigation Effectiveness Workpapers”) for additional information on 

how this mitigation impacts wildfire and PSPS risk. 

Impact of activity on PSPS risk: As with wildfire risk, vibration dampers support the effectiveness of 

covered conductor by maintaining its useful life, which allows covered conductor to be utilized to 

increase de-energization windspeed threshold for a fully covered circuit during an extremely windy 

conditions and reduce the frequency of PSPS. Please see Table SCE 7-02 and Appendix F: Supplemental 

Information (i.e., “Mitigation Effectiveness Workpapers”) for additional information on how this 

mitigation impacts wildfire and PSPS risk. 

Updates to the activity: SCE will continue this program as described in SCE’s 2022 WMP. SCE will 

increase the volume of vibration damper retrofits over the next several years, focusing on the riskiest 

circuit segments identified based on vibration susceptibility studies.  
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8.1.2.2 Undergrounding of Electric Lines and/or Equipment 
 

8.1.2.2.1  Targeted Undergrounding 
Utility Initiative Tracking ID: SH-2 

Overview of activity: Targeted Undergrounding (TUG) is a program to underground existing overhead 

power lines to significantly reduce wildfire and PSPS risk by significantly reducing the possibility for 

objects to contact energized conductor as well as greatly limiting the ignition-causing potential from 

equipment failures. In addition to those drivers, fault conditions can weaken and sometimes cause 

electrical stresses on hardware and insulators, which could lead to energized wire‐down events or 

electrical arcing. Removing overhead lines and replacing them with underground wire significantly 

reduces this risk. Undergrounding has the added benefit of reducing the need for PSPS during extreme 

wind events. While the deployment of covered conductor may significantly increase the windspeed 

threshold for de-energization during a risk event, it does not completely prevent those de-energizations 

during extreme wind events like undergrounding can. Accordingly, as described in Section 7, 

undergrounding is the preferred method to nearly eliminate risk in Severe Risk Areas. However, there 

are some locations that are not feasible to underground due to factors such as rocky terrain, etc. In 

those cases, SCE would instead consider other mitigation measures including covered conductor 

combined with other measures. 

Generally, when converting existing overhead lines to underground facilities, a line route needs to be 

determined. Often in urbanized areas, this route can be the same as the existing overhead line assuming 

pre-existing underground utilities (e.g., natural gas, water, sewer, etc.) do not preclude the addition of a 

new duct and structure system. Routes may also need to be altered to avoid obstructions. For example, 

this may involve moving a rear property pole line to curbside to avoid swimming pools, block walls, etc. 

In coastal, mountainous, or more rural communities, topography can present additional challenges to 

those already mentioned above. Lines may need to be moved to the road to avoid steep terrain, heavy 

vegetation, water crossings, erosion concerns, and to generally avoid environmental considerations 

associated with heavy equipment access to construct and/or maintain lines. Because of these 

topographical challenges with some existing overhead lines, vehicle access required for installing 

underground cable is not available, which makes undergrounding along the same route impractical. 

Therefore, overhead lines may need to be brought out to the public right-of-way for undergrounding, 

increasing the length of the undergrounding needed and significantly increasing the cost as well as the 

construction timeline.  
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Figure SCE 8-04 shows an example of a necessary re-route. The picture on the left shows the current 

overhead line path, crossing a steep, hilly terrain. The lines may need to be moved to the road to avoid 

environmental considerations associated with heavy equipment access to construct and/or maintain 

lines, as shown in the picture on the right. Re-routing requires an additional length of conductor, labor, 

and materials. 

 

Figure SCE 8-04 Re-Route Example in Malibu Area 

 

 

SCE aims to convert 11, 16 and 48 miles of overhead conductor to underground facilities in years 2023, 

2024 and 2025, respectively. SCE will strive to convert 20 and 60 miles in years 2024 and 2025, 

respectively. 

Impact of activity on wildfire risk: Undergrounding substantially reduces the risk of ignitions and 

outages associated with drivers such as wire contact with objects (e.g., vegetation, metallic balloons, 

debris, etc.), equipment failure, and wire‐to‐wire faults. Please see Table SCE 7-02 and Appendix F: 

Supplemental Information (i.e., “Mitigation Effectiveness Workpapers”) for additional information on 

how this mitigation impacts wildfire and PSPS risk. 

Impact of activity on PSPS risk: Undergrounding substantially reduces the need to call PSPS events on 

circuits and isolatable segments that are fully undergrounded.149 Please see Table SCE 7-02 and 

Appendix F: Supplemental Information (i.e., “Mitigation Effectiveness Workpapers”) for additional 

information on how this mitigation impacts wildfire and PSPS risk. 

 
149 Note that isolatable segments that are connected to upstream OH circuits can still experience PSPS outages if 
there is no way to reroute them to get power from another non-PSPS impacted circuit. 
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Updates to the activity: In 2023, SCE will continue to deploy TUG based on the previous risk 

prioritization methods prior to the introduction of IWMS. SCE has updated our methodology to release 

scope using IWMS, which considers factors such as egress, fire travel, and burn history. More details can 

be found in Section 6.2.1.  

 

 

8.1.2.3 Distribution Pole Replacements and Reinforcements 
 

SCE has historically had two major pole replacement programs, Deteriorated (Det) Pole Program and 

Pole Loading Program (PLP),150 to improve the safety and reliability of the electric grid. As part of the Det 

Pole Program, SCE intrusively inspects poles through the Intrusive Pole Inspection (IPI) Program. An 

intrusive inspection involves drilling into the pole interior to identify and measure the extent of internal 

decay that is typically undetectable with external observation alone. The PLP Program assesses the 

safety factor of a pole to identify instances that do not meet either GO 95 or SCE’s internal requirements 

that exceed GO 95. Poles that do not meet these requirements are documented and scheduled for 

either repair or replacement.  

Poles are also replaced as part of SCE’s HFRI inspections and maintenance programs. In addition, poles 

may be identified for replacement during various activities if they do not meet pole loading criteria 

when new equipment is added or if visual damage is identified by field personnel. All these programs 

span SCE’s entire service area, except for HFRI inspections and maintenance which are only in SCE’s 

HFRA. In HFRA, any poles replaced will be replaced with FRPs using the same strategy as described 

above for WCCP, which is the engineering standard in SCE’s HFRA. SCE does not consider pole 

replacements to be a stand-alone WMP initiative but is incorporated already as part of its system 

hardening and asset management activities. As described above in regards to SH-1, FRPs are installed in 

HFRAs as part of WCCP and non‐WCCP activities (such as post‐fire restoration work). 

 

 

 

8.1.2.3.1  Tree Attachment Remediation 
Utility Initiative Tracking ID: SH-10 

Overview of activity: Tree Attachment Remediation is a Program. Older construction methods used in 

SCE’s forested service area used existing trees to support overhead conductors instead of installing 

utility poles. These “tree attachments” do not meet SCE’s current design standards. The integrity of the 

trees cannot be verified using inspections and assessment techniques for poles. In addition, tree 

attachments increase the probability of faults and damages from vegetation contact and “fall‐ins.” 

This initiative entails removing the electrical equipment attached to trees and installing the equipment 

on new fire-resistant poles to reduce ignition driver risks. Note that most tree attachment work is 

completed with aerial cable as that is the design standard for areas with dense vegetation. Aerial cable 

 
150 SCE’s Pole Loading Program was completed in 2021. Some resulting remediations will take place up to 2024. 
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is a fully insulated conductor, equivalent to underground cable, and can withstand permanent phase-to-

phase and phase-to-ground contact. If the existing tree attachment has aerial cable in good condition, 

SCE will relocate the aerial cable to a pole instead of installing covered conductor. 

 

Figure SCE 8-05 An Example of a Tree Attachment Where Electrical Equipment Was Attached 
to a Live Tree 

 

Impact of activity on wildfire risk: Tree attachment remediations address contact-from-object and 

equipment failure ignition risks. Removing a tree attachment reduces the probability of vegetation 

contact and the potential ignition caused by a spark close to vegetation. Leaving overhead conductors 

attached to trees, especially in HFRA, is inherently risky so SCE is transferring overhead conductor from 

trees to poles. 

SCE aims to complete remediation of 400 and 500 structures in 2023 and 2024 respectively. SCE will 

strive to complete 500 and 600 structures in 2023 and 2024, respectively. In 2025, SCE will remediate 

the balance of tree attachments in SCE’s HFRA, which is subject to change based on scope completed in 

previous years. 

Please seeTable SCE 7-02 and Appendix F: Supplemental Information (i.e., “Mitigation Effectiveness 

Workpapers”) for additional information on how this mitigation impacts wildfire and PSPS risk. 

Impact of activity on PSPS risk: This initiative does not directly impact PSPS risk.  

Updates to the activity: This program will continue through this WMP period without significant 

changes from our 2022 WMP, with an anticipated conclusion in 2025. 

 

8.1.2.3.2  Fire Resistant Wrap Retrofits 
Utility Initiative Tracking ID: 8.1.2.3.2 
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Overview of activity: Fire Resistant (FR) Wrap Retrofits is a pilot. A dead-end pole is a pole that supports 

the end of a conductor run spanning multiple poles. A tangent pole supports the conductor in the 

middle of a conductor run as depicted in Figure SCE 8-06. If a wood dead-end or tangent pole fails in a 

large fire, it can result in cascading failures such as the collapse of the adjacent poles/wires in a 

distribution line (if it is a tangent pole, then one on each side of the failed structure; if it is a dead-end 

pole, then on one side of the failed structure).  

 

Figure SCE 8-06 Dead-end Structure (left) and Tangent Structure (right) 

 

 

Although wood poles themselves are generally not the source of ignition, dead-end and tangent 

structures carry significant amounts of weight and tension from supporting sections of overhead wire. 

Installing a FR wrap on dead-end and tangent poles can help the poles maintain structural integrity after 

a fire, which can prevent cascading failures of other poles, and shorten the restoration time. This activity 

will focus on installing FR wraps on dead end and tangent poles for the top riskiest circuits/circuit 

segments in HFRA that are located within areas experiencing the highest frequency of burns.151  

This activity goes back to previously installed covered conductor structures to install FR wraps on 

unreplaced dead-end poles and adjacent tangent poles (that were not replaced because they passed 

pole loading requirements when covered conductor was installed) to prevent cascading failures. 

Impact of activity on wildfire risk: FR wrap retrofits help mitigate against reliability concerns associated 

with wildfire consequence by preventing structures from falling and failing during or after wildfire 

events, which could create cascading failures and longer restoration time for customers post-fire. Please 

see Table SCE 7-02 and Appendix F: Supplemental Information (i.e., “Mitigation Effectiveness 

Workpapers”) for additional information on how this mitigation combined with covered conductor 

impacts wildfire and PSPS risk. 

Impact of activity on PSPS risk: FR wrap retrofits do not have an impact on PSPS. 

Updates to the activity: The retrofit of poles with FR wrap will be done in 2024. SCE will install 325 FR 

wraps targeting the riskiest locations. SCE may increase the scope as needed. 

 

 
12 Based on fire scar counts. 
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8.1.2.4 Transmission Pole/Tower Replacements and Reinforcements 
SCE discusses various Transmission pole/tower replacements and reinforcements in other sections of its 

WMP. Please refer to Transmission Inspections and Remediations in Section 8.1.3.6 for a discussion of 

Transmission remediations, including remediation of transition spans and Transmission Integrated 

Wildfire Mitigation Strategy (IWMS) Engineering Analysis and Testing in Section 8.1.2.12.1 for a 

discussion of these efforts. 

 

8.1.2.5 Traditional Overhead Hardening 

8.1.2.5.1  Branch Line Protection Strategy 
Utility Initiative Tracking ID: SH-4 

Overview of activity: SCE’s Branch Line Protection activity is a program. Arcing and increased currents 

associated with electrical faults may produce incandescent particles which can lead to ignitions or stress 

equipment leading to increased failures. Reducing fault energy can lessen the amount and size of 

incandescent particles which decreases ignition risks. Current Limiting Fuses (CLF) are safety devices 

consisting of an internal filament that melts and interrupts an electric circuit if the current exceeds the 

fuse rating.  

Some fuse designs do not meet the Cal Fire “Exempt” classification and can expel molten material when 

they operate, creating the potential for ignitions. Current Limiting Fuses and other CAL FIRE Exempt fuse 

designs generally clear faults and reduce fault energy more quickly, reducing arcing and sparks during 

fault events and the impact of a fault on electrical equipment along the circuit.  

The objective of initiative SH-4 involves proactively installing CLFs on branch lines (Branch Line Fuses or 

BLFs) where no fusing previously existed and replacing conventional fuses with CLFs or other CAL FIRE 

Exempt fuse designs. This aims to reduce the expulsion of flammable material and the amount of fault 

energy, thereby reducing the potential for ignitions. 

In 2018 and 2019 SCE made substantial efforts for application of branch line fusing (BLF) with current 

limiting fuse technology where fusing did not previously exist to help reduce ignition risk and improve  

 

electric service reliability. From 2020-2023, SCE’s focus for the fusing program shifted to branch line fuse 

replacements, particularly for Cal Fire non-exempt expulsion fuses and other fuses with operational 

concerns.  

Figure SCE 8-07 Example of Current Limiting Fuse and Fuse Holder 
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In addition, SCE also bundles fusing replacements, for both BLF or equipment applications with other 

work. These bundling efforts for equipment fuses largely focuses on replacements for non-exempt fuses 

for transformer applications. Tracking these fuse replacements was initiated in during inspection efforts 

in 2019 which cataloged these remaining non-exempt equipment fuses. 

SCE is targeting to replace 500 units and will strive to replace 570 units in 2023, concluding the proactive 

replacement of branch line fuses. Post 2023, SCE will work to replace any remaining fuses requiring 

replacement as opportunity work, or will continue to bundle replacement activities with other work. 

Impact of activity on wildfire risk: By reducing the amount of fault energy and incandescent particles 

during a fault compared to a legacy fuse or no fusing, a CLF or other CAL FIRE “Exempt” fuses reduces 

the potential for faults to cause ignitions. 

Impact of activity on PSPS risk: No direct impact on PSPS. 

Updates to the activity: SCE does not have significant changes to branch line fuse installation and 

replacement strategies compared to the 2022 WMP beyond the strategies described above. Legacy 

fuses for these applications have largely been replaced through prior years’ WMP efforts. SCE is 

targeting to replace 500 units in 2023, concluding the proactive replacement of branch line fuses. 

Beyond 2023, additional fuses will be replaced as part of ongoing infrastructure maintenance when CLFs 

are identified needing replacement or repair or as part of other work when regular maintenance can be 

bundled.  

 

8.1.2.5.2  Long Span Initiative 
Utility Initiative Tracking ID: SH-14 

Overview of the activity: SCE’s Long Span Initiative is a program that addresses increased risk of 

conductor clash in high wind conditions associated with distribution conductor spans of a certain length, 

spans with mixed conductor, spans that have a sharp angle, or spans that transition between vertical 

and horizontal configuration 

In 2020, SCE began using LiDAR on its distribution long spans to identify locations with potential 

conductor clash issues and planned to remediate the highest risk locations upon field validation. In 
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2022, SCE enhanced its risk methodology and prioritization by incorporating the IWMS and developing a 

risk analysis that considers LiDAR measurements, conductor POI, and wind-related features to better 

target conductor clash scenarios.  

Long spans that are at high risk for conductor clashing and that fall within locations that are largely 

consequential in the case of an ignition are prioritized for remediation. The type of remediation selected 

is determined by the specific details of each span and the corresponding field conditions.  

This initiative includes three types of remediations that are carried out with the purpose of reducing 

conductor clashing risks from long spans: 

1. Line spacers – Insulated equipment that separates the lines to reduce the possibility of wire-to-

wire. It is the preferred remediation type due to the speed of deployment and its effectiveness 

against clashing. They are utilized during instances where there is bucket truck accessibility. 

 
Figure SCE 8-08 A Line Spacer Installed on a Long Span to Mitigate Wire-to-Wire Contact 

(Left), Close Up Line Spacer View (Right) 

 

 

2. Alternate Construction – This includes ridge pin, box construction, wider crossarms, and interset 

poles. These construction configurations increase phase spacing or reduce sag, which minimizes 

the probability of wire-to-wire contact. This type of remediation is typically utilized when there 

is no bucket truck accessibility for line spacers. 

3. Covered Conductor - The wire ensures that the lines are protected if clashing occurs. Covered 

conductor will be installed in instances where there is no bucket truck access and either a 3-wire 

span is underbuilt, or a 4-wire span does not have sufficient space for box construction. 

The following flow chart demonstrates how SCE makes a determination on the type of remediation 

appropriate for different scenarios. 
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Figure SCE 8-09 Long Span Initiative Remediation Decision Tree

 
SCE aims to complete 400 spans in 2023 with a strive goal of 500 spans and aims to complete 1,000 

spans in 2024 and 2025, striving to complete 1,200 spans in each 2024 and 2025. 

 

Impact of activity on wildfire risk: This initiative is aimed to prevent wire-to-wire contact, which reduces 

the risk of ignition events. Please see Table SCE 7-02 and Appendix F: Supplemental Information (i.e., 

“Mitigation Effectiveness Workpapers”) for additional information on how this mitigation impacts 

wildfire and PSPS risk. 

Impact of activity on PSPS risk: No direct impact on PSPS risk. 

Updates to the activity: The risk prioritization methodology to determine LSI scope has been updated by 

using the IWMS risk analysis described above. To determine risk prioritization, SCE’s new methodology 

considers spans in severe risk and high consequence areas and uses the LSI risk model to determine the 
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probability of wire-to-wire contact. For example, a span with high probability of wire-to-wire contact in 

a Severe Risk Area would be prioritized over a span outside of a Severe Risk Area.  

8.1.2.6 Emerging Grid Hardening Technology Installations and Pilots 

8.1.2.6.1 Rapid Earth Fault Current Limiter – Grounding Fault Neutralizers  
Utility Initiative Tracking ID: SH-17 

Overview of activity: The Rapid Earth Fault Current Limiter (REFCL) initiative is a program that deploys 

technology that detects ground faults as small as a half ampere on one phase of a three-phase 

powerline. This technology almost instantly reduces the voltage on the faulted conductor while boosting 

the voltage on the two remaining phases. This allows SCE to maintain service for customers while 

extinguishing arcs. SCE is utilizing its REFCL program in HFRA to reduce the energy released from ground 

faults to the point that an ignition is unlikely. 

SCE utilizes two approaches to implement REFCL technology: Ground Fault Neutralizer (SH-17) and 

Grounding Conversions (SH-18). 

Ignitions caused by single phase to ground faults can be mitigated with the use of the Ground Fault 

Neutralizer which reduces fault energy by a factor of a thousand or more compared to typical utility 

designs. A Ground Fault Neutralizer can detect and act upon ground faults as small as a half ampere, 

making it substantially more sensitive than traditional protection.  

The first GFN on the SCE system was recently installed at SCE’s Neenach substation to reduce ground 

fault energy across the approximately 170 miles of circuitry fed by Neenach, of which approximately 70 

miles are in HFRA. The Ground Fault Neutralizer is likely to be the preferred REFCL design for large 

substations. Large systems produce greater fault currents, which benefit more from the additional 

equipment used in a Ground Fault Neutralizer project. Figure SCE 8-10 below shows an example of a 

Ground Fault Neutralizer. 
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Figure SCE 8-10 Image of a Ground Fault Neutralizer 

 

 

SCE provides additional details on its REFCL program in the workpaper titled, “Rapid Earth Fault Current 

Limiter (REFCL) Projects at Southern California Edison.”152 This report provides an overview of SCE’s 

evaluation of REFCL and experience with the Ground Fault Neutralizer at Neenach substation installed in 

2021 as well as experience with three grounding conversion projects: 

• An overhead isolation transformer installed in 2020 covering 2.5 miles of the Calstate 12kV 

circuit.  

• A padmount isolation transformer covering 12 miles of the Stetson 12kV circuit in 2021. 

• An Arc Suppression Coil (ASC) to resonant ground Arrowhead substation, covering 40 miles of 12 

kV circuitry, installed in 2021.  

Additional details of REFCL can also be found in Section 8.3.3 discussing Grid Monitoring systems. 

SCE aims to complete GFN at two substations in 2023, one in 2024 and four in 2025. The reduction in 

number of units in 2024 is because SCE is using that time to onboard a second equipment supplier. 

Impact of activity on wildfire risk: A substantial number of public safety hazards from high voltage 

electrical equipment, including downed wire incidents, energized conductor contacts, events involving 

underground equipment failures, arc flashes, step and touch voltage incidents, and fire ignitions come 

from ground faults. REFCL technology has been found to substantially reduce the energy released in 

ground faults, and therefore has the potential to significantly reduce these risks. Please see Table SCE 7-

 
152 See “Rapid Earth Fault Current Limiter (REFCL) Projects at Southern California Edison” workpaper, available at 

https://www.sce.com/safety/wild-fire-mitigation 

 

https://www.sce.com/safety/wild-fire-mitigation
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02 and Appendix F: Supplemental Information  (i.e., “Mitigation Effectiveness Workpapers”) for 

additional information on how this mitigation impacts wildfire and PSPS risk. 

Impact of activity on PSPS risk: Currently SCE does not factor the presence of REFCL into PSPS 

thresholds, however that may change as SCE’s REFCL deployment expands and more experience is 

gained with the technology. 

Updates to the activity: SCE has decided to split out Grounding Conversions from SH-17 into its own 

initiative, SH-18, as each has distinct uses and targets. As described below, GFN differs from grounding 

conversions and SCE believes it is appropriate to examine and report on these separately. 

8.1.2.6.2  Rapid Earth Fault Current Limiter – Grounding Conversions 
Utility Initiative Tracking ID: SH-18 

Overview of activity: SH-18 is part of the REFCL program, but a newly designated activity. The REFCL 

grounding conversion applications act to reduce energy and ignition risk associated with single phase to 

ground faults. SCE created a separate category for grounding conversion projects which are utilized on 

smaller substations or applied at the distribution circuit level, rather than larger substations which are 

targeted by the REFCL GFN program. These projects convert the existing electric system to operate 

either ungrounded or resonant grounded without the use of the GFN. For the purposes of REFCL 

systems, the distinction between "large" and "small" substations/systems primarily depends on the 

lengths of overhead and underground circuitry. Typical grounding conversion projects cover 2 to 15 

miles of circuitry.  

Figure SCE 8-11 below shows the main components used to resonant ground Arrowhead substation. 

This project demonstrated resonant grounding which was added at an existing substation. This type of 

grounding conversion is likely to be the preferred REFCL design for smaller substations. Smaller 

substations produce lower fault current and resonant grounding alone can be used to reduce fault 

currents to help mitigate ignitions from ground faults.  

Figure SCE 8-11 Image of a Resonant Grounded Substation 

 

Grounding conversions for distribution circuitry outside of the substation is also possible in two 



 

 
270 

 

variations. First the application of isolation transformers and, second the application of what SCE calls 

“pole tops.”  

Traditionally “poletop” transformers were located on the top of a pole as depicted in Figure SCE 8-12, 

below, however many newer installs use padmounted equipment.  

 

Figure SCE 8-12 Pole Top Step Down (33kV to 12kV) Transformer (left) and Isolation (Iso) Bank 
Transformer (12kV to 12kV) (right) 

 

 

 

Figure SCE 8-13 below shows an example of overhead compared to a pad-mounted isolation 

transformer installation. Overhead isolation transformer installations have a few limitations when 

compared to the pad-mounted alternative, with the main limitation being smaller size equipment which 

limits the amount of customer load that can be converted to the REFCL scheme. The pad-mounted 

isolation transformers can be built much larger and therefore be applied to serve more customer load, 

and additionally can simplify certain construction and operational practices. 
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Figure SCE 8-13 Images of Isolation Transformers used for Grounding Conversion 

 

In 2023, SCE anticipates completing one grounding conversion project, then four projects in each 2024 

and 2025 with strive targets of six in 2024 and 2025. 

Impact of activity on wildfire risk: A substantial number of public safety hazards from high voltage 

electrical equipment, including downed wire incidents, energized conductor contacts, events involving 

underground equipment failures, arc flashes, step and touch voltage incidents, and fire ignitions come 

from ground faults. REFCL technology has been found to substantially reduce the energy released in 

ground faults, and therefore has the potential to significantly reduce these risks. Please see Table SCE 7-

02 and Appendix F: Supplemental Information  (i.e., “Mitigation Effectiveness Workpapers”) for 

additional information on how this mitigation impacts wildfire and PSPS risk. 

Impact of activity on PSPS risk: Currently SCE does not factor the presence of REFCL into PSPS 

thresholds, however that may change as SCE’s REFCL deployment expands and more experience is 

gained with the technology. 

Updates to the activity: This is a new initiative. 

 

8.1.2.7 Microgrids 

8.1.2.7.1 Microgrid Assessments 
Utility Initiative Tracking ID: 8.1.2.7.1 

Overview of activity: Microgrid assessments are studies that SCE has undertaken to understand the 

feasibility of microgrid deployment. The microgrid program and microgrids are important tools that can 

help reduce wildfire risks during extreme weather conditions and support customers during PSPS de‐

energizations. Microgrids that can island from the grid during de‐energization events can provide 

backup power to maintain reliability, thereby increasing community resilience.  

This initiative focuses on two activities: 1) produce a study evaluating sites that are subject to frequent 

PSPS events to determine which sites would benefit from having a microgrid that provides backup 

power during de-energizations, and 2) engaging the property owners of those sites with a proposal to 

install a microgrid at the location to support community resilience to PSPS events. 

Impact of activity on wildfire risk: This activity indirectly reduces wildfire risk since it allows SCE to 

maintain power delivery to customers while de-energizing the overhead lines during extreme windy 
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events which may cause ignitions. 

Impact of activity on PSPS risk: This initiative enables those served by the microgrid to maintain 

reliability and circumvent the impacts of a disruption in power due to a PSPS de-energization. 

Updates to the activity: In October 2022, SCE identified 1,400 sites with the potential for microgrids, by 

identifying clusters of customers that are affected by frequent PSPS events and are mostly served 

through underground wires. The microgrids would operate during PSPS de-energization events, to help 

customers maintain reliability. However, SCE found through its study that the net cost for installing the 

microgrid was higher than the value of service it would provide to customers for most sites. Project 

deployment cost—which includes the added civil work, information technology (IT) costs, project 

management, and contingency costs—is on average 76% higher than the costs to both purchase 

microgrid assets and the lifetime operations and maintenance cost of the microgrid (e.g., fuel purchases, 

asset repairs and replacement, etc.) and is the driving factor behind the high cost of deploying 

microgrids.  

Based on the evaluation, only 13 of the 1,400 sites had substantially high value of service153 to justify 

further review. In November 2022, a manual site review was performed on the 13 sites to validate the 

feasibility of deploying the microgrid based on exposure to high winds, the configured network 

topology, and cost-effective alternatives. For all 13 sites, SCE determined that microgrids were not cost-

effective, especially when considering the costs needed to scale the microgrid to a level that could 

provide enough coverage for the feeder impacted by the PSPS outage.  

In 2023, SCE will re-evaluate its approach, re-run its assessment, and explore potential cooperative 

opportunities through the Microgrid Incentive Program, the Microgrid OIR (R.19-09-009), and/or other 

microgrid mechanisms. SCE also plans to pilot remote grid capabilities and is undertaking feasibility 

studies to determine optimal locations for the pilot. Please see Section 8.1.2.9.1 for more information 

about the remote grid feasibility studies. 

 

8.1.2.8 Installation of System Automation Equipment 

8.1.2.8.1  Remote Controlled Automatic Reclosers  
Utility Initiative Tracking ID: SH-5 

Overview of activity: SH-5 is a program to install and update Remote Controlled Automatic Reclosers. 

The updates are to accommodate enhanced protective settings known as Fast Curves (described further 

in Section 8.1.8.1.1). Distribution circuits span many miles, may traverse areas of varying risk, and are 

subject to varying weather conditions based on specific asset locations. In the past, during PSPS events, 

both the portions of circuits that do not pose ignition risks and the portions that present ignition risks 

have been de‐energized, as there were no available means of isolating these segments to only de-

energize portions of concern. To address this issue, SCE is installing Remote Control Switches (RCS) and 

Remote Automatic Reclosure (RARs) devices to help sectionalize circuits and control the flow of 

electricity remotely. 

 
153 SCE uses the Value of Service (VOS) as described by the Nexant 2019 Value of Service Study presented in the 
2021 General Rate Case (GRC).  
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Remote Control Switches (RCS) 

RCS are a type of load sectionalization device that helps SCE limit PSPS de‐energization to fewer and 

smaller circuit segments. Although SCE has traditionally installed automation equipment to improve 

reliability and provide operational flexibility, it has since expanded its distribution automation activities 

as part of wildfire and PSPS mitigation strategy (see Figure SCE 8-13 Images of Isolation Transformers 

used for Grounding Conversion).  

Having manual switches increases the time and resources needed for de‐energization, testing, and re‐

energization. The remote-control capabilities associated with RCS are necessary to enable SCE to quickly 

respond to emergent fire danger conditions to reduce ignition driver risks and minimize the effects of 

PSPS events. 

Remote Automatic Reclosures (RARs) 

RARs are a type of fault-interrupting automatic switch that shuts off electric power when an electrical 

fault or short circuit is detected, thus reducing the risk of ignition (see Figure SCE 8-13 Images of 

Isolation Transformers used for Grounding Conversion). RARs are reclosers that have been modified to 

be remotely operated by means of a radio. They operate in a similar fashion to a substation Circuit 

Breaker but are located on distribution line sections remote from the substation.  

 
Figure SCE 8-14 Sectionalizing Devices Limit De-energization to Smaller Segments 

 

New RARs and RCSs will be required to further sectionalize circuits and circuit segments and improve 

ability to reduce PSPS scope, isolate faults and improve restoration time. As described in Section 

8.1.8.1.1, SCE increases the fault sensitivity of RARs by way of operational settings during adverse 

weather conditions.  
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Figure SCE 8-15 A Remote Control Box (left) and Remote Automatic Recloser (RAR) Switch 
(right) 

  

 

 

SCE aims to complete six RAR/RCS projects in 2023 and five in each 2024 and 2025, subject to PSPS 

analysis from the prior year, which can inform where projects are most needed. SCE will strive to 

complete as many as 17 projects each year between 2023 and 2025. 

Impact of activity on wildfire risk: Fast Curve settings that are enabled on RARs can reduce response 

time to protect the line from fault currents when they occur, thereby reducing ignition risk. Please see 

Section 8.1.8.1.1 for further discussion on Fast Curves. Please see Table SCe 7-02 and Appendix F: 

Supplemental Information (i.e., “Mitigation Effectiveness Workpapers”) for additional information on 

how this mitigation impacts wildfire risk. 

Impact of activity on PSPS risk: RARs and RCSs allow SCE to sectionalize circuits into smaller segments 

during PSPS and thus reduce the scope and size of PSPS. Please see Table SCE 7-02 and Appendix F: 

Supplemental Information (i.e., “Mitigation Effectiveness Workpapers”) for additional information on 

how this mitigation impacts PSPS risk. 

Updates to the activity: SCE plans to perform detailed engineering reviews to identify locations for new 

RARs to help further expand to potentially impacted customers the coverage afforded by these devices. 

In addition, SCE has been making updates to the Fast Curve settings that are enabled on these devices, 

which is discussed in more detail in Section 8.1.8.1.1  

8.1.2.8.2  Circuit Breaker Relay Hardware for Fast Curve 
Utility Initiative Tracking ID: SH-6 

Overview of activity: Upgrading circuit breakers is a program. At substations, a relay is a device 

designed to trip a Circuit Breaker (CB) when it detects a fault, which is an electrical disturbance in the 

power system accompanied by a sudden increase in current. The CB then interrupts the current flow, 

cutting off the power supply to minimize damage to the circuit. As discussed in Section 8.1.8.1.1 and 

8.3.3, SCE has implemented Fast Curve settings at substation CB relays (SH-6) in addition to the RARs  

 

(SH-5), discussed above, to increase the speed of the relay detecting a fault and deenergizes a circuit, 

thus decreasing the risk of an ignition. SCE upgrades old electromechanical relays with new 



 

 
275 

 

microprocessor relays that can accommodate Fast Curve settings integration. 

 

Figure SCE 8-16 Depiction of Circuit Breaker Relative to Remote Automatic Reclosers & Fuses 

 

SCE aims to replace or upgrade 75 circuit breakers in 2023 but will strive for 88. In 2024 SCE aims to 

complete an additional 10 units, sunsetting the program after these units are completed. 

Impact of activity on wildfire risk: CB Relays with Fast Curve settings allows SCE to more quickly protect 

circuits when fault currents are detected. The result is reduced ignition risk from any fault event. Please 

see Section 8.1.8.1.1 for a discussion of Fast Curve settings, and Table SCE 7-02and Appendix F: 

Supplemental Information  (i.e., “Mitigation Effectiveness Workpapers”) for additional information on 

how this mitigation impacts wildfire risk. 

Impact of activity on PSPS risk: This initiative does not impact PSPS risk as PSPS prevents faults from 

occurring whereas CBs with Fast Curve settings protect a circuit quicker after a fault occurs. Please see 

Table SCE 7-02 and Appendix F: Supplemental Information (i.e., “Mitigation Effectiveness Workpapers”) 

for additional information on how this mitigation impacts PSPS risk. 

Updates to the activity: SCE is continuing to replace old electromechanical relays with modern 

microprocessor relays on circuit breakers to allow them to be set with Fast Curves. SCE is also updating 

its Fast Curve settings as discussed in Section 8.1.8.1.1. 

8.1.2.9 Line Removal (in the HFTD) 

8.1.2.9.1 Remote Grid Feasibility Study for Wildfire Reduction 
Utility Initiative Tracking ID: 8.1.2.9.1 

Overview of the Activity: A remote grid is a configuration where a small number of customers in remote 

locations are served entirely by local Distributed Energy Resources (DERs) that are disconnected from 

the SCE grid, as shown in Figure SCE 8-17. These are similar to microgrids, without the option to be 

connected to the larger grid. See Section 8.1.2.7.1 for more information about SCE’s Microgrid 

Assessment. 

 

Figure SCE 8-17 Remote Grid System Diagram 
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Remote grid systems are comprised of solar PV, battery energy storage, backup fuel generator and grid 

system controller to form a permanent islanded power system co-located with the customer loads. 

Customers in remote areas with relatively small and steady load (typically < 100 kW) can potentially be 

served by remote grids, allowing for improved resiliency by isolating the customer loads from other 

portions of the grid where ignitions or faults may occur (i.e., the overhead portion of the grid serving 

those customers). As SCE’s IWMS identifies undergrounding line segments in severe risk areas where 

there are egress constraints and other high consequential criteria, remote grids may be a viable 

alternative to reducing ignition risk in select cases where undergrounding of distribution lines are 

infeasible or very expensive (see Section 8.1.2.2.1 for a discussion of SCE’s undergrounding initiatives).  

 

There are also potential additional benefits, such as reduced vegetation management and inspection 

work, since the long lines that connect the customer load to the rest of the grid will be removed. A 

related activity is the Microgrid Assessment which is discussed in Section 8.1.2.7.1. 

The focus of this activity is to perform a feasibility study to determine whether a remote grid is a viable 

option at locations that are scoped for undergrounding and exhibit high length to load ratio (i.e., has a 

long line segment feeding a small load). The outcome of each study will indicate whether a remote grid 

is feasible and cost-effective and determine its effectiveness as a mitigation strategy in lieu of 

undergrounding. 

The number of studies were determined based on SCE's evaluation of how many locations SCE found 

where undergrounding is infeasible and the ratio of line length to load appears to be relatively high. This 

list was further refined using SCE's IWMS risk tranches to prioritize locations in Severe Risk Areas. From 

this review process, SCE has identified 13 locations that meet the criteria.  

Impact of activity on wildfire risk: This activity does not directly impact wildfire risk drivers. However, 

once the study identifies a location appropriate for a remote grid, the resulting associated work will 

remove overhead lines and thus substantially reduce the risk of wildfire from those overhead lines. 

Impact of activity on PSPS risk: This activity does not directly impact PSPS risk. However, once the study 

identifies a location appropriate for a remote grid, the resulting associated work will substantially 
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reduce PSPS risk to a particular location as it will no longer be impacted by de-energized facilities.  

Updates to the activity: Not applicable as this is a new WMP activity. 

 

8.1.2.10 Other Grid Topology Improvements to Minimize Risk of Ignitions 
 

8.1.2.10.1 Legacy Facilities 
Utility Initiative Tracking ID: 8.1.2.10.1, formerly SH-11  

Overview of activity: In prior WMPs, SCE implemented initiative SH-11, Legacy Facilities, to harden 

electrical equipment supporting SCE’s hydroelectric generation operations. These generation-related 

assets in HFRA were examined for potential ignition risks and mitigations applied in the form of installing 

covered conductor, removing bare conductor, re-routing to existing lines that are already equipped with 

covered conductor, and updating control circuits with updated protections. SCE previously had three 

sub-activities in this initiative: 

 

• Low Voltage site hardening, which assesses a variety of low voltage sites in HFRA for 

opportunities to reduce wildfire risk.  

• Updating hydro control circuits, which involves an assessment of distribution lines that feed 

hydroelectric generation facilities exclusively.  

• Assessing and updating grounding grids and lightning arrestors help ensure that in the event of a 

lightning strike or electrical incident, equipment can handle the voltage and release safely 

instead of causing additional wildfire risk.  

 

Impact of activity on wildfire risk: Bare copper control circuit wire between the hydroelectric 

generation facility and operating gatehouse travels along the same path as the open wire distribution 

lines feeding the legacy facility. Re-routing to an existing covered conductor line and upgrading the bare 

copper controls to a fiber circuit reduces the risks of ignitions due to contact from object or clashing of 

bare conductors. Remediation of the grounding grid and lighting arresters help ensure equipment is able 

to safely discharge voltage in the event of a lightning strike or electrical fault and not cause additional 

wildfire risk.  

Impact of activity on PSPS risk: Sites with grid hardening measures such as covered conductor can 

benefit from reduced PSPS risk as CC increases wind thresholds allowing lines to remain energized 

during higher wind speed events.  

Updates to the activity: In 2022, SCE completed its targets for low voltage hardening and grounding grid 

studies, however only completed two out of the three hydro control reconductoring projects. The 

incomplete reconductor project at Siphon was delayed due to external environmental permitting issues 

and SCE expects to complete the project in Q3 2023.  

On a going forward basis, SCE will continue to assess and update grounding grids and lightning arrestors 
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as applicable to help ensure that in the event of a lightning strike or electrical incident, equipment can 

handle the voltage and release safely instead of causing additional wildfire risk. This may involve 

installing grounding rods, rushed rock, and lightning arrestors in years 2023, 2024 and 2025 at various 

legacy facility sites. 

 

8.1.2.10.2 Vertical Switches 
Utility Initiative Tracking ID: SH-15 

Overview of activity: Vertical switch upgrades is a program to upgrade switches, which need 

replacement. Engineering analysis of legacy vertical distribution switches concluded that older switches 

may generate incandescent particles if not properly adjusted or constructed. Additionally, a study 

revealed that wooden crossarms, upon which these switches are mounted, may shrink or warp over 

time potentially allowing the switch system to move out of alignment. A misaligned or improperly 

constructed switch may not perform normally and within its ratings. Findings from vertical switch 

inspections performed in 2019 in HFRA reinforced the need to replace the vertical switch population. 

The findings identified misadjusted switches and other construction issues that may negatively affect 

the wood crossarm based vertical switch systems.  

Specifically, the mounting hardware for these legacy vertical switches clamp and bolt to the wood 

crossarms. Over time, warping of the wooden crossarms can cause the mounting hardware to loosen 

and correspondingly cause the vertical switch contacts to be out of alignment, potentially leading to 

failures. If a vertical switch fails, arcing may generate sparks with sufficient heat content to reach the 

ground.  

This initiative replaces previously identified wooden crossarm mounted vertical switches requiring 

replacement with composite crossarm mounted vertical switches in SCE’s HFRA. 

 

Impact of activity on wildfire risk: A concern with vertical switch failures is the production of sparks 

associated with misaligned contacts. If a vertical switch fails, arcing may generate arcs or spark showers 

with sufficient heat content to reach the ground. The replacement of wooden crossarm mounted 

vertical switches identified for requiring replacement with composite crossarm mounted vertical 

switches in SCE’s HFRA may reduce these events from faulty or worn devices, and therefore reduce the 

risk of ignitions from equipment failure that can lead to wildfires. 

Impact of activity on PSPS risk: No direct impact on PSPS. 

 

Updates to the activity: SCE has made no changes to the initiative since the last WMP submission. SCE 

will continue replacement of vertical switches as reported for 2021 and 2022. SCE anticipates 

completing remaining switch replacements in 2023. 

 

8.1.2.11 Other Grid Topology Improvements to Mitigate or Reduce PSPS Events 
As part of its IWMS, SCE evaluates circuits that face potential impacts from PSPS and determines 
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appropriate mitigations such as grid hardening (see SH-1, Section 8.1.2.1 and SH-2, Section 8.1.2.2) and 

sectionalizing devices (see SH-5, Section 8.1.2.8). These targeted mitigations can help reduce the need 

for PSPS or reduce the number of customers impacted by PSPS. For example, these efforts could reduce 

the impact of PSPS on customers located in non‐HFRA that are connected to circuits that traverse HFRA, 

and customers located on certain underground circuit segments within HFRA that are fed from overhead 

circuitry within HFRA. Targeted covered conductor deployment can help increase windspeed thresholds 

for PSPS de‐energization. Please see Section 9 – PSPS for further discussion on SCE’s PSPS program and 

approaches to minimize impacts to customers. 

 

8.1.2.12 Other Technologies and Systems Not Listed Above 
 

8.1.2.12.1 Transmission Integrated Wildfire Mitigation Strategy (IWMS) Engineering Analysis and 
Testing 

Utility Initiative Tracking ID: 8.1.2.12.1 

Overview of activity: Transmission IWMS is a study. While transmission lines have a lower probability of 

failure compared to distribution lines, there still exists risks associated with ignitions that could 

propagate from a transmission line. SCE has primarily focused its wildfire mitigation efforts on the 

riskiest areas of the distribution system and has made significant progress. SCE now looks to address the 

remaining risk on the Transmission System.  

Currently, SCE performs ongoing inspections, maintenance, and vegetation management related wildfire 

mitigations on the transmission system. This proposed activity will explore additional potential 

mitigations for the transmission system in 2023, which would include an assessment of feasibility and a 

cost analysis of potential mitigation options. If the studies find that the mitigations are feasible and cost-

effective, then SCE may deploy them in the future. 

Impact of activity on wildfire risk: This activity does not directly impact WF risk drivers. However, the 

mitigations that may come out of this activity are intended to address drivers such as contact-from-

object, wire-to-wire contact, and equipment failure. 

Impact of activity on PSPS risk: This activity does not directly impact PSPS risk drivers. However, the 

mitigations that may come out of this activity will be reviewed to see if they can reduce PSPS risk in 

addition to wildfire risk. 

Updates to the activity: Not applicable, this is a new study.  

 

8.1.3 Asset Inspections 
In this section, the electrical corporation must provide an overview of its procedures for inspecting its 

assets. 
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The electrical corporation must first summarize details regarding its vegetation management154 

inspections in Table 8-6. The table must include the following: 

• Type of inspection: i.e., distribution, transmission, or substation

• Inspection program name: Identify various inspection programs within the electrical corporation

• Frequency or trigger: Identify the frequency or triggers, such as inputs from the risk model.

Indicate differences in frequency or trigger by HTFD Tier, if applicable

• Method of inspection: Identify the methods used to perform the inspection (e.g., patrol,

detailed, aerial, climbing, and LiDAR)

• Governing standards and operating procedures: Identify the regulatory requirements and the

electrical corporation’s procedures for addressing them

Table 8-6 Asset Inspection Frequency, Method, and Criteria

Type 
Inspection 
Program 

Frequency or 
Trigger 

 (Note 1) 

Method of 
Inspection (Note 2) 

Governing Standards & 
Operating Procedures 

Distribution 

Distribution 
Detailed 
Inspections and 
Remediations 

As Identified 
in Section 
8.1.3.1 
Frequency 

Detailed155 Ground 
Inspection 
Detailed Aerial 
Inspection (See 
Section 8.1.3.1 
Process) 

GO 95 
GO 165 
Distribution Inspection 
Maintenance Program (DIMP) 

Transmission 

Transmission 
Detailed 
Inspections and 
Remediations 

As Identified 
in Section 
8.1.3.2 
Frequency 

Detailed Ground 
Inspection 
Detailed Aerial 
Inspection (See 
Section 8.1.3.2 
Process) 

GO 95 
GO 165 
Transmission Inspection 
Maintenance Program (TIMP) 
North American Electric 
Reliability Corporation (NERC) 
Western Electricity 
Coordinating Council (WECC) 
California Independent System 
Operator’s (CAISO) 
Transmission Control 
Agreement 

Distribution 
Distribution 
Patrol Inspections 

Annually 
Patrol156 (See 
Section 8.1.3.3 
Process) 

GO 95 
GO 165 
DIMP 

154 Manual adjustment by SCE to reflect the asset inspections section. 
155 As referenced within GO 165, Section III-A4. 
156 As referenced within GO 165, Section III-A3. 
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Type 
Inspection 
Program 

Frequency or 
Trigger 

 (Note 1) 

Method of 
Inspection (Note 2) 

Governing Standards & 
Operating Procedures 

Transmission 
Transmission 
Patrol Inspections 

Annually 
Patrol (See Section 
8.1.3.4 Process) 

GO 165 
TIMP 
NERC 
WECC 
CAISO Transmission Control 
Agreement 

Distribution 

Distribution 
Infrared (IR) 
Inspections 

As Identified 
in Section 
8.1.3.5 

Infrared (IR) (See 
Section8.1.3.5 
Process) 

GO 95 
GO 165 

Transmission 

Transmission 
Infrared (IR) and 
Corona Scan 
Inspections 

As Identified 
in Section 
8.1.3.6 

Infrared (IR) and 
Corona Scan (See 
Section 8.1.3.6 
Process) 

GO 95 
GO 165 

Generation 
Generation 
Inspections 

As Identified 
in Section 
8.1.3.7 

Detailed Ground 
Inspection (See 
Section 8.1.3.7 
Process) 

GO 95 
GO 165 
GO 167-B 

Transmission 

Transmission 
Conductor and 
Splice 
Assessment 

As Identified 
in Section 
8.1.3.8 

LineVue or X-Ray 
(See Section 8.1.3.8 
Process) 

GO 95 
GO 165 

Distribution 
Intrusive Pole 
Inspections 

Annually 

Visual and Internal 
Examination (See 
Section 8.1.3.9 
Process) 

GO 95 
GO 165 
Materials Specification (MS) 
454 
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Type 
Inspection 
Program 

Frequency or 
Trigger 

 (Note 1) 

Method of 
Inspection (Note 2) 

Governing Standards & 
Operating Procedures 

Substation 
Substation 
Inspections 

For 

substations 

that were 

identified as 

part of the 

Failure Mode 

& Effects 

Analysis 

(FMEA),157 

these 

inspections 

are performed 

every 2 years. 

Predictive 
Maintenance 
Assessment (PMA) 
(includes Circuit 
Breaker Online 
Monitoring (CBOLM) 
and Oil Circuit 
Breaker Analysis 
(OCBA)) 

Inspection is done 
for all substation 
equipment by 
means of visual, 
infrared 
thermography and 
ultrasonic inspection 
(See Section 8.1.3.10 
Process) 

GO 174 

Substation Construction & 
Maintenance (SC&M) 
Maintenance and Inspection 
Manual (MIM) Appendix A: 
PMA Criteria, Pages A-1, A-2 
and A-3 

Note 1: The electrical corporation must provide electrical corporation-specific risk-informed triggers used 

for asset inspections. 

Note 2: The electrical corporation must provide electrical corporation-specific definitions of the different 

methods of inspection. 

The electrical corporation must then provide a narrative overview of each vegetation asset158 inspection 

program identified in the above table; Sections 8.2.2.1. provides instructions for the overviews. The 

sections should be numbered 8.1.3.1 to Section 8.1.3. (i.e., each vegetation asset159 inspection program is 

detailed in its own section).The electrical corporation must include inspection programs it is 

discontinuing or has discontinued since the last WMP submission; in these cases the electrical 

corporation must explain why the program is being discontinued or has been discontinued. 

8.1.3.1 Distribution Detailed Inspections and Remediations (IN-1.1)160 

157 The purpose of the study was to develop recommendations for substation equipment inspection 
and maintenance based on qualitative analysis of probability and consequence of failure and associated ignition. 
158 Manual adjustment by SCE to reflect the asset inspections section. 
159 Manual adjustment by SCE to reflect the asset inspections section. 
160 The “Distribution Detailed Inspections and Remediations” program is referred to as “HFRA 360” within the 2025 
GRC. 
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Process 

In this section, the electrical corporation must provide an overview of the individual asset inspection 

program, including inspection criteria and the various inspection methods used for each inspection 

program. 

SCE performs visual detailed inspections of distribution facilities as part of its routine practices 

throughout its service area in compliance with GO 165. Degradation of equipment and structures as part 

of wear and tear during normal operations and due to external factors, such as weather or third-party 

caused damage increases the probability of in‐service malfunction or failures that can have safety and 

service reliability impacts. GO 95 provides guidance on overhead electric line construction standards and 

GO 165 provides guidance on the minimum timing for inspections. SCE performs inspections in our high-

fire risk areas that go beyond the GO 95 and GO 165 requirements as described below. 

To identify equipment or structure degradation that occurs between compliance cycles that could lead 

to a potential ignition risk, SCE conducts more frequent and ignition-focused risk inspections in HFRA 

beyond GO 165 requirements (“High Fire Risk-Informed inspections” or “HFRI inspections”). Prior to 

2019, distribution detailed inspections entailed a ground‐based visual inspection conducted by 

inspectors within HFRA and non-HFRA.  

In 2019, a crossarm failed on a pole, and resulted in a small fire. An investigation revealed that the 

crossarm was damaged, and the damage was not visible from the ground. Thus, in 2019 SCE began to 

also perform aerial detailed visual inspections via helicopter or drone as shown below in Figure SCE 8-18 

in HFRA to supplement ground-based inspections to identify deterioration or unfavorable asset 

conditions, such as a damaged pole top as shown below in  

Figure SCE 8-19. Ground inspections continue to be necessary because they help detect 

equipment/structure conditions that are difficult to identify via aerial inspections (e.g., the condition of 

guy anchors are not able to be assessed appropriately via aerial inspections), such as a damaged wood 

pole and h-frame (see Figure SCE 8-20 and  

Figure SCE 8-21 below). In 2022, SCE piloted a single visit 360 inspection for distribution (for inspections 

on 33kV assets and below), this consisted of performing the ground and aerial inspections for the 

structure on the same visit. 360 Inspections will not typically be performed by one individual, but 

instead by both an inspector and a pilot. In some cases, a single inspector will perform an inclusive 

inspection (ground and aerial). A quality review of a pre-determined percentage will be performed to 

ensure consistency and aptitude of inspection.  
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Figure SCE 8-18 Drone (left) and SCE Helicopter (right) 

Distribution Aerial Inspection (Drone) SCE Helicopter 

Figure SCE 8-19 Damaged Pole Top on a 4kV Circuit (Drone Capture) 

Distant At Close Range 

Figure SCE 8-20 Damaged Wood Pole on a 16kV Circuit 

Distant At Close Range 



285 

Figure SCE 8-21 Damaged H-Frame on a 12kV Circuit 

Distant At Close Range 

The frequency of HFRI inspections varies by the location-specific risk (as defined by IWMS) within SCE’s 

HFRA and emergent conditions. Issues identified by inspectors during the detailed inspections are 

prioritized for remediation to be completed within GO95 compliance timelines. Remediations can be 

repairs to or replacements of existing assets depending on asset condition. For example, SCE repairs 

ground molding with that is found to be broken/damaged with an exposed ground wire at the public 

level. Also, SCE replaces wood guy guards if found to be missing, damaged or outdated. 

SCE has enhanced its HFRI inspections since 2018 based on continuously improving data and ignition risk 

analysis. One such example is that since 2020, SCE’s Fire Science team has identified Areas of Concern 

(AOCs) in HFRA based on actual current year conditions, which are areas that pose increased fuel-driven 

(Summer AOCs) and wind-driven (Fall AOCs) fire risk. The AOCs are identified based on several factors, 

including fire history, current and near-term weather conditions, fuel type, exposure to wind, and 

egress, among others. To mitigate the potential risk in AOCs, SCE implements an action plan in the AOCs 

that includes inspections of the assets (e.g., distribution, transmission, and generation) and, acceleration 

of remediations for the assets with the highest risk.  

SCE also updates its AOCs effort each year based on lessons learned in order to optimize efficiency in 

execution of the action plan prior to peak fire season.  

From 2023 to 2025, SCE’s distribution detailed inspections will include a single visit ground and aerial 

inspection of the structure also known as the “360 inspection.” In addition, SCE plans to continue the 

Summer and Fall AOCs program as a component of the distribution detailed inspections. 

Include relevant visuals and graphics depicting the workflow and decision-making process the electrical 

corporation uses for the inspection program. 

Figure 8-1a below depicts the workflow and decision process regarding distribution detailed inspections. 
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Figure 8-1a Distribution Detailed Inspections and Remediations Workflow 

Frequency or Trigger 

In this section, the electrical corporation must identify the frequency (including how frequency may differ 

by HFTD Tier or other risk designation[s]) or triggers used in the inspection program, such as inputs from 

the risk model. 

SCE conducts detailed inspections of each structure within HFRA at least once every three years, 

which exceeds the GO 165 requirements of once every five years.161 Standard ground-based 

distribution detailed inspections continue to be performed in SCE’s non‐HFRA every five years in 

accordance with GO 165 requirements.  

Because risk levels vary across SCE’s HFRA, structures are prioritized for inspection based on POI and 

consequence. In determining the 2023 Distribution HFRI inspection scope, SCE used the locational risk 

categorization from its IWMS Risk Framework, incorporated the latest risk modeling, and appropriate 

reserve capacity needed for resources to perform emergent AOCs. Figure SCE 8-22 below, outlines the 

process by which SCE incorporates risk through its inspection scoping processes. 

161 The not to exceed three-year frequency guidance applies to all structures within HFRA distribution scope (e.g., 
distribution poles, combination poles and streetlight only poles) unless designated as higher frequency based 
on risk. 
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Figure SCE 8-22 Evaluation of Risk for Distribution 

In 2022, SCE shifted to a 5x5 matrix with one dimension of the matrix representing five levels of POI 

risk and the other dimension representing five levels of consequence. The structures that fall into 

Severe Risk Area and High Consequence Area IWMS tranches and qualify as the highest risk 

structures in their respective 5x5 matrix are inspected more frequently. This is illustrated in Figure 

SCE 8-23 below. Each 5x5 matrix in the figure represents the portion of the structure population 

that qualifies as the specific IWMS tranche (e.g., Severe Risk Areas, High Consequence Areas or 

Other HFRA). The percentages within each cell represents the percent of total risk associated with 

the structures within the population. The percent of total risk takes into consideration the number of 

structures in the cell which may result in a higher percentage in a relatively lower risk cell compared to a 

relatively higher risk cell (i.e., POI Level 5, TS Level 1 contains a higher risk total percent then POI Level 1, 

TS Level 1). Figure SCE 8-23 shows that in 2023, SCE will inspect structures that comprise approximately 

99% of risk in HFRA associated with distribution structures.162 

SCE will annually inspect at minimum, all structures in areas identified as Severe Risk Areas and those 

structures identified within an AOCs. Additionally, in 2023 SCE will inspect highest risk structures in 

Severe Risk Areas IWMS category twice per year. Structures in High Consequence Areas will either 

be inspected annually, or once every two years depending on the risk profile. All remaining lower risk 

structures captured within the IWMS Other HFRA category will be inspected once every three 

years.  

Figure SCE 8-23 Visualization of Risk Analysis for Distribution 

Regarding remediations, Priority 1 (P1) conditions are addressed within 72 hours either by fully 

remediating the condition or by temporarily repairing the equipment or structure and resolving 

immediate safety concerns prior to more extensive follow‐up corrective action. P1 notifications are 

162 Risk as measured by multiplying POI by Technosylva consequence. The same 99% risk coverage applies to SCE’s 
Transmission Detailed Inspections.  
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emergent activities, also referred to as breakdown maintenance, and include the repair of SCE 

equipment and structures that are severely damaged, compromised or have failed while in service. 

Examples of P1 conditions include vegetation touching lines, broken crossarms or insulators, 

burned connectors, or wires laying on crossarms.  

Priority 2 (P2) issues are lower risk than P1s and therefore are resolved within six months for Tier 3 

or 12 months for Tier 2 within HFRA. Examples of P2 issues include vegetation near lines and 

deteriorated crossarms or splices. 

Priority 3 (P3) issues do not require near‐term remediation because they do not pose material 

safety, reliability, or fire risks, and will either be repaired in conjunction with other scheduled work 

at the structure or re‐evaluated at or before the next detailed inspection. P3 issues generally 

require remediation within 60 months pursuant to GO 95, Rule 18. Examples of P3 issues include 

missing items such as reflector strips, ground moldings, guy wire guards, or high voltage signs. 

If the inspection program is schedule-based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must explain 

why. 

SCE utilizes a risk-informed strategy as described above to identify inspection scope and then 

schedules those inspections in HFRA to be performed before the peak of fire season and Non-HFRA 

inspections to be completed based on their compliance due dates. Additionally, SCE informs its 

schedule by prioritizing inspections in Summer AOCs areas to be completed prior to summer and 

Fall AOCs areas to be completed prior to fall.  

Accomplishments, Roadblocks, and Updates 

In this section, the electrical corporation must discuss: 

• Noteworthy accomplishments for the inspection program since the last WMP submission

In 2022, SCE completed 162,721 distribution ground inspections and 157,144 distribution aerial 

inspections which exceeded the targets of 152,000 and 150,000 respectively. As discussed above, in 

2022, SCE successfully completed the 360 inspections for distribution pilot, which consisted of 

performing ground and aerial inspections for structures on the same visit. The previous approach, for 

HFRA inspections, consisted of a ground and aerial inspection taking place on separate schedules. The 

benefits of this new approach are fewer anticipated customer impacts, more efficient notification 

prioritization, safety benefits for field personnel, more consistent asset data capture, as well as 

reduction in environmental impacts (e.g., reduced driving in the field). 

Another noteworthy accomplishment in 2022 is a decrease in QA/QC findings regarding secondary 

conductors. SCE has deployed improved training for its inspectors and improvements within the 

inspection survey which has contributed to this decrease. Please reference ACI SCE-22-17 Address 

Secondary Conductor Issueswithin Appendix D: Areas for Continued Improvement of this WMP for 

additional details. 

• Roadblocks the electrical corporation has encountered while implementing the inspection

program and how the electrical corporation has addressed the roadblocks
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In 2022, SCE encountered access and customer issues when performing the distribution detailed 

inspection program. To address access issues, SCE utilized Air Operations to perform the inspections 

aerially, where possible. For any customer issues raised, SCE coordinated with each of the customers in 

an attempt to resolve their concerns and perform the inspections. 

• Changes/updates to the inspection program since the last WMP submission including known

future plans (beyond the current year) and new/novel strategies the electrical corporation may

implement in the next 5 years (e.g., references to and strategies from pilot projects and research)

As discussed above, in 2022 SCE began implementation of the single-visit 360 inspection for distribution 

HFRA detailed inspections. From 2023 to 2025, SCE will continue to execute the single-visit 360 

inspections for distribution detailed inspections. 163 

For 2023 and beyond, SCE will utilize a purely risk-based inspections and will inspect more frequently 

than GO 165 5-year requirement for all structures within HFRA. Over the next five years, SCE will 

transition to a risk-informed remediation framework for all asset notifications. 

A new strategy that SCE is evaluating is the ability to utilize LiDAR specifically for asset inspections. 

Currently, SCE does not directly collect LiDAR data for the purpose of inspecting T&D distribution lines 

and equipment. Historically, SCE collected LiDAR data for vegetation management, engineering, and 

electric asset data needs. To directly mitigate wildfire ignition risk, the vegetation management 

organization utilizes LiDAR datasets to inspect vegetation grow/fall-in encroachment risks to identify 

priority notifications. The use of LiDAR for inspecting vegetation encroachment and clearance is 

described in Section 8.2.2.4.1.  

In 2021, the scope, schedule, and cost of procuring LiDAR data for SCE was consolidated in the 

centralized inspections organization to ensure that the inspections organizations are aware of LiDAR 

data collected throughout SCE. Then in 2022, SCE performed a detailed evaluation and competitive 

procurement to select a LiDAR visualization and analytics software platform to enable the visualization 

of the collected LiDAR data. This platform will help SCE prepare for advanced analytics capabilities 

supporting overhead structural T&D inspections via AI/ML analytics at a network scale. In addition, SCE 

also engaged in the procurement of a diverse array of suppliers that provide end-to-end data LiDAR life 

cycle capabilities including ground control survey, data collection, data processing (e.g., calibration and 

feature classification), and data analytics. In 2023, SCE will begin operationalizing the LiDAR visualization 

and software platform as well as explore the development of T&D LiDAR inspection surveys that can be 

leveraged by the inspection programs to log and track identified inspection risk and issue notification 

work orders if necessary. 

8.1.3.2 Transmission Detailed Inspections and Remediations (IN-1.2) 

Process 

163 While the intent of the program is for most inspections to follow these 360 single visit approaches, there may 
be instances where the ground and aerial inspections cannot be performed on the same visit and must be 
performed on different visits. 
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In this section, the electrical corporation must provide an overview of the individual asset inspection 

program, including inspection criteria and the various inspection methods used for each inspection 

program. 

SCE performs detailed inspections of SCE’s overhead transmission electric system in compliance with 

regulatory requirements including GO 165, NERC and WECC rules and regulations, and the CAISO 

Transmission Control Agreement. 

Degradation of transmission equipment and structures as part of wear and tear during normal 

operations and due to external factors, such as weather or third-party caused damage, increases the 

probability of in‐service malfunction or failure which can have safety and service reliability impacts. 

CPUC, NERC, WECC and CAISO regulatory requirements as well as SCE’s wildfire risk models for HFRA 

drive the type and frequency of inspections to be performed.  

To identify asset conditions that may lead to malfunction or failure, SCE’s Transmission Inspection and 

Maintenance Program (TIMP) performs visual detailed inspections of overhead transmission and sub‐

transmission assets. For compliance purposes, these inspections are conducted by qualified inspectors 

every three years. GO 95 provides guidance on overhead electric line construction standards and GO 

165 provides guidance on the minimum timing for inspections and maintenance for which SCE is 

required to comply. However, to identify transmission equipment or structure degradation that occurs 

between compliance cycles due to natural wear and tear or emergent events such as weather or third 

party caused damages that could lead to a potential ignition risk, SCE has implemented more frequent 

and ignition-focused risk inspections on transmission equipment and structures in HFRA (“HFRI 

inspections”). 

As with distribution inspections, aerial inspections supplement ground-based inspections. Aerial 

inspections are typically performed at the same locations as ground inspections and in combination 

provides a 360-degree view of the assets to detect equipment/structure conditions that are difficult to 

identify via ground inspections, such as missing cotter keys, which could lead to faults and ignitions (see 

Figure SCE 8- below). From 2023 to 2025, SCE’s compliance driven structure inspections within HFRA will 

follow the same type and scope of inspection that SCE uses to perform its transmission HFRI inspections 

as discussed below, which includes both a ground and an aerial inspection of the structure. 
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Figure SCE 8-24 Transmission Missing Cotter Key (Drone Capture) 

Distant At Close Range 

Include relevant visuals and graphics depicting the workflow and decision-making process the electrical 

corporation uses for the inspection program. 

Below in Figure 8-1 b, is a relevant visual that depicts the workflow and decision process regarding 

transmission detailed inspections.  

Figure 8-1 b Transmission Detailed Inspections Workflow 

Frequency or Trigger 

In this section, the electrical corporation must identify the frequency (including how frequency may differ 

by HFTD Tier or other risk designation[s]) or triggers used in the inspection program, such as inputs from 

the risk model. 
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SCE performs a detailed transmission inspection of its entire service area over the span of three years. 

As risk levels vary across SCE’s HFRA, a targeted quantitative approach for transmission inspections is 

being deployed to balance risk reduction, resource availability, and costs. Structures are prioritized for 

inspection based on POI and consequence. SCE aligned 2023 inspection scope with the IWMS and 

incorporated the latest risk modeling while taking into account the resource requirements of potential 

emergent inspections throughout the year. Figure SCE 8-25 summarizes the frequency of Transmission 

structure inspections based on IWMS risk tranche. Transmission structures in Severe Risk Areas and 

those structures identified within an AOC will be inspected annually at a minimum and a portion of 

highest risk structures in the Severe Risk Areas will be inspected twice a year. Additionally, transmission 

structures in High Consequence Areas will either be inspected annually, or once every three years based 

on the risk-informed 5x5 Matrix as shown below in Figure SCE 8-25. All remaining lower risk 

transmission structures in the IWMS Other HFRA category will be inspected once every three years. 

Where an inspection in HFRA is scheduled to be performed for compliance reasons around the same 

time as SCE’s risk analysis determines that an HFRI inspection should be performed, these inspection 

requirements are combined into one inspection. The transmission HFRI inspections and remediations 

frequency methodology is similar to distribution as described within Section 8.1.3.1 above. Please refer 

to that section for additional detail. 

Figure SCE 8-25 Visualization of Risk Analysis for Transmission 

If the inspection program is schedule-based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must explain 

why. 

SCE utilizes a risk-informed strategy as described above to identify inspection scope and then 

schedules those inspections in HFRA to be performed before the peak of fire season. Additionally, 

SCE informs its schedule by prioritizing inspections in Summer AOCs areas to be completed for 

summer readiness and Fall AOCs areas to be completed for fall readiness.  

Accomplishments, Roadblocks, and Updates 

In this section, the electrical corporation must discuss: 

• Noteworthy accomplishments for the inspection program since the last WMP submission
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In 2022, SCE completed 17,542 transmission ground inspections and 17,133 transmission aerial 

inspections which exceeded the target of 16,000 (both ground & aerial). In addition, SCE initiated a more 

formalized process to incorporate field expertise in the development of the next yearly inspection 

scope. SCE supplemented the inspection scope informed by the risk models with input from 

Transmission Senior Patrolman who have field knowledge about asset and location conditions that may 

not be included in current models. Based on this analysis, SCE expanded the 2023 HFRI inspection 

annual scope. Field input not only helps us improve risk reduction, but also facilitates risk model 

validation and enhancements. This is a good example of frontline worker feedback of wildfire risk they 

see in the field.  

• Roadblocks the electrical corporation has encountered while implementing the inspection

program and how the electrical corporation has addressed the roadblocks

SCE rolled out a new inspection tool in 2022 (InspectForce) for Transmission ground and for Distribution 

and Transmission aerial inspections. SCE experienced challenges relating to logistics and access to bug 

fixes and desired enhancements. SCE’s Transmission and Distribution execution teams worked very 

closely with SCE’s IT department to prioritize fixes and enhancements and were able to stabilize the tool 

so that 2022 inspections could be effectively completed. This tool will bring together all core inspection 

programs into one inspection tool that will integrate into SCE’s systems of record. 

• Changes/updates to the inspection program since the last WMP submission including known

future plans (beyond the current year) and new/novel strategies the electrical corporation may

implement in the next 5 years (e.g., references to and strategies from pilot projects and

research)164

In 2022, SCE began the new unified 360 approach for distribution inspections, which consisted of 

performing ground and aerial inspections for structures on the same visit. SCE is evaluating 

whether to implement a similar approach for transmission inspections in the future. Additionally, 

please reference Section 8.1.3.1 for the specialized T&D LiDAR program’s accomplishments, current 

state and future plans for transmission. 

Another update to our transmission inspection program is that SCE identified five transition span 

locations that require remediation to reduce ignition risk as part of wire-to-wire contact. Analysis of 

outage data indicated that transition span clashing accounts for 30% of outage events that were 

recorded in the “Other” primary driver category. High-risk transition spans, as shown below in  

Figure SCE 8 are conductor spans on the transmission system where the conductor changes 

orientation from a horizontal configuration to a vertical configuration (or vice versa). In addition, 

transition spans are more susceptible to wire-to-wire contact under certain situations. These 

situations may include a high wind event or a vehicle-hit-structure where the wire-to-wire contact 

may create incandescent particles that could spark an ignition. This mitigation activities include 

164 In prior WMPs, SCE included a mitigation initiative (SH-13 – C-Hook Replacements) to proactively identify and 
remove C-Hooks from SCE’s Transmission system and replace with hardware in SCE's current construction 
standard. SCE completed this proactive replacement program in 2022 and has since sunset the program. SCE 
maintains a question in its Transmission inspection form regarding the identification of C-Hooks, just to ensure 
all C-Hooks have been removed from SCE’s system. Further, to the extent SCE acquires new transmission lines 
that contain C-Hooks, SCE intends to remove all C-Hooks prior to energizing those lines. 
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increasing conductor phase spacing by re-arranging the pole-head configuration, adding inter-set 

poles to decrease the span length, upgrading pole structures that will accommodate larger phase 

clearances, and installing line spacers to reduce risks where transition spans are identified. To 

identify high-risk transition spans, SCE revised the inspection survey form to include a question on 

the location of transition spans and to then SCE’s engineering team will perform additional analysis 

on those locations.  

Figure SCE 8-26 Example of Transition Span 

 

 

8.1.3.3 Distribution Patrols Inspections 
 

Process 

In this section, the electrical corporation must provide an overview of the individual asset inspection 

program, including inspection criteria and the various inspection methods used for each inspection 

program. 

SCE performs patrol inspections of SCE's overhead distribution electric system in compliance with GO 

165. A patrol inspection is a simple visual inspection that is designed to identify obvious structural 

problems or hazards. GO 165 requires SCE to perform an annual patrol inspection of all overhead 

distribution electric assets that are in SCE’s HFRA. Annual grid patrols inspections provide SCE an 

additional opportunity to identify P1 conditions that may have occurred since the last inspection. 

Include relevant visuals and graphics depicting the workflow and decision-making process the electrical 

corporation uses for the inspection program. 

Below in Figure 8-1c, is a relevant visual that depicts the workflow and decision process regarding 

distribution patrol inspections.  
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Figure 8-1c Distribution Patrol Inspections Workflow 

 
 

Frequency or Trigger 

In this section, the electrical corporation must identify the frequency (including how frequency may differ 

by HFTD Tier or other risk designation[s]) or triggers used in the inspection program, such as inputs from 

the risk model. 

Annual Patrols are performed on all above ground structures, overhead conductors and equipment, as 

well as entryways to subsurface enclosures and vaults throughout SCE’s service area. Additionally, in 

2021 SCE introduced the concept of a Fall AOCs pre-patrol as a component of the AOCs effort to prepare 

for peak fire season. The Fall AOCs pre-patrol consists of a vehicle-based (where possible) patrol which 

looked for P1 conditions, mid-span clearance conditions (e.g., vegetation in lines or potential wire slap) 

and Communication Infrastructure Provider (CIP)/third party hazardous conditions.  

If the inspection program is schedule-based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must explain 

why. 

SCE schedules its annual grid patrols in HFRA to be completed in the first half of the year in order to be 

performed prior to the summer months. SCE’s Fall AOCs pre-patrols are scheduled to be completed 

prior to peak fire season. 

Accomplishments, Roadblocks, and Updates 

In this section, the electrical corporation must discuss: 

• Noteworthy accomplishments for the inspection program since the last WMP submission 

 

 

SCE completed patrol inspections of all distribution grids (which includes HFRA), and associated 
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structures, in 2022. 

• Roadblocks the electrical corporation has encountered while implementing the inspection 

program and how the electrical corporation has addressed the roadblocks 

SCE encountered access issues with certain distribution assets performing this inspection program in 

2022. To mitigate, SCE utilized helicopters to perform the inspections aerially. 

• Changes/updates to the inspection program since the last WMP submission including known 

future plans (beyond the current year) and new/novel strategies the electrical corporation may 

implement in the next 5 years (e.g., references to and strategies from pilot projects and research)  

Since 2022, SCE engaged contractors to perform all grid patrol inspections to free up capacity for 

inspectors to focus on detailed inspections. There are no current plans for additional changes or 

improvements going forward; however, SCE will continue to evaluate the methods and data collections 

tools to improve the efficiency and risk mitigation opportunities of patrol inspections. 

8.1.3.4 Transmission Patrols Inspections 
 

Process 

In this section, the electrical corporation must provide an overview of the individual asset inspection 

program, including inspection criteria and the various inspection methods used for each inspection 

program. 

This program is part of SCE’s portfolio of inspection activities. SCE performs patrol inspections of SCE's 

overhead transmission electric system in compliance with GO 165, NERC, WECC rules and regulations 

and CAISO’s Transmission Control Agreement. A patrol inspection is a simple visual inspection that is 

designed to identify obvious structural problems or hazards associated to the structure. 

Include relevant visuals and graphics depicting the workflow and decision-making process the electrical 

corporation uses for the inspection program. 

Below in Figure 8-1d is a relevant visual that depicts the workflow and decision process regarding 

transmission patrol inspections.  
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Figure 8-1d Transmission Patrol Inspections Workflow 

 
 

Frequency or Trigger 

In this section, the electrical corporation must identify the frequency (including how frequency may differ 

by HFTD Tier or other risk designation[s]) or triggers used in the inspection program, such as inputs from 

the risk model. 

SCE performs routine patrol inspections of all circuits in SCE’s service area annually and performs 

detailed patrol inspections every three years. Patrols are visual inspections and are done inside and 

outside of SCE’s HFRA. The more detailed HFRI inspections are often done at the same time as patrols, 

with structures in that scope getting a more comprehensive inspection than the patrol provides. 

Additionally, in 2021 SCE introduced the concept of a Fall AOCs pre-patrol to prepare for peak fire 

season. The Fall AOCs pre-patrol consists of a vehicle-based (where possible) patrol which looked for P1 

conditions. 

If the inspection program is schedule-based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must explain 

why. 

SCE aligns its patrol schedules based on compliance dates and optimizes scheduling where possible with 

transmission HFRA detailed inspections when the scope of the two programs overlap. Additionally, the 

Fall AOCs pre-patrols are scheduled to be completed prior to peak fire season. 
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Accomplishments, Roadblocks, and Updates 

In this section, the electrical corporation must discuss: 

• Noteworthy accomplishments for the inspection program since the last WMP submission 

SCE completed patrol inspections of all transmission and sub-transmission circuits (which includes 

HFRA), and associated structures, in 2022. 

• Roadblocks the electrical corporation has encountered while implementing the inspection 

program and how the electrical corporation has addressed the roadblocks 

SCE did not experience any roadblocks when implementing this inspection program in 2022. 

• Changes/updates to the inspection program since the last WMP submission including known 

future plans (beyond the current year) and new/novel strategies the electrical corporation may 

implement in the next 5 years (e.g., references to and strategies from pilot projects and research) 

Changes to the program scope or approach are not planned at this time. SCE plans to perform patrol 

inspections each year from 2023 to 2025 in alignment with previous years and in accordance with 

regulatory requirements. 

 

8.1.3.5 Distribution Infrared (IR) Inspections (IN-3) 
 

Process 

In this section, the electrical corporation must provide an overview of the individual asset inspection 

program, including inspection criteria and the various inspection methods used for each inspection 

program. 

SCE evaluated the need for infrared (IR) inspections on its distribution circuits and found that these 

inspections offer a substantial benefit beyond standard visual inspections. SCE had benchmarked 

methods to evaluate distribution overhead lines and learned that using IR technology to detect thermal 

differences and identify hot splices and connectors can be leading indicators of asset failure. SCE piloted 

IR inspections of energized distribution lines and equipment in 2017 and 2018 to help reduce the risk of 

conductor failure. Following the pilot, SCE deemed it prudent to inspect all distribution facilities in HFRA 

over a two-year cycle using IR technology. 

The IR scan can detect temperature differences between components and identify heat signatures of 

components called “hot spots,” that may indicate deterioration in structures and equipment not visible 

to the naked eye. Most inspections have been performed from ground vehicles; however, a small 

percentage of the inspections require the inspector to hike to the structure or perform the inspection 

from a helicopter.  
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IR inspections can detect conditions that may indicate a wide range of anomalies, including, but not 

limited to, failing switch and fuse contacts, poor connections, loose bushings, overloaded/failing 

transformers, and other issues that can result in component failure. These conditions are often not 

visible to the human eye and can go undetected during detailed visual inspections as shown below in 

Figure SCE 8-27. 

 

 

Figure SCE 8-27 Distribution Infrared (IR) Inspection of a 16kV Circuit 

Standard Imagery Thermal Imagery 

    

 

 

 

Include relevant visuals and graphics depicting the workflow and decision-making process the electrical 

corporation uses for the inspection program. 

Below in, is a relevant visual that depicts the workflow and decision process regarding distribution 

infrared (IR) inspections.  
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Figure 8-1e Transmission Patrol Inspections Workflow 

 
 

Frequency or Trigger 

In this section, the electrical corporation must identify the frequency (including how frequency may differ 

by HFTD Tier or other risk designation[s]) or triggers used in the inspection program, such as inputs from 

the risk model. 

SCE will continue to perform IR scans on overhead distribution equipment throughout SCE’s territory 

within HFRA from 2023 through 2025. Circuits within Tier 3 (extreme fire threat) and Tier 2 (elevated fire 

threat) are grouped by district and then prioritized by relative risk. Risk for each district is calculated by 

multiplying the POI by the Technosylva consequence, and then aggregating the risk scores of each 

structure in the district. District risk scores are ranked highest to lowest and are then scheduled 

accordingly. Since 2023 is the first year of the two-year cycle, SCE also incorporated IWMS in the 

prioritization analysis. The districts selected to be inspected annually were not only the highest risk, but 

also had large portions of their circuits that were within High Consequence Areas and Severe Risk Areas. 

From 2023 to 2025, following this methodology, SCE plans to inspect a total of approximately 5,100 

distribution circuit miles annually within HFRA; the circuits in the highest risk districts will be inspected 

annually and the remaining circuits every other year.  

If the inspection program is schedule-based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must explain 

why. 

SCE inspects the highest risk districts annually with the remaining scope approximately being split evenly 

and inspected every two years. The inspections are optimized and scheduled around the summer 

months to best recognize peak loading and temperatures of SCE’s equipment. 

 

Accomplishments, Roadblocks, and Updates 
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In this section, the electrical corporation must discuss: 

• Noteworthy accomplishments for the inspection program since the last WMP submission 

For 2022, the second year of the two-year cycle, SCE inspected the remaining overhead distribution 

circuit miles in HFRA which included 4,408 miles. 

• Roadblocks the electrical corporation has encountered while implementing the inspection 

program and how the electrical corporation has addressed the roadblocks 

SCE encountered issues relating to truck access (e.g., rural areas, secured areas, etc.) which were 

circumvented by performing the inspections from a helicopter. In addition, due to seasonal constraints 

(e.g., inclement weather) some inspections were re-scheduled to a different period of the year. 

• Changes/updates to the inspection program since the last WMP submission including known 

future plans (beyond the current year) and new/novel strategies the electrical corporation may 

implement in the next 5 years (e.g., references to and strategies from pilot projects and research) 

Since SCE’s 2022 WMP Update, changes have included optimizing the program schedule to balance risk 

coverage across each year while distributing mileage equivalently across both years. Additionally, in 

2023, SCE will plan and schedule the distribution infrared inspections, where operationally efficient, to 

be conducted May through September to take advantage of expected higher loading during those 

months which could result in better conditions to identify hot spots.  

 

8.1.3.6 Transmission Infrared (IR) and Corona Scan Inspections (IN-4) 
 

Process 

In this section, the electrical corporation must provide an overview of the individual asset inspection 

program, including inspection criteria and the various inspection methods used for each inspection 

program. 

In the first quarter of 2019, SCE launched the Transmission IR & Corona Scanning program. Specialized 

infrared and ultraviolet (Corona) light cameras are mounted to helicopters, which inspect the line, with 

special attention paid to splices, conductor connection/attachment points, and insulators. SCE utilizes 

internal resources to conduct all aspects of the IR and Corona inspections. 

Similar to the distribution infrared inspection protocol, the IR scan detects temperature differences and 

heat signatures of components, which may indicate problems that could result in component/conductor 

failure. Corona scanning is a technology that is only being used on transmission circuits in HFRA as 

certain anomalies (e.g., insulator failures) are not as common on distribution circuits. 

Corona detection is accomplished by identifying ultraviolet energy, which is generated by electric 

discharge or “leakage” due to the ionization of air surrounding high voltage electric components. In 

some cases, the “leakage” is substantial enough that it may result in an arc flash and potential ignition. 

The Corona image identifies a conductor that has broken strands by showing the ultraviolet energy that 

is generated by electric discharge. It is very difficult to identify this type of issue with conventional 

photographs. Figure SCE 8-28 below shows an example of a defect that was captured by a Corona scan 
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that could not be detected during a visual or IR inspection. Helicopters (see Figure SCE 8-29 below) are 

used for these inspections due to the long distances between structures and because these assets are 

frequently located on rugged terrain. 

Figure SCE 8-28 Midway-Vincent No 1 & No 2 500kV Lines 
Visual Infrared (IR) Corona Scan 

 

  

 

 

Figure SCE 8-29 SCE Helicopters 

SCE Helicopter Mounted with IR & Corona Camera 

    

 

Include relevant visuals and graphics depicting the workflow and decision-making process the electrical 

corporation uses for the inspection program. (see the example in Figure 8-1f). 

Below in Figure 8-1f, is a relevant visual that depicts the workflow and decision process regarding 

transmission infrared (IR) and Corona scan inspections.  
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Figure 8-1f Transmission Infrared (IR) and Corona Scan Inspections Workflow 

 
 

Frequency or Trigger 

In this section, the electrical corporation must identify the frequency (including how frequency may differ 

by HFTD Tier or other risk designation[s]) or triggers used in the inspection program, such as inputs from 

the risk model. 

 

The Transmission IR & Corona Scanning program uses a risk prioritized method with consideration given 

to HFRA circuit miles and circuits completed in the previous year. The circuits are risk assessed by their 

probability of ignition and consequence levels and then prioritized by their calculated risk score. The 

circuits inspected in the previous year are removed from the priority list unless identified as one of the 

highest risk circuits utilizing POI and Technosylva. 

Finally, the scope is chosen by identifying the remaining circuits that should be inspected to inspect 

approximately 1,000 HFRA circuit miles annually with this program. 1,000 annual miles allows SCE to 

inspect all transmission circuit miles roughly every five years while also targeting higher risk circuits 

more frequently. 

If the inspection program is schedule-based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must explain 

why. 

SCE inspects the highest risk circuits annually with the remaining scope on a five-year review cadence 

which distributes the risk proportionally each year. The work is executed in an operationally efficient 

manner, taking into account weather conditions, circuit loading, outages and the proximity of other 

circuits. 

 

Accomplishments, Roadblocks, and Updates 
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In this section, the electrical corporation must discuss: 

• Noteworthy accomplishments for the inspection program since the last WMP submission 

In 2022, SCE exceeded its WMP target of completing 1,000 circuit miles by completing 1,075 miles. 

• Roadblocks the electrical corporation has encountered while implementing the inspection 

program and how the electrical corporation has addressed the roadblocks 

SCE did not experience any roadblocks in implementing this inspection program in 2022. 

• Changes/updates to the inspection program since the last WMP submission including known 

future plans (beyond the current year) and new/novel strategies the electrical corporation may 

implement in the next 5 years (e.g., references to and strategies from pilot projects and research) 

Since SCE’s 2022 WMP Update, there have been no changes to this inspection program. SCE will 

continue to evaluate the results of this program to determine appropriate scope and methods for this 

activity going forward. Starting in 2023, SCE will investigate the most ideal way to align the Transmission 

Infrared risk methodology with IWMS. 

 

8.1.3.7 Generation Inspections (IN-5) 
 

Process 

In this section, the electrical corporation must provide an overview of the individual asset inspection 

program, including inspection criteria and the various inspection methods used for each inspection 

program. 

In 2019, SCE began performing wildfire inspections on all electrical lines to align with the EOI/HFRI 

initiative that began in late 2018 for transmission & distribution, equipment, and overhead wiring 

associated with generation infrastructure, including secondary and control lines feeding ancillary 

generation assets in HFRA. These inspections included ignition‐focused assessments of low‐voltage 

ancillary assets and their associated overhead lines, supporting structures, and any exposed wiring 

and/or threats from vegetation that require additional mitigation. In 2020 and 2021, SCE continued to 

inspect generation‐related assets and worked towards integrating wildfire related inspections into 

existing routine equipment and operations inspections to streamline field efforts. 

From 2023 to 2025, SCE is continuing its inspection program of relevant generation‐related assets in 

HFRA, including powerhouses, substations, and low‐voltage ancillary assets to identify needed 

remediations to reduce the risk of wildfire ignition. SCE’s generation facilities in HFRA are often located 

in or near heavily forested areas; ignitions related to these facilities could lead to substantial wildfire 

risk. Once asset deterioration or other corrective actions are identified during inspections, remediations 

of these conditions are intended to reduce the probability of faults and potential ignitions.  

Include relevant visuals and graphics depicting the workflow and decision-making process the electrical 

corporation uses for the inspection program. (see the example in Figure 8-1g). 

Below in Figure 8-1g is a relevant visual that depicts the workflow and decision process regarding 
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generation inspections.  

Figure 8-1g Generation Inspections Workflow 

 
 

Frequency or Trigger 

In this section, the electrical corporation must identify the frequency (including how frequency may differ 

by HFTD Tier or other risk designation[s]) or triggers used in the inspection program, such as inputs from 

the risk model. 

The frequency of generation HFRI inspections is based on each asset’s calculated risk, based on POI and 

Technosylva consequence. SCE inspects 75% of the risk associated with these generation facilities on an 

annual cadence. The remaining 25% is lower risk and is divided equally over a two-year cycle. This allows 

SCE to inspect approximately 88% of the risk associated with these facilities on a yearly basis. 

Generation HFRI inspections are performed on a two-year cycle utilizing the same risk methodology 

each year and which allows SCE to inspect every generation asset during the cycle. In 2022, SCE began 

the first year of the two-year cycle. In 2023, SCE will continue with the second year of the two-year 

cycle. 

If the inspection program is schedule-based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must explain 

why. 

Generation inspections are scheduled to be executed in an operationally efficient manner, which 

considers weather conditions and geographical location and are completed before peak fire season. 

 

Accomplishments, Roadblocks, and Updates 

In this section, the electrical corporation must discuss: 

• Noteworthy accomplishments for the inspection program since the last WMP submission 
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SCE exceeded its 2022 WMP target of inspecting 190 assets by completing 222 asset inspections.  

• Roadblocks the electrical corporation has encountered while implementing the inspection 

program and how the electrical corporation has addressed the roadblocks 

SCE encountered some inclement weather while implementing the inspection program in 2022; 

however, SCE was able to overcome this roadblock by rescheduling the affected inspections to different 

periods of the year when weather was more favorable. 

• Changes/updates to the inspection program since the last WMP submission including known 

future plans (beyond the current year) and new/novel strategies the electrical corporation may 

implement in the next 5 years (e.g., references to and strategies from pilot projects and research) 

Starting in 2024, SCE will investigate the most ideal way to align the generation risk methodology with 

IWMS. In addition, SCE will continue to monitor the asset inspections performed as well as the 

notifications found and should any trends or opportunities for improvement be identified, will seek to 

implement those as quickly as possible. 

 

8.1.3.8 Transmission Conductor and Splice Assessment (IN-9) 
 

Process 

In this section, the electrical corporation must provide an overview of the individual asset inspection 

program, including inspection criteria and the various inspection methods used for each inspection 

program. 

SCE is continuing its transmission conductor and splice assessment methods (LineVue and X‐Ray) in 

HFRA to complement existing inspection processes. SCE identified 87 transmission wire down events 

that occurred from 2015 to 2022165 throughout the SCE service territory, with most failures attributed to 

conductors and splices.166 Conductors and splices can fail due to age, weather, contact from object, and 

other factors that can lead to wires down. To reduce transmission conductor wire down events, SCE is 

using transmission conductor and splice assessment methods to identify anomalies and any underlying 

issues in order to replace or remediate conductors and/or splices that have a higher probability of 

failure. In addition, these methods help capture issues that may not be visibly apparent to the human 

eye or other inspection technologies. To the extent possible, SCE will coordinate LineVue and X-Ray on 

the same outage. 

LineVue and X‐Ray, as shown below in Figure SCE 8-30, were chosen for their enhanced inspection 

methods of finding anomalies which are not apparent or visibly exposed.  

Figure SCE 8-30 Transmission Conductor and Splice Assessment 

LineVue X-Ray 

 
165 2022 will be an historical year when SCE files the WMP in 2023. 
166 A wire down event is considered a risk to the public due to being on the ground or within eight feet of the 
ground. 
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Utilizes a magnetic flux to detect the 

degradation of the steel core of the 

conductor. 

 

Takes an internal image of the splice, 

which is used to determine degradation 

due to corrosion/improper installation. 

 

LineVue determines the deterioration of the cross-sectional area of the conductor steel core and detects 

any localized breaks or corrosion pits on the steel wires and loss of zinc galvanized layer. LineVue 

inspections are more effective than visual inspections in identifying these issues given the difficulty in 

seeing internal issues. Figure SCE 8-31 below shows an example of a LineVue inspection being 

performed on a transmission line. 

Figure SCE 8-31 LineVue Inspection 

Distant At Close Range 

 
 

 
 

 

X-Ray is used on conductor splices to verify proper installation as well as identify broken strands or 

deformities. X-Ray inspections are more effective than visual inspections in identifying these issues given 

the difficulty in seeing internal issues or improper termination installations.  

Figure SCE 8- below shows an example of an x-ray inspection being performed on a transmission line. In 

addition, Figure SCE 8-33 below shows an example of an anomaly identified during an x-ray inspection 

that otherwise could not be captured visually. 
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Figure SCE 8-32 X-Ray Inspection 

Distant At Close Range 

 
 

 
 

 
 

 

Figure SCE 8-33 Anomaly Identified During X-Ray Inspection 

 

 

Include relevant visuals and graphics depicting the workflow and decision-making process the electrical 

corporation uses for the inspection program. 

Below in, is a relevant visual that depicts the workflow and decision process regarding transmission 

conductor and splice assessment.  
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Figure 8-1h Transmission Conductor and Splice Assessment Workflow 

 
 

Frequency or Trigger 

In this section, the electrical corporation must identify the frequency (including how frequency may differ 

by HFTD Tier or other risk designation[s]) or triggers used in the inspection program, such as inputs from 

the risk model. 

 

As outlined below in Figure SCE 8-34, SCE developed a risk methodology to evaluate risk across 

transmission structures to help prioritize transmission inspections. This methodology utilizes various 

data elements, including structure age and location, circuit loading, splice count, conductor type, outage 

data, and repair notifications. SCE then incorporated Technosylva consequence impacts and an 

environmental multiplier composed of atmospheric corrosivity and historical fire maps to calculate and 

rank risk across assets.  

In 2023, inspections will be prioritized in the order of the risk ranking by structures, followed by a 

desktop analysis to determine whether LineVue or X-Ray should be utilized. For example, X-Ray is only 

performed on splices. Coordination is then needed with SCE’s Air Operations team to determine 

availability of helicopters to perform LineVue and/or X-Rays as well as outage availability. Finally, a field 

inspection is performed with either LineVue or X-Ray to identify if any anomalies or underlying issues 

are present. While locations for LineVue and X-Ray are selected based on risk analysis, consideration is 

also given to operational feasibility and locations that offer specific learnings. 
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Figure SCE 8-34 Transmission Conductor and Splice Prioritization 

 
If the inspection program is schedule-based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must explain 

why. 

As described above, the transmission conductor and splice assessment program utilize risk prioritization 

to identify its scope. SCE prioritizes mitigations and to the extent possible leverages work bundling on 

existing planned outages to minimize the potential reliability and customer impacts. 

 

Accomplishments, Roadblocks, and Updates 

In this section, the electrical corporation must discuss: 

• Noteworthy accomplishments for the inspection program since the last WMP submission 

 

In 2022, SCE inspected 79 spans with LineVue, 63 splices with x-ray and obtained six conductor samples 

which exceeded the targets of 75 spans, 50 splices and 5 conductor samples respectively. 

• Roadblocks the electrical corporation has encountered while implementing the inspection 

program and how the electrical corporation has addressed the roadblocks 

The LineVue and x-ray inspection methods can technically be performed while the transmission line is 

either energized or de-energized; however, due to safety and qualification requirements (e.g., helicopter 

and crew training), SCE chose to schedule most of the inspections while de-energized. To mitigate this 

challenge, SCE is looking to obtain additional training and equipment to perform these inspections while 

energized safely.  

• Changes/updates to the inspection program since the last WMP submission including known 

future plans (beyond the current year) and new/novel strategies the electrical corporation may 

implement in the next 5 years (e.g., references to and strategies from pilot projects and research) 

•  
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Since the 2022 WMP update, SCE is no longer obtaining conductor samples due not being able to obtain 

viable samples within the field without potentially adding risk into the system. In addition, as a result of 

the 63 splices x-rayed four P1s, 20 P2s and 10 P3s were identified. The high find rate of P1s, P2s and P3s 

compared to the number of x-rays conducted validated the continuation of this inspection program into 

2023. SCE will continue to monitor the find rate and should it continue to remain high, more proactive 

mitigations will be considered in the future. Starting in 2023, SCE will investigate the most ideal way to 

align the transmission conductor & splice assessment risk methodology with IWMS. 

 

8.1.3.9 Intrusive Pole Inspections 
 

Process 

In this section, the electrical corporation must provide an overview of the individual asset inspection 

program, including inspection criteria and the various inspection methods used for each inspection 

program. 

SCE performs intrusive pole inspections (IPI) in compliance with GO 165. The strength of wood poles can 

diminish over time due to insect infestation or material deterioration, increasing the probability of 

structure failure, which is a safety hazard given the electrical equipment supported by the poles and 

proximity of these poles to the public. 

The IPI program is a preventative program designed to identify deteriorated poles within HFRA and non-

HFRA that may require remediation to meet with GO 95 requirements, while maintaining the safety of 

personnel, public, and environment. The IPI program was established in accordance with GO 165 to 

evaluate SCE’s wood poles using visual and internal examination of the poles (by drilling into the pole 

and testing the extracted wood) to identify damage or decay, analyze the remaining strength of the 

pole, and determine if remediation is required. As an industry practice approved by the Commission, the 

program performs remedial treatments during intrusive inspections to prevent poles from deteriorating 

and to extend the useful lives of the poles.  

Include relevant visuals and graphics depicting the workflow and decision-making process the electrical 

corporation uses for the inspection program. 

Below in Figure 8-1i, is a relevant visual that depicts the workflow and decision process regarding 

intrusive pole inspections.  
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Figure 8-1i Intrusive Pole Inspections Workflow 

 
 

Frequency or Trigger 

In this section, the electrical corporation must identify the frequency (including how frequency may differ 

by HFTD Tier or other risk designation[s]) or triggers used in the inspection program, such as inputs from 

the risk model. 

SCE utilizes a 10‐year inspection cycle using a grid-based approach to maintain operational and resource 

allocation efficiencies and is in line with industry practices and benchmarking. This inspection cadence is 

more frequent than what is generally required in GO 165. Small portions of annual work are prioritized 

to address constrained poles that SCE was unable to inspect previously for various reasons (e.g., unable 

to access and/or obstructions). Additionally, GO 95 Rule 44.2 informs ad hoc inspections that are 

performed through the IPI program annually.167  

If the inspection program is schedule-based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must explain 

why. 

SCE utilizes a 10‐year grid approach to maintain operational and resource allocation efficiencies and 

compliance throughout the system. Small portions of annual work are prioritized to address constrained 

poles unable to be inspected previously for various reasons (e.g., unable to access and/or obstructions). 

By aligning with a 10-year cycle, SCE is able to help ensure that decay rates do not increase for local 

conditions. 

 

Accomplishments, Roadblocks, and Updates 

 
167 Rule 44.2 of GO 95 mandates that pole loads calculated in anticipation of additional construction 
incorporate the results of an intrusive inspection completed within the previous 5 years for wood poles 
older than 15 years. 
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In this section, the electrical corporation must discuss: 

• Noteworthy accomplishments for the inspection program since the last WMP submission 

SCE’s find rate for the IPI program is decreasing due to the preventative maintenance program which 

identifies deteriorated poles prior to failure and speaks to the health of poles throughout SCE’s service 

territory. 

• Roadblocks the electrical corporation has encountered while implementing the inspection 

program and how the electrical corporation has addressed the roadblocks 

In 2022, SCE experienced roadblocks, such as access issues and obstruction at the base of the pole 

within HFRA. In order to address this, SCE worked through customer notifications, appointments, and 

removal of customer-built obstructions and will continue to work through any outstanding obstacles to 

obtain the inspection results. 

• Changes/updates to the inspection program since the last WMP submission including known 

future plans (beyond the current year) and new/novel strategies the electrical corporation may 

implement in the next 5 years (e.g., references to and strategies from pilot projects and research) 

In 2023, SCE will continue evaluating performance and scope identifications of the IPI program through 

ongoing asset performance and risk prioritization analysis. This includes investigating historical data 

concerning poles that are selected for remediation and identifying reasons for failure. This will help SCE 

ensure that it is installing the right pole type in the grid, and reducing foreseeable failure (e.g., replacing 

wood with non-wood poles where damage is caused by woodpecker activity).  

 

8.1.3.10 Substation Inspections 
 

Process 

In this section, the electrical corporation must provide an overview of the individual asset inspection 

program, including inspection criteria and the various inspection methods used for each inspection 

program. 

In 2020, SCE performed a study to help identify potential sources of ignition from major substation 

assets and develop recommendations for substation equipment inspections and maintenance. This 

study concluded in 2020 and recommended three actions in the inspection space: continue the 

installation of Circuit Breaker Online Monitoring (CBOLM), prioritize inspections of oil-filled CBs in HFRA 

substations through the Oil Circuit Breaker Analysis (OCBA) program, and increase Predictive 

Maintenance Assessment (PMA) inspections on approximately 40 HFRA substations identified in the 

Failure Mode & Effects Analysis (FMEA). In 2021, SCE developed plans to perform this work, and began 

executing that year. 

Include relevant visuals and graphics depicting the workflow and decision-making process the electrical 

corporation uses for the inspection program. 

Below in Figure 8-1j, is a relevant visual that depicts the workflow and decision process regarding 
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substation inspections.  

Figure 8-1j Substation Inspections Workflow 

 
 

Frequency or Trigger 

In this section, the electrical corporation must identify the frequency (including how frequency may differ 

by HFTD Tier or other risk designation[s]) or triggers used in the inspection program, such as inputs from 

the risk model. 

For these programs, substations located within HFRA boundaries are given priority. Within the OCBA 

program, priority is first given to the HFRA equipment, although equipment condition, diagnostic results 

and/or known issues will also be taken into consideration when assessing priority order. Regarding PMA, 

priority is given to the HFRA substations identified within the FMEA. For CBOLM, prioritization is given to 

HFRA substations, followed by larger/more critical distribution voltage substations, especially those with 

elevated number of interruption events, and finally by transmission voltage stations. 

In 2022, SCE increased the frequency of PMA inspections from three and five years (depending on the 

substation) to a consistent two-year cycle for approximately 40 HFRA substations identified through the 

FMEA. SCE will also continue the installation of CBOLM devices as well as prioritizing existing oil 

equipment inspections through the OCBA program. 

If the inspection program is schedule-based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must explain 

why. 

SCE schedules PMA inspections based on which substations were identified within the FMEA. The 

substations within HFRA are then inspected every two years. For OCBA, prioritization is given to circuit 

breakers located in HFRA substations. For CBOLM, SCE is installing Circuit Breaker On-Line Monitors 

(CBOLM) at substations in HFRA to enable collection of real time circuit breaker operational health data 

during all normal and fault-clearing circuit breaker operations. When this real-time operational health 

data shows slowing or other operational risk, emergent maintenance is immediately triggered by a back-
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end server to activate crews to perform corrective maintenance. 

 

Accomplishments, Roadblocks, and Updates 

In this section, the electrical corporation must discuss: 

• Noteworthy accomplishments for the inspection program since the last WMP submission 

SCE completed its target of inspecting all substations that were originally identified within the FMEA by 

June 2022. 

• Roadblocks the electrical corporation has encountered while implementing the inspection 

program and how the electrical corporation has addressed the roadblocks 

SCE did not encounter any roadblocks while implementing the program for substation inspections in 

2022. 

• Changes/updates to the inspection program since the last WMP submission including known 

future plans (beyond the current year) and new/novel strategies the electrical corporation may 

implement in the next 5 years (e.g., references to and strategies from pilot projects and research) 

In 2022, SCE increased the frequency of PMA inspections from three to five years to a two-year 

inspection cycle for 37 HFRA substations. Substation inspection scope decreased to 37 substations; 

Topanga substation, which is out of service and Isabella and Tengen substations were omitted from the 

inspection cycle list due to not meeting the risk criteria. SCE will incorporate any lessons learned in its 

deployments of this new frequency in the future. 

8.1.4 Equipment Maintenance and Repair 
In this section, in addition to the information described above regarding distribution, transmission, and 

substation inspections, the electrical corporation must provide a brief narrative of maintenance 

programs. As a narrative, the electrical corporation must include its strategy for maintenance, such as 

whether the electrical corporation replaces or upgrades facilities/equipment proactively (for example, an 

electrical corporation may monitor dissolved gases in its transformers to detect potential transformer 

failures to alert engineering and maintenance personnel or component lifecycle management) or if it 

runs its facilities/equipment to failure.  

SCE maintains a robust infrastructure replacement (IR) program across its service area. Infrastructure 

replacements are typically: (1) unplanned, to address in-service failures; (2) planned, based on 

inspections; or (3) planned, based on engineering and data analysis. SCE’s infrastructure replacement 

programs discussed in this section are not wildfire driven, but rather driven by maintaining a safe and 

reliable electric distribution system.  

The narrative must include, at minimum, the following types of equipment: 

• Capacitors 

Transmission 

Not applicable as SCE currently does not have capacitors on the transmission system.  
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Distribution 

The distribution capacitor bank replacement program replaces or removes failed distribution capacitor 

banks and their associated capacitor switches. Each capacitor bank is comprised of capacitor units, 

fuses, a rack, and mounting hardware. For switched capacitor banks, capacitor switches and a capacitor 

control are also included. Capacitor banks are identified for reactive replacement through either cyclic 

or ad hoc field inspections. Capacitor data points are collected on a survey while aerial and/or ground 

inspections are being performed.  

Substation 

SCE substation capacitor banks are on a condition-based program, which entails periodic thermal and 

visual inspection and analysis by the Predictive Maintenance Assessment group. Also, SCE performs 

proactive maintenance, which involves a period inspection on equipment by operators. If an issue is 

identified, it is documented and reported to Maintenance personnel and further investigation of the 

issue is performed.  

• Circuit breakers 

Transmission 

Not applicable as these are substation equipment. 

Distribution 

Not applicable as these are substation equipment. 

Substation 

SCE has multiple programs to mitigate risks related to circuit breaker failures. SCE health scores all 

circuit breakers from bulk electric system (BES) voltage down to distribution customer circuit voltage. 

Our maintenance and inspection programs monitor and maintain circuit breaker conditions. The 

substation infrastructure replacement (IR) program replaces aging circuit breakers preemptively before 

they reach the end of their usable lives. The Substation Equipment Replacement Program (SERP) 

replaces overstressed circuit breakers. Both programs regularly interact to review forecast and bundle 

projects for cost effective implementation. These mitigations are intended to reduce the number of 

circuit breaker failures, which in turn reduces the associated reliability and safety risks. SCE also 

proactively tries to mitigate unplanned events by the utilization of the health index tool for circuit 

breakers. This takes input from SCE’s substation Condition Based Maintenance (CBM) programs which 

are designed for the ongoing identification, prioritization, and quantification of condition assessment 

performed on a recent asset. 

• Connectors, including hotline clamps 

Transmission 

As part of SCE’s Transmission Overhead Re-conductor Program (ORCP), hardware, and associated 

components including connectors will be replaced as a result of reconductoring, Additionally, while 

performing inspections conditions found to need repair will be documented and remediated.  

Distribution 
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As part of SCE’s OCP, hardware and associated components including connectors will be replaced as a 

result of reconductoring. Additionally, while performing inspections conditions found to need repair will 

be documented and remediated. 

Substation 

Not applicable as SCE currently does not have a designated replacement program. 

• Conductor, including covered conductor 

Transmission 

The ORCP replaces transmission conductor, to reduce the likelihood of risk events, such as wire downs, 

by replacing overhead segments with new conductor. Additionally, while performing inspections 

conditions found to need repair will be documented and remediated.  

Distribution 

The OCP is the primary vehicle for the proactive replacement of overhead conductor outside of High Fire 

Risk Areas (HFRA). OCP is a risk-informed program that proactively replaces high-risk conductor 

segments and includes the installation of protective devices as needed. To further optimize the 

program, SCE uses a risk analysis that considers factors such as consequences of a wire down event in 

areas with a high degree of public safety.  

This program aims to prevent failures that can lead to wire down events by replacing conductor that is 

more resilient to fault events and reduces the number of faults. OCP also replaces problematic 

conductor segments that have been spliced or damaged with larger more resilient conductor to improve 

system integrity and to reduce the number of potential wire downs.  

 

Substation 

The Copper Wire Replacement program replaces aging copper communication cable with fiber optic 

cable to preserve the reliability of grid protection and grid operations circuits and provides more 

bandwidth for increasing data needs. The average service life of copper cable ranges from 25 to 35 

years, depending on the environment where the cable is installed. Most of SCE’s copper cables are over 

25 years old, with more than 50% (over 1,000 miles of cable) over 35 years old. As copper cable reaches 

the end of its useful life, performance degrades because of ground faults, susceptibility to noise, and the 

effects of high-voltage testing and cable outages. These factors all greatly reduce system reliability. 

SCE has other substation programs related to communication assets, such as fiber optic replacement 

program, which replaces aging and problematic fiber optic cables, and microwave replacement program, 

which replaces obsolete, failed, beyond useful life, and damaged microwave equipment. 

• Fuses, including expulsion fuses 

Transmission 

Not applicable as SCE currently does not have fuses on the transmission system.  

Distribution 
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While performing inspections conditions found to need repair will be documented and remediated. 

Fuses are installed per our engineering standards for new construction and fuses are replaced when a 

failure has been identified. 

Substation 

While performing inspections, conditions found to need repair will be documented and remediated. 

Fuses are installed per our engineering standards for new construction and fuses are replaced when a 

failure has been identified. Refer to “other equipment not listed” section for ignition events reviewed 

through our Wildfire Mitigation Strategy department for proactive measures established through the 

evaluation of asset trends. 

• Distribution poles 

Programs, such as Pole Loading Program (PLP) and Intrusive Pole Inspection Program (IPI) identify when 

a pole needs to be replaced based on calculated criteria. SCE also has a Steel Stub Program, which 

supports the remediation of deteriorated wood poles that are within a specified threshold by restoring 

the poles to their original load capacity. The steel stub extends the useful service life of the wood pole 

while ensuring safety factors are maintained for safety and compliance. Pole data points are collected 

on a survey while aerial and/or ground inspections are being performed. Pole replacements can also be 

identified through detailed inspections, patrols, new construction (e.g., covered conductor, equipment 

replacement, new equipment installation, etc.) which requires pole loading that can result in pole 

replacement. 

Per SCE standards, distribution pole replacements in HFRA locations with no equipment and not located 

in a woodpecker area will be installed with a wood pole with fire resistant (FR) wrap. Distribution pole 

replacements in HFRA locations with specific equipment (e.g., transformer, capacitor, automatic 

recloser, RCS, or riser) will be installed with a composite pole with fire shield. 

• Lightning arrestors 

 

Transmission 

Not applicable as these are not installed on transmission lines. 

Distribution  

SCE performs aerial and/or ground inspections where issues pertaining to lightning arrestors could be 

identified. Lightning arrestor data points are collected on a survey while aerial and/or ground 

inspections are being performed. Refer to “other equipment not listed” section for ignition events 

reviewed through our Wildfire Mitigation Strategy department for proactive measures established 

through the evaluation of asset trends.  

Substation 

While performing inspections conditions found to need repair will be documented and remediated. 

Refer to “other equipment not listed” section for ignition events reviewed through our Wildfire 

Mitigation Strategy department for proactive measures established through the evaluation of asset 
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trends. 

• Reclosers 

Transmission 

Not applicable as SCE currently does not have a designated replacement program. 

Distribution 

The distribution automatic recloser replacement program replaces automatic reclosers (ARs) identified 

as being obsolete and/or unreliable. SCE has been replacing ARs in recent years to remove all old oil 

filled ARs from inventory and replace them with new vacuum ARs. The program will continue to replace 

older and obsolete vacuum ARs as well as Vacuum Fault Interrupters in the upcoming GRC cycle. 

Recloser data points are collected on a survey while aerial and/or ground inspections are being 

performed.  

Substation  

Automatic recloser replacement program is not applicable to substations. 

• Splices 

Transmission 

As part of SCE’s Transmission program (ORCP), hardware and associated components including splices 

will be replaced as a result of reconductoring. Additionally, while performing inspections conditions 

found to need repair will be documented and remediated.  

Distribution 

As part of SCE’s Distribution overhead conductor program (OCP), hardware and associated components 

including splices will be replaced as a result of reconductoring. Additionally, while performing 

inspections conditions found to need repair will be documented and remediated. SCE will continue to 

perform infrared (IR) inspections in HFRA. The IR scan detects temperature differences and heat 

signatures of components, which may indicate problems that could result in component failure. 

Additionally, while performing inspections conditions found to need repair will be documented and 

remediated. Fuses are installed per our engineering standards for new construction and fuses are 

replaced when a failure has been identified. 

Substation 

SCE uses infrared technology during substation inspection to identify hot spots on connection and 

components. While performing inspections conditions found to need repair will be documented and 

remediated. 

• Transmission poles/towers 

SCE performs both proactive and reactive maintenance and repairs on the transmission system based on 

inspection findings and system conditions. Proactive maintenance identifies issues during regular 

inspections, and reactive maintenance occurs due to unplanned events. This activity includes performing 

repairs on transmission line equipment and structures, such as poles, towers, conductors, and their 
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components, including FAA tower lighting and marker balls.  

Programs, such as Pole Loading Program (PLP) and Intrusive Pole Inspection Program (IPI) identify when 

a pole needs to be replaced based on calculated criteria. SCE also has a Steel Stub Program, which 

supports the remediation of deteriorated wood poles that are within a specified threshold by restoring 

the poles back to the original load capacity. The steel stub extends the useful service life of the wood 

pole, while ensuring safety factors are maintained for safety and compliance. Pole data points are 

collected on a survey for HFRA locations while aerial and/or ground inspections are being performed. 

Pole replacements can also be identified through detailed inspections, patrols, new construction (e.g., 

covered conductor, equipment replacement, new equipment installation, etc.) which requires pole 

loading that can result in pole replacement. Per SCE standards, new construction or pole replacements 

are installed with wood pole with fire resistant (FR) wrap. 

SCE’s Transmission Infrastructure Replacement Program targets assets for replacement, such as 

overhead conductor, underground cable, switches, cable terminations, and other infrastructure based 

on risk, engineering and data analysis. The tower corrosion program is an assessment program that SCE 

implements annually to identify the total scope of remediation work. These assessments will be above 

and below ground. Without mitigation, especially in more extreme weather areas, SCE’s lattice towers 

will continue to corrode.  

Finally, regarding insulator washing, this program requires a visual inspection of a circuit for 

contamination, often indicated by arcing or buzzing. If no or minimal contamination is present, the 

circuit will continue to be monitored. If excessive contamination is present, the circuit must be washed. 

Typically, beach areas with high salt levels and high traffic volume require more frequent washing than a 

desert area with drier air and less exhaust from traffic. 

• Transformers 

Transmission 

Not applicable as SCE does not install transmission transformers. Transformers are installed inside 

substations when transforming down to lower voltages. 

Distribution 

SCE’s Polychlorinated Biphenyls (PCB) Transformer Removal Program replaces distribution line 

transformers suspected of being contaminated with PCB oil greater than 50 parts per million. PCBs are 

chemicals that could have negative effects on the environment and human health.  

In addition, SCE will be proposing in the upcoming GRC, a proactive replacement program for 

distribution service transformers, focused on assets where heat stress is likely to be most impactful. The 

program aims to improve safety and reliability by reducing catastrophic and routine service transformer 

failures, and to reduce operational burden during and after heat waves by proactively replacing units 

that are most likely to fail. 

At this time, SCE does not have a transformer replacement program for other types of transformers not 

mentioned above. SCE’s approach is to run this equipment to or near failure. However, when aerial 

and/or ground inspections are being performed, transformers repairs/replacements are identified, and 

transformer data points are collected on a survey when performing a detailed inspection. Additionally, 
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while performing inspections conditions found to need repair will be documented and remediated. 

Fuses are installed per our engineering standards for new construction and fuses are replaced when a 

failure has been identified. 

Substation 

The substation transformer replacement program identifies and replaces transformers approaching the 

end of their service lives, which contain parts known to be problematic or are no longer available. Also, 

SCE proactively tries to mitigate unplanned events by the utilization of the health index tool for 

transformers. This takes input from SCE’s substation Condition Based Maintenance (CBM) programs, 

which are designed for the ongoing identification, prioritization, and quantification of condition 

assessment performed on recent assets. The substation transformer asset replacement program 

consists of the following transformer classes:  

• AA-Bank transformers – located in major substations where they take electricity at the 500kV 

transmission level and transform it down to 220kV 

• A-Bank transformers – located in major substations where electricity at the 220kV transmission 

level is transformed down to a sub-transmission voltage, either 115kV or 66kV 

• B-Bank transformers – located at the sub-transmission level, usually 66kV but sometimes 115kV, 

transform it down to 33kV, 16kV, 12kV, or 4kV, and distribute it onto distribution circuits to feed 

pole-mounted, pad-mounted, or subsurface line transformers. 

• Other equipment not listed 

For transmission and distribution equipment, SCE reviews ignition events and asset trends across HFRA 

and non-HFRA locations. Engineers and technical experts will review and analyze data to identify 

potential trends and determine if further evaluation is required, which may result in a proactive 

mitigation program being established to address the identified risk(s). Additionally, while performing 

inspections conditions found to need repair will be documented and remediated.  

In the 2022 WMP, SCE committed to perform a FMEA study for substation assets located in HFRA 

locations to identify potential failures associated with ignition risks. This study resulted in shortened 

inspection timeframe for a select number of substations the If a risk was identified, the inspection 

timeframe was shortened. 

8.1.5 Asset Management and Inspection Enterprise System(s) 
In this section, the electrical corporation must provide an overview of inputs to, operation of, and support 

for centralized asset management and inspection enterprise system(s) updated based upon inspection 

results and activities such as hardening, maintenance, and remedial work. This overview must include 

discussion of: 

The electrical corporation’s asset inventory and condition database. 

SAP is SCE’s enterprise resource planning software that serves as our systems of record for asset 

inventory and asset conditions. As such, software developed specifically for wildfire mitigation receives 

master data from SAP, updates data with work order status information, and writes the results of work 

back to the SAP system. 
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Describe the electrical corporation’s internal documentation of its database(s). 

SAP has documentation of both transaction and database elements of the software housed in 

augmented tools as well as formal documentation that comes with the software. Additionally, any 

customizations that SCE makes to SAP are documented in functional design specifications and/or 

technical design specifications. 

Integration with systems in other lines of business. 

The SAP software is integrated through hundreds of interfaces to hundreds of subscribing enterprise 

systems that require master data similar to the software that is reliant on SAP for asset master data in 

this volume. Other lines of business, such as customer service, transmission & distribution, human 

resources, information technology, grid operations, supply chain management, finance, and a myriad of 

other operating units utilize systems that are integrated with SAP. 

Integration with the auditing system(s) (see QA/QC section below). 

SAP has Sarbanes-Oxley (SOX) financial controls and separation of duty controls that are built directly 

into the software. Additionally, software changes and updates go through rigorous QA/QC testing to 

help ensure all subscribing systems and interfaces continue to function to support SCE operations once 

the changes are put into production. 

Describe internal procedures for updating the enterprise system including database(s) and any planned 

updates. 

SAP is SCE’s core enterprise resource planning (ERP) system. SAP is responsible for updating the 

respective components (including databases) on a regular basis to ensure compatibility with SCE’s 

operational systems, meaning all the systems that rely on master data from SAP. When these updates 

are available, SCE loads this new code into our test environment, and validates the functionality end to 

end with regression and user acceptance testing to ensure everything works as expected in our 

environment. Any bugs found are communicated back to the vendor to be fixed and retested. Once the 

new code passes testing, we migrate the new functionality to our production environment. For any 

custom developed functionality, SCE follows a standard software development lifecycle process, 

including quality assurance testing, regression testing, and user acceptance testing before new 

functionality is moved into our production environment. 

Any changes to the initiative since the last WMP submission and a brief explanation as to why those 

changes were made. Include any planned improvements or updates to the initiative and the timeline for 

implementation. 

Since the last WMP submission, SAP continuously undergoes changes based on enterprise needs, 

however, with respect to wildfire mitigation no changes were made to SAP due to the WMP. SCE’s 

design approach for SAP is to ensure all subscribing systems can obtain the same master data from SAP 

databases, which allows programs that connect to SAP for that data to customize as necessary outside 

of SAP. 

Wildfire Mitigation Systems that Leverage SCE’s Asset Management and Inspection Enterprise System 

There are several systems and tools that SCE has and continues to build to support wildfire mitigation 
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efforts. These systems connect with SAP. SCE summarizes several of these systems below, including: 

• Wildfire Safety Data Mart and Portal (WiSDM) 

• Ezy Data 

• InspectForce 

• FMP360 

 

• Wildfire Safety Data Mart and Portal (WiSDM) 

WiSDM is a scalable, cloud‐based, and geospatially enabled centralized wildfire data repository.168 The 

main asset inventory master data resides in SAP and condition data is collected from various systems 

and inspection tools.  

In addition to data ingestion from the source systems, Foundry also provides data harmonization and 

normalization, visually displays the data ontology (model), tracks data lineage and transformations, and 

can help to automate manual business workflows. Within WiSDM, a common data design is created that 

allows for simplified access to asset data, asset condition, asset inspections, and wildfire mitigation, and 

further allows for use of this data in SCE’s risk analysis and internal and external reporting. 

From a software design and integration standpoint, WiSDM relies on a shared meta-data directory with 

Ezy to help ensure structured and unstructured data, such as LiDAR data, photos, and video, can be 

associated with each other accurately. Additionally, QA/QC personnel may use the data in WiSDM to 

check timestamped photos, videos, and LiDAR to validate that work has been completed. Similarly, data 

used for various reports will be timestamped and stored for future reference. 

In 2023, SCE intends to perform the following:  

• Initial consolidation of wildfire data ingestion and management into WiSDM 

• Build an Enterprise Data Warehouse (EDW) on Snowflake for storage and analytics of wildfire 

data (including historical data) 

• Building a Wildfire Data Portal using ArcGIS Portal 

 

• Ezy Data 

Ezy Data is a system that collects unstructured data (e.g., pictures, video, LiDAR) from various inspection 

tools and consolidates inspection data reporting across wildfire activities. In addition, Ezy Data manages 

the full life cycle of SCE’s unstructured data that supports aerial and other asset inspection programs at 

SCE. SAP’s asset inventory and other GIS datasets are used to schedule and manage image capture 

assignments related to SCE structures.  

 
168 A data repository (or data mart) is a subject-oriented database that meets the demands of a specific group of 
users. It is typically a subject area within a data warehouse. 
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The part of Ezy Data that documents the metadata for unstructured data is the Universal Data 

Descriptor Repository (UDDR), which is being built to catalog unstructured remote sensing data. UDDR 

stores metadata in a centralized repository that references underlying raw data stored in various cloud 

platforms (GCP, Azure, AWS). Specifically, structured data is used to tag unstructured data (e.g., asset 

information on a high-definition video) in order for inspectors and other consumers of the data to be 

able to quickly locate the unstructured data they require. 

The UDDR provides a mechanism to integrate unstructured (e.g., images, documents) data with their 

relevant asset master (e.g., data associated with an asset such as location or type) and transactional 

data (e.g., information captured during inspection). The AI/ML algorithms leverage the UDDR data in 

order to provide insights to optimize the inspection business process. 

Ezy Data has data pipelines that process multiple inspection programs data, one of which is QA/QC 

inspection. This integration contains two use cases: 

• Dedicated data pipeline that processes QA/QC photos (from AGOL on AWS) and add both photo 

thumbnails and metadata to UDDR on GCP 

• UDDR exposes all inspection photos (as linkable GRViewer url) to QA/QC PowerBI based 

dashboard  

 

SCE plans to derive data insights (e.g., structure lat/long location) from structured/unstructured data 

collected from Ezy Data and use these findings to remediate asset master datasets. One such example is 

structure location data. From millions of high-definition (HD) images, algorithms and ML models are run 

to predict correct structure location with high confidence. Once data insights are gathered from the 

automated latitude/longitude location accuracy report, remediation workflow will update master data 

in source systems. For 2023, SCE plans to update asset master data for 100,000 structures. 

Since the last WMP submission, Ezy Data is adding more unstructured data into its repository, including 

videos from aerial inspections and other programs, which will enable a more comprehensive database of 

asset information in support of SCE’s wildfire programs. Ezy Data is also extending its integration with 

other systems, such as Salesforce-based field inspection platforms, AI/ML projects for object/defect 

detection, image analytics, and others. In addition, SCE is also expanding its design and development of 

UDDR to support future analytics and solutions capabilities with both structured and unstructured 

datasets.  

 

The planned improvements or updates to Ezy Data include: 

• Centralize storage and processing of LiDAR datasets collected from multiple SCE programs, 

integrate them with HD images and videos in UDDR, and support various business use cases.  

• With the expansion of UDDR data, especially the association of LiDAR, HD photos and videos 

with a high degree of data accuracy assurance, SCE can better support future analytics and 

solutions capabilities with both structured and unstructured datasets. 

• Continue to enhance advanced AI/ML capabilities using SCE’s data science environment on Ezy 
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Data. With more advanced object and defect detection models, SCE can enhance automatic 

detection of potential fault conditions by leveraging all of the data tools and technologies in the 

Ezy Data environment. This will increase the enhance the efficiency of our inspectors by 

identifying potential faults and prioritizing them for review. For example, The AI/ML computer 

vision models for asset defect detection are being used by Overhead Distribution Inspections 

and Transmission Inspections. They will automatically analyze images to identify characteristics 

within the image (e.g., defects) without human intervention. These models are currently running 

in an advisory mode, where the output is presented to an inspector who then reviews and 

validates the detected defect's accuracy. The inspector will agree with the defect, which raises a 

notification for mitigation, or will disagree, which retrains and improves the model's accuracy.  

 

• InspectForce 

InspectForce is the centralized asset inspection product used for planning and executing inspections, 

which was developed on the Salesforce platform. It is a common inspection management solution to 

support many inspection types (aerial and ground for transmission and distribution, post failure and 

post construction asset inspections, etc.). This establishes a foundation for sharing work and information 

across inspections and will improve the effectiveness and speed of inspections, data quality and record 

accuracy, and help ensure that information is available, accessible, and timely to support wildfire 

mitigation activities.  

InspectForce utilizes the asset inventory from the asset system of record, SAP. The survey data collected 

during the inspections is stored in Salesforce and is available for reporting and analytics. Any condition 

issues that are identified during an inspection that requires remediation will result in the creation of a 

notification that is stored in SAP. 

The InspectForce application solution design, including the data model, data schema, and all other 

database design aspects, are documented in the Solution Architecture Document for the application.  

 

The majority of master data that InspectForce consumes comes from interfaces with our SAP and cGIS 

(consolidate geographic information system) systems. SAP is the system of record for asset master data 

while cGIS is the system of record for location-based data. All interfaces are documented in the logical 

architecture. 

IT systems are continuously monitored to ensure operational and data integrity is maintained through a 

variety of tools. Additionally, IT operations has a help desk function for SCE users experiencing any 

problems with any systems to report those as necessary. 

SCE is utilizing Salesforce as well as two Salesforce partner products, Youreka (for mobile complex, 

dynamic forms) and Lemur (for mobile maps), as the core technology components of InspectForce. As 

inspections are completed using InspectForce, the inspection information (inspection survey and any 

notifications raised) are captured in the InspectForce (Salesforce) database.  

These vendors are responsible for updating their respective software products (including databases) on 

a regular basis to ensure compatibility with SCE’s operating system (typically 3-4 times a year). When 
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these updates are available, SCE loads this new code into our test environment, and validates the 

functionality end to end with regression and user acceptance testing to ensure everything works as 

expected in our environment. Any bugs found are communicated back to the vendor to be fixed and 

retested. Once the new code passes testing, we then migrate the new functionality to our production 

environment. For any custom developed functionality for the solution, we use an agile development 

process with a standard monthly release schedule. This process also includes quality assurance testing, 

regression testing, and user acceptance testing before new functionality is moved into our production 

environment. 

Since SCE’s last WMP submission, SCE is planning in 2023 the following updates: 

• Utilizing the feasibility assessment and high-level design completed in 2022, SCE will develop the 

detailed design to migrate the distribution ground inspection application to the single digital 

platform. Migration of distribution ground to a single digital inspection platform is tentatively 

scheduled for 2024. 

 

• Based on the outcome of the analysis completed in 2022 for incorporating the work bundling 

functionality into the Scope Mapping Tool, a decision was made to defer implementation of the 

functionality into a future iteration of SMT as this was determined to be a more effective 

approach. 

• Plan to pilot the ability to run the ML models in the field. This will help the inspector in the field 

identify potential defects at the time of inspection that may have been missed, speeding up the 

time to raise a notification if required.  

• Plan to complete the evaluation and design to integrate the assisted reality InspectCam 

capability, including the ability to automatically detect if the image captured is at the 

appropriate image clarity, into the InspectForce solution. 

 

• FMP360 

The FMP360 mobile application is used for tracking the remediation work resulting from an asset 

inspection. FMP360 is a field solution specifically deployed to help ensure ignition risk conditions 

identified by ground and aerial inspections are tracked and validated as those issues are corrected in the 

field.  

FMP360 is primarily integrated with SAP through the consolidated mobile solution (CMS) system and the 

data subsequently updates the status and evidence of work in our SAP and records management 

systems. This makes the state of remediations available to users across the organization.  

As part of software quality assurance, SCE performs rigorous software testing including user acceptance 

testing (UAT) to ensure software meets operational needs. In addition, data captured by the FMP360 

mobile app in the field on an iPad by crew foreman or QA inspectors is uploaded into the CMS 

enterprise back-office system with time stamps, work order numbers, and associated metadata. That 

data is then published to other subscribing systems across the enterprise, such as SAP.  
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8.1.6 Quality Assurance and Quality Control 
In this section, the electrical corporation must provide an overview of its quality assurance and quality 

control (QA/QC) activities for asset management and inspections. This overview must include: 

• Reference to procedures documenting QA/QC activities. 

SCE field supervisors perform random quality field checks as a first line of defense. SCE also has a 

Compliance & Quality (C&Q) organization that performs QA/QC assessments of wildfire and non-wildfire 

activities and drives continuous improvement throughout the organization as a second line of defense. 

Current QA/QC programs include assessments of distribution planning, distribution and transmission 

construction activities by SCE and contract crews, as well as various transmission and distribution 

inspection programs. The group assesses compliance with General Order Nos. 95/128/165 and various 

SCE maintenance, inspection, and construction standards. Supporting documentation for QA/QC 

activities is available at https://www.sce.com/safety/wild-fire-mitigation for assessments of  

 

construction activities, Distribution Detailed Inspections and Remediations [Section 8.1.3.1], 

Transmission Detailed Inspections and Remediations [Section 8.1.3.2] and Generation Inspections 

[Section 8.1.3.7]. 

• How the sample sizes are determined and how the electrical corporation ensures the samples are 

representative. 

SCE’s Compliance & Quality (C&Q) group uses a risk-based approach to determine sample size/selection 

and measure performance targets (i.e., Confidence Level (CL). The CL and Confidence Interval (CI) used 

to determine the sample size varies by risk from Very High, High, Medium, to Low. In 2023, C&Q shifted 

to the new IWMS 5x5 matrix with one dimension of the matrix representing five levels of POI risk and 

the other dimension representing five levels of consequence. These dimensions were translated into the 

four categories for IWMS risk shown in  

Figure SCE 8- 35 below (also see Figure SCE 8-25for further detail on this translation). Programs also 

receive a tanking based on factors such as complexity, potential downstream impacts, and component 

or structure risk. Under this methodology the C&Q organization performs QC reviews on wildfire and 

non-wildfire activities using the CL/CI levels as shown below in Figure-SCE-8-35.   

https://www.sce.com/safety/wild-fire-mitigation
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Figure SCE 8- 35 Confidence Level (CL)/Confidence Interval (CI) for QC inspection programs 

 

 

• Qualifications of the auditors. 

 All QC inspectors meet the defined Personnel Qualification Standard (PQS) and perform the field 

inspections following the Inspection and Maintenance Program manual developed for each respective 

inspection program (e.g., Distribution Inspection and Maintenance Program (DIMP), Transmission 

Inspection & Maintenance Program (TIMP), etc.).169 This involves required office and field training, as 

well as certification testing and re-qualification for each program being reviewed. 

• Documentation of findings and how lessons learned based on those findings are incorporated 

into trainings and/or procedures. 

The C&Q group partners with organizations throughout SCE’s T&D operating unit to identify potential 

quality gaps and assess compliance with CPUC General Order’s 95/165 and various SCE maintenance, 

inspection, and construction standards. SCE’s inspection QA/QC program helps drive continuous 

improvement and is deemed effective when it identifies non-conformance with SCE standards, 

determines causes of non-conformance, or implements necessary corrective actions. SCE follows the 

progress of the formal action plans to corrective actions, which can include implementing changes or 

enhancements to inspection processes, training, etc., to continuously improve the inspection programs 

based on QA/QC findings. Corrective actions and their status are tracked in a corrective action tracker 

until completion. Increases in conformance rates over time also reflect the effectiveness of the program. 

• Any changes to the initiative since the last WMP submission and a brief explanation as to why 

those changes were made. Include any planned improvements or updates to the initiative and 

the timeline for implementation. 

Since SCE’s last WMP submission, the Quality Program risk rankings and the risk methodology used to 

determine sample size/selection are updated annually. The CL and CI used to determine the sample size 

 
169 This section pertains to Quality Assurance and Quality Control activities, therefore, the “Qualification of the 

auditors” is referring to the QC inspectors performing the activities described in this section. SCE also has an 

independent Audit Services Department that performs audits and that is not what is being described in this 

section.  

Program Ranking CL CI CL CI CL CI CL CI

Very High 100% 0% 99% 1% 99% 2% 99% 5%

High 99% 1% 97% 1% 97% 3% 97% 5%

Medium 97% 1% 97% 2% 96% 3% 96% 5%

Low 95% 1% 95% 2% 95% 3% 95% 5%

IWMS Risk
Very High High Medium Low/Non 

HFRA
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varies by program risk and structure level risk as determined by SCE’s risk model. As described above, 

C&Q shifted to the new IWMS 5x5 matrix in 2023.  

Tabular information that includes: 

• Sample sizes 

• Type of QA/QC performed (e.g., desktop or field) 

• Resulting pass rates, starting in 2022 

• Yearly target pass rate for the 2023-2025 WMP cycle  

 

Table 8- 7 Grid Design and Maintenance QA/QC Program 
 

Activity Being 

Audited 

Sample Size Type of 

Audit 

 Audit Results 

2022 

Yearly Target Pass Rate for 

2023-2025 

Overhead 

Detailed QC 

Inspection 

4,132 samples in 
2022, Randomly 

selected Risk Based 
Inspections in Tier 2 

and Tier 3 Areas 

Field 96% 

2023: 95%; 2024-25: To be 
Developed Annually after 

previous year results become 
available 

Transmission 

Detailed 

Inspections 

532 samples in 2022, 
Randomly selected 

Risk Based Inspections 
in Tier 2 and Tier 3 

Areas 

Field 98% 

2023: 97%; 2024-25: To be 
Developed Annually after 

previous year results become 
available 

Generation 

Inspections 

150 samples in 2022, 
Randomly selected 

Risk Based Inspections 
in Tier 2 and Tier 3 

Areas 

Field 95% 

2023: 95%; 2024-25: To be 
Developed Annually after 

previous year results become 
available 

 

8.1.7 Open Work Orders 
In this section, the electrical corporation must provide an overview of the procedures it uses to manage 

its open work orders resulting from inspections that prescribe asset management activities. This 

overview must include a brief narrative that provides:  

• Reference to procedures documenting the work order process. The electrical corporation must 

provide a summary of these procedures or provide a copy in the supporting documents location 

on its website. 

Supporting documentation is available at https://www.sce.com/safety/wild-fire-mitigation for both the 

TIMP and DIMP. 

• A description of how work orders are prioritized based on risk. 

https://www.sce.com/safety/wild-fire-mitigation
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SCE currently prioritizes open work orders170 based on the severity of the finding and the associated 

compliance deadline based on HFTD location (i.e., HFRA Tier 2, HFRA Tier 3, or Non-HFRA). An 

explanation of the various severity notification types is discussed in Section 8.1.3.1.  

In 2020, SCE introduced a supplemental notification prioritization algorithm to accelerate remediation of 

the highest risk notifications in AOCs. In Q4 2022, after considering existing risk processes and 

incorporating lessons learned, SCE expanded on the prioritization methodology to apply to the 

notification backlog that currently exists, and which is discussed in response to ACI SCE-22-15 Targets 

Relating to Addressing Inspection Findings in Appendix D: Areas for Continued Improvement. In 2023, 

SCE will expand the prioritization methodology to apply to all open notifications in order to remediate 

the highest risk notifications.  

• A description of the plan for eliminating any backlog of work orders (i.e., open work orders that

have passed remediation deadlines), if applicable.

SCE’s plan for eliminating its backlog of notifications that have passed their remediation deadline is 

discussed in detail in ACI SCE-22-15 in Appendix D: Areas for Continued Improvement. Additionally, to 

prevent the occurrence of new past-due notifications, SCE will analyze how it can prioritize all open-

notifications to eliminate the riskiest and oldest notifications instead of the compliance focused “first-in 

and first-out” method used historically. Considering the growth in volume of work since SCE 

implemented more rigorous and frequent inspections in HFRA, SCE will modify its prioritization methods 

to prevent a growing backlog. In 2023, using lessons learned, SCE plans to update its notification backlog 

prioritization (as described in ACI SCE-22-15 Targets Relating to Addressing Inspection Findings in 

Appendix D: Areas for Continued Improvement 

) and aim to apply it to all open notifications. SCE will also investigate the possibility of expanding its 

open notification prioritization methodology based on lessons learned. While the reduction of the 

overall backlog count is desired, SCE’s goal is to prioritize and close work orders that pose the highest 

risk to SCE’s electrical system. The trade-off in prioritizing riskier work is that low risk work sometimes 

becomes past-due. The majority of SCE’s backlog is comprised of low-risk notifications. 

• A discussion of trends with respect to open work orders.

SCE’s past due open work orders constitute less than 3% of SCE’s overall open work orders. While this is 

a small fraction of the total, SCE is investigating new prioritization approaches for its open work orders 

to minimize the backlog in the future. Please reference ACI SCE-22-15 Targets Relating to Addressing 

Inspection Findings Targets Relating to Addressing Inspection Findings within Appendix D: Areas for 

Continued Improvement 

 of this WMP for additional details. 

• In addition, each electrical corporation must:

• Graph open work orders over time as reported in the QDRs (Table 2, metrics 7.a and

7.b)171.

170 SCE utilizes the term notification instead of work order. 
171 Manual adjustment by SCE to reflect open work orders as metric 8.a refers to “Response time to locked open 
circuit breaker.” 
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Figure SCE 8- 36 shows open work orders over time as reported in the QDRs. This data includes all 

transmission and distribution P2 and P3 open work orders regardless of whether they present an 

ignition risk or not. 

Figure SCE 8- 36 Open Work Orders Over Time as Reported in the QDRs 

• Provide an aging report for work orders past due.

The three below tables for past due notifications (as of 12/31/2022) are broken down by (Table 8-8a) all 

past due notifications within HFRA and non-HFRA, (Table 8-8b) ignition risk past due notifications within 

HFRA and (Table 8-8c) ignition risk past due notifications within HFRA excluding GO 95 exceptions. SCE 

clarifies that for Table 8-8a, a portion of these notifications are non-ignition risk. For example, P2 

notifications regarding right of way, ground clearing, and 3rd party customer attachments below the 

communication level. As discussed above, any notification that may result in an imminent ignition risk 

(P1) is made safe within 24 hours and the remediation is started within 72 hours, thus P1s do not 

contribute to the scope of notifications past their compliance due date.  

Table 8-8a: Number of Past Due Asset Work Orders Number of Past Due Asset Work Orders 172 
Categorized by Age as of 12/31/2022 – All (HFRA & Non-HFRA) 

172 SCE refers to “work orders” and “notifications” interchangeably. 
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HTFD Area 0-30 Days 31-90 Days 91-180 Days 181+ Days TOTAL 

Non-HFTD 452 779 613 13,951 15,795 

HFTD Tier 2 29 82 118 2,646 2,875 

HFTD Tier 3 419 1,118 937 3,638 6,112 

TOTAL 900 1,979 1,668 20,235 24,782 

Table 8-8b: Number of Past Due Asset Work Orders Categorized by Age as of 12/31/2022 – 
Ignition Risk (HFRA) 

HTFD Area 0-30 Days 31-90 Days 91-180 Days 181+ Days TOTAL 

HFTD Tier 2 25 70 111 2,319 2,525 

HFTD Tier 3 412 1,076 876 2,948 5,312 

TOTAL 437 1,146 987 5,267 7,837 

Table 8-8c: Number of Past Due Ignition Risk Asset Work Orders Categorized by Age as of 
12/31/2022 - Excluding GO 95 Exceptions (HFRA) 

HTFD Area 0-30 Days 31-90 Days 91-180 Days 181+ Days TOTAL 

HFTD Tier 2 13 32 34 977 1,056 

HFTD Tier 3 275 780 705 1,791 3,551 

TOTAL 288 812 739 2,768 4,607 
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8.1.8 Grid Operations and Procedures 

8.1.8.1 Equipment Settings to Reduce Wildfire Risk 
In this section, the electrical corporation must discuss the ways in which operates its system to reduce 

wildfire risk. The equipment settings discussion must include the following: 

• Protective equipment and device settings

• Automatic recloser settings

• Settings of other emerging technologies (e.g., rapid earth fault current limiters)

For each of the above, the electrical corporation must provide a narrative on the following: 

• Settings to reduce wildfire risk

• Analysis of reliability/safety impacts for settings the electrical corporation uses

• Criteria for when the electrical corporation enables the settings

• Operational procedures for when the settings are enabled

• The number of circuit miles capable of these settings

• An estimate of the effectiveness of the settings

8.1.8.1.1 Protective Equipment and Device Settings 
Settings to reduce wildfire risk 

Fast Curves are protective settings that operate faster than traditional relay protection settings to open 

the RAR or substation circuit breaker to stop the flow of electricity when an electrical fault unexpectedly 

occurs on a line. SCE implements Fast Curve settings on devices such as the Remote Automatic Reclosers 

(RARs) (SH-5) and substation circuit breaker relays (SH-6) as described in Section 8.1.2.8. Devices with 

Fast Curve settings reduce the amount of energy released at the fault location (due to causes such as a 

lightning strike or car hit pole incident) and, thus, reduce the likelihood of a fault creating an arc or 

sparking event that could result in an ignition.  

Analysis of reliability/safety impacts for settings the electrical corporation uses 

SCE studies and coordinates the settings applied to each protective device installed on every circuit to 

minimize the number of customers impacted. SCE coordinates Fast Curve settings so that the nearest 

device upstream of a fault operates before other upstream devices. This helps ensure that only the 

section of the circuit downstream of the protective device is interrupted from service while the rest of 

the circuit remains energized. For example, if a fault occurs downstream of a branch line fuse at the end 

of a circuit, the fuse should operate before the upstream recloser or circuit breaker, which would mean 

that only the section of the circuit downstream of the branch line fuse is interrupted from service. SCE 

reviews this type of coordination and deploys its Fast Curve settings accordingly based on the 

configuration of each circuit.  

SCE began installing Fast Curve settings in 2018 to enable faster protection response to faults on higher 
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risk circuits. In 2021, SCE did a MATLAB/Simulink analysis on 15 HFRA circuits and determined that we 

could refine our Fast Curve settings to improve reliability. SCE also determined in 2022 through a 

desktop analysis that we could further increase the sensitivity of our settings without impacting 

reliability. When SCE conducted an analysis comparing older Fast Curve settings with newer Fast Curve 

settings installed since June 2021, we found that Fast Curve installations have not had any significant 

impact on customer reliability. Additionally, we found that outage impacts have been mitigated by other 

wildfire mitigations such as covered conductor and branch line fuses. SCE benchmarked its Fast Curve 

setting practices with several other electric utilities’ fast trip practices to gain further insights. Based on 

the benchmarking analysis, SCE’s Fast Curve settings operate comparable to other utilities while striking 

a balance between fast operation and reliable coordination with other protection devices.  

SCE will conduct engineering reviews of previous installations of Fast Curve in 2023 to determine which 

devices should receive updated settings.  

Criteria for when the electrical corporation enables the settings 

SCE enables Fast Curve settings during elevated fire conditions. The criteria for these conditions include 

Red Flag Warnings (RFW) declared by the NWS and/or a Fire Weather Threats (FWT), Fire Climate Zones 

(FCZ), Thunderstorm Threats (TT) or PSPS Proximity Threats declared by SCE’s weather forecasting team. 

This criteria is outlined in SCE’s Standard Operating Bulletin 322 (SOB 322) and has evolved based on 

lessons learned from historical conditions (e.g., addition of FCZ, TT, etc.). SOB 322 helps to ensure 

consistency in the execution of HFRA protocols by consolidating the protocols into one bulletin that is 

used to train key stakeholders. SOB 322 contains updated operational protocols and standards for the 

safe operation of HFRA circuits and guides SCE’s response during wildfire events and PSPS operations to 

help mitigate and reduce wildfire ignitions. The application of Fast Curve settings for the distribution 

system during a RFW, FCZ, FWT, TT, or PSPS proximity threat helps to ensure that any relay operation 

during a time of high wildfire risk releases as little electrical energy as possible. Transmission and sub-

transmission systems already have high-speed tripping relays, so Fast Curve settings are not needed on 

these systems. 

Operational procedures for when the settings are enabled 

Following operation of a relay that has Fast Curve settings enabled, the impacted circuit is patrolled 

prior to re-energization pursuant to SOB 322. This helps ensure that qualified personnel identify and 

mitigate any conditions that could potentially lead to a wildfire ignition upon re-energization. 

The number of circuit miles capable of these settings 

All HFRA miles are capable of Fast Curve settings. Currently, approximately ~900 of ~1075 circuits have 

Fast Curve enabled on them. SCE is continuing to replace old electromechanical relays with modern 

microprocessor relays on the remaining ~175 circuits which will allow them to be set with Fast Curves. 

This relay replacement work should be completed by 2024. Furthermore, SCE anticipates revising all Fast 

Curves with the new setting strategy to provide better coverage by the end of its next GRC period 

ending in 2028. 
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An estimate of the effectiveness of the settings 

SCE has seen a reduction of ~54% in the ignition-to-fault ratio on circuits with Fast Curve enabled during 

FCZ, compared to circuits without Fast Curve enabled, when analyzed over the same time period. The 

mitigation effectiveness value of Fast Curve settings, which includes the benefits of blocking automatic 

reclosers, is estimated to be up to 40% depending on the sub-driver.  

8.1.8.1.2 Automatic Recloser Settings 
Settings to reduce wildfire risk 

During normal operations, automatic reclosing devices that are installed on circuits will operate to 

reenergize the circuit after a fault event to quickly restore electric service to customers. Although this 

approach has many benefits for addressing faults that are temporary, if the fault persists (e.g., is 

permanent) and fire risk is present, then subsequent attempts to automatically re-energize the circuits 

through this process could potentially lead to an ignition. SCE blocks automatic reclosers in areas and 

times of particular risk of an ignition. Blocking reclosing means that no attempted re-energization takes 

place automatically. SCE’s current remote-control capabilities allow for blocking of reclosing relays for 

CBs and RARs with group commands of hundreds of devices at once. 

Analysis of reliability/safety impacts for settings the electrical corporation uses 

SCE has practiced blocking of automatic recloser relays for at least 30 years. Industry research has found 

that roughly 70% of distribution fault events are temporary in nature.173 In some instances in the past, 

when an automatic recloser re-energized the line, the initial condition that created the fault had not 

cleared and caused another fault. SCE’s practice of blocking reclosing is intended to reduce re-

energization of permanent fault conditions, preventing repeat ignition risks. 

Criteria for when the electrical corporation enables the settings 

SCE blocks reclosers in HFRA during a RFW declared by the NWS, and/or a FWT, TT or PSPS Proximity 

Threat declared by SCE’s weather team. This criteria is outlined in SCE’s SOB 322.174 

The number of circuit miles capable of these settings 

All HFRA miles are capable of blocking automatic reclosing of reclosers. 

Operational procedures for when the settings are enabled 

Blocking reclosing is enabled during Red Flag Warnings declared by the National Weather Service, 

and/or a FWT, FCZ, TT or PSPS Proximity Threats declared by SCE’s weather forecasting team. This 

173 Sanap, M., & Shrivastava, P. K. (2018). Single phase fault analysis for temporary and permanent fault. Asian 
Journal For Convergence In Technology (AJCT) ISSN -2350-1146, 4(I). Retrieved from 
https://asianssr.org/index.php/ajct/article/view/514 
174 See Section 8.1.8.1.1 for a description of SOB 322. 

https://asianssr.org/index.php/ajct/article/view/514
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criteria is outlined in SCE’s SOB 322. When reclosing is blocked, the circuit or circuit section will remain 

de-energized until crews can be dispatched to patrol the line and determine if it is safe to re-energize. 

An estimate of the effectiveness of the settings 

SCE has calculated the mitigation effectiveness of Fast Curve, which includes blocking automatic 

reclosers. The mitigation effectiveness value of Fast Curve settings with recloser blocking is estimated 

to be up to 40% depending on the sub-driver.  

8.1.8.1.3 Settings of other emerging technologies 
This section describes emerging technologies that are currently being piloted in “alarm mode” only to 

determine if the device/algorithm detects the targeted grid conditions correctly. As such, the settings 

are in development and there are no grid response procedures that have been developed or 

implemented yet to respond to such events since the detection ability of these technologies is not yet 

proven. Much of the pilot evaluation is focused on eliminating the number of false positives generated 

from the schemes and are not advanced enough to be able to evaluate the impacts of different settings 

on reliability and safety if/when a detected condition is tripped. The responses below are provided with 

these constraints in mind. 

8.1.8.1.3.1 High Impedance Relays (Hi-Z) 
Settings to reduce wildfire risk 

Hi-Z settings are designed to sense high impedance events on SCE distribution circuits residing within 

the field devices. Currently these settings are designed to raise an alarm if a potential condition is 

detected. 

Analysis of reliability/safety impacts for settings the electrical corporation uses 

In lab testing, SCE has demonstrated that the Hi-Z relay technology can detect Hi‐Z conditions; however, 

SCE is still validating the technology’s efficiency in the field in detecting actual Hi‐Z events. 

Criteria for when the electrical corporation enables the settings 

Hi-Z settings are being piloted and will remain in “alarm mode” only until the technology and SCE’s use 

of it has been validated in the field. If the technology is successful, SCE plans develop a standard for Hi-Z 

relay operations and expects that the technology would be deployed to continuously monitor the lines 

for high impedance conditions. 

Operational procedures for when the settings are enabled 

As the deployment is still in the pilot phase, there are no specific actions required for Hi-Z alarms at this 

time. Since Hi-Z alarms are integrated with the monitoring systems for SCE’s grid operations, if the Hi-Z 

alarms, then the grid operations team will determine next steps, e.g., verifying the alarm and 

determining the appropriate response. If an actual Hi-Z condition results in a faulted event, SCE has 

procedures in place for system restoration to respond to the fault.  

The number of circuit miles capable of these settings 
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The Hi-Z algorithm can be installed on any solidly grounded distribution system.175 Once installed, the Hi-

Z settings are only able to detect high impedance conditions downstream of the field devices where the 

settings are installed.  

An estimate of the effectiveness of the settings 

Detection of Hi-Z conditions is an industry-wide challenge and SCE’s traditional feeder protection 

elements are based on overcurrent, meaning the protection elements rely on fault magnitude to trigger 

the relay to operate. In a Hi-Z event, however, the fault magnitude is relatively small to non-existent. 

Therefore, protection schemes that can detect Hi‐Z conditions can reduce the propagation of low 

magnitude fault conditions and reduce ignition risk. When fully operational, with the ability to alarm and 

trip, Hi-Z relays are effective at mitigating the impact of downed energized wire conditions. Please see 

Appendix F: Supplemental Information for additional information on the estimated effectiveness of Hi-Z 

at addressing each risk driver. 

8.1.8.1.3.2 Transmission Open Phase Detection (TOPD) 
Settings to reduce wildfire risk 

Transmission Open Phase Detection (TOPD) facilitates detection and de-energization of an open phase 

(broken transmission conductor) before it can contact a grounded object and create a fault event. While 

most of the pilot installation is operated in alarm-mode only, if deployed with the ability to alarm and 

trip this technology could reduce ignition risk associated with the high voltage transmission system.  

Table SCE 8-37 below shows an illustration of a TOPD scheme. 

175 Solidly grounded systems are those that have a power source in which the neutral wire of the transformer or 
generator is directly connected to the ground. 
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Analysis of reliability/safety impacts for settings the electrical corporation uses 

Open phase conditions refer to the scenario where one of three phases is physically disconnected on the 

transmission system. This could occur due to a loose cable, broken conductor, or hardware/splice 

failure. An undetected open phase condition may cause the energized conductor to drop to the ground. 

In 2019, SCE evaluated the effectiveness of the open phase detection scheme using Real Time Digital 

Simulation (RTDS). Test results indicated the technology works as intended, that is, TOPD was able to 

correctly identify all broken conductor testing events simulated. In collaboration with our relay vendors, 

TOPD settings will be vetted through RTDS to ensure that TOPD settings deployed will respond correctly. 

Criteria for when the electrical corporation enables the settings 

TOPD is in the pilot stage and most of the installation will remain in “Alarm mode” only. During “Alarm 

Mode”, the TOPD scheme will not de-energize Transmission lines. In December 2022, SCE enabled trip 

functionality on TOPD settings for five of the Transmission lines. The TOPD settings for these five lines 

were set to continuously monitor the lines for any open phase conditions. 

Operational procedures for when the settings are enabled 

Since TOPD alarms are integrated with the monitoring systems for SCE’s grid operations, if the TOPD 

alarms then the grid operations team will determine next steps, e.g., verifying the type of event, 

validating the alarm and determining the appropriate response. If an actual open phase condition 

results in a faulted event, SCE has procedures in place for system restoration to respond to the fault. 

The number of circuit miles capable of these settings 

TOPD scheme may only be deployed for transmission lines that have single-conductor per phase and 

connect between two substations. TOPD installations through 2025 will have covered nearly all 

Figure SCE 8- 37 Illustration of a TOPD Scheme
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Transmission circuits in HFRA capable of this technology. TOPD is not deployable on distribution circuits. 

An estimate of the effectiveness of the settings 

In 2020, SCE evaluated two false positive events related to a fault on a transmission line which resulted 

in the refinement of the logic scheme by incorporating a 0.7 second delay timer. This made TOPD logic 

less susceptible to events that normally occur on the system and are not related to open phase events. 

The deployment of TOPD across different regions is required to identify similar/new challenges with the 

security of the TOPD logic since each Transmission line will vary in complexity. This complexity is related 

to factors, such as line loading, number or terminals, CT ratios, and frequency of faults within the region. 

All these factors play a role in the effectiveness of the TOPD. 

From the 2021 efforts, SCE learned that TOPD detection depends on seasonal factors. For instance, 

factors such as current transformer (CT) 176 ratios and seasonal loading profiles may impact the 

technology’s ability to sense an open phase (generally more loading is better for TOPD detections).  

The TOPD sensitivity is dependent upon the available Transmission line loading and CT ratios. If the 

minimum arming requirements are met, the TOPD is expected to successfully detect an Open Phase 

condition. To date, TOPD logic is mostly accurate except for a few false positive alarms. SCE is continuing 

to refine its TOPD logic to improve detection accuracy. 

 

8.1.8.1.3.3 Distribution Open Phase Detection (DOPD)  
Settings to reduce wildfire risk 

A Distribution Open Phase Detection (DOPD) scheme aims to detect open phase (broken conductor) 

conditions on the distribution system. The scheme focuses on reducing ignition risk associated with 

wire‐down incidents for both bare and covered conductor systems, by allowing the protection system to 

isolate a separated conductor before the wire contacts the ground. SCE’s detection scheme leverages 

existing recloser installations at circuit tie-points and pairs these devices with new high-speed radio 

installations (point-to-point communications) to detect a separated conductor. Once detected, an alarm 

operation is rapidly deployed to an upstream source recloser. The pilot effort also helps SCE understand 

the potential for additional circuit outages related to the increased sensitivity of this protection system. 

Analysis of reliability/safety impacts for settings the electrical corporation uses 

DOPD settings have been vetted through extensive Power System Computer-Aided Design simulations 

and RTDS to ensure that DOPD settings deployed will respond correctly to normal system transients and 

reliably detect for open phase conditions.  

Criteria for when the electrical corporation enables the settings 

DOPD is in the pilot stage and is engineered to provide alarm indication only. If DOPD is successful, then 

SCE’s grid operations will work to identify how such devices should be used (e.g., whether deployed to 

continuously monitor or in response to certain conditions) and incorporate these protocols into relevant 

 
176 The components used to monitor the Transmission lines are CTs. The TOPD scheme is a current-based algorithm 

and requires a minimum loading of current to be armed based on CT ratios. The higher the CT ratio, the more 
line loading that is required for the TOPD scheme to operate correctly. 
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standard operating bulletins. 

Operational procedures for when the settings are enabled 

As the deployment is still in the pilot phase, there are no specific actions required for DOPD alarms at 

this time. Since DOPD alarms are integrated with the monitoring systems for SCE’s grid operations, if the 

DOPD alarms then the grid operations team will determine next steps, e.g., verifying the alarm and 

determining the appropriate response. If an actual open phase condition results in a faulted event, SCE 

has procedures in place for system restoration to respond to the fault.  

The number of circuit miles capable of these settings 

DOPD can be deployed on all mainline circuits that are solidly grounded and have a high-speed 

communication channel.  

An estimate of the effectiveness of the settings 

The DOPD scheme is intended to successfully detect Open Phase conditions for its zone of protection. If 

successful at detecting open phase conditions and isolating lines prior to the lines contacting ground, 

the DOPD system is expected to reduce ignition probability. The success rate for detecting open phase 

conditions and isolating lines in the required time is still under review. Evaluation includes: (1) Ability to 

identify and isolate an open phase condition within 1.2 seconds; 177 (2) Reduction in number of 

energized wire‐down events; (3) System reliability impacts from false detections with an operational 

OPD scheme; and (4) Costs for broad scale deployment of OPD systems.  

 

8.1.8.2 Grid Response Procedures and Notifications 
The electrical corporation must provide a narrative on operational procedures it uses to respond to 

faults, ignitions, or other issues detected on its grid that may result in a wildfire including, at a minimum, 

how the electrical corporation: 

• Locates the issues 

• Prioritizes the issues 

• Notifies relevant personnel and suppression resources to respond to issues 

• Minimizes/optimizes response times to issues 

Locates the issues detected 

Identification of issues detected on the grid can come from a number of sources, including analysis of 

meter data, HD cameras, customer calls, circuit patrols (including PSPS pre- and post-event patrols), and 

grid monitoring equipment.  

Prioritize issues detected 

Prioritization depends on severity of issue and the circumstances of the event, e.g., a fault in HFRA 

 
177 Using the freefall equation, 1.2 seconds is the estimated time it would take for a Distribution conductor to hit 

the ground after separating. 
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during a fire weather threat (FWT) period may be prioritized over less potentially severe issues. Public 

safety issues (such as wires down, 911 emergencies) are typically prioritized first, followed by 

reliability/significant customer issues, then power quality related (voltage problems, etc.). However, 

prioritization of such matters would still depend on circumstances, including whether there is an 

immediate safety issue present, and typically reviewed at our dispatch operations centers.  

For protection equipment, such as RARs, SCE follows SOB 322 procedures to prioritize the issues 

identified.  

For fires detected through SCE’s HD cameras, SCE will map the location of the fire and conduct a fire 

threat assessment related to SCE’s infrastructure. SCE will prioritize threats based on proximity to bulk 

power, distribution lines, generation facilities, and public assets at risk, as these will have the greatest 

downstream impacts to customers. 

Notifies relevant personnel and suppression resources to respond to issues detected 

In HFRA, SCE typically de-energizes and sends out a troubleman to patrol the entire line to find and 

address any damage prior to re-energization. In certain circumstances, SCE may send out a troubleman 

to investigate the line first, prior to making any decisions about de-energization. 

For an energized wire down detected by smart meters, such as through Meter Alarm Down Energized 

Conductor (MADEC), the alerts are sent to a switching center, which will take appropriate steps prior to 

de-energizing the line. For Primary Issue Alerts,178 SCE sends a troubleman to investigate the issue. 

Furthermore, for fires and other emergencies, SCE’s Public Safety Partners are already integrated with 

the same HD camera networks and email alerts as SCE for fires in their areas. SCE works with responding 

fire agencies to coordinate emergency response, damage assessment, and electrical service restoration. 

SCE also provides year-round standby funding to Orange County, Los Angeles County, and Ventura 

County to be able to use helitankers to aid with fire suppression in SCE’s service area.  

For PSPS, SCE will send out pre- and post-event patrols to monitor the lines for any hazards prior to re-

energization. 

 

Minimizes/optimizes response times to issues detected 

SCE works to ensure that enough troublemen are assigned to cover each area to lower response times. 

This may include, for example, assigning more troublemen to report to districts with a higher frequency 

of events and obtaining additional resources when needed (e.g., from adjacent sectors or from other 

personnel). For wire-downs, SCE typically measures the response time from the time of the call to the 

time of arrival at the location. 

Circuit patrols also carry some limited fire suppression resources in case of sparks or ignitions discovered 

during a patrol performed pursuant to SOB 322. 

For fires, SCE has a 24-7 Watch Office that monitors fires and coordinates with SCE’s Grid Control Center to 

 
178 Primary Issues Alerts are system-generated alerts that notify SCE’s grid operations about possible primary issues 
based on meter exception data and SCE connectivity information. 
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advise of any fire threats to the bulk power system. SCE’s Fire Management organization will also reach 

out to the troublemen at the affected District(s) to provide liaison support, such as coordination for 

potential de-energizations and to provide detailed information about the fire.  

For PSPS events, SCE will assess where to pre-stage staff resources prior to an inclement weather event. 

SCE also deploys CCVs to areas where an extended outage is anticipated/experienced. 

 

8.1.8.3 Personnel Work Procedures and Training in Conditions of Elevated Fire Risk 
The electrical corporation must provide a narrative on the following: 

• The electrical corporation’s procedures that designate what type of work the electrical 

corporation allows (or does not allow) personnel to perform during operating conditions of 

different levels of wildfire risk, including: 

• What the electrical corporation allows (or does not allow) during each level of risk 

• How the electrical corporation defines each level of wildfire risk 

• How the electrical corporation trains its personnel on those procedures 

• How it notifies personnel when conditions change, warranting implementation of those 

procedures 

Training personnel performing high risk grid operating procedures in elevated fire conditions is 

necessary to promote sound decision‐making and to reduce the chance of utility‐associated ignitions. 

SCE has implemented work procedures that outline the necessary steps to mitigate ignitions associated 

with crews and equipment in HFRA and empower qualified employees to request temporary de‐

energization of a line or line segment. These procedures also contain provisions which restrict or delay 

field work when conditions call for such action. Non-emergency/routine work involving hot work 

activities shall be cancelled when working on or near circuits under consideration for or de-energized 

due to a PSPS event. SCE also provides these employees with the training necessary to safely perform 

these activities. All personnel responses to issues on the grid are subject to SOB 322 operating 

restrictions in HFRA and PSPS Outages, which are captured by the Hazard Event Restriction and 

Management Emergency System (HERMES) application within SCE’s Grid Management System (GMS). 

The HFRA Hot Work Restriction and Mitigation Measures program applies to both SCE employees and 

contractors and is intended to reduce their risk of causing an ignition during the normal course of work 

in HRFA when the weather and fuel conditions are more susceptible to fire ignitions. 

SCE provides annual training to all field personnel (both employees and contractors) performing wildfire 

mitigation activities, patrols, and live field observations, which includes all updates to SOBs, which 

encompass operating protocols, remedial actions, communication and notification protocols, ratings 

and limits of lines and equipment, and system protection schemes. In addition, the training includes 

PSPS Operating Protocols, PSPS Decision-Making Tool Enhancements, Patrolling and Live Field 

Observation for field operations, and Field Operations Tool Training. This training will be refreshed for all 

field personnel performing the same types of patrols in 2023, which includes both experienced and new 

resources. 
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SCE will continue to provide training to field personnel prior to every wildfire season, as additional 

resources are onboarded every year that will need to be trained. The annual training will include 

updates to all SOBs and any updates in work restriction procedures. SCE continues to refine its training 

program based on feedback from field employees and its QC program. 

 

The electrical corporation’s procedures regarding deployment of firefighting staff and equipment (e.g., 

fire suppression engines, hoses, water tenders, etc.) to construction and/or electrical worksites for 

site-specific fire prevention and ignition mitigation during on-site work 

When SCE crews perform construction and maintenance work in the field, especially if it is considered 

“hot work,” there is a small chance of generating sparks, arcs or incandescent particles. “Hot work” is 

defined as activities that are capable of initiating a fire or generating potential ignition sources. SCE and 

contract crews performing this work are equipped with basic fire mitigation and suppression tools. 

SCE’s HFRA Hot Work Restriction and Mitigation Measures program contains provisions to mitigate crew 

caused ignitions and are in effect whenever performing hot work activities in SCE’s HFRAs, with limited 

exceptions. The program requires SCE and contract crews performing hot work activities to be equipped 

with basic fire mitigation and suppression tools with the goal of preventing ignitions and rapidly 

responding to incipient stage ignitions should one occur during the normal course of their work in the 

field. 

SCE performed benchmarking studies regarding dedicated fire suppression resources and services with 

other utility companies and determined that the number and size of ignitions first encountered by field 

crews did not support pursuing professional, private firefighting resources at this time. SCE will continue 

using its existing HFRA Hot Work Restriction and Mitigation program and related protocols that are in 

place to help prevent crew or equipment caused ignitions, and in the event of an ignition, the crews will 

use their equipment, such as fire extinguishers, shovels, and/or rakes, to put out incipient stage fires 

that could occur during the course of their activities in the field. SCE will also continue to monitor the 

risks posed by ignitions first encountered by its field crews and consider professional firefighting crews 

as an option in future iterations of its WMP. 

 

8.1.9 Workforce Planning 
In this section, the electrical corporation must report on qualifications and training practices regarding 

wildfire and PSPS mitigation for workers in the following target roles: 

• Asset inspections. 

• Grid hardening. 

• Risk event inspection. 

For each of the target roles listed above, the electrical corporation must: 

• List all worker titles relevant to the target role. 

• For each worker title, list and explain minimum qualifications, with an emphasis on qualifications 

relevant to wildfire and PSPS mitigation. Note if the job requirements include: 
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• Going beyond a basic knowledge of GO 95 requirements to perform relevant types of inspections 

or activities. 

• Being a “Qualified Electrical Worker” (QEW). If so, define what is required by the electrical 

corporation for it to consider a worker to be a QEW in terms of certifications, qualifications, 

experience, etc. 

• Report the percentage of electrical corporation and contractor full-time employees (FTEs) in the 

target role, with specific job titles. 

• Report plans to improve qualifications of workers relevant to wildfire and PSPS mitigation work. 

The electrical corporation must explain how it is developing training programs that teach 

electrical workers to identify hazards that could ignite wildfires. 

SCE summarizes the applicable information in the tables below for each of the target roles identified. 

Full time employee (FTE) figures represent counts and percentages as of month-end November 2022 

and include SCE and contractor field workers relevant to each target role. It is important to note that 

worker counts can fluctuate throughout the year depending on work required, resource availability, etc., 

particularly with contract workers. Below each table, SCE provides a more detailed description of the 

qualifications for each role, as well as discussion on training and plans to improve worker qualifications. 

 

8.1.9.1 Target Role: Asset Inspections 
 

SCE performs detailed inspections of SCE’s overhead distribution and transmission electric system in its 

HFRA that meet and exceed compliance requirements. For details on SCE wildfire‐related inspection 

programs, please see Section 8.1.3 

SCE performs aerial and ground detailed inspections of its transmission and distribution assets to 

identify hazards that could lead to safety and reliability issues. SCE uses employees and contractors to 

take high‐definition imagery of assets from the air, either via helicopter or unmanned aircraft system 

(UAS). In some cases, helicopters will also collect LiDAR data.  

SCE Aircraft Operations employs a rigorous aviation vendor qualification audit to determine a 

prospective aviation vendor’s suitability to provide aviation services for SCE. Appropriate Federal 

Aviation Administration (FAA) certifications179 are a basic conditional check during aviation audits. Only 

aviation vendors approved under this process are eligible for SCE contracts involving aviation activities. 

SCE uses employee and contract Inspectors to perform ground and aerial inspections. These Inspectors 

identify structural issues that may require possible remediations based on these inspections and create 

a notification. 

Our worker qualifications and training for Asset Inspections will evolve and adapt in accordance with any 

future changes to our inspection programs, designs, and operational practices.  

 
179 FAA certification required for helicopter pilots are 14 CFR 61, 91 and 133; FAA certification required for UAS 

pilots is 14 CRF 107 or higher. FAA certification is not required for UAS observers. 
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Table 8-9 details the worker titles and associated statistics pertaining to Asset Inspections. For purposes 

of this table and target role, “Special Certification Requirements” includes: Qualified Electrical Worker 

(QEW),180 FAA Certification and Infrared Thermographer Level III.181 

 
180 A Qualified Electrical Worker (QEW) is an individual who has a minimum of two years’ training and experience 
with exposed high voltage circuits and equipment and demonstrated familiarity with the services to be performed 
and the hazards involved. In addition, for roles where it is applicable, SCE specifies in its contracts with vendors 
that the contractors at a minimum should meet the qualifications for a QEW as defined by the International 
Brotherhood of Electrical Workers (IBEW) Local No 47. SCE also specifies that contractors that perform 
Journeyman Lineman tasks on SCE’s Distribution system must be certified “Journeyman Linemen” as determined 
by criteria set forth by IBEW Local No 47. 
181 A Level III thermographer is primarily a thermography program manager who writes the company's written 
predictive maintenance/inspection practices, develops the test procedures and severity criteria, determines how 
often equipment should be inspected, and calculates the return on investment the thermography program is 
providing. By completing this advanced infrared training, a Level III thermographer can provide guidance to Level I 
and II certified personnel. The Level III thermographer is the resource to consult when repeat equipment problems 
necessitate a review of operating and maintenance procedures or involve a redesign of equipment. 
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Table 8- 8 

Table 8- 9 - Workforce Planning, Asset Inspections 

Worker Title Minimum 
Qualifications for 
Target Role 

Special Certification 
Requirements 

Electrical 

Corporation 

% FTE 

Min Quals182 

Electrical 

Corporation 

% 

Special 

Certifications183 

Contractor 

% FTE 

Min 
Quals182182 

Contractor 

% 

Special 

Certifications183 

Reference to Electrical Corporation 

Training/Qualification Programs 

ELECTRICAL SYSTEM INSPECTOR  See Below N/A 40.6% N/A 34.7% N/A See ESI Training in Table 8-9-1, "New Electrical System 
Inspector (ESI) Training " and "Existing ESI Inspection 
Training" 

JOURNEYMAN TRANSMISSION/DISTRIBUTION LINEMAN See Below QEW 19.8% 100% 25.6% 100% See Training for Aerial Inspection in Table 8-9-1, "Aerial 
Inspection Training" 

PATROLMAN See Below QEW 29.5% 100% 0% N/A See below 

HELICOPTER PILOT See Below FAA Certified 3.6% 100% 0% N/A See below 

SENSOR OPERATOR See Below N/A 1.5% N/A 0% N/A See below 

GENERATION: TECHNICIAN, HYDRO ELECTRICIAN & INSTRUMENT 
CONTROL /ICE TECHNICIAN 

See Below QEW 1.0% 100% 0% N/A See below 

GENERATION: HYDRO FOREMAN ELECTRICIAN & INSTRUMENT 
CONTROL TECHNICIAN /FOREMAN, ICE TECHNICIAN 

See Below QEW 2.0% 100% 0% N/A See below 

GENERATION: OPERATOR, CHIEF HYDRO STATION See Below N/A 1.0% N/A 0% N/A See below 

GENERATION: HYDRO OPERATOR MECHANIC /PLANT EQUIPMENT 
OPERATOR 

See Below N/A 1.0% N/A 0% N/A See below 

UAS PILOT See Below FAA Certified 0.0% N/A 17.6% 100% See below 

UAS OBSERVER See Below N/A 0.0% N/A 17.6% N/A See below 

INFRARED THERMOGRAPHER See Below N/A 0.0% N/A 2.8% N/A See below 

INFRARED GENERAL MANAGER THERMOGRAPHER See Below Infrared Thermographer 
Level III 

0.0% N/A 0.6% 100% See below 

AERIAL DESKTOP FOREMAN See Below QEW 0.0% N/A 1.1% 100% See below 

      100%  100%    

 

  

 
182 “% of FTE Min Quals” column = # of SCE Workers in each Worker Title / Total # of SCE Workers in the Table. The same logic applies for Contractor. 
183 “% Special Certification” column = # of SCE workers in that Worker Title that have the special certification / total number of SCE workers in that Worker Title. The same logic applies for Contractor. 
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General Minimum Qualifications: 

  

Workers who conduct detailed transmission, distribution overhead (or underground) and aerial 

electrical inspections must have knowledge of the basic uses and functions of electrical equipment, hand 

tools, power tools, techniques in performing electrical system inspections and repairs. Workers must 

understand the fundamentals of electric circuitry and operation of electrical equipment. Further, 

workers must understand SCE standards, policies and procedures, and basic GO 95 requirements. 

 

A Qualified Electrical Worker (QEW) is an individual who has a minimum of two years’ training and 

experience with exposed high voltage circuits and equipment and demonstrated familiarity with the 

services to be performed and the hazards involved. In addition, for roles where it is applicable, SCE 

specifies in its contracts with vendors that the contractors at a minimum should meet the 

qualifications for a QEW as defined by the International Brotherhood of Electrical Workers (IBEW) Local 

No 47. SCE also specifies that contractors that perform Journeyman Lineman tasks on SCE’s Distribution 

system must be certified “Journeyman Linemen” as determined by criteria set forth by IBEW Local No 

47. 

 

Additional Minimum Qualifications: 

 

ELECTRICAL SYSTEM INSPECTOR: Responsible for performing inspections of distribution poles and 

equipment and must have either a certificate of completion from an accredited trade school or at least 

one year of experience in construction/maintenance work in electrical distribution. Inspectors must also 

have knowledge of: Basic electricity and electrical distribution principles; computer programs and email 

systems; company work rules, regulations and policies, construction methods, procedures, and 

standards; SCE’s Accident Prevention Manual and safe work practices; and the motor vehicle code. 

 

JOURNEYMAN TRANSMISSION/DISTRIBUTION LINEMAN: Responsible for performing construction and 

maintenance work on overhead and underground facilities. Journeyman linemen are QEWs and must 

have working experience as a lineman or groundman and graduated from SCE’s apprenticeship 

program and have working knowledge of SCE’s Accident Prevention Manual. Linemen must also have 

successfully passed a pre‐hire physical assessment. Skills and abilities required by this job are of a level 

normally acquired by completion of job‐related high school courses and the apprenticeship program for 

Lineman. 

 

PATROLMAN: Responsible for patrolling, inspecting, and ensuring assigned transmission lines are 

properly maintained. Transmission Senior Patrolmen are QEWs and must have knowledge of: 

equipment, tools, techniques, and methods employed in the construction, installation, maintenance, 

and repair of overhead line facilities, roads, trails, and rights-of-way (ROWs); stresses, strains, and 

rigging; safety regulations; capabilities and limitations of insulator washing equipment; transmission 

overhead and underground circuitry and switching; and SCE’s Accident Prevention Manual. The 

knowledge, skills, and abilities required for this job are of a level comparable with those normally 
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acquired through a high school education, supplemented by technical study, extensive training, and 

experience as a journeyman, patrolman or lineman. 

 

HELICOPTER PILOT: Responsible for conducting routine and complex missions including power line 

patrols, passenger transports, photo flights, positioning flights, snow surveys, and external load 

missions, as required. Pilots are FAA certified and must also have knowledge of: all applicable 

governmental aviation regulations, company policies, procedures, practices, work instructions, and FAA 

Regulations, 14 CFR Part 91 & 133. The knowledge, skills, and abilities required of this job are of a level 

comparable with those with a high school education and a minimum of 3,000 hours of helicopter pilot in 

command and 250 hours pilot in command above 5,000 feet. Pilots must also possess and maintain a 

Class II FAA Medical Certificate and a valid California driver’s license.  

 

SENSOR OPERATOR: Responsible for remote sensing mission planning, sensor configuration, and 

understanding complex sensing system technology from data collection to product hand off. The 

knowledge, skills, and abilities required for this job include operating and maintaining complex sensing 

equipment as part of an aircrew onboard a helicopter; and understanding the evolution of advanced 

three-dimensional geospatial tools and analysis as this has a direct bearing on the collection of data with 

remote sensing equipment. 

 

GENERATION: HYDRO ELECTRICIAN & INSTRUMENT CONTROL TECHNICIAN/ICE TECHNICIAN: 

Responsible for maintaining, repairing and installing computerized control systems. Must have 

knowledge of: Basic power plant system operations; electrical and pressure instruments and devices and 

functions as related to power plant systems; tools, methods, materials and techniques used in repair, 

adjustment and testing, including computerized tooling and interface hardware and software; theory of 

electricity, mechanics and instruments; materials, methods, practices and tools used in installation and 

maintenance; principles of physics and advanced mathematics; county and state electrical code; SCE’s 

Accident Prevention Manual and environmental regulations and procedures. The knowledge, skills, and 

abilities for this job are of a level comparable to those normally acquired through a high school 

education, additional technical study, and knowledge of complex digital and analog control systems and 

equipment; plus, experience typically attained in a similar technical field or journeyman electrician.  

 

GENERATION: HYDRO FOREMAN ELECTRICIAN & INSTRUMENT CONTROL TECHNICIAN /FOREMAN, ICE 

TECHNICIAN: Supervises and oversees repairs and installations of control systems. Must have 

knowledge of: Basic power plant system operations; electrical and pressure instruments and devices and 

functions as related to power plant systems; tools, methods, materials and techniques used in repair, 

adjustment and testing, including computerized tooling and interface hardware and software; theory of 

electricity, mechanics and instruments; materials, methods, practices and tools used in installation and 

maintenance; principles of physics and advanced mathematics, county and state electrical code; SCE’s 

Accident Prevention Manual, safety rules and regulations, environmental regulations and procedures. 

The knowledge, skills, and abilities for this job are of a level comparable to those normally acquired 

through a high school education, additional technical study, and knowledge of complex digital and 
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analog control systems and equipment; plus, experience typically attained in a similar technical field or 

journeyman electrician. 

 

GENERATION: CHIEF HYDRO STATION OPERATOR: Supervises and controls the operation of 

hydroelectric generating stations and related equipment; dams, intakes, forebays, spillways, and water 

conduits to assure efficient loading and operations of the Hydro Division plants. Must have knowledge 

of: Fundamentals of electricity, basic Alternate Current-Direct Current (AC‐DC) theory, computer theory 

and language; hydraulics and the principles of physics; dispatching, system operating and water 

management procedures and operator’s duties; general electrical and mechanical maintenance; overall 

plant facilities and operating characteristics; and SCE’s Accident Prevention Manual. The knowledge, 

skills, and abilities required for this job are of a level comparable to those normally acquired through a 

high school education and extensive progressive training and experience in hydro generating plant 

operations.  

 

GENERATION: HYDRO OPERATOR MECHANIC/PLANT EQUIPMENT OPERATOR: Operates attended and 

unattended hydroelectric generation stations; dams, intakes, fore bays, spillways, and water conduits; 

and related electronic, electrical, mechanical, hydraulic and pneumatic equipment. Must have 

knowledge of: electrical, hydraulic, pneumatic and mechanical equipment; basic computer theory and 

language, system construction, capacity, limitation, theories of operation and operating procedures; 

plant design and equipment locations, valve configurations, and normal range of flows, temperatures, 

levels, methods to clear equipment; tools, safety rules, equipment and systems malfunctions; reporting 

procedures and practices, maintenance procedures and practices; and electrical and mechanical prints, 

rigging standards, generation plant terminology and nomenclature. The knowledge, skills, and abilities 

required of this job are of a level comparable to those normally acquired through a high school 

education and considerable experience operating and maintaining a generation facility.  

 

UAS PILOT: Responsible for conducting UAS missions, including preflight inspections, specific aircraft 

and ground control station checks, maintenance, and operational safety activities. Must possess a 

current and valid Federal Aviation Remote Pilot Certificate (14 CFR 107 or higher, as appropriate) and be 

proficient in operating each UAS model appropriate to the current pending mission profile. The 

knowledge, skills, and abilities required for this job include the capability of mission planning relative to 

the appropriate level of mission complexity and federal certification. 

 

UAS VISUAL OBSERVER: A visual observer is considered an optional crewmember for most operations 

under 14 CFR Part 107. There are, however, more complex instances in which at least one visual 

observer will be required by SCE UAS Operations. The UAS Operator and UAS Observer are responsible 

for functioning as a crew in a safe, responsible and coordinated manner. 

 

INFRARED THERMOGRAPHER: Responsible for performing thermal inspections of poles and equipment. 

Must be certified as a level-one thermographer and possess 40-hours minimum of field and office 

training and pass an associated written exam administered by Osmose or an outside agency. The 

knowledge, skills, and abilities required for this job include a basic understanding of electrical and 
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communication infrastructure and GO 95. Additionally, level-one thermographers are provided specific 

training on the cameras used for the patrol and capture of IR images used for SCE’s reports. 

 

INFRARED GENERAL MANAGER THERMOGRAPHER: Responsible for training and managing of level-one 

thermographers and must be certified as a level-three thermographer. Minimum qualifications include 

the level-one thermographer requirements, plus an additional 32-hour training program and 

certification exam administered by an outside agency. Level-three thermographers are also responsible 

for the creation and evaluation of reports containing IR imagery; designing and implementing written 

procedures; and understanding regulatory requirements with a focus on safety and compliance. Level-

three thermographers are trained and certified through the IR Training Center systems company. 

 

AERIAL DESKTOP FOREMAN: Supervise work performed by desktop inspectors to help ensure the work 

is performed qualitatively. Oversees and approves timesheets related to hours worked. Requires 

knowledge of SCE Standards relating to construction and Inspections. Skills and abilities required for this 

job are of a level comparable with those normally acquired through a high school education and 

extensive training and experience as a Journeyman Lineman. 

 

Training and plans to improve worker qualifications: 

 

To facilitate asset inspection work, SCE implements training for those performing inspections. This 

technical training prepares workers to perform their jobs safely, comply with regulatory requirements and 

laws, maintain system reliability, and meet the demands of new technology. SCE will continue to deploy 

new work methods and technologies in support of wildfire activities. SCE’s risk‐informed inspection 

strategy involves using new tools to help perform field inspections, modify inspection checklists to 

evaluate asset conditions, and establish new processes. These new technologies and work methods 

require the creation of new training material and deployment of the training to SCE employees. In 

addition to technical competency, this training must provide education and clarification on new 

procedures and standards, building upon lessons learned obtained from field activities. SCE also 

conducts training for workers in the Risk Event Inspection role related to its wildfire mitigation and PSPS 

work, which is described in Section 8.1.9.3 Table 8-11 below. 

Separately, SCE surveys its workers to identify where more focused training may be needed. These 

surveys provide information at the employee and supervisor level, which allows SCE to identify specific 

areas where individuals may benefit from additional training.  

As technical aspects (e.g., process, technology, or tool changes) of SCE’s various inspection programs 

change, SCE will provide the requisite training to those who will be performing inspections. Further, SCE 

will update its training program based on lessons learned and provide refresher training as necessary to 

communicate changes in protocols. For example, SCE continuously adds or updates material as 

supplements to its training for Electrical System Inspectors (ESIs) who perform inspections through SCE’s 

Overhead Detail Inspection and/or HFRI programs, as shown in Table SCE 8-01.  
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SCE requires all new ESIs to take the comprehensive training identified below. In addition, all ESIs take 

regular refresher training every 12 months to incorporate new processes, procedures, and lessons‐

learned relevant to inspection practices; and engage in a comprehensive quality and consistent program 

to help ensure accurate and consistent inspections. The program consists of four major components all 

focused on improving inspection quality and to help ensure inspection results are consistent.  

 

Table SCE 8-01 -SCE Training Courses Specific to Asset Inspections 
Course Name Course Description 

New Electrical System 
Inspector (ESI) Training 

1. Introduction 

2. Safety 

3. Tools 

4. Equipment Recognition 

5. Clearances 

6. Detailed Inspection 

7. Inspect App 

8. Notifications 

9. Repairs 

10. Private Property 

11. Quality Assurance (QA) 

1. Describe GOs 95 & 165, explain purpose of inspection programs 

2. Requirements of Inspection safety for ESIs, guidelines for PPE, safe 

driving & parking 

3. Identify tools, proper maintenance of tools, how to use tools safety 

4. Identify common Distribution equipment and purpose of equipment. 

How to identify damage 

5. Measure & report clearances that legally define basic minimum 

allowable vertical clearance values 

6. Purpose & duties regarding inspections, steps of the inspection method, 

describe P1 conditions, purpose of Annual Grid Patrol 

7. Layout of survey questions by category, practice answering survey 

questions on iPad 

8. Categorize different types of Priority conditions, how & when to 

document notifications, how to make changes in the field tool 

9. Precautions to take prior to making repairs, proper actions to take for 

repairs they cannot make 

10. Outline responsibilities of ESI, describe access issues an ESI faces and how 

to approach and remedy 

11. At the end of this module ESI’s will be able to explain elements & purpose 

of QA Program and how it applies to ESI 

12. Explain their part in the inspection, repair and reporting of 

overhead structures 

13. Training refresher annually 

Existing ESI Inspection Training 1. ODI Survey App Reference Guide (Responding to Survey Questions) 

2. Inspection App User Guide 

3. ESI Help Guide 
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8.1.9.2 Target Role: Grid Hardening  
 

SCE’s Grid Hardening activities focus on implementing grid infrastructure that mitigates the risks of 

ignitions associated with utility equipment. This includes several activities, such as deploying covered 

conductor, undergrounding of overhead lines, installing system automation equipment, remediating 

issues with long conductor spans, replacing old and potentially faulty equipment, and more. For more 

information on SCE’s Grid Hardening programs, please see Section 8.1.2.  

 

Table SCE 8-10 details the field worker titles and associated qualifications pertaining to Grid Hardening.  

 

 

4. Laser Rangefinder – TruePulse 360 Quick Start Manual 

5. Overhead Detail Inspections (ODI) Covered Conductor Training  

6. New ESI Training (Details above) 

Aerial Inspection Training 1. Identify common Distribution equipment and purpose of equipment. How 
to identify damage 

2. Purpose & duties regarding inspections, steps of the inspection method, 
describe P1 conditions 

3. Layout of survey questions by category, practice answering survey 
questions on Inspection Application 

4. Categorize different types of Priority conditions, how & when to document 
notifications 

5. Outline responsibilities of Aerial Inspectors, including photos capturing 
misalignment, for example, blurriness, oblique, and improper contrast 
photos. 

6. At the end of this training, Aerial Inspectors will be able to identify 
appropriate level of priority risk-based Notifications.  

7. Explain their part in the inspection and reporting of overhead structures 

Transmission Inspection 
Training 

1. Overview of program, including schedule, deadlines and targets 

2. Layout of survey questions, with emphasis on new questions or question 
changes  

3. Outline responsibilities of Transmission Ground Inspectors 



 
 

 
353 

 

Table 8-10 - Workforce Planning, Grid Hardening184 
 

Worker Title Minimum 
Qualifications for 
Target Role 

Special Certification Requirements Electrical 

Corporation 

% FTE 

Min Quals182 

Electrical 

Corporation 

% Special 
Certifications183 

Contractor 

% FTE 

Min Quals182 

Contractor 

% 

Special 

Certifications183 

Reference to Electrical 

Corporation 

Training/Qualification Programs 

TRANSMISSION /DISTRIBUTION APPRENTICE LINEMAN See below N/A 15.1% N/A 17.3% N/A See Distribution Apprentice 
Lineman program in Table 8-02 
and Transmission Apprentice 
Lineman training in Table 8-03 

JOURNEYMAN TRANSMISSION /DISTRIBUTION LINEMAN See below QEW 32.8% 100% 41.5% 100% See below 

FOREMAN See below QEW 16.4% 100% 18.8% 100% See below 

GROUNDMAN See below N/A 20.2% N/A 21.7% N/A See below 

SPLICER See below QEW 3.0% 100% 0.7% 100% See below 

SUBSTATION MAINTENANCE ELECTRICIAN See below QEW 5.7% 100% 0.0% N/A See Substation Electrician 
Apprentice Program (SEAP) in 
Table 8-04 and Acting Operator 
Training in Table 8-06 

TEST TECHNICIAN See below QEW 6.6% 100% 0.0% N/A See Substation Test Technician 
Program in Table 8-05 and Acting 
Operator Training in Table 8-06 

GENERATION: TECHNICIAN, HYDRO ELECTRICIAN & 
INSTRUMENT CONTROL /ICE TECHNICIAN 

See below QEW 0.1% 100% 0.0% N/A See below 

GENERATION: FOREMAN, HYDRO ELECTRICIAN & 
INSTRUMENT CONTROL TECHNICIAN /FOREMAN, ICE 
TECHNICIAN 

See below QEW 0.1% 100% 0.0% N/A See below 

GENERATION: HYDRO OPERATOR MECHANIC /PLANT 
EQUIPMENT OPERATOR 

See below N/A 0.0% N/A 0.0% N/A See below 

  
  

  100.0%  100.0%    

  

 
184 The SCE worker population identified in this Table overlaps with the SCE worker population identified in Section 8.1.9.2 (Risk Event Inspections), as these FTE can perform both target roles. 
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General Minimum Qualifications: Workers are required to have knowledge of applicable Accident 

Prevention Manual rules, SCE standards, policies and procedures, GO 95/128; electrical theory and 

mechanical principals. 

 

Additional Minimum Qualifications:  

 

TRANSMISSION/DISTRIBUTION APPRENTICE LINEMAN: Knowledge of and proficiency in the principles 

of electricity and mechanics; characteristics of electrical AC and DC circuits; the connections of electrical 

apparatus; equipment, circuits and their functions; principles of physics and advanced mathematics. In 

addition, must possess knowledge of SCE’s Accident Prevention Manual and proficiency in safe work 

practices, County and State Electrical Code; rigging practices; and proper and safe use of cleaning 

agents. The knowledge, skills, and abilities required for this job are of a level comparable with those 

normally acquired through courses taken in obtaining a high school education and considerable working 

experience in electrical repair work. Table SCE 8-02 and Table SCE 8-03 below details the associated 

training pertaining to the Distribution and Transmission Apprentice Lineman.  

 

JOURNEYMAN TRANSMISSION/DISTRIBUTION LINEMAN: See qualifications of Lineman in Section 

8.1.9.1.  

 

FOREMAN: Oversee work performed by their crews and helps to ensure the work is performed safely. 

Requires knowledge of and proper use of approved tools, material, equipment, as applied to the 

construction, maintenance and repair of overhead and underground electrical systems. Skills and 

abilities required for this job are of a level comparable with those normally acquired through a high 

school education and extensive training and experience as a Journeyman Lineman.  

 

GROUNDMAN: Assist with overhead and underground work as assigned. General knowledge of 

principles of electricity and mechanics; characteristics of electrical AC and DC circuits; and the 

connections of electrical apparatus; equipment, circuits and their functions. In addition, must possess 

knowledge of SCE’s Accident Prevention Manual and safe work practices; rigging practices; and proper 

and safe use of tools and cleaning agents. The knowledge, skills, and abilities required for this job are of 

a level comparable with those normally acquired through courses taken in obtaining a high school 

education.  

 

SPLICER: Responsible for all types of power cable and major electrical equipment and related facilities. 

Must have knowledge of and proficiency in electrical theory and shop mathematics; methods, practices, 

and procedures; tools, instruments, equipment and materials; SCE’s Accident Prevention Manual and 

safety rules; established codes and standards; and the nomenclature and functions of parts necessary 

for installation, replacement, inspection, servicing, overhauling and repairing overhead and 

underground lines, electrical equipment and related facilities. The knowledge, skills, and abilities 

required for this job are of a level comparable with those normally acquired through experience as an 

Electrical Helper or Apprentice Electrician.  
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SUBSTATION MAINTENANCE ELECTRICIAN: Responsible for the installation, maintenance, and repair of 

high voltage electrical substation apparatus. Utilizes various meters, testing and diagnostic devices, 

performs routine testing, troubleshoots equipment problems, performs wiring of substation equipment, 

dismantles and overhauls CBs, transformers, regulators, and associated substation equipment. 

Qualification includes completion of the Substation Apprentice Electrician Program and Substation 

Operators School. The knowledge, skills, and abilities required by the job are of a level comparable with 

those normally acquired through courses taken in obtaining a high school diploma and the training and 

experience required to successfully complete the apprentice electrician program. 

 

TEST TECHNICIAN: Responsible for programs and tests, inspections, repairs, relay adjustments, 

instrumentation equipment, local controllers, pilot wire equipment, battery chargers, and associated 

devices for the protection, control, and indication of system equipment. Must be a qualified substation 

operator. The knowledge, skills, and abilities required for this job are normally acquired through 

completion of high school and/or formal training in electrical engineering, or experience with extensive 

comprehension of electrical theory and use of principles of electrical theory in actual performance.  

 

GENERATION: HYDRO ELECTRICIAN & INSTRUMENT CONTROL TECHNICIAN/ICE TECHNICIAN: See 

qualifications of Hydro Electrician & Instrument Control Technician in Section 8.1.9.1.  

 

GENERATION: HYDRO FOREMAN ELECTRICIAN & INSTRUMENT CONTROL TECHNICIAN 

FOREMAN/FOREMAN, ICE TECHNICIAN: See qualifications of Hydro Electrician & Instrument Control 

Technician Foreman in Section 8.1.9.1.  

 

GENERATION: CHIEF HYDRO STATION OPERATOR: See qualifications of Chief Hydro Station Operator in 

Section 8.1.9.1. 

 

Training and plans to improve SCE worker qualifications:  

 

To facilitate grid hardening work, SCE implements training for SCE workers, such as those identified 

above. This technical training includes core technical training for working on the electric system, as well 

as specialized training on PSPS, HFRA, grid hardening, etc., and prepares workers to perform their jobs 

safely, comply with regulatory requirements and laws, maintain system reliability, and meet the 

demands of new technology. SCE will continue to deploy new work methods and technologies in 

support of wildfire activities. Wildfire activities may also require the use of new technology, such as 

situational awareness tools or information technology (IT). The use of new technology is usually 

accompanied by end‐user training to help ensure the appropriate click‐through of the application and 

accurate capture of data. New work methods also require the creation of new training material and 

deployment of the training to SCE employees. In addition to technical competency, this training will 

provide education and clarification on new procedures and standards, building upon lessons learned 

obtained from field activities. For example, these trainings can include Hot Sticks Training, Aerial 
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Construction Training, etc. SCE provides these trainings through ongoing efforts with existing employees 

and through its Apprenticeship programs for new employees, which is shown Table SCE 8-02 and Table 

SCE 8-03. In addition, SCE also provides training program to Substation Maintenance Technician and Test 

Technician, which is shown in Table SCE 8-04, Table SCE 8-05, and Table SCE 8-06. SCE also conducts 

training for workers in the Risk Event Inspection role related to its wildfire mitigation and PSPS work, 

which is described in Section 8.1.9.3 below.  

 

Table SCE 8-02 SCE Training Courses Specific to a Distribution Apprentice Lineman 

Course Name Course Description 

1st Step Distribution Apprentice Lineman Training is 

comprised of 13 modules  

1. Orientation  

2. Climbing Basics  

3. Grounding 

4. Guying  

5. Meter Panels  

6. OH Services  

7. Pole Framing  

8. Pole Top Rescue  

9. PPE and Safety  

10. Primary Conductors  

11. Rigging Basics  

12. Secondary Conductors  

13. Streetlights 

Basic Climbing  

Climbing and Pole Top Rescue, and safety & 

equipment basics. 

2nd Step Distribution Apprentice Lineman Training is 
comprised of 14 modules  

1. Wire Banks  
2. AC vs DC  
3. Delta vs Wye  
4. Ferroresonance  
5. Interconnected Systems  
6. Orientation  
7. Ohms Law  
8. Temp Grounding Devices  
9. Transformer Design & Theory  
10. Transformer Load Calcs 11. Transformer 
Nameplates  
12. Polarity  
13. Vectoring  
14. Voltage Problems 

Basic Theory  

Introduction to Electrical Theory, vectoring and 

Ferroresonance. 

3rd Step Distribution Apprentice Lineman Training is 
comprised of 9 modules  

1. Orientation  
2. UG Components  

Underground  

Underground equipment, rules, and procedures. 
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Course Name Course Description 

3. UG Conductors  
4. UG Fuses  
5. UG Grounding  
6. UG Rules & Regulations  
7. UG Structures  
8. UG Switches  
9. UG Transformer 

4th Step Distribution Apprentice Lineman Training is 
comprised of 13 modules  

1. Orientation  
2. Ohms Law  
3. Vectoring  
4. Ferroresonance  
5. Reclosers  
6. Fuses  
7. HV Testing & Phasing  
8. Capacitor Banks & PF  
9. Metering Theory  
10. Voltage Regulators  
11. RCS Theory  
12. Ground Banks  
13. PE Gear 

Advanced Theory  

Application and deep dive of Electrical Theory. 

Equipment theory. 

5th Step Distribution Apprentice Lineman Training is 
comprised of 9 modules  

1. Orientation  
2. Fuses  
3. 4kV Rubber Gloving  
4. Hot Stick Basics  
5. Armor Rods & Gins  
6. Corner Pole Taps & Phasing  
7. Double Dead-Ending  
8. Hot Splicing  
9. Hot Stick Skills 

Step Hot Stick & Live line Tools  

Rubber gloving and hot sticking. 

6th Step Distribution Apprentice Lineman Training is 
comprised of 25 modules  

1. Orientation  
2. Safety Protocol  
3. 6.6 Streetlights  
4. Capacitors  
5. SOB 322  
6. Remote Automatic Reclosers (RAR)  
7. Remote Sectionalizing Recloser (RSR)  
8. N-1 SOB 311  
9. Event Response  
10. Circuit Balancing  
11. Circuit Maps  

Operations and troubleshooting. 
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Course Name Course Description 

12. Clearances & No Test Orders  
13. Co-Generation  
14. Dist. Ops Responsibilities  
15. Emergency Primary Trouble shooting  
16. Fault Indicators  
17. Fault Interrupters  
18. Patrol Collector App  
19. Metering ESR  
20. PE Gear  
21. RCS Switches – Operating  
22. Secondary Trouble Shooting  
23. Substation Entry & Logbook  
24. Switching Procedures  
25. Switching Techniques 

 
Table SCE 8-03 SCE Training Courses Specific to Transmission Apprentice Lineman 

Course Name Course Description 

1st Step: Transmission Apprentice Lineman Training is 

comprised of 11 modules  

1. Orientation 

2. Grounding – Induction Mitigation  

3. Induction – Guy Wires  

4. Pole Climbing Basics 

5. Grounding 

6. Knife Safety 

7. Rigging Basics 

8. Guying 

9. Pole Framing 

10. Pole Top Rescue 

11. Rigging 

Basic Climbing 

• Climbing and Pole Top Rescue, and safety & 

equipment basics.  

• Rigging Techniques.  

• Review of more in depth grounding, 

installing grounds and learning foreign 

grounds on various configurations.  

Hanging varying martials in various 

configurations.  

2nd Step: Transmission Apprentice Lineman Training is 

comprised of 15 modules  

1. Orientation 

2. Grounding Review 

3. Interconnected Systems 

Basic Electrical Theory  

Introduction to Electrical Theory, Transformers, 

vectoring. 
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Course Name Course Description 

4. Ohm’s Law 

5. AC vs. DC 

6. Transformer Design and Theory  

7. Transformer Polarity  

8. Transformer Nameplates 

9. Vectoring 

10. Delta Vs Wye 

11. Transformer Load Calculations  

12. Guying 

13. Splicing 

1. Guying 

14. Basic Aerial Construction  

3rd step: Transmission Apprentice Lineman Is 

comprised of 10 modules 

1. Orientation  

2. Daggett Orientation  

3. Wood Poles and LWSPs 

4. Tubular Steels Poles (TSPs) 

5. Shotgun Splicing 

6. Wire Stringing (Conductors)  

7. Towers 

8. Insulators  

9. Hot Washing from a Truck  

10. Working from Space Carts 

• Introduction to standard pole configuration 

and construction 

• Assemble tower sections.  

Learn about insulators.  

4th step: Transmission Apprentice Lineman Is 

comprised of 7 modules 

1. Cable Pulling 

2. Cable Splicing 

3. Risers 

4. Terminations 

Underground  

Learn underground equipment, rules, and 
procedures. 

 

Cable 

Learn to pull cable from vault to Riser, and 

installing and setting cable support grips 
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Course Name Course Description 

5. UG Cabe  

6. UG Grounding 

7. UG Systems Overview 

5th step: Transmission Apprentice Lineman Is 

comprised of 16 modules 

1. 4 kV Rubber Gloving 

2. Avian Protection 

3. Capacitor Banks 

4. Change Out Insulators on Energized Lines 

5. Distribution Risers 

6. Double Dead Ending 

7. Energize/De-energized Transformers 

8. Fuses and Test Equipment 

9. Hot Stick Basics 

10. Overhead Transformers 

11. Primary Distribution Circuit Transfer 

12. Protective Covers 

13. Transformer Theory  

14. Conductor Ties and Shunts 

15. Incorporating the MGPN 
16. Grounding Additions  

Rubber Gloving  

Use HV rubber gloves on energized 4kV lines. 

Change out insulators with energized lines. 

TS-5 and OH wiring, including inspection, testing, 

temporary grounding device, connecting primary 

taps. 

6th step: Transmission Apprentice Lineman Is 

comprised of 19 modules 

1. Orientation 

2. Grid Operations 

3. Substation Basics  

4. Distribution Circuit Maps 

5. Line Programming and Clearances 

6. Circuit Field Phasing 

7. Wood Pole Inspections 

• Circuit Phasing 

• Switching 

• Submit Grid Ops and Distribution circuit 

maps changes 

Learn how to lead crew 
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Course Name Course Description 

8. Steel Pole Inspections 

9. Steel Pole and Tower Inspections 

10. Pole and Tower Signs 

11. Switch Installation Lead a Work Crew 

12. Switch Repair and Maintenance  

13. Underground Inspections 

14. Underground Service Alerts (USAs)  

15. On Job Training (OJT) 

16. Pilot Wire 

17. Helicopter Operations  

18. OJT 
19. Lead a Work Crew 

 
Table SCE 8-04 - SCE Training Courses Specific to Substation Electrician Apprentice Program 

(SEAP)185 

Course Name Course Description 

Step 1 of this program consists of 3 modules, OJT, and 

TPEs during a six-month time period:  

1. Safety  

2. Clearances  

3. Personal Grounding  

 

At the end of this step, the apprentice will be 

able to: 

• Perform switching in a substation under 
supervision 

• Take clearances under supervision 

• Apply personal grounds under supervision 
 

 
185 SEAP is a 6-step (3-year) apprenticeship program for New-to-Role employees. The curriculum uses a blended 

learning approach, including instructor-led, web-based, and On-the-Job Training to provide the Substation 

Electrician apprentice with the skills and knowledge to install, repair, and maintain high voltage substation 

electrical equipment. 

 



 
 

 
362 

 

Course Name Course Description 

Step 2 of this program consists of 11 modules, OJT, and 

TPEs during a six-month time period: 

1. Pneumatics Hydraulics  

2. Mechanical Concepts 

3. Hot Washing 

4. Rigging 

5. Operating Heavy Equipment 

6. Electrical Equipment Grounding 

7. High Voltage Connectivity 

8. Basic Test Instruments 

9. Oil Handling 

10. Gas Handling 

11. Circuit Breaker Fundamentals  

At the end of this step, the apprentice will be 

able to:  

• Perform job setup and observe safety 
precautions during hot wash under 
supervision  

• Identify and use tools and fasteners  

• Tie knots  

• Inspect slings and shackles  

• Plan requirements for a given rigging job and 
operate heavy equipment under Supervision 

• Clean, bolt, and torque connections  

• Operate Microhmeter (Ductor), 
Megohmmeter (Megger), and Multimeters  

• Perform Dielectric Oil test  

• Draw DGA sample 

• Switch and Operate as a “Qualified 
Operator” 

Step 3 of this program consists of 5 modules, OJT, and 

TPEs during a six-month time period: 

1. CB Print Reading 

2. CBA 

3. Timing 

4. Advanced CB’s 

5. Trouble Shooting 

At the end of this step, the apprentice will be 

able to: 

• Perform Ductor and Megger tests on CBs  

• Perform timing tests  

• Perform vacuum bottle tests  

• Install, setup, run and interpret basic CBA 
records  

• Perform gas and oil tests: test purity and 
moisture of SF6 gas; run gas reclaimer for 
SF6 breaker; run filter cart for CB oil  

• Perform CB Mechanical Maintenance using 
MM sheet and Internal Inspection using 
overhaul sheet under supervision  
Troubleshoot CB problems under supervision 
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Course Name Course Description 

Step 4 of this program consists of 16 modules, OJT, and 

TPEs during a six-month time period: 

1. Substation Battery Systems 

2. Electrical Checking 

3. Electrical Equipment Grounding 

4. Substation Print Reading 

5. Disconnects and Switchers 

6. Intro to Instrument Transformers 

7. Pressure Relief Devices and Sudden 
Pressure Relays 

8. Transformer Principles 

9. Power Transformers Components, Core, 
Windings, and Insulation 

10. Station Light and Power 

11. Water in Paper (Transformers)  

12. PTC Construction and Auxiliary Components 
(Enclose Tank, Cooling, Temp Rise Cooling 
Cases 

13. Dissolve Gas Analysis 

14. On-Line Monitoring 

15. Transformer Connections 

16. Auxiliary Control Circuit 

 

At the end of this step, the apprentice will be 

able to: 

• Work on hydraulic and pneumatic systems  

• Ground station equipment to the ground grid  

• Perform work on CT’s, PTs, and SL&P  

• Install, maintain, and test transformers and 
the auxiliary equipment under supervision  

• Replace fuses  

• Batteries (check voltage; check bad cells; 
make necessary connections; check battery  

• charger) 

• Perform Checking duties under Supervision 
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Course Name Course Description 

Step 5 of this program consists of 19 modules, OJT, and 

TPEs during a six-month time period: 

1. Capacitors 

2. LTC Testing and Quality Pointers 

3. LTC Maintenance 

4. LTC Intro and Theory 

5. DTA Record Transfer 

6. Intro to Doble Bushings Testing 

7. Dry Wall Calibrator 

8. Ground Bank and Delta Zig Zag Testing 

9. Doble Leakage Reactance Test 

10. LTC Testing 

11. Transformer Megger Testing 

12. Brushing Name Plate 

13. Oil Power Factor Test 

14. Circuit Breaker Testing 

15. Recommended Testing Voltage  

16. Surge Arrestor 

17. Transformer Testing Safety Protocol 

18. TTR Set Up 

19. WRM Vanguard Bridge Testing 

At the end of this step, the apprentice will be 

able to: 

• Perform primary conductoring 

• Perform secondary wiring 

• Overhaul LTCs under supervision 

• Installation, maintenance, and adjustment of 
switches and disconnects 

• Overhaul regulators 

• Balance, check and test shunt and series 
capacitors 

• Apply covers and barriers 

• Test A Bank Transformers and below 

• Employee will become a qualified electrical 
worker at the 2-year mark if all conditions 
are met 
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Course Name Course Description 

Step 6 of this program consists of 7 modules, OJT, and 

TPEs during a six-month time period: 

1. Coaching 

2. Decision Making 

3. Effective Communication 

4. Evaluating 

5. Listening 

6. Memorable People Exercise 

7. Mentoring 

At the end of this step, the apprentice will be 

able to: 

• Perform duties of lead person on major job 
(e.g., order materials, assign positions on job, 
tailboard, direct personnel, and complete 
overhaul sheets). 
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Table SCE 8-05 - SCE Training Courses Specific to Substation Test Technician Program186 

Course Name Course Description 

Session 1 of this program consists of 5 modules, OJT, 

and TPEs during a six-month time period: 

1. Print Reading  

2. Phasor Analysis 

3. Instrument Transformers 

4. Protection Suite 

5. Initial and Routine Testing  

After completing this session, the Test Technician 

should be able to:  

• Understand and describe basic circuits on 
electrical print diagrams and descriptive 
information 

• Calculate both voltage and current quantities 
for wye and delta three-phase transformer 
connections 

• Perform basic phasoring using a phasor 
wheel, and devise connections 

• Devise auxiliary current transformer 
connections 

• Perform the following tests on current and 
potential transformers 

• Create data bases 

• Develop a test plan for a CO relay 

• Use the Maintenance & Inspection Manual 
(MIM) to identify the necessary tests for 
each specific piece of equipment. 

• Use the necessary prints, including the one 
line for operation, wiring, and elementary 
diagrams. 

• Verify the equipment is labeled correctly 

• Verify a “bill of materials” form 

• Compare Station Elementary Diagrams 
against Wiring Diagrams to verify circuits or 
correct wire connections 

• Use Elementary Diagrams to prove or 
troubleshoot the operation of station 
equipment 

 
186 The Test Tech program is a 6-session (3-year) program for New-to-Role employees. The curriculum uses a 

blended learning approach, including instructor-led, web-based, and On-the-Job Training. 
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Course Name Course Description 

Session 2 of this program consists of 4 modules, OJT, 

and TPEs during a six-month time period:  

1. Non-Directional Over Current Protection 

2. Directional Overcurrent Protection 

3. Power Transformer Theory and Calculations 

4. Power Transformer Test and Connect 

After completing this session, the Test Technician 

should be able to:  

• Set and test a directional overload relay. IBC 
type suggested 

• Set and test CO and IAC type overload relays 

• Set and test a directional overload relay 

• Perform calculations for power transformers 
and transformer banks by using the 
appropriate formulas to determine results 
for: 

o Full load 
o Single-phase 
o Three-phase 
o Parallel operation 
o Impedance 
o Parallel operation 
o Short circuit current 

• Perform the following tests on a power 
transformer: 

o Transformer turns ratio 
o Winding resistance (bridge) 
o Insulation resistance (megger) 
o Impedance 
o High voltage Doble power factor 

tests using DTA software 
o In service 

• Calibrate, set, and test gauges, alarms, and 
controls 

• Calculate capacitor bank KVAR or MVAR 
ratings. Balance single capacitor units 
connected in series and parallel bank 
configurations. Connect, set, and test shunt 
capacitor controls. 
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Course Name Course Description 

Session 3 of this program consists of 3 modules, OJT, 

and TPEs during a six-month time period:  

1. Bank Differential Relays 

2. Bus Differential Relays 

3. Metering 

 

After completing this session, the Test Technician 

should be able to:  

• Set and test a PVD electromechanical bus 
differential relay 

• Set and test station metering 

• Perform in-service readings and show the 
expected results on a test sheet for the 
following two and three-element watt/var 
metering: 

o Substation equipment 
o Distribution lines 
o Transmission lines 

• Set and test a bank differential relay 

• Perform in-service tests on a bank 
differential relay 

• Properly connect, set, and test the general 
integrity of the alarms and annunciator 
equipment 

o Plan initial testing of new 
installations; perform routine testing 
of in-service schemes; and trip test, 
adjust, and calibrate alarm relays. 

Session 4 of this program consists of 5 modules, OJT, 

and TPEs during a six-month time period:  

1. Distance Relays 

2. Ground Relays 

3. HCB Relays 

 

After completing this session, the Test Technician 

should be able to:  

• Set and test a directional ground relay. IBCG 
relay suggested. 

• Perform in-service tests on an IBCG relay 

• Set and test an HCB relay including the pilot 
wires and terminal equipment 

• Perform in-service testing on an HCB pilot 
relay scheme 

• Set and test a distance relay 

• Perform in-service tests on a distance relay 

• Set and test reclosing relays 

• Set and test automatic substation schemes 
for Stage I-V substations and automatic-
service schemes 

• Read and interpret the applicable AC and DC 
diagrams, flow charts, function numbers, and 
symbols 
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Course Name Course Description 

Session 5 of this program consists of 5 modules, OJT, 

and TPEs during a six-month time period:  

1. Prog. Logic Continued  

2. LBFB and LBBU Relay Schemes 

3. HCB Relays 

 

 

After completing this session, the Test Technician 

should be able to:  

• Properly connect LBFB and LBBU relays  

• Safely set up and operate test 
instruments/equipment specific to LBFB 
and LBBU schemes 

• Apply settings to the relays and test the 
general integrity of each LBFB/LBBU 
backup scheme. 

• Plan, initial test, routine test, trip-test, 
adjust, and calibrate LBFB and LBBU 
relays. 

• Properly test and set the following power 
line equipment: 

• Line traps 

• Line tuners 

• Properly test and set SWR reference 
readings 

• Perform utility functions, including 
loading and storing a PLC program 

• Change capacitor control, clock, & PT 
settings 

• Test a PLC program and associated 
equipment after changing a setting 

• Properly connect, set, and test the 
general integrity of the relays 
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Course Name Course Description 

Session 6 of this program consists of 4 modules, OJT, 

and TPEs during a six-month time period: 

1. Substation Automation System (SAS) 

2. Regulators 

3. Pilot Relays 

4. Leadership and Communication 

 

After completing this session, the Test Technician 

should be able to:  

• Perform duties of lead person on major job 
(e.g., order materials, assign positions on job, 
tailboard, direct personnel, and complete 
overhaul sheets). 

• Plan initial testing of new installations 
(whenever necessary); perform routine 
testing of in-service schemes; trip-test, 
adjust, and calibrate relays 

• Troubleshoot and perform minor repairs to 
these relays using applicable diagrams and 
prints 

 

 
 
 

Table SCE 8-06 - SCE Training Courses Specific to Acting Operator Training187 

Course Name Course Description 

Kickoff 

1. Acting Operator Class Documentation 

2. Acting Operator Station Tour 

3. Acting Operator Substation Safety Kick-Off 

At the end of this session, the participant will be 

able to: 

• Identify program documentation  

• Identify, at a high-level, components of a 
Substation 

• Discuss the expectations of their 
participation in this program 

• Identify safety risks and mitigations in 
Substations 

 
187 New-to-role Electrician Apprentices and Test Technicians are required to take the Acting Operator program as a 
pre-requisite to their specific New-to-Role programs (SEAP and Test Technician training in Table 8-04 and Table 8-
05). The Acting Operator program provides the skills and knowledge to perform routine and emergency switching 
tasks. 
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Session 1 

• Session 1 Study Guide (Student Version) 

o NERC 

o SCE Electrical System 

o SOB 12 

o Intro to Substations 

o Personnel 

o One Lines & Exercises 

o APM rules 

o Rack Structures 

o Power System Safety 

o Nomenclature & Exercises 

o Sub Station Logs & Exercises 

o Power Flow Exercises 

o SAS 

o Basic Protection 

o Live Line Tools 

o 900 MHz Radio OJT Guidelines 

1. One Lines & Symbols OJT 

2. Rack Structures OJT 

3. Nomenclature OJT 

4. Powerflow OJT 

5. Logging OJT 

6. APX 400 900 MHz Hand-Held Radio OJT 

7. Basic Protection OJT 

 401-01 Electron Theory 

 401-03 Ohm’s and Kirchoff’s Laws Relating to 
DC Circuits 

At the end of this session, the participant will be 

able to: 

• Discuss key resources (e.g., Accident 
Prevention Manual, System Operating 
Bulletins, Safety concepts, etc.) that will be 
used in their role 

• Learn and perform key tasks (e.g., using one 
lines, nomenclature, logging, tracing 
powerflow, using 900 MHz Radio, etc.) 

• Discuss basic protection theory (e.g., 
Electron theory, Ohm’s Law and Kirchoff’s 
Law) 

• Evaluate Series and Parallel DC Circuit 
Performance  



 
 

 
372 

 

Course Name Course Description 

 401-04 Evaluating Series and Parallel DC Circuit 
Performance 

 

Session 2 

1. Session 1 Review 

2. Basic Protection 

 Zone of Protection 

 Overload and Directional 

 Differential Relays 

 Bank Protection Relays 

3. Ground Systems (Solid & Med) 

4. Reclosers 

5. Live Line Tools 

6. Switching Technique (Tailboard, PDOE) 

7. SAS 

8. Alarm Processing 

9. Red Logbook 

10. Pinch Points 

11. Disconnects 

12. Switching with a Checker 

13. MMI and Relay Panel Switching 

14. Basic Protection Additional Material 

15. Line, Bank & Bus Protection 

16. Clearances 

17. Routine Switching Practice 

 

At the end of this session, the participant will be 

able to: 

• Discuss high level basic protection concepts 

• Identify safety risks and mitigations (e.g., 
pinch points, clearances, etc.) 

• Perform switching tasks based on 
foundational concepts and knowledge (e.g., 
ground systems, reclosers, Switching 
Technique, PDOE, etc.) 
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Course Name Course Description 

Session 3 

1. Program Writing OJT

2. Real Time Switch OJT

3. Clearances OJT

4. Field Assignment OJT

At the end of this session, the participant will be 

able to: 

• Experience performing program writing tasks

• Experience performing real time switching
tasks

• Experience requesting clearances

• Perform other field assignments

Session 4 

1. Transformers

2. Instrument Transformers

3. Automatic Subs

4. DC Systems

5. Station Light & Power

6. Fuse Replacement

7. Circuit Breakers / Switchers

8. Ino-LECT Racking Device

9. VAR Principles

10. Capacitors

11. Reactors

12. Load Tap Changers and Voltage Regulators

13. Basic Protection (Review, Local Breaker
Back up Unit (LBBU), Local Break Failure
Back up (LBFB), Differential/Distance Line
Protection, Permissive Trip Bus (PTB)/ Fast
Bus Blocking (FBB), Fast Curve Relay
Settings)

14. Program Writing

15. Grounding Systems/SOB 322

At the end of this session, the participant will be 

able to:  

• Identify and describe the purpose and
safety risks of common substation
equipment

• Discuss basic protection concepts in
further detail

• Continue program writing practice

• Explain grounding systems/ SOB 322
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Course Name Course Description 

Session 5 

1. Program Writing OJT

2. Real Time Switch OJT

3. Clearances OJT

At the end of this session, the participant will be 

able to: 

• Write programs

• Switch in real time

• Request clearances

Session 6 

1. Review various System Operator Bulletins,
Operating Bulletins and APM rules that
apply to Emergency Switching.

2. Hands on practices of various Emergency
Switching Scenarios

3. Practice Emergency Logging

4. Technology Integration Introduction

At the end of this session, the participant will be 

able to: 

• Identify how and where to find critical
resources (e.g., SOBs, APM rules, etc.)
pertaining to emergency switching

• Perform various Emergency Switching
scenarios

• Perform emergency logging

• Identify where to find resources
pertinent to the installation, operations,
and maintenance of new equipment in
the field (Technology Introduction)

8.1.9.3 Target Role: Risk Event Inspection 

SCE inspects various risk events – ignitions, outages, wire‐down, faults, etc. – to determine cause and to 

remediate issues. This work is performed by many of the same qualified field personnel who also 

perform other work on the system, such as Grid Hardening work.  

Table 8-11 below details the worker titles and associated qualifications pertaining to these Risk Event 

Inspections. 
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Table 8-11 - Workforce Planning, Risk Event Inspection188 

Worker Title Minimum Qualifications for Target Role Special Certification Requirements Electrical 

Corporation 

% FTE 

Min Quals182 

Electrical 

Corporation 

% Special 
Certifications183 

Contractor 

% FTE 

Min Quals182 

Contractor 

% 

Special 

Certifications183 

Reference to Electrical 

Corporation 

Training/Qualification Programs 

TRANSMISSION/ 
DISTRIBUTION APPRENTICE 
LINEMAN 

See below N/A 14.5% N/A 17.3% N/A See Distribution Apprentice 
Lineman training in Table 8-10-1 
and Transmission Apprentice 
Lineman training in Table 8-10-2 

JOURNEYMAN 
TRANSMISSION/ 
DISTRIBUTION LINEMAN 

See below QEW 31.5% 100% 41.6% 100% See below 

FOREMAN See below QEW 15.8% 100% 18.7% 100% See below 

GROUNDMAN See below N/A 19.4% N/A 21.7% N/A See below 

PATROLMAN See below QEW 1.9% 100% 0.0% N/A See below 

SPLICER See below QEW 2.8% 100% 0.7% 100% See below 

APPARATUS TECHNICIAN See below N/A 2.8% N/A 0.0% N/A See below 

TROUBLEMAN See below QEW 11.0% 100% 0.0% N/A See below 

FIPA Engineer See below N/A 0.3% N/A 0.0% N/A See below 

100.0% 100.0% 

188 The SCE worker population identified in this Table overlaps with the SCE worker population identified in Section 8.1.9.2 (Grid Hardening), as these FTE can perform both target roles. 
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Minimum qualifications: 

TRANSMISSION/DISTRIBUTION APPRENTICE LINEMAN: See qualifications of Apprentice Lineman in 

Section 8.1.9.2.  

JOUYNEYMAN TRANSMISSION/DISTRIBUTION LINEMAN: See qualifications of Lineman in Section 

8.1.9.1 

FOREMAN: See qualifications of Foreman in Section 8.1.9.2. 

GROUNDMAN: See qualifications of Groundman in Section 8.1.9.2. 

PATROLMAN: See qualifications of Groundman in Section 8.1.9.1. 

SPLICER: See qualifications of Lineman in Section 8.1.9.2. 

APPARATUS TECHNICIAN: Responsible for performing inspections and maintenance on equipment 

unique to electric distribution overhead and underground systems. Must have knowledge of: Advanced 

principles of three phase electrical theory, mathematics, phasor analysis, use of scientific engineering 

calculator, publications and standards, including system operating bulletins, grounding and G.O. 95/128 

manuals, equipment design, and programming manuals. Must possess computer skills, including but not 

limited to Company desktop applications as well as software and programming applications used to 

configure, program, and test specific equipment installations. The knowledge, skills, and abilities 

required for this job are of a level comparable to those normally acquired through Journeyman Lineman 

experience and demonstrated ability to apply the principles of electrical theory.  

TROUBLEMAN: Responsible for troubleshooting and performing routine inspections and minor repairs 

of the electric distribution system. Must have knowledge of: Equipment, tools, techniques, and methods 

employed in the construction, installation, maintenance, and repair of distribution overhead and 

underground line facilities; overhead and underground circuitry and switching; and SCE’s Accident 

Prevention Manual. The knowledge, skills, and abilities required for this job are of a level comparable 

with those normally acquired through a high school education, supplemented by technical study and 

extensive training and experience as a Journeyman, Patrolman, or Lineman.  

Fire Investigation Preliminary Analysis (FIPA) Engineer: Responsible for investigating, collecting 

information, performing root cause and failure analysis, and supporting the development of mitigations 

to ignitions within SCE service territory. The knowledge, skills, and abilities required by the job are of a 

level comparable with those normally acquired through courses taken in an engineering degree from an 
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accredited university regarding electrical theory, material science, and any experience in root cause 

analysis.  

 

Training and plans to improve worker qualifications:  

 

SCE will continue to refine its training program and worker qualifications based on lessons learned and 

feedback from field employees. SCE will continue to provide training to existing field personnel and 

those that are onboarded prior to every wildfire season. As it relates to wildfire and PSPS, SCE has 

implemented several training courses to educate and train field workers on proper practices and 

procedures. These training efforts are described in Table SCE 8-07. 

 

Table SCE 8-07 - List of Instructor Led and Web‐Based Transmission and Distribution Wildfire 
and PSPS‐Related Training Courses in 2022 

 

Course Name Course Description 

PSPS Training The purpose of this workshop is to provide an overview of the overall 

PSPS protocol including:  

1) Roles and responsibilities  

2) Communications process  

3) Internal and external types of notifications  

4) A detailed timeline of events and  

5) How to access the pertinent information during a PSPS activation 

PSPS 2022 Patrolling & 
Live Field Observation 
(LFO) Training 

Training on PSPS patrolling and live field observations protocols, and any 

updates since prior year. 

PSPS Patrolling & Live 
Field Observation (LFO) 
Refresher: Contractor 
Orientation (Train the 
Trainer) 

Orientation with contractor supervisors on PSPS patrolling and live field 

observations protocols, and any updates since prior year; contractor 

supervisors train their own field crews and submit rosters to SCE. 

Protection from Wildfire 
Smoke 

This course is to teach how to protect workers when working in areas 

where there may be exposure to wildfire smoke. Teaches where to 

acquire the Air Quality Index, the health effects from wildfire smoke and 

how to obtain medical treatment if needed. Also teaches how to select, 

use and maintain proper respirator protection. 

Wildfire Smoke 
Respirator (PAPR) 

This course provides usage and maintenance procedures and 

requirements for Powered Air Purifying Respirator (PAPR) respirators. 

Technology Integration – 
Grid Resiliency 

Provides initial training on pilots or new equipment technologies being 

deployed across HFRA. 

SOB 322 Refresher 
Training 

SOB 322 that outlines the operational protocols for overhead 

distribution, sub-transmission, and transmission equipment within 

HFRA. 
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8.1.10 Maturity Advancement 
SCE continually seeks alignment with government and industry organizations and practices and 

continues to look for opportunities to improve maturity over time.  

The activities discussed in this section could lead to Grid Design, Inspections and Maintenance and 

Grid Operations and Protocols maturity advancements. Below is a summary of broader anticipated 

maturity improvements over the WMP period that supplement the objectives outlined at the 

beginning of the Section. 

Table SCE 8-08 - Inspections and Maintenance and Grid Operations Maturity Improvements 

Capability Name Projected Maturity Improvements 

Asset Maintenance and 

Repair 

Improvements include evaluating new considerations in 

establishing maintenance frequency (e.g., local PSPS risk, 

equipment utilization). 

Asset and Grid Personnel 

Training and Quality 

Assurance 

Improvements include benchmarking with other utilities in areas 

such as training (e.g., sharing best practices, consistent 

venue/forum, etc.) 

Protective equipment 

and device settings 

Improvements include an increased portion of the service territory 

that has protective equipment and device settings installed. 

Incorporation of ignition 

risk factors in Grid 

Control 

Improvements include clearly defined processes to include wildfire 

risk to determine control limits beyond its current carrying 

capacity and the increase in subject matter review of these 

processes. 
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8.2 Vegetation Management and Inspections 

8.2.1 Overview 
In accordance with Public Utilities Code section 8386(c)(9), each electrical corporation’s WMP must 

include plans for vegetation management. 

In this section, the electrical corporation must identify objectives for the next 3- and 10-year periods, 

targets, and performance metrics related to the following vegetation management programmatic areas: 

▪ Vegetation inspections

▪ Vegetation and fuels management

▪ Vegetation management enterprise system

▪ Environmental compliance and permitting

▪ Quality assurance / quality control

▪ Open work orders

▪ Workforce planning

8.2.1.1 Objectives 
Each electrical corporation must summarize the objectives for its 3-year and 10-year plans for 

implementing and improving its vegetation management and inspections.189 These summaries must 

include the following: 

▪ Identification of which initiative(s) in the WMP the electrical corporation is implementing to

achieve the stated objective, including Utility Initiative Tracking IDs

▪ Reference(s) to applicable codes, standards, and best practices/guidelines and an indication of

whether the electrical corporation exceeds an applicable code, standard, or regulation

▪ Method of verifying achievement of each objective

▪ A completion date for when the electrical corporation will achieve the objectiveReference(s) to

the WMP section(s) or appendix, including page numbers, where the details of the objective(s)

are documented and substantiated

This information must be provided in Table 8-12 for the 3-year plan and Table 8-13 for the 10- year plan. 

189 Annual information included in this section must align with the QDR data. 
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Table 8- 12 - Vegetation Management Implementation Objectives (3-year plan) 

Objectives for Three Years (2023–2025) Applicable Initiative(s), 

Tracking ID(s) 

Applicable Regulations, Codes, 

Standards, and Best Practices (See Note) 

Method of Verification (i.e., program) Completion 
Date 

Reference (section 

& page #) 

Complete Joint-IOU Effectiveness of Expanded Clearances 

Study 

Routine Line Clearing (VM-7, VM-
8), Expanded Clearances (VM-7, 
VM-8) 

GO 95, Rule 35, Clearance Requirements 

in UVM 02 and 03 Distribution and 

Transmission Vegetation Management 

Plan 

Report from 3rd party project manager 2025 Section 8.2.3.3.1 
Expanded Clearing, 
pp. 414-418 

Deploy consolidated inspection strategy and transition to 

circuits from grids 

Distribution and Transmission 
inspections (VM-7, VM-8); Hazard 
Tree Management Program 
(HTMP) (VM-1); Dead & Dying 
Tree Removal (VM-4)  

Feedback from Independent Third Party 

Evaluation190 

Documentation of percentage completion as compared 

to the master schedule. 

2025 Section 8.2.2 
Vegetation 
Management 
Inspections, pp. 
388-408

Section 8.2.3.3.1 
Expanded Clearing, 
pp. 414-418 

Section 8.2.3.4 Fall-
In Mitigation, pp. 
420-422

Develop and implement a risk-informed process to 

minimize backlog 

Distribution and Transmission 
inspections (VM-7, VM-8); HTMP 
(VM-1); Dead & Dying Tree 
Removal (VM-4)  

GO 95, Rule 35, Tree Trimming Guidance For Routine Line Clearing, target the completion of 

prescribed mitigation work within 60 days from 

planned month, subject to constraints. For HTMP and 

Dead and Dying Tree Removal, target the completion of 

prescribed work within 180 days of assignment. 

2025 Section 8.2.6 Open 
Work Orders, pp. 
433-438

Make substantial progress on evaluating remote sensing 

technology for vegetation inspections 

LiDAR (VM-9, VM-10), Satellite 
Technology 

N/A Develop report on progress 2025 Section 8.2.2.4 
Remote Sensing 
Inspections, pp. 
400-408

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide a reference to the appendix section and page providing further documentation, 

justification, and substantiation. 

190 In 2022, on behalf of the Governor’s Office, Filsinger Energy Partners (FEP) was brought in to provide oversight and potential enhancement opportunities for SCE’s wildfire mitigation strategies. 
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Table 8- 13 - Vegetation Management Implementation Objectives (10-year plan) 

Objectives for Ten Years (2026–2032) Applicable Initiative(s), 

Tracking ID(s) 

Applicable Regulations, Codes, Standards, 

and Best Practices (See Note) 

Method of Verification (i.e., program) Completion 

Date 

Reference (section 

& page #) 

Replace a majority of ground inspection for vegetation line clearing 
in HFRA with remote sensing technology (e.g., LiDAR, satellite), 
subject to the evolution and effectiveness of the technology 

LiDAR (VM-9, VM-10), Satellite 

Technology 

GO 95, Rule 35, Tree Trimming Guidance Total Number of HFRA miles of vegetation inspections 

performed with remote sensing and total reduction in 

ground inspections. 

2033 Section 8.2.2.4 
Remote Sensing 
Inspections, pp. 
400-408

Create and implement predictive growth model to facilitate "auto 
prescription" to reduce the frequency of manual or remote 
inspection in HFRA.  

LiDAR (VM-9, VM-10), Satellite 

Technology 

GO 95, Rule 35, Tree Trimming Guidance Total Number of HFRA miles auto-prescribed trims, 

reduction in ground inspections. 

2033 Section 8.2.2.4 
Remote Sensing 
Inspections, pp. 
400-408

Optimize vegetation inspection cycles/prescriptions based on risk 
factors (e.g., species, wind) for more granular locations 

Routine Line Clearing (VM-7, 

VM-8), HTMP (VM-1), Dead & 

Dying Tree Removal (VM-4) 

GO 95, Rule 35, Tree Trimming Guidance Updated vegetation protocols with revised inspection 

schedule and/or trim instructions to account for risk 

analysis 

2028 Section 8.2.3.3.1 
Expanded Clearing, 
pp. 414-418 

Section 8.2.3.4 Fall-
In Mitigation, pp. 
420-422

Obtain and implement programmatic permits to facilitate timely 
vegetation management work execution 

Routine Line Clearing (VM-7, 

VM-8), HTMP (VM-1), Dead & 

Dying Tree Removal (VM-4) 

Relevant environmental regulations Programmatic permit documents that were executed 2026-2028 Section 5.4.5 - 

Environmental 

Compliance and 

Permitting, pp. 80-

88 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide a reference to the appendix section and page providing further documentation, 

justification, and substantiation. 
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8.2.1.2 Targets 
Initiative targets are forward-looking quantifiable measurements of activities identified by each electrical 

corporation in its WMP. Electrical corporations will show progress toward completing targets in subsequent 

reports, including QDRs and WMP Updates. 

The electrical corporation must list all targets it will use to track progress on its vegetation management 

and inspections for the three years of the Base WMP. Energy Safety’s Compliance Assurance Division and 

third parties must be able to track and audit each target.191 For each initiative target, the electrical 

corporation must provide the following: 

▪ Utility Initiative Tracking IDs.

▪ Projected targets for each of the three years of the Base WMP and relevant units.

▪ Quarterly, rolling targets for 2023 and 2024 (inspections only).

▪ The expected “x% risk impact” For each of the three years of the Base WMP. The expected x% risk

impact is the expected percentage risk reduction per year, as described in Section 7.2.2.2.

▪ Method of verifying target completion.

The electrical corporation’s targets must provide enough detail to effectively inform efforts to improve the 

performance (i.e., reduction in ignition probability or wildfire consequence) of the electrical corporation’s 

vegetation management and inspections initiatives. 

Table 8-14 and Table 8-15 provide examples of the minimum acceptable level of information. 

The risk impact percentages shown in Table 8-14 and Table 8-15 below are based on the cumulative MARS 

scores of the structures in the area SCE expects to inspect for each vegetation management initiative 

annually, divided by the cumulative MARS scores for all structures in the applicable area covered by that 

initiative in HFRA. SCE also provides the percentage of a vegetation management initiative’s inspection 

scope that is in Severe Risk and High Consequence areas. 

191 Annual information included in this section must align with Table 1 of the QDR. 
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Table 8- 14 - Vegetation Management Initiative Targets by Year 
 

Initiative Activity Tracking  
ID 

2023 Target & Unit x% Risk 

Impact 2023  

% in 
SRA/HCA 

2023 

2024 Target & Unit x% Risk 

 Impact 2024 

% in 
SRA/HCA 

2024 

2025 Target & Unit x% Risk  

Impact 2025 

% in 
SRA/HCA 

2025 

Method of Verification 

Hazard Tree 

Management Program 

(HTMP) 

VM-1 Inspect 550 grids and prescribe 

mitigation for hazardous trees with 

strike potential within those grids in 

SCE’s HFRA 

83% 70% Inspect 420 grids and prescribe 

mitigation for hazardous trees 

with strike potential within those grids 

in SCE’s HFRA 

 

 

70% 70% Inspect 460 grids and prescribe 

mitigation for hazardous 

trees with strike potential within those 

grids in SCE’s HFRA 

 

Note: 2025 schedule will be developed 

at the circuit /span level, subject to 

change 

63% 70% Tracking of year-to-date 

completed grids/circuits for 

inspection and mitigation 

Structure Brushing VM-2 Inspect and clear (where clearance 

is needed) 63,700 structures,* with 

the exception of structures for 

which there are customer access or 

environmental constraints 

 

SCE will strive to inspect and clear 

(where clearance is needed) 

135,200 structures,* with the 

exception of structures for which 

there are customer access or 

environmental constraints 

 

* These structures are in addition 

to poles subject to PRC 4292 

62% 84% Inspect and clear (where clearance is 

needed) 63,700 structures,* with the 

exception of structures for which 

there are customer access or 

environmental constraints 

 

SCE will strive to inspect and clear 

(where clearance is needed) 135,200 

structures,* with the exception of 

structures for which there are 

customer access or environmental 

constraints 

 

* These structures are in addition to 

poles subject to PRC 4292 

62% 84% Inspect and clear (where clearance is 

needed) 63,700 structures,* with the 

exception of structures for which there 

are customer access or environmental 

constraints 

 

SCE will strive to inspect and clear 

(where clearance is needed) 135,200 

structures,* with the exception of 

structures for which there are 

customer access or environmental 

constraints 

 

* These structures are in addition to 

poles subject to PRC 4292 

62% 84% Listing of work orders 

attempted, inspected and/or 

completed in calendar year 

Expanded Clearances 

for Generation Legacy 

Facilities 

VM-3 Perform vegetation treatment and 

maintenance to 50 sites 

 

SCE will strive to perform 

vegetation treatment and 

maintenance to 60 sites 

23% N/A Perform vegetation treatment and 

maintenance to 50 sites 

 

SCE will strive to perform vegetation 

treatment and maintenance to 60 

sites 

23% N/A Perform vegetation treatment and 

maintenance to 60 sites 

 

SCE will strive to perform vegetation 

treatment and maintenance to 70 sites 

21% N/A Listing of all completed work 

orders 

Dead & Dying Tree 

Removal 

VM-4 Inspect 650 grids and prescribe 

mitigation for dead and dying 

trees with strike potential within 

those grids 

100% 77% Inspect 510 grids and prescribe 

mitigation for dead and dying trees 

with strike potential within those grids 

 

 

100% 77% Inspect 560 grids and prescribe 

mitigation for dead and dying trees 

with strike potential within those grids 

 

Note: 2025 schedule will be developed 

at the circuit /span level, subject to 

change 

100% 77% Tracking of year-to-date 

completed grids/circuits for 

inspection and mitigation 
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Initiative Activity Tracking  
ID 

2023 Target & Unit x% Risk 

Impact 2023  

% in 
SRA/HCA 

2023 

2024 Target & Unit x% Risk 

 Impact 2024 

% in 
SRA/HCA 

2024 

2025 Target & Unit x% Risk  

Impact 2025 

% in 
SRA/HCA 

2025 

Method of Verification 

Vegetation 

Management Work 

Management Tool 

(Arbora) 

 

VM-6 Enable supplemental Vegetation 

Management (emergent work) tree 

maintenance program capabilities 

in Arbora by end of year 

N/A N/A Monitor stabilization of Arbora and 

develop plan and begin execution of 

plan to enable additional VM 

maintenance programs 

 N/A N/A Monitor stabilization of Arbora and 

continue execution of plan 

to enable additional VM maintenance 

programs 

N/A N/A System evidence of the 

capability to assign non-

routine work activity in work 

management tool  

Detailed Inspections for 

the Prescription, Where 

Necessary and Feasible, 

of Expanded Vegetation 

Clearances from 

Distribution Lines in HFRA 

VM-7 SCE plans to inspect 1,900 grids 

within our distribution system 

100% 75% SCE plans to inspect 1,900 grids 

within our distribution system 

 

 

100% 75% SCE plans to inspect 1,900 grids within 

our distribution system 

 

Note: 2025 schedule will be developed 

at the circuit /span level, subject to 

change 

100% 75% Listing of all completed work 

orders 

Detailed Inspections for 

the Prescription, Where 

Necessary and Feasible, 

of Expanded Vegetation 

Clearances from 

Transmission Lines in 

HFRA 

VM-8 SCE plans to inspect 1,000 grids 

within our transmission system 

100% 75% SCE plans to inspect 1,000 grids 

within our transmission system 

 

 

100% 75% SCE plans to inspect 1,000 grids within 

our transmission system 

 

Note: 2025 schedule will be developed 

at the circuit /span level, subject to 

change 

100% 75% Listing of all completed work 

orders 

LiDAR Distribution 

Vegetation Inspections 

VM-9 SCE will inspect at least 1,020 HFRA 

circuit miles 

 

*Subject to change based on 

technology, program adjustments, 

and grid/circuits layout 

7% 78% SCE will inspect at least 1,020 HFRA 

circuit miles 

 

*Subject to change based on 

technology, program adjustments, 

and grid/circuits layout 

N/A N/A SCE will inspect at least 1,020 HFRA 

circuit miles 

 

*Subject to change based on 

technology, program adjustments, and 

grid/circuits layout. Targets for 2025 for 

HFRA LiDAR miles assume continuation 

of support of ground inspections and 

do not reflect SCE’s planned transition 

to remote sensing for inspections 

N/A N/A Listing of all completed work 

orders 

LiDAR Transmission 

Vegetation Inspections 

VM-10 SCE will inspect at least 1,820 HFRA 
circuit miles 
 
*Subject to change based on 

program adjustments and evolution 

of remote sensing technologies.  

25% 89% SCE will inspect at least 1,500 HFRA 

circuit miles 

 

*Subject to change based on program 

adjustments and evolution of remote 

sensing technologies.  

N/A N/A SCE will inspect at least 1,750 HFRA 
circuit miles 
 
*Subject to change based on program 

adjustments and evolution of remote 

sensing technologies. Targets for 2025 

for HFRA LiDAR miles assume 

continuation of support of ground 

inspections and do not reflect SCE’s 

planned transition to remote sensing 

for inspections 

N/A N/A Listing of all completed work 

orders 
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Table 8- 15 - Vegetation Inspections Targets 
 

 
Initiative 
Activity 

 

 
Tracking 

ID 

Target End 
of Q2 2023 

& Unit 

Target End 
of Q3 2023 

& Unit 

End of Year Target 
2023 & Unit 

x% Risk 
Impact 
2023 

% in 
SRA/HC
A 2023 

Target End 
of Q2 2024 

& Unit 

Target End 
of Q3 2024 

& Unit 

End of Year Target 
2024 & Unit 

x% Risk 
Impact 
2024 

% in 
SRA/HCA 

2024 

 
Target 2025 & Unit 

x% Risk 
Impact 2025 

% in 
SRA/HCA 

2025 

 
Method of 

Verification 

Hazard Tree 
Manageme
nt Program 
(HTMP) 

VM-1 305 447 Inspect 550 grids and 
prescribe mitigation for 
hazardous trees with 
strike potential within 
those grids in SCE’s 
HFRA 

83% 70% 241 354 Inspect 420 grids and prescribe 
mitigation for hazardous trees 
with strike potential within 
those grids in SCE’s HFRA 
 
 

70% 70% Inspect 460 grids and prescribe 
mitigation for hazardous 
trees with strike potential within 
those grids in SCE’s HFRA 
 
Note: 2025 schedule will be 
developed at the circuit /span 
level, subject to change 

63% 70% 
Tracking of 
year-to-date 
completed 
grids/circuits 
for inspection 
and mitigation 

Structure 
Brushing 

VM-2 29,870  63,700 Inspect and clear (where 
clearance is needed) 
63,700 structures,* with 
the exception of 
structures for which there 
are customer access or 
environmental constraints 
 
* These structures are in 
addition to poles subject 
to PRC 4292 

62% 84% 29,870  63,700 Inspect and clear (where 
clearance is needed) 63,700 
structures,* with the exception 
of structures for which there are 
customer access or 
environmental constraints 
 
* These structures are in 
addition to poles subject to PRC 
4292 

62% 84% Inspect and clear (where clearance 
is needed) 63,700 structures,* 
with the exception of structures 
for which there are customer 
access or environmental 
constraints 
 
* These structures are in addition 
to poles subject to PRC 4292 

62% 84% 
Listing of work 
orders 
attempted, 
inspected 
and/or 
completed in 
calendar year 

Expanded 
Clearances 
for 
Generation 
Legacy 
Facilities 

VM-3 30 45 Perform vegetation 
treatment and 
maintenance to 50 sites 

23% N/A 30 45 Perform vegetation 
treatment and 
maintenance to 50 sites 

23% N/A Perform vegetation 
treatment and maintenance 
to 60 sites 

21% N/A 
Listing of all 
completed 
work orders 

Dead & 
Dying Tree 
Removal 

VM-4 345 530 Inspect 650 grids and 
prescribe mitigation for 
dead and dying trees 
with strike potential 
within those grids 

100% 77% 296 446 Inspect 510 grids and prescribe 
mitigation for dead and dying 
trees with strike potential within 
those grids 
 

 

100% 77% Inspect 560 grids and prescribe 
mitigation for dead and dying 
trees with strike potential within 
those grids 
 
Note: 2025 schedule will be 
developed at the circuit /span 
level, subject to change 

100% 77% 
Tracking of 
year-to-date 
completed 
grids/circuits 
for inspection 
and mitigation 
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Initiative 
Activity 

 

 
Tracking 

ID 

Target End 
of Q2 2023 

& Unit 

Target End 
of Q3 2023 

& Unit 

End of Year Target 
2023 & Unit 

x% Risk 
Impact 
2023 

% in 
SRA/HC
A 2023 

Target End 
of Q2 2024 

& Unit 

Target End 
of Q3 2024 

& Unit 

End of Year Target 
2024 & Unit 

x% Risk 
Impact 
2024 

% in 
SRA/HCA 

2024 

 
Target 2025 & Unit 

x% Risk 
Impact 2025 

% in 
SRA/HCA 

2025 

 
Method of 

Verification 

Vegetation 
Manageme
nt Work 
Manageme
nt Tool 
(Arbora) 

VM-6 Develop 
release 
schedule/plan 
for 
Arbora supple
mental VM 
(emergent 
work) 
capabilities; 
and OCM and 
Business 
Readiness 
plan 

Initiate UAT 
of 
developed 
capabilities 

Enable supplemental 
Vegetation 
Management (emergent 
work) tree maintenance 
program capabilities in 
Arbora by end of year 

N/A N/A Document 
backlog of 
enhanceme
nts 
identified 
during 
stabilization 

Initiate 
creation of 
plan to 
prioritize 
and enable 
additional 
VM 
programs in 
Arbora 

Monitor stabilization of Arbora 
and develop plan and begin 
execution of plan to enable 
additional VM maintenance 
programs 

 N/A N/A Monitor stabilization of Arbora and 
continue execution of plan 
to enable additional VM 
maintenance programs 

N/A N/A 
System 
evidence of 
the capability 
to assign non-
routine work 
activity in 
work 
management 
tool 

Detailed 
Inspections 
for the 
Prescription
, Where 
Necessary 
and 
Feasible, of 
Expanded 
Vegetation 
Clearances 
from 
Distribution 
Lines in 
HFRA 

VM-7 1,088 1,508 SCE plans to inspect 
1,900 grids within our 
distribution system 

100% 75% 1,088 1,508 SCE plans to inspect 1,900 grids 

within our distribution system 

 

 

100% 75% SCE plans to inspect 1,900 grids 

within our distribution system 

 

Note: 2025 schedule will be 
developed at the circuit /span 
level, subject to change 

100% 75% 
Listing of all 
completed 
work orders 

Detailed 
Inspections 
for the 
Prescription
, Where 
Necessary 
and 
Feasible, of 
Expanded 
Vegetation 
Clearances 
from 
Transmissio
n Lines in 
HFRA 

VM-8 619 884 SCE plans to inspect 
1,000 grids within our 
transmission system 

100% 75% 619 884 SCE plans to inspect 1,000 grids 
within our transmission system 

100% 75% SCE plans to inspect 1,000 grids 
within our transmission system 
 
Note: 2025 schedule will be 
developed at the circuit /span 
level, subject to change 

100% 75% 
Listing of all 
completed 
work orders 
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Initiative 
Activity 

 

 
Tracking 

ID 

Target End 
of Q2 2023 

& Unit 

Target End 
of Q3 2023 

& Unit 

End of Year Target 
2023 & Unit 

x% Risk 
Impact 
2023 

% in 
SRA/HC
A 2023 

Target End 
of Q2 2024 

& Unit 

Target End 
of Q3 2024 

& Unit 

End of Year Target 
2024 & Unit 

x% Risk 
Impact 
2024 

% in 
SRA/HCA 

2024 

 
Target 2025 & Unit 

x% Risk 
Impact 2025 

% in 
SRA/HCA 

2025 

 
Method of 

Verification 

LiDAR 
Distribution 
Vegetation 
Inspections 

VM-9 650 1,020 SCE will inspect at least 
1,020 HFRA circuit miles 
 
*Subject to change based 
on technology, program 
adjustments, and 
grid/circuits layout 

  

7% 78% 650 1,020 SCE will inspect at least 
1,020 HFRA circuit miles 
 
*Subject to change based on 
technology, program 
adjustments, and grid/circuits 
layout 

 

N/A N/A SCE will inspect at least 
1,020 HFRA circuit miles 
 
*Subject to change based on 
technology, program adjustments, 
and grid/circuits layout. Targets 
for 2025 for HFRA LiDAR miles 
assume continuation of support of 
ground inspections and do not 
reflect SCE’s planned transition to 
remote sensing for inspections 
 

N/A N/A 
Listing of all 
completed 
work orders 

LiDAR 
Transmissio
n 
Vegetation 
Inspections 

VM-10 1,180 1,620 SCE will inspect at least 
1,820 HFRA circuit miles 
 

*Subject to change based 
on program adjustments 
and evolution of remote 
sensing technologies  

25% 89% 973 1,335 Inspect at least 1,500 HFRA 
circuit miles 
 
*Subject to change based on 
program adjustments and 
evolution of remote sensing 
technologies 

N/A N/A Inspect at least 1,750 HFRA circuit 
miles 
 
*Subject to change based on 
technology, program 
adjustments, and grid/circuits 
layout. Targets for 2025 for HFRA 
LiDAR miles assume continuation 
of support of ground inspections 
and do not reflect SCE’s planned 
transition to remote sensing for 
inspections 

 

N/A N/A 
Listing of all 
completed 
work orders 
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8.2.1.3 Performance Metrics Identified by the Electrical Corporation 
Performance metrics indicate the extent to which an electrical corporation’s Wildfire Mitigation Plan is 

driving performance outcomes. The electrical corporation must: 

▪ List the performance metrics the electrical corporation uses to evaluate the effectiveness of its 

vegetation management and inspections in reducing wildfire and PSPS risk192 

For each of these performance metrics listed, the electrical corporation must: 

▪ Report the electrical corporation’s performance since 2020 (if previously collected) 

▪ Project performance for 2023-2025 

▪ List method of verification 

The electrical corporation must ensure that each metric’s name and values are the same in its WMP 

reporting as its QDR reporting (specifically, QDR Table 2 and QDR Table 3). Metrics listed in this section 

that are the same as performance metrics required by Energy Safety and reported in QDR Table 2 

(Performance Metrics)193 must match those reported in QDR Table 2. Metrics listed in this section that 

are not the same as any of the performance metrics identified by Energy Safety and reported in QDR 

Table 2 must match those reported in QDR Table 3. 

The electrical corporation must: 

▪ Summarize its self-identified performance metric(s) in tabular form 

▪ Provide a brief narrative that explains trends in the metrics 

SCE identifies performance metrics that its vegetation management activities support in Table 8-16. SCE 

then provides a brief narrative describing trends for each metric. 

 

 

 
192 There may be overlap between the performance metrics the electrical corporation uses and performance metrics 
required by Energy Safety. The electrical corporation must list these overlapping metrics in this section in addition to 
any unique performance metrics it uses. 

193 The performance metrics identified by Energy Safety are included in Energy Safety’s Data Guidelines. 
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Table 8- 16 - Vegetation Management and Inspection Performance Metrics Results by Year 
 

 
Performance Metrics 

 
2020 

 
2021 

 
2022 

 
2023 Projected 

 
2024 Projected 

 
2025 Projected 

Method of Verification 

(e.g., third-party evaluation, QDR) 

Number of trees inspected in HFRA where at least some vegetation 
was found in a non-compliant condition 

22,600 16,555 16,613 15,782 14,993 14,244 QDR, Tables 2 and 3 

Number of Tree-Caused Circuit Interruptions (TCCIs) in HFRA 90 73 60 57 54 51 QDR, Table 3 

Number of CPUC reportable ignitions in HFRA 50 48 40 39 38 37 QDR, Tables 2 and 3 

Number of wire downs in HFRA 379 468 316 361 360 361 QDR, Tables 2 and 3 

Number of outages in HFRA 2,824 2,356 2,404 2,018 1,946 1,892 QDR, Tables 2 and 3 

 

▪ Number of trees inspected in HFRA where at least some vegetation was found in a non-compliant condition: This metric applies to SCE’s routine transmission and distribution vegetation clearing programs and counts the number of 

trees that were found to have some vegetation within the respective required clearance distances. 

 

This metric has been trending downward in the 2020 through 2022 period. SCE anticipates its vegetation management initiatives will contribute to the continuation of a downward trend for this metric over the 2023-2025 WMP 

period. This projection is an estimate, and actual performance is dependent on weather and other factors.  

▪ Number of Tree-Caused Circuit Interruptions (TCCIs) in HFRA: This metric applies to the number of tree-caused circuit interruptions occurring in SCE’s HFRA.  

This metric has experienced a downward trend from 2020 – 2022. SCE anticipates its vegetation management initiatives to make further progress and influence a continued downward trend for this metric over the 2023-2025 WMP 

period. This projection is an estimate only and actual performance is dependent on weather and other factors. This metric is impacted by multiple factors beyond SCE’s control, such as weather-related factors. For instance, due to 

weather factors, there may be a significant unanticipated increase in growth rate for certain vegetation creating a potential for fall-in events. 

 

▪ Number of CPUC reportable ignitions, wire downs, and outages in HFRA: Please see Section 8.1.1.3 for a narrative describing these metrics and associated trends. These metrics represent total counts across SCE’s HFRA and are not 

solely attributable to risk events driven by vegetation. 
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8.2.2 Vegetation Management Inspections 
In this section, the electrical corporation must provide an overview of its procedures for vegetation 

management inspections. 

The electrical corporation must first summarize details regarding its vegetation management inspections 

in Table 8-17. The table must include the following: 

▪ Type of inspection: distribution, transmission, substation, etc.

▪ Inspection program name: Identify various inspection programs within the electrical corporation

(e.g., routine, enhanced vegetation, high-risk species, and off-cycle)

▪ Frequency or trigger: Identify the frequency or triggers, such as inputs from the risk model.

Indicate differences in frequency or trigger by HTFD Tier, if applicable

▪ Method of inspection: Identify the methods used to perform the inspection (e.g., patrol, detailed,

sounding or root examination, aerial, and LiDAR)

▪ Governing standards and operating procedures: Identify the regulatory requirements and the

electrical corporation’s procedures for addressing them

Table 8-17 - Vegetation Management Inspection Frequency, Method, and Criteria
Type Inspection 

Program 
Frequency  

or Trigger (Note 1) 
Method 

of 
Inspection 
(Note 2) 

Governing Standards & 
Operating Procedures 

Distribution 
Distribution 
Vegetation 
Management 
Plan (DVMP) 
(Routine Line 
Clearing) 

Frequency: Vegetation 
inspections and 
maintenance should be 
completed annually or more 
often as deemed necessary. 

Trigger: The work is based 
on an annual schedule with 
risk-informed prioritization 
based on the Tree Risk Index 
(TRI) model.194 However, 
emergent work is driven by 
off-cycle notifications, 
including customer 
notification and priority 
conditions. 

(1) 
Ground 
and (2) 
LiDAR; 

SCE’s standard operating 
procedures for the DVMP are 
documented in SCE’s Utility 
Vegetation Management 
(UVM) Program titled, UVM-03 
(DVMP). 

Manage vegetation to prevent 
vegetation encroachment into 
Clearance Zones stated in the 
following regulations, as 
applicable:  
GO 95 Rule 35 (Case 13 and 
Case 14) 
GO 95 Rule 37 
PRC 4293 
PRC 4292  
Title 14 CCR Sections 1250-
1258 

194 The factors incorporated in the TRI model are described in more detail in Section 8.1.2.2. 
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Type Inspection 
Program 

Frequency  
or Trigger (Note 1) 

Method 
of  

Inspection 
(Note 2) 

 
Governing Standards & 
Operating Procedures 

Transmission 
Transmission 
Vegetation 
Management 
Plan (TVMP) 
(Routine Line 
Clearing) 

Frequency: Vegetation 
inspections and 
maintenance should be 
completed annually or more 
often as deemed necessary. 
 
Trigger: The work is based 
on an annual schedule. 
However, emergent work is 
driven by off-cycle 
notifications, including 
customer notification and 
priority conditions. 

(1) 
Ground 
and (2) 
LiDAR 

SCE’s standard operating 
procedures for the TVMP are 
documented in SCE’s UVM 
Program titled, UVM-02 
(TVMP). 
 
Manage vegetation to prevent 
vegetation encroachment into 
Clearance Zones stated in the 
following regulations, as 
applicable:  
FAC-003-4  
GO 95 Rule 35 (Case 13 and 
Case 14) 
GO 95 Rule 37 
PRC 4293 
PRC 4292  
Title 14 CCR Sections 1250-
1258 

Transmission 
and 
Distribution 

 

HFRA-only 

Hazard Tree 
Management 
Plan (HTMP) 

Frequency: Inspection scope 
and frequency are driven by 
the TRI model. Grids in the 
highest risk category A, 
according to the TRI, will 
follow an annual inspection 
cycle, while grids in 
categories B, C, and D will 
follow a three-year 
inspection cycle. The three-
year inspection cycle for 
categories B, C, and D will 
start in 2023 with the 
highest risk category B grids, 
then descend by risk 
category with C grids in 2024 
and D grids in 2025.195 
 
Trigger: Off-cycle inspections 
may be triggered by a 
trouble order or wildfire or 
unique request to mitigate a 
hazardous tree. 

(1) 
Ground 
and (2) 
LiDAR 

SCE’s standard operating 
procedures for HTMP are 
documented in SCE’s UVM 
Program titled, UVM-04 
(HTMP). 

 
195 For more information on TRI, see Section 8.2.2.1 under Frequency or Trigger. 
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Type Inspection 
Program 

Frequency  
or Trigger (Note 1) 

Method 
of  

Inspection 
(Note 2) 

 
Governing Standards & 
Operating Procedures 

Transmission 
and 
Distribution 

 

HFRA-only 

Dead and 
Dying Tree 
Removal  

Frequency: Inspections are 
performed in applicable 
areas within SCE’s Tier 2 and 
Tier 3 HFRA. Applicable 
areas are determined based 
on California’s Tree 
Mortality Task Force, which 
updates maps annually to 
show High Hazard Zones and 
Hazard Severity Zones. All 
Zones are included in 
inspection scope. 
 
Trigger: Off-cycle inspections 
may be triggered by a 
trouble order196 or wildfire 
or unique request from the 
Senior Specialist (SSP) to 
mitigate a hazardous tree. 

Ground SCE’s Dead and Dying Tree 
Removal is documented in 
SCE’s UVM Program titled, 
UVM-18 (Assessment and 
Removal of Dead and Dying 
Trees), which meets and/or 
exceeds the requirements 
established by GO 95, PRC 
4923, and the California Public 
Utilities Commission (CPUC) 
Drought Resolution ESRB-4, 
dated June 12, 2014. 

Transmission 
and 
Distribution 

LiDAR Frequency: LiDAR is 
scheduled based on the risk 
value assigned197 and how 
frequently the LiDAR data is 
refreshed. For detailed 
information, see SCE’s UVM-
06 for a schedule based on 
risk criteria for LiDAR 
surveys to be performed. 
 
Trigger: Same as frequency 

LiDAR SCE’s standard operating 
procedures for LiDAR are 
documented in SCE’s UVM 
Program titled, UVM-06 (LiDAR 
Schedule Reference Guide) and 
UVM-02 (TVMP).  
 
Manage vegetation to prevent 
vegetation encroachment into 
Clearance Zones stated in the 
following regulations, as 
applicable:  
NERC FAC-003-4  
GO 95 Rule 35 (Case 13 and 
Case 14) 
GO 95 Rule 37Cal. Pub. Res. 
Code (PRC) § 4293 
Cal. Pub. Res. Code (PRC) § 
4292  
Title 14 CCR Sections 1250-

 
196 Trouble orders is work performed outside of SCE's Vegetation Management compliance programs. They may 
include work to remediate Priority 1 (P1) emergency conditions related to vegetation. 
197 For Transmission, SCE utilizes the class ranking system to assign risk by circuits as described in Section 8.2.2.4.1. 
For Distribution, SCE deploys LiDAR for AOC and use IWMS as described in Section 8.1.3.1. 
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Type Inspection 
Program 

Frequency  
or Trigger (Note 1) 

Method 
of 

Inspection 
(Note 2) 

Governing Standards & 
Operating Procedures 

1258 

Note 1: The electrical corporation must provide electrical corporation-specific risk-informed triggers used 

for vegetation management. 

Note 2: The electrical corporation must provide electrical corporation-specific definitions of the different 

methods of inspection. 

The electrical corporation must then provide a narrative overview of each vegetation inspection program 

identified in the above table; Sections 8.2.2.1. provides instructions for the overviews. The sections 

should be numbered 8.2.2.1 to Section 8.2.2.n (i.e., each vegetation inspection program is detailed in its 

own section). The electrical corporation must include inspection programs it is discontinuing or has 

discontinued since the last WMP submission; in these cases, the electrical corporation must explain why 

the program is being discontinued or has been discontinued. 

8.2.2.1 Routine Line Clearing  
In this section, the electrical corporation must provide an overview of the individual vegetation 

inspection program, including inspection criteria and the various inspection methods used for each 

inspection program. 

Include relevant visuals and graphics depicting the workflow and decision-making process the electrical 

corporation uses for the inspection program (see the example in Figure SCE 8-38). 

Inspection Process 

SCE performs annual inspections and trimming for clearance around conductors in accordance with 

applicable regulations and internal processes such as GO 95, PRC 4293 and SCE’s Transmission 

Vegetation Management Plan (UVM-02) and Distribution Vegetation Management Plan (UVM-03).  

Inspections of vegetation clearance distances from transmission and distribution lines and equipment 

are generally performed by vegetation ground personnel.198 During these inspections, the inspector 

identifies vegetation that requires trimming or removal to meet program requirements designed to 

maintain required clearances from the lines, taking into consideration a tree’s anticipated growth over 

198 SCE also uses aerial inspections and LiDAR in specific conditions. Where line clearance cannot be readily 
assessed from the ground but the horizontal and vertical clearance between the vegetation and conductors can be 
determined from an aerial inspection, then aerial inspections may be performed. SCE uses LiDAR as an inspection 
and measurement tool to identify clearances between high-voltage lines and vegetation. SCE also uses LiDAR data, 
which are acquired via air patrol. 
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the ensuing twelve months.199 Additionally, SCE performs level 1 assessments to address fall-in risk. In 

level 1 assessments, the inspectors conduct an assessment from the side of the tree nearest to the 

electrical facilities, focusing on identifying obvious tree defects (e.g., dead branches or leaning) that are 

observable. Finally, inspectors investigate vegetation concerns raised by customers, assess vegetation  

adjacent to electrical line work, and address inspection findings requiring immediate planning or 

schedule coordination.  

SCE also uses remote sensing (LiDAR and Satellite) in the inspection cycle and continues to explore the 

possibility of transitioning from ground inspections to more remote options.  

Figure SCE 8-38 Routine Line Clearing Scheduling Process Flow

Frequency or Trigger 

In this section, the electrical corporation must identify the frequency or triggers used in the inspection 

program, such as inputs from the risk model. It must also identify how the frequency or trigger might 

differ by HFTD Tier or other risk designation. 

If the inspection program is based on a schedule, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must explain 

why. 

SCE’s Routine Line Clearing inspections are scheduled such that each grid in SCE’s service area is 

inspected annually. Grids are SCE-defined geographic boundaries that define a work area. SCE has 

approximately 3,000 grids systemwide, including roughly 1,100 in HFRA. SCE plans to transition to a 

199 Fast-growing species, or trees in HFRA, may need additional inspections, trimming, or removal to maintain 
regulatory compliance.  
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circuit basis by 2025 to align with other wildfire mitigation efforts and PSPS decision making. 

For non-HFRA grids, the inspection schedules consider factors such as resource availability, appropriate 

allocation of work throughout the year, permitting lead times and availability, and challenges with 

access to worksites based on seasonal weather conditions. The schedule incorporates risk prioritization 

by ranking grids according to historical vegetation related outages and tree density. 

For HFRA grids, SCE applies the outcome from the Tree Risk Index (TRI), which ranks grids according to 

the “probability of ignition” (POI) from contact with vegetation based on species, locations, and other 

factors, and the Technosylva “consequence scores.” The TRI model is described in more detail in Section 

8.2.2.2 under “Frequency or Trigger.” To the extent feasible, SCE strives to schedule annual inspections 

for higher-risk locations in HFRA grids in the months leading up to peak-fire season.  

SCE also conducts supplemental patrols to help ensure that vegetation encroachments do not occur 

during peak fire season and high wind conditions. The risks are higher in certain locations, such as 

canyons, which experience higher winds. SCE also uses the TRI model to optimize and help reduce the 

need for supplemental patrols, which incorporates a number of risk factors into the POI value. SCE 

analyzes all methods of alternative patrols, selecting the most appropriate patrol based on the location-

specific need for inspection.  

 For more information on risk prioritization related to the TRI, refer to Section 8.2.2.2.  

Accomplishments, Roadblocks, and Updates 

In this section, the electrical corporation must discuss: 

Noteworthy accomplishments for the inspection program since the last WMP submission 

Roadblocks the electrical corporation has encountered while implementing the inspection program and 

how the electrical corporation has addressed the roadblocks 

Changes/updates to the inspection program since the last WMP submission including known future plans 

(beyond the current year) and new/novel strategies the electrical corporation may implement in the next 

5 years (e.g., references to and strategies from pilot projects and research) 

Noteworthy accomplishments for the inspection program since the last WMP submission 

Senior Specialist (SSP) Oversight Project 

In 2022, SCE began implementing a new initiative to increase SCE oversight after a pre-inspection is 

performed called the Senior Specialist (SSP) Oversight Project. SCE uses internal SSPs, who are 

International Society of Arboriculture (ISA) -certified arborists, to provide oversight and general 

guidance to contractors for SCE routine line clearing activities. The purpose of this increased post-work 

verification (PWV) is to improve the quality of work, create more accurate prescriptions released to tree 

trimmers, and reduce missed trees. SCE made these improvements to its pre-inspection program, in part 

to address recommendations identified by an independent third-party review of its program. 

The additional oversight provided by this initiative will help improve the performance and quality of pre-

inspections. SCE analyzes the data from PWV to help inform future training and continuous learning 
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opportunities provided to inspectors and/or other key Vegetation Management personnel. Based on the 

effectiveness of the PWV in 2022, it will be formalized across the service area by first quarter 2023.  

Satellite Technology Pilot Program 

In 2022, SCE also launched a pilot program to test the use of satellite technology for confirming the 

accuracy of vegetation clearances and identifying trees near overhead lines. Section 8.2.2.4.2 describes 

this effort in more detail. 

Workforce Retention and Upskilling 

SCE is developing new contractor requirements to improve its ability to attract and retain skilled 

inspectors, in order to help facilitate overall improvement of the quality of prescriptions. In 2022, SCE 

revised the Statement of Work (SOW) for Vegetation Management inspectors to include an experience 

and education-based classification structure. This structure aligns wages to specific experience and 

education levels for individuals performing various inspection activities, thus promoting the 

advancement of inspection-related skills and experiences. 

Roadblocks the electrical corporation has encountered while implementing the inspection program and 

how the electrical corporation has addressed the roadblocks 

 

Customer Refusals 

Inspections can be impeded by customer refusals, but these constraints, among others, are more 

prevalent when SCE executes remediation. Please see the discussion in Section 8.2.3.3.1 describing 

customer refusals and other constraints, which can impact the Routine Line Clearing Program. 

Changes/updates to inspection program since the last WMP Including known future plans (beyond the 

current year) and new/novel strategies the electrical corporation may implement in the next 5 years 

(e.g., references to and strategies from pilot projects and research) 

Consolidated Inspection Strategy 

In 2023, SCE will introduce a new centralized tree inspection schedule for its three largest inspections 

programs: Routine Line Clearing, HTMP,200 and Dead & Dying Tree Removal. Historically, SCE has hired 

different inspection personnel for each program. Therefore, in practice, when a contracted inspection 

company conducted routine inspections in a particular district, the company would not inspect trees 

that fell within another program’s scope, such as hazard or dead and dying trees, even if those trees 

were in the same district.201 SCE explored consolidating the vegetation inspection programs to improve 

effectiveness and efficiency, which was validated by recommendations from an independent third-party 

review. With the new centralized tree inspection schedule, SCE will assign one inspection contractor 

company to inspect the entire designated district and apply the criteria for all three inspection 

programs, as needed. The figure below shows the flowchart for consolidated inspections.  

 
200 For Hazard Tree Management Program, inspectors will continue to be required to be Certified Arborists. 
201 Although the inspector would not formally assess all trees, if a concerning issue was observed, the inspector 
would escalate their finding to SCE personnel. 
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Figure 8-2 Vegetation Management Consolidated Inspection Overview 
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Circuit Basis 

In 2022, inspections of SCE’s Distribution Routine Line Clearing were conducted on a grid-by-grid basis 

while inspections for other Vegetation Management programs such as Transmission Routine Line 

Clearing, HTMP, and Dead and Dying Tree Removal inspections were conducted on a circuit basis. In 

2023, inspections for all programs will be conducted on a grid basis in order to deploy the centralized 

tree inspection schedule. Consistent with recommendations from an independent third-party 

observation, by 2025, SCE plans to transition inspections for all Vegetation Management programs to a 

circuit basis, thus completing the consolidated inspection strategy. 

LiDAR 

As described in Section 8.2.2.4.1, SCE will continue to evaluate the use of LiDAR to supplement and/or 

replace ground inspections. 

8.2.2.2 Hazard Tree Management Program 
Inspection Process 

The Hazard Tree Management Program (HTMP) assesses live trees in HFRA that pose a fall‐in risk due to 

the condition of the tree and other site‐specific factors when they are located far enough from SCE lines 

and equipment to meet statutory clearance requirements.  

Once a circuit202 is scheduled for inspection, certified arborists complete a detailed level 2 assessment to 

identify subject trees that could potentially fall into or otherwise impact electrical facilities in HFRA. This 

assessment is distinct from the inspection process related to Routine Line Clearing, where visual level 1 

assessments are performed on trees immediately adjacent to electrical facilities. The arborists inspect 

trees in the Utility Strike Zone (USZ), the area on either side of SCE’s electrical facilities from which a tree 

or a portion of a tree could strike or impact electrical facilities. The USZ can vary significantly based on 

the height of the trees, slope conditions, and the potential for impacts from wind-driven vegetation.  

HTMP inspectors use the Tree Risk Calculator (TRC) to document tree defects and likelihood of failure 

and target impact. The certified arborist assigns a risk score based on six criteria: (1) Voltage Impact; (2) 

Fire Impact; (3) Likelihood of Impact; (4) Tree Lean; (5) Tree Height Factor; and (6) Site Condition 

Attributes. The final scoring results can range from 1-100 (100 being the highest risk score). 

Depending on the inspector’s assessment results, a tree is classified into one of two categories: (1) a 

subject tree which does not need mitigation but is added to SCE’s tree inventory for continued 

monitoring or (2) a hazard tree needing mitigation (trim) or removal. A subject tree is a tree within SCE’s 

tree inventory that is identified as low-risk and with a typical risk score between 0 to 49. A hazard tree 

needing mitigation, while alive, is considered hazardous with a typical risk score between 50 to 100. The 

classification of the tree and arborist opinion informs the remediation required.  

SCE performs inspections using a risk-based approach encompassed in the TRI model, as described in 

the below section Frequency or Trigger. Based on the results of the inspection, SCE generates 

202 In 2023, SCE’s HTMP program will be inspected on a grid basis to align with the current Distribution Routine Line 
Clearing program. However, SCE plans to transition back to a circuit basis in 2025. 
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prescriptions and performs the required remediations.  

The HTMP will also be impacted by the implementation of the consolidated inspection strategy. 

Please refer to Figure 8-2 in Section 8.2.2.1 for the workflow of the consolidated inspection 

process. 

Frequency or Trigger 

In this section, the electrical corporation must define and identify the frequency (including how 

frequency may differ by HFTD or other risk designation[s]) or triggers of the inspection program, such as 

inputs from the risk model. 

If the inspection program is schedule based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must 

explain why. 

The HTMP is focused on SCE’s HFRA service area. HTMP inspection scope and frequency are driven by 

the TRI model. Within the TRI model, each structure in HFRA is evaluated for the risk of vegetation 

contact and is assigned a probability of ignition (POI) as well as a Technosylva consequence score (which 

estimates the potential number of acres burned should an ignition occur at the location of the 

structure). These structures with assigned POI and consequence scores are then aggregated to the 

Vegetation Management grid level. Grids are then assigned to risk categories A, B, C, and D (with A being 

the highest risk category) according to their TRI score. 

To align the TRI with SCE’s Integrated Wildfire Mitigation Strategy (IWMS),203 the consequence category 

for those grids with higher proportions of Severe Risk Area miles were classified as “A”. In Figure SCE 8-

39 below, the numbers in the boxes identify grids that have been categorized based on their TRI score. 

The red boxes in the top right of the figure show the grids with the highest risk level, resulting from 

having the highest scores in both categories, while the green boxes in the bottom left show the grids 

with the lowest risk level.  

Based on their TRI score, grids in the highest risk category of A follow an annual cycle for HTMP 

inspections, while grids in categories B, C, and D follow a three-year inspection cycle for HTMP. The 

three-year inspection cycle for categories B, C, and D will start in 2023 with the highest risk category B 

grids, then C grids in 2024 and D grids in 2025. Any hazardous tree that was trimmed as a mitigation 

prescription in HTMP pass one (2019-2022) will continue to be inspected based on TRI ranking. This 

methodology yields various assessment quantities for HTMP per year and will be refreshed 

annually for new subject trees recorded in each category.  

 
203 This strategy determines how SCE assigns risk categories in HFRA (severe risk areas, high consequence areas, 
and other HFRA) 
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Figure SCE 8-39 Tree Risk Index (TRI) – Distribution Grids (HFRA) 

 

 

Accomplishments, Roadblocks, and Updates 

▪ Noteworthy accomplishments for the inspection program since the last WMP. 

Assessment of HFRA Circuits 

In 2022, SCE substantially completed the first pass of inspections of circuits in HFRA for Hazard Trees, 

which enabled the unified inspection scope beginning in 2023 under the consolidated inspection 

strategy for SCE’s Routine Line Clearing, HTMP, and Dead & Dying Tree Removal Program. This resulted 

in performing over 350,000 HTMP assessments. The subject trees not removed as a result of the HTMP 

assessment will be re-inspected on a defined cadence, based on risk category as determined by the TRI 

model. See sub-section “Frequency or Trigger” above for a description of SCE’s risk prioritization 

method.  

▪ Roadblocks the electrical corporation has encountered while implementing the inspection 

program and how the electrical corporation has addressed the roadblock. 

Inspections can be impeded by customer refusals, but these constraints, among others, are more 

prevalent when SCE executes remediation. Please see the discussion in Section 8.2.3.3.1 describing 

customer refusals and other constraints, which can impact the Hazard Tree Management Program. 
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▪ Changes/updates to inspection program since the last WMP Including known future plans 

(beyond the current year) and new/novel strategies the electrical corporation may implement in 

the next 5 years (e.g., references to and strategies from pilot projects and research) 

 

Consolidated Inspection Strategy 

As discussed in Section 8.2.2.1 Routine Line Clearing (Distribution & Transmission) above, in 2023, SCE 

will deploy a new centralized inspection schedule to consolidate the inspection processes for Routine 

Line Clearing, HTMP, and Dead and Dying Tree Removal Program to allow for better contract and 

planning optimization. 

8.2.2.3 Dead and Dying Tree Removal Program 
Inspection Process 

SCE uses its ground crews to patrol its HFRA to identify dead and dying trees for removal in its Dead and 

Dying Tree Removal Program. A tree is classified as dead when the canopy has declined 75% or greater 

and/or is significantly infected with bark beetles or other invasive insects.  

After an inspection is performed and the prescription is generated, SCE will remove the tree consistent 

with industry practice. This is discussed further below in Section 8.2.3.4 Fall-In Mitigation.  

The Dead and Dying Tree Removal Program will also be impacted by the implementation of the 

consolidated inspection strategy. Please refer to Figure SCE 8-49 in Section 8.2.2.1 for the workflow of 

the consolidated inspection process. 

Frequency or Trigger 

For the Dead and Dying Tree Removal program, inspections are performed in applicable areas within 

Tier 2 and Tier 3 of SCE’s HFRA. Applicable areas are determined based on California’s Tree Mortality 

Task Force,204 which updates maps annually to show High Hazard Zones and Hazard Severity Zones. SCE 

utilizes these Tree Mortality Task Force categories to incorporate risk prioritization into the Dead and 

Dying Tree inspection scope.  

Starting in 2023, inspections for the Dead and Dying Tree Removal program will be scheduled based on 

the consolidated inspection strategy. All Hazard Severity Zones and HFRA tiers 2 and 3 have been 

mapped to a grid or grids205 and will be inputted in SCE’s work management tool based on planning 

month. Building off the Routine Line Clearing schedule (which covers all SCE service area, and not just 

the applicable areas within Tier 2 and Tier 3 of HFRA targeted by the Dead and Dying Tree Removal 

program), inspectors who are sent during “cycle buster”206 visits looking for uncharacteristic growth will 

now have the opportunity to identify hazard trees in addition to routine maintenance.  

 
204 For more information, see the link for the California Tree Mortality Task Force. 
205 In 2025, SCE intends to return to circuit based mapping for all VM inspections to align with T&D processes. 
206 Cycle buster visits typically occur on a six-month cadence and are intended to address vegetation that will not 
make it through the annual routine trim cycle without encroaching on the required minimum clearances and which 
therefore require pruning midterm before the routine cycle is completed. 

https://www.fs.usda.gov/CATreeMortality
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Accomplishments, Roadblocks, and Updates 

▪ Noteworthy accomplishments for the inspection program since the last WMP. 

 

In 2022, SCE continued to conduct the Dead and Dying Tree Removal Program as planned and consistent 

with past practices.  

▪ Roadblocks the electrical corporation has encountered while implementing the inspection 

program and how the electrical corporation has addressed the roadblock. 

Inspections can be impeded by customer refusals, but these constraints, among others, are more 

prevalent when SCE executes remediation. Please see the discussion in Section 8.2.3.3.1 describing 

customer refusals and other constraints, which can impact the Dead and Dying Tree Removal Program. 

▪ Changes/updates to inspection program since the last WMP Including known future plans 

(beyond the current year) and new/novel strategies the electrical corporation may implement in 

the next 5 years (e.g., references to and strategies from pilot projects and research) 

Consolidated Inspection Strategy 

As discussed in Section 8.2.2.1 Routine Line Clearing (Distribution & Transmission) above, in 2023, SCE 

will deploy a new centralized inspection schedule to consolidate the inspection process for Routine Line 

Clearing, HTMP, and Dead and Dying Tree Removal Program to allow for better contract and planning 

optimization. 

 

8.2.2.4 Remote Sensing Inspections 

8.2.2.4.1 LiDAR Inspections 

Inspection Process 

In this section, the electrical corporation must provide an overview of the individual vegetation 

inspection and inspection criteria. Include the various methods of inspection conducted for each 

inspection program. Include relevant visuals and graphics that depicts the workflow and decision 

process the electrical corporation uses for the inspection program (see example Figure 8-3). 

LiDAR is a surveying inspection method that measures distance to a target by illuminating the target 

with pulsed laser light and measuring the reflected pulses with a sensor. Differences in laser return 

times are then used to make digital three-dimensional representations of field conditions at the time of 

survey.  

LiDAR for Transmission Assets 

For Transmission lines, SCE calculates the maximum sag and sway of conductors (modeled conditions 

under maximum current load and maximum wind load) and compares the resulting conductor positions 

under those “worst case scenarios” to existing vegetation as determined by LiDAR for the purposes of 

determining where mitigation is required. This form of inspection supplements and has the potential to 
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help reduce/replace the typical ground-based, visual vegetation management inspections used as part 

of the maintenance of minimum clearance distances under maximum heat, wind, and load conditions.  

SCE provides LiDAR data to inspectors conducting foot patrols on circuits, when available, to assist them 

in identifying potential encroachments and to help them validate that right-of-way clearances fully 

account for conductor dynamics. SCE uses LiDAR technology to inspect select Transmission and Sub‐

Transmission lines in accordance with FAC 003‐4, General Order 95, Rule 35, and Public Resources Code 

4293 to maintain appropriate clearances between SCE’s lines and vegetation.  

Implementation of LiDAR for Bulk Transmission Lines was a 2019 WMP initiative and the use of LiDAR 

was operationalized using the class ranking system.
207

 The success of the initiative demonstrated the 

effectiveness of using LiDAR for Transmission  

 

inspections. LiDAR delivers consistently accurate results and allows for inspection of difficult terrain that 

may be inaccessible to ground inspectors.  

LiDAR for Distribution Assets 

Currently, utilizing LiDAR on a large scale to supplement routine Distribution-related inspections is not 

feasible primarily because inspections for SCE’s distribution network is grid-based, while deploying 

LiDAR occurs on a circuit basis. As discussed in sub-section Circuit Basis in Section 8.2.2.1, SCE plans to 

transition to deploying work on a circuit basis by 2025. Once the circuit-based approach is implemented, 

SCE plans to use LiDAR to supplement or replace routine Distribution inspections  

The workflow for LiDAR is illustrated below in Figure SCE 8-40. 

 
207 The class ranking system is a schedule based on criteria for LiDAR surveys to be performed and the frequency 
that LiDAR is used on impacted rights-of-way within the SCE System, as described in SCE’s UVM-06 LiDAR Schedule 
Reference Guide, Section 3.1. 
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Figure SCE 8-40 LiDAR Process Flow
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Frequency or Trigger 

In this section, the electrical corporation must define and identify the frequency (including how 

frequency may differ by HFTD or other risk designation[s]) or triggers of the inspection program, such as 

inputs from the risk model. 

If the inspection program is schedule based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must 

explain why. 

LiDAR for Transmission Assets 

As documented in SCE’s UVM-06, SCE uses a class ranking system to establish a schedule for LiDAR 

surveys to be performed on Transmission lines based on certain criteria. SCE provides the LiDAR 

Right-of-Way (ROW) Schedule via the Class designation for each ROW in UVM-06.  

For 2023 and 2024, SCE plans to utilize LiDAR in Transmission as a supplemental tool to support 

inspections on circuits according to their class designation. Additionally, SCE will continue to evaluate 

the use of LiDAR to replace ground inspections for low-risk areas208 and advance internal processes on 

how to auto-prescribe work to trim crews. Also, to realize additional remote sensing benefits, SCE plans 

on conducting targeted inspections based only on LiDAR-identified points rather than inspecting entire 

circuits via ground inspections. Lastly, this two-year window will also be critical to calibrate fall-in and 

grow-in modeled clearances in SCE’s licensed Visualization & Analytics software. This calibration will 

enable SCE to begin building a vegetation inventory model that connects the LiDAR clearance data to the 

vegetation inventory’s corresponding species and predicted growth rates.  

Beginning in 2025, SCE will create a baseline set of fall-in/grow-in data points for the vegetation 

inventory across SCE’s electrical assets, which will determine future LiDAR data capture 

optimization needs. SCE can build on this baseline LiDAR data to add to the inventory and process 

and visualize clearances systematically. Achieving this capability may allow SCE to revise or 

eliminate the Transmission class ranking system.  

LiDAR for Distribution Assets 

The use of LiDAR on SCE’s distribution assets for inspections occurred for the first time in 2022 to 

support AOC. No trigger or frequency can be established from this occurrence. SCE provides more 

details on the use of LiDAR for AOC in the below section Accomplishments.  
Accomplishments, Roadblocks, and Updates 

▪ Noteworthy accomplishments for the inspection program since the last WMP. 

Area of Concern (AOC) 

In 2022, LiDAR was successfully deployed to support AOC (Area of Concern) for the first time. This 

method was used as a quicker way to identify abnormal growth and unexpected risks. Inspectors were 

 
208 A low-risk area is one defined by low inventory circuits with fewer than 50 inventory points and more than five 
miles long or long circuits over 50 miles in desert areas. 
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deployed to verify LiDAR points on the ground, and as a result of the accuracy of LiDAR measurements, 

did not have to inspect the entire circuit. Section 8.2.3.1.1 and Section 8.1.3.1 provide more details on 

AOCs.  

▪ Roadblocks the electrical corporation has encountered while implementing the inspection 

program and how the electrical corporation has addressed the roadblock. 

Weather Delays and Vendor Procurement 

Some challenges that SCE has encountered with LiDAR include delays caused by weather and vendor 

procurement. While flights are scheduled as far in advance as possible for cost and schedule reasons, if 

inclement weather prohibits a flight due to safety concerns, the flight is rescheduled to the next earliest 

possible date. 

SCE is currently working to engage multiple vendors to facilitate fewer interruptions in the execution of 

work. For instance, if one vendor has issues accomplishing the scope, SCE may request another vendor 

to assist in completing the scope. In addition to revising the acquisition and processing procurement 

strategy, SCE is expanding acquisition and processing capabilities, as detailed in Section 8.1.3.1. 

▪ Changes/updates to inspection program since the last WMP Including known future plans 

(beyond the current year) and new/novel strategies the electrical corporation may implement in 

the next 5 years (e.g., references to and strategies from pilot projects and research) 

Expanded Capabilities for LiDAR Inspections 

SCE plans to improve the internal capability to collect, process, visualize and analyze vegetation 

clearances from LiDAR data, and vegetation health data from multispectral and hyperspectral imaging, 

respectively. As mentioned above, SCE also plans to capture a baseline LiDAR data set of fall-in/grow-in 

points. This data would eventually be systematically associated with the vegetation inventory. With a 

newly formed digital database, SCE expects to use AI/ML to develop schedules and determine work 

prescriptions. 

SCE Inspection Team Software Dependency 

In 2023, SCE plans to utilize licenses of a SaaS LiDAR Visualization & Analytics software platform to 

automate the vegetation encroachment clearance calculations and identify instances where Priority 1 

(P1) clearance is not met at a network scale. Between Q3 2023 and Q2 2024, SCE plans to train the 

model and simultaneously test the algorithm to transition from vendor performed processing and 

analytics and move toward utilizing the SaaS licensed platform. After establishing the vegetation 

inventory, SCE anticipates being able to associate the inventory with vegetation encroachment 

clearance calculations and instances when P1 clearances are not met. Once the clearance data is 

mapped to the associated vegetation inventory, additional data such as vegetation health, species, and 

other attributes can be incorporated into the vegetation inventory to enable future AI/ML capabilities 

such as predictive growth, predictive trims, designation of high-risk areas, and network level vegetation 

health and density information. Advanced details around the integration of Vegetation Management’s 

work management tool among the various analytics software are forthcoming. As mentioned in Section 

8.1.3.1, SCE will execute the 2023 LiDAR Operations RFP to maintain current state procured third-party 

capabilities while concurrently building out in-house capabilities.  
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Work Prescriptions 

The increase in utilization of remote sensing technology and related software is intended to reduce the 

amount of ground inspections over time. However, processes related to generating tree prescriptions 

through remote sensing technology and collecting environmental data attributes need to be developed 

further to complete the transition. Currently, prescriptions require a ground crew inspector to record a 

comprehensive amount of information including species, environmental considerations, and specifics 

regarding tree structure and health. To obtain this information through remote sensing technology, the 

use of multispectral and hyperspectral imagery along with AI/ML may become necessary. Even with 

those technologies in place, other information currently required for prescriptions may not be 

obtainable with remote sensing. In a multi-faceted effort to address these challenges and ultimately 

achieve the ability to issue prescriptions via remote sensing, SCE will be exploring the following: 

▪ Employing the use of multispectral and hyperspectral imaging data processing through various 

mediums such as satellite 

▪ Augmenting various data types (multispectral and LiDAR) with AI/ML technologies to perform 

optimized remote vegetation inspections  

▪ Employing the use of AI/ML technologies on SCE Inspections’ in-house software platform  

▪ Potentially reducing the amount of information required for prescriptions 

▪ Creating “hybrid” trim crews comprised of one or more individuals capable of completing 

prescriptions at the same time trim work takes place without a separate inspection visit 

o Initial prescription created via remote sensing and final prescription completed by trim 

crew 

▪ Leveraging personnel in environmentally sensitive areas who pre-field, or examine site 

conditions, prior to trim work taking place  

o Initial prescription created via remote sensing and final prescription completed by pre-

fielding personnel 

8.2.2.4.2 Satellite Inspections 
 

Inspection Process 

In this section, the electrical corporation must provide an overview of the individual vegetation 

inspection and inspection criteria. Include the various methods of inspection conducted for each 

inspection program. Include relevant visuals and graphics that depicts the workflow and decision 

process the electrical corporation uses for the inspection program (see example Figure 8-3). 

In 2022, SCE launched a pilot program to test the use of satellite technology for confirming the 

accuracy of vegetation clearances and identifying trees near overhead lines. This program 

evaluated a satellite’s ability to identify the need for remediation on circuits with lower tree density  
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using hyperspectral imaging to identify vegetation health, density, and species. A variety of 

Transmission circuits were selected for this effort and results were validated against ground 

inspection data.  

Similar to LiDAR, satellite-based inspection may be used to supplement or replace ground-based, 

visual vegetation management inspections to help maintain minimum clearance distances under 

maximum heat, wind, and load conditions. Satellite technology may be a viable alternative for 

inspecting circuits and could prove less expensive than LiDAR because it would not require 

helicopters or ground inspectors in the field. Satellite technology could also be a companion to 

LiDAR in higher risk areas by providing hyperspectral imagery and allowing SCE to reallocate 

resources, such as ground inspectors, to other areas. An additional use case for satellite is to 

evaluate tower locations that are only accessible by helicopter to determine if there is a need for 

brushing work prior to dispatching a helicopter-based brushing crew to the location. This provides 

the potential to reduce time, risk, and cost for the structure brushing activities. The benefits for all 

use cases are still under evaluation.  

The projected implementation for satellite is generally the same as that of LiDAR. Below are three 

potential use cases that SCE is evaluating for satellite technology. SCE will continue to evaluate the 

viability, cost-effectiveness, operational feasibility, and other factors of satellite technology before 

adopting satellite technology into its Vegetation Management portfolio and deploying it for these 

use cases. 

1. Satellite to Drive Inspections 

a. Use satellite data as the primary reference for ground inspectors to locate work points. 

b. Dispatch ground inspectors to work points identified by satellite only. 

c. Consider the remainder of the circuit clear. 

d. As with LiDAR, there may be a potential to save time and expenses related to ground 

inspector work with this method. 

2. Satellite to Replace Inspections 

a. Use satellite as the complete inspection, obviating the need for ground inspections. 

b. Auto-prescribe all identified work points and assign to trim crews 

1. Requires the use of hyperspectral imagery to identify species (if required for 

prescriptions) 

c. Use historical imagery, ongoing scans, and AI/ML to create a working predictive analysis 

model of a circuit that predicts growth rate of inventory to facilitate planning on when 

and where trims will be required  
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d. Prescribe work based on predictions and validate new or eliminated inventory via 

ongoing scans 

2. Requires a one-time effort to create the existing tree inventory in SCE’s LiDAR 

and Visualization and Analytics and/or other data platform(s) 

3. Satellite to Assist LiDAR 

a. Use the hyperspectral imagery and AI/ML to identify species and tree health 

b. Assist with LiDAR to facilitate auto-prescriptions  

Frequency or Trigger 

In this section, the electrical corporation must define and identify the frequency (including how 

frequency may differ by HFTD or other risk designation[s]) or triggers of the inspection program, such 

as inputs from the risk model. 

If the inspection program is schedule based, the electrical corporation must explain how it uses risk 

prioritization in the scheduling of the inspection program to target high-risk areas. If the electrical 

corporation does not use risk prioritization in the scheduling of the inspection program, it must 

explain why. 

Satellite technology is a pilot program and therefore, does not have a schedule. The scope will be 

strategically developed to test the functionality of satellite within each of the Vegetation 

Management programs listed in Table SCE 8-06. For more information on future frequency see the 

“Changes/Updates” section below. 

Accomplishments, Roadblocks, and Updates 

• Noteworthy accomplishments for the inspection program since the last WMP. 

In 2022, SCE launched a pilot program to test the use of satellite technology for confirming the accuracy 

of vegetation clearances and identifying trees near overhead lines. This program evaluated a satellite’s 

ability to identify the need for remediation on circuits with less dense vegetation while using 

hyperspectral imaging to identify vegetation health, density, and species. Lower vegetation density 

circuits have vegetation points that are more easily identifiable, thus allowing SCE to become more 

familiar with satellite’s capabilities. While SCE is still evaluating results, the results appear favorable in 

the areas of clearances, species identification, health identification, and inventory counting.  

• Roadblocks the electrical corporation has encountered while implementing the inspection 

program and how the electrical corporation has addressed the roadblock. 

Limited Resolution 

While satellite possesses an advantage over ground inspections in terms of hyperspectral imagery and 

subsequent species/health identification, the current centimeter resolution is not accurate enough to 

use the tool independent of ground verification. As satellite technology matures, the capability and 

accuracy of satellite distance measurements should also improve. Public satellites with better resolution 

are forecasted to be launched and in orbit in the three-year WMP window, and SCE plans to continue 
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piloting with the goal of transitioning to more remote sensing as the technology continues to improve.  

• Changes/updates to inspection program since the last WMP Including known future plans 

(beyond the current year) and new/novel strategies the electrical corporation may implement 

in the next 5 years (e.g., references to and strategies from pilot projects and research) 

Table SCE 8-09 below displays ways in which SCE is considering using satellite for its Vegetation 

Management programs.  

Table SCE 8-09 - Satellite’s Future Potential 

Vegetation Management Programs Potential Implementation of Satellite 

• Routine Line Clearing 

- Drive inspections (clearance analysis) 

- Replace inspections (auto prescription) 

- “Cycle Buster” activities (predictive 
analysis) 

• HTMP and Dead and Dying Tree 
Removal Program 

- Assess tree health/need for mitigation 
(hyperspectral/species analysis) 

• Structure Brushing 
- Identify the existence of vegetation and 

need for mitigation work (hyperspectral 
analysis) 

• Weed Abatement 
- Identify the existence of vegetation and 

need for mitigation work (hyperspectral 
analysis) 

• Supplemental Patrols 

- Drive or perform inspections (clearance 
analysis) 

- Determine the need for patrols (predictive 
analysis) 

• QA/QC - Post-work verification (clearance analysis) 

 

For 2023 and beyond, SCE plans to expand the satellite technology pilot program by adding 

approximately 1,000 circuit miles per year, depending on the technology’s evolution. Additionally, SCE 

intends to increase the evaluation of inaccessible tower locations in the structure brushing program by 

approximately 50 sites per year. The full implementation of satellite technology throughout Vegetation 

Management’s programs depends on: 1) improvements in accuracy, 2) SCE inspections processing 

software, and 3) integration with Arbora. These efforts are all in development.  
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8.2.3 Vegetation and Fuels Management 
In this section, the electrical corporation must discuss the following mitigation initiatives associated with 

vegetation and fuels management: 

1. Fuels management 

2. Clearance 

3. Fall-in mitigation 

4. Substation defensible space 

5. High-risk species 

6. Fire-resilient right-of-way 

7. Emergency response vegetation management 

In the following subsections, the electrical corporation must provide an overview of its vegetation and 

fuels management initiatives. These overviews should include figure(s) that depict the workflow and 

decision process used for vegetation and fuels management. Figure 8-3 provides an example of the 

appropriate level of detail for tree trimming and removal. 

In addition to figure(s), the electrical corporation must provide a narrative overview of each vegetation 

and fuels management initiative. The discussion must include the following: 

• Utility Initiative Tracking ID. 

• Overview of the initiative: A brief description of the initiative including reference to related 

objectives and targets. 

• Governing standards and electrical corporation standard operating procedures: Reference to 

the appropriate code and electrical corporation procedure. If any standard exceeds regulatory 

requirements, the electrical corporation must reference the document that the electrical 

corporation uses as a basis for exceeding the regulatory requirements. 

• Updates to the initiative: Changes to the initiative since the last WMP submission and a brief 

explanation as to why those change were made. Discuss any planned improvements or updates 

to the initiative and the timeline for implementation. 

8.2.3.1 Pole Clearing 
In this subsection, the electrical corporation must provide an overview of pole clearing activities, 

including: 

• Pole clearing per Public Resources Code section 4292 

• Pole clearing outside the requirements of Public Resources Code section 4292 (e.g., pole clearing 

performed outside of the State Responsibility Area) 
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8.2.3.1.1 Structure Brushing  
Utility Initiative Tracking ID: VM-2 (formerly Expanded Pole Brushing) 

Overview of initiative – Brief description of the initiative including the objective and the risk targeted 

by the initiative. 

Vegetation at the base of poles and structures can provide the fuel needed to convert a spark from 

equipment failure into a fire. This vegetation can also support fire propagation, especially during dry and 

windy conditions. Additionally, even where the equipment is not the source of the ignition, brush 

surrounding a pole may catch fire and damage electric assets, impeding power restoration and 

reconstruction efforts. Thus, SCE removes vegetation around all poles and structures subject to PRC 

4292 in State Responsibility Areas, while targeting additional Distribution poles outside of these areas in 

HFRA for risk mitigation. 

The figure below illustrates the clearances around structures as required by PRC 4292. The structure 

brushing program maintains clearance from the ground up to 8 feet. Clearances above 8 feet are 

maintained in Routine Line Clearing.  

Figure SCE 8-41 Structure Brushing Program 

 

One of SCE’s priorities is to maintain clearance on those poles subject to PRC 4292 in State Responsibility 

Areas. SCE also prioritizes poles in AOC in HFRA. The AOC population aims to mitigate risk in areas 

identified by SCE’s Fire Science team that pose intra-year increased fuel-driven and wind-driven fire risk. 

SCE also addresses other poles identified in HFRA with non-exempt equipment and highest potential 

wildfire consequence. SCE considers both regulatory compliance and ignition risk in prioritizing its 

brushing schedule, as well as access issues (e.g., landowner consents, environmental approvals) and 

operational efficiency. 
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The figure below illustrates the workflow and decision process for all structure brushing scope. 

 
Figure SCE 8-42 Structure Brushing Decision Process 

  

Governing standards and electrical corporation standard operating procedures – Reference to the 

appropriate code and electrical corporation program/process. If any standard exceeds regulatory 

requirements, this must include reference to the basis document for the electrical corporation-

specific values. 

PRC 4292 

California Public Resource Code (PRC) 4292 and related regulations require utilities in certain areas and 

at certain times to “maintain around and adjacent to any pole or tower which supports a switch, fuse, 

transformer, lightning arrester, line junction, or dead end or corner pole, a firebreak which consists of a 

clearing of not less than 10 feet in each direction from the outer circumference of such pole or tower.” 

The structure brushing program removes vegetation at the base of distribution poles to reduce the risk 

of ignition and/or fire spread due to a spark or contact with failed equipment. This activity removes 

vegetation around applicable structures subject to PRC 4292 in State Responsibility Areas, while 



 

 
414 

 

targeting additional distribution poles in HFRA for further risk mitigation.  

The scope incremental to that required by PRC 4292 aligns with SCE’s IWMS which targets distribution 

structures in AOCs, Severe Risk Areas, and High Consequence Segments. These areas have been 

identified to present heightened wildfire risk and are being targeted for grid hardening with additional 

mitigations, which includes additional Vegetation Management activities like structure brushing.  

Climate Adaptation Vulnerability Assessment 

SCE filed its first Climate Adaptation Vulnerability Assessment (CAVA) on May 13, 2022 as required by 

CPUC D.20-08-046. This Decision required utilities to study climate risks to their assets, operations, and 

services and to file the assessment results one year before their GRC to enable the results of the 

assessment to inform GRC requests. In the CAVA, wildfire was studied as a climate variable of concern 

alongside temperature, sea level rise, precipitation, and cascading events. Importantly, CAVA studied 

the risks wildfires pose to utility infrastructure and operations, and not the risks from ignitions 

associated with utility equipment. The CAVA included a detailed analysis of the exposure of assets, 

operations, and services to wildfire, the adaptive capacity of the system to continue to provide service 

to customers in the event of climate-related disruption, and the potential impacts on vulnerable 

communities and community adaptive capacity, as developed through an in-depth community 

engagement process. The CAVA identified structure brushing as one potential adaptation strategy to 

limit the probability of fires damaging high-risk sub-transmission poles. 

Climate projections show that fire exposure is projected to increase in and around HFRAs, which already 

have an elevated risk of wildfires.209 Summer wildfires are projected to become more intense, 

particularly in mountainous regions. Most non-HFRA portions of SCE’s service area are projected to 

experience fire exposure similar to their historical exposure. Based on this analysis and subject to 

approved cost recovery, SCE proposes to add a limited scope of approximately 200 structures to its sub-

transmission pole brushing activity in HFRA, incremental to the pole brushing activity already discussed 

in this WMP. The current pole brushing scope is intended to mitigate the risk of utility-caused ignitions, 

while the additional scope proposed in this section is intended to adapt to higher burn activity resulting 

from climate change. The sub-transmission poles proposed as incremental scope were selected based 

on the highest projected burn areas in 2030 and are located in geographic proximity to other pole 

brushing scope. This activity is projected to begin in 2025. 

Updates to initiative - Changes to the initiative since the last WMP submission and a brief 

explanation as the why those change were made. Discuss any planned improvements or updates to 

the initiative and timeline for implementation. 

In 2023, SCE plans to explore leveraging AI/ML to improve structure brushing prioritization and 

furthering the integration of pole brushing into SCE’s IWMS by targeting structures in severe and high 

consequence areas.  

Also, as mentioned above, in 2025 SCE plans to increase the scope of its sub-transmission pole brushing 

activity in response to the CAVA analysis, if approved in the 2025 GRC. 

 
209 Climate Change Vulnerability Assessment Pursuant to Decision 20-08-046, Section IV.D.1, pp.104-108. 
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8.2.3.1.2 Reduction or adjustment of live fuel (based on species or otherwise) 
See Section 8.2.3.6 for details regarding the fuel management of “high-risk species”, Section 8.2.3.7for 

details regarding the management of live fuel in rights-of-way and Section 8.2.3.1.1 above for details on 

the management of live fuel at the base of structures.  

8.2.3.2 Wood and Slash Management 
In this subsection, the electrical corporation must provide an overview of how it manages all downed 

wood and “slash” generated from vegetation management activities, including references to applicable 

regulations, codes, and standards. 

 

8.2.3.2.1 Reduction or adjustment of dead fuel, including all downed wood and “slash” 
generated from vegetation management activities 

Utility Initiative Tracking ID: Reduction of downed wood and slash from Vegetation Management 

activities is incorporated into each Vegetation Management initiative and therefore relates to VM-1 

through VM-4, VM-7, and VM-8. SCE describes these efforts in this section. 

Overview of initiative – Brief description of the initiative including the objective and the risk targeted 

by the initiative. 

Vegetation Management activities produce woody debris that, if not properly handled, can act as fuel 

around or near electrical equipment and other critical infrastructure and increase the probability of 

ignition and spread of wildfire. SCE reduces slash (e.g., cut limbs and other woody debris) from 

Vegetation Management activities by chipping and hauling the material away to be disposed or recycled 

by pruning/removal contractors.  

SCE’s contract crews strive to remove all wood and material resulting from mitigation for Routine Line 

Clearing, Structure Brushing, HTMP, and the Dead and Dying Tree Program typically within 100 feet of a 

dirt or paved road, subject to site conditions. On private property, crews will typically strive to remove 

all wood, providing that crews are able to maneuver and operate their equipment close enough to the 

area (e.g., skid steers). On federal lands, crews will typically remove logs, branches, and debris within 

100 feet of a road or structure. Beyond 100 feet, SCE lops and scatters the limbs and brush with a height 

no greater than 18 inches above the ground and leaves logs greater than four inches in manageable 

sections, subject to site conditions.  

SCE’s pruning and removal contractors abide by the standard cleanup and disposal expectations for 

work sites. Removal and disposal of debris generated during SCE vegetation management activity, 

except as requested by the customer (e.g., for firewood or mulch) or where logistical constraints exist 

(e.g., steep slope with no vehicular access), is typically performed the same day. For example, where 

possible, all debris after pruning or removal is chipped with trailer chippers and hauled away from the 

work site. In some cases, debris is moved the following day due to the volume or is not removed at all 

due to logistical constraints. Where logistical constraints exist, SCE will work to mitigate the potential 

fuel risk by scattering the debris according to best practices or any existing fuel management plan 

applicable to the work site. Concerted efforts are made to rake up and dispose of green or freshly 

removed leaves, and work sites are left in a condition consistent with the condition prior to Vegetation 

Management activity.  
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Governing standards and electrical corporation standard operating procedures – Reference to the 

appropriate code and electrical corporation program/process. If any standard exceeds regulatory 

requirements, this must include reference to the basis document for the electrical corporation-

specific values. 

Reducing slash from Vegetation Management initiatives is a standard prudent practice conducted during 

Vegetation Management activities, as documented in UVM-02 and UVM-03. SCE requires its Vegetation 

Management contractors to include debris removal as part of their Statement of Work, with a few 

exceptions such as in remote forested areas where lopping and scattering debris approximately 100 feet 

from the road, subject to site conditions, is generally permitted.  

Updates to initiative - Changes to the initiative since the last WMP submission and a brief 

explanation as the why those change were made. Discuss any planned improvements or updates to 

the initiative and timeline for implementation. 

There have been no updates since the last WMP submission. 

8.2.3.3 Clearance 
In this subsection, the electrical corporation must provide an overview of clearance activities, including: 

• Clearances established in excess of the minimum clearances in Table 1 of GO 95 

• The bases for the clearances established 

8.2.3.3.1 Expanded Clearing (Clearances established in excess of the GO 95 minimum 
required clearances in Table 1 of GO 95 - for purposes of clarification SCE utilizes the 
GRCD as verification that an expanded clearance has been obtained) 

Utility Initiative Tracking ID: SCE seeks to achieve expanded clearances where feasible in HFRA as 

part of its Routine Line Clearing activities (Distribution Vegetation Management Plan (VM-7) and 

Transmission Vegetation Management Plan (VM-8)), and thus this activity does not have a separate 

tracking ID.  

Overview of initiative – Brief description of the initiative including the objective and the risk targeted 

by the initiative. 

SCE performs expanded line clearances to mitigate the risk of vegetation contact with energized 

conductors. For line voltages between 2.4 kV to 69 kV, vegetation can create a risk to SCE facilities when 

the vegetation is located in “grow‐in zones” (i.e., beneath or adjacent to the conductors), “blow‐in 

zones” (i.e., within general proximity to conductors where there exists the risk of vegetation being 

blown into conductors), and “fall‐in zones” (i.e., outside of the grow-in zone but within striking distance 

of conductors). For line voltages greater than 115 kV, SCE has a “wire‐zone” which is defined as the area 

directly beneath the conductors and includes the distance of the conductors at maximum sway 

condition. Vegetation within this zone has grow‐in and fall‐in potential, which creates risk to SCE 

equipment and facilities.  

SCE utilizes the Grid Resiliency Clearance Distance (GRCD) to verify whether an expanded clearance has 

been obtained. In HFRA, SCE strives to obtain expanded clearances of 12 feet for Distribution lines, and 

30 feet for Transmission lines. At a minimum, SCE’s Routine Line Clearing work within HFRA maintains at 
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least the required four feet clearance for Distribution lines and the required 10 feet clearance for 

Transmission lines for a full annual inspection cycle. Where GRCD has been achieved historically, SCE 

strives to maintain the expanded clearance thereafter. Additionally, within the wire‐zone, fast‐growing 

species are targeted for removal if the species has the capability to encroach into the wire zone.  

Over the last two years, SCE has worked to categorize the GRCD exemption status of trees in HFRA to 

support analysis and understanding of the total inventory available to achieve expanded clearances. 

Over the next three years, SCE seeks to improve the support and execution of expanded clearing by 

applying the TRI calculations to SCE’s high fire inventory and overlaying that data set with the GRCD 

exemption status from the 2022 annual cycle. SCE’s initial efforts will focus on highly challenged districts 

in high TRI ranking quadrants. 

The figure below depicts the various types of clearance to be achieved, with Regulation Clearance 

Distance (RCD) representing required distance per GO 95 and GRCD representing expanded clearing. 

 

Figure SCE 8-43 Clearance Descriptions210 

 

Figure 8-3 below shows the workflow for the remediation work, including trimming and removal, 

performed under Routine Line Clearing, HTMP and Dead and Dying Removal Program. 

 
210 RCD means Regulatory Clearance Distance, and is the minimum clearance required by regulation. CCD means 
Compliance Clearance Distance and is SCE’s minimum clearance standard which is 1.5 times the RCD. TCD means 
Trigger Clearance Distance. TCD is derived from CCD plus 3 feet and is the distance that triggers the maintenance 
activity. GRCD is the Grid Resiliency Clearance Distance, which aligns with the GO95 Rule 35, Appendix E 
recommended clearance.  
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Figure 8-3 Trim and Removal Workflow 
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In some instances, SCE may not achieve expanded clearances due to the factors noted in the table 

below.  

Table SCE 8-10 - Operational Factors 

Operational Factors Description 

Agency and environmental 

regulatory requirements  

Work in environmentally sensitive areas may be restricted in both 

scope and timing, or may require a lengthy permitting process, 

making timely expanded clearances infeasible. For more 

information, see the Environmental Compliance and Permitting in 

Section 5.4.5 

Crew equipment  Trees that may require the use of specialized equipment/needs 

(such as a crane or outage) to safely and adequately achieve the 

GRCD 

Customer denies GRCD Customer requests to not trim back “more” than in previous trim 

cycles. No authorization from property owners to clear beyond 

Regulation Clearance Distance (RCD) + 1-year’s growth. SCE takes 

appropriate and at times, extensive, steps to engage customers in 

these matters. 

PRC Exemption (Major 

Woody Stem) 

Trees that qualify for Cal. Code Regs. Tit. 14, § 1257 - exempt 

minimum clearance provisions 

Site 

condition/environmental 

factors 

Crew-identified conditions at time of work being performed which 

necessitate less than desired clearance (e.g., active wildlife nests or 

site construction). For more information, see the Environmental 

Compliance and Permitting in Section 5.4.5 

Tree condition  Indication that the tree could not be cleared back to the GRCD 

without a significant impact to the tree health and could ultimately 

worsen tree health and increased potential for future hazardous tree 

conditions 

UVM Exception (e.g., Oaks, 

Conifers, Historic, etc.) 

Trees known to have slower growth rates/risk profiles and have 

regional, local, or arboricultural requirements that prevent the 

GRCD from being achieved 
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Governing standards and electrical corporation standard operating procedures – Reference to the 

appropriate code and electrical corporation program/process. If any standard exceeds regulatory 

requirements, this must include reference to the basis document for the electrical corporation-

specific values. 

For expanded clearing, SCE strives to meet, when possible, the recommended clearances of GO 95 Rule 

35, Appendix E. 

These standards have been incorporated into SCE’s Transmission Vegetation Management Plan (TVMP) 

found in UVM-02 and Distribution Vegetation Management Plan (DVMP) found in UVM-03.  

Updates to initiative - Changes to the initiative since the last WMP submission and a brief explanation 

as the why those change were made. Discuss any planned improvements or updates to the initiative 

and timeline for implementation. 

Helisaw Pilot 

SCE has been exploring an alternative method of bulk tree trimming by utilizing helicopters to trim trees. 

This method would primarily be used on long spans of transmission ROW, where a high density of trees 

exists. The work is performed by suspending a large saw on a helicopter to trim trees as the helicopter 

directs it along the ROW, with the ground crew typically removing all debris. SCE is exploring costs and 

other benefits that might result from using this method of work. The new work method will only be 

utilized when the project is cost neutral or less than traditional ground maintenance.  

Improvements in GRCD Achievement Rate  

In 2019, SCE implemented expanded clearances, then known as Grid Resiliency Clearance Distance 

(GRCD), per the recommendation of GO 95 Rule 35 Appendix E. At present, SCE has an approximate 67% 

success rate in achieving GRCD. As part of SCE’s collaboration with an independent third-party, SCE is 

conducting an analysis related to GRCD achievement and will prioritize locations and specific steps to be 

taken based on the analysis results in an effort to increase the GRCD achievement rate, subject to the 

operational factors noted in Table SCE 8-10 above.  

As a first step, SCE overlaid its GRCD achievement rates to the TRI analysis rankings to prioritize the 

highest risk districts. SCE has been collecting GRCD deviation data for the past two years and will use 

that data to develop plans to address each district. SCE plans to deploy an engagement strategy for 

targeted geographic locations over the next two to three annual cycles to improve GRCD achievement 

rates, excluding the UVM excepted tree species (e.g., Oaks, Conifers, Historic) and the PRC exempted 

heavy woody stem species.  

 

8.2.3.3.2 Expanded Clearances for Legacy Facilities 
Utility Initiative Tracking ID: Expanded Clearances for Legacy Facilities, VM-3 

Overview of initiative – Brief description of the initiative including the objective and the risk 

targeted by the initiative 
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Legacy facilities comprise SCE’s generation assets located in Tier 2 or 3 in HFRA that have a risk of 

ignition and include high voltage facilities such as powerhouses, switchyards, and substations. These 

energized facilities may also be low voltage facilities or assets such as weather stations, valves, pull 

boxes or other electrified equipment.  

Many of SCE’s energized legacy facilities, including powerhouses and switchyards, are located in or near 

heavily forested areas. Electrical facilities in close proximity to vegetation face an increased risk of faults 

due to vegetation contact, and potential for those faults leading to an ignition. Therefore, this initiative 

seeks to reduce the risk of vegetation contact associated with these facilities.  

The compliance defensible space in accordance with PRC 4291 is 100 feet for occupied facilities and 30 

feet for unoccupied structures, respectively. In this initiative, SCE seeks to remove or clear additional 

vegetation using the standard remediation methods of trims, removals, and/or weed abatement to 

render the defensible space211 around a facility even more vegetation-free.  

In 2020, SCE completed an analysis of all sites to prioritize treatment based on HFRA tier and assessment 

findings. SCE’s analysis identified 156 legacy facilities in HFRA to be targeted for expanded clearances in 

the 2020-2022 WMP cycle. In 2020, all 156 sites were assessed, with SCE completing treatment of 62 of 

the highest risk locations. In 2021, SCE completed treatment of an additional 62 sites, with the 

remaining 32 sites treated in 2022.  

For the current WMP cycle, the scope of the expanded clearance program for legacy facilities is being 

increased to include an additional 95 legacy facilities. Due to resource constraints, these additional 95 

facilities, which represent lower risk than the original 156 sites, were not included in the 2020-2022 

cycle.  

However, the inclusion of these sites helps to further reduce wildfire risk. In the 2023-2025 cycle, the 

program will continue maintaining expanded clearance of 95 previously treated legacy facilities that 

have experienced vegetation re-growth. 

Governing standards and electrical corporation standard operating procedures – Reference to the 

appropriate code and electrical corporation program/process. If any standard exceeds regulatory 

requirements, this must include reference to the basis document for the electrical corporation-

specific values. 

PRC 4291 requires a landowner that owns a building in or adjoining a mountainous area, forest-covered 

lands, shrub covered lands, grass-covered lands, or land covered with flammable material to maintain a 

defensible space of 100 feet around an occupied building with more intense fuel reductions within 30 

feet around the structure. For unoccupied structures (e.g., gatehouse, gauging station, or intake 

structure),212 the defensible space required is 30 feet from the structure. 

 

 
211Defensible space comprises the area around a legacy facility which fire personnel can safely enter to defend a 
legacy facility from fires. 
212 SCE personnel and contractors may visit these structures (outbuildings) from time to time, but they would not 
occupy them for an extensive period of time. 



 

 

 
422 

 

SCE incorporates these standards in its procedures found in “SCE VM-3 Program Guide.” 

Updates to initiative - Changes to the initiative since the last WMP submission and a brief explanation 

as the why those change were made. Discuss any planned improvements or updates to the initiative 

and timeline for implementation 

SCE identified an additional 95 energized sites located in Tier 2 and Tier 3 of SCE’s HFRA for treatment in 

2023 through 2025, as well as re-treatment of 95 previously treated sites. See the above sub-section 

“Overview of Initiative” for more details. 

 

8.2.3.4 Fall-In Mitigation 
In this subsection, the electrical corporation must provide an overview of its actions taken to identify and 

remove or otherwise remediate trees that pose a high risk of failure or fracture that could potentially 

strike electrical equipment (e.g., danger trees or hazard trees). 

 

8.2.3.4.1 Hazard Tree Management Program (HTMP) 
Utility Initiative Tracking ID: VM-1 

Overview of initiative - Brief description of the initiative including the objective and the risk targeted 

by the initiative 

SCE’s HTMP is a wildfire mitigation program performed in SCE’s HFRA designed to reduce fall-in or 

blow-in risk to SCE’s electrical assets posed by green or live trees with specific conditions. Analysis 

of Tree Caused Circuit Ignition (TCCI) data revealed that a significant number of faults were caused 

by green trees “falling in” or branches, fronds, or other tree parts from green trees “blowing in” to 

SCE lines and equipment. These trees were typically outside of the compliance clearance zone.  

The purpose of an HTMP assessment is to identify trees that pose a risk to electric facilities based 

on the tree’s observed structural integrity and site conditions. Some visually healthy trees located 

beyond the required clearance distances can still pose a fall‐in risk, depending on the condition of 

the tree and other site‐specific factors. Branches or fronds can become dislodged from trees near 

electrical facilities, blow into the lines and equipment, and cause faults that can potentially initiate 

an ignition. As discussed in Section 8.2.2.2, SCE prioritizes locations within HFRA based on HFRA tier 

and density of vegetation surrounding SCE’s facilities. 

Please refer to Figure 8-3 in Section 8.2.3.3.1 for the workflow to the remediation process. 

Governing standards and electrical corporation standard operating procedures – Reference to the 

appropriate code and electrical corporation program/process. If any standard exceeds regulatory 

requirements, this must include reference to the basis document for the electrical corporation-

specific values. 

SCE’s standard operating procedures (SOP) for HTMP are documented in SCE’s Utility Vegetation 

Management (UVM) Program titled, UVM-04 “Hazard Tree Management Plan.” 
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Updates to initiative - Changes to the initiative since the last WMP submission and a brief explanation as 

the why those change were made. Discuss any planned improvements or updates to the initiative and 

timeline for implementation 

As discussed in Section 8.2.2.1 above, SCE will deploy a new centralized inspection schedule to 

consolidate the inspection process for Routine Line Clearing, HTMP and Dead and Dying Tree 

Removal Program. SCE anticipates more efficiency in the deployment of contractor resources to 

execute work because cross-program scope will generally be identified at the same time in one 

geographical area under the new consolidated inspection strategy. 

SCE has also made changes to the Tree Risk Calculator (TRC) and plans to utilize the new formula 

for Hazard Tree re-inspections beginning June 2023. A review of the TRC identified opportunity to 

align rated tree lean severity with direction of lean to better capture risk of vegetation strike to SCE 

assets. Previously, separation of lean from likelihood of impact could cause a severe lean to elevate 

the priority of a tree leaning away from SCE assets.  

 

8.2.3.4.2 Dead and Dying Tree Removal Program 
Utility Initiative Tracking ID: VM-4 

Overview of initiative - Brief description of the initiative including the objective and the risk 

targeted by the initiative 

The Dead & Dying Tree Removal program (formerly called the Drought Relief Initiative or DRI) was 

established as a result of the epidemic of dead and dying trees brought on by climate change and years 

of drought. Moreover, Resolution ESRB-4, GO 95 and PRC 4923 require that SCE mitigate the hazards 

posed by dead trees or those that are identified as significantly compromised.  

Dead and dying trees have a higher probability of failing, and if within striking distance of SCE lines and 

equipment, can cause fault conditions, sparks, and ignition. Under this program, SCE conducts patrols in 

HFRA to identify and remove dead, dying, or diseased trees affected by drought conditions and/or insect 

infestation. All trees that are identified within strike distance of SCE overhead facilities that are dead or 

expected to die within one year are prescribed for removal.  

Please refer to Figure 8-3 in Section 8.2.3.3.1 for the workflow to the remediation process. 

Governing standards and electrical corporation standard operating procedures – Reference to the 

appropriate code and electrical corporation program/process. If any standard exceeds regulatory 

requirements, this must include reference to the basis document for the electrical corporation-

specific values. 

SCE’s Dead and Dying Removal Tree Program is documented in SCE’s UVM procedure UVM-18, 

“Assessment and Removal of Dead and Dying Trees” which meets and/or exceeds the requirements 

established by GO 95, PRC 4923 and the CPUC Drought Resolution ESRB-4, dated June 12, 2014. 
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Updates to initiative - Changes to the initiative since the last WMP submission and a brief explanation 

as the why those change were made. Discuss any planned improvements or updates to the initiative 

and timeline for implementation 

As discussed in Section 8.2.2.1 above, SCE will deploy a new centralized inspection schedule to 

consolidate the inspection process for Routine Line Clearing, HTMP and Dead and Dying Tree 

Removal Program. SCE anticipates more efficiency in the deployment of contractor resources to 

execute work because cross-program scope will generally be identified at the same time in one 

geographical area under the new consolidated inspection strategy.  

 

8.2.3.5 Substation Defensible Space 
In this subsection, the electrical corporation must provide an overview of its actions taken to reduce 

ignition probability and wildfire consequence due to contact with substation equipment. 

 

8.2.3.5.1 Substation Inspection and Management 
Utility Initiative Tracking ID: 8.2.3.5.1 Substation Inspection and Management 

Overview of initiative – Brief description of the initiative including the objective and the risk targeted 

by the initiative 

SCE inspects vegetation around its substations for potential risks from encroachment or blow-in or fall-in 

hazards and manages vegetation around its substations by performing pruning, removal, and weed 

abatement. The primary risk to be mitigated is vegetation contact with energized conductors and 

equipment, as well as preventing fire damage to substations. 

Governing standards and electrical corporation standard operating procedures – Reference to the 

appropriate code and electrical corporation program/process. If any standard exceeds regulatory 

requirements, this must include reference to the basis document for the electrical corporation-

specific values. 

The governing standards for substation inspection and management is documented in CPUC GO 

174. SCE’s SOP for substation inspection and management is documented in SCE’s Substation 

Operations and Maintenance Policy and Procedures (SOM), SCE’s Electrical Design Standards Layout 06-

90-01. 

Updates to initiative - Changes to the initiative since the last WMP submission and a brief explanation 

as the why those change were made. Discuss any planned improvements or updates to the initiative 

and timeline for implementation 

There are no changes to this initiative since the last WMP submission. 
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8.2.3.6 High-Risk Species 
In this subsection, the electrical corporation must provide an overview of its actions, such as trimming, 

removal, and replacement, taken to reduce the ignition probability and wildfire consequence attributable 

to high-risk species of vegetation. 

Utility Initiative Tracking ID: SCE targets high-risk (which SCE refers to as “at-risk”) species through its 

HTMP (VM-1) initiative and/or Routine Line Clearing (VM-7 and VM-8) activities. 

Overview of initiative - Brief description of the initiative including the objective and the risk targeted 

by the initiative. 

SCE manages at‐risk species and implements clearances to reduce the probability of vegetation 

contacting electric facilities. Certain tree species, due to their characteristics, have the potential to cause 

“grow‐in”, “blow‐in”, or “fall-in” incidents that could lead to an outage or an ignition. Accordingly, SCE 

takes steps to mitigate the risk of at‐risk species coming into contact with energized conductors.  

SCE considers other factors, but primarily focuses on tree growth rates, to identify at‐risk tree species. 

SCE has identified tree inventory species within three growth rate categories (fast, medium, slow). In 

addition, SCE has documented the list of species contained in SCE’s service area that have historically 

caused problems such as Tree Caused Circuit Interruptions (TCCI). Some of the risk attributes associated 

with these species include, but are not limited to: being prone to trunk failure, branch failure, limb sway 

during windy conditions, frond drop, root failure, and tree flammability.  

SCE’s tree species inventory list with growth rates and risk characteristics has been integrated into SCE’s 

probability of ignition (POI) model that informs the TRI. The TRI is used to develop the inspection scope 

and frequency for HTMP, as discussed further in Section 8.2.2.2 . 

SCE’s vegetation crews are knowledgeable about both tree growth rates and tree risk attributes. Line 

clearing crews are instructed to factor risk attributes into the decision‐making process when 

determining the right tree prescriptions, to ensure compliance clearances are maintained, or when 

determining if a tree removal is warranted. Additionally, all fast‐growing species in grow‐in zones are 

targeted for removal, if possible, when the species has the capacity to encroach into the clearance 

distance. When practical, SCE removes immature vegetation in the drop‐in zone (e.g., overhangs) within 

HFRA and removes or makes safe palms that have the potential to dislodge fronds.  

Due to a palm’s fast growth rate, palms drive a significant amount of off-cycle trims and emergency 

work required to prevent circuit interruptions and other safety risks. Palms make up approximately 6 

percent of SCE’s overall inventory but are responsible for almost 45 percent of TCCIs. Trimming a palm 

also poses worker safety risks. Approximately 45% of palm inventory requires climbing the tree to trim 

it. To further mitigate public and worker safety risks associated with trimming palm trees, palms near 

lines are typically targeted for removal.  

In 2021, SCE implemented its palm removal program to help mitigate the risk of vegetation‐ related 

ignitions and faults caused by palms. This program deployed resources to seek removal of palms based 

on specific risk criteria. Depending on their proximity to electrical facilities, these palms may pose 

significant operational challenges, which include: (1) the palm is a major driver of emergent work and 

outages (e.g., palm fronds drop onto primary wire); (2) the palm represents a wildfire threat, as dead 



 

 

 
426 

 

palm fronds are highly flammable and are easily blown long distances by winds; and (3) the palm is fast‐

growing (upwards) and may require multiple trims per year to maintain compliance.  

Since 2021, SCE has removed over 20,000 palm trees posing potential blow-in or grow-in hazards, and 

currently has an inventory of approximately 95,000 palms remaining. SCE will continue applying criteria 

to determine when a palm should be targeted for removal. SCE will also continue to monitor both 

removal rates and ignition/fault data to determine if additional efforts are warranted.  

Governing standards and electrical corporation standard operating procedures – Reference to the 

appropriate code and electrical corporation program/process. If any standard exceeds regulatory 

requirements, this must include reference to the basis document for the electrical corporation-

specific values. 

SCE’s standard operating procedures for at-risk species are documented in SCE’s UMV-09, which 

provides information on at-risk species and subsequent remediation.  

Updates to initiative - Changes to the initiative since the last WMP submission and a brief explanation 

as the why those change were made. Discuss any planned improvements or updates to the initiative 

and timeline for implementation. 

There are no changes to this initiative since the last WMP submission. 

 

8.2.3.7 Fire-Resilient Right-of-Ways 
In this subsection, the electrical corporation must provide an overview of its actions taken to promote 

vegetation communities that are sustainable, fire-resilient, and compatible with the use of the land as an 

electrical corporation right-of-way. It must also provide an overview of its actions to control vegetation 

that is incompatible with electrical equipment and with the use of the land as an electrical corporation 

right-of-way. This may include, but is not limited to, the following activities: the strategic use of 

herbicides, growth regulators, or other chemical controls; tree-replacement programs; promotion of 

native shrubs; prescribed fire; or fuel treatment activities not covered by another initiative. 

Utility Initiative Tracking ID: 8.2.3.7 

Overview of initiative – Brief description of the initiative including the objective and the risk targeted 

by the initiative. 

SCE’s Fuel Management Program demonstrates SCE’s commitment to wildfire safety through active 

management of Rights-of-Way (ROW) and reduction of hazardous fuel loading on the landscape that is 

not captured by routine VM operations. The goal of SCE’s Fuel Management Program is to proactively 

remove vegetation, typically with mechanized equipment, under transmission and distribution 

conductors, in areas beyond the scope of Routine Line Clearance. An added benefit of this initiative is 

the creation of wildfire fuel breaks and increased buffer protection for conductor infrastructure. 

Additionally, SCE currently manages several pilot programs, that if successful and subject to an 

assessment of constraints and feasibility, may be incorporated into this initiative in future years. Several 

of these pilot programs have been implemented in conjunction with environmentally approved 

Integrated Vegetation Management (IVM) practices. SCE focuses its IVM programs in mountainous 
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service area due to the high inventory counts, frequency of maintenance, and the potential impact from 

wildfires and hazardous trees.  

SCE’s pilot programs related to this initiative include the use of herbicides, hydroseeding, goat grazing, 

the use of tree growth regulators (TGRs), and the ROW Low Growth program.  

• For the herbicide program, SCE is piloting the use of herbicides for pre- and post-emergent 

applications. The former works well for sites where re-growth of fast and/or invasive woody 

stem species is undesirable while the latter is useful for combatting invasive species.  

• Hydroseeding involves the application of seeds, mulch, water, and additional components and is 

designed to develop a desired plant community of beneficial, slow-growing vegetation. 

• Goat grazing allows SCE to target specific plant species while minimizing ground disturbance and 

provides a more cost-effective approach to brush mitigation. Also, SCE is looking to partner with 

the USFS to develop a plan for fuel management by goat grazing across several forests, where 

steep terrain and limited access make it challenging for traditional tree crews to navigate.  

• The TGR pilot is testing the viability of TGR technology in which trees are treated with a growth 

slowing compound that inhibits cell elongation. The compound is injected into the soil at the 

base of a tree, and is gradually absorbed by the tree, resulting in slower outward growth rates 

for several years. Slower growth rates have the potential to extend trim cycles and/or reduce 

the frequency of visits.  

• Finally, the ROW Low Growth program seeks to employ the use of pre-emergent and post-

emergent herbicide on certain parcels where feasible to eliminate all vegetation within 

Transmission ROWs and fee owned parcels. If successful, these treatments would reduce the 

need for brushing crews to manually clear the vegetation, thereby saving time, cost, and 

reducing safety risks. 

Governing standards and electrical corporation standard operating procedures – Reference to the 

appropriate code and electrical corporation program/process. If any standard exceeds regulatory 

requirements, this must include reference to the basis document for the electrical corporation-

specific values. 

SCE’s standard operating procedures for IVM are documented in UVM-05, “Utility Vegetation 

Management Integrated Vegetation Management Plan (IVMP)” & UVM-08 “Utility Vegetation 

Management Managing Vegetation Threats.” 

Updates to initiative - Changes to the initiative since the last WMP submission and a brief explanation 

as the why those change were made. Discuss any planned improvements or updates to the initiative 

and timeline for implementation. 

In 2023, SCE will continue the development and implementation of IVM practices described above with 

the goal of evaluating environmentally sound and cost‐effective means to promote desirable, stable, 

low‐growing vegetation that is resistant to undesirable tree species. The use of these methods may  
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provide long‐term cost efficiencies and reduce the risk of outages and fires while improving wildlife 

habitat. SCE intends to consult with agencies before expanding or rolling out the various pilot programs 

as a broader strategy. 

Emergency Response Vegetation Management 

In this subsection, the electrical corporation must provide an overview of the following emergency 

response vegetation management activities: 

• Activities based on weather conditions: 

o Planning and execution of vegetation management activities, such as trimming or 

removal, executed based on and in advance of a Red Flag Warning or other weather 

condition forecast that indicates an elevated fire threat in terms of ignition probability 

and wildfire potential. 

• Post-fire service restoration: 

o Vegetation management activities during post-fire service restoration, including, but 

not limited to, activities or protocols that differentiate post-fire vegetation 

management from programs described in other WMP initiatives; supporting 

documentation for the tool and/or standard the electrical corporation uses to assess 

the risk presented by vegetation after a fire; and how the electrical corporation includes 

fire-specific damage attributes in its assessment tool/standard. The description of such 

activities must differentiate between those emergency actions initiated to restore 

power while active fire suppression is ongoing and actions that occur following active 

fire suppression during the post-fire suppression repair and rehabilitation phases of fire 

protection operations. 

 

8.2.3.8 Emergency Response Vegetation Management 
Utility Initiative Tracking ID: 8.2.3.8.1 

SCE conducts this activity within its inspection and line clearing programs and therefore, relates to 

VM-7 and VM-8. 

Overview of initiative – Brief description of the initiative including the objective and the risk targeted 

by the initiative 

As part of mitigating increased wildfire risk, SCE performs incremental vegetation inspections and 

remediations in certain locations within its HFRA during the fire season based on weather conditions 

and other factors. This initiative is distinct from emergent work that may arise leading to P1 and/or P2 

work orders, as described in more detail in Section 8.2.6. 

For this activity, SCE targets locations that experience increased wildfire risk conditions, such as elevated 

dry fuel levels, known as Areas of Concern (AOC). These AOCs are identified by a combination of factors  
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such as age of the fuels, current and forecasted state of fuel moisture, and the area’s subjectivity to fire 

during periods of high wind, high temperatures and low humidity. The AOCs are prioritized by risk 

ranking.  

Weather conditions such as high wind or extended heat during periods of low fuel moisture have 

greater potential to generate significant fire events if an ignition occurs. In 2020, SCE’s Fire Science team 

identified 17 AOCs in its HFRA, which are areas that pose increased fuel‐driven and wind‐driven fire risk 

primarily due to elevated dry fuel levels. This threat can be magnified during periods of high wind, high 

temperatures and low humidity, as forecasts predicted for Fall 2020 in Southern California. The 

methodology used to identify the AOCs was based on several factors, including fire history, weather 

conditions, fuel type, exposure to wind, and egress, among others. In 2021, SCE improved its AOC 

inspections by implementing both a Summer and a Fall AOC program. The Summer AOC effort identified 

12 areas where there was risk of a fuel-driven fire, five of which were identified as significant risk and 

were the focus of additional inspections. The 2021 Fall AOC effort was very similar to the 2020 AOC 

exercise, and indeed many of the same areas were identified (11 areas). The identified AOCs will 

continue to be a part of SCE’s wildfire strategy with similar areas consistently targeted for inspection 

unless a significant event or weather condition adjusts the makeup of the AOCs.  

Additionally, SCE modifies its Vegetation Management activities during red flag warning (RFW) periods 

to help mitigate potential risks. For example, SCE will pause non‐emergency work in HFRA (e.g., use of 

chainsaws) that has the potential to cause sparks, and instead work in non‐HFRA areas. For any PSPS 

events during high fire risk days, Vegetation Management crews are on standby to mitigate any 

vegetation‐related ignition risks identified during PSPS pre‐ or post‐patrols.  

Governing standards and electrical corporation standard operating procedures – Reference to the 

appropriate code and electrical corporation program/process. If any standard exceeds regulatory 

requirements, this must include reference to the basis document for the electrical corporation-

specific values. 

SCE’s standard operating procedures related to this initiative are documented in “Vegetation 

Management Operations Incident Management Team (IMT) Storm Manual.” 

Updates to initiative - Changes to the initiative since the last WMP submission and a brief explanation 

as the why those change were made. Discuss any planned improvements or updates to the initiative 

and timeline for implementation 

Currently, there are no changes to this initiative since the last WMP submission. 

 

8.2.3.8.1 Emergency Response Vegetation Management Post-Fire 
Utility Initiative Tracking ID: 8.2.3.8.1.1 

SCE performs post-fire Vegetation Management activities as a response to fires that occur 

unexpectedly and not as a planned fire mitigation initiative with forecasted scope. 

Overview of initiative – Brief description of the initiative including the objective and the risk targeted 

by the initiative 
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SCE conducts post-fire remediation efforts to remove trees that have become hazards due to fire 

damage and address resulting debris. Trees can become hazards as a result of recent fire damage and be 

at risk of falling into SCE facilities and infrastructure. 

For example, in response to 2020’s Creek Fire events, SCE identified trees that had become hazards and 

conducted requisite removals. Similarly, in 2021, SCE responded to the French fire, and performed 

mitigation work to identify hazard trees and remove them.  

Governing standards and electrical corporation standard operating procedures – Reference to the 

appropriate code and electrical corporation program/process. If any standard exceeds regulatory 

requirements, this must include reference to the basis document for the electrical corporation-

specific values. 

In 2021, SCE began developing internal standard practices for post-fire remediation work. This involved 

integrating SCE’s Vegetation Management documentation processes with those of SCE’s Incident 

Management Team (IMT) related to restoration work. This allows for an integrated approach to post-fire 

Vegetation Management work as part of SCE’s overall restoration efforts. Because this Vegetation 

Management work is critical to helping ensure the safety and reliability of the electric system, and the 

health and safety of our workers and our customers, and because it is often necessary to clear 

vegetation from roads, ROWs, and properties prior to other restoration work beginning, SCE works 

expeditiously to remediate identified Vegetation Management issues post-fire. Delaying restoration 

efforts until routine work is scheduled is not practical and could result in increased risks of tree failure. 

SCE relies on the professional judgment of its ISA certified arborist employees and qualified contractor 

inspectors to determine whether a tree has the potential to live and/or presents a high enough risk to 

utility infrastructure to warrant trimming or removal. This is especially important in environmentally 

sensitive areas, such as waterways and areas where protected wildlife live.  

Updates to initiative - Changes to the initiative since the last WMP submission and a brief explanation 

as the why those change were made. Discuss any planned improvements or updates to the initiative 

and timeline for implementation. 

There have been no updates to this initiative since the last WMP filing. 

 

8.2.4 Vegetation Management Enterprise System (Arbora) 
In this section, the electrical corporation must provide an overview of inputs to, operation of, and 

support for a centralized vegetation management enterprise system updated based upon inspection 

results and management activities such as trimming and removal of vegetation. This overview must 

include discussion of: 

• The electrical corporation’s vegetation inventory and condition database(s). 

Throughout 2023, SCE will transition from legacy work management systems to the Arbora system. 

Multiple databases will be utilized for work execution during this transition period. As a mitigation 

effort, SCE plans to leverage a data warehouse to house these databases for consolidated work tracking 

and reporting. In 2024 and beyond, all VM programs are eventually planned for integration with Arbora. 
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Transitioning all VM programs to Arbora will help optimize day-to-day operations and improve data 

accuracy. 

The legacy database used for Routine Vegetation Management was based on Esri native/off-the-shelf 

tools, mostly referred to as Survey123, which is a cloud-based application that houses SCE’s tree related 

inventory and related inspections. These tools were deployed to field users in 2019 to replace the paper-

based inspection form previously used to collect tree-related information.  

Since 2018, HTMP and the Dead and Dying Tree Program have maintained inspection and mitigation 

inventory in Fulcrum, another cloud-based application. Field personnel use the Fulcrum application to 

enter tree risk assessment data captured from ISA Arborists’ Level 2 assessments and execute the 

resulting mitigations. This data includes tree characteristics and location information.  

Arbora, a Salesforce-based platform, is being developed to integrate programs from Survey123 and 

Fulcrum into a single work management system. SCE began integrating HTMP and the Dead and Dying 

Tree Program inventory data into Arbora in 2022 and will incorporate Routine VM inspection data in 

2023. Field personnel will leverage mobile applications for mapping and data collection. 

These tools are all adapted to either iOS (Apple-based iPad) or Android (Google-based tablets) platforms 

for easy field use. SCE provides iPads to inspection personnel as the preferred data collection tool. Use 

of electronic devices eliminates time-consuming and manual data entry and scanning of the paper-

based forms.  

• Describe the electrical corporation’s internal documentation of its database(s) - IT 

All current solutions are cloud-based platforms (Esri, Amazon Web Services, Salesforce). SCE maintains 

an in-house database as the system of record, and system support comprises both in-house and 

contract services. Our future planned work management system, Arbora, a Salesforce software-as-a-

service, includes Salesforce’s standards for backup and recovery processes. 

The Arbora application solution design, including the data model, data schema, and all other database 

design aspects, are documented in the Solution Architecture Document for the application. 

Functionally, SCE provides user job aids and training materials for users on how to enter data into field 

forms.  

• Integration with systems in other lines of business. 

The primary systems that Arbora integrates with are SAP and cGIS (consolidated geographic information 

system). All integrations are documented in the Solution Architecture Document for the Arbora 

application.  

SCE is currently integrating Arbora with other systems, primarily for purposes related to Vegetation 

Management reporting. SCE is integrating Arbora with Snowflake, which SCE plans to use for operational 

reporting. Snowflake allows for a greater degree of reporting for Arbora along with legacy data from 

previous work management systems. Daily database archiving of Arbora data will be stored in 

Snowflake. With vastly different databases and system architectures, migrating historic data from 
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system to system is not practical. This streamlined reporting via a single source of data provides an 

overarching business advantage in reporting current and historic data.  

• Integration with the auditing system(s) (see Section 8.2.5, “Quality Assurance and Quality Control”). 

QA/QC is currently performed within Survey123 and Fulcrum applications and will be performed in 

Arbora once programs are fully transitioned. SCE will continue to work within these work management 

systems to perform all necessary QC functions. 

Describe internal procedures for updating the enterprise system including database(s) and any planned 

updates. 

SCE is utilizing Salesforce as well as two Salesforce partner products, Youreka (for mobile forms) and 

Lemur (for mobile maps), as the core technology components of Arbora. The vendors for these products 

are responsible for updating their respective systems, including internal databases, on a regular basis 

(typically 3-4 times a year). When these updates are available, SCE loads this new code into the test 

environment and validate the functionality end-to-end with regression and user acceptance testing to 

help ensure everything works as expected in the production environment. Any bugs found are 

communicated back to the vendor to be fixed and retested. Once the testing is completed and passed, 

SCE migrates the new functionality to the production environment. For any custom developed 

functionality for the solution, SCE uses an agile development process with a standard monthly release 

schedule. This process also includes quality assurance testing, regression testing, and user acceptance 

testing before new functionality is moved into the production environment. 

Any changes to the initiative since the last WMP submission and a brief explanation as to why those 

changes were made. Include any planned improvements or updates to the initiative and the timeline for 

implementation. 

SCE implemented Arbora for HTMP and the Dead and Dying Tree program in June 2022 and for Routine 

Line Clearing in December 2022. As with other large system implementations, SCE will continue to 

monitor performance, and as applicable, run legacy systems in parallel. A data cutover comprising 

remaining open work from legacy systems is expected to occur in 2023. Existing work created in those 

systems will be “worked down” while Arbora ramps up with new work generation. Emergent li ne 

clearing work that is not part of routine maintenance cycles will be enabled by year-end 2023. SCE plans 

to enable Arbora for additional VM maintenance programs in 2024. 

 

8.2.5 Quality Assurance and Quality Control 
In this section, the electrical corporation must provide an outline of its quality assurance and quality 

control (QA/QC) activities for vegetation management. This overview must include: 

• Reference to procedures documenting QA/QC activities. 

VM QA/QC activities are addressed in procedure UVM-07, “Post Work Verification and UVM Program 

Oversight.”213  

 
213 This procedure is included as a supporting document at https://www.sce.com/safety/wild-fire-mitigation. 

https://www.sce.com/safety/wild-fire-mitigation
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• How the sample sizes are determined and how the electrical corporation ensures the 

samples are representative. 

For Distribution line clearing, VM QC sampling is performed on a circuit mile basis. SCE uses a 

combination of risk-based (through its TRI risk model) and judgmental sampling214 for this activity and 

applies varying Confidence Levels (CL) and Confidence Intervals (CI). First, sampling is performed using  

SCE’s TRI risk model which identifies four specific risk categories: A, B, C and D, with A being the highest 

risk tranche. The table below identifies the four risk categories and planned circuit miles to be inspected. 

100% of Category A High Fire Risk miles will inspected, when practical, and miles within Category B, C & 

D will be inspected using a Confidence Level / Confidence Interval of 99/3%. 

Table SCE 8-11 – Distribution Circuit Mile Inspections 

 

With these risk-informed sampling volumes established, SCE then performs judgmental sampling to 

determine which miles to inspect. Judgmental sampling is performed in lieu of random sampling 

because VM QC is required to verify that work performed by all VM inspection and trimming contractors 

meets SCE and regulatory compliance requirements. This allows for an appropriate balance of QC 

inspections across the contractors that perform work. 

For Transmission line clearing activities, sampling is performed on a circuit mile basis. Sampling for 

Transmission miles is performed using judgmental sampling and a CL/CI of 99/5%. Section 4.4 in UVM-07 

provides the sampling strategy in more detail.  

For VM’s Hazard Tree and Dead and Dying Tree programs, 100% QC is performed to verify the 

remediation was performed. Additionally, for SCE’s Hazard Tree program, independent QC tree 

assessments are performed to provide assurance the assessments performed by the Hazard Tree 

assessments are accurate. QC typically samples assessments that had a risk score of between 35 to 49 

(the typical threshold where mitigation was not required) providing added assurance the trees requiring 

mitigation were not missed. QC sampling for the independent risk assessments is performed using a 

CL/CI of 99/2%. 

Additionally, for Structure Brushing, in 2023 QC inspectors will focus structure brushing QC on 

Distribution structures subject to Public Resource Code 4292. The intent of the QC will be to confirm: (1) 

 
214 Judgmental sampling is a type of non-random sample that is selected based on the opinion of an expert. Results 
obtained from a judgment sample are subject to some degree of bias, due to the frame and population not being 
identical. 
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Structures brushed have met the requirements of PRC 4292, and: (2) reasonable assurance that 

structures are maintaining clearance requirements during the declared fire season. QC will target to 

inspect PRC 4292 Distribution Structures using a CL/CI of 99/2%, approximately 330 structures monthly. 

• Who performs QA/QC (internal or external, is there a dedicated team, etc.). 

QC is performed by a dedicated external contractor for all of SCE’s VM programs, including Routine Line 

Clearing, Hazard Tree, Dead and Dying Trees, and Structure Brushing. However, selection and 

assignment of the QC work is performed by SCE internal compliance personnel. QC work is typically 

assigned 60 days after work completion. 

• Qualifications of the auditors. 

SCE interprets “auditors” to be the resources that perform QC, the function described in this section. QC 

personnel for HTMP, Dead and Dying Tree Removal, Routine Line Clearing for both Transmission and 

Distribution, and Structure Brushing are ISA Certified Arborists with utility vegetation management 

experience. QC inspectors that are not ISA certified but have utility vegetation experience may also be 

used but are required to obtain ISA certification within twelve-months of being hired. 

• Documentation of findings and how the lessons learned from those findings are 

incorporated into trainings and/or procedures. 

QC findings are tabulated using a dashboard system that identifies conformance rate and specific 

locations where work is performed and by the specific contractor. Monthly reports are generated 

documenting the results of the QC inspections in addition to monthly performance review meetings 

where performance in general is discussed. Contractors not meeting internal quality requirements 

(Acceptable Quality Level) may be placed on a corrective action plan if repeat performance issues are 

identified. The QC inspection, review and reporting process provides a continuous learning 

environment. 

• Any changes to the procedures since the last WMP submission and a brief explanation 

as to why those changes were made. Include any planned improvements or updates to 

the initiative and the timeline for implementation. 

SCE is reviewing the current oversight strategy for post-work verification performed by SCE senior 

specialists and will be increasing the volume and type of inspections performed for Routine Line 

Clearing. The changes will include additional oversight of Pre-inspection and Trimming activities and will 

be implemented in Q2 2023. 

• Tabular information: 

o Sample sizes 

o Type of QA/QC performed (e.g., desktop or field) 

o Resulting pass rates, starting in 2022 

o Yearly target pass rate for the 2023-2025 Base WMP cycle Table 8-18 provides 

an example of the appropriate level of detail. 
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Table 8-18- Vegetation Management QA/QC Program 

Activity Being 

Audited 

Sample Size Type of 

Audit 

Audit Results 

2022 

Yearly Target Pass Rate 

for 2023-2025 

Distribution 

Vegetation 

Management 

Plan 

SCE’s Tree Risk Index (TRI) 
risk model is applied to 
sampling for Distribution 
circuits and was developed 
using outputs from SCE’s 
Wildfire Risk Reduction 
Model (WRRM), historic Tree 
Caused Circuit Interruption 
(TCCI) data and other VM 
inventory data. The TRI risk 
model identifies four risk 
categories A, B, C & D, with 
category A being the highest 
risk. Sampling is performed 
using the following 
Confidence Level 
(CL)/Confidence Interval (CI) 
levels. UVM-07, Section 4.4 
provides the sampling 
strategy in more detail. 

Field RCD:210 
99.56% 

CCD:210 
97.80% 

RCD Target Pass Rate is 
100% 

CCD Target Pass Rate is 
95% 

Transmission 

Vegetation 

Management 

Plan 

Sampling for Transmission 
miles is performed using a 
CL/CI of 99/5%. UVM-07, 
Section 4.4 provides the 
sampling strategy in more 
detail. 

Field RCD: 99.74% 

CCD: 99.28% 

RCD Target Pass Rate is 
100% 

CCD Target Pass Rate is 
95% 

Dead & Dying 

Tree Removal 

100% verification of 
remediation 

Field 
>99.5%  

100% remediation 

HTMP 100% verification of 
remediation 

Field 
>99.5%  

100% remediation 

 

8.2.6 Open Work Orders 
In this section, the electrical corporation must provide an overview of the procedures it uses to manage 

its open work orders resulting from vegetation management inspections that prescribe vegetation 

management activities. This overview must include a brief narrative that provides: 

• Reference to procedures documenting the work order process. 
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Work order-related procedures are included in the standard operating procedures for each program and 

the overall vegetation management program.  

• UVM Program Governance, reflected in UVM-01, “Utility Vegetation Management 

Program Manual.”  

• Transmission Vegetation Management Plan (TVMP), reflected in UVM-02, “Utility 

Vegetation Management Transmission Vegetation Management Plan (TVMP)” and 

UVM-08 “Utility Vegetation Management Managing Vegetation Threats”.  

• Distribution Vegetation Management Plan (DVMP), reflected in UVM-03, “Utility 

Vegetation Management Distribution Vegetation Management Plan (DVMP)” and 

UVM-08 “Utility Vegetation Management Managing Vegetation Threats”.  

• Integrated Vegetation Management Plan (IVMP), reflected in UVM-05, “Utility 

Vegetation Management Integrated Vegetation Management Plan (IVMP)” & UVM-08 

“Utility Vegetation Management Managing Vegetation Threats”.  

• Hazard Tree Management Plan (HTMP), reflected in UVM-04, “Utility Vegetation 

Management Hazard Tree Management Plan (HTMP)”. & UVM-08 “Utility Vegetation 

Management Managing Vegetation Threats”.  

• A description of how work orders are prioritized based on risk. 

SCE prioritizes and endeavors to complete work orders within certain time frames based on the risk 

posed by observed conditions. First, SCE categorizes vegetation work orders between Priority 1 (P1) and 

Priority 2 (P2).  

The conditions below are situations that most likely would trigger a P1 work order: 

• Any observed tree, or parts thereof, that is expected to imminently fail and contact electric 

facilities 

• Any observed vegetation condition where it appears that contact has occurred with primary 

electric facilities  

• Any observed vegetation condition where it appears that strain or abrasion has occurred with 

secondary bare open wire 

• Specific to HTMP and Dead and Dying Tree Removal, any observed tree, where failure of the 

tree and contact with the conductors is highly probable to occur in a high-wind events  

• Any observed tree, or parts thereof, where vegetation contact or arcing with bare-wire 

conductors is highly probable to occur in a high-wind or modeled maximum load event due to 

vegetation proximity to power lines 

The conditions below are situations that most likely would trigger a P2 work order: 

•  Any observed tree, or parts thereof, that is not a P1 condition and is currently stable but the 

likelihood of failure and/or contact with primary electric facilities is plausible but not imminent 
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• Any observed vegetation condition, that is not a P1 condition and is currently stable but where it 

appears that vegetation may cause a failure of electric facilities (i.e., a condition that changes 

pole loading conditions such as excessive strain on a down guy or communication wires) 

• Any observed tree, or parts thereof, that is not a P1 condition but is within the Trigger Clearance 

Distance (TCD), Compliance Clearance Distance (CCD), or Regulatory Clearance Distance 

(RCD)215 (including strain or abrasion at the secondary level that is not a P1 condition) 

• Any Vegetation with an HTMP Risk score resulting in a P2 mitigation (typically a risk score 50–

100 using the Tree Risk Calculator) 

SCE then endeavors to remediate according to the following time frames: 

For P1 Work Orders 

• SCE endeavors to remediate P1s where there is vegetation contact or evidence of contact (e.g., 

scarring or burn marks) within 24 hours. 

• SCE endeavors to remediate P1s in HFRA only, where vegetation is within approximately 18 

inches of energized equipment and thus an imminent threat, but there is no evidence of actual 

contact (e.g., scarring or scorch marks) within 72 hours. 

For P2 Work Orders 

• SCE endeavors to remediate P2s when vegetation is closer than the regulatory required distance 

(e.g., four feet) but beyond 18 inches within 30 days. 

• For all other P2s related to Routine Line Clearing, SCE endeavors to remediate them within 90 

days, unless there is a limited timeframe triggered by permitting requirements or customer 

requests. Currently SCE addresses these based on a first-in/first-out methodology, but starting 

in 2023 SCE anticipates utilizing a new risk calculation accounting for factors such as species 

growth rate, days elapsed since identification of work, TRI identification, and the clearance 

distance at time of inspection. These combined factors will provide a better depiction of 

overdue work risk based on the data collected in the field. 

• For P2s related to HTMP and the Dead and Dying Tree Removal Program, SCE endeavors to 

address them within 180 days. Currently SCE addresses these based on a first-in/first-out 

methodology, but starting in 2023 SCE anticipates utilizing Tree Risk Calculator scores to help 

prioritize P2 work orders based on the various conditions that the score incorporates, such as 

root defects, cracks, rot, pest infestations, lean, height, and fire impact. 

 

 
215 See UVM-03 Distribution Vegetation Management Plan (DVMP) in Supporting Docs. RCD means Regulatory 
Clearance Distance, and is the minimum clearance required by regulation. CCD means Compliance Clearance 
Distance and is SCE’s minimum clearance standard which is 1.5 times the RCD. TCD means Trigger Clearance 
Distance. TCD is derived from CCD plus 3 feet and is the distance that triggers the maintenance activity. GRCD is 
the Grid Resiliency Clearance Distance, which aligns with the GO95 Rule 35, Appendix E recommended clearance. 
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• A description of the plan for eliminating work order backlogs (i.e., open work orders that have 

passed remediation deadlines), if applicable. 

SCE is working diligently to address work order backlogs. These backlogs can form for several reasons, 

including environmental regulatory requirements and permitting, contractor performance, and other 

factors. In Section 5.4.5, SCE outlines the steps it is taking to address environmental related backlogs. 

Further, SCE has implemented process improvements for monitoring contractor progress against plan, 

and grouping and prioritizing work. Additionally, SCE’s continued progress on developing a single work 

order system will improve efficiency for contractor assignment and data input. Finally, SCE has 

implemented more robust reporting to improve the monitoring of work order completion progress.  

To mitigate the risk of an overdue vegetation work order becoming a fire risk, SCE monitors overdue 

work orders related to Routine Line Clearing that involve vegetation breaching the required compliance 

distance from SCE’s lines by revisiting them every 30 days to help ensure they do not become imminent 

threats. 

 

• A discussion of trends with respect to open work orders.  

 

SCE’s open work order history shows a reduction of 22% when comparing the average of total open 

work orders at year-end for 2019 through 2021 to the year-end count of open work orders in 2022. 

Additionally, in the last four years, SCE has maintained a 55-day average turnaround time for all 

generated work not impacted by environmental constraints. For environmentally constrained work, 

SCE’s work orders have been completed in an average turnaround time of 110 days. The longer duration 

is generally a result of the high level of coordination required with various entities and stakeholders. 

Additionally, it should be noted that the environmentally impacted tree inventory has increased from 

13% in 2019 to 36% in 2022, a significant factor underlying SCE’s open work order counts. 

 

In addition, each electrical corporation must: 

 

• Graph open work orders over time as reported in the QDRs (Table 2, metrics 7.a and 7.b). 
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The figure below shows the count of open work orders for Vegetation Management for 2020 through 

2022, as of each quarter-end, and as reflected in SCE’s QDR Table 2 for metric 6a.  

 
Figure SCE 8-44 Volume of Open Work Orders 

 
 

The figure below shows the count of past due work orders for Vegetation Management for 2020 

through 2022, as of each quarter-end, and as reflected in SCE’s QDR Table 2 for metric 6b. SCE defines 

“past due work orders” as those work orders that have exceeded internal targets of 30 days for work 

where the existing clearance is less than the Regulatory Clearance Distance (RCD) and for 90 days where 

the existing clearance is between the RCD and the Trigger Clearance Distance (TCD).  

 

Figure SCE 8-45 Volume of Past Due Work Orders 

  
Note: In 2019, SCE began building its capabilities to capture data related to past due work orders. Due to 

the time lag required to render a work order “past due,” first quarter of 2020 shows a low volume, with 

a steady increase throughout the year.  

0

10,000

20,000

30,000

40,000

50,000

60,000

70,000

80,000



 

 

 
440 

 

In 2021, SCE experienced a higher level of both open and past due work orders as a result of an increase 

in mitigation work requiring environmental review and the shifting of work resulting from safety stand-

downs for two contractors. 

• Provide an aging report for work orders past due (Table 8-19 provides an example). 

Table 8-19: Number of Past Due Vegetation Management Work Orders Categorized by Age 

Table 8-19 - Routine Line Clearing as of 12/31/2022 (1) 

HTFD Area 0-30 Days 31-90 Days 91-180 Days 181+ Days Total 

Non-HFTD 4,592 2,582 1,962 2,113 11,249 

HFTD Tier 2 2,049 1,512 1,661 6,522 11,744 

HFTD Tier 3 
2,107 7,545 1,988 6,284 17,924 

Note: The majority of the past due open work orders comprise P2 work orders. 

 

 

Hazard Tree (HTMP/DRI) as of 12/31/2022 

HTFD Area 0-30 Days 31-90 Days 91-180 Days 181+ Days Total 

Non-HFTD 7 30 18 192 247 

HFTD Tier 2 57 423 291 2,328 3,099 

HFTD Tier 3 0 14 5 82 101 

Note: The majority of the past due open work orders comprise P2 work orders. 

 

8.2.7 Workforce Planning 
In this section, the electrical corporation must provide a brief overview of its recruiting practices for 

vegetation management personnel. It must also provide its worker qualifications and training practices 

for workers in the following target roles: 

• Vegetation inspections 

• Vegetation management projects 

For each of the target roles listed above, the electrical corporation must: 

• List all worker titles relevant to the target role. 

• List and explain minimum qualifications for each worker title with an emphasis on qualifications 

relevant to vegetation management. Note if the job requirements include the following: 
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o Special certification requirements, such as being an International Society of Arboriculture 

Certified Arborist with specialty certification as a Utility Specialist or a California-licensed 

Registered Professional Forester 

o Additional training on biological resources identification and protection (e.g., plant and 

animal species and habitats); and cultural prehistoric and historic resources 

identification and protection 

• Report the percentage of electrical corporation and contractor full-time equivalents (FTEs) in 

target roles with specific job titles 

• Report plans to improve qualifications of workers relevant to vegetation management. The 

electrical corporation must explain how it is developing more robust outreach an onboarding 

training programs for new electric workers to identify hazards that could ignite wildfires 

Table 8-20 provides an example of the required information. 

SCE’s vegetation management personnel are integral to the success of its operations. To that end, in 

addition to a pay structure emphasizing work experience and education, SCE utilizes employment-

focused social media platforms and community outreach programs to recruit resources. See Section 

8.2.2.1 Routine Line Clearing under “Accomplishments” in sub-section “Workforce Retention and 

Upskilling” for more details on SCE’s alignment between compensation and qualifications. 

In the table below, SCE summarizes the applicable information for each of the target roles identified. 

Full time employee (FTE) figures represent counts and percentages as of month-end November 2022 

and include SCE and contractor field workers relevant to each target role. It is important to note that 

worker counts can fluctuate throughout the year depending on work required, resource availability, and 

other factors, particularly for contract workers. Below each table, SCE provides a more detailed 

description of the qualifications for each role, as well as discussion on training and plans to improve 

worker qualifications.  

8.2.7.1 Target Role: Vegetation Inspections 
SCE’s Vegetation Management program performs several types of inspections to identify the risk of 

vegetation contact with energized conductors and electrical assets. Recruiting and training vegetation 

personnel is an ongoing activity. Staffing levels are continuously evaluated and adjusted based on 

identified needs and implementation of future programs. See Section 8.2.2 for detailed information on 

vegetation management inspections.  

Vegetation Management Inspections include the following target role positions: 

• Specialist 

• Senior Specialist 

• Inspector 

• Lead Inspector 

• Customer Coordinator 
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• General Foreman 

• Quality Control Inspector 

Table 8-20 details the worker titles and associated qualifications pertaining to Vegetation Inspections. 

For purposes of this table and target role, “Special Certification Requirements” includes International 

Society of Arboriculture (ISA) Arborist.216 

 
216 To earn a credential as an ISA Certified Arborist, an individual must be trained and knowledgeable in all aspects 
of arboriculture and adhere to the ISA’s Code of Ethics. To be eligible, individuals must have one or both of the 
following: three or more years of full time, eligible, practical work experience in arboriculture; a degree in the field 
of arboriculture, horticulture, landscape architecture, or forestry from a regionally accredited educational institute 
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Table 8-20 - Vegetation Inspections Qualifications and Training 

Worker Title Minimum Qualifications for Target Role Special Certification Requirements Electrical 

Corporation 

% FTE 

Min Quals217 

Electrical 

Corporation 

% 

Special 

Certifications218 

Contractor 

% FTE 

Min Quals 

Contractor 

% 

Special 

Certifications 

Reference to Electrical 

Corporation 

Training/Qualification Programs 

SPECIALIST See below N/A 26.3% N/A 0.0% N/A See below 

SENIOR SPECIALIST See below ISA Arborist219 73.7% 100% 4.0% 47% See below 

LEAD INSPECTOR See below ISA Arborist 0.0% N/A 13.4% 62% See below 

PRE‐INSPECTOR220 See below N/A 0.0% N/A 39.7% 20% See below 

CUSTOMER 
COORDINATOR220 

See below N/A 0.0% N/A 20.4% 9% See below 

GENERAL FOREMAN See below ISA Arborist 0.0% N/A 13.7% 12% See below 

QUALITY CONTROL 
INSPECTOR 

See below ISA Arborist 0.0% N/A 8.8% 67% See below 

TOTAL   100.0% N/A 100.0% N/A N/A 

 

 
217 “% of FTE Min Quals” column = # of SCE Workers in each Worker Title / Total # of SCE Workers in the Table. The same logic applies for Contractor. 
218 “% Special Certification” column = # of SCE workers in that Worker Title that have the special certification / total number of SCE workers in that Worker Title. The same logic applies for Contractor. 
219 ISA Certified Arborist is required for SCE-employed Senior Specialists. For contractor Senior Specialists who may perform some work duties on a temporary basis, ISA certification is encouraged, but not required. 
220 ISA Certified Arborist is not a requirement for Inspectors and Customer Coordinators, but they are encouraged to obtain certification when eligible. 
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All Vegetation Management field workers must meet certain minimum qualifications. In some cases, 

certain worker types are required to be ISA-certified. Specific qualifications for each position are 

detailed below.  

Additional Minimum Qualifications:  

SPECIALIST: Provides oversight and guidance to field contractors performing vegetation work. All of 

SCE’s Specialists must have three or more years’ experience in Utility Vegetation Management.  

SENIOR SPECIALIST: Provides oversight and guidance to field contractors performing vegetation work. 

Senior Specialists have additional responsibilities such as being able to perform post‐work verification 

(to help ensure that work is done to regulatory requirements and program standards), responding to 

trouble orders, and performing review of work performed on SCE’s Bulk Transmission System. SCE 

employed Senior Specialists must be ISA Certified Arborists.221  

PRE‐INSPECTOR: Personnel performing pre‐inspections without supervision responsibilities. Pre‐ 

Inspectors are qualified if they meet one of the following conditions at date of hire: Possess a 4‐year 

degree in related field with ability to obtain ISA certification in 12 months; possess a 2‐year degree in 

related field with one year experience and ability to obtain certification in 12 months; possess two years 

of industry experience with the ability to obtain ISA certification in 12 months. 

LEAD PRE‐INSPECTOR: Personnel responsible for supervising pre‐inspections. Lead pre‐ Inspectors are 

qualified if they meet of the following conditions at date of hire: classified as a level 3 or higher on the 

T&E Labor Classifications described in the Pricing Workbook222 and be an International Society of 

Arboriculture (ISA) Certified Arborist,223 it is recommended that they also obtain the Tree Risk 

Assessment Qualification (TRAQ). 

CUSTOMER COORDINATOR: Issues notifications regarding upcoming vegetation management work, 

fields customer constraints (e.g., refusals, issues with site access, etc.) related to vegetation 

management work, and works to obtain customer permissions, e.g., for recommended expanded 

clearances. To qualify, the individual must possess a minimum of two years of related utility vegetation 

management pruning, inspection, or planning experience.  

GENERAL FOREMAN: Oversees crew operations by helping to ensure crew safety, scheduling work 

based on crew qualifications, resolving escalated customer constraints, and coordinating with the Senior 

Specialists in their district. At a minimum, SCE’s contracts require one designated General Foreman per 

every eight crews. The General Foremen must be ISA Certified Arborists and/or must possess a 

minimum of three years of related utility vegetation management pruning, inspection, or planning 

experience.  

QUALITY CONTROL (QC) INSPECTOR: QC Inspectors are independent of vegetation management 

 
221 To earn a credential as an ISA Certified Arborist, an individual must be trained and knowledgeable in all aspects 
of arboriculture and adhere to the ISA’s Code of Ethics. To be eligible, individuals must have one or both of the 
following: Three or more years of full time, eligible, practical work experience in arboriculture; a degree in the field 
of arboriculture, horticulture, landscape architecture, or forestry from a regionally accredited educational institute  
222 For more information, please see Pricing Workbook in Supplemental Materials. 
223 In certain situations, pending Edison Representative approval, a contractor may recommend a non-ISA certified 
arborist to perform pre-inspection supervisory functions. 
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operations and perform inspections to verify that regulatory and program standards have been 

achieved. They must have either an ISA Arborist Certification or have a minimum of two years of 

experience performing utility vegetation inspections and have experience measuring vegetation to 

conductor clearance using precision measuring tools. Once the inspector is eligible for ISA certification, 

it is expected that the inspector will become certified within six months of eligibility. 

Training and plans to improve worker qualifications:  

SCE provides onboard and annual training– Utility Vegetation Management Core Plans Training – to all 

vegetation management employees and vegetation contractor lead personnel. This training provides 

detailed reviews of program requirements, practices, and procedures, and any updates or 

enhancements pertaining to SCE’s vegetation management program. Typical training included in Core 

Plans Training reviews the following vegetation management process documents that guide work in this 

space: Transmission Vegetation Management Plan (TVMP); Distribution Vegetation Management Plan 

(DVMP); Hazard Tree Management Plan; Vegetation Threat Management; Customer Refusals; and QC 

and SCE’s Oversight Strategy. As it pertains to wildfire mitigation practices, this training identifies and 

conveys differences in inspecting, and pruning practices (e.g., clearance distances) within SCE’s HFRA vs. 

non‐HFRA and identifies vegetation that pose a risk and/or hazard to electrical facilities. 

Additionally, SCE provides Environmental Awareness Orientation annually or at time of personnel 

onboarding to all vegetation management employees and vegetation contractor personnel listed in 

Table 8-20 and Table 8-21. This Orientation includes review of biological, wetlands/waters, and 

cultural/historical resources avoidance and protection; environmental compliance and requirements; 

and environmentally sensitive areas. 

In addition to Core Plans Training, all vegetation management personnel receive training to identify and 

understand the actions required when work is being performed in environmentally sensitive locations. 

For SCE’s Bulk Transmission vegetation management inspections, SCE also provides technical training on 

how to use LiDAR‐acquired data to determine vegetation encroachments into the minimum vegetation 

clearance distance.  

To grow the pool of ISA‐certified arborists, SCE plans to continue to hire Specialists who do not yet have 

an ISA‐certification but who will, under the guidance of Senior Specialists, acquire the vegetation 

management‐related experience necessary to meet the experience requirement for an ISA‐certification.  

8.2.7.2 Target Role: Vegetation Management Projects 
SCE’s vegetation management projects are programs focused on removing hazards, such as dead and 

dying trees and those that are in proximity and may pose a risk to electric facilities.  

Recruiting and training vegetation personnel is an ongoing activity. Staffing levels are continuously 

evaluated and adjusted based on identified needs and implementation of future programs. Please see 

Sections 8.2.3.1.1 and 8.2.3.4 for detailed information on vegetation management projects. 

The three vegetation management projects are: (1) Structure Brushing; (2) HTMP; (3) Dead and Dying 

Tree Removal Program, as described in Sections 8.2.3.1.1, 8.2.3.4.1 and 8.2.3.4.2, respectively.  

Table SCE 8-12 below detail the worker titles and associated qualifications pertaining to Vegetation 

Projects.
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Table SCE 8 12- Vegetation Management Qualifications and Training 

Worker Title Minimum Qualifications for Target Role Special Certification Requirements Electrical 

Corporation 

% FTE 

Min Quals35 

Electrical 

Corporation 

% 

Special 

Certifications36 

Contractor 

% FTE 

Min Quals 

Contractor 

% 

Special 

Certifications 

Reference to Electrical 

Corporation 

Training/Qualification Programs 

SPECIALIST See below N/A 26.3% N/A 0.0% N/A See below 

SENIOR SPECIALIST See below ISA Arborist224 73.7% 100% 8.6% 47% See below 

HTMP ASSESSOR See below ISA Arborist 0.0% N/A 17.1% 100% See below 

DEAD AND DYING TREE 
ASSESSOR225 

See below N/A 0.0% N/A 20.0% 9% See below 

QUALITY CONTROL HTMP 
ASSESSOR 

See below ISA Arborist 0.0% N/A 4.0% 100% See below 

FOREMAN See below N/A 0.0% N/A 5.7% N/A See below 

HAZARDOUS TREE 
SPECIALIST 

See below N/A 0.0% N/A 2.9% N/A See below 

STRUCTURE BRUSHER See below N/A 0.0% N/A  41.7% N/A See below 

TOTAL   100.0% N/A 100.0% N/A N/A 

 

 
224 ISA Certified Arborist is required for SCE-employed Senior Specialists. For contractor Senior Specialists who may perform some work duties on a temporary basis, ISA certification is encouraged, but not required. 
225 ISA Certified Arborist is not a requirement for Dead and Dying Tree Assessor, but they are encouraged to obtain certification when eligible. 
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Additional Minimum Qualifications: 

SPECIALIST: Support Senior Specialists in their Routine Line Clearing, HTMP and Dead and Dying Tree 

Program work. Specialists are also not assigned to specific geographic Districts and are available to 

support where needed. See qualifications of Specialist in Section 8.2.8.1.  

SENIOR SPECIALIST: Resolve customer constraints and help ensure that the Routine Line Clearing, HTMP 

and Dead and Dying Tree Program work is done. See qualifications of Senior Specialist in Section 8.2.8.1  

HTMP ASSESSOR: Responsible for conducting risk assessments on trees located in the Utility Strike Zone 

(USZ). Assessors are qualified if, at date of hire, they possess an ISA Arborist Certification and a 

minimum of three years of related utility vegetation management inspection/planning experience.  

DEAD AND DYING TREE ASSESSOR: Responsible for performing visual inspections to detect dead, dying 

and diseased trees in the field. Assessors are qualified if, at date of hire, they have the requisite 

experience as a vegetation management professional and have two years of previous utility vegetation 

management experience.  

QUALITY CONTROL HTMP ASSESSOR: Independent of HTMP operations and perform two specific roles 

related to QC of HTMP: Perform an independent risk assessment to verify the accuracy of the risk 

assessment score achieved by the HTMP assessors; and verify all HTMP remediations have been 

performed. ISA Certification is only required for HTMP QC personnel who perform risk assessment using 

the TRC. All other QC work requires a minimum of two years of experience performing utility vegetation 

inspections.  

FOREMAN: Oversees work performed by crews to help ensure proper tools and equipment are available 

and the work is performed safely; help ensures process adherence and conducts QC reviews. Must have 

knowledge of: Brush clearance requirements; herbicide restrictions; and environmental requirements. 

Skills and abilities required for this job are of a level comparable with those normally acquired through a 

high school education and extensive training and experience as a Structure Brusher.  

HAZARDOUS TREE SPECIALIST: Conducts the felling of trees and identifies the hazards and obstacles 

before and after felling each tree. Provides direction to crews and helps allocate resources and 

equipment such that work is performed safely and efficiently, and without compromising surrounding 

trees and environment. The knowledge, skills, and abilities required for this job are of a level 

comparable with those normally acquired through a high school education, Supplemental by one year of 

experience as a timber faller with thorough knowledge of tree soundness and cutting techniques to 

directionally fall trees.  

STRUCTURE BRUSHER: Responsible for conducting pole and sub-transmission tower brushing by 

eliminating weeds, grass, and other flammable materials to bare soil by mechanical methods from 10-

foot radius at ground level to a height of 8 feet. Skills and abilities required for this job are of a level 

comparable with those normally acquired through a high school education and annual environmental 

training. 
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 Training summary and plans to improve worker qualifications:  

Training for HTMP, the Dead and Dying Tree Removal Program, and Structure Brushing includes: 

Training of specific work processes; refusal management; vegetation threat management; QC 

requirements; Tree Risk Calculator training for those involved in HTMP; and environmental‐specific 

training.  

Through the substantive minimum qualifications established for the various roles within Vegetation 

Projects, SCE has established the foundation of a strong skilled workforce. SCE will continue requiring 

the qualifications discussed above and encourage continued advancement of SCE and Contract workers. 

For example, once an assessor is eligible for ISA certification, it is expected that he or she will become 

certified within twelve months of eligibility.  

As part of continuing education and improvement of the vegetation management program, SCE updates 

its training programs based on lessons learned. SCE also provides refresher training and relevant 

communications to workers on updated guidelines, as there are typically changes in protocols that occur 

each year. 

 

8.2.8 Maturity Advancement 
 

SCE continually seeks alignment with government and industry organizations and continues to look for 

opportunities to improve vegetation management maturity over time.  

The activities discussed in this section could lead to Vegetation Management and Inspections maturity 

advancements. Below is a summary of broader anticipated maturity improvements over the WMP 

period that supplement the objectives outlined at the beginning of the Section. 

 

Table SCE 8-13 – Vegetation Management Maturity Improvements 
Capability Name Projected Maturity Improvements 

Vegetation Inventory and 

Condition Database 

Improvements include utilization of remote sensing information that 

will help validate database information. 

Vegetation Inspections Improvements include new considerations taken for inspection 

frequency (i.e., tree health) and using remote sensing information to 

support increased inspection frequency and QA/QC assessment of 

inspection program conducted on a quarterly basis. 
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8.3 Situational Awareness and Forecasting 

8.3.1 Overview 
In this section, the electrical corporation must identify objectives for the next 3- and 10-year periods, 

targets, and performance metrics related to the following situational awareness and forecasting 

programmatic areas: 

• Environmental monitoring systems 

• Grid monitoring systems 

• Ignition detection systems 

• Weather forecasting 

• Ignition likelihood calculation 

• Ignition consequence calculation226 

 

8.3.1.1 Objectives 
Each electrical corporation must summarize the objectives for its 3-year and 10-year plans for 

implementing and improving its situational awareness and forecasting.227 These summaries must include 

the following: 

• Identification of which initiative(s) in the WMP the electrical corporation is implementing to 

achieve the stated objective, including Utility Initiative Tracking IDs 

• Reference(s) to applicable codes, standards, and best practices/guidelines and an indication of 

whether the electrical corporation exceeds an applicable code, standard, or regulation 

• Method of verifying achievement of each objective 

• A completion date for when the electrical corporation will achieve the objective 

• Reference(s) to the WMP section(s) or appendix, including page numbers, where the details of 

the objective(s) are documented and substantiated 

This information must be provided in Table 8-21 for the 3-year plan and Table 8-22 for the 10- year plan. 

Examples of the minimum acceptable level of information are provided in Tables below. 

 
226 The final 2023-2025 Wildfire Mitigation Plan Technical Guidelines, issued on December 6, 2022, removes 
Ignition likelihood calculation and Ignition consequence calculation and replaced it with Fire Potential Index.  
227 Annual information included in this section must align with the QDR data. 
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Table 8- 21 - Situational Awareness Initiative Objectives (3-year plan) 
 

Objectives for Three Years (2023–2025) 
Applicable Initiative(s), 

Tracking ID(s) 

Applicable Regulations, Codes, 
Standards, and Best Practices 

(See Note) 

Method of Verification 
(i.e., program) 

Completion Date 
Reference 

(section & page #) 

Increased data collection (through additional weather station 

deployment, explore increased collection intervals, and 

additional SCE HD camera deployment) to expand situational 

awareness of real-time conditions and refine weather models 

Weather Stations, SA-1,  
HD Cameras, SA-10 
Satellite & Other Imaging 
Technology, SA-10 

SA-1 Requested by OEIS to increase 
weather station data collection 
periods (more than 6 reads per 
hour)228  
SA-10: N/A 

SA-1: GIS data, increase 

frequency of reads 

SA-10: Additional GIS data, 

data camera feed on vendor 

network. 

SA-1: End of 2025 
 
SA-10: End of 2024 

Section 8.3.2.1.1 Weather 
Stations (SA-1), pp. 455-458 
Section 8.3.4.1.1 (HD Cameras 
SA-10), pp. 491-492  
Section 8.3.4.1.2 (Satellite& 
Other Imaging Technology SA-
10), pp. 493-494 

Expand data analysis supporting wildfire mitigation efforts, 

advance fire potential forecasting further, and improve modeling 

efforts as it relates to fire science 
Fire Science, SA-8 N/A 

Additional data sets, analysis 

results, operational products  
Ongoing 

Section 8.3.2.1 Existing 
Systems, Technologies and 
Procedures pp.458-461; 
Section 8.3.4 Ignition Det. Sys. 
pp. 494-495 

Increase ability to detect issues (e.g., damage and degradation) 

on the electric grid prior to risk events occurring 
Early Fault Detection (D&T), 
SA-11 

• GO 95  
• GO 165 

 Number of EFD devices 

deployed 
Ongoing 

Section 8.3.3.1.1, Radio 
Frequency Monitors: Early 
Fault Detection (EFD) (SA-11), 
pp. 469-470 

Review emerging technologies to improve weather situational 

awareness and forecasting capabilities for potential evaluation or 

adoption 

Weather & Fuels Modeling, 
SA-3 

N/A 

Technical report from 

academic or vendor work, 

and/or new product outputs. 

Ongoing 
Section 8.3.5, Weather 
Forecasting, pp. 498-511 

Continue to increase situational awareness and improve the 

accuracy of weather forecasting to help optimize the scope of 

PSPS events 

Weather Stations, SA-1,  
Weather & Fuels Modeling, 
SA-3, 
Fire Science, SA-8,  
HD Cameras, SA-10 

Best practices 
SA-1: Continue installing new 

weather stations, commitment 

of 85. Upgrade more stations 

for dual comms for real-time 

reads capabilities. 

SA-3 and SA-8: Weather and 

fuel forecast output from 

operational systems and 

associated verification and/or 

technical reports. 

SA-10: Continued installs of HD 

Cameras, goal of 10, max of 

20. 

Ongoing; annual 
scope Section 7, Weather Stations 

(SA-1), pp. 504-517 
 
Section 8.3.5, Weather 
Forecasting, pp. 498-511 
 
Section 8.3.2.1 Existing 
Systems, Technologies and 
Procedures pp. 458-461; 
Section 8.3.4 Ignition Det. Sys. 
pp. 489-491 
 
Section 8.3.4.1.1 (HD Cameras 
SA-10), pp. 491-492  
 

 
228 Decision on SCE’s 2022 Wildfire Mitigation Plan Update, p. 45.  
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Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide a reference to the appendix section and page providing further documentation, 

justification, and substantiation. 

 

Table 8- 22 - Situational Awareness Initiative Objectives (10-year plan) 
 

Objectives for Ten Years (2026–2032) 
Applicable 

Initiative(s), 
Tracking ID(s) 

Applicable Regulations, Codes, 
Standards, and Best Practices 

(See Note) 

Method of Verification (i.e., 
program) 

Completion Date 
Reference 

(section & page #) 

Incorporate climate modeling (e.g., impacts of climate change) 

into medium- and long-term weather and fire potential forecasts 

SA-3 
SA-8 

N/A 
Provide commentary on trends 

in weather, fuels, and fire 

potential. Develop new 

products. 

2028 Section 8.3.5, Weather 
Forecasting, pp. 498-511 
 
Section 8.3.2.1 Existing 
Systems, Technologies and 
Procedures pp. 458-461; 
Section 8.3.4 Ignition Det. Sys. 
pp. 489-491 

Continue to incorporate technologies and pilots into grid 

monitoring  

Early Fault Detection (D&T), 
SA-11 

• GO 95  
• GO 165 

Grid monitoring procedure 

updates. 

End of 2032 Section 8.3.3.1.1, Radio 
Frequency Monitors: Early 
Fault Detection (EFD) (SA-11), 
pp. 469-470 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide a reference to the appendix section and page providing further documentation, 

justification, and substantiation. 
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8.3.1.2 Targets 
Initiative targets are forward-looking quantifiable measurements of activities identified by each electrical 

corporation in its WMP. Electrical corporations will show progress toward completing targets in 

subsequent reports, including QDRs and WMP Updates. 

The electrical corporation must list all targets it will use to track progress on its situational awareness 

and forecasting for the three years of the Base WMP. Energy Safety’s Compliance Assurance Division and 

third parties must be able to track and audit each target.229 For each initiative target, the electrical 

corporation must provide the following: 

• Utility Initiative Tracking IDs. 

• Projected targets for each of the three years of the Base WMP and relevant units. 

• The expected “x% risk impact” For each of the three years of the Base WMP. The expected x% risk 

impact is the expected percentage risk reduction per year, as described in Section 7.2.2.2 

• Method of verifying target completion. 

The electrical corporation’s targets must provide enough detail to effectively inform efforts to improve 

the performance (i.e., reduction in ignition probability or wildfire consequence) of the electrical 

corporation’s situational awareness and forecasting initiatives. 

Table 8-23 provides an example of the minimum acceptable level of information. 

In Table 8-23 below, SCE provides the expected risk impact for each initiative at the scoping unit level 

and at the HFRA-level. The risk impact percentages are in MARS. SCE includes additional columns in the 

table below showing the percentage of an initiative’s scope that is in Severe Risk Area (SRA) and High 

Consequence Areas (HCA). 

 

 
229 Annual information included in this section must align with Table 1 of the QDR. 
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Table 8- 23 - Situational Awareness Initiative Targets by Year 
 

 
Initiative 
Activity 

Tracking 
ID 

 
2023 Target & Unit 

x% Risk 

Impact 2023 

(Scoped / HFRA) 

 
2024 Target & Unit 

x% Risk 

Impact 2024 

(Scoped / HFRA) 

 
2025 Target & Unit 

x% Risk 

Impact 2025 

(Scoped / HFRA) 

 
Method of 
Verification 

Weather 

Stations  

 
SA-1 

Install 85 weather stations in SCE's 

HFRA 

 

SCE will strive to install up to 95 

weather stations in SCE's HFRA, 

subject to resource and execution 

constraints 

32%/.01% 
 
(PSPS risk only) 

Install 50 weather stations in SCE's HFRA 

 

SCE will strive to install up to 55 weather 

stations in SCE's HFRA, subject to resource 

and execution constraints 

32%/.001% 
 
(PSPS risk only) 

Install 15 weather stations in SCE’s 

HFRA 

 

SCE will strive to install up to 20 

weather stations in SCE’s HFRA, 

subject to resource and execution 

constraints 

32%/.0001% 
 
(PSPS risk only) 

List and location 

of installed 

weather stations 

Weather 

and Fuels 

Modeling 

 
SA-3 

Equip 500 weather station locations 

with machine learning capabilities 

 

SCE will strive to equip up to 600 

weather station locations with 

machine learning capabilities, subject 

to resource and execution 

constraints 

3%/.03% 
 
(PSPS risk only) 

Equip 200 weather station locations with 

machine learning capabilities 

 

SCE will strive to equip up to 300 weather 

station locations with machine learning 

capabilities, subject to resource and 

execution constraints 

3%/.03% 
 
(PSPS risk only) 

Implement machine learning at 

remaining weather station locations 

that meet eligible criteria, and for 

additional variables deemed 

necessary to improve PSPS planning 

3%/.03% 
 
(PSPS risk only) 

List and location 

of weather 

stations 

equipped with 

machine learning 

capabilities 

Fire Spread 

Modeling 

 
SA-8 

Complete analytics report 

summarizing assessment of historical 

consequence data for improved fire 

spread modeling 

2%/.02% 
 

Provide vendor with analytics report and 

work with the vendor to complete a plan on 

future improvements 

2%/.02% 
 

Provide recommendation for how 

consequence metrics can be used 

for PSPS Decision-Making 

2%/.02% 
 

Final analytics 

report 

High 

Definition 

(HD) 

Cameras 

 
SA-10 

Install 10 HD Cameras 

 

SCE will strive to install up to 20 HD 

Cameras, subject to resource and 

execution constraints 

4.6%/.01% 
Install 10 HD Cameras 

 

SCE will strive to install up to 20 HD 

Cameras, subject to resource and execution 

constraints 

4.60/.01% 
No planned installs. Additional 

installs will be based on 

reassessment in 2024 

N/A 
List and location 

of installed HD 

cameras 

Early Fault 

Detection 

 
SA-11 

Install Early Fault Detection (EFD) at 

50 locations 

 

SCE will strive to install EFD at up to 

100 locations, subject to resource 

constraints and other execution risks 

6%/.16% 
Install Early Fault Detection (EFD) at 50 

locations 

 

SCE will strive to install EFD at up to 100 

locations, subject to resource constraints 

and other execution risks 

6%/.08% 
Install Early Fault Detection (EFD) at 

200 locations 

 

SCE will strive to install EFD at up to 

300 locations, subject to resource 

constraints and other execution 

risks 

5%/.44% 
List of completed 

Work Orders 
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8.3.1.3 Performance Metrics Identified by the Electrical Corporation 
Performance metrics indicate the extent to which an electrical corporation’s Wildfire Mitigation Plan is 

driving performance outcomes. Each electrical corporation must: 

• List the performance metrics the electrical corporation uses to evaluate the effectiveness of its 

situational awareness and forecasting in reducing wildfire and PSPS risk230 

For each of these performance metrics listed, the electrical corporation must: 

• Report the electrical corporation’s performance since 2020 (if previously collected) 

• Projected performance for 2023-2025 

• List method of verification 

The electrical corporation must ensure that each metric’s name and values are the same in its WMP 

reporting as its QDR reporting (specifically, QDR Table 2 and QDR Table 3). Metrics listed in this section 

that are the same as performance metrics required by Energy Safety and reported in QDR Table 2 

(Performance Metrics)231 must match those reported in QDR Table 2. Metrics listed in this section that 

are not the same as any of the performance metrics identified by Energy Safety and reported in QDR 

Table 2 must match those reported in QDR Table 3. 

The electrical corporation must: 

• Summarize its self-identified performance metric(s) in tabular form 

• Provide a brief narrative that explains trends in the metrics 

SCE identifies performance metrics that its situational awareness activities support in Table 8-24. 

Because SCE’s situational awareness and forecasting activities are instrumental in reducing PSPS 

impacts, these metrics overlap with those identified in Section 9 – PSPS. Please refer to Section 9 for a 

narrative that explains trends in these metrics. 

 

 
230 There may be overlap between the performance metrics the electrical corporation uses and performance 
metrics required by Energy Safety. The electrical corporation must list these overlapping metrics in this section in 
addition to any unique performance metrics it uses. 
231 The performance metrics identified by Energy Safety are included in Energy Safety’s Data Guidelines. 
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Table 8- 24 - Situational Awareness and Forecasting Performance Metrics Results by Year 
 

Performance Metrics 2020 2021 2022 2023 Projected 2024 Projected 2025 Projected Method of Verification (e.g., third-party evaluation, QDR) 

Frequency of PSPS Events (total)232 10 8 3 7 7 7 QDR, Tables 3 and 10 

Scope of PSPS Events (total)233 424 232 13 210 197 185 QDR, Tables 3 and 10 

Duration of PSPS events (total)234 4,455,936 3,700,254 112,274 2,508,101 2,282,372 2,076,958 QDR, Tables 3 and 10 

Number of customers impacted by 
PSPS235 

229,800 179,502 15,784 120,441 102,375 87,019 QDR, Tables 3 and 10 

 
232 Frequency of PSPS Events definition: Number of instances where utility operating protocol requires de-energization of a circuit or portion thereof to reduce ignition probability, per year. Only include events in which de-energization ultimately occurred 
233 Scope of PSPS Events definition: Circuit-events, measured in number of events multiplied by number of circuits de-energized per year 
234 Duration of PSPS events definition: Customer hours per year 
235 Number of customers impacted by PSPS definition: Number of customers impacted by PSPS (if multiple PSPS events impact the same customer, count each event as a separate customer) 
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8.3.2 Environmental Monitoring Systems 
The electrical corporation must describe its systems and procedures for monitoring environmental 

conditions within its service territory. These observations should inform the electrical corporation’s near-

real-time risk assessment and weather forecast validation. The electrical corporation must document the 

following: 

• Existing systems, technologies, and procedures 

• How the need for additional systems is evaluated 

• Implementation schedule for any planned additional systems 

• How the efficacy of systems for reducing risk are monitored  

Reference the Utility Initiative Tracking ID where appropriate. 

8.3.2.1 Existing Systems, Technologies, and Procedures 
The electrical corporation must report on the environmental monitoring systems and related 

technologies and procedures currently in use, highlighting any improvements made since the last WMP 

submission. At a minimum, the electrical corporation must discuss systems, technologies, and procedures 

related to the reporting of the following: 

• Current weather conditions: 

o Air temperature 

o Relative humidity 

o Wind velocity (speed and direction) 

• Fuel characteristics: 

o Seasonal trends in fuel moisture 

Each system must be summarized in Table 8-25. The electrical corporation must provide the following 

additional information for each system in the accompanying narrative: 

• Generalized location of the system / locations measured by the system (e.g., HTFD, entire service 

territory). 

• Integration with the broader electrical corporation’s system. 

• How measurements from the system are verified. 

• Frequency of maintenance. 

• For intermittent systems (e.g., aerial imagery, line patrols), what triggers collection. This should 

include flow charts and equations as appropriate. 

 

For calculated quantities, how raw measurements are converted into calculated quantities. This should 

include flow charts and equations as appropriate. 



 

457 
 

SCE summarizes each of its environmental monitoring system in the table below. SCE details its efforts 

to understand trends in seasonal fuel moisture and other fuel characteristics in Section 8.3.2.1.2 - Fuel 

Sampling (Fire Science SA-8). 

Table 8- 25 - SCE’s Environmental Monitoring Systems 
System Measurement/ Observation Frequency Purpose and Integration 

Weather 

Stations  

(SA-1) 

Wind speed, wind 
direction, 3-second max 
wind gust, temperature, 
dew point, relative 
humidity, solar radiation 
(where applicable) 

10-minutes, 
hourly, 24-hour 
(daily), 30-second 
reads on stations 
with cellular 
communications 

Provide weather data for PSPS 
decision making 
Provide weather data for forecasts. 

Fuel 

Sampling 

(SA-8) 

Vegetation Moisture Bi-weekly Assess how receptive the fuels are to 
fire and help align FPI values when 
forecasts of live fuel moisture are 
misaligned with observations.  

Fire Science 

(SA-8) 

Santa Ana Wind Outlook Monthly Determine above or below normal 
Santa Ana wind days for the one-
month and three-month periods. 

Live Field 

Observations 

Supplement information 
from weather stations and 
also identify flying debris, 
wire slap and other 
hazardous conditions that 
may be present at 
impacted area 

As needed during 
PSPS 

Qualified personnel can be deployed 
to high‐risk portions of the grid to 
take live wind readings to 
supplement information from fixed 
weather stations and to watch for 
other inclement hazards. 

 

8.3.2.1.1 Weather Stations (SA-1)  
Weather stations are used to provide critical situational awareness for PSPS decision‐making and help 

improve weather models. SCE’s weather stations provide data points such as temperature 

measurements, wind speeds, wind direction, dew point, and relative humidity. Weather conditions can 

differ significantly at any given time within the HFRA in SCE’s service area, due to the large size and 

diverse topography involved. For example, Southern California’s mountains have rapid elevation 

changes and differing canyon orientations, which create localized weather zones. Installing weather 

stations on specific segments of circuits, SCE can sectionalize circuits and reduce the scope of PSPS 

events, where possible, thereby reducing the impact on our customers. 

SCE monitors and analyzes weather data at the circuits and circuit segments, where available, across 

HFRA to inform critical operational decisions such as deploying PSPS protocols during elevated weather 

conditions. Granular, circuit-level or circuit-segment level weather data is used by incident management 

team (IMT) personnel to inform initiation of PSPS events, customer notifications, de‐energization 

decisions for SCE circuits, re-energizations, as well as limiting the impact of PSPS to the extent possible 

to particular segments of a circuit instead of a full circuit, where applicable, dependent on circuit 

configurations. 
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To improve existing weather models and access more granular real‐time information during wildfire risk 

conditions, SCE increased the number of weather stations across distribution, sub-transmission and 

bulk-transmission circuits in its HFRA. A higher density of weather stations allows SCE to validate real‐

time conditions in the field during elevated fire conditions. Adding weather stations to transmission 

circuits will also help improve the visibility of the service area for enhanced weather models and 

accuracy, where data was not previously captured. Weather stations on transmission circuits provide a 

broader, more holistic weather forecast model as data from these stations are in locations not 

previously captured. Transmission weather stations allow for more complete weather modeling for 

situational awareness. Having more stations also expands and increases the granularity of data to 

enable improved weather forecasting capabilities at the circuit and circuit-section level.  

As of December 2022, SCE has over 1,600 weather stations deployed across its HFRA, primarily on the 

distribution system, including over 115 stations on the sub-transmission and bulk-transmission system. 

SCE used industry equipment standards and placement techniques to capture the wind profiles of its 

circuits, while at times siting more than one station per circuit to account for variations in terrain, as 

well as circuit segmentation to minimize customer impacts. 

Highlights since last WMP submission 

SCE continued to expand its weather station network by installing 160 new weather stations in 2022, of 

which 53 were dual communications (cellular and satellite) stations. SCE further enhanced the existing 

network of weather stations by converting 127 existing stations to dual communication stations, to 

allow for real-time weather read capabilities as well as redundancy. Dual communication stations have 

both cellular and satellite communication capabilities. The satellite network is not reliable enough to 

facilitate increased weather reads more frequently than the current 10-minute reads. Cellular 

communications are capable and reliable for increased data collection intervals. Post 2019, weather 

station installations only consisted of satellite communications, therefore the addition of cellular 

modems will help us to achieve more frequent data reads per Energy Safety’s Final Decision on SCE’s 

WMP 2022 Update.  

In 2023, SCE plans to convert approximately 500 existing stations into dual communication stations by 

adding cellular modems, where cellular coverage is available. In addition, SCE will attempt to pilot 30-

second reads during 2023 PSPS events in order to learn how to best operationalize real time data reads 

on selected stations, based on PSPS needs and station functionality. Please see Appendix D: Areas for 

Continued Improvement for additional detail provided in response to a related ACI from SCE’s 2022 

WMP. 

Generalized location of the system / locations measured by the system (e.g., HTFD, entire service 

territory) 

 

SCE prioritizes weather station installations on HFRA circuits that are most likely to exceed PSPS wind 

thresholds. All distribution circuits that have met or exceeded PSPS wind thresholds in the past five 

years now have at least one weather station installed. Not every distribution circuit in the HFRA has a 

weather station installed, but is in close enough proximity to have a nearby weather station assigned to 

provide coverage. Some circuits also need additional stations to obtain the desired level of situational 

awareness due to repeated PSPS impacts. 
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At this time, SCE considers the following in sequential order when prioritizing the locations of weather 

station installations: 

1. HFRA distribution circuits with historical instances of forecasts reaching PSPS criteria236 and 

does not have an assigned weather station to provide coverage. 

2. HFRA distribution circuits that have previously experienced PSPS conditions and could benefit 

from extra weather stations for additional sectionalizing. 

3. Sub-transmission and transmission monitoring zones with historical instances of forecasts 

reaching PSPS criteria and have no representative weather stations. 

4. PSPS Operations subject matter experts' identification of circuits that would benefit from a 

weather station or an additional weather station by potentially limiting the number of 

customers impacted by a PSPS event by having more granular weather data available at a 

circuit/segment 

Once the circuit is identified, placement along the circuits depends on several factors, including, but not 

limited to the following:  

• Location is in a wind prone area (SCE prioritizes those circuits in wind‐prone locations where 

the potential consequences of a catastrophic fire are high); 

• Location is easily accessible to maintenance crews; 

• Location has a clear view of the southern horizon for solar power recharge purposes as the 

stations are battery-powered; 

• Location is free from major obstructions such as trees and buildings. 

Integration with the broader utility system 

While the primary intended purposes of the weather stations installed under this initiative are intended 

to support wildfire and PSPS risk mitigation, they can and do support other secondary functions within 

the utility. The following are some of the other applications of weather stations: 

• SCE uses the weather data from the weather stations to forecast demand for load conditions to 

aide energy procurement. 

• SCE’s Transmission and Distribution organization uses weather data forecasts from SCE’s 

weather services organization for outage forecasting to complete field work related to outages 

(e.g. pole replacements). 

• SCE inputs the weather data for its-flown field conditions, the weather at the time of an aerial 

inspection, into its computer aided design and drafting program to help determine max-sag and 

max-sway for lidar imaging. 

• SCE uses the current and historical weather data to provide seasonal outlooks for long term 

 
236 See https://energized.edison.com/psps-decision-making for a description of SCE’s PSPS decision-making 
criteria.  

https://energized.edison.com/psps-decision-making
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weather forecasting. 

• Various IMTs unrelated to PSPS are sometimes activated during storm events, where high winds, 

rains, thunderstorms, etc. may be present but PSPS conditions are lacking, and rely on data from 

weather stations for situational awareness.  

Process to verify measurements from the system 

The weather stations in the field are calibrated on a nearly annual basis, based on field access, 

scheduling and coordination with other work. These calibrations are conducted with a set of specific 

tools as a part of the routine maintenance. The calibrations are a form of quality control to ensure 

accurate data reads as the tools compare station data to kit tools monitoring the same field conditions.  

The data collected from the weather stations is also verified by checking for outlier reads compared to 

nearby stations. Outlier data is identified as possibly erroneous and not recorded for historical recall.  

Frequency of maintenance 

The weather stations are currently maintained approximately once per year, based on field access, 

scheduling and coordination with other work. SCE plans to adopt an annual calibration maintenance 

cycle by the end of 2023, based on weather station industry standards. Calibrations are completed on 

each station. The calibration validates data observed in the field and compares the values to those being 

collected by the weather station. The various weather station instruments are cleaned, tightened, re-

aligned, replaced, etc., as needed during the calibration. 

For intermittent systems (e.g., aerial imagery, line patrols), the processes used to trigger collection. This 

should include flow charts and equations as appropriate to describe the process.  

Weather Stations are not considered an intermittent system; as such, this question does not apply.  

For calculated quantities, the processes used to convert raw measurements to calculated quantities. This 

should include flow charts and equations as appropriate to describe the process 

Weather stations are not a calculated quantity; as such, this question does not apply. 

 

8.3.2.1.2 Fuel Sampling (Fire Science SA-8)  
Frequently throughout the year it is important to view and collect vegetation moisture observations for 

the purposes of increasing our intra-year wildfire situational awareness. While local fire agencies 

conduct fuel sampling, SCE determined it would be beneficial to sample in areas where gaps exist both 

spatially and temporally in areas not covered by fire agencies and within its service territory. Fuel 

sampling consists of physically collecting small portions of the native vegetation, which is then brought 

to a lab to be weighed, dried, and then weighed again to determine the vegetation's moisture content. 

To assure the fuels sampling program is properly managed and there is little interruption of data, SCE 

checks that all samples are collected and analyzed properly and resolves issues that may arise at any of 

the sites with the vendor as quickly as possible. This helps to ensure that the fuel sampling data is high‐

quality and will result in better model solutions and outputs. 

Highlights since last WMP submission 
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In 2022, SCE continued sampling moisture levels within the live vegetation at the same 15 locations 

through its Fuels Sampling Program. SCE is continuing to evaluate the feasibility of expanding the 

program to collect samples from additional sites in SCE’s HFRA where observation gaps may still exist 

(for instance in the Tehachapis or Southern Sierra). Also, SCE successfully used some of its sampled data 

from the past two years to approximate live fuel moisture content in other vegetation species such as 

sagebrush and ceanothus/manzanita.  

 

Generalized location of the system / locations measured by the system (e.g., HTFD, entire service 

territory) 

There are 15 fuel sampling sites within SCE’s HFRA. These sites were initially selected by determining 

where areas could use more sampling to improve its locational fuel data, and then further refined based 

on SCE’s right‐of‐way access, proximity to major roads, and the amount, type, and health of the 

vegetation at each location. 

Integration with the broader utility system 

This data is used extensively to help assess daily fire potential and to adjust FPI calculations when 

needed during PSPS events. 

Process to verify measurements from the system 

Measurements are verified by comparing the results with fuel sampling measurements performed by 

fire agencies. 

Frequency of maintenance 

Sampling is performed every two weeks throughout the year except when conditions are too wet from 

rain or vegetation is covered in snow. 

For intermittent systems (e.g., aerial imagery, line patrols), the processes used to trigger collection. This 

should include flow charts and equations as appropriate to describe the process 

Fuel Sampling is not considered an intermittent system, and as such, this question does not apply.  

For calculated quantities, the processes used to convert raw measurements to calculated quantities. This 

should include flow charts and equations as appropriate to describe the process 

 

Live Fuel Moisture Content (LFMC) is calculated by the following: 

 

 

 

This formula is applied individually to each vegetation species sampled at each of the 15 fuel sampling 

locations. 
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8.3.2.1.3 Fire Science Enhancements (Fire Science, SA-8)  
SCE continues to build upon its foundational fire science program established several years ago. These 

enhancements include improving dead fuel moisture modeling, investigating historical weather patterns 

associated with critical fire weather events, and improving long-range fire potential forecasting. These 

enhancements are specifically designed to support the higher prioritized objectives associated with 

SCE’s wildfire mitigation efforts for more risk-informed decision-making.  

Improvements to dead fuel moisture modeling are necessary for better assessments of fire potential, 

especially how it relates to PSPS and associated customer notifications. Dead fuel moisture is one of the 

major inputs into the Fire Potential Index (FPI), which is a critical metric used in helping identify which 

customers may be affected by PSPS and when.  

In 2025, SCE plans to utilize Self-Organizing Maps (SOMS) which are a form of pattern recognition and 

can be used to identify meteorological patterns that lead to extreme weather events. For example, 

SOMS can be used to not only identify Santa Ana winds, but they can also identify the characteristic of 

the Santa Ana wind events (i.e., magnitude, duration, and location). SOMS can also relate weather 

patterns to fire activity to show what fires may exhibit extreme fire behavior based on weather 

scenarios. This type of pattern recognition can be used as a predictive tool in helping identify potential 

PSPS events and situations where multiple large fires can occur simultaneously. SOMS can be 

incorporated into climate change modeling to show what trends exist in critical weather patterns that 

may pose a threat to SCE’s infrastructure. 

SCE’s Santa Ana Wind Outlook subscription allows SCE to continue receiving 1-month and 3-month 

ahead forecasts of Santa Ana winds over the service territory. The model consists of several 

components, including a machine learning approach to help determine the approximate number of days 

over the forecast period in which Santa Ana wind conditions will occur. These forecasts are used in 

combination with SCE’s seasonal outlooks to help inform the frequency of these events when planning 

for inspections and remediations across SCE’s service area.  

Finally, SCE has partnered with the California Polytechnic State University, San Luis Obispo (Cal Poly-SLO) 

and SJSU on academic research initiatives through the Wildland Urban Interface Fire Institute and the 

Wildfire Interdisciplinary Research Center (WIRC), respectively to support projects that address 

California’s IOUs efforts to reduce utility caused ignitions.  

Highlights since last WMP submission 

In 2022, SCE retrained the machine learning models used to generate its Santa Ana Wind 1-month and 

3-month-ahead outlooks. These retrained models incorporate more history and allow for improved 

forecasting of these types of events. In addition, SCE was able to generate products that compare 

forecasts of wind, temperature, FPI, etc., to historical weekly climatologies. These products allow the 

user to understand the current forecast as it relates to past weather events.  

Generalized location of the system / locations measured by the system (e.g., HTFD, entire service 

territory) 

These efforts cover the SCE service area.  



 

463 
 

Integration with the broader utility system 

The Santa Ana wind outlook is utilized for seasonal forecasting, while the dead fuel moisture model is 

used as a direct input into our daily assessment of fire potential. 

Process to verify measurements from the system 

SCE’s vendor, ADS, provides verification for the Santa Ana Wind Outlook and the dead fuel moisture 

forecast. 

Frequency of maintenance 

Models are retrained every two-to-four years in order to better account for any large-scale atmospheric 

changes. In meteorology, large-scale is defined as a horizontal length scale of the order of 1000 

kilometers (about 620 miles) or more. 

For intermittent systems (e.g., aerial imagery, line patrols), the processes used to trigger collection. This 

should include flow charts and equations as appropriate to describe the process 

Fire Science Enhancements is not an intermittent system and as such this question is not applicable.  

For calculated quantities, the processes used to convert raw measurements to calculated quantities. This 

should include flow charts and equations as appropriate to describe the process 

Fire Science Enhancements is not a calculated quantity and as such this question is not applicable.  

8.3.2.1.4 Live Field Observations  
SCE trains and deploys personnel to perform line patrols and live field observations (LFOs), providing 

critical situational awareness during PSPS to inform decision‐making. 

During PSPS, real‐time information regarding the impacted areas can help determine the need for 

various just‐in‐time wildfire mitigations efforts, such as vegetation remediation and infrastructure 

repairs. In‐person observations may help to supplement information from weather stations and identify 

flying debris, wire slap and other hazardous conditions that may be present at the impacted area. Prior 

to re‐energization, in‐person observations may also help to identify whether lines are clear of potential 

hazards. Without these observations, SCE would miss some valuable inputs, compromising its ability to 

make informed decisions about potential PSPS de‐energizations and re‐energizations. 

Line patrols and LFOs (monitoring) provide critical sources of situational awareness that allow for the 

execution of SCE’s PSPS protocols before and during a PSPS event, and after weather conditions have 

abated. Before an event, line patrols are carried out by qualified personnel (e.g., troublemen, senior 

patrolmen, etc.) using iPads to examine SCE assets for any potential concerns that may be exacerbated 

by the upcoming wind event. During an event, qualified personnel can be deployed to high‐risk portions 

of the grid to take live wind readings using handheld weather stations to provide field conditions 

readings to supplement information from fixed weather stations and to watch for other inclement 

hazards (e.g., airborne debris). These LFOs are performed to provide real‐time data to SCE’s Emergency 

Operations Center. After concerning weather conditions have abated, SCE must dispatch qualified 

personnel again to perform restoration patrols on all circuits that experienced a PSPS de‐energization to 

ensure that they are safe for service restoration.  

These protocols are imperative to SCE’s decision making and will continue to be a part of SCE’s WMP for 
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the foreseeable future. Even with expanding automation and new technology, providing SMEs with 

visibility to grid and weather conditions provides invaluable situational awareness on local hazards like 

swaying lines with potential for wire-to-wire contact and airborne debris or vegetation. Field observers 

can also provide real-time weather reads using portable devices, supplementing weather station 

coverage of SCE’s HFRA circuits. 

Highlights since last WMP submission 

In the latter half of 2022, SCE augmented PSPS pre-patrols with inspectors from the Vegetation 

Management team as part of an exploratory effort to better understand vegetation-related risks leading 

up to and associated with PSPS events, and to prescribe appropriate mitigations if any concerning issues 

were identified. In 2023, SCE plans to review the findings to better understand the risks involved and 

how they specifically relate to asset and field conditions associated with PSPS events and develop the 

appropriate mitigation, if any, through the established vegetation management inspection and 

remediation programs.  

Using lessons-learned, SCE focused on resource management in order to execute on live field 

observations and quickly mobilize patrol resources, particularly during holidays when resources can be 

constrained. SCE modified internal policies that limited SCE ‘s ability to pre-stage patrol aircraft to 

ensure they were available as soon as PSPS conditions abated, in addition resource planning meetings 

were held several days prior to the event to ensure the right level of support through the entire duration 

of events.  

Generalized location of the system / locations measured by the system (e.g., HTFD, entire service 

territory) 

Line patrols and field observations are performed throughout the HFRA on any circuit that is in scope for 

PSPS consideration.  

Integration with the broader utility system 

The deployment and use of Live Field Observers (LFOs) is limited to PSPS events and, as a result, is not 

integrated with daily operations on the SCE grid. 

Process to verify measurements from the system 

Not applicable, as this activity involves observations of weather and environmental conditions.  

Frequency of maintenance 

Annually, SCE delivers training to PSPS field personnel and briefs its contractors engaged in wildfire 

mitigation activities on requirements, potential impacts, and any updates to PSPS protocols since the 

prior year. 

For intermittent systems (e.g., aerial imagery, line patrols), the processes used to trigger collection. This 

should include flow charts and equations as appropriate to describe the process 

SCE utilizes proactive de-energization as a measure of last resort when all alternatives to de-energization 

are insufficient to address wildfire risk. The period of concern (POC) is when fire weather is forecasted 

that could potentially impact SCE’s service territory. SCE performs pre-patrols of circuits in scope and 

deploys field personnel to circuits at risk to monitor real-time weather conditions. 
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LFOs provide critical sources of situational awareness that allow for the execution of SCE’s PSPS 

protocols before and during a PSPS event, and after weather conditions have abated. These LFOs are 

performed to provide real-time data back to SCE’s Emergency Operations Center. If field conditions are 

unsafe, field personnel performing the LFOs are required to notify the PSPS IMT.  

After weather conditions have subsided, SCE dispatches qualified personnel to perform restoration 

patrols on all circuits that experienced a PSPS de‐energization to ensure that re‐energization is safe for 

service restoration.  

 The type of patrols performed by field personnel on circuits that appear on the POC Report include:  

1. Pre-patrol: May be initiated up to five days in advance of the forecasted event.  

2. LFO: Patrols performed during the POC Report.  

3. Restoration Patrols: Performed during restoration to ensure no hazards exist before energizing 

circuit sections  

4. Post-Patrol: Performed on circuits that were not de-energized at the request of the IMT Incident 

Commander.  

 

Figure SCE 8-46 PSPS LFO & Patrolling Process 

 

For calculated quantities, the processes used to convert raw measurements to calculated quantities. This 

should include flow charts and equations as appropriate to describe the process 

Live Field Observations is not a calculated quantity, and as such this question does not apply.  
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8.3.2.2 Evaluation and Selection of New Systems 
The electrical corporation must describe how it evaluates the need for additional environmental 

monitoring systems. This description must include:  

• How the electrical corporation evaluates the impact of new systems on reducing risk (e.g., 

expected quantitative improvement in weather forecasting) 

• How the electrical corporation evaluates the efficacy of new technologies These descriptions 

should include flow charts as appropriate. 

SCE continuously evaluates its current environmental monitoring systems for opportunities for 

improvement. As noted in Section 8.3.2.3, SCE is developing several changes and improvements to its 

environmental monitoring activities, which are intended to address areas and needs where SCE 

determined that its activities could be improved as existing technology advances.  

 

8.3.2.2.1 How the electrical corporation evaluates the impact of new systems on reducing risk 
(e.g., expected quantitative improvement in weather forecasting) 

SCE evaluates the impact of new systems by first proving the use case for the new system or technology 

with small case studies or limited deployment of the system or technology. SCE will observe the new 

technology or system to see if there are quantifiable impacts to SCE operations (e.g., fewer customers 

on a circuit de-energized during a PSPS event) or if the system or technology can aide in SCE’s 

operational decision marking (e.g., improvement in weather forecasting).  

8.3.2.2.2 How the electrical corporation evaluates the efficacy of new technologies 
Once a system or technology has been operationalized, SCE evaluates the efficacy of the new systems or 

technologies by validating that the systems or technologies are being used and providing essential 

information to aide in SCE’s decision-making process. This process occurs in a few cross-functional 

groups across SCE who routinely meet and discuss identified improvements to aide in efforts to 

continuously improve its situational awareness.  

 

8.3.2.3 Planned Improvements 
The electrical corporation must describe its planned improvements for its environmental monitoring 

systems.237 This must include any plans for the following: 

• Expansion of existing systems 

• Establishment of new systems 

For each planned improvement, the electrical corporation must provide the following in Table 8-26: 

• Description: A description of the planned initiative activity 

• Impact: Reference to and description of the impact of the initiative activity on each risk and risk 

component 

 
237 Annual information included in this section must align with Tables 7 and 8 of the QDR. 
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• Prioritization: A description of the x% risk impact (see Section 8.1.1.2 for explanation) 

• Schedule: A description of the planned schedule for implementation 

SCE provides its planned improvements to its Environmental Monitoring Systems in Table 8-26 below.  

 

Table 8- 26 - SCE’s Planned Improvements to Environmental Monitoring Systems 
 

System Description Impact x% Risk 
Impact 

Implementation 

Schedule 

Weather 
Stations  
(SA-1) 

SCE plans to install an 
additional 85, with a 
strive goal of 95, weather 
stations in 2023. SCE will 
continue to install on sub-
transmission and bulk-
transmission locations for 
more complete weather 
forecast models. Installs 
will also still occur at the 
distribution circuit level. 

The additional weather 
stations will improve 
existing weather models 
and provide more 
granular real-time 
information during 
wildfire risk conditions. 
Additional weather 
stations will also enable 
SCE to sectionalize circuits 
and reduce the scope of 
PSPS events, where 
possible, thereby 
reducing the impact on 
our customers  

Please see 
Table 8- 23 
for risk 
impact 
information 

End of 2025 

Remote 
Sensing 
(SA-8) 

SCE plans to develop the 
Vegetation Build-up Index 
with the University of 
Colorado. 

The Vegetation Build-up 
index will provide better 
assessment of long-term 
fire potential 

Please see 
Table 8- 23 
for risk 
impact 
information 
for all of SA-
8 

End of 2024 

Fire Science 
Enhancements 
(SA-8) 

SCE will work to 
continuously improve the 
accuracy of its weather 
modeling capabilities and 
begin work in SOMS in 
2025.  

SOMS can be used to 
identify meteorological 
patterns that lead to 
extreme weather events. 

Please see 
Table 8- 23 
for risk 
impact 
information 
for all of SA-
8 

End of 2025 

Climate 
Change 
Modeling  
(SA-8) 

Starting in 2025, SCE will 
downscale multiple 
Global Climate Models 
(GCM’s) to 1-kilometer 
resolution with hourly 
temporal resolution of 
various weather and fuel 
parameters such as 
temperature, relative 

This allow for detailed 
analysis to be conducted 
to show trends in 
weather, fuels, and fire 
potential. 

Please see 
Table 8- 23 
for risk 
impact 
information 
for all of SA-
8 

End of 2028 
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System Description Impact x% Risk 
Impact 

Implementation 

Schedule 

humidity, wind, fuel 
moisture, and FPI.  

SCE also provides additional information on its Remote Sensing and Climate Change Modeling planned 

improvements that was not discussed in Section 8. 

8.3.2.3.1. Remote Sensing (Fire Science-SA-8)  

SCE is implementing remote sensing technology to collect additional information on weather, fuels, and 

fire activity to enhance SCE’s wildfire modeling capabilities. Collecting weather, fuels, and fire activity 

information in remote areas is challenging, which makes it necessary for SCE to continually evaluate 

ways to improve its situational awareness in these areas. 

 

SCE’s Fire Sciences organization is actively engaged in two remote sensing projects: 

1. SCE is working with the University of Colorado, Boulder to develop a Vegetation Build-Up Index 

which will utilize remote sensing information pertaining to vegetation amount, type, and age to 

determine where the greatest threat for significant fire may be possible within SCE’s service 

area within the next 6 months. The Vegetation Buildup Index will result in a heat map showing 

the approximate areas where the dynamic combustibility of fuels is greatest. This product will 

allow for an objective, quantifiable process to help identify AOCs which are areas where 

inspections and potential remediations of any known issues are accelerated.  

2. SCE will continue to explore its LiDAR pilot project with San Jose State University (SJSU) to 

measure wind speeds. While SCE uses LiDAR for vegetation management purposes, LiDAR 

technology in this case is used to observe wind speeds above the ground every 5 minutes. When 

circuit level wind speeds are difficult to predict due to complex terrain, monitoring wind speeds 

above these circuits could provide insight into the behavior of the wind and the potential for 

PSPS threshold winds to extend down to the circuit level. This data may potentially be useful in 

the decision-making process regarding PSPS de-energization.  

SCE began implementing a lower atmospheric wind profiler pilot project in 2021 in connection with 

SJSU. The pilot includes profiling winds in the lower atmosphere using LiDAR technology to collect wind 

observations above ground level. In 2022, SCE continued to use SJSU’s LiDAR system to sample wind 

speeds at specific locations on an ad hoc basis dependent on the occurrence of Santa Ana winds.  

8.3.2.3.2 Climate Change Modeling (Fire Science-SA-8) 

With the rapid change in climate and its impact on wildfire activity, it is imperative that SCE have 

detailed projections of weather and fuel conditions to determine changes in fire potential and fire 

activity in the future. This information will drive decision-making regarding any remaining grid hardening 

activities and will help SCE be better prepared for future changes in wildfire.  

Starting in 2025, SCE will downscale multiple Global Climate Models (GCM’s) to 1-kilometer resolution 

with hourly temporal resolution of various weather and fuel parameters such as temperature, relative 
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humidity, wind, fuel moisture, and FPI. These datasets will allow for detailed analysis to be conducted to 

show trends in weather, fuels, and fire potential. It is also possible that this data can help determine 

trends in the number of PSPS events in the future. The result of these analyses will not only help to 

improve SCE’s weather and fuels modeling, but it will also help inform how SCE designs its equipment 

and grid structure moving forward.  

8.3.2.4 Evaluating Mitigation Initiatives 
The electrical corporation must describe its procedures for the ongoing evaluation of the efficacy of its 

environmental monitoring program. 

SCE’s procedures for the ongoing evaluation of the efficacy of its environmental monitoring program 

include a review of how these systems are used and verifying system measurements are accurate.  

SCE continuously evaluates the efficacy of its environmental monitoring program by validating that it 

consistently provides essential information to aide in SCE’s decision-making process. SCE’s 

environmental monitoring systems and processes have evolved from operational decision making during 

PSPS events only, to being used on a daily basis to inform assessments of the service territory, fire risk, 

and provide situational awareness. The continued use and refinement of SCE’s environmental 

monitoring systems assures SCE is producing the desired result it intended to. In evaluating new 

technologies and industry standards of the same or similar systems, SCE is able to assess and confirm 

efficacy due to the growth of use, and even expansion, in its various systems. 

And as discussed in each environmental monitoring system, SCE has developed a process to verify the 

measurement from the system so that SCE can rely on the information the system or process provides. 

SCE is continuously evaluating its environmental monitoring systems to determine areas for 

improvements. As noted above in Section 8.3.2.3, SCE is developing several changes and improvements 

to its environmental monitoring activities, which are intended to address areas and needs where SCE 

determined that its activities could be improved. 

  

8.3.3 Grid Monitoring Systems 
The electrical corporation must describe its systems and procedures used to monitor the operational 

conditions of its equipment. These observations should inform the electrical corporation’s near-real-time 

risk assessment. The electrical corporation must document: 

• Existing systems, technologies, and procedures 

• Procedure used to evaluate the need for additional systems 

• Implementation schedule for any planned additional systems 

• How the efficacy of systems for reducing risk are monitored Reference the Utility Initiative 

Tracking ID where appropriate. 
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8.3.3.1 Existing Systems, Technologies, and Procedures 
The electrical corporation must report on the grid system monitoring systems and related technologies 

and procedures currently in use, highlighting any improvements made since the last WMP submission. At 

a minimum, the electrical corporation must discuss systems, technologies, and procedures related to the 

detection of: 

• Faults (e.g., fault anticipators, rapid earth fault current limiters, etc.) 

• Failures 

• Recloser operations 

Each system must be summarized in Table 8-27 below. The electrical corporation must provide the 

following information for each system in the accompanying narrative: 

• Location of the system / locations measured by the system 

• Integration with the broader electrical corporation’s system 

• How measurements from the system are verified 

• For intermittent systems (e.g., aerial imagery, line patrols), what triggers collection. This should 

include flow charts and equations as appropriate 

• For calculated quantities, how raw measurements are converted to calculated quantities. This 

should include flow charts and equations as appropriate. 

Below, SCE summarizes each of its grid operation monitoring systems in Table 8-27. SCE employs a 

variety of systems/technologies to track and monitor issues on its grid related to faults, failures and 

recloser operations. SCE’s Grid Operations team will monitor faults and power flow, and work to 

respond and/or dispatch qualified resources to remediate issues in the field. 

For systems such as Early Fault Detection (EFD) and Distribution Fault Anticipation (DFA), reviews of data 

collected from EFD and DFA are not performed immediately and therefore the information does not 

inform near-term risk assessment. SCE also analyzes outages, faults and wire-down data collected from 

these systems to make recommendations for any changes needed to the suite of existing grid 

monitoring systems/technologies.  

Table 8- 27 - Grid Operation Monitoring Systems 
System Measurement/ 

Observation 

Frequency Purpose and Integration 

Radio 

Frequency 

Monitors 

• High frequency 
discharges 

Approximately 4.16 

million samples per cycle 

Identifies incipient faults 

before they are realized, e.g., 

Early Fault Detection (EFD) 

(SA-11) 

Protective 

Relays 
• Electrical current 

• Electrical voltage 

• Wave form 

Minimum 4 samples per 

cycle. 

Detects abnormal grid 

conditions such as faults, 

wire-downs, open phase 

conditions, and high 
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System Measurement/ 

Observation 

Frequency Purpose and Integration 

harmonics impedance faults and 

deenergizes those circuits or 

circuit segments, e.g., TOPD 

(SH-8), Hi-Z, DOPD, and Fast 

Curves  

Smart Meters • Electrical voltage 

• Electrical usage 
(kWh) 

• Meter exceptions 
and events (voltage 
thresholds that are 
exceeded, power off 
and on) 

Voltage readings are in 

hourly intervals. Usage 

readings are either 15 

minute or 1 hour 

intervals. Meter events 

are logged in the meter 

as they exceed 

thresholds. Meter 

exceptions are generated 

near real-time when 

thresholds are exceeded. 

Detects energized wire‐downs 

and other high impedance 

faults/hazards or identifies a 

failure mode of distribution 

transformers, e.g., MADEC, 

Transformer Early Damage 

Detection 

Fault 

Recorders 
• Electrical current 

• Electrical voltage 

• Wave form 
harmonics 

For transient records, 

minimum 20 samples per 

cycle. For long term 

records, minimum 4 

samples per cycle. 

Verifies faulted phases, fault 

locations and relay operation 

after a faulted event, e.g., 

Digital Fault Recorder (DFR) 

Fault Current 

Limiters 
• Electrical current 

• Electrical voltage 

Approximately 83 samples 

per cycle 

Detects ground fault and 

reduces voltage on faulted 

lines, e.g., REFCL 

 

8.3.3.1.1 Radio Frequency Monitors: Early Fault Detection (EFD) (SA-11) 
EFD technology detects high frequency radio emissions that can occur from arcing or partial discharge 

conditions on the electric system. These types of conditions can be indicative of an incipient failure, such 

as severed strands on a conductor, vegetation contact, or deterioration of insulating material (known as 

tracking). EFD could potentially be used to monitor the overall health of the electric system which may 

inform operational decisions during high‐risk conditions. Each pair of sensors is able to “bi‐angulate” the 

detection down to a specific location. 

• Location of the system / locations measured by the system: EFD sensors are installed every 3 

circuit miles on distribution circuits and every 5 circuit miles on sub-transmission and 

transmission circuits. All circuitry between sensor pairs is monitored by the system.  

• Integration with the broader electrical corporation’s system: EFD presently leverages the use of 

conventional cellular carriers (AT&T, T-Mobile, Verizon) and cloud service providers (Amazon 

Web Services) to operate and is not directly integrated with SCE systems.  
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• How measurements from the system are verified: SCE uses patrols and inspections to verify the 

conditions of assets identified by EFD as being potentially degraded or defective. 

• For intermittent systems (e.g., aerial imagery, line patrols), what triggers collection. This should 

include flow charts and equations as appropriate: Not applicable. These are not intermittent 

systems despite having sampling intervals as the systems are continuously operating to detect 

conditions. EFD sensors continually monitor the lines in locations where the sensors are 

deployed. If a potential fault condition is detected, the EFD system will begin recording and 

reporting the data. A "detection" is either a high voltage excursion or a sample that is detected 

at multiple EFD's ("matching detection"). The analysis of EFD data is then performed manually 

by SCE’s engineers. If engineering finds that the EFD technology detected a potential issue on 

the grid, they will notify the district, who creates a notification and repair work order for patrols 

and inspections to verify the condition of the asset(s) in the field. 

• For calculated quantities, how raw measurements are converted to calculated quantities. This 

should include flow charts and equations as appropriate: Not applicable. EFD does not use 

calculated quantities.  

•  

8.3.3.1.2. Protective Relay—e.g., Transmission Open Phase Detection (TOPD), Distribution Open 
Phase Detection (DOPD), High-Impedance faults Relays (Hi-Z), Rapid Earth Fault 
Current Limiters (REFCL), RARs, Fast Curve, Circuit Breaker Relays 

 

 

8.3.3.1.2.1 Protective Relay - Transmission Open Phase Detection (TOPD) (SH-8) 
TOPD technology allows de-energization of an open phase (broken conductor) on the transmission 

system before it contacts a grounded object resulting in a fault event. This technology reduces ignition 

risks associated with the high voltage transmission system. Please see Section 8.1.8.1.3.2 for a detailed 

discussion of TOPD.  

• Location of the system / locations measured by the system: SCE equips existing Transmission 

relays that protect the Transmission lines residing in HFRA with the TOPD scheme. The TOPD 

scheme provides open phase detection from both the local and remote terminal to the whole 

Transmission line on which the TOPD-equipped Transmission relay sits. 

• Integration with the broader electrical corporation’s system: The TOPD scheme provides an 

additional layer of protection for Transmission lines and is integrated with the Energy 

Management System (EMS).  

• How measurements from the system are verified: TOPD is in the pilot stage and most of the 

installation will remain in “Alarm mode” only, including new installations of TOPD. During 

“Alarm Mode” the TOPD scheme will not de-energize Transmission lines (please see Section 

8.1.8.1.3.2 for a detailed discussion of TOPD). Upon receiving an Open Phase alarm, analysis of 

the any available relay oscillographs will be performed to determine operational effectiveness.  

• For intermittent systems (e.g., aerial imagery, line patrols), what triggers collection. This should 
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include flow charts and equations as appropriate: Not applicable. These are not intermittent 

systems despite having sampling intervals as the systems are continuously operating to detect 

conditions. TOPD provides continuous monitoring of the Transmission line for an Open phase 

event related to a hardware failure.  

• For calculated quantities, how raw measurements are converted to calculated quantities. This 

should include flow charts and equations as appropriate: The TOPD scheme is continuously 

monitoring the Transmission line for a loss of current on any single phase (wire). The minimum 

arming requirements must be met to successfully declare an open phase event. Upon an 

identification of a loss of phase, the TOPD scheme will validate that remaining phases are 

continuing to operate normally (un-faulted, normal load, etc.). If the above requirements are 

met, the TOPD will successfully declare an Open Phase event providing a local and remote 

alarm.  

• TOPD is armed when loading is above 13% of the primary CTR and identifies an open phase 

event on the transmission line for a single conductor break.  

𝑇𝑂𝑃𝐷𝐴𝑟𝑚𝑖𝑛𝑔  ≥ 13% ∗ 𝐶𝑇𝑅𝑃𝑟𝑖  

 

 

8.3.3.1.2.2 Protective Relay—Distribution Open Phase Detection (DOPD) 
Similar to TOPD, DOPD is a technology on the distribution system that allows de-energization of an open 

phase (broken conductor) before it contacts a grounded object resulting in a fault event. 

• Location of the system / locations measured by the system: The DOPD scheme leverages existing 

assets (Distribution Recloser Controllers) that protect the Distribution lines residing in high fire 

risk areas.  

• Integration with the broader electrical corporation’s system: The DOPD scheme is integrated 

with the Distribution Management System (DMS) and provides an additional layer of protection 

that is continuously monitoring the Distribution line for an Open phase event related to a 

hardware failure.  

• How measurements from the system are verified: The DOPD scheme is being deployed initially in 

“alarm mode” only during the pilot stage. Upon receiving an open phase alarm, analysis is 

performed on the available relay oscillographs to determine operational effectiveness. Figure 

SCE 8-46 below demonstrates how DOPD alarms are currently verified. 
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Figure SCE 8-47 DOPD Alarm Verification Process 

 

• For intermittent systems (e.g., aerial imagery, line patrols), what triggers collection. This should 

include flow charts and equations as appropriate: Not applicable. These are not intermittent 

systems despite having sampling intervals as the systems are continuously operating to detect 

conditions. DOPD provides continuous monitoring. 

• For calculated quantities, how raw measurements are converted to calculated quantities. This 

should include flow charts and equations as appropriate: The DOPD scheme is continuously 

monitoring the Distribution line for changes in the magnitude and angle of the voltage to detect 

for an Open Phase condition.  

 

DOPD utilizes the voltage (V) and current (I) transformation signals to identify an open phase(s) event on 

the primary portion of the distribution circuit. 

 

𝐼𝑃𝑟𝑖 = 𝐼𝑆𝑒𝑐 ∗ 𝐶𝑇𝑅 

𝑉𝑃𝑟𝑖 = 𝑉𝑆𝑒𝑐 ∗ 𝑃𝑇𝑅 
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8.3.3.1.2.3 Protective Relay—High Impedance (Hi-Z) Relays  
SCE’s traditional feeder protection elements are based on overcurrent, meaning the protection 

elements rely on fault magnitude to trigger the relay to operate. In a Hi-Z event, however, the fault 

magnitude is relatively small to non-existent. A Hi-Z scheme may detect incipient faults that are 

undetectable by the conventional overcurrent-based schemes. SCE is evaluating and validating Hi-Z 

efficiency in the field in detecting actual Hi-Z events. 

 

• Location of the system / locations measured by the system: The Hi-Z scheme leverages existing 
assets (Distribution Recloser Controllers) that protect the Distribution lines residing in HFRA. The 
Hi-Z controllers are installed at recloser controller locations in HFRA to assess the effectiveness 
of detecting Hi‐Z conditions. The locations were selected based on having voltage-sensors with 
minimum required current levels (i.e., ≥ 25amps).  

• Integration with the broader electrical corporation’s system: The Hi-Z scheme is integrated with 
the DMS system and is an additional layer of protection for incipient faults that is continuously 
monitoring the Distribution line for high impedance conditions.  

• How measurements from the system are verified: The Hi-Z scheme is being deployed initially in 
“alarm mode” only during the pilot stage. Upon receiving a Hi-Z alarm, analysis of the any 
available relay oscillographs will be performed to determine operational effectiveness. 

• For intermittent systems (e.g., aerial imagery, line patrols), what triggers collection. This should 
include flow charts and equations as appropriate: Not applicable. These are not intermittent 
systems despite having sampling intervals as the systems are continuously operating to detect 
conditions. The Hi-Z scheme is continuously monitoring the Distribution line for changes in 
circuit harmonics to detect Hi-Z conditions.  

• For calculated quantities, how raw measurements are converted to calculated quantities. This 
should include flow charts and equations as appropriate: Once a Hi-Z condition is detected, 
records from the controller are collected to be analyzed to evaluate the schemes’ performance. 

 

Hi-Z algorithm utilizes voltage (V) and currents (I) from the primary to arm the scheme when the 

loading is above 5% of the primary CTR to detect for Hi-Z conditions. 

 

𝐻𝑖𝑍𝐴𝑟𝑚𝑖𝑛𝑔  ≥ 5% ∗ 𝐶𝑇𝑅𝑃𝑟𝑖  

𝐼𝑃𝑟𝑖 = 𝐼𝑆𝑒𝑐 ∗ 𝐶𝑇𝑅 

𝑉𝑃𝑟𝑖 = 𝑉𝑆𝑒𝑐 ∗ 𝑃𝑇𝑅 
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8.3.3.1.2.4 Protective Relays—Fast Curves  
Fast Curves provide an additional layer of protection that detects faults and operates faster than 

traditional relay protection to deenergize the fault circuit or circuit section to reduce the fault energy 

and reduce ignition risk. For detailed information about Fast Curve Settings, please refer to Section 

8.1.8.1.1. Information about the Remote Automatic Reclosures (RARs) (SH-5) and substation circuit 

breakers (CBs) (SH-6) on which Fast Curve settings are installed can be found in Section 8.1.2.8.2. 

• Location of the system / locations measured by the system: Fast Curves leverage new or existing 

microprocessor relays on distribution lines at the station CB or RARs residing in HFRA. 

• Integration with the broader electrical corporation’s system: Fast Curve settings are integrated 

with RARs and substation CBs on the system (please refer to Sections 8.1.2.10 and 8.1.2.11 for 

more information). Fast Curve integrates with and utilizes both EMS and DMS for remote 

enablement and disablement of Fast Curve settings. 

• How measurements from the system are verified: Fast Curve operation initiates an event record 

in the protective relay for analysis. Analyzing records after an event can identify which phases 

were faulted, the amount of fault current detected, and the possible location of the fault. The 

analysis is useful in identifying improper relay operations that can be remedied, by helping field 

crews verify the fault source and confirm correct protection equipment operation after a fault 

event.  

• For intermittent systems (e.g., aerial imagery, line patrols), what triggers collection. This should 

include flow charts and equations as appropriate: Not applicable. These are not intermittent 

systems despite having sampling intervals as the systems are continuously operating to detect 

conditions.  

• For calculated quantities, how raw measurements are converted to calculated quantities. This 

should include flow charts and equations as appropriate: When enabled during fire weather 

threats, Fast Curves continuously monitor the circuit or circuit section for sudden increases in 

line current indicating an electrical fault and take action to deenergize the station CB or RAR to 

reduce the fault energy. 

Fast Curve equations: CB station and RAR relays 

Phase Fast Curve Pickup: >2.3x existing phase min trip 

Phase Delay: 4 cycles  

Ground Fast Curve Pickup: >5x existing ground min trip 

Ground Delay: 4 cycles  

 

8.3.3.1.3 Fault Current Limiters—Rapid Earth Fault Current Limiters (REFCL) 
REFCL devices can detect ground faults as small as a half ampere on one phase in a three-phase 

powerline and almost instantly reduce the voltage on the faulted line while boosting the voltage on the 

two remaining phases, to maintain service for customers while extinguishing arcs. SCE utilizes two 

different forms of REFCL technology: Ground Fault Neutralizer (GFN) and Grounding Conversions for 



 

477 
 

small systems. Significant details on SCE’s REFCL program can be found in the workpaper titled, “Rapid 

Earth Fault Current Limiter (REFCL) Projects at Southern California Edison.”238  

• Location of the system / locations measured by the system: The REFCL project covering the most 

circuit miles at SCE, Ground Fault Neutralizer (GFN), is installed in substations feeding circuits 

that go into HFRA. SCE is also performing other grounding conversion projects in 2023 through 

2025 which monitor a smaller system, often a single circuit or even part of a distribution circuit.  

• Integration with the broader electrical corporation’s system: REFCL is integrated with the 

distribution system. GFN is integrated with EMS and DFRs. The GFN is connected to the source 

transformer for the distribution circuits. Isolation Transformers can also be installed so only part 

of a distribution circuit is monitored by these devices.  

• How measurements from the system are verified: A digital fault recorder measures line currents 

and voltages for a post-fault analysis. 

• For intermittent systems (e.g., aerial imagery, line patrols), what triggers collection. This should 

include flow charts and equations as appropriate: Not applicable. These are not intermittent 

systems despite having sampling intervals as the systems are continuously operating to detect 

conditions. While operating modes continue to be developed, the expectation is the system will 

run constantly except when equipment reliability or activities such as single-phase switching 

require taking it temporarily out of service. 

• For calculated quantities, how raw measurements are converted to calculated quantities. This 

should include flow charts and equations as appropriate: The controller for the GFN calculates 

many quantities. For a detailed description of the quantities calculated by REFCL systems see the 

workpaper titled, “Rapid Earth Fault Current Limiter (REFCL) Projects at Southern California 

Edison.”239 

 

8.3.3.1.4 Smart Meters—e.g., Meter Alarm Down Energized Conductor (MADEC), 
Transformer Early Damage Detection 

 

MADEC is a machine-learning (ML) algorithm utilizing smart meter data to detect a subset of energized 

wire‐downs and other high impedance faults/hazards. MADEC generates an alarm that allows an 

operator to act quickly and de‐energize the circuit.  

Transformer Early Damage Detection (EDD) utilizes meter data and a custom algorithm to proactively 

identify one failure mode of distribution transformers. Identified transformers are replaced before 

possible failure to mitigate safety hazards for the public, prevent grid disruptions, and outages. 

• Location of the system / locations measured by the system: MADEC and Transformer EDD are 

currently being used to actively monitor SCE’s service area, in locations where smart meters 

exist and adequate data can be collected. Each system resides on internal SCE 

 
238 See “Rapid Earth Fault Current Limiter (REFCL) Projects at Southern California Edison” workpaper, available at 
https://www.sce.com/safety/wild-fire-mitigation. 
239 Ibid. 

https://www.sce.com/safety/wild-fire-mitigation
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hardware/software.  

• Integration with the broader electrical corporation’s system: Each system uses existing collected 

smart data from our meter data management system and meter data warehouse. Smart meters 

are already integrated into the grid.  

• How measurements from the system are verified: During algorithm design, historical meter data 

is analyzed and validated to be suitable for use cases. Additionally, various meter data are 

captured for further analysis as warranted.  

• For intermittent systems (e.g., aerial imagery, line patrols), what triggers collection. This should 

include flow charts and equations as appropriate: MADEC (described in Figure SCE 8-48 below) 

runs automatically every minute on the available near real-time meter data, given all supporting 

infrastructure is available. Personnel at the Reliability Operations Center trigger the algorithm 

for Transformer EDD (described in Figure SCE 8-49 below) to review the preliminary results since 

manual post-processing of results is required before any trouble orders for field investigation or 

remediation can be created. 

 
Figure SCE 8-48 MADEC Flowchart 
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Figure SCE 8-49 Transformer EDD Flowchart 

Extract all available 
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Send for 

transformer 

remediation

Pass

Fail

 

• For calculated quantities, how raw measurements are converted to calculated quantities. This 

should include flow charts and equations as appropriate:  

For MADEC, simple calculations and transformations are used to convert incoming raw data into binned 

values and ratios. While the calculations are not easily captured here as the ML model is constantly 

refining the algorithm used for detections, SCE provides the following information: 

• MADEC uses internal grid connectivity data and voltage type exception information to create 

various downstream features for the model. Most of these features are used to create/calculate 

bins, ratios, and the timing/sequence of events and are typically aggregated to the structure or 

meter level. 

 

• The model itself utilizes a standard Gradient Boosted Trees model. Model hyperparameters are 

based on a historic dataset. 

• If a potential wire down situation is determined, the model output will identify a line with the 

circuit and nearby device or structures to help with locating the wire down. No output is 

generated if nothing is detected. 

For Transformer EDD, raw meter voltage data—e.g., historic smart meter hourly voltage interval data 

and internal grid connectivity information—is used to calculate the list of transformer failures for 

remediation. The output is produced by identifying transformers with voltage (V) ≥4% above nominal, 

which is calculated by taking the median voltage of smart meters per transformer-structure and then 

comparing the calculations between neighboring transformers to understand if the transformer could 

have damage. 

 

 

𝑉𝑇𝑟𝑎𝑛𝑓𝑜𝑟𝑚𝑒𝑟 𝑚𝑒𝑡𝑒𝑟 𝑚𝑒𝑑𝑖𝑎𝑛  ≥ 1.04% ∗ 𝑉𝑁𝑜𝑚𝑖𝑛𝑎𝑙  
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8.3.3.1.5  Fault Recorders –e.g., Digital Fault Recorder 
Digital Fault Recorders (DFRs) can be used to verify faulted phases, potential fault locations and 

correctness of relay operation after a faulted event, which helps with remediation of failed equipment 

(line or relay) to prevent reoccurrence of these events.  

• Location of the system / locations measured by the system: DFRs are located on Transmission 

Substations in SCE’s territory across the Bulk Electric System (BES) to record faults on 

Transmission lines. DFRs are also being deployed at Distribution Substations, including those 

substations located in HFRA. 

• Integration with the broader electrical corporation’s system: At the moment, DFRs are not 

integrated with the broader system. The data from the Distribution DFRs are automatically 

stored on the devices but needs to be retrieved from the devices manually since there are no 

commercial products currently available or a production grade system that has been 

implemented for automatically retrieving and aggregating the data in a central repository. 

• How measurements from the system are verified: Data collected by the DFRs can be 

independently verified by other Intelligent Electronic Devices such as relays and meters. 

• For intermittent systems (e.g., aerial imagery, line patrols), what triggers collection. This should 

include flow charts and equations as appropriate: DFRs are triggered whenever the voltage is 

110% over or 10% under. Additionally, one ampere secondary residual current and external 

digital inputs are used to trigger fault recordings on the DFR at the BES. 

 

• For calculated quantities, how raw measurements are converted to calculated quantities. This 

should include flow charts and equations as appropriate: The DFR provides the primary voltage 

of a Potential Transformer (PT) by measuring the secondary of the PT and then multiplying by 

the PT ratio.  

 

𝑉𝑃𝑟𝑖 = 𝑉𝑆𝑒𝑐 ∗ 𝑃 

 

The DFR provides the primary Current of a Current Transformer (CT) by measuring the secondary of the 

CT and then multiplying by the CT ratio. 

 

𝐼𝑃𝑟𝑖 = 𝐼𝑆𝑒𝑐 ∗ 𝐶𝑇𝑅 

 

8.3.3.2 Evaluation and Selection of New Systems 
The electrical corporation must describe how it evaluates the need for additional grid operation 

monitoring systems. This description must include: 
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• How the electrical corporation evaluates the impact of new systems on reducing risk (e.g., 

expected reduction in ignitions from failures, expected reduction in failures) 

• How the electrical corporation evaluates the efficacy of new technologies  

These descriptions should include flow charts as appropriate. 

How the electrical corporation evaluates the impact of new systems on reducing risk (e.g., expected 

reduction in ignitions from failures, expected reduction in failures) 

Please refer to Section 8.3.2.2 for a general description of the process that SCE takes to evaluate new 

technologies for wildfire mitigation/prevention.  

SCE’s Fire Incident Preliminary Analysis (FIPA) processes investigate all ignitions and identify the drivers 

that may have caused the ignitions. An engineering evaluation is performed to understand whether 

there were mitigations in place to address the underlying cause of the risk event, and whether that 

mitigation performed as intended. SCE also identifies improvements to reduce the likelihood of 

recurrence, improve mitigation actions, and improve operational procedures and practices. This includes 

selecting and evaluating new grid monitoring technologies or systems based on an identified need 

and/or the mitigation’s overall effectiveness at risk reduction. For instance, SCE may determine that a 

new system or mitigation is required when, upon review and analysis of ignition and fault data on the 

grid, it becomes apparent that one or more drivers of ignitions/faults cannot be adequately addressed 

using existing mitigations or a better mitigation may be available if proved to be effective.  

 

SCE will also consider each new grid monitoring technology or a system’s efficiency in reducing system 

risk. New systems (such as DOPD) are deployed in detection-only modes until the pilot program is 

determined to be successful at detecting the target issues on the grid. However, SCE evaluates the 

impact of new systems on reducing risk by first developing an estimate of the mitigation’s effectiveness 

against various drivers of ignition risk, such as contact-from-object or equipment failure. Once the 

mitigation effectiveness percentage is identified, SCE will compare the overall risk for a specific area to 

the mitigation’s effectiveness against that risk in locations where the mitigation is deployed. As 

discussed in Section 7.1.4.1, SCE also considers a host of other factors such as cost, resource availability, 

and overall feasibility when evaluating new grid monitoring systems. This step helps SCE to calculate 

how much risk could be reasonably reduced by the mitigation at that specific location when the 

mitigation is fully operational and can act to prevent a fault or ignition while successfully detecting 

issues on the grid. 

How the electrical corporation evaluates the efficacy of new technologies.  

SCE evaluates the efficacy of new technologies based on the historical ignition and fault data in 

conjunction with subject matter expert judgement. The specific process for evaluating the technology’s 

efficacy at grid monitoring may vary depending on the technology. For example, the mitigation 

effectiveness percentages for REFCL are based on a combination of SCE testing and analysis conducted 

from 2019 to 2021, testing conducted in Australia, and SCE subject matter expert judgement. Other 

evaluations may involve using historical data, comparing geographies, or lab testing. Please refer to 

Section 8.3.2.2 for additional detail on the evaluation process. 



 

482 
 

8.3.3.3 Planned Improvements 
The electrical corporation must describe its planned improvements in its grid operation monitoring 

systems. This must include any plans for the following: 

• Expansion of existing systems 

• Establishment of new systems 

For each planned improvement, the electrical corporation must provide the following in Table 8-28: 

• Description: A description of the planned initiative activity 

• Impact: Reference to and description of the impact of the initiative activity on each risk and risk 

component 

• Prioritization: A description of the x% risk impact (see Section 8.1.1.2 for explanation) 

• Schedule: A description of the planned schedule for implementation 

SCE describes in Table 8-28, below, its planned improvements to expand its grid operation monitoring 

capabilities through installations of: EFD sensors, relays capable of applying fast curve and Hi-Z settings, 

open phase detection schemes for Transmission and Distribution systems, and new DFRs.  

 

Table 8- 28 - Planning Improvements to Grid Operation Monitoring Systems 
System Description Impact x% Risk 

Impact 

Implementation 

Schedule 

Radio 

Frequency 

Monitors 

Installation of EFD 

sensors in HFRA 

prioritized by risk 

analysis (SA-11). 

EFD sensors are capable of 

detecting and locating 

degraded or defective assets 

that produce radio frequency 

emissions prior to failure, such 

as damaged conductor strands 

or insulator tracking. Early 

identification of these facilities 

and their replacement reduces 

ignition risk as the conditions 

further degrade. 

Please see 

Table 8- 23 

for risk 

impact 

Please see Table 8- 

23 in Section 8.3.1.2 

for EFD’s 

implementation 

schedule. 

 

Protective 

Relays - Fast 

Curves 

Installation of 

microprocesser 

relays capable of 

applying fast trip 

settings to reduce 

fault energy. 

Fast acting overcurrent 

protection used to detect 

faults on the grid and quickly 

deenergize circuits or circuit 

sections may reduce ignitions 

by reducing the amount of 

fault energy. 

Please see 

Table 8- 23 

for risk 

impact 

Please see Table 

8- 3 in Section 

8.1.1.2 for the 

implementation 

schedule for 

circuit breaker 

relay units. 



 

483 
 

System Description Impact x% Risk 

Impact 

Implementation 

Schedule 

Protective 

Relays - Hi Z 

Installation of 

recloser controllers 

capable of applying 

Hi-Z settings that 

detect high 

impedance 

conditions in HFRA. 

Hi-Z settings detect high 

impedance conditions. Ignition 

risk can be reduced by 

detecting and isolating the 

high impedance conditions 

within HFRA. 

N/A, 

evaluation 

still 

underway 

Monitor the 

installations that are 

in-service in 2023 

and 2024. Install Hi-Z 

at 20 new locations 

in 2025 and beyond, 

pending results of 

pilot analysis.  

Protective 

Relays -

TOPD  

(SH-8) 

Installation and 

retrofit of open 

phase detection 

schemes on the 

Transmission 

system in HFRA. 

TOPD scheme will detect an 

open phase (Broken 

Conductor) condition on its 

Transmission line, allowing for 

de-energization of the line 

before it contacts a grounded 

object and results in a fault. 

Please see 

Table 8-23 

for risk 

impact 

Please see Table 8- 

3 in Section 8.1.1.2 

for TOPD’s 

implementation 

schedule. 

Protective 

Relays - 

DOPD 

Installation of 

open phase 

detection schemes 

on the Distribution 

system in HFRA. 

DOPD scheme will detect an 

open phase (Broken 

Conductor) condition on the 

distribution line, allowing for 

de-energization of the line 

before it contacts a grounded 

object and results in a fault. 

N/A, 

evaluation 

still 

underway 

Monitor the 

installations that are 

in-service. Install 

DOPD at 12 

locations in 2025 

and beyond, 

pending results of 

pilot analysis. 

Fault 

Recorder 

Installation of 

DFRs in SCE’s 

territory across 

the Bulk Electric 

System (BES) and 

at Distribution 

Substations. 

DFRs do not directly reduce 

wildfire risk. As a post-event 

analysis tool, DFRs are useful 

for performing root cause 

analysis on faulted events to 

help inform corrective action. 

N/A Install 20 DFRs per 

year in 2024 and 

2025. 
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System Description Impact x% Risk 

Impact 

Implementation 

Schedule 

Fault 

Current 

Limiter 

Installation of 

Ground Fault 

Neutralizers (GFN) 

(SH-17) in 

substations 

supplying HFRA 

circuitry and 

grounding 

conversions (SH-

18) of small 

distribution 

systems. 

Both GFN and grounding 

conversion designs target 

increases in ground fault 

sensitivity to 0.5 amperes and 

a 99.9% reduction in energy 

release from ground faults. 

This impacts wildfire drivers 

caused by ground faults, such 

as down wires, or phase-to-

ground foreign object contact. 

Please see 

Table 8-23 

for risk 

impact 

Please see Table 8- 

3in Section 8.1.1.2 

for REFCL’s 

implementation 

schedule. 

 

8.3.3.4 Evaluating Mitigation Initiatives 
The electrical corporation must describe its procedures for the ongoing evaluation of the efficacy 

of its grid operation monitoring program. 

 

SCE monitors the efficacy of its mitigations by performing engineering reviews of ignitions involving SCE 

facilities through the Fire Investigation Preliminary Analysis (FIPA) process. The FIPA process examines 

ignitions to determine: 

• Cause 

• Contributing Factors 

• Involved Equipment 

• Deployed Mitigation in the area 

SCE routinely monitors the data derived from its FIPA process and other pieces of information, such as 

outages and wire downs, to ensure SCE's programs are performing as desired. If an engineer in the FIPA 

process notices an event where mitigations did not perform as expected, the engineer will escalate the 

issue and the team will discuss whether changes to SCE's standards or policies are needed to correct any 

issues. Additionally, SCE will periodically supplement its FIPA analysis by reviewing fault data, repair 

notification and wire downs to evaluate whether the grid monitoring mitigations are operating as 

intended. In addition, SCE will periodically review other fault data not captured in the FIPA process to 

evaluate whether the grid monitoring mitigations are operating as intended. 
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8.3.3.5 Enterprise System for Grid Monitoring 
In this section, the electrical corporation must provide an overview of its enterprise system for grid 

monitoring. This overview must include discussion of: 

• Any database(s) used for storage 

• Describe the electrical corporation’s internal documentation of its database(s) 

• Integration with systems in other lines of business 

• Describe any QA/QC or auditing of its system 

• Describe internal processes for updating the enterprise system including database(s) 

• Any changes to the initiative since the last WMP submission and a brief explanation as to why 

those changes were made. Include any planned improvements or updates to the initiative and 

the timeline for implementation 

 

Several systems support the technologies described above. The supporting systems are listed below, 

and support the following technologies: 

• PSPS-related situational awareness and decision-making: Supported by the Integrated PSPS 

Event Management System (iPEMS) and Centralized Data Platform (CDP).  

• TOPD, DOPD, Hi-Z, REFCL, and Fast Curve Settings: Supported by the Protective Relay Database 

(Aspen) and the SCADA Historian.  

• MADEC and Transformer EDD: Hosted on Splunk.  

 

8.3.3.5.1 The Integrated PSPS Event Management System (iPEMS) 
The iPEMS software application was created to efficiently manage Public Safety Power Shutoff (PSPS) 

events by integrating electric grid and weather station information on a single platform for effective 

decision-making. iPEMS consolidates several legacy tools into a simplified cloud-based application by 

taking inputs from Weather Stations, other Grid Monitoring Systems, and Fire Risk Calculation sources 

to provide situational awareness for potential PSPS de-energizations and track decision-making for de-

energizing and restoring circuits during PSPS events. 

• Any database(s) utilized for storage: iPEMS uses NoSQL data (blobs and tables) spread out over 

seven storage accounts. 

• Describe the utilities internal documentation of its database(s): iPEMS is hosted by an Azure 

cloud-based application. The documentation is contained within SCE Azure documentation and 

iPEMS Solution Architecture Document. 

• Integration with systems in other lines of business: iPEMS integrates with CDP, Outage 

Management System (OMS), eDNA historian, Survey 123, SCE’s Geographic Information Systems 

(GIS), Weather Services, and Fire Science Analytical Service. 
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• Describe any QA/QC or auditing of its system: iPEMS ingests data from other systems, which are 

subject to their own QC. For example, internal operational datasets in these other systems are 

validated and QC’d using built-in reasonability logic and user interface indications of potential 

data discrepancies. While there is no ongoing QA/QC of iPEMS after deployment, SCE conducts 

extensive user acceptance testing when new versions of iPEMs are deployed and makes 

developer support available during PSPS events to address any bugs that are identified.  

• Describe internal processes for updating enterprise system including database(s): iPEMS utilizes 

Azure for its platform. Updates to the platform are performed by the vendor, and SCE validates 

functionality through user acceptance testing. 

• Any changes to the initiative since the last WMP submission and a brief explanation as the why 

those changes were made. Include any planned improvements or updates to the initiative and 

timeline for implementation: Since the last WMP submission in 2022, SCE matured its iPEMS 

system capability to increase focus on supporting in-event PSPS decision-making. This means 

that PSPS pre-event considerations—such as the Risk Comparison Tool described in 2022 WMP 

under iPEMS240—are now managed under the CDP instead of iPEMS.241 While the CDP supports 

all three phases of a PSPS event, the CDP system is primarily used now to provide support for 

PSPS pre-event and post-event data processing and analyses. 

 

The types of iPEMS and CDP system support for each of three phases of a PSPS event are described in 

Figure SCE 8-50, below. During the Pre-Event phase, the CDP system stores and processes information 

that will help identify the specific circuits (Monitored Circuit List, or MCL) and potential timeframe 

(Period of Concern, or POC) in scope for potential de-energization and prepare pre-event PSPS 

notifications, as applicable. During the In-Event phase, iPEMS utilizes real-time grid and weather station 

monitoring and other situational awareness tools to inform PSPS decision-making about whether or not 

to de-energize or re-energize circuits on the MCL during the POC timeframes. iPEMS also provides the 

threshold information necessary to trigger any in-event notifications. Meanwhile, the CDP system 

documents any changes to the MCL or the POC due to weather model forecasts and builds notification 

campaigns to execute in-event notifications, as needed. In the Post-Event phase, CDP is used to perform 

data quality control and generate post-event reports. Information about PSPS decision-making, that are 

stored in iPEMS, is shared with CDP and is used to contribute to event reports and analyses. 

  

 
240 See Section 8.1.1 of SCE’s 2022 Wildfire Mitigation Plan Update, p. 521. 
241 See the section following (8.3.3.5.2) for a detailed description of the CDP. 
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Figure SCE 8-50 Systems Support for PSPS Events 

 

To improve the efficiency and performance of PSPS data systems, SCE plans to improve the collection 

frequency of weather station reads, integrate Smart Meter data sets, and enhance the ability to 

integrate with future grid operational systems. SCE also plans to reduce system processing time through 

automation, including time for processing PSPS notification campaigns, and to work towards integration 

of its CDP and iPEMS systems, where feasible. The specific timeline and details around these 

improvements are noted below:  

• In 2023, SCE will work to improve the sampling frequency of SCE weather stations in the iPEMS 

application for enhanced situational awareness by piloting technology that can help reduce the 

data retrieval times from once every ten minutes to once every thirty seconds as observed 

winds speeds near PSPS thresholds for de-energization. 

• In 2023, SCE will work to automate several PSPS operational processes within CDP and iPEMS, 

including processes that initiate customer notifications and restoration activities.  

• In 2024 and 2025, SCE plans to enhance iPEMS’ ability to integrate Smart Meter data (e.g., 

Advanced Metering Infrastructure [AMI]) for enhanced situational awareness. Whereas SCE 

currently relies on its list of de-energized and re-energized circuits to understand customer 

impacts from a PSPS event, the smart meter information collected improves SCE’s 

understanding of the exact times that customers experienced a PSPS de-energization and 

validate when restoration has occurred. 

• In 2024 and 2025, SCE will work to enhance iPEMS’ ability to integrate with new grid operational 

systems (e.g., Advanced Distribution Management System [ADMS], GMS, PI Historian, etc.) that 

are being introduced.  

• SCE will continue to investigate potential integration opportunities between iPEMS and CDP to 

increase efficiencies between the systems, where feasible. 
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8.3.3.5.2 Consolidated Data Platform (CDP) 
The CDP organizes data about PSPS functionality such as pre- and in-event notifications, data 

centralization, data management (e.g., modeling, semantics, clean-up, and validation), event analytics 

and reporting and process automation (e.g., elimination of manual hand-offs between different 

software programs by replacing those programs with one data platform). 

• Any database(s) utilized for storage: The CDP’s PSPS Data is stored on the Palantir Foundry 

Product on the Amazon Web Services (AWS) Platform. 

• Describe the utilities internal documentation of its database(s): The data ontology and data 

objects are built into the Foundry Platform. The application solution design and all other 

database design aspects are documented in the Solution Architecture Document. 

• Integration with systems in other lines of business: PSPS CDP integrates with iPEMS, OMS, 

Weather Forecasting, Message Broadcast, Everbridge, Operational GIS Data Store (ODS), and 

SAP High Performance Analytic Appliance (HANA). 

• Describe any QA/QC or auditing of its system: QA is performed during product updates, as 

described in the next response below. 

• Describe internal processes for updating enterprise system including database(s): SCE is utilizing 

the Palantir Foundry platform as the core technology components for PSPS CDP. The vendor is 

responsible for updating the product (including databases) on a regular basis. When these 

updates are available, SCE validates the functionality end to end with regression and user 

acceptance testing to ensure everything works as expected. Any bugs found are communicated 

back to the vendor to be fixed and retested. Once the testing is completed and passed, the new 

functionality is migrated to our production environment. 

• Any changes to the initiative since the last WMP submission and a brief explanation as the why 

those changes were made. Include any planned improvements or updates to the initiative and 

timeline for implementation: Please see response to this prompt in the section above, 8.3.3.5.1, 

for a description of updates to the CDP since the last WMP. 

 

8.3.3.5.3 SCADA Historian 
SCE uses eDNA and OSI PI as historians for its Grid Monitoring Systems. These historians capture analog 

values for grid parameters including voltage, current, and power flow, as well as device status changes 

(e.g., Circuit Breaker Open/Close, relay actuation).  

• Any database(s) utilized for storage: SCE uses both the eDNA and PI System for historization of 

power system data, which is maintained at full fidelity in real time. Since the eDNA product has 

an upcoming end of life of 2026, SCE is moving to the PI System for all SCADA data.  

• Describe the utilities internal documentation of its database(s): The systems are documented in 

accordance with standard IT governance for support, approval of change, and end user access. 

• Integration with systems in other lines of business: The eDNA and PI historians capture data 

from SCE’s SCADA systems (i.e., EMS and DMS and non-SCADA transformer data for Dissolved 
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Gas Analysis. The current system is integrated with an enterprise analytics platform. The PI 

System has an integrated analytics platform. 

• Describe any QA/QC or auditing of its system: The PI and eDNA Systems were tested in 

accordance with SCE’s IT governance prior to being placed into production and is monitored on 

a daily basis with a variety of monitoring tools, including applications monitoring data flow from 

various collection points to the historian servers, Windows Performance counters for data 

center machines, and dedicated dashboards to monitor system health. This is in addition to 

standard SCE tools monitoring basic server health. 

• Describe internal processes for updating enterprise system including database(s): Historian 

applications are updated and/or enhanced in response to SCE’s technical and business needs. 

OSI PI replaced eDNA as the historian for the SCE Distribution System outside the Substations in 

2022 and will become the historian system for all Distribution voltages inside and outside the 

substations upon deployment of the Grid Management System (GMS) in 2024.  

• Any changes to the initiative since the last WMP submission and a brief explanation as the why 

those changes were made. Include any planned improvements or updates to the initiative and 

timeline for implementation: Not applicable, as this is a new section for the WMP. 

 

8.3.3.5.4 Protective Relay Database (Aspen) 
Aspen is an application used to store relay information. 

• Any database(s) utilized for storage: Aspen uses an Oracle database to store information about a 

relay’s name, ID, type, setting, link and activity. 

• Describe the utilities internal documentation of its database(s): The systems are documented in 

accordance with standard IT governance for support, approval of change and end user access. 

• Integration with systems in other lines of business: Aspen has interfaces with Doble, Master Data 

Governance (MDG), and SAP. 

• Describe any QA/QC or auditing of its system: As Aspen is classified as a NERC CIP application; 

changes are tested by end users prior to being placed in production.  

• Describe internal processes for updating enterprise system including database(s): Aspen is not 

updated unless required by a business need.  

• Any changes to the initiative since the last WMP submission and a brief explanation as the why 

those changes were made. Include any planned improvements or updates to the initiative and 

timeline for implementation: Not applicable, as this is a new section for the WMP. 
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8.3.3.5.5 Splunk 
The MADEC and Transformer EDD applications run in Splunk. 

• Any database(s) utilized for storage: Splunk stores data in a proprietary storage system called 

“index,” based upon flat files. 

• Describe the utilities internal documentation of its database(s): SCE does not have internal 

documentation. Splunk documentation is available online from the vendor. 

• Integration with systems in other lines of business: Splunk uses feeds from the smart meter 

exception data to send email/text alerts or uses scripts to route meter data to other systems, 

e.g., sending a MADEC to EMS alert. 

• Describe any QA/QC or auditing of its system: Data is not generated in Splunk. Data is ingested 

from various sources with source QCs.  

• Describe internal processes for updating enterprise system including database(s): Splunk is 

upgraded regularly by the Splunk team based upon new vendor releases offering functionality 

improvements or based upon security fixes. 

• Any changes to the initiative since the last WMP submission and a brief explanation as the why 

those changes were made. Include any planned improvements or updates to the initiative and 

timeline for implementation. Not applicable, as this is a new WMP section in 2022. 

 

8.3.3.5.6 Early Fault Detection (EFD) Data Storage 
Data from EFD (SA-11) are stored and managed in a data storage system. 

• Any database(s) utilized for storage: SCE uses a cloud-based data storage system used for EFD 

data collection, analysis, and storage. Each EFD installation reports discharge activity that is 

detected and incorporated by the vendor into proprietary algorithms. SCE then accesses the 

data via an online user interface which turns the detection data into the information that can be 

assessed for potential system degradation or defects. When defects or degradation is detected 

by EFD, SCE follows present processes for creating repair notifications in existing repair 

databases that are tracked in SAP.  

• Describe the utilities internal documentation of its database(s): Documentation is maintained by 

the vendor for the database. SCE user documentation of the system has not been formalized 

although with broader EFD deployment additional documentation will be needed around use of 

the new web portal system anticipated in 2024. 

• Integration with systems in other lines of business: This is a standalone system with no 

integration to other SCE systems. Future capabilities may include integration with SCE’s GIS. EFD 

equipment itself must also be inspected and includes maintenance of the equipment such as 

battery replacement. The EFD hardware is being incorporated into SCE’s maintenance plans in 

SAP. 

• Describe any QA/QC or auditing of its system: SCE regularly reviews the EFD database to confirm 

its accuracy and may identify system improvements. One recent improvement in the QC process 
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is related to phasing of the conductors for the sensor installations. The initial EFD hardware did 

not have the data capabilities to check the accuracy of phasing. Although SCE has not observed 

any phasing issues to date (as of December 2022), to remedy this concern and others, the 

present hardware now includes the capability to check the accuracy of phasing connection for 

each EFD sensor. Should a problem be identified, it is then reported to SCE, and can either be 

remedied in software changes or physically in the field with sensor placement.  

• Describe internal processes for updating enterprise system including database(s): EFD data 

storage is presently a standalone application that will only be updated in response to EFD needs. 

When new EFD devices are installed, SCE’s vendor, who hosts the EFD database, will identify an 

EFD unit as online when the device connects to a cellular network and transmits the device’s 

activation and location information. SCE will then perform an end point test on the device in 

order to log the device as complete in the system. This process ensures that the device is 

included in the data system and algorithm for monitoring. 

• Any changes to the initiative since the last WMP submission and a brief explanation as the why 

those changes were made. Include any planned improvements or updates to the initiative and 

timeline for implementation: Not applicable, as this is a new section for the WMP. 

 

8.3.4 Ignition Detection Systems 
The electrical corporation must describe its systems, technologies, and procedures used to detect 

ignitions within its service territory and gauge their size and growth rates. 

• The electrical corporation must document the following: 

• Existing ignition detection sensors and systems 

• Evaluation and selection of new ignition detection systems 

• Planned integration of new ignition detection technologies 

• Monitoring of mitigation improvements 

Reference the Utility Initiative Tracking ID where appropriate. 

 

8.3.4.1 Existing Ignition Detection Sensors and Systems 
The electrical corporation must report on the sensors and systems, technologies, and procedures for 

ignition detection that are currently in use, highlighting any improvements made since the last WMP 

submission. At a minimum, the electrical corporation must document the deployment of each of the 

following: 

• Early fire detection including, for example: 

o Satellite infrared imagery 

o High-definition video 

o Infrared cameras 
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• Fire growth potential software 

The electrical corporation must summarize each system in Table 8-29 below. It must provide the 

following additional information for each system in an accompanying narrative: 

• General location of detection sensors (e.g., HFTD or entire service territory) 

• Resiliency of sensor communication pathways 

• Integration of sensor data into machine learning or AI software 

• Role of sensor data in risk response 

• False positives filtering 

• Time between detection and confirmation 

• Security measures for network-based sensors 

While SCE is not a fire suppression agency, it does maintain various technologies and systems that can 

help confirm ignition and gauge their size and/or growth rates. These tools help to monitor and evaluate 

weather and climate conditions for the purpose of understanding ignition potential and consequence, 

which informs a range of short-and long-term mitigations such as PSPS, inspections, and grid hardening. 

As such, SCE summarizes each of its applicable systems in the table below. 

 

Table 8- 29 - Fire Detection Systems Currently Deployed 

Detection System Capabilities 
Companion 

Technologies 

Contribution to Fire Detection and 

Confirmation 

HD Cameras 

(SA-10) 

Real-time viewing of 

remote areas to confirm 

smoke and wildfires 

Used with 

Artificial 

Intelligence 

satellite imagery 

for fire 

confirmation 

SCE partners with University of 

California, San Diego (UCSD) to install 

HD cameras on non-SCE 

infrastructure, such as a 

communications towers, in locations 

where its Fire Science Team, Fire 

Management Team, IMT and fire 

agencies have previously identified 

gaps in the spatial data related to fire 

detection.  

Satellite & 

Other Imaging 

Technology 

(SA-10) 

Resolve gaps in SCE’s 

spatial data and provide 

improved fire 

confirmation capabilities.  

Used with HD 

Cameras for fire 

confirmation 

Satellite & Other Imaging fire 

confirmation will be used with the 

current fire confirmation capabilities 

provided by UCSD. The Satellite 

detection will provide full coverage of 

the SCE territory and work as tool to 

help confirm fires on the HD camera 
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system. 

Fire Spread 

Modeling  

(SA-8) 

SCE plans to use advanced 

fire spread modeling 

tools—Technosylva’s 

FireCast and FireSim 

applications—to predict 

fire spread and 

consequence outputs 

such as fire perimeter 

size, structures impacted, 

populations affected, and 

injury and death 

N/A Ability to estimate the impacts that 

fire activity will have on a particular 

area (i.e., wildfire consequences).  

Additional information for each of its system is detailed below. 

 

8.3.4.1.1 HD Cameras (SA-10)  
HD camera installations address areas for improvement in SCE’s spatial data and provides improved fire 

confirmation capabilities. To support situational awareness with respect to fuel conditions, help inform 

PSPS decision-making, and have the ability to confirm smoke and/or fire in a location via an Artificial 

Intelligence pilot, SCE maintains a network of 182 HD cameras installed through University of California, 

San Diego’s (UCSD’s) AlertCalifornia (formerly AlertWIdlfire) system. The live data feeds aide in faster 

information gathering for fire location and possible direction of growth. This information is imperative 

for SCE asset protection as well as for fire departments to assess resource deployment.  

SCE has observed areas for improvement in its ability to view certain parts of its service area, including 

locations where SCE infrastructure cannot currently be seen, and in communities that intersect 

mountainous terrain. Left unaddressed, these blind spots could compromise SCE’s ability to provide 

adequate and timely response for asset protection from fires and to help supplement fire response 

efforts and coordinate with fire response agencies. SCE’s 2023-2024 HD camera installations will help 

improve SCE’s spatial data and provide improved fire confirmation capabilities. 

Highlight any improvements made since the last WMP submission 

SCE has installed 16 additional cameras in 2022, to address areas for improvement described above. In 

partnership with UCSD, SCE continues to pilot artificial intelligence (AI) that utilizes the cameras data 

feeds to alert a specific camera location so personnel can better assess real-time conditions of a fire 

(i.e., location, growth potential, nearby SCE assets, possible communities in danger, fire department 

resource deployment). The primary goal of the AI is for fire fighting agencies to subscribe to alerts in 

their respective areas for greater situational awareness in fighting fires. An ancillary benefit for utilities 

as the camera sponsors, are to be informed of confirmed fires in or around SCE infrastructure to assist 

with asset protection. 
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General location of detection sensors (e.g., HFTD or entire service territory) 

SCE partners with UCSD to install HD cameras in locations where its Fire Science Team, Fire 

Management Team, IMT and/or fire agencies provide insight for rural areas needing viewshed to assist 

in confirming the start of a fire. UCSD installs on towers of opportunity in these remote locations, such 

as shared communication towers or county owned communication towers. Cameras are not installed on 

SCE-owned infrastructure. The number and location of future installations will be based on requests by 

SCE’s fire science, fire management, IMT teams or by fire agencies. To fulfill these requests, SCE is 

forecasting to install at least 10 and up to 20 HD cameras per year through 2024, based on need. 

Resiliency of sensor communication pathways 

The HD Camera communication pathways are provided through UCSD. UCSD secures network 

connections through wireless internet service providers which are available at the location of 

installation. Not every camera is on the same communication path network. UCSD monitors the 

connectivity and is responsible for connectivity maintenance and any necessary break fix. UCSD allows 

SCE access to the HD camera status page in order to view the connectivity status. 

Integration of sensor data into machine learning or AI software 

SCE has partnered with UCSD to allow access to SCE cameras for AI software development. SCE is 

currently receiving alerts from a pilot UCSD is conducting with an AI software company. SCE provides 

feedback on alerts to better train and grow the AI software. 

Role of sensor data in risk response 

HD Cameras are not sensors, per se, however the live feeds that are provided from the cameras provide 

direct indication for wildfire conditions and ignition propagation. These confirmation capabilities can be 

enhanced through the use of AI to send alerts to fire agencies to inform of early-stage ignitions. The 

confirmation capabilities and AI alerts provide situational awareness to better inform decision making 

post ignition. 

False positives filtering 

Upon receiving notifications, SCE personnel view for situational awareness and decide if an alert needs 

to be investigated or any further actions taken. Amongst the alerts, false positives are seen where 

further action is not needed and the alert is dismissed.  

Time between detection and confirmation 

Artificial Intelligence (AI) is used primarily to confirm the existence of a fire. SCE does not use the AI to 

detect fire starts therefore SCE does not track time stamping of the alert notifications. The AI will alert 

of a potential fire or a confirmed fire. 

Security measures for network-based sensors 

SCE relies on the vendor UCSD to keep the data feeds secure. SCE accesses the cameras through the 

vendor provided website, https://AlertCA.live which is available to the public. 

 

https://alertca.live/
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8.3.4.1.2 Satellite & Other Imaging Technology (SA-10) 
Satellite and other imaging technology can be used to help determine the point of ignition origin and 

perform threat assessments, among other information that can be derived from having an overhead or 

aerial view of the fires. SCE uses this technology to confirm and follow changes in fire locations and the 

spread of a fire. SCE will communicate that information with stakeholders and SCE resources impacted 

by the area of threat. This technology will allow SCE to reduce the impact of wildfire, though quantifying 

the reduction will be difficult to ascertain. 

Highlight any improvements made since the last WMP submission 

SCE created a map on its website for customer to view fire detection from public satellites along with 

fire perimeters from local fire agencies, which includes weather station observation from the National 

Weather Service.242 This SCE website provides customers and other stakeholders with increased 

situational awareness. 

General location of detection sensors (e.g., HFTD or entire service territory). The technology produces 

an output that covers the entire SCE service area. 

Resiliency of sensor communication pathways 

Communication pathways are control by NOAA and NASA since this is a government owned satellite 

system. 

Integration of sensor data into machine learning or AI software 

Satellite fire confirmation capabilities will be integrated in the current fire conformation technology 

being used by SCE that UCSD is providing. This service will add additional notification and confirmation 

abilities.  

Role of sensor data in risk response 

Sensor provides increased coverage for wildfire detection within the SCE service territory. This increases 

the ability to reduce risk by increasing fire conformation coverage capabilities across the SCE territory.  

False positives filtering 

False positives are filtered out by the algorithm that will provide the alert of a possible wildfire. False 

positives will still occur as this is a new technology being used within SCE. The AI software for the HD 

cameras will be used for fire conformation. 

Time between detection and confirmation 

Satellite & Other Imaging will be used primarily to confirm or track the existence of a fire by SCE or local 

fire agencies. SCE will not use the Satellite & Other Imaging to detect fires therefore SCE will not track 

detection and confirmation. Fire Confirmation will depend on the geographic location of the detection 

and view shed of any existing alert wildfire camera to confirm this detection. Some detections will not 

be within the view of the cameras and will need to be confirmed by local fire agencies.  

Security measures for network-based sensors 

 
242 See https://www.sce.com/wildfire/situational-awareness 

https://www.sce.com/wildfire/situational-awareness
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Sensors from the satellite detection is operated and managed by the United States' National Oceanic 

and Atmospheric Administration (NOAA)'s National Environmental Satellite, Data, and Information 

Service division. No sensor will be placed within the SCE network, system or assets.  

 

8.3.4.1.3 Fire Spread Modeling (SA-8)  
SCE plans to use advanced fire spread modeling tools—Technosylva’s FireCast and FireSim 

applications—to simulate fire ignitions and subsequent consequences such as fire perimeter size, 

structures impacted, populations affected, and potential fatalities. SCE’s Fire Science team will continue 

to evaluate the output to help ensure that FireCast and FireSim are suitable tools for accurately 

estimating fire consequences.  

In 2022, Technosylva began estimating the number of buildings destroyed as one of its metrics. In 

addition, they created a metric that evaluates response complexity as a proxy to address wildfire 

suppression. In 2023, SCE will work with Technosylva to build upon these newly created metrics to more 

accurately reflect the number of buildings destroyed by wildfire and the ability to predict resource 

response. This will include an analytical study detailing circuits having met consequence criteria which 

will enable the Fire Science team to more adequately address any potential inaccuracies in the output. 

Highlights since last WMP submission 

In 2022 and under the direction of SCE, Technosylva developed the Buildings Destroyed metric and the 

Response Complexity Metric to address known deficiencies in the fire spread modeling consequence 

processes. In addition, Fire Sciences evaluated the performance of the deliverables from Technosylva 

which included the Building Loss Factor Metric, the Response Complexity Metric (previously referred to 

as Suppression Effectiveness), the Extended Attack Index, the Custom Fuels Atlas, and the WRRM 

Historical Percent Daily Forecast Integration. Specifically, the Building Loss Factor and the Response 

Complexity metrics were reviewed in the Fall of 2022 to determine their ability to properly inform PSPS 

decision-making. Although the addition of the two metrics in 2022 further improves fire spread 

modeling, more analysis and refinement to the metrics from 2023 through 2024 will be needed before 

anticipated integration into PSPS decision-making by the end of 2025. 

General location of detection sensors (e.g., HFTD or entire service territory) 

The Technosylva output covers SCE’s HFRA plus a 20-mile buffer.  

Resiliency of sensor communication pathways 

N/A – This technology does not use sensors. 

Integration of sensor data into machine learning or AI software 

N/A – This technology does not use sensors. 

Role of sensor data in risk response 

N/A – This technology does not use sensors. 

False positives filtering 
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N/A – This technology does not use sensors. 

Time between detection and confirmation 

N/A – This technology does not detect ignitions. 

Security measures for network-based sensors 

N/A – This technology does not use sensors. 

 

8.3.4.2 Evaluation and Selection of New Detection Systems 
The electrical corporation must describe how it evaluates the need for additional ignition detection 

technologies. This description must include: 

• How the electrical corporation evaluates the impact on new detection technologies on reducing 

and improving detection and response times 

• How the electrical corporation evaluates the efficacy of new technologies 

• The electrical corporation’s budgeting process for new detection system purchases 

SCE consults with external agencies, such as fire agencies, to determine additional fire confirmation 

technology needs. As discussed in Section 8.3.4.1, SCE partners with other entities for its fire 

confirmation systems and capabilities, such as UCSD’s Alert California system and NOAA and NASA’s 

satellite system. Any needs identified by SCE or fire agencies are reviewed and approved collaboratively.  

How the electrical corporation evaluates the impact on new detection technologies on reducing and 

improving detection and response times. 

SCE evaluates the impact of new ignition confirmation technologies by first proving out the use case for 

the technology with small case studies or limited deployment of the system or technology. SCE then 

assesses the new technology or system to see if there are quantifiable impacts on its or fire agencies’ 

abilities to confirm ignitions. SCE notes that it is not a fire suppression agency and therefore focuses 

efforts on methods to support customer safety, grid resiliency, and the ability for fire suppression 

agencies to respond to wildfires. 

 

How the electrical corporation evaluates the efficacy of new technologies 

SCE evaluates the efficacy of new ignition confirmation technology by, as described above, assessing if it 

is useful for fire mitigation efforts and to inform analyses of the service territory, fire risk, and provide 

situational awareness, in addition to operational decision making, including but not limited to PSPS. In 

addition to the assessment described above, SCE also consults with fire agencies for their own 

assessments of the efficacy of new technologies. 

 

The electrical corporation’s budgeting process for new detection system purchases 

As indicated above, SCE partners with external agencies to determine additional ignition confirmation 
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needs. Once a need is identified and confirmed, SCE's share of the cost is reviewed and approved by 

SCE's internal approval process, which includes review by a variety of stakeholders, such as SCE's wildfire 

strategy and enterprise risk management groups, in addition to senior management.  

 

 

8.3.4.3 Planned Integration of New Ignition Detection Technologies 
The electrical corporation must provide an implementation schedule for new ignition detection and alarm 

system technologies. This must include any plans for the following: 

• Integration of new systems into existing physical infrastructure 

• Integration of new systems into existing data analysis 

• Increases in budgets and staffing to support new systems 

For each new technology system, the electrical corporation must provide the following in Table 8-30: 

• Description: A description of the technology’s capabilities 

• Impact: A description of the impact the technology will have on each risk and risk component 

• Prioritization: A description of the x% risk impact (see Section 8.1.1.2 for explanation) 

• Schedule: A description of the planned schedule for implementation 

Please see the table below for SCE’s implementation schedule for new ignition confirmation system 

technologies. 

 

Table 8- 30 - SCE’s Planning Improvements to Fire Detection and Alarm Systems 

System Description Impact 
x% Risk 

Impact 

Implementation 

Schedule 

HD 

Cameras 

and 

Satellite & 

Other 

Imaging 

(SA-10) 

SCE plans to support 

UCSD’s planned 

integration of satellite & 

other imaging technology 

into the Alert CA HD 

camera network 

An integrated system of HD 

Cameras and Satellite & 

Other Imaging technology 

will enhance SCE’s 

situational awareness by 

providing additional fire 

confirmation abilities  

Please See 
Table 8- 23 
for risk 
impact 
information  

End of 2025 

 

 

8.3.4.4 Evaluating Mitigation Initiatives 
The electrical corporation must describe its procedures for the ongoing evaluation of the efficacy of its 

fire detection systems. 
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SCE’s procedures for the ongoing evaluation of the efficacy of its ignition confirmation technologies 

include reviewing how HD cameras and Satellite & Other Imaging technology are used and that its fire 

spread modeling provides essential information to aide in SCE’s decision-making process. SCE evaluates 

the efficacy of HD cameras and Satellite & Other Imaging based on the amount of usage of the SCE 

networks, feedback from the SCE Fire Management Team, and feedback from firefighting agencies. 

SCE’s ignition confirmation systems and processes are useful for fire mitigation efforts and to inform 

assessments of the service territory, fire risk, and provide situational awareness, in addition to 

operational decision making, including but not limited to PSPS.  

The HD Cameras and Satellite & Other Imaging technology are viewed on a near daily basis by SCE Fire 

Science and SCE Fire Management Officers. Fire Agencies also routinely use the cameras and have 

provided positive feedback to SCE’s Fire Management Officers and UCSD. Efficacy can also be 

determined by the expansion of the Alert California system. The camera network has undergone user 

interface improvements and other agencies, including the US Forest Service and CalFire, continue to 

install cameras across California, in addition to SCE. The growth of the camera network platform and 

Satellite & Other Imaging technology helps to validate the efficacy of these technologies and confirm 

they are fulfilling their intended purpose. 

SCE’s ignition confirmation systems provide essential information to aide in fire mitigation efforts, but 

do not directly influence wildfire risk drivers. For example, HD Cameras have proven useful in fire 

mitigation efforts by providing live views of fires for fire management officers to use for situational 

awareness. SCE fire management officers heavily rely on the HD cameras and are one of the most 

frequent users of the network. SCE fire management officers are able to view the proximity of a fire to 

SCE infrastructure and help direct asset protection efforts. Fire departments also utilize the HD Cameras 

to be able to help identify smoke, fire location, size of fire, direction of fire, direct response efforts, 

possible growth potential etc. 

SCE measures the efficacy of its fire spread model by its application and use for decision marking. First, 

fire spread modeling is used extensively alongside historical data to help identify areas that have the 

greatest wildfire risk. This information is used to help prioritize various mitigation activities such as 

installing covered conductor, undergrounding, etc. Second, fire-spread modeling is used in real-time 

ahead of a PSPS event to populate SCE’s In-Event Risk Calculator. This allows SCE to determine the risk 

associated with a wildfire occurring versus the risk associated with de-energization. Third, projections of 

fire size potential in real-time are used to help brief external partners during PSPS events. This 

information becomes very useful for explaining why certain areas are being considered for potential de-

energization. Lastly, fire spread modeling is used in real-time to model new and on-going wildfire 

incidents. This helps SCE understand how the fire will spread and how its assets may be impacted and 

when.  

 

8.3.4.5 Enterprise System for Ignition Detection 
In this section, the electrical corporation must provide an overview of its enterprise system for ignition 

detection. This overview must include discussion of: 

• Any database(s) used for storage. 

• Describe the electrical corporation’s internal documentation of its database(s). 
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• Integration with systems in other lines of business. 

• Describe any QA/QC or auditing of its system. 

• Describe internal processes for updating the enterprise system including database(s). 

• Any changes to the initiative since the last WMP submission and a brief explanation as to why 

those changes were made. Include any planned improvements or updates to the initiative and 

the timeline for implementation. 

SCE does not use any enterprise systems for ignition detection or confirmation. As discussed in Section 

8.3.4.1, SCE partners with UCSD for its camera database systems. SCE uses Technosylva servers and 

databases for its fire spread modeling. SCE does not store its fire spread models.  

 

There are no changes to SCE’s approach of using third party vendor for its databases for its ignition 

confirmation systems since SCE’s last WMP submission. SCE does not have plans for changes to this 

approach in the future.  

 

8.3.5 Weather Forecasting 
The electrical corporation must describe its systems and procedures used to forecast weather within its 

service territory. These forecasts should inform the electrical corporation’s near-real- time-risk 

assessment and PSPS decision-making processes. The electrical corporation must document the 

following: 

• Its existing modeling approach 

• The known limitations of its existing approach 

• Implementation schedule for any planned changes to the system 

• How the efficacy of systems for reducing risk are monitored Reference the Utility Initiative 

Tracking ID where appropriate. 

 

8.3.5.1 Existing Modeling Approach 
At a minimum, the electrical corporation must discuss the following components of weather forecasting: 

• Data assimilation from environmental monitoring systems within the electrical corporation 

service territory 

• Ensemble forecasting with control forecast and perturbations 

• Model inputs including, for example: 

• Land cover / land use type 

• Local topography 
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• Model outputs including, for example: 

• Air temperature 

• Barometric pressure 

• Relative humidity 

• Wind velocity (speed and direction) 

• Solar radiation 

• Rainfall duration and amount 

• Separate modules (e.g., local weather analysis and local vegetation analysis) 

• Subject matter expert (SME) assessment of forecasts 

• Spatial granularity of forecasts including: 

• Horizontal resolution 

• Vertical resolution 

• Time horizon of the weather forecast throughout the service territory 

The electrical corporation must highlight improvements made to the electrical corporation’s weather 

forecasting since the last WMP submission. 

The electrical corporation must also provide documentation of its modeling approach pertaining to its 

weather forecasting system in accordance with the requirements in Appendix B. 

Data assimilation  

SCE uses new weather forecast information from either in-house model systems or public weather data 

from vendors at a frequency of up to every hour. SCE’s in-house models are generated by downscaling 

initial conditions provided by various government agencies described in 8.3.5.2 twice per day. 

Additionally, during high-impact events, meteorologists consult rapidly-updating forecasts from the High 

Resolution Rapid Refresh (HRRR) model that is generated every hour by the National Centers for 

Environmental Prediction (NCEP). SCE weather station observations are also shared into the 

Meteorological Assimilation Data Ingest (MADIS) system used by the National Weather Service to 

integrate observations into their models that are received by SCE. 

Ensemble Forecasting  

SCE creates an ensemble forecast consisting of 18 individual Weather Research and Forecasting (WRF) 

model solutions. The ensemble members are developed by using multiple model initial and boundary 

conditions sources, multiple physics parameterization choices, and multiple grid lengths. Physics 

parameterization selections within the control and ensemble models are listed in the table below. Initial 

and boundary conditions for the ensemble models are provided by the NCEP Global Forecast System 

(GFS), NCEP North American Mesoscale Model (NAM), and the European Centre for Medium-range 

Weather Forecasts (ECMWF) Integrated Forecast System (IFS; i.e., European Global Weather Model). 
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The control model is initialized using the GFS. Model grid length is described later in this section. More 

detail on the physics choices can be found in the WRF users guide published by the National Center for 

Atmospheric Research https://www2.mmm.ucar.edu/wrf/users/docs/user_guide_v4/. 

 

Table SCE 8-14 Summary of WRF Model Physics Configurations 

Physics Parameterization 

Selections 

Control Model 

(Deterministic WRF) 

 

Ensemble Perturbations 

Cloud Physics  Morrison Morrison, New Thompson, Eta 

Boundary Layer Physics  MYNN3 MYNN, MYNN3, YSU, Shin-

hong, MYNN2.5 

Surface Layer Physics  MYNN MYNN, Revised MM5 

Shortwave Radiation  New Goddard New Goddard, RTTMG, CAM 

Longwave Radiation  New Goddard New Goddard, RTTMG, CAM 

Land Surface Model  NoahMP NoahMP 

 

 

Model Inputs  

The following are input of SCE’s weather and fuels modeling 

• Operational and historical Weather Research and Forecasting Model Inputs 

• Operational forecast models are driven by upper-level weather conditions, surface 

weather conditions from the GFS, NAM, and ECMWF initial and boundary conditions 

with soil moisture estimates from the NASA SPoRT dataset. 

• Historical reanalysis data stored within SCE’s Data Manager tool is initialized from the 

NCEP Climate Forecast System Reanalysis (CFSR) 

• Machine Learning 

• Multiple fields from the control WRF model including: 

• Surface wind speed  

• Surface wind direction 

• Surface dew point temperature  

• Friction velocity (a measure of the degree of turbulence and mixing) 

• Terrain roughness 

https://www2.mmm.ucar.edu/wrf/users/docs/user_guide_v4/v4.3/users_guide_chap5.html
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• Surface temperature gradient 

• Surface wind speed gradient 

• Wind speed (at 500 m, 1000 m, and 1500 m above ground level (AGL)) 

• Wind direction (at 500 m, 1000 m, and 1500 m AGL) 

• Temperature (at 500 m, 1000 m, and 1500 m AGL) 

• Historical weather station observations 

• Fuels Model 

• Machine Learning model utilizing WRF weather model output to approximate live fuel 

moisture.  

Model outputs  

The following are outputs of SCE’s weather and fuels modeling: 

• Air temperature 

• Mean Sea Level Pressure 

• Relative humidity 

• Wind velocity (speed and direction) 

• Incoming shortwave radiation 

• Geopotential Heights 

• Omega (vertical velocity) 

• Absolute Vorticity 

• Dead Fuel Moisture 

• Live Fuel Moisture 

• Normalized Difference Vegetation Index  

• Energy Release Component 

• Burning Index 

• Spread Component 

• Ignition Component 

• Keetch-Byram Index 

• Growing Season Index 

• Large Fire Potential Weather Component 
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• Large Fire Potential Fuel Moisture Component 

• Greenness 

• Convective Available Potential Energy 

• Lifted Index 

• Total Totals 

• Rainfall 

• Snow water equivalent 

• Precipitable Water 

• Peak 15 min rainfall accumulation 

• Low, Mid, and High Cloud Cover 

• Soil moisture 

• Soil temperature 

• Probability of exceeding sustained wind speed thresholds 

• Probability of exceeding gust wind speed thresholds 

• Weather Score component of the Fire Potential Index 

• Fire Potential Index 

 

 

Separate modules (e.g., local weather analysis and local vegetation analysis) 

The Weather Research and Forecast (WRF) model deployed by SCE for its in-house weather modeling 

system is comprised of several separate modules that can be customized around forecast accuracy. 

These include the choice of initial and lateral boundary conditions, the underlying terrain resolution, and 

each of the physics parameterizations specified in Section 8.3.5.1.2. While each of these represent 

individual modules, they are linked within the WRF framework such that regardless of the module 

settings used to create a final forecast, a set of standard WRF output is created thereby providing 

flexibility in the form of allowing SCE to tailor “module” choice for improved forecast accuracy. This 

framework also allows SCE and its vendors to quickly test new module options as they become available 

from the research community. The initial and lateral boundary conditions provide information on both 

the synoptic and mesoscale weather features that will be impacting the SCE territory, which are then 

downscaled within the WRF model to finer detail. Inclusive in the WRF model solution is a module 

known as the planetary boundary layer scheme, which is responsible for including the impacts of large 

eddy scale weather on the overall weather solution as well as the land surface module responsible for 

including the impacts of local topography and land cover on the weather forecast. 

Separate from SCE’s numerical weather prediction system described above is SCE’s machine learning 
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forecast module. The machine learning module leverages the output from the numerical weather 

prediction system as input and then removes forecast biases from these inputs based on historical 

weather observations co-located at the forecast points. The machine learning module and the ensemble 

forecast output provide additional information on forecast uncertainty to SMEs. As of the end of 2022, 

machine learning has been deployed at 564 weather station locations throughout the SCE territory. 

Finally, SCE’s fuel moisture modeling is a separate module that leverages SCE’s weather forecast output 

in conjunction with mathematical algorithms to estimate dead fuel moisture across the service area. In 

addition, SCE, through its vendor, Atmospheric Data Solutions, has developed a machine learning model 

which has been trained on SCE’s gridded historic weather and fuels data to predict live fuel moisture 

through the forecast period. 

Collectively, SCE’s weather and fuels model output are linked to shapefiles of SCE’s infrastructure to 

produce forecasts directly on assets. 

Subject matter expert (SME) assessment of forecasts 

SCE Weather Services assesses weather model forecast outputs distilled to electrical circuit and weather 

station locations from models produced in house (i.e., the ensemble and machine learning guidance 

described above) as well as publicly available from government weather agencies. Automation is used to 

quickly identify areas of concern meeting key weather and fuels thresholds for meteorologist and fire 

scientist assessment. Use of multiple weather models and probabilistic forecast output allows SMEs to 

evaluate multiple possible forecast outcomes and their likelihood of occurrence. The machine learning 

models provide point forecasts that have been bias-corrected and probabilistically calibrated by historic 

observed weather that has occurred at that location. The team validates weather model forecasts for 

accuracy after each PSPS event and at the end of each year. SCE Weather Services additionally consults 

expert forecasts from the National Weather Service through publicly available weather discussions. 

Finally, SCE Weather Services utilizes historical climatological data compiled from each of our 1600+ 

weather stations installed on our distribution, sub-transmission and transmission systems. This 

climatological data helps the forecaster to calibrate forecast expectations with true, observable 

outcomes that have been recorded. 

SCE’s Fire Sciences assesses fuel conditions by reviewing its in-house fuel moisture modeling output and 

comparing that to live fuel moisture sampling observations. This information combined with 

meteorological forecasts helps SCE provide a daily assessment of fire potential across the landscape. 

SCE’s meteorologists review weather forecasts at a minimum of once per day. 

Spatial Granularity 

All WRF models’ spatial granularity of either 2-km or 1-km. All WRF models are configured with 52 

vertical levels.  

Time Horizon 

The maximum time horizon of SCE’s in-house weather forecast and machine learning capabilities is 7 

days. SCE meteorologists consult publicly available weather model guidance from vendors and the 

National Weather Service at longer forecast horizons up to two weeks in advance to gain knowledge on 

the broad-scale weather pattern and changes that may be coming in the future. 
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Highlights Since Last WMP Submission 

Since the last WMP filing, SCE has improved its weather modeling system by focusing on expanding the 

use of machine learning to more locations. At the time of the last WMP filing, a total of 64 machine 

learning forecast locations were operational. As of this filing, 564 machine learning forecast locations 

are operational, a net gain of 500 new locations. Additionally, SCE has retrained older machine learning 

model locations (e.g., the original 64) on additional available observations, improving their accuracy at 

capturing extreme wind scenarios. Finally, SCE has also developed new probabilistic forecast capabilities 

derived from machine learning at all 564 operational forecast locations to further aid in accurately 

estimated forecast uncertainty around sustained and gust winds. 

SCE has additionally continued to update its gridded historical reanalysis dataset by twice-annual data 

refreshes. Data is uploaded into the Data Manager tool once generated. 

 

8.3.5.2 Known Limitations of Existing Approach 
The electrical corporation must describe any known limitations of its existing modeling approach 

resulting from assumptions, data availability, and computational resources. It must discuss the impact of 

these limitations on the modeling outputs. 

SCE relies on numerical weather prediction models based on current state-of-the-art scientific methods 

developed and supported primarily by academia and government institutions. Several known limitations 

exist not only within SCE’s weather models but generally all operational weather models in existence 

today. These limitations include: 

 

1. It is not possible to achieve a perfect weather forecast because no perfect initial and boundary 

conditions exist to drive weather models. No perfect initial and boundary conditions exist 

because current observations sources used to determine the current state of the atmosphere do 

not provide complete planetary coverage (this includes areas well beyond the borders of the 

SCE territory). Additionally, such observations sources are subject to sampling errors that can 

result in inaccurate forecasts. SCE relies on the federal government to assimilate all surface and 

upper air observations into the initial and boundary conditions used as input into our WRF 

models. Therefore, the accuracy of the initial conditions is limited to the accuracy of the 

methods used in national meteorology centers like the US National Centers for Environmental 

Prediction and the European Centre for Medium-range Weather Forecasts. SCE uses multiple 

initial and boundary conditions to account for these uncertainties in its ensemble modeling 

approach. 

2. There are no known analytical solutions to the equations of motion describing the state of the 

atmosphere. In other words, the equations used to predict the future state of the weather 

contain unknown terms that are parameterized using empirical experimental data from field 

campaigns. Such parameterizations do not provide perfect fits and can result in forecast errors. 

SCE has tested available physics parameterizations to choose those which provide the best 

forecast accuracy over our territory. SCE uses multiple parameterization choices to sample these 

unknowns in its ensemble approach. 
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3. Current state-of-the-art weather models such as the Weather Research and Forecasting (WRF) 

model are designed for grid lengths of roughly 1km by 1km and larger. This is due to 

computational restraints and the limitations of the physical parameterizations mentioned in (2). 

This limits the granularity of weather models until higher computational power becomes 

available as well as new physics parameterizations can be developed for smaller scales. The 

result is that fine-scale, unresolvable meteorology features impacting observations may be 

missed by weather models. 

4. Computational constraints limit the number of high-resolution weather models SCE can run in-

house, as well as the feasible forecast horizon for weather models. Currently this limits SCE to a 

forecast horizon of seven days, which is adequate for short to medium range planning. 

Additionally, it limits the number of ensemble members SCE can run in house, as well as the 

forecast update frequency as spare cycles are not currently available to run many rapid updates 

per day. 

5. Weather model outputs can contain systematic (repeatable) bias resulting in inaccurate 

forecasts. SCE is removing these biases by using machine learning to create bias-corrected 

forecasts. Such forecasts require observations to train the machine learning to detect patterns 

in forecast error based on prior forecast-observation pairs. Given the dependence on 

observations for training, statistically correct forecasts are only available at locations where 

observations exist and with a long enough record for machine learning training. Still such 

forecasts will be subject to errors described in (1) and no perfect machine learning forecast 

exists. To overcome this, SCE has developed, and will continue to expand, probabilistic machine 

learning forecasts for wind speed and gust that estimate the possible forecast in each updated 

forecast.  

6. Short periods of record for forecast evaluation and machine learning. SCE has installed 1600+ 

weather stations as of this WMP and continues to plan for more station installs. Such weather 

stations are used to evaluate forecast performance and train SCE’s machine learning models. 

However, development of machine learning models requires at least six months of historical 

observations data to train new models. Thus, the coverage of SCE’s machine learning network is 

limited to only those locations with sufficient historical data to train new models. Additionally, 

as the period of record for observations increases, existing machine learning model accuracy will 

be improved through retraining over more weather events. 

7. Modeling fuel moisture is affected by the same limitations that are common in the numerical 

modeling stated above. In addition to the biases and other forecast errors associated with 

parameters such as temperature, atmospheric moisture, soil moisture, evaporation rates, etc., 

needed to calculate fuel moisture, uncertainties within the physical processes of vegetation 

phenology compound the errors associated with vegetation moisture outputs. 

 

8.3.5.3 Planned Improvements 
The electrical corporation must describe its planned improvements in its weather forecasting systems. 

This must include any plans for the following: 

• Increase in model validation 
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• Increase in spatial granularity 

• Decrease in limitations by removal of assumptions 

• Increase in input data quality 

• Increase in related frequency 

For each planned improvement, the electrical corporation must provide the following in Table 8-31: 

• Description: A description of the planned initiative activity 

• Impact: Reference to and description of the impact of the initiative activity on each risk and risk 

component 

• Prioritization: A description of the x% risk impact (see Section 8.1.1.2 for explanation) 

• Schedule: A description of the planned schedule for implementation 

 

 

SCE’s planned improvements are documented in the Table 8-31.  

Table 8- 31 - SCE’s Planned Improvements to Weather Forecasting Systems 
 

System Description Impact x% Risk 

Impact 

Implementation 

Schedule 

Weather 

Visualization 

Tool 

Build an internal 

visualization tool to view 

weather models available 

overlaid on top of SCE 

infrastructure. 

Improve ability to 

analyze system impacts 

associated with 

weather events. 

N/A, 
enhances 
foundational 
/ enabling 
capabilities 

System 

implementation in 

2023 and will 

continue to 

operational in the 

following years. 

Enhance ADS 

Date Manager 

Extend historical datasets 

and enhance the 

functionality. 

Allows for easy retrieval 

of model and historical 

weather data to 

perform analytics. 

N/A, 
enhances 
foundational 
/ enabling 
capabilities 

Continued 

extensions of 

datasets and 

enhancements 

through 

foreseeable future 

Update Gridded 

Wind Speed 

Percentiles 

Use improved methods 

to model wind to 

produce an extreme 

wind map for winds at 

10m above the ground. 

Improves accuracy of 

wind models, which can 

help to inform PSPS 

wind thresholds. 

N/A, 
enhances 
foundational 
/ enabling 
capabilities 

Updated in 2023 

and every two 

years after. 
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System Description Impact x% Risk 

Impact 

Implementation 

Schedule 

Monthly Circuit 

Geometry 

Updates 

Continue to update 

information about 

circuits since work is 

always being done on 

them. 

Ensuring proper data 

and shape of circuits is 

up to date to accurately 

forecast weather 

conditions on the 

circuit. 

N/A, 
enhances 
foundational 
/ enabling 
capabilities 

Continued 

through 

foreseeable 

future. 

Machine 

Learning Model 

Expansion 

Continue to expand 

machine learning model 

capabilities to all 

weather station 

locations. 

Improves forecast 

accuracy and ensures 

consistent situational 

awareness throughout 

N/A, 
enhances 
foundational 
/ enabling 
capabilities 

Continue to 

implement as long 

as new weather 

stations come 

online. 

Machine 

Learning Model 

Improvement 

Evaluate forecasts and 

investigate future 

forecasts improvements. 

Ensures that new 

techniques and 

knowledge is used to 

continuously improve 

forecast models. 

N/A, 
enhances 
foundational 
/ enabling 
capabilities 

Continued through 

foreseeable future. 

Self-Organizing 

Maps (SOMs) 

Use analog /pattern 

recognition approach in 

analysis for forecasts 

Adding another model 

and forecasting 

technique adds 

resiliency and provides 

better insight to 

forecast uncertainty. 

N/A, 
enhances 
foundational 
/ enabling 
capabilities 

Pilot system in 

2023 and 

implement in 2024. 

1-month and 3-

month forecast 

of Santa Ana 

Wind days 

Continue to create and 

improve seasonal Santa 

Ana Wind Forecasts. 

Allows for advanced 

planning of potential 

critical weather 

conditions that can 

result in significant fire 

activity. 

N/A, 
enhances 
foundational 
/ enabling 
capabilities 

Continued through 

foreseeable future. 

European Model 

Data 

Procurement 

Continue European 

Model data feed. 

Additional data feed 

increases forecast 

redundancy and 

improves planning 

around weather 

forecast uncertainties. 

N/A, 
enhances 
foundational 
/ enabling 
capabilities 

Continued 

through 

foreseeable 

future. 
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System Description Impact x% Risk 

Impact 

Implementation 

Schedule 

Dead Fuel 

Moisture Model 

Improvement 

Evaluate forecasts and 

investigate future 

forecasts improvements 

Ensures that new 

techniques and 

knowledge are used to 

continuously improve 

forecast models. 

N/A, 
enhances 
foundational 
/ enabling 
capabilities 

Continue 

through 

2023. 

 

In 2022, SCE expanded its ML model capabilities to a total of 564 weather station locations and 

additionally built-out new probabilistic forecasts using machine learning at these same locations. SCE 

continued to expand its gridded historical data record through twice-yearly updates and improved the 

functionality of the Data Manager tool. SCE also kicked-off research efforts with UCSB on a gridded 

observations model and nowcasting tool and additionally began development of the Weather 

Visualization Portal.  

 

In 2023, SCE plans to improve in-house weather modeling capabilities, by 1) expanding the number of 

ML model locations, 2) by evaluating a new ML modeling approach for improved forecast accuracy to 

inform future ML model development efforts, and 3) by implementing analog forecasts derived using 

Self-organizing Maps. In addition, SCE will continue to expand its gridded historical dataset through 

twice-yearly updates and add functionality improvements to the Data Manager used to access the 

historical data. SCE will also leverage this historical data and the ML methodology to refresh historical 

wind profiles (e.g., wind percentiles) on HFRA circuits. Finally, SCE will continue to explore new 

innovative technologies to mature situational awareness capabilities with research performed by UCSB 

and UCSD as well as through continued development of a Weather Visualization Portal with a vendor to 

enhance its ability to analyze data from several sources. A brief description of each improvement is 

noted below. 

• ML models will be developed for select SCE weather station locations to improve wind forecast 

accuracy and provide calibrated estimates of forecast uncertainty. SCE plans to equip 500 to 

600 weather station locations with Machine Learning (ML) capabilities in 2023.  

• SCE will evaluate a new ML model approach that leverages new predictors from the SCE 

ensemble forecast systems for forecast accuracy improvements over the existing approach. 

The results will inform the ML model approach in 2024 and beyond. 

• The Data Manager improves SCE’s ability to analyze historical weather and fuels conditions by 

providing users a platform to efficiently interact with SCE’s historical data. SCE will add further 

functionalities to the Data Manager around how data can be queried as well as extending the 

historical dataset to maintain currency.  

• SCE is partnering with UCSB to create a gridded observation model that supplements the 

information provided by SCE’s existing network of weather stations. Additionally, UCSB is 

evaluating a nowcasting tool (very short-term forecast capability covering a horizon of the next 

six hours with rapid forecast updates) that will allow meteorologists to quickly analyze 
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changing wind trends during PSPS events over granular areas.  

• SCE is also planning to partner with the UCSD possibly along with other California utilities to 

evaluate a new, large 200-member ensemble weather forecast. This new forecast, if proven 

accurate across the period of research, would add to SCE’s forecast redundancy, provide 

another forecast solution for meteorologists to consider, and increase forecast capability 

maturity.  

• SCE is developing a Weather Visualization Portal that, along with a more robust graphic user 

interface, will allow users to view and analyze large amounts of data from these models quickly 

and efficiently. This represents a marked improvement over the current process in which users 

are retrieving information from different data sources and comparing them, in order to 

produce an analysis.  

In 2024 and 2025, SCE will continue to expand the development and implementation of its machine 

learning models to improve weather forecast accuracy and representation of confidence. SCE eventually 

plans to cover all weather station locations with a machine learning model as sufficient data becomes 

available and new weather station locations are added. SCE will also continually evaluate its machine 

learning approach and retrain models as updated data becomes available, which will make forecasts 

more accurate. SCE will also keep its gridded historical data current going forward and will pursue new 

innovative technologies through strategic academic partnerships. Finally, SCE intends to refresh its high-

performance computing cluster (HPCC) infrastructure beginning in 2025 and periodically thereafter as 

current hardware reaches its end of life.  

 

8.3.5.4 Evaluating Mitigation Initiatives 
The electrical corporation must describe its procedures for the ongoing evaluation of the efficacy of its 

weather forecasting program. 

To measure the efficacy of SCE’s weather forecast mitigations, SCE creates annual weather forecast 

verification summaries created by comparing forecast weather conditions to available observations. that 

the verifications provide robust indications of overall forecast performance which are used to further 

understand the limitations of current forecast capabilities. Additionally, SCE monitors its weather 

forecasting program through post event analyses for PSPS events. Finally, SCE asks vendors to include 

verification of developmental forecast systems within statements of work prior to implementation. 

These summaries inform future continuous improvement efforts around weather forecasting as well as 

help to gain understanding of known modeling limitations. 

 

8.3.5.5 Enterprise System for Weather Forecasting 
In this section, the electrical corporation must provide an overview of its enterprise system for weather 

forecasting. This overview must include discussion of: 

• Any database(s) used for storage. 

• Describe the electrical corporation’s internal documentation of its database(s). 
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• Integration with systems in other lines of business. 

• Describe any QA/QC or auditing of its system. 

• Describe internal processes for updating the enterprise system including database(s). 

• Any changes to the initiative since the last WMP submission and a brief explanation as to why 

those changes were made. Include any planned improvements or updates to the initiative and 

the timeline for implementation. 

Any database(s) used for storage 

Full gridded weather forecast data from the deterministic weather forecast model (ensemble control 

model) is stored internally on SCE’s Enterprise Analytics Platform – Hadoop in the Weather Data Mart 

(WDM) application. Distilled weather information at the circuit level is also maintained from all internal 

weather model sources (e.g., the ensemble and machine learning forecasts) in a file repository. 

 

Describe the electrical corporation’s internal documentation of its database(s) 

 

The WDM application solution design and all other database design aspects are documented in the 

Solution Architecture Document. 

 

Integration with systems in other lines of business 

The WDM integrates weather/environmental dimensional data from multiple sources for data 

consolidation and processing. In addition to maintain the forecasts from the control model mentioned 

early, the WDM also stores specialized forecasts used by SCE Weather Services for the Energy 

Procurement and Management functions including those created by the National Weather Service. 

 

Describe any QA/QC or auditing of its system 

QA/QC of weather data being loaded into the WDM is handled via system checks and alerts which are in 

place for any exceptions or failures of automated data loads and integrations. These alerts and failures 

are addressed to ensure timely remediation. For any enhancements or fixes done to WDM, remediation 

is done by corresponding IT Support teams through an SCE established IT Service Management Process 

ensuring requisite compliance and data quality. 

 

Describe internal processes for updating the enterprise system including database(s) 

SCE contracts with its Managed Services Provider, who is responsible for enhancements (including 

databases) on a regular basis. When these updates are completed, SCE validates the functionality end to 

end with regression and user acceptance testing to ensure everything works as expected. Any bugs 

found are communicated back to the vendor to be fixed and retested. Once the testing is completed and 

passed, the new functionality is migrated to our production environment. These changes are managed 

and tracked using BMC Remedy IT’s change management control tool. 



 

513 
 

 

Any changes to the initiative since the last WMP submission and a brief explanation as to why those 

changes were made. Include any planned improvements or updates to the initiative and the timeline for 

implementation 

 

SCE did not make any changes to its enterprise system for weather forecasting since the last WMP 

submission. In 2023, SCE will work to archive inputs used to drive in-house weather models within 

electric corporation maintained databases to improve weather forecast capability maturity. 

 

8.3.6 Fire Potential Index 
The electrical corporation must describe its process for calculating its fire potential index (FPI) or a similar 

a landscape scale index used as a proxy for assessing real-time risk of a wildfire under current and 

forecasted weather conditions. The electrical corporation must document the following: 

• Its existing calculation approach and how its FPI is used in its operations 

• The known limitations of its existing approach 

• Implementation schedule for any planned changes to the system Reference the Utility Initiative 

Tracking ID where appropriate. 

 

8.3.6.1 Existing Calculation Approach and Use 
The electrical corporation must describe: 

• How it calculates its own FPI or if uses an external source, such as the United States Geological 

Survey35 

• How it uses its or an FPI in its operations 

Additionally, if the electrical corporation calculates its own FPI, it must provide tabular information 

regarding the features of its FPI. Table 8-32 provides a template for the required information. 

How it calculates its own FPI or if uses an external source, such as the United States Geological Survey. 

SCE assesses daily wildfire potential through use of its Fire Potential Index (FPI) which is based on 

weather and fuel (vegetation) conditions. FPI is calculated at the circuit level twice daily with output 

every three hours, out to seven days and includes the following inputs.  

• Wind speed—Sustained wind velocity at six meters above ground level. 

• Dew point depression—The dryness of the air as represented by the difference between air 

temperature and dew point temperature at two meters above ground level. 

• Energy release component (ERC)—As defined by the U.S. Department of Agriculture: “The 

available energy in British Thermal Unit (BTU) per unit area (square foot) within the flaming 

front at the head of a fire … reflects the contribution of all live and dead fuels to potential fire 
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intensity.”243 

• 10-hour dead fuel moisture—A measure of the amount of moisture in ¼-inch diameter dead 

fuels, such as small twigs and sticks. 

• 100-hour dead fuel moisture—A measure of the amount of moisture in 1- to 3-inch diameter 

dead fuels, i.e., dead, woody material such as small branches. 

• Live fuel moisture—A measure of the amount of moisture in living vegetation. 

• Normalized Difference Vegetation Index (NDVI)— As defined by the U.S. Department of the 

Interior: “… used to quantify vegetation greenness and is useful in understanding vegetation 

density and assessing changes in plant health.”244 

  

 
243 U.S. Department of Agriculture. n.d. “Energy Release Component (ERC) Fact Sheet.” Forest Service. Accessed 
April 14, 2021. https://www.fs.usda.gov/Internet/FSE_Documents/stelprdb5339121.pdf. 
244 Department of the Interior. n.d. Landsat Normalized Difference Vegetation Index. Access April 14, 2021. 
https://www.usgs.gov/core-science-systems/nli/landsat/landsat-normalized-difference-vegetation-index?qt-
science_support_page_related_con=0#qt-science_support_page_related_com. 

https://www.fs.usda.gov/Internet/FSE_Documents/stelprdb5339121.pdf
https://www.usgs.gov/core-science-systems/nli/landsat/landsat-normalized-difference-vegetation-index?qt-science_support_page_related_con=0#qt-science_support_page_related_com
https://www.usgs.gov/core-science-systems/nli/landsat/landsat-normalized-difference-vegetation-index?qt-science_support_page_related_con=0#qt-science_support_page_related_com
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Figure SCE 8-51 Fire Potential Index Equation 

 

 

Based on a risk analysis of the historical fire data, the FPI is set at 13 for most areas. However, 

exceptions exist for certain areas and situations in which the FPI threshold is set at 12. These include: 

• FCZ1 (Coastal region) — The threshold for FCZ1 remains at 12 because calculated historical 

probabilities indicated a significantly higher ignition risk factor at an FPI threshold of 13 for this 

FCZ than for the other FCZs (2, 3, 4, 9, and 10). 

• Geographic Area Coordination Center (GACC) preparedness level of 4 or 5 — The GACC 

coordinates multiple federal and state agencies to track and manage regional fire resources. It 

provides a daily fire preparedness level on a score of 1-5. A high score signals that there could 

be resource issues in responding to a fire. 

• Circuits located in an active Fire Science Area of Concern (AOC) — AOCs are areas within FCZs 

that are at high risk for fire with significant community impact. This designation is based on 

factors that are common to FPI as well as egress, fire history, and fire consequence. 

 

How it uses its or an FPI in its operations 

 

The Fire Potential Index (FPI) is a tool that is used to estimate fire potential across the landscape based 

on weather and fuel (vegetation) conditions and is one data point used in the PSPS decision-making 

process.  
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Table 8- 32 - Fire Potential Features 
 

Feature 

Group 
 

Feature 
 

Altitude 
 
Description 

 
Source 

Update 

Cadence 

Spatial 

Granularity 

Temporal 

Granularity 

Weather 
Component 

Wind Speed Surface 
Wind speed 

in miles per 

hour at 6 

meters 

above 

ground 

Deterministic 
Weather 
model 

2x per day 2 km 3 Hour 

Forecasts for 

7 days 

Weather 

Compone

nt 

Dewpoint 

Depression  

Surface 
 

The 

difference 

between the 

temperature 

and dew 

point 

temperature 

in degrees 

Fahrenheit 

at 2 meters 

above 

ground 

Deterministic 

Weather 

model 

2x per day 
 

2 km 
 

3 Hour 
Forecasts for 
7 days 

Fuels 

Compone

nt 

Dryness 

Level 

Surface Comprised 
of the 
Energy 
Release 
Component
245 and the 
10-
hour/100-
hour dead 
fuel 
moisture 
time-lag246 

Deterministic 
Weather 
model 

 2x per day 
 

2 km 3 Hour 
Forecasts for 
7 days 

Fuels 

Component 

Live Fuel 

Moisture 

Surface 
 

Moisture 
content of 
the living 

Deterministic 
Weather 
model 

2x per day 
 

2 km 
 

3 Hour 
Forecasts for 
7 days 

 
245 Energy Release Component (ERC) is a measure of potential energy (BTU) at the flaming front of a fire and is a 
composite of fuel moisture from various dead and live fuels. 
246 The time required for dead vegetation (1/2” diameter) to respond to changes in ambient temperature and 
humidity. 
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Feature 

Group 
 

Feature 
 

Altitude 
 
Description 

 
Source 

Update 

Cadence 

Spatial 

Granularity 

Temporal 

Granularity 

vegetation 
in percent. 

Fuels 

Component 

Grass Green-Up Surface 
 

The degree 
of green-up 
of the 
annual grass 
based on 
the 
Normalized 
Difference 
Vegetation 
Index 
(NDVI)247 

Deterministic 
Weather 
model 

 

2x per day 2 km 
 

3 Hour 
Forecasts for 
7 days 

8.3.6.2 Known Limitations of Existing Approach 
The electrical corporation must describe any known limitations of current FPI calculation. 

 

The current FPI is based on SDG&E’s index, which was adopted in 2018 and used for PSPS in 2019. 

During the 2019 PSPS events, SCE observed limitations in its current FPI. SCE added a fuel-loading 

modifier in 2019 to account for areas where fuels are sparse and unlikely to support a significant fire. In 

2021, SCE calibrated the index and was able to raise FPI thresholds across much of its HFRA as a result. 

While FPI is a good metric for identifying critical weather events that can result in high fire potential and 

PSPS, SCE is looking to improve upon its current FPI in subsequent iterations. As a result, SCE is 

developing a new fire potential index (FPI 2.0) which employs a more sophisticated methodology for 

assessing fuel conditions. It also puts more emphasis on wind speed as wind can dominate the fire 

environment. This improved index will do a better job in capturing the sensitivity of critical fire weather 

conditions as well as being able to highlight extreme events.  

8.3.6.3 Planned Improvements 
The electrical corporation must describe its planned improvements for its FPI including a description of 

the improvement and the planned schedule for implementation. 

 

In 2021, SCE developed a new FPI (2.0) to address the limitations stated previously, by placing more 

emphasis on wind speeds and constructing a new fuels component to account for the diversity of fuel 

conditions across SCE’s service area. The output of FPI 2.0 will provide supplemental data perspectives 

and continue to be compared with the current FPI in 2023. SCE plans to determine if FPI 2.0 captures 

more detail in the environmental conditions and provides a more accurate representation of fire 

potential across the SCE service area. This will allow for an extensive evaluation of FPI 2.0 to occur, with 

the goal of slowly integrating FPI 2.0 into the PSPS data driven decision making process. 

 
247 The Normalized Difference Vegetation Index (NDVI) is an index of plant “greenness” or photosynthetic activity 
and is one of the most commonly used remotely sensed vegetation indices. 
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8.3.7 Maturity Advancement 
 

SCE continually seeks alignment with government and industry organizations and practices and 

continues to look for opportunities to improve situational awareness maturity over time.  

The activities discussed in this section could lead to Situational Awareness and Forecasting maturity 

advancements. Below is a summary of broader anticipated maturity improvements over the WMP 

period that supplement the objectives outlined at the beginning of the Section. 

 
Table SCE 8-15 - Situational Awareness Maturity Improvements 

Capability Name Projected Maturity Improvements 

Weather 
Forecasting 

Improvements include improved documentation (i.e., version control) of model inputs 
and sharing of model performance and validation metrics with the public. Additional 
improvements include evaluating the expansion of ensemble size on forecast accuracy 
and development of forecasts that quantify uncertainty information for additional 
variables from those in use today. 

Ignition Likelihood 
Estimation 

Improvements include documentation of discrepancies between ignition likelihood 
estimates and observations, and a process to validate these SCE conducted analysis by a 
third-party. Additional improvements will be come from model enrichment with new 
data, the creation of sub-modules, and documentation on model sensitivity. 

Wildfire spread 
forecasting 

Improvements include new wildfire spread model inputs (i.e.; ensemble weather 
forecasts). 

Data collection for 
near-real-time 
conditions 

Clearly defined processes to track discrepancies between current and historical data; 
and providing information to the public (i.e.; statistical summary). 
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8.4 Emergency Preparedness 

8.4.1 Overview 
Each electrical corporation must develop and adopt an emergency preparedness248 plan in compliance 

with the standards established by the CPUC pursuant to Public Utilities Code section 768.6(a). Wildfires 

and PSPS events introduce unique risk management challenges requiring the electrical corporation to 

evaluate, develop, and implement wildfire- and PSPS- specific emergency preparedness activities as part 

of a holistic emergency preparedness strategy. 

In this section, the electrical corporation must identify objectives for the next 3- and 10-year periods, 

targets, and performance metrics related to the following emergency preparedness programmatic areas: 

• Wildfire and PSPS emergency preparedness plan 

• Collaboration and coordination with public safety partners 

• Public notification and communication strategy 

• Preparedness and planning for service restoration 

• Customer support in wildfire and PSPS emergencies 

• Learning after wildfire and PSPS events 

SCE maintains a comprehensive business continuity and emergency management program. This 

program includes emergency and continuity planning, a robust training and exercise program, a hazard 

analysis and mitigation program, and an after-action/corrective action process. This inclusive approach 

to emergency preparedness helps SCE in building and maturing emergency response capabilities year 

over year. SCE prioritizes emergency preparedness at all levels of the organization, including senior 

leadership.  

SCE addresses emergency preparedness and response planning through an all-hazards approach, which 

focuses on capabilities that are critical to address a full spectrum of disruptive events, including natural 

and/or human-caused emergencies. SCE maintains a Business Resiliency (BR) All-Hazards Emergency 

Operations Plan (AHP) that incorporates disaster and emergency preparedness, emergency incident 

response and recovery activities that facilitate restoration and continuity of critical operations. The AHP 

outlines the roles and responsibilities for the company leadership and incident response personnel 

across the enterprise for response operations during any type of event.  

The AHP serves as the foundation for emergency preparedness, response, and recovery operations and 

connects to more detailed and specific plans that are specialized to certain hazards and/or situations, 

including the Earthquake Response Plan, Electric Emergency Action Plan, Cyber Annex, Business 

Continuity Plans, and the PSPS Protocols. These response plans are available for responders to guide 

operations during emergency events. 

 
248 “Emergency and Disaster Preparedness” from Public Utilities Code section 768.6 has been shortened here to 

Emergency Preparedness. 
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8.4.1.1 Objectives 
Each electrical corporation must summarize the objectives for its 3-year and 10-year plans for 

implementing and improving its emergency preparedness.249 These summaries must include the following: 

• Identification of which initiative(s) in the WMP the electrical corporation is implementing to 

achieve the stated objective, including Utility Initiative Tracking IDs 

• Reference(s) to applicable codes, standards, and best practices/guidelines and an indication of 

whether the electrical corporation exceeds an applicable code, standard, or regulation 

• Method of verifying achievement of each objective 

• A completion date for when the electrical corporation will achieve the objective 

• Reference(s) to the WMP section(s) or appendix, including page numbers, where the details of 

the objective(s) are documented and substantiated 

This information must be provided in Table 8-33 for the 3-year plan and Table 8-34 for the 10- year plan. 

Examples of the minimum acceptable level of information are provided below. 

  

 
249 Annual information included in this section must align with the QDR data. 
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Below is a summary of SCE’s 3-year Emergency Preparedness objectives. 

Table 8- 33 -Emergency Preparedness Initiative Objectives (3-year plan) 
 

Objectives for Three Years (2023–2025) Applicable Initiative(s), 

Tracking ID(s) 

Applicable Regulations, Codes, Standards, and 

Best Practices (See Note) 

Method of Verification (i.e., 
program) 

Completion 
Date 

Reference 

(section & page #) 

Maintain a comprehensive all-hazards planning and preparedness 

program to provide effective emergency response and to safely 

and expeditiously restore service during and after a major event.  

Emergency Preparedness 

Plan (8.4.2) 

• GO 95 

• GO128 

• GO 166 

• ESRB-8 

• PSPS OIR Phase 1 D.19-05-042, Phase 2 D.20-05-

051, Phase 3 D.21-06-034 

• PSPS OII D.21-06-014 

• SEMS 

• NIMS 

Annual Filing Yearly 
Section 8.4.2 
Emergency 
Preparedness Plan, 
pp. 528-546 

Provide effective and accurate communications to the public 

before, during and immediately following major outages and 

emergencies. 

Public Emergency 

Communication Strategy 

(8.4.4) 

• GO 95 

• GO128 

• GO 166 

• ESRB-8 

• PSPS OIR Phase 1 D.19-05-042, Phase 2 D.20-05-

051, Phase 3 D.21-06-034 

• PSPS OII D.21-06-014 

• SEMS 

• NIMS 

Activity Reporting On-going 
Section 8.4.4 Public 
Emergency 
Communication 
Strategy, pp. 554-
559 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide a reference to the appendix section and page providing further documentation, 

justification, and substantiation. 
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Below is a summary of SCE’s 10-year Emergency Preparedness objectives. 

Table 8- 34 - Emergency Preparedness Initiative Objectives (10-year plan) 

Objectives for Ten Years (2026–2032) Applicable Initiative(s), 

Tracking ID(s) 

Applicable Regulations, Codes, Standards, and Best 

Practices (See Note) 

Method of Verification (i.e., 
program) 

Completion 
Date 

Reference (section 

& page #) 

Refined emergency planning and preparedness practices and 

programs to support customers before, during, and following 

emergency events. 

Customer Support in 

Wildfire and PSPS 

Emergencies (8.4.6) 

• GO 95 
• GO128 
• GO 166 
• ESRB-8 
• PSPS OIR Phase 1 D.19-05-042, Phase 2 D.20-05-
051, Phase 3 D.21-06-034 
• PSPS OII D.21-06-014 

• SEMS 

• NIMS 

Activity Reporting On-going 
Section 8.4.6 
Customer Support in 
Wildfire and PSPS 
Emergencies, pp. 
565-568 

Ongoing implementation of lessons learned and findings from 

After Action Reports (AARs) and other external sources to 

continuously improve emergency response capabilities. 

Emergency Preparedness 

Plan (8.4.2) 

External Collaboration and 

Coordination (8.4.3) 

Public Emergency 

Communication Strategy 

(8.4.4) 

 

• ESRB-8 
• PSPS OIR Phase 1 D.19-05-042, Phase 2 D.20-05-
051, Phase 3 D.21-06-034 
• PSPS OII D.21-06-014 

Activity Reporting  On-going 
Section 8.4.2 
(Emergency 
Preparedness Plan), 
pp. 528-546; Section 
8.4.3 (External 
Collaboration and 
Coordination) pp. 
547-554; Section 
8.4.4 (Public 
Emergency 
Communication 
Strategy), pp. 554-
559 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide a reference to the appendix section and page providing further documentation, 

justification, and substantiation. 
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8.4.1.2 Targets 
Initiative targets are forward-looking quantifiable measurements of activities identified by each electrical 

corporation in its WMP. Electrical corporations will show progress toward completing targets in 

subsequent reports, including QDRs and WMP Updates. 

The electrical corporation must list all targets it will use to track progress on its emergency preparedness 

for the three years of the Base WMP. Energy Safety’s Compliance Assurance Division and third parties 

must be able to track and audit each target.250 For each initiative target, the electrical corporation must 

provide the following: 

• Utility Initiative Tracking IDs. 

• Projected targets for the three years of the Base WMP and relevant units. 

• The expected “x% risk impact” for each of the three years of the Base WMP. The expected x% risk 

impact is the expected percentage risk reduction per year, as described in Section 7.2.2.2. 

• Method of verifying target completion. 

The electrical corporation’s targets must provide enough detail to effectively inform efforts to improve 

the performance (i.e., reduction in wildfire consequence) of the electrical corporation’s emergency 

preparedness initiatives. 

 

Table 8 - 3 5 provides an example of the minimum acceptable level of information. 

In Table 8-35 below, SCE provides the expected risk impact for each initiative at the scoping unit level 

and at the HFRA-level. The risk impact percentages for PSPS-2 and PSPS-3 are based on the expected 

reduction to PSPS risk in MARS, while the risk impact percentages for DEP-2 is based on the expected 

reduction to wildfire risk in MARS.. SCE includes additional columns in the table below showing the 

percentage of an initiative’s scope that is in Severe Risk Area (SRA) and High Consequence Areas (HCA).

 
250 Annual information included in this section must align with Tables 1 and 12 of the QDR. 
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Below is a summary of SCE’s Emergency Preparedness targets by year. 

Table 8 - 35 - Emergency Preparedness Initiative Targets by Year 
 

 
Initiative 
Activity 

 
Tracki
ng ID 

 
2023 Target & Unit 

x% Risk 

Impact 

2023 

(Scoped / 

HFRA) 

 
2024 Target & Unit 

x% Risk 

Impact 

2024 

(Scoped / 

HFRA) 

 
2025 Target & Unit 

x% Risk 

Impact 2025 

(Scoped / 

HFRA) 

 
Method 

of 
Verificat

ion 

SCE 

Emergen

cy 

Respons

e 

Training 

DEP-
2 

PSPS response teams are 
fully qualified/re-
qualified by 7/1 annually 
to maintain readiness 

 

N/A PSPS response teams are 
fully qualified/re-
qualified by 7/1 annually 
to maintain readiness 

N/A PSPS response teams are 
fully qualified/re-
qualified by 7/1 annually 
to maintain readiness 

 

N/A IMT 
training 
roster 

Aerial 

Suppress

ion 

DEP-
5 

Provide fire agencies 

with funding to support 

quick reaction force 

(QRF) program for 2023 

1.6% SCE will continue to 
reassess availability and 
funding for aerial 
suppression resources in 
SCE’s service area 
annually to determine 
ongoing QRF strategy 

1.9% SCE will continue to 
reassess availability and 
funding for aerial 
suppression resources in 
SCE’s service area 
annually to determine 
ongoing QRF strategy 

2% Copy of 
funding 
agreeme
nt 

Custome

r Care 

Program

s (Critical 

Care 

Backup 

Battery 

PSPS
-2 

Complete 85% of 

battery deliveries 

to eligible 

customers within 30 

calendar days* of progra

m enrollment, 

subject to customer 

28%/.004
% 
 
(PSPS risk 
only) 

 
Complete 85% of 
battery deliveries 
to eligible 
customers within 30 
calendar days* of progra
m enrollment, 
subject to customer 
availability, reschedule r

31%/.007
% 
 
(PSPS risk 
only) 

 
Complete 85% of 
battery deliveries 
to eligible 
customers within 30 
calendar days* of progra
m enrollment, 
subject to customer 
availability, reschedule r

35%/.005
% 
 
(PSPS risk 
only) 

Year to 
date list 
of 
custome
r 
enrollm
ent and 
battery 
deliverie
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Initiative 
Activity 

 
Tracki
ng ID 

 
2023 Target & Unit 

x% Risk 

Impact 

2023 

(Scoped / 

HFRA) 

 
2024 Target & Unit 

x% Risk 

Impact 

2024 

(Scoped / 

HFRA) 

 
2025 Target & Unit 

x% Risk 

Impact 2025 

(Scoped / 

HFRA) 

 
Method 

of 
Verificat

ion 

(CCBB) 

Program) 

availability, reschedule r

equests and 

battery supply constraint

s 

 

Strive to complete 90% 

of battery deliveries to 

eligible customers within 

45 calendar days of 

program enrollment, 

subject to customer 

availability, reschedule 

requests and battery 

supply constraints 

 

* Number of 

calendar/business days 

subject to change based 

on customer survey 

feedback to inform 

appropriate 

calendar/business day 

measurement 

equests and 
battery supply constraint
s 
 
Strive to complete 90% 
of battery deliveries to 
eligible customers within 
45 calendar days of 
program enrollment, 
subject to customer 
availability, reschedule 
requests and battery 
supply constraints 
 
* Number of 
calendar/business days 
subject to change based 
on customer survey 
feedback to inform 
appropriate 
calendar/business day 
measurement 

equests and 
battery supply constraint
s 
 
Strive to complete 90% 
of battery deliveries to 
eligible customers within 
45 calendar days of 
program enrollment, 
subject to customer 
availability, reschedule 
requests and battery 
supply constraints 
 
* Number of 
calendar/business days 
subject to change based 
on customer survey 
feedback to inform 
appropriate 
calendar/business day 
measurement 

s 
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Initiative 
Activity 

 
Tracki
ng ID 

 
2023 Target & Unit 

x% Risk 

Impact 

2023 

(Scoped / 

HFRA) 

 
2024 Target & Unit 

x% Risk 

Impact 

2024 

(Scoped / 

HFRA) 

 
2025 Target & Unit 

x% Risk 

Impact 2025 

(Scoped / 

HFRA) 

 
Method 

of 
Verificat

ion 

Custome

r Care 

Program

s 

(Portable 

Power 

Station 

and 

Generat

or 

Rebates) 

PSPS
-3 

Process 85% of all rebate 

claims within 30 

business days* of receipt 

from website vendor; 

excluding website 

related delays and 

subject to receiving all 

required customer 

information  

 

Strive to process 90% of 

all rebate claims within 

45 business days of 

receipt from website 

vendor; 

excluding website 

related delays and 

subject to receiving all 

required customer 

information  

 

* Number of 

calendar/business days 

0.11%/.00
01% 
 
(PSPS risk 
only) 

 
Process 85% of all rebate 
claims within 30 
business days* of receipt 
from website vendor; 
excluding website 
related delays and 
subject to receiving all 
required customer 
information  
 
Strive to process 90% of 
all rebate claims within 
45 business days of 
receipt from website 
vendor; 
excluding website 
related delays and 
subject to receiving all 
required customer 
information  
 
* Number of 
calendar/business days 
subject to change based 
on customer survey 
feedback to inform 
appropriate 

0.11%/.00
02% 
 
(PSPS risk 
only) 

 
Process 85% of all rebate 
claims within 30 business 
days* of receipt from 
website vendor; 
excluding website related 
delays and subject to 
receiving all required 
customer information  
 
Strive to process 90% of 
all rebate claims within 45 
business days of receipt 
from website vendor; 
excluding website related 
delays and subject to 
receiving all required 
customer information  
 
* Number of 
calendar/business days 
subject to change based 
on customer survey 
feedback to inform 
appropriate 
calendar/business day 
measurement 

0.11%/.00
02% 
 
(PSPS risk 
only) 

Year to 
date list 
of 
rebate 
claims 
and 
processi
ng dates 
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Initiative 
Activity 

 
Tracki
ng ID 

 
2023 Target & Unit 

x% Risk 

Impact 

2023 

(Scoped / 

HFRA) 

 
2024 Target & Unit 

x% Risk 

Impact 

2024 

(Scoped / 

HFRA) 

 
2025 Target & Unit 

x% Risk 

Impact 2025 

(Scoped / 

HFRA) 

 
Method 

of 
Verificat

ion 

subject to change based 

on customer survey 

feedback to inform 

appropriate 

calendar/business day 

measurement 

calendar/business day 
measurement 

The projections provided in Table 8-35 are estimates and subject to change. 
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8.4.1.3 Performance Metrics Identified by the Electrical Corporation 
Performance metrics indicate the extent to which an electrical corporation’s Wildfire Mitigation Plan is 

driving performance outcomes. Each electrical corporation must: 

• List the performance metrics the electrical corporation uses to evaluate the effectiveness of its 

emergency preparedness in reducing wildfire and PSPS risk251 

For each of these performance metrics listed, the electrical corporation must: 

• Report the electrical corporation’s performance since 2020 (if previously collected) 

• Project performance for 2023-2025 

• List method of verification 

The electrical corporation must ensure that each metric’s name and values are the same in its WMP 

reporting as its QDR reporting (specifically, QDR Table 2 and QDR Table 3). Metrics listed in this section 

that are the same as performance metrics required by Energy Safety and reported in QDR Table 2 

(Performance Metrics)252 must match those reported in QDR Table 2. Metrics listed in this section that 

are not the same as any of the performance metrics identified by Energy Safety and reported in QDR 

Table 2 must match those reported in QDR Table 3. 

The electrical corporation must: 

• Summarize its self-identified performance metric(s) in tabular form 

• Provide a brief narrative that explains trends in the metrics 

SCE has identified performance metrics relating to SCE’s Emergency Preparedness activities. These 

metrics align with SCE’s efforts to minimize the scope, duration, and customer impacts from PSPS 

events. SCE’s IMT structure and overall emergency preparedness function is critical in being able to 

reduce these impacts and communicate effectively with all our stakeholders. Please see Section 9 for 

further discussion on these metrics, including a brief narrative that explains trends in the metrics.  

 
251 There may be overlap between the performance metrics the electrical corporation uses and performance 
metrics required by Energy Safety. The electrical corporation must list these overlapping metrics in this section in 
addition to any unique performance metrics it uses. 

252 The performance metrics identified by Energy Safety are included in Energy Safety’s Data Guidelines. 
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Below is a summary of SCE’s Emergency Preparedness performance metrics by year. 

 

Table 8- 36 - Emergency Preparedness Performance Metrics Results by Year 
 

 
Performance Metrics 

 
2020 

 
2021 

 
2022 

 
2023 Projected 

 
2024 Projected 

 
2025 Projected 

Method of Verification (e.g., third-party evaluation, 

QDR) 

Scope of PSPS Events (total)253 424 232 13 210 197 185 QDR, Tables 3 and 10 

Duration of PSPS events (total)254 4,455,936 3,700,254 112,274 2,508,101 2,282,372 2,076,958 QDR, Tables 3 and 10 

Number of customers impacted 
by PSPS255 

229,800 179,502 15,784 120,441 102,375 87,019 QDR, Tables 3 and 10 

 
253 Scope of PSPS Events definition: Circuit-events, measured in number of events multiplied by number of circuits de-energized per year 
254 Duration of PSPS events definition: Customer hours per year 
255 Number of customers impacted by PSPS definition: Number of customers impacted by PSPS (if multiple PSPS events impact the same customer, count each event as a separate customer) 
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8.4.2 Emergency Preparedness Plan 
In this section, the electrical corporation must provide an overview of how it has evaluated, developed, 

and integrated wildfire- and PSPS-specific emergency preparedness strategies, practices, policies, and 

procedures into its overall emergency plan based on the minimum standards described in GO 166. The 

electrical corporation must provide the title of its latest emergency preparedness report, the date of the 

report, and an indication of whether the plan complies with CPUC R. 15-06-009, D. 21-05-019, and GO 

166. The overview must be no more than two paragraphs. 

 

SCE‘s AHP (Version December 2022) outlines the company’s emergency management response strategy 

and tactics, including wildfire responses. The plan integrates the strategies set by the National Response 

Framework,256 mirroring the mission areas and the applicable core capabilities as defined by the Federal 

Emergency Management Agency (FEMA). It aligns with concepts identified in both the California 

Standardized Emergency Management System (SEMS)257 and National Incident Management System 

(NIMS). In 2021, SCE performed a comprehensive update to the AHP that included additional elements 

recently required by D.21-05-019.258 PSPS-06-SCE-01 Public Safety Power Shutoff Protocol, Version 3, 

dated August 1, 2022, outlines PSPS strategy and tactics.  

In both the AHP and the PSPS Protocol, SCE adheres to the regulations imposed by CPUC, FERC, CAISO, 

CalOES, and NERC. Please see Section 8.4.2.1 for additional information. 

In addition, the electrical corporation must provide a list of any other relevant electrical corporation 

documents that govern its wildfire and PSPS emergency preparedness planning for response and recovery 

efforts. This must be a bullet point list with document title, version (if applicable), and date. For example: 

Electrical Corporation’s Emergency Response Plan (ECERP), Third Edition, dated January 1,2021 

• SOB 21: System Emergency Response Plan, dated October 3, 2022. 

Reference the Utility Initiative Tracking ID where appropriate. 

 

 

 
256 See National Response Framework, available at https://www.fema.gov/emergency-managers/national-
preparedness/frameworks/response 
257 The California Standardized Emergency Management System is a structure for coordination between the 
government and local emergency response organizations. It provides and facilitates the flow of emergency 
information and resources within and between the organizational levels of field response, local government, 
operational areas, regions, and state emergency management. SCE has integrated SEMS into its emergency plans 
and response structure. 
258 See Decision (D.) 21-05-19 from (Rulemaking 15-06-009) Addressing Phase II Issues Relating to Emergency and 
Disaster and Preparedness Plans, available at 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M385/K377/385377826.PDF 

https://www.fema.gov/emergency-managers/national-preparedness/frameworks/response
https://www.fema.gov/emergency-managers/national-preparedness/frameworks/response
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M385/K377/385377826.PDF
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8.4.2.1 Overview of Wildfire and PSPS Emergency Preparedness 
In this section of the WMP, the electrical corporation must provide an overview of its wildfire- and PSPS-

specific emergency preparedness plan. At a minimum, the overview must describe the following: 

• Purpose and scope of the plan. 

The AHP is the base document for strategic, operational, and tactical planning for all SCE emergency 

response, and documents our company-wide approach to continue operations and meet the diverse 

needs of the community in coordination and participation with our emergency response partners. It is 

designed to guide us in the safe and efficient restoration after any type of outage through identification 

of applicable prioritization and restoration strategies, and the development of a common operating 

picture for communicating situational awareness to internal and external stakeholders. The AHP 

integrates the strategies set by the National Response Framework, including the mission areas and the 

applicable core capabilities defined by FEMA. It is in alignment with concepts identified in both the SEMS 

and NIMS.  

The AHP does not supersede or replace existing procedures for safety, hazardous materials response, or 

other similar procedures adopted and in place, including but not limited to specific response plans 

prepared to address individual circumstances or to comply with regulatory requirements. 

The PSPS Protocol coordinates critical preparedness, response, and recovery operations for PSPS, 

including public safety partner and customer notifications. It outlines specific PSPS IMT roles and 

responsibilities and describes the communication and coordination protocols between internal and 

external stakeholders when implementing a PSPS. 

Overview of protocols, policies, and procedures for responding to and recovering from a wildfire or PSPS 

event (e.g., means and methods for assessing conditions, decision-making framework, prioritizations). 

This must include: 

SCE maintains compliance with the protocols, policies, and procedures that govern PSPS. Multiple 

authorities guide the structure, development, and implementation of PSPS, including numerous 

regulatory agencies such as FERC, NERC, and the CPUC. SCE has built an internal program and structure 

to adhere to and implement these requirements, including establishing operational protocols pertaining 

to wildfire and PSPS-related outages and emergency response.  

The following requirements inform emergency plans and procedures: 

CPUC Requirements: 

• General Order Number 166: Standards for Operation, Reliability, and Safety during Emergencies 

and Disasters, current revision  

• General Order Number 95: Rules for Overhead Electric Line Construction 

• General Order Number 128: Rules for Construction of Underground Electric Supply and 

Communication Systems 
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• Resolution ESRB-8: Resolution Extending De-Energization Reasonableness, Notification, 

Mitigation, and Reporting Requirements in Decision 12-04-024 to All Electric Investor Owned 

Utilities 

• PSPS Order Instituting Rulemaking (OIR) Phase 1 (Decision (D.) 19-05-042), Phase 2 (D.20-05-

051), Phase 3 (D.21-06-034) and PSPS Order Instituting Investigation (OII) (D.21-06-014) 

CAISO 

• California Independent System Operator (CAISO) Standards for Reliability and Safety during 

Emergencies and Disasters (May 2021) 

Energy Safety 

• Senate Bill 901 (2018) provided for the treatment of wildfire 

SCE Policies/Procedures 

• System Operating Bulletin No. 21: System Emergency Response Plan  

Internally, SCE identifies general standards and authorities for IMT through the Incident Management 

Team guidelines, and unique standards and authorities specific to incident types through the 

development of Incident/Hazard Specific Annexes to the All-Hazards Plan. In some cases, SCE will stand 

up an Incident Support Team (IST). ISTs are more advanced teams, whose members go through more 

training and are typically in a management role in the company. ISTs are also subject to IMT guidelines. 

In addition, the Crisis Management Council (CMC) or Officer-In-Charge may issue a delegation of 

authority to IST/IMT Incident Commanders to outline incident-specific authorities. 

An operational flow diagram illustrating key components of its wildfire- and PSPS-specific emergency 

response procedures from the moment of activation to response, recovery, and restoration of service. 

Separate overviews and operational flow diagrams for wildfires and PSPS events.  

Table SCE 8-16 illustrates the phases of emergency management. 

Table SCE 8 16 - Emergency Management Phases 
Pre-Incident Response Recovery 

1A 1B 1C 2A 2B 2C 3A 

 
Normal 

Operations 

 
Increased 
Likelihood 

 
Credible 
Threat 

 
Activation 

 
Initial 

Response 

 
Sustained 
Response 

 
Long-Term 
Recovery 
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Figure SCE 8-52 illustrates the phases of emergency management through a PSPS event. 

 

Figure SCE 8-52 PSPS Flowchart 

 

Full chart can be found in Appendix F: Supplemental Information. 

Key personnel, qualifications, and training. 

All-Hazards IMT and IST teams include qualified personnel from across the company whose emergency 

management roles use complimentary skills and capabilities to those used in their “blue sky” roles. For 

example, the Finance Section chief could be filled by someone in SCE’s Financial organization. These 

team members acquire and master proficiency at emergency response through independent and 

instructor-led classes, exercises, and feedback. Their participation in the IMT program is evaluated as 

part of their annual year-end performance review. Small teams of trained individuals are qualified for 

leadership roles. Support roles have deeper rosters, and these “pooled” team members are on call one 

week out of every four or six weeks.  

PSPS IMT teams include dedicated team membe 

rs whose blue-sky functions are to develop, train, and manage the PSPS program year-round. These 

dedicated leads are responsible for training and managing the pooled PSPS teams.  

Team members are required to take on-line training through FEMA’s Emergency Management Institute 

(EMI) & California Specialized Training Institute (CSTI). These independent study courses provide a 

fundamental understanding of emergency management principles and concepts. SCE requires the 

following as prerequisites to classroom training:  

• IS 100.c – Introduction to ICS  

• IS 200.c – ICS for Single Resources & Initial Action  

• IS 700.b – National Incident Management  

• IS 800.d – National Response Framework, an Introduction  

CSTI- certified instructors conduct the classroom training required for IST and IMT qualification. Course 
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materials include materials pertinent to the electric utility industry as well as training for situations 

unique to SCE and meet national Incident Management standards. Some courses include information on 

SCE-specific plans or relevant technology, such as Web EOC.  

Team members are required to take ICS 300 - Intermediate ICS for Expanding Incidents. IST members 

must complete ICS 400 after completing ICS 300.  

Once training is complete, team members demonstrate proficiency in their position under the direct 

supervision of a fully qualified team member in their role during a functional exercise or real-world 

activation. Collectively, IS online and ICS classroom training and exercise/activation components are the 

minimum qualification requirements needed to build a baseline capability for responding to incidents. 

Additional familiarity and skill development take place through formal and informal learning 

opportunities provided throughout the year.  

SCE also requires SEMS G606 (Standardized Emergency Management System Introduction Online 

Course) as an online course for IMT, IST, Pool Positions, and PSPS IMTs personnel. Selected IMT/IST 

positions also require G197 (G197 Integrating Access & Functional Needs into Emergency Management). 

Each year SCE requires that all IMT, IST and pooled positions go through requalification to maintain a 

basic level of familiarity with their position and build on their knowledge, skills, and abilities. SCE reviews 

qualification requirements annually and communicates any changes out to all IMT/IST members through 

a cross-OU committee with representatives from all teams that are matrixed to the IMT. To maintain 

qualification, a member must complete the following:  

• Position Specific User Group Training  

• IMT/IST Requalification Training  

Dedicated PSPS team members are required to attend an annual PSPS-position specific training and an 

exercise. 

Resource planning and allocation (e.g., staffing). 

Within one hour of the identification of a major outage or other emergency situation, SCE will 

coordinate internal resources.  

When the Business Resiliency Duty Manager (BRDM) receives information that could potentially lead to 

an activation, analysis is applied to determine the severity of the incident and how the company should 

respond. The Complexity Analysis Tool is utilized to provide a standardized and rapid quantitative 

assessment regarding incident severity level. Severity level determines the course of action when 

leveraging company resources required to respond commensurate to the incident complexity. 

The criteria in the Complexity Analysis tool determines the severity level of an incident and drives 

activation decisions for an IMT/IST. The criteria in the Complexity Analysis is evaluated by the IC and 

BRDM regularly throughout an activation to assess appropriate staffing levels. This will drive a more 

gradual and methodical approach to both escalation and de-escalation of resources and ultimately 

demobilization of an IMT. 

Drills, simulations, and tabletop exercises. 
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SCE Exercise and Evaluation Program  

To foster exercise-related interoperability and collaboration, SCE has adapted the Department of 

Homeland Security Exercise and Evaluation Program (HSEEP), which was developed to provide an 

overview of exercise, development, conduct, evaluation, and improvement planning process. In 

alignment with HSEEP, SCE identifies gaps and lessons learned from exercises to improve the process 

over time. As part of this improvement process, an Integrated Preparedness Plan is developed to 

establish a strategy and structure for the exercise program to verify preparedness efforts are met, while 

setting the foundation for the planning, conduct, and evaluation of individual exercises.  

Exercise Planning 

HSEEP provides a set of guiding principles for exercise and evaluation programs, as well as a common 

approach to exercise program management, design and development, conduct, and improvement 

planning.  

By incorporating the HSEEP process, SCE develops, executes, and evaluates exercises that address 

company preparedness priorities. These priorities are informed by hazards, capability assessment 

findings, corrective actions from previous events, and external requirements. These priorities guide the 

overall direction of the exercise program and the design and development of individual exercises. These 

priorities also guide planners as they identify exercise objectives and align them to capabilities for 

evaluation during the exercise. 

SCE invites Public Safety Partners to observe and participate in emergency exercises to foster a high 

level of coordination and collaboration. Please see Table 8- 41. 

Coordination and collaboration with public safety partners (e.g., emergency planning, interoperable 

communications). 

Annually, SCE coordinates emergency preparations with state, county, and local agencies, as well as 

Essential Customers who are defined in General Order 166 as “Customers representing critical 

infrastructure and Public Safety Partners.” As part of this activity, SCE has a process for confirming and 

maintaining contacts and communication channels. 

SCE’s plan development process includes considerations and lessons learned from recent incidents and 

events, coordination, and consultation with key internal and external stakeholders, and follows a regular 

annual update and maintenance cycle, in accordance with CPUC GO-166 standards. Following 

emergency activations, SCE reviews that the activation and escalation standards are clear and 

appropriate in the plan. In addition, every two years, SCE invites local government representatives to 

provide consultation as the plan is updated as well as the opportunity to comment on draft plans. 

SCE maintains multiple contacts for each local government potentially impacted by service interruptions 

and requests that local governments provide a list of officials to be notified (i.e., Public Safety Partners, 

agency management, and elected officials) about service interruptions. SCE performs annual 

communications tests in advance of the peak wildfire season as requested by the Commission and 
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defined by the California Department of Forestry and Fire Protection. 

 

Notification of and communication to customers during and after a wildfire or PSPS event. 

The objective of SCE’s notification strategy is to provide State Agencies, Public Safety Partners, critical 

infrastructure and facilities providers, customers (including those with access and functional needs), and 

all interested stakeholders with accessible, actionable, and easy to understand information. For PSPS, 

this includes information provided before, during, and after events that may impact them.  

SCE has established a messaging protocol that complies with all standard emergency alerting and 

warning protocols.  

The Emergency Outage Notifications System (EONS) is the primary tool used to keep customers 

informed before, during, and after PSPS events. EONS allows SCE to communicate to all customer 

classes (receiving under 66kv power) impacted by PSPS via email, voice calls, and/or SMS. PSPS 

notification translations are available in 23 languages. 

Please refer to Section 8.5.2 Public Outreach and Education Awareness Program for information on 

additional communications with customers. 

Improvements/updates made since the last WMP submission.  

SCE’s All Hazards Plan development process includes considerations and lessons learned from recent 

incidents and events, coordination, and consultation with key internal and external stakeholders, and 

follows a regular annual update and maintenance cycle, in accordance with CPUC GO-166 standards. 

The current All Hazards Plan is dated December 2022 and includes additions and modifications. Please 

see Section 8.4.2.4 for additional information on updates and modifications made to the plan in recent 

years. 

The overview must be no more than six pages. 

In addition, the electrical corporation must provide a table with a list of current gaps and limitations in 

evaluating, developing, and integrating wildfire- and PSPS-specific preparedness and planning features 

into its overall emergency preparedness plan(s). Where gaps or limitations exist, the electrical 

corporation must provide a remedial action plan and the timeline for resolving the gaps or limitations. 

Table 8-37 provides an example of the minimum level of content and detail required. 

 

Below is a summary of SCE’s gaps and limitations in integrating wildfire and PSPS planning into 

emergency planning. 
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Table 8- 37 - Key Gaps and Limitations in Integrating Wildfire- and PSPS-Specific Strategies 
into Emergency Plan 

Gap or Limitation 

Subject 

Remedial Brief Description Remedial Action Plan 

Training SCE continues to mature 

training and exercises based on 

lessons learned within after 

action reports from exercises 

and real-world incidents. SCE’s 

annual readiness activities for 

IMT resources who respond to 

PSPS events through training 

and exercises is based on 

HSEEP’s improvement cycle 

approach. 

The training and exercise program 

continually updates and improves 

training and exercises to incorporate 

changes to procedures and tools 

used for activations.  

Target timeline: SCE will conduct a 

PSPS Full-Scale Exercise in 2023, 

increasing complexity from the 

2022 Functional Exercise. 

After-action 

report reviews 

After action reports are 

conducted after all PSPS 

exercises and real-world events 

to evaluate lessons learned and 

areas of improvement.  

These reports are then translated 

into formal corrective actions that 

are tracked and monitored through 

completion. 

Target timeline: Exercise After Action 

reports are published as part of the 

annual July 1 readiness deadline and 

real-world incident After Action 

reports are produced within 2 weeks 

of an incident. 

 

 

8.4.2.2 Key Personnel, Qualifications, and Training 
In this section, the electrical corporation must provide an overview of the key personnel constituting its 

emergency planning, preparedness, response, and recovery team(s) for wildfire and PSPS events. This 

includes identifying key roles and responsibilities, personnel resource planning (internal and external 

staffing needs), personnel qualifications, and required training programs. 

Personnel Qualifications 

The electrical corporation must report on the various roles, responsibilities, and qualifications of 

electrical corporation and contract personnel tasked with wildfire emergency preparedness planning, 

preparedness, response, and recovery, and those tasked for PSPS-related events. This may include 

representatives from administration, information technology (IT), human resources, communications, 
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electrical operations, facilities, and any other mission-critical units in the electrical corporation. As part of 

this section, the electrical corporation must provide a brief narrative describing its process for planning 

to meet its internal and external staffing needs for emergency preparedness planning, preparedness, 

response, and recovery related to wildfire and PSPS. The narrative must be no more than two to four 

pages. 

SCE utilizes the Incident Command System (ICS) structure to guide its activations, exercises, and its 

planning process. The flexibility of ICS means it can be adapted for incidents and events of any type, 

scope, and complexity. It allows its users to adopt an integrated organizational structure that matches 

the complexities and demands of single or multiple incidents or events. 

ICS allows for a scalable response. If a disruption is a localized, single incident in one functional area, 

only one IMT activates. If multiple incidents occur multiple IMTs may activate as well as an IST to 

coordinate the overall response and recovery activities and manage resource requirements between the 

IMTs. 

A single IMT is typical for situations of limited scope. Additional IMTs and an IST activate for complex 

incidents with multiple impacts. In the event of a complex incident requiring a response by more than 

one IMT and coordination of those teams, the individual incident commanders adopt a Unified 

Command structure with all involved IMTs organized into a single team. The IST Incident Commander 

(IC) leads the unified command effort, and the teams work under a single set of objectives and one 

incident action plan. 

SCE utilizes Area Command as an organizational approach for management of multiple incidents or 

during large incidents that cross jurisdictional boundaries. Area Command is typical for when an incident 

calls for a coordinated response, with large-scale coordination necessary at a higher jurisdictional level. 

SCE will typically organize under Area Command when a single functional business line is affected by 

multiple incidents across the SCE Service Territory. 

SCE established a SEMS, NIMS and ICS compliant incident management structure built around Incident 

Management Teams (IMTs). An IMT is a group of trained personnel from different SCE organizational 

units called on to lead a response to an emergency or incident. IMTs typically activate for incidents 

expected to last longer than a day and requiring coordinated planning and resource allocation within a 

specific functional area. One primary IMT is: 

• Public Safety Power Shutoff (PSPS) IMT activates when conditions are projected to meet 

established thresholds (combination of fuel conditions and weather). The PSPS IMT is led by a 

dedicated team of subject matter experts who manage each of the key positions on the team. 

Other supplemental team members are activated to fill out teams and to spell dedicated team 

members for additional shifts. In cases such as the PSPS IMT, having a dedicated team supports 

consistent decision making, deeper PSPS-specific experience, and greater ability to support 

continuous improvements and planning during non-event periods. 

Among many responsibilities, these teams make de-energization recommendations, 

communicate potential outages with public safety partners and customers, manage company  
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notification activities, re-energization activities and notifications. All de-energization decisions 

are authorized by the incident commander. In addition, these teams are responsible for 

maintaining communications with state/county representatives as required by California State 

Public Utilities Commission. Subject Matter Experts from across the company can be activated 

as Technical Specialists to support IMTs.  

 

Initial Qualification 

Team members are required to take on-line training through FEMA’s Emergency Management Institute 

(EMI) & California Specialized Training Institute (CSTI). These independent study courses provide a 

fundamental understanding of emergency management principles and concepts. While there are several 

hundred different independent study courses available, SCE only requires the following as prerequisites 

to classroom training: 

• IS 100.c – Introduction to ICS 

• IS 200.c – ICS for Single Resources & Initial Action 

• IS 700.b – National Incident– Management 

• IS 800.d – National Response Framework, an Introduction 

CSTI certified instructors conduct the classroom training required for IST and IMT qualification. Course 

materials include activities unique to SCE and the electric utility industry and meet national ICS 

standards. Some courses include information on SCE-specific plans or technology such as Web EOC. 

Team members are required to take ICS 300 - Intermediate ICS for Expanding Incidents. IST Members 

must complete ICS 400 after completing ICS 300. 

Once training is complete, team members must demonstrate proficiency in their position under the 

direct supervision of a fully qualified team member during a functional exercise or real-world activation. 

Collectively, ICS online and classroom training, and exercise/activation components are the minimum 

qualification requirements needed to build a baseline capability for responding to incidents. Additional 

familiarity and skill development will continue to take place through formal and informal learning 

opportunities provided throughout the year. 

SCE also requires SEMS G606 online for IMT, IST, Pool Positions and PSPS IMTs personnel 

• SEMS G606 - Standardized Emergency Management System Introduction Online Course 

• For selected IMT/IST positions SCE will also require G197 Integrating Access & 

Functional Needs into Emergency Management Training 

Requalification 

Each year SCE requires that all IMT, IST and pooled positions go through requalification to maintain a 

basic level of familiarity with their position and build on their knowledge, skills, and abilities. SCE will 
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annually review qualification requirements and communicate any changes to all IMT/IST members 

through the matrix. To maintain qualification a member must complete the following: 

• Positions Specific User Group Training 

• IMT/IST Requalification Training 

Public Safety Power Shutoff Incident Management Teams, PSPS Task Force and PSPS Dedicated Team 

are required to attend an annual PSPS position specific training and an exercise. 

 

8.4.2.2.1 Emergency Response Training (DEP-2) 
SCE maintains a robust and highly skilled workforce (both employees and contractors) to provide 

effective emergency response and restore service during and after a major event. SCE develops 

technical training programs that prepare employees to perform their jobs safely, comply with regulatory 

requirements and laws, maintain system reliability, and leverage new technology. SCE conducts specific 

training on an annual basis to adequately train employees and field workers responsible for restoration 

of power after emergencies.  

SCE also provides specialized training on an annual basis for PSPS IMT members, who oversee and 

execute de-energization and restoration protocols. For the purposes of DEP-2, SCE is tracking training 

compliance against core PSPS positions as indicated in Table 8-38. 

Below is a summary of SCE’s emergency preparedness staffing and qualifications. 
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Table 8- 38 - Emergency Preparedness Staffing and Qualifications 
 

Role 
Incident 
Type 

Responsibilities Qualifications 
No. of 
Dedicated Staff 
Required 

No. of 
Dedicated 
Staff Provided 

No. of 
Contract 
Workers 
Required 

No. of 
Contract 
Workers 
Provided 

PSPS Incident Commander PSPS  • Approves monitored circuit list  

• Approves circuits for de-energization and re-energization  

• Directs mitigation strategies for potential public safety 

concerns and at-risk customers 

• Works with IMT to determine resource requirements for 

staffing and equipment 

ICS 100, 200, 700, 800, 300, 

Position Specific Training, 

Qualifying Exercise or Shadow 

Activation  

9 9 N/A N/A 

PSPS Operations Section 

Chief 

PSPS  • Responsible for providing situational awareness to the IMT 

Incident Commander, and supervising all operational actions, 

air operations and customer care functions  

ICS 100, 200, 700, 800, 300, Position 
Specific Training, Qualifying Exercise 
or Shadow Activation 

7 7 
N/A N/A 

PSPS Task Force 

(Substation Tech Spec, GCC 

Liaison, PSPS Analyst, 

Transmission Tech Spec, 

Distribution Tech Spec, 

Operations Compliance Tech 

Spec) 

PSPS 
• Recommends de-energization and re-energization decisions 

and manages field resources and circuit situational awareness  

ICS 100, 200, 700, 800, 300, Position 
Specific Training, Qualifying Exercise 
or Shadow Activation 

60 60 
N/A N/A 

Customer Care Branch 

(Customer Care Branch 

Director, Customer 

Notifications Group, Access 

and Functional Needs Group, 

Customer Outreach  

PSPS • Responsible for customer programs including notifications, 

customer care resources and the needs of the AFN 

community 

 

ICS 100, 200, 700, 800, 300, Position 
Specific Training, Qualifying Exercise 
or Shadow Activation 

217 217 
N/A N/A 

Planning Section Chief PSPS  • Coordinates across IMT to establish incident response tempo 

and situational awareness consistency  

ICS 100, 200, 700, 800, 300, Position 
Specific Training, Qualifying Exercise 
or Shadow Activation 

16 16 
N/A N/A 
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Personnel Training 

The electrical corporation must report on its internal personnel training program(s) for wildfire and PSPS 

emergency events. This training must include, at a minimum, training on relevant policies, practices, and 

procedures before, during, and after a wildfire or PSPS event. The reporting must include, at a minimum: 

• The name of each training program 

• A brief narrative on the purpose and scope of each program 

• The type of training method 

• The schedule and frequency of training programs 

• The percentage of staff who have completed the most current training program 

• How the electrical corporation tracks who has completed the training programs Table 8-39 provides 

an example of the minimum acceptable level of information.  

External Contractor Training 

The electrical corporation must report on its external contractor training program(s) for wildfire and PSPS 

emergency events. This training must include, at a minimum, training on relevant policies, practices, and 

procedures before, during, and after a wildfire or PSPS event. The reporting must include, at a minimum: 

• The name of each training program 

• A brief narrative on the purpose and scope of each program 

• The type of training method 

• The schedule and frequency of training programs 

• The percentage of contractors who have completed the most current training program 

• How the electrical corporation tracks who has completed the training programs 

SCE does not provide training to its Contract Field Workforce and instead, provides Orientation via Train 

the Trainer sessions with contractor Supervisors on PSPS patrolling and Live Field Observations 

protocols, and any updates since prior year; contractor Supervisors train their own field crews and 

submits attendance rosters to SCE. 

Table 8-40 provides an example of the minimum acceptable level of information. 
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Below is a summary of SCE’s Emergency Preparedness training programs. 

Table 8- 39 - Electrical Corporation Personnel Training Program 
 

Training Topic Purpose and Scope Training Method Training Frequency Position or Title of 
Personnel Required 
to Take Training 

# Personnel 
Requiring Training 

# Personnel 
Provided with 

Training 

Form of Verification or 
Reference 

IS 100, 200, 700, 
800 

Incident command system fundamentals and basics. Standard 
training introducing personnel to the concepts of organized 
emergency response 

Web Based 
Training via 
FEMA 

Initial qualification – 
persons take once 

All IMT / IST 
personnel 

N/A - All IMT 
members 

N/A - All active duty 
personnel rostered 

for an IMT 

 IMT Training materials and 

Attendance Rosters 

 

ICS 300 ICS-300 provides an in-depth focus on the NIMS Incident 
Command System (ICS) that includes the tools, practices, and 
procedures that are available in ICS to effectively manage 
emergency incidents or planned local events at a local Type 3 level. 
Expanding upon ICS-100 and -200, this course ensures that 
responders understand the basic ICS concepts that allow an 
incident management organization to expand and contract as 
needed to fit the incident and maintain its operational 
effectiveness 

Instructor Led 
Training 

Initial qualification – 
persons take once 

All IMT / IST 
personnel 

N/A - All IMT 
members 

N/A - All active duty 
personnel rostered 

for an IMT  

IMT Training materials and 

Attendance Rosters 

 

 

PSPS Position 
Specific Training 

These courses provide IMT and IST members with an 
understanding of the position-specific duties, responsibilities, and 
capabilities of their positions. The courses provide information on 
their role and information on how to successfully execute on their 
role during all types of incidents. 
 
PSPS Position/Function Specific:  

• Ops/Task Force 

• Incident Commander 

• Planning Section Chief  

• CS Branch Director 

• AFN Supervisor  

• Customer Care Supervisor  

• PSPS Notifications 

Instructor Led 
Training 

Initial qualification – 
persons take once 

 All personnel 
assigned to a PSPS 
IMT 

 

N/A - All PSPS IMT 
members 

N/A - All active duty 
personnel rostered 

for a PSPS IMT 

IMT Training materials and 

Attendance Rosters 

 

 

PSPS General 
Training 

Provide hazard-specific information to personnel based on the 
PSPS response plan, specifically review the interdependencies of 
the different positions on the team and how the key functions are 
executed in PSPS incidents and activations. 

Virtual  Annually  All personnel 
assigned to a PSPS 
IMT 

N/A - All PSPS IMT 
members 

 

N/A - All active duty 
personnel rostered 
for a PSPS IMT 

IMT Training materials and 

Attendance Rosters 
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Below is a summary of SCE’s Emergency Preparedness contractor training programs. 

Table 8- 40 - Contractor Training Program 
 

Training Topic Purpose and Scope Training 
Method 

Training 
Frequency 

Position or Title of 
Personnel 

Required to Take 
Training 

# Contractors 
Requiring Training 

# Contractors 
Completed 

Training 

Form of Verification or 
Reference 

PSPS Patrolling & Live Field 

Observation (LFO) Orientation for 

Contractors 

Provide awareness of:  

• The Wildfire Mitigation Plan (WMP) 

• PSPS Incident Management 

• Circuit Switch Plans (to minimize customer impact) 

• Updates to "Operation of Circuits Traversing High Fire Risk 

Areas" procedure 

• Patrolling scenarios under various operating conditions 

• Timing of LFO deployment 

• PSPS Field Tools (PSPS Patrol Form) 

• Communication protocols when hazardous conditions exist 

• Various Patrolling Scenarios 

Train the Trainer Annually Line 

Contract 

Worker 

576 576 Training materials and 

Attendance Rosters 
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8.4.2.3 Drills, Simulations, and Tabletop Exercises 
Discussion-based and operational-based exercises enhance knowledge of plans, allow personnel to 

improve their own performance, and identify opportunities to improve capabilities to respond to real 

wildfire emergency events and PSPS events. Exercises also provide a method to evaluate an electrical 

corporation’s emergency preparedness plan and identify planning and/or procedural deficiencies. 

Internal Exercises 

The electrical corporation must report on its program(s) for conducting internal discussion- based and 

operations-based exercises for both wildfire and PSPS emergency events. This must include, at a 

minimum: 

• The types of discussion-based exercises (e.g., seminars, workshops, tabletop exercises, games) 

and operations-based exercises (e.g., drills, functional exercises, full-scale exercises) 

• The purpose of the exercises 

• The schedule and frequency of exercise programs 

• The percentage of staff who have completed/participated in exercises 

• How the electrical corporation tracks who has completed the exercises.  

Table 8-41 provides an example of the minimum acceptable level of information.  

External Exercises 

The electrical corporation must report on its program(s) for conducting external discussion- based and 

operations-based exercises for both wildfire and PSPS emergency events. This must include, at a 

minimum: 

• The types of discussion-based exercises (e.g., seminars, workshops, tabletop exercises, games) 

and operations-based exercises (e.g., drills, functional exercises, full-scale exercises) 

• The schedule and frequency of exercise programs 

• The percentage of public safety partners who have participated in these exercises 

• How the electrical corporation tracks who has completed the exercises  

Table 8-42 provides an example of the minimum acceptable level of information. 

External agencies and jurisdictions maintain responsibility for developing and delivering their own 

exercise programs. Therefore, SCE does not run an external exercise program. Where appropriate, SCE 

coordinates exercises with external agencies or invites external participation in SCE exercises when the 

scenario and objectives overlap with external partner agencies. SCE also sends personnel to external 

exercises when invited to participate. 



 

546 
 

Below is a summary of SCE’s Emergency Preparedness internal exercise programs. 

Table 8- 41 - Internal Drill, Simulation, and Tabletop Exercise Program 
*External agencies and jurisdictions invited to participate in this exercise. 

 

Category Exercise Title and 
Type 

Purpose Exercise Frequency Position or Title of Personnel 
Required to Participate 

# Personnel 
Participation 

Required 

# Personnel 
Participation 
Completed 

Form of Verification or 
Reference 

Discussion Based Tabletop Exercise Provide awareness and understanding of roles and 

responsibilities, existing documentation, policies, and 

procedures. 

Annually PSPS IMT Positions Varies Varies Situation Manual, 

Registration Sheets 

Operations 

Based 

Drill Provide awareness and understanding of roles and 
responsibilities, and how to execute on discrete tasks and actions. 

As Needed 

 

Targeted IMT positions as identified 
via the exercise planning process 

Varies Varies Situation Manual, 

Registration Sheets  

Operations 

Based 

Functional Exercise Demonstrate an ability to successfully execute roles and 
responsibilities of an IMT through a set period of time and 
incident response. Confirm positions are able to successfully work 
across incident response functions and work as a team in support 
of objectives. 

Annually PSPS IMT positions Varies Varies Exercise Plan, 

Registration Sheets 

Operations 

Based 

Full Scale Exercise* Successfully work across multiple levels of response to execute on 
roles and responsibilities in an incident. Demonstrate ability to 
work across complex systems and in response to a significant, 
high-impact scenario. 

As Needed PSPS IMT positions Varies Varies Exercise Plan, 

Registration Sheets 

 

Below is a summary of SCE’s Emergency Preparedness external exercise programs. 

Table 8- 42 - External Drill, Simulation, and Tabletop Exercise Program 
 

Category Exercise Title 
and Type 

Purpose Exercise 
Frequency 

Position or Title of Personnel 
Required to Participate 

# Personnel 
Participation 

Required 

# Personnel 
Participation 
Completed 

Form of Verification or 
Reference 

Please see Section 8.4.2.3 External Exercises for additional information 
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8.4.2.4 Schedule for Updating and Revising Plan 
The electrical corporation must provide a log of the updates to its emergency preparedness plan since 

2019 and the date of its next planned update. 

Updates should occur every two years, per R. 15-06-009 and D. 21-05-019. For each update, the electrical 

corporation must provide the following: 

• Year of updated plan 

• Revision type (e.g., addition, modification, elimination) 

• Component modified (e.g., communications, training, drills/exercises, protocols/procedures, 

MOAs) 

• A brief description of the lesson learned that informed the revision 

• A brief description of the specific addition, modification, or elimination Table 8-43 provides an 

example of the minimum acceptable level of information. 
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Below is a summary of updates to SCE’s Emergency Preparedness plans. 

Table 8- 43 - Wildfire-Specific Updates to the Emergency Preparedness Plan 
 

ID # Year of Updated Plan Revision Type Lesson Learned Revision Description Reference Section 

1 2021 AHP Creation Consolidated and expanded various annexes/response 

plans into an All-Hazards Plan 

Creation of AHP Entire document 

2 2021 AHP Creation GO 166 standards and criteria Inclusion of GO 166 standards and criteria Reference Table; Chapters 2, 5 and 
Annual Filing 

3 2021 AHP Creation Organization response information, including national 

and state guidelines (NIMS, SEMS) 

Inclusion of NIMS and SEMS guidelines Section 1: Purpose and Scope; Chapter 
3: Organization; Chapter 4: 
Preparedness 

4 2022 AHP Addition Proactive development of the AHP Expansion of damage assessment, situational awareness, and restoration 

prioritization concepts of operation 

Chapter 5: Concept of Operations 

5 2022 AHP Addition Proactive development of the AHP Incorporation of FERC Standards of Conduct Appendix C 

6 2022 AHP Addition Proactive development of the AHP Inclusion of Macro Messaging Appendix B 

7 2022 AHP Addition Further clarification for GO 166 requirements 

stemming from internal self-assessment 

Added detail for GO166 compliance areas such as post event data 

requirements for Call Center and Customer Average Interruption Duration 

Index (CAIDI) 

Chapter 5: Major Outage and 
Restoration Estimate Communication 

8 2022 AHP Addition Proactive development of the AHP Inclusion of Major Outage criteria and Storm definitions Chapter 2: Storm Conditions, Major 
Outages, and Measured Events 

9 2022 PSPS Protocol Modification Proactive development of PSPS Protocol • Plan language updated to reflect relevant changes to PSPS protocols and 
IMT positions 

• Organizational chart updated 

• Hyperlinks to processes and procedures in the body of the document 
removed 

• Formatting changes for plan cohesion and flow 

Overall document 

10a 2022 PSPS Protocol Modification Proactive development of PSPS Protocol Added introduction section to address alignment with SEMS/NIMS Introduction 

10b 2022 PSPS Protocol Modification Proactive development of PSPS Protocol • Minor revisions for cohesion and flow; added Concurrent Emergencies 

• Minor revisions for formatting and updated IMT roles 

• Substantive revisions to include the Centralized Data Platform and iPEMS 

systems 

• Section 6 

• Section 8 

• Section 9 

10c 2022 PSPS Protocol Modification Proactive development of PSPS Protocol • Added link to PSPS Process Flow 

• Renamed Attachments 

• Updated Attachment C: IMT Organizational Structures 

• Updated Attachment D: High Fire Risk Area (HFRA) Map 

Attachments 
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8.4.3 External Collaboration and Coordination 

8.4.3.1 Emergency Planning 
In this section, the electrical corporation must provide a high-level description of its wildfire and PSPS 

emergency preparedness coordination with relevant public safety partners at state, county, city, and 

tribal levels within its service territory. The electrical corporation must indicate if its coordination 

efforts follow California’s SEMS or, where relevant for multi-jurisdictional electrical corporations (e.g., 

PacifiCorp), the Federal Emergency Management Agency (FEMA) National Incident Management 

Systems (NIMS), as permitted by GO 166. The description must be no more than a page. 

 

SCE uses the California Standardized Emergency Management System (SEMS) and the Federal National 

Incident Management System. Emergency events are managed using the Incident Command System 

through an Emergency Operations Center (or virtual EOC as required).  

Depending on the circumstances, one or multiple Incident Management Teams may be activated. For 

more complex incidents, including concurrent emergencies, an Incident Support Team may be activated 

to manage the totality of the incident including prioritization and resource allocation. The IST will direct 

all aspects of communications and outreach including coordination with external agencies and first 

responders. 

SCE maintains multiple contacts for each local government potentially impacted by service 

interruptions. SCE requests that local governments provide a list of officials to be notified (i.e., Public 

Safety Partners, agency management, and elected officials) about service interruptions. SCE performs an 

annual communications test in advance of the peak wildfire season as requested by the Commission and 

defined by the California Department of Forestry and Fire Protection. 

During an EOC activation, SCE shares incident related information and timely notifications with public 

safety partners through the incident Liaison Officer and other SCE designees (Customer Support Branch 

Director, Regulatory Affairs Technical Specialist) tasked with coordination/notification of public safety 

partners. 

The Command and General Staff provide interface between SCE and public sector emergency 

management and elected officials. Interface with public sector emergency management and elected 

officials is primarily conducted through the IST/IMT Liaison Officers and SCE Agency Representatives. As 

part of external coordination, SCE establishes two-way communication during an incident to share 

incident status, restoration strategies, and priorities. 

In addition, the electrical corporation must provide the following information in tabular form, with no 

more than one page of information in the main body of the WMP and a full table, if needed, in an 

appendix: 

List of relevant state, city, county, and tribal agencies within the electrical corporation’s service territory 

and key point(s) of contact, with associated contact information. Where necessary, contact information 

can be redacted for the public version of the WMP. 
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For each agency, whether the agency has provided consultation and/or verbal or written comments in 

preparation of the most current wildfire- and PSPS-specific emergency preparedness plan. If so, the 

electrical corporation should provide the date, time, and location of the meeting at which the agency’s 

feedback was received. 

For each agency, whether it has an MOA with the electrical corporation on wildfire and/or PSPS 

emergency preparedness, response, and recovery activities. The electrical corporation must provide a 

brief summary of the MOA, including the agreed role(s) and responsibilities of the external agency 

before, during, and after a wildfire or PSPS emergency. 

In a separate table, a list of current gaps and limitations in the electrical corporation’s existing 

collaboration efforts with relevant state, county, city, and tribal agencies within its territory. Where gaps 

or limitations exist, the electrical corporation must indicate the remedial action plan and the timeline for 

resolving the gaps or limitations. 

For all requested information, a form of verification that can be provided upon request for compliance 

assurance. 

The electrical corporation must reference the Utility Initiative Tracking ID where appropriate. 

Table 8-44 and Table 8-45 provide examples of the minimum level of content and detail required. 
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Below is a summary of contacts and collaboration SCE maintains with State and local agencies. This table is provided in full within the supporting documents folder at https://www.sce.com/safety/wild-fire-mitigation. 

Table 8- 44 - State and Local Agency Collaboration(s) 
 

Name of State or Local Agency 
 Point of Contact and Information 

Confidential Information in Accordance with California Law and Regulations 
Emergency Preparedness Plan 

Collaboration – Last Version of 

Plan Agency Collaborated 

 Emergency Preparedness Plan Collaboration –  

 Collaborative Role 
Memorandum of 

Agreement 

(MOA)? 

Brief 
Description of 
MOA 

Acton Town Council 
   

General WMP Plan and PSPS 
Protocols 

Acton Town Council 

Concerned About Uptick in 

Emergency Outages 

6/17/2022 
N/A N/A 

Adelanto 
   

General WMP Plan and PSPS 
Protocols 

City of Adelanto 

WMP/Reliability Meeting 

Schedule 

6/9/2022 
N/A N/A 

Agoura Hills 
   

General WMP Plan and PSPS 
Protocols 

Wildfire Update 
6/21/2022 

N/A N/A 

Agua Caliente Band of Cahuilla 

Indians 

   
General WMP Plan and PSPS 
Protocols 

2022 Circuit Reliability Report 

sent 

N/A 
N/A N/A 

Alhambra 
   

General WMP Plan and PSPS 
Protocols 

Alhambra: June 2022 Vice 

Mayor Andrade-Stadler To 

Attend 6/29 EOC Tour 

6/29/2022 
N/A N/A 

Full table is included within the supporting documents folder at https://www.sce.com/safety/wild-fire-mitigation. 

https://www.sce.com/safety/wild-fire-mitigation
https://www.sce.com/safety/wild-fire-mitigation
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Below is a summary of SCE’s gaps and limitations on collaborations with state and local agencies. 

Table 8- 45 - Key Gaps and Limitations in Collaboration Activities with State and Local 
Agencies 

Gap or Limitation Subject Remedial Brief Description Remedial Action Plan 

Resiliency Zones Back-up generator at 

Resiliency Zone was not 

efficiently deployed due to 

incomplete equipment 

specifications. 

Strategy: SCE will clarify the 

complete specifications for 

each of the eight Resiliency 

Zones so that the 

specifications are prepared 

and ready for future 

deployments 

• Target completion: 

2023 

External Coordination Calls 

and Debrief 

SCE engages with its 

emergency management 

partners at the county and 

state level by hosting daily 

coordination calls with 

impacted agencies. SCE also 

conducts daily personalized 

PSPS outreach and 

engagement calls for both 

critical infrastructure 

providers and the AFN 

community.  

Strategy: SCE will evaluate 

its current strategy for 

conducting multiple daily 

operational briefings to 

identify opportunities to 

amplify and optimize 

engagement with public 

safety partners while 

reducing possible 

redundancy. SCE will hold 

debriefs to capture feedback 

with CBOs after major 

incidents. 

• Target timeline: 2023 

season 
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8.4.3.2 Communication Strategy with Public Safety Partners 
The electrical corporation must describe at a high level its communication strategy to inform external 

public safety partners and other interconnected electrical corporation partners of wildfire, PSPS, and re-

energization events as required by GO 166 and Public Utilities Code section 768.6. This must include a 

brief description of the policies, practices, and procedures the electrical corporation adopts to establish 

appropriate communication protocols with public safety partners for both wildfire- and PSPS-specific 

incidents to ensure timely, accurate, and complete communications. The electrical corporation must refer 

to its emergency preparedness plan as needed to provide more detail. The narrative must be no more 

than two pages. 

Please see Section 8.4.2.1 Overview of Wildfire and PSPS Emergency Preparedness and Section 8.5 

Public Outreach and Education Awareness Program for the communication strategy with public safety 

partners. 

As each public safety partner will have its own unique communication protocols, procedures, and 

systems, the electrical corporation must coordinate with each entity individually. The electrical 

corporation must summarize the following information in tabulated format: 

• All relevant public safety partner groups (e.g., fire, law enforcement, OES, municipal 

governments, Energy Safety, CPUC, other electrical corporations) at every level of administration 

(state, county, city, or tribe) as needed. 

• The names of individual public safety entities. 

• For each entity, the point of contact for emergency communications coordination, and the 

contact information. Information may be redacted as needed. 

• Key protocols for ensuring the necessary level of voice and data communications (e.g., 

interoperability channels, methods for information exchange, format for each data typology, 

communication capabilities, data management systems, backup systems, common alerting 

protocols, messaging), and associated references in the emergency plan for more details. 

• Frequency of prearranged communication review and updates. 

• Date of last discussion-based or operations-based exercise(s) on public safety partner 

communication. 

In a separate table, the electrical corporation must list the current gaps and limitations in its public 

safety partner communication strategy coordination. Where gaps or limitations exist, the electrical 

corporation must indicate the remedial action plan and the timeline for resolving the gaps or limitations. 

For all requested information, the electrical corporation must indicate a form of verification that can be 

provided upon request for compliance assurance. 

 

Table 8-46 and Table 8-47 provide examples of the minimum level of content and detail required. 
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Below is a summary of SCE’s Emergency Preparedness communication procedures with Public Safety Partners. 

Table 8- 46 - Example of High-Level Communication Protocols, Procedures, and Systems with Public Safety Partners 
This table is provided in full within the supporting documents folder at https://www.sce.com/safety/wild-fire-mitigation. 

* See individual line items for contact information 

** Information applies to all rows within entire column 

Public Safety 

Partner Group* 

Name of Entity* Point of Contact and 

Information* 

Key Protocols** Frequency of Prearranged 

Communication Review and 

Update** 

Communication 

Exercise(s): Date of 

Last Completed** 

Communication 

Exercise(s): Date of 

Planned Next** 

See individual line 

items in full table 

See individual 

line items in full 

table 

See individual line 

items in full table 

• Update contact lists of public safety 

partners on an ongoing basis 

• Take actions to address any problems or 

deficiencies identified during an exercise 

• Business contact to be sent a message 

according to enrolled channel 

preference(es) (SMS, email, call) 

• Messages sent to inform of potential PSPS 

events and actual de-energizations and re-

energizations: 

• Initial 

• Update 

• Expected Shutoff 

• Shutoff 

• Imminent Restoration 

• Restoration 

• Event Concluded 

• Undeliverable contacts will be reviewed 

and updated 

Conduct a minimum of two 

exercises prior to the WF 

season 

• 1st Notification 
Test: April 
13,2022 

• 2nd Notification 
Test: June 1,2022 

 

• April 11, 2023 

• August 16, 2023 
 

Full table is included within the supporting documents folder at https://www.sce.com/safety/wild-fire-mitigation. 

 

Table 8- 47 - Key Gaps and Limitations in Communication Coordination with Public Safety Partners 
 

Gap or Limitation Subject Remedial Brief Description Remedial Action Plan 

Public Safety Portal Delay between e-mail notifications and data updates being posted on Public 

Safety Partner Portal. 

SCE is in the process of updating portal alert notifications to coincide with data being 

posted on external platforms. 

Target timeline: 2023 

https://www.sce.com/safety/wild-fire-mitigation
https://www.sce.com/safety/wild-fire-mitigation
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8.4.3.3 Mutual Aid Agreements 
In this section, the electrical corporation must provide a brief overview of the Mutual Aid Agreements 

(MAA) it has entered into regarding wildfire emergencies and/or disasters, as well as PSPS events. The 

overview narrative must be no more than one page. 

SCE participates in mutual assistance agreements at the State, Regional and National levels. 

State-level mutual assistance is requested when SCE identifies that resource requirements will exceed 

existing capabilities. SCE will coordinate with in-state utilities through the California Utilities Emergency 

Association (CUEA) to request resource needs. CUEA is responsible for facilitating mutual assistance 

requirements between requesting and responding utilities.  

In the event of statewide resource shortfalls, mutual assistance requests are then escalated to the 

Western Regional Mutual Assistance Group (WRMAG). WRMAG facilitates mutual assistance 

coordination at the regional-level between member utilities. 

A National Response Event (NRE) is when a natural or man-made event is forecasted to cause or that 

causes widespread power outages impacting a significant population or several regions across the 

United States and requires resources from multiple Regional Mutual Assistance Groups (RMAGs). An 

NRE declaration is made by the Edison Electric Institute and is reserved only for events that may result in 

a widespread power outage, such as a major hurricane, earthquake, or an act of war, impacting 

industry’s mutual assistance efforts. 

8.4.3.3.1 Aerial Suppression (DEP-5) 
Due to the limited availability of fire suppression resources available statewide, in 2021 SCE partnered 

with Los Angeles, Ventura, and Orange Counties to support their proposal to fund the stand-by time of 

aerial suppression resources to reduce wildfire risk to SCE’s system and help protect SCE’s infrastructure 

and communities. SCE established a funding agreement with each fire agency, pursuant to which SCE 

funded the cost of stand-by time for the helicopters, and each fire agency paid for flight time when the 

helicopters were used to fight fires.  

Operational decisions regarding where and when the assets are used are at the discretion of the 

individual fire agencies and are prioritized and deployed by a regional fire coordination center, primarily 

within the SCE service territory. A regional fire agency coordination center maintains responsibility for 

directing the aerial suppression resources, using their existing prioritization and deployment process. 

Starting in December 2022, SCE entered a new funding agreement with Los Angeles, Orange, and 

Ventura County fire agencies and expand QRF coverage from 165-days to year-round. SCE will continue 

to monitor funding and access to aerial suppression resources in SCE’s service area to determine the 

need for continued investment in this area. Although the fire suppression assets are intended primarily 

for use in fighting wildfires in SCE’s service territory, SCE relies on the professional judgment of the 

agencies to inform day to day operations, including determining how and when to deploy the assets.  
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In addition, the electrical corporation must provide the following wildfire emergency information in 

tabulated format: 

• List of entities with which the electrical corporation has entered into an MAA 

• Scope of the MAA 

• Resources available from the MAA partner 

Table 8-48 provides an example of the minimum level of content and detail required. 

Below is a summary of SCE’s mutual aid agreements during wildfire and de- energization events. 

Table 8- 48 - High-Level Mutual Aid Agreement for Resources During a Wildfire or De-
Energization Incident 

 

Mutual Aid Partner Scope of Mutual Aid 
Agreement 

Available Resources from 
Mutual Aid Partner 

California Utilities Emergency 
Association Mutual Assistance 
Agreement (CUEA) 

Electric and Natural Gas 44 Member Companies 

Edison Electric Institute Mutual 
Assistance Agreement (EEI) 

Electric Investor-Owned Utilities across 
the U.S. 

Western Energy Institute (WEI) Electric and Natural Gas 62 Member Companies 

 

8.4.4 Public Emergency Communication Strategy 
The electrical corporation must describe at a high level its comprehensive communication strategy to 

inform essential customers and other stakeholder groups of wildfires, outages due to wildfires, and PSPS 

and service restoration, as required by Public Utilities Code section 768.6. This should include a discussion 

of the policies, practices, and procedures the electrical corporation adopts to establish appropriate 

communication protocols to ensure timely, accurate, and complete communications. The electrical 

corporation may refer to its Public Utilities Code section 768.6 emergency preparedness plan to provide 

more detail. The narrative must be no more than one page. 

SCE communicates with the public during and immediately following major outages and emergencies. 

SCE coordinates with various entities and key stakeholders on education, outreach, and feedback in 

preparation for emergency events which result in any type of outage. This preparedness extends to 

overall customer resiliency and while it has initially been directed to address PSPS, many of the efforts 

are also broadly applicable to other extended outages or emergencies. 

Additionally, website improvements are being implement for customers to increase awareness of 

wildfire mitigation activities, receive up to date information regarding events and learn when an event is 

impacting their area. Website improvements will include digital user testing and research, content audit, 

end-to-end journey mapping, and user experience design improvements to deliver a simplified user 

experience for customers.  
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Please see Section 8.4.2.1 Overview of Wildfire and PSPS Emergency Preparedness and Section 8.5 

Public Outreach and Education Awareness Program for additional information responsive to this 

prompt. 

In the following sections, the electrical corporation must provide an overview of the following 

components of an effective and comprehensive communication strategy: 

• Protocols for emergency communications 

• Messaging 

• Current limitations 

Reference the Utility Initiative Tracking ID where appropriate. 

 

8.4.4.1 Protocols for Emergency Communications 
The electrical corporation must identify the relevant stakeholder groups in its service territory and 

describe the protocols, practices, and procedures used to provide notification of wildfires, outages due to 

wildfires and PSPS, and service restoration before, during, and after each incident type. Stakeholder 

groups include, but are not limited to, the general public, priority essential services, AFN populations, 

populations with limited English proficiency, tribes, and people in remote areas. The narrative must 

include a brief discussion of the decision-making process and use of best practices to ensure timely, 

accurate, and complete communications. The narrative must be no more than one page. 

Please see Section 8.4.2.1 Overview of Wildfire and PSPS Emergency Management and Section 8.5 

Public Outreach and Education Awareness Program for additional information responsive to this 

prompt. 

The electrical corporation must also provide, in tabular form, details of the following: 

• Communication methods 

• Message receipt verification mechanisms 

Table 8-49 provides an example of the minimum level of content and detail required. 
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Below is a summary of SCE’s Emergency Preparedness communications. 

Table 8- 49 - Protocols for Emergency Communication to Stakeholder Groups 
Stakeholder Group Event Type Method(s) for Communicating Means to Verify Message Receipt 

State agencies PSPS Delivers notices in recipient’s preferred channel: email, SMS N/A 

Public safety partners PSPS Delivers notices in recipient’s preferred channel: voice, email, SMS Information is available as long as customer is signed up to 
receive notifications and there is an emergency preference 
alert (Water/wastewater and Communication Sector) 

Critical facilities and infrastructure Customers PSPS Delivers notices in recipient’s preferred channel: voice, email, SMS Information is available as long as customer is signed up to 
receive notifications and there is an emergency preference 
alert 

All customers including AFN PSPS Delivers notices in recipient’s preferred channel: voice, email, SMS Information is available as long as customer is signed up to 
receive notifications and there is an emergency preference 
alert. Verification of notification is only conducted for 
MBL, Critical Care and Self Certify 

Local governments PSPS Delivers notices in recipient’s preferred channel: email, SMS  N/A 

Tribal governments PSPS Delivers notices in recipient’s preferred channel: email, SMS Recipient can acknowledge receipt of email 

First responders PSPS Delivers notices in recipient’s preferred channel: email, SMS Recipient can acknowledge receipt of email 

Non-customers who signed up for alerts and all 
other parties 

PSPS Address level alerts: email, SMS and voice 
Public Safety Portal, SCE.com, social media 

Information is available as long as non-account holder is 
signed up in the address level alert portal hosted by 
vendor Message Broadcast. 

State agencies Maintenance or Repair Outage related to Wildfire Delivers notices in recipient’s preferred channel: voice, email, SMS N/A 

Public safety partners Maintenance or Repair Outage related to Wildfire Delivers notices in recipient’s preferred channel: voice, email, SMS N/A 

Local governments Maintenance or Repair Outage related to Wildfire  Delivers notices in recipient’s preferred channel: voice, email, SMS N/A 

Tribal governments Maintenance or Repair Outage related to Wildfire  Delivers notices in recipient’s preferred channel: voice, email, SMS N/A 

First responders Maintenance or Repair Outage related to Wildfire Delivers notices in recipient’s preferred channel: voice, email, SMS N/A 

Essential Use Customers Repair Outage related to Wildfire Delivers notices in recipient’s preferred channel: voice, email, SMS Verification of receipt of voice communication  

Major Customers Repair Outage related to Wildfire Delivers notices in recipient’s preferred channel: voice, email, SMS Verification of receipt of Voice communication 

All customers including Medical Baseline and 
Critical Care 

Repair Outage related to Wildfire Delivers notices in recipient’s preferred channel: voice, email, SMS Verification of receipt of Voice communication 

Unassigned/Residential  Repair Outage related to Wildfire Delivers notices in recipient’s preferred channel: voice, email, SMS Only able to verify receipt of Voice communication 

Essential Use Customers Wildfire – As needed communication Delivers notices in recipient’s preferred channel: voice, email, SMS Information is available as long as customer is signed up to 
receive notifications and there is an emergency preference 
alert 

Major Customers Wildfire – As needed communication Delivers notices in recipient’s preferred channel: voice, email, SMS Information is available as long as customer is signed up to 
receive notifications and there is an emergency preference 
alert 

All customers including Medical Baseline and 
Critical Care 

Wildfire – As needed communication Delivers notices in recipient’s preferred channel: voice, email, SMS Information is available as long as customer is signed up to 
receive notifications and there is an emergency preference 
alert 

Unassigned/Residential  Wildfire – As needed communication Delivers notices in recipient’s preferred channel: voice, email, SMS Information is available as long as customer is signed up to 
receive notifications and there is an emergency preference 
alert 
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8.4.4.2 Messaging 
In this section, the electrical corporation must describe its procedures for developing effective messaging 

to reach the largest percentage of stakeholders in its service territory before, during, and after a wildfire, 

an outage due to wildfire, or a PSPS event. 

In addition, the electrical corporation must provide an overview of the development of the following 

aspects of its communication messaging strategy: 

• Features to maximize accessibility of the messaging (e.g., font size, color contrast analyzer) 

• Alert and notification schedules 

• Translation of notifications 

• Messaging tone and language 

• Key components and order of messaging content (e.g., hazard, location, time)  

The narrative must be no more than one page. 

All emergency management communications follow SCE’s “One-Voice” communications strategy. This 

strategy adopted following the 2011 SCE response to windstorms in our service area requiring all 

communications across SCE through all channels to follow initial messaging laid out in a One Voice 

internal messaging document issued periodically via e-mail by the public information officer (PIO) and 

approved by the IC. 

Channels using One Voice messaging include written communications, media outreach, SCE.com, and 

direct communication with customers (through the call center) and local officials (through the liaison 

officers). One Voice messaging is updated daily or more frequently when there is significant updated 

information available such as a substantial change in number of customers de-energized. 

All messaging is written by PIOs, who are fully IMT-trained and have received additional specialized PIO 

and SCE-specific communications training. PIOs all serve in communications roles in their blue-sky roles 

or have communications backgrounds. PSPS PIOs can be in other marketing or communications roles 

across SCE or have moved from these roles into other roles across the company. There is a dedicated 

PIO resource on the PSPS IMT, whose blue-sky role is to develop and manage PSPS communications 

year-round and to prepare the team for activations.  

One Voice messaging can be adapted by internal users to meet channel requirements. For example, the 

specific language and format used by social media will not be the same as language and format used in 

the call center. However, the messaging remains constant. The breadth of channels maximizes 

accessibility. Stakeholders can access messages verbally, through the call center, in a Web Content 

Accessibility Guidelines (WCAG)-compliant format through SCE.com, or via media reports. Outage 

communications and PSPS notifications are sent to customers in the format and channel of their choice. 

PSPS notifications are also available in multiple languages and formats; please see Section 8.5.2 Public 

Outreach and Education Awareness Program for additional information on these communications and 

notifications. 
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PSPS Notifications are written in simplified direct language with the goal of providing message clarity 

and actionable information. They are translated into 19 languages that are prevalent in SCE’s service 

territory as well as three indigenous (spoken) languages. Static versions of PSPS notifications translated 

into the prevalent languages can be accessed via SCE’s Wildfire Communications Center 

(https://www.sce.com/wildfire/wildfire-communications-center) 

 

PSPS notifications follow the alerts and warnings systems in the California Public Alert and Warning 

System (CalPAWS) Plan.  

Initial notifications are classified as alerts, in keeping with the definition that alerts “draw the attention 

of recipients to some previously unexpected or unknown condition or event.”  

Update notifications 24 hours before the onset of the period of concern are classified as warnings, in 

keeping with the definition that warnings encourage “recipients to take immediate protective actions 

appropriate to some emergent hazard or threat.”  

Other notifications, including PSPS Expected, Shutoff, Prepare to Retore and restoration are classified as 

notifications as they are “intended to inform recipients of a condition or event for which contingency 

plans are in place.”  

PSPS alert and notification schedules can be found in Appendix F: Supplemental Information. 

Please see Section 8.5.2 Public Outreach and Education Awareness Program for additional information. 

 

8.4.4.3 Current Gaps and Limitations 
In tabulated format, the electrical corporation must provide a list of current gaps and limitations in its 

public communication strategy. Where gaps or limitations exist, the electrical corporation must indicate 

the remedial action plan and the timeline for resolving the gaps or limitations. For all requested 

information, the electrical corporation should indicate a form of verification that can be provided upon 

request for compliance assurance. Table 8-50 provides an example of the minimum level of content and 

detail required. 

 

Below is a summary of SCE’s gaps and limitations in public emergency communication strategy. 

Table 8- 50 - Key Gaps and Limitations in Public Emergency Communication Strategy 
Gap or Limitation Subject Remedial Brief Description Remedial Action Plan 

Notifications SCE was not able to send 

advance notifications for an 

event due to the sudden 

onset of unexpected weather. 

SCE will examine current 
protocols for activating the PSPS 
IMT for marginal weather 
conditions to determine if 
changes to activation criteria 
should be made. 

Target timeline: 2023 

https://www.sce.com/wildfire/wildfire-communications-center
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Notifications Cancellation notices for 

portions of some circuits 

were not sent within two 

hours of the decision to 

cancel or remove those 

segments from scope.  

SCE will evaluate the process for 
sending cancellation notices to 
customers on circuit segments 
removed from scope to reduce 
end-to-end processing time in 
situations where segment-level 
(and sub-segment level) decision 
making is necessary to minimize 
customer impacts. 

Target timeline: 2023 

 

8.4.5 Preparedness and Planning for Service Restoration 
 

8.4.5.1 Overview of Service Restoration Plan 
In this section of the WMP, the electrical corporation must provide an overview of its plan to restore 

service after an outage due to a wildfire or PSPS event. At a minimum, the overview must include a brief 

description of the following: 

• Purpose and scope of the restoration plan. 

SCE begins assessment of restoration priorities and development of a restoration plan once damage 

assessment are available and the extent of impacts are analyzed. The protection of life safety, the 

environment, infrastructure, and property are base planning factors for restoration planning. Across 

SCE, considerations taken as part of restoration planning include technical factors related to impacts, 

availability of resources and replacement equipment, as well as internal and external dependencies. 

• Overview of protocols, policies, and procedures for service restoration (e.g., means and methods 

for assessing conditions, decision-making framework, prioritizations, degree of customization). 

SCE may employ different restoration strategies based on the size, scope, complexity, and intensity of 

each non PSPS incident. In smaller, more isolated incidents, SCE typically employs the standard order-

based strategy that it uses under routine outage circumstances. This strategy is not effective in larger 

incidents where there is an overwhelming volume of orders. When incidents are larger, SCE moves to an 

area-based strategy where repair priorities are assigned by areas and circuits. This is a tactical decision 

made during the planning process for a given operational period and documented in the IAP. The two 

strategy types, order- and area-based can be used together within an event as needed. 

For PSPS, PSPS IMT personnel monitor all circuits that are de-energized and will watch for winds to 

decrease below thresholds, which triggers circuit patrols for re-energization. Upon receiving the All-

Clear declaration and approval from the PSPS IMT Incident Commander to begin restoration of a circuit 

circuits or circuit segments under PSPS protocols are patrolled and re-energized. The patrols are 

intended to ensure there is no damage to SCE facilities before power can be safely restored. In most 

cases, field crews are standing by for patrol, so that patrols can typically take place within eight hours. 

However, visual inspections of the power lines usually take place during daylight hours for safety and 

accuracy. Consequently, patrol and restoration operations may be limited or prolonged during overnight 
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hours. SCE strives to restore all power within 24 hours of de- energization when possible. For multiday 

events, with gaps of even a few hours, field crews will attempt to restore customers before a second 

POC begins, even if this requires a repeat de-energization. Some circuits will require a helicopter patrol. 

When possible, customers on difficult-to-patrol circuits are switched to more accessible circuits for 

restoration, so that circuits with no customers on them will be the last in line for restoration. PSPS IMT 

personnel perform ongoing assessments of restoration plans to monitor progress and address any 

delays to re-energization that may occur. 

This must include: 

An operational flow diagram illustrating key components of the service restoration procedures from the 

moment of the incident to response, recovery, and restoration of service. 

 

See figures in Section 8.4.2.1 Overview of Wildfire and PSPS Emergency Preparedness for such diagram. 

Resource planning and allocation (e.g., staffing, equipment). 

Please see Section 8.4.2.2Key Personnel, Qualifications, and Training and Section 8.4.6.2 Planning and 

Allocation of Resources for information on resource planning and allocation. 

Drills, simulations, and tabletop exercises. 

Please see Section 8.4.2.2 for additional information. 

Coordination and collaboration with public safety partners (e.g., interoperable communications). 

Within four hours of the identification of a major (non PSPS) outage, SCE will notify state and local public 

agencies, and the media of the major outage, its location, expected duration and cause (if available). SCE 

will provide estimates of restoration times as soon as possible following an initial assessment of damage 

and the establishment of priorities for service restoration. 

Within four hours of the initial (non PSPS) damage assessment and the establishment of priorities for 

restoring service, SCE will make estimated restoration times, by geographic area, available to state and 

local public agencies, and to media. If restoration time estimate is not available, SCE will provide that 

update. 

For PSPS, Prepare to Restore notifications are sent to all impacted customers and public safety partners 

as soon as restoration has been authorized. These notifications specify that restoration typically takes 

up to 8 hours.  

Notification of and communication to customers during and after a wildfire- or PSPS- related outage. 

Within four hours of the identification of a major (non PSPS) outage, SCE will make information available 

to customers through our call center and notify Essential Customers, state and local public agencies, and 

the media of the major outage, its location, expected duration and cause (if available). SCE will provide 

estimates of restoration times as soon as possible following an initial assessment of damage and the 

establishment of priorities for service restoration. 
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Within four hours of the initial (non PSPS) damage assessment and the establishment of priorities for 

restoring service, SCE will make estimated restoration times, by geographic area, available through its 

call center to Essential Customers, state and local public agencies, and to media. If restoration time 

estimate is not available, SCE will provide that update. 

For PSPS, upon receiving the All-Clear declaration and approval from the PSPS IMT Incident Commander 

to begin restoration of a circuit, restoration notifications are sent to impacted customers. 

The electrical corporation may refer to its Public Utilities Code section 768.6 emergency preparedness 

plan to provide more detail. Where the electrical corporation has already reported the requested 

information in another section of the WMP, it must provide a cross- reference with a hyperlink to that 

section. The overview must be no more than one page. 

Reference the Utility Initiative Tracking ID where appropriate. 

 

8.4.5.2 Planning and Allocation of Resources 
The electrical corporation must briefly describe its methods for planning appropriate resources (e.g., 

equipment, specialized workers), and allocating those resources to assure the safety of the public during 

service restoration. 

In addition, the electrical corporation must provide an overview of its plans for contingency measures 

regarding the resources required to respond to an increased number of reports concerning unsafe 

conditions and expedite a response to a wildfire- or PSPS-related power outage. 

 

This must include a brief narrative on how the electrical corporation: 

• Uses weather reports to pre-position manpower and equipment before anticipated severe 

weather that could result in an outage 

• Sets priorities 

• Facilitates internal and external communications 

• Restores service 

The narrative for this section must be no more than two pages. 

Emergency management during an incident within the SCE service territory is a comprehensive effort 

that requires SCE to work and coordinate with a diverse set of internal and external stakeholders. SCE is 

prepared to respond to natural and human-caused emergencies promptly and effectively and to take all 

appropriate actions including steps to preserve life, property and infrastructure, and maintain the ability 

to deliver safe and reliable electricity. On incidents when SCE internal capabilities are overwhelmed, 

mutual assistance resources are requested and incorporated into the incident organizational structure 

following the same ICS and NIMS principles for internal SCE resources. 
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The All-Hazards Plan Concept of Operations (ConOps) provides further guidance to SCE leadership and 

emergency responders regarding the sequence and scope of actions to be taken during an incident. It 

describes all levels of SCE’s emergency management capability and corresponding roles and 

responsibilities operational procedures during an emergency and describes SCE’s alignment with SEMS 

and NIMS. The Plan also describes SCE’s phased approach at emergency response, details functions of 

the SCE EOC, and demonstrates how information flows internally within SCE and externally to and from 

various public safety and emergency response partners. 

During an incident response, the Incident Commander, Planning Section Chief, and BRDM continue to 

evaluate any dynamic changes to resource needs which may change throughout the incident.  

Objectives: Resource scaling decisions are driven by incident objectives that are developed at the start 

of an event/incident. They are re-evaluated daily through the course of the IMT activation to help 

determine resource needs. This re-evaluation is dependent upon situational awareness such as weather 

reports, current outages, and cascading effects. 

Operational Periods and Shifts: Incident Commanders establish operational periods, the time frames for 

executing a set of operation actions as specified in the Incident Action Plan. Operational Periods can be 

of various lengths, although usually not over 24 hours. There may be multiple shifts within an 

operational period (e.g., 3X 8 hr. shifts or 2X 12 hr.) and shift ranges may vary by position demand and 

associated deliverables.  

SCE employs a PSPS-compatible Communications Strategy during an All Hazards incident to provide 

effective communications with both internal and external stakeholders. SCE’s Watch Office, Incident 

Commander, Public Information Officer, Liaison Officer, Operations Section Chief, and Customer Care 

Branch Director all work together to coordinate internal and external facing communication and 

messaging. 

 

8.4.5.3 Drills, Simulations, and Tabletop Exercises 
Discussion-based and operational-based exercises enhance knowledge of plans, allow personnel to 

improve their own performance, and identify opportunities to improve capabilities to respond to wildfire- 

and PSPS-related service outages. Exercises also provide a method to evaluate an electrical corporation’s 

emergency preparedness plan and identify planning and/or procedural deficiencies. 

Internal Exercises 

The electrical corporation must report on its program(s) for conducting internal discussion- based and 

operations-based exercises for service restoration. This must include, at a minimum: 

• The types of discussion-based exercises (e.g., seminars, workshops, tabletop exercises, games) 

and operations-based exercises (e.g., drills, functional exercises, full-scale exercises) 

• The purpose of the exercises 

• The schedule and frequency of exercise programs 

• The percentage of staff who have completed/participated in exercises 
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• How the electrical corporation tracks who has completed the exercises Table 8-51 provides an 

example of the minimum acceptable level of information.  

External Exercises 

The electrical corporation must report on its program(s) for conducting external discussion- based and 

operations-based exercises for service restoration due to wildfire. This must include, at a minimum: 

• The types of discussion-based exercises (e.g., seminars, workshops, tabletop exercises, games) 

and operations-based exercises (e.g., drills, functional exercises, full-scale exercises) 

• The schedule and frequency of exercise programs 

• The percentage of public safety partners who have participated in these exercises 

• How the electrical corporation tracks who has completed the exercises Table 8-52 provides an 

example of the minimum acceptable level of information. 



 

566 
 

 

Below is a summary of SCE’s Emergency Preparedness internal exercise programs. 

Table 8- 51 - Internal Drill, Simulation, and Tabletop Exercise Program for Service Restoration 
 

 
Category 

Exercise Title 
and Type 

 
Purpose 

Exercise 
Frequency 

Position of Title of Personnel 
Required to Participate 

Personnel 
Required 

Personnel 
Completed 

Form of Verification or 
Reference 

Discussion 

Based 

Tabletop 

Exercise 

Provide awareness and understanding of roles and responsibilities, 

existing documentation, policies, and procedures. 

Annually PSPS IMT positions Varies Varies Situation Manual, Registration 

Sheets 

Operations 

Based 

Drill Provide awareness and understanding of roles and responsibilities, and 

how to execute discrete tasks and actions. 

As needed Targeted IMT positions as identified 
via the exercise planning process 

Varies Varies Situation Manual, Registration 

Sheets 

Operations 

Based 

Functional 

Exercise 

Demonstrate an ability to successfully execute roles and responsibilities 

of an IMT through a set period and incident response. Confirm positions 

can successfully work across incident response functions and work as a 

team in support of objectives. 

Annually PSPS IMT positions Varies Varies Exercise Plan, Registration 

Sheets 

Operations 

Based 

Full Scale 

Exercise 

Successfully work across multiple levels of response to execute roles and 

responsibilities in an incident. Demonstrate ability to work across 

complex systems and in response to a significant, high-impact scenario. 

As needed PSPS IMT positions Varies Varies Exercise Plan, Registration 

Sheets 

 

Below is a summary of SCE’s Emergency Preparedness external exercise programs. 

Table 8- 52 - External Drill, Simulation, and Tabletop Exercise Program for Service Restoration 
 

Category 
Exercise Title 

and Type 
Purpose 

Exercise 
Frequency 

Position or Title of Personnel 
Required to Participate 

Personnel 
Required 

Personnel 
Completed 

Form of Verification or 
Reference 

N/A N/A Please see Section 8.4.2.3 External Exercises for additional information N/A N/A N/A N/A N/A 
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8.4.6 Customer Support in Wildfire and PSPS Emergencies 
In this section of the WMP, the electrical corporation must provide an overview of its programs, systems, 

and protocols to support residential and non-residential customers in wildfire emergencies and PSPS 

events. The overview for each emergency service must be no more than one page. At a minimum, the 

overview must cover the following customer emergency services, per Public Utilities Code section 

8386(c)(21): 

In the event of a major emergency, SCE has a dedicated customer support team to help impacted 

customers by providing information on available resources. All customer inquiries during major 

emergencies, such as wildfire, are prioritized. SCE’s efforts to reach, engage and support AFN 

communities, including by developing partnerships with CBOs and providing for AFN needs at CRCs, can 

be found in SCE’s AFN Plan Quarterly Update reports and the AFN Plan filed on January 31, 2023. Please 

see Section 8.5.3 Engagement with Access and Functional Needs Populations. 

SCE has programs available to customers to help them through emergencies. SCE continues to improve 

communications to promote awareness and provide access to information and resources needed to 

mitigate the safety and economic impacts customers may face. 

8.4.6.1 Customer Protections and Practices During Emergencies 
To mitigate customer risks that could arise during and after an emergency, SCE utilizes the following 

practices and/or enacts customer protections in line with CPUC directives, as appropriate: 

Outage reporting 

SCE uses best practices to provide customers with the most up‐to‐date information regarding outages 

and emergency communications, and to provide resources for reporting outages. 

Support for low-income customers 

Flagging California Alternate Rate for Energy/Family Electric Rate Assistance customer accounts to 

automatically prevent annual verifications and high usage verifications. 

Billing adjustments 

Affected customers will not receive estimated bills, and daily minimum charges are halted/adjusted. 

Deposit waivers 

Waive deposit requirements for small business customers seeking to reestablish service to a new 

location. SCE does not collect reestablishment deposits from residential customers. 

Extended payment plans 

Providing affected customers with extended payment plans as needed. 

Suspension of disconnection and nonpayment fees 

Affected customers are not sent for disconnection due to non‐payment, and assessment of non‐

payment fees are eliminated. 

Repair processing and timing 
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Provide access to local planning resources to assist with expediting SCE support for rebuilding and 

providing up to date information about restoration timing both through the customer contact center 

and the web for affected customers. 

List and description of community assistance locations and services 

During PSPS events, SCE uses Community Resource Centers and Community Crew Vehicles to provide 

support to customers in areas most likely to experience shutoffs. These locations provide customers 

with water, light snacks and, access to restrooms and Wi-Fi. Customers can also obtain updated outage 

information, sign up for alerts, update their contact information and charge their personal mobile and 

certain portable medical devices. A list of pre-approved locations can be found here: 

https://www.sce.com/sites/default/files/custom-files/Web%20files/G22-

046%20Update%20of%20CRC%20List%20for%20Web_WCAG%205-1-22.pdf 

Medical Baseline support services 

This program is for customers who are reliant on electrically operated medical or mobility equipment. 

This program provides customers additional electricity per day at a discounted rate, helping to reduce 

monthly utility costs.  

Access to electrical corporation representatives  

SCE has been utilizing its virtual resource center (SCE.com/disaster-support) and makes information on 

SCE’s disaster support programs available to local assistance centers. In alignment with SCE’s COVID-19 

protocols, SCE will continue its practice of providing in-person staff to county and local government 

assistance centers during disasters and other events. During PSPS events, and in alignment with SCE’s 

COVID-19 protocols, SCE staff are deployed to CRCs and CCVs to support customers. Furthermore, as 

needed, SCE may direct staff and resources to county and local government assistance centers during 

disasters and other events to provide in‐person support to assist with information and consumer 

protections. 

 

8.4.6.2 Critical Care Backup Battery Program (PSPS-2) 
The Critical Care Battery Backup (CCBB) program supports all customers enrolled in Medical baseline 

(MBL) that reside in a HFRA to provide a battery-powered portable backup solution to operate critical 

medical equipment during power outages due to PSPS events or other emergencies. Between January 

2022 and December 2022, SCE deployed over 3,400 free portable backup batteries to eligible customers. 

SCE will continue to offer the CCBB program to newly identified eligible customers, deploy backup 

batteries to all eligible customers who choose to participate in the program, and adjust the program 

outreach and strategy as needed to serve eligible customers who choose to participate. 

 

8.4.6.3 Portable Power Station Rebate Program and Portable Generator Rebate Program (PSPS-3) 
The Portable Power Station Rebate Program, previously called Residential Battery Station Rebates, 

provided up to five $75 rebates to customers for purchasing a portable power station for their general 

home or small business resiliency needs. As of September 1, 2022, the rebate amount increased up to 

https://www.sce.com/sites/default/files/custom-files/Web%20files/G22-046%20Update%20of%20CRC%20List%20for%20Web_WCAG%205-1-22.pdf
https://www.sce.com/sites/default/files/custom-files/Web%20files/G22-046%20Update%20of%20CRC%20List%20for%20Web_WCAG%205-1-22.pdf
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$150 per portable power station. The Portable Power Station Rebate Program is available to all SCE 

customers residing in a HFRA or served by circuits passing through HFRA that are impacted by PSPS. As 

of December 31, 2022, SCE issued 2,152 Portable Power Station rebates. SCE will continue to review and 

update the program offerings that offer the most impact to SCE customers. 

The Portable Generator Rebate program, previously called the Well Water Generator Incentive program, 

was developed to assist customers by offsetting the cost of purchasing a portable generator. SCE targets 

customers living in HFRA communities or surrounding communities that receive their power from a 

circuit fed from a HFRA circuit, whose electrical needs may extend beyond the limited power supply 

offered by a portable power station. SCE launched the program in June 2020 by offering a $300 rebate 

on the purchase of a qualified portable generator, and further enhanced the rebate amount to $500 for 

income-qualified customers (e.g., those enrolled in California Alternate Rates for Energy (CARE) or 

Family Electric Rate Assistance (FERA)). In July 2021, SCE revised the program eligibility requirements 

and rebate amounts, based on customer survey feedback. The water-pumping dependency eligibility 

requirement was removed, and the eligibility requirement of MBL program enrollment was added to 

increase accessibility to the higher rebate amounts. The rebate was reduced from $300 to $200 to 

support the set budget while allowing the added MBL program customers participation that now 

qualified for the higher rebate. As of September 1, 2022, the rebate amount increased up to $600 for 

income-qualified and MBL-enrolled customers that reside in a HFRA. As of December 31, 2022, SCE 

issued 993 Portable Generator rebates.  

 

8.4.6.4 Disability Disaster and Access Resources (DDAR) Program 
The Disability Disaster and Access Resource program provides support to customers with AFN prior to 

and during PSPS events, to mitigate customer impacts associated with PSPS. Prior to PSPS events, DDAR 

will help customers with AFN prepare for PSPS by helping them develop emergency resiliency plans, 

including procuring backup power, and support them in enrolling in applicable customer care and bill 

support programs (e.g., SCE’s medical baseline allowance program). During PSPS events, DDAR will assist 

customers with in-event battery backup needs, obtaining food vouchers, and finding accessible 

transportation and accessible hotel accommodations. SCE will evaluate the expansion of DDAR to 

support customers prior to and during significant non-PSPS outage events. 

 

8.4.6.5 In-Event Battery Loan Pilot 
The In-Event Battery Loan Pilot supports customers with AFN who live in a HFRA and utilize a medical 

device or assistive technology for independence, health, or safety; customers who participate in the 

pilot are those who would not otherwise be eligible or have yet to apply for CCBB. The pilot provides in-

event support to customers that escalate a need for SCE to accommodate the provision of temporary 

power for a medical device or assistive technology during a PSPS activation. 
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8.4.6.6 Customer-Side Generator 
SCE retains portable generator units during the PSPS season to provide to customers. SCE will continue 

to deploy temporary portable generators for critical facilities to assist maintaining electric service for 

essential safety and public services emergencies. 

 

8.4.6.7 eMobility Phase 2 
The PSPS OIR Phase 2 Decision (D.20-05-051) required the IOUs to implement pilot projects to 

investigate the feasibility of mobile and deployable electric vehicle Level 3 fast charging for areas 

impacted by PSPS events. SCE investigated the commercial availability of mobile electric vehicle chargers 

(MEVC) and found that no off-the-shelf MEVC existed that met SCE needs. A request for information 

(RFI) and subsequent request for qualifications (RFQ) were released and awarded in 2021 for the 

development of a custom solution to pilot and test safe and reliable mobile electric vehicle charging in 

areas impacted by PSPS events. 

SCE issued a purchase order in October 2021 for the design and development of a MEVC capable of 

charging electric vehicles at a rate up to 50kW that is legally transportable on all public roads by a 

standard shipping container trailer. The MEVC is expected to be fully delivered by Q1 2023, following 

which SCE will begin pre-deployment testing. Pending successful testing, the MEVC will be deployed as a 

pilot at select PSPS events from 2023-2026 to determine its feasibility to provide safe and reliable 

transportation electrification resilience. 
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8.5 Community Outreach and Engagement 
 

8.5.1 Overview 
In accordance with California Public Utilities Code section 8386(c)(19)(B) each electrical corporation must 

provide its plans for community outreach and engagement before, during, and after a wildfire. The 

electrical corporation must also provide its plans for outreach and engagement related to PSPS, outages 

from protective equipment and device settings, and vegetation management. 

In this section, the electrical corporation must identify objectives for the next 3- and 10-year periods, 

targets, and performance metrics related to the following community outreach and engagement 

mitigation initiatives: 

• Public outreach and education awareness for wildfires, PSPS, outages from protective equipment 

and device settings, and vegetation management 

• Public engagement in the WMP decision-making process 

• Engagement with AFN populations, local governments, and tribal communities 

• Collaboration on local wildfire mitigation and planning 

• Best practice sharing with other electrical corporations from within and outside of California 

 

8.5.1.1 Objectives 
Each electrical corporation must summarize the objectives for its 3-year and 10-year plans for 

implementing and improving its community outreach and engagement.259 These summaries must include 

the following: 

• Identification of which initiative(s) in the WMP the electrical corporation is implementing to 

achieve the stated objective, including Utility Initiative Tracking IDs 

• Reference(s) to applicable codes, standards, and best practices/guidelines and an indication of 

whether the electrical corporation exceeds an applicable code, standard, or regulation 

• Method of verifying achievement of each objective 

• A completion date for when the electrical corporation will achieve the objective 

• Reference(s) to the WMP section(s) or appendix, including page numbers, where the details of 

the objective(s) are documented and substantiated 

This information must be provided in Table 8-53 for the 3-year plan and Table 8-54 for the 10- year plan. 

Examples of the minimum acceptable level of information are provided below. 

 
259 Annual information included in this section must align with Tables 1 and 12 of the QDR. 
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Below is a summary of SCE’s 3-year Community Outreach and Engagement objectives. 

Table 8- 53 - Community Outreach and Engagement Initiative Objectives (3-year plan) 
 

Objectives for Three Years (2023–2025) Applicable Initiative(s), 

Tracking ID(s) 

Applicable Regulations, Codes, Standards, and 

Best Practices (See Note) 

Method of Verification (i.e., 
program) 

Completion Date Reference (section 

& page #) 

Actively collaborating with stakeholder networks and partnerships to 

better understand customer, community and stakeholder specific 

needs and develop tailored solutions, including AFN. 

Public Outreach and Education 

Awareness Program and Section 

(8.5.2) 

Engagement with Access and 

Functional Needs Populations 

(8.5.3) 

N/A  See Table 8- 44 and Table 8- 59  on-going 
Section 8.5.2 Public 
Outreach and 
Education Awareness 
Program, pp. 576-
591; and Section 8.5.3 
Engagement with 
Access and Functional 
Needs Populations, 
pp. 592-594 

Meet at least quarterly to provide updates on PSPS enhancement 

efforts and solicit input for improvement areas in how SCE 

approaches PSPS overall and provides a forum for stakeholders to 

propose ways to improve all aspects of PSPS 

PSPS Advisory Board Meetings 

(Public Outreach and Education 

Awareness Program (8.5.2)) 

PSPS OIR Phase 2 D.20-05-051260 CPUC Quarterly Update Report 

Post-meeting surveys 

on-going 
Section 8.5.2 Public 
Outreach and 
Education Awareness 
Program, pp. 576-591 

 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide a reference to the appendix section and page providing further documentation, 

justification, and substantiation. 

Below is a summary of SCE’s 10-year Community Outreach and Engagement objectives. 

Table 8- 54 - Community Outreach and Engagement Initiative Objectives (10-year plan) 

Objectives for Ten Years (2026–2032) Applicable Initiative(s), 

Tracking ID(s) 

Applicable Regulations, Codes, Standards, 

and Best Practices (See Note) 

Method of Verification (i.e., 
program) 

Completion 
Date 

Reference (section 

& page #) 

Refine stakeholder engagement capabilities through tailored 

approaches for outreach, engagement and information exchange 

with customers, communities, and stakeholders 
DEP-1 and DEP-4  N/A Activity Reporting on-going 

Section 8.5.2 Public 

Outreach and 

Education Awareness 

Program, pp. 576-591 

Continue to look for ways to expand engagement with agencies 

outside of CA, including supporting IWRMC's efforts to expand utility 

membership base and appoint leaders to its Executive Steering 

Group 

Best Practice Sharing with Other 

Electrical Corporations (8.5.5) 

 N/A  Engagements with outside 
agencies 

on-going 

Section 8.5.5 Best 

Practice Sharing with 

Other Electrical 

Corporations, 

pp. 597-599 

 

 
260 https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M339/K524/339524880.PDF 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M339/K524/339524880.PDF
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Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide a reference to the appendix section and page providing further documentation, 

justification, and substantiation. 
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8.5.1.2 Targets 
Initiative targets are forward-looking quantifiable measurements of activities identified by each electrical 

corporation in its WMP. Electrical corporations will show progress toward completing targets in 

subsequent reports, including QDRs and WMP Updates. 

The electrical corporation must list all targets it will use to track progress on its community outreach and 

engagement for the three years of its Base WMP. Energy Safety’s Compliance Assurance Division and 

third parties must be able to track and audit each target.261 For each initiative target, the electrical 

corporation must provide the following: 

• Utility Initiative Tracking IDs. 

• Projected targets for each of the three years of the Base WMP and relevant units. 

• Quarterly, rolling targets for 2023 and 2024 (PSPS outreach only). 

• The expected “x% risk impact” for each of the three years of the Base WMP. The expected x% risk 

impact is the expected percentage risk reduction per year, as described in Section 7.2.2.2. 

• Method of verifying target completion. 

The electrical corporation’s targets must provide enough detail to effectively inform efforts to improve 

the performance (i.e., reduction in ignition probability or wildfire consequence) of the electrical 

corporation’s community outreach and engagement initiatives. 

Table 8-55 and Table 8-56 provide examples of the minimum acceptable level of information. 

 

 
261 Annual information included in this section must align with Tables 1 and 12 of the QDR. 
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Below is a summary of SCE’s Community Outreach and Engagement targets by year. 

Table 8- 55 - Community Outreach and Engagement Initiative Targets by Year 
Initiative 
Activity 

 
Tracking ID 

 
2023 Target & Unit 

x% Risk 

Impact 2023 

 
2024 Target & Unit 

x% Risk Impact 

2024 

 
2025 Target & Unit 

x% Risk Impact 

2025 

 
Method of Verification 

Wildfire Safety 

Community 

Meetings 

DEP-1 SCE will host at least four wildfire 

community safety meetings by region in 

targeted HFRA communities based on the 

impact of 2022 PSPS events and ongoing 

wildfire mitigation activities 

N/A Continue or revise – 

determined based on the 

outcome of 2023 

N/A Continue or revise – 

determined based on the 

outcome of 2023-2024 

N/A 
Link to the SCE.com site for meeting 

conducted and recordings posted 

Customer 

Research and 

Education 

DEP-4 SCE plans to conduct at least five PSPS‐

related customer studies in 2023 

N/A SCE plans to conduct at least 

three PSPS‐related customer 

studies in 2024 

N/A SCE plans to conduct at least 

three PSPS‐related customer 

studies in 2025 

N/A 
Detailed list of surveys with supporting 

information 

 

Below is a summary of SCE’s Community Outreach and Engagement targets by quarter. 

Table 8- 56 - Community Outreach and Engagement Initiative Targets by Year 
 

Initiative 
Activity 

 

 
Tracking ID 

Target End of Q2 

2023 & 

Unit 

Target End of 

Q3 2023 & 

Unit 

End of Year 

Target 

2023 & Unit 

x% Risk 

Impact 

2023 

Target End of 

Q2 2024 & 

Unit 

Target End of 

Q3 2024 & 

Unit 

End of Year 

Target 

2024 & Unit 

x% Risk 

Impact 

2024 

 
Target 2025 & 

Unit 

x% Risk 

Impact 

2025 

 
Method of 

Verification 

Wildfire Safety 

Community 

Meetings 

DEP-1 4 
 

4 
 

SCE will host at 
least four wildfire 
community 
safety meetings 
by region in 
targeted HFRA 
communities 
based on the 
impact of 2022 
PSPS events and 
ongoing wildfire 
mitigation 
activities 

N/A TBD TBD Continue or 
revise – 
determined 
based on the 
outcome of 
2023 

N/A Continue or 
revise – 
determined 
based on the 
outcome of 
2023-2024 

N/A 
Link to the SCE.com 

site for meeting 

conducted and 

recordings posted 

Customer 

Research and 

Education 

DEP-4 1 3 SCE plans to 
conduct at least 
five PSPS‐
related 
customer 
studies in 2023 

N/A 1 2 SCE plans to 
conduct at least 
three PSPS‐
related 
customer 
studies in 2024 

N/A SCE plans to 
conduct at least 
three PSPS‐
related 
customer 
studies in 2025 

N/A 
Detailed list of 

surveys with 

supporting 

information 

 



 

576 
 

8.5.1.3 Performance Metrics Identified by the Electrical Corporation 
Performance metrics indicate the extent to which an electrical corporation’s Wildfire 

Mitigation Plan is driving performance outcomes. Each electrical corporation must: 

• List the performance metrics the electrical corporation uses to evaluate the effectiveness of its 

community outreach and engagement in reducing wildfire and PSPS risk262 

For each of those performance metrics listed, the electrical corporation must: 

• Report the electrical corporation’s performance since 2020 (if previously collected) 

• Project performance for 2023-2025 

• List method of verification 

The electrical corporation must ensure that each metric’s name and values are the same in its WMP 

reporting as its QDR reporting (specifically, QDR Table 2 and QDR Table 3). Metrics listed in this section 

that are the same as performance metrics required by Energy Safety and reported in QDR Table 2 

(Performance Metrics)263 must match those reported in QDR Table 2. Metrics listed in this section that 

are not the same as any of the performance metrics identified by Energy Safety and reported in QDR 

Table 2 must match those reported in QDR Table 3. 

The electrical corporation must: 

• Summarize its self-identified performance metric(s) in tabular form 

• Provide a brief narrative that explains trends in the metrics 

Table 8-57 provides an example of the minimum acceptable level of information. 

 

 
262 There may be overlap between the performance metrics the electrical corporation uses and performance 
metrics required by Energy Safety. The electrical corporation must list these overlapping metrics in this section in 
addition to any unique performance metrics it uses. 

263 The performance metrics identified by Energy Safety are included in Energy Safety’s Data Guidelines. 
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Below is a summary of SCE’s Community Outreach and Engagement metrics by year. 

Table 8- 57 - Community Outreach and Engagement Performance Metrics Results by Year 

Performance Metrics 2020 2021 2022 2023 Projected 2024 Projected 2025 Projected 
Method of Verification (e.g., third-party evaluation, 

QDR) 

Customer recall of SCE wildfire 
and preparedness 
communications 
(Service Area / HFRA-Only) 
Units reflect % of customers 
recalling 

56 / 65 51/ 56 48 / 56 48 / 56 48 / 56 48 / 56 
In-Language Wildfire Mitigation / PSPS Communications 
Effectiveness Survey, QDR Table 3 

 

One way SCE evaluates the effectiveness of its community outreach and engagement activities is by measuring customer awareness of SCE’s wildfire messaging and customer wildfire and PSPS programs and services. Since 2020, SCE has 

surveyed customers through its In-Language Wildfire Mitigation / PSPS Communications Effectiveness Survey. This mandated survey is performed twice annually, once toward the start of Q3 and once toward the end of Q4 – and it is offered 

in English and 19 other languages. The metrics that SCE provides in Table reflect the Q4 survey results from each year, for customers systemwide and within HFRA. The figures in this table represent the percentage of surveyed customers who 

responded that they recalled communications from SCE about the threat of wildfire and how they can prepare for them. SCE performs this survey across its service area, and therefore provides figures for both its entire service area and HFRA-

only.  

SCE’s In-Language Survey generally sees higher awareness in the Q4 update than earlier in the year before the fire season begins. This trend is likely due to increased outreach and heightened awareness of PSPS-related activities later in the 

year. Generally, the overall awareness has declined slightly year over year in the limited data set which is likely due to several reasons (e.g., intensity of summer, reduction in frequency of PSPS events, scale of PSPS communications and 

outreach activities). SCE will continue to monitor and track awareness of wildfire and preparedness communications through the In-language Survey previously described.  

The projections provided in Table 8-57 are estimates and subject to change. For purposes of this table, SCE's customer recall projections align with the Q4 2022 awareness data to match similar communications efforts and activities levels 

from previous years. Communication and outreach will include efforts such as a PSPS newsletter, PSPS notifications, community outreach such as safety fairs, and customer surveys. SCE expects these metrics to remain generally consistent 

over time to align with consistent levels of marketing anticipated from year to year. Some fluctuation is expected to occur due to varying levels of PSPS related notifications and activity based on weather events.
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8.5.2  Public Outreach and Education Awareness Program 
The electrical corporation must provide a high-level overview of its public outreach and education 

awareness program(s) for wildfires; outages due to wildfires, PSPS events, and protective equipment and 

device settings; service restoration before, during, and after the incidents (as required by Public Utilities 

Code section 8386[c][19][B]); and vegetation management. This includes outreach efforts in English, 

Spanish, Chinese (including Cantonese, Mandarin, and other Chinese languages), Tagalog, and 

Vietnamese, as well as Korean and Russian where those languages are prevalent within the service 

territory. 

At a minimum, the overview must include the following: 

• A description of the purpose and scope of the program(s). 

• References to the Utility Initiative Tracking ID where appropriate. 

SCE holds a variety of meetings and workshops to inform and educate stakeholders and customers 

about SCE’s Grid Hardening activities, wildfire, PSPS, customer programs, and resources available to 

assist customers with emergency preparedness. 

Customers and communities require information to become better prepared for SCE’s wildfire 

mitigation work and PSPS events, and to build resilience. To service this need, SCE performs the 

following public outreach and educational awareness efforts: 

• Every year, in advance of fire season, we send informational materials to every local and tribal 

government in HFRA to update them on WMP activities and PSPS protocols. In this outreach, we 

request emergency contact updates and feedback on Community Resource Center locations and 

services. Additionally, we offer to meet with every local and tribal government in HFRA to 

review the information in person.  

• Every year, in advance of fire season, we meet with County Operational Areas to review PSPS 

protocols and decision-making factors, AFN outreach, and other types of emergencies including 

fires and storms. SCE also solicits feedback on how we can build on our partnerships with the 

Operational Areas. 

• We conduct regional quarterly regional Working Group meetings with local governments, critical 

infrastructure providers, and organizations serving the AFN community to review best practices 

and lessons learned related to wildfire, PSPS, and outage management. 

• We conduct workshops with critical infrastructure customers as identified by the CPUC 

(including hospitals, telecommunications providers, etc.) to provide an overview of PSPS and 

wildfire mitigation and how they can enhance their resiliency in a PSPS event. 

• We have proactively participated in safety fairs in HFRA communities to help customers prepare 

for potential PSPS. At these fairs, we update customer contact information, enroll customers in 

SCE’s outage alert notifications, and share information on SCE’s resiliency programs, as well as 

other community resources. 
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• We mail a PSPS Newsletter annually to all customers in both HFRA and non-HFRA with tailored 

content. The HFRA version of the newsletter highlights SCE’s wildfire mitigation efforts and what 

we are doing to reduce the impacts of PSPS events. Customer care programs and resources are 

prominently featured. The Non-HFRA version of the newsletter focuses on outage safety tips 

and how customers can prepare for emergencies. It also includes an update on SCE’s wildfire 

mitigation efforts. Call Center phone numbers and website links are included and electronic 

copies of both newsletter versions in the 19 languages (Arabic, Armenian, Chinese Mandarin, 

Chinese Cantonese, Farsi, French, German, Japanese, Khmer, Korean, Punjabi, Russian, Spanish, 

Tagalog, Vietnamese, Portuguese, Hindi, Hmong, and Thai) plus English, prevalent in SCE’s 

service territory can be accessed via SCE’s Wildfire Communications Center on SCE.com. 

SCE continues to partner with an extensive network of Community Based Organizations (CBOs) enlisted 

to conduct in-language wildfire safety/PSPS preparedness customer education and outreach throughout 

its service territory, with particular emphasis on high fire risk areas.  

• SCE launched incentivized partnerships with CBOs that have a strong reach in communities and 

demonstrate the ability to partner with SCE to help educate and increase awareness around 

Wildfire and Safety Preparedness. Together, the CBOs and SCE share information about SCE’s 

wildfire mitigation plan and the importance of building resiliency plans for when emergencies 

occur. Other important topics regularly shared are helpful programs like MBL, CARE/FERA, rate 

options and important rebates and incentives available to our customers. CBOs also regularly 

exchange and share healthcare communications on programs and services through social media, 

newsletters, e-blasts, blog posts, and direct stakeholder engagement efforts like digital 

webinars.  

• All the Tier 1 CBOs (SCE contracted CBOs for ongoing incentivized partnerships) are required to 

track their outreach and engagement efforts and submit this information via monthly reports. 

These metrics are used to evaluate CBO performance, program effectiveness, and identify areas 

of improvement. 

• Together, the CBOs and SCE share information about customer care programs for PSPS, such as 

portable power station and generation rebates, battery storage, Critical Care Backup Battery 

and Medical Baseline program, along with other wildfire and safety preparedness resources. 

CBOs regularly exchange and share information on these programs through their social media 

channels, newsletters, emails, blog posts, and direct stakeholder engagement efforts, either 

through CBO-facilitated webinars or in-person events (when permitted). Some of these 

resources are also provided in multiple languages at the CBOs’ request. 

Each year, SCE sends a bi-lingual letter and flyer requesting master-metered customers (i.e., 

landlord/property owner) to educate their sub-metered tenants about wildfire/PSPS information 

including steps they can take to prepare in advance and stay safe during a PSPS outage. Electronic copies 

of the flyer in English, Spanish, Chinese, Vietnamese, Korean and Tagalog are also accessible via SCE’s 

Wildfire Communications Center on sce.com. 

SCE sends periodic letters to customers most frequently impacted by PSPS to provide important updates 

regarding SCE’s efforts to strengthen the grid and reduce the number of PSPS outages. 
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SCE conducts annual pre- and post-season surveys to evaluate the effectiveness of its wildfire safety and 

preparedness communications and outreach to customers in general. These pre- and post-season 

surveys are offered to customers in 19 languages as well as English. 

SCE’s ongoing marketing campaign, which includes radio, digital, social media, newspaper and search 

ads, and direct customer mailings, seeks to educate customers and the public on PSPS, including the 

conditions that trigger a PSPS, how to prepare for a PSPS, what SCE has done and continues to do to 

mitigate the risk of wildfires, how to prepare for emergencies, and customer programs and resources for 

impacted customers. In 2023, SCE will create new digital ads on these themes to ensure continued 

customer engagement. The digital banner ads will continue to be available in 19 languages plus English. 

SCE will also continue to track total impressions of these ads.  

In 2023, SCE will implement a customer-centric, integrated communications strategy to deliver 

consistent and cohesive messaging across traditional and digital channels to drive Wildfire/PSPS 

customer education and preparedness behavior. SCE will place customers into specific segments and 

design journeys that are relevant to each segment before, during and after a PSPS outage. PSPS 

preparedness messaging will also be amplified through inclusions and cross promotions in other 

integrated communications as appropriate.  

SCE is exploring ways to prevent customers from receiving conflicting messaging, by improving 

coordination between our PSPS notification system and standard customer communications system to 

exclude customers from marketing campaigns who are experiencing PSPS de-energizations.  

 

8.5.2.1 Community Meetings (DEP-1) 
SCE holds wildfire safety community meetings throughout SCE’s service area, prioritizing HFRA, to share 

information about SCE’s wildfire mitigation plan, grid hardening updates, PSPS, and emergency 

preparedness, and an additional focus on SCE’s programs, services, and resources. These meetings offer 

participants a chance to ask questions of SCE staff and share feedback and concerns. 

For 2023, SCE will host a minimum of four virtual wildfire community safety meetings prioritizing HFRA 

counties, grouping all counties by region (North, South, East and West), and in-person targeted 

communities based on the impact of 2022 PSPS events and ongoing wildfire mitigation activities. 

 

8.5.2.2 Marketing Campaign  
SCE’s multilingual marketing campaign, which includes radio, digital, print, social media, search ads, and 

direct customer mailings, seeks to educate customers and the public on PSPS, including the conditions 

that trigger a PSPS, how to prepare for a PSPS and emergencies in general, what SCE has done and 

continues to do to mitigate the risk of wildfires, and programs and resources SCE offers to impacted 

customers. 

The marketing campaign seeks to educate customers about PSPS and emergency preparedness and 

reduce the impact of a PSPS or a wildfire primarily through three methods: (1) advertising campaign, (2) 

social media, and (3) direct customer mailings. 
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• Advertising Campaign: The advertising campaign aims to convey key messages that collectively 

help educate customers about PSPS and emergency preparedness. These advertisements run on 

a variety of channels including print/newspaper, digital banners, digital video, connected TV, 

social media, search, digital audio, and broadcast radio. The 2022 advertising campaign centered 

the following themes: Emergency Preparedness, PSPS Definition/Condition, Wildfire Mitigation, 

Alert Sign‐Up, MBL Program, and Customer Resources and Support. The 2022 ad campaign 

generated about 832 million total impressions. In 2023, SCE will run its in‐language and English 

advertisements concurrently service area‐wide.  

• Social Media: SCE uses social media as part of its marketing campaign with paid and organic 

posts informing customers about PSPS, emergency preparedness tips, how to sign up for PSPS 

alerts, and information on SCE’s wildfire mitigation efforts. Also, information about SCE’s CCVs 

and CRCs is shared on Facebook, Twitter, Instagram, and Nextdoor.  

• Direct Customer Mailings: As part of the direct customer mailing strategy, SCE mails a PSPS 

Newsletter. Please refer to Section 8.5.2. 

For 2023, SCE will launch new ads that will focus on SCE’s wildfire mitigation efforts and emergency 

preparedness tips for customers.  

 

8.5.2.3 Customer Research and Education (DEP-4) 
SCE seeks to improve its understanding of how to reduce impacts of wildfires, PSPS, and wildfire 

mitigation work for its customers. SCE develops surveys to capture customer feedback on SCE’s wildfire 

mitigation initiatives with a special emphasis on PSPS activities. Specific activities as part of this 

customer research and education initiative are detailed below: 

• The PSPS Tracker is an annual survey conducted at the end of wildfire season to assess and 

understand customer awareness, experience, and opinions of SCE’s PSPS and wildfire mitigation 

activities, focusing on customers affected by PSPS events. Five customer segments are targeted:  

o Customers not notified but de‐energized  

o Customers notified and de‐energized  

o Customers notified but not de‐energized  

o Customers not notified and not de-energized  

o Customers who do not live in a HFRA  

• Wildfire safety community meeting surveys conducted among attendees of the meetings to 

receive feedback on their experience and the information provided.  

• CRC/CCV visitor surveys conducted among customers who visited a CRC/CCV during a PSPS 

event to receive feedback on their experience, and the resources and support provided.  
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• In‐Language Wildfire Mitigation Communications Effectiveness Surveys that measured the 

communications and outreach effectiveness prior to and coincident with the wildfire seasons by 

prevalent language. 

For 2023, SCE will continue to conduct surveys to bolster the assessment of customer attitudes, 

perceptions, and behaviors towards wildfire mitigation programs and PSPS events.  

A brief narrative followed by a tabulated list of all the different target communities it is trying to reach 

across the electrical corporation’s service territory. The target communities list must include AFN and 

other vulnerable or marginalized populations, but they may also include other target populations, such 

as communities in different geographic locations (e.g., urban areas, rural areas), age groups, language 

and ethnic groups, transient populations, or Medical Baseline customers. In addition, the electrical 

corporation must summarize the interests or concerns each community may have before, during, or after 

a wildfire or PSPS event to help inform outreach and education awareness needs. Table 8-58 provides an 

example of the minimum acceptable level of information. 

A tabulated list of community partners the electrical corporation is working with or intends to work with 

to support its community outreach and education programs. Table 8-59 provides an example of the 

minimum acceptable level of information. 

A table of the various outreach and education awareness programs (i.e., campaigns, informal education, 

grant programs, participatory learning) that the electrical corporation implements before, during, and 

after wildfire, vegetation management, and PSPS events, including efforts to engage with partners in 

developing and exercising these programs. In addition, the electrical corporation must describe how it 

implements its overall program, including staff and volunteer needs, other resource needs, method for 

implementation (e.g., industry best practice, latest research in methods for risk communication, social 

marketing), long-term monitoring and evaluation of each program’s success, need for improvement, etc. 

The narrative for this section is limited to two to three pages. The electrical corporation must also provide 

the information on its outreach and education awareness programs a in tabulated format. Table 8-58 

provides an example of the minimum acceptable level of information. 

SCE implements an integrated communications strategy to provide effective communications with the 

public before, during, and immediately following major outages and emergencies, including PSPS. SCE 

coordinates with various entities and key stakeholders on education, outreach, and feedback in 

preparation for emergency events. This preparedness extends to overall customer resiliency; and while 

it has initially been directed to address PSPS, many of the efforts are also broadly applicable to other 

extended outages or emergencies. 

Whole Community Communications 

In advance of potential outages that may affect them, SCE informs state agencies, public safety partners, 

critical infrastructure and facilities providers, and all customers (including populations from the 

Disabilities and Access and Functional Needs community) through multiple programs and procedures. 

SCE uses the following definition of disabilities and access and functional needs (AFN): 

• Populations whose members may have additional needs before, during, and after an incident in 
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functional areas, including but not limited to maintaining independence and the ability to 

perform the activities of daily living, communication, transportation, supervision, and medical 

care.  

• Individuals in need of additional response assistance may include those who have disabilities, 

who live in institutionalized settings, who are elderly, who are children, who are from diverse 

cultures, who have limited English proficiency or are non-English speaking, or who are 

transportation disadvantaged. 

• The population of people experiencing homelessness. 

 Emergency Communications 

SCE delivers notifications in numerous ways and intervals, including via voice and/or email according to 

the recipient’s preference. Before, during, and immediately following a major outage SCE disseminates 

information to customers using the call center, as well as radio, television, and electronic 

communications, and in-person contact. 

SCE’s layered approach to communication avoids exclusive reliance on online strategies. SCE employs 

the following methods for communication: 

• Interactive Voice Response (IVR) and direct access to SCE Energy Advisors through the Customer 

Contact Center 

• Automated notifications including via voice, and/or email, and TTY formats according to the 

recipient’s preference 

• SCE.com website with outage map showing all types of outages 

• Community Resource Centers 

• Social media 

• Coordination through Public Safety Partners and their notification systems 

SCE maintains Community Crew Vehicles (CCVs) to assist with communication, engage with the 

community, and provide support to the public. SCE has designed and outfitted these vehicles with the 

required equipment and technology to enable SCE staff to transport and distribute water, snacks, and 

resiliency kits to communities potentially impacted by a PSPS event. 

During incident response, SCE’s Emergency Operations Center (EOC) is responsible for ensuring 

information sharing across all internal and external stakeholders. The EOC typically serves as the 

interface between SCE, public sector emergency management, regulatory agencies, and elected officials. 

 Incident Communications Team/One Voice Messaging 

One-voice messaging is developed by the Public Information Officer (PIO), in coordination with key 

members of the Incident Management Team and/or Incident Support team and approved by the 

Incident Commander prior to release. This is inclusive messaging that is led, developed, and managed by 

the PIO and distributed during a crisis to stakeholders throughout the company to utilize.  
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 Talking Points and Media Statements 

Talking points and media statements are developed by the PIO to be used by company spokespeople to 

communicate with their respective stakeholders/audiences using established channels of 

communications (e.g., social media, phone call briefings, employee intranet, press release, press 

conference, teleconference, one-on-one media interviews, e-mail or written notification, and website 

content with videos). 

The talking points and media statements enable scalable timely media coordination before, during and 

after a major outage, including estimated restoration times and potential safety hazards. 

 SCE.com 

Online communication on SCE.com updates customers with the current status of outages. In the event 

of an incident, the website contains an outage map where customers can access outage details, 

including the projected restoration time. During Public Safety Power Shutoffs, there are two types of 

information on this page: 

Dynamic information relating to current notifications, de-energizations, re-energizations, and locations 

of Community Crew Vehicles (CCVs) and Community Resource Centers (CRCs). 

Static information explaining the PSPS process and necessity, including links for more information, 

notification sign-ups, additional languages, and FAQs. 

Figure SCE 8-53 below provides an example of SCE.com displaying outage and Community Support 

information. 
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Figure SCE 8-53 Example of SCE.com 
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Customer Communications 

Customer communications refers to any communications, such as letters, email, text or phone calls, 

developed and delivered to SCE customers. It consists of: (1) any communications during an unplanned 

incident, which is derived from one-voice messaging developed by the PIO, in coordination with the 

IMT/IST and approved by the Incident Commander and tailored towards SCE customers; and (2) 

customized information pre-developed and automated for specific customers, homes, and businesses 

based on location and utilized for automated messaging for planned events (i.e., PSPS, construction or 

maintenance). 

Critical Care Customers 

SCE annually sends all its medical baseline customers a letter to raise awareness of outages and requests 

their most current contact information preferences. Messaging includes a call-to-action for customers to 

update their contact information either by phone or on SCE.com. Knowing that outages can impact 

customers at any time, this campaign encourages plans for resiliency during all types of power outages. 

Critical Facilities and Infrastructure 

SCE engages with public safety partners to identify critical facilities and infrastructure that may be 

impacted by potential outages, as outlined in the CPUC guidance, and other facilities that our public 

safety partners identify as important. SCE continually assesses the customer contact information for all 

critical infrastructure and facilities by periodically reaching out to these customers by phone and email, 

and actively working to update any missing or inaccurate contact information. An annual 

communication is sent to request updated contact information and back up generation status. SCE has 

created a page in SCE.com Critical Infrastructure customers may also go into and update contact 

information. 

All Other Customers 

• SCE attempts to verify customer contact information is up to date through various sources and 

channels. 

• SCE’s Customer Contact Center procedures include confirmation and updating customer contact 

information when speaking with our customers. 

• SCE.com has enabled with a persistent prompt to remind customers to upgrade their contract 

information with a link that quickly navigates them to the update page. 

• SCE continues community meetings where representatives are available to update customer 

contact information. 

• Requests for customers to update contact information are included on printed material and bill 

inserts. 
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• Business customer account managers complete an annual contact certification for all critical 

infrastructure and government and industrial customers. While this is a normal course of 

business throughout the year, if update or verification has not occurred, specific outreach is 

made to update contact information. 

• The request to update information is included in radio spots and media interviews. 

• SCE is addressing messages that fail to deliver to a device by removing the incorrect information 

and verifying the correct information. 

Below is a summary of Target Communities and their interests/concerns before, during, or after a 

wildfire or PSPS event 

 

Table 8- 58 - List of Target Communities 

Target Community Interests or Concerns Before, During, and After Wildfire and PSPS events 

Individuals who have 

developmental or 

intellectual disabilities 

• Access to electrically powered durable medical equipment or assistive 

technology used for health, safety, and independence (e.g., 

Augmentative and Alternative Communication devices) 

• Access to information that can be understood 

• Access to transportation on demand (e.g., paratransit or accessible 

transportation) 

 Examples of offerings to mitigate impact: 

• SCE offers battery and generator rebates for assistive technology or 

other devices. Additionally, SCE offers batteries free of charge to 

customers enrolled in the MBL who reside in HFRA.  

• SCE offers notification/alerts in English (translated into prevalent 

languages) and address level alerts that can be used by anyone, including 

caregivers.  

• SCE is partnering with a third-party vendor to translate 

notifications/alerts in American Sign Language with English voice over 

and text that is accessible via screen readers and Braille readers. 

• SCE has partnered with 211 CA Network to connect customers to 

transportation. Additionally, SCE is exploring expanding partnerships 

with paratransit providers.  

• SCE partners with Community Based Organizations that serve individuals 

with AFN to help with wildfire safety education and outreach. 
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Target Community Interests or Concerns Before, During, and After Wildfire and PSPS events 

Individuals who have 

physical disabilities 

• Access to electrically powered durable medical equipment or assistive 

technology used for health, safety, and independence (e.g., motorized 

scooter) 

• Access to information that can be understood (e.g., American Sign 

Language) 

• Access to transportation on demand (e.g., paratransit or accessible 

transportation) 

 Examples of offerings to mitigate impact: 

• SCE offers battery and generator rebates for assistive technology or 

other devices. Additionally, SCE offers batteries free of charge to 

customers enrolled in the MBL who reside in HFRA.  

• SCE offers notification/alerts in English (translated into prevalent 

languages) and address level alerts that can be used by anyone, including 

caregivers.  

• SCE is partnering with a third-party vendor to translate 

notifications/alerts in American Sign Language with English voice over 

and text that is accessible via screen readers and braille readers. 

• SCE has partnered with 211 CA Network to connect customers to 

transportation. Additionally, SCE is exploring expanding partnerships 

with paratransit providers.  

• SCE partners with Community Based Organizations that serve individuals 

with AFN to help with wildfire safety education and outreach. 

Individuals who have 

chronic conditions, 

injuries, or enrolled in 

the medical baseline 

program 

• Access to electrically powered durable medical equipment or assistive 

technology used for health, safety, and independence (e.g., durable 

medical equipment used for breathing purposes) 

 Examples of offerings to mitigate impact 

• SCE offers battery and generator rebates for assistive technology or 

other devices. Additionally, SCE offers batteries free of charge to 

customers enrolled in the MBL who reside in HFRA.  

• SCE partners with Community Based Organizations that serve individuals 

with AFN to help with wildfire safety education and outreach. 

• SCE takes additional steps to ensure that MBL and Life Support 

customers are receiving notifications advising them about a potential 

PSPS. When SCE does not receive confirmation that these customers 
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Target Community Interests or Concerns Before, During, and After Wildfire and PSPS events 

received proactive alerts and notifications, SCE will conduct follow-up 

calls and messages, and finally, send a representative to attempt in-

person contact (doorbell ring). 

Limited English 

proficiencies 

• Limited access to understand electrical corporation wildfire hazards and 

risks, specific actions that can be taken to reduce risk, and awareness of 

emergency services, resources, etc. 

 Examples of offerings to mitigate impact 

• SCE offers notification/alerts in plain English (translated into prevalent 

languages) 

• SCE partners with Community Based Organizations that serve individuals 

with AFN to help with wildfire safety education and outreach. 

Children • Access to information that can be understood 

 Examples of offerings to mitigate impact 

• SCE partners with Community Based Organizations that serve individuals 

with AFN, including youth-based groups, to help with wildfire safety 

education and outreach. 

People living in 

institutionalized 

settings 

• Access of information pertaining to wildfire hazards and risks, specific 

actions that can be taken to reduce risk, and awareness of emergency 

services, resources, etc. 

 Examples of offerings to mitigate impact 

• SCE provides advance notifications to Public Safety Partners and critical 

infrastructure and keeps them informed of the PSPS 

• SCE offers individuals with access to address level alerts for PSPS. Any 

individual can enroll to receive these alerts even if they are not the 

customer of record. 

People who are low 

income or enrolled in 

income qualified 

programs 

• Access to resources and food support during a PSPS 

 Examples of offerings to mitigate impact 

• SCE partnered with 211 California Network to assist customers with food 

needs during and immediately after a PSPS. 

• SCE is expanding partnerships with local food banks to provide 

customers affected by PSPS with a food box during or immediately after 

a PSPS. 
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Target Community Interests or Concerns Before, During, and After Wildfire and PSPS events 

People experiencing 

homelessness 

 

• Access of information pertaining to wildfire hazards and risks, specific 

actions that can be taken to reduce risk, and awareness of emergency 

services, resources, etc. 

• Access to power and cell signal for their mobile devices 

 Examples of offerings to mitigate impact 

• SCE provides advance notifications to Public Safety Partners and critical 

infrastructure and keeps them informed of the PSPS. 

• SCE offers individuals with access to address level alerts for PSPS. Any 

individual can enroll to receive these alerts even if they are not the 

customer of record. 

People who are 

transportation 

disadvantaged, 

including but not 

limited to, those who 

are dependent on 

public transit 

• Access of on-demand transportation for evacuation, or relocation 

purposes 

• Access of on-demand transportation to visit community resource centers 

or community crew vehicles 

 Examples of offerings to mitigate impact 

• SCE partnered with 211 California Network to assist customers with 

transportation needs.  

• SCE provides advance notifications to Public Safety Partners and critical 

infrastructure (transportation sector is identified as a critical 

infrastructure) and keeps them informed of the PSPS. 

People who are 

pregnant or nursing 

babies 

• Access to electrically powered durable medical equipment or assistive 

technology used for health, safety, independence and nursing (e.g., 

breast pump, air conditioner, or refrigeration for medication, formulas, 

or breast milk) 

 Examples of offerings to mitigate impact 

• SCE offers battery and generator rebates for assistive technology or 

other devices. Additionally, SCE offers batteries free of charge to 

customers enrolled in the MBL who reside in HFRA.  

• Customers who have refrigeration needs for medication, formulas, or 

breastmilk can get a small thermal bag and ice voucher at any CRC/CCV 

that are operating during PSPS. 
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Below is a list of community partners the electrical corporation is working with or intends to work with 

to support its community outreach and education programs. 

 

Table 8- 59 - List of Community Partners 
This table is provided in full within the supporting documents folder at: 

 https://www.sce.com/safety/wild-fire-mitigation 

Community Partners County City 

AMERI CARE ENTERPRISES INCORP LOS ANGELES INGLEWOOD 

ASA CHARTER SCHOOL SAN BERNARDINO SAN BERNARDINO 

ASSISTANCE LEAGUE OF SANTA ANA ORANGE SANTA ANA 

Full table is included within the supporting documents folder at https://www.sce.com/safety/wild-fire-
mitigation. 

https://www.sce.com/safety/wild-fire-mitigation
https://www.sce.com/safety/wild-fire-mitigation
https://www.sce.com/safety/wild-fire-mitigation
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Below lists information on SCE’s community outreach and education programs. 

Table 8- 60 - Community Outreach and Education Programs 
Core Activity Event Type Period of Application 

(Before, During, After Incident) 
Name of Outreach or 

Education Program 

Description of Program Target Audience Reference/ Link 

Advertising 
Campaign 

PSPS and 
Emergency 
Events 

Before Emergency Preparedness, 
PSPS Definition /Condition, 
Wildfire Mitigation, Alert 
Sign-Up, MBL Program, and 
Customer Resources and 
Support 

The advertising campaign aims to convey key messages that 
collectively help educate customers about PSPS, wildfire 
mitigation and emergency preparedness. These advertisements 
run on a variety of channels including print/newspaper, digital 
banners, digital video, connected TV, social media, search, 
digital audio and broadcast radio. 

General public, AFN 
population, limited 
English proficiency (LEP) 
population 

N/A 

Traditional Media PSPS, Wildfire, 
and Emergency 
Events 

Before, During and After PSPS, emergency 
preparedness tips, PSPS 
alerts, wildfire mitigation, 
in event information 

The dedicated media team conducts outreach to outlets ahead 
of the height of PSPS and wildfire season to educate reporters 
and share resources. During events they conduct active 
outreach to outlets covering affected areas and after events 
they continue responding to inquiries and providing 
information.  

TV, radio, print, news 
websites  

N/A 

Social Media PSPS, Wildfire, 
and Emergency 
Events 

Before, During and After PSPS, emergency 
preparedness tips, PSPS 
alerts, wildfire mitigation, 
CCV and CRC information 

SCE uses social media with paid and organic posts informing 
customers about a variety of emergency preparedness 
information shared through Facebook, Twitter, Instagram and 
Nextdoor 

General public 
 

N/A 

Direct Customer 
Mailings 

PSPS, Wildfire, 
and Emergency 
Events 

Before PSPS Newsletter As part of the direct customer mailing strategy, SCE sent the 
2022 PSPS Newsletter to all SCE customers in both HFRAs and 
non‐HFRAs The HFRA PSPS newsletter highlighted SCE’s wildfire 
mitigation efforts and what we are doing to reduce the impacts 
of PSPS events. Customer Care resources were also prominently 
featured. A QR code was included to facilitate quick access to 
SCE’s PSPS decision-making video and information related to the 
performance of SCE-funded fire-suppression helitankers. The 
Non-HFRA PSPS newsletter focused on outage safety tips and 
how customers can prepare for emergencies. It also included an 
update on SCE’s wildfire mitigation efforts. Translated versions 
of the HFRA and non-HFRA PSPS Newsletters in all 19 prevalent 
languages were made accessible to customers via SCE’s Wildfire 
Communications Center on SCE.com. 

General public https://edisonintl.sharepoint.com/:b:/t/P

ublic/MCRR/english/Efaq2EDHvMtAqHrYJ

bVuULUBiJrF3pVMBXuNmibYiHrLDg?e=ES

GerI  

https://edisonintl.sharepoint.com/:b:/t/P

ublic/MCRR/english/EUAI71A2pN5MjJX2U

qoSwY8BqpNmp6-

jTTf3oNdEjP_vlg?e=cjA0jL 

 

https://download.newsroom.edison.com/c
reate_memory_file/?f_id=620fe9b4b3aed3
4b1cc770f3&content_verified=True 

Direct Customer 
Mailings 

Wildfire and 

PSPS 

Before Letters and flyers to SCE 
mastered-metered 
property owners/landlords 

These letters and flyers were mailed on June 9, 2022 and 
requested landlord/property owners’ assistance with educating 
their sub-metered tenants about wildfire and PSPS, including 
steps they can take to plan, prepare and stay safe in advance 
and during a PSPS outage, in addition to requesting that 
landlords post the provided flyers for tenant awareness. The 
flyer included a QR code to help drive signups for PSPS Address 
Level Alerts. The letter and the flyer are bilingual 

General public 
https://www.sce.com/sites/default/files/c
ustom-
files/Web%20files/Master%20Meter%20PS
PS%202022%20Flyer_English_WCAG.pdf 

https://edisonintl.sharepoint.com/:b:/t/Public/MCRR/english/Efaq2EDHvMtAqHrYJbVuULUBiJrF3pVMBXuNmibYiHrLDg?e=ESGerI
https://edisonintl.sharepoint.com/:b:/t/Public/MCRR/english/Efaq2EDHvMtAqHrYJbVuULUBiJrF3pVMBXuNmibYiHrLDg?e=ESGerI
https://edisonintl.sharepoint.com/:b:/t/Public/MCRR/english/Efaq2EDHvMtAqHrYJbVuULUBiJrF3pVMBXuNmibYiHrLDg?e=ESGerI
https://edisonintl.sharepoint.com/:b:/t/Public/MCRR/english/Efaq2EDHvMtAqHrYJbVuULUBiJrF3pVMBXuNmibYiHrLDg?e=ESGerI
https://edisonintl.sharepoint.com/:b:/t/Public/MCRR/english/EUAI71A2pN5MjJX2UqoSwY8BqpNmp6-jTTf3oNdEjP_vlg?e=cjA0jL
https://edisonintl.sharepoint.com/:b:/t/Public/MCRR/english/EUAI71A2pN5MjJX2UqoSwY8BqpNmp6-jTTf3oNdEjP_vlg?e=cjA0jL
https://edisonintl.sharepoint.com/:b:/t/Public/MCRR/english/EUAI71A2pN5MjJX2UqoSwY8BqpNmp6-jTTf3oNdEjP_vlg?e=cjA0jL
https://edisonintl.sharepoint.com/:b:/t/Public/MCRR/english/EUAI71A2pN5MjJX2UqoSwY8BqpNmp6-jTTf3oNdEjP_vlg?e=cjA0jL
https://download.newsroom.edison.com/create_memory_file/?f_id=620fe9b4b3aed34b1cc770f3&content_verified=True
https://download.newsroom.edison.com/create_memory_file/?f_id=620fe9b4b3aed34b1cc770f3&content_verified=True
https://download.newsroom.edison.com/create_memory_file/?f_id=620fe9b4b3aed34b1cc770f3&content_verified=True
https://www.sce.com/sites/default/files/custom-files/Web%20files/Master%20Meter%20PSPS%202022%20Flyer_English_WCAG.pdf
https://www.sce.com/sites/default/files/custom-files/Web%20files/Master%20Meter%20PSPS%202022%20Flyer_English_WCAG.pdf
https://www.sce.com/sites/default/files/custom-files/Web%20files/Master%20Meter%20PSPS%202022%20Flyer_English_WCAG.pdf
https://www.sce.com/sites/default/files/custom-files/Web%20files/Master%20Meter%20PSPS%202022%20Flyer_English_WCAG.pdf
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Core Activity Event Type Period of Application 
(Before, During, After Incident) 

Name of Outreach or 

Education Program 

Description of Program Target Audience Reference/ Link 

(English/Spanish). Translated versions of the flyer in Chinese, 
Vietnamese, Korean and Tagalog (in addition to Spanish) were 
made accessible for download via SCE’s Wildfire 
Communications Center webpage. 

News and Public 
Storytelling Wildfire and 

PSPS 
Before Energized by Edison News stories and videos about SCE wildfire mitigation and PSPS 

efforts 

General public https://energized.edison.com/wildfire-

safety 

Direct Customer 
Mailing 

Vegetation 
Management – 
Routine 

Prior to inspections Vegetation Management 

Routine Inspections 

Intended to make property owners aware that their trees will 

be inspected by SCE and trimmed/mitigated as needed. 

Property owners whose 

property contains one or 

more trees in our 

inventory. 

N/A 

Email Messaging Vegetation 
Management – 
Routine 

Prior to inspections Vegetation Management 

Routine Inspections 

Intended to make property owners aware that their trees will 

be inspected by SCE and trimmed/mitigated as needed. 

Property owners whose 

property contains one or 

more trees in our 

inventory. 

N/A 

Direct Customer 
Mailing 

Vegetation 
Management 
Palm Inspections 

Prior to inspections of palms Vegetation Management 

Palm Strategy 

Intended to make property owners aware that their palms will 

be inspected by SCE and trimmed/mitigated as needed. 

Property owners whose 

property contains one or 

more palms in our 

inventory. 

N/A 

Direct Customer 
Mailing & Email 
Messaging 

Fast Curve Pilot 
Circuits 

Prior and during changes made to 
the 15 circuits with the faster-
acting pilot settings 

Fast curve settings Informed local government city managers and staff in HFRA 

about the changes SCE is making to its fast curve settings 

strategy, which has been implemented since 2018. Informed 

Medical Baseline and critical infrastructure customers on the 

15 circuits with faster-acting pilot settings to prepare for 

potential outages by providing links to resources as well as a 

link to the fast curve fact sheet. 

HFRA city managers and 

staff; Medical Baseline 

and critical infrastructure 

customers on the 15 

faster-acting pilot 

settings 

N/A 

https://energized.edison.com/wildfire-safety
https://energized.edison.com/wildfire-safety
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8.5.3 Engagement with Access and Functional Needs Populations 
In this section, the electrical corporation must provide an overview of its process for understanding, 

evaluating, designing, and implementing wildfire and PSPS risk mitigation strategies, policies, and 

procedures specific to AFN customers across its territory. The electrical corporation must also report, at a 

minimum, on the following: 

• Summary of key AFN demographics, distribution, and percentage of total customer base. 

Based on 2022 data, SCE estimates that it has over 1.5 million unique customer accounts with AFN, 

which equates to approximately 32% of total customer accounts. SCE uses an approach consistent with 

other IOUs to identify and track customers with AFN. See Section 5.4.3.1 for a map showing the 

Distribution of AFN across SCE service territory. 

SCE aggregates unique customer accounts enrolled in the following programs to determine the annual 

number of customers and percentage of accounts: 

• California Alternate Rates for Energy (CARE) or Family Electric Rate Assistance (FERA): The 

annual number of income-qualified customers is calculated as the total number of service 

accounts enrolled in SCE’s income qualified programs such as CARE/FERA. 

• Medical Baseline Allowance Program: The annual number of MBL customers is calculated as the 

total number of customers enrolled in SCE’s MBL program.  

• Life-Support (Critical Care): Critical Care customers are a subset of the MBL population. The 

annual number of Critical Care customers is calculated as the total number of customers who 

have been identified to use medical equipment for life support purposes, meaning that the 

customer cannot be without life support equipment for at least two hours. 

• Customers who receive their utility bill in an alternate format (e.g., Braille; large font). 

• Customers who have identified their preferred language as a language other than English: 

Limited English proficiency is calculated based on the total number of customers who have self‐

certified with SCE as their primary language is other than English. 

• Older adults/seniors: Customers who have certified as being 65 years or older 

• Customers who self‐certify SCE appends information on customer accounts for households that 

self‐certify as having someone in their household with a condition that can be significantly 

affected by the interruption of power during a PSPS event or a disconnection for non-payment 

of a bill. The benefit of self-certification, which is good for 90 days, is that in the event of a 

disconnection, SCE will attempt to reach the customer through their preferred method of 

contact (email, text, or voice call) to notify them of the outage. If SCE cannot reach the customer 

through their preferred method, a field service representative will attempt to make in-person 

contact at the customer’s home address to deliver the message regarding the disconnection. 

SCE launched an AFN Self-Identification pilot in 2022 to further identify customers and household 

members with access and functional needs, above and beyond customers enrolled in the Medical 

Baseline Allowance Program. The pilot was conducted among all residents on SCE circuit frequently 

impacted by PSPS. In 2023, it will be expanded to a full campaign to reach all account holders residing in 
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HFRAs. 

New customer information gathered through the survey will enable SCE to provide further tailored 

support to customers who: 

• Rely on electrically powered medical equipment 

• Need heating and cooling for body temperature regulation 

• Rely on assistive technology 

• Need refrigeration for a medical purpose 

• Need accessible transportation  

• Cannot leave home without difficulty 

• Are 65 and older 

• Have a household member with a disability  

• Have language preferences 

For other AFN categories not currently tracked in our data system, SCE uses data from Acxiom, a third‐

party vendor providing census-based data. Acxiom supplies data to SCE for each residential service 

account on an annual basis. However, it is important to note that the data available on AFN individuals 

does not cover all categories (e.g., individuals experiencing homelessness or transient populations, or 

transportation disadvantaged). 

SCE’s efforts to reach, engage and support AFN communities, including developing partnerships with 

CBOs and providing for AFN needs at CRCs, can be found in the 2023 AFN Plan filed on January 30, 2023. 

Evaluation of the specific challenges and needs during a wildfire or PSPS event of the electrical 

corporation’s AFN customer base. 

Every year, SCE conducts an annual PSPS Tracker Survey, which asks customers who had been in scope 

of a PSPS in the prior year about their experience and knowledge surrounding PSPS. In 2022, SCE 

included AFN demographics questions to the survey to better understand the experience of PSPS 

specific to customers who have disabilities and other access and functional needs. The results and 

insights gained from this study are provided in SCE’s 2023 Annual AFN Plan filed to the CPUC on January 

30, 2023.  

In Q4 2022, SCE launched a study to gain a deeper understanding of the accessibility of engaging with 

SCE.com, including the Outage Center and dedicated AFN PSPS landing page, for customers with sensory 

disabilities. This valuable customer experience feedback will be used to evaluate improvements to 

SCE.com. 

Additionally, during PSPS events, SCE opens Community Resource Centers (CRCs) and deploys 

Community Crew Vehicles (CCVs) in areas near the impacted area to provide customers a safe place to 

charge their personal devices and obtain resiliency items. SCE encourages customers who visit our CRCs 

and CCVs to complete a survey about their experience and captures direct feedback from all customers, 
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including those with AFN.  

Plans to address specific needs of the AFN customer base throughout the service territory specific to the 

unique threats that wildfires and PSPS events may pose for those populations before, during, and after 

the incidents. This should include high-level strategies, policies, programs, and procedures for outreach, 

engagement in the development and implementation of the AFN-specific risk mitigation strategies, and 

ongoing feedback practices. 

Pursuant to the CPUC Decision in Phase Two and Phase Three of Rulemaking 18-12-005, SCE submits an 

annual AFN Plan for PSPS Support.264 The AFN Plan focuses on mitigating the impacts of a power shutoff 

on individuals with AFN who depend on electricity. Quarterly updates are also submitted that measure 

progress on implementing that plan.  

This plan is focused on the specific approach for serving individuals with AFN leading to and during PSPS. 

It summarizes the research, feedback, and external input that has shaped the support strategy for 

populations with AFN, the programs that serve these individuals, the preparedness outreach approaches 

focused on populations with AFN, and the in-event customer communications, which serve populations 

with AFN. 

Reference the Utility Initiative Tracking ID where appropriate. 

 

8.5.4 Collaboration on Local Wildfire Mitigation Planning 
In this section, the electrical corporation must provide a high-level overview of its plans, programs, 

and/or policies for collaborating with communities on local wildfire mitigation planning (e.g., wildfire 

safety elements in general plans, community wildfire protection plans, local multi-hazard mitigation 

plans) within its service territory. The narrative must be no more than one page. 

As discussed in Section 8.4.1 SCE’s All Hazards Plan (AHP) articulates the operations and policies that 

guide how the company prepares for, responds to and recovers from emergency electrical incidents 

using the utility‐specific Incident Command Structure. It is designed to facilitate safe and efficient 

restoration of outages caused by outside forces, through the development of accurate situational 

awareness and the sharing of critical information during an incident. The AHP outlines the 

communications strategy and notification procedures that SCE utilizes to communicate with its 

customers, the public, appropriate government agencies, essential service providers, critical care 

customers, and other important stakeholders in the restoration process. It also outlines how SCE will 

collaborate with the communities it serves in preparing for and responding to emergency events, which 

may include activities such as pre‐positioning of field resources or equipment in advance of forecasted 

weather events. 

An important component to the AHP is the California Standardized Emergency Management System 

(SEMS). The SEMS is a structure for coordination between the government and local emergency 

response organizations. It provides and facilitates the flow of emergency information and resources 

within and between the organizational levels of field response, local government, operational areas, 

regions, and state emergency management. SCE has integrated SEMS into its emergency plans and 

 
264 AFN Plan available at https://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M449/K511/449511922.PDF 

https://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M449/K511/449511922.PDF
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response structure. 

During an incident, SCE aligns its response with affected agencies. Coordination with affected agencies 

requires SCE to engage stakeholders for collaborative planning prior to an incident (e.g., storm, wildfire, 

PSPS), creating a process to request agency representation during an incident or event, and 

implementing an IMT structure to manage an incident. SEMS incorporates: 

• Incident Command System - A field-level emergency response system based on management by 

objectives. 

• Multi/Inter-agency coordination - Affected agencies working together to coordinate allocations 

of resources and emergency response activities. 

• Mutual Aid - A system for obtaining additional emergency resources from non-affected 

jurisdictions. 

• Operational Area Concept - County and its sub-divisions to coordinate damage information, 

resource requests and emergency response. 

In addition, the electrical corporation must provide the following information in tabular form, providing 

no more than one page of tabulated information in the main body of the WMP and the full table in an 

Appendix as needed. 

• List of county, city, and tribal agencies and non-governmental organizations (e.g., nonprofits, fire 

safe councils) within the service territory with which the electrical corporation has collaborated 

or intends to collaborate on local wildfire mitigation planning efforts (i.e., non-wildfire 

emergency planning activities) 

o For each entity, the local wildfire mitigation planning program/plan/document, level of 

collaboration (e.g., meeting attendance, verbal or written comments), and date the 

electrical corporation provided its last feedback. Table 8-61 provides an example of the 

minimum acceptable level of information. Reference the Utility Initiative Tracking ID 

where appropriate. 

• In a separate table, the electrical corporation must provide a list of current gaps and limitations 

in its collaboration efforts with local partners on local wildfire planning efforts. Where gaps or 

limitations exist, the electrical corporation must indicate proposed means and methods to 

increase collaborative efforts. Table 8-62 provides an example of the minimum acceptable level 

of information. 

Below SCE lists information on collaboration with community partners. 
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Table 8- 61 - Collaboration in Local Wildfire Mitigation Planning 
Please see Appendix F: Supplemental Information for the complete table 

 

Name of County, City, or Tribal 
Agency or Civil Society Organization 
(e.g., nongovernmental organization, 
fire safe council) 

 
Program, Plan, 
or Document 

Last Version of 

Collaboration 

Level of Collaboration 

Acton Town Council General WMP 

Plan and PSPS 

Protocols 

6/27/2022 Acton Town Council 

Wildfire Mitigation 

Update Completed 

Acton Town Council General WMP 

Plan and PSPS 

Protocols 

6/17/2022 Acton Town Council 
Concerned About 
Uptick in Emergency 
Outages 

Adelanto General WMP 

Plan and PSPS 

Protocols 

6/9/2022 City of Adelanto 
Reliability Report and 
WMP/PSPS Briefing 
Meeting 

Agoura Hills General WMP 

Plan and PSPS 

Protocols 

6/21/2022 Wildfire 

Full table is included in Appendix F: Supplemental Information 

Below SCE lists information on gaps and limitations in collaborating with community partners. 

 
Table 8- 62 - Key Gaps and Limitations in Collaborating on Local Wildfire Mitigation Planning 
Subject of Gap or 

Limitation 

Brief Description of Gap or 

Limitation 

Strategy for Improvement 

Community engagement 

feedback 

Received recommendations 

on: 

• Expanding marketing 

and promotion of 

meetings 

• Refining messages and 

channels based on 

performance data 

SCE is working on expanding 

outreach efforts to 

additional social media 

platforms and continuing to 

develop ad with relevant 

messaging. 

• Target timeline: 

ongoing 
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8.5.5 Best Practice Sharing with Other Electrical Corporations 
In this section, the electrical corporation must provide a high-level overview of its policy for sharing best 

practices and collaborating with other electrical corporations on technical and programmatic aspects of 

its WMP program. The narrative must be no more than one page. 

SCE continues to seek improvements to its wildfire mitigation approaches and further reduce wildfire 

risk by increasing opportunities to collaborate and exchange ideas with other utilities, technology 

developers, communities and governmental agencies. This includes memberships in industry 

organizations, outreach to commercial customers with national accounts, participation in technical 

forums and meeting regularly with electric utilities nationally and abroad. 

For example, SCE has regular check‐ins with other utilities through the International Wildfire Risk 

Management Consortium (IWRMC). IWRMC’s mission is to facilitate a system of working and networking 

channels between members of the global utility community to support ongoing sharing of data, 

information, technology, and practices, and proactively address the wildfire issue through learning, 

innovation, analysis, and collaboration. SCE, along with SDG&E and PG&E in the United States and 

Powercor and AusNet Services in Australia, is a founding member and participant in the IWRMC 

Executive Steering Group. Today, over a dozen other utilities facing significant wildfire risks currently 

participate in the IWRMC, with members hailing from the United States, Canada, South America, and 

Australia. 

IWRMC member companies address wildfire issues through participation in tactical working groups, 

quarterly best practice sharing webinars, and direct discussions with their peers. Through this 

arrangement, the consortium is designed to accelerate learning and improve existing models and 

approaches by providing access to more and better data while allowing for swift re‐orientation and 

prioritization of issues as the industry adapts to the unique set of issues that arise each year. The 

IWRMC is oriented around four strategic areas: 1) risk management, 2) asset management, 3) 

vegetation management, and 4) operations & protocols. In 2021, dedicated sessions were also held that 

focused on Data Governance and Stakeholder Engagement. IWRMC working groups routinely conduct 

member surveys on specific topic areas to supplement and enhance the direct discussions that occur 

during working group meetings. 

In addition, the electrical corporation must provide a list in tabular form of relevant electrical 

corporations and other entities it has shared or collaborated, or intends to continue to share or 

collaborate or begin sharing or collaborating, with on best practices for technical or programmatic 

aspects of its WMP program. 

For each entity, the best practice subject, date(s) of collaboration, whether the collaboration is technical 

or programmatic, list of electrical corporation partners, a description of the best practice 

sharing/collaborative activity with a reference, and any outcomes from that sharing or activity. 

Reference the Utility Initiative Tracking ID where appropriate. 

The overview and table must be no longer than two pages in the main body of the WMP. The full table 

can be included as an appendix as needed. 

Table 8-63 provides an example of the minimum acceptable level of information.
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Please note that Table 8-63 is labeled as 8-64 in the OEIS Final Technical Guidelines, and the table below will be labeled as 8-64 to be consistent with the guidelines 

Below SCC lists information on best practice sharing and collaboration with other electric partners. 

Table 8- 63 - Best Practice Sharing with Other Electrical Corporations 
 

Best Practice 

Subject 

Dates of 
Collaboration 
(YYYY-YYYY) 

Technical or 
Programmatic 

Electrical Corporation 
Partners 

Description of Best Practice Sharing or Collaborating Outcome 

Risk Modeling 

Working Group 

2022 – Ongoing Technical SDG&E, PG&E, Bear 
Valley, PacifiCorp, and 
Liberty 

Working group meetings included information gathering and 

comparing risk modeling methodologies of the subject utilities. 
Future working group meetings moving to understanding best practices and towards 

consistency on utility approaches to risk modeling. 

Covered Conductor 

Working Group 

2021 – ongoing Technical SDG&E, PG&E, Bear 
Valley, PacifiCorp, and 
Liberty 

SCE conducts regular meetings with the joint IOUs regarding 

the effectiveness of covered conductor. These include meetings 

on estimated effectiveness, recorded effectiveness, laboratory 

testing, benchmarking, alternatives to covered conductor, new 

technologies, maintenance and inspection practices, PSPS 

impacts, and costs. In these meetings, the utilities share data, 

practices, methodologies, testing results, and future plans. 

• Confirmed effectiveness of covered conductor to prevent ignitions from contact-

from-object and wire-to-wire slapping. 

• Establishing workshops in 2023 to identify maintenance and inspection best 

practices, assess testing results, develop a methodology to calculate the 

estimated effectiveness of a combination of mitigations, assess the results of 

PSPS studies, and to assess each utilities’ estimated effectiveness of new 

technologies 

Vegetation Line 

Clearances Working 

Group 

2022 – ongoing Technical and 
Programmatic 

SDG&E and PG&E 
Increase alignment amongst California electrical corporations 

related to line clearing data collection practices and record 

keeping of tree-caused risk events. 

PG&E, SDG&E, and SCE chose a third-party consultant to establish the data collection 

standards, create the cross-utility database, and study the relationship between 

enhanced vegetation clearances and tree-caused risk events. 

Wildfire Mitigation 2021 – ongoing Technical and 
Programmatic 

Varies depending on 
engagement 

SCE engages and shares best practices with industry trade 

associations and agencies, as well as other utilities by 

participating in conferences and other external events.  

Participating in industry conferences and other forums as well as engaging with peer 

utilities provide regular opportunities to share best practices on topics pertaining to 

wildfire mitigation, including PSPS. In 2022, SCE participated in the following external 

engagements, including but not limited to: 

• Electric Utility Consultants, Inc.'s (EUCI) "Wildfire Season Recap Summit" 

Conference 

• Edison Electric Institute (EEI) FERC Transmission – Annual CEO Meetings 

• Western Energy Institute (WEI) Wildfire Conference 

• Western Electricity Coordinating Council (WECC) Summer Readiness Webinar 

• Institute of Electrical and Electronics Engineers (IEEE) Panels on Fire Mitigation & 

Grid Resiliency and Undergrounding 

• EEI Transmission, Distribution, Metering and Mutual Assistance Conference 

• North American Transmission Forum (NATF)  
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Best Practice 

Subject 

Dates of 
Collaboration 
(YYYY-YYYY) 

Technical or 
Programmatic 

Electrical Corporation 
Partners 

Description of Best Practice Sharing or Collaborating Outcome 

• Tour of SCE’s Emergency Operations Center for Portland General 

Risk Spend Efficiency 

(RSE) 

2021 – 2022 
(Ongoing with 
SDG&E and 
PG&E) 

Technical SDG&E, PG&E, Bear 
Valley, PacifiCorp, and 
Liberty 

Working group meetings focus on utility inputs and calculations 

used in RSE calculations with the aim of developing a 

standardized approach. 

Continue to interpret RSE guidelines as provided in the WMP, including effectiveness of 

mitigation programs. Benchmarking feedback is reviewed and adjustments to RSE 

calculations are considered. 

EPSS 2021 – 2022 Technical and 
Programmatic 

SDG&E and PG&E Engagements with west coast utilities to discuss protective 

device settings in order to mitigate utility equipment caused 

wildfire ignitions. 

The use of fast trip settings has been widely among peer utilities and utilities continue to 

look at new technologies to implement into their systems. 

PSPS 2021 – ongoing Programmatic SDG&E and PG&E Discussion of various aspects of PSPS community outreach and 

engagement.  

Ongoing 

Distribution Aerial 

Resources 

Q2 2022 – 
Ongoing 

Technical and 
Programmatic 

SDG&E, PG&E, Duke 
Energy, Southern 
Company 

Discussion of programmatic and technical aspects of distribution 

aerial inspections, including size and scope of program, image 

capture and processing, and future plans. 

Ongoing 
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8.5.6 Maturity Advancement 
SCE continually seeks alignment with government and industry organizations and practices and 

continues to look for opportunities to improve community outreach maturity over time.  

The activities discussed in this section could lead to Community Outreach and Engagement 

advancements. Below is a summary of broader anticipated maturity improvements over the WMP 

period that supplement the objectives outlined at the beginning of the Section. 

Table SCE 8- 17 - Community Outreach Maturity Improvements 
Capability Name Projected Maturity Improvements 

Engagement with AFN and 
Socially Vulnerable 
Populations 

Improvements include hosting meetings with AFN and MBL groups on 
effectiveness of engagements, and to update program activities based 
on this feedback.  
 
Other improvements are establishing working relationships with at 
least one community partner for each AFN, MBL and socially 
vulnerable groups at the county level. 
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9  PUBLIC SAFETY POWER SHUTOFF 

9.1 Overview 
In Sections 9.1–9.5 of the WMP,265 the electrical corporation must: 

• Provide a high-level overview of key PSPS statistics 

• Identify circuits that have been frequently de-energized and provide measures for how the 

electrical corporation will reduce the need for, and impact of, future PSPS implementation on 

those circuits 

• Describe expectations for how the electrical corporation’s PSPS program will evolve over 

• the next 3 and 10 years 

• Describe any lessons learned for PSPS events occurring since the electrical corporation’s last 

WMP submission 

• Describe the electrical corporation’s protocols for PSPS implementation 

9.1.1 Key PSPS Statistics 
In this section, the electrical corporation must include a summary table of PSPS event data. These data 

must be calculated from the same source used in the GIS data submission (i.e., they should be internally 

consistent). If it is not possible to provide these data from the same source, the electrical corporation 

must explain why. Table 9-1 provides an example of the minimum acceptable level of information for a 

summary of PSPS event data. 

 

SCE provides key PSPS event statistics by calendar year in Table 9-1. In previous WMPs, SCE provided 

data by fire season to better reflect data that corresponds to SCE’s tools and practices, which are 

updated and implemented ahead of each fire/PSPS season and revised post-season. For this WMP, SCE 

provides the information by calendar year pursuant to Energy Safety direction.  

 
265 Annual information included in the following sections must align with Table 10 of the QDR. 
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Table 9- 1 - PSPS Event Statistics266 
 

  
No. of 

Events267 

 
Total Circuits 

De-energized 

 
Total Customers268 

Impacted 

Total Customer 

Minutes of 

Interruption 

Jan 1 – Dec 31 2018269 2 6 148 228,227  

Jan 1 – Dec 31 2019 7 267 198,826  316 million 

Jan 1 – Dec 31 2020 10 424 229,800 268 million 

Jan 1 – Dec 31 2021 8 232 179,502 222 million 

Jan 1 – Dec 31 2022 3 13 15,784 7 million 

 

9.1.2 Identification of Frequently De-energized Circuits 
Public Utilities Code section 8386(c)(8) requires the “[i]dentification of circuits that have frequently been 

de-energized pursuant to a PSPS event to mitigate the risk from wildfire and the measures taken, or 

planned to be taken, by the electrical corporation to reduce the need for, and impact of, future PSPS of 

those circuits, including, but not limited to, the estimated annual decline in circuit PSPS and PSPS impact 

on customers, and replacing, hardening, or undergrounding any portion of the circuit or of upstream 

transmission or distribution lines.” To comply, the electrical corporation is required to populate Table 9-2 

and provide a map showing the frequently de-energized circuits. 

 

 

 
266 SCE’s PSPS data management capabilities and the CPUC’s PSPS reporting guidelines have continuously evolved 
since the inception of the PSPS program in 2018, with a significant shift in 2021 when the CPUC issued a 
standardized PSPS post-event reporting template and SCE transitioned to a largely automated Central Data 
Platform (CDP) to better manage its PSPS data. Given the differences in source data systems, data quality and 
methodology, SCE’s PSPS data for the 2018 through 2020 time period may not be directly comparable to data 
reported for 2021 and later PSPS events. Notwithstanding these differences, there has been a clear downward 
trend in PSPS customer impacts from 2020 to the present. Data for 2021 and 2022 has been updated to align with 
the methodology used in SCE’s PSPS-related reports which provide total unique customers and unique circuits de-
energized per PSPS event. SCE will align its QDR submission to this methodology going forward. 
267 The number of events includes only de-energization events (no circuits or customers are de-energized during 
high-threat events).  
268 Here, “customers” is customer accounts. The electrical corporation may use electric meters as a proxy for 

customers. 
269 This includes data from the de-energization event that occurred on 1/1/19 as that event started in 2018.  
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The map must show the following: 

• All circuits listed in Table 9-2, colored or weighted by frequency of PSPS 

• HFTD Tiers 2 and 3 contour overlay 

Examples of the minimum acceptable level of information are provided in Table 9-2. 

 

Table 9- 2 - Frequently De-energized Circuits 

Entry 
# 

Circuit 

ID 

Name 

of 

Circuit 

Dates 

of 

Outages 

Number 

of 

Customers 

Served by 

Circuit 

Number 

of 

Customers 

Affected 

Measures Taken, 

or Planned to Be 

Taken, to Reduce 

the Need for and 

Impact of Future 

PSPS of Circuit 

SCE provides the tabulated data for Table 9-2 inAppendix F: Supplemental Information. 

Note: Once populated, if this table is longer than two pages, the electrical corporation must 

append the table. 
 

SCE provides the tabulated data for Table 9-2 in Appendix due to the size of the table. Figure SCE 9-01 

below shows a map of the frequently de-energized circuits. SCE has provided spatial data for the 

frequently de-energized circuits, which can be found on SCE’s website.
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Figure SCE 9-01 Frequently De-Energized Circuits270 

 

 
270 Map as of 01/09/2023. SCE has provided the spatial data of the frequently de-energized circuits. Please see 
https://www.sce.com/safety/wild-fire-mitigation. 

https://www.sce.com/safety/wild-fire-mitigation
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9.1.3 Objectives 
Each electrical corporation must summarize the objectives for its 3-year and 10-year plans to reduce the 

scale, scope, and frequency of PSPS events.271 These summaries must include the following: 

• Identification of which initiative(s) in the WMP the electrical corporation is implementing to 

achieve the stated objective, including Utility Initiative Tracking IDs 

• Reference(s) to applicable codes, standards, and best practices/guidelines and an indication of 

whether the electrical corporation exceeds an applicable code, standard, or regulation 

• Method of verifying achievement of each objective 

• A completion date for when the electrical corporation will achieve the objective 

• Reference(s) to the WMP section(s) or appendix, including page numbers, where the details of 

the objective(s) are documented and substantiated 

This information must be provided in Table 9-3. Example of PSPS Objectives (3-year plan) for the 3-year 

plan and Table 9-4. Example of PSPS Objectives (10-year plan) for the 10-year plan. Examples of the 

minimum acceptable level of information are provided below. 

 

SCE provides PSPS objectives for its 3-year plan in Table 9-3 and 10-year plan in Table 9-4. The objectives 

included in these tables focus on activities that can help to reduce the scope, duration, and frequency of 

PSPS events. To the extent mitigation initiatives discussed in other WMP Sections support these 

objectives, SCE identifies those initiative in these tables.  

 

 
271 Annual information included in this section must align with Table 12 of the QDR. 
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Table 9- 3 - PSPS Objectives (3-year plan) 

Objectives for Three Years (2023–2025) Applicable Initiative(s) & 

Tracking ID(s) 

Applicable Regulations, 

Codes, Standards, and 

Best Practices (See Note) 

Method of Verification (i.e., program) Completion Date Reference 

(section & page 

#) 

Re-evaluate existing PSPS windspeed thresholds using engineering-based 
analysis that considers, among other factors, the effectiveness of covered 
conductor 

 N/A Best Practices 

Documentation demonstrating adjustments (if 

any) to SCE’s PSPS decision-making criteria as a 

result of the threshold re-evaluation 

Ongoing 
Appendix D, ACI 
SCE-22-25, p. 775-
777; ACI SCE-22-26 
p.778 

Perform additional grid sectionalization and automation, paired with weather 
stations, to reduce the scope of PSPS events SH-5 Best practices 

Grid sectionalization work is reflected in SCE’s 

completed work orders and will be discussed in 

future WMP updates 

Ongoing; see annual 
targets outlined in Table 
9- 5 

Section 8.1.2.8 
Installation of Syst. 
Aut. Equipment, pp. 
270-273 

Evaluate emerging technology for potential incorporation into PSPS protocols  

REFCL (SH-17, SH-18) Best practices 

Discussion will be included in future WMP 

updates 

Ongoing 
Section 8.1.2.6 
Emerging Grid 
Hardening Tech, 
pp. 265-269 

Continue to increase situational awareness and improve precision of weather 
forecasting to help optimize the scope of PSPS events 

SA-1, SA-3, SA-8, SA-10 Best practices 

Discussion will be included in future WMP 

updates WMP updates 

Ongoing; see annual 
targets outlined in Table 
9- 5 

Section 8.3 
Situational 
Awareness and 
Forecasting, pp. 
447-516 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide a reference to the appendix section and page providing further documentation, 

justification, and substantiation. 

Table 9- 4 - PSPS Objectives (10-year plan) 

Objectives for Ten Years (2026–2032) Applicable Initiative(s) & 

Tracking ID(s) 

Applicable Regulations, 

Codes, Standards, and 

Best Practices (See Note) 

Method of Verification (i.e., program) Completion Date Reference 

(section & page 

#) 

Sufficiently harden HFRA circuits to reduce potential PSPS impacts by up to 
90%272 SH-1, IWMS Framework Best Practices 

Circuit threshold change log, examination of 

PSPS de-energization conditions 
2026 - 2032 

Section 8.1.2 Grid 
Design and Syst. 
Hardening pp. 250-
258 

Incorporate successful emerging technologies into PSPS protocols to 
optimize scale, scope and frequency of PSPS REFCL (SH-17, SH-18) Best Practices Revised operational protocols 2026 - 2032 

Section 8.1.2.6 
Emerging Grid 
Hardening Tech, 
pp. 265-269 

Note: An asterisk indicates that the electrical corporation exceeds a particular code, regulation, standard, or best practice. The electrical corporation must provide a reference to the appendix section and page providing further documentation, 

justification, and substantiation.

 
272 This analysis assumes an average PSPS threshold of 31mph sustained winds or 46mph wind gusts for bare, non-hardened circuits, and compares the average exceedance of that control point versus an average threshold of 40mph sustained winds or 58mph wind 
gusts for circuits with full covered conductor. Based on historical wind speed and FPI, the average circuit across SCE’s service territory breaches the approximated hardened threshold about 90% less. 
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9.1.4 Targets 
Initiative targets are forward-looking quantifiable measurements of activities identified by each electrical 

corporation in its WMP. Electrical corporations will show progress toward completing targets in subsequent 

reports, including QDRs and WMP Updates. 

The electrical corporation must list all targets it uses to track progress on reducing the scope, scale, and 

frequency of PSPS for the three years of the Base WMP. Energy Safety’s Compliance Assurance Division and 

third parties must be able to track and audit each target.273 For each initiative target, the electrical 

corporation must provide the following: 

• Utility Initiative Tracking IDs. 

• Projected targets for the three years of the Base WMP and relevant units. 

• The expected “x% risk impact” for each of the three years of the Base WMP. The expected x% risk 

impact is the expected percentage risk reduction per year, as described in Section 7.2.2.2. 

• Method of verifying target completion. 

The electrical corporation’s targets must provide enough detail to effectively inform efforts to improve the 

performance of the electrical corporation’s initiatives aimed at reducing the scope, scale, and frequency of 

its PSPS events. 

 

SCE provides its targets for the next three years (2023-2025) in Table 9- 5. These targets focus on 

initiatives that reduce the scope, duration, and frequency of PSPS events, and due to their broader 

benefits, are also represented in prior Sections of this WMP. Targets that support reducing customer 

impacts from PSPS can be found in Section. 8.4 

  

 
273 Annual information included in this section must align with Tables 1 and 12 of the QDR. 
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Table 9- 5 - PSPS Targets 
Initiative 
Activity 

 
Tracking ID 

 
2023 Target & Unit 

x% Risk  

Impact 2023 

 
2024 Target & Unit 

x% Risk  

Impact 2024 

 
2025 Target & Unit 

x% Risk  

Impact 2025 

 
Method of Verification 

Covered 

Conductor 

SH-1 
Install 1,100 circuit miles of covered 

conductor in SCE’s HFRA 

SCE will strive to install up to as many as 

1,200 circuit miles of covered conductor in 

SCE’s HFRA, subject to resource 

constraints and other execution risks 

See risk impact 
in Table 8- 3 

Install 1,050 circuit miles of covered 

conductor in SCE’s HFRA 

SCE will strive to install up to as many as 

1,200 circuit miles of covered conductor 

in SCE’s HFRA, subject to resource 

constraints and other execution risks 

See risk 
impact in 
Table 8- 3 

Install 700 circuit miles of covered 

conductor in SCE’s HFRA 

SCE will strive to install up to as many as 

850 circuit miles of covered conductor in 

SCE’s HFRA, subject to resource 

constraints and other execution risks 

See risk impact 
in Table 8- 3 

Completed work orders 

Remote 

Controlled 

Automatic 

Reclosers Setting 

Update 

SH-5 
SCE will install 6 RAR/RCS sectionalizing 

devices subject to 2022 PSPS analysis and 

subject to change 

SCE will strive to install 17 RAR/RCS 

sectionalizing devices subject to 2022 PSPS 

analysis, resource constraints and other 

execution risks 

See risk impact 
in Table 8- 3 

SCE will install 5 RAR/RCS sectionalizing 

devices subject to 2022 PSPS analysis and 

subject to change 

SCE will strive to install 17 RAR/RCS 

sectionalizing devices subject to 2022 PSPS 

analysis, resource constraints and other 

execution risks 

See risk 
impact in 
Table 8- 3 

SCE will install 5 RAR/RCS sectionalizing 

devices subject to 2022 PSPS analysis and 

subject to change 

SCE will strive to install 17 RAR/RCS 

sectionalizing devices subject to 2022 

PSPS analysis, resource constraints and 

other execution risks 

See risk impact 
in Table 8- 3 

Completed work orders 

Weather Stations 
SA-1 

Install 85 weather stations in SCE's HFRA 

 

SCE will strive to install up to 95 weather 

stations in SCE's HFRA, subject to resource 

and execution constraints 

See risk impact 
in Table 8- 23 

Install 50 weather stations in SCE's HFRA 

 

SCE will strive to install up to 55 weather 

stations in SCE's HFRA, subject to 

resource and execution constraints 

See risk 
impact in 
Table 8- 23 

Install 15 weather stations in SCE's HFRA 

 

SCE will strive to install up to 20 weather 

stations in SCE's HFRA, subject to 

resource and execution constraints 

See risk impact 
in Table 8- 23 

List and location of 

installed weather stations 

Weather & Fuels 

Modeling 

SA-3 
Equip 500 weather station locations with 

machine learning capabilities 

 

SCE will strive to equip up to 600 weather 

station locations with machine learning 

capabilities, subject to resource and 

execution constraints 

See risk impact 
in Table 8- 23 

Equip 200 weather station locations with 

machine learning capabilities 

 

SCE will strive to equip up to 300 weather 

station locations with machine learning 

capabilities, subject to resource and 

execution constraints 

See risk 
impact in 
Table 8- 23 

Implement machine learning at remaining 

weather station locations that meet 

eligible criteria, and for additional 

variables deemed necessary to improve 

PSPS planning 

See risk impact 
in Table 8- 23 

List and location of 

weather stations 

equipped with machine 

learning capabilities 

Fire Spread 

Modeling 

SA-8 
Complete analytics report summarizing 

assessment of historical consequence data 

for improved fire spread modeling 

See risk impact 
in Table 8- 23 

Provide vendor with analytics report and 

work with the vendor to complete a plan 

on future improvements 

See risk 
impact in 
Table 8- 23 

Provide recommendation for how 

consequence metrics can be used for 

PSPS Decision-Making 

See risk impact 
in Table 8- 23 

Final analytics report 

High Definition 

(HD) Cameras 

SA-10 
Install 10 HD Cameras 

SCE will strive to install up to 20 HD 

Cameras, subject to resource and 

execution constraints 

See risk impact 
in Table 8- 23 

Install 10 HD Cameras 

SCE will strive to install up to 20 HD 

Cameras, subject to resource and 

execution constraints 

See risk 
impact in 
Table 8- 23 

No planned installs. Additional installs will 
be based on reassessment in 2024 

See risk impact 
in Table 8- 23 

List and location of 

installed HD cameras 
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9.1.5 Performance Metrics Identified by the Electrical Corporation 
Performance metrics indicate the extent to which an electrical corporation’s Wildfire Mitigation 

Plan is driving performance outcomes. Each electrical corporation must: 

• List the performance metrics the electrical corporation uses to evaluate the effectiveness of 

reducing reliance on PSPS274 

For each of these performance metrics listed, the electrical corporation must: 

• Report the electrical corporation’s performance since 2020 (if previously collected) 

• Project performance for 2023-2025 

• List method of verification 

The electrical corporation must ensure that each metric’s name and values are the same in its WMP 

reporting as its QDR reporting (specifically, QDR Table 2 and QDR Table 3). Metrics listed in this section 

that are the same as performance metrics required by Energy Safety and reported in QDR Table 2 

(Performance Metrics)275 must match those reported in QDR Table 2. Metrics listed in this section that 

are not the same as any of the performance metrics identified by Energy Safety and reported in QDR 

Table 2 must match those reported in QDR Table 3. 

The electrical corporation must: 

• Summarize its self-identified performance metric(s) in tabular form 

• Provide a brief narrative that explains trends in the metrics 

 

In addition to the table, the electrical corporation must provide a narrative (two pages maximum) 

explaining its method for determining its projected performance on these metrics (e.g., PSPS 

consequence modeling, retrospective analysis). 

 

SCE provides its the performance metrics that it uses to help evaluate the goal of reducing the scope, 

duration and frequency of PSPS in Table 9-6. The table includes recorded performance metrics for 2020, 

2021 and 2022 and projected performance metrics for 2023, 2024, and 2025.  

Number of CPUC reportable ignitions, wire downs, and outages in HFRA: Although these metrics 

benefit from the effective use of PSPS, they are driven by efforts much broader than SCE’s use of PSPS. 

As such, SCE includes these metrics in the table below for completeness and provides a more detailed 

discussion of these three metrics and associated trends in Section 8.1. 

 
274 There may be overlap between the performance metrics the electrical corporation uses and performance metrics 
required by Energy Safety. The electrical corporation must list these overlapping metrics in this section in addition to 
any unique performance metrics it uses. 

275 The performance metrics identified by Energy Safety are included in Energy Safety’s Data Guidelines. 
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Trends in Frequency, Scope, Duration, and Customers Impacted by PSPS Events (total) 

From 2020 to 2022, SCE has experienced a general decline in frequency, scope, duration, and customers 

impacted by PSPS events. As reported in the 2022 WMP Update, PSPS impacts declined by a notable 

amount from 2020 to 2021 largely attributable to SCE’s proactive PSPS mitigations and new event 

management tools, as well as annual variations in weather and fuel conditions. Principal among these 

mitigations was the expedited grid hardening performed on 72 of SCE’s frequently impacted circuits. 

This work included the installation of covered conductor, new automated switches, approving circuit 

exceptions to raise PSPS thresholds or eliminated them altogether, and providing mobile generators to 

keep power on at some or all locations during PSPS events. PSPS impacts continued to decline from 

2021 to 2022, with reductions attributable to the same factors identified above. The mitigations applied 

from 2021 to 2022 included targeted grid hardening plans consisting of the installation and acceleration 

of covered conductor scope, installation of new automated switches, and approval of new circuit 

exceptions to raise PSPS thresholds.  

Development of Projections for Frequency, Scope, Duration, and Customers Impacted by PSPS Events 

(total) 

To determine the 2023 projected performance metrics for scope, duration, and number of customers 

impacted by PSPS Events, SCE used an average of the performance metrics for 2020, 2021, and 2022, 

then applied a forecast reduction of expected performance improvements from targeted grid hardening 

work, which is 6% for scope, 9% for duration, and 15% for customers impacted by PSPS events. These 

percentage improvements were then extrapolated out from the 2023 projections to determine 

projected performance metrics for 2024 and 2025.  

With regard to the performance metric for frequency of PSPS events, SCE does not project a reduction in 

frequency from the 2020 – 2022 average. SCE’s forecast reduction is much more likely to reduce the 

number of circuits de-energized in its PSPS events than it is to eliminate all circuits from those events. 

It is important to note that while the projected performance metrics for 2023, 2024, and 2025 are based 

on the recorded metrics for 2020, 2021 and 2022, the recorded metrics for 2020, 2021, and 2022 were 

driven by the weather and fuel conditions experienced in those years. Actual performance metrics for 

future years will be determined in part by as-yet unknown weather and fuel conditions in those future 

years and may vary from projected figures. 
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Table 9- 6 - PSPS Performance Metrics Results by Year 
 

Performance Metrics 
 

2020 
 

2021 
 

2022 
 

2023 Projected 
 

2024 Projected 
 

2025 Projected 
Method of Verification (e.g., third-party evaluation, QDR) 

Frequency of PSPS Events (total)276 10 8 3 7 7 7 QDR, Tables 3 and 10 

Scope of PSPS Events (total)277 424 232 13 210 197 185 QDR, Tables 3 and 10 

Duration of PSPS events (total)278 4,455,936 3,700,254 112,274 2,508,101 2,282,372 2,076,958 QDR, Tables 3 and 10 

Number of customers impacted by 

PSPS279 
229,800 179,502 15,784 120,441 102,375 87,019 QDR, Tables 3 and 10 

Number of CPUC reportable 

ignitions in HFRA 
50 48 40 39 38 37 QDR, Tables 2 and 3 

Number of wire downs in HFRA 379 468 316 361 360 361 QDR, Tables 2 and 3 

Number of outages in HFRA 2,824 2,356 2,404 2,018 1,946 1,892 QDR, Tables 2 and 3 

 
276 Frequency of PSPS Events definition: Number of instances where utility operating protocol requires de-energization of a circuit or portion thereof to reduce ignition probability, per year. Only include events in which de-energization ultimately occurred. 
277 Scope of PSPS Events definition: Circuit-events, measured in number of events multiplied by number of circuits de-energized per year. 
278 Duration of PSPS events definition: Customer hours per year. 
279 Number of customers impacted by PSPS definition: Number of customers impacted by PSPS (if multiple PSPS events impact the same customer, count each event as a separate customer). 
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9.2 Protocols on PSPS 
The electrical corporation must describe its protocols on PSPS implementation including: 

• Risk thresholds (e.g., wind speed, FPI, etc.) and decision-making process that determine the need 

for a PSPS. Where the electrical corporation provides this information in another section of the 

WMP, it must provide a cross-reference here rather than duplicating responses. 

SCE deploys wildfire mitigation measures to reduce the probability of ignitions associated with electrical 

infrastructure in HFRA. These activities include grid hardening measures such as installation of covered 

conductor, repair or replacement of equipment on poles (e.g., crossarms, transformers), and installation 

of protective devices (e.g., fast acting fuses).280 In addition, SCE has implemented operational practices 

including enhanced inspections, vegetation management, and fire climate zone operating restrictions281 

in high fire risk areas. Certain protective measures such as fast curve settings and fire climate zone 

operating restrictions are applied to a majority of high fire risk circuits and are typically in effect for the 

duration of the fire season; other activities such as covered conductor are permanent and in place year-

round.  

SCE’s PSPS wind speed thresholds are higher for circuits or isolatable circuit segments that are fully 

hardened with covered conductor, thereby potentially limiting the frequency, duration and number of 

customers affected by PSPS during fire weather events. However, during severe conditions, there is 

heightened risk of ignitions at higher windspeeds primarily due to the possibility of infrastructure 

damage which can cause wind-driven foreign objects or airborne vegetation coming into contact with 

and damaging SCE’s equipment. Under these circumstances, the deployment of covered conductor may 

not sufficiently mitigate wildfire and public safety risk, and PSPS is necessary as a last resort mitigation 

measure to prevent ignitions that may lead to significant wildfires.  

Leading up to and during a PSPS event, SCE utilizes real-time weather station data and, if available, 

information from SCE field observers on the ground for enhanced situational awareness to forecast and 

monitor prevailing environmental conditions (e.g., wind gusts) that can lead to potential damage to 

equipment or the potential for airborne vegetation or flying debris to contact and damage equipment, 

to inform de-energization decisions. For circuits that are in scope, SCE also conducts pre-patrols to 

visually inspect the entire length of each circuit or circuit segment to find any imminent hazards or 

equipment vulnerabilities that require immediate remediation and to provide additional intelligence on 

field conditions. If concerns are discovered on a circuit in scope, they are addressed before the 

impending wind event, if possible.  

 

 
280 Fast curve settings reduce fault energy release by increasing the speed with which a protective relay reacts to 
most fault currents. Fast curve settings can reduce heating, arcing, and sparking for many faults compared to 
conventional protection equipment settings. Please see Sections 8.1.2.8.2 and 8.3.3.1.2.4 Protective 
Relays—Fast Curves for more details on fast curve settings technology. 
281 SCE’s System Operating Bulletin No. 322 includes provisions for enabling fast curve settings on distribution 
reclosers and circuit breakers, recloser blocking, line patrols and requirements for personnel to be physically 
present when operating air-break switching devices. 
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SCE makes every effort to limit the scope, duration and impacts of PSPS for as many customers as 

possible. This includes adjusting wind speed thresholds higher for circuits or segments that have covered 

conductor installed and leveraging sectionalization equipment to switch some customers to adjacent 

circuits not impacted by PSPS or otherwise remove them from scope.   

SCE’s PSPS decisions are based on quantitative analyses while accounting for qualitative factors such as 

the impacts to emergency services. SCE uses preset thresholds for dangerous wind conditions that 

create increased fire potential (including wind speeds, humidity, fuel moisture levels and other factors 

as the basis for PSPS decision-making, as described in SCE’s technical paper282). These thresholds are set 

individually for each of the circuits in SCE’s HFRA.  

All circuits have an activation threshold, defined by the FPI and the wind speed at which they are 

considered at risk. Activation thresholds are computed for each circuit. 

FPI is based on weather and fuel (e.g., vegetation) conditions which include sustained wind speed, dew 

point depression (dryness of the air), the state of green-up or curing of the annual grasses, live fuel 

moisture, and dead fuel moisture. The FPI also considers fuel loading, which is the amount of vegetation 

on the ground. Please see Section 8.3.6 where FPI is covered in detail.  

For each PSPS event, every circuit also has a de-energization threshold. De-energization thresholds are 

determined separately for each circuit to prioritize circuits for de-energization based on the specific risks 

of the event. This is particularly important for large events where many circuits must be evaluated 

simultaneously. There are a handful of circuits that have legacy thresholds below the National Weather 

Service (NWS) advisory level because they have a history of local circuit outages at lower wind speeds. 

De-energization thresholds account for circuit health, including any pending maintenance issues or 

other concerns identified through patrols, and are also informed by a consequence score that estimates 

the potential impact of an ignition on communities. The higher the score, the greater the risk to a 

particular location from wildfires. The method for calculating this score is described in detail in Section 

6.2.2.2. SCE’s process for determining de-energization thresholds is outlined below. 

  

 
282 SCE’s technical paper titled “Quantitative and Qualitative Factors for PSPS Decision-Making” is available at 
https://download.newsroom.edison.com/create_memory_file/?f_id=609d61cbb3aed37d0f3d5f6a&content_verifi
ed=True. 

https://download.newsroom.edison.com/create_memory_file/?f_id=609d61cbb3aed37d0f3d5f6a&content_verified=True
https://download.newsroom.edison.com/create_memory_file/?f_id=609d61cbb3aed37d0f3d5f6a&content_verified=True
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Figure SCE 9-02 PSPS Decision Making Flowchart / Diagram 

 

Figure SCE 9-02 shows the PSPS decision-making flowchart. The detailed flowchart steps are outlined 

below: 

• Box 1: Data related to wind threshold, FPI, and circuit health, and consequence modeling data 

are gathered from various sources.  

• Box 2: A discount factor may be applied based on FPI, circuit health, and consequence models to 

circuits which are considered to be a higher wildfire risk, or in large scale events when many 

circuits are under consideration for shutoffs. This discount factor will lower the threshold for 

potential de-energization.  

• Box 3: This decision box provides direction based on whether the circuit in question is on the 

monitored circuit list and in scope for PSPS. 

• Box 4: If the circuit is not on the monitored circuit, the IMT maintains situational awareness for 

increased wind speeds and risk of wildfire.  

• Box 5: If the circuit is on the monitored circuit list and in scope, the Incident Commander 

reviews the in-event risk comparison tool results for the circuit, which compares estimated 

wildfire risks against potential PSPS impacts. This information helps inform the Incident 

Commander’s decision to de-energize.  

• Box 6: This decision box provides direction based on whether a circuit’s conductor is fully 

covered.  
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• Box 7: If the circuit’s conductor is fully covered, the discount factor (identified in box 2) is 

applied to the NWS high wind level threshold.  

• Box 8: If the circuit’s conductor is not fully covered, the discount factor (identified in box 2) is 

applied to either the 99th percentile or baseline threshold of 31 / 46 mph.  

• Box 9: If the discounted thresholds are above the current NWS high wind level threshold of 40 / 

58 mph, the thresholds will be lowered to not exceed the NWS high wind level threshold to 

ensure the NWS high wind level threshold is the upper threshold limit.  

• Box 10: The circuit threshold outcome from this process is added to the scoring system for the 

PSPS event.  

If actual conditions suggest more wildfire risk, or in large-scale events when many circuits are under 

consideration for shutoffs, the de-energization thresholds may be lowered (discounted), meaning power 

on a circuit will be turned off at lower wind speeds. This step prioritizes the circuits that represent the 

highest risk to be evaluated for de-energization before circuits at lower risk. Conversely, de-energization 

thresholds are raised for circuits or isolatable circuit segments that have had covered conductor 

installed. The de-energization threshold for segments with covered conductor is 40 mph sustained/58 

mph gusts, which aligns with the NWS high wind warning level for windspeeds at which infrastructure 

damage may occur. Once SCE’s in‐house meteorologists confirm forecasts show an upcoming breach of 

FPI and circuit‐specific wind speed thresholds, SCE activates its PSPS IMT and begins preparations for the 

upcoming event. 

The IMT begins notifications to First Responders, Public Safety Partners, local governments, tribal 

governments and critical infrastructure providers in the 72-48 hour window from the anticipated start of 

the period of concern when possible. Notifications to all other customers are initiated 48 hours-24 hours 

prior to anticipated de‐energization when possible. We continue to provide additional notifications as 

well as notifications of imminent de‐energization as information becomes available during the PSPS 

events. 

SCE also takes proactive measures to reduce the likelihood and impact of the pre‐emptive de‐

energization of a transmission line. Since SCE’s transmission lines in HFRA can transport large amounts 

of power to load centers (i.e., distribution networks) and are interconnected with adjacent utilities, 

transmission line outages have the potential to cause significant impacts to public safety and electric 

system reliability. To address these factors, SCE implemented PSPS protocols for transmission lines that 

traverse HFRAs. These operating protocols have been created to gauge the reliability risks associated 

with the pre‐emptive de‐energization of transmission lines including analyzing forecasted fire weather 

conditions, identifying hazardous field conditions, performing reliability risk assessments based on 

expected grid conditions during a PSPS event, and developing mitigation plans to address such events. 

Any operating conditions and assessments requiring mitigation plans to reduce potential impacts are 

communicated and coordinated with the CAISO so that resources and expected actions are performed 

in advance of a PSPS event. 

Additional protocols are designed to prevent re-energizing transmission lines after a fault, when 

live field monitoring is taking place on a distribution line that is within one mile of a 
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transmission line. When a transmission line is within the one‐mile boundary of a monitored 

distribution line, the transmission line has operating restrictions placed into effect to prevent 

an automated or manual re-energization if the transmission line was to relay. If the 

transmission line relayed, it would require a patrol of the HFRA to ensure the line is safe, prior 

to being re‐energized. 

• Method used to compare and evaluate the relative consequences of PSPS and wildfires. 

Twenty-four hours before the onset of the period of concern, SCE assesses and compares potential 

public safety risks associated with proactive de-energization (PSPS risk) and simulated wildfire risk (PSPS 

benefit in avoiding a wildfire) for all circuits in scope, using its PSPS In-Event Risk Comparison Tool 

(Tool).283 Inputs into this tool include in-event weather, wildfire simulation models, as well as circuit-

specific data. The results of the analysis are displayed in the Central Data Platform (CDP) shown below, 

Figure SCE 9-03 and are used by SCE Incident Commanders to inform de-energization decisions, in 

conjunction with other quantitative and qualitative factors as described above. Incident commanders 

consider the output of the Tool to assess the risk versus the benefit of de-energization on a circuit-by-

circuit basis. CDP is discussed in further detail in Section 8.3.3.5.2. 

 

Figure SCE 9-03 View of In-Event Risk Comparison Tool in CDP 

 
 

 

  

 
283 Pursuant to Ordering Paragraph 2 of the Order Instituting Investigation on the Commission’s Own Motion on 
the Late 2019 Public Safety Power Shutoff Events decision issued in June 2021 (D.21-06-014, OP 2, p. 284), SCE 
developed its In-Event Risk Comparison Tool. This tool was used starting with the PSPS event in September 2021 
and is detailed in each of SCE’s subsequent post-event reports. 
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The comparative PSPS and wildfire risk estimates are based on the following circuit-specific criteria and 

information: 

1. PSPS Risk: Customers served, estimated population, and the relative ranking of the circuits in 

scope by the percentage of Access and Functional Needs (AFN) and Non-Residential Critical 

Infrastructure (NRCI) customers. 

2. Wildfire Risk: Wildfire simulations (using Technosylva FireCast284 modeling) for potential 

ignitions based on dynamic, in-event weather and wind conditions in proximity to the circuits in 

scope for de-energization. These conditions are used to determine the extent of an estimated 

fire footprint (or fire shed). The risk of a wildfire is calculated based on the number of 

structures, population, and acres potentially threatened within the simulated fire shed. This 

information is used to calculate potential Safety, Financial, and Reliability impacts (or attributes) 

of: (1) a wildfire and (2) a proactive de-energization event, as summarized in the table below: 

Table SCE 9-1 - Wildfire and PSPS Consequences 
Risk 

Attribute 
Wildfire Consequences PSPS Consequences 

Safety 

SCE calculates the estimated number 
of fatalities and serious injuries based 
on a forecast of impacted population 
within the Technosylva wildfire 
consequence simulation. This number, 
in turn, is converted into the Safety 
index. 

SCE leverages epidemiological studies and 
information drawn from past widespread power 
outage events including the 2003 Northeast 
Blackout, the 2011 Southwest Blackout, and the 
IOUs’ 2019 PSPS post-event reports.285 The 
resulting estimates of fatalities and serious injuries 
per customer minutes interrupted (CMI) are 
intended to approximate potential safety 
consequences due to the power outage, such as 
illnesses resulting from food spoilage or 
exacerbation of existing underlying health 
conditions. SCE enhanced the PSPS safety attribute 
through the application of a circuit-specific 
AFN/NRCI multiplier. This multiplier represents the 
relative ranking of each circuit based on the 
number of AFN and NRCI customers on the circuit. 

Reliability 

SCE assumes 24 hours without power 
per customer on each circuit in scope 
due to wildfire. This duration was 
used to maintain consistency with 
Technosylva fire propagation 
simulation, as well as the PSPS 
impact duration. 

SCE estimates the total CMI due to proactive de-
energization on a circuit. It is the product of the 
number of customers on a circuit and the total 
number of minutes of estimated interruption. SCE 
assumes 1,440 CMI per customer (24 hours x 60 
minutes) to represent de-energization over a 24-
hour period. 

 
284 Technosylva is a suite of wildfire simulation models or tools. While relying on a similar underlying fire 
propagation engine, each model is designed to support a unique use case. FireCast is specifically designed to 
forecast ignition risk associated with electric utility assets over a 3-day horizon based on expected short-term 
weather conditions.  
285 See, e.g., Anderson, G.B., Bell, M.B (2012). Lights Out: Impact of the August 2003 Power Outage on Mortality in 
New York, NY, Epidemiology 23(2) 189-193. doi: 10.1097/EDE.0b013e318245c61c. 
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Risk 
Attribute 

Wildfire Consequences PSPS Consequences 

Financial 

SCE calculates the financial impact of 
wildfire by assigning a dollar value to 
the buildings and acres within the fire 
shed potentially threatened by 
wildfire. For buildings, SCE uses a 
system average replacement value 
assumption. For acres, SCE uses 
assumed costs of suppression and 
restoration.286 

SCE conservatively assumes $250287 per customer, 
per de-energization event to quantify potential 
financial losses for the purpose of comparing PSPS 
risk to wildfire risk. The figure represents potential 
customer losses, such as lost revenue/income, food 
spoilage, cost of alternative accommodations, and 
equipment/property damage. This value is based 
on a Value of Lost Load (VoLL), which is a widely 
accepted industry methodology to estimate a 
customer’s willingness to accept compensation for 
service interruption. VoLL is dependent on many 
factors, including the type of customer, the 
duration of the outage, the time of year, the 
number of interruptions a customer has 
experienced. SCE’s VoLL estimate is consistent with 
academic and internal studies to estimate VoLL for 
a single-family residential customer for a 24-hour 
period. 

 

SCE quantifies the resulting PSPS risks and wildfire risks using natural unit consequences for each risk 

type or attribute—structures impacted, acres burned, customer minutes interrupted, serious injuries 

and fatalities, etc. “Safety” risk is expressed as an index, “Reliability” risk is measured in terms of CMI, 

and “Financial” risk is measured in dollar amounts. 

SCE then applies a MARS framework to convert these natural unit consequences to unitless risk scores—

one score for PSPS risks and one score for wildfire risks.288 These risk scores are compared to each other 

by dividing the wildfire risk score (i.e., the potential benefit of PSPS) by the PSPS risk score (i.e., the 

potential public harm of PSPS), yielding a benefit/risk ratio for each circuit in scope of the PSPS event. If 

the resulting ratio is equal to 1, the risks are equivalent. If the ratio is greater than one, the wildfire risk 

exceeds the PSPS risk (the higher the resulting number, the more the wildfire risk outweighs the PSPS 

risk). If the ratio is less than 1, the PSPS risk outweighs the wildfire risk. 

 

 
286 Suppression costs are based on a five-year average of California’s reported wildfire suppression costs from 
2016-2020. Restoration costs are assumed to be $1,227/acre based on research papers published by the Bureau of 
Land Management. 
287 SCE utilizes $250 per customer, per de-energization event to approximate potential financial losses on average, 
recognizing that some customers may experience no financial impact, while other customers’ losses may exceed 
$250. The $250 value is a conservative assumption used for the limited purpose of estimating the potential 
financial consequences of PSPS as one of many inputs into SCE’s PSPS In-Event Risk Comparison Tool. It is not an 
acknowledgment that any given customer has or will incur losses in this amount, and SCE reserves the right to 
argue otherwise in litigation and other claim resolution contexts, as well as in CPUC regulatory proceedings. 
288 MARS is SCE’s version of MAVF and is further described in Section 6.1.1. 
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• Outline of the strategic decision-making process for initiating a PSPS (e.g., a decision tree). 

Where the electrical corporation provides this information in another section of the WMP, it 

must provide a cross-reference here rather than duplicating responses. 

SCE considers PSPS when weather and fire experts forecast dangerous conditions including strong 

winds, very dry vegetation and low humidity. Combined, these create the risk that flying debris or other 

damage to wires and equipment could cause a fire with the potential to spread rapidly. SCE’s strategic 

decision-making process for initiating a PSPS de-energization event is described below. 

At up to 72 hours before a forecast potential PSPS event (event), SCE meteorologists and fire scientists 

continue to review weather conditions, using both internal and external weather models and National 

Weather Service forecasts, alerts, and warnings. The PSPS Incident Management Team (IMT) is activated 

and develops a list of circuits that could potentially be impacted by a PSPS event based on the forecast 

and predictive modeling. If the weather report is inconclusive, SCE will wait for additional weather 

reports or field assessments before notifying customers. SCE confers with the National Geographic Area 

Coordination Center (GACC) about fire danger risks. Additionally, the PSPS IMT reviews options for 

supplying customers with power from alternate circuits to keep them energized.  

Field crews are deployed in advance of the potential event to look for factors that could increase the risk 

of fire such as damage or other hazards to poles and wires. SCE also deploys live field observers 

(LFOs),289 who provide critical situational awareness during the event to inform PSPS decision‐making. 

These observers can identify flying debris, and other hazardous conditions that may be present at the 

impacted area. SCE also uses drones, when feasible, to provide aerial patrols of overhead lines 

associated with PSPS events and supplement traditional patrol methods—via truck, foot, and/or 

helicopter—to help identify ignition risks such as vegetation contacting lines before fire weather 

conditions materialize (pre-patrol).  

At 48 hours before an event, the IMT looks at the daily weather report to see if the weather pattern has 

shifted. As the forecast becomes more precise, the IMT will update the list of circuits that might be 

impacted. If the weather pattern has weakened or shifted outside of high fire risk areas, the IMT will 

cancel the PSPS event.  

At 24 hours before an event, the IMT looks at the twice-daily weather report to see if the weather 

pattern has shifted and updates the list of circuits that might be impacted. Additionally, the In-Event 

Risk Comparison Tool is run once to compare the risk of de-energization against the risk of wildfire. The 

Firecast does not come into play if the established FPI (discussed in section 9.2.1) does not warrant de-

energization.  

At 3-6 hours before winds are forecasted to breach PSPS thresholds, the IMT monitors field weather 

stations. A team, including experts in grid operations, meteorology and fire science, advise the Incident 

Commander, who will make the final decisions to shut off power. The team has access to more than 

1,620 SCE weather stations to monitor changing conditions. As the winds increase, field crews provide 

mobile weather reports from hand-held weather and wind-speed meters and report flying debris or 

other hazards. 

 
289 Please see Section 8.3.2.1.4 for additional details on LFOs. 



 

622 
 

During the period of concern, weather station readings are routinely updated for each circuit. This near 

real-time information allows meteorologists to identify weather trends that could affect decisions. 

Based on these in-event weather readings and field observations, the Operations Section Chief 

recommends shutting off power to a circuit or segment when wind speeds are about to hit or exceed 

their pre-determined threshold for unsafe conditions, or field crews advise of an urgent hazard in the 

field. This recommendation is made to the incident commander, who reviews the recommendation and 

asks follow-up questions, if necessary, before approving the decision to de-energize. 

 

After concerning weather conditions have abated, SCE dispatches crews to patrol all circuits that have 

been de-energized for PSPS to check for damage to equipment or lines and that it is safe to restore 

power. Drones may also be used to survey overhead lines. For multiday events, with gaps of even a few 

hours, field crews will attempt to restore customers before the second period of concern begins. If there 

is no damage to the lines, electricity will be restored to all customers when safe to do so.  

 

SCE also describes its decision-making process in a decision-making fact sheet, in SCE’s technical paper 

titled “Quantitative and Qualitative Factors for PSPS Decision-Making,” and in its PSPS decision-making 

video, which are all available at https://energized.edison.com/psps-decision-making. 

 

• Protocols for mitigating the public safety impacts of PSPS, including impacts on first responders, 

health care facilities, operators of telecommunications infrastructure, and water electrical 

corporations/agencies. 

SCE offers assistance to Critical Facility and Infrastructure (CFI) customers who may require additional 

assistance and advanced planning to ensure resiliency and continuity during de-energization events. SCE 

conducts various outreach activities throughout the year.  

 

SCE also works collaboratively with local governments, first responders and essential service providers 

to provide awareness of PSPS and to educate them on the importance of developing a resiliency plan 

that addresses backup power needs for facilities that provide critical life and safety functions. Many of 

these customers are required by law or industry standards to have backup generation in place to sustain 

critical operations in the event of a power outage, regardless of outage type. Other customers that are 

not required to have backup generation are still encouraged to consider adding this capability if they 

feel they have critical needs that must continue in a power outage.  

In 2022, SCE conducted workshops for water agencies, communications sector, food banks, healthcare 

sector, school districts, chemical, sub-transmission level customers, and primary-metered customers. In 

these workshops, the importance of having a resiliency plan, potentially including backup generation, 

was discussed in preparation of the wildfire season. If essential service providers do not have the ability 

to sustain critical life and safety operations during an extended power outage, SCE will consider requests 

to provide temporary portable backup generation on a case-by-case basis. SCE typically coordinates 

these requests with its county emergency management agency partners to identify and prioritize 

backup generation needs requested by the county. Please see Section 1 for additional details on 

community engagement and outreach. 

https://energized.edison.com/psps-decision-making
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SCE fosters strong relationships with Public Safety Partners at the local and State levels to effectively 

coordinate and manage emergency events, including PSPS events. Section 8.4.1 discusses near and long-

term objectives for emergency planning and preparedness. To continue to strengthen these 

relationships, SCE is working to improve engagement, help ensure timely and accurate data sharing, 

proactively and quickly address issues, and simplify information shared with local and State Emergency 

Management, first responders and Public Safety Partn 

ers during PSPS events. SCE also performs surveys and in‐person (or virtual) after‐action reviews after 

PSPS events and shares the results of these surveys with partners and the CPUC to measure 

improvement. 

In addition, a key tool used to foster this coordination and emergency event management is SCE’s Public 

Safety Partner Portal, which was launched in June 2021 to improve situational awareness during PSPS 

events for first responders and operators of critical facilities and communications systems. It features 

near real‐time PSPS information not publicly available on sce.com. Data on the Portal is also fed through 

SCE’s PSPS representational state transfer (REST) service. Subject to appropriate confidentiality 

measures, expanded information is provided to enable better coordination of event response between 

SCE and Public Safety Partners. To gain access to the Portal, partners register, review a user agreement, 

and set up multi-factor authentication. The Portal is a single destination to find information regarding 

PSPS planning (pre‐event) and active PSPS events, and to access to an archive of post-PSPS event data. 

SCE conducted a benchmarking review with SDG&E and PG&E concerning their experiences with a 

similar portal and leveraged this review to develop SCE’s Portal.  

Subscribers can access the following information on the Public Safety Partner Portal:  

• Planning Information (Pre‐Event): information for planning purposes when there is 

no active PSPS event. The information available will include:  

o PSPS planning interactive map (GIS layers, KMZ, Shapefile, File Geodatabase, 

GeoJSON), which includes outage areas and impacted circuits 

o Planning files for Outage areas and impacted circuits in various 

downloadable formats and API to allow integration with third‐party 

systems.  

o Planning Reports in tabular format including summary of potentially 

impacted customers, Critical facilities and identified MBL and critical care 

customer counts. 

• Circuit to zip code mapping files. 

• Critical Facility and infrastructure (CFI) customers can view their own contact 

information.  

• Event Information: active PSPS event information and certain archived PSPS event 

information. The information available will include:  

o PSPS event interactive map, which includes outage areas, impacted circuits, 

and locations of Community Resource Centers and Community Crew Vehicles. 
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o Event‐specific files, which includes outage areas and impacted circuits in 

various downloadable formats and API to allow integration with third‐party 

systems. 

o Event‐specific reports including summary of impacted customers, Critical 

facilities and identified MBL and critical care customer counts. 

• Also available in various downloadable formats and API on the Portal are the following: 

o Reports including situational awareness and data.  

o Archive of certain information from past events. 

SCE continues to assess additional functionalities for the Public Safety Partner Portal, including those 

suggested by partners. Updated functionality is communicated to partners through office hour meetings 

and direct briefings. For example, SCE has recently added transmission line layers to the Portal mapping 

tool based on feedback received from partners. SCE continues to solicit feedback in multiple forums, 

including benchmarking with other utilities, and seeks to continue to enhance the Portal for its Public 

Safety Partner community. 

 

9.3 Communication Strategy for PSPS 
 

In Section 8.4.4 of the WMP, the electrical corporation must discuss all public communication strategies 

for wildfires, outages due to wildfires and PSPS, and service restoration. Thus, in this section, the 

electrical corporation is only required to provide a cross-reference to Section 8.4.4 and any other section 

of the WMP providing details of the emergency public communication strategy for PSPS implementation. 

Section 8.4.5 describes SCE’s emergency public communication strategy for PSPS. 

 

9.4 Key Personnel, Qualifications, and Training for PSPS 
 

In Section 8.4.2.2 of the WMP, the electrical corporation must discuss all key personnel planning, 

qualifications, and training for wildfires, outages due to wildfires, and PSPS, and service restoration. 

Thus, in this section, the electrical corporation is only required to provide a cross-reference to Section 

8.4.2.2 and any other section of the WMP providing details of key personnel, qualifications, and training 

for PSPS implementation. 

Section 8.4.2.2 describes SCE’s key personnel planning, qualifications, and training for wildfires, outages 

due to wildfires, and PSPS, and service restoration. 

9.5 Planning and Allocation of Resources for Service Restoration due to PSPS 
In Section 8.4.5.2 of the WMP, the electrical corporation must address planning of appropriate 

resources (e.g., equipment, specialized workers) and allocation of those resources to assure the safety 

of the public during service restoration. Thus, in this section, the electrical corporation is only required 
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to provide a cross-reference to Section 8.4.5.2 and any other section of the WMP providing details of 

resource planning for PSPS implementation. 

Section 8.4.6.2 describes SCE’s planning of appropriate resources and allocation of those resources to 

assure the safety of the public during service restoration.  
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10 LESSONS LEARNED 

An electrical corporation must use lessons learned to drive continuous improvement in its WMP. 

Electrical corporations must include lessons learned due to ongoing monitoring and evaluation 

initiatives, collaboration with other electrical corporations and industry experts, and feedback from 

Energy Safety and other regulators. 

The electrical corporation must provide a summary of new lessons learned since its most recent WMP 

submission, and any ongoing improvements to address existing lessons learned. This must include a brief 

narrative describing the new key lessons learned and a status update on any ongoing improvements due 

to existing lessons learned. The narrative should be limited to two pages. 

SCE provides detail, status updates, and implementation plans for various existing and new lessons 

learned in Table 10-01 below. In Table SCE 4-01 of its 2022 WMP, SCE identified several lessons learned 

across WMP categories that were in flight. SCE summarizes a few of these lessons learned as well as 

progress made in advancing them below. 

 

Resource Allocation – Risk Spend Efficiency: SCE had endeavored to create additional RSEs for activities 

to help inform our decision-making process. SCE has continued this effort since its 2022 WMP by 

advancing the development of RSEs for its WMP initiatives and emerging technologies. For example, SCE 

developed additional RSEs for emerging technologies since our last WMP. Additional information can be 

found in Appendix D under the ‘SCE-22-23 RSE Estimates of Emerging Initiatives’ section. In addition, SCE 

engages an independent third-party to evaluate our RSE development process and calculations. Further 

information can be found in Appendix D under the ‘SCE-22-23 Third Party Confirmation of RSE 

Estimates’ section. 

Risk Assessment and Mapping: In 2021-2022, SCE developed a new framework to identify locations in 

which the wildfire risk is not fully captured by ignition simulations alone. SCE has finalized this 

framework in 2022, which SCE refers to as the Integrated Wildfire Mitigation Strategy Risk Framework 

(IWMS Risk Framework or IWMS) in this 2023 WMP. The strategy entails identifying risk tranches within 

SCE’s HFRA based on consequence to customers and communities in the event of an ignition. The 

highest risk locations, categorized as Severe Risk Areas, considers risk factors such as egress route 

constraints, historical fire frequency, ignitions with potential to develop into large fires, as well as 

locations likely to exceed PSPS thresholds even with covered conductor installed. While SCE initially used 

this framework to prioritize and scope grid hardening work, we have since expanded its application into 

Vegetation Management and Asset Inspections & Remediations areas in this WMP. SCE describes these 

efforts in Section 5 and 6, as well as in the relevant areas of Section 8.  

Grid Design and System Hardening: In 2021, 30% of CPUC-reportable ignitions involved secondary 

conductors across SCE’s service territory, with 25% of these ignitions occurring within HFRA. To mitigate 

these high-risk secondary conductor locations, SCE added questions to the inspection survey during the 

3rd quarter of 2021 as well as provided additional training not only on the form but on the specific issues 

to look for during the inspection, such as damaged secondaries. Additional information can be found in 

Appendix D under “SCE-22-17 Address Secondary Conductor Issues.” 
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Asset Management and Inspections: To reduce customer and environmental impacts, improve 

notification identification and safety as well as overall efficiency, SCE piloted a new approach to perform 

ground and aerial inspections at the same time (aka “360 inspections”) for overhead distribution (33 kV 

and below) in HFRA instead of performing them separately. SCE rolled out this pilot for distribution 

inspections during Q2 2022. Based on the results of this pilot, in 2023, SCE is expanding this approach 

for its HFRA distribution detailed inspections. Additional information can be found within Section 8.1.3.1 

for Asset Inspections. 

Stakeholder Cooperation and Community Engagement: In 2021 and 2022, the quick reaction force 

(QRF) of aerial resources was effective at suppressing fire activity based on performance reports and 

feedback from local fire agencies. The partnership with local fire agencies, which began in 2019, funds 

up to four aerial firefighting helicopters, support personnel as well as equipment to bolster firefighting 

capabilities. These resources are capable of being rapidly deployed in SCE’s service area and have 

proven to be extremely effective during an extended attack phase, reducing the area burned and 

number of structures damaged or destroyed. In 2023, SCE has entered into an agreement to fund aerial 

suppression resources for the entire year, instead of over a 5-6-month period as in years past. This will 

allow these resources to be available during what has become a year-round fire season. Additional 

information on this can be found within Section 8.4.3.3.1 for Emergency Preparedness. 

The electrical corporation must also provide a summary of how it continuously monitors and evaluates its 

wildfire mitigation efforts to identify lessons learned. This must include various policies, programs, and 

procedures for incorporating feedback to make improvements. 

SCE’s wildfire mitigation efforts have continued to grow and advance to mitigate the threat of wildfires 

in HFRA. SCE continuously evaluates its wildfire mitigation initiatives based on execution experience, 

internal analysis, stakeholder feedback, benchmarking, customer surveys and post‐event PSPS reports. 

This evaluation process includes monitoring the implementation of WMP initiatives along with the 

effectiveness of those WMP initiatives. SCE also provides detail on its Corrective Action Program within 

Section 11 which includes discussion on how we investigate, learn from, and develop mitigations for risk 

events. 

At a high level, SCE, as applicable, leverages a lesson learned process as depicted in Figure SCE 10-01 

below. 
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Figure SCE 10-01 Lessons Learned Process 

 

 

Lessons learned can be divided into the three main categories: (1) internal monitoring and evaluation, (2) 

external collaboration with other electrical corporations, and (3) feedback from Energy Safety or other 

authoritative bodies. The following are examples of specific potential sources of lessons learned: 

• Internal monitoring and evaluation initiatives: 

o Tracking of risk events 

o Findings from root cause analyses and after-action reviews 

o Drills and exercises 

o Feedback from community engagement 

o PSPS events 

• Feedback from Energy Safety or other authoritative bodies: 

o Areas for continued improvement identified by Energy Safety in the previous WMP 

evaluation period 

o Findings from wildfire investigations 

o Findings from Energy Safety Compliance Division assessments 

o Collaborations with other electrical corporations 
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In addition to the above potential sources of lessons learned, the electric corporation must detail lessons 

learned from any and each catastrophic wildfire ignited by its facilities or equipment in the past 20 years, 

as listed in Section 5.3.2. The electric corporation must also detail specific mitigation measures 

implemented as a result of these lessons learned and demonstrate how the mitigation measures are 

being integrated into the electric corporation’s wildfire mitigation strategy. 

 

Please see Section 5.3.2 where SCE addresses this prompt. 

For each lesson learned, the electrical corporation must identify the following in Table 10-1: 

• Year the lesson learned was identified 

• Subject of the lesson learned 

• Specific type or source of lesson learned (as identified in the bullet lists above) 

• Brief description of the lesson learned that informed improvement to the WMP 

• Brief description of the proposed improvement to the WMP and which initiative(s) or activity(s) 

the electrical corporation intends to add or modify 

• Estimated timeline for implementing the proposed improvement 

• Reference to the documentation that describes and substantiates the need for improvement 

including: 

o Where relevant, a hyperlinked section and page number in the appendix of the WMP 

o Where relevant, the title of the report, date of report, and link to the electrical corporation 

web page where the report can be downloaded 

o If any lessons learned were derived from quantifiable data, visual/graphical representations 

of these lessons learned in the supporting documentation 

Table 10-1 provides an example of the minimum acceptable level of information. 
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Table 10- 1 - Lessons Learned 
ID # 

Year of Lesson 

Learned 

Subject 
Type or Source of Lesson 

Learned 

Description of Lesson Learned Proposed WMP Improvement Timeline for Implementation Reference 

1 2022 
Tracking of risk 

events 

Finding from current 

tracking method for the 

Fire Investigation team 

There is a need for better capture 

of event information including 

reviewing more events to identify 

fire incidents. 

 

• Evaluation of all repair order data to identify 

potential ignitions in our system. Maintenance 

Performance/Failure Report (MPFR) form to have 

information coming in from field personnel who 

have eyes on the events taking place. 

• Repair Order Review implemented 

and being evaluated by Q1 2023  

Internal Processes 

 

2 2022 
Root cause analysis Findings from fire root 

cause analysis are discussed 

and evaluated with Asset 

Performance 

Process to identify 

trends/upcoming concerns and 

translate to mitigation strategies 

can be improved to streamline 

identification. 

• Dashboards and committee meeting setup to 

identify and present upcoming issues that can be 

converted to a detailed view into potential 

mitigations. 

• Committee for review of identified 

trends/analysis setup and begin 

projects 12/2023. 

Internal Processes 

3 2019 
Internal monitoring 

and evaluating 

initiatives 

Drills and exercises SCE continues to mature its 

training and exercises based on 

lessons learned from after action 

reports from exercises and real-

world incidents.  

• SCE’s training and exercise program continually 

updates and improves training and exercises to 

incorporate changes to procedures and tools used 

for activations.  

• SCE will conduct a PSPS Full-Scale Exercise in 2023, 

increasing complexity from the 2022 Functional 

Exercise.  

• All PSPS Readiness Exercises must 

be conducted by July 1 annually.  

2023 WMP Section 8.4.2.2 

(Emergency Responder 

Training) 
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ID # 
Year of Lesson 

Learned 

Subject 
Type or Source of Lesson 

Learned 

Description of Lesson Learned Proposed WMP Improvement Timeline for Implementation Reference 

4 2022 
Internal monitoring 

and evaluating 

initiatives 

After-action reviews After action reports are conducted 

after all PSPS exercises and real-

world events to evaluate lessons 

learned and areas of 

improvement. These are then 

translated into formal corrective 

actions that are tracked and 

monitored through completion.  

Notifications:  

• SCE is in the process of auto-enrolling all customers 

that live in the High Fire Risk Areas but are not 

currently enrolled to ensure they receive PSPS 

alerts.   

• In December 2022, discontinued the customer opt-

out feature for PSPS alerts and begin auto-enrolling 

customers during account sign-up.  

• Initiate enhanced outreach to the customers that 

previously opted out to confirm their contact 

information and enroll them in PSPS notifications.   

• Evaluate process for sending imminent restoration 

notifications to identify possible opportunities to 

reduce end-to-end processing time.   

• Evaluate process for sending cancellation notices to 

customers on circuit segments removed from 

scope to reduce end-to-end processing time in 

situations where segment-level (and sub-segment 

level) decision making is necessary to minimize 

customer impacts.  

Technology: 

• SCE will continue refining its PSPS event 

management capabilities to improve timeliness 

and accuracy of notifications.  

• After Action reports are produced 

after the completion of IMT 

activations and exercises. PSPS 

Post Event reports incorporate 

lessons learned and are available 

in the docket of R.18-12-005, 

posted on SCE’s website and 

distributed to impacted public 

safety partners. 

  

After Action Reports and 

PSPS Post Event Reports 

  

5 2022 
Internal monitoring 

and evaluating 

initiatives 

Feedback from community 

engagement 

Received recommendation to 

expand marketing and promotion 

of meetings. 

Refine messages and channels 

based on 2022 performance data  

• Expand outreach to additional social media 

platforms. 

• Continue to develop ads with relevant messages. 

• Ongoing N/A 
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ID # 
Year of Lesson 

Learned 

Subject 
Type or Source of Lesson 

Learned 

Description of Lesson Learned Proposed WMP Improvement Timeline for Implementation Reference 

6 2022 
Internal monitoring 

and evaluating 

initiatives 

Performance of mitigation 

initiatives: Customer Care 

Programs 

In 2022, the WMP compliance 

targets for the Customer Service 

activities (namely PSPS-2.A: 

Critical Care Battery Back-Up 

Enrollments and PSPS-2.B: 

Customer Care Portable Power 

Station & Generator Rebates) 

were set based on 2021 

historical program performance 

and assumed 2022 would have 

more PSPS events and 

customers de-energized. With 

fewer PSPS events in 2022, and 

even fewer customers de-

energized, the need for 

customer resiliency products 

greatly diminished. 

• Given this shift, the compliance targets for future 

years will pivot focus from an enrollment / rebate 

target which is heavily dependent on a customer’s 

need for resiliency products and will instead focus 

on timely issuance of batteries / rebates. 

• 2023 N/A 

7 2020 
Collaboration with 

other electrical 

corporations 

Risk modeling working 

group 

Wildfire risk models can be 

improved to establish standard 

weather and vegetative coverage 

scenarios, as well as extreme-

event conditions, for design 

purposes and long-term 

contingency planning. 

• Continue ongoing engagement in wildfire risk 

modeling working group. 

 

• Ongoing 

 

Weblink to wildfire risk 

modeling working group 

and summary report 

 

8 2022 
Collaboration with 

other electrical 

corporations 

International Wildfire Risk 

Management Consortium 

(IWRMC) 

Hazard tree definition, 

assessment, risk analysis, and 

mitigation techniques, in addition 

to regulatory controls and budget 

treatment, all vary widely across 

member utilities 

• SCE will serve as the lead utility of the joint 

Hazard/Strike Tree Benchmarking and Best 

Practices Study to be conducted in 2023. Lessons 

learned and best practices are anticipated to 

influence future activities and/or programs related 

to hazard tree mitigation and will be included, as 

applicable, in future WMP submittals. 

• Draft report by 12/2023 

• Final report by 2/2024 

N/A 
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ID # 
Year of Lesson 

Learned 

Subject 
Type or Source of Lesson 

Learned 

Description of Lesson Learned Proposed WMP Improvement Timeline for Implementation Reference 

9 2022 
Collaboration with 

other electrical 

corporations 

SCE regularly collaborates 

with the other California 

utilities on covered 

conductor, new 

technologies, and 

enhanced vegetation 

management practices  

Please see the IOU working 

groups reports in Appendix F for 

descriptions of lessons learned. 

• As a result of laboratory testing of covered 

conductor, SCE has increased its estimated 

effectiveness of covered conductor from 

approximately 67% to 72%. SCE will be further 

collaborating with the joint utilities in 2023 and 

conducting workshops on further assessing the 

covered conductor testing results, M&I practices, 

new technologies and other items. The results of 

these workshops could lead to improved practices.  

• SCE has implemented the change 

in estimated effectiveness of 

covered conductor in its risk-

based decision making. 

See the Joint IOU CC Working 

Group Report in Appendix F 

for further details 

10 
2021 San Jose State 

University’s 

(SJSU) Wind 

Profiler Project 

Wind profiling pilot 

project using LiDAR 

technology 

Desire to continue evaluation of 

ability to use LiDAR to accurately 

predict surface-level winds 

during PSPS events. 

• SCE will continue the pilot project through the 

2023 fire season to make a final determination on 

if this effort will add value to the de-energization 

decision process during PSPS events. 

• Funds are expected to run out in 

2023 and thus the project will be 

completed by 2024 

N/A 

11 
2022 SJSU’s Wildfire 

Interdisciplinary 

Research Center 

A membership with SJSU 

allows for voting privileges 

to decide what potential 

projects will be funded. 

Projects are underway; lessons 

yet to be learned. 

• University collaboration is ongoing and future 

research will allow for continuous improvement. 

• Ongoing 

• Next project cycle begins in 

2023. 

• Continued membership though 

2025. 

N/A 

12 
2022 University of 

Colorado Boulder 

Vegetation Build-

Up Index 

Development of the 

vegetation build-up index 

which will systematically 

and objectively help 

determine areas of high 

fire potential. 

An index that identifies elevated 

areas of vegetation vulnerability 

to wildfire would support SCE’s 

efforts for mitigation selection 

and prioritization. 

• SCE will continue to work with the University of 

Colorado, Boulder, to create an algorithm that 

will use remote sensing observations of 

vegetation to determine areas of vulnerability on 

the landscape. 

• Ongoing 

• Algorithm completion by 2024 

• Product support through 2025 

N/A 

13 
2022 Cal Poly San Luis 

Obispo’s 

Wildland Urban 

Interface Fire 

Information 

Research and 

Education 

SCE sponsors this program 

through a financial 

commitment of $110k per 

year. 

Projects are underway; lessons 

yet to be learned. 

• University collaboration is ongoing and future 

research will allow for continuous improvement. 

• Ongoing 

• Continued membership though 

2023. 

N/A 

https://edisonintl.sharepoint.com/:p:/r/teams/grpmo/wmpperformancemgmt/WMP%20Compliance%20Library/Compliance%20Evidence/2021/2021-Q4/SA-7%20Remote%20Sensing%20-%20Satellite%20Fuel%20Moisture/Review%20of%20wind%20profiler%20output%20for%20October%20and%20November%20Deployments.pptx?d=w6f90fd3f85d44236931bad881f890f08&csf=1&web=1&e=ec7lZk
https://edisonintl.sharepoint.com/:w:/r/teams/grpmo/wmpperformancemgmt/WMP%20Compliance%20Library/Compliance%20Evidence/2021/2021-Q2/SA-7%20Remote%20Sensing%20-%20Satellite%20Fuel%20Moisture/University%20of%20Colorado%20Remote%20Sensing%20Projects_SOW_v2_20210603.docx?d=w68bee3c789fd4f0dad3737f5e9f3f315&csf=1&web=1&e=wM8jLH
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ID # 
Year of Lesson 

Learned 

Subject 
Type or Source of Lesson 

Learned 

Description of Lesson Learned Proposed WMP Improvement Timeline for Implementation Reference 

Institute (WUI 

FIRE Institute) 

14 2022 
Collaboration with 

industry trade 

associations 

Industry collaboration and 

engagement 

Share and gain insights on best 

practices on utility wildfire 

mitigation and response by 

engaging with industry trade 

associations, including but not 

limited to Electric Utility 

Consultants, Inc. (EUCI), Western 

Energy Institute (WEI), Institute of 

Electrical and Electronics 

Engineers (IEEE) and Western 

Electricity Coordinating Council 

(WECC) 

• Continue to share best practices and engage with 

industry trade associations and utilities by 

participating in industry conferences and events. 

• Ongoing N/A 

15 2022 
Collaboration with 

other electrical 

corporations 

Vegetation Line Clearances 

Working Group 

Increase alignment amongst 

California electrical corporations 

related to line clearing data 

collection practices and record 

keeping of tree-caused risk 

events.  

• PG&E, SDG&E, and SCE chose a third-party 

consultant to establish the data collection 

standards, create the cross-utility database, and 

study the relationship between enhanced 

vegetation clearances and tree-caused risk events. 

• Contract with third-party 

evaluator to conclude in 2025 

Third-party evaluator will 

issue a report on its findings 

and a joint database for all 

participating utilities. 

16 2022 
Collaboration with 

other electrical 

corporations 

 

Risk Modeling Working 

Group 

Information gathering from 

utilities and comparing risk 

modeling methodologies. 

• Upcoming 2023 discussions will move to 

understanding best practices and towards 

consistency on utility approaches to risk modeling. 

• Ongoing N/A 

17 2022 
Collaboration with 

other electrical 

corporations 

Joint IOU PSPS Working 

Group 

Increase alignment amongst 

California electrical corporations 

related to PSPS lessons learned 

and best practices. 

• For example, PG&E, SDG&E and SCE are 

collaborating to enhance the process for identifying 

• Ongoing N/A 
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Year of Lesson 

Learned 

Subject 
Type or Source of Lesson 

Learned 

Description of Lesson Learned Proposed WMP Improvement Timeline for Implementation Reference 

and notifying shared customers290 during PSPS 

events.  

18 2021 
Feedback from 

Frontline Workers 

Safety Culture Assessment Enhance feedback loop and 

communications with frontline 

workers and supervisors and 

leaders. 

• Update current safety leader activities to 

address issues noted by the workforce 

concerning wildfire communications, roles, and 

decisions. 

• While initial completion is 

anticipated in Q1 2023, SCE will 

continue to engage and obtain 

feedback from the workforce on 

an ongoing basis. 

SCE 2022 Q4 WMP Quarterly 

Notification Letter 

19 2022 
Feedback from 

Energy Safety or 

other authoritative 

bodies 

Independent Third-Party 

Evaluation 

Improvements can be explored for 

non-exempt equipment 

replacements on HFRA hardened 

circuits. 

1. Continue working with Cal Fire and the 

Board of Forestry for unique product testing for 

exemption status and California Codes and 

Regulations updates for exemption 

classifications. 

2.  Continue tracking opportunities to replace 

material by bunding with other work.  

3. Make improvements to SCE standards for 

guidance on exempt material use and 

replacement and evaluate/ improve training for 

inspectors. 

1. Ongoing 

 

 

 

 

2. Ongoing 

 

3. Complete 12/31/22 

 

 

 

 

N/A 

20 2022 
Feedback from 

Energy Safety or 

other authoritative 

bodies 

Independent Third-Party 

Evaluation 

Restrictive permitting potentially 

increases wildfire risk because 

Vegetation Management activities 

to address wildfire risk occur on 

lands administered by State and 

Federal agencies.  

1. Continue working with the LA Department 

of Regional Planning (LADRP) to prioritize and 

process local coastal permits. Continue 

ongoing regular communication with LADRP. 

2.  Improve efficient use of the Forest Service 

Master Special Use Permit (MSUP) to facilitate 

SCE’s work by increasing external engagement 

with agency leadership.  

1. Ongoing 

 

 

 

 

2. Ongoing 

 

 

Section 8.2 

 
290 A shared customer is defined as a customer whose electrical distribution circuit is sourced by a utility other than the one billing that customer. 
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Year of Lesson 

Learned 

Subject 
Type or Source of Lesson 

Learned 

Description of Lesson Learned Proposed WMP Improvement Timeline for Implementation Reference 

3. Continue using Instruction Memorandum 

with Bureau of Land Management (BLM) to 

decrease agency permitting time.  

4. Continue working on finalizing an 

Operations and Maintenance Plan with BLM 

that can be used more broadly within the 

agency once completed. 

5. Increase targeted external engagement with 

BLM leadership through executive stakeholder 

working groups; focus on our activities in or 

near wilderness areas. 

6. Increase external engagement and 

communication to share priorities, wildfire risk 

concerns, and mitigation strategies with the 

California Department of Fish and Wildlife. 

7. Increase external engagement with 

Department of Water Resources (DWR) related 

to work permitting within their right of way. 

Engagement is ongoing on a monthly basis and 

has resulted in a dedicated DWR staff member 

to prioritize and process SCE encroachment 

permits and temporary entry permits. 

 

 

3. Complete 

 

 

 

4. Pilot Q4 2023 

 

 

 

5. Ongoing 

 

 

 

 

6. Ongoing 

 

 

 

 

7. Ongoing 

21 2022 
Feedback from 

Energy Safety or 

other authoritative 

bodies 

Independent Third-Party 

Evaluation 

A high volume of environmental 

holds could impede wildfire 

mitigation work. 

1. Explore the adjustment of work 

management processes in SCE Environmental 

2. Pursue incidental take permits for greater 

operational flexibility in key regions.  

3. Apply for a Master Streambed Alteration 

Agreement (MSAA) for work in jurisdictional 

waters. 

4. Benchmark with other IOUs to ascertain 

best practices in environmental hold processes. 

1. Initial implementation Q1 

2023 

2. Yosemite Toad and Arroyo 

Toad complete; Pacific 

Fisher, San Bernardino 

Kangaroo Rat, and Santa 

Catalina Island Fox ongoing 

3. Estimated permit approval in 

2024 

N/A 
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Year of Lesson 

Learned 
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Type or Source of Lesson 

Learned 

Description of Lesson Learned Proposed WMP Improvement Timeline for Implementation Reference 

4. Ongoing 

 

22 2022 
Feedback from 

Energy Safety or 

other authoritative 

bodies 

Independent Third-Party 

Evaluation 

Clarity of written checklist for long 

span length and slack inspection 

work could be improved. 

1. Review existing survey questions and 

responses to ensure alignment with long span 

requirements, making changes to survey and 

updating Long Span standards as necessary. 

2.  Review cancelled long span notifications to 

ensure remediations are not required.  

1. In progress; target 

completion Q2 2023 

 

 

 

2. In progress; target 

completion Q2 2023 

 

 

N/A 

23 2022 
Feedback from 

Energy Safety or 

other authoritative 

bodies 

Independent Third-Party 

Evaluation 

A significant number of questions 

on the inspection form address 

asset inventory rather than 

ignition/wildfire risk reduction. 

1. Evaluate survey questions to identify 

opportunities to streamline unnecessary 

questions; implement survey question updates 

as identified. 

2.  Explore feasibility of adjusting to a time-

based or work-based data capture approach 

for asset inventory questions.  

3. Investigate long term solutions for 

optimizing inspection survey completion for 

asset inventory, including potential use of 

drone pictures and AI/ML to automate survey 

completion. 

1. Q2 2023 

 

 

 

2. Q2 2023 

 

 

 

3. Q4 2023 

 

 

 

N/A 
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Learned 
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Type or Source of Lesson 

Learned 

Description of Lesson Learned Proposed WMP Improvement Timeline for Implementation Reference 

24 2022 
Feedback from 

Energy Safety or 

other authoritative 

bodies 

Independent Third-Party 

Evaluation 

Decision-making criteria for PSPS 

thresholds could be more 

transparent in terms of how 

thresholds are set and updated 

and how covered conductor and 

Priority 2 conditions inform and 

influence thresholds. 

• Engage a third-party vendor expert to assess 

methodology for wind speed threshold 

development.  

• Target completion Q3 2023  N/A 

25 2022 
Feedback from 

Energy Safety or 

other authoritative 

bodies 

Independent Third-Party 

Evaluation 

Improvements can be explored to 

improve quality assurance and 

quality control of equipment 

inspections. 

1. Review the inspection questionnaire related 

to compliance, safety, and reliability.  

2. Incorporate data capture conditions into 

the current QC program to ensure a QC finding 

is identified whenever a data capture 

notification is not generated by the inspector. 

3. Pilot then implement QC improvements to 

address exempt/non-exempt equipment 

status. 

4. Identify opportunities to better align QC 

with evolving risk mitigation strategies. 

1. Complete  

 

 

2. Q2 2023 

 

 

 

 

3. Q2 2023 

 

 

4. Q1 2023 

 

N/A 

 

26 2022 
Feedback from 

Energy Safety or 

other authoritative 

bodies 

Independent Third-Party 

Evaluation 

Opportunities may exist to 

integrate and improve vegetation 

management programs to reduce 

potential wildfire risk. 

1. Continue with SCE plan to integrate the 

vegetation line clearing, dead and dying tree, 

and hazard tree management plan vegetation 

programs.  

2. Continue with SCE plan to transition from 

grid-based vegetation management work to a 

circuit-based approach. 

3. Explore then implement opportunities to 

improve post-work verification, including 

documentation updates and process 

enhancements. 

1. Q2 2023  

 

 

 

2. Q4 2025 

 

 

3. Q1 2023 

See Section 8.2 for further 

discussion on these items 
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Learned 
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Type or Source of Lesson 

Learned 

Description of Lesson Learned Proposed WMP Improvement Timeline for Implementation Reference 

4. Identify opportunities to improve pre-

inspection quality in order to reduce tree 

trimming prescription changes by contractors. 

5. Improve contractor field coordination with 

SCE Environmental Services to improve 

efficiency when working in Environmentally 

Sensitive Areas (ESA). 

6. Address timeliness of vegetation constraint 

resolution by clarifying Priority 1 criteria in 

HFRA to mitigate emergency conditions and 

develop plans to reduce non-emergency 

encroachment work volume.  

7. Please see Section 8.2 for further discussion 

on these items. 

 

 

 

 

4. Q2 2023 

 

 

 

5. Issue field guidance and 

embed field monitors 

3/31/23; implement 

Environmental Field Support 

Scheduling Model throughout 

2023 

 

6. Partially complete with full 

implementation of new plans 

6/30/23 
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11 CORRECTIVE ACTION PROGRAM 

In this section, the electrical corporation must describe its corrective action program. The electrical 

corporation must present a summary description of the relevant portions of its existing procedures. 

The electrical corporation must report on how it maintains a corrective action program to track formal 

actions and activities undertaken to: 

• Prevent recurrence of risk events 

• Address findings from wildfire investigations (both internal and external) 

• Address findings from Energy Safety’s Compliance Assurance Division (i.e., audits and notices of 

defect and violation) 

• Address areas for continued improvement identified by Energy Safety as part of the WMP 

evaluation 

SCE has multiple corrective action programs to identify issues, address findings, and evaluate efforts to 

prevent recurrence of those issues. These include: 

• Repair Order Review Process: Evaluates repair orders and considers opportunities to prevent 

the recurrence of risk events. 

• Fire Investigation Preliminary Analysis (FIPA): Investigates ignitions, reviews findings from 

external wildfire investigations, and considers opportunities to improve mitigation strategies 

• Compliance Review of Audits and Notices of Defect and Violation: Tracks and addresses 

findings from Energy Safety’s Compliance Assurance Division (i.e., audits and notices of defect 

and violation) 

• Internal Audit Services and Compliance and Quality Departments: Assesses WMP 

implementation independent of the responsible operating unit, conducts risk-informed audits of 

wildfire mitigation programs, and develops QA and QC processes. 

SCE details these efforts below. Please see Appendix D: Areas for Continued Improvement for a full 

discussion for how SCE is addressing the Areas for Continued Improvement identified by Energy Safety 

as part of its 2022 WMP Decision. Finally, beyond these programs listed above, the crews that 

implement the mitigation work are trained to execute the work in accordance with established 

construction methods and standards. If crews identify any issues or opportunities for improvement, they 

are encouraged to share these as applicable to inform continuous improvement opportunities.  

Repair Order Review Process (Prevent recurrence of risk events) 

SCE expanded the process for its Fire Investigation team to now review all repair orders as of March of 

2022 and to avoid missing those for which the key words were not present.291 In this review, engineers 

evaluate the description of the event that occurred by viewing pictures taken by responders and 

 
291 A repair order is a document written up to initiate repairs on our distribution system. 
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gathering other geographic and equipment related information. If further information needs to be 

collected to assess if an ignition took place, the engineers reach out to the responders to get clarification 

on the event and details pertaining to the ignition. Data collected can be flagged as an ignition event 

which will feed into SCE’s FIPA review process, detailed below, where further information is 

documented on the ignition. The intent of this review is to promptly obtain information on the event 

from the field personnel who observed and/or reported it. Prompt discussion with field personnel292 is 

necessary to help ensure all the facts and observations are captured. The information obtained through 

discussions with field personnel as well as the engineering reviews of repair orders is then used to assess 

wildfire mitigation options, asset management and performance improvement opportunities, and near-

miss analysis and proactive remediation.  

Fire Investigation Preliminary Analysis (Address findings from wildfire investigations (both internal and 

external)) 

In April 2019, SCE launched the FIPA process to perform more in-depth investigations into all ignitions 

that occur in connection with SCE facilities.293 The FIPA process has been continuously improving since 

inception to enhance efficiency of the investigation process related to ignitions and other data 

pertaining to near-miss events, such as wire downs and underground equipment failures.  

SCE currently accounts for risk events in several databases: 

• Wire Down Database - Monitors wire-downs based on wire-down calls and repair orders across 

the entire SCE service area. 

• ODRM - Monitors distribution, substation, and transmission unplanned outages that affect a 

single line transformer or more on SCE’s grid. 

• FIPA Database - Collects and annually reports information that would be useful in identifying 

operational and/or environmental trends relevant to fire-related events. 

The FIPA process has three levels of investigation, depending on the complexity of the ignitions, 

including factors such as the potential severity of the situation, the extent of condition, and what is 

already known of the event. A brief description of the actions taken for each level are listed below: 

• Level 1 - May include a review of pictures, telephone interviews, and repair orders. 

• Level 2 - In addition to Level 1, may include site visits and fault analysis. 

• Level 3 - In addition to Level 2, may include evaluating the equipment/material by a engineer. 

As part of the FIPA process, SCE also evaluates existing maintenance notifications as well as other asset 

and circuit level data associated with the equipment under evaluation such as circuit topology, circuit 

loading at location, weather, reliability, and operational history. SCE is conducting pilots to expand 

 
292 Field personnel in this Repair Order process includes Troublemen who respond to incidents or “trouble” on the 

system. They identify any concerns on our system and write up a Repair Order identifying the issue and equipment 

that needs to be replaced/repaired. 

293 This is exclusive of attorney-directed investigations into ignitions which potentially involve SCE facilities. 
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investigation methods and failure types.  

SCE monitors ignition information for its entire service area. Although SCE prioritizes incidents that 

occur in HFRA, SCE also collects information in non-HFRA because there may be common failure modes 

that occur throughout the service area. SCE can then use this information to target risk mitigations 

where needed. 

SCE has expanded its FIPA team and refined the tools and processes used. In 2022, the FIPA team 

updated its Repair Order (document written up to initiate repairs on our distribution system) Review 

Process to analyze all repair order events taking place in our system. This extended review beyond 

recorded ignition events allows engineers to better capture additional ignition events. In reviewing 

within a day, if the engineers do not have clear images or information to determine an ignition 

happened, they reach out to interview the field personnel to get additional insights. In 2022, the FIPA 

team analyzed roughly 1000 ignition events as well as about 16,000 repair orders. 

Through this plan period, SCE will enhance its post failure data collection tools and processes to make 

data collection more consistent, relevant, and efficient. For 2023, SCE will update its database for 

storing this information and its processes for root cause analysis. SCE is updating the failure event 

database to include wire-down, underground equipment failures and ignitions to assist in identifying 

related failures in a single database. For example, an underground equipment failure may cause an 

ignition that burns a pole that in turn may result in a wire-down. Currently, these are recorded as three 

separate events. Under the new structure, all three events will be related and analyzed as a single 

incident. SCE is also incorporating additional transmission outage data as an improvement to its outage 

reporting.294 SCE is working towards aligning pre-failure inspection data with post-failure data which 

would give a holistic view of overall asset health. We anticipate these dataset alignments to be 

completed in 2023. 

For 2024 and 2025, SCE will continue to make improvements based on lessons learned including 

modeling of failures and ignitions, utilization of machine learning, and root cause analyses.  

SCE documents and analyzes risk event data to gain insights and gather lessons learned to help mitigate 

risks by reducing or preventing risk events from occurring. Previously, data collection on fault and failure 

events were captured on multiple forms that did not collect data in a standardized electronic format, 

resulting in inconsistent data capture and the need for linguistical analysis to capture trend data from 

free text responses. 

SCE has also begun to roll out an electronic form called the Material Performance Failure Report (MPFR) 

that allows for dynamic data collection from failures of the electric grid. The MPFR addresses two 

previous issues with respect to ignition data collection and storage, providing a centralized location 

allowing incoming ignition data to be more efficiently captured and improvements to the robustness of 

the ignition data for more in-depth analysis and trending. 

Compliance Review of Audits and Notices of Defect and Violation (Address findings from Energy 

Safety’s Compliance Assurance Division (i.e., audits and notices of defect and violation)) 

 
294 Historical reporting has been revised to reflect the additional Transmission outage data. 
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SCE documents audit findings and notices of defect and violations. SCE reviews and provides a response 

to any audit finding and enters them in a database for tracking any lessons learned and as needed track 

and implement corrective actions.  

Energy Safety instituted a new process for identifying their field inspection instances of non-compliance. 

Energy Safety may issue the following notices: 

• Notices of violation (NOVs) identify instances in which an electrical corporation is non-

compliant with its approved WMP or any law, regulation, or guideline within Energy Safety’s 

authority 

• Notices of defect (NODs) identify deficiencies, errors, or conditions that increase the risk of 

ignition posed by electrical lines and equipment requiring correction. 

This new process also provides the electric corporations the right to request a written hearing if the 

electrical corporation does not agree with any violation or defect.  

SCE reviews all notices of defects and violations to determine whether to correct the noncompliance 

within the established295 corrective action timeline or to request a written hearing. SCE tracks all 

violations and defects until OEIS officially closes them out. For any violation or defect that needs to be 

corrected, SCE notifies its field crews to correct these within the established timeline. See Section 12 

Table 12- 1 for a list of open violations or defects.  

SCE continues to look for ways to prevent future occurrences of these violations and/or defects. SCE’s 

field inspections (both ground and aerial) are a detective control used to identify items that need to be 

remediated. Additionally, SCE is performing quality control reviews of completed construction in HFAs 

using a risk-based approach, which includes increased sampling levels in higher risk areas. The reviews 

occur for construction in general, but also addresses projects within the scope of the WMP, such as 

covered conductor. These quality control reviews help drive continuous improvement by identifying 

non-conformances with SCE standards, determining causes of non-conformance, and/or driving 

corrective actions to improve performance. If performance falls below certain thresholds, SCE will 

require corrective actions.  

Internal Audit Services and Compliance and Quality Departments: SCE’s Audit Services Department 

(ASD) assesses WMP implementation independent of the responsible operating unit. Audits are 

determined via a risk assessment informed by SCE’s Board of Directors (Board), senior management and 

regulatory requirements. ASD has conducted risk‐informed audits of SCE’s system hardening and 

operations, inspection, maintenance, and vegetation management programs and WMP-related 

Compliance and Quality (C&Q) processes. These audits are conducted through desktop reviews and, in 

some instances, field inspections of assets to provide reasonable assurance that mitigations are 

deployed according to plan, that SCE facilities are appropriately inspected, and that identified conditions 

are timely remediated according to applicable requirements. ASD documents audit tasks and monitors 

corrective actions using industry standard auditing software in accordance with the International 

Standards for the Professional Practice of Internal Auditing. 

 
295 See Energy Safety Compliance Process issued October 13, 2021 

https://edisonintl.sharepoint.com/:b:/t/EC1/OpComp/CA/ai/wildfire/EbtwCrkMhwdJrqccKuewkQwB1Sl6IQwf-3A8ocg11IpVWQ?e=mUCjxj
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In addition, the C&Q group develops QC and QA processes to help ensure that mitigation activities are 

proceeding as planned. C&Q performs testing and assessment of wildfire and non‐wildfire activities to 

measure conformance and drive continuous improvement throughout the organization. Section 8.1.6 

provides an overview of its QA/QC activities for asset management and inspections. Section 8.2.5 

provides an outline of its QA/QC activities for vegetation management. 

The electrical corporation must report on how it reviews each improvement area in accordance with its 

corrective action program. At a minimum, the electrical corporation must: 

• Identify insufficient occurrence and response: Identify targeted corrective actions for areas 

where the event occurrence, response, or feature was insufficient.  

SCE performs an investigation for each ignition on its system, determines if mitigations were in place 

that did not perform as intended, and identifies opportunities for correcting insufficiencies with 

mitigations or adopting new practices to prevent further recurrence. These efforts are performed 

through collaborative process involving SCE’s FIPA engineers and asset management organization 

through a framework that seeks to continuously improve SCE’s asset performance. 

The FIPA process for individual ignitions was described above. The following steps describe SCE’s efforts 

to use this data to evaluate trends or issues on the system. 

• Documenting Events and Trends: SCE tracks asset failures, ignition events, wire-downs, and 

underground equipment failures through material performance failure reports and internal 

databases. SCE also captures data from its various inspection programs, including findings and 

responses to inspection survey questions. The data serves as the basis for the evaluation of 

asset performance and trends.  

• Evaluation of Events and Trends: SCE evaluates the risk event by reviewing the data captured in 

the failure reports and databases, perform additional engineering studies, research the 

occurrence of similar risk events in the past to identify trends and potential systemic issues, 

evaluate the condition of the associated asset(s) against equipment and manufacturer 

performance standards, etc. This may also include a review of past inspection and maintenance 

trends associated with the asset. 

• Consult Stakeholders on Findings and Determine Solution or Mitigation Approach: The 

engineering review team consolidates its failure and trend analysis for review and calibration 

with a broader stakeholder group. This will generally involve reviewing the identified asset 

performance issue and any associated trends, including failures (e.g., ignitions, wire downs, 

faults and underground explosions) and inspection findings. Based on this collective 

understanding, SCE will evaluate mitigation opportunities and develop an engineering solution 

and/or mitigation strategy to prevent recurrence of the event in the future. 

• Mitigation Deployment and Evaluation: If necessary, SCE implements a new solution and 

mitigation strategy, then evaluates its performance post-implementation. This can involve 

updating SCE standards or equipment specifications, training, deploying proactive infrastructure 

replacement programs, performing subsequent ad hoc inspections, modifying maintenance & 

inspection programs, and evaluating the asset performance over time to determine 
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effectiveness of mitigation strategy. 

SCE seeks to continuously improve this general process to further refine the evaluation and mitigation of 

risk events on SCE’s system. SCE identifies specific additional actions taken to reduce recurrence of risk 

events in the section below. 

• Identify actions to reduce recurrence: Identify improvement actions (as applicable) to reduce the 

likelihood of recurrence, improve response/mitigation actions, or improve operational 

procedures or practices. 

SCE identifies various improvement actions taken to reduce the likelihood of recurrence, improve 

mitigation actions, and improve operational procedures and practices below. Below, SCE lists several 

examples of actions taken because of this process. 

• Secondaries – SCE’s FIPA analysis identified a growing trend in ignitions associated with 

secondary conductors related to: (1) open, bare, and aged conductor; (2) animal contact with 

unprotected secondary/service connectors; (3) tree abrasion; (4) overloading due to illegal 

growth; and (5) secondary overloading given the record level heat waves experienced in 2022. 

To address issues on secondary conductors related to strain and abrasion, SCE modified its 

inspection form with new questions to capture information around these issues. SCE is also 

replacing secondary/service conductor concurrent with replacement of primary covered 

conductor. In addition, SCE has instituted new work methods governing how field personnel 

cover secondary/service connectors to prevent animal contact. 

• Aerial Inspections – In another example, a small fire (<1 acre) occurred in 2019 associated with 

SCE equipment, due to degradation occurring at the top of a crossarm. In response to this 

evaluation, SCE began inspecting transmission and distribution structures both from the ground 

and aerially, to develop a 360-degree inspection of the structure. This has served as the basis for 

SCE’s asset inspection programs which are detailed in Section 8.1.3  

• C-Hooks – SCE’s former C-Hooks Replacement initiative (formerly SH‐13) was included in SCE’s 

2021 and 2022 WMP Updates to address the potential for a C‐Hook to fail and lead to downed 

high voltage wire, which could pose wildfire and public safety risks. While SCE had no historical 

incidents or records of failed C-Hooks in its service area, given the inability to ascertain the 

hardware condition visually296 and the lessons learned from the 2018 Camp Fire which was 

believed to have been started by the failure of a C-Hook, SCE decided to proactively remove all 

C-Hooks on its system to remove this risk. 

• Track implementation: Track the improvement action plan and schedule in the electrical 

corporation’s action tracking system. 

SCE describes the processes used to track the identified improvements for risk events, fire 

investigations, and notices of violation or defect below. 

• Risk events: After SCE performs an analysis of each risk event, it will identify opportunities to 

 
296 Due to their small size, C‐Hooks are also difficult to inspect for degradation, even using aerial inspections, which 
increases the uncertainty of the probability of failure. 
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address the root cause of that risk event in the form of new work procedures, modifications to 

equipment used, etc. To the extent these improvement opportunities are identified, the risk 

event analysis team will work with the requisite asset management, new technology, planning 

and operational organizations to review, gain approval for, and implement the identified 

improvement opportunities. 

• Fire investigations: The fire investigation team reviews repair orders for any sign in 

description or pictures of an ignition taking place. They reach out to field personnel, review 

repair order details, and review incident log sheets to identify an ignition. From there, the 

identified ignition is tracked in a database and a deeper analysis into the cause of the 

ignition is performed. This includes system studies, equipment characteristics, weather 

conditions at time of event, etc. This is all captured and tracked for analysis and trending 

purposes. 

• NOV/NODs: As noted above, SCE reviews all notices of defects and violations to determine 

whether to correct the noncompliance within the established corrective action timeline or to 

request a written hearing. SCE tracks all violations and defects until OEIS officially closes them 

out. For any violation or defect that needs to be corrected, SCE notifies its field crews to correct 

these within the established timeline. SCE’s evaluation and efforts to address the issue are 

intended to prevent re-occurrence, and if needed, will update processes or procedures. See 

Section 12, Table 12-1 for a list of open violations or defects and planned corrective actions. 

• Improve external communication: For areas where weaknesses were identified in the response 

of external agencies, develop a communication plan to share the information and conclusion with 

the responsible agency. The completion of this action and the agency’s response must be 

documented. 

SCE has established a Standardized Emergency Management System (SEMS), National Incident 

Management System (NIMS) and Incident Command System (ICS) compliant incident management 

structure built around Incident Management Teams (IMTs). Using this framework, during PSPS events 

and other emergencies, SCE engages with its emergency management partners at the county and state 

level by hosting daily coordination calls with impacted agencies.  

In addition, SCE also conducts daily personalized PSPS outreach and engagement calls for both critical 

infrastructure providers and the AFN community. For the 2023 season, SCE will evaluate its current 

strategy for conducting multiple daily operational briefings to identify opportunities and to optimize 

engagement with public safety partners while reducing possible redundancy.  

SCE communicates with OEIS on NOVs and NODs regarding issues OEIS has found and how SCE can 

improve. Furthermore, SCE works with CalFire, the CPUC/and the California Governor’s Office of 

Emergency Services to respond to their findings, feedback, and identify appropriate responses.  

In advance of fire season, SCE partners closely with local and tribal governments to identify and secure 

locations for Community Resource Centers (CRCs) and Community Crew Vehicles (CCVs). Although SCE 

has preestablished optimal locations for CRC/CCV deployments in most communities, there are still a 

few areas where preestablished locations have not been determined. In advance of the 2023 fire 
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season, SCE will work with local and tribal governments and Community Based Organizations to identify 

pre-established locations for these communities. 

More broadly, SCE describes its collaboration and partnerships with external agencies in Section 8.4 SCE 

values these opportunities to partner with local, state and federal agencies, particularly in the response 

to wildfire and PSPS risk events and will continue to seek opportunities to improve and refine our 

communication, emergency response, and restoration efforts to help ensure the safety of our customers 

and the reliability of our electric system. 

• Integrate lessons learned from across the industry: Identify applicable generic lessons learned to 

improve the overall effectiveness of the electrical corporation WMP. 

Please see SCE’s response to Section 10 which details numerous lessons learned and opportunities that 

SCE and its stakeholder partners have identified, and for which SCE is planning to implement going 

forward. 

SCE engages utilities across California and the rest of the country to share best practices, mitigation 

strategies, and approaches for mitigating wildfire and PSPS risk. These collaborations can result in the 

ideation of new and/or more effective ways of planning for and implement the WMP. This includes 

understanding how other utilities identify, evaluate, and determine appropriate mitigation options for 

risk events, fire ignitions, and other issues on the system. Additional topical areas that are discussed to 

identify lessons learned typically include: 

o Risk modeling, including understanding how and why utilities use different inputs, data 

sources, calculations, etc., and how the risk modeling results inform mitigation strategies; 

o Execution of work, including resourcing strategies and execution processes; 

o Engineering standards and construction methods, particularly for new technologies and 

mitigations being deployed in the field 

SCE also appreciates the guidance and feedback from Energy Safety throughout the WMP process and 

incorporates that feedback into our WMP to make it more effective with each successive submission.  

• Share lessons learned with others: Identify and communicate any significant generic lessons 

learned that should be disseminated broadly (i.e., to other electrical corporations and responsible 

regulatory authorities, such as Energy Safety or CAL FIRE). 

Please see SCE’s response to Section 10, which details numerous lessons learned and opportunities that 

SCE and its stakeholder partners have identified.
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12 NOTICES OF VIOLATION AND DEFECT 

Within a Notice of Violation (NOV) or Notice of Defect (NOD), Energy Safety directs an electrical 

corporation to correct a violation or defect within a specific timeline, depending on the risk category of the 

violation or defect. The electrical corporation has 30 days to respond to the NOV or NOD and provide a plan 

for corrective action. Following completion of the corrective action, the electrical corporation must provide 

Energy Safety with documentation validating the resolution or correction of the identified violation or 

defect. Energy Safety includes the electrical corporation’s response and the resolution status of any 

violations or defects in the summaries it provides to the CPUC. 

In Table 12-1 of the WMP, the electrical corporation must provide a list of all open violations and defects as 

of January 1, 2023. 

The WMP should not include detailed corrective action plans for each risk event, finding, and/or 

improvement area. However, this documentation must be made available to Energy Safety upon request. 

Table 12-1 provides a list of all open violations and defects as of January 1, 2023. Corrective actions are 

planned and scheduled for all of these. 
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Table 12- 1 - List of Open Compliance Violations and Defects 
Report ID Type Severity Date of Notice Date of Response Summary Description of Violation/Defect Estimated Completion Date Summary Description of Correction 

NOV_SCE_EDC_ 20211207-01 Violation Minor 3/23/22 5/20/2022 Vibration Damper - Missing 3/23/23 Install Vibration Damper 

NOV_SCE_IAG_ 20211117-02 Violation Minor 4/22/22 5/23/2022 Vibration Damper - Missing 4/22/23 Install Vibration Damper 

NOD_SCE_ATJ_20211208-01 Defect Moderate 3/23/22 4/25/2022 Anchor Guy - Loose/Broken 5/23/22 Correct Anchor Guy - Loose/Broken 

NOV_SCE_ATJ_ 20211208-01 Violation Minor 3/23/22 4/25/2022 Connector Cover - Loose/Missing 3/23/23 Correct Connector Cover - Loose/Missing 

NOV_SCE_EDC_ 20211208-01 Violation Minor 4/22/22 5/23/2022 Vibration Damper - 6" of Insulator 4/22/23 Install Vibration Damper - 6" of Insulator 

NOV_SCE_ATJ_20211130-01 Violation Minor 2/24/22 5/9/2022 Vibration Damper - Missing 2/24/23 Install Vibration Damper 

NOV_SCE_ATJ_20211207-01 Violation Minor 2/24/22 3/28/2022 Vibration Damper - Missing 2/24/23 Install Vibration Damper 

NOV_SCE_ATJ_ 20211201-01 Violation Minor 3/23/22 4/22/2022 Vibration Damper - Missing 3/23/23 Install Vibration Damper 

NOV_SCE_IAG_ 20211117-03 Violation Minor 4/22/22 5/23/2022 Vibration Damper - Missing 4/22/23 Install Vibration Damper 

NOV_SCE_ATJ_ 20211117-01 Violation Minor 3/23/22 4/25/2022 Vibration Damper - Missing 3/23/23 Install Vibration Damper 

NOV_SCE_EDC_ 20211117-01 Violation Minor 3/23/22 4/25/2022 Vibration Damper - Missing 3/23/23 Install Vibration Damper 

NOV_SCE_ATJ_20211118-01 Violation Minor 2/24/22 5/9/2022 Fiberglass Guy Strain Insulator - Missing 2/24/23 Install Fiberglass Guy Strain Insulator - 

NOD_SCE_ATJ_20211115-01 Defect Minor 2/24/22 3/28/2022 Anchor Guy - Loose/Broken 2/24/23 Correct Anchor Guy that is Loose/Broken 

NOD_SCE_ATJ_20211130-01 Defect Minor 2/24/22 3/28/2022 Anchor Guy - Loose/Broken 2/24/23 Correct Anchor Guy that is Loose/Broken 

NOD_SCE_ATJ_20220622-01 Defect Minor 7/22/22 8/22/2022 Anchor Guy - Buried 7/22/23 Correct Anchor Guy - Buried 

NOV_SCE_IAG_ 20211117-01 Violation Minor 4/22/22 5/23/2022 Vibration Damper - Missing 4/22/23 Install Vibration Damper 

NOD_SCE_ATJ_20211209-01 Defect Minor 2/24/22 3/28/2022 Conductor - Frayed/Broken 2/24/23 Correct Conductor that is Frayed/Broken 

NOV_SCE_MYU_ 20220224-01 Violation Minor 4/22/22 5/23/2022 Vibration Damper - Missing 4/22/23 Install Vibration Damper 

NOV_SCE_CAC7_ 20220224-01 Violation Minor 4/22/22 5/23/2022 Vibration Damper - Missing 4/22/23 Install Vibration Damper 

NOV_SCE_ATJ_ 20211202-01 Violation Minor 3/23/22 5/20/2022 Vibration Damper - Missing 3/23/23 Install Vibration Damper 

NOV_SCE_ATJ_ 20211116-01 Violation Minor 3/23/22 4/25/2022 Vibration Damper - Missing 3/23/23 Install Vibration Damper 

NOV_SCE_EDC_ 20211116-01 Violation Minor 3/23/22 4/25/2022 Vibration Damper - Missing 3/23/23 Install Vibration Damper 

NOV_SCE_IAG_ 20211116-01 Violation Minor 3/23/22 4/25/2022 Asset - Mislabeled/Misidentified 3/23/23 Correct Asset that is Mislabeled/Misidentified 

NOV_ SCE ATJ_20220405-01 Violation Minor 7/22/22 8/22/2022 Vibration Damper - Missing 7/22/23 Install Vibration Damper 

NOV_SCE_ATJ_20211115-01 Violation Minor 2/24/22 3/28/2022 Vibration Damper - Missing 2/24/23 Install Vibration Damper 

NOV_SCE_IAG_ 20211117-05 Violation Minor 4/22/22 5/23/2022 Vibration Damper - Missing 4/22/23 Install Vibration Damper 

NOV_SCE ATJ_20220406-01 Violation Minor 7/22/22 8/22/2022 Vibration Damper - Missing 7/22/23 Install Vibration Damper 

NOD_SCE_ATJ_20211118-01 Defect Minor 2/24/22 3/28/2022 Anchor Guy - Loose/Broken 2/24/23 Correct Anchor Guy that is Loose/Broken 

NOV_SCE_MYU_20220406-01 Violation Minor 7/28/2022 8/24/2022 Vibration Damper - Missing 7/28/23 Install Vibration Damper 

NOD_SCE_ATJ_20211202-01 Defect Minor 3/23/22 4/25/2022 Conductor - Bird Caging 3/23/23 Correct Conductor - Bird Caging 
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Report ID Type Severity Date of Notice Date of Response Summary Description of Violation/Defect Estimated Completion Date Summary Description of Correction 

NOD_SCE_ATJ_20220406-01 Defect Minor 7/22/22 8/22/2022 Avian Protection Cover - Loose/Missing 7/22/23 Correct Avian Protection Cover - Loose/Missing 

NOD_SCE_GCA_ 20211118-01 
 

Defect 
Minor 4/22/22 5/23/2022 Veg - Anchor Guy Contact Above Insulator 4/22/23 Correct Veg - Anchor Guy Contact Above Insulator 

NOD_SCE_GCA_ 20211116-01 

 

Defect Minor 5/11/22 6/10/2022 Conductor - Bird Caging 5/11/23 Correct Conductor - Bird Caging 

NOV_SCE_IAG_ 20211117-04 Violation Minor 4/22/22 5/23/2022 Vibration Damper - Missing 4/22/23 Install Vibration Damper 
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APPENDIX A: DEFINITIONS 

Unless otherwise expressly stated, the following words and terms, for the purposes of these Guidelines, 

have the meanings shown in this chapter. 

Terms Defined in Other Codes 

Where terms are not defined in these Guidelines and are defined in the Government Code, Public Utilities 

Code, or California Public Resources Code, such terms have the meanings ascribed to them in those 

codes. 

Terms Not Defined 

Where terms are not defined through the methods authorized by this section, such terms have ordinarily 

accepted meanings such as the context implies. 

Definition of Terms 

 

Term Definition 

Access and 

functional 

needs 

population 

(AFN) 

Individuals, including, but not limited to, those who have developmental or 

intellectual disabilities, physical disabilities, chronic conditions, or injuries; who 

have limited English proficiency or are non-English speaking; who are older adults, 

children, or people living in institutionalized settings; or who are low income, 

homeless, or transportation disadvantaged, including, but not limited to, those 

who are dependent on public transit or are pregnant. (California Government 

Code 8593.3(f)(1) 

Asset (utility) Electric lines, equipment, or supporting hardware. 

At-risk species See “high-risk species.” 

Benchmarking A comparison between one electrical corporation’s protocols, 

technologies used, or mitigations implemented, and other electrical corporations’ 

similar endeavors. 
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Term Definition 

Calibration Adjustment of a set of code input parameters to maximize the 

resulting agreement of the code calculations with observations in a 

specific scenario.
1
 

Catastrophic wildfire A fire that caused at least one death, damaged over 500 structures, or 

burned over 5,000 acres. 

Circuit miles The total length in miles of separate transmission and/or 

distribution circuits, regardless of the number of conductors used per 

circuit (i.e., different phases). 

Consequence The adverse effects from an event, considering the hazard intensity, 

community exposure, and local vulnerability. 

Contact by object 

ignition likelihood 

The likelihood that a non-vegetative object (such as a balloon or 

vehicle) will contact utility-owned equipment and result in an 

ignition. 

Contact by vegetation 

ignition likelihood 

The likelihood that vegetation will contact utility-owned equipment 

and result in an ignition. 

Contractor Any individual in the temporary and/or indirect employ of the electrical 

corporation whose limited hours and/or time-bound term of 

employment are not considered “full-time” for tax 

and/or any other purposes. 

Critical facilities and 

infrastructure 

Facilities and infrastructure that are essential to public safety and 

that require additional assistance and advance planning to ensure 

resiliency during PSPS events. These include the following: 

Emergency services sector: 

• Police stations 

• Fire stations 

• Emergency operations centers 
 

 

1 Adapted from T. G. Trucano, L. P. Swiler, T. Igusa, W. L. Oberkampf, and M. Pilch, 2006, “Calibration, 

validation, and sensitivity analysis: What’s what,” Reliability Engineering and System Safety, vol. 91, no. 10–11, 

pp. 1331– 1357. 
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Term Definition 

 • Public safety answering points (e.g., 9-1-1 emergency 

services) 

Government facilities sector: 

• Schools 

• Jails and prisons 

Health care and public health sector: 

• Public health departments 

• Medical facilities, including hospitals, skilled nursing 

facilities, nursing homes, blood banks, health care 

facilities, dialysis centers, and hospice facilities 

(excluding doctors' offices and other non-essential 

medical facilities) 

Energy sector: 

• Public and private utility facilities vital to maintaining or 

restoring normal service, including, but not limited to, 

interconnected publicly owned electrical corporations 

and electric cooperatives 

Water and wastewater systems sector: 

• Facilities associated with provision of drinking water or 

processing of wastewater, including facilities that pump, 

divert, transport, store, treat, and deliver water or 

wastewater 

Communications sector: 

• Communication carrier infrastructure, including 

selective routers, central offices, head ends, cellular 

switches, remote terminals, and cellular sites 

Chemical sector: 

• Facilities associated with manufacturing, maintaining, or 

distributing hazardous materials and chemicals (including 

Category N-Customers as defined in D.01-06- 085) 

Transportation sector: 
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Term Definition 

 
• Facilities associated with transportation for civilian and 

military purposes: automotive, rail, aviation, maritime, or 

major public transportation 

(D.19-05-042 and D.20-05-051) 

Customer hours Total number of customers, multiplied by average number of hours (e.g., 

of power outage). 

Danger tree Any tree located on or adjacent to a utility right-of-way or facility that 

could damage utility facilities should it fall where (1) the tree leans 

toward the right-of-way, or (2) the tree is defective because of any 

cause, such as: heart or root rot, shallow roots, excavation, bad crotch, 

dead or with dead top, deformity, cracks or splits, or any other reason 

that could result in the tree or main lateral of the tree falling. (California 

Code of Regulation Title 14 § 895.1) 

Data cleaning Calibration of raw data to remove errors (including typographical and 

numerical mistakes). 

Dead fuel moisture content Moisture content of dead vegetation, which responds solely to current 

environmental conditions and is critical in determining fire potential. 

Detailed inspection In accordance with General Order (GO) 165, an inspection where 

individual pieces of equipment and structures are carefully 

examined, visually and through routine diagnostic testing, as 

appropriate, and (if practical and if useful information can be so 

gathered) opened, and the condition of each is rated and recorded. 

Disaster A serious disruption of the functioning of a community or a society at 

any scale due to hazardous events interacting with conditions of 

exposure, vulnerability, and capacity, leading to one or more of the 

following: human, material, economic, and environmental losses and 

impacts. The effect of the disaster can be immediate and localized but 

is often widespread and could last a long time. The effect may test or 

exceed the capacity of a community or society to cope using its own 

resources. Therefore, it may require assistance from external sources, 

which could include neighboring jurisdictions or those at the national 

or international levels. (United Nations Office for Disaster Risk 

Reduction [UNDRR].) 
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Term Definition 

Discussion-based exercise Exercise used to familiarize participants with current plans, policies, 

agreements, and procedures or to develop new plans, policies, 

agreements, and procedures. Often includes seminars, workshops, 

tabletop exercises, and games. 

Electrical corporation Every corporation or person owning, controlling, operating, or 

managing any electric plant for compensation within California, 

except where the producer generates electricity on or distributes it 

through private property solely for its own use or the use of its 

tenants and not for sale or transmission to others. 

Emergency Any incident, whether natural, technological, or human 

caused, that requires responsive action to protect life or 

property but does not result in serious disruption of the 

functioning of a community or society. (FEMA/UNDRR.) 

Enhanced inspection Inspection whose frequency and thoroughness exceed the 

requirements of a detailed inspection, particularly if driven by risk 

calculations. 

Equipment ignition 

likelihood 

The likelihood that utility-owned equipment will cause an ignition 

through either normal operation (such as arcing) or failure. 

Exercise An instrument to train for, assess, practice, and improve 

performance in prevention, protection, response, and recovery 

capabilities in a risk-free environment. (FEMA.) 
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Term Definition 

Exposure The presence of people, infrastructure, livelihoods, 

environmental services and resources, and other high-value assets in 

places that could be adversely affected by a hazard. 

Fire ecology A scientific discipline concerned with natural processes involving fire 

in an ecosystem and its ecological effects, the interactions between 

fire and the abiotic and biotic components of an ecosystem, and the 

role of fire as an ecosystem process. 

Fire Potential Index (FPI) Landscape scale index used as a proxy for assessing real-time risk of 

a wildfire under current and forecasted weather conditions. 

Fire season The time of year when wildfires are most likely for a given 

geographic region due to historical weather conditions, vegetative 

characteristics, and impacts of climate change. Each electrical 

corporation defines the fire season(s) across its service territory 

based on a recognized fire agency definition for the specific 

region(s) in California. 

Frequency The anticipated number of occurrences of an event or hazard over 

time. 

Frequent PSPS events Three or more PSPS events per calendar year per line circuit. 

Fuel density Mass of fuel (vegetation) per area that could combust in a wildfire. 

Fuel management Removal or thinning of vegetation to reduce the potential rate of 

propagation or intensity of wildfires. 

Fuel moisture content Amount of moisture in a given mass of fuel (vegetation), measured as a 

percentage of its dry weight. 

Full-time employee (FTE) Any individual in the ongoing and/or direct employ of the electrical 

corporation whose hours and/or term of 

https://en.wikipedia.org/wiki/Fire
https://en.wikipedia.org/wiki/Ecosystem
https://en.wikipedia.org/wiki/Ecology
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Term Definition 

 employment are considered “full-time” for tax and/or any 

other purposes. 

Game A simulation of operations that often involves two or more teams, 

usually in a competitive environment, using rules, data, and 

procedures designed to depict an actual or assumed real- life 

situation. 

Goals The electrical corporation’s general intentions and ambitions. 

GO 95 nonconformance Condition of a utility asset that does not meet standards established by 

GO 95. 

Grid hardening Actions (such as equipment upgrades, maintenance, and planning for 

more resilient infrastructure) taken in response to the risk of 

undesirable events (such as outages) or undesirable conditions of the 

electrical system to reduce or mitigate those events and conditions, 

informed by an assessment of the relevant risk drivers or factors. 

Grid topology General design of an electric grid, whether looped or radial, with 

consequences for reliability and ability to support PSPS (e.g., ability to 

deliver electricity from an additional source). 

Hazard A condition, situation, or behavior that presents the potential 

for harm or damage to people, property, the environment, or other 

valued resources.
3
 

Hazard tree See danger tree 

High Fire Threat District 

(HFTD) 

Areas of the state designated by the CPUC as having elevated wildfire 

risk, where each utility must take additional action (per GO 95, GO 165, 

and GO 166) to mitigate wildfire risk. (D.17-01-009.) 

High Fire Risk Area (HFRA) Areas that the electrical corporation has deemed at high risk from 

wildfire, independent of HFTD designation. 
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Term Definition 

Highly rural region In accordance with 38 CFR 17.701, area with a population of less than 

seven persons per square mile, as determined by the United States 

Bureau of the Census. For purposes of the WMP,“area” must be 

defined as a census tract. 

High-risk species Species of vegetation that (1) have a higher risk of either coming into 

contact with powerlines or causing an outage or ignition, or (2) are 

easily ignitable and within close proximity to potential arcing, sparks, 

and/or other utility equipment thermal failures. The status of species 

as “high-risk” must be a function of species-specific characteristics, 

including growth rate; failure rates of limbs, trunk, and/or roots (as 

compared to other species); height at maturity; flammability; and 

vulnerability to disease or insects. 

High Wind Warning (HWW) Level of wind risk from weather conditions, as declared by the 

National Weather Service (NWS). For historical NWS data, refer to the 

Iowa State University archive of NWS watches/warnings.
2
 

HWW overhead (OH) circuit 

mile day 

Sum of OH circuit miles of utility grid subject to a HWW each day 

within a given time period, calculated as the number of OH circuit 

miles under a HWW multiplied by the number of days those miles are 

under said HWW. For example, if 100 OH circuit miles are under a 

HWW for one day, and 10 of those miles are under the HWW for an 

additional day, then the total HWW OH circuit mile days would be 

110. 

Ignition consequence The total anticipated adverse effects from an ignition at each 

location in the electrical corporation service territory. This considers 

the likelihood that an ignition will transition into a wildfire (wildfire 

spread likelihood) and the consequences that the wildfire will have on 

each community it reaches (wildfire consequence). 

 

 

2 https://mesonet.agron.iastate.edu/request/gis/watchwarn.phtml. 

https://mesonet.agron.iastate.edu/request/gis/watchwarn.phtml
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Term Definition 

Ignition likelihood The total anticipated annualized number of ignitions resulting from 

utility-owned assets at each location in the electrical corporation 

service territory. This considers probabilistic weather conditions, type 

and age of equipment, and potential contact of vegetation and other 

objects with utility assets. 

Ignition probability The relative possibility that an ignition will occur, quantified as a 

number between 0 percent (impossibility) and 100 percent 

(certainty). The higher the probability of an event, the more 

certainty there is that the event will occur. (Often informally 

referred to as likelihood or chance.) 

Ignition risk The total anticipated annualized impacts from ignitions at a specific 

location. This considers the likelihood that an ignition will occur, the 

likelihood the ignition will transition into a wildfire, and the potential 

consequences – considering hazard intensity, exposure potential, and 

vulnerability – the wildfire will have on each community it reaches. 

Impact/consequence of 

ignition 

The effect or outcome of a wildfire ignition upon objectives that 

may be expressed by terms including, although not limited to, 

maintaining health and safety, ensuring reliability, and minimizing 

economic and/or environmental damage. 

Incident command system 

(ICS) 

A standardized on-scene emergency management construct. It is 

specifically designed to provide an integrated organizational 

structure that reflects the complexity and demands of single or 

multiple incidents, without being hindered by jurisdictional 

boundaries. The ICS is the combination of facilities, equipment, 

personnel, procedures, and communications operating within a 

common organizational structure, designed to aid in the management 

of resources during incidents. 

Initiative Measure or activity, either proposed or in process, designed to reduce 

the consequences and/or probability of wildfire or PSPS. 
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Term Definition 

Integrated public alert 

warning system (IPAWS) 

System allowing the President to send a message to the American 

people quickly and simultaneously through multiple communications 

pathways in a national emergency. IPAWS also is available to United 

States federal, state, local, territorial, and tribal government officials 

to alert the public via the Emergency Alert System (EAS), Wireless 

Emergency Alerts (WEA), National Oceanic and Atmospheric 

Administration (NOAA) Weather Radio, and other NWS 

dissemination channels; the internet; existing unique warning 

systems; and emerging distribution technologies. 

Invasive species A species (1) that is non-native (or alien) to the ecosystem under 

consideration and (2) whose introduction causes or is likely to cause 

economic or environmental harm or harm to human health. 

Level 1 finding In accordance with GO 95, an immediate safety and/or reliability risk 

with high probability for significant impact. 

Level 2 finding In accordance with GO 95, a variable safety and/or reliability 

risk (non-immediate and with high to low probability for significant 

impact). 

Level 3 finding In accordance with GO 95, an acceptable safety and/or reliability risk. 

Limited English proficiency 

(LEP) population 

Population with limited English working proficiency based on the 

International Language Roundtable scale. 

Line miles The number of miles of transmission and/or distribution conductors, 

including the length of each phase and parallel conductor segment. 

Live fuel moisture content Moisture content within living vegetation, which can retain water 

longer than dead fuel. 
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Term Definition 

Locally relevant In disaster risk management, generally understood as the scale at 

which disaster risk strategies and initiatives are considered the most 

effective at achieving desired outcomes. This tends to be the level 

closest to impacting residents and communities, reducing existing 

risks, and building capacity, knowledge, and normative support. 

Locally relevant scales, conditions, and perspectives depend on the 

context of application. 

Match-drop simulation Wildfire simulation method forecasting propagation and 

consequence/impact based on an arbitrary ignition. 

Memorandum of 

Agreement (MOA) 

A document of agreement between two or more agencies establishing 

reciprocal assistance to be provided upon request (and if available 

from the supplying agency) and laying out the guidelines under which 

this assistance will operate. It can also be a cooperative document in 

which parties agree to work together on an agreed-upon project or 

meet an agreed objective. 

Mitigation Activities to reduce the loss of life and property from natural and/or 

human-caused disasters by avoiding or lessening the impact of a 

disaster and providing value to the public by creating safer 

communities. 

Model uncertainty The amount by which a calculated value might differ from the true value 

when the input parameters are known (i.e., limitation of the model 

itself based on assumptions).3 

Multi-attribute value 

function (MAVF) 

Risk calculation methodology introduced during CPUC's Safety 

Model Assessment Proceedings (S-MAP) and Risk Assessment and 

Mitigation Phase (RAMP) proceedings. This methodology is established 

in D.18-12-014 but may be subject to change pursuant to R.20-07-

013. 

 

 

 

3 Adapted from SFPE, 2010, “Substantiating a Fire Model for a Given Application,” Society of Fire Protection 
Engineers Engineering Guides. 
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Term Definition 

Mutual aid Voluntary aid and assistance by the provision of services and facilities, 

including but not limited to electrical corporations, communication, 

and transportation. Mutual aid is intended to provide adequate 

resources, facilities, and other support to electrical corporations 

whenever their own resources prove inadequate to cope with a given 

situation. 

National Incident 

Management System 

(NIMS) 

A systematic, proactive approach to guide all levels of government, 

nongovernment organizations, and the private sector to work 

together to prevent, protect against, mitigate, respond to, and 

recover from the effects of incidents. NIMS provides stakeholders 

across the whole community with the shared vocabulary, systems, 

and processes to successfully deliver the capabilities described in the 

National Preparedness System. NIMS provides a consistent 

foundation for dealing with all incidents, ranging from daily 

occurrences to incidents requiring a coordinated federal response. 

Near miss Term previously used for an event with probability of ignition (now “Risk 

event”). 

Objectives Specific, measurable, achievable, realistic, and timely outcomes for 

the overall WMP strategy, or mitigation initiatives and activities that a 

utility can implement to satisfy the primary goals and subgoals of the 

WMP program. 

Operations-based exercise Type of exercise that validates plans, policies, agreements, and 

procedures; clarifies roles and responsibilities; and identifies 

resource gaps in an operational environment. Often includes drills, 

functional exercises (FEs), and full-scale exercises (FSEs). 

Overall utility risk The comprehensive risk due to both wildfire and PSPS incidents 

across a utility’s territory; the aggregate potential of adverse impacts 

to people, property, critical infrastructure, or other valued assets in 

society. 



 

663 
 

 

Term Definition 

Overall utility risk, ignition 

risk 

See Ignition risk. 

Overall utility risk, PSPS risk See PSPS risk. 

Parameter uncertainty The amount by which a calculated value might differ from the 

true value based on unknown input parameters. (Adapted from Society 

of Fire Protection Engineers [SFPE] guidance.) 

Patrol inspection In accordance with GO 165, a simple visual inspection of applicable 

utility equipment and structures designed to identify obvious 

structural problems and hazards. Patrol inspections may be carried out 

in the course of other company business. 

Performance metric A quantifiable measurement that is used by an electrical 

corporation to indicate the extent to which its WMP is driving 

performance outcomes. 

Population density Population density is calculated using the American Community 

Survey (ACS) one-year estimate for the corresponding year or, for 

years with no such ACS estimate available, the estimate for the 

immediately preceding year. 

Preparedness A continuous cycle of planning, organizing, training, equipping, 

exercising, evaluating, and taking corrective action in an effort to 

ensure effective coordination during incident response. 

Within the NIMS, preparedness focuses on planning, 

procedures and protocols, training and exercises, personnel 

qualification and certification, and equipment certification. 

Priority essential services Critical first responders, public safety partners, critical facilities and 

infrastructure, operators of telecommunications infrastructure, and 

water electrical corporations/agencies. 

Property Private and public property, buildings and structures, infrastructure, 

and other items of value that may be destroyed 
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Term Definition 

 by wildfire, including both third-party property and utility 

assets. 

Protective equipment and 

device settings 

The electrical corporation’s procedures for adjusting the sensitivity 

of grid elements to reduce wildfire risk, other than automatic 

reclosers (such as circuit breakers, switches, etc.). For example, 

PG&E’s “Enhanced Powerline Safety Settings” (EPSS). 

PSPS consequence The total anticipated adverse effects of a PSPS for a community. 

This considers the PSPS exposure potential and inherent PSPS 

vulnerabilities of communities at risk. 

PSPS event The period from notification of the first public safety partner of a 

planned public safety PSPS to re-energization of the final customer. 

PSPS exposure potential The potential physical, social, or economic impact of a PSPS event on 

people, property, critical infrastructure, livelihoods, health, local 

economies, and other high-value assets. 

PSPS likelihood The likelihood of a PSPS being required by a utility given a probabilistic 

set of environmental conditions. 

PSPS risk The total anticipated annualized impacts from a PSPS event at a 

specific location. This considers the likelihood a PSPS event will be 

required due to environmental conditions exceeding design 

conditions and the potential consequences – considering exposure 

potential and vulnerability – of the PSPS event for each affected 

community. 

Public safety partners First/emergency responders at the local, state, and federal levels; 

water, wastewater, and communication service providers; 

community choice aggregators (CCAs); affected publicly owned 

electrical corporations/electrical cooperatives; tribal governments; 

Energy Safety; the Commission; the California Office of Emergency 

Services; and CAL FIRE. 
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Term Definition 

Red Flag Warning (RFW) Level of wildfire risk from weather conditions, as declared by 

the NWS. For historical NWS data, refer to the Iowa State University 

archive of NWS watches/warnings.
4
 

RFW OH circuit mile day Sum of OH circuit miles of utility grid subject to RFW each day within 

a given time period, calculated as the number of OH circuit miles 

under RFW multiplied by the number of days those miles are under 

said RFW. For example, if 100 OH circuit miles are under RFW for one 

day, and 10 of those miles are under RFW for an additional day, then 

the total RFW OH circuit mile days would be 110. 

Risk A measure of the anticipated adverse effects from a hazard 

considering the consequences and frequency of the hazard 

occurring.
5
 

Risk component A part of an electric corporation’s risk analysis framework used to 

determine overall utility risk. 

Risk evaluation The process of comparing the results of a risk analysis with risk 

criteria to determine whether the risk and/or its magnitude is 

acceptable or tolerable. (ISO 31000:2009.) 

Risk event An event with probability of ignition, such as wire down, contact with 

objects, line slap, event with evidence of heat generation, or other 

event that causes sparking or has the potential to cause ignition. The 

following all qualify as risk events: 

• Ignitions 

• Outages not caused by vegetation 

• Outages caused by vegetation 

 

 

4 https://mesonet.agron.iastate.edu/request/gis/watchwarn.phtml. 

5 Adapted from D. Coppola, 2020, “Risk and Vulnerability,” Introduction to International Disaster Management, 

4th ed. 

https://mesonet.agron.iastate.edu/request/gis/watchwarn.phtml
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Term Definition 

 • Wire-down events 

• Faults 

• Other events with potential to cause ignition 

Risk management Systematic application of management policies, procedures, and 

practices to the tasks of communication, consultation, 

establishment of context, and identification, analysis, evaluation, 

treatment, monitoring, and review of risk. (ISO 31000.) 

Rule Section of Public Utilities Code requiring a particular activity or 

establishing a particular threshold. 

Rural region In accordance with GO 165, area with a population of less than 1,000 

persons per square mile, as determined by the U.S. Bureau of the 

Census.
6 For purposes of the WMP, “area” must be defined as a 

census tract. 

Seminar An informal discussion, designed to orient participants to new or 

updated plans, policies, or procedures (e.g., to review a new external 

communications standard operating procedure). 

Sensitivity analysis Process used to determine the relationships between the uncertainty 

in the independent variables (“input”) used in an analysis and the 

uncertainty in the resultant dependent 

variables (“output”). (SFPE guidance.) 

Slash Branches or limbs less than four inches in diameter, and bark and 

split products debris left on the ground as a result of utility vegetation 

management. (This definition is consistent with California Public 

Resources Code section 4525.7.) 

Span The space between adjacent supporting poles or structures on a 

circuit consisting of electric lines and equipment. "Span level" 

refers to asset-scale granularity. 

 
 

6 https://www.cpuc.ca.gov/gos/GO95/go_95_rule_18.htm

https://www.cpuc.ca.gov/gos/GO95/go_95_rule_18.htm
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Term Definition 

Tabletop exercise (TTX) A discussion-based exercise intended to stimulate discussion of 

various issues regarding a hypothetical situation. Tabletop exercises 

can be used to assess plans, policies, and procedures or to assess 

types of systems needed to guide the prevention of, response to, or 

recovery from a defined incident. 

Target A forward-looking, quantifiable measurement of work to which an 

electrical corporation commits to in its WMP. Electrical corporations 

will show progress toward completing targets in subsequent reports, 

including QDRs and WMP Updates. 

Trees with strike potential Trees that could either “fall in” to a power line or have branches 

detach and “fly in” to contact a power line in high- wind conditions. 

Uncertainty The amount by which an observed or calculated value might differ 

from the true value. For an observed value, the difference is 

“experimental uncertainty”; for a calculated value, it is “model” or 

“parameter uncertainty.” (Adapted from SFPE guidance.) 

Urban region In accordance with GO 165, area with a population of more than 1,000 

persons per square mile, as determined by the U.S. Bureau of the 

Census. For purposes of the WMP, “area” must be defined as a census 

tract. 

Utility-related ignition See reportable ignition. 

Validation Process of determining the degree to which a calculation method 

accurately represents the real world from the perspective of the 

intended uses of the calculation method without modifying input 

parameters based on observations in a specific scenario. (Adapted from 

ASTM E 1355.) 

Vegetation management 

(VM) 

Trimming and removal of trees and other vegetation at risk of contact 

with electric equipment. 
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Term Definition 

Verification Process to ensure that a model is working as designed, that is, 

that the equations are being properly solved. Verification is essentially a 

check of the mathematics. (SFPE guidance.) 

Vulnerability The propensity or predisposition of a community to be adversely 

affected by a hazard, including the characteristics of a person, group, 

or service and their situation that influences their capacity to 

anticipate, cope with, resist, and recover from the adverse effects of a 

hazard. 

Wildfire consequence The total anticipated adverse effects from a wildfire on a community 

that is reached. This considers the wildfire hazard intensity, the wildfire 

exposure potential, and the inherent wildfire vulnerabilities of 

communities at risk. 

Wildfire exposure 

potential 

The potential physical, social, or economic impact of wildfire on 

people, property, critical infrastructure, livelihoods, health, 

environmental services, local economies, cultural/historical 

resources, and other high-value assets. This may include direct 

or indirect impacts, as well as short- and long-term impacts. 

Wildfire intensity The potential intensity of a wildfire at a specific location within the 

service territory given a probabilistic set of weather profiles, 

vegetation, and topography. 

Wildfire mitigation strategy Overview of the key mitigation initiatives at enterprise level and 

component level across the electrical corporation’s service territory, 

including interim strategies where long-term mitigation initiatives 

have long implementation timelines. This includes a description of 

the enterprise-level monitoring and evaluation strategy for assessing 

overall effectiveness of the WMP. 

Wildfire risk See Ignition risk. 

Wildfire spread 

likelihood 

The likelihood that a fire with a nearby but unknown ignition point 

will transition into a wildfire and will spread to a location 
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Term Definition 

 in the service territory based on a probabilistic set of weather 

profiles, vegetation, and topography. 

Wildland-urban interface 

(WUI) 

The line, area, or zone where structures and other human 

development meet or intermingle with undeveloped wildland or 

vegetation fuels (National Wildfire Coordinating Group). 

Enforcement agencies also designate the WUI as the area at significant 

risk from wildfires, established pursuant to Title 24, 

Part 2, Chapter 7A. 

Wire down Instance where an electric transmission or distribution conductor is 

broken and falls from its intended position to rest on the ground or a 

foreign object. 

Work order A prescription for asset or vegetation management activities resulting 

from asset or vegetation management inspection findings. 

Workshop Discussion that resembles a seminar but is employed to build 

specific products, such as a draft plan or policy (e.g., a multi- year 

training and exercise plan). 
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Definitions of Initiatives by Category 

 

Category Section # Initiative Definition 

Overview of the 

Service Territory 
5.4.5 Environmental 

compliance and 

permitting 

Development and implementation of 

process and procedures to ensure 

compliance with applicable environmental 

laws, regulations, and permitting related to 

the implementation of the WMP. 

Risk Methodology 

and Assessment 
6 Risk Methodology 

and Assessment 

Development and use of tools and processes 

to assess the risk of wildfire and PSPS 

across an electrical corporation’s service 

territory. 

Wildfire Mitigation 

Strategy 

Development 

7 Wildfire Mitigation 

Strategy 

Development 

Development and use of processes for 

deciding on a portfolio of mitigation 

initiatives to achieve maximum feasible risk 

reduction and that meet the goals of the 

WMP. 

Grid Design, 

Operations, and 

Maintenance 

8.1.2.1 Covered 

conductor 

installation 

Installation of covered or insulated 

conductors to replace standard bare or 

unprotected conductors (defined in 

accordance with GO 95 as supply 

conductors, including but not limited to 

lead wires, not enclosed in a grounded 

metal pole or not covered by: a “suitable 

protective covering” (in accordance with 

Rule 22.8), grounded metal conduit, or 

grounded metal sheath or shield). In 

accordance with GO 95, conductor is 

defined as a material suitable for: 

(1) carrying electric current, usually in the 

form of a wire, cable or bus bar, or (2) 

transmitting light in the case of fiber 

optics; insulated conductors as those 

which are surrounded by an insulating 

material (in accordance with Rule 21.6), 

the dielectric strength of 

which is sufficient to withstand the 
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   maximum difference of potential at 

normal operating voltages of the circuit 

without breakdown or puncture; and 

suitable protective covering as a 

covering of wood or other non-

conductive material having the 

electrical insulating efficiency (12kV/in. 

dry) and impact strength (20ft.-lbs) of 

1.5 inches of redwood or other material 

meeting the requirements of Rule 22.8-

A, 22.8-B, 22.8-C or 22.8-D. 

Grid Design, 

Operations, and 

Maintenance 

8.1 Undergrounding of 

electric lines and/or 

equipment 

Actions taken to convert overhead 

electric lines and/or equipment to 

underground electric lines and/or 

equipment (i.e., located underground 

and in accordance with GO 128). 

Grid Design, 

Operations, and 

Maintenance 

8.1.2.3 Distribution pole 

replacements and 

reinforcements 

Remediation, adjustments, or 

installations of new equipment to 

improve or replace existing 

distribution poles (i.e., those 

supporting lines under 65kV), 

including with equipment such as 

composite poles manufactured with 

materials reduce ignition probability 

by increasing pole lifespan and 

resilience against failure from object 

contact and other events. 

Grid Design, 

Operations, and 

Maintenance 

8.1.2.4 Transmission 

pole/tower 

replacements and 

reinforcements 

Remediation, adjustments, or 

installations of new equipment to 

improve or replace existing transmission 

towers (e.g., structures such as lattice 

steel towers or tubular steel poles that 

support lines at or above 65kV). 

Grid Design, 

Operations, and 

Maintenance 

8.1.2.5 Traditional overhead 

hardening 

Maintenance, repair, and replacement 
of capacitors, circuit breakers, cross-
arms, transformers, fuses, and 
connectors (e.g., hot line clamps) with 
the intention of minimizing the risk of 
ignition. 
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Grid Design, 

Operations, and 

Maintenance 

8.1.2.6 Emerging grid 

hardening 

technology 

installations and 

pilots 

Development, deployment, and 

piloting of novel grid hardening 

technology. 

Grid Design, 

Operations, and 

Maintenance 

8.1.2.7 Microgrids Development and deployment of 

microgrids that may reduce the risk of 

ignition, risk from PSPS, and wildfire 

consequence. “Microgrid” is defined by 

Public Utilities Code 

section 8370(d). 

Grid Design, 

Operations, and 

Maintenance 

8.1.2.8 Installation of 

system automation 

equipment 

Installation of electric equipment that 

increases the ability of the electrical 

corporation to automate system 

operation and monitoring, including 

equipment that can be adjusted 

remotely such as automatic reclosers 

(switching devices designed to detect 

and interrupt momentary faults that can 

reclose automatically and detect if a 

fault remains, remaining open if so). 
Grid Design, 

Operations, and 

Maintenance 

8.1.2.9 Line removals (in 

HFTD) 

Removal of overhead lines to minimize 

the risk of ignition due to the design, 

location, or configuration of electric 

equipment 

in HFTDs. 

Grid Design, 

Operations, and 

Maintenance 

8.1.2.10 Other grid topology 

improvements to 

minimize risk of 

ignitions 

Actions taken to minimize the risk of 

ignition due to the design, location, or 

configuration of electric equipment in 

HFTDs not covered by 

another initiative. 

Grid Design, 

Operations, and 

Maintenance 

8.1.2.11 Other grid topology 

improvements to 

mitigate or reduce 

PSPS 

events 

Actions taken to mitigate or reduce 

PSPS events in terms of geographic 

scope and number of customers 

affected not covered by another 

initiative. 



 

673 
 

 

Grid Design, 

Operations, and 

Maintenance 

8.1.2.12 Other technologies 

and systems not 

listed above 

Other grid design and system hardening 

actions which the electrical corporation 

takes to reduce its ignition and PSPS risk 

not otherwise covered by other 

initiatives in this section. 

Grid Design, 

Operations, and 

Maintenance 

8.1.3.1 Asset inspections Inspections of overhead electric 

transmission lines, equipment, and 

right-of-way. 

Grid Design, 

Operations, and 

Maintenance 

8.1.4 Equipment 

maintenance and 

repair 

Remediation, adjustments, or 

installations of new equipment to 

improve or replace existing connector 

equipment, such as hotline clamps. 

Grid Design, 

Operations, and 

Maintenance 

8.1.5 Asset management 

and inspection 

enterprise system(s) 

Operation of and support for 

centralized asset management and 

inspection enterprise system(s) 

updated based upon inspection results 

and activities such as hardening, 

maintenance, and remedial work. 

Grid Design, 

Operations, and 

Maintenance 

8.1.6 Quality assurance 

/ quality control 

Establishment and function of audit 

process to manage and confirm work 

completed by employees or 

contractors, including packaging 

QA/QC information for input to 

decision-making and related 

integrated workforce management 

processes. 

Grid Design, 

Operations, and 

Maintenance 

8.1.7 Open work orders Actions taken to manage the electrical 

corporation’s open work orders resulting 

from inspections that prescribe asset 

management activities. 

Grid Design, 

Operations, and 

Maintenance 

8.1.8.1 Equipment Settings 

to Reduce Wildfire 

Risk 

The electrical corporation’s procedures 

for adjusting the sensitivity of grid 

elements to reduce wildfire risk. 

Grid Design, 

Operations, and 

Maintenance 

8.1.8.2 Grid Response 

Procedures and 

Notifications 

The electrical corporation’s procedures 

it uses to respond to faults, ignitions, or 

other issues 
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   detected on its grid that may result 

in a wildfire. 

Grid Design, 

Operations, and 

Maintenance 

8.1 Personnel Work 

Procedures and 

Training in 

Conditions of 

Elevated Fire Risk 

Work activity guidelines that designate 

what type of work can be performed 

during operating conditions of different 

levels of wildfire risk. Training for 

personnel on these guidelines and the 

procedures they prescribe, from 

normal operating procedures to 

increased mitigation measures to 

constraints on work performed. 

Grid Design, 

Operations, and 

Maintenance 

8.1.9 Workforce 

Planning 

Programs to ensure that the electrical 

corporation has qualified asset 

personnel and to ensure that both 

employees and contractors tasked with 

asset management responsibilities are 

adequately trained to perform relevant 

work. 

Vegetation 

Management and 

Inspection 

8.2.2.1 Vegetation 

inspections 

Inspections of vegetation around 

and adjacent to electrical facilities 

and equipment that may be 

hazardous by growing, blowing, or 

falling into electrical facilities or 

equipment. 

Vegetation 

Management and 

Inspection 

8.2.3.1 Pole clearing Plan and execution of vegetation removal 

around poles per Public Resources Code 

section 4292 and outside the 

requirements of Public Resources Code 

section 4292 (e.g., pole clearing 

performed outside of 

the State Responsibility Area). 

Vegetation 

Management 

and Inspection 

8.2.3.2 Wood and slash 

management 

Actions taken to manage all downed 

wood and “slash” generated from 

vegetation management activities. 

Vegetation 

Management and 

Inspection 

8.2.3.3 Clearance Actions taken after inspection to 

ensure that vegetation does not 

encroach upon electrical equipment 

and facilities, such as tree trimming. 

Vegetation 

Management and 

Inspection 

8.2.3.4 Fall-in mitigation Actions taken to identify and 

remove or otherwise remediate trees 

that pose a high risk of failure 
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   or fracture that could potentially 

strike electrical equipment. 

Vegetation 

Management and 

Inspection 

8.2.3.5 Substation 

defensible space 

Actions taken to reduce ignition 

probability and wildfire consequence 

due to contact with 

substation equipment. 

Vegetation 

Management and 

Inspection 

8.2.3.6 High-risk species Actions taken to reduce the ignition 

probability and wildfire consequence 

attributable to high- 

risk species of vegetation. 

Vegetation 

Management and 

Inspection 

8.2.3.7 Fire-resilient 

rights-of-way 

Actions taken to promote vegetation 

communities that are sustainable, fire-

resilient, and compatible with the use 

of the land as an electrical corporation 

right-of- way. 

Vegetation 

Management and 

Inspection 

8.2.3.8 Emergency 

response 

vegetation 

management 

Planning and execution of vegetation 

activities in response to emergency 

situations including weather conditions 

that indicate an elevated fire threat 

and post-wildfire service restoration. 

Vegetation 

Management and 

Inspection 

8.2.4 Vegetation 

management 

enterprise system 

Operation of and support for 

centralized vegetation management and 

inspection enterprise system(s) 

updated based upon inspection results 

and activities such as hardening, 

maintenance, and remedial work. 

Vegetation 

Management and 

Inspection 

8.2.5 Quality assurance 

/ quality control 

Establishment and function of audit 

process to manage and confirm work 

completed by employees or 

contractors, including packaging 

QA/QC information for input to 

decision-making and related 

integrated workforce management 

processes. 

Vegetation 

Management and 

Inspection 

8.2.6 Open work orders Actions taken to manage the electrical 

corporation’s open work orders resulting 

from inspections that prescribe 

vegetation management activities. 



 

676 
 

 

Vegetation 

Management and 

Inspection 

8.2.7 Workforce 

planning 

Programs to ensure that the 

electrical corporation has qualified 

vegetation management personnel 

and to ensure that both employees 

and contractors tasked with 

vegetation management 

responsibilities are adequately 

trained to perform relevant work. 
Situational 

Awareness and 

Forecasting 

8.3.2 Environmental 

monitoring systems 

Development and deployment of 

systems which measure environmental 

characteristics, such as fuel moisture, 

air temperature, and velocity. 

Situational 

Awareness and 

Forecasting 

8.3.3 Grid monitoring 

systems 

Development and deployment of 

systems that checks the operational 

conditions of electrical facilities and 

equipment and detects such things as 

faults, failures, and recloser 

operations. 

Situational 

Awareness and 

Forecasting 

8.3.4 Ignition detection 

systems 

Development and deployment of 

systems which discover or identify the 

presence or existence of an ignition, 

such as cameras. 

Situational 

Awareness and 

Forecasting 

8.3.5 Weather 

forecasting 

Development methodology for 

forecast of weather conditions 

relevant to electrical corporation 

operations, forecasting weather 

conditions and conducting analysis to 

incorporate into utility decision- 

making, learning and updates to 

reduce false positives and false 

negatives of forecast PSPS conditions. 

Situational 

Awareness and 

Forecasting 

8.3.6 Fire potential 

index 

Calculation and application of a 

landscape scale index used as a proxy 

for assessing real-time risk of a wildfire 

under current and forecasted weather 

conditions. 

Emergency 

Preparedness 
8.4.2 Emergency 

preparedness plan 

Development and integration of 

wildfire- and PSPS-specific 

emergency strategies, practices, 

policies, and procedures into the 
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   electrical corporation’s overall 

emergency plan based on the minimum 

standards described in GO 166. 

Emergency 

Preparedness 
8.4.3 External 

collaboration and 

coordination 

Actions taken to coordinate wildfire 

and PSPS emergency preparedness 

with relevant public safety partners 

including the state, cities, counties, 

and tribes. 

Emergency 

Preparedness 
8.4.5 Public emergency 

communication 

strategy 

Development and integration of a 

comprehensive communication 

strategy to inform essential customers 

and other stakeholder groups of 

wildfires, outages due to wildfires, and 

PSPS and service restoration, as 

required by Public Utilities Code section 

768.6. 

Emergency 

Preparedness 
8.4.6 Preparedness and 

planning for 

service 

restoration 

Development and integration of the 

electrical corporation’s plan to restore 

service after an outage due to a wildfire 

or PSPS event. 

Emergency 

Preparedness 

8.4.6 Customer support 

in wildfire and PSPS 

emergencies 

Development and deployment of 

programs, systems, and protocols to 

support residential and non- 

residential customers in wildfire 

emergencies and PSPS events. 

Community 

Outreach and 

Engagement 

8.5.2 Public outreach and 

education awareness 

program 

Development and deployment of public 

outreach and education awareness 

program(s) for wildfires; outages due to 

wildfires, PSPS events, and protective 

equipment and device settings; service 

restoration before, during, and after 

the incidents and vegetation 

management. 

Community 

Outreach and 

Engagement 

8.5.3 Engagement with 

access and 

functional needs 

populations 

Actions taken understand, evaluate, 

design, and implement wildfire and 

PSPS risk mitigation strategies, policies, 

and procedures specific to access and 

functional needs customers. 
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Community 

Outreach and 

Engagement 

8.5.4 Collaboration on 

local wildfire 

mitigation planning 

Development and integration of plans, 

programs, and/or policies for 

collaborating with communities on local 

wildfire mitigation planning, such as 

wildfire safety elements in general 

plans, community wildfire protection 

plans, and local multi-hazard mitigation 

plans. 

Community 

Outreach and 

Engagement 

8.5.5 Best practice 

sharing with 

other utilities 

Development and integration of an 

electrical corporation’s policy for 

sharing best practices and collaborating 

with other electrical corporations on 

technical and programmatic aspects of 

its WMP program. 
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APPENDIX B: SUPPORTING DOCUMENTATION FOR RISK METHODOLOGY 

AND ASSESSMENT 

Note: As part of its 2023-2025 WMP, the electrical corporation is required to provide the 

“Summary Documentation” as defined by this appendix. For all other requirements in this 

appendix, the electrical corporation must be readily able to provide the defined 

documentation in response to a data request by Energy Safety or designated stakeholders. 

The risk modeling and assessment in the main body of these Guidelines and electrical corporation’s WMP 

are focused on providing a streamlined overview of the electrical corporation risk framework and key 

findings from the assessment necessary to understand the wildfire mitigation strategy presented in 

Section 7. 

The focus of this appendix is to provide additional information pertaining to the risk modeling approach 

used by the electrical corporation. This includes the following: 

• Additional detail on model calculations supporting the calculation of risk and risk components 

• Additional detail on the calculation of risk and risk components 

• More detailed presentation of the risk findings 

The following sections establish the reporting requirements for the approaches used by the electrical 

corporation to calculate each risk and risk component. These have been synthesized and adapted from 

guidance documents on model quality assurance developed by many agencies, with a focus on guidance 

related to machine learning, artificial intelligence, and fire science and engineering. These guidance 

documents include those from the Institute of Electrical and Electronics Engineers (IEEE),297 the Society of 

Fire Protection Engineers (SFPE),298 the American Society for Testing and Materials (ASTM 

International),299 the U.S. Nuclear Regulatory Commission (NRC),300 the Electric Power Research Institute 

 

297 IEEE, 2022, “P2841/D2: Draft Framework and Process for Deep Learning Evaluation.” 
298 SFPE, 2010, “Substantiating a Fire Model for a Given Application,” Engineering Guides. 
299 ASTM, 2005, “ASTM E1472: Standard Guide for Documenting Computer Software for Fire Models,” ASTM 

International. 

ASTM, 2005, “ASTM E1895: Standard Guide for Determining Uses and Limitations of Deterministic Fire Models,” 

ASTM International. 

ASTM, 2005, “ASTM E1355: Standard Guide for Evaluating the Predictive Capability of Deterministic Fire 

Models,” ASTM International. 

300 U.S. NRC, EPRI, Jensen Hughes, NIST, 2016, “NUREG-1824: Verification and Validation of Selected Fire 

Models for Nuclear Power Plant Applications. Supplement 1.” 

U.S. NRC, EPRI, Hughes Associates, Inc., NIST, California Polytechnic State University, Westinghouse Electric 

Company, University of Maryland, Science Applications International Corporation, ERIN Engineering, 2012, 

“NUREG-1934: Nuclear Power Plant Fire Modeling Application Guide.” 



 

680 
 

(EPRI),52 the National Institute of Standards and Technology (NIST),301 and the International 

Organization for Standardization (ISO).302  

Summary Documentation  

The electrical corporation must provide high-level information on the calculation of each risk and risk 

component used in its risk analysis. 

High-level bow tie schematic showing the inputs, outputs, and interaction between risk components in 

the format shown in Figure SCE B-01. An example is provided below. 

High-level calculation procedure schematic in the format shown in Figure SCE B-02 This schematic must 

show the logical flow from input data to outputs, including separate items for any intermediate 

calculations in models or sub-models and any input from subject matter experts. 

High-level narrative describing the calculation procedure in a concise executive summary. This narrative 

must include the following: 

• Purpose of the calculation/model 

• Assumptions and limitations 

• Description of the calculation procedure shown in the bow tie and high-level schematics 

• Description of how outputs will be characterized and presented (e.g., visualization) to decision 

makers 

• Concise description and timeline of planned changes to the calculation procedure over the 

triennial WMP cycle, including any key improvements from the Energy Safety Wildfire Risk 

Modeling Working Group and plans to align with the consensus Risk Modeling Requirements by 

January 1, 2024. 

 

  

 
301 NIST, 1981, “NBS SP 500-73: Computer Model Documentation Guide.” 
302 ISO, 2013, “ISO/TR 16730:2013: Fire Safety Engineering: Assessment, Verification and Validation of 

Calculation Methods.” 

ISO, 2021, “ISO/IEC TR 24027:2021: Information Technology: Artificial Intelligence (AI) – Bias in AI Systems and 

AI Aided Decision Making.” 

ISO, 2021, “ISO/IEC TR 24029:2021: Artificial Intelligence (AI): Assessment of the Robustness of Neural Networks.” 
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R1: Overall Utility Risk  

Figure SCE B-01 SCE’s Overall Utility Risk Bow Tie Schematic 

 

Figure SCE B-02 SCE’s Overall Utility Risk Calculation Procedure Schematic 
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Purpose of the calculation/model 

Overall Utility Risk calculates the overall risk, based on its two sub-components; Wildfire/Ignition Risk 

and PSPS Risk. 

Assumptions and limitations 

The risk calculation is based on assumptions and limitations from more granular sub-components (e.g., 

Likelihood of Ignition, Wildfire Consequences, etc.). 

Description of the calculation procedure shown in the bow tie and high-level schematics 

Overall Utility Risk is a summation of the Wildfire and PSPS Risk components. 

Description of how outputs will be characterized and presented (e.g., visualization) to decision makers 

Overall Utility Risk can be broken down into its two components (Wildfire/Ignition Risk and PSPS Risk) 

and shown in aggregate or individually, depending on the purpose of the presentation. 

Concise description and timeline of planned changes to the calculation procedure over the triennial 

WMP cycle, including any key improvements from the Energy Safety Wildfire Risk Modeling Working 

Group and plans to align with the consensus Risk Modeling Requirements by January 1, 2024. 

Overall Utility Risk is a composite of all the individual sub-components. Please refer to the individual 

sub-components for description and timeline of key improvements.  
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R2: Ignition Risk  

Figure SCE B-03 SCE’s Ignition Risk Bow Tie Schematic 

 

Figure SCE B-04 SCE’s Ignition Risk Calculation Procedure Schematic 
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Purpose of the calculation/model 

SCE considers Ignition Risk synonymous with Wildfire Risk, which is based on its two sub-components, 

Ignition Likelihood (IRC1) and Wildfire Consequence (IRC3). 

Assumptions and limitations 

The risk calculation is based on assumptions and limitations from more granular sub-components (e.g., 

Likelihood of Ignition, Wildfire Consequences, etc.) 

Description of the calculation procedure shown in the bow tie and high-level schematics 

Ignition or Wildfire Risk is a multiplication of the Ignition Likelihood (IRC1) and Wildfire Consequence 

(IRC3). 

Description of how outputs will be characterized and presented (e.g., visualization) to decision makers 

Ignition or Wildfire Risk can be broken down into its two components (Ignition Likelihood (IRC1) and 

Wildfire Consequence (IRC3) and can be further broken down into the subcomponents (e.g. Equipment 

or Contact from Object Likelihood), depending on the purpose of the presentation. 

Concise description and timeline of planned changes to the calculation procedure over the triennial WMP 

cycle, including any key improvements from the Energy Safety Wildfire Risk Modeling Working Group and 

plans to align with the consensus Risk Modeling Requirements by January 1, 2024. 

Ignition Risk is a composite of the individual sub-components. Please refer to the individual sub-

components for description and timeline of key improvements.  
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IRC2: Wildfire Likelihood  

Please see Section 6.2.1 for SCE’s approach to this risk component.  
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IRC1: Ignition Likelihood  

Figure SCE B-05 SCE’s Ignition Likelihood Bow Tie Schematic 

 

Figure SCE B-06 SCE’s Ignition Likelihood Calculation Procedure Schematic 
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Purpose of the calculation/model 

SCE considers Ignition Likelihood (IRC1) to be synonymous with Probability of Ignition (POI), which is 

based on inputs of the sub-component likelihood models (Equipment Likelihood of Ignition (FRC1), 

Contact from Vegetation Likelihood (FRC2), and Contact from Object Likelihood) 

Assumptions and limitations 

The probability of ignition is a probabilistic assessment of each asset’s pre-mitigated ignition likelihood 

prior to mitigation deployment. SCE does not differentiate between Ignition Likelihood and Wildfire 

Likelihood. As described in Section 6.1.1, SCE models potential fire behavior and spread from individual 

utility asset locations. 

Description of the calculation procedure shown in the bow tie and high-level schematics 

POI is the sum of the ignition component probabilities at that location (i.e., Equipment Ignition 

Likelihood (FRC1), Contact from Vegetation Ignition Likelihood (FRC2), and Contact by Object Ignition 

Likelihood (FRC3). 

Description of how outputs will be characterized and presented (e.g., visualization) to decision makers 

Ignition Likelihood can be broken down into its components (i.e., Equipment Ignition Likelihood (FRC1), 

Contact from Vegetation Ignition Likelihood (FRC2), and Contact by Object Ignition Likelihood (FRC3) and 

can be further broken down into the subdrivers (e.g. EFF - Transformers, CFO – Balloon, CFO – Animal, 

CFO – Vehicles, etc.), depending on the purpose of the presentation. 

Concise description and timeline of planned changes to the calculation procedure over the triennial WMP 

cycle, including any key improvements from the Energy Safety Wildfire Risk Modeling Working Group and 

plans to align with the consensus Risk Modeling Requirements by January 1, 2024. 

Ignition Likelihood is a key component in the calculation of the Ignition Risk. As described in Section 6.7, 

SCE will develop and evaluate an additional predictive model for secondary conductor as an 

enhancement to the OH Conductor model to more obtain more granular data for equipment related 

failures for secondary conductor that contributes to POI sub-drivers. This will ideally provide more 

accuracy in our asset models between primary and secondary failures for both EFF and CFO subdrivers.  
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FRC1: Equipment Likelihood of Ignition  

Figure SCE B-07 SCE’s Equipment Likelihood of Ignition Bow Tie Schematic
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Figure SCE B-08 SCE’s Equipment Likelihood of Ignition Calculation Procedure Schematic 
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Purpose of the calculation/model 

Equipment Ignition Likelihood (FRC1), a subcomponent of Ignition Likelihood (IRC1), calculates the 

likelihood that electrical corporation-owned equipment will cause an ignition either through normal 

operation (such as arcing) or through failure. 

Assumptions and limitations 

The probability of ignition of an Equipment/Facility Failure (EFF POI) is a probabilistic assessment of each 

asset’s pre-mitigated ignition likelihood prior to mitigation deployment. 

Description of the calculation procedure shown in the bow tie and high-level schematics 

EFF POI is the sum of the ignition component probabilities at that location of the ignition component 

sub models (e.g. conductor POI, transformer POI, switch POI, capacitor POI). These subcomponent asset 

models utilize machine learning (ML) algorithms to assess the relevance of ignition drivers relevant to 

that subcomponent type. Each EFF related subcomponent model uses historical asset outage data, 

current asset condition (e.g., age, voltage, inspection results, etc.) and relevant environmental attributes 

(e.g. historical wind, asset loading, number of customers, temperature, relative humidity, etc.). Each 

model is calibrated with associated outage data for the OH asset type and ignition data. 

Description of how outputs will be characterized and presented (e.g., visualization) to decision makers 

Equipment Ignition Likelihood can be broken down into its subcomponents for each asset model or 

shown in aggregate for overall SCE system EFF POI depending on the purpose of the presentation. 

Concise description and timeline of planned changes to the calculation procedure over the triennial WMP 

cycle, including any key improvements from the Energy Safety Wildfire Risk Modeling Working Group and 

plans to align with the consensus Risk Modeling Requirements by January 1, 2024. 

In addition to the improvements listed in Section 6.7, SCE will review feedback from the Wildfire Risk 

Modeling Working group and other stakeholder forums to assess key improvements or changes. 
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FRC2: Contact from Vegetation Likelihood  

Figure SCE B-09 SCE’s Contact from Vegetation Likelihood Bow Tie Schematic 
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Figure SCE B-10 SCE’s Contact from Vegetation Likelihood Calculation Procedure Schematic 
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Purpose of the calculation/model 

Contact from Vegetation Ignition Likelihood (FRC2), a subcomponent of Ignition Likelihood (IRC1), 

calculates the likelihood that vegetation will contact electrical corporation-owned equipment and cause 

an ignition either through a fault or arcing event at a given location. 

Assumptions and limitations 

The probability of ignition of a Contact from Foreign Object - Vegetation (CFO-Veg POI) is a probabilistic 

assessment of each asset’s pre-mitigated ignition likelihood prior to mitigation deployment. 

Description of the calculation procedure shown in the bow tie and high-level schematics 

CFO-Veg POI is the output of the Contact from Foreign Object model that utilizes machine learning (ML) 

algorithms to assess the relevance of ignition subdrivers relevant to vegetation subdrivers. The CFO 

model uses historical asset outage data, current asset condition (e.g., age, voltage, inspection results, 

etc.) and relevant environmental attributes (e.g. historical wind, asset loading, number of customers, 

temperature, relative humidity, etc.). The model is calibrated with associated outage data and ignition 

data. 

Description of how outputs will be characterized and presented (e.g., visualization) to decision makers 

Contact from Vegetation Ignition Likelihood is a subcomponent of the CFO Model and is typically shown 

in conjunction with other CFO subdrivers (as detailed in Contact by Object Likelihood (FRC3). 

Concise description and timeline of planned changes to the calculation procedure over the triennial WMP 

cycle, including any key improvements from the Energy Safety Wildfire Risk Modeling Working Group and 

plans to align with the consensus Risk Modeling Requirements by January 1, 2024. 

In addition to the improvements listed in Section 6.7, SCE will review feedback from the Wildfire Risk 

Modeling Working group and other stakeholder forums to assess key improvements or changes. 
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FRC3: Contact from Object Likelihood  

Figure SCE B-11 SCE’s Contact from Object Likelihood Bow Tie Schematic 
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Figure SCE B-12 SCE’s Contact from Object Likelihood Calculation Procedure Schematic 
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Purpose of the calculation/model 

Contact by Object Ignition Likelihood (FRC3), a subcomponent of Ignition Likelihood (IRC1), calculates 

the likelihood that a non-vegetative object (e.g., vehicle, balloon, animal, other, unknown) will contact 

electrical corporation-owned equipment and cause an ignition either through a fault or arcing event at a 

given location. 

Assumptions and limitations 

The probability of ignition of a Contact from Foreign Object (CFO POI) is a probabilistic assessment of 

each asset’s pre-mitigated ignition likelihood prior to mitigation deployment. 

Description of the calculation procedure shown in the bow tie and high-level schematics 

CFO POI is the output of the Contact from Foreign Object model that utilizes machine learning (ML) 

algorithms to assess the relevance of ignition subdrivers relevant to non-vegetative subdrivers (e.g. 

vehicle, balloon, animal, other, unknown). The CFO model uses historical asset outage data, current 

asset condition (e.g., age, voltage, inspection results, etc.) and relevant environmental attributes (e.g. 

historical wind, asset loading, number of customers, temperature, relative humidity, etc.). The model is 

calibrated with associated outage data for each subdriver and ignition data. 

Description of how outputs will be characterized and presented (e.g., visualization) to decision makers 

Contact by Object Ignition Likelihood are subcomponents of the CFO Model and is typically shown in 

conjunction with other CFO subdrivers (as detailed in Contact from Vegetation Likelihood (FRC2)). 

Concise description and timeline of planned changes to the calculation procedure over the triennial WMP 

cycle, including any key improvements from the Energy Safety Wildfire Risk Modeling Working Group and 

plans to align with the consensus Risk Modeling Requirements by January 1, 2024. 

In addition to the improvements listed in Section 6.7, SCE will review feedback from the Wildfire Risk 

Modeling Working group and other stakeholder forums to assess key improvements or changes. 
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FRC4: Burn Probability  

Please see Section 6.2.1 for SCE’s approach to this risk component.  
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IRC3: Wildfire Consequence  

Figure SCE B-13 SCE’s Wildfire Consequence Bow Tie Schematic 

 

Figure SCE B-14 SCE’s Wildfire Consequence Calculation Procedure Schematic 
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Purpose of the calculation/model 

Wildfire Consequence is used, in conjunction with Wildfire Vulnerability, to assess the impact of 

potential consequences associated with an ignition event in proximity to overhead assets.  

Assumptions and limitations 

SCE assumes an eight-hour, unsuppressed burn time for all ignition events. These simulations are 

representative of a deterministic maximum first burning period. These simulations are intended to 

provide a relative comparison of the wildfire risk across the landscape in proximity to overhead utility 

assets.  

Description of the calculation procedure shown in the bow tie and high-level schematics 

SCE estimates Wildfire Consequences (e.g., acres burned, structures impacted, population impacted) 

and their associated safety and financial impacts for a given set of deterministic match drop simulations 

for all overhead assets in SCE’s HFTD across 444 weather scenarios using a 2030 fuel projection.  

Description of how outputs will be characterized and presented (e.g., visualization) to decision makers 

SCE utilities these natural unit consequences to estimate risk reduction using SCE’s MARS Risk 

Framework (see Section 6.4), as well as to categorize risk within the context of SCE’s IWMS Risk 

Framework. 

In the IWMS Risk Framework, SCE categorizes simulated wildfires based on three definitions: 

Significant Fires are simulated fires that, at 8 hours after ignition, burned more than 10,000 

acres or had at least one fatality or had at least 50 structures impacted 

Destructive Fires are simulated fires that, at 8 hours after ignition, burned between 300 acres 

and 10,000 acres with zero fatalities and/or had fewer than 50 structures impacted 

Small Fires are simulated fires that, at 8 hours after ignition, burned less than 300 acres with 

zero fatalities and no structures impacted 

These three categories inform the risk tranches of Severe Risk Areas (Significant Fires), High 

Consequence Areas (Destructive Fires), and Other HFRA (Small Fires) that SCE uses to determine 

mitigation selection, prioritization, and scope deployment. Please see the description of the IWMS 

methodology in Section 6.2.1 for additional factors considered such as egress and burn-in buffer. 

Concise description and timeline of planned changes to the calculation procedure over the triennial WMP 

cycle, including any key improvements from the Energy Safety Wildfire Risk Modeling Working Group and 

plans to align with the consensus Risk Modeling Requirements by January 1, 2024. 

In addition to the improvements listed in Section 6.7, SCE will review feedback from the Wildfire Risk 

Modeling Working group and other stakeholder forums to assess key improvements or changes. 
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FRC5: Wildfire Hazard Intensity  

Please see Section 6.2.1 for SCE’s approach to this risk component. 

 

FRC6: Wildfire Exposure Potential  

Please see Section 6.2.1 for SCE’s approach to this risk component. 
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R3: PSPS Risk 

Figure SCE B-15 SCE’s PSPS Risk Bow Tie Schematic

 
 

Figure SCE B-16 SCE’s PSPS Risk Calculation Procedure Schematic
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Purpose of the calculation/model 

PSPS Risk (R3) calculates the overall PSPS risk, based on two inputs – PSPS Likelihood (IRC4) and PSPS 

Consequences (IRC5).  

Assumptions and limitations 

The risk calculation is based on assumptions and limitations from more granular sub-components – PSPS 

Likelihood and PSPS Consequences. 

Description of the calculation procedure shown in the bow tie and high-level schematics 

PSPS Risk is a product of PSPS Likelihood and PSPS Consequences. 

Description of how outputs will be characterized and presented (e.g., visualization) to decision makers 

PSPS Risk components (likelihood and consequences) can be shown individually or shown as a single risk 

score per circuit, depending on the purpose of the presentation. 

Concise description and timeline of planned changes to the calculation procedure over the triennial WMP 

cycle, including any key improvements from the Energy Safety Wildfire Risk Modeling Working Group and 

plans to align with the consensus Risk Modeling Requirements by January 1, 2024. 

PSPS Risk is a composition of the individual sub-components. Please refer to the individual sub-

components for description and timeline of key improvements.  
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IRC4: PSPS Likelihood  

Figure SCE B-17 SCE’s PSPS Likelihood Bow Tie Schematic 

 

Figure SCE B- 18 SCE’s PSPS Likelihood Calculation Procedure Schematic 
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Purpose of the calculation/model 

SCE considers PSPS Likelihood as synonymous with Probability of De-energization (POD). POD is used to 

estimate the projected frequency and duration of future PSPS events.  

Assumptions and limitations 

SCE assumes future wind conditions will resemble past conditions. Additionally, SCE assumes current de-

energization thresholds will remain in place.  

Description of the calculation procedure shown in the bow tie and high-level schematics 

Depending on the current state of grid hardening on each individual circuit, the Probability of De-

energization is based on the frequency and duration estimates in terms of total annual hours for each 

circuit. SCE utilizes de-energization thresholds based on historical wind speed, and wind gusts conditions 

and hourly FPI values to approximate the likely frequency and duration of PSPS events for both harden 

and unharden circuits. See De-energization Thresholds in Table SCE-B-01 below.  

Description of how outputs will be characterized and presented (e.g., visualization) to decision makers 

Table SCE B-01 provides the de-energization thresholds of harden and unhardened circuits. The 

hardened or unharden calculated exceedance will determine the projected frequency and duration of 

future PSPS events 

Table SCE B-01: De-energization Thresholds 

Unhardened Thresholds) FPI > 12 AND Wind (Sustained) > 31 mph OR 
Wind (Gust) > 46 mph 

Hardened Thresholds FPI > 13 in all Fire Climate Zones (FCZs) except 
Zone 1 “Coastal” where FPI > 12 is used AND 
Wind (Sustained) > 40 mpg OR Wind (Gust) > 58 
mph.  

 

 

Concise description and timeline of planned changes to the calculation procedure over the triennial WMP 

cycle, including any key improvements from the Energy Safety Wildfire Risk Modeling Working Group and 

plans to align with the consensus Risk Modeling Requirements by January 1, 2024. 

In addition to the improvements listed in Section 6.7, SCE will review feedback from the Wildfire Risk 

Modeling Working group and other stakeholder forums to assess key improvements or changes. 
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IRC5: PSPS Consequence  

Figure SCE B-19 SCE’s PSPS Consequence Bow Tie Schematic 

 

Figure SCE B-20 SCE’s PSPS Consequence Calculation Procedure Schematic 
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Purpose of the calculation/model 

PSPS Consequences (IRC5) calculates the consequence components (Safety, Reliability, and Financial) 

from a PSPS event and then translates it into a MARS score. 

Assumptions and limitations 

This component assumes an 8-hour outage duration, which was chosen to be consistent with the 

duration of the wildfire simulation. In addition, SCE developed proxies to convert customers’ outage 

duration into financial and safety consequences. Limitations can include using a singular proxy value for 

safety and especially financial consequences, acknowledging that there can be a broad range of 

outcomes.  

Description of the calculation procedure shown in the bow tie and high-level schematics 

SCE takes two inputs, number of customers and outage duration, in combination with the financial and 

safety proxies to compute safety, reliability and financial consequences as described in Section 6.2.2. A 

PSPS vulnerability multiplier is applied to the safety component to factor in access and functional needs 

customers. The last step is to translate the consequences, in natural units of measurement, to a unitless 

MARS risk score using the MAVF framework. 

Description of how outputs will be characterized and presented (e.g., visualization) to decision makers 

The consequence components of safety, reliability and financial can be presented individually or in 

aggregate at the circuit level.  

Concise description and timeline of planned changes to the calculation procedure over the triennial 

WMP cycle, including any key improvements from the Energy Safety Wildfire Risk Modeling Working 

Group and plans to align with the consensus Risk Modeling Requirements by January 1, 2024. 

In addition to the improvements listed in Section 6.7, SCE will review feedback from the Wildfire Risk 

Modeling Working group and other stakeholder forums to assess key improvements or changes. 
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FRC7: Wildfire Vulnerability  

Figure SCE B-21 SCE’s Wildfire Vulnerability Bow Tie Schematic

 
Figure SCE B-22 SCE’s Wildfire Vulnerability Calculation Procedure Schematic 
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Purpose of the calculation/model 

Wildfire Vulnerability (FRC7) calculates the AFN/NRCI multiplier to be used as an amplifier to the 

Wildfire Safety consequence. 

Assumptions and limitations 

SCE assumes certain weightings for AFN characteristics (# of critical care, # of medical baseline, etc.) in 

its formulation of a composite score at the circuit level. Limitations may include availability to the latest 

data or data lag. 

Description of the calculation procedure shown in the bow tie and high-level schematics 

The methodology to calculate the multiplier is described in Section 6.2.2.2. SCE takes the composite 

score on each circuit and develops a multiplier for each circuit based on the calculation below: 

  𝐴𝐹𝑁𝐶𝑖𝑟𝑐𝑢𝑖𝑡𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟 = 1 +  
𝐴𝐹𝑁𝑆𝑐𝑜𝑟𝑒_𝑐𝑖𝑟𝑐𝑢𝑖𝑡

𝐴𝐹𝑁𝑆𝑐𝑜𝑟𝑒_𝑀𝐴𝑋
 

 

A similar framework is used to develop the NRCI multiplier. 

Description of how outputs will be characterized and presented (e.g., visualization) to decision makers 

The output is a multiplier that is used to amplify the Wildfire Safety Consequences. It is not viewed 

directly by decision makers because it is an intermediate calculation. 

Concise description and timeline of planned changes to the calculation procedure over the triennial WMP 

cycle, including any key improvements from the Energy Safety Wildfire Risk Modeling Working Group and 

plans to align with the consensus Risk Modeling Requirements by January 1, 2024. 

In addition to the improvements listed in Section 6.7 , SCE will review feedback from the Wildfire Risk 

Modeling Working group and other stakeholder forums to assess key improvements or changes. 
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FRC8: PSPS Exposure Potential  

Please see Section 6.2.1 for SCE’s approach to this risk component. 
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FRC9: PSPS Vulnerability  

Figure SCE B-23 SCE’s PSPS Vulnerability Bow Tie Schematic 

 

 

Figure SCE B-24 SCE’s PSPS Vulnerability Calculation Procedure Schematic 
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Purpose of the calculation/model 

PSPS Vulnerability (FRC9) calculates the AFN/NRCI multiplier to be used as an amplifier to the PSPS 

Safety consequence. 

Assumptions and limitations 

SCE assumes certain weightings for AFN characteristics (# of critical care, # of medical baseline, etc.) in 

its formulation of a composite score at the circuit level. Limitations may include availability to the latest 

data or data lag. 

Description of the calculation procedure shown in the bow tie and high-level schematics 

The methodology to calculate the multiplier is described in Section 6.2.2.2. SCE takes the composite 

score on each circuit and develops a multiplier for each circuit based on the calculation below: 

 

  𝐴𝐹𝑁𝐶𝑖𝑟𝑐𝑢𝑖𝑡𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟 = 1 +  
𝐴𝐹𝑁𝑆𝑐𝑜𝑟𝑒_𝑐𝑖𝑟𝑐𝑢𝑖𝑡

𝐴𝐹𝑁𝑆𝑐𝑜𝑟𝑒_𝑀𝐴𝑋
 

 

A similar framework is used to develop the NRCI multiplier. 

Description of how outputs will be characterized and presented (e.g., visualization) to decision makers 

The output is a multiplier that is used to amplify the PSPS Safety Consequences. It is not viewed directly 

by decision makers because it is an intermediate calculation. 

Concise description and timeline of planned changes to the calculation procedure over the triennial WMP 

cycle, including any key improvements from the Energy Safety Wildfire Risk Modeling Working Group and 

plans to align with the consensus Risk Modeling Requirements by January 1, 2024. 

In addition to the improvements listed in Section 6.7, SCE will review feedback from the Wildfire Risk 

Modeling Working group and other stakeholder forums to assess key improvements or changes. 
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Appendix C: Additional Maps C-1 

 

APPENDIX C: ADDITIONAL MAPS 

In this appendix, the electrical corporation must provide the additional maps required by the Guidelines. As 

stated in the General Directions, if any additional maps needed for clarity (e.g., the scale is insufficiently 

large to show useful detail), the electrical corporation must either provide those additional maps in this 

appendix or host applicable geospatial layers on a publicly accessible web viewer. If the electrical 

corporation chooses the latter option, it must refer to the specific web address in appropriate places 

throughout its WMP. Additionally, the electrical corporation must host these layers until the submission of 

its 2026-2028 WMP or until otherwise directed by Energy Safety. The electrical corporation may not 

modify these publicly available layers without cause or without notifying Energy Safety. 

SCE provides additional maps for the following Section in the pages that follow. 

Section Section Title 

5 Catastrophic Wildfire History 

 

SCE provides spatial data in the zip file “WMP_2023_GIS_Layers.zip”, which can be found at 

https://www.sce.com/safety/wild-fire-mitigation, for the following Section(s): 

 

Section  Section Title File Name 

5 Service Territory WMP_2023_5_1_Customer_Density 

5.4.3.1 Individuals at Risk from Wildfire WMP_2023_5_4_3_1_AFN_Customer_Density 

5.4.4 Critical Facilities and Infrastructure at 
Risk from Wildfire 

WMP_2023_5_4_4_Critical_Facilities_Density 

6.4.1.1 Geospatial Maps of Top-Risk Areas 
within the HFRA 

WMP_2023_6_4_4_1_Wildfire_Risk_Ranking_CONFI
DENTIAL 

9.1.2 Identification of Frequently De-
energized Circuits 

WMP_2023_9_1_2_PSPS_Frequently_DeEnergized_
Circuits 

 

SCE provides confidential spatial data in the zip file “WMP_2023_GIS_Layers_Confidential.zip” for 

the following Section(s): 

 

Section  Section Title File Name 

6.4.1.1 Geospatial Maps of Top-Risk Areas 
within the HFRA 

WMP_2023_6_4_4_1_Wildfire_Risk_Ranking_CONFI
DENTIAL 

 

5.3.2 Catastrophic Wildfire History 

In addition to the catastrophic wildfires map provided in Section 5.3.2, SCE provides 12 maps reflecting 

individual catastrophic wildfire below. The source data for the 12 maps are from data CAL Fire and 

https://www.sce.com/safety/wild-fire-mitigation
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Resource Assessment Program (FRAP) GIS Database (https://frap.fire.ca.gov/mapping/gis-data/) 

Figure SCE C-01 Catastrophic Wildfire History Map (Ranch Fire) 

 
 
 

 

https://frap.fire.ca.gov/mapping/gis-data/
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Figure SCE C-02 Catastrophic Wildfire History Map (Sayre Fire) 
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Figure SCE C-03 Catastrophic Wildfire History Map (Round Fire) 
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Figure SCE C-04 Catastrophic Wildfire History Map (Rey Fire) 
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Figure SCE C-5 Catastrophic Wildfire History Map (Thomas/Koenigstein Fire) 
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Figure SCE C-06 Catastrophic Wildfire History Map (Creek Fire) 
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Figure SCE C-07 Catastrophic Wildfire History Map (Rye Fire) 
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Figure SCE C-08 Catastrophic Wildfire History Map (Woolsey Fire) 
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Figure SCE C-09 Catastrophic Wildfire History Map (Saddle Ridge Fire) 
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Figure SCE C-10 Catastrophic Wildfire History Map (Bobcat Fire) 
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Figure SCE C- 11 Catastrophic Wildfire History Map (Silverado Fire) 

 



 

724 
 

 
Figure SCE C- 12 Catastrophic Wildfire History Map (Fairview Fire) 
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APPENDIX D: AREAS FOR CONTINUED IMPROVEMENT 

In this appendix, the electrical corporation must provide responses to its areas for continued 

improvement as identified in the Decisions on the 2022 WMP Updates in the following format: Code and 

Title; Description; Required Progress; [Electrical Corporation] Response. 

SCE-22-01 Prioritized List of Wildfire Risks and Drivers 

Description: Currently, SCE’s prioritized list of wildfire risks and drivers (Table 4-6) weights the risk drivers  

by average outage multiplied by ignition rate; it does not account for the likelihood of the ignition to 

cause a catastrophic wildfire. 

Required Progress: In its 2023 WMP, SCE must further refine its prioritized list of wildfire risks and 

drivers. It must do so by weighting each risk driver by likelihood of causing a catastrophic wildfire (e.g., 

does this ignition tend to happen in high wildfire risk areas identified by SCE’s risk models, including the 

HFTD). 

SCE’s Response 

As described in Section 6 and Appendix B, SCE’s Probability of Ignition (POI) model uses advanced 

predictive analytics and machine learning techniques to model and forecast potential ignitions at 

thousands of unique utility asset locations. This model includes asset-specific failure modes and predicts 

ignition probabilities using three-years historical data.  

The potential for ignitions to develop into a catastrophic wildfire is primarily determined by local 

conditions at the point of ignition, such as vegetation, moisture, topography, and wind. SCE’s Wildfire 

Consequence model uses this data, along with an extensive data set of 444 historical weather days, to 

model how an ignition might progress given a unique assumed starting point. 

SCE is not able to control external environmental factors, such as moisture, topography, wind, and 

suppression response, which drive fire propagation and development into catastrophic wildfire. SCE also 

cannot control the deployment, timing, and scale of fire suppression, which also factors into the growth 

of fires. However, SCE can influence the potential of ignitions started from SCE lines and equipment by 

performing grid hardening, such as covered conductor and targeted undergrounding, to reduce the 

likelihood of sparks and ignitions associated with SCE’s infrastructure. 

SCE notes that its POI model uses both historical ignition and asset failure information, along with 

machine learning. First, the machine learning models build probability of failure (POF) models for 

various drivers that may lead to equipment failures and subsequently lead to ignitions. Next a 

calibration of the POF to POI based on how often an asset failure may transition into an ignition. 

SCE’s approach considers unique, asset-specific failure modes, the potential for those failures to develop 

into ignitions, and then a highly localized fire spread model. For those reasons, SCE believes that its 

ignition and wildfire consequence modeling appropriately accounts for the potential for ignitions to 

develop into catastrophic wires.   
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SCE-22-02 Collaboration and Research in Best Practices in Relation to Climate Change Impacts 

and Wildfire Risk & Consequence Modeling 

 

Description: SCE and the other large IOUs are currently pursuing their own efforts at integrating the 

potential impacts of climate change in their risk and consequence modeling. They are not actively 

collaborating with each other on these efforts nor taking advantage of the existing climate change 

modeling expertise of state agencies and academic institutions. 

Required Progress: Prior to the submission of their 2023 WMPs, all electrical corporations (not including 

independent transmission operators) must participate in an Energy Safety-led scoping meeting to discuss 

how utilities can best learn from each other, external agencies, and outside experts. In addition, the 

climate change and risk modeling scoping meeting will identify future topics to explore regarding climate 

change modeling and impacts relating to wildfire risk. This scoping meeting may result in additional 

meetings or workshops or the formation a working group. Energy Safety will provide additional details 

on the specifics of this scoping meeting in due course. 

SCE’s Response 

As of this writing, SCE has engaged and participated in all Energy Safety workshops and activities related 

to this topic, including the Risk Model Working Group (RMWG).  
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SCE-22-03 Three-Year Objectives and Supporting Programs’ Performance Targets 

 

Description: SCE’s 2022 Update did not include any quantitative targets for WMP mitigation measures 

that would contribute to reaching its stated three-- year objectives. 

Required Progress: SCE must include the near-term and three-year objectives related program 

performance targets, whether quantitative or qualitative, into Table 5.3-1 (or its successor in the 2023 

Guidelines). This integration must include program performance targets through the end of 2025. 

SCE’s Response: 

SCE has provided all tables related to this ACI in its 2023-2025 WMP: 

• WMP Plan Objective (Section 4.2) 

• and 10 year objectives (see Sections 8 and 9) 

• Program Targets (see Sections 8 and 9) 
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SCE-22-04 Inclusion of Community Vulnerability in Consequence Modeling 
 

Description: SCE does not adequately include the impacts of wildfire on communities, including 

considerations of community vulnerability, within consequence modeling. 

Required Progress: Prior to the submission of their 2023 WMPs, all electrical corporations (not including 

independent transmission operators) must participate in an Energy Safety-led scoping meeting to discuss 

how to best learn from each other, external agencies and outside experts. In addition, the community 

vulnerability scoping meeting will identify future topics to explore regarding integration of community 

vulnerability into consequence modeling and impacts relating to wildfire risk. This scoping meeting may 

result in an additional meetings or workshops or the formation of a working group. Energy Safety will 

provide additional details on the specifics of this scoping meeting in due course. 

SCE’s Response 

SCE is awaiting details on the scoping meeting from Energy Safety and will engage when those details 

have been released. 

Please also see the response to ACI SCE-22-02 regarding SCE’s participation in Risk Model RMWG 

meetings. 

Finally, please see Section 6.2.1 and 6.2.2, which describes how SCE models the risk components of 

Wildfire Vulnerability and PSPS Vulnerability. 
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SCE-22-05 Fire Suppression Considerations 
 

Description: SCE’s fire spread modeling does not currently factor in fire suppression effects (e.g., fire 

department efforts). 

Required Progress: Prior to the submission of its 2023 WMP, SCE must work with other utilities to 

evaluate how to best account for, quantify, and model suppression effects on wildfire spread. Further 

guidance will be determined and covered during the risk model working group meetings established by 

Energy Safety’s 2021 WMP Action Statements, including participation from CAL FIRE. 

SCE’s Response 

As noted in the response to SCE-22-03, SCE continues to actively participate in the Risk Model Working 

Group (RMWG), which SCE understands will address this topic. 
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SCE-22-06 Ignition Risk Reduction 
 

Description: From 2020 to 2021, SCE reported an increase in total ignition rates, particularly from wire-

to-wire contacts. 

Required Progress: In SCE’s 2023 WMP, SCE must: 

- Analyze root causes and trends for the increases in ignitions broken down by sub-driver, including wire-

to-wire contacts. 

- Provide SCE’s plans to address increases in ignition rates broken down by risk drivers and sub-drivers, 

including efforts to address the root cause(s) outside of routine or program-level WMP initiatives.  

- Describe and quantify how SCE anticipates covered conductor and undergrounding initiatives will 

impact expected ignitions due to conductor damage or failure. 

 

Required Progress #1: 

Analyze root causes and trends for the increases in ignitions broken down by sub-driver, including wire-

to-wire contacts. 

SCE’s Response: 

As part of its Fire Investigation Preliminary Analysis (FIPA) process, SCE engineers evaluate causes and 

risk drivers for ignition events within SCE’s service territory. Since the launch of SCE’s FIPA process, SCE 

has improved the process and the information collected. For more information on and improvements 

made to the FIPA process see Section 11. 

The two charts below present SCE’s current analysis of trends at the sub-driver level within SCE’s HFRA. 

Figure ACI-06-01 shows data for Equipment and Facility Failure (EFF), while Figure ACI 06-02 presents 

data for Contact from Object (CFO) including wire-to-wire (W2W) as a sub-driver under this category.  

SCE notes that year-to-year changes in ignitions may be due to external conditions that are independent 

from SCE’s wildfire mitigation activities. As a hypothetical example, a relatively dry year may feature 

more ignitions because of fuel receptivity, and thus may not necessarily indicate inherent deficiencies in 

mitigation activities or other utility practices. SCE performs robust ignition analysis to better understand 

and improve its understanding of wildfire risk and mitigation development but notes that indicators 

such as acres burned, and structures are more appropriate for medium and longer-term evaluations.  

Ignitions caused by switches saw a slight increase since 2021 in most part due to installation-related 

issues. To mitigate, SCE has been working on a more stringent process in order to assure all pieces of the 

switch mechanism are properly inspected prior to completing the installation. Switches have many 

components that are essential to operation, and these need additional scrutiny when assessing if the 

equipment is seated correctly and constructed properly. Additionally, SCE is in the process of 

incorporating lessons learned from the switch failures into its High Fire Risk Informed Inspection form to 

add more clarity to the inspectors on potential failure modes of switches.  
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Figure ACI-06-01 Annual Ignition Counts by EFF Sub-Drivers (HFRA only), 2019-2022 

 

Regarding Figure ACI-06-022, for CFO caused ignitions, as noted above, ignitions may vary year over year 

for factors outside of SCE’s control. SCE notes that balloon, W2W, and animal caused ignitions have 

decreased since 2020, which appears to be primarily driven by SCE’s covered conductor program. 

Figure ACI-06-02 Annual Ignition Counts by CFO Sub-Drivers (HFRA only), 2019-2022 

 

Required Progress #2: 

Provide SCE’s plans to address increases in ignition rates broken down by risk drivers and sub-drivers, 

including efforts to address the root cause(s) outside of routine or program-level WMP initiatives.  

SCE’s Response 

Regarding wire-to-wire related ignitions, although there has not been an increase as shown above in 

Figure ACI-06-02, SCE has continued with the installation of covered conductor, as well as the long span 

initiative Please see section 8.1.2.5.2 for more information on the long span initiative.  

Figure ACI-06-01 above shows that connector-related ignitions have had a small increase from six in 

2020 to seven in 2021 followed by a decrease to three in 2022. SCE’s mitigation approaches towards 

reducing connector-related ignitions include: (1) covered conductor, which replaces existing connectors 
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during the installation, (2) infrared scanning of overhead facilities, which identifies connectors with 

elevated temperatures for replacement, and (3) new technology evaluation of Early Fault Detection 

(EFD), which identify degraded connections that produce radio frequency emissions, for replacement. 

Transformer caused ignitions increased in 2022 when compared to 2021 and earlier. This is mainly due 

to the extended heat wave during the summer of 2022, which lasted for approximately two weeks and 

required transformers to maintain consistently high loading with minimal opportunities for cooling due 

to persistently high temperatures. SCE continues to evaluate this issue and potential mitigations. 

The CFO sub-driver chart shown in Figure ACI-06-02 above demonstrates that vehicle-caused ignitions 

remain flat from year to year, with vegetation-related ignitions relatively stable when comparing 2022 

to 2021. Balloon-related ignitions dropped from previous years, partly due to covered conductor 

installations. 

SCE has seen an increasing trend of animal-related ignitions, which have been mainly driven by nesting 

birds. SCE is evaluating options to obtain expedited environmental clearances to address bird nesting 

issues and the deployment of nesting platforms which will move the bird nest to a location off the utility 

structure.  

Required Progress #3: 

Describe and quantify how SCE anticipates covered conductor and undergrounding initiatives will 

impact expected ignitions due to conductor damage or failure. 

Response to SCE-22-06 Required Progress #3: 

SCE performed an analysis of covered conductor installations from 2019 to 2022. This analysis indicates 

that covered conductor experiences approximately 70% fewer ignitions per mile relative to bare 

conductor. The methodology utilized for the analysis includes comparing ignition incidents per mile of 

bare conductor and covered conductor.  

Furthermore, based on SME judgment, SCE estimates undergrounding is approximately 95% effective at 

mitigating ignition risk relative to bare conductor. Collectively, we expect covered conductor and 

underground initiatives to help reduce ignitions. Please also see Section 7.1.4, which describes SCE’s 

mitigation selection process, including evaluations of mitigation effectiveness. 
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SCE-22-07 Wildfire Consequence Modeling Improvements 
 

Description: SCE does not use its wildfire consequence modeling as a tool to model potential ignitions in 

near real-time as faults/outages occur in the HFTD 

Required Progress: In its 2023 WMP, SCE must discuss how it explored the use of its wildfire 

consequence modeling and/or developed processes to prioritize, and respond to the locations of 

faults/outages in the HFTD as they happen. 

SCE’s Response 

In 2022, SCE implemented a system in its Distribution Operations Centers to prioritize responding to 

hazards and outages in HFRA. As hazards and outages occur on SCE’s system, an algorithm cross 

references meter data with its associated transformer to verify its location in HFRA. SCE’s Distribution 

Operations Centers use this information to prioritize dispatching troublemen to hazards and outages in 

HFRA. Dispatchers also have HFTD tier information to further prioritize responses, if necessary.  

SCE is considering the use of more granular consequence modeling and incorporating it into an 

automated system like HERMES. However, the cost-benefit of such a solution is unclear, given that SCE 

already prioritizes responding to hazards and outages in HFRA.  
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SCE-22-08 Weather Station Improvements 
 

Description: SCE weather station observation intervals are not reported as frequently as peer utilities. 

Required Progress: SCE must improve its weather station observation intervals to collect weather data 

more frequently than six times per hour. In its 2023 WMP SCE must improve the frequency that data is 

collected from its weather station network to match that of its peers. If unable to increase the data 

collection from its weather station network to that of its peers, SCE must present a plan to develop that 

functionality in its 2023 WMP. 

SCE’s Response 

SCE can receive 30-second (effectively real time) reads on a portion of its weather station network, and 

piloted this functionality during PSPS events in 2022. Stations with this capability must have cellular 

communication modems (currently 866 stations out of 1,620 as of January 2023). 

SCE anticipates adding approximately 85 stations with the ability to relay data via cellular 

communications and retrofit approximately 400 satellite-only stations into dual communication stations 

in 2023, pending cellular network availability at those sites, providing these stations with the capability 

to receive more frequent reads. Not every satellite station will be able to be converted to dual 

communications due to a lack of cellular reception. SCE will conduct an analysis at the end of 2023 to 

determine how many of the remaining stations can be converted.  

When SCE tested the 30 second read functionality during PSPS activations in 2022, and within the scope 

of the weather stations utilized, it did not encounter major technical challenges with the ability of the 

weather stations to provide 30 second data. 

In 2023, SCE plans on continuing to test more frequent reads during PSPS activations to test how the 

data can be used in varying event sizes. SCE will also assess whether the increased data reads can help 

SCE improve its decision-making regarding when to de-energize customers, improve its assessment of 

real time field conditions, and enhance re-energization timeline and process. SCE will also evaluate if its 

systems are able to process and analyze the increased data load.  

In the interim, SCE plans to continue to read data at 10-minute intervals. The World Meteorological 

Organization recommends measuring the wind gust speed as a 3-second maximum during a 10-minute 

sampling period for accurate wind gust measurement 

(https://www.ncbi.nlm.nih.gov/pmc/articles/PMC5948875/). 

  

https://edisonintl.sharepoint.com/sites/WildfireRelatedProceedings/2023%20WMP/2023%20WMP%20-%20Chapters%20(OEIS%20Templates)/WMP%20Consolidated%20Chapters.docx?web=1
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SCE-22-09 Joint Covered Conductor Lessons Learned 
 

Description: SCE has yet to provide goals and timelines for implementing lessons learned from the 

covered conductor joint effectiveness study. 

Required Progress: In its 2023 WMP, SCE must: 

- Provide a concrete list of goals with planned dates of implementation for any lessons learned in the 

covered conductor effectiveness joint study. 

- Provide a table indicating which WMP sections include changes (compared to its 2021 and 2022 

Updates) as a result of the covered conductor effectiveness joint study. This should include, but not be 

limited to: 

— Changes made to covered conductor effectiveness calculations. 

— Changes made to initiative selection based on effectiveness and benchmarking across alternatives. 

— Inclusion of rapid earth fault current limiter (REFCL), open phase detection (OPD), early fault detection 

(EFD), and distribution fault anticipation (DFA) as alternatives, including for PSPS considerations. 

— Changes made to cost impacts and drivers. 

— An update on data sharing across utilities on measured effectiveness of covered conductor in-field and 

pilot results, including collective evaluation. 

Required Progress #1 

Provide a concrete list of goals with planned dates of implementation for any lessons learned in the 

covered conductor effectiveness joint study. 

SCE’s Response 

SCE is leading the Joint IOU Covered Conductor Effectiveness Working Group and the utilities continue 

to make progress on the objectives. The utilities progress on these efforts is described in the Joint IOU 

Working Group Report in Appendix F. The utilities have set forth a plan for 2023 to conduct several 

workshops to assess covered conductor testing results, maintenance and inspection practices, new 

technologies, and other items. As discussed below, the primary lessons learned resulting from the study 

thus far has been the increase in effectiveness of covered conductor, which SCE has incorporated into its 

risk analysis for this WMP. 

Please see Appendix F for the progress report on the Joint IOU Covered Conductor Effectiveness Group 

that addresses lessons learned.  

Required Progress #2 

Provide a table indicating which WMP sections include changes (compared to its 2021 and 2022 

Updates) as a result of the covered conductor effectiveness joint study. This should include, but not be 

limited to: 

— Changes made to covered conductor effectiveness calculations. 

— Changes made to initiative selection based on effectiveness and benchmarking across alternatives. 

— Inclusion of rapid earth fault current limiter (REFCL), open phase detection (OPD), early fault detection 

(EFD), and distribution fault anticipation (DFA) as alternatives, including for PSPS considerations. 
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— Changes made to cost impacts and drivers. 

— An update on data sharing across utilities on measured effectiveness of covered conductor in-field and 

pilot results, including collective evaluation. 

SCE’s Response 

As a result of the testing SCE conducted with Exponent in collaboration with PG&E and SDG&E, and in 

addition to more granular analysis, SCE made changes to its estimated effectiveness of covered 

conductor increasing it from approximately 67% to approximately 72%. As noted in the Joint IOU 

Covered Conductor Working Group Report, testing results will be further discussed in 2023 through 

meetings and workshops to determine any additional potential lessons learned. Additionally, and as part 

of the Joint IOU CC Working Group, SCE has provided its 2022 cost per mile for CC which has increased 

compared to its 2021 cost per mile. The utilities also continue to share data regarding recorded 

effectiveness and, in 2023, will further evaluate several covered conductor-related subject areas 

including M&I practices, new technologies, and a framework for calculating the effectiveness of the 

combination of mitigations.  

Please see below for current status on items mentioned under “Required Progress” for ACI SCE-22-09. 

Effectiveness Calculations 

SCE reviewed mitigation effectiveness for all activities and where appropriate, updated the underlying 

analysis based on available data. In addition, SCE continued its shift toward data-driven inputs to inform 

mitigation effectiveness. Additionally, the independent 3rd party study led by Exponent demonstrated an 

increase in mitigation effectiveness at the contact from object – vegetation contact and vehicle contact 

driver level. This additional data input increased the overall effectiveness of CC. Please see Table SCE 7-

12 and Appendix F: Supplemental Information for further details. 

Initiative Selection 

SCE has not materially changed its approach to prioritization and selection of covered conductor as a 

wildfire mitigation. The Exponent study on the effectiveness of covered conductor validated our 

understanding of the mitigation effectiveness for covered conductor, which served to further validate 

covered conductor as a selected initiative in our mitigation portfolio. Please see Section Mitigation 

Selection Process and Section 8.1.2.1 for further details. As part of the joint study, SCE will continue to 

evaluate the physical and performance characteristics of covered conductor. 

REFCL, OPD, EFD, and DFA as CC alternatives (including for PSPS considerations) 

SCE does not consider OPD (either for distribution or transmission), EFD, or DFA as alternatives to 

covered conductor or as a basis to increase PSPS wind speed thresholds. However, these mitigations can 

be understood as complementary to covered conductor and part of SCE’s overall mitigation portfolio 

and selection strategy. 

As discussed in Section 7.1.4 in some cases, a combination of REFCL and covered conductor may be 

viable as an alternative to undergrounding. However, REFCL mitigation effectiveness needs to be field 

validated over the coming years, and at this point in time SCE does not see REFCL as an alternative to 

covered conductor or as a basis for increased PSPS wind speed thresholds. 
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Cost Impacts and Drivers 

In Table 11 of SCE’s Wildfire Mitigation Data Tables, SCE includes an updated cost forecast for its 

Wildfire Covered Conductor Program over the 2023 – 2025 WMP period. This cost forecast is based on 

the volume of miles SCE anticipates installing over the WMP period and the estimated cost per mile to 

perform the work. While the Joint Covered Conductor Effectiveness Working Group did not directly 

drive the unit cost used by SCE to develop SCE’s WCCP forecast, the discussions pertaining to covered 

conductor costs across utilities were informative and provided insights into the various costs associated 

with covered conductor across utilities. 
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SCE-22-10 Covered Conductor Inspection and Maintenance  
 

Description: SCE must evaluate and update its covered conductor inspection and maintenance program. 

Required Progress: All electrical corporations (not including independent transmission operators) must 

work to share and determine best practices for inspecting and maintaining covered conductor, including 

either augmenting existing practices or developing new programs. This should be considered as a 

continuation of the covered conductor study established by Energy Safety’s 2021 WMP Action 

Statements. The study will continue to be utility-led, with the expectation for Energy Safety to be 

included as a participant. 

SCE’s Response 

Please see the Joint IOU Covered Conductor Effectiveness Working Group Report included in Appendix F 

that describes the efforts of the joint utilities to share and determine best practices for inspecting and 

maintaining covered conductor. 
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SCE-22-11 New Technologies Evaluation and Implementation  
 

Description: SCE needs to work and benchmark with other utilities to further evaluate new technologies 

and share progress on pilots and implementation. 

Required Progress: All electrical corporations must collaborate to evaluate the effectiveness of new 

technologies that support grid hardening and situational awareness such as REFCL and DFA/EDF, 

particularly in combination with other initiatives. Utilities must also share practices and evaluate 

implementation strategies for these new technologies.  

SCE’s Response 

Please see the Joint IOU Covered Conductor Effectiveness Working Group Report included in Appendix F 

which describes the efforts of the joint utilities to evaluate the effectiveness of new technologies that 

support grid hardening and situational awareness, such as REFCL and DFA/EFD, particularly in 

combination with other initiatives. Additionally, SCE meets regularly with IOUs to discuss practices, 

studies, performance, and technical matters related to REFCL. These meetings generally occur monthly 

and include both domestic and international companies to share best practices and lessons learned.  
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SCE-22-12 Residual Risk Reduction Associated with Covered Conductor 
 

Description: SCE is deploying a suite of mitigations under CC++ that should be seen as temporary 

solutions. SCE must strive to find more permanent solutions to address the remaining ignition risk. 

Required Progress: In the 2023 WMP filing, SCE must: 

• Provide SCE’s plan and timeline for moving forward with REFCL, including mileage and risk 

addressed. 

• Provide SCE’s plan and timeline for moving forward with additional pilot technologies, such 

as DFA and EFD. 

• Include effectiveness evaluations of added mitigation measures for CC++ in comparison to 

undergrounding when determining initiative selection. 

 

SCE’s Response 

SCE seeks to clarify that CC++ is not a temporary solution. As discussed in Section 7.1.4, CC++ is SCE’s 

preferred and long-term solution for High Consequence Areas as defined by its IWMS Framework. 

Please also refer to Section 7.2.3 where SCE discusses interim mitigation strategies. 

REFCL 

At the end of 2023, SCE expects to have REFCL on three substations covering 847 miles of circuitry of 

which 373 miles is in HFRA. In 2024, we expect to increase that to 1,321 circuit miles of which 650 miles 

are in HFRA. SCE will complete its analysis of installations at the end of 2022 to inform plans for 2025 as 

described in Section 8.1.2.11.3. 

DFA 

DFA and EFD technologies both offer capabilities for situational awareness of incipient fault and 

undesirable conditions. However, SCE does not have further plans to deploy additional DFA after further 

evaluation of the technology and determining the technology is not yet mature.  

EFD 

Between October 2020 to the end of 2021, SCE evaluated 10 instances where the EFD technology (SA –

11) detected undesirable, degraded, or pre-failure system conditions where repairs have subsequently 

been completed. SCE will target 50 installations of EFD in each year of 2023 and 2024 and 200 

installations of EFD in 2025. Additional information about EFD and the timeline for planned installations 

may be found in Section 8.3.3. 

These new installations will test next generation EFD equipment, which is intended to increase sampling 

rates, and improve the signal-to-noise ratio in comparison to current EFD equipment. Installations will 

focus on testing the use of the new generation hardware, and further installations on sub-transmission 

system voltages. New installations in both Distribution and Transmission are expected to expand 

application capabilities for different line construction configurations, such as horizontal or vertical. SCE 
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also intends to further explore different EFD detection capabilities, by completing staged testing to 

simulate vegetation grow-in and bridging of covered conductor phases. 

Undergrounding Compared to CC++ 

In addition to Table SCE 7-06, which provides effectiveness values for SCE’s initiatives, please also see 

Table SCE 7-07 that indicates risk reduction assessments for CC++ along with REFCL/CC++ and targeted 

undergrounding on a standalone basis. As noted above, SCE considers CC++ as a preferred mitigation 

approach for High Consequence Areas, and as such has not scoped or modeled “added mitigation 

measures” incremental to CC++. However, in Severe Risk Areas, SCE intends to scope REFCL in addition 

to more frequent asset inspections. 
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SCE-22-13 Remaining Severe Risk Areas  
 

Description: SCE does not have 36.36% of its self-defined severe risk areas accounted for within its grid 

hardening scope. 

Required Progress: In the 2023 WMP filing, SCE must: 

- Provide a plan, including timeline, for scoping and addressing the remaining severe risk areas 

by the end of the 2023-25 WMP cycle. 

- Provide a plan for addressing the near-term risk in the remaining 36% of severe risk areas in 

the interim. 

Required Progress #1 

Provide a plan, including timeline, for scoping and addressing the remaining severe risk 

areas by the end of the 2023-25 WMP cycle. 

SCE’s Response 

The 36% was derived using 2022 WMP Table SCE 7-3 (below), which stated that 700 of 1,925 miles were 

not yet scoped at the time of submission of the 2022 WMP: 

 

SCE submitted its 2022 Risk Assessment Mitigation Phase (RAMP) to the CPUC on May 13, 2022 and 

stated its intention to scope the remaining unhardened overhead circuit miles in Severe Risk Areas by 

2028 (see 2022 RAMP, Ch 4, page 11, Table I-1). 
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As of the end of 2022, SCE has hardened approximately 4,400 miles with covered conductor and 

undergrounding. As discussed in Section 8.1, SCE anticipates undergrounding 75 miles of overhead lines 

in Severe Risk Areas between 2023 and 2025. This includes 11, 16, and 48 miles for years 2023, 2024, 

and 2025, respectively. SCE will strive to complete up to 20, and 60 miles in 2024, and 2025, 

respectively. As seen in the RAMP table above, of the estimated 580 unhardened overhead circuit miles 

in Severe Risk Areas by the end of 2024, SCE will strive to complete 60 miles in 2025. SCE anticipates 

completing the remaining 520 miles between 2026 and 2028 to have fully hardened the 580 miles by 

the end of SCE’s GRC period. 

Please also see Section 7.1.4 for discussion of SCE’s continued commitment to targeted undergrounding 

as the preferred mitigation for Severe Risk Areas. Details on SCE’s mitigation scoping and planning 

process, including for mitigations with long lead times, such as undergrounding are discussed in Section 

7.1.4.3. SCE notes that the scoping and planning process is a multi-year effort, and that all 

undergrounding prioritization and scoping decisions are manually reviewed by an expert team within 

SCE to consider factors, such as risk, constructability, potential to bundle work, line routing, and overall 

schedule priority. In some cases, specific terrain or local issues may require alternatives, such as covered 

conductor with supplementary mitigations. While projects are scoped and awaiting construction, SCE 

considers interim mitigations to reduce risk, as further discussed in Section7.2.3 

Required Progress #2 

Provide a plan for addressing the near-term risk in the remaining 36% of severe risk areas in the interim. 

SCE’s Response 

Please see Section 7.2.3 for SCE’s discussion of interim mitigation strategies for mitigations with long 

lead times such as undergrounding. 
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SCE-22-14 Evaluation of Vibration Dampers 

Description: SCE is scaling back on its vibration dampers retrofitting for installed covered conductor. 

Required Progress: In its 2023 WMP, SCE must: 

- Provide a description of the analysis performed to determine local wind conditions that lead to

Aeolian vibrations.

- Provide further justification for why SCE is scaling back vibration damper installation for

covered conductor retrofits.

- Explain why it has not performed similar analysis for all covered conductor installations.

Required Progress #1: 

Provide a description of the analysis performed to determine local wind conditions that lead to Aeolian 

vibrations. 

SCE Response: 

Aeolian vibrations may occur when smooth, non-turbulent wind passes across the conductor. Wind 

speeds that induce Aeolian vibrations range from 2 to 15 mph. Aeolian vibrations are more likely to 

occur in flat and open terrain. Based on these criteria, SCE used terrain and wind conditions to analyze 

vibration susceptibility of covered conductor installations. SCE focused on installations 3,000 feet and 

below, which is consistent with SCE’s standard vibration damper requirements under the GO95 

definition of light loading areas (e.g., no weight from snow anticipated). SCE used three categories for 

vibration susceptibility (high, medium, and low).  

SCE used wind data from its weather stations and performed an analysis based on factors including the 

average daily duration of wind speeds from 2 to 15 mph and the wind direction. SCE accounted for wind 

direction and only counted durations when the wind was flowing perpendicular to the conductor.  

For terrain, SCE used terrain categories defined in CIGRE303 273: Overhead Conductor Safe Design 

Tensions with Respect to Aeolian Vibration. The terrain categories are defined as follows:  

Table ACI 14-01 – Aeolian Vibration Terrain Categories 

Category Description 

Terrain 1 Near large bodies of water or flat desert. No obstruction. 

Terrain 2 Flat farmland. Small agriculture is fine. No obstruction (limited number of buildings, 
etc.). If building is not an obstruction & there is perpendicular wind path to circuit, this 
is fine. 

Terrain 3 Flat open land with few obstacles. Undulating terrain with no obstacles. Hilly area, but 
line is at top of hill with clear perpendicular with path. 

Terrain 4 Residential suburbs, small town, some trees and obstacles, small buildings, woodland. 

303 Global International Council on Large Electric Systems for sharing of end-to-end power system expertise. The 
community features thousands of professionals from over 90 countries and 1250 member organizations. 
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SCE conducted a mapping review and assigned a terrain category at the covered conductor locations 

based on satellite and street view images. 

A combination of the average daily duration of wind speeds between 2-15 mph and terrain categories 

were used to determine the vibration susceptibility. The table below provides the guidelines used. Wind 

condition is defined as the average daily duration of wind speeds from 2 to 15 mph flowing 

perpendicular to the conductor. 

Table ACI 14-02 – Aeolian Vibration Susceptibility Categories 

Rank Terrain Wind Frequency (Average Daily Duration) 

High Terrain 1 All Wind Condition 

Terrain 2 Wind Condition ≥ 20% 

Terrain 3 Wind Condition > 60% 

Medium Terrain 2 Wind Condition < 20% 

Terrain 3 20 < Wind condition < 60% 

Terrain 4 Wind Condition > 80% 

Low Terrain 3 Wind Condition < 20% 

Terrain 4 Wind Condition < 80% 

Required Progress #2 

Provide further justification for why SCE is scaling back vibration damper installation for covered 

conductor retrofits. 

SCE’s Response 

SCE has not reduced vibration damper installations and continues to prioritize areas most susceptible to 

Aeolian vibrations for targeted retrofit installations. SCE does not consider its risk-based approach as 

equivalent to generally “scaling back” the program. Consistent with many mitigation programs, SCE is 

focusing its efforts on the highest-value areas and uses cases, which is prudent and appropriate from the 

perspectives of wildfire mitigation and cost effectiveness. 

For retrofits, SCE prioritizes spans ranked as either “high” or “medium.” In new line installations, 

dampers will be installed in all high, medium, and low categories, which are defined above, except in 

most cases above 3,000 ft, which can be subject to added weight from snow and in reduced tension 

spans, which have limited potential for Aeolian vibration.  

Required Progress #3 

Explain why it has not performed similar analysis for all covered conductor installations. 

SCE’s Response 

SCE has performed similar engineering analysis to establish the criteria detailed above for new covered 

conductor construction. To evaluate all other spans would not be fruitful as the methodology described 

above is effective in prioritizing and identifying areas and conditions in which Aeolian vibration may be a 

concern.  
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SCE-22-15 Targets Relating to Addressing Inspection Findings 
 

Description: SCE’s increased inspections (performed to exceed existing GO requirements and better 

address wildfire risk) resulted in a backlog of repairs 

Required Progress: In its 2023 WMP, SCE must: 

- Identify which open work orders directly present ignition risks and provide a plan to prioritize repairs 

that address the highest risk. This plan should cover a time period up to the end of 2023. 

- Provide quantitative targets for addressing repairs for infractions found during inspections, broken 

down by severity level of the finding. 

SCE’s Response 

As part of SCE’s standard operating procedure, any notification that may result in an imminent ignition 

risk (P1) is made safe within 24 hours and the remediation is started within 72 hours, and thus P1s do 

not contribute to the scope of notifications past their compliance due date. As a result, SCE limited the 

scope of its response to its backlog of repairs stemming from P2 notifications, as this focuses on the next 

level of risk after P1s. 

P2 notifications in elevated (Tier 2) and extreme (Tier 3) high fire risk areas are generally remediated 

within 12 months or six months respectively. SCE did not include P3s in this scope because they are low 

risk and/or do not pose an ignition risk. As part of SCE’s internal process for notifications, if a P2 or P3 

notification was created and an imminent safety hazard discovered (i.e., via inspections or patrols), SCE 

would treat it as a P1 and take immediate action to make the condition safe. 

The scope for the backlog of notifications used is based on a snapshot in time (October 26, 2022). This 

baseline starting point allowed SCE to develop a plan to work down its backlog of notifications. SCE is 

continually improving its inspection programs to identify issues based on field and engineering lessons 

learned, which may result in increases in notifications created (similar to what occurred when the 

Enhanced Overhead Inspection program first launched). Additionally, SCE strives to complete its HFRA 

inspections prior to peak fire season which can have the side effect of larger populations of notifications 

due around the same time. 

• Identify which open work orders directly present ignition risks and provide a plan to prioritize 

repairs that address the highest risk. This plan should cover a time period up to the end of 2023. 

In response to this prompt, SCE will explain how it: (1) identified the scope of notifications within its 

backlog that could potentially present an ignition and risk, and (2) created a prioritization method which 

may inform SCE’s plan to work down the backlog in 2023. 

1. Scope 

SCE identified the scope of its backlog by focusing on asset notifications that pose a potential ignition 

risk304 that are past their compliance due date from a specific snapshot in time. The total backlog 

 
304 A notification is classified as an ignition risk if the identified issue has the potential to cause a fire. An example 
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included approximately 11,100 transmission and distribution asset notifications that pose a potential 

ignition risk that were not closed by their targeted completion date and considered priority 2 

notifications. Each day, notifications are opened, closed, and a small number invariably become past 

due. Thus, this static population represents a baseline for SCE to track progress against. 

SCE grouped the ~11,100 asset notifications into four categories. Each category represents a key driver 

for delays in work order remediation. These categories are: Pending Late, GO 95 Exceptions, Notify Third 

Party, and Inactive Equipment and/or FLOC305. Notify Third Party and Inactive Equipment and/or FLOC 

are included here for completeness, however, may not have ignition risk due to their underlying 

characteristics as described below.  

SCE notes that the majority of notifications falling into the Pending Late and GO 95 Exception categories 

are on structures with lower risk based on SCE’s preliminary analysis of their combined probability of 

ignition and wildfire consequence scores.  

Scope Category (1 of 4): Pending Late 

A pending late notification signifies a notification that is past due and does not fall within the other 

scope categories defined below (i.e., GO 95 exception, notify third-party, or inactive equipment and/or 

FLOC issues).  

Scope Category (2 of 4): GO 95 Exceptions 

A General Order 95 (GO 95) exception applies when an external constraint prevents a utility from 

completing work within a compliance timeframe. There are several scenarios which qualify for the GO 

95 exceptions: (1) permitting, (2) third party refusal, (3) no access, and (4) system-wide emergency. For 

GO 95 exceptions, SCE evaluated all its notifications within the GO 95 Exceptions category to assess 

whether the notification was still constrained and could be remediated. While resolution of GO 95 

exceptions is largely outside of SCE’s control, for transparency SCE will include GO 95 exception details 

as part of its backlog reporting. 

Scope Category (3 of 4): Notify Third Party  

A “notify third party” notification occurs when SCE finds that a third party (either customer or a 

communication infrastructure provider) has created an issue that requires remediation on an SCE asset, 

most commonly a pole. Although SCE cannot force the third party to remediate, SCE notifies them of the 

outstanding issue. Examples of unauthorized alterations include incorrect attachments (e.g., wrong type 

of guywire utilized by a communication infrastructure provider), reduced clearances (e.g., broken 

communication lashing wire that could contact SCE conductors), unauthorized attachments (e.g., 

basketball hoop attached to a pole, unauthorized signage), etc.  

Scope Category (4 of 4): Inactive Equipment and/or FLOC 

SCE found that part of its notification backlog was caused by a latency in updating the system of record 

 
of an ignition risk is an active deteriorated pole that is in a forested area. A notification is not considered an 
ignition risk if the issue has no potential to cause a fire. An example of a non-ignition risk is a customer attaching a 
mailbox to an SCE pole that is close to the ground or grading in an area with no surrounding vegetation. 
305 FLOC stands for Functional Location of Overhead Conductor. 
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related to: (1) inactive equipment or FLOC; and/or (2) reject notifications. While this category may pose 

a lower ignition risk than other categories, SCE will strive to streamline its operating procedures across 

organizations to address these notifications.  

Inactive Equipment or FLOC: This scenario stems from errors with dispositioning inactive equipment or 

FLOCs in our system of records. For example, when poles and equipment are replaced or deactivated in 

the system of record during emergency conditions such as storm work or fire restoration, open 

notifications may not be promptly updated once the asset is re-activated or replaced.  

Reject Notifications: This type of scenario occurs when a notification is no longer needed because the 

issue has been resolved, but the notification is not yet closed in the system of record. This may occur if a 

notification is kept open for visibility while the underlying condition is remediated by another program. 

Figure ACI-15-01 and Figure ACI-15-02 below provide a breakdown of the total count of notifications for 

transmission and distribution. Each chart provides the total notification counts by scope category as of 

10/26 (Total (as of 10/26)). Each chart then delineates of that total, how many notifications are closed, 

scheduled to be closed by the end of the first quarter of 2023, open (not closed), and those that are 

either externally or internally constrained.  

 

Figure ACI-15-01 Transmission Notification Backlog Scope Breakdown 
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Figure ACI-15-02 Distribution Notification Backlog Scope Breakdown 

 

 

2. Plan to Prioritize and Work Down Notification Backlog 

SCE has historically prioritized notifications based on the severity of the finding and the associated 

compliance deadline based on HFTD location (i.e., HFRA Tier 2, HFRA Tier 3, or Non-HFRA). In 2020, SCE 

introduced a notification prioritization algorithm to accelerate the timing for completion of remediation 

in AOCs on the FLOCs with the highest risk notifications. In Q4 2022, after considering existing risk 

processes and incorporating lessons learned, SCE expanded on the AOC prioritization methodology to 

inform its plan to work down the backlog. 

SCE’s notification backlog prioritization methodology assigns weights to multiple factors (Technosylva 

consequence, how long the notification has been in place since identified, probability of ignition, and 

problem statement), and normalizes each factor to have values between 0 and 1, which is aggregated to 

result in a percentile ranking scale. Figure ACI-15- 03 below is an illustration of the calculation utilized to 

prioritize the backlog of notifications. The algorithm is run for transmission and distribution notifications 

separately to prioritize for each program. Additionally, to manage the individual categories more closely, 

each scope category within the T&D programs was prioritized, depicted in Figure ACI-15-01 and Figure 

ACI-15-02 above. The higher the score, the higher the risk.  

 

Figure ACI-15- 03 Notification Backlog Prioritization Methodology 
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This new prioritization method allowed SCE to rank each notification based on risk in order to 

accomplish the various 2023 quantitative targets discussed in the following section. 

• Provide quantitative targets for addressing repairs for infractions found during inspections, 

broken down by severity level of the finding. This should include a description of SCE’s 

methodology for reaching these quantitative targets and preventing the occurrence of past due 

work orders. 

In June of 2022, SCE had approximately 17,500 pending notifications which were past due 

(approximately 12,700 for distribution; 4,800 for transmission). Since then, SCE has made significant 

progress by reducing the backlog by approximately 9,200 as of December 31, 2022 and expects to close 

another 2,400 past-due notifications by end of Q1 2023 of the backlog scope. Of the remaining past-due 

notifications, SCE is committed to the various quantitative targets depending on the scope category, 

which are discussed below.  

SCE continues to work both the backlog discussed and all open notifications in tandem. Furthermore, 

SCE will investigate how to utilize its new prioritization methodology, which risk ranked all of its 

notifications in the backlog, to inform the order in which issues are remediated in 2023. 

3. Quantitative Targets  

Pending Late 

From the static list of pending late notifications, SCE achieved completion of approximately 75% (800 

out of 1,095 notifications across transmission and distribution) of its total unconstrained scope in the 

category by January 2023. SCE used its prioritization method to risk rank its notifications in this category. 

SCE’s initial objective was to remediate all unconstrained306 ignition risk notifications. However, some of 

these notifications had operational constraints, such as unavailability of materials, that made it difficult 

to close by a defined date.  

SCE will strive to substantially complete the static list of unconstrainted notifications by the end of Q3 in 

2023.  

GO 95 Exceptions 

External parties, such as the government agencies or other third parties constraining work are outside of 

SCE’s control, SCE will continue to work with external parties to address notifications held due to GO95 

exceptions. SCE is interested in partnering with Energy Safety to develop ways to establish a better 

feedback loop for notifications with GO95 exceptions, which would involve agencies notifying utilities 

when constraints are lifted or provide a firm timeline for responding to requests to expedite these 

matters to conclusion. Additionally, SCE is interested in working with Energy Safety on updating the GO 

95 remediation compliance timelines to be more risk informed. 

From the static list of GO 95 exception notifications, SCE successfully closed approximately 13% (425 out 

of 3,250 total notifications across transmission and distribution) of this category as of January 2023. 

 
306 A notification is constrained if there is an external reason (such as GO 95 exception) or an internal reason (such 
as a lack of necessary resources, such as wood for a pole installation).  
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Since these issues are externally constrained, SCE cannot commit to a specific target for when this scope 

category will be closed. In 2023, SCE will continue to monitor and drive the remaining GO 95 exception 

notifications to closure as expeditiously as possible.  

Notify Third Party 

From the static list of notify third-party notifications, SCE successfully closed 25% (750 out of 2,890 

notifications across transmission and distribution) of this category by January 2023. Additionally, of the 

remaining open notifications, SCE has sent letters notifying third parties of the issue they have created 

on SCE assets. While this action technically satisfies SCE’s obligation with respect to these issues, SCE 

will continue to monitor these notifications and request the third parties remediate the identified issues.  

It is difficult to create a quantitative target for this scope category when remediation is dependent upon 

an external third-party. However, SCE will continue to strive for closure by notifying third parties of the 

issues they’ve created on SCE assets.  

Inactive FLOC and/or Equipment 

From the static list of inactive FLOC and/or equipment notifications, SCE was able to close 20% (725 out 

of 3,515 total notifications across transmission and distribution) of this category as of January 2023. 

Given that the repairs have been completed, this type of notification represents the lowest ignition risk 

of the categories.  

SCE’s initial analysis revealed that both Inactive Equipment or FLOC and Reject Notification populations 

can generally be remediated via desktop review and without field resources. Thus, SCE will continue to 

perform quality checks on remaining notifications and take appropriate action as needed to work the 

backlog down. SCE commits to closure of the static list of approximately 1,800 distributions notifications 

by the end of the first quarter of 2023. For those notifications in which a desktop review will not suffice, 

SCE will deploy field crews to assess whether the issues still remain, or the notification should be closed 

in the system of record. 

4. Preventing the Occurrence of Past-Due Notifications 

SCE is working diligently to address the current backlog and prevent the occurrence of new past-due 

notifications by implementing new processes and resources. As discussed in this response, there are 

factors that may lead to past due notifications in the future. While SCE is committed to remediating 

issues within the required timelines, we are also focused on remediating the highest risk items first. 

Accordingly, SCE will analyze how it can prioritize all open notifications in a risk-informed manner. In 

2023, SCE plans to update its prioritization methodology for its backlog and apply it to all open 

notifications. SCE will also investigate the possibility of informing open notification prioritization 

methodology with additional factors such as PSPS and AOCs. Similarly, SCE will investigate how it can de-

prioritize low-risk notifications while balancing compliance requirements to reduce the backlog and 

continue to prioritize higher ignition risk open notifications. 
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SCE-22-16 Increases in Equipment Related Ignitions 
 

Description: SCE’s equipment-related ignitions outside of the HFRA have increased, particularly those 

related to conductor damage and failures. 

Required Progress: In its 2023 WMP, SCE must: 

- Provide failure mode, event, and trend analyses relating to recent increases in ignitions from equipment 

failures, including conclusions, root cause analysis, and lessons learned. 

- Provide a plan to specifically address ignitions in high-risk areas caused by conductor, transformer, and 

connection device damages and failure. 

Required Progress #1 

Provide failure mode, event, and trend analyses relating to recent increases in ignitions from equipment 

failures, including conclusions, root cause analysis, and lessons learned. 

SCE’s Response 

The following table provides annual ignition counts over 2019 through 2022 for the sub-drivers that 

collectively represent equipment failure (EFF): 

Figure ACI-16-01 Annual Ignition Counts by EFF Sub-Drivers (Non-HFRA), 2019-2022 
 

 
As stated previously in the response to ACI.22.06, external factors such as moisture, fuel load, and wind 

are likely to influence ignition trends, and hence variations from one year to the next may not 

necessarily indicate meaningful trends. SCE analyzes ignition events from the perspective of 

distinguishing factors that may be linked to short-term or unique external conditions from factors that 

may be indicative of more inherent issues that are less linked to short-term or external conditions that 

vary from one year to the next. Below SCE provides its analysis of EFF ignitions by sub-driver. 

In 2022, SCE expanded the process for its Fire Investigation team to review all repair orders to avoid 

missing some potential ignitions, which may have caused an increase in events in 2022, for more 
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information please see Section 11. Even with this additional review, almost all EFF ignition drivers 

decreased in 2022 outside of HFRA. This has been driven in part by SCE’s Overhead Conductor Program 

(OCP) addressing conductor related failures307. Moreover, as noted in ACI SCE-22-17, below, SCE 

modified its inspection form to add more details concerning secondary conductors. 

Regarding underground cable, SCE has seen a slight increase from 2019 to 2022 in part due to 

overloading caused by recent heat waves that SCE’s service territory has experienced. Lessons learned 

include increasing trends regarding underground related ignitions which is SCE is currently evaluating 

potential solutions to mitigate against future. 

From 2019 to 2021, SCE saw over a 200% increase in ignitions from secondary conductor. Please see 

SCE’s response to ACI SCE-22-17, which provides data on secondary conductor, including SCE’s plan to 

mitigate and reduce secondary conductor ignitions in the future. 

Required Progress #2: 

Provide a plan to specifically address ignitions in high-risk areas caused by conductor, transformer, and 

connection device damages and failure. 

SCE’s Response 

Conductor: Please see Section 7.1.4 for SCE’s discussion of conductor-related mitigations, such as 

covered conductor and undergrounding. In addition, SCE’s response to ACI SCE-22-17 details SCE 

approach to addressing secondary conductor-related ignitions. 

Transformer: SCE is in the process of replacing mineral oil-filled transformers with ester fluid-filled 

transformers. Envirotemp FR3 Fluid, or ester fluid, is a derivative of renewable vegetable oil, and has a 

higher flash point rating than mineral oil. This decreases the likelihood that the fluid and/or fluid vapors 

will ignite and stay lit during a catastrophic event. This in turn reduces the chance of igniting 

surrounding brush and/or other flammable material surrounding the pole and transformer. Also, 

distribution transformers that are filled with ester fluid can operate at higher temperatures than mineral 

oil-filled transformers, and still have the same life as the mineral oil-filled transformer. This increases the 

transformer kVA capacity. This added kVA capacity will prolong the life of the transformer’s internal 

insulation system and improve summer heat storm performance. 

Starting in 2018, all standard pole-type transformers supplied to SCE are filled with ester fluid. Ester fluid 

transformers are installed to support new constructions, as well as transformers replacements driven by 

inspections and maintenance programs, load growth and voltage cutover programs, and other activities. 

Because transformer replacements will occur through these programs over time, the full benefits and 

reduced ignition risks for distribution transformers is expected to increase over time as the percentage 

of FR-3 filled transformers on the system rises.  

Connection Device Damages and Failure: SCE’s covered conductor and undergrounding programs 

address this by replacing or eliminating connection devices. SCE’s mitigation approaches towards 

 
307 SCE’s OCP is focused in reducing Contact with Energized Equipment risk and the reduction of wire down events, 

and does provide a secondary benefit in reducing ignitions caused by conductor failure, connectors and splices. 
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reducing connector-related ignitions include: (1) covered conductor, which replaces existing connectors 

during the installation, (2) infrared scanning of overhead facilities, which identifies connectors with 

elevated temperatures for replacement, and (3) new technology evaluation of Early Fault Detection 

(EFD), which identifies degraded connections that produce radio frequency emissions, for replacement. 
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SCE-22-17 Address Secondary Conductor Issues 
 

Description: SCE has a high percentage of ignitions from secondary conductor, and a high find rate for 

findings relating to secondary conductor during inspections’ QA/QC. 

Required Progress: In its 2023 WMP, SCE must: 

- Provide its plan to mitigate and reduce secondary conductor ignitions in the future, including a timeline 

and status for the plan it provided in its 2022 Update. 

 - Demonstrate a decrease in the percentage of QA/QC findings relating to secondary conductor. 

Required Progress #1: 

Provide its plan to mitigate and reduce secondary conductor ignitions in the future, including a timeline 

and status for the plan it provided in its 2022 Update. 

SCE’s Response: 

From 2019 to 2021, SCE saw over a 200% increase in ignitions from overhead secondary conductor as 

shown below in Figure ACI-17-01, as well as a high number of QC findings regarding overhead 

secondary/service conductor conditions. In 2022, the main driver of secondary ignitions was 

Equipment/Facility Failure (EFF) (approximately 70%) followed by Contact Foreign Object (CFO) 

(approximately 15%) as shown below in Figure ACI-17-02. 

SCE added questions to the inspection survey in Q2 of 2021 (e.g., copper vise connector, no non-exempt 

connector present), which is utilized in the field by the inspector (who is an Electric System Inspector 

(ESI)) who performs a comprehensive inspection survey. Additional training was provided to the ESIs not 

only on the form but on the specific issues to look for while performing the inspections, such as 

damaged secondaries. These changes have resulted in an increase in inspection repair notifications from 

4,502 to 8,322 in 2021 to 2022, respectively relate to secondary conductors.  
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Figure ACI-17-01 Ignition Trends for Overhead Secondary 
 

 

Figure ACI-17-02 Ignition Trends for Overhead Secondary by Cause 
 

 

In addition, in 2022, SCE inspected and trimmed vegetation around approximately 700 secondary 

structures and taped connectors on approximately 3,000 secondary structures in SCE’s HFRA. In 2023, 

SCE will continue vegetation management work by inspecting approximately 1,000 secondary structures 

and perform trimming as necessary. SCE is also developing a secondary connection covering to replace 

temporary taping and evaluating a breakaway that disconnects and de-energizes service and secondary 

connector at predetermined mechanical load, which prevents ignitions if the wires fall due to fallen 

trees or excessive winds. Notifications were created to replace all identified high fire open-wire bare 

secondaries with multiplex conductor within a three-year timeframe. Lastly, SCE has seen a reduction in 

reportable ignitions caused by secondary conductors from 30% in 2021 to 20% in 2022. 
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Required Progress #2: 

Demonstrate a decrease in the percentage of QA/QC findings relating to secondary conductor. 

SCE’s Response 

SCE clarifies that a Quality Control (QC) inspection is “conducted by evaluating the results of a sample of 

completed inspections after the fact” while a Quality Assurance (QA) review “evaluates the process and 

supporting evidence to provide reasonable assurance to management that the WMP goals/activities 

have been met.” In addition, SCE further clarifies that QA is “process oriented” to focus on preventing 

future defects, while QC is “product oriented” and focuses on identifying each defect.  

In 2021, 1.4% of structures had a QC finding (Priority 1 and/or Priority 2 condition not identified during 

an inspection) related to secondary/service conductor damaged/clearance issues. In 2022, 0.6% of 

structures had a QC finding related to secondary/service conductor damaged/clearance issues. This 

represents a 57% reduction in secondary/service conductor findings per structure, which SCE attributes 

to the process improvements noted above concerning form enhancements and improved inspector 

training. 

 

SCE’s pass rate (percentage of inspections for which a QC finding was not identified) for its QA/QC of 

overhead detailed inspections within high-fire areas improved from 92 percent in 2021 to 94 percent in 

2022, in part due to the reduction of QC secondary findings. The increase in repair notifications 

identified by SCE inspectors as well as a corresponding decrease in QC findings related to damaged 

secondary conductors can be attributed in part to the recent improvements to the inspection form.  
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SCE-22-18 Progression of Joint Effectiveness of Enhanced Clearances Study 
 

Description: The 2021 Action Statements required the Large IOUs to conduct a study assessing the 

effectiveness of enhanced clearances. Progress has been made in the study; however, the study must 

continue to progress. 

Required Progress: By the submission of the 2023 WMPs, SDG&E, along with PG&E and SCE, 

must (1) standardize the data collection process for the cross-utility database of tree-

caused risk events, (2) determine where and in what form the database will exist, (3) 

examine, to the best of their ability, whether the correlation between enhanced clearances 

and the lower number of tree-caused outage events may be attributable to other factors beyond 

clearances, such as the management of hazard trees and the installation of covered conductor. 

Energy Safety expects the large IOUs to make incremental progress and update their analyses with 

each WMP submission through at least 2025. 

 
2023 – 2025 WMP 

Areas for Continued Improvement and Required Progress of the IOUs’ 2022 WMP Update 

Progression of Effectiveness of Enhanced Clearances Joint Study 

 

Response: 

The utilities have prepared a joint response to this Area for Continued Improvement. 

SDG&E, PG&E, and SCE (jointly, investor-owned utilities or IOUs) have continued collaboration on the 

vegetation clearance study. Bi-weekly meetings occurred throughout 2022 with attendees from the 

IOUs and Energy Safety attending.  

 

The IOUs are focused on addressing the required progress of this study, which include: 

• Standardize the data collection process for the cross-utility database of tree-caused 

risk events 

• Determine where and in what form the database will exist 

• Examine, to the best of our ability, whether correlation between enhanced 

clearances and the lower number of tree-caused outage events may be attributable 

to other factors beyond clearances, such as the management of hazard trees and 

the installation of covered conductor 

 

In order to achieve the results of the study most effectively, the IOUs chose to hire a third-party to 

establish the data collection standards, create the cross-utility database, and study the relationship 

between enhanced vegetation clearances and tree-caused risk events. A third-party vendor to assist 

with the study will provide both experience in data analysis and an independent review of the data and 

conclusions.  
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To select a qualified vendor for this multi-year engagement the IOUs nominated potential bidders for 

the work, and SDG&E led a Request for Information (RFI) event that was sent to eight different vendors 

to understand their capabilities in performing this study. The RFI was distributed in February, with 

responses due back in early March. After reviewing and scoring the information received from the 

vendors, three were then invited to participate in a Request for Proposal (RFP). The documentation for 

the RFP was prepared and distributed to the vendors in early June and responses were received in July. 

The RFP materials were scored, and negotiations began with the selected vendor in August. The 

completed and signed contract was completed in October and the vendor began attending the joint IOU 

meetings and beginning data collection for the study. Progress on each of the required areas is provided 

below: 

1. Standardize the data collection process for the cross-utility database of tree-caused risk events 

 

The EPRI research team is implementing a phased approach to the study consisting of 1) Database 

Evaluation, 2) Database Development, and 3) Data Analysis. The first step has been for EPRI to request a 

sample set of data from each of the participating IOUs. This data includes information from relevant 

vegetation, outage, GIS, weather, and related data sets. The data samples are currently under review 

and a meeting with the research team and the IOUs is planned for Q1 of 2023 to discuss the data fields. 

After this discussion, a larger sample of data will be requested from each of the IOUs, including relevant 

metadata, and including historical data. These will be pulled together into a combined database, and 

jointly evaluated. The EPRI team will consider how best to combine the three separate groups of data 

into a single database. This will begin the second phase of the study: Database Development. The 

database will exist on the EPRI Server. The three phases are described in more detail below.  

2. Determine where and in what form the database will exist 

 

The database will exist on the EPRI Server, and outage data will be pushed to EPRI at a time step 

discussed over the course of the project, likely weekly. Vegetation, weather, GIS, and other datasets will 

also be pushed to the database at selected, regular intervals. The outage data will include outages that 

are not vegetation related. EPRI will query the freeform notes to extract possible tree related outages 

that were coded erroneously. EPRI will examine and put the utility data into a common format and 

create a new database of the combined utility data. This data will be accessible for queries by the 

participants. If all the participants agree, the data can also be available for downloading, and can be 

obfuscated to the degree necessary by the providing utility prior to transfer. 

3. Examine, to the best of our ability, whether correlation between enhanced clearances and the lower 
number of tree-caused outage events may be attributable to other factors beyond clearances, such 
as the management of hazard trees and the installation of covered conductor. 

 

This will be done by first examining a selection of each IOU’s databases including weather, vegetation 

management, GIS, Outage Management Systems (OMS), and other related databases. This review will 

first include a review of the datasets, the frequency of collection, the quality of the data, the confidence 

in the data, historical data available from each IOU, the metadata, variables, definitions, and identify a 
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data steward from each company. Using this information from the sample selection, and a second 

request for larger dataset, we will create a data dictionary. After reviewing the samples of each utility, 

and during the immersive discussions described below, we will develop the joint database. The fields 

and coding systems in the joint database will be designed with the utilities and using the experience of 

the vendor in similar projects. The EPRI Data Science Platform will be able to integrate data of various 

formats and types, facilitating the data analysis described below. 

The study intends to create the joint database across the three utilities which would be able to establish 

uniform data collection standards, focus on tree-caused risk events, incorporate both biotic and abiotic 

factors, and assess the effectiveness of enhanced clearances. Once the database is created, there is an 

opportunity for researchers and practitioners to gain deep insight on the causes of ignition events and 

the potential vegetation management options to mitigate them.  

The following steps will be implemented between January 2023 and June 2024.  

1) Database Evaluation:  

a. First, to evaluate existing data, and recognizing that each IOU’s database has some common fields and 

other fields that are not common across all IOUs, a sample of each database will be evaluated, and then 

a larger section of the data will be evaluated. This will be to review existing data and guidelines for data 

collection and determine if the current structures allow the key research questions for this project to be 

addressed. To that end, and to help ensure that the data curated can acceptably inform the questions to 

be answered, EPRI plans to have immersive discussions with each IOU’s respective vegetation 

management and outage management teams to better understand what data is currently curated and 

to evaluate the level of quality and certainty of data contained in the database fields. The purpose of the 

immersive discussions is to understand the current database structures used by each utility, the method 

of recording data, the type of historical records available, the definitions of specific tree-pruning 

activities, the differences in the outage management systems, and other information that may vary from 

utility to utility. 

b. Parallel or after the individual meetings, the research team and SMEs from each of the three IOUs will 

attend a follow up workshop to be hosted by SDG&E, or one of the participating utilities. This is 

scheduled for February 6-7. During this meeting, we will discuss the key questions raised at the 

individual meetings and discuss organizing outage cause codes into common groupings to best capture 

the information needed to perform a meaningful study, including sharing ideas regarding additional data 

fields. As a team (research team and utility SMEs) we will decide on the design of a consolidated 

database structure to be used moving forward.  

c. Third, once outage cause codes are determined, a survey/coding workshop will be developed 

describing scenarios that should be coded. This survey will be administered to all employees that input 

cause codes in the outage management system (OMS). While the survey will capture the initial inputs, 

the survey will also present the user with the desired coding based upon the decisions made in the 

group workshop. 

2) Database Development:  

a. EPRI will base the database development on previous experience with cross utility databases such as 

the industry wide databases for T&D asset performance, inspections, and maintenance. Before defining 
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the final database structure, EPRI will follow a phased approach. Initially, EPRI will investigate each 

utility’s data individually. Then, they will look at the lessons learned to assess the broader applicability. 

At that stage, EPRI can initiate the development of a cross utility database by designing the criteria 

around how the common database is set up and populated, as well as the data management lifecycle 

criteria.  

3) Data Analysis: 

a. In addition to a single-unified database structure and the data to support that structure that allows 

IOUs to understand every vegetation contact with the lines, there is a need to drill down to understand 

vegetation treatments and their effectiveness. Assuming adequate history on circuits that have data 

before and after enhanced clearance work was performed, we would conduct statistically valid and 

defensible analyses on that group of circuits. The general objective of the data analysis would be to 

understand the effect of enhanced vegetation clearances on outage performance. The results would 

likely lead to other insightful analyses and comparison with other treatment approaches and to different 

weather conditions. Depending on the type of data received, its granularity, the temporal scale, length 

of time that enhanced vegetation management has been implemented in the circuits, and how many 

variations the utility has used, there are many different directions of analysis. For example, if the circuit 

characteristics and approaches are substantially different from one another (circuit to circuit or utility to 

utility) a self-benchmarking or baseline extrapolation might be possible if sufficient historical data is also 

provided. Similarly, other data analysis possibilities exist that will be determined as the scope of the data 

becomes available.  

b. EPRI will share the results of Data Analysis in a technical memo which will include data, graphs, charts, 

and narrative text. This information can be used to share results with joint IOU stakeholders, including 

agencies, and the general public, regarding results of the data analysis and any insights regarding the 

potential links between enhanced vegetation clearing, outages, and ignition risk. 

Separate from the joint IOU database study on enhanced clearances, each of the large IOUs have 

completed work to understand the effectiveness of enhanced clearances within their respective service 

territories. Details on these efforts are described below. 

SDG&E 

San Diego Gas & Electric (SDG&E) has implemented several initiatives within its Vegetation Management 

program to reduce power outages and mitigate the risk of wildfire. These initiatives include covered 

conductor, undergrounding, enhanced inspection processes, and enhanced line clearance. To assess the 

impact of the Enhanced Clearance Vegetation Management program, which was launched in 2019, we 

conducted an analysis. Our goal was to understand the effectiveness of this program in reducing outages 

and potential wildfire. 

According to the California Public Utilities Commission (CPUC) General Order 95, Rule 35, distribution 

voltage lines in California must have a minimum clearance of 18 inches. In the High Fire Threat District 

(HFTD) region of the state, the minimum clearance is 4 feet for distribution lines. For the purposes of 

this analysis, "enhanced clearance" refers to trees that were trimmed to a height above 11 feet. In 2019, 

SDG&E increased the percentage of trees managed at enhanced clearance distances (11 feet or higher) 

to 25% of its inventory and saw a reduction in power outages. The graph below illustrates the 
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percentage of inventory trees that were managed at enhanced clearance distances versus not enhanced 

from 2006 to 2022. 

 

Distribution of Tree Inventory Line Clearance Distance 

 

 

Historical Vegetation related Outage Count 
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To understand its outage reduction over recent years, SDG&E analyzed historical data. When comparing 

the years 2019-2022 to 2014-2018, SDG&E observed approximately a 20% improvement in outages.

 

To determine the contribution of the enhanced clearance initiative to the observed improvement in 

outages, we employed a machine learning model (logistic regression) to analyze the relationship 

between line clearance distance and the probability of tree-caused power outages. The logistic 

regression model considered various variables that may impact outage probability, and we conducted a 

sensitivity analysis to examine the effect of line clearance distance on outages while holding other 

factors constant. 

SDG&E analyzed all activities from 2014 to 2022 to understand the relationship between line clearance 

distance and the probability of tree-caused power outages. We linked each outage event to its 

corresponding inspection or trim activity to determine the most recent line clearance distance before 

the outage occurred. The variable "outage" served as the flag variable that was predicted in the model. 

The following features were included in the model: 

• Species 

• Line Clearance Distance 

• Enhanced Clearance (yes or no) 

• Tree Height 

• Diameter at Breast Height (DBH) 

To evaluate the performance of the model, the entire dataset was split into training and test data sets. 

The training set was used to build the model, and the test set was used to evaluate the model's 

performance on unseen data. Once we understood the model's performance, we altered the line 

clearance distance in the sensitivity analysis to understand its effect on the predicted probability of 

outages for each activity. 

The sensitivity analysis reduced the line clearance distance of all activities with a line clearance distance 

above 11 feet (enhanced clearance level) to 11 feet. We then reran these activities through the model 

using the same threshold value to make predictions. We assumed that the new distribution of activities 

would have the same performance distribution as the actual data, allowing us to determine the number 

of outages that were potentially prevented for these trees. 

By altering the line clearance distance value, but holding other factors constant, we were able to 

evaluate the impact of line clearance on tree-related outages. Our results revealed that reducing line 
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clearance from enhanced levels (>11 ft) to regular levels (11 ft) led to an increase in the number of 

predicted tree-caused outages. Specifically, the model predicted a reduction in tree-related outages by 

approximately 12% attributed to enhanced clearances. 

PG&E 

Pacific Gas & Electric (PG&E) launched the Enhanced Vegetation Management (EVM) program in 

response to changing environmental conditions and based on our best view of risk mitigation at the 

time. Since launching EVM in 2019, PG&E’s wildfire capabilities have continued to evolve and mature; 

we now have solutions that provide more effective and efficient wildfire risk reduction such as Public 

Safety Power Shutoff (PSPS), Enhanced Powerline Safety Settings (EPSS), System Hardening and other 

operational mitigations. We are also evaluating additional operational mitigations, including partial 

voltage detection, downed conductor detection, and breakaway connectors, each of which will further 

reduce the risk of catastrophic wildfires. The data below shows the 2022 non-MED (Major Event Days) 

Outages performance compared to the 3 Year Average and 2021 has slightly declined.  

The good measure is to compare the outages reduction because ignitions are impacted due to other 

wildfire reduction mitigation. 

Data in the table below is not Normalized for Non-MED Outages (i.e., there are more non-MED in 2022 

compared to 2021). 
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Total Vegetation Outages 2016-2022 
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SCE 

Beginning in late 2018, SCE began implementing enhanced clearance programs to achieve greater 

trimming distances consistent with D.17-12-024, which amended GO 95 to increase recommended 

clearance distances at time of trimming in HFTD. SCE believes that tree-caused circuit interruption (TCCI) 

data serves as an appropriate data point to use in assessing the impact of SCE’s enhanced clearance 

programs on reducing the risk of wildfires.  

Outage data in Table 1 represents TCCIs on SCE’s distribution system as confirmed through SCE field 

verification. The data shows a significant decline of 53% in the average annual number of TCCI’s 

between the pre-enhanced clearance period of 2017 through 2019 compared to 2022. In the pre-

enhanced clearance period in SCE’s HFRA, SCE experienced an annual average of approximately 141 

TCCIs, while in 2022, the annual number of TCCIs is currently 66, a reduction of approximately 53%.  

As of Q4 2022, there were no reported events on SCE’s transmission circuits. 

 

Table 1: Average Events Pre & Post Enhanced Clearances1  

 Average Events Pre and 

Post Enhanced 

Clearances  

Pre-Enhanced Clearances  Post Enhanced Clearances2  

Difference  Avg of Annual TCCIs  

(2015-2019)  

Annual TCCIs  

(20223)  

HFTD  141  66  -53%  

Non-HFTD  320  160  -50%  

All  461  226  -51%  

Notes: 1) SCE’s TCCI data categorization in this table is grow-in, blow-in and fall-in events with six total 
fault type categories: Grow-In, Blow-In, Fall-In, Human Caused, No Cause/Not tree related, and 
Uncategorized. This data excludes Human Caused and No Cause/Not tree related recorded events. 
SCE has maintained data for annual outages since 2015 and for enhanced clearances since 2020.  
2) While SCE began implementing enhanced clearances in 2019, “post-enhanced” is focused on 
2022, in consideration of the time required to execute and advance expanded clearance work across 
SCE’s HFTD. 
3) December 2022 data is subject to change pending final verification.  

 

Though SCE has tracked TCCIs since 2015, advancements in its work management system have allowed 

SCE to associate specific outage events with the specific tree(s) in its inventory since 2021. With this 

consideration, SCE’s analysis is currently looking at correlation and expects that more robust regression 

analysis may be possible in future years. Starting in 2021, SCE’s legacy outage data was updated to 

newer data collection standards and inputted into Fulcrum, one of SCE’s data collection tools. This 

additional functionality helps further SCE’s insight into outage events and potentially informs future 

mitigation strategy.  

Additionally, SCE has enhanced the functionality of its outage dashboard to facilitate a more holistic 

view of TCCIs across the system. The dashboard provides insight into TCCI trending as well as factors 

that may affect outage frequencies, such as at-risk species, time of year, and related weather events. 
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SCE has actively participated in this joint IOU working group, and appreciates the partnership with all 

stakeholders involved. Over the next few years, SCE anticipates this effort will yield additional evidence 

of the impact enhanced clearances have on the reduction of tree-related events. 
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SCE-22-19 Participation in Vegetation Management Best Management Practices Scoping 
Meeting 
 

Description: Vegetation management processes and protocols for the reduction of wildfire risk are not 

uniform across electrical corporations 

Required Progress: SCE and all other electrical corporations (not including independent 

transmission operators) must participate in an Energy Safety-led scoping meeting to discuss 

how utilities can best learn from each other and future topics to explore regarding vegetation 

management best management practices for wildfire risk reduction.  

SCE’s Response 

SCE has participated in a pre-scoping meeting with Energy Safety in advance of the scoping meeting and 

looks forward to collaborating with Energy Safety and other stakeholders in this effort. 
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SCE-22-20 Protective Device Settings Sensitivity Impacts 
 

Description: Although SCE estimates reduced reliability impacts from new sensitivity setting for 

protective devices, SCE has not performed full analysis on reliability and related public safety impacts for 

changes to its FCS 

Required Progress: - Analyze any reliability impacts associated with changes in sensitivity of protective 

device settings, including a lookback for 2022 performance compared to 2021. 

- Describe mitigations implemented to reduce reliability impacts of FCS if noticeable impacts are 

observed. 

SCE’s Response:  

SCE began its fast curve program in 2018. To measure the reliability impacts from the fast curve 

program, SCE compares reliability prior to and after fast curve settings (FC settings) have been 

implemented. For this analysis, SCE used 2015-2017 outage data to create a baseline reliability 

performance when FC settings were not implemented and compared those data against circuits that 

had FC settings capabilities as of June 1, 2022. The circuit data from 2015-2017 versus 2022 data was 

compared between the months of June and October when elevated fire conditions typically require 

enablement of FC settings across SCE's HFRA. SCE then examined results at the circuit level. 

SCE’s analysis shows that overall, fast curve installations have not had any significant impact on 

customer reliability. SCE is further studying the data to understand any anomalies in reliability data 

occurring at the circuit level; for example, if year-to-year fluctuations in circuit performance are due to 

asset conditions and other externalities. SCE also believes that wildfire mitigations such as covered 

conductor and branch line fusing have had positive impacts to circuit outages as circuits with these 

mitigations generally experience fewer outages compared to pre-mitigation levels. 

There has been an increase in customer outage duration from 2020 onward, which has been due to 

changes in SCE's operating protocols during elevated fire conditions (i.e., recloser blocking and circuit 

patrols) and not associated with fast curve setting installations. SCE has since implemented changes to 

these protocols to help mitigate the length of the outages caused by these protocols.  

The table below shows the comparison of outage performance from 2018 to 2022 when compared to 

the annual average from 2015-2017. Performance was also based on the outages seen on the circuits 

that had FC settings installed by June 1st of their respective year. Performance was also based on the 

outages seen on the circuits that had FC settings installed by June 1 of their respective year. System level 

data below on fast curve enabled circuits do not show any drastic changes in outage counts since 

installation; however, there is an increase seen in duration due to SCE’s change in operating protocols in 

2020 during elevated fire conditions.  
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Table ACI 22-01 – Outage Data on Circuits with Fast Curve Enabled 

System-Level June to October Data on Circuits where Fast Curve was Enabled 

Category 
2015 – 2017 
Annual Avg 

2018 2019 2020 2021 2022 

Outages 781 256 360 536 569 757 

Circuits 956 533 757 779 793 956 

Outages Per Circuits 0.85 0.50 0.48 0.69 0.72 0.79 

Customers Interrupted 
Per Outage 

1,265 1,464 1,484 1,366 1,517 1,540 

Customer Minutes of 
Interruption (CMI) per 
Outages 

58,669 102,332 99,096 160,684 133,212 147,436 

CAIDI 46 70 67 118 88 96 

 

By enabling fast curve settings during elevated fire conditions, SCE has not seen an increase in outage 

impacts. Further, when comparing the fault to ignition ratios for circuits with fast curve enabled to the 

circuits without fast curves, SCE has seen a significant decrease in the fault to ignition ratios. To measure 

wildfire ignition risk reduction, SCE evaluated fault-to-ignition ratios from June to October in 2021 and 

2022 with the analysis indicating approximately a ~54% reduction between circuits with fast curve 

enabled (FC Circuits) versus circuits with without fast curve (Non-FC Circuit) as provided through the 

chart below. 

Table ACI 22-02 – Fault to Ignition Ratio Comparison 

 

SCE will continue to monitor the performance on circuits with FC settings enabled and perform analysis 

to understand the reliability impacts and the mitigation effectiveness of the activity in mitigating 

potential ignitions.  
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SCE-22-21 Documentation of Models 
 

Description: SCE does not provide sufficiently detailed information on models 

Required Progress: SCE’s 2023 WMP submission must follow the appropriate template provided in the 

2023 WMP Guidelines for the metrics and underlying data section when documenting the models 

described in section 7.3.7.3 of its 2022 Update submission  

SCE’s Response 

SCE has followed the appropriate templates provided in the 2023 WMP guidelines related to the 

documentation of our models. This information can be largely found in Section 6 and Appendix B of this 

WMP, which requires SCE to provide details on risk frameworks, components, scenarios, QA/QC 

procedures, and calculation methodologies. SCE is committed to adhering to Energy Safety guidelines 

and providing straightforward and transparent information on its risk models and approaches. SCE will 

continue to partner with Energy Safety and stakeholders, especially through forums such as the Risk 

Modeling Working Group.  
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SCE-22-22 Third Party Confirmation of RSE Estimates 
 

Description: SCE does not confirm its RSE estimates with independent experts or other utilities in 

California 

Required Progress: In its 2023 WMP, SCE must show that its RSE estimates are confirmed by a third 

party or detail an action plan and associated timeline for third party confirmation of all RSE estimates. 

SCE’s Response 

SCE performed a competitive solicitation to select an independent third-party expert to confirm its RSE 

estimates. Exponent was selected following the solicitation. 

Exponent reviewed SCE’s RSE process, including inputs, calculations, and results for reasonableness and 

accuracy. Exponent attended challenge sessions in which SCE management reviewed and validated RSE 

assumptions and preliminary results for all scored mitigation activities.  

Additionally, Exponent performed validation of RSE accuracy by independently calculating the RSEs for 

comparison to SCE’s results. Exponent provided SCE with its findings and recommendations for potential 

improvements related to RSE data, assumptions, processes, and methodologies, as applicable. 

SCE has incorporated Exponent’s findings to the extent feasible and will continue to evaluate longer-

term recommendations for ongoing improvement of the overall RSEs. 
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SCE-22-23 RSE Estimates of Emerging Initiatives 
 

Description: SCE does not calculate RSE estimates for emerging initiatives 

Required Progress: In its 2023 WMP, SCE must detail an action plan for calculating RSE estimates for 

emerging initiatives. 

SCE’s Response 

RSE is a tool to compare the benefits and costs across mitigation activities. The purpose of a pilot or 

emerging technology program is to evaluate activities and technologies in which the benefits are 

unknown or uncertain. Hence, it is challenging to develop risk reduction and cost estimates with a 

meaningful level of confidence.  

Nevertheless, SCE provides RSEs for its emerging initiatives, which can serve as one of many factors to 

inform SCE’s implementation. Instead of laying out an action plan for calculating RSE estimates for 

emerging initiatives, SCE has developed RSE estimates for the emerging initiatives found in its 2023 – 

2025 WMP.  

Table ACI 22-01 below contains a list of emerging initiatives and the resulting RSE. 

 

Table ACI 22-01 – RSE Values for Emerging Initiatives 

Initiative 2023-2025 RSE308 WMP Reference 

Transmission Open Phase Detection 

(TOPD): SH-8 

1,795 8.3.3.1.2.1; 8.1.8.1.3.2 

Distribution Open Phase Detection 

(DOPD) 

1,994 8.3.3.1.2.2; 8.1.8.1.3.3 

High Impedance (Hi-Z) Relays 6,210 8.3.3.1.2.3; 8.1.8.1.3.1 

FR Wrap Retrofit 95 8.1.2.3.2 

Early Fault Detection (EFD): SA-11 5,778 8.3.3.1.1 

Satellite and Other Imaging Technology 

for Fire Spotting (part of SA-10) 

40 8.3.4.1.2 

 

 

  

 
308 RSEs are a point in time estimate and may be updated to reflect changes in scope, cost and effectiveness  

based on new information. 
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SCE-22-24 RSE Estimates Used for Capital Allocation  
 

Description: SCE does not use RSE estimates as a factor for determining capital allocation across its 

portfolio of mitigation measures (e.g., prioritizing between vegetation management and grid hardening) 

Required Progress: In its 2023 WMP, SCE must show that it is using RSE estimates to determine capital 

allocation across its portfolio of mitigation measures or detail an action plan and associated timeline for 

using RSE estimates to determine portfolio-level periodization. 

SCE’s Response 

RSE represents a relative measure of estimated cost-effectiveness for actions a utility takes to mitigate a 

specific risk. RSE scores may offer certain insights into how effective a mitigation appears to be in 

reducing risk at a system or portfolio level, while providing guidance on how effective new mitigations 

may appear to be. 

RSEs continue to be an important factor in SCE’s decision-making process for how to allocate scarce 

resources across its portfolio of mitigation measures. As is evident from SCE’s response to SCE-22-22 

and SCE-22-23, SCE has increased the scope of RSE measurement since its 2022 WMP and has taken 

definitive steps to further validate and refine its approach to RSE development and evaluation through 

the use of a third-party, independent evaluator.  

It is important to recognize that RSEs are not and should not be the only factor used to develop a 

proposed risk mitigation plan. The RSE metric does not take into account certain operational realities, 

resource constraints, and other factors that SCE must consider in developing its mitigation plan. For 

example, if one were to consider PSPS as an ignition mitigation that hypothetically had a very high RSE 

score, there are critical practical and regulatory limits to how much PSPS can be deployed. SCE tries to 

minimize the use of PSPS given the hardships they cause for our customers. The California Public Utilities 

Commission expressly prescribes that PSPS should be used “as a last resort” despite any relatively high 

RSE.309  

Accordingly, to address the most pressing safety risks facing SCE, SCE develops a comprehensive and 

balanced mitigation plan with activities that will collectively reduce the greatest amount of risk in the 

shortest amount of time, considering RSE, as well as various regulatory, operational, resource, and cost 

constraints. To do otherwise would not be prudent. For example, it would be inappropriate to 

implement a comprehensive wildfire risk mitigation plan based solely on RSEs, which would likely lead to 

significant parts of the system and potentially significant risk issues being left unaddressed. 

SCE developed RSEs to help inform the portfolio of mitigation initiatives in SCE’s 2023-2025 WMP, but 

notes that RSE values were not the sole barometer when making operational decisions and prioritizing 

mitigation efforts. SCE discusses its risk-informed decision-making process in more detail in Section 7 of 

this WMP. 

Use of RSEs in Development of SCE’s 2023 – 2025 WMP 

 
309 See D.21-06-034, p. 17, citing D.19-05-042, Appendix A at A1; D. 20-05-051, Appendix A at 9. 
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SCE made meaningful progress incorporating RSEs into the capital allocation process for its 2023 – 2025 

WMP. First, SCE refreshed and refined the inputs used to calculate RSEs for mitigations with existing 

RSEs, including driver and sub-driver data, consequence impacts, scope and cost forecasts, and other 

factors. Second, SCE developed new RSEs for mitigation initiatives not previously scored or new for 

considered into SCE’s 2023 – 2025 WMP. The development of RSE input data was led by SCE’s 

engineering and technical experts and generally based first on data and analytics from system and asset 

operations, and then supplemented by technical expertise. 

SCE then calibrated and challenged the RSEs developed by these experts in a series of challenge sessions 

with SCE management, where the overall RSE scores and assumptions were evaluated, and action items 

were taken to further analyze and improve RSE scores. To enhance this evaluation, SCE developed a 

dashboard to visually display RSE information and enhance information sharing across relevant internal 

stakeholders. This dashboard allowed stakeholders to compare and contrast input data, assumptions, 

mitigation effectiveness factors, risk reduction, and several other data points to better understand and 

pressure-test the RSE scores. In addition, this tool was made available to business line planning teams to 

help inform their portfolio planning discussions. 

As RSEs were refined, they were presented to senior leadership during various executive leadership 

scope and strategy sessions for final review and approval. As part of those discussions, management 

requested operational teams to further review scope/implementation plans for select mitigations based 

on the RSE to ensure appropriate portfolio optimization. 

As Energy Safety notes in its final Technical Guidelines for the 2023 – 2025 WMPs, the California Public 

Utilities Commission is in the process of re-evaluating the appropriate metric to use to evaluate the 

efficiency and effectiveness of mitigation initiatives. SCE will modify its use of RSEs in accordance with 

the developments of that process, which may likely result in a change to how the RSE is calculated, and 

how it is ultimately used. SCE intends to build upon its efforts for this WMP to use RSEs to help inform 

capital allocation across our 2023 – 2025 wildfire mitigation portfolio in concert with those changes. 
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SCE-22-25 Increasing PSPS Thresholds on Hardened Circuits 
 

Description: SCE indicated it will gradually include the benefits of hardened circuits as inputs to its PSPS 

consequence model. However, SCE included no specific timeframe for when it will raise thresholds. 

Required Progress: In its 2023 WMP, SCE must report on whether higher PSPS thresholds were adopted 

as a result of grid hardening measures. If so, SCE should confirm which circuits benefited and provide 

details on the extent to which PSPS thresholds were raised. 

SCE must clarify in its 2023 WMP whether higher PSPS thresholds were adopted prior to September 30, 

2022, for potential use during the time of year when dry, windy weather conditions, combined with a 

heightened fire risk, are most often forecasted to drive need for PSPS events. If it has not raised 

thresholds, SCE must explain why and by when it will include raised thresholds. 

SCE’s Response 

SCE may elect to raise individual circuit or circuit segment thresholds when sufficient grid hardening 

(primarily covered conductor) has been installed or through the circuit exception process.310 In these 

instances, SCE may raise wind speed thresholds to 40mph sustained winds or 58mph gusts, which aligns 

with the National Weather Service high wind warning level for wind speeds at which infrastructure 

damage may occur. SCE is considering the creation of a new modeling criteria that would change how 

and where elevated thresholds are set. See SCE-22-26 for more detail. 

As a result of SCE’s grid hardening efforts and exception process, which are both targeted to reduce 

PSPS impacts, SCE raised wind speed thresholds to the higher National Weather Service High Wind 

Warning values on part or all of the following circuits as of September 30, 2022: 

 

• Acosta 

• Ambercrest 

 
310 SCE removes circuit segments from PSPS protocols in situations where persistent or prevalent wildfire risk 
associated with these segments are temporarily abated or no longer exist, through a circuit exception process. 
While the potential for reducing PSPS based on circuit exceptions is much more limited than grid hardening 
activities, the exception process does not require installation or replacement of assets and, therefore, analysis and 
application of this option can typically be performed quicker than grid hardening activities when the latest 
information supports such exceptions. The circuit exception review process begins when SCE personnel identify a 
line segment which—despite being located in HFRA—might currently pose a very low risk for wildfire ignition or 
fire spread. For example, a portion of a circuit found to be traversing over a recent burn scar may be a candidate 
for circuit exception. Circuit segments can be identified as candidates for exception review as SCE begins preparing 
detailed designs for grid hardening activities, or through specific feedback received from field personnel. This 
process requires current and local knowledge of changing conditions to inform the circuit review process. 
Identified circuit segments are reviewed by SCE’s PSPS operations, fire science, and risk management experts 
evaluating the circuit segment’s unique characteristics (e.g., construction type, outage history) and location 
characteristics (e.g., fuel quantity, fuel type, fuel dryness, fuel age, history of fires in the area) to determine if that 
circuit segment can be exempt from PSPS monitoring and de-energization due to low wildfire risk. 
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• Anaconda 

• Angus 

• Anton 

• Arlene 

• Avanti 

• Balcom 

• Barrington 

• Big Rock 

• Bouquet 

• Calstate 

• Campanula 

• Cassidy 

• Coachella 

• Cobra 

• Conejo 

• Condor 

• Cuddeback 

• Dartmouth 

• Duke 

• Dysart 

• Easter 

• Echo 

• Fingal 

• Frozen 

• Galena 

• Green River 

• Gunsite 

• Hillfield 
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• Mckevett 

• Mettler 

• Middle Road 

• Pheasant 

• Python 

• Rainbow 

• Ranier 

• Shovel 

• Sand Canyon 

• Steel 

• Stores 

• Tejon Peak 

• Vargas 

• Vera Cruz 

• Whizzin 

• Zone 

Since September 30, 2022, SCE has also raised wind speed thresholds to the higher NWS High Wind 

Warning values on part or all of the following four circuits: 

• Enchanted 

• Jeep 

• Julius 

• Kickapoo Trail 

SCE was also able to raise thresholds on at least 22 other circuits (or segments thereof) prior to the 

height of the 2022 fire season by either validating the installation of covered conductor upgrades 

outside of PSPS-Driven Grid Hardening work (formerly SH-7) or through the circuit exception process. 
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SCE-22-26 PSPS System Damage in Consequence Modeling 
 

Description: In 2021 field personnel inspecting lines prior to restoring power after PSPS events found 46 

incidents of wind-related damage. This damage was on lines de-energized during PSPS events that 

potentially could have caused ignitions. SCE has not performed consequence modeling based on these 

damage points to better understand potential incidents that the shutoffs may have prevented. 

Required Progress: In its 2023 WMP Update, SCE must report on progress to include observed PSPS 

event damage points as data input into its PSPS consequence models 

SCE’s Response 

SCE is expecting to solicit proposals this year from external technical firms to develop a defensible 

methodology for more predictive, risk-driven modeling that can derive wind speed thresholds down to 

the circuit segment level. This solution may include machine learning (ML) and artificial intelligence (AI) 

inputs to guide probability of failure determinations as prominent factors for de-energization 

thresholds. SCE’s intention is to include data points from actual historical damage to SCE assets by type, 

associated wind speed, and more.  

SCE’s intention is that combining predictive modeling inputs with known historical failures should allow 

SCE to develop wind speed thresholds that are informed by the conditions that caused PSPS event 

damage points previously. SCE will develop this new methodology in 2023. 

SCE is also evaluating the potential consequences should an ignition have occurred in the 46 incidents in 

2021 in which wind-related damage was found after PSPS events. This analysis is underway but not yet 

complete as SCE is working to make sure that historical conditions for the 46 incidents are correctly 

accounted for in the consequence modeling. Barring unexpected challenges with the historical data or 

modeling calculations, SCE plans to complete the analysis by the end of Q2, 2023. 
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SCE-22-27 Lessons Learned from PSPS Implementation 
 

Description: As identified by SCE in its lessons learned from implementing 2021 PSPS events, SCE noted 

deficiencies regarding operations in the face of rapidly escalating events. Deficiencies were in the areas 

of notification and stakeholder engagement, restoration planning, resource availability, customer 

engagement, communication cadence, and improving forecasting models to improve communications. 

Required Progress: In its 2023 WMP Update, SCE must report on progress in the following areas: 

1) Refining weather forecasting capabilities to improve ability to estimate wind speeds at specific 

locations where PSPS events have occurred most frequently. 

2) Using updated air operations training protocols for timely inspections to improve restoration 

times. 

3) Addressing gaps in logistics processes through additional staffing resources and other 

approaches for community resource center/community care vehicle supplies. 

4) Providing customers more specific and accurate restoration time notification messages. 

5) Providing sufficient notice for customers to prepare for potential de- energizations without 

notifying customers who are unlikely to be de- energized (over-notifying vs. under-notifying). 

6) Refining its weather models to inform customers more accurately of potential de-energization 

ahead of time. 

 

SCE’s Response 

1) Refining weather forecasting capabilities to improve ability to estimate wind speeds at specific 

locations where PSPS events have occurred most frequently. 

SCE is in the process of adding machine learning capabilities that incorporate weather station 

observations to correct bias and improve model forecasts at point locations. SCE selected 64 locations in 

2021, adding 500 locations in 2022, with plans to add approximately 600 in 2023. The locations have 

been prioritized by the frequency of reaching or exceeding PSPS wind speed criteria during low relative 

humidity conditions. The locations chosen must also have at least six months of observations available in 

order to train the new models. Please also see SCE’s response to ACI SCE-22-08 (Weather Station 

Improvements) and Section 8.3 (Situational Awareness) for additional details on weather forecasting 

improvements. 

2) Using updated air operations training protocols for timely inspections to improve restoration times. 

In 2022, SCE created a PSPS Task Force Job Aid for Rules of Engagement (Job Aid), which includes 

operations training protocols for inspections to improve restoration time. SCE updated the PSPS Task 

Force Operations Section Chief and Task Force Unit Leader appendices of this Job Aid to add a protocol 

to work with the Air Operations Branch Director and Task Force Unit Leader to determine the strategy in 
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positioning air resources (e.g., considering pre-placing aircraft to be closer to de-energized areas) as 

needed in support of expediting anticipated and/or actual restoration activities. The appendices were 

also edited to expand on reviewing the staffing strategy utilized before or during Medium and Large 

events311, such as requiring additional Task Force Units to be activated to focus on restoration activities 

and considering whether to activate an Electrical Service IMT Restoration Branch Director to assist with 

resource procurement and management to aid the Restoration Task Force Unit in restoration. 

3) Addressing gaps in logistics processes through additional staffing resources and other approaches 

for community resource center/community care vehicle supplies.  

Community resource center (CRC) and community care vehicle (CCV) logistics gaps have been addressed 

through: 1) reducing lead time for restocking some items where possible, 2) providing teams with lead 

times for restocking to inform timely restock ordering, and 3) placing supplies in three separate service 

centers. SCE has also addressed staffing concerns by establishing a fully rostered field staff and will grow 

the roster of resources by continuing to recruit for additional resources.  

4) Providing customers more specific and accurate restoration time notification messages. 

In 2022, SCE started the process to provide more dynamic restoration information on sce.com. Several 

steps were completed in 2022, including creating notification templates for both customers and public 

safety partner notifications, creating templated language for sce.com, and creating process flowcharts. 

However, the complete process was not fully available during the 2022 fire season as SCE continued to 

automate the restoration data and data flows between the operations and external engagement 

actions.  

The ability to provide more dynamic restoration information is currently limited by technical constraints 

including a lack of historical predictive data, technical limitations in coordinating individual estimated 

restoration time (ERT) notifications at the circuit or circuit-segment level given the potential number of 

circuit segments involved, translation requirements for ad hoc messaging, and due to PSPS outages 

requiring patrol of the entire length of every de-energized circuit by truck, helicopter, or on foot. In large 

events, due to the potential size of sustained damage, it is difficult to forecast as time is required not 

only to patrol the circuits impacted but to remediate any hazards/damages. Additionally, larger events 

also often involve crews needing to patrol multiple circuits.  

5) Providing sufficient notice for customers to prepare for potential de- energizations without 

notifying customers who are unlikely to be de- energized (over-notifying vs. under-notifying). 

SCE continues to enhance operational plans to remove more customers from scope in advance of 

events, which also reduces over-notification to the customers who are not ultimately switched off of 

impacted circuits. In 2022, SCE improved weather modeling with the addition of 500 new machine 

learning models (see response #6 below). Additionally, we have created a program to pre-segment 

certain circuits in which not all segments are typically impacted similarly to PSPS events. This should 

remove over-notification on some frequently impacted circuits by allowing us to notify at the circuit-

 
311 SCE defines small events as less than 25 circuits; medium events as 25 to 75 circuits; large events as 75 or more 
circuits. 
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segment level on these circuits.  

 

6) Refining its weather models to inform customers more accurately of potential de-energization 

ahead of time. 

In 2022, a total of 500 new machine learning model forecast locations were developed to improve wind 

speed and wind gust forecasts at select point locations. These more accurate forecasts will help better 

identify which customers may be subject to potential proactive de-energizations ahead of a PSPS event. 

The new machine learning capabilities also provide probabilistic forecasts, which allow SCE to better 

plan around forecast uncertainties and are intended to lead to better notification accuracy through 

advanced lead time. SCE will continue to prioritize the development of new machine learning forecasts 

in 2023 with between 500 - 600 new forecast locations expected based on available data. Even though 

SCE runs multiple sophisticated weather models and has added new machine learning capabilities, no 

forecast is perfect due to limitations in the science of numerical weather prediction and the uncertainty 

of weather. The California Public Utilities Commission has recognized the impact of weather forecasting 

limitations on the IOUs’ ability to provide advance notifications. See, e.g., D.19-05-042, pp. 86, A7-A8, 

which states, “Recognizing that there may be times when advance notice is not possible due to 

emergency conditions beyond the electric investor-owned utilities’ control, the electric investor-owned 

utilities must, whenever possible, provide advance notification”; “Electric investor-owned utilities 

should, whenever possible, adhere to the [] minimum notification timeline” (emphasis added).  
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APPENDIX E: REFERENCED REGULATIONS, CODES, AND STANDARDS 

In this appendix, the electrical corporation must provide in tabulated format a list of referenced codes, 

regulations, and standards. An example follows. 

Name of Regulation, Code, or Standard Brief Description 

14 C.F.R. § 107, et seq. 
FAA certification for Unmanned Aircraft Systems & 

pilots 

14 C.F.R. § 133, et seq. Rotorcraft External-Load Operations 

14 C.F.R. § 61, et seq. 
FAA Certification:  Pilots, Flight Instructors, and 

Ground Instructors 

14 C.F.R. § 91, et seq. General Operating and Flight Rules 

16 U.S.C. § 1362 et seq. (Marine Mammal 

Protection Act (MMPA) 
Protects endangered marine mammals 

16 U.S.C. § 1451 et seq. (Federal Coastal Zone 

Management Act) 

Bureau of Ocean Energy Management- protection, 

management, and development of the coastal zone 

16 U.S.C. § 1451 et seq. (Federal Coastal Zone 

Management Act) 

protect the coastal environment from growing 

demands associated with residential, recreational, 

commercial, and industrial uses 

16 U.S.C. § 668 et seq. (Bald and Golden Eagle 

Protection Act (BGEPA) 

prohibits anyone from "taking" bald or golden eagles, 

including their parts, including feathers, nests, or eggs. 

16 U.S.C. § 703 et seq. (Migratory Bird Treaty 

Act (MBTA)) 

Outlaws the taking, killing, or possessing migratory 

birds  

16 U.S.C. §§ 1531-1544 (Federal Endangered 

Species Act of 1973(ESA)) 

provide a means whereby the ecosystems upon which 

endangered species and threatened species may be 

conserved 

16 U.S.C. §§ 470aa–470mm (Archaeological 

Resources Protection Act (ARPA) 

Protection of archaeological resources and sites which 

are on public lands and Indian lands 

16 U.S.C. §§ 470aaa-470aaa-11 (Paleontological 

Resources Preservation Act (PRPA) 

provides specific mandates for administering 

paleontological resource research and collecting 

permits and the curation of fossil specimens in 

museum collections 

25 U.S.C. § 3001 et seq. (Native American 

Graves Repatriation Protection Act (NAGRPA) 

Gives rights of Indian tribes to obtain repatriation of 

human remains, funerary objects, sacred objects, and 

objects of cultural patrimony from federal agencies 

and museums. 
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Name of Regulation, Code, or Standard Brief Description 

33 U.S.C. §§ 1251-1388 (Federal Clean Water Act 

(CWA) 

establishes the basic structure for regulating 

discharges of pollutants into the waters of the United 

States and regulating quality standards for surface 

waters. 

42 U.S.C § 4321 et seq. (National Environmental 

Policy Act (NEPA) 

policy to encourage harmony between man and his 

environment; promote efforts to prevent or eliminate 

damage to the environment; stimulate health and 

welfare of man; enrich understanding of ecological 

systems and natural resources; and to establish a 

Council on Environmental Quality 

54 U.S.C. §§ 300101-307108 (National Historic 

Preservation Act (NHPA) 
Preservation policy for historic property 

54 U.S.C.§§ 320301-320303 (Antiquities Act of 

1906) 

provide general legal protection of cultural and natural 

resources of historic or scientific interest on Federal 

lands 

A.22-05-013 Risk Assessment Mitigation Phase Proceeding (RAMP) 

AB 1054 (2019) 
Rules for reviewing and setting of HFTD boundaries 

every year 

AB 2911 (2018) 
Identification of fire districts without a secondary 

egress route that are at significant fire risk 

AB 52 (2014) 

California Assembly bill requiring that a project with an 

effect that may cause a substantial adverse change in 

the significance of a tribal cultural resource and 

requires consultation with Native American under 

CEQA 

California Code of Regulations, Title 13, §§ 2450 

- 2465 

Portable Equipment Registration Program (PERP) and 

Portable Engine Airborne Toxic Control Measure 

California Code of Regulations, Title 14, § 

15268(d) 
Definition of “ministerial projects” 

California Code of Regulations, Title 14, § 15381 Definition of “responsible agency” 

California Code of Regulations, Title 14, §§ 1250 

- 1258 

provide specific exemptions from: electric pole and 

tower firebreak clearance standards, electric 

conductor clearance standards and to specify when 

and where the standards apply. 
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Name of Regulation, Code, or Standard Brief Description 

California Environmental Quality Act (CEQA)  

requires public agencies to “look before they leap” 

and consider the environmental consequences of their 

discretionary actions 

California Fish and Game Code §§ 1600 - 1616 
Protection and conservation of the fish and wildlife 

resources in lakes and streams 

California Fish and Game Code § 2050 et seq. 

(California Endangered Species Act (CESA)) 

Legislation to conserve, protect, restore, and enhance 

any endangered species or any threatened species and 

its habitat  

California Fish and Game Code § 2080 et seq. 
California Endangered Species Act - prohibition of 

trading endangered or threatened species 

California Fish and Game Code § 3503 Prohibits destruction of bird nests and eggs 

California Fish and Game Code § 3503.5 Prohibits possession or destruction of birds-of-prey  

California Fish and Game Code § 3511 
Prohibits possession of fully protected birds without a 

license 

California Fish and Game Code § 3513 

Prohibits possession of migratory nongame bird as 

designated in the Federal Migratory Bird Treaty Act 

(16 U.S.C. Sec. 703 et seq.) 

California Fish and Game Code § 3800 
Definition of nongame birds and mining regulation 

affecting same 

California Fish and Game Code § 4700 Definition of fully protected mammals 

California Fish and Game Code § 5050 Protection of reptiles and amphibians 

California Fish and Game Code § 5515 
Definition of fully protected fish and possession 

prohibition 

California Fish and Game Code §§ 1900-1913 

(Native Plant Protection Act) 

Preservation, protection and enhancement of 

endangered or rare native plants of California 

California Fish and Game Code §§ 5650 - 5652 

Prohibit the deposition, passage of, or disposal of 

deleterious materials into the waters of the state, or 

within 150 feet of the highwater mark of waters of the 

state 

California Food and Agriculture Code §§ 80001-

80201 (California Desert Native Plants Act) 

Protection of native plants from unlawful harvesting 

on both public and privately owned lands 

California Government Code § 8593.3(f)(1) Definition of access and functional population 
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Name of Regulation, Code, or Standard Brief Description 

California Health and Safety Code §§ 39000 - 

44474  

Protection of ambient air quality, control, and 

maintenance 

California Public Resources Code § 21069 
Definition of “responsible agency,” “ministerial 

projects” and the Endangered Species Act 

California Public Resources Code § 21080.3.2 

California Environmental Quality Act permits 

mitigation measures capable of lessening impacts to a 

tribal cultural resource 

California Public Resources Code § 30000, et 

seq. (California Coastal Act) 

California Coastal Commission rules including 

delegation of Local Coastal Programs (LCPs) to cities 

and counties and guides how the land along the coast 

of California is developed, or protected from 

development 

California Public Resources Code § 4290.5 
Identification of fire districts without a secondary 

egress route that are at significant fire risk 

California Public Resources Code § 4291 
defensible space requirement for land covered in 

flammable material 

California Public Resources Code § 4292 Clearance requirements around structures 

California Public Resources Code § 4293 

maintain a clearance of the respective distances which 

are specified in this section in all directions between 

all vegetation and all conductors which are carrying 

electric current; Mitigation requirement of hazards 

posed by dead trees or significantly compromised and 

maintenance of clearance of the respective distances 

from power lines 

California Public Utilities Code § 326(a)(2) Meaning of “maximum feasible” 

California Public Utilities Code § 8386(a) 
Electrical corporation’s duty to minimize catastrophic 

wildfires 

California Water Code § 13000, et seq. 

(California Porter-Cologne Water Quality Control 

Act) 

Conservation, control, and utilization of the water 

resources of the state, and quality protection. Water 

Quality Control Board including multiple Regional 

Water Quality Control Boards 

D.12-01-032 

Decision adopting regulations to reduce fire hazards 

associated with overhead power lines and 

communication facilities; and decision approving the 

work plan for the development of fire map 1 
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Name of Regulation, Code, or Standard Brief Description 

D.12-04-024 

Decision re Electric Investor Owned Utilities reporting 

requirements for Resolution ESRB-8 Extending De-

Energization Reasonableness, Notification, Mitigation. 

D.14-01-010 

Decision adopting regulations to reduce fire hazards 

associated with overhead power lines and 

communication facilities; and decision approving the 

work plan for the development of fire map 1 

D.15-05-006 Decision modifying HFTD boundaries in SCE’s territory 

D.17-12-024 
Decision adopting regulations to enhance fire safety in 

the HFTD 

D.18-12-014 
Adoption of 2018 Safety Model Assessment 

Proceeding (S-MAP) 

D.19-05-042 PSPS Order Instituting Rulemaking (OIR) Phase 1 

D.20-05-051 PSPS Order Instituting Rulemaking (OIR) Phase 2 

D.20-05-051 

Implementation of pilot projects to investigate the 

feasibility of mobile EV Level 3 fast charging for areas 

impacted by PSPS events.  

D.20-05-051 

quarterly meetings to provide updates on PSPS 

enhancement efforts and solicit input for 

improvement areas in how SCE approaches PSPS 

overall and provides a forum for stakeholders to 

propose ways to improve all aspects of PSPS 

D.20-08-046 

Climate Adaptation Vulnerability Assessment: utilities 

to study climate risks to their assets, operations, and 

services and to file the assessment results one year 

before their GRC to enable the results of the 

assessment to inform GRC requests 

D.20-12-030 
Decision modifying the high fire-threat district 

boundaries in SCE service territory 

D.21-06-014 PSPS Order Instituting Investigation 

D.21-06-034 PSPS Order Instituting Rulemaking (OIR) Phase 3 

GO 128 
Rules for construction of underground electric supply 

and communication systems. 
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Name of Regulation, Code, or Standard Brief Description 

GO 165 

Inspection Requirements for Electric Distribution and 

Transmission 

Facilities 

GO 166 
Standards for Operation, Reliability, and Safety during 

Emergencies and Disasters 

GO 167-B 
Enforcement of Maintenance and Operation Standards 

for Electric Generating Facilities. 

GO 174 
Rules for Electric Utility Substations, governing 

standards for substation inspection and management 

GO 95 
Public Utilities Commission Rules for Overhead Electric 

Line Construction 

GO 95 Rule 37 
Minimum Clearances of Wires above Railroads, 

Thoroughfares, Buildings, Etc. 

GO 95, Appendix E 
Specifies increased time-of-trim clearances between 

bare-line conductors and vegetation. 

GO 95, Rule 18 
Prioritization of maintenance utilizing a three-tier 

priority maintenance system 

GO 95, Rule 18A 
Requires electric utilities to place a high priority on the 

correction of significant fire hazards. 

GO 95, Rule 22.8‐A, 22.8‐B, 22.8‐Cor22.8‐D 

Meaning of "Protective Covering, Suitable" and 

minimum standards for ground/bond wire, supply 

conductor, bolt covers, insulated flexible conduit 

GO 95, Rule 31.1 
Design, Construction and Maintenance of overhead 

lines 

GO 95, Rule 35 

Mitigation requirement of hazards posed by dead 

trees or significantly compromised. Mandate for 

removal of dead trees that overhang or lean toward a 

supply line; Mandates vegetation management to 

prevent encroachment into Clearance Zones 

GO 95, Rule 35 Appendix E 
Specifies vegetation management expanded 

clearances, Grid Resiliency Clearance Distance (GRCD) 

GO 95, Rule 35, Table 1, Case 14  

requires increased radial clearances between bare-line 

conductors and vegetation in high fire-threat areas of 

Southern California. 
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Name of Regulation, Code, or Standard Brief Description 

GO 95, Rule 44.2 Ad hoc inspections through IPI program 

GO 95, Rules 31.2, 80.1A and 90.1B 

sets the minimum frequency for inspections of aerial 

communication facilities located in close proximity to 

power lines. 

GO 95, Sections V, VI, VII, VIII, X & XI  Height of Electrical Equipment in the Service Territory 

I.14-03-004 

Order Instituting Investigation on the Commission’s 

Own Motion into the Operations and Practices of SCE 

Regarding the Acacia Avenue Triple Electrocution 

Incident in San Bernardino County and the Windstorm 

of 2011 

Material Specifications 454 

SCE's inspection and treatment of wood poles in 

service. Details on how to do intrusive inspection and 

the criteria for passing/failing of poles 

R.08-11-005 

Decision adopting regulations to reduce fire hazards 

associated with overhead power lines and 

communication facilities; and decision approving the 

work plan for the development of fire map 1 

R.08-11-005 

Order Instituting Rulemaking to Revise and Clarify 

Commission Regulations Relating to the Safety of 

Electric Utility and Communications Infrastructure 

Provider Facilities. 

R.15-05-006 
Order Instituting Rulemaking to Develop and Adopt 

Fire-Threat Maps and Fire-Safety Regulations. 

R.18-04-019 
Order Instituting Rulemaking to Consider Strategies 

and Guidance for Climate Change Adaptation 

R.19-09-009 
Order Instituting Rulemaking Regarding Microgrids 

Pursuant to Senate Bill 1339 and Resiliency Strategies 

R.20-07-013 

CPUC Order Instituting Rulemaking to Further Develop 

a Risk-Based Decision-Making Framework for Electric 

and Gas Utilities 

R.20-07-013 

Order Instituting Rulemaking to Further Develop a 

Risk-Based Decision-Making Framework for Electric 

and Gas Utilities 
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Name of Regulation, Code, or Standard Brief Description 

Resolution ESRB-4 

Mitigation requirement of hazards posed by dead 

trees or significantly compromised. Directs Investor 

Owned Electric Utilities to take remedial measures to 

reduce the likelihood of fires started by or threatening 

utility facilities. 

Resolution ESRB-8 

Resolution Extending De-Energization Reasonableness, 

Notification, Mitigation, and Reporting Requirements 

in Decision 12-04-024 to All Electric Investor Owned 

Utilities  

Resolution SED-5 and SED-5A 

Resolution approving administrative consent order 

and agreement of the Safety and Enforcement Division 

and SCE regarding the 2017/2018 Southern California 

fires pursuant to Resolution M-4846 

SB 901 (2018) 
Senate bill requiring IOUs to file Wildfire Mitigation 

Plans. 

Substation Construction and Maintenance; 

Maintenance and Inspection Manual 

Policies and procedures for substation inspections and 

maintenance 

System Operating Bulletin 21 System Emergency Response Plan 

System Operating Bulletin 322  
SCE’s Standard Operating Bulletin criteria for FCZ, 

FWT, HFRA, PSPS & TT 

Various Encroachment Permits 
Permitting governed by CA Dept. of Transportation, CA 

Dept. Water Resources 
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APPENDIX F: SUPPLEMENTAL INFORMATION  

F1: Continuation of Section 5 - Overview of Service Territory 
 

Below is a list of the WMP Guidelines sections which require additional graphs or maps: 

 

Section Number Section Title 

5.3.4.1 General Climate Conditions 

5.3.4.2  Climate Change Phenomena and Trends 

 

Below are the additional graphs. 

 

5.3.4.1 General Climate Conditions 

 

SCE provides graphs for 11 fire climate zones (FCZ) on the “Temperature & Precipitation”. Figure 

5- 2 in Section 5.3.4.1 provides the temperature and precipitation from 1980 to 2021. The 

additional ten figures reflecting this information are provided below. Figures are as of 10/26/2022 

and the data source is from the 40-year internal dataset. Data source is from SCE’s 40-year 

internal dataset which was generated by third party vendor, Atmospheric Data Solutions (ADS) 

by downscaling the Climate Forecast System Reanalysis (CFSR) data which comes from the 

National Center for Atmospheric Research (NCAR). 
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Figure 5-2-1. Annual Mean Climatology for SCE Service Territory (FCZ 2 - Inland Valleys) 

 
 

Figure 5-2-2. Annual Mean Climatology for SCE Service Territory (FCZ 3- Western Mountains) 
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Figure 5-2-3. Annual Mean Climatology for SCE Service Territory (FCZ 4 - Eastern Mountains) 

 
 

Figure 5-2-4. Annual Mean Climatology for SCE Service Territory (FCZ 5 - Eastern Desert) 
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Figure 5-2-5. Annual Mean Climatology for SCE Service Territory (FCZ 6 - Upper Desert) 

 
 

Figure 5-2-6. Annual Mean Climatology for SCE Service Territory (FCZ 7 - Mojave) 
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Figure 5-2-7. Annual Mean Climatology for SCE Service Territory (FCZ 8 – Northern Desert) 

 
 

Figure 5-2-8. Annual Mean Climatology for SCE Service Territory (FCZ 9 – Inyo) 
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Figure 5-2-9. Annual Mean Climatology for SCE Service Territory (FCZ 10 – Sierra) 

 

 

Figure 5-2-10. Annual Mean Climatology for SCE Service Territory (FCZ 11 – San Joaquin) 
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Climate Change Phenomena and Trends 

 
1. Projected changes in maximum and minimum daily temperatures 

 

Figure 5- 5 in Section 5.3.4.2 presents average daily maximum and minimum temperatures values 

observed and projected across each of SCE’s 11 Fire Climate Zones using data from California’s 

4th Climate Change Assessment. Additional 10 Figures reflecting this information are provided 

below. These daily average maximum and minimum values are calculated as 365-day rolling 

averages. Fire Climate Zones are defined at regions in which SCE observes similar climatic 

conditions related to fire weather conditions. 

 

Figure 5-5-1. Annual Mean Climatology for SCE Service Territory (FCZ 2 - Inland Valleys) 
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Figure 5-5-2. Annual Mean Climatology for SCE Service Territory (FCZ 3- Western Mountains) 

 
 

Figure 5-5-3. Annual Mean Climatology for SCE Service Territory (FCZ 4 - Eastern Mountains) 
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Figure 5-5-4. Annual Mean Climatology for SCE Service Territory (FCZ 5 - Eastern Desert) 

 
 

Figure 5-5-5. Annual Mean Climatology for SCE Service Territory (FCZ 6 - Upper Desert)
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Figure 5-5-6. Annual Mean Climatology for SCE Service Territory (FCZ 7 - Mojave) 

 
 

Figure 5-5-7. Annual Mean Climatology for SCE Service Territory (FCZ 8 – Northern Desert) 
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Figure 5-5-8. Annual Mean Climatology for SCE Service Territory (FCZ 9 – Inyo) 

 
 

Figure 5-5-9. Annual Mean Climatology for SCE Service Territory (FCZ 10 – Sierra) 
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Figure 5-5-10. Annual Mean Climatology for SCE Service Territory (FCZ 11 – San Joaquin) 

 
 

 
2. Projection of Extreme Fire Dangers 

 

Extreme fire weather day frequency is expected to increase across all SCE counties during most 

seasons and fuel moisture is expected to generally decrease. The largest increases in extreme 

fire weather days are forecast for Inyo and Mono County during the summer months. Data 

source is from climatetoolbox.org. Figure 5- 6 in Section 5.3.4.2 shows the historical and 

projection of fuel moisture for Fresno County and the remaining additional fifteen figures are 

provided below. 
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Figure 5-6-1. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Imperial County) 
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Figure 5-6-2. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Inyo County) 
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Figure 5-6-3. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Kern County) 
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Figure 5-6-4. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Kings County) 
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Figure 5-6-5. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Los Angeles County) 
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Figure 5-6-6. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Madera County) 
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Figure 5-6-7. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Mono County) 
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Figure 5-6-8. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Orange County) 
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Figure 5-6-9. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Riverside County) 
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Figure 5-6-10. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (San Bernardino County) 
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Figure 5-6-11. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (San Diego County) 
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Figure 5-6-12. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Santa Barbara County) 
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Figure 5-6-13. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Tulare County) 
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Figure 5-6-14. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Tuolumne County) 
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Figure 5-6-15. Projected Changes in Average Fuel Moisture and Average Number of Days of 

Extreme Fire Danger for Winter/Spring and Summer/Fall Periods for SCE Service Territory Based 

on Global Climate Model Outputs (Ventura County) 
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F2: Continuation of Section 7 - Wildfire Mitigation Strategy Development 
 

Wildfire and PSPS Mitigation Effectiveness Details 

SCE provides mitigation effectiveness values for its mitigation initiatives in the tables that 

follow. Mitigation effectiveness percentages are based on a combination of data analysis, 

testing, independent, third-party engineering assessment, and SCE expert judgement. Where 

available, SCE uses a data driven approach that leverages historical fault and ignition data to 

weigh the mitigation’s effectiveness at a subdriver level. SCE expert judgement, which typically 

involves multiple experts, is based on data and knowledge collected through benchmarking, 

testing, evaluation of risk in the field, calibration across mitigations, and other sources to 

determine reasonable mitigation effectiveness. Mitigation effectiveness percentages are also 

evaluated in a series of robust challenge sessions with internal experts and management to 

help ensure accuracy and reasonableness. For mitigations that do not target a category of risk 

drivers, SCE has listed “N/A” (e.g., mitigations only targeting distribution ignition risk subdrivers 

show N/A for all transmission subdrivers). SCE refines mitigation effectiveness values based on 

updated data and new information over time. The data included in this workpaper reflect 

updates as of January 2023. 

 



 

820 
 

 

Appendix F – Mitigation Effectiveness Values 

 
 WMP ID SH-1 SH-2 SH-4 SH-5 SH-6 SH-10 SH-14 SH-15 SH-16* SH-17 SH-18  

  Mitigation 
Name 

Covered 
Conductor 
(including 

Fire-
Resistant 

Poles) 

Undergrounding 
Overhead 
Conductor 

Branch Line 
Protection 

Remote 
Controlled 
Automatic 
Reclosers 
Settings 

Circuit 
Breaker with 

Fast Curve 
Settings 

Tree 
Attachments 
Remediation 

Long Span 
Initiative 

Vertical 
Switches 

Vibration 
Damper 
Retrofit 

Rapid Earth 
Fault Current 

Limiters 
(REFCL- 

Ground Fault 
Neutralizer 

(GFN) 

Rapid Earth 
Fault Current 

Limiters 
(REFCL)- 

Grounding 
Conversions 

 

 
 Useful Life 45 45 15 25 65 45 15 30 45 40 40  

 
              

Drivers Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

1 
Distribution-
Contact From 
Object 

Veg. contact 71% 100% 5% 40% 40% 7% 8% 0% 60% 50% 50% 

 

2 
Distribution-
Contact From 
Object 

Animal 
contact 

65% 99% 5% 40% 40% 31% 4% 0% 65% 90% 90% 

 

3 
Distribution-
Contact From 
Object 

Balloon 
contact  

99% 99% 5% 40% 40% 0% 6% 0% 99% 50% 50% 

 

4 
Distribution-
Contact From 
Object 

Vehicle 
contact 

82% 95% 5% 40% 40% 0% 15% 0% 57% 20% 20% 

 

5 
Distribution-
Contact From 
Object 

Unknown 
contact 

81% 99% 5% 40% 40% 11% 12% 0% 77% 50% 50% 

 

6 
Distribution-
Unknown 

Unknown  65% 97% 5% 40% 40% 0% 0% 0% 0% 50% 50% 
 

7 
Distribution-
Contact From 
Object 

Other contact 
from object  

77% 100% 5% 40% 40% 0% 5% 0% 77% 50% 50% 

 

8 
Distribution-Wire-
To-Wire 

Wire-to-wire 
contact / 
contamination 

99% 100% 5% 40% 40% 0% 97% 0% 99% 0% 0% 

 

9 
Distribution-
Equipment/Facility 
Failure 

Anchor / guy 
damage or 
failure 

0% 100% 5% 40% 40% 0% 0% 0% 0% 70% 70% 

 

10 
Distribution-
Equipment/Facility 
Failure 

Conductor 
damage or 
failure 

90% 100% 5% 40% 40% 90% 25% 0% 90% 50% 50% 
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 WMP ID SH-1 SH-2 SH-4 SH-5 SH-6 SH-10 SH-14 SH-15 SH-16* SH-17 SH-18  

  Mitigation 
Name 

Covered 
Conductor 
(including 

Fire-
Resistant 

Poles) 

Undergrounding 
Overhead 
Conductor 

Branch Line 
Protection 

Remote 
Controlled 
Automatic 
Reclosers 
Settings 

Circuit 
Breaker with 

Fast Curve 
Settings 

Tree 
Attachments 
Remediation 

Long Span 
Initiative 

Vertical 
Switches 

Vibration 
Damper 
Retrofit 

Rapid Earth 
Fault Current 

Limiters 
(REFCL- 

Ground Fault 
Neutralizer 

(GFN) 

Rapid Earth 
Fault Current 

Limiters 
(REFCL)- 

Grounding 
Conversions 

 

 
 Useful Life 45 45 15 25 65 45 15 30 45 40 40  

 
              

Drivers Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

11 
Distribution-
Equipment/Facility 
Failure 

Connection 
device 
damage or 
failure 

90% 97% 5% 40% 40% 90% 6% 0% 90% 50% 50% 

 

12 
Distribution-
Equipment/Facility 
Failure 

Connector 
damage or 
failure 

90% 100% 5% 40% 40% 90% 6% 0% 90% 50% 50% 

 

13 
Distribution-
Equipment/Facility 
Failure 

Crossarm 
damage or 
failure 

50% 100% 5% 40% 40% 5% 4% 75% 50% 30% 30% 

 

14 
Distribution-
Equipment/Facility 
Failure 

Fuse damage 
or failure 

2% 89% 99% 0% 0% 0% 0% 0% 0% 30% 30% 

 

15 
Distribution-
Equipment/Facility 
Failure 

Insulator and 
bushing 
damage or 
failure 

90% 100% 5% 40% 40% 9% 6% 0% 90% 50% 50% 

 

16 
Distribution-
Equipment/Facility 
Failure 

Lightning 
arrestor 
damage or 
failure 

0% 100% 5% 40% 40% 0% 0% 0% 0% 50% 50% 

 

17 
Distribution-
Equipment/Facility 
Failure 

Other 15% 99% 5% 40% 40% 0% 0% 0% 0% 50% 50% 

 

18 
Distribution-
Equipment/Facility 
Failure 

Pole damage 
or failure 

0% 100% 5% 40% 40% 0% 0% 0% 0% 40% 40% 

 

19 
Distribution-
Equipment/Facility 
Failure 

Recloser 
damage or 
failure 

5% 100% 0% 40% 40% 0% 0% 2% 0% 5% 5% 

 

20 
Distribution-
Equipment/Facility 
Failure 

Splice damage 
or failure 

90% 100% 5% 40% 40% 90% 6% 0% 90% 50% 50% 
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 WMP ID SH-1 SH-2 SH-4 SH-5 SH-6 SH-10 SH-14 SH-15 SH-16* SH-17 SH-18  

  Mitigation 
Name 

Covered 
Conductor 
(including 

Fire-
Resistant 

Poles) 

Undergrounding 
Overhead 
Conductor 

Branch Line 
Protection 

Remote 
Controlled 
Automatic 
Reclosers 
Settings 

Circuit 
Breaker with 

Fast Curve 
Settings 

Tree 
Attachments 
Remediation 

Long Span 
Initiative 

Vertical 
Switches 

Vibration 
Damper 
Retrofit 

Rapid Earth 
Fault Current 

Limiters 
(REFCL- 

Ground Fault 
Neutralizer 

(GFN) 

Rapid Earth 
Fault Current 

Limiters 
(REFCL)- 

Grounding 
Conversions 

 

 
 Useful Life 45 45 15 25 65 45 15 30 45 40 40  

 
              

Drivers Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

21 
Distribution-
Equipment/Facility 
Failure 

Tie wire 
damage or 
failure 

0% 100% 5% 40% 40% 0% 0% 0% 0% 50% 50% 

 

22 
Distribution-
Equipment/Facility 
Failure 

Voltage 
regulator / 
booster 
damage or 
failure 

0% 100% 0% 40% 40% 0% 0% 0% 0% 50% 50% 

 

23 
Distribution-
Contamination 

Contamination 0% 100% 5% 40% 40% 0% 0% 0% 0% 30% 30% 
 

24 
Distribution-
Equipment/Facility 
Failure 

Capacitor 
bank damage 
or failure 

0% 89% 0% 0% 0% 0% 0% 0% 0% 1% 1% 

 

25 
Distribution-
Equipment/Facility 
Failure 

Switch 
damage or 
failure 

2% 100% 5% 40% 40% 50% 0% 99% 0% 0% 0% 

 

26 
Distribution-
Equipment/Facility 
Failure 

Transformer 
damage or 
failure 

20% 89% 0% 0% 0% 90% 0% 0% 0% 85% 85% 

 

27 
Distribution-
Equipment/Facility 
Failure 

Tap damage 
or failure 

0% 100% 5% 40% 40% 0% 0% 0% 0% 50% 50% 

 

28 
Distribution-
Equipment/Facility 
Failure 

Sectionalizer 
damage or 
failure 

0% 100% 0% 40% 40% 0% 0% 18% 0% 70% 70% 

 
29 Distribution-Other All Other 0% 97% 0% 0% 0% 0% 0% 0% 0% 50% 50%  

30 
Distribution-Utility 
Work 

Utility work / 
Operation 

0% 0% 0% 0% 0% 0% 0% 47% 0% 25% 25% 
 

31 
Distribution-
Vandalism 

Vandalism / 
Theft 

0% 80% 5% 40% 40% 0% 0% 0% 0% 1% 1% 
 

32 
Transmission-
Contact From 
Object 

Veg. contact N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
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 WMP ID SH-1 SH-2 SH-4 SH-5 SH-6 SH-10 SH-14 SH-15 SH-16* SH-17 SH-18  

  Mitigation 
Name 

Covered 
Conductor 
(including 

Fire-
Resistant 

Poles) 

Undergrounding 
Overhead 
Conductor 

Branch Line 
Protection 

Remote 
Controlled 
Automatic 
Reclosers 
Settings 

Circuit 
Breaker with 

Fast Curve 
Settings 

Tree 
Attachments 
Remediation 

Long Span 
Initiative 

Vertical 
Switches 

Vibration 
Damper 
Retrofit 

Rapid Earth 
Fault Current 

Limiters 
(REFCL- 

Ground Fault 
Neutralizer 

(GFN) 

Rapid Earth 
Fault Current 

Limiters 
(REFCL)- 

Grounding 
Conversions 

 

 
 Useful Life 45 45 15 25 65 45 15 30 45 40 40  

 
              

Drivers Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

33 
Transmission-
Contact From 
Object 

Animal 
contact 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

34 
Transmission-
Contact From 
Object 

Balloon 
contact 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

35 
Transmission-
Contact From 
Object 

Vehicle 
contact 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

36 
Transmission-
Contact From 
Object 

Other contact 
from object 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

37 
Transmission-
Contamination 

Contamination N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 

38 
Transmission-
Vandalism 

Vandalism / 
Theft  

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 

39 
Transmission-
Wire-To-Wire 

Wire-to-wire 
contact / 
contamination 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

40 
Transmission-
Equipment/Facility 
Failure 

Anchor / guy 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

41 
Transmission-
Equipment/Facility 
Failure 

Capacitor 
bank damage 
or failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

42 
Transmission-
Equipment/Facility 
Failure 

Conductor 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

43 
Transmission-
Equipment/Facility 
Failure 

Connection 
device 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
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 WMP ID SH-1 SH-2 SH-4 SH-5 SH-6 SH-10 SH-14 SH-15 SH-16* SH-17 SH-18  

  Mitigation 
Name 

Covered 
Conductor 
(including 

Fire-
Resistant 

Poles) 

Undergrounding 
Overhead 
Conductor 

Branch Line 
Protection 

Remote 
Controlled 
Automatic 
Reclosers 
Settings 

Circuit 
Breaker with 

Fast Curve 
Settings 

Tree 
Attachments 
Remediation 

Long Span 
Initiative 

Vertical 
Switches 

Vibration 
Damper 
Retrofit 

Rapid Earth 
Fault Current 

Limiters 
(REFCL- 

Ground Fault 
Neutralizer 

(GFN) 

Rapid Earth 
Fault Current 

Limiters 
(REFCL)- 

Grounding 
Conversions 

 

 
 Useful Life 45 45 15 25 65 45 15 30 45 40 40  

 
              

Drivers Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

44 
Transmission-
Equipment/Facility 
Failure 

Connector 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

45 
Transmission-
Equipment/Facility 
Failure 

Crossarm 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

46 
Transmission-
Equipment/Facility 
Failure 

Fuse damage 
or failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

47 
Transmission-
Equipment/Facility 
Failure 

Insulator and 
brushing 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

48 
Transmission-
Equipment/Facility 
Failure 

Lightning 
arrestor 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

49 
Transmission-
Equipment/Facility 
Failure 

Other N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

50 
Transmission-
Equipment/Facility 
Failure 

Recloser 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

51 
Transmission-
Equipment/Facility 
Failure 

Splice damage 
or failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

52 
Transmission-
Equipment/Facility 
Failure 

Switch 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

53 
Transmission-
Equipment/Facility 
Failure 

Transformer 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
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 WMP ID SH-1 SH-2 SH-4 SH-5 SH-6 SH-10 SH-14 SH-15 SH-16* SH-17 SH-18  

  Mitigation 
Name 

Covered 
Conductor 
(including 

Fire-
Resistant 

Poles) 

Undergrounding 
Overhead 
Conductor 

Branch Line 
Protection 

Remote 
Controlled 
Automatic 
Reclosers 
Settings 

Circuit 
Breaker with 

Fast Curve 
Settings 

Tree 
Attachments 
Remediation 

Long Span 
Initiative 

Vertical 
Switches 

Vibration 
Damper 
Retrofit 

Rapid Earth 
Fault Current 

Limiters 
(REFCL- 

Ground Fault 
Neutralizer 

(GFN) 

Rapid Earth 
Fault Current 

Limiters 
(REFCL)- 

Grounding 
Conversions 

 

 
 Useful Life 45 45 15 25 65 45 15 30 45 40 40  

 
              

Drivers Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

54 
Transmission-
Equipment/Facility 
Failure 

Voltage 
regulator / 
booster 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

55 
Transmission-
Equipment/Facility 
Failure 

Pole damage 
or failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

56 
Transmission-
Equipment/Facility 
Failure 

Sectionalizer 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

57 
Transmission-
Equipment/Facility 
Failure 

Tap damage 
or failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

58 
Transmission-
Equipment/Facility 
Failure 

Tie wire 
damage or 
failure 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

 

59 
Transmission-
Other 

All Other N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 

60 
Transmission-
Unknown 

Unknown N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
 

               

  

Wildfire 
Consequence 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

  Safety N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

  Reliability N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

  Financial N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

               

  

PSPS 
Consequence 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

  Safety N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

  Reliability N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  



 

826 
 

 
 WMP ID SH-1 SH-2 SH-4 SH-5 SH-6 SH-10 SH-14 SH-15 SH-16* SH-17 SH-18  

  Mitigation 
Name 

Covered 
Conductor 
(including 

Fire-
Resistant 

Poles) 

Undergrounding 
Overhead 
Conductor 

Branch Line 
Protection 

Remote 
Controlled 
Automatic 
Reclosers 
Settings 

Circuit 
Breaker with 

Fast Curve 
Settings 

Tree 
Attachments 
Remediation 

Long Span 
Initiative 

Vertical 
Switches 

Vibration 
Damper 
Retrofit 

Rapid Earth 
Fault Current 

Limiters 
(REFCL- 

Ground Fault 
Neutralizer 

(GFN) 

Rapid Earth 
Fault Current 

Limiters 
(REFCL)- 

Grounding 
Conversions 

 

 
 Useful Life 45 45 15 25 65 45 15 30 45 40 40  

 
              

Drivers Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

  Financial N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

               

               

*Vibration dampers 
help maintain the 
useful life of covered 
conductor and 
therefore mirrors the 
covered conductor 
effectiveness               

               

 

 

 

  



 

827 
 

  WMP ID IN-1.1 IN-1.2a IN-1.2b IN-3 IN-4 IN-5 IN-9a IN-9b  

  Mitigation 
Name 

Distribution High Fire 
Risk-Informed (HFRI) 

Inspections & 
Remediations 

Transmission High 
Fire Risk-Informed 

(HFRI) Inspections & 
Remediations 

(Ground) 

Transmission High 
Fire Risk-Informed 

(HFRI) Inspections & 
Remediations (Aerial) 

Infrared of 
Distribution electrical 

lines & equipment 

Infrared of 
Transmission 

electrical lines & 
equipment 

Generation High Fire 
Risk-Informed 

Inspections and 
Remediations in 

HFRA 

Transmission 
Conductor & Splice 
Assessment (Spans1 

with LineVue) 

Transmission 
Conductor & Splice 

Assessment (Splices2 
with Xray) 

 

  Useful Life 30 30 30 30 30 30 30 30  

 
           

Driver
s 

Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

1 
Distribution-
Contact From 
Object 

Veg. contact 36% N/A N/A 0% N/A 36% N/A N/A 

 

2 
Distribution-
Contact From 
Object 

Animal 
contact 

66% N/A N/A 0% N/A 62% N/A N/A 

 

3 
Distribution-
Contact From 
Object 

Balloon 
contact  

0% N/A N/A 0% N/A 0% N/A N/A 

 

4 
Distribution-
Contact From 
Object 

Vehicle 
contact 

0% N/A N/A 0% N/A 0% N/A N/A 

 

5 
Distribution-
Contact From 
Object 

Unknown 
contact 

0% N/A N/A 0% N/A 0% N/A N/A 

 

6 
Distribution-
Unknown 

Unknown  12% N/A N/A 0% N/A 0% N/A N/A 
 

7 
Distribution-
Contact From 
Object 

Other 
contact from 
object  

96% N/A N/A 0% N/A 96% N/A N/A 

 

8 
Distribution-
Wire-To-Wire 

Wire-to-wire 
contact / 
contaminati
on 

0% N/A N/A 0% N/A 0% N/A N/A 

 

9 
Distribution-
Equipment/Facil
ity Failure 

Anchor / guy 
damage or 
failure 

96% N/A N/A 0% N/A 96% N/A N/A 

 

10 
Distribution-
Equipment/Facil
ity Failure 

Conductor 
damage or 
failure 

78% N/A N/A 0% N/A 76% N/A N/A 

 

11 
Distribution-
Equipment/Facil
ity Failure 

Connection 
device 
damage or 
failure 

0% N/A N/A 0% N/A 0% N/A N/A 

 



 

828 
 

  WMP ID IN-1.1 IN-1.2a IN-1.2b IN-3 IN-4 IN-5 IN-9a IN-9b  

  Mitigation 
Name 

Distribution High Fire 
Risk-Informed (HFRI) 

Inspections & 
Remediations 

Transmission High 
Fire Risk-Informed 

(HFRI) Inspections & 
Remediations 

(Ground) 

Transmission High 
Fire Risk-Informed 

(HFRI) Inspections & 
Remediations (Aerial) 

Infrared of 
Distribution electrical 

lines & equipment 

Infrared of 
Transmission 

electrical lines & 
equipment 

Generation High Fire 
Risk-Informed 

Inspections and 
Remediations in 

HFRA 

Transmission 
Conductor & Splice 
Assessment (Spans1 

with LineVue) 

Transmission 
Conductor & Splice 

Assessment (Splices2 
with Xray) 

 

  Useful Life 30 30 30 30 30 30 30 30  

 
           

Driver
s 

Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

12 
Distribution-
Equipment/Facil
ity Failure 

Connector 
damage or 
failure 

86% N/A N/A 22% N/A 97% N/A N/A 

 

13 
Distribution-
Equipment/Facil
ity Failure 

Crossarm 
damage or 
failure 

94% N/A N/A 0% N/A 91% N/A N/A 

 

14 
Distribution-
Equipment/Facil
ity Failure 

Fuse damage 
or failure 

81% N/A N/A 1% N/A 81% N/A N/A 

 

15 
Distribution-
Equipment/Facil
ity Failure 

Insulator and 
bushing 
damage or 
failure 

94% N/A N/A 0% N/A 92% N/A N/A 

 

16 
Distribution-
Equipment/Facil
ity Failure 

Lightning 
arrestor 
damage or 
failure 

95% N/A N/A 11% N/A 95% N/A N/A 

 

17 
Distribution-
Equipment/Facil
ity Failure 

Other 0% N/A N/A 0% N/A 0% N/A N/A 

 

18 
Distribution-
Equipment/Facil
ity Failure 

Pole damage 
or failure 

95% N/A N/A 0% N/A 94% N/A N/A 

 

19 
Distribution-
Equipment/Facil
ity Failure 

Recloser 
damage or 
failure 

97% N/A N/A 0% N/A 97% N/A N/A 

 

20 
Distribution-
Equipment/Facil
ity Failure 

Splice 
damage or 
failure 

97% N/A N/A 97% N/A 97% N/A N/A 

 

21 
Distribution-
Equipment/Facil
ity Failure 

Tie wire 
damage or 
failure 

0% N/A N/A 0% N/A 0% N/A N/A 

 

22 
Distribution-
Equipment/Facil
ity Failure 

Voltage 
regulator / 
booster 

48% N/A N/A 72% N/A 48% N/A N/A 

 



 

829 
 

  WMP ID IN-1.1 IN-1.2a IN-1.2b IN-3 IN-4 IN-5 IN-9a IN-9b  

  Mitigation 
Name 

Distribution High Fire 
Risk-Informed (HFRI) 

Inspections & 
Remediations 

Transmission High 
Fire Risk-Informed 

(HFRI) Inspections & 
Remediations 

(Ground) 

Transmission High 
Fire Risk-Informed 

(HFRI) Inspections & 
Remediations (Aerial) 

Infrared of 
Distribution electrical 

lines & equipment 

Infrared of 
Transmission 

electrical lines & 
equipment 

Generation High Fire 
Risk-Informed 

Inspections and 
Remediations in 

HFRA 

Transmission 
Conductor & Splice 
Assessment (Spans1 

with LineVue) 

Transmission 
Conductor & Splice 

Assessment (Splices2 
with Xray) 

 

  Useful Life 30 30 30 30 30 30 30 30  

 
           

Driver
s 

Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

damage or 
failure 

23 
Distribution-
Contamination 

Contaminati
on 

0% N/A N/A 0% N/A 0% N/A N/A 
 

24 
Distribution-
Equipment/Facil
ity Failure 

Capacitor 
bank 
damage or 
failure 

56% N/A N/A 0% N/A 50% N/A N/A 

 

25 
Distribution-
Equipment/Facil
ity Failure 

Switch 
damage or 
failure 

64% N/A N/A 26% N/A 53% N/A N/A 

 

26 
Distribution-
Equipment/Facil
ity Failure 

Transformer 
damage or 
failure 

40% N/A N/A 1% N/A 34% N/A N/A 

 

27 
Distribution-
Equipment/Facil
ity Failure 

Tap damage 
or failure 

0% N/A N/A 0% N/A 0% N/A N/A 

 

28 
Distribution-
Equipment/Facil
ity Failure 

Sectionalizer 
damage or 
failure 

0% N/A N/A 0% N/A 0% 0% 0% 

 

29 
Distribution-
Other 

All Other 89% N/A N/A 0% N/A 86% 0% 0% 
 

30 
Distribution-
Utility Work 

Utility work / 
Operation 

0% N/A N/A 0% N/A 0% 0% 0% 
 

31 
Distribution-
Vandalism 

Vandalism / 
Theft 

0% N/A N/A 0% N/A 0% 0% 0% 
 

32 
Transmission-
Contact From 
Object 

Veg. contact N/A 36% 36% N/A 0% N/A 0% 0% 

 

33 
Transmission-
Contact From 
Object 

Animal 
contact 

N/A 82% 88% N/A 0% N/A 0% 0% 

 

34 
Transmission-
Contact From 
Object 

Balloon 
contact 

N/A 0% 0% N/A 0% N/A 0% 0% 

 



 

830 
 

  WMP ID IN-1.1 IN-1.2a IN-1.2b IN-3 IN-4 IN-5 IN-9a IN-9b  

  Mitigation 
Name 

Distribution High Fire 
Risk-Informed (HFRI) 

Inspections & 
Remediations 

Transmission High 
Fire Risk-Informed 

(HFRI) Inspections & 
Remediations 

(Ground) 

Transmission High 
Fire Risk-Informed 

(HFRI) Inspections & 
Remediations (Aerial) 

Infrared of 
Distribution electrical 

lines & equipment 

Infrared of 
Transmission 

electrical lines & 
equipment 

Generation High Fire 
Risk-Informed 

Inspections and 
Remediations in 

HFRA 

Transmission 
Conductor & Splice 
Assessment (Spans1 

with LineVue) 

Transmission 
Conductor & Splice 

Assessment (Splices2 
with Xray) 

 

  Useful Life 30 30 30 30 30 30 30 30  

 
           

Driver
s 

Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

35 
Transmission-
Contact From 
Object 

Vehicle 
contact 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

36 
Transmission-
Contact From 
Object 

Other 
contact from 
object 

N/A 29% 38% N/A 0% N/A 0% 0% 

 

37 
Transmission-
Contamination 

Contaminati
on 

N/A 97% 97% N/A 0% N/A 0% 0% 
 

38 
Transmission-
Vandalism 

Vandalism / 
Theft  

N/A 0% 0% N/A 0% N/A 96% 0% 
 

39 
Transmission-
Wire-To-Wire 

Wire-to-wire 
contact / 
contaminati
on 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

40 
Transmission-
Equipment/Facil
ity Failure 

Anchor / guy 
damage or 
failure 

N/A 89% 94% N/A 0% N/A 0% 0% 

 

41 
Transmission-
Equipment/Facil
ity Failure 

Capacitor 
bank 
damage or 
failure 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

42 
Transmission-
Equipment/Facil
ity Failure 

Conductor 
damage or 
failure 

N/A 67% 82% N/A 31% N/A 0% 0% 

 

43 
Transmission-
Equipment/Facil
ity Failure 

Connection 
device 
damage or 
failure 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

44 
Transmission-
Equipment/Facil
ity Failure 

Connector 
damage or 
failure 

N/A 0% 97% N/A 97% N/A 0% 0% 

 

45 
Transmission-
Equipment/Facil
ity Failure 

Crossarm 
damage or 
failure 

N/A 88% 96% N/A 0% N/A 0% 0% 

 



 

831 
 

  WMP ID IN-1.1 IN-1.2a IN-1.2b IN-3 IN-4 IN-5 IN-9a IN-9b  

  Mitigation 
Name 

Distribution High Fire 
Risk-Informed (HFRI) 

Inspections & 
Remediations 

Transmission High 
Fire Risk-Informed 

(HFRI) Inspections & 
Remediations 

(Ground) 

Transmission High 
Fire Risk-Informed 

(HFRI) Inspections & 
Remediations (Aerial) 

Infrared of 
Distribution electrical 

lines & equipment 

Infrared of 
Transmission 

electrical lines & 
equipment 

Generation High Fire 
Risk-Informed 

Inspections and 
Remediations in 

HFRA 

Transmission 
Conductor & Splice 
Assessment (Spans1 

with LineVue) 

Transmission 
Conductor & Splice 

Assessment (Splices2 
with Xray) 

 

  Useful Life 30 30 30 30 30 30 30 30  

 
           

Driver
s 

Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

46 
Transmission-
Equipment/Facil
ity Failure 

Fuse damage 
or failure 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

47 
Transmission-
Equipment/Facil
ity Failure 

Insulator and 
brushing 
damage or 
failure 

N/A 93% 96% N/A 14% N/A 0% 96% 

 

48 
Transmission-
Equipment/Facil
ity Failure 

Lightning 
arrestor 
damage or 
failure 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

49 
Transmission-
Equipment/Facil
ity Failure 

Other N/A 79% 88% N/A 24% N/A 0% 0% 

 

50 
Transmission-
Equipment/Facil
ity Failure 

Recloser 
damage or 
failure 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

51 
Transmission-
Equipment/Facil
ity Failure 

Splice 
damage or 
failure 

N/A 97% 97% N/A 97% N/A 0% 0% 

 

52 
Transmission-
Equipment/Facil
ity Failure 

Switch 
damage or 
failure 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

53 
Transmission-
Equipment/Facil
ity Failure 

Transformer 
damage or 
failure 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

54 
Transmission-
Equipment/Facil
ity Failure 

Voltage 
regulator / 
booster 
damage or 
failure 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

55 
Transmission-
Equipment/Facil
ity Failure 

Pole damage 
or failure 

N/A 96% 96% N/A 0% N/A 0% 0% 

 



 

832 
 

  WMP ID IN-1.1 IN-1.2a IN-1.2b IN-3 IN-4 IN-5 IN-9a IN-9b  

  Mitigation 
Name 

Distribution High Fire 
Risk-Informed (HFRI) 

Inspections & 
Remediations 

Transmission High 
Fire Risk-Informed 

(HFRI) Inspections & 
Remediations 

(Ground) 

Transmission High 
Fire Risk-Informed 

(HFRI) Inspections & 
Remediations (Aerial) 

Infrared of 
Distribution electrical 

lines & equipment 

Infrared of 
Transmission 

electrical lines & 
equipment 

Generation High Fire 
Risk-Informed 

Inspections and 
Remediations in 

HFRA 

Transmission 
Conductor & Splice 
Assessment (Spans1 

with LineVue) 

Transmission 
Conductor & Splice 

Assessment (Splices2 
with Xray) 

 

  Useful Life 30 30 30 30 30 30 30 30  

 
           

Driver
s 

Driver Type 
Subdriver 
Type 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness 

Mitigation 
Effectiveness  

56 
Transmission-
Equipment/Facil
ity Failure 

Sectionalizer 
damage or 
failure 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

57 
Transmission-
Equipment/Facil
ity Failure 

Tap damage 
or failure 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

58 
Transmission-
Equipment/Facil
ity Failure 

Tie wire 
damage or 
failure 

N/A 0% 0% N/A 0% N/A 0% 0% 

 

59 
Transmission-
Other 

All Other N/A 73% 89% N/A 0% N/A 0% 0% 
 

60 
Transmission-
Unknown 

Unknown N/A 0% 0% N/A 0% N/A 0% 0% 
 

            

  

Wildfire 
Consequenc

e 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness  

  Safety N/A N/A N/A N/A N/A N/A N/A N/A  

  Reliability N/A N/A N/A N/A N/A N/A N/A N/A  

  Financial N/A N/A N/A N/A N/A N/A N/A N/A  

            

  

PSPS 
Consequenc

e 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness 
Mitigation 

Effectiveness  

  Safety N/A N/A N/A N/A N/A N/A N/A N/A  

  Reliability N/A N/A N/A N/A N/A N/A N/A N/A  

  Financial N/A N/A N/A N/A N/A N/A N/A N/A  

            

 

  



 

833 
 

       
 WMP ID SA-1 SA-3 SA-8 SA-10a  

 

Mitigation Name Weather Stations Weather and Fuels Modeling System Fire Science High Definition Cameras  
 Useful Life 10 1 1 7  
 

      

       

 Wildfire Consequence Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

 Safety N/A N/A N/A 5%  

 Reliability N/A N/A N/A 5%  

 Financial N/A N/A N/A 5%  

  
 

    

 PSPS Consequence Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

 Safety 32% 3% 2% 1%  

 Reliability 32% 3% 2% 1%  

 Financial 32% 3% 2% 1%  

       
 

  



 

834 
 

 
 WMP ID VM-1 VM-2 VM-3 VM-4 VM-7 VM-8  

 

 Mitigation Name 
Hazard Tree 

Management Program Structure Brushing 
Expanded Clearances 
for Legacy Facilities 

Dead and Dying Tree 
Removal 

Expanded Line Clearing 
(Distribution) 

Expanded Line Clearing 
(Transmission)  

 
 Useful Life 60 1 3 60 1 1  

 
         

Drivers Driver Type Subdriver Type Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

1 
Distribution-Contact 
From Object 

Veg. contact 63% 0% 37% 52% 37% N/A 
 

2 
Distribution-Contact 
From Object 

Animal contact 0% 0% 0% 0% 0% N/A 
 

3 
Distribution-Contact 
From Object 

Balloon contact  0% 0% 0% 0% 0% N/A 
 

4 
Distribution-Contact 
From Object 

Vehicle contact 0% 0% 0% 0% 0% N/A 
 

5 
Distribution-Contact 
From Object 

Unknown contact 0% 0% 0% 0% 0% N/A 
 

6 Distribution-Unknown Unknown  0% 0% 0% 0% 0% N/A  

7 
Distribution-Contact 
From Object 

Other contact from object  0% 0% 0% 0% 0% N/A 
 

8 
Distribution-Wire-To-
Wire 

Wire-to-wire contact / contamination 0% 0% 0% 0% 0% N/A 
 

9 
Distribution-
Equipment/Facility 
Failure 

Anchor / guy damage or failure 0% 0% 0% 0% 0% N/A 

 

10 
Distribution-
Equipment/Facility 
Failure 

Conductor damage or failure 0% 0% 0% 0% 0% N/A 

 

11 
Distribution-
Equipment/Facility 
Failure 

Connection device damage or failure 0% 39% 39% 0% 0% N/A 

 

12 
Distribution-
Equipment/Facility 
Failure 

Connector damage or failure 0% 39% 39% 0% 0% N/A 

 

13 
Distribution-
Equipment/Facility 
Failure 

Crossarm damage or failure 0% 39% 39% 0% 0% N/A 

 

14 
Distribution-
Equipment/Facility 
Failure 

Fuse damage or failure 0% 39% 39% 0% 0% N/A 

 

15 
Distribution-
Equipment/Facility 
Failure 

Insulator and bushing damage or 
failure 

0% 39% 39% 0% 0% N/A 

 



 

835 
 

 
 WMP ID VM-1 VM-2 VM-3 VM-4 VM-7 VM-8  

 

 Mitigation Name 
Hazard Tree 

Management Program Structure Brushing 
Expanded Clearances 
for Legacy Facilities 

Dead and Dying Tree 
Removal 

Expanded Line Clearing 
(Distribution) 

Expanded Line Clearing 
(Transmission)  

 
 Useful Life 60 1 3 60 1 1  

 
         

Drivers Driver Type Subdriver Type Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

16 
Distribution-
Equipment/Facility 
Failure 

Lightning arrestor damage or failure 0% 39% 39% 0% 0% N/A 

 

17 
Distribution-
Equipment/Facility 
Failure 

Other 0% 39% 39% 0% 0% N/A 

 

18 
Distribution-
Equipment/Facility 
Failure 

Pole damage or failure 0% 0% 0% 0% 0% N/A 

 

19 
Distribution-
Equipment/Facility 
Failure 

Recloser damage or failure 0% 39% 0% 0% 0% N/A 

 

20 
Distribution-
Equipment/Facility 
Failure 

Splice damage or failure 0% 0% 0% 0% 0% N/A 

 

21 
Distribution-
Equipment/Facility 
Failure 

Tie wire damage or failure 0% 0% 0% 0% 0% N/A 

 

22 
Distribution-
Equipment/Facility 
Failure 

Voltage regulator / booster damage 
or failure 

0% 39% 39% 0% 0% N/A 

 

23 
Distribution-
Contamination 

Contamination 0% 0% 0% 0% 0% N/A 
 

24 
Distribution-
Equipment/Facility 
Failure 

Capacitor bank damage or failure 0% 39% 39% 0% 0% N/A 

 

25 
Distribution-
Equipment/Facility 
Failure 

Switch damage or failure 0% 39% 39% 0% 0% N/A 

 

26 
Distribution-
Equipment/Facility 
Failure 

Transformer damage or failure 0% 39% 39% 0% 0% N/A 

 

27 
Distribution-
Equipment/Facility 
Failure 

Tap damage or failure 0% 0% 0% 0% 0% N/A 

 

28 
Distribution-
Equipment/Facility 
Failure 

Sectionalizer damage or failure 0% 39% 39% 0% 0% N/A 

 
29 Distribution-Other All Other 0% 0% 0% 0% 0% N/A  
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 WMP ID VM-1 VM-2 VM-3 VM-4 VM-7 VM-8  

 

 Mitigation Name 
Hazard Tree 

Management Program Structure Brushing 
Expanded Clearances 
for Legacy Facilities 

Dead and Dying Tree 
Removal 

Expanded Line Clearing 
(Distribution) 

Expanded Line Clearing 
(Transmission)  

 
 Useful Life 60 1 3 60 1 1  

 
         

Drivers Driver Type Subdriver Type Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

30 
Distribution-Utility 
Work 

Utility work / Operation 0% 0% 0% 0% 0% N/A 
 

31 Distribution-Vandalism Vandalism / Theft 0% 0% 0% 0% 0% N/A  

32 
Transmission-Contact 
From Object 

Veg. contact 63% N/A N/A 52% N/A 37% 
 

33 
Transmission-Contact 
From Object 

Animal contact 0% N/A N/A 0% N/A 0% 
 

34 
Transmission-Contact 
From Object 

Balloon contact 0% N/A N/A 0% N/A 0% 
 

35 
Transmission-Contact 
From Object 

Vehicle contact 0% N/A N/A 0% N/A 0% 
 

36 
Transmission-Contact 
From Object 

Other contact from object 0% N/A N/A 0% N/A 0% 
 

37 
Transmission-
Contamination 

Contamination 0% N/A N/A 0% N/A 0% 
 

38 
Transmission-
Vandalism 

Vandalism / Theft  0% N/A N/A 0% N/A 0% 
 

39 
Transmission-Wire-To-
Wire 

Wire-to-wire contact / contamination 0% N/A N/A 0% N/A 0% 
 

40 
Transmission-
Equipment/Facility 
Failure 

Anchor / guy damage or failure 0% N/A N/A 0% N/A 0% 

 

41 
Transmission-
Equipment/Facility 
Failure 

Capacitor bank damage or failure 0% N/A N/A 0% N/A 0% 

 

42 
Transmission-
Equipment/Facility 
Failure 

Conductor damage or failure 0% N/A N/A 0% N/A 0% 

 

43 
Transmission-
Equipment/Facility 
Failure 

Connection device damage or failure 0% N/A N/A 0% N/A 0% 

 

44 
Transmission-
Equipment/Facility 
Failure 

Connector damage or failure 0% N/A N/A 0% N/A 0% 

 

45 
Transmission-
Equipment/Facility 
Failure 

Crossarm damage or failure 0% N/A N/A 0% N/A 0% 
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 WMP ID VM-1 VM-2 VM-3 VM-4 VM-7 VM-8  

 

 Mitigation Name 
Hazard Tree 

Management Program Structure Brushing 
Expanded Clearances 
for Legacy Facilities 

Dead and Dying Tree 
Removal 

Expanded Line Clearing 
(Distribution) 

Expanded Line Clearing 
(Transmission)  

 
 Useful Life 60 1 3 60 1 1  

 
         

Drivers Driver Type Subdriver Type Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

46 
Transmission-
Equipment/Facility 
Failure 

Fuse damage or failure 0% N/A N/A 0% N/A 0% 

 

47 
Transmission-
Equipment/Facility 
Failure 

Insulator and brushing damage or 
failure 

0% N/A N/A 0% N/A 0% 

 

48 
Transmission-
Equipment/Facility 
Failure 

Lightning arrestor damage or failure 0% N/A N/A 0% N/A 0% 

 

49 
Transmission-
Equipment/Facility 
Failure 

Other 0% N/A N/A 0% N/A 0% 

 

50 
Transmission-
Equipment/Facility 
Failure 

Recloser damage or failure 0% N/A N/A 0% N/A 0% 

 

51 
Transmission-
Equipment/Facility 
Failure 

Splice damage or failure 0% N/A N/A 0% N/A 0% 

 

52 
Transmission-
Equipment/Facility 
Failure 

Switch damage or failure 0% N/A N/A 0% N/A 0% 

 

53 
Transmission-
Equipment/Facility 
Failure 

Transformer damage or failure 0% N/A N/A 0% N/A 0% 

 

54 
Transmission-
Equipment/Facility 
Failure 

Voltage regulator / booster damage 
or failure 

0% N/A N/A 0% N/A 0% 

 

55 
Transmission-
Equipment/Facility 
Failure 

Pole damage or failure 0% N/A N/A 0% N/A 0% 

 

56 
Transmission-
Equipment/Facility 
Failure 

Sectionalizer damage or failure 0% N/A N/A 0% N/A 0% 

 

57 
Transmission-
Equipment/Facility 
Failure 

Tap damage or failure 0% N/A N/A 0% N/A 0% 

 

58 
Transmission-
Equipment/Facility 
Failure 

Tie wire damage or failure 0% N/A N/A 0% N/A 0% 
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 WMP ID VM-1 VM-2 VM-3 VM-4 VM-7 VM-8  

 

 Mitigation Name 
Hazard Tree 

Management Program Structure Brushing 
Expanded Clearances 
for Legacy Facilities 

Dead and Dying Tree 
Removal 

Expanded Line Clearing 
(Distribution) 

Expanded Line Clearing 
(Transmission)  

 
 Useful Life 60 1 3 60 1 1  

 
         

Drivers Driver Type Subdriver Type Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  
59 Transmission-Other All Other 0% N/A N/A 0% N/A 0%  
60 Transmission-Unknown Unknown 0% N/A N/A 0% N/A 0%  

          

  Wildfire Consequence Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

  Safety N/A N/A N/A N/A N/A N/A  

  Reliability N/A N/A N/A N/A N/A N/A  

  Financial N/A N/A N/A N/A N/A N/A  

          

  PSPS Consequence Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

  Safety N/A N/A N/A N/A N/A N/A  

  Reliability N/A N/A N/A N/A N/A N/A  

  Financial N/A N/A N/A N/A N/A N/A  
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 WMP ID PSPS-2 PSPS-3 DEP-5      

 Mitigation Name 
Customer Care Programs (Critical Care 

Backup Battery (CCBB) Program) 

Customer Care Programs (Portable 
Power Station and Generator 

Rebates) Aerial Suppression 

     

 Useful Life 3 3 1      

 
         

          

 

Wildfire 
Consequence 

Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness 
     

 Safety N/A N/A 2.4%      

 Reliability N/A N/A 2.4%      

 Financial N/A N/A 2.4%      

          

 PSPS Consequence Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness      

 Safety 28% 8% N/A      

 Reliability 28% 8% N/A      

 Financial 28% 8% N/A      
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WMP ID N/A N/A SA-11 SH-8 N/A SA-10b 

 

  Mitigation Name 
Distribution Open Phase 

Detection (DOPD) 
High Impedence (Hi-Z) 

Relays 
Early Fault Detection 

(EFD) 
Transmission Open 

Phase Detection (TOPD) 

Fire resistant wrap 
Retrofit on dead-end 

poles 

Satellite and Other 
Imaging Technology for 

Fire Spotting 

 

  
Useful Life 65 65 20 65 45 7 

 

 
         

Drivers Driver Type Subdriver Type Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

1 
Distribution-Contact From 
Object 

Veg. contact 2% 2% 7% N/A N/A N/A 
 

2 
Distribution-Contact From 
Object 

Animal contact 2% 2% 3% N/A N/A N/A 
 

3 
Distribution-Contact From 
Object 

Balloon contact  2% 2% 3% N/A N/A N/A 
 

4 
Distribution-Contact From 
Object 

Vehicle contact 2% 2% 0% N/A N/A N/A 
 

5 
Distribution-Contact From 
Object 

Unknown contact 2% 2% 0% N/A N/A N/A 
 

6 Distribution-Unknown Unknown  2% 2% 10% N/A N/A N/A  

7 
Distribution-Contact From 
Object 

Other contact from object  2% 2% 0% N/A N/A N/A 
 

8 Distribution-Wire-To-Wire 
Wire-to-wire contact / 
contamination 

0% 0% 10% N/A N/A N/A 
 

9 
Distribution-
Equipment/Facility Failure 

Anchor / guy damage or failure 2% 2% 0% N/A N/A N/A 
 

10 
Distribution-
Equipment/Facility Failure 

Conductor damage or failure 2% 2% 9% N/A N/A N/A 
 

11 
Distribution-
Equipment/Facility Failure 

Connection device damage or 
failure 

2% 2% 10% N/A N/A N/A 
 

12 
Distribution-
Equipment/Facility Failure 

Connector damage or failure 2% 2% 22% N/A N/A N/A 
 

13 
Distribution-
Equipment/Facility Failure 

Crossarm damage or failure 2% 2% 0% N/A N/A N/A 
 

14 
Distribution-
Equipment/Facility Failure 

Fuse damage or failure 0% 2% 2% N/A N/A N/A 
 

15 
Distribution-
Equipment/Facility Failure 

Insulator and bushing damage or 
failure 

2% 2% 18% N/A N/A N/A 
 

16 
Distribution-
Equipment/Facility Failure 

Lightning arrestor damage or 
failure 

0% 2% 2% N/A N/A N/A 
 

17 
Distribution-
Equipment/Facility Failure 

Other 2% 2% 0% N/A N/A N/A 
 

18 
Distribution-
Equipment/Facility Failure 

Pole damage or failure 2% 2% 0% N/A N/A N/A 
 

19 
Distribution-
Equipment/Facility Failure 

Recloser damage or failure 0% 2% 5% N/A N/A N/A 
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WMP ID N/A N/A SA-11 SH-8 N/A SA-10b 

 

  Mitigation Name 
Distribution Open Phase 

Detection (DOPD) 
High Impedence (Hi-Z) 

Relays 
Early Fault Detection 

(EFD) 
Transmission Open 

Phase Detection (TOPD) 

Fire resistant wrap 
Retrofit on dead-end 

poles 

Satellite and Other 
Imaging Technology for 

Fire Spotting 

 

  
Useful Life 65 65 20 65 45 7 

 

 
         

Drivers Driver Type Subdriver Type Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

20 
Distribution-
Equipment/Facility Failure 

Splice damage or failure 2% 2% 0% N/A N/A N/A 
 

21 
Distribution-
Equipment/Facility Failure 

Tie wire damage or failure 2% 2% 0% N/A N/A N/A 
 

22 
Distribution-
Equipment/Facility Failure 

Voltage regulator / booster 
damage or failure 

0% 2% 5% N/A N/A N/A 
 

23 
Distribution-
Contamination 

Contamination 2% 2% 2% N/A N/A N/A 
 

24 
Distribution-
Equipment/Facility Failure 

Capacitor bank damage or failure 0% 2% 2% N/A N/A N/A 
 

25 
Distribution-
Equipment/Facility Failure 

Switch damage or failure 0% 2% 13% N/A N/A N/A 
 

26 
Distribution-
Equipment/Facility Failure 

Transformer damage or failure 0% 2% 7% N/A N/A N/A 
 

27 
Distribution-
Equipment/Facility Failure 

Tap damage or failure 2% 2% 0% N/A N/A N/A 
 

28 
Distribution-
Equipment/Facility Failure 

Sectionalizer damage or failure 0% 2% 5% N/A N/A N/A 
 

29 Distribution-Other All Other 2% 2% 5% N/A N/A N/A  
30 Distribution-Utility Work Utility work / Operation 2% 2% 0% N/A N/A N/A  
31 Distribution-Vandalism Vandalism / Theft 2% 2% 0% N/A N/A N/A  

32 
Transmission-Contact 
From Object 

Veg. contact N/A N/A 5% 0% N/A N/A 
 

33 
Transmission-Contact 
From Object 

Animal contact N/A N/A 10% 0% N/A N/A 
 

34 
Transmission-Contact 
From Object 

Balloon contact N/A N/A 2% 0% N/A N/A 
 

35 
Transmission-Contact 
From Object 

Vehicle contact N/A N/A 0% 5% N/A N/A 
 

36 
Transmission-Contact 
From Object 

Other contact from object N/A N/A 0% 5% N/A N/A 
 

37 
Transmission-
Contamination 

Contamination N/A N/A 2% 0% N/A N/A 
 

38 Transmission-Vandalism Vandalism / Theft  N/A N/A 0% 80% N/A N/A  

39 
Transmission-Wire-To-
Wire 

Wire-to-wire contact / 
contamination 

N/A N/A 10% 0% N/A N/A 
 



 

842 
 

  
WMP ID N/A N/A SA-11 SH-8 N/A SA-10b 

 

  Mitigation Name 
Distribution Open Phase 

Detection (DOPD) 
High Impedence (Hi-Z) 

Relays 
Early Fault Detection 

(EFD) 
Transmission Open 

Phase Detection (TOPD) 

Fire resistant wrap 
Retrofit on dead-end 

poles 

Satellite and Other 
Imaging Technology for 

Fire Spotting 

 

  
Useful Life 65 65 20 65 45 7 

 

 
         

Drivers Driver Type Subdriver Type Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

40 
Transmission-
Equipment/Facility Failure 

Anchor / guy damage or failure N/A N/A 0% 0% N/A N/A 
 

41 
Transmission-
Equipment/Facility Failure 

Capacitor bank damage or failure N/A N/A 0% 0% N/A N/A 
 

42 
Transmission-
Equipment/Facility Failure 

Conductor damage or failure N/A N/A 10% 80% N/A N/A 
 

43 
Transmission-
Equipment/Facility Failure 

Connection device damage or 
failure 

N/A N/A 10% 80% N/A N/A 
 

44 
Transmission-
Equipment/Facility Failure 

Connector damage or failure N/A N/A 10% 80% N/A N/A 
 

45 
Transmission-
Equipment/Facility Failure 

Crossarm damage or failure N/A N/A 0% 80% N/A N/A 
 

46 
Transmission-
Equipment/Facility Failure 

Fuse damage or failure N/A N/A 2% 0% N/A N/A 
 

47 
Transmission-
Equipment/Facility Failure 

Insulator and brushing damage or 
failure 

N/A N/A 5% 0% N/A N/A 
 

48 
Transmission-
Equipment/Facility Failure 

Lightning arrestor damage or 
failure 

N/A N/A 2% 0% N/A N/A 
 

49 
Transmission-
Equipment/Facility Failure 

Other N/A N/A 5% 0% N/A N/A 
 

50 
Transmission-
Equipment/Facility Failure 

Recloser damage or failure N/A N/A 0% 0% N/A N/A 
 

51 
Transmission-
Equipment/Facility Failure 

Splice damage or failure N/A N/A 0% 80% N/A N/A 
 

52 
Transmission-
Equipment/Facility Failure 

Switch damage or failure N/A N/A 10% 0% N/A N/A 
 

53 
Transmission-
Equipment/Facility Failure 

Transformer damage or failure N/A N/A 0% 0% N/A N/A 
 

54 
Transmission-
Equipment/Facility Failure 

Voltage regulator / booster 
damage or failure 

N/A N/A 0% 0% N/A N/A 
 

55 
Transmission-
Equipment/Facility Failure 

Pole damage or failure N/A N/A 0% 0% N/A N/A 
 

56 
Transmission-
Equipment/Facility Failure 

Sectionalizer damage or failure N/A N/A 0% 0% N/A N/A 
 

57 
Transmission-
Equipment/Facility Failure 

Tap damage or failure N/A N/A 0% 0% N/A N/A 
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WMP ID N/A N/A SA-11 SH-8 N/A SA-10b 

 

  Mitigation Name 
Distribution Open Phase 

Detection (DOPD) 
High Impedence (Hi-Z) 

Relays 
Early Fault Detection 

(EFD) 
Transmission Open 

Phase Detection (TOPD) 

Fire resistant wrap 
Retrofit on dead-end 

poles 

Satellite and Other 
Imaging Technology for 

Fire Spotting 

 

  
Useful Life 65 65 20 65 45 7 

 

 
         

Drivers Driver Type Subdriver Type Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

58 
Transmission-
Equipment/Facility Failure 

Tie wire damage or failure N/A N/A 0% 0% N/A N/A 
 

59 Transmission-Other All Other N/A N/A 5% 0% N/A N/A  
60 Transmission-Unknown Unknown N/A N/A 10% 0% N/A N/A  

          

  Wildfire Consequence Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

  Safety N/A N/A N/A N/A N/A 3%  

  Reliability N/A N/A N/A N/A 42% 3%  

  Financial N/A N/A N/A N/A N/A 3%  

          

  PSPS Consequence Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness Mitigation Effectiveness  

  Safety N/A N/A N/A N/A N/A N/A  

  Reliability N/A N/A N/A N/A N/A N/A  

  Financial N/A N/A N/A N/A N/A N/A  
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F3: Continuation of Section 8.4 - Emergency Preparedness 
 

Due to its size, SCE provides Figure SCE 8-52 PSPS Flowchart below. 
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Due to its size, SCE provides PSPS alert and notification schedules below. 
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F4: Continuation of Section 8.5 – Community Outreach and Engagement 
 

Due to its size, SCE provides Table 8-61 Collaboration in Local Wildfire Mitigation Planning.  

Name of County, City, or Tribal Agency or Civil Society 
Group (e.g., nongovernment organization, fire safe 

council) 

Program, Plan, or Document Last Version of 
Collaboration 

(Meeting Date) 

Level of Collaboration (Subject) 

Acton Town Council General WMP Plan and PSPS Protocols 6/27/2022 Acton Town Council Wildfire Mitigation Update Completed 

Acton Town Council General WMP Plan and PSPS Protocols 6/17/2022 Acton Town Council Concerned About Uptick in Emergency Outages 

Adelanto General WMP Plan and PSPS Protocols 6/9/2022 City of Adelanto Reliability Report and WMP/PSPS Briefing Meeting 

Agoura Hills General WMP Plan and PSPS Protocols 6/21/2022 Wildfire 

Agua Caliente Band of Cahuilla Indians General WMP Plan and PSPS Protocols 5/19/2022 2022 Circuit Reliability Report sent 

Agua Dulce Town Council General WMP Plan and PSPS Protocols 7/13/2022 Agua Dulce Town Council Wildfire Mitigation Update Scheduled 

Alhambra General WMP Plan and PSPS Protocols 6/29/2022 Alhambra: June 2022 Vice Mayor Andrade-Stadler To Attend 6/29 EOC Tour 

Aliso Viejo General WMP Plan and PSPS Protocols 6/30/2022 AV WMP Briefing Follow-Up 

Apple Valley General WMP Plan and PSPS Protocols 6/29/2022 Request for Meeting WMP/Reliability Town of Apple Valley 

Arcadia General WMP Plan and PSPS Protocols 6/9/2022 Arcadia: Public Works Director Attends 2022 SGV Virtual WMP Presentation 

Association of California Cities - Orange County (ACCOC) General WMP Plan and PSPS Protocols 8/25/2022 SCE Presentation to L&R Committee 

Avalon General WMP Plan and PSPS Protocols 5/25/2022 Avalon WMP Briefing 

Barstow General WMP Plan and PSPS Protocols 6/14/2022 City of Barstow Reliability Report and WMP/PSPS Briefing Meeting 

Beaumont General WMP Plan and PSPS Protocols 6/8/2022 WMP Briefing Completed - City of Beaumont 

Beverly Hills General WMP Plan and PSPS Protocols 5/11/2022 Beverly Hills - 2022 Reliability Outreach, Wildfire Presentation and Quarterly Coordination 
Meeting 

Bradbury General WMP Plan and PSPS Protocols 8/16/2022 Bradbury: August 2022 WMP Council Presentation Held In-Person 

Bradbury General WMP Plan and PSPS Protocols 7/19/2022 Bradbury: July 2022 CM Shares Councilmember Question If City Can Pay for Covered 
Conductor 

Bradbury General WMP Plan and PSPS Protocols 6/9/2022 Bradbury: City Staff Attended 2022 SGV Virtual WMP Presentation 

Bradbury General WMP Plan and PSPS Protocols 5/3/2022 Bradbury: April 2022 Confirmed CM & Staff Attending 5/3 PSPS-Focused EOC Tour 

Brea General WMP Plan and PSPS Protocols 6/22/2022 2022 Wildfire Mitigation Plan Briefing 

Brea General WMP Plan and PSPS Protocols 6/22/2022 Sharing PSPS customer care program information with city 

Calabasas General WMP Plan and PSPS Protocols 7/7/2022 Wildfire 

California Contract Cities Association (CCCA) General WMP Plan and PSPS Protocols 3/2/2022 CCCA Sacramento Legislative Tour 2022 

California Contract Cities Association (CCCA) General WMP Plan and PSPS Protocols 9/2/2022 6th Annual City Managers’ Summit (2022) 

California State Senate District 21 General WMP Plan and PSPS Protocols 9/14/2022 Castaic Town Council Complaints About Wildfire Mitigation Road Closures in Val Verde 

California State Senate District 21 General WMP Plan and PSPS Protocols 6/22/2022 Outage Update Request from Senator Wilk's Office - Concern about Acton, Medical Customer 

Calimesa General WMP Plan and PSPS Protocols 5/18/2022 WMP Update Briefing - City of Calimesa 

Camarillo General WMP Plan and PSPS Protocols 7/26/2022 Wildfire/Reliability Update 

Camarillo General WMP Plan and PSPS Protocols 2/23/2022 Camarillo City Council Wildfire Mitigation/Rates Update 

Canyon Lake General WMP Plan and PSPS Protocols 6/23/2022 Canyon Lake WMP Meeting 

Castaic Area Town Council General WMP Plan and PSPS Protocols 9/14/2022 Castaic Town Council Complaints About Wildfire Mitigation Road Closures in Val Verde 

Cathedral City General WMP Plan and PSPS Protocols 6/28/2022 Cathedral City - Reliability Report 2022 & Meeting request 

Chino General WMP Plan and PSPS Protocols 8/30/2022 Circuit Reliability & WMP Update City Of Chino 2022 

Chino Hills General WMP Plan and PSPS Protocols 7/26/2022 Wildfire Mitigation Meeting -Chino Hills 

Claremont General WMP Plan and PSPS Protocols 10/11/2022 Claremont 2022 Circuit Reliability Council Presentation 

Claremont General WMP Plan and PSPS Protocols 6/29/2022 Wave 2 - Claremont Circuit Reliability Report 
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Name of County, City, or Tribal Agency or Civil Society 
Group (e.g., nongovernment organization, fire safe 

council) 

Program, Plan, or Document Last Version of 
Collaboration 

(Meeting Date) 

Level of Collaboration (Subject) 

Claremont General WMP Plan and PSPS Protocols 6/9/2022 2022 WMP/PSPS Email Invite 

Claremont General WMP Plan and PSPS Protocols 5/10/2022 HFRA EOC Tour of May 10 

Colton General WMP Plan and PSPS Protocols 6/20/2022 Colton 2022 Circuit Reliability / Wildfire Update staff presentation 

Corona General WMP Plan and PSPS Protocols 5/31/2022 Corona WMP Meeting 

Covina General WMP Plan and PSPS Protocols 6/9/2022 2022 WMP/PSPS Email Invite 

Covina General WMP Plan and PSPS Protocols 5/10/2022 HFRA EOC Tour 

Culver City General WMP Plan and PSPS Protocols 6/28/2022 Culver City - Wildfire and Reliability Presentation 

Desert Hot Springs General WMP Plan and PSPS Protocols 7/8/2022 Desert Hot Springs - Meeting with Councilmember Gary Gardner 

Desert Hot Springs General WMP Plan and PSPS Protocols 6/30/2022 Desert Hot Springs - WMP Reliability Report 2022 - no meeting needed. 

Diamond Bar General WMP Plan and PSPS Protocols 6/14/2022 Diamond Bar 2022 Circuit Reliability staff presentation 

Diamond Bar General WMP Plan and PSPS Protocols 5/3/2022 HFRA EOC Tour 

Diamond Bar General WMP Plan and PSPS Protocols 6/14/2022 Wave 2 - Diamond Bar Circuit Reliability Report 

Duarte General WMP Plan and PSPS Protocols 6/9/2022 2022 WMP/PSPS Presentation. 

Eastvale General WMP Plan and PSPS Protocols 6/14/2022 Eastvale 2022 Circuit Reliability staff presentation 

Exeter General WMP Plan and PSPS Protocols 6/29/2022 2022 Wildfire Safety Update: City of Exeter 

Fillmore General WMP Plan and PSPS Protocols 6/22/2022 Completed Wildfire Mitigation & Reliability Update for City of Fillmore 

Fillmore General WMP Plan and PSPS Protocols 2/22/2022 City of Fillmore council presentation following PSPS event 

Fontana General WMP Plan and PSPS Protocols 6/30/2022 2022 WMP -Fontana 

Fresno County General WMP Plan and PSPS Protocols 6/2/2022 2022 Wildfire Safety Update: Fresno County 

Glendora General WMP Plan and PSPS Protocols 6/29/2022 Glendora: June 2022 Councilmember Fredendall To Attend 6/29 EOC Tour 

Glendora General WMP Plan and PSPS Protocols 6/9/2022 Glendora: Public Works Director Attends 2022 SGV Virtual WMP Presentation 

Glendora General WMP Plan and PSPS Protocols 5/10/2022 Glendora: April 2022 Confirmed Mayor Davis Attending 5/10 All Hazards-Focused EOC Tour 

Grand Terrace General WMP Plan and PSPS Protocols 6/14/2022 Grand Terrace 2022 Circuit Reliability staff presentation 

Greater Irvine Chamber of Commerce (GICC) General WMP Plan and PSPS Protocols 3/3/2022 GICC March Govt Affairs Committee with Sup Wagner 

Hemet General WMP Plan and PSPS Protocols 6/1/2022 WMP Briefing Completed - City of Hemet 

Hesperia General WMP Plan and PSPS Protocols 6/29/2022 Hesperia 2022 Reliability Report - No meeting needed. 

Hidden Hills General WMP Plan and PSPS Protocols 7/7/2022 Wildfire 

Highland General WMP Plan and PSPS Protocols 6/14/2022 Highland 2022 Circuit Reliability staff presentation 

Industry General WMP Plan and PSPS Protocols 5/3/2022 HFRA EOC Tour 

Industry General WMP Plan and PSPS Protocols 7/14/2022 Industry WMP Communication 

Institute for Local Government (ILG) General WMP Plan and PSPS Protocols 6/23/2022 ILG Webinar - Personal and Organizational Wildfire Preparedness and Prevention. 

Inyo County General WMP Plan and PSPS Protocols 6/6/2022 2022 Wildfire Mitigation Outreach 

Inyo County General WMP Plan and PSPS Protocols 9/7/2022 Inyo County Unified Command - quarterly meeting - multiple agency/stakeholders 

Inyo County General WMP Plan and PSPS Protocols 12/7/2022 Inyo County Unified Command - quarterly meeting - multiple agency/stakeholders 

Irvine General WMP Plan and PSPS Protocols 7/20/2022 Vice Mayor Kuo Wildfire Prevention Event 

Irvine General WMP Plan and PSPS Protocols 6/21/2022 WMP & Reliability Briefing with Irvine Execs 

Irvine General WMP Plan and PSPS Protocols 6/8/2022 Irvine Green Ribbon Committee Presentation 

Irvine General WMP Plan and PSPS Protocols 3/21/2022 Meet & Greet with new City Manager 

Irvine General WMP Plan and PSPS Protocols 6/21/2022 Irvine WMP/Reliability Presentation Request 

Irwindale General WMP Plan and PSPS Protocols 6/29/2022 Tier 3: Irwindale Circuit Reliability Staff Presentation 

Irwindale General WMP Plan and PSPS Protocols 6/9/2022 2022 WMP/PSPS Email Invite 

Irwindale General WMP Plan and PSPS Protocols 5/3/2022 HFRA EOC Tour 
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Name of County, City, or Tribal Agency or Civil Society 
Group (e.g., nongovernment organization, fire safe 

council) 

Program, Plan, or Document Last Version of 
Collaboration 

(Meeting Date) 

Level of Collaboration (Subject) 

Jurupa Valley General WMP Plan and PSPS Protocols 6/2/2022 WMP Update Briefing City of Jurupa Valley 

Kern County General WMP Plan and PSPS Protocols 6/2/2022 2022 Wildfire Mitigation Outreach 

La Canada Flintridge General WMP Plan and PSPS Protocols 8/2/2022 La Canada Flintridge City Council 2022 Annual Circuit Reliability 

La Canada Flintridge General WMP Plan and PSPS Protocols 6/27/2022 La Canada Flintridge Annual Circuit Reliability city staff presentation 

La Canada Flintridge General WMP Plan and PSPS Protocols 5/3/2022 HFRA EOC Tour 

La Canada Flintridge General WMP Plan and PSPS Protocols 6/9/2022 La Canada Flintridge Wildfire Mitigation Drone Inspections 

La Habra General WMP Plan and PSPS Protocols 6/30/2022 2022 Wildfire Mitigation Plan Briefing 

La Habra General WMP Plan and PSPS Protocols 3/16/2022 PSPS Public Safety Partner Portal 

La Habra Heights General WMP Plan and PSPS Protocols 6/21/2022 La Habra Heights - 2022 Local Reliability/WMP Briefing 

La Puente General WMP Plan and PSPS Protocols 6/9/2022 2022 WMP/PSPS Email Invite 

La Verne General WMP Plan and PSPS Protocols 6/9/2022 2022 WMP/PSPS Email Invite 

La Verne General WMP Plan and PSPS Protocols 5/10/2022 HFRA EOC Tour 

Laguna Beach General WMP Plan and PSPS Protocols 7/6/2022 WMP Briefing, Reliability Review 

Laguna Beach General WMP Plan and PSPS Protocols 2/7/2022 Proposal to ban mylar balloons as wildfire mitigation measure 

Lake Elsinore General WMP Plan and PSPS Protocols 5/9/2022 WMP Update Meeting - Elsinore 

Lake Forest General WMP Plan and PSPS Protocols 8/2/2022 Lake Forest National Night Out 

Lake Forest General WMP Plan and PSPS Protocols 6/10/2022 LF WMP & Reliability Briefing 

Lake Forest General WMP Plan and PSPS Protocols 2/24/2022 Lake Forest/OCFA/OCSD 

Lancaster General WMP Plan and PSPS Protocols 5/9/2022 Lancaster 2022 Reliability Outreach and Quarterly Coordination Meeting 

Lindsay General WMP Plan and PSPS Protocols 6/29/2022 2022 Reliability Outreach: City of Lindsay 

Loma Linda General WMP Plan and PSPS Protocols 6/14/2022 2022 WF/Reliability update for Loma Linda 

Los Angeles County General WMP Plan and PSPS Protocols 10/20/2022 Topanga Emergency Task Force Meeting 

Los Angeles County General WMP Plan and PSPS Protocols 6/21/2022 2022 Reliability Report - LA County Public Works 

Los Angeles County General WMP Plan and PSPS Protocols 6/2/2022 2022 Reliability Report - Supervisor Kuehl Staff 

Los Angeles County General WMP Plan and PSPS Protocols 5/26/2022 2022 Reliability Report - Supervisor Barger Staff 

Los Angeles County General WMP Plan and PSPS Protocols 5/17/2022 Altadena Wildfire Mitigation Presentation 

Los Angeles County General WMP Plan and PSPS Protocols 5/3/2022 Santa Monica Fire Safe Alliance Meeting 

Los Angeles County General WMP Plan and PSPS Protocols 4/20/2022 Topanga Emergency Management Task Force Meeting 

Los Angeles County General WMP Plan and PSPS Protocols 2/2/2022 Santa Monica Mountains Fire Safe Alliance 

Los Angeles County General WMP Plan and PSPS Protocols 1/19/2022 Topanga Emergency Management Task Force 

Los Angeles County Business Federation (BizFed) General WMP Plan and PSPS Protocols 3/1/2022 WMP Update to BizFed Energy & Environment Committee 

Madera County General WMP Plan and PSPS Protocols 6/2/2022 2022 Wildfire Safety Update: Madera County 

Malibu General WMP Plan and PSPS Protocols 7/6/2022 Wildfire-Reliablity Update 

Malibu General WMP Plan and PSPS Protocols 6/27/2022 Wildfire 

Malibu General WMP Plan and PSPS Protocols 6/15/2022 Malibu 2022 Wildfire Mitigation Update 

Menifee General WMP Plan and PSPS Protocols 5/31/2022 Menifee WMP Meeting 

Mission Viejo General WMP Plan and PSPS Protocols 7/1/2022 WMP Briefing Request Follow-Up 

Mono County General WMP Plan and PSPS Protocols 11/2/2022 June Lake Citizens Advisory Committee Meeting - Veg. Mgmt. & WMP 

Mono County General WMP Plan and PSPS Protocols 6/3/2022 2022 Wildfire Mitigation Outreach 

Mono County General WMP Plan and PSPS Protocols 9/7/2022 Mono County Unified Command - quarterly meeting - multiple agency/stakeholders 

Mono County General WMP Plan and PSPS Protocols 12/7/2022 Mono County Unified Command - quarterly meeting - multiple agency/stakeholders 

Monrovia General WMP Plan and PSPS Protocols 6/9/2022 2022 WMP/PSPS Presentation. 
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Name of County, City, or Tribal Agency or Civil Society 
Group (e.g., nongovernment organization, fire safe 

council) 

Program, Plan, or Document Last Version of 
Collaboration 

(Meeting Date) 

Level of Collaboration (Subject) 

Montclair General WMP Plan and PSPS Protocols 6/30/2022 2022 WMP Briefing-Montclair 

Moorpark General WMP Plan and PSPS Protocols 7/6/2022 Wildfire 

Moreno Valley General WMP Plan and PSPS Protocols 8/25/2022 WMP Briefing City of Moreno Valley 

Morongo Band of Mission Indians General WMP Plan and PSPS Protocols 6/1/2022 2022 Tribal Nation PSPS Workshop 

Morongo Band of Mission Indians General WMP Plan and PSPS Protocols 5/24/2022 Circuit Reliability Report Meeting 

Morongo Valley Community Services District & Fire 
Department 

General WMP Plan and PSPS Protocols 6/15/2022 Morongo Valley CSD - Board Wildfire Briefing 6/15/2022 

Morongo Valley Community Services District & Fire 
Department 

General WMP Plan and PSPS Protocols 5/31/2022 Morongo Valley CSD Wildfire Briefing with Fire Chief and Staff 5/31/22 10 a.m. 

Murrieta General WMP Plan and PSPS Protocols 7/14/2022 WMP Update 2022 

Newport Beach General WMP Plan and PSPS Protocols 6/9/2022 Reliability Review & Wildfire Mitigation / PSPS Briefing 

Newport Beach General WMP Plan and PSPS Protocols 6/9/2022 WMP Briefing, Reliability Review 

Norco General WMP Plan and PSPS Protocols 7/1/2022 Emailed the WMP Briefing - Norco 

Ojai General WMP Plan and PSPS Protocols 6/24/2022 Completed City of Ojai Wildfire Mitigation & Reliability Update 

Ontario General WMP Plan and PSPS Protocols 6/30/2022 Wildfire Mitigation Meeting Req. City of Ontario 

Ontario General WMP Plan and PSPS Protocols 6/14/2022 2022 City of Ontario WMP & Circuit Reliability Briefing 

Orange General WMP Plan and PSPS Protocols 6/6/2022 2022 Wildfire Mitigation Plan Briefing 

Orange General WMP Plan and PSPS Protocols 4/27/2022 PSPS Partner Portal and Notifications 

Orange General WMP Plan and PSPS Protocols 6/6/2022 Maybury HOA Request for PSPS Meeting 

Orange Chamber of Commerce General WMP Plan and PSPS Protocols 4/26/2022 Represented SCE at Eggs & Issues Event 

Orange County General WMP Plan and PSPS Protocols 6/6/2022 Sup Wagner WMP Briefing 

Palm Desert General WMP Plan and PSPS Protocols 6/21/2022 2022 Circuit Reliability Report 

Palm Springs General WMP Plan and PSPS Protocols 7/7/2022 Palm Springs - WMP Engagement 2022 

Palmdale General WMP Plan and PSPS Protocols 5/16/2022 In-Person Coordination Meeting with City of Palmdale, Reliability Report Presented 

Palos Verdes Estates General WMP Plan and PSPS Protocols 6/29/2022 PVE_2022 Local Government Reliability Meeting/Update_Round 3 (City request 
names/addresses of residents who have had outages in 2022) 

Palos Verdes Estates General WMP Plan and PSPS Protocols 4/26/2022 PVE_2022 Local Government Reliability Meeting/Update_Round 2 

Pechanga Band of Luiseno Indians General WMP Plan and PSPS Protocols 5/19/2022 2022 Circuit Reliability Report sent to Pechanga. 

Perris General WMP Plan and PSPS Protocols 7/1/2022 Emailed WMP Briefing - Perris 

Placentia General WMP Plan and PSPS Protocols 6/13/2022 2022 Wildfire Mitigation Plan/PSPS Briefing 

Placentia General WMP Plan and PSPS Protocols 6/13/2022 Request for emergency response training for Placentia Fire & Police personnel 

Pomona General WMP Plan and PSPS Protocols 6/22/2022 Pomona: 2022 Circuit Reliability Presentation 

Pomona General WMP Plan and PSPS Protocols 5/10/2022 HFRA EOC Tour 

Porterville General WMP Plan and PSPS Protocols 6/7/2022 2022 Reliability Outreach: City of Porterville 

Rancho Cucamonga General WMP Plan and PSPS Protocols 6/14/2022 Rancho Cucamonga 2022 Circuit Reliability staff presentation 

Rancho Palos Verdes General WMP Plan and PSPS Protocols 8/16/2022 RPV_Appeal to DOI over insurance rate increase citing “RVP Has Not Experience a Major 
Wildfire in Over a Decade” 

Rancho Palos Verdes General WMP Plan and PSPS Protocols 7/21/2022 RPV_Jesse Villalpando’s (AGAIN) Emergency Preparedness Committee Meeting_City to 
implement a “Utilities hardening transmission project” to control SCE’s transmission projects 

Rancho Palos Verdes General WMP Plan and PSPS Protocols 7/19/2022 RPV_City plans to install Pano AI wildfire camera system on SCE power poles (ongoing issue) 

Rancho Palos Verdes General WMP Plan and PSPS Protocols 5/4/2022 RPV_2022 Local Government Reliability Meeting/Update 
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Name of County, City, or Tribal Agency or Civil Society 
Group (e.g., nongovernment organization, fire safe 

council) 

Program, Plan, or Document Last Version of 
Collaboration 

(Meeting Date) 

Level of Collaboration (Subject) 

Rancho Palos Verdes General WMP Plan and PSPS Protocols 2/17/2022 RPV_Jesse Villalpando to abandon pursuing SCE for 1) City to decide SCE wildfire mitigation, 2) 
Force SCE to underground 1 mile per year 

Rancho Palos Verdes General WMP Plan and PSPS Protocols 2/1/2022 RPV_Council to discuss letter of support for AB 1445, which would require that evacuation 
route capacity, wildfire risk, and other impacts caused by climate change be considered when 
developing regional housing need allocations (RHNA) 

Rancho Santa Margarita General WMP Plan and PSPS Protocols 6/21/2022 RSM Wildfire Safety Meeting 

Rancho Santa Margarita General WMP Plan and PSPS Protocols 6/9/2022 RSM Reliability/WMP Briefing 

Rancho Santa Margarita General WMP Plan and PSPS Protocols 5/17/2022 RSM Chamber Roundtable Luncheon 

Redlands General WMP Plan and PSPS Protocols 6/15/2022 Redlands 2022 Circuit Reliability / Wildfire Update staff presentation 

Redondo Beach General WMP Plan and PSPS Protocols 6/9/2022 Redondo Beach - Wildfire Presentation 

Rialto General WMP Plan and PSPS Protocols 7/12/2022 WMP Update-City of Rialto 2022 

Riverside General WMP Plan and PSPS Protocols 6/14/2022 Riverside 2022 Circuit Reliability staff presentation 

Rolling Hills General WMP Plan and PSPS Protocols 5/23/2022 Rolling Hills_2022 Local Government Reliability Meeting/Update (City request SCE to answer 
reliability questions & install wildfire cameras)_Round 3 

Rolling Hills General WMP Plan and PSPS Protocols 5/9/2022 Rolling Hills_2022 Local Government Reliability Meeting/Update (Council to receive & 
file)_Round 2 

Rolling Hills General WMP Plan and PSPS Protocols 5/2/2022 Rolling Hills_2022 Local Government Reliability Meeting/Update_Round 1 

Rolling Hills Estates General WMP Plan and PSPS Protocols 5/24/2022 RHE_2022 Local Government Reliability Meeting/Update_Round 2 

Rolling Hills Estates General WMP Plan and PSPS Protocols 5/5/2022 RHE_2022 Local Government Reliability Meeting/Update 

Rolling Hills Estates General WMP Plan and PSPS Protocols 2/22/2022 RHE_City to submit application for the CA Climate Investment Fire Prevention Grant Program 

Rural County Representatives of California (RCRC) General WMP Plan and PSPS Protocols 9/14/2022 RCRC Annual Conference 2022 attended by GRMs Rossi, Thoburn, and Paruolo. 

San Bernardino General WMP Plan and PSPS Protocols 6/14/2022 San Bernardino 2022 Circuit Reliability staff presentation 

San Bernardino County General WMP Plan and PSPS Protocols 6/13/2022 Reliability and WMP briefing with County Public Works Scheduled. 6/13 @ 1:30p 

San Bernardino County General WMP Plan and PSPS Protocols 4/19/2022 San Bernardino County - OES PSPS Briefing 

San Dimas General WMP Plan and PSPS Protocols 6/9/2022 2022 WMP/PSPS Email Invite 

San Dimas General WMP Plan and PSPS Protocols 5/10/2022 HFRA EOC Tour 

San Fernando General WMP Plan and PSPS Protocols 5/4/2022 City of San Fernando Reliability Report Update Completed 

San Gabriel General WMP Plan and PSPS Protocols 5/10/2022 San Gabriel: April 2022 Confirmed PWD and Staff Attending 5/10 All Hazards-Focused EOC 
Tour 

San Jacinto General WMP Plan and PSPS Protocols 7/1/2022 Emailed WMP Briefing - San Jacinto 

San Manuel Band of Serrano Mission Indians General WMP Plan and PSPS Protocols 5/13/2022 2022 Circuit Reliability Report Meeting 

San Manuel Band of Serrano Mission Indians General WMP Plan and PSPS Protocols 5/6/2022 Completed 2022 Circuit Reliability and Wildfire Mitigation info with San Manuel 

Santa Barbara County General WMP Plan and PSPS Protocols 6/3/2022 2022 Wildfire Mitigation Outreach 

Santa Clarita General WMP Plan and PSPS Protocols 9/27/2022 Santa Clarita City Council Wildfire Mitigation Presentation 

Santa Clarita General WMP Plan and PSPS Protocols 8/2/2022 City Reschedules Resurfacing (again) for Expedited PSPS Circuit - Julius - Reducing Delays, 
Resulting in Cost Avoidance, and Improving Communications 

Santa Clarita General WMP Plan and PSPS Protocols 7/1/2022 Santa Clarita Agrees to Postpone Repaving, Expedite Permits for Marcus (PSPS) Circuit Wildfire 
Mitigation Project 

Santa Clarita General WMP Plan and PSPS Protocols 6/10/2022 Santa Clarita Wildfire Mitigation & Reliability Report Presentation - Completed 

Santa Clarita General WMP Plan and PSPS Protocols 3/4/2022 SCE Update on WFM Program and Infrastructure Funding to Santa Clarita Emergency Working 
Group 

Santa Monica General WMP Plan and PSPS Protocols 6/2/2022 Santa Monica - Wildfire and Reliability Presentation 
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Name of County, City, or Tribal Agency or Civil Society 
Group (e.g., nongovernment organization, fire safe 

council) 

Program, Plan, or Document Last Version of 
Collaboration 

(Meeting Date) 
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Santa Paula General WMP Plan and PSPS Protocols 6/20/2022 Completed Wildfire Mitigation & Reliability Update for City of Santa Paula 

Sierra Madre General WMP Plan and PSPS Protocols 6/9/2022 Sierra Madre: City Manager & Public Works Director Attend 2022 SGV Virtual WMP 
Presentation 

Sierra Madre General WMP Plan and PSPS Protocols 5/2/2022 Sierra Madre FD Educational Presentation: WMP 

Simi Valley General WMP Plan and PSPS Protocols 6/20/2022 Wildfire 

Soboba Band of Luiseño Indians General WMP Plan and PSPS Protocols 5/19/2022 2022 Circuit Reliability Report sent 

South Pasadena General WMP Plan and PSPS Protocols 6/29/2022 South Pasadena: June 2022 Councilmember & Fire Chief To Attend 6/29 EOC Tour 

South Pasadena General WMP Plan and PSPS Protocols 6/9/2022 South Pasadena: Fire Chief Attends 2022 SGV Virtual WMP Presentation 

South Pasadena General WMP Plan and PSPS Protocols 5/10/2022 South Pasadena: April 2022 Confirmed Mayor Cacciotti Attending 5/10 All Hazards-Focused 
EOC Tour 

South Pasadena Chamber of Commerce General WMP Plan and PSPS Protocols 3/9/2022 South Pasadena: Mar 2022 Shared 2022 WMP Information with Chamber Legislative Affairs 
Committee 

Southern California Edison (SCE) General WMP Plan and PSPS Protocols 8/31/2022 2022 EOC Tour for Tribes in High Fire Risk Areas 

Southern California Edison (SCE) General WMP Plan and PSPS Protocols 6/9/2022 2022 SGV WMP Virtual Presentation 

Southern California Edison (SCE) General WMP Plan and PSPS Protocols 5/10/2022 May 10 EOC Tour 

Tehachapi General WMP Plan and PSPS Protocols 6/10/2022 2022 Wildfire Mitigation Outreach 

Temecula General WMP Plan and PSPS Protocols 5/17/2022 Temecula WMP Meeting - 2022 

Thousand Oaks General WMP Plan and PSPS Protocols 7/19/2022 Wildfire and Reliability Updates 

Torrance General WMP Plan and PSPS Protocols 5/3/2022 Torrance_2022 Local Government Reliability Meeting/Update 

Tulare County General WMP Plan and PSPS Protocols 6/8/2022 2022 Reliability Outreach: Tulare County 

Tulare County General WMP Plan and PSPS Protocols 6/2/2022 2022 Wildfire Safety Update: Tulare County 

Tule River Tribe General WMP Plan and PSPS Protocols 6/9/2022 2022 Wildfire Safety Update: Tule River Tribal Council 

Tustin General WMP Plan and PSPS Protocols 7/12/2022 2022 Wildfire Mitigation Plan Briefing 

Twentynine Palms General WMP Plan and PSPS Protocols 7/5/2022 29 Palms Reliability & WMP In Person Briefing 2022 

Unincorporated Los Angeles County General WMP Plan and PSPS Protocols 9/14/2022 Castaic Town Council Complaints About Wildfire Mitigation Road Closures in Val Verde 

Upland General WMP Plan and PSPS Protocols 6/30/2022 2022 Wildfire Mitigation Plan-Upland 

Ventura County General WMP Plan and PSPS Protocols 7/19/2022 Wildfire/Reliability 2022 

Victorville General WMP Plan and PSPS Protocols 6/27/2022 Victorville 2022 Circuit Reliability Report 

Villa Park General WMP Plan and PSPS Protocols 6/23/2022 2022 Wildfire Mitigation Plan Briefing 

Visalia General WMP Plan and PSPS Protocols 5/25/2022 2022 Reliability Outreach: City of Visalia 

Walnut General WMP Plan and PSPS Protocols 6/9/2022 2022 WMP/PSPS Email Invite 

Walnut General WMP Plan and PSPS Protocols 5/3/2022 HFRA EOC Tour 

West Covina General WMP Plan and PSPS Protocols 6/21/2022 West Covina: Circuit Reliability and WMP/PSPS Council Presentation 

West Covina General WMP Plan and PSPS Protocols 6/13/2022 West Covina 2022 Circuit Reliability staff presentation 

West Covina General WMP Plan and PSPS Protocols 5/25/2022 Wave 2 - West Covina Circuit Reliability Report 

West Covina General WMP Plan and PSPS Protocols 5/10/2022 HFRA EOC Tour 

West Covina General WMP Plan and PSPS Protocols 3/12/2022 West Covina 1st Annual Spring Festival 

West Hollywood General WMP Plan and PSPS Protocols 6/9/2022 West Hollywood - Wildfire Presentation 

West Hollywood General WMP Plan and PSPS Protocols 5/12/2022 West Hollywood - 2022 Reliability Outreach and Quarterly Coordination Meeting 

Westlake Village General WMP Plan and PSPS Protocols 7/22/2022 2022 Wildfire/Reliability Update 

Whittier General WMP Plan and PSPS Protocols 6/8/2022 Whittier - Local Reliability & WMP Briefing 

Wildomar General WMP Plan and PSPS Protocols 5/9/2022 WMP Update Meeting - Wildomar 
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Woodlake General WMP Plan and PSPS Protocols 6/29/2022 2022 Wildfire Safety Update: City of Woodlake 

Yorba Linda General WMP Plan and PSPS Protocols 6/29/2022 2022 Wildfire Mitigation Plan Briefing 

Yorba Linda General WMP Plan and PSPS Protocols 2/10/2022 EOC Tour 

Yucaipa General WMP Plan and PSPS Protocols 5/11/2022 WMP Update Briefing - City of Yucaipa 

Yucca Valley General WMP Plan and PSPS Protocols 6/7/2022 Yucca Valley - City Council/Staff Briefing Wildfire Mitigation Plan & Reliability 2022 
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F5: Continuation of Section 9 - PSPS 
Due to its size, SCE provides Table 9-2 – Frequently De-energized Circuits below. 

Entry # Circuit ID Name of Circuit with >2 Inc Dates of Outages  
Number of Customers Served 

by Circuit 
Number of Customers 

Affected 

Measures taken, or planned to be taken, to 
reduce the need for, and impact of, future PSPS 

of circuit  

1 ED-00108 ACOSTA  

10/26/2020 

1272 

788 Completed:  
• Automate 1 existing switch and  
• Implement operational protocol to raise PSPS 
windspeed thresholds 

11/26/2020 5 

12/2/2020 5 

10/10/2019 5 

10/24/2019 1243 

10/28/2019 1244 

10/30/2019 1243 

2 ED-00452 AMETHYST  

10/26/2020 

1525 

630 Completed:  
• Replace 1.4 miles of existing overhead wire with 
new insulated wire 
• Install an additional weather station to improve 
situational awareness 

11/26/2020 630 

12/2/2020 629 

12/7/2020 629 

4 ED-01344 ANTON  

11/24/2022 

300 

51 Completed:  
• Replace 25.2 miles of existing overhead wire 
with new insulated wire 
• Install an additional weather station 
• Install 1 automated switch and implement 
additional segmentation 
• Implement operational protocol to raise PSPS 
windspeed thresholds 

11/25/2021 298 

1/15/2021 139 

1/17/2021 139 

1/19/2021 277 

9/9/2020 117 

10/16/2020 47 

10/26/2020 137 

11/26/2020 117 

12/2/2020 118 

12/3/2020 152 

12/7/2020 138 

12/19/2020 139 

12/23/2020 49 

10/10/2019 49 

10/24/2019 287 

10/28/2019 341 

10/30/2019 286 

11/17/2019 49 

5 ED-00705 ARLENE  

11/26/2020 

1914 

1668 Completed:  
• Replace all 7.12 miles of existing overhead wire 
with new insulated wire 
• Updated switching protocols 

12/3/2020 703 

12/7/2020 703 

12/23/2020 712 

6 ED-00817 ATENTO  10/26/2020 2883 901 
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Entry # Circuit ID Name of Circuit with >2 Inc Dates of Outages  
Number of Customers Served 

by Circuit 
Number of Customers 

Affected 

Measures taken, or planned to be taken, to 
reduce the need for, and impact of, future PSPS 

of circuit  

11/26/2020 2680 Completed:  
• New insulated wire has already been installed in 
various places on the circuit.  
• Plan involves replacing an additional 25.4 miles 
of bare overhead wire with new insulated wire, to 
fully cover the circuit outside of the operational 
protocol area. 
• Implement operational protocols to raise PSPS 
windspeed thresholds 

12/2/2020 801 

12/23/2020 801 

7 ED-00990 BALCO  

12/2/2020 

1989 

359 Completed:  
• Replace 2.6 miles of existing overhead wire with 
new insulated wire 
• Implement switching protocols to transfer load 
to a less affected circuit 

12/7/2020 359 

12/23/2020 359 

10/10/2019 2849 

10/24/2019 1536 

10/28/2019 1535 

10/30/2019 1539 

8 ED-01630 BIG ROCK  

1/14/2021 

3171 

119 Completed:  
• Replace 10.2 miles of existing overhead wire 
with new insulated wire 
• Install 2 automated switches 
• Install an additional weather station 
• Implement operational and switching protocols 
to transfer load to a less affected circuit 

1/15/2021 2473 

1/19/2021 119 

10/26/2020 2839 

11/26/2020 2841 

11/27/2020 86 

12/2/2020 2841 

12/3/2020 87 

12/7/2020 2928 

12/23/2020 119 

9 ED-01832 BLUE CUT  

10/26/2020 

292 

300 Planned Work:  
• Replace 43.2 miles of existing overhead wire 
with new insulated wire 

11/26/2020 25 

12/2/2020 25 

10 ED-01954 BOOTLEGGER  

9/9/2020 

1571 

61 Completed:  
• Insulated Wires: Replace 27.8 miles of existing 
overhead wire with new insulated wire 
• Implement switching protocol to remove some 
customers and critical businesses from PSPS 

10/26/2020 1579 

11/26/2020 1576 

12/3/2020 1502 

12/7/2020 62 

12/23/2020 62 

11 ED-02035 BOUQUET  10/10/2019 747 91 
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Entry # Circuit ID Name of Circuit with >2 Inc Dates of Outages  
Number of Customers Served 

by Circuit 
Number of Customers 

Affected 

Measures taken, or planned to be taken, to 
reduce the need for, and impact of, future PSPS 

of circuit  

10/24/2019 734 

Completed:  
• Replace 28.9 miles of existing overhead wire 
with new insulated wire 
• Add temporary generator to serve approx. 250 
customers during a PSPS event with minimal 
outages 10/30/2019 733 

12 ED-02674 CALGROVE  

1/15/2021 

1903 

24 Under Engineering Review  

1/16/2021 24 

1/19/2021 24 

13 ED-02751 CALSTATE  

10/26/2020 

606 

605 Completed:  
• Replace 3.0 miles of existing overhead wire with 
new insulated wire 

11/27/2020 614 

12/3/2020 616 

12/8/2020 9 

12/23/2020 10 

10/10/2019 10 

10/20/2019 10 

10/28/2019 617 

10/24/2019 10 

10/30/2019 617 

14 ED-02790 CAMP BALDY 

10/26/2020 

0 

154 Completed:  
• Install insulated wire 11/26/2020 154 

12/7/2020 152 

15 ED-03099 CASMALIA 

10/10/2019 

2111 

665 Completed:  
• All existing overhead in HFRA was previously 
switched to the Impala 12kV 

10/24/2019 2023 

10/28/2019 2021 

10/30/2019 1988 

16 ED-04632 CASTRO  

12/2/2020 

2379 

21 Completed:  
• Add a new switch to improve segmentation and  
reduce customer impacts 

12/7/2020 224 

12/24/2020 20 

10/10/2019 2379 

10/23/2019 2395 

10/28/2019 2298 

10/30/2019 2291 

17 ED-03714 COBRA 

12/2/2020 

1712 

1705 Completed:  
• Replace 0.2 miles of existing overhead wire with 
new insulated wire 
• Automate 2 existing switches 
• Install an additional weather station 

12/7/2020 1705 

12/23/2020 1711 

18 ED-03885 CONDOR 11/27/2020 1463 1464 
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Entry # Circuit ID Name of Circuit with >2 Inc Dates of Outages  
Number of Customers Served 

by Circuit 
Number of Customers 

Affected 

Measures taken, or planned to be taken, to 
reduce the need for, and impact of, future PSPS 

of circuit  

12/2/2020 1466 
 Completed:  
• New insulated wire has already been installed on 
nearly all existing overhead portions of the circuit  
• Replace an additional 1.7 miles of existing 
overhead wire with new insulated wire near the 
substation 

12/7/2020 1466 

12/8/2020 34 

12/23/2020 1463 

10/10/2019 1463 

10/24/2019 1464 

10/29/2019 1464 

19 ED-04495 CUDDEBACK 

10/10/2019 

338 

325 Completed:  
• Replace 7.53 miles of existing overhead wire 
with new insulated wire 

10/24/2019 325 

10/28/2019 326 

10/30/2019 326 

20 ED-04526 CUTHBERT 

11/21/2021 

2397 

1129 Completed:  
• Replace 0.8 miles of existing overhead wire with 
new insulated wire 
• Implement operational protocols to raise PSPS 
windspeed thresholds, and transfer load to a less 
affected circuit 
• Install 1 automated switch 

11/24/2021 2384 

1/14/2021 2439 

1/15/2021 498 

1/19/2021 76 

21 ED-04706 DAVENPORT 

10/26/2020 

1454 

762 Completed:  
• Replace 17.07 miles of existing overhead wire 
with new insulated wire 

11/26/2020 452 

12/2/2020 765 

12/7/2020 1468 

10/10/2019 2678 

10/24/2019 1393 

10/30/2019 1461 

10/28/2019 1458 

22 ED-04900 DE MILLE 

10/26/2020 

0 

243 Completed:  
• Replace 6.0 miles of existing overhead wire with 
new insulated wire 
• Circuit will be cutover to Lopez 16kV which will 
have higher PSPS thresholds 

12/3/2020 243 

12/7/2020 243 

23 ED-05376 DUKE 

12/2/2020 

1143 

1140 Completed:  
• New insulated wire on most overhead portions 
of the circuit within HFRA 
• Replace 0.4 miles of remaining bare overhead 
wire within HFRA with new insulated wire 

12/3/2020 1118 

12/7/2020 23 

12/23/2020 23 

24 ED-05483 DYSART 
12/2/2020 

70 
4 

12/7/2020 75 
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Entry # Circuit ID Name of Circuit with >2 Inc Dates of Outages  
Number of Customers Served 

by Circuit 
Number of Customers 

Affected 

Measures taken, or planned to be taken, to 
reduce the need for, and impact of, future PSPS 

of circuit  

12/23/2020 75 
Completed:  
• Replace 12.9 miles of overhead bare wire with 
new insulated wire 

25 ED-05591 ECHO 

10/26/2020 

1761 

117 Completed:  
• Replace 2.2 miles of existing overhead wire with 
new insulated wire 

12/7/2020 1775 

12/18/2020 117 

26 ED-05930 ENERGY 

11/19/2022 

1667 

29 Completed:  
• Replace 14.9 miles of existing overhead wire 
with new insulated wire 
• Install 3 automated switches and implement 
additional segmentation 
• Add temporary generator to serve approx. 120 
customers during a PSPS event with minimal 
outages 

10/11/2021 37 

10/15/2021 74 

11/21/2021 37 

11/24/2021 1702 

1/14/2021 2495 

1/18/2021 900 

10/16/2020 37 

10/26/2020 849 

11/26/2020 1861 

12/2/2020 2664 

12/7/2020 1857 

12/19/2020 870 

12/23/2020 46 

10/10/2019 625 

10/24/2019 1809 

10/30/2019 1811 

10/28/2019 1808 

11/25/2019 36 

27 ED-06065 ESTABAN 

12/2/2020 

2100 

156 Completed:  
• Replace 13.8 miles of existing overhead wire 
with new insulated wire 

12/3/2020 93 

12/7/2020 249 

12/23/2020 312 

10/10/2019 2128 

10/24/2019 2133 

10/30/2019 1628 

28 ED-06357 FERRARA 

10/26/2020 

1927 

242 Planned Work:  
• Replace existing overhead wire with new 
insulated wire 

11/26/2020 242 

12/7/2020 242 

29 ED-06432 FINGAL 

12/2/2020 

826 

230 Completed:  
• Replace approximately 35.1 miles of existing 
overhead wire with new insulated wire 

12/7/2020 1426 

12/23/2020 232 
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Entry # Circuit ID Name of Circuit with >2 Inc Dates of Outages  
Number of Customers Served 

by Circuit 
Number of Customers 

Affected 

Measures taken, or planned to be taken, to 
reduce the need for, and impact of, future PSPS 

of circuit  

30 ED-04170 FROZEN 

1/18/2021 

0 

1 Completed:  
• Replace < 0.1 miles of existing overhead wire 
with new insulated wire 

11/16/2020 1 

12/2/2020 1 

12/23/2020 1 

31 ED-07382 GNATCATCHER 

11/27/2020 

1474 

1446 Completed:  
• New insulated wire has already been installed on 
nearly all existing overhead portions of the circuit 
• Replace an additional 3.53 miles of existing 
overhead wire with new insulated wire at various 
locations 

12/2/2020 1445 

12/7/2020 1450 

12/23/2020 1451 

10/10/2019 1447 

10/24/2019 1448 

10/29/2019 1446 

32 ED-07742 GUITAR 

10/26/2020 

250 

42 Completed:  
• Replaced 10.0 miles of existing overhead wire 
with new insulated wire 

11/27/2020 42 

12/3/2020 42 

12/23/2020 42 

10/10/2019 197 

10/24/2019 43 

10/28/2019 255 

10/30/2019 255 

33 ED-08446 HILLFIELD 

10/26/2020 

1980 

2373 Completed:  
• Replace 3.6 miles of existing overhead wire with 
new insulated wire 
• Automate 3 switches 
• Update switching protocols 
• Implement operational protocol for portions of 
the circuit 

12/7/2020 2373 

12/23/2020 2057 

34 ED-08795 HUCKLEBERRY 

10/10/2019 

181 

4 Completed:  
• Replaced 17.8 miles of existing  
overhead wire with new  
insulated wire and Implement  
protocols to transfer load to a  
less affected circuit 

10/24/2019 173 

10/27/2019 174 

10/30/2019 174 

35 ED-08880 ICE HOUSE 

10/26/2020 

12 

12 Planned Work:  
• Replace existing overhead wire with new 
insulated wire 

11/26/2020 12 

12/7/2020 12 

36 ED-08904 IMPALA 

11/21/2021 

824 

463 Completed:  
• Replace 25.8 miles of existing overhead wire 
with new insulated wire 

11/24/2021 463 

11/25/2021 361 

1/19/2021 776 
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Entry # Circuit ID Name of Circuit with >2 Inc Dates of Outages  
Number of Customers Served 

by Circuit 
Number of Customers 

Affected 

Measures taken, or planned to be taken, to 
reduce the need for, and impact of, future PSPS 

of circuit  

10/26/2020 751 • Existing overhead in HFRA will be fully covered 
with insulated wire 11/27/2020 760 

12/3/2020 764 

12/7/2020 763 

37 ED-10705 LOPEZ 

10/26/2020 

1759 

168 Completed:  
• Replace 22.4 miles of existing overhead wire 
with new insulated wire, and Install a new 
automated switch 

12/2/2020 49 

12/3/2020 96 

12/7/2020 145 

38 ED-10729 LOUCKS  

9/9/2020 

57 

14 Completed:  
• Replace 3.2 miles of existing overhead wire with 
new insulated wire 

10/26/2020 55 

11/26/2020 55 

12/7/2020 55 

10/10/2019 56 

10/24/2019 56 

10/30/2019 56 

10/28/2019 52 

39 ED-11500 MCKEVETT 

10/10/2019 

297 

289 Completed:  
• Implement operational protocol to raise PSPS 
windspeed thresholds 

10/23/2019 578 

10/28/2019 289 

10/30/2019 289 

40 ED-11760 METTLER 

11/16/2020 

517 

8 Completed:  
• Replace 38.0 miles of existing overhead wire 
with new insulated wire 

12/2/2020 527 

12/7/2020 527 

10/10/2019 514 

10/24/2019 514 

10/28/2019 516 

10/30/2019 516 

41 ED-12485 NAPOLEON 

12/2/2020 

2935 

45 Completed:  
• Replace 5.8 miles of existing overhead wire with 
new insulated wire 

12/3/2020 1028 

12/7/2020 45 

12/8/2020 527 

12/23/2020 45 

42 ED-12847 NORTHPARK 

11/26/2020 

2155 

552 Completed:  
• Replace 18.6 miles of existing overhead wire 
with new insulated wire 
• Implement switching protocols to transfer load 
to a less affected circuit 
• Automate 2 existing sectionalizing devices 

12/2/2020 550 

12/18/2020 1101 

12/23/2020 623 
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Entry # Circuit ID Name of Circuit with >2 Inc Dates of Outages  
Number of Customers Served 

by Circuit 
Number of Customers 

Affected 

Measures taken, or planned to be taken, to 
reduce the need for, and impact of, future PSPS 

of circuit  

43 ED-13983 PETIT 

10/24/2019 

1163 

22 Completed:  
• Implement operational protocols to raise PSPS 
windspeed thresholds 

10/25/2019 11 

10/28/2019 1076 

10/29/2019 42 

10/30/2019 1074 

10/31/2019 42 

44 ED-14005 PHEASANT 

12/2/2020 

176 

178 Completed:  
• Replace 9.3 miles of existing overhead wire with 
new insulated wire 

12/7/2020 178 

12/23/2020 178 

45 ED-14603 RACER 

12/3/2020 

724 

722 Completed:  
• Replace 0.6 miles of existing overhead wire with 
new insulated wire 
• Implement operational protocol for portions of 
the circuit 

12/7/2020 723 

12/23/2020 723 

46 ED-14645 RAINBOW 

12/2/2020 

395 

180 Completed:  
• Replace 15 miles of existing overhead wire with 
new insulated wire 

12/7/2020 180 

12/23/2020 179 

10/24/2019 19 

10/28/2019 343 

10/30/2019 399 

10/31/2019 399 

47 ED-14758 RED BOX 

1/19/2021 

27 

30 Completed:  
• Install an additional weather station 
• Adjustments to switching plans and weather 
station assignments in order to leverage better 
situational awareness and reduce PSPS use 

9/9/2020 20 

10/26/2020 20 

12/2/2020 30 

12/7/2020 30 

10/24/2019 29 

10/30/2019 28 

10/27/2019 29 

48 ED-15586 RUSTIC 

10/26/2020 

3098 

367 Under Engineering Review 

11/26/2020 41 

12/3/2020 41 

49 ED-15618 SADDLEBACK 

12/2/2020 

8 

79 Planned Work:  
• Replace 4.8 miles of existing bare overhead wire 
with new insulated wire 
• Add new weather station near end of the circuit 
to improve situational awareness 

12/7/2020 8 

12/23/2020 4 

50 ED-15737 SAND CANYON 9/30/2021 2176 9 
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Entry # Circuit ID Name of Circuit with >2 Inc Dates of Outages  
Number of Customers Served 

by Circuit 
Number of Customers 

Affected 

Measures taken, or planned to be taken, to 
reduce the need for, and impact of, future PSPS 

of circuit  

10/15/2021 9 

Planned Work: 
• Replace 22.8 miles of existing overhead wire 
with new insulated wire 
• Update switching protocols 
• Implement operational protocol for portions of 
the circuit 

11/21/2021 9 

11/24/2021 290 

1/14/2021 9 

1/18/2021 9 

1/19/2021 697 

9/9/2020 9 

10/26/2020 144 

11/17/2020 9 

11/26/2020 142 

12/2/2020 9 

12/3/2020 133 

12/7/2020 2200 

12/18/2020 9 

12/23/2020 61 

10/10/2019 8 

10/24/2019 2205 

10/28/2019 2204 

10/30/2019 987 

51 ED-16404 SHOVEL 

9/9/2020 

720 

31 Completed:  
• Replace 30.5 miles of existing overhead wire 
with new insulated wire and Implement to 
transfer load to a less affected circuit 

10/26/2020 52 

11/17/2020 165 

11/26/2020 197 

12/2/2020 525 

12/7/2020 719 

10/10/2019 775 

10/20/2019 165 

10/24/2019 416 

10/26/2019 9 

10/27/2019 9 

10/29/2019 9 

10/30/2019 770 

52 ED-16973 STEEL 

10/15/2021 

37 

37 Completed:  
• Update switching protocols to reassign the 
boundary point between PSPS Segment 1 and 
Segment 2 

11/21/2021 37 

11/25/2021 37 

1/19/2021 37 

12/2/2020 36 

12/7/2020 36 
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Entry # Circuit ID Name of Circuit with >2 Inc Dates of Outages  
Number of Customers Served 

by Circuit 
Number of Customers 

Affected 

Measures taken, or planned to be taken, to 
reduce the need for, and impact of, future PSPS 

of circuit  

12/23/2020 2 

10/10/2019 34 

10/24/2019 35 

10/28/2019 34 

10/30/2019 34 

53 ED-17383 SUTT 

10/26/2020 

1877 

1839  Planned Work:  
• Implement operational protocol for portions of 
the circuit 

12/7/2020 27 

12/18/2020 81 

54 ED-17405 SWEETWATER 

1/15/2021 

3451 

2533 Completed:  
• Replace 4.9 miles of existing overhead wire with 
new insulated wire 

1/19/2021 1266 

1/20/2021 1265 

10/26/2020 3432 

12/23/2020 3431 

55 ED-17546 TAHQUITZ 

10/10/2019 

139 

134 Completed:  
• Add new weather station near in the Mountain 
Center area to improve situational awareness 

10/24/2019 133 

10/28/2019 133 

10/30/2019 133 

56 ED-17529 TANAGER 

11/27/2020 

1652 

1598 Completed:  
• Replace 28.6 miles of existing overhead wire 
with new insulated wire 
• Install 1 new automated switch 

12/2/2020 1597 

12/7/2020 1597 

10/10/2019 1532 

10/24/2019 1541 

10/30/2019 1543 

57 ED-17548 TAPO 

10/26/2020 

1377 

57 Completed:  
• Replace 11.7 miles of existing overhead wire 
with new insulated wire 
• Implement operational protocol to raise PSPS 
windspeed thresholds 

11/26/2020 57 

12/3/2020 518 

12/7/2020 1370 

58 ED-18243 TUBA 

10/24/2019 

1173 

25 Planned Work:  
• Add temporary generator to serve approx. 306 
customers during a PSPS event with minimal 
outages 
• Other: Adjustments to switching plans and 
weather station assignments in order to leverage 
better situational awareness and reduce PSPS use  

10/30/2019 25 

11/25/2019 25 

59 ED-18370 TWIN LAKES 10/26/2020 2296 840 
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Entry # Circuit ID Name of Circuit with >2 Inc Dates of Outages  
Number of Customers Served 

by Circuit 
Number of Customers 

Affected 

Measures taken, or planned to be taken, to 
reduce the need for, and impact of, future PSPS 

of circuit  

11/26/2020 840 Completed:  
• Implement operational protocol to raise PSPS 
windspeed thresholds 
• Implement switching protocols to isolate 
overhead portions and transfer customers to 
adjacent circuits 

12/2/2020 840 

12/7/2020 3644 

12/23/2020 467 

60 ED-01754 VARGAS 

10/26/2020 

1649 

391 Completed:  
• Replace 0.2 miles of existing overhead wire with 
new insulated wire 
• Install 1 new automated switch 
• Implement operational protocol to raise PSPS 
windspeed thresholds 

11/27/2020 391 

12/3/2020 391 

12/7/2020 394 

12/23/2020 393 

61 ED-18650 VERA CRUZ 

10/26/2020 

1714 

27 Completed:  
• Replace 3.2 miles of existing overhead wire with 
new insulated wire 
• Implement switching protocols to update 
boundary between PSPS segment 1 and segment 2 

12/2/2020 5 

12/7/2020 5 

12/23/2020 5 

62 ED-19850 ZONE 

12/2/2020 

944 

56 Planned Work:  
• Replace 23.7 miles of existing overhead wire 
with new insulated wire 
• Implement operational protocols to raise PSPS 
windspeed thresholds near substation 
• Implement switching protocols to transfer load 
to a less affected circuit 
• Install an additional weather station 

12/3/2020 890 

12/7/2020 946 

10/10/2019 56 

10/24/2019 1237 

10/28/2019 1229 

10/30/2019 1230 
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F6: Acronym Dictionary 

ACRONYM / ABBREVIATION DEFINITION 
AAR After Action Report 

AB Assembly Bill 

ACI Area(s) of Continuous Improvement 

AC-DC Alternate Current – Direct Current 

ACSR Aluminum conductor steel-reinforced cable 

ADMS Advanced Distribution Management System  

ADS Atmospheric Data Solutions 

AFN Access and Functional Need(s) 

AHP All-Hazards Plan 

AI Artificial Intelligence 

AMI Advanced Metering Infrastructure  

AOC Areas of Concern 

AR Automatic Recloser 

ARC Annual Report of Compliance 

ARGWT Asset Risk Governance Working Team  

ASC Arc Suppression Coil 

ASD Audit Services Department 

AUC Area Under Curve 

AWS Amazon Web Services 

BES Bulk Electric System 

BGEPA Bald and Golden Eagle Protection Act 

BLF Branch Line Fuse 

BLM Bureau of Land Management 

BR Business Resiliency 

BRDM Business Resiliency Duty Manager 

BTU  British Thermal Unit 

C&Q Compliance & Quality 

CAIDI Customer Average Interruption Duration Index 

CAISO California Independent System Operator 

CAL OES California Office of Emergency Services 

Cal Poly SLO California Polytechnic State University, San Luis Obispo  

CALFIRE California Department of Forestry and Fire Protection 

CalPAWS California Public Alert and Warning System 

CAR Community at Risk 

CARE California Alternate Rates for Energy 

CAVA Climate Adaptation and Vulnerability Assessment  

CB Circuit Breaker 

CBM Condition Based Maintenance 
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CBO Community Based Organization 

CBOLM Circuit Breaker Online Monitoring 

CC Covered Conductor 

CCBB Critical Care Backup Battery 

CCD Compliance Clearance Distance 

CCR California Code of Regulations 

CCV Community Crew Vehicles 

CDC Centers for Disease Control 

CDFW California Department of Fish and Wildlife 

CDP Centralized Data Platform 

CEE Contact with Energized Equipment 

CEFC Community of Elevated Fire Concern 

CEO Chief Executive Officer 

CEQA California Environmental Quality Act  

CFI Critical Facility and Infrastructure 

CFO Contact from Foreign Object 

CFOV Contact from Object Vegetation 

CFR Code of Federal Regulation 

CFSR Climate Forecast System Reanalysis  

cGIS Comprehensive/Consolidated Geographical Information System 

CI Confidence Interval 

CIP Communication Infrastructure Provider 

CL Confidence Level 

CLF Current-Limiting Fuses 

CMC Crisis Management Council 

CMI Customer Minutes of Interruption 

CMS Consolidated Mobile Solution 

ConOps Concept of Operations 

CPUC California Public Utilities Commission or Commission 

CRC Community Resource Center 

CSTI California Specialized Training Institute 

CT Current Transformer 

CUEA California Utilities Emergency Association 

CWA Clean Water Act 

DAP Distribution Apparatus Construction Standards  

DDAR Disability Disaster and Access Resources 

DDS Distribution Design Standard 

DER Distributed Energy Resource 

Det Deteriorated 

DFA Distribution Fault Anticipation 

DFR Digital Fault Recorder 
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DIMP Distribution Inspection Maintenance Program 

DOH Distribution Overhead  

DOPD Distribution Open Phase Detection 

DRI Drought Relief Initiative 

DUG Distribution Underground 

DVMP Distribution Vegetation Management Plan 

DWR Department of Water Resources 

EAM Enterprise Asset Management 

ECERP Electrical Corporation's Emergency Response Plan 

ECMWF European Centre for Medium-range Weather Forecasts 

ECS Electrical Construction Station 

EDD Early Damage Detection 

EDSW Electric Design Station Wiring  

EDW Enterprise Data Warehouse 

EEI Edison Electric Institute 

EFD Early Fault Detection 

EFF Equipment and Facility Failure 

EMI Emergency Management Institute 

EMS Emergency Management System 

EOC Emergency Operations Center 

EOI Enhanced Overhead Inspections 

ERC Energy Release Component 

ERD Entity Relationship Diagram 

ERM Enterprise Risk Management 

ERP Enterprise Resource Planning 

ESA Federal Endangered Species Act 

ESA Environmentally Sensitive Area 

ESD Environmental Services Department 

ESRI Environmental Systems Research Institute 

EUCI Electric Utility Consultants, inc. 

FAA Federal Aviation Administration 

FC Fast Curve 

FCZ Fire Climate Zone 

FEMA Federal Emergency Management Agency 

FERA Family Electric Rate Assistance 

FIPA Fire Investigation Preliminary Analysis 

FL Flame Length 

FLOC Functional Location 

FMEA Failure Modes and Effects Analysis 

FPI Fire Potential Index 

FR Fire Resistant 
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FRAP CalFire’s Fire Resource Assessment Program  

FRC Fundamental Risk Component 

FRP Fire Resistant Pole 

FTE Full Time Employee 

FWT Fire Weather Threat 

FWZ Fire Weather Zone 

GACC Geographic Area Coordination Center 

GCC Grid Control Center  

GCM Global Climate Model 

GCP Google Cloud Platform 

GESW GE Smallworld 

GFN Ground Fault Neutralizer 

GFS Global Forecast System 

GIS Geographical Information System 

GMS Grid Management System 

GO General Order 

GOOES Geostationary Operational Environmental Satellite  

GRC General Rate Case 

GRCD Grid Resiliency Clearance Distance  

GSRP Grid Safety and Resiliency Program 

HD High Definition 

HERMES Hazard Event Restriction and Management Emergency System 

HFRA High Fire Risk Areas 

HFRI High Fire Risk Informed Inspection 

HFTD High Fire Threat District 

Hi-Z High Impedance Relay 

HPCC High Performance Computing Cluster 

HSEEP Homeland Security Exercise and Evaluation Program 

HTMP Hazard Tree Management Program 

HWW High Wind Warning 

IBEW International Brotherhood of Electrical Workers 

IC Incident Commander 

ICS Incident Command System/Structure 

ID Identification 

IEEE Institute of Electrical and Electronics Engineers 

IMT Incident Management Team 

IOU Investor-Owned Utility 

iPEMS Integrated PSPS Event Management System  

IPI Intrusive Pole Inspection  

IQCC Income Qualified Critical Care 

IR Infrared 
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IRC Intermediate Risk Component 

ISA International Society of Arboriculture 

IST Incident Support Team 

IT Information Technology 

IVM Integrated Vegetation Management 

IVMP Integrated Vegetation Management Plan 

IVR Interactive Voice Response 

IWMS Integrated Wildfire Mitigation Strategy 

IWRMC International Wildfire Risk Management Consortium 

KMZ Keyhole Markup Language Zipped 

kV Kilovolt 

LADRP Los Angeles Department of Regional Planning 

LEP Limited English Proficiency 

LFO Live Field Observation 

LiDAR Light Detection and Ranging Technology 

LOCA Localized Constructed Analogs 

LOPS limited operating periods 

LSA Lake or Streambed Alteration 

LSI Long Span Initiative 

MADEC Meter Alarming for Downed Energy Conductor 

MADIS Meteorological Observation Database  

MARS Multi Attribute Risk Score (Framework) 

MAVF Multi-Attribute Value Function 

MBL Medical baseline 

MBTA Migratory Bird Treaty Act 

MCL Monitored Circuit List 

MDG Master Data Governance 

MIM Maintenance and Inspection Manual 

ML Machine Learning 

MMPA Marine Mammal Protection Act 

MOA Memorandum of Agreement 

MPFR Material Performance Failure Report 

MSUP Forest Service Master Special Use Permit 

MYNN Mellor-Yamada-Nakanishi-Niino 

NAICS North American Industry Classification System 

NAM North American Mesoscale Model  

NARR North American Regional Reanalysis 

NASA National Aeronautics and Space Administration 

NATF North American Transmission Forum 

NCEP National Center for Environmental Prediction 

NDVI Normalized Difference Vegetation Index 
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NEPA National Environmental Policy Act 

NERC North American Electric Reliability Corporation 

NHPA National Historic Preservation Act 

NIMS National Incident Management System 

NOAA National Oceanic and Atmospheric Administration  

NOD Notice of Defect 

NOV Notice of Violation 

NRCI Non-Residential Critical Infrastructure 

NRE National Response Event 

NRI National Risk Index 

NWS National Weather Service 

OCBA Oil Circuit Breaker Analysis 

OCM Organizational Change Management 

OCM Overhead Circuit Mile 

OCP Overhead Conductor Program 

ODI Overhead Detail Inspection 

ODRM Outage Database and Reliability Metrics 

ODRM Outage Database Reporting Management System 

ODS Operation GIS Data Store 

OEIS Office of Energy Infrastructure and Safety 

OH Overhead 

OII Order Instituting Investigation 

OIR Order Instituting Rulemaking 

OJT On Job Training 

OMS Outage Management System 

OPD Open Phase Detection 

ORCP Overhead Re-conductor Program 

OU Organizational Unit 

OWS Open Wire Secondary 

PAPR Powered air-purifying respirators  

PCB Polychlorinated Biphenyl 

PERP Portable Equipment Registration Program and Portable Engine 
Airborne Toxic Control Measure 

PFM Petition for Modification 

PG&E Pacific Gas and Electric Company 

PIO Public Information Officer 

PLP Pole Loading Program 

PMA Predictive Maintenance Assessment 

POC Period of Concern 

POD Probability of De-energization 

POI Probability of ignition 

PQS Personnel Qualification Standard 
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PRC Public Resources Code 

PRPA Paleontological Resources Preservation Act 

PS Problem Statement Score 

PSCAD Power System Computer-Aided Design  

PSPS Public Safety Power Shut Off 

PT Potential Transformer 

PWV Post-work verification 

QA Quality Assurance 

QC Quality Control 

QDR Quarterly Data Report (Request) 

QEW Qualified Electrical Worker 

QRF Quick Reaction Force 

RAMP Risk Assessment Mitigation Phase 

RAR Remote-Controlled Automatic Reclosers 

RCD Regulation Clearance Distance 

RCP Representative Concentration Pathway 

RCS Remote Controlled Switch(es) 

REFCL Rapid Earth Fault Current Limiter 

REST Representational State Transfer 

RFW Red Flag Warning 

RMAG Regional Mutual Assistance Group 

ROC Receiver Operating Characteristic 

ROS Rate of Spread 

ROW Right-of-Way 

RSE Risk Spend Efficiency 

RSR Remote Sectionalizing Recloser 

RTDS Real Time Digital Simulation 

RTTMG Rapid radiative transfer model 

SA Weather Station 

SAD Solution Architecture Document 

SAP Systems, Applications & Products 

SC&M Substation Construction & Maintenance 

SCADA Supervisory Control and Data Acquisition  

SCE Southern California Edison Company 

SDG&E San Diego Gas & Electric Company 

SED Safety Enforcement Division 

SEMS Standardized Emergency Management System 

SERP Substation Equipment Replacement Program 

SJSU San Jose State University 

S-MAP Safety Model and Assessment Proceedings 

SME Subject Matter Expert 
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SMS Short Message Service 

SOB Standard/System Operating Bulletin 

SOM Substation Operations and Maintenance Policy and Procedures  

SOMS Self-Organizing Maps 

SOP Standard Operating Procedure 

SOW Statement of Work 

SOX Sarbanes-Oxley Act 

SRA Severe Risk Area 

SSP Senior Specialist 

SVI Social Vulnerability Index 

T&D SCE's Transmission and Distribution Business Unit 

T&E Time & Expense 

TBD To be determined 

TCCI Tree-Caused Circuit Interruption 

TGR Tree Growth Regulator 

TIMP Transmission Inspection and Maintenance Program 

TOH Transmission Overhead 

TOPD Transmission Open Phase Detection 

TPD Time Past Due 

TRAQ Tree Risk Assessment Qualification  

TRC Tree Risk Calculator 

TRI Tree Risk Index 

TS Technosylva 

TSP Tubular Steel Pole 

TT Thunderstorm Threat 

TUG Targeted Undergrounding 

TV Television 

TVM Transmission Vegetation Management 

TVMP Transmission Vegetation Management Plan 

UAS Unmanned Aerial Systems 

UAT User Acceptance Testing 

UCSB University of California, Santa Barbara 

UCSD University of California, San Diego 

UDDR Universal Data Descriptor Repository 

USDA United States Department of Agriculture 

USFS United States Forest Service 

USZ Utility Strike Zone 

UV Ultraviolet 

UVM Utility Vegetation Management 

Veg Vegetation 

VCFD Ventura County Fire Department 
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VHFSZ Very High Fire Hazard Severity Zone 

VM Vegetation Management 

VoLL Value of Lost Load 

WAF Wind Adjustment Factor 

WAL Weather-Resistant Aluminum 

WCAG Web Content Accessibility Guidelines 

WCCP Wildfire Covered Conductor Program 

WDD Wire Down Database 

WDM Weather Data Mart 

WECC Western Electricity Coordination Council 

WEI Western Electric Institute 

WF Wildfire 

WIRC Wildfire Interdisciplinary Research Center 

WisDM Wildfire Safety Data Mart and Data Management (Portal) 

WMP Wildfire Mitigation Plan 

WRF Weather Research and Forecast(ing) 

WRM Wildlife Risk Model 

WRMAG Western Regional Mutual Assistance Group 

WSD Wildfire Safety Division 

WUI Wildland Urban Interface 

WUIx Wildland Urban Interface intermix 

WWZ Wind Weather Zone 
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F7: Joint IOU Covered Conductor Working Report 
 

2023 -2025 WMP 
Joint IOU Covered Conductor Working Group Report 

Introduction: 
In the 2021 WMP Update Final Action Statements, Energy Safety ordered the Joint IOUs312 to coordinate 
to develop a consistent approach to evaluating the long-term risk reduction and cost-effectiveness of 
covered conductor (CC) deployment, including 1) the effectiveness of CC in the field in comparison to 
alternative initiatives and 2) how CC installation compares to other initiatives in its potential to reduce 
PSPS risk. The utilities thus formed a Joint IOU Covered Conductor Working Group and developed an 
approach, assumptions, and preliminary milestones to enable the utilities’ to better discern the long-
term risk reduction effectiveness of CC to reduce the probability of ignition, assess its effectiveness 
compared to alternative initiatives, and assess its potential to reduce PSPS risk in comparison to other 
initiatives. The approach consisted of multiple workstreams including: Benchmarking, Testing, Estimated 
Effectiveness, Recorded Effectiveness, Alternatives Comparison, Potential to Reduce PSPS Risk, and 
Costs. In the 2022 WMP Update filings, the utilities produced a joint report that provided an update on 
their progress for each of the workstreams, added efforts, and preliminary plans for 2023. 
 
In the 2022 WMP Update Final Decisions, Energy Safety identified Areas of Continued Improvement and 
Required Progress (ACI) for all utilities to expand this working group to include: 1) Joint CC Lessons 
Learned, 2) CC Maintenance and Inspection (M&I) Practices, and 3) New Technologies Implementation. 
Given these directions, the utilities expanded the Joint IOU Covered Conductor Working Group to 
include 10 workstreams and began meeting on the new workstreams in Q3/Q4 2022.  
 

Overview: 

The information compiled and assessments completed in 2022 continue to indicate CC effectiveness 

between approximately 60 to 90 percent in reducing the drivers of wildfire risk, consistent with 

benchmarking, testing and utility estimates. In 2022, laboratory testing on CC has largely been 

completed with a few tests remaining. 

 

In 2023, the utilities plan to conduct workshops across several workstreams to assess testing results, 

identify CC M&I best practices, develop a common framework for calculating the effectiveness of a 

combination of alternatives, assess data and information for effectiveness of new technologies and 

share practices and implementation strategies, and assess studies to be performed on CC’s ability to 

reduce PSPS impacts amongst other actions. The utilities will also continue to meet to further 

benchmark efforts, improve methods for estimating and measuring effectiveness, and continue to track 

and compare unit costs. Below, the utilities describe the progress made on each workstream and steps 

planned to continue this effort in 2023. 

 
As explained in the 2022 WMP Update report, the current type of CC being installed in each of the 

utilities’ service areas is an extruded multi-layer design of protective high-density or cross-linked 

polyethylene material. In this report, “covered conductor” or “CC” refers generally to a system installed 

 
312 In this progress report, “Joint IOUs,” “IOUs,” or “utilities” refers to SDG&E, PG&E, SCE, PacifiCorp, BVES, and 
Liberty. 
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on cross-arms, in a spacer cable configuration, or as aerial bundled cable (ABC). Distinctions are made 

where utilities install CC on cross arms and in a spacer cable configuration. Table CC-1, below, provides 

an updated snapshot of the approximate amount and types of CC installed in the utilities’ service areas 

through 2022. 

 

Table CC-1  
Covered Conductor Type and Approximate Circuit Miles Deployed by Utility 

 

 
 

Testing: 

Introduction: 

In 2022, the joint IOUs performed Phase 2, or testing of CC, to better understand the advantages, 

operative failure modes, and current state of knowledge regarding CCs. As explained in the utilities’ 

2022 WMP Update filings, the utilities contracted with Exponent, Inc. (Exponent) to develop a report for 

a Phase 1 study. The Phase 1 study consisted of a literature review, discussions with SMEs, a failure 

mode identification workshop, and a gap analysis comparing expected failure modes to currently 

available test and field data. The Phase 1 report was completed in December 2021 and was an 

attachment to the utilities’ 2022 WMP Update filings. The outcome of the Phase 1 report identified gaps 

in previous testing and informed the scope of laboratory testing. For the remainder of 2022, the IOUs 

executed Phase 2 to perform testing and analyses of CC, which had the following objectives: 

• Develop test plans based on Phase 1 report identified gaps and recommendations 

• Complete physical testing of CC 

• Document and discuss results from physical testing of CC 

 

Within Phase 2 of the study, SCE, SDG&E, and PG&E all performed specific testing scopes of work, 

informed by the findings and recommendations of the Phase 1 report issued by Exponent. The three 

utilities, led by SCE, contracted with Exponent to independently investigate the effectiveness of CC for 

Utility
First covered conductor 

installation (year)

Type of covered 

conductor installed

Approx. miles of covered 

conductor deployed 

through 2022

Notes

2018 Covered Conductor 4,400 Includes WCCP and Non-WCCP

2022 Spacer Cable 0.15 Pilot

Installed Historically Tree Wire 50

Installed Historically ABC 64

PG&E 2018 Covered Conductor 960 Primary distribution overhead only

2022 ABC 3 Like for like replacement

SDG&E 2020 Covered Conductor 84

Tree Wire 2

Spacer Cable 6

Liberty 2019 Covered Conductor 11

2019 Spacer Cable 9

Pacificorp 2007 Spacer Cable 76

2022 Covered Conductor 7

Bear Valley 2018 Covered Conductor 34

SCE
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overhead distribution systems and, in the case of PG&E and SDG&E, executed additional testing plans as 

part of this joint effort.313 Exponent conducted several testing scenarios that covered various contact-

from-object, wire down, system strength, flammability, and water ingress scenarios. PG&E developed an 

additional test plan to ensure coverage of failure modes and additional CC types. SDG&E’s additional 

test plan included environmental, service life, UV exposure, degradation, and mechanical strength tests. 

Exponent’s investigation included lab-based testing of 15 kV rated 1/0 aluminum conductor, steel 

reinforced (ACSR) CC provided by SDG&E, 17 kV and 35 kV rated 1/0 ACSR provided by SCE, 22 kV rated 

397.5 kcmil all aluminum conductor (AAC) provided by PG&E, and 17 kV rated 2/0 copper CC provided 

by SCE (corrosion testing only). PG&E’s additional testing included 15 kV rated 397.5 AAC and 15 kV 

rated 1/0 ACSR. SDG&E’s additional testing included a 15 kV rated 1/0 ACSR conductor.  

 

SCE’s testing began in Q1 2022 and was completed in Q4 2022. Exponent completed its final report in 

late December 2022.314 SDG&E and PG&E began testing in Q2 2022. PG&E completed its testing and 

finalized its report in December 2022.315 SDG&E has not completed all its testing with some tests 

anticipated to be competed in Q1 and early Q2 2023. All testing is not yet complete; however, the 

utilities have recently started to collaborate on the results of the tests that have been completed. This 

report provides a summary of the test results that have been completed. In 2023, the utilities plan to 

continue discussing the results of the tests as further described below. 

 

Based on all the testing completed as of the end of December 2022, the following high-level conclusions 

were made:316 

• CC effectiveness was evaluated by phase-to-phase contact and simulated wire-down testing. 
The study indicated that CCs are up to 100% effective at preventing arcing and ignition in tested 
scenarios at rated voltages. This is consistent with documented field experience as reported in 
the Phase I report. 

• The study indicated CCs showed effectiveness at preventing arcing and ignition and limited 
current flow to less than 2.5 mA in 100% of tested phase-to-phase contact scenarios at rated 
conductor voltages, which included different types of vegetation, balloons, simulated animals, 
and conductor slapping. 

• CCs exceeded insulation ratings for rated voltage with 50% covering removed. 

• In wire down situations, broken CCs and CCs with damage that exposed the underlying metal 
showed potential for arcing/ignition. However, pursuant to the CCs tested, the results showed 
the CCs prevented arcing and ignition during simulated wire-down events in dry brush in the 
Exponent testing.  

 
313To distinguish between the results described below, “SCE testing” refers to the joint IOU Exponent testing, 
“PG&E testing” refers to the testing PG&E conducted, and “SDG&E testing” refers to the testing SDG&E has 
completed and is still conducting for the Joint IOU effort. 
314 The joint IOU Exponent report entitled, “Joint-IOU Covered Conductor Testing Cumulative Report 12-22-22” is 
included in each utility’s Supporting Documents. 
315 The PG&E report entitled, “PGE Covered Conductor Testing-1219” is included in each utility’s Supporting 
Documents. 
316All tests were performed under controlled conditions. Actual field performance may vary depending on a variety 
of factors. 
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• Thermal testing was performed to understand the impact of a nearby wildfire on CC 
installations. Results suggested that the heat fluxes and times required for auto-ignition of the 
polyethylene sheaths were unlikely to be encountered during a surface or low-lying brush fire; 
however, a canopy fire may be sufficient to cause conductor sheath ignition. 

• Water ingress testing was performed to understand if implementation of CCs inherently seals 
the conductor from moisture exposure, recognizing moisture is often a factor in corrosion 
occurrences. Stripped ends of CCs and CCs with insulation-piercing connectors (IPCs) were found 
to be susceptible to water ingress. While the test conditions were extreme relative to typical 
service conditions, water may travel down the conductor length from a stripped end.  

• Corrosion was observed under the CC sheath near the stripped ends but was not observed 
under IPCs following salt spray testing. While this indicates that subsurface corrosion is possible 
near a stripped CC end, subsequent tensile testing showed minimal reduction in total strength 
of the conductor after corrosive environmental exposure for 1,000 hours. Potential water-
ingress mitigation measures may help to prevent corrosion in areas where precipitation is likely 
to collect on the conductor. 

• Mechanical testing was performed to assess the strength of CCs and their associated hardware. 
Strength testing of splices met or exceeded the rated strengths of the conductors. In simulated 
tree-fall conditions and insulator slip tests, one insulator type exhibited deformation of the 
metal pin but at a slip strength beyond GO 95 requirements. Another type of insulator exhibited 
conductor slippage with no apparent signs of damage but at a slip strength below GO 95 
requirements. 

 

Summary of Testing Results: 

Arc Testing  
The purpose of the Arc testing was to understand the effectiveness of CC in mitigating faults and ignition 

for various contact-from-object scenarios. These tests involved simulating wire-to-wire contact and 

contact from foreign objects by bridging two conductors, one energized and one grounded. Several 

permutations of CC, sheath damage, and bare conductors were tested. Overall, CC was successful at 

mitigating arcing/ignition under all tested conditions at their design voltages. Current flows for CC were 

recorded to be less than 2.5 mA. In comparison, current flows for bare wire were recorded to be greater 

than 2,000 mA. For a five-minute contact duration, no arcing, insulation breakdown, or visual damage 

was observed. 

 

The testing of phase-to-phase contact demonstrates that CC is effective at reducing arcing and the 

potential for ignitions whenever the insulation is intact, and the operating voltage is within normal 

ranges. Potential for ignition exists when the insulation is damaged/removed which may occur when 

objects collide with the CC. This testing also involved energizing the CC at extreme voltages much higher 

than the CC was designed to withstand. At 90 kV, which far exceeds the conductor ratings, there was no 

insulation breakdown, pinhole formation, or arcing/ignition observed.  

 
These test results illustrate the effectiveness of CC at mitigating ignitions due to contact-from-object 
events. Future testing may be done to simulate branches or other debris striking the conductor at speed 
to determine the ability of the insulation to withstand impact. Future testing may also include simulating 
the effects of long-term object contact. 
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Simulated Wire-down Testing  
The wire-down testing investigated ignition risk posed by CC and bare wire wire-down events. Flaws 

were introduced to the covering to represent various scenarios during a CC wire-down. These flaws 

included the full removal of the covering, removing half the thickness of the covering, and having a 

broken end. The SCE wire-down testing demonstrated that conductors whose covering was still intact 

upon contacting the dry brush did not result in an ignition. Upon introducing a full thickness flaw into 

the covering, which exposed the bare conductor, arcing and ignition were observed. PG&E testing 

showed that Individual conductor strands can be exposed from the covering during simulated conductor 

breaks. 

 
SCE testing was also performed by inserting a half-thickness flaw into the covering which did not result in 
arcing or ignition; this indicates that the CC can sustain significant damage without exposing the bare 
conductor and still be effective at mitigating ignitions. This conclusion is also corroborated through testing 
that showed that the CCs had a minimum of 66% of the insulation rating even with 50% abraded 
insulation. 
  
Fire risk / Flammability Testing 
SCE’s Fire Risk testing subjected a small segment of conductor to local radiant heat to simulate how CCs 
would react to various magnitudes of wildfires. The magnitude of the heat represents surface fires, 
brush fires, and crown fires. Crown fires with a long residence time have the highest potential to cause 
damage to the covering of the conductor. The study noted that the measurements were taken with 
direct contact of the flame; however, properly maintained vegetation clearances would decrease an 
overhead primary distribution line’s potential of being in contact with a flame. According to the inverse 
square law for heat, the intensity of the flame is inversely proportional to the distance squared X=1/d^2. 
Using this equation, we can approximate the amount of radiated heat the conductor might experience 
at a particular distance away from a flame. The shortest distance that should be expected between 
vegetation and the conductor would be when there are crowns of trees nearby (6-foot clearance, GO 
95). There would be a significantly greater distance between the conductor and vegetation for surface 
and brush fires. At 6 feet, the heat flux is approximately 30% of what would be felt directly at the flame. 
At a distance of 6 feet (1.8288m) and utilizing the scenario-based heat fluxes provided, we can 
approximate the amount of heat the conductor would encounter. See Table CC-2 below that shows the 
heat flux ranges for direct contact and contact at six feet for the different fire types. 
 

Table CC-2  
Heat Flux Ranges by Fire Type 

Fire Type  
Heat Flux (kW/m^2 ) Range with Direct 

Contact  
Heat Flux (kW/m^2 ) Range with Contact 

at 6 feet (1.8288m)  

Surface fires  18 77 5 23 

Brush fires  97 110 29 33 

Crown fires  179 263 54 79 
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Corrosion Testing 
To make electrical and structural connections, some utilities remove the covering of the conductor to 
expose bare wire. When a bare wire is exposed to the elements, it becomes more susceptible to various 
types of corrosion. This was a common failure mode that was identified when benchmarking with other 
utilities. To mitigate this failure mode, some utilities use medium voltage fusion tape (MVFT) on 
electrical connections to the line. SDG&E utilizes Insulated Piercing Connectors (IPCs) to make electrical 
connections and a tensioning clamp for structural connections. Water ingress testing was performed by 
both SCE and PG&E to evaluate the corrosion susceptibility for instances when the covering is removed. 
SCE varied the test by utilizing a tool specifically designed to remove the covering to expose a length of 
bare conductor and removing the covering manually without unique tools; they also varied the 
conductor material to include copper and aluminum. The conductor was then placed vertically with a 
dedicated reservoir of fluorescent water at the top to simulate moisture intrusion. In all the tests, water 
was visible at the opposite end of the conductor segment within 5-10 minutes. PG&E’s version of the 
testing was varied to test various types of CC with and without water-blocking agents. PG&E’s test was 
also slightly different because a length of exposed conductor was not left at the top, but rather a clean 
cut was made on each of the conductors. For the conductors without water-blocking agents, fluorescent 
water was observed at the opposite ends of the conductor while there was no liquid observed for the 
conductors with water-blocking. 
 

Although the water ingress testing setup, conducted in a submersible configuration, is not likely to occur 
in the field, water ingress can lead to accelerated corrosion. Additional preventative actions taken 
during installation and/or maintenance, such as the use of IPCs, tension clamps, gel wraps/packs, 
wildlife covers, or MVFT, may help limit moisture ingress and related corrosion effects. For example, 
PG&E’s water immersion test of gel wraps demonstrates this mitigation's ability to prevent water 
intrusion for splice and other electrical connections. Additionally, corrosion can potentially be mitigated 
with the use of copper CCs due to copper being less susceptible to corrosion than aluminum in high 
corrosive areas. 
 

Salt spray testing was performed by SCE to evaluate the susceptibility of exposed ends of CC to 
corrosion in coastal and industrial environments. This testing utilized a 5% salt solution for 168 hours 
with a SO2 solution introduced intermittently. The testing varied like the water intrusion testing, but 
also added artificial defects to simulate mid-span damage and performed the testing on bare conductors 
as well. Corrosion was identified on the exposed portion of the CC as well as under the covering. When a 
conductor had simulated damage, the most severe corrosion occurred. Exponent did identify that a 
segment of CC was evaluated which utilized an IPC; however, this did not demonstrate corrosion. 
 

PG&E’s atmospheric corrosion tests consisted of 1,000 hours of exposure using a 5% salt solution. This 
test evaluated bare conductor, CC, and splice connections with MVFT or gel packs. PG&E summarized 
that aluminum CCs are more susceptible to corrosion compared to bare conductor when exposed to a 
corrosive environment. This ingress is reduced with the application of MVFT and altogether eliminated 
with the use of gel packs. It is also important to note that all conductors met the rated breaking strength 
after the testing was completed. 
 
Aging Susceptibility Testing  
PG&E performed UV weathering tests with 1,000 hours of exposure time (ASTM G155-21). Two types of 
CCs were tested and neither met the tensile or elongation requirements of ANSI/ICEA S-121-733 to be 
considered resistant to sunlight. The results indicate that the covering is susceptible to degradation and 
cracking after long-term exposure to UV for the conductors tested. 



 

880 
 

 

Exponent, with SDG&E, performed accelerated aging testing by monitoring a segment of the cover at 
10% thickness. It is assumed that the rate of change that is observed with a segment at 10% thickness 
can be used to anticipate the amount of deterioration over 40 years. Three tests were performed at 
80C, 110C, and 130C; one test was performed at 80C with 1.60W/m^2 at 340nm UV. The UV data would 
then be interpolated with the results of the 110C and 130C samples to test the properties of interest; 
those include dielectric constant, mechanical strength, chemical changes, and visual changes. The 
results of this test also indicate that the covering is susceptible to degradation and cracking after long-
term exposure to UV. 
 
System Strength Testing 
After the salt-spray corrosion testing, Exponent evaluated the tensile testing strength of the various 
aluminum, copper, and steel strand samples. The results from the individual strands can be used to 
assess the condition of the whole conductor. They showed that even though the aluminum strands 
underwent corrosion due to the accelerated aging, there was not a significant loss of strength in the 
conductor overall. For conductors with IPCs installed, there was a measurable decrease in tensile 
strength of the conductor strands related to the damage caused by the IPC, the degradation was not 
due to corrosion. Other utilities that utilize IPC’s to make electrical connections have not identified this 
to be a concern. 
 

PG&E evaluated the tensile strength of the conductors to confirm that they met the rated breaking 
strength and to evaluate how the conductor and cover would react. Both conductors tested exceeded 
the rated breaking strength. At the point of fracture, necking occurred but was more significant for the 
covering than the aluminum and steel wires. Small segments of exposed conductor could be seen 
protruding from the covering. Because of this, breaks in the conductor could result in phase-to-ground 
contact, which could lead to an ignition. 
 

SCE’s system strength tests included a splice maximum load test, insulator slip test, and a tree fall test. 
For the splice max load test, all spices met or exceeded specifications. For the insulator slip test and tree 
fall test, two different types of insulators were used. One experienced deformation of the metal pin 
while the other showed signs of slippage with no apparent damage. For a simulated tree fall on a dead-
end configuration, a failure occurred with smaller sized conductor due to it slipping out of the dead-end 
shoe. It was noted that the failure likely occurred above the rated strength of the conductor. For larger 
conductors, the failure point was at the crossarm. 
  
Electrical Properties Testing  
PG&E performed leakage current and dielectric withstand tests on the covering and various splice 
coverings. For the covering tests, two different types and sizes of conductor were used, both with full 
cover thickness and 50% cover thickness to simulate a flaw. In all the covering test cases, the insulation 
failed at a voltage level that greatly exceeded its rated value. The splice covers tests consisted of a 
compression splice with gel pack, compression splice with MVFT, and a fired wedge connector with a 
cover. In all cases the splice coverings met or exceeded the ratings of the CC insulation rating. 
  
To understand if CC could be susceptible to tracking damage, inclined plane tracking and erosion tests 
and tracking resistance with salt fog tests were performed. For the inclined plane and erosion tests, both 
conductor samples passed; however, one of the conductors showed a greater erosion depth. The 
tracking resistance with salt fog tests were designed to understand the impacts of long-term vegetation 
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contact. Again, for these tests, both conductors met the passing criteria but, again, the same conductor 
showed a greater erosion depth. 
 

PG&E tested the damaging effects that lightning might have on the covering. This was a custom test 
with guidance from IEEE Std. 4 and IEC 60060-1. The conductor samples were subjected to lightning 
impulses starting at 85 kV and then increased in the magnitude of the voltage until a breakdown 
occurred. Both of the conductor samples tested experienced breakdowns between 90-110 kV for each 
of the 5 samples. The conclusion of the lightning tests is that both coverings have the potential to be 
damaged by lightning; however, damage is expected to be localized and would be unlikely to cause 
auto-ignition of the covering. 
 
Covering Properties Testing  
The thermal properties of conductor layers were tested by PG&E to verify the glass transition 
temperatures for each layer of two different conductors. One of the conductors exhibited an onset of 
glass transition in the conductor shield layer at a lower than emergency temperature rating which could 
indicate possible early covering degradation if exposed to emergency temperatures repeatedly. The other 
conductor showed no signs of degradation up to the emergency operating temperatures.  
 

Next Steps: 

As explained above, several testing results were completed in December 2022 with a few still remaining. 

The utilities have met to overview the results of some completed tests but have not yet discussed all 

results nor in detail yet. In 2023, the utilities will conduct meetings and workshops to assess the testing 

results, determine if any additional tests are needed, determine if any mitigations are warranted (such 

as changes to materials, construction methods, or inspection practices), and will meet to assess whether 

changes to effectiveness estimates are warranted. Additionally, and as part of the workshops, the 

utilities will discuss the testing results in relation to PSPS de-energization thresholds. Below, we present 

a preliminary schedule for workshops and discussion themes.  

 

o March 2023 – Corrosion Testing 

o April 2023 – Aging Susceptibility Testing 

o May 2023 – Arc Testing 

o June 2023 – High Impedance Faults 

o July 2023 – Tree Fall-in 

 

Once the utilities finalize the workshop schedule, Energy Safety will be invited. Based on findings from 

the workshops, additional workshops may be scheduled in 2023. Additionally, the utilities will continue 

to meet on a biweekly basis. Should the results of the workshops lead to changes in materials, 

construction practices, effectiveness values, etc., the utilities will establish plans to implement these 

changes and document as part of lessons learned.  

 

Recorded Effectiveness: 

As explained throughout this report, the utilities have continued to implement CC and are using 

recorded data to help assess its effectiveness in the field. Though the utilities’ data is still relatively 
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limited, the outcomes in 2022 in addition to previous years outcomes, as presented below, continue to 

show CC effectiveness at reducing the risk drivers that can lead to wildfires range between 

approximately 60 to 90 percent, which is consistent with the utilities’ estimated effectiveness values and 

supported by recent testing results. Below, the utilities provide an update on its 2022 WMP Update 

report describing data and analyses used to measure recorded effectiveness of CC and plans for 2023 to 

continue to discuss and share recorded data and methods to measure effectiveness, and document 

lessons learned. 

 

Covered Conductor Recorded Effectiveness: 

SCE 

SCE has continued to refine its data and methods to measure the effectiveness of CC in the field. In 

2022, SCE set up a CC dashboard that tracks fault rates on overhead distribution circuits with 100% CC 

installed, circuits that are partially covered, and circuits with no CC installed (bare wire). The data can be 

broken down by fault sub-drivers such as CFO, EFF, and Other. The data is based on all circuits that 

traverse HFTD and includes a breakdown of how many miles fall into the fully covered, partially covered, 

and not covered categories. The dashboard refreshes daily with updated fault and CC data. Because 

faults that occur on partially covered circuits are difficult to determine if occurred on the covered or 

bare portion, SCE has further delineated this data into the following partially covered groups: Less than 

25%, 25% to 49%, 50% to 74%, 75% to less than 100%. Furthermore, SCE is now using a faults per mile-

day method that factors in how long the circuit was fully or partially covered. In 2022, SCE provided 

overviews of its dashboard, grouping and methods to this working group. Faults per mile-day data from 

2019-2022 are shown in Figure CC-1 below.  

 

Figure CC-1 
SCE Faults Per Mile-Day as a Function of Covered Conductor 
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By comparing fault events on fully and partially covered circuits to bare circuits in its HFRA on a per mile-

day basis from 2019 to 2022, the data shows that circuits fully covered experience approximately 70% 

less faults than bare conductor when factoring in all sub-drivers (see Table X below). Additionally, 

circuits that are in the 75% to less than 100% covered group experience a similar improvement over 

bare conductor at approximately 69% less faults. The data also shows a predicted trend with an 

increasing reduction in faults as more of a circuit is covered. Furthermore, on segments where SCE has 

covered bare wire, there has not been a CPUC-reportable ignition from the drivers that CC is expected to 

mitigate. 

Table CC-3  
SCE Fault Events on Fully and Partially Covered Circuits Compared to Bare Circuits 

 

Grouping 

Reduction Compared to Bare 

CFO EFF All Other Total 

Bare (0%) 0.0% 0.0% 0.0% 0.0% 

Less than 25% 30.6% 38.3% 32.0% 34.1% 

25% to less than 

50% 

45.3% 54.9% 50.7% 50.8% 

50% to less than 

75% 

65.0% 54.0% 43.9% 53.8% 

75% to less than 

100% 

81.0% 57.6% 70.8% 68.5% 

100% 70.3% 80.3% 59.2% 70.5% 

 

PG&E 

As of the end of 2022, the number of ignitions observed on the CC lines does not provide statistically 
significant data for calculating effectiveness with respect to ignitions. As most distribution outages 
(momentary and sustained) typically involve a fault condition, PG&E assumes that all distribution 
outages can potentially result in an ignition, regardless of other prevailing conditions. Therefore, PG&E is 
measuring the recorded effectiveness of CC by comparing the outages on the circuit segments with CCs 
to outages on circuit segments with bare conductors.  
  
PG&E’s recorded effectiveness is calculated in three different snapshots. The first snapshot considers all 
CC installations by the end of 2019 and average yearly outages in 2020-2022. The 2nd snapshot 
considers the CC installations by the end of 2020 and average yearly outages in 2021-2022. Lastly, all CC 
installations by the end of 2021 and outages in 2022 are considered in the 3rd snapshot.  
  
PG&E has not included CC installations that were completed in the middle of year 2022. PG&E is only 
including locations that were completed by end of year (EOY) 2021, so that there is a minimum of 1 year 
of outage performance data to be able to compare with outage performance in areas with bare 
conductor.  
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The comparison was conducted on an outages per year, per mile basis to normalize outage rates pre- 
and post- CC. Table CC-4 below presents the results of this preliminary recorded effectiveness analysis.  

 
 

Table CC-4  
PG&E Recorded Effectiveness Snapshots 

  
The calculated outage reduction percentage (used as a measure for the recorded effectiveness) shows 
that CC sections experience approximately 28-70% fewer faults compared to bare conductor circuit 
segments.  
 

PG&E’s results are presented in Table CC-4. These results are preliminary due to the following factors:  
 

• Using an averaged per mile rate for the outages inherently omits the granular perspective 
related to each individual section of the circuits in PG&E’s service area because it does not 
capture the impact of localized environmental/weather conditions. Hence, this analysis may 
over or under-represent effectiveness.  

• It is assumed that all distribution outages could potentially result in an ignition. It does not 
factor in if one type of outage is more or less likely to result in an ignition. However, there are 
several failure modes such as tie-wire failure that have a much lower likelihood of ignition 
compared to an outage due to a broken conductor.  

• The outages in partially covered and mostly covered categories (category 2 and 3) could have 
occurred on parts of the line that are not covered, which cannot be validated due to lack of 
exact geospatial information for the outages.  

 
As part of PG&E’s ignition investigation process, it is incorporating additional review of ignition 
identification that occurs on a CC line to ensure visibility of failures based on observed incidents. Below 
are some examples related to the effectiveness of CCs in the field that have been observed in PG&E’s 
service area. 
 
Example 1:  
On 5/10/2021, a 125-foot ponderosa pine that was 55-feet away from a pole, failed approximately 40-
feet above ground, severing the CC, causing a wire down, and a subsequent CPUC reportable ignition. 
 

 



 

885 
 

 

Figure CC-2  
PG&E Covered Conductor Effectiveness – Example 1 

 

 
Example 2: 
On 5/2/2022, a 120-foot ponderosa pine that was being abated for previously reported structural 
concerns, fell on a CC line, severing it, and starting a CPUC reportable ignition. 
 

Figure CC-3  
PG&E Covered Conductor Effectiveness – Example 2 

 

  
 
These two incidents highlight some limitations concerning CC. In both incidents, there were vegetation 
management inspections and CC deployed. But even with the combined mitigations, it still resulted in an 
ignition. 
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Example 3: 

On 12/27/2021, two CCs were supporting an entire tree. There was no ignition; however, an electrical 

outage did occur on the line.  

Figure CC-4  
PG&E Covered Conductor Effectiveness – Example 3 

 

  
 

 

SDG&E 

As CCs become a larger part of the system, the performance indicators that impact the efficacy of this 

mitigation will continue to be monitored and measured, including the measured effectiveness. As there 

are approximately 84 miles of CC installed with an average age of less than one year, SDG&E does not 

have sufficient data yet to draw any conclusions on the recorded effectiveness of CC.  

 

Moving forward, SDG&E will continue to track the mileage, years of service, and faults on all CC circuit 

segments and will continue to collaborate with this working group to improve methods to measure the 

effectiveness of its system hardening initiatives. SDG&E’s approach is to calculate the risk events per 

one hundred miles per year on segments that have been covered and compare the risk event rate 

before and after the installation of CC.  

 

PacifiCorp 

PacifiCorp continues to track risk events within each zone of protection (ZOP) with known conductor 

types and assumes homogenous performance across the ZOP. Current processes do not establish 

specific locations where fault events occur, but are reconciled to the device that protects the ZOP. To 

establish the recorded effectiveness, PacifiCorp queried pre- versus post-installation performance with 

risk event drivers for all ZOPs having CC (specifically spacer cable construction). It was important to 

recognize that legacy projects were focused on reliability and thus did not require reconductoring of the 

entire ZOP. As such, the recorded effectiveness calculations accounted for the percentage of the ZOP 

that wasn’t reconductored. The smaller the percentage of the ZOP the less the confidence of the 

recorded effectiveness, while the higher the percentage of the ZOP the higher the confidence of the 

calculation. 
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PacifiCorp has also documented known contact-related events with CC. As shown in Figure CC-5 below, 

these events did not result in faults, wires down, or ignitions because spacer cable was deployed and 

provide examples of effectiveness in the field. 

Figure CC-5  
PacifiCorp Covered Conductor Effectiveness Examples 

 

 
 

PacifiCorp will continue to monitor and track all faults on our CC circuits and track performance as 

compared to bare wire installs. PacifiCorp will also continue to collaborate in this working group to 

ensure we gather and share information from the other IOUs. 

 

Bear Valley 

BVES has approximately 211 circuit miles of overhead conductor between 34.5 kV and 4.16 kV in its 

system. BVES started a CC pilot program in Q2 2018 and completed it in Q3 2019 using two different 

type of cover conductor wires (394.5 AAAC Priority wire and 336.4 ACSR Southwire). Then, BVES started 

the cover conductor WMP in late 2019 with plans to cover 4.3 circuit miles on 34.5 kV over the next 4 

years and 8.6 circuit miles on 4.16 kV over the next 10 years. As of end of Dec. 2022, BVES has covered 

approximately 34 miles between its 34 kV and 4 kV systems. 

 

In Q3 2018, BVES started a new tree-trimming contract with a new tree service contractor. BVES has 

been very aggressive with its vegetation manage program having up to four tree crews or more at a time 

to complete its three-year cycle and remediating any issue trees which has helped reduce outages from 

vegetation contacts. As of end of 2021, BVES has completed its vegetation three-year cycle and in 2022 

has started a new three-year cycle vegetation manage program. 

 

As part of its wildfire mitigation efforts, in June 2019, BVES began replacing all explosion fuses in its 

service area with Trip Savers and Elf Fuses. BVES completed this project in May 2021, which eliminated 

the potential for ignitions from explosion fuses. 
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Though 2022, BVES has still not had any outages, wire down, tree limbs and/or ignitions on the lines that 

have been covered. BVES is still in the early stages of its CC program. As more areas are covered and as 

more time passes, BVES will compile more recorded data to inform on the effectiveness of CC. The table 

below provides a simple assessment of recorded outages since 2016 and through 2022. 

Table CC-5  
BVES Recorded Outages (2016-2022) 

Year # of Outages 

2016 75 

2017 95 

2018 34 

2019 26 

2020 57 

2021 46 

2022 52 

 

Liberty 

Liberty’s CC program is relatively new, having begun in 2020. Because the program is new, data on the 

performance of CC effectiveness do not yet demonstrate meaningful recorded effectiveness results 

based on the limited sample period and the wide variations in weather conditions from year-to-year. In 

addition, the CC projects completed thus far represent a small percentage of each circuit’s total line 

miles. 

Based on a review of Liberty’s Outage Management System (OMS) data, there have been zero reported 

outages or ignitions caused by an event on CC spans. The only known event that occurred on a CC span, 

in a spacer cable configuration, happened during a winter storm in early January 2023. The event did not 

create an outage or ignition and it was found as a result of a post-storm aerial patrol. In this incident, a 

tree fell across a spacer cable span that was installed in 2020. The tree pulled down the span and caused 

three poles to lean significantly; however, the messenger wire held up the tree and prevented a fault 

and a wire from falling to the ground. The figures below represent this one incident. 
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Figure CC- 6  
Liberty Spacer Cable System Preventing a Fault – Viewpoint 1 

 

 

Figure CC- 7  
Liberty Spacer Cable System Preventing a Fault – Viewpoint 2 

 

 

 

Upon finding the damage, the poles were reset to vertical and the damaged support brackets were 

replaced. No damage was found related to the conductor. 

 

Liberty intends to continue to monitor CC effectiveness and reinforce the need to collect and highlight 

any events that occur on CC. As more CC is installed and is in service for a longer period of time, the data 

collected will become more meaningful. 
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Next Steps: 

In 2023, the utilities will continue meet on a regular basis, provide updates on risk event recorded data, 

discuss the methods used to measure the effectiveness of CC in the field, and continue to work towards 

developing consistent methods to measure the effectiveness of CC for better comparability. The utilities 

also plan to discuss outage data, causation identification and reporting. These efforts will require SME 

discussions and review of outage, wire-down and ignition data across the utilities. The utilities will also 

document any lessons learned. 

 

Alternatives: 

Overview: 

In the 2022 WMP Update filings, the utilities identified a list of viable alternatives to CC and conducted 

workshops with SMEs that assessed the effectiveness of those alternatives against the same risk drivers 

that CC is designed to mitigate. In 2022, the utilities focused on the combination of mitigations utilities 

deploy as it relates to CC and alternatives to CC and discussing a framework to calculate the 

effectiveness of the combination of mitigations deployed on the same circuit or circuit-segment. Below, 

we describe these efforts and plans for 2023 to further this workstream.  

 

Combination of Mitigations:  

The combination of mitigations refers to the suite of mitigations utilities deploy in relation to CC and 

alternatives to CC on circuits or circuit-segments to mitigate wildfire risk and/or reduce the impacts of 

PSPS. For example, all utilities deploy CC and where CC is installed all utilities conduct vegetation 

management mitigations and asset inspection mitigations. Additionally, circuits that have CC are still in 

scope for potential PSPS and most utilities also employ fast curve settings on these circuits during 

elevated fire-weather conditions. Likewise, several utilities deploy undergrounding to mitigate wildfire 

risk and PSPS impacts and where circuits are undergrounded, vegetation management mitigations are 

significantly lessened if not eliminated, the potential for PSPS is in most cases eliminated, and asset 

inspection mitigations can also be reduced. Notwithstanding system configuration, geography, terrain, 

permitting, costs, the time to deploy, operational/resource constraints, environmental constraints and 

other considerations, utilities can choose to install CC or other mitigations such as traditional hardening, 

new bare conductor, undergrounding, a remote grid, and/or new technologies to mitigate wildfire risk 

and/or reduce the impacts of PSPS. In choosing between CC and alternatives to CC, utilities will also 

deploy other mitigations. As such, the utilities understand the need to explore methods to assess the 

effectiveness of a combination of mitigations.  

 

Historically, utilities have largely estimated the effectiveness of mitigations separately. The utilities have 

discussed methods to calculate the effectiveness of multiple mitigations deployed on the same circuit or 

circuit-segment. In 2022, the utilities discussed efforts to perform such a combination of mitigations 

calculation. While PG&E and SDG&E have not yet adopted a framework for this evaluation, SCE shared 

its preliminary framework (Figure CC-8) to calculate the effectiveness of a combination of mitigations.  
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Figure CC-8  
SCE Preliminary Framework – Calculation of a Combination of Mitigations 

 
 

SCE’s preliminary framework includes three prongs given that mitigation measures can target the same 

or different risk drivers. For example, CC is highly effective at reducing most contact-from-object sub-

drivers such as light vegetation contact, animal contact, and metallic balloons. However, CC is not highly 

effective at reducing faults/ignitions from large trees that can fall into lines. The framework thus 

distinguishes the overlap of multiple mitigations. In the first prong, if multiple mitigations have no 

overlap in the risk drivers they mitigate, a standard equation can be used to calculate the combined 

effectiveness, as seen in Figure X. In the second prong, SCE considers where mitigations directly overlap 

with one another for a particular risk driver. In these instances, the mitigation with the highest 

effectiveness would be the combined effectiveness value. In the third prong, SCE considers where 

mitigations may target the same risk driver but they reduce the risk differently. In these situations, 

further analysis is needed to determine the incremental effectiveness prior to then combining the 

effectiveness values. Additionally, once the effectiveness of combined mitigations by driver are 

calculated, those values then need to be applied to the frequency of the driver risk events. Given that 

these estimated values are based on calculations and quantitative data can be limited and not always 

available, the utilities have also discussed discounting the individual estimated mitigation values.  

 

To illustrate this framework, we use a subset of SCE’s CC++ portfolio mitigation strategy. CC++ 

represents deploying CC, vegetation management, asset inspections, and other mitigations on the same 

circuit / circuit-segment that work collectively to better address the risk drivers than each by 

themselves. The tables and descriptions below are based on assessing the combination of CC, asset 

ground inspections, enhanced line clearing, pole brushing, and SCE’s HTMP. 

Table X shows independent estimated mitigation effectiveness values for the selected mitigations across 

selected contact-from-object and equipment failure sub-drivers. For purposes of this illustration, no 

discounting of individual estimated mitigation values was included.  
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Table CC-6  
SCE Independent Mitigation Effectiveness Values 

 
 

Using the risk driver vegetation contact, Table CC-6, above, shows varying estimated effectiveness 

values for WCCP, asset inspection, HTMP, expanded pole brushing, and expanded line clearing. All these 

mitigations work together to reduce the risk of vegetation contact causing a fire. For example, though 

CC addresses vegetation making contact with wires, line clearance and HTMP activities are also 

necessary to reduce heavy branches or trees falling into lines that CC may not be able to withstand. 

Asset inspection work assures equipment is in good condition, covers are in place, and if abnormalities 

are found, these are scheduled for remediation. These inspections also identify where vegetation may 

be in contact with equipment and conductors. While CC has shown, in the field, that there are times 

where it can withstand a large limb / tree fall-in and not create an outage and/or ignition, CC is not 

designed to withstand tree fall-ins. As such, and for purposes of this illustration, it is assumed these two 

mitigations do not overlap. Using the formula, described above, these two mitigations have an 

estimated combined mitigation effectiveness of approximately 90% (1-(1-71%)*(1-64%)). Asset 

inspections, expanded pole bushing, and expanded line clearing all have overlaps with CC for mitigating 

vegetation contact and thus require separate analyses. For purposes of this illustration, we assume 

these mitigations provide an approximate 9% incremental effectiveness for reducing vegetation contact 

risk. Combining all these values provides an estimated approximately 99% effectiveness value for risk of 

vegetation contact when all five mitigations are deployed on the same circuit / circuit-segment.  

 

Following the same process, Table CC-7, below, shows the illustrative combined effectiveness values 

without considering quality control discounts. Additionally, applying the average annual frequency of 

historic faults and ignitions for these risk drivers, the table also shows the combined weighted average 

estimated effectiveness value for the selected mitigations.  

  

Risk Driver Description WCCP

Distr Ground 

Asset 

Inspections

VM - Hazard 

Tree

VM - 

Expanded Pole 

Brushing

VM - 

Expanded 

Line 

Clearing

Animal contact- Distribution 65% 48% 0% 0% 0%

Balloon contact- Distribution 99% 0% 0% 0% 0%

Other contact from object - Distribution 77% 0% 0% 0% 0%

Unknown contact - Distribution 80% 0% 0% 0% 0%

Veg. contact- Distribution 71% 77% 64% 33% 36%

Vehicle contact- Distribution 82% 0% 0% 0% 0%

Capacitor bank damage or failure- Distribution 20% 87% 0% 20% 0%

Conductor damage or failure — Distribution 82% 80% 0% 7% 0%

Switch damage or failure- Distribution 2% 76% 0% 20% 0%

Transformer damage or failure - Distribution 20% 66% 0% 20% 0%
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Table CC-7  
SCE Combined Mitigation Effectiveness Values 

 
 

 

In this illustration, Table X shows that when you combine WCCP with asset inspections, HTMP, expanded 

pole brushing, and expanded line clearing, the combined estimated effectiveness in mitigating faults and 

ignitions for the selected risk drivers and without discounting is approximately 84% and 86%, 

respectively.  

 

Understanding the effectiveness of the combination of mitigations can be a helpful guide in utility 

decision-making. A common framework could also assist in greater comparability across the utilities. 

Challenges to developing such calculations include data availability, disaggregating effectiveness below 

the driver/sub-driver level to determine mitigation overlaps, and limitations in a purely formulaic 

method.  

 

Next Steps: 

In 2023, the utilities will meet regularly to discuss methods to determine effectiveness for the 

combination of mitigations. This will include building on the preliminary framework described above by 

detailing examples across the utilities. Because many mitigations overlap with one another and can 

reduce a driver of a risk event differently, the utilities will also discuss and share available data and 

analytical methods to determine these differences. Additionally, the utilities will explore the process to 

develop suites of mitigation measures that include new technologies in continuing to evaluate methods 

to calculate the effectiveness of a combination of mitigations. 

 

New Technologies: 

Introduction: 

In the utilities’ 2022 WMP Update Action Statements, Energy Safety identified an ACI for all utilities to 

collaborate to evaluate the effectiveness of new technologies supporting grid hardening and situational 

awareness such as REFCL and DFA/EFD, particularly in combination with other initiatives. The utilities 

were also ordered to share practices and evaluate implementation strategies and that this effort should 

be a continuation of the CC study from the 2021 WMP Action Statements, including Energy Safety as a 

Risk Driver Description
Combined 

Effectiveness 

Annual Fault 

Frequency in 

HFRA (2015-

2020 Avg)

Fault-

Weighted 

Combined 

Effectiveness

Annual Ignition 

Frequency in 

HFRA (2015-

2020 Avg)

Ignition-

Weighted 

Combined 

Effectiveness

Animal contact- Distribution 71% 644 6% 4.8 12%

Balloon contact- Distribution 99% 866 11% 5.0 17%

Other contact from object - Distribution 77% 420 4% 1.7 4%

Unknown contact - Distribution 80% 0 0% 0.0 0%

Veg. contact - Distribution 99% 469 6% 4.7 16%

Vehicle contact - Distribution 82% 550 6% 3.7 10%

Capacitor bank damage or failure- Distribution 92% 382 4% 0.2 1%

Conductor damage or failure - Distribution 85% 2,280 24% 8.3 24%

Switch damage or failure - Distribution 82% 58 1% 0.0 0%

Transformer damage or failure - Distribution 78% 2,334 23% 1.3 4%

84% 86%Total Estimated Combined Effectiveness
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participant. Below, we outline the utilities’ approach, information gathered to date, and 2023 

milestones to assess the effectiveness of new technologies and share practices and implementation 

strategies.  

 

Summary of Approach: 

The utilities initiated this workstream in Q4 2022 and have since conducted bi-weekly meetings. The 

initial meetings focused on identifying utility SMEs, discussing types of alternative technologies 

employed by the utilities, the status of those technologies, effectiveness values, approaches to sharing 

practices and implementation strategies and how to meet the ACI requirements, timelines/milestones. 

Evaluating the effectiveness of the technologies in combination with other mitigations is addressed in 

the scope for the Alternatives workstream, as described in the section above. Based on these initial 

discussions, it was first decided to document the various alternative technologies the utilities are 

employing. As seen below, very few technologies are employed across all utilities. The utilities then 

generally discussed effectiveness values and whether the new technologies can help reduce the impact 

of PSPS. It was learned that the majority of new technologies are still undergoing investigation and have 

limited data regarding effectiveness values. The utilities also discussed practices of how the technologies 

are being employed and learned that where utilities all employ a technology such as disabling reclosing 

settings, the practices are not all consistent. These areas of focus are further described below along with 

2023 plans to conduct regular meetings and workshops focused on specific technologies. Beyond 

assessing the new technologies, the utilities also plan to document questions for benchmarking with 

other utilities and discuss any new research and/or other new technologies that the utilities are made 

aware of. 

 

New Technologies 

The utilities have identified 15 new technologies that one or more utilities employ, are piloting, and/or 

investigating. These include, for example, disabling reclosing settings, fuse replacements, fast curve 

settings, RAR/RCS, DFA, EFD, REFCL, and OPD. Table CC-8, below, identifies the new technologies or 

protection strategies being employed, piloted, and/or investigated to either mitigate wildfire risk and/or 

reduce the impacts of PSPS. 
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Table CC-8  
New Technologies By Utility 

 

 
 

As seen in Table CC-8, there are only three types of new technology or protection strategies employed 

by all utilities. These include fuse replacements, disabling reclosing settings, and RAR/RCS. The other 

technologies are either being deployed, piloted, and/or investigated by a few utilities. Two technologies, 

DFA and REFCL, are moving from a pilot phase to deployment for PG&E and SCE, respectively. The 

utilities will further discuss the differences of these technologies to understand overlaps and similarities. 

For example, OPD and FCP have a similar purpose. 

 

Practices and Implementation Strategies 

The utilities have started to share practices for the new technologies. For example, while all utilities 

disable reclosing settings to mitigate wildfire risk, utility practices vary. For instance, SCE, PG&E and 

Liberty disable reclosing settings on circuits in HFRA during fire season, SDG&E disables settings, also on 

circuits in HFRA, but does it year-round, and BVES disables from April to October. The utilities believe 

that focused meetings and workshops on specific technologies are needed to share practices and 

implementation strategies. As such, the utilities will conduct focused workshops for specific 

technologies, as described below, to determine if best practices can be identified and will continue to 

share practices and implementation strategies in bi-weekly meetings. 

  

Effectiveness Values 

In many instances, the utilities are still investigating or have limited data as it relates to effectiveness 

values. The utilities have documented and shared effectiveness values for a few technologies but have 

not yet discussed these in detail. For example, effectiveness values for fast curve settings (when 

operating) range from approximately 49% to 100% effective at reducing ignitions (based on limited data 

New Technology / Protection Strategy SCE SDG&E PG&E Liberty BVES PacifiCorp

Fuse replacement (current limiting fuses, 

expulsion fuses)
Yes Yes Yes Yes Yes Yes

Reclosing Settings (Disabling) Yes Yes Yes Yes Yes Yes

Fast curve settings / EPSS / SRP Yes Yes Yes Yes No Yes

Remote Controlled Automatic Reclosers 

/ Remote Controlled Switches (RAR/RCS)
Yes Yes Yes Yes Yes Yes

Distribution Fault Anticipation (DFA) Yes Yes
Pilot - Moving 

to Deployment
Investigating No Pilot

Early Fault Detection (EFD) Yes Yes Pilot No No No

Rapid Earth Fault Current Limiter (REFCL)
Pilot - Moving 

to Deployment
No Pilot No No No

Open Phase Detection (OPD) Yes No Yes No No No

Falling Conductor Protection (FCP) No Yes Pilot No No No

Smart meter (MADEC) Yes Yes Yes No No No

Household Outlet Pilot No Pilot No No No

Sensitive ground fault detection (relays) Pilot Yes Yes No No No

Electrical Grid Monitoring (EGM) No No No No Pilot No

Thor Hammer No No Pilot No No No

Intumescaent wrap / Fire-wrap poles Yes No Yes No Yes Yes
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that is not statistically significant). Given the large range, the utilities will conduct a workshop on the 

effectiveness of fast curve settings to share data and methods. Additionally, the utilities will discuss 

whether the technologies help reduce the impact of PSPS. As described in the next steps, the utilities 

have identified certain technologies for workshops and will continue to document estimated 

effectiveness values and the potential to reduce PSPS across all technologies.  

 

Next Steps: 

In 2023, the utilities will continue to document and assess the estimated effectiveness of new 

technologies where data is available, their ability to reduce PSPS impacts, and will continue to document 

and share practices and implementation strategies. These objectives will be accomplished through 

biweekly meetings and a series of workshops. Based on discussions to date, the utilities provide the 

following preliminary workshop schedule and themes. 

 

o April 2023 – Disable Reclosing Settings – Discuss practices and effectiveness  

o May 2023 – Fast Curve Settings – Discuss practices and effectiveness  

o June 2023 – DFA – Discuss implementation strategies, practices and effectiveness 

o July 2023 – EFD – Discuss implementation strategies, practices and effectiveness 

o Aug 2023 – REFCL Discuss implementation strategies, practices and effectiveness 

 

Once the utilities finalize the workshop schedule, Energy Safety will be invited. Additional workshops 

may also be scheduled in Q3/Q4 2023. Should the results of the workshops lead to best practices, the 

utilities will establish plans to implement the changes and document as part of lessons learned. 

 

M&I Practices: 

Introduction: 

In the utilities’ 2022 WMP Update Action Statements, Energy Safety identified an ACI for all utilities to 

share and determine best practices for inspecting and maintaining CC, including either augmenting 

existing practices or developing new programs, to include this effort as part of the Joint IOU Covered 

Conductor Working Group, and for the IOUs to continue to lead this study and to include Energy Safety 

as a participant. Below, we outline the utilities’ approach, information gathered to date, and 2023 

milestones to assess the utilities’ CC M&I practices, determine if best practices can be identified, and if 

best practices can be identified, put in place plans to implement those best practices.  

 

Summary of Approach: 

The utilities initiated this workstream in Q4 2022 and have since conducted weekly meetings. The initial 

meetings focused on identifying utility SMEs, discussing approaches to determine best practices and 

how to meet the ACI requirements, and timelines and milestones. Based on these initial discussions, the 

utilities agreed to a common approach that is both broad and focused. The approach includes first 

capturing information such as each key utility facts (e.g., service area size in HFRA), types of inspections 

utilities perform on distribution overhead conductor, general M&I practices for distribution overhead 

conductor, specific practices for CC, general and specific training the utilities conduct, and QA/QC 

information. Capturing broad information such as the types of inspections utilities perform provides a 



 

897 
 

high-level understanding of how each utility performs inspections, the frequency it performs them at, 

and other related information. In assessing these sets of information, the utilities believe the 

determination of best practices will require a series of focused workshops and follow up meetings with 

SMEs, engineers, inspectors, QA/QC personnel and other resources as needed. Focused workshops are 

needed to facilitate determining if best practices can be identified. For example, all utilities perform 

ground and aerial inspections which are generally conducted similarly; however, they are not all 

performed the same way. Determining a best practice relating to performing a ground and/or aerial 

inspection for CC will require detailed discussions focusing on very specific aspects of the resources that 

do the work, tools and equipment used, the methods used, and other factors, some of which may only 

be obtained by conducting field observations across the utilities. It is also important to note that while 

there are differences in practices, determining best practices can take months, if not years, and that a 

best practice for one utility may not be a best practice for another utility for reasons such as costs, 

geographic size of the utility, and resource limitations. Given these facts, the utilities will also document 

any lessons learned that may be helpful for one or more utilities and can be added to existing M&I 

practices. Beyond assessing existing practices, the utilities also plan to document M&I-related questions 

for benchmarking with other utilities, learn from the testing workstream (should any CC inspection 

and/or maintenance practice be recommended from that workstream), and discuss any new research 

and/or new technologies that the utilities are made aware of as it relates to CC M&I practices.  

 

Key Distribution Data 

The joint utilities vary in size and it is important to consider this information when assessing best 

practices. Table CC-9, below, provides a few data points in HFRA, unless as otherwise noted, regarding 

the utilities’ service area size, the facilities they maintain, and the average number of distribution 

inspectors. The figures in the table are approximate values. 

 

Table CC-9  
Key Distribution Data by Utility 

 
 

As illustrated in Table CC-9 above, PG&E has significantly more square miles, distribution overhead 

circuit miles, and distribution poles in its HFRA to inspect and maintain. Conversely, BVES has the 

smallest HFRA square miles and least amount of distribution overhead circuit miles and distribution 

poles to maintain and inspect. As described more below, due to HFRA size alone, a best practice at PG&E 

may not be an ideal practice for BVES and vice versa. 

 

Types of Distribution Inspections 

The utilities perform several types of inspections on distribution facilities. These include detailed ground 

inspections, aerial inspections, infrared, patrols, Areas of Concern (AOCs) and LiDAR. These distribution 

Key Data in HFRA PG&E SCE SDG&E PacifiCorp Liberty BVES

Distribution Overhead Circuit Miles     25,200       9,600     3,400              813        676      211 

Distribution Poles  630,000  290,000  81,000        20,378  23,058  8,860 

Square Miles     41,000     14,000     2,600          7,155        938        32 

Average Number of Ground 

Inspectors (Systemwide)
         203          153          50                  5            4          2 
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inspection types are designed to meet or exceed GO 95 and GO 165, and also to mitigate wildfire risk. 

Tables CC-10 and CC-11 below highlight the types of distribution inspections the utilities perform. 

 

 

Table CC-10  
Types of Distribution Inspections performed by SCE, PG&E and SDG&E 

 
  

Types of Distribution 

Inspections
SCE PG&E SDG&E

Detailed - Ground

Every distribution structure 

inspected between twice a year 

and up to once every 3 years, 

and high-risk structures 

inspected at least every year; 

Inspectors on the ground can 

use binoculars and/or cameras 

when needed

HFTD: Structures inspected 

every 1-3 years based on 

wildfire consequence; Top 10% 

risk structures inspected every 

year;

Non-HFTD: every 5 years 

Inspectors use binoculars when 

needed

Every distribution structure 

inspected every 5 years 

Detailed - Aerial

Every distribution structure 

inspected between twice a year 

and up to once every 3 years, 

and high risk structures 

inspected at least every year; 

SCE does 360 degree inspection 

from ground and the air with the 

same resources (drone) in the 

same time period

Will cover ~48K distribution 

structures in 2023 in the highest 

wildfire consequence areas;  

Longer-term plan will be 

developed based on the 

learnings from 2023 drone 

program

Drone inspections are 

performed on high-risk assets 

each year; Risk assessment 

performed annually to 

determine scope of assets to 

be inspected that year; 

Approximately 15,000 

structures inspected per year.

Infrared

5,100 distribution overhead 

circuit miles targeted for 

inspection in 2023; performed 

on the ground

Conducted at high risk locations 

on an ad hoc basis

18,000 structures per year; plus 

ad hoc based on cause-

unknown outages; 

Combination of aerial and 

ground

Patrol

100% of above ground and 

subsurface assets inspected 

annually; Conducted by ground 

mostly and helicopter/drone if 

needed (e.g., access issues)

HFTD: 100% of assets that are 

not inspected each year

Non-HFTD: Based on 

urban/rural designations  

100% of assets inspected 

annually

Areas of Concern (AOCs)

Additional inspections based on 

area of concern analysis 

conducted in late spring / early 

summer

Additional inspections are 

performed in areas of concern 

when needed.

See drone inspections - areas 

of concern determined by risk 

assessment and these are 

performed via drone

LiDAR

In 2023, will evaluate the use of 

this technology for asset-

condition assessments; 

Historically, used for 

construction, planning, crew 

access, vegetation, etc.

Utilized to update pole 

orientation and associated 

attributes such as 

communication line, guy, anchor 

Database is then leveraged to 

conduct pole loading 

assessment to identify 

overloaded poles for 

replacement

Only utilized for construction 

planning purposes
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Table CC-11  
Types of Distribution Inspections performed by PacifiCorp, BVES, and Liberty 

 
 

As shown in the tables above, the utilities perform similar types of inspections. Given the requirements 

of GO 95 and GO 165, this was to be expected. There are differences, however, in some inspection types 

as well as in some practices. For example, not all utilities conduct detailed ground inspections on high-

risk / high consequence structures (and conductor) every year. Being that the focus of this effort is on CC 

M&I practices, obtaining findings for CC during these inspections and discussing amongst the utilities 

will help inform if a best practice can be identified and whether that best practice should and can be 

applied to all utilities. Similarly, some utilities conduct Areas of Concern (AOCs) inspections and SCE is 

evaluating LiDAR for asset condition assessments, which has historically been used for vegetation 

clearances and construction-related purposes. The utilities will discuss these types of inspections, 

focused on CC, and assess how useful they are in maintaining CC to determine if they should and can be 

utilized across all utilities.  

 

 

 

General M&I Practices 

Because utilities have performed inspections and remediation on overhead facilities for decades, the 

utilities have shared and discussed various aspects of what inspectors look for when assessing the 

condition of overhead conductor, regardless if covered or bare (as most assessments for bare will also 

Types of Distribution 

Inspections PacifiCorp BVES Liberty

Detailed - Ground

Every distribution structure  

inspected every 5 years; 

Inspections on ground use 

cameras and binoculars

Every distribution structure 

inspected every 5 years

Every distribution structure 

inspected every 5 years

Detailed - Aerial

Every distribution structure is 

inspected every year in Tier 

2/3 areas and every 2 years in 

non-Tier areas; Inspection is 

performed from the ground 

with same resources in the 

same time period

Contractor performs drone 

inspections yearly with 

infrared on 100% of 34 kV and 

4 kV distribution circuits

No aerial inspections on 

distribution at this time.

Infrared Only when requested
100% of 34 kV and 4 kV 

distribution circuits per year
No infrared at this time

Patrol
100% of assets inspected 

annually

100% of assets inspected 

annually

100% of assets inspected 

annually

Areas of Concern 

(AOC)

Additional inspections 

performed when requested

May complete addition patrol  

inspection during extreme dry 

day with possible high fire risk

Additional inspections are 

performed in areas of concern 

when needed

LiDAR

Not performed on distribution 

circuits, but has been used in 

the past for vegetation

Use yearly for vegetation 

management (Check to see if 

vegetation is near lines)

Use for vegetation 

management
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apply to covered). For example, during detailed ground inspections, inspectors will assess (naked eye 

and/or binoculars) all components and equipment attached to a pole and any materials connected to 

conductors. These inspections look for deterioration/corrosion, pitting, damage, clearance issues, 

sagging, loading, alignment issues (e.g., dead-end covers), misconfigurations, conformance with 

construction standards (e.g., missing covers/guards), exposed sections for splices, connectors, 

vegetation in immediate need for remediation, and other abnormal conditions. All of these potential 

issues apply to bare and CC. In large part, many of the methods and potential issues inspectors look for 

with bare conductor equally apply to CC. Given this fact, it is important to understand the general M&I 

practices for overhead conductor that utilities use. The utilities will also explore determining abnormal 

conditions that could cause a safety or fire ignition risk resulting in remediation and how these are 

prioritized. Additionally, inspectors that perform this work have understanding and knowledge that can 

inform the assessment of potential best practices and the utilities intend to include these resources in 

the workshops. The utilities will continue to discuss and document these practices and prepare for 

workshops to determine if best practices for CC can be determined.  

 

Specific M&I Practices 

This category refers to specific M&I practices for CC. SCE has shared its specific M&I practices which 

include prompts for data accuracy including types of CC and directions CC is installed, construction 

standard checks including any missing items such as dead-end covers, connector covers, fuse covers, 

lightning arrestors and covers, and pothead covers, and identifying abnormal conditions such as visible 

signs of tracking or damage on the outer jacket. Additionally, in 2023, PG&E updated their Detailed 

Ground Inspection checklist to include prompts for identifying failure modes that are unique to CC such 

as CC wire jacket cut into and bare conductor exposed, CC exposed and burnt, and dead-end cover mis-

aligned on CC construction. While other utilities may not have tools that have these specific prompts, as 

part of their training, they look for visible signs of tracking and/or damage on the covering as well as 

discoloration. As noted above, the majority of M&I practices for bare conductor apply to CC. Because 

damage to the outer layer of CC may lead to faults/failures, this is an important inspection assessment 

all utility inspectors perform. Likewise, all utility inspectors are trained on their CC construction 

standards and thus assess conformance to the construction standard in the field. Most utilities do not 

collect asset information for data quality checks as some SCE prompts provide for; however, if 

deficiencies are noted during other utilities’ inspections, they can be submitted through their processes. 

The utilities will assess these details in workshop settings to determine if best practices can be 

identified. Field observations may also be conducted to capture additional information.  

 

Training 

All utility inspectors are trained to understand CC construction standards and maintenance of CC 

through new inspector training, refresher training, ad hoc training and/or training conducted by the 

conductor manufacturer or through industry partners. The large utilities have similar types of training 

including new inspector training, refresher training, and ad hoc training for changes to standards, 

materials, etc. that may occur. The small utilities have few inspectors and typically are trained linemen 

with 20+ years’ experience. These inspectors are trained on CC through industry organizations and/or 

the manufacturer as opposed to through a utility-developed training curriculum. For example, BVES has 

two inspectors that are trained lineman with over 20 years’ experience. As such, developing a training 

curriculum for two inspectors may not be cost-effective when alternative training through the 
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manufacturer or industry partner is available. The utilities will continue to collect training information 

and conduct a workshop to determine any best practices. 

 

 

QA/QC 

All utilities employ a quality assurance / quality check (QA/QC) process for asset inspections as well as 

construction of CC lines. For example, the large utilities will QA/QC CC as part of their QA/QC program, 

which are based on sampling methods. BVES and Liberty QA/QC all CC installations. Given the difference 

in size of utilities, it makes sense that the large utilities use QA/QC sampling methods whereas the small 

utilities QA/QC all new CC work. The utilities will further discuss and assess each utilities QA/QC 

practices related to CC in a workshop setting to determine if best practices can be identified. 

  

Next Steps: 

In 2023, the utilities will continue to capture general and specific CC M&I practices across the utilities 

and will conduct workshops to determine if best practices can be identified. Meetings will also be held 

to follow up on the workshops and set plans to implement any best practices that are identified. Below, 

the utilities provide a preliminary workshop schedule and themes. 

 

o April 2023 – General conductor and specific CC M&I practices 

o May 2023 – General conductor and specific CC Training  

o June 2023 – QA/QC of CC 

o July 2023 – Recommendations from Testing Results 

o Aug 2023 – Inspection Types and Tools Used 

 

Once the utilities finalize the workshop schedule, Energy Safety will be invited. Additional workshops 

may also be scheduled if needed. Should the workshops lead to best practices, the utilities will establish 

plans to implement the changes and document as part of lessons learned.  

 

Estimated Effectiveness: 

Overview: 

As explained in the 2022 WMP Update report, each utility’s CC programs are different due to factors 

such as location, terrain, and existing overhead facilities. The utilities also have different frequencies of 

risk drivers. Additionally, the utilities are still at different phases of installing CC as some have limited 

miles deployed while others have deployed thousands of miles of CC. These features, amongst others, 

result in data, calculations, and methods of estimating effectiveness that are different. As such, the 

utilities have been working on understanding differences and discussing methods for better consistency. 

In 2022, the utilities focused on testing, recorded effectiveness, and the new requirements. The utilities’ 

continue to estimate CC effectiveness from approximately 60 to 90 percent at reducing 

outages/ignitions and/or the drivers of wildfire risk.  

 

Below, the utilities describe any updates to their data, analyses, and methods used to estimate the 

effectiveness of CC to mitigate outages/ignitions and/or the drivers of wildfire risk and present their 
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estimated effectiveness values, and describe next steps to improve consistency of data, calculations and 

methods.  

Covered Conductor Estimated Effectiveness: 

 

SCE: 

SCE’s Wildfire Covered Conductor Program (WCCP) consists of replacing bare conductor with CC, the 

installation fire-resistant poles (FRPs) where applicable, wildlife covers (animal safe construction), 

lighting arresters, and vibration dampers below 3,000 feet. Additionally, in 2022, SCE modified its CC 

construction standard to include the replacement of open wire secondary or weather-resistant 

aluminum (OWS or WAL) with multiplex secondary conductors. Weather resistant aluminum wire on the 

secondary system are outdated technology and will be updated to the new standard when WCCP is 

installed. Because this standard update will only affect WCCP installations starting in 2024, and not 

WCCP completed in 2022 or planned for 2023, This activity is not yet accounted for in determining the 

overall mitigation effectiveness of SCE’s WCCP.  

 

In 2022, SCE assessed the Joint IOU testing results and mapped the test results to risk drivers and sub-

drivers to determine if any changes were warranted. Results from the Wire Down Event Scenarios 

demonstrate that the bare portion of the conductor must be exposed to lead to an ignition. The System 

Strength Tests demonstrates that tangent structures will not significantly damage the conductor enough 

to expose the bare conductor. Tangent structures without equipment do not have any exposed bare 

conductor or taps (~50% of all structures are tangent). As a result, the current mitigation effectiveness 

of Vehicle Contacts did not account for the performance of CC on tangent structures, therefore SCE 

increased the mitigation effectiveness from 50% to 82%. SCE also evaluated phase-to-phase contact and 

simulated wire-down testing. CCs were 100% effective at preventing arcing and ignition in tested 

scenarios at rated voltage, consistent Exponent’s Phase I field reporting. Per the testing results, 

adjustments were also made for vegetation contact and unknown contacts. Below, SCE provides the 

updated estimated mitigation effectiveness for WCCP. Overall, the estimated mitigation effectiveness 

for WCCP increased from approximately 67% to 72%. 

 

Table CC- 12  
SCE Covered Conductor Mitigation Effectiveness Estimate 
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PG&E: 

PG&E’s overhead hardening program consists of primary and secondary CC replacement along with pole 
replacements, replacement of non-exempt equipment, replacement of overhead distribution line 
transformers, framing and animal protection upgrades, and vegetation clearing. PG&E understands the 
focus of this request to be centered on CC, however our efforts to estimate effectiveness include all 
elements of our Overhead Hardening program, which PG&E believes is more complete.  
  
Determining whether a specific event could result in an ignition depends upon a wide variety of factors, 
including the nature of the event itself and prevailing environmental conditions (e.g., weather, ground 
moisture level, time of year). As PG&E does not have complete information to make this determination 
for each event, estimating overhead hardening effectiveness relies upon the following proxy to derive its 
estimates. Most distribution outages (momentary and sustained) typically involve a fault condition. 
Thus, for purposes of estimating overhead hardening effectiveness, it is assumed that all distribution 
outages could potentially result in an ignition, regardless of other prevailing conditions. This approach 
aligns with what has been previously stated in PG&E’s 2020 WMP as well as its 2020 RAMP filing.  
 

In early 2023, PG&E assessed the Joint IOU testing results to re-evaluate the SME effectiveness 
designations and adjusted the effectiveness in a few key areas. While this is expected to be an ongoing 
process, we have refreshed our effectiveness values based on updated designations and the data as 
follows:  

• Tree fall-in associated with wire on object, and wire on ground, changed from “none” (not 
effective) to “medium” (some effectiveness). While other IOUs considered a higher 
effectiveness than PG&E, there are large enough trees in our service area that can damage 
CC and as such, CC does not have as substantial an increase in effectiveness. 

 

• Contact from Object Vehicle changed from “none” (not effective) to “medium” (some 
effectiveness). We agree with other IOUs that this has some limited benefit. Given that we 
are installing larger poles to support CCs, the larger poles have the potential to sustain 
more impact from vehicle than existing infrastructure.  

 

• Animal caused outages associated with conductor contact changed from “none’ (not 
effective) to “All” (very high effectiveness). Testing on the covering material of the CCs 
showed a high resiliency to damage. Also, PG&E found that the insulating properties of 
the covering did not diminish significantly when damaged. Therefore, we have increased 
CC effectiveness for mitigating damage caused by animals like squirrels and birds.  

 
Additionally, PG&E has refreshed our data for estimated effectiveness to include outage data through 
2022. Previously, the last PG&E update including outage data was from PG&E’s 2023 GRC filing, which 
had data through 2020. 
  
With the above assumptions from the PG&E’s 2020 WMP as well as our 2020 RAMP filing, PG&E 
updated the estimated effectiveness factor for overhead hardening in 2023, incorporating the 2023 re-
evaluated SME effectiveness designations:  
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1. SMEs identified ~80k distinct outages between 2016-2022 by using all known 
combinations of basic cause, supplemental cause, equipment type and 
equipment condition from the distribution outage database as show in Figure X 
below. Whenever an outage is reported, an operator fills in different fields that 
provide information about the outage. Through SME evaluation, it was decided 
that a combination of the four aforementioned fields provide an appropriate 
distinction of different outage types.  

Figure CC-9  
PG&E Distribution Outage Database Record 

  

  
  

2. Subject matter experts identified whether overhead hardening would eliminate, 
reduce significantly, reduce moderately, reduce minimally, or not affect the 
likelihood of a certain type of outage occurring leading to an ignition when an 
asset has been hardened. From this classification the following qualitative 
categorization was performed:  

  
• All = Eliminates likelihood of a certain type of outage occurring resulting 

in an ignition  
• High = Reduces likelihood significantly of a certain type of outage 

occurring resulting in an ignition  
• Medium = Reduces likelihood moderately of a certain type of outage 

occurring resulting in an ignition  
• Low = Reduces likelihood minimally of a certain type of outage 

occurring resulting in an ignition  
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• None = Will not affect the likelihood of a certain type of outage 
occurring resulting in an ignition  

  
3. Each qualitative category was assigned a quantitative value, which measured 

the likelihood of outage reduction:  

• All = 90%  
• High = 70%  
• Medium = 40%  
• Low = 20%  
• None = 0%  

  
4. The above criteria were applied to historical outages, and this resulted in the 

likelihood of outage reduction for each outage.  

  
5. Outages were classified by drivers. The outage drivers identified were: Animal, 

D-Line Equipment Failure, Environmental/External, Third Party, Vegetation. The 
Wildfire Mitigation driver was excluded as it captures all PSPS triggered 
outages.  

 

6. A Pivot table was then created to aggregate Outages in HFTD. The aggregation 
was done at the outage driver level and the result are shown below in Table CC-
13.  

Table CC-13  
PG&E Covered Conductor Mitigation Effectiveness Estimate 

Driver Average Yearly 
Count of 

Incident ID 

Average of 
SH_Effect_Pct 

Animal 429 75% 

D-Line Equipment Failure 2233 69% 

Environmental/External 255 42% 

Third Party 397 57% 

Vegetation 2735 62% 

Grand Total 6049 64% 

 

Based on the latest update using outage data through 2022 and repeating the process from PG&E’s 
2020 WMP filing, the updated estimated effectiveness is 64% where Overhead Hardening has been 
completed. Therefore, a section of a line that has been hardened is approximately 64% less likely to 
have an outage of any type. Similarly, a section of a line that has been hardened is approximately 64% 
less likely to have an outage of each of the drivers. This result is consistent with the previous results that 
were completed using data for the 2020 WMP.  
 

SDG&E: 

SDG&E initially began to examine CC from a personnel safety and reliability standpoint. The three-

layered construction showed prospective reduction of injuries to people in the event of an energized 
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wire-down in which the wire contacted a person and/or also might reduce the step potential to people 

in the vicinity. Outages that result from light momentary contacts (i.e. mylar balloons, birds, palm 

fronds) also have shown the potential to be reduced. In late 2018, focus was shifted towards using CC as 

an alternative to SDG&E’s traditional overhead hardening program with the primary focus of reducing 

utility-caused ignitions.  

 

SME’s conducted research on the history and use of CC in the industry. Additionally, the SMEs reached 

out to utilities on the East Coast and internationally to receive their feedback of the effectiveness and 

work methods for installation purposes. 

 

In addition to other studies/tests that have been and will be performed by SCE and PG&E, as described 

in the Testing section, SDG&E will have a third-party evaluate the likelihood and effect specific to 

conductors clashing at various wind speeds. Accelerated aging studies will also be performed to mimic a 

40-year service life; after which, the samples will be subjected to tests designed to understand the 

potential for both mechanical degradation, as well as reduction in dielectric strength. These tests will be 

performed in accordance with ASTM or other industry recognized standards. Final reports for this 

testing are expected to be completed in April 2023. 

 

In order to quantify the risk reduction of wildfires that would be achieved by CC, SDG&E evaluated 80 

events that resulted in ignitions. SME’s weighed in on the likelihood that CC installation would prevent 

an ignition for the particular type of outage depending on the severity of the incident. As seen in Table X 

below, the result is a reduction in ignitions from 60 to 20.6, and a resulting effectiveness estimate of 

65.7%. 

 

In 2022, SDG&E has been participating in collaborating with other utilities as part of the Joint IOU 

working groups in the evaluation of the testing that has been and is currently still being performed. 

Once all testing has been completed in 2023, SDG&E will perform an analysis based on risk drivers to re-

evaluate the estimated efficacy of CC. 

 

Table CC-14  
SDG&E Covered Conductor Mitigation Effectiveness Estimate 

 

Fault/Ignition 
Cause 
 

Number of 
Ignitions 
 

SME 
Effectiveness 
 

Post-Mitigation 
Ignitions 

Animal contact 
 

7 
 

90% 
 

0.7 

Balloon contact 
 

9 90% 
 

0.9 

Vegetation contact 
 

2 90% 
 

0.2 

Vehicle contact 
 

8 20% 
 

6.4 

Other contact 3 10% 2.7 
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Other 
 

4 10% 
 

3.6 

Equipment - All  
 

26 80% 
 

5.2 

Unknown 
 

1 10% 
 

0.9 

Total 60 65.7% 20.6 

 

The table above was updated with the number of ignitions occurring between 2017-2021 compared to 

last year’s report that was based on 2016-2020 data. Updates to SDG&E’s overall effectiveness 

methodology are anticipated to be completed by December 2023. 

 

PacifiCorp: 

Prior to development of the WMP, PacifiCorp historically pursued CC designs and systems due to 

historical experience with elevated outage count from trees, limbs, and incidental contact (resulting in 

grow in) throughout its service area. Additionally, access conditions on some of its circuits are extremely 

difficult in certain times of the year, and those circuits also tend to have elevated outage rates. For the 

above-mentioned reasons, when siting its historic CC pilot projects, PacifiCorp tended to focus its 

deployment on circuit-segments that had above average vegetation and/or animal outage rates in 

conjunction with difficult access. Now, as part of the company’s line rebuild program to install CC and 

mitigate wildfire risk, PacifiCorp is actively pursuing both CC and spacer cable systems. Most projects 

completed so far as part this program have leveraged a spacer cable system, which primarily includes 

CC, a structural member (messenger), and specialized attachment brackets. Therefore, the effectiveness 

examples and estimations were determined for spacer cable.  

As an example of how to assess the effectiveness of newly installed spacer cable, PacifiCorp compared 

two circuits, one with bare wire and one with spacer cable installed. Both circuits are in the same 

general geographic area and shown in Figure CC-10 below. Additionally, the circuits are in a HFTD, with 

the spacer cable partially located in a tier 3 area near Mt. Shasta and the bare conductor located 

completely within a tier 2 area, though it is still located within a few miles of the tier 3 boundary. 
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Figure CC-10  
PacifiCorp Map Showing the Two Circuits Plotted with the HFTD Overlay 

 

 
 

 

To begin characterizing outage frequency variation prior to and after the installation of spacer cable, 18 

years of outage data (2005-present) for both circuits was reviewed and is summarized in Table CC-15, 

below.  

 

Table CC-15  
PacifiCorp Outage Frequency for Bare Wire and Spacer Cable Circuits (2005 – present; Asterisk 

(*) indicates the year spacer cable was installed) 
 

Year: Outages - Bare Wire Circuit: Outages - Spacer Cable Circuit (Q4 2021): 

2005 8 0 

2006 6 2 

2007 2 2 

2008 10 10 

2009 0 0 

2010 6 12 

2011 42 18 

2012 6 4 

2013 10 2 

2014 2 0 
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2015 2 2 

2016 2 2 

2017 2 4 

2018 0 0 

2019 4 2 

2020 4 0 

2021 2 4 * 

2022 8 0 

2023 4 0 

 

Generally, the data demonstrates that outage frequency can significantly vary year over year. 

Additionally, in this example, the bare wire circuit has historically experienced either an equivalent or 

higher frequency of outages than the circuit the spacer cable was installed, except in 2010. While many 

factors can impact outages and reliability, this general trend is expected given the significant differences 

in circuit length. This same data was then normalized based on circuit mile and summarized in Table X 

below.  

 

In both tables, the data generally shows that for the spacer cable installation (completed in Q4 2021), 

there was a reduction in outages in all years following the rebuild project (0 for 2022 and 2023 so far). 

Additionally, the nearby bare wire circuit experienced a total of 12 outage events in 2022 and 2023 (as 

of January 2023). While certainly not conclusive or representative of a clear trend, the data does 

support that potential impact spacer cable can have on outage frequency. 

 

A further analysis into outage causes for each circuit at the time of spacer cable installation was 

performed and included in Table CC-16 below. The table shows the spacer cable experienced 0 outages 

in 2022 and 2023 (as of January 2023) for all risk drivers. However, for the bare wire circuit, there was a 

total of 12 outages across all risk drivers, with trees being the main driver in 2022. 

 

Table CC-16  
PacifiCorp Risk Drivers for Bare Wire and Spacer Cable Circuits (2021 – present; Asterisk (*) 

indicates the year spacer cable was installed) 
Year: Risk Drivers: Bare Wire Circuit: Spacer Cable Circuit (Q4 2021): 

2021 TREES 2 0 * 

2021 LOSS OF SUPPLY 0 4 * 

2022 TREES 4 0 

2022 INTERFERENCE  2 0 

2022 PLANNED 2 0 

2023 TREES  2 0 

2023 WEATHER 2 0 

 

While promising, this analysis is neither conclusive nor representative of a clear trend. Additionally, this 

individual analysis may not be representative of macro trends. The circuit that has the spacer cable is 
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installed on only 6.1 miles which serves only 12 customers and has been in place since Q4 2021. 

Furthermore, PacifiCorp believes that determining the long-term effectiveness of CC, both in its ability 

to reduce wildfire risk and PSPS impacts, requires additional data and time. At a minimum, a longer 

history of outage data would be necessary to fully understand the impacts of the spacer cable. 

 

BVES 

BVES has approximately 211 circuit miles of overhead conductor between 34.5 kV and 4.16 kV in its 

system. BVES started a CC pilot program in Q2 2018 and completed it in Q3 2019 using two different 

types of cover conductor wires (394.5 AAAC Priority wire and 336.4 ACSR Southwire). Then BVES started 

the cover conductor WMP in late 2019 with a plan to cover 4.3 circuit miles on 34.5kV over the next 5 

years and 8.6 circuit miles on 4.16 kV over the next 10 years. As of the end of Dec. 2021, BVES has 

covered approximately 21.1 miles between its 34 kV and 4 kV systems. BVES’ average span length is 

approximately 150 feet and installing CC on cross arms. As part of its CC program when there are spliced 

locations, BVES installs premade cold shrink kits (3M) and installs avian protection (raptor 

protection/wildlife guard). 

 

Based on benchmarking with other utilities’ estimated effectiveness against ignition risks, discussions 

with its CC supplier, and the short amount of time that it has installed CC, BVES continues to believe that 

the estimate of effectiveness on ignition risk drivers in its service area is approximately 90%. As BVES 

installs more CC and gathers more historical data, it will continue to assess the estimate of effectiveness. 

BVES presents its estimated effectiveness in Table CC-17 below. 

 

 

Table CC-17  
BVES Covered Conductor Mitigation Effectiveness Estimate 

Ignition Risk Driver 
Percent 

Reduction 
Discussion (Contacts on Cover Conductor cable) 

Vegetation Contact 90% + Vegetation contact on 1, 2, 3 phase and/or neutral wire. 

Animal Contact 90% + Animal contact on 1, 2, 3 phase and/or neutral wire. 

Balloon Contact 90% + Balloon contact on 1, 2, 3 phase and/or neutral wire. 

Wire down contact 90% + 
Due to the following: tree/tree limb fallen on line, car hit 

pole, wind gust, etc. 

Vehicle Contact 90% + Vehicle Contact due to wire down on vehicle. 

Wire to Wire Contact  90% + 
Due to the wind gust forces causing tree/tree limb fall on line 

or just wire to wire contact.  
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Splice location contact  90% + 

BVES installs Avian protection/raptor protection/wildlife 

guards and uses premade cold shrink kits (3M) on splice 

locations. 

Vandalism/Theft 90% + 

In BVES’ service area there is a low risk of conductor theft as 

well as vandalism. If vandalism occurs, Ex. damage from 

“gunshot” to the conductor covering installed. 

Lightning Contact 90% + 

During raining seasons, sometimes encounter a good amount 

of lightning strikes in BVES’ service area. BVES using priority 

covered conductor (flame resistant) cable.  

Third Party 90% + 
Third party including contact from joint use, boom arms, etc. 

should be mostly mitigated with covered conductor cable. 

Flame Propagation 

along the covered 

conductor  

90% + Caused by Lightning or other. 

Flame particle dripping 90% + Caused by Lightning or other. 

 

 

Liberty 

The CC mitigation estimated effectiveness values for the various ignition risk drivers in 2023 remain 

unchanged from values in Liberty’s 2022 WMP report update. The estimated effectiveness ranges from 

95% for vegetation contact risk driver to 15% for lightning risk driver. 

 

Next Steps: 

As detailed above, the utilities estimate the effectiveness of CC between approximately 60 and 90 

percent. In 2023, the utilities will continue to meet on a regular basis to discuss estimated effectiveness 

methods, data and calculations. The utilities will learn from the testing, and recorded results and 

collaborate to improve each utilities’ understanding and approach to estimate effectiveness. The utilities 

will also discuss opportunities to align data and methods for greater comparability and will document 

any lessons learned. 

 

PSPS: 

Introduction: 

In the 2022 WMP Update report, the utilities described their general PSPS approach and how a CC 

system can reduce PSPS impacts, and provided an assessment of alternatives and their ability to reduce 

PSPS impacts compared to CC. As described in the 2022 WMP Update report, only SCE has increased 

PSPS thresholds for fully-isolatable circuit-segments that are covered in comparison to bare conductor. 

Other utilities, such as SDG&E, informed that circuits with CC could likely withstand higher wind speed 

tolerances; however, more real-world experience and studies would be required prior to increasing PSPS 

thresholds. As SDG&E completes construction and obtains this data, it will inform wind-speed tolerances 



 

912 
 

for PSPS. Below, the utilities describe its efforts to better understand the ability of CC and alternatives to 

reduce the impacts of PSPS as well as plans for 2023 to further this effort. 

 

Summary: 

In 2022, the utilities continued to meet and discuss CC and its ability to reduce the impact of PSPS. No 

utility made changes, per descriptions in last year’s report, to their general PSPS practices and 

thresholds in 2022. The utilities did discuss studies being considered to further assess CC and other 

mitigations in their ability to reduce the impact of PSPS. Additionally, the utilities have recently 

discussed the testing results in relation to reducing the impact of PSPS. For example, SCE described how 

the testing results can provide boundary conditions/limits that enable more granular analysis. While 

other data such as improved understanding of local hazards are needed to fully inform of potential 

changes to PSPS thresholds, the testing results can help enable analyses that could provide additional 

benefits like changes in PSPS de-energization thresholds. SCE and SDG&E will be conducting studies to 

investigate different aspects and conditions of CC and local conditions to further inform potential 

changes to PSPS de-energization thresholds. Additionally, and as identified in the Testing workstream, 

the utilities will discuss the results of the testing in relation to PSPS de-energization thresholds in the 

testing workshops. 

 

Next Steps: 

In 2023, the utilities will assess new technologies in their ability to reduce PSPS impacts as part of the 

New Technology workstream. Additionally, the utilities will discuss the testing results to further inform 

PSPS de-energization thresholds as part of the testing workshops. The utilities will also regularly meet to 

assess the status of related studies and discuss any changes to PSPS practices. If changes to PSPS de-

energization thresholds are made and/or to general PSPS practices, the utilities will document any 

lessons learned. 

 

Benchmarking: 

In 2021, the utilities benchmarked with utilities around the world to improve its understanding of CC 

deployment and applications. A survey was sent to over 150 utilities around the globe. In total, 19 

utilities participated in the benchmarking survey. The survey consisted of 24 questions that focused on 

CC usage, performance metrics, conductor applications, and system protection. While a limited number 

of utilities responded (compared to the outreach), the benchmarking survey provided helpful 

information on CC deployment and performance metrics. This information supported the utilities 

understanding of the benefits of CC including reliability and safety improvements and wildfire risk 

reduction. The utilities did not conduct additional benchmarking outside of this joint IOU effort in 2022. 

In 2023, the utilities will develop a new survey that accounts for results from the testing workstream, 

learnings from the M&I best practices and new technologies workstreams, and other information that 

becomes available. The utilities will deploy a new survey in Q3/Q4 2023. Based on the results of the 

survey and the collaboration and learnings from the other workstreams, the utilities will look to 

continue to benchmark over this WMP period. 

Costs: 

Introduction: 

In the 2022 WMP Update filings, the utilities presented an initial capital cost per circuit mile comparison 

of installation of CC and described the types of costs incurred, cost accounting methods, and the factors 
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that can drive CC costs higher or lower. The utilities demonstrated that based on each utilities’ CC / 

system hardening program, costs are relatively comparable taking into account each utilities’ resources, 

scope, and operational constraints. Since the 2022 WMP Update, the utilities have continued to meet 

and discuss CC unit costs and undergrounding unit costs. Below, the utilities provide an updated CC 

capital cost per circuit mile, initial undergrounding unit costs, and plans for 2023. 

 

Updated Covered Conductor Capital Cost Per Circuit Mile: 

The utilities have prepared an updated capital cost per circuit mile comparison of the installation of CC. 

To construct this unit cost comparison, the utilities used the same six cost categories presented in the 

2022 WMP Update filings including labor, material, contract, overhead, other, and financing.317 These 

cost categories are intended to capture the total capital cost per circuit mile of CC installations. For 

purposes of this report, the utilities obtained recorded and/or estimated costs for construction that 

occurred during 2022. Table CC-18, below, shows the current CC capital unit cost per circuit mile 

comparison across the six utilities. 

 

 

Table CC- 18 
 IOU Comparison of Covered Conductor Capital Costs Per Circuit Mile 

 

 
 

As illustrated in Table CC-18, the 2022 CC capital cost per circuit mile ranges from approximately $688 

thousand to approximately $1.45 million. While not a true comparison, because the figures are in 

nominal dollars, the 2022 unit cost range is similar to the 2021 unit cost range of approximately $565 

thousand to approximately $1.5 million. As discussed in the 2022 WMP Update report, the capital cost 

per circuit mile for CC can vary due to multiple factors such as type of CC system and components 

installed, terrain, access limitations, permitting, environmental requirements and restrictions, 

construction method (e.g., helicopter use), amount of poles/equipment replaced, degree of site 

 
317 Labor represents internal utility resources, such as field crews, that charge directly to a project work order. 
Materials include conductor, poles, etc. that get installed as part of a project. Contract represents all contractors, 
such as field crews and planners, and consultants utilities use as part of their CC programs. Overhead represents 
costs, such as engineers, project managers and administrative and general, that get allocated to project work 
orders. Other represents costs such as land fees, permit fees and costs not assignable to the other categories. 
Financing represents allowance for funds used during construction (AFUDC) which is the estimated cost of debt 
and equity funds that finance utility plant construction and is accrued as a carrying charge to work orders. 

Cost per 

Circuit Mile %

Cost per 

Circuit Mile %

Cost per 

Circuit Mile %

Cost per 

Circuit Mile %

Cost per 

Circuit Mile %

Cost per 

Circuit Mile %

Labor (Internal)  $       9,000 1%  $  130,000 16%  $   321,000 22%  $    117,000 10%  $     18,000 2%  $     18,000 2%

Materials  $  132,000 19%  $  151,000 18%  $      84,000 6%  $      73,000 6%  $   218,000 28%  $  360,000 49%

Contractor  $  383,000 56%  $  394,000 48%  $   303,000 21%  $    857,000 70%  $   446,000 57%  $  300,000 41%

Overhead 

(division, 

corporate, etc.)

 $  141,000 20%  $  140,000 17%  $   355,000 24%  $    163,000 13%  $     50,000 6%  $     60,000 8%

Other  $    14,000 2%  $       3,000 0%  $   317,000 22% 0%  $     25,000 3% 0%

Financing Costs  $       9,000 1%  $       8,000 1%  $      71,000 5%  $      10,000 1%  $     21,000 3% 0%

2022 Total  $  688,000 100%  $  826,000 100%  $1,451,000 100%  $ 1,220,000 100%  $   777,000 100%  $  738,000 100%

BVES

Cost Components

SCE PG&E SDG&E Liberty PacifiCorp
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clearance and vegetation management needed, and economies of scale. Below, the utilities describe any 

changes to their cost make-up and the factors that contribute to the cost changes from 2021. 

 

Initial Undergrounding Capital Cost Per Circuit Mile: 

PG&E, SCE and SDG&E have prepared an initial capital cost per circuit mile comparison of the conversion 

of overhead conductor to underground. Liberty and BVES are not installing undergrounding as part of 

their wildfire mitigations. PacifiCorp has only installed one half of a mile so does not have sufficient 

recorded data to add; however, PacifiCorp is installing undergrounding projects over this WMP period 

and thus unit cost data will be assembled once more undergrounding is installed. Similar to the 

construction of the CC unit cost comparison, the utilities organized their capital costs (and/or estimates) 

into the same six cost categories. These cost categories are intended to capture the total capital cost per 

circuit mile of undergrounding. For purposes of this report, the utilities obtained recorded and/or 

estimated costs for construction that occurred during 2022. Table CC-19, below, shows the initial 

undergrounding capital unit cost per circuit mile comparison across the three large utilities. 

 

 

Table CC-19  
SCE, PG&E and SDG&E Comparison of Undergrounding Capital Costs Per Circuit Mile 

 

 
 

As illustrated in Table CC-19, the 2022 undergrounding capital cost per circuit mile ranges from 

approximately $2.03 million to approximately $2.51 million. The capital cost per circuit mile for 

undergrounding across the three utilities is remarkably consistent given that undergrounding costs 

typically have a much larger cost range than CC. Similar to CC, undergrounding costs vary due to 

multiple factors such as type of undergrounding system and conductor, terrain, access limitations, route 

changes, permitting, environmental requirements and restrictions, construction methods, and 

economies of scale. Below, SCE, SDG&E and PG&E describe the make-up of their undergrounding capital 

costs and the factors that contribute to the cost differences. 

  

Cost per 

Circuit Mile %

Cost per 

Circuit Mile %

Cost per 

Circuit Mile %

Labor (Internal)  $          25,000 1%  $     231,000 9%  $       45,000 2%

Materials  $        417,000 19%  $     271,000 11%  $     165,000 7%

Contractor  $    1,201,000 56%  $  1,665,000 66%  $  1,754,000 71%

Overhead 

(division, 

corporate, etc.)

 $        438,000 20%  $     247,000 10%  $     417,839 17%

Other  $          35,000 2%  $       63,000 3%  $       14,654 1%

Financing Costs  $          29,000 1%  $       31,000 1%  $       77,756 3%

Total  $    2,145,000 100%  $  2,508,000 100%  $  2,474,739 100%

Cost Components

SCE PG&E SDG&E
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SCE 

CC Unit Cost Make Up:  

The 2022 CC costs are based on work completed in 2022. Some projects completed in 2022 have 

incurred costs from prior years. SCE’s unit cost is based on the average cost of nine different regions 

within SCE’s service area. SCE’s unit costs are typically presented as direct costs only (exclude corporate 

overheads and financing costs). For purposes of this report, SCE has added corporate overheads (to the 

overhead cost category) and financing costs to its direct unit cost for comparison with the other utilities. 

SCE continues to use two CC designs, a 17 kV and 35 kV CC with multiple ACSR and copper conductor 

sizes. 

 

In 2022, SCE did make a change to its WCCP construction standard by adding the replacement of open 

wire secondary or weather-resistant aluminum (OWS or WAL) with multiplex secondary conductors; 

however, this change is not anticipated to show up in the unit costs until 2024. No CC projects 

completed in 2022 included replacement of secondaries. SCE estimates, on average, replacing 

secondaries will cost approximately $60 thousand per circuit mile.  

 

CC 2022 Cost Changes: 

Using the nominal amounts of the 2021 and 2022 unit costs, SCE experienced an approximate 16% 

increase. The primary drivers of this increase include a combination of a larger percentage of work in the 

Rural region, e.g., the Arrowhead District, and contractor rate increases. Work in higher elevations in 

rugged areas tend to take longer, increasing contract labor costs. This increase coupled with higher 

contractor rates were the main cost drivers. Additionally, SCE experienced material and supply price 

increases. Also, in 2022, SCE began to use SCE labor in some regions. 

 

Undergrounding Cost Make up: 

The 2022 undergrounding costs are based on work completed in 2022. Projects completed in 2022 have 

incurred costs from prior years. SCE’s unit cost is based on approximately 14 miles of undergrounding. 

The 14 miles of undergrounding had a low level of difficulty and did not include secondaries or services. 

A low difficulty level means the terrain was relatively flat, there was less civil construction due to 

existing infrastructure, and there were none to minimal re-routing required. SCE anticipates higher costs 

in future unit cost assessments because the projects will have a mix of low to high difficulty.  

 

Undergrounding Cost Drivers: 

For undergrounding projects, SCE leverages its Integrated Wildfire Mitigation Strategy consequence 

model, which defines the most severe locations in SCE’s HFRA. These are locations that meet one or 

more of the following characteristics: 1) egress constrained, 2) burn-in buffer, 3) 10,000+ acres burned 

at 8 hours, 4) extreme high wind areas, and 5) communities of elevated fire concern. The costs to 

underground in these areas can vary significantly. Below, SCE describes several cost drivers that could 

lead to increased costs. 

 

Construction – in various types of terrain, geography, topography, and population density. Different 

levels of difficulty in construction can significantly impact the costs. For example, a low difficulty level 

project that includes straight/minimal bends and minimal re-routing will likely be a lower cost compared 

to a high difficulty level project, which can have rocky, hilly terrain requiring significant re-routing. 
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Additionally, any unanticipated changes in design after release can impact costs. For example, 

sometimes, during construction, a trench is not able to be constructed due to other infrastructure 

already there (an outcome of outdated basemaps). In this type of circumstance, the planning 

department would re-design the route including seeking agency feedback which would take additional 

time to complete and impact schedule and costs. 

 

Permitting and environmental clearances – acquiring permits, resolving land rights and agency 

requirements, and curing cultural discoveries can be a lengthy process. The number of permits, the 

types of permits, the amount of land right issues that need to be resolved, and the types of cultural 

discoveries can increase the costs of a project.  

 

Labor type and resource availability – Both civil crews and QEW electrical crews are required and using 

internal SCE labor versus contract labor may impact costs. 

 

Additionally, delays can occur due to weather (e.g., rain/snow, RFW days, etc.), supply chain constraints, 

permit requirements, and environmental constraints (e.g., nesting birds), which can also increase costs. 

 

PG&E 

CC Unit Cost Make Up:  

PG&E’s unit cost analysis is based on completed projects. Projects are defined by circuit and span. Costs 

are recorded using SAP software. Of the 335 miles used to analyze the unit cost, these were projects 

that were marked completed in 2022. Some of the mileage may have been constructed in previous 

years. Five of the miles were fire rebuild, which typically have a lower unit cost. 329 miles completed 

were regular system hardening work and one mile was classified as other.  

 

Costs were organized per the six main categories agreed upon with the other utilities. 200 miles were 

constructed using external crews, categorized as Contract and 135 miles were constructed using Internal 

labor, categorized as Labor.  

 

PG&E’s Overhead Hardening (CC Installation) scope achieves risk reduction through these foundational 

elements: bare primary and secondary conductor replacement with covered equivalent, pole 

replacements, non-exempt equipment replacement, overhead distribution line transformer 

replacement, framing (composite crossarms and insulators) and animal protection, and vegetation 

clearing.  

 

CC Cost Drivers: 

PG&E’s CC installation costs are driven by these key contributors: 

 

Pole replacement – nearly 100% of the poles require replacement due to the additional weight/sag 
of the new CC.  

PG&E incorporates numerous initiatives into a single hardening project. Non-exempt equipment and 
ignition component replacement impacts the cost by including the material and labor 
installation cost of the new equipment where it requires replacement.  
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Vegetation clearing in support of the new overhead line can be a significant cost added to these 
projects. Both the increased height of the poles, the widened cross-arms, and the increased sag 
of the line can vary the cost considerably. This cost alone can add between $50k to $400k per 
mile depending on the terrain and the location of the line. The rural nature of much of the high-
risk HFTD infrastructure drives this need. 

 

CC Cost and Impact Driver changes for 2022: 

For PG&E, unit costs have steadily decreased for the Overhead System Hardening program, that includes 

CC, into 2022. Major cost drivers include a decreased volume of vegetation impacts on overhead 

hardened lines and unit cost RFPs (request for proposals) to stabilize contract pricing.  

It is likely that these unit costs have mostly leveled off and will only increase due to inflation and 

economic pressures as this program continues. 

 

Continued costs for PG&E are labor costs, both internal and external (contractor) costs. 

 

For impact drivers to CCs, PG&E is continuing to utilize a combination of undergrounding and microgrids 

as the primary system hardening effort to reduce wildfire risks. Where these efforts are less feasible,  

 

 

PG&E may use CC as a wildfire mitigation tool for Overhead System Hardening. As PG&E continues 

undergrounding efforts and finds additional areas that are prohibitive to the undergrounding program, 

PG&E may increase CC use for those specific areas. 

 

Undergrounding Cost Make up:  

PG&E’s unit cost analysis is based on completed projects with costs recorded in our SAP software. Of the 

76 miles used to analyze the unit cost, these were projects that were marked completed in 2022. Some 

of the mileage may have been constructed in previous years, 46 of the miles were fire rebuild, which 

typically have a lower unit cost, and 30 miles completed were regular system hardening work. 

 

Costs were organized per the six main categories agreed upon with the other utilities, 53 miles were 

constructed using external crews, categorized as Contract, and 23 miles were constructed using internal 

labor, categorized as Labor.  

 

Undergrounding Cost Drivers: 

In executing the System Hardening program, PG&E first uses a scoping criterion that identifies the 

highest risk areas, and then selects the appropriate risk mitigation approach for that circuit which may 

include undergrounding, remote grid installation, line removal, or overhead hardening (depending on 

the local circumstances). Since late 2021, PG&E has prioritized undergrounding as the preferred 

approach to reduce the most system risk. Once a circuit is selected for undergrounding, PG&E evaluates 

each proposed circuit segment quantitatively and qualitatively to mitigate the maximum amount of risk 

and evaluate feasibility and executability. Potential cost drivers can include: 
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• Existing infrastructure (e.g., water, natural gas, and sewer/stormwater drainage systems, 
bridges, streetlights, SCADA communications, number of services and transformers, community 
traffic and access impacts) 

• Major execution dependencies (e.g., land rights, environmental permitting, requirements for 
future road widening, paving plans, or moratoriums by local governments) 

• Land and environment considerations (e.g., accessibility for ingress and egress of areas, 
waterway crossings, sensitive species habitats, land rights and easements, tribal lands, steep 
gradient, hard rock, tree density) 

• Community and Customer Considerations (e.g., cultural considerations, community, and 
customer impact) 

 

Any of the above considerations may create delays or complexities that can impact the scope, cost, and 

schedule of undergrounding projects. 

 

Furthermore, undergrounding projects are executed in multiple stages once the circuit segment has 

been identified based on the criterion described above for undergrounding: 

 

1. Scoping: Identifying the proposed route of undergrounding the electric distribution lines, 
including gathering base map data (e.g., LiDAR and survey data of the expected route) and 
identifying any long lead time dependencies (e.g., land acquisitions, environmental sensitivities 
and permits). Scoping includes breaking out planned circuit segments into smaller, more 
manageable projects. Scoping is the first step necessary to provide visibility to the construction 
feasibility and possible execution timing. 

2. Designing/Estimating: Designing the specific project to determine trench location, connection 
points, equipment details, materials needed, and all related details, such as circuitry and pull 
boxes. This design also provides specifics for the land rights needed and the drawings that are 
submitted for permits. The total project cost, including expected labor and materials, is 
calculated at this stage. 

3. Dependencies: During this stage we may need to obtain land rights, environmental permits, 
construction contracts, encroachment permits from local counties, order long-lead materials, 
finalize construction cost estimates, and determine the construction schedule. The two longest 
lead dependencies often include obtaining 1) land rights and 2) environmental permits. 

4. Construction: Executing the undergrounding takes place in two phases: 1) civil construction and 
2) electric construction. Project schedules may be significantly impacted during civil construction 
for some of the following reasons: unanticipated weather, discovery of hard rock, and detection 
of unmarked existing utility infrastructure. Once civil construction is complete with conduit and 
boxes installed, then electric construction resources pull the cable through the conduit, splices 
segments together and re-connects the customers to the new underground system. Customer 
input to the timing of re-connection, material availability, weather and other risks can impact 
the electric construction schedule, as well. 
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As projects move through each stage, schedule certainty improves. Project schedules can change at any 

time from project dependencies, which may cause specific projects to move across years. Generally, if a 

project is not completed during the year that it was originally targeted for completion, it will continue 

through all the job phases and be completed in a subsequent year. 

PG&E works closely with customers, governments, agencies, tribes, and regulatory officials to manage 

these issues within the program to minimize delays and optimize the efficiency of projects wherever 

possible. 

 

SDG&E 

CC Cost Make Up:  

Each project goes through a six-stage gate process as follows: 

 

Stage 1 – Project Initiation (duration ~1-3 months) 

Stage 2 – Preliminary Engineering & Design (duration ~6-9 months) 

Stage 3 – Final Design (duration ~3-5 months) 

Stage 4 – Pre-Construction (duration ~1-2 months) 

Stage 5 – Construction (duration ~3-4 months) 

Stage 6 – Close Out (duration ~6-12 months) 

 

 

The total duration of a project has an estimated duration of approximately 20 to 35 months. 

 

SDG&E’s CC per mile unit capital costs is made up of the following six major cost categories: 

 

1. Labor (internal) – directs costs associated with SDG&E full-time employees (FTE), including but 
not limited to individuals from project management, engineering, permitting, environmental, 
and land management departments. 

2. Materials – estimated costs of material used for construction including steel poles, wire, 
transformers, capacitors, regulators, switches, fuses, crossarms, insulators, guy wire, anchors, 
hardware (nuts, bolts, and washers), signage, conduit, cable, secondary wire, ground rods, and 
connectors. 

3. Contractor – estimated costs for construction-related services, including civil construction 
contractors for pole hole digging, anchor digging and substructures, and street/sidewalk repair; 
electrical construction for pole setting, wire stringing, electric equipment installation and 
removals; vegetation management where required including tree trimming or removal, and 
vegetation removal for poles and access paths; environmental support services including 
biological and cultural monitoring; traffic control; and helicopter support for pole setting, wire 
stringing, and removals. SDG&E’s contractor costs is an estimated average for both internal and 
contracted electric construction activities, where contract crews are estimated to account for 
approximately 50% of the construction costs typically completed in a year starting in 2023 
versus the 75% that was in the previous estimate. 
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4. Overheads – estimated costs associated with contracted services not related to construction 
including engineering, design, project management, scheduling, reporting, document 
management, GIS services, material management, constructability reviews by Qualified 
Electrical Worker (QEW), staging yard leases/setup/teardown/maintenance, and permitting 
support throughout the entire lifecycle of a project, as well as services related to program 
management including long term planning and risk assessment. 

5. Other – estimated costs associated with indirect capital costs. These costs are estimated to be 
approximately 22% of direct capital costs that accumulate on a construction work order. This 
includes administrative pool accounts that are not directly charged to a specific project, 
including internal labor vacation, sick, legal, and other expenses. 

6. Financing Costs – estimated costs associated with the collection of AFUDC when a construction 
work order remains active. Most SDG&E jobs are active for approximately 6 to 10 months from 
the time the job is issued to construction until it is fully completed and the collection of AFUDC 
charges stop. 

CC Cost Drivers Update:  

Costs can vary significantly from project to project for a variety of reasons, including engineering and 

design, land rights, environmental, permitting, materials, and construction. Below is a description of 

these factors and why the costs can vary from project-to-project. 

 

Engineering & Design: 

SDG&E collects LiDAR (Light Imaging Data and Ranging) survey data before the start of design and again 

after construction is completed. During the LiDAR data capture, other data including photos (i.e., ortho-

rectified images of the poles and surrounding area, and oblique pole photos), and weather data is 

acquired. After collection of the raw LiDAR and Imagery data, it is processed to SDG&E’s specification 

and includes feature coding and thinning of the LiDAR data, and selection and processing of the imagery 

data. The entire process for delivery to SDG&E’s specification can take weeks to months depending on 

the size of the data capture. This LiDAR data capture is used to support the base-mapping, engineering, 

and design processes (Stage 1 and Stage 6). 

 

 

Currently, the engineering and design of all CC projects are conducted by engineering and design 

consultants, and their deliverables are reviewed by a separate Owner’s Engineering (OE) consultant to 

ensure compliance with SDG&E standards and guidelines. At this time, SDG&E does not have the 

resources to conduct the engineering and design required at this scale of work; however, there are 

assigned SDG&E full time engineering staff that provide oversight of all engineering and design 

consultants, including the OE. The engineering component of work relates to the structural analysis, 

including Power Line Systems – Computer Aided Drafting and Design (PLS-CADD) modeling, foundation 

calculations, or geotechnical studies. The design component includes the drafting, entering design units 

into SAP for material ordering and costing system, and building the job packages that are sent to 

construction. In some cases, one consultant can perform both the engineering and design function, and 

in others cases an engineering consultant collaborates with a design consultant. In all cases, SDG&E’s 

Owner’s Engineer will perform both engineering and design review support. Costs from consultants can 

vary depending on the size and complexity of the project, and due to various other factors including 

environmental constraints, land constraints, permitting requirements, or scoping changes that can occur 
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from the start of design and throughout construction. The design stage (i.e., start of design to issuance 

of job package to construction) typically takes anywhere from six months to two years depending on the 

size and complexity of the project and the challenges with acquisition of land rights, environmental 

release, and/or permits. In some cases, our environmental releases cannot be released until we receive 

the permit from the agency as they may require additional environmental measure to be placed on the 

work and will need to be outlined in the environmental release. 

 

SDG&E requires every pole be engineered using PLS-CADD software during the design phase and the 

post-construction phase. This software allows SDG&E to leverage LiDAR survey data (pre- and post-

construction) and AutoCAD drawings, and to design the poles, wire, and anchors to meet General Order 

(GO) 95 Loading (Light and Heavy Loading) and Clearance Requirements, as well as to meet Known Local 

Wind requirements (e.g., 85 mph and in some cases 111 mph wind). SDG&E also requires its engineering 

and design contractors who use PLS-CADD software to have a California-registered Professional 

Engineer review and approve the final PLS-CADD model. 

 

Land and Environmental: 

SDG&E requires all projects to go through a land and environmental review process at each stage of the 

design process. These processes are predominantly supported with the help of land management and 

environmental service consultants but are overseen by SDG&E representatives in each respective 

department. The land process includes research of our land rights, interpretation, and may include 

support obtaining the proper land rights when required. Through the land rights design review process, 

SDG&E determines the land ownership of facilities (e.g., poles and wire) to determine if the scope of 

work is will stay within existing land rights or if new/amendment land rights would be necessary. These 

results are shared with the engineering, design, and environmental teams. Once the land rights are 

determined, environmental performs an assessment, determines the environmental impacts if any, and 

provides input to the design process to minimize and/or avoid environmental impacts. These land and 

environmental reviews can drive changes to the design and add time and cost to the project. For 

example, in many cases, SDG&E does not have the land rights to build the overhead CC design within its 

existing easement, or in some cases it only has prescriptive rights. In those cases, SDG&E has to amend 

or acquire the proper land rights, or redesign the project, if possible, to stay within the land and/or 

environmental constraints. If acquiring or amending land rights is required, this can take weeks to 

months depending on the property owner (e.g., private, BIA, State, Federal, or Municipality) and the 

level of change to the existing conditions.  

 

Materials: 

SDG&E’s philosophy with CC, like SCE, is to install it in an open-crossarm configuration. In this 

configuration, the conductor is self-supporting and attached to insulators on crossarms at the structure. 

Where connections are necessary, insulation piercing connectors (IPCs) are used to avoid stripping the 

wire and causing damage to the conductor and negating the need to wrap the connection with 

insulating tape. SDG&E also requires the use of vibration dampers, where necessary, to mitigate 

conductor damage due to Aeolian vibration. SDG&E replaces most wood poles to steel, and in some 

cases replaces existing steel poles if they are not adequate to support the new wire (e.g., inadequate 

clearance and/or mechanical loading capacity). In many cases equipment is replaced during these 

reconductor projects if it is older, is showing signs of failure, and/or needs to be brought up to current 

standards. The reason to replace wood poles with steel is due to several reasons, including the fact steel 
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is more resilient to fires than wood and is seen as a defensive measure, steel is a man-made material 

and the strength and dimensions are consistent and have much smaller tolerances than wood, and 

because many of SDG&E’s wood poles are over 50 years old. In some cases, SDG&E may also need to 

relocate the pole line to an area where it is more accessible to build and maintain but will require 

obtaining a new easement. SDG&E also replaces wood crossarms with fiberglass crossarms, insulators 

with polymer insulators, and replaces switches and regulators as necessary. For transformers, SDG&E 

developed specific criteria for replacement. A transformer will be replaced if it is internally-fused 

regardless of age, if it’s greater than 7 years old, if it has visual defects or damage (leaks, burns, 

corrosion, etc.), is less than 25 kVA, or if the transformer does not pass volt-drop-flicker calculation. 

SDG&E also replaces secondary wire that is either open (non-insulated) or “grey wire” (covered 

secondary wire where the insulation is grey in color). On most projects, there is a smaller underground 

job associated with the overhead work. This typically occurs when a pole feeds underground (aka a 

Cable or Riser Pole) and the new pole location may be too far from the existing position such that the 

existing cable, conduit, and terminations may not reach the new pole position. In these cases, a small 

underground job will be initiated to have the crews intercept the run of underground conduit, install a 

new handhole, install a new run of conduit and cable to the new pole location, and splice the cable in 

the new handhole to make the connection to the existing underground system. 

 

In 2021 and 2022, SDG&E experienced material supply chain issues, with CC materials as well as 

materials common to bare and CC. These supply chain issues were the result of various factors including 

impacts from COVID-19. In the case of CC, SDG&E currently sources the conductor from multiple 

suppliers; however, the associated materials such as piercing connectors and clamp dead-ends come 

from one supplier out of Europe and experienced significant delivery delays due to COVID-19 and issues 

with US Customs paperwork in 2021. In 2022 SDG&E had material delays with secondary conductor, 10 

ft fiberglass guy strain insulators, transformers, guy grips, and fiberglass crossarms. SDG&E also 

experienced delays receiving other material due to COVID-19 supply chain disruptions and competition 

for the same materials used by other utilities including transformers and other materials common to 

various utilities across the country. Material delays can cause construction delays or cause construction 

to work less efficiently, thus impacting project schedules and costs. To mitigate material delays SDG&E’s 

engineering and design team, as well as suppliers, work together to provide long term forecasting and 

ensures materials are ordered with enough lead time to receive the materials in time for construction, 

and when necessary, substituting material. 

 

Construction: 

One of the most significant variables, and most difficult to predict, is the civil portion of construction. 

The civil portion of a project includes the pole hole, anchor, and handhole digging and can vary 

significantly depending on several factors including accessibility (truck accessible versus non-truck 

accessible), soil conditions (rock versus soft soil), methods of digging (hand tools versus machine), and 

environmental constraints that may limit the method of digging or access protocols. For example, a 0.7 

miles project completed a couple of years ago was on the side of a steep mountain side and all the 

material, equipment (pneumatic drill and hand tools), and crews had to be flown in and out every day 

for months. The civil crews encountered significant rock at most locations and the spoils from the 

digging had to be flown out due via helicopter to environmental concerns rather than spreading the 

spoils on location. Each pole and anchor were back-filled with concrete using helicopters because of the 

slope of the mountain and due to the significant mechanical loading due to winter storms (wind and ice 
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loading). In contrast to this mountain side project example, SDG&E has had other projects that are truck 

accessible, that do not require concrete backfill and allow the spoils to be spread out on location. 

 

Another reason costs can vary significantly from project to project is due to the time of year and 

location. SDG&E often deals with elevated fire weather conditions which requires a dedicated fire watch 

crew to be present at each location where there is work happening that can pose a fire risk. In some 

cases, SDG&E has multiple dedicated fire watch crews on a project as there may be multiple civil and 

electric crews working at different locations at the same time on the same project. Some locations are 

also so remote that the drive time from the staging yard to the site can take a significant amount of time 

out of each workday that the crew may work longer hours and/or over the weekend, including Sundays, 

thus increasing overtime hours for the construction crew and all other support services (e.g., traffic 

control, environmental monitors, etc.). In some cases, generators are used due to the remote nature of 

some customers and the lack of ties with other circuits in SDG&E’s service area. Generators require 

special protection schemes, equipment, and resources to adequately plan, deploy, setup, monitor, and 

tear-down which increase the installation costs. 

 

Lastly, construction costs can vary depending on the crew building the project and issues encountered 

during construction that were not anticipated during design. SDG&E currently uses four primary 

construction contractors who perform the electrical construction and typically sub-contract the civil 

work (e.g., pole hole, anchor, handhole digging), helicopter, traffic control and dedicated fire watch. 

SDG&E also uses internal electric construction teams who typically contract out the helicopter, traffic 

control, dedicated fire watch and civil work (pole hole and anchor digging). Based on SDG&E’s 

experience with its traditional hardening program, in 2023 it is estimated that 50% of the construction 

work costs will be performed by contractors and 50% by internal crews. The costs between external and 

internal crews can vary depending on the work scope, location (rural versus very rural), methods of 

construction (e.g., truck accessible versus non-truck accessible), time of year (e.g., fire season and non-

fire season, and wet versus dry conditions), and issues encountered during construction. Larger projects 

(typically 20 or more poles) that are not assigned to an internal crew are sent out to bid with the three 

prime electrical construction contractors and are often bundled with other projects on the same circuit 

to gain economies of scale. SDG&E has determined that its ideal bid size is 100-200 poles; however, 

some bids have been significantly greater and some can be much smaller. The size of bids can change 

significantly depending on the location of a project, time of year, and schedule of the project. SDG&E 

has seen changes with pricing due to competition for construction resources with the other utilities in 

the state and this can drive-up costs depending on the volume of work and timing with other projects 

statewide. 

 

PacifiCorp 

CC Unit Cost Make Up:  

For purposes of this comparison, PacifiCorp has again aligned its costs into the six major categories. No 

changes were made in 2022 related to how costs are organized into the six main categories. PacifiCorp is 

basing the cost per mile on ten projects totaling about 33 miles of primarily spacer cable. These projects 

were placed in service during 2022; however, design, material procurement, permitting, and some 

construction may have taken place prior to 2022. 
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CC Cost Drivers: 

PacifiCorp has identified eight main cost drivers for the installation of CC. The cost drivers are discussed 

below in terms of cost increases that have been experienced, highlighting how impactful these 

components can be on the overall project cost.  

 

Access: PacifiCorp includes costs for required access to facilitate project construction in projects charged 

to the work order. These costs may include vegetation clearing, road construction, or other site 

preparation activities. These costs will typically be included in the contractor total for purposes of this 

cost analysis as this work is predominantly contracted. Additionally, these costs can also range 

significantly between projects based on the specific location and terrain where work is conducted. 

Projects that include significant off-road scopes tended to be most impacted, though this is somewhat 

offset by limited flagging costs. 

 

Pole Replacement: PacifiCorp evaluates all poles for strength and clearance using PLS CADD on spacer 

cable projects. Poles are then selected for replacement for the following reasons: insufficient strength to 

accommodate CC, insufficient minimum clearance, relocation is required, or not constructible in the 

current state. Projects completed in 2022 averaged 25 poles per mile due to projects with larger 

conductor sizes, short spans on in-town projects, and two projects designed for double circuits. 

Additionally, nearly all poles identified are replaced with non-wood fire resistant materials 

(predominantly fiberglass) at a greater cost than like-for-like replacement with wood. 

 

Construction Labor: In 2022, PacifiCorp continued to receive higher bid prices. Contractors reported 

needing to include incentives to attract adequate labor to complete projects. Increases in construction 

labor costs were the single largest driver in project cost increases. As of January 31, 2023, PacifiCorp has 

awarded approximately one third of the 2023 planned construction work scope and is forecasting that 

these higher costs will continue. 

 

Post Construction Inspections: In 2022, it was recognized that the total amount of construction 

exceeded the capacity of internal staff to adequately inspect as the construction was taking place. Based 

on this, external construction inspectors have been hired to monitor construction, while it is taking 

place, and complete a formal inspection of each line segment as it is placed into service. While this 

comes at a higher cost per line mile, it assures that the completed project matches the design. This will 

be on ongoing addition to project costs.  

 

Permitting: As included in the company’s 2021 Change Order, significant cost increases have been 

experienced for locations requiring access into seasonal wetlands and transmission under build projects. 

Future projects include environmentally sensitive areas that have been in NEPA or CEQA review with 

high environmental review costs. Additionally, projects scheduled for completion in 2023 have required 

cultural monitors for all ground disturbing activities and several re-designs to accommodate changes in 

current infrastructure layout requested by permitting agencies. 

 

Materials: PacifiCorp experienced material cost increases on most commodity materials in 2022; 

however, this impact was limited for the group of projects in this analysis as much of the material was 
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on order prior to 2022. Projects scheduled for completion in 2023 are expecting to experience more 

impact from these cost increases.  

.  

Internal Labor and Overhead: Internal labor increased on a per mile basis while overhead costs 

decreased. This is largely driven by a shift in staff charging directly to projects they are working on rather 

than an overhead account. These should be viewed largely as offsetting cost shifts.  

 

Design Type: In 2022, PacifiCorp rebuilt approximately 7 miles of overhead distribution lines with CC. 

While there are many factors impacting the projects overall costs, a cursory review indicates a lower 

cost per mile as compared to spacer cable, generally attributed to the lower cost of materials, shortened 

project timeline, and reduction in engineering and design requirements. However, some of these costs 

are offset by the increase in pole replacements required with using a more standardized product. Based 

on this one project, PacifiCorp expects that CC could be a cost-effective option in many locations but 

requires more experience to understand the cost variability.  

 

Based on the cost drivers discussed above, PacifiCorp anticipates higher costs for projects in 2023 and 

beyond. 

 

Bear Valley 

CC Unit Cost Make Up: 

BVES continues to contract out most of the work with an internal Field Inspector overseeing the whole 

project. The design consists of our contractor performing field visits, wind loading calculations, 

developing the design and assembling the material lists. BVES purchases the materials and its contractor 

does the construction. The overhead costs consist of BVES internal groups. The capital cost per circuit 

mile are based on a double circuits’ area in 2022.  

  

CC Cost Drivers: 

CC unit costs decreased in 2022 compared to 2021. A higher percentage of poles were installed which 

support both 34.4 kV and 4 kV CC lines. These double circuit lines reduce installation and material costs. 

In addition, the construction crews have gained more experience installing CC and are more efficient. 

Liberty 

CC Unit Cost Make Up:  

Liberty’s CC program is still relatively new and limited in scope compared to the large utilities. Liberty first 

piloted CC projects in 2020 in select areas that already needed line upgrades because of asset age and 

condition, and later focused on projects that targeted short line segments in HFTD areas, had reliability 

issues, and were in remote areas. An average of recent CC projects amounted to less than one circuit mile 

per project and only a total of 20 miles of CC were installed over the last 3 years. Liberty’s CC work is 

substantially less than, for example, SCE’s approximate 1,000+ miles of CC installed each year. Liberty’s 

CC unit costs vary depending on terrain, number of poles replaced, type of conductor installed, project 

design and permitting requirements, and amount of vegetation management work required for the job 

order. Liberty used the same cost categories as described in the 2022 WMP Update report and did not 

make any major changes to its CC program. 

 

CC Cost Drivers: 
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Liberty’s project life cycle ranges from 18-36 months depending on project scope and permitting 

complexity. There are many factors that may impact the total project life cycle and costs, including 

permitting and environmental requirements, easements, geography and terrain, and construction 

resource availability. Contractor costs for construction in its service area are a major cost driver for 

Liberty. Projects typically take longer to construct because of the mountainous terrain and require more 

costly construction methods like helicopter use and hand digging. Other cost factors include permitting, 

weather, and environmental restrictions that limit scheduling flexibility and reduce productivity, causing 

construction costs to increase.  

 

Conductor Type: Liberty has two CC designs that vary depending on project site access and terrain. 

These include 14.4 kV delta Aerial Spacer Cable (ACS or spacer cable) and CC solutions at this voltage 

level. In addition, because some of Liberty’s service area includes 12.5 kV grounded Wye system, Liberty 

has piloted the use of CC. Liberty selects the two different system options based on the installation and 

maintenance of the two solutions. 

 

The ACS solution has two or three covered conductors supported by a steel messenger. The framing for 

ACS includes brackets that hold the messenger under tension and for the current carrying conductors at 

full sag or zero tension. Installing and maintaining spacers requires a bucket truck; however, if 

accessibility is an issue, crews may require a bosun’s chair to access the line adding to the costs. 

 

The covered conductor solution includes various sizes of covered wire such as a 1/0, 2/0, or 397 kcmil 

AAC. The ACS solution projects have installed 1/0 AA wire with 1-052 AWA messenger and 1/0 AAC with 

6AW messenger. Covered conductor is installed with framing similar to bare conductor wire in an open-

crossarm configuration for framing and installation. CC is the preferred solution in areas with limited 

bucket truck access. Conductors are sized based on circuit load for both solutions. Wind and ice loading 

are major concerns in the Liberty service area and do not utilize conductors smaller than 1/0. 

 

Location: A vast majority of Liberty’s service area is in HFTD Tier 2 and Tier 3. In the initial phases of its 

covered conductor program, Liberty selected areas of its service area based on local knowledge of the 

wildland/urban interface, locations of high fire threat districts, remoteness of overhead lines, and the 

age and condition of the infrastructure. Areas were also chosen based on their accessibility and egress 

options during an emergency. Most of Liberty’s covered conductor projects are in Tier 2 and Tier 3 at 

elevations between 6,200 to 7,500 feet over rugged, rocky terrain with limited seasonal access. Projects 

typically utilize helicopter pole sets, and crews are tasked with digging pole holes with pneumatic tools 

by hand versus trucks with augers. Pole holes take days versus hours to excavate, increasing labor hours 

and costs. 

 

Pole and Asset Replacements: Most of the covered conductor projects Liberty has designed and 

constructed have required a significant number of pole replacements per circuit mile. When replacing 

existing poles, Liberty uses taller and larger class poles. This is due to new loads and increased weights 

of the covered conductor, as well as the age of existing infrastructure. Projects include installation of 

poles, insulators, crossarms, anchors (rock anchors), down guys, transformers, and switches. 

  

Economies of Scale: Liberty has limited contract resources available during its construction period 

compared to the larger IOUs that have replaced thousands of circuit miles with CC. Liberty’s contract 



 

927 
 

costs are higher on a per mile basis than those of large IOUs, given Liberty’s ratio of miles installed as 

compared to IOUs with significantly more miles installed. This factor has likely contributed to Liberty’s 

higher CC cost per circuit mile. 

 

Construction: Liberty’s primary construction window is May 1 to October 15 due to weather and Tahoe 

Regional Planning Agency (TRPA) dig season restrictions. The construction window also coincides with 

seasonal tourism, a high number of RFW days, and during the typical fire season that further limits 

construction efforts and effects costs. These restrictions also constrain resources and add a premium on 

labor during construction season. 

 

Vegetation Management: Liberty’s service area is in a high elevation and mountainous terrain that is 

densely forested, averaging over one hundred trees per mile within maintenance distance of the 

conductor, given recent LiDAR data. Vegetation management inspectors and tree crews often need to 

access work sites on foot while carrying tools and equipment, resulting in much higher labor costs 

compared to typical work areas. In addition, due to the robust tree canopy in the Tahoe region, tree 

crew cost per circuit mile of construction has increased significantly due to SB 247 labor rate increases. 

Tree removals and pruning costs are unique to Liberty’s service area and will increase the overall CC 

project costs. 

 

In 2022, Liberty experienced an approximate 20% decrease in CC costs compared to 2021. This cost 

decrease was mainly due to Liberty’s use of internal construction crews instead of contractors in 2021. 

Additionally, 2022 projects required fewer helicopter pole sets and less hand-digging than 2021 projects. 

 

 

Next Steps: 

In 2023, the utilities will continue this workstream and further discuss and document CC 

recorded/estimated unit costs, undergrounding unit costs and cost drivers as well as assess adding initial 

unit costs for other alternatives. The utilities will also document any lessons learned. 

 

Lessons Learned: 

Introduction: 

In the utilities’ 2022 WMP Update decisions, Energy Safety identified an ACI for all utilities to provide 

goals and timelines for implementing lessons learned from the CC joint effectiveness study. Specifically, 

Energy Safety ordered all utilities to: 

• Provide a concrete list of goals with planned dates of implementation for any lessons learned in 
the CC effectiveness joint study. 

• Provide a table indicating which WMP sections include changes (compared to its 2021 and 2022 
Updates) as a result of the CC effectiveness joint study. This should include, but not be limited 
to: 

o Changes made to CC effectiveness calculations. 

o Changes made to initiative selection based on effectiveness and benchmarking across 
alternatives. 

o Inclusion of REFCL, OPD, EFD, and DFA as alternatives, including for PSPS considerations. 
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o Changes made to cost impacts and drivers. 

o An update on data sharing across utilities on measured effectiveness of CC in-field and 
pilot results, including collective evaluation. 

 
As described in the sections above, the utilities are sharing and documenting information and lessons 
learned, and are driving to understand if best practices, common methods, and greater comparability 
can be established. Where utilities have made improvements based on this working group, they are 
described in the sections above. Importantly, consistent with the 2022 WMP Update filings, while not an 
objective of the working group, the utilities anticipated that there could be lessons to learn from one 
another such as construction methods, engineering/planning, execution tactics, etc. that could help 
improve each utilities’ deployment of CC. Since the final decisions on the utilities’ 2022 WMP Update 
filings and as part of each workstream meeting, the utilities have discussed whether or not there are 
lessons learned and if so, documented these and any plans the utilities have to implement those 
lessons. In the limited time the utilities have had in 2022 to meet this requirement, we have 
documented a few lessons learned; however, it is important to note that each utilities’ CC program (the 
initial focus of this effort) had been previously established and was based on past benchmarking, 
research, testing, and lessons learned from other utilities including SCE (see, e.g. the Covered Conductor 
Compendium), i.e., many lessons learned were already incorporated into each utilities’ CC program. 
Notwithstanding this, and considering the expansion of this working group, the utilities are committed 
to documenting lessons learned and plans to implement them. 
 
Lessons Learned: 
The utilities agree that it is helpful to share information, practices, and data across the utilities as this 
can lead to improvements in reducing wildfire risk, safety incidents, and the impacts of PSPS, and 
improvements with other utility objectives. In furtherance of this objective, and given that a simple table 
cannot provide the information in a readable format with the ACI requirements, the utilities describe 
their lessons learned for this working group by the required subject areas. 
 
CC Effectiveness Values 
Pursuant to the testing results and further analysis, SCE and PG&E modified their estimated 
effectiveness values for certain risk drivers since its 2022 WMP Update submissions and have 
implemented these changes. SDG&E refreshed its effectiveness analysis per previous methodology but 
have not yet incorporated the updated value in its decision making. SDG&E anticipates completing this 
by December 2023. Based on the other utilities’ previous estimates, the testing results, and their own 
data, no changes to CC effectiveness values were warranted at this time. These changes are described 
above in the Estimated Effectiveness workstream. The changes to effectiveness values have and are 
being incorporated into RSE calculations which in turn will feed into the utilities’ decision-making 
processes. These updated RSE calculations will also be incorporated into utilities’ future filings such as 
RAMP, GRC, and as applicable the WMP. If additional changes are made to effectiveness values, the 
utilities will document those lessons learned. 
 
 
Data Sharing 
An update on data sharing across utilities on measured effectiveness of CC in-field and pilot results, 
including collective evaluation. The utilities have and continue to share information across all 
workstreams. During 2022, utilities provided updates on recorded effectiveness. These included 
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presentations and overviews on data, dashboards, and areas of continued improvement. The utilities 
also discussed their CC efforts including any pilots and shared these experiences. 

 
Inclusion of REFCL, OPD, EFD, and DFA as alternatives, including for PSPS considerations 
As described in the New Technologies section of this report, the utilities will discuss and document data 
and methods that can be used to estimate the effectiveness of these technologies. This workstream is 
new and the utilities have identified a series of workshops to develop this workstream. To date, the 
utilities have not documented any lessons learned or changes from 2021 or 2022 for inclusion of new 
technologies.  
 
Cost Impacts and Drivers 
As described in the Cost section of this report, the utilities have provided an updated CC capital cost per 
circuit mile and document the cost changes and drivers. As explained in last year’s report, each CC 
project is unique and will have different costs. Additionally, there are many factors that can increase 
costs including, for example, economies of scale, the mix of work across regions and differing terrain, 
contractor rates, permitting, resource constraints, and environmental restrictions. In 2022, the utilities 
provided updates with one another on these costs through presentations and overviews including 
trends, material price changes, and other cost-related information. Please see the Cost section in this 
report for further details the changes in cost impacts and drivers from last year’s report.  
 
Changes made to initiative selection based on effectiveness and benchmarking across alternatives. 
The utilities have not made changes to initiative selection based on this joint IOU effort. The data and 
information compiled has confirmed the utilities understanding that CC is effective at reducing wildfire 
risk and highly effective at reducing most contact from object and wire-to-wire risk drivers. The testing 
has also shown CC is effective at reducing other risk drivers as well. Should one or more utilities make 
changes to initiative selection as a result of this effort, we will document those lessons learned as well as 
plans to implement them. 
 

Next Steps: 

In 2023, the utilities will document all lessons learned across all workstreams and will develop plans to 

implement those lessons learned, as applicable.  

 

Conclusion:  

This joint IOU report provides descriptions of the progress the utilities have made to better understand 

the long-term effectiveness of CC and its ability to reduce wildfire risk and PSPS impacts (and, in 

comparison to alternatives) as well as CC M&I practices, new technologies, and lessons learned. The 

utilities have made progress on this effort and describe plans for 2023 to conduct a large number of 

workshops to further understand the data and analyses that have been compiled, identify best practices 

for CC M&I, assess new technology effectiveness and the sharing of practice and implementation 

strategies, and discuss methodologies that can be employed across all utilities to improve comparability. 

The utilities look forward to continuing these efforts in 2023 and providing future updates. 
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