
WP-Schedule 10-FERC CWIP Capital Expenditure Plan
(excludes CPUC related) in $000

(Install work only; excludes allocated corporate overheads such as P and B, A and G)

Project
PIN/SAP W.O.

Description

TOTAL
 Jan 13 -
Dec 14 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13

Total
2013

4847 DCR Project
800062522 DCR: Preliminary Engineering, Licensing       (29,338) 5                 775             (606)             309           309          (30,130)             (29,338)

800062494

Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156 
ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L 
terminating at Colorado River Substation.       110,256 

6,770          13,828        18,946         
13,439      3,242       24,783        2,647    2,524    1,632       1,273       1,244       10,292          100,620 

800062527
Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, 
with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line.       126,171 2,611          4,375          14,509         18,484      13,114     19,935        8,792    6,308    5,914       3,685       3,640       10,710          112,078 

800062846 I: DCR: Devers: Replace Circuit Breakers             283 2                 1                1                  5               255          5                 2           2           2             2             2             2                         283 
800062850 Devers Substation: Extend 500kV BUS two positions.          4,745 274             256             351              1,759        1,427       312             252       30         27           15           13           13                    4,729 

800062902
Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and 
other associated equipment to terminate the new Devers - Valley #2 500kV T/L.           1,864 735             (669)           423              78             24           23               12         11         37           30           24           1,079                1,806 

800063033
Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES 
CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line.         23,930 112             427             308              5,510        4,420       2,251          1,129    1,122    1,120       1,118       576          3,576              21,669 

800403645 Colorado River Switchyard: Construct a new 6 position 500kV switchyard.        34,180 3,642          1,834          8,641           5,770        3,593       2,497          1,164    67         565          32           28           6,228              34,060 
800418261 Development of the Material Yards and helicopter assembly yards.       (11,280) 348             119             143              (10,860)     659          (666)            123       119       (110)        134          (123)        2,103               (8,009)

800504834 Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit 500kV T/L.                34 (84)              95              9                  5               5             5                 -            -            -              -              -                            34 

800504836
Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River 
Switchyard.              432 (85)              190             30                87             29           23               11         6           51           39           26           26                       432 

800051690
Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any additional 
properties or rights-of-way needed to build the Colorado River - Devers #2 500kV T/L.                  1 1                 0                -                   -                -              -                 -            -            -              -              -                               -                 1 

800051691
Devers-Valley #2 500kV T/L Land & Land Rights (CA): Acquire any additional properties or 
rights-of-way needed to build the Colorado River - Devers #2 500kV T/L.                99 -                 -                 -                   -                -              -                 -            -            -              -              -              99                         99 

900716073
Mirage: Install additional conduits within the footprint of the
substation to accommodate fiber optic circuitry.              366 8                 24              166              66             11           9                 4           3           27           20           14           14                       366 

Total DCR      261,745 14,339      21,254      42,920       34,652     27,090     19,048      14,137 10,191 9,266     6,348     5,444     34,142   238,832    

TRTP Segments 3B and 3C, and 4-11

7183 Segment 3B
800062547 230 kV Transmission Line Between Highwind and Winhub Substations 693           (334)            179             189              177           62           20               -            -            400          -              -              -              693           
800063658 Highwind Substation Construction (45)           (588)            1,035          (427)             2               2             0                 -            -            -              (69)          -              -              (45)           
800452215 I: TRTP 3B: Land Acquisition. 14            0                 13              1                  -                -              -                 -            -            -              (0)            -              -              14            
900604086 TRTP Segment 3B: Highwind-Windhub 1,918        (2,767)       3,134        27              2              2            33             33       33       440        981        -            -            1,918        

Total Segment 3B 2,580        (3,689)       4,361        (209)           180          65          53             33       33       840        912        -            -            2,580        

7014 Segment 3C
800219424 I: TRTP 3C-1: Windhub 500kV Sub upgrade. 2              3                 1                1                  -                -              -                 -            -            -              (2)            -              -              2              
800219436 I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 6,027        167             967             4,210           1,712        217          55               -            -            -              (1,301)     -              -              6,027        
800219505 I: TRTP 3C-5: Antelope 500kV Sub upgrade. 418           (6)                152             235              35             35           4                 -            -            -              (36)          -              -              418           
800219631 I: TRTP 3C-3: Vincent 500kV Sub - Equip One Position. -               0                 (0)               -                   -                -              -                 -            -            -              (0)            -              -              -               
800219567 I: TRTP 3C-6: ANTELOPE SUBSTATION - 500KV SUBSTATION UPGRADE PIN 7014 (4)             -                 -                 -                   -                -              (4)                -            -            -              -              -              -              (4)             
900692988 Magunden Relays 16            1               13            4                -               -             -               -          -          -            (2)          -            -            16            

Total Segment 3C 6,459        164           1,132        4,451         1,747       252          55             -          -          -            (1,342)   -            -            6,459        
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WP-Schedule 10-FERC CWIP Capital Expenditure Plan
(excludes CPUC related) in $000

(Install work only; excludes allocated corporate overheads such as P and B, A and G)

Project
PIN/SAP W.O.

Description

4847 DCR Project
800062522 DCR: Preliminary Engineering, Licensing 

800062494

Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156 
ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L 
terminating at Colorado River Substation.

800062527
Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, 
with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line.

800062846 I: DCR: Devers: Replace Circuit Breakers
800062850 Devers Substation: Extend 500kV BUS two positions.

800062902
Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and 
other associated equipment to terminate the new Devers - Valley #2 500kV T/L.

800063033
Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES 
CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 

800403645 Colorado River Switchyard: Construct a new 6 position 500kV switchyard.
800418261 Development of the Material Yards and helicopter assembly yards.

800504834 Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit 500kV T/L.

800504836
Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River 
Switchyard.

800051690
Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any additional 
properties or rights-of-way needed to build the Colorado River - Devers #2 500kV T/L.

800051691
Devers-Valley #2 500kV T/L Land & Land Rights (CA): Acquire any additional properties or 
rights-of-way needed to build the Colorado River - Devers #2 500kV T/L.

900716073
Mirage: Install additional conduits within the footprint of the
substation to accommodate fiber optic circuitry.

Total DCR

TRTP Segments 3B and 3C, and 4-11

7183 Segment 3B
800062547 230 kV Transmission Line Between Highwind and Winhub Substations
800063658 Highwind Substation Construction
800452215 I: TRTP 3B: Land Acquisition.
900604086 TRTP Segment 3B: Highwind-Windhub

Total Segment 3B

7014 Segment 3C
800219424 I: TRTP 3C-1: Windhub 500kV Sub upgrade. 
800219436 I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 
800219505 I: TRTP 3C-5: Antelope 500kV Sub upgrade.
800219631 I: TRTP 3C-3: Vincent 500kV Sub - Equip One Position. 
800219567 I: TRTP 3C-6: ANTELOPE SUBSTATION - 500KV SUBSTATION UPGRADE PIN 7014
900692988 Magunden Relays

Total Segment 3C

Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14
Total Jan -
Dec 2014

Operating
 Date

             -   Sep-13

3,503    1,213    1,213    1,213    698       698       183       183       183       183       183       183                   9,636 Sep-13

6,407       1,266       1,266       1,266       1,266       1,266       226            226            226            226            226            226                     14,093 Sep-13
               - Sep-13

5           5           5           -            -            -            -            -            -            -            -            -                        16 Sep-13

10         10         10         10         10         8           -            -            -            -            -            -                           58 Sep-13

554       554       554       554       14         14         3           3           3           3           3           3                      2,261 Sep-13
20         20         20         20         20         20         -            -            -            -            -            -                       120 Sep-13

(3,271)         (3,271) Sep-13

                - Sep-13

                - Sep-13

                - Sep-13

                - Sep-13

                - Feb-13
7,228  3,068  3,068  3,063  2,008  2,006    412      412     412     412     412     412        22,913    

-            -            -            -            -            -            -            -            -            -              Dec-12
-            -            -            -            -            -            -            -            -            -              Dec-12
-            -            -            -            -            -            -            -            -            -              Dec-12
-          -          -          -          -          -            -           -          -          -              Dec-12
-          -          -          -          -          -            -           -          -          -          -          -            -              

-            -            -            -            -            -            -            -            -            -              Dec-12
-            -            -            -            -            -            -            -            -            -              Dec-12
-            -            -            -            -            -            -            -            -            -              Dec-12
-            -            -            -            -            -            -            -            -            -              Dec-11
-            -            -            -            -            -            -            -            -            -              Dec-12
-          -          -          -          -          -            -           -          -          -              Dec-12
-          -          -          -          -          -            -           -          -          -          -          -            -              
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WP-Schedule 10-FERC CWIP Capital Expenditure Plan
(excludes CPUC related) in $000

(Install work only; excludes allocated corporate overheads such as P and B, A and G)

Project
PIN/SAP W.O.

Description

TOTAL
 Jan 13 -
Dec 14 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13

Total
2013

6435 Segment 4

800217116 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 3,345          321             1,670          (988)             516           533          528             226       210       210          210          210          (300)        3,345          

800217211
I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to loop 
existing Midway-Vincent No.3 500kV. (56)             (22)              13              (20)               -                -              -                 -            -            -              -              -              (27)          (56)             

900269206 I: TRTP 4.5: Antelope-Windhub 500kV Cross-Over Elimination. 4,809        -                 -                 -                   -                -              4,809          -            -            -              -              -              -              4,809        
900271208 I: TRTP 4.4: Midway-Vincent No.3 500kV T/L Ground Clearance Upgrade. -               -                 -                 -                   -                -              -                 -            -            -              -              -              -              -               
800051900 TRTP: Segment 4 Real Properties 668           3               24            21              2              2            164           164     164     66         56         2           2           668           

Total Segment 4 8,766        302           1,706        (988)           517          535          5,500        390     374     276        266        212        (325)      8,766        

5472 Segment 5

800062539
TRTP 4-11 & 3C: Antelope-Vincent #2 500KV T/L: PEA & Preliminary Engineering. 
Environmental studies and licensing. (30)             (32)              1                0                  -                -              -                 -            -            -              -              -              (0)            (30)             

800217225 I: TRTP 5-2: Antelope-Vincent-Windhub: Reconfigure T/L. (4,808)      1                 (0)               (0)                 -                -              (4,809)         -            -            -              0             -              0             (4,808)      

800217232
I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing 
right of way. 7,252          (1,422)         818             288              2,649        617          617             590       579       579          579          419          (745)        5,566          

800433760 TRTP 4-11: Licensing 1,224        (200)            259             498              -                165          -                 165       -            165          -              165          7             1,224        
800051902 TRTP: Segment 5 Real Properties 1,061        -               4              93              109          109          109           109     109     109        109        109        91         1,061        

Total Segment 5 4,699        (1,653)       1,082        879            2,758       891          (4,083)       864     688     853        688        693        (646)      3,013        

5243 Segment 6

800217316
I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on 
existing ROW vacated by Antelope-Mesa line. 104,859      7,279          5,091          17,703         4,613        3,914       1,491          1,491    5,537    1,485       28,862     1,160       1,297       79,923        

800217330
I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between 
Vincent SS and ANF boundary (M0-T1). 9,848          4,287          75              9,284           127           1,894       1,327          53         5           5             (7,404)     5             5             9,664          

800051930 I: TRTP 6-6: Land Acquisition. 1              0               1              1                -               -             -               -          -          -            (1)          -            -            1              
Total Segment 6 114,707    11,566      5,167        26,988       4,741       5,809       2,818        1,544  5,542  1,490     21,457   1,166     1,302     89,588      

6438 Segment 7

800218130
I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect 
new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  1,212          76               35              270              11             11           11               11         11         994          439          11           (683)        1,197          

800218138
I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-
2156 ACSR)between the City of Duarte and near the Mesa SS.  43,642        (1,220)         716             1,426           2,545        1,419       1,419          1,419    1,365    2,492       3,077       3,755       (205)        18,208        

800051909 I: TRTP 7-7: Land Acquisition. 3,100        (0)                -                 -                   378           378          378             324       324       324          324          324          346          3,100        
Total Segment 7 47,954      (1,144)       751           1,696         2,934       1,808       1,808        1,754  1,700  3,810     3,840     4,090     (542)      22,505      

6439 Segment 8

800218522
I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hills 
from MA1-T4 to MA1-T2. 8,368          1,302          1,540          848              3,080        -              120             120       120       173          224          371          (2,640)     5,259          

800218551 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. (136)         (6)                4                (0)                 -                -              -                 -            -            -              -              -              (133)        (136)         

800218618
I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 220kV 
T/L.  800             154             (183)           (6)                 449           150          150             -            299       150          150          -              (889)        422             

800218645
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira 
Loma (Section of Mira Loma and Vincent).  121,965      1,943          3,068          2,767           8,699        2,605       2,616          10,160   11,806   4,684       4,943       4,800       (3,607)     54,483        

800375079 I: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM.  -               -                 -                 -                   -                -              -                 -            -            -              -              -              -              -               

900610533

TRTP Segment 8: Licensing efforts associated with the construction of Segment 8 (between 
Tonner Canyon and Mira Loma Substation) in conjunction with the Assigned Commissioner 
Ruling (ACR) to review alternate routes of construction.  2,253          442             197             437              97             367          97               367       97         135          97           86           (168)        2,253          

800051911 I: TRTP 8-12: Land Acquisition. 359           4               9              (178)           59            59          59             59       59       59         59         59         49         359           
Total Segment 8 133,609    3,839        4,634        3,868         12,384     3,181       3,042        10,706 12,381 5,201     5,473     5,318     (7,388)   62,640      
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WP-Schedule 10-FERC CWIP Capital Expenditure Plan
(excludes CPUC related) in $000

(Install work only; excludes allocated corporate overheads such as P and B, A and G)

Project
PIN/SAP W.O.

Description

6435 Segment 4

800217116 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 

800217211
I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to loop 
existing Midway-Vincent No.3 500kV. 

900269206 I: TRTP 4.5: Antelope-Windhub 500kV Cross-Over Elimination.
900271208 I: TRTP 4.4: Midway-Vincent No.3 500kV T/L Ground Clearance Upgrade.
800051900 TRTP: Segment 4 Real Properties

Total Segment 4

5472 Segment 5

800062539
TRTP 4-11 & 3C: Antelope-Vincent #2 500KV T/L: PEA & Preliminary Engineering. 
Environmental studies and licensing.

800217225 I: TRTP 5-2: Antelope-Vincent-Windhub: Reconfigure T/L. 

800217232
I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing 
right of way.

800433760 TRTP 4-11: Licensing
800051902 TRTP: Segment 5 Real Properties

Total Segment 5

5243 Segment 6

800217316
I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on 
existing ROW vacated by Antelope-Mesa line. 

800217330
I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between 
Vincent SS and ANF boundary (M0-T1). 

800051930 I: TRTP 6-6: Land Acquisition. 
Total Segment 6

6438 Segment 7

800218130
I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect 
new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  

800218138
I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-
2156 ACSR)between the City of Duarte and near the Mesa SS.  

800051909 I: TRTP 7-7: Land Acquisition. 
Total Segment 7

6439 Segment 8

800218522
I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hills 
from MA1-T4 to MA1-T2. 

800218551 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd.

800218618
I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 220kV 
T/L.  

800218645
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira 
Loma (Section of Mira Loma and Vincent).  

800375079 I: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM.  

900610533

TRTP Segment 8: Licensing efforts associated with the construction of Segment 8 (between 
Tonner Canyon and Mira Loma Substation) in conjunction with the Assigned Commissioner 
Ruling (ACR) to review alternate routes of construction.  

800051911 I: TRTP 8-12: Land Acquisition.
Total Segment 8

Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14
Total Jan -
Dec 2014

Operating
 Date

-            -            -            -            -            -            -            -            -            -                Apr-12

-            -            -            -            -            -            -            -            -            -                Jan-13
-            -            -            -            -            -            -            -            -            -              Jan-13
-            -            -            -            -            -            -            -            -            -              Jan-13
-          -          -          -          -          -            -           -          -          -              Jan-13
-          -          -          -          -          -            -           -          -          -          -          -            -              

-            -            -            -            -            -            -            -            -            -                Feb-15
-            -            -            -            -            -            -            -            -            -              Jan-13

300       300       300       300       300       186       -            -            -            1,686        Jan-13
-            -            -            -            -            -            -            -            -            -              Feb-15
-          -          -          -          -          -            -           -          -          -              Jan-13

300     300     300     300     300     186       -           -          -          -          -          -            1,686      

5,970    5,970    5,970    781       781       781       781       781       781       781       781       781          24,935      Nov-13

61         61         61         -            -            -            -            -            -            -            -            -              184           Nov-13
-          -          -          -          -          -            -           -          -          -          -          -            -              Nov-13

6,031  6,031  6,031  781     781     781       781      781     781     781     781     781        25,119    

-            15         -            -            -            -            -            -            -            -            -            0             15             Dec-14

4,384    2,016    1,286    2,026    2,303    2,291    2,679    1,685    3,332    1,247    1,247    937          25,434      Jan-15
-            -            -            -            -            -            -            -            -            -            -            -              -              Jan-15

4,384  2,031  1,286  2,026  2,303  2,291    2,679    1,685  3,332  1,247  1,247  937        25,448    

1,110    931       108       920       -            -            -            8           32         -            -            (0)            3,109        Mar-15
-            -            -            -            -            -            -            -            -            -            -            -              -              Nov-11

11         71         138       -            -            -            -            -            158       -            -            0             378           Jun-11

4,082    8,358    11,531   4,511    8,597    5,112    3,516    5,015    5,656    5,753    2,742    2,609       67,482      Mar-15
-            -            -            -            -            -            -            -            -            -            -            -              -              Mar-15

-            -            -            -            -            -            -            -            -            -            -            -              -                Mar-15
-          -          -          -          -          -            -           -          -          -          -          -            -              Mar-15

5,203  9,360  11,777 5,431  8,597  5,112    3,516    5,023  5,846  5,753  2,742  2,609     70,969    
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WP-Schedule 10-FERC CWIP Capital Expenditure Plan
(excludes CPUC related) in $000

(Install work only; excludes allocated corporate overheads such as P and B, A and G)

Project
PIN/SAP W.O.

Description

TOTAL
 Jan 13 -
Dec 14 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13

Total
2013

6440 Segment 9
800148391 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION 3              -                 2                1                  -                -              -                 -            -            -              -              -              -              3              

800157254
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA 
TRANSFORMER BANK (26)             (26)              -                 -                   -                -              -                 -            -            -              -              -              -              (26)             

800157256 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 20            -                 5                15                -                -              -                 -            -            -              -              -              -              20            
800216839 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 2,108        (125)            195             147              379           379          196             44         41         41           41           41           655          2,034        
800216848 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION 793           17               140             10                18             18           18               18         2           2             2             2             544          793           

800216929
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. 1,070          188             233             192              161           39           6                 -            -            -              -              -              252          1,070          

800217014
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA 
TRANSFORMER BANK 1,004          5                 879             3                  12             12           11               10         -            -              -              -              72           1,004          

800218099 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection 745           (3)                6                4                  78             77           77               75         71         63           62           15           219          745           
800218712 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 2,438        113             147             146              172           122          122             97         97         97           122          122          324          1,679        

800219576

TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE 
MIDWAY NO. 3 SERIES CAPACITOR. 16              3                 8                5                  -                -              -                 -            -            -              -              -              (0)            16              

800219704
TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B 
CRITERIA. ADD NEW 220KV LINE POSITION (PART OF SEGMENT 9-1) 48              9                 (4)               (1)                 -                -              -                 -            -            -              -              -              44           48              

900280844 TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 0              -                 -                 -                   -                -              -                 -            -            -              -              -              0             0              
900389798 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 2              2                 0                -                   -                -              -                 -            -            -              -              -              0             2              
900390201 I: TRTP 9: Whirlwind SS: Acceleration and Relay Modifications. 1              -                 -                 -                   -                -              -                 -            -            -              -              -              1             1              
900817489 Vincent Substation Administration and Control Building 18,948      -                 -                 -                   -                435          1,666          1,655    1,655    2,225       2,225       1,883       1,501       13,244      

900516432
TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma No.3 
500kV transmission line. 751             7                 19              34                79             79           79               79         63         32           10           -              271          751             

800208721 TRTP: Segment 9 Real Properties 0              0               0              0                -               -             -               -          -          -            (0)          -            0           0              
Total Segment 9 27,920      190           1,630        556            899          1,160       2,175        1,977  1,929  2,461     2,462     2,063     3,882     21,384      

6441 Segment 10

800217239
I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 
500kV T/L between Whirlwind and Windhub Substations. 2,015          (13)              (156)           (583)             2,745        50           50               50         50         50           50           50           (327)        2,015          

800208725 TRTP: Segment 10 Real Properties 2              1               0              1                -               -             -               -          -          -            (0)          -            (0)          2              
Total Segment 10 2,018        (13)            (156)         (582)           2,745       50          50             50       50       50         50         50         (327)      2,018        

6442 Segment 11

800217339

I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. 
Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS 
area. 88,929        244             800             1,632           528           8,600       1,069          528       728       716          (391)        3,647       954          19,056        

800217366
I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant 
position of existing 220kV double-circuit tower line between Mesa and Gould area. 5,892          (69)              69              42                47             47           47               47         158       158          162          600          604          1,912          

800217381

I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminate 
Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-circuit T/L to 
connect Eagle Rock-Pardee T/L into Gould SS. 2,230          (38)              17              (1)                 21             21           21               21         21         21           43           21           21           190             

800208616 I: TRTP 11-9: Land Acquisition. 4              2               2              3                -               -             -               -          -          -            (3)          -            -            4              
Total Segment 11 97,056      139           888           1,675         597          8,669       1,137        597     906     895        (188)      4,268     1,578     21,162      

Subtotal Segments 3B & 3C 9,039        (3,524)       5,492        4,241         1,927       317          108           33       33       840        (429)      -            -            9,039        
Subtotal Segments 4 - 11 436,728    13,226      15,703      34,092       27,573     22,103     12,449      17,882 23,571 15,036   34,047   17,859   (2,465)   231,075    
Total Segments 3B, 3C, & 4 - 11 445,767    9,702        21,195      38,333       29,500     22,420     12,557      17,915 23,604 15,876   33,618   17,859   (2,465)   240,114    
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WP-Schedule 10-FERC CWIP Capital Expenditure Plan
(excludes CPUC related) in $000

(Install work only; excludes allocated corporate overheads such as P and B, A and G)

Project
PIN/SAP W.O.

Description

6440 Segment 9
800148391 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION

800157254
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA 
TRANSFORMER BANK

800157256 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION
800216839 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION
800216848 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION

800216929
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION.

800217014
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA 
TRANSFORMER BANK

800218099 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection
800218712 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection

800219576

TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE 
MIDWAY NO. 3 SERIES CAPACITOR.

800219704
TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B 
CRITERIA. ADD NEW 220KV LINE POSITION (PART OF SEGMENT 9-1)

900280844 TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES
900389798 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration
900390201 I: TRTP 9: Whirlwind SS: Acceleration and Relay Modifications.
900817489 Vincent Substation Administration and Control Building

900516432
TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma No.3 
500kV transmission line.

800208721 TRTP: Segment 9 Real Properties
Total Segment 9

6441 Segment 10

800217239
I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 
500kV T/L between Whirlwind and Windhub Substations. 

800208725 TRTP: Segment 10 Real Properties
Total Segment 10

6442 Segment 11

800217339

I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. 
Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS 
area. 

800217366
I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant 
position of existing 220kV double-circuit tower line between Mesa and Gould area.

800217381

I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminate 
Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-circuit T/L to 
connect Eagle Rock-Pardee T/L into Gould SS. 

800208616 I: TRTP 11-9: Land Acquisition. 
Total Segment 11

Subtotal Segments 3B & 3C
Subtotal Segments 4 - 11
Total Segments 3B, 3C, & 4 - 11

Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14
Total Jan -
Dec 2014

Operating
 Date

-            -            -            -            -            -            -            -            -            -            -            -              -              May-12

-            -            -            -            -            -            -            -            -            -            -            -              -                May-12
-            -            -            -            -            -            -            -            -            -            -            -              -              Feb-12
-            -            -            -            -            -            -            -            -            -            -            74           74           Feb-12
-            -            -            -            -            -            -            -            -            -            -            -              -              Feb-12

-            -            -            -            -            -            -            -            -            -            -            -              -                Dec-13

-            -            -            -            -            -            -            -            -            -            -            -              -                Jun-12
-            -            -            -            -            -            -            -            -            -            -            -              -              Jun-13

126       126       126       126       126       126       -            -            -            -            -            3             759         Jun-13

-            -            -            -            -            -            -            -            -            -            -            -              -                Jun-13

-            -            -            -            -            -            -            -            -            -            -            -              -                May-12
-            -            -            -            -            -            -            -            -            -            -            -              -              Dec-12
-            -            -            -            -            -            -            -            -            -            -            -              -              Dec-12
-            -            -            -            -            -            -            -            -            -            -            -              -              Sep-11

481       1,438    1,051    1,051    481       488       120       80         80         80         80         275          5,704      Nov-13

-            -            -            -            -            -            -            -            -            -            -            -              -                May-13
-          -          -          -          -          -            -           -          -          -          -          -            -              Jun-12

607     1,564  1,177  1,177  607     614       120      80       80       80       80       352        6,536      

-            -            -            -            -            -            -            -            -            -                Apr-12
-          -          -          -          -          -            -           -          -          -              Apr-12
-          -          -          -          -          -            -           -          -          -          -          -            -              

11,074   11,074   11,074   4,074    4,074    4,074    4,074    4,074    4,074    4,074    4,074    4,065       69,874      May-15

332       332       332       332       332       332       332       332       332       332       332       332          3,980        May-15

170       170       170       170       170       170       170       170       170       170       170       170          2,041        May-15
-          -          -          -          -          -            -           -          -          -          -          -            -              May-15

11,575 11,575 11,575 4,575  4,575  4,575    4,575    4,575  4,575  4,575  4,575  4,566     75,894    

-          -          -          -          -          -            -           -          -          -          -          -            -              
28,101 30,861 32,147 14,289 17,163 13,559   11,671   12,144 14,614 12,436 9,425  9,244     205,653  
28,101 30,861 32,147 14,289 17,163 13,559   11,671   12,144 14,614 12,436 9,425  9,244     205,653  
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WP-Schedule 10-FERC CWIP Capital Expenditure Plan
(excludes CPUC related) in $000

(Install work only; excludes allocated corporate overheads such as P and B, A and G)

Project
PIN/SAP W.O.

Description

TOTAL
 Jan 13 -
Dec 14 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13

Total
2013

6551 Eldorado-Ivanpah Transmission Project
800063786 EITP, Licensing & Permit 330           27               62              57                84             50           50               -            -            -              -              -              -              330           
900316933 Construct a New Ivanpah 220/115 kV Substation 15,315      1,183          3,636          2,148           2,082        1,620       2,371          817       543       314          213          202          186          15,315      
900316934 Eldorado 220 kV Substation: Upgrades 9,347        1,529          962             1,498           1,306        1,276       1,210          684       296       216          139          121          107          9,347        

900344621
Eldorado-Ivanpah 220 kV T/L (California): Construct California portion of new 35 to 39-mile 
double-circuit 220 kV T/L (2B-1590). 25,053        585             4,429          11,314         4,424        1,537       759             343       312       238          291          270          217          24,720        

900344623
Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile 
double-circuit 220 kV T/L (2B-1590) 119,649      12,891        27,115        33,410         33,287      5,491       2,150          879       657       477          504          504          348          117,715      

Total EITP 169,693    16,215      36,204      48,427       41,183    9,974       6,540        2,724  1,809  1,246     1,148     1,098     859        167,426    

7018 Lugo-Pisgah Phase II
800499057 Pisgah Sub: Siting Study for New Substation                 - -               -               -                 -               -             -               -          -          -            -            -            -            -               

Total Lugo-Pisgah Phase II                 - -               -               -                 -               -             -               -          -          -            -            -            -            -               

6929 Red Bluff Substation

900247848
Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-
CRS#1- 500kV Line.         12,124 590             64              683              981           981          892             981       981       892          1,534       1,355       1,489       11,425        

900248417 Red Bluff Substation: Construct a new 500/230kV substation.        69,307 4,489          14,160        14,386         8,191        7,922       1,394          7,163    1,574    2,340       2,574       2,688       1,457       68,337      

900312870
Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation and 
form the two new Colorado River-Red Bluff and Devers-Red Bluff 500kV T/L's.           1,044 (54)              59              39                333           333          333                          -             -               -               -               -               - 1,044          

900342200
Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation and 
form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.           1,037 16               (6)               26                333           333          333                          -             -               -               -               -               - 1,037          

800380461 CRE: Siting study for New Substation            (210)               -                  -  58                (268)                       -               -               -             -               -               -               -               - (210)         
900389804 Red Bluff Sub - Cap on Devers-PV #1 TL               (1) 1               0              (2)               (1)             

Total Red Bluff        83,299 5,042        14,277      15,190       9,570       9,570       2,953        8,145  2,555  3,232     4,107     4,044     2,946     81,631      

7076/ 7061 Colorado River Substation Expansion 

800404139 Colorado River Substation: Install Equipment to support Large Generation Interconnections.         26,650 3,162          3,299          4,621           3,108        3,341       3,281          1,527    1,003    336          323          300          1,698       26,001        
800466294 CRS Expansion: Licensing effort            (334)              -                 -                 -  (334)                      -              -               -             -               -               -               -               - (334)         

Total CRS Expansion        26,316 3,162        3,299        4,621         2,774       3,341       3,281        1,527  1,003  336        323        300        1,698     25,667      

7054/7066-706 Whirlwind Substation Expansion
900389180 Whirlwind Substation: Expand existing line positions.             209 (9)                90              (22)               150                                           -                                                                                              209           

900397857
Plan of Service Reliability Network Upgrades: Equip one 220kV position at Whirlwind 
Substation to terminate the Q412 - AV Solar 1.              137 (127)                             -  34                230                                           -                                                                                              137             

900615314 Whirlwind (NU): Equip one 220kV position - Solar Star 1          1,450 49               59              13                50             100          150             300       200       300          229                                          1,450        
900642439 Whirlwind (NU): Equip one 220kV position - Solar Star 2          1,452 49               63              13                50             90           160             290       200       290          247                                          1,452        

900692361 Whirlwind 2nd and 3rd AA Bank         42,623 46               40              52                85             3,830       1,195          1,995    6,170    1,190       1,190       1,000       2,830       19,623        
Total Whirlwind Sub Expansion        45,871 8               252           90              565          4,020       1,505        2,585  6,570  1,780     1,666     1,000     2,830     22,871      

7091/ 6902 Coolwater - Lugo Transmission (formerly South of Kramer)
900295954 Jasper: LGIA Engineer and construct a new interconnection facility          4,500 39               28              38                121           133          137             140       142       127          116          120          108          1,250        
900473253 New Cool Water-Lugo 220 kV Transmission Line        21,322 1,237          717             748              1,163        1,041       1,046          940       832       709          709          759          920          10,822      
900704372 I:  Lugo – Pisgah 220KV T/L loop into Jasper Substation.             669 -               
900704374 Permanent Interconnection (NU) - Line drop for CoolWater-Lugo TL                 - 
900704371 Pisgah Sub (NU) - Upgrade line protection               37 
900704365 Lugo Sub (NU) - Upgrade line protection               70 

Total Coolwater-Lugo        26,598 1,276        746           786            1,284       1,174       1,183        1,080  974     837        825        880        1,028     12,072      

6420 West of Devers Transmission
800062511 Pre-Engineering (Morongo Transmission Relocation Project)        16,180 524             644             637              708           1,088       830             812       1,286    656          766          724          840          9,515        

900463423

Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximately 43 miles 
2B-1590 ASCR on double circuit towers. Devers-Vista Line #1 and Devers-Vista Line #2 
220kV: Rebuild both lines approximately 45 miles 2B - 1590 ACSR on double circuit towers. 
(SBRAP).                  - -                 -                 -                   -                -              -                 -            -            -              -              -              -              -                 

Total West of Devers        16,180 524           644           637            708          1,088       830           812     1,286  656        766        724        840        9,515        

Grand Total   1,075,470 50,269      97,871      151,005     120,237  78,678     47,898      48,923 47,993 33,229   48,800   31,348   41,878   798,128    
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WP-Schedule 10-FERC CWIP Capital Expenditure Plan
(excludes CPUC related) in $000

(Install work only; excludes allocated corporate overheads such as P and B, A and G)

Project
PIN/SAP W.O.

Description

6551 Eldorado-Ivanpah Transmission Project
800063786 EITP, Licensing & Permit
900316933 Construct a New Ivanpah 220/115 kV Substation
900316934 Eldorado 220 kV Substation: Upgrades

900344621
Eldorado-Ivanpah 220 kV T/L (California): Construct California portion of new 35 to 39-mile 
double-circuit 220 kV T/L (2B-1590).

900344623
Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile 
double-circuit 220 kV T/L (2B-1590) 

Total EITP

7018 Lugo-Pisgah Phase II
800499057 Pisgah Sub: Siting Study for New Substation

Total Lugo-Pisgah Phase II

6929 Red Bluff Substation

900247848
Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-
CRS#1- 500kV Line.

900248417 Red Bluff Substation: Construct a new 500/230kV substation.

900312870
Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation and 
form the two new Colorado River-Red Bluff and Devers-Red Bluff 500kV T/L's. 

900342200
Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation and 
form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.

800380461 CRE: Siting study for New Substation
900389804 Red Bluff Sub - Cap on Devers-PV #1 TL

Total Red Bluff

7076/ 7061 Colorado River Substation Expansion 

800404139 Colorado River Substation: Install Equipment to support Large Generation Interconnections.
800466294 CRS Expansion: Licensing effort

Total CRS Expansion

7054/7066-706 Whirlwind Substation Expansion
900389180 Whirlwind Substation: Expand existing line positions.

900397857
Plan of Service Reliability Network Upgrades: Equip one 220kV position at Whirlwind 
Substation to terminate the Q412 - AV Solar 1.

900615314 Whirlwind (NU): Equip one 220kV position - Solar Star 1
900642439 Whirlwind (NU): Equip one 220kV position - Solar Star 2

900692361 Whirlwind 2nd and 3rd AA Bank
Total Whirlwind Sub Expansion

7091/ 6902 Coolwater - Lugo Transmission (formerly South of Kramer)
900295954 Jasper: LGIA Engineer and construct a new interconnection facility
900473253 New Cool Water-Lugo 220 kV Transmission Line
900704372 I:  Lugo – Pisgah 220KV T/L loop into Jasper Substation.
900704374 Permanent Interconnection (NU) - Line drop for CoolWater-Lugo TL
900704371 Pisgah Sub (NU) - Upgrade line protection
900704365 Lugo Sub (NU) - Upgrade line protection

Total Coolwater-Lugo

6420 West of Devers Transmission
800062511 Pre-Engineering (Morongo Transmission Relocation Project)

900463423

Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximately 43 miles 
2B-1590 ASCR on double circuit towers. Devers-Vista Line #1 and Devers-Vista Line #2 
220kV: Rebuild both lines approximately 45 miles 2B - 1590 ACSR on double circuit towers. 
(SBRAP).

Total West of Devers

Grand Total

Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14
Total Jan -
Dec 2014

Operating
 Date

-            -            -            -            -            -            -            -            -            -            -            -            -              May-13
-              Jun-13
-              Jul-13

25         25         25         25         25         25         25         25         25         22         43         43           333           May-13

148       138       138       138       138       138       137       137       137       137       274       274          1,934        May-13
173     163     163     163     163     163       162      162     162     159     317     317        2,267      

-          -          -          -          -          -            -           -          -          -          -          -            -              Suspended
-          -          -          -          -          -            -           -          -          -          -          -            -              

350       349       -            -            -            -            699           Dec-13
162       162       162       162       162       162       970         Jun-13

-            -            -            -            -            -            -                Jun-13

-            -            -            -            -            -            -                Jun-13
-            -            -            -            -            -            -              Jun-13
-          -          -          -          -          -            -              Jun-13

512     510     162     162     162     162       -           -          -          -          -          -            1,669      

108       108       108       108       108       108       649           Jul-13
             -             -           -            -            -             -  -           -          -              Jul-13

108     108     108     108     108     108       -           -          -          -          -          -            649         

-              Nov-12

-                Nov-12
-              Sep-13
-              Sep-13

8,500    300       2,100    600       600       600       900       1,500    1,000    2,000    2,400    2,500       23,000      Dec-14
8,500  300     2,100  600     600     600       900      1,500  1,000  2,000  2,400  2,500     23,000    

200       214       223       218       219       220       231       382       230       376       226       513          3,250      Oct-15
625       637       659       680       682       695       695       903       912       1,409    1,399    1,203       10,500    Apr-18
41         44         46         45         45         45         48         51         47         77         47         133          669         Oct-15

-              Oct-15
2           2           3           2           2           2           3           4           3           4           3           6             37           Oct-15
4           5           5           5           5           5           5           8           5           8           5           11           70           Oct-15

873     902     934     951     953     967       981      1,348  1,197  1,875  1,679  1,865     14,526    

504       657       480       485       499       499       480       480       480       480       480       1,140       6,665      Jun-19

-            -            -            -            -            -            -            -            -            -            -            -              -                May-18
504     657     480     485     499     499       480      480     480     480     480     1,140     6,665      

45,999 36,570 39,163 19,821 21,655 18,064   14,606   16,046 17,864 17,362 14,713 15,479   277,341  
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