
SCE 2020‐2022 WMP Tables 1‐31 Global Instructions
Instructions Comments

By providing this information, SCE is not admitting that: 1) the provided number is the actual 
value of assets destroyed; 2) SCE's facilities caused any of these wildfires or; 3) SCE has any 
responsibility for any damage, loss, fatality, or injury caused by these wildfires. Further, the 
information being provided is preliminary and subject to change. In many instances the cause 
of wildfires are still under investigation and even where an AHC has issued a report on the 
cause, SCE may dispute the conclusions of such report.

All the dollars shown in the "Total per‐initiative spend", "Subtotal A: Capital expenditure", and 
"Subtotal B: Operating expenses" columns in Tables 21‐30 are in nominal dollars.
All line miles (or other units) in the "Line miles to be treated" column in Tables 21‐30 are in 
SCE's HFRA unless otherwise stated.
To calculate the Risk Spend Efficiencies (RSEs), SCE used spend in 2019 dollars.
In Tables 21‐30 the “Ignition probability drivers targeted” column is based on analysis done by 
SCE. As a result, the column only includes drivers that SCE has either historical data or subject 
matter expert input on. This reliance on historical data means that it is possible a given 
mitigation can mitigate drivers not specifically included in the “ignition probability drivers 
targeted” column.
Based on clarification from the WSD, SCE only lists initiatives as "Existing" in Tables 21‐30 if the 
costs for that initiative have been reviewed AND approved by the CPUC, otherwise they are 
listed as "New"

As of the 2020‐2022 WMP filing date, only SCE's 2018 GRC and earlier 
proceedings have been reviewed AND approved. SCE's GSRP and 2021 GRC are 
currently being reviewed for approval.
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Table 1: Recent performance on progress metrics, last 5 years

2015 2016 2017 2018 2019
Number of Level 1, 2, and 3 findings per mile of circuit in HFTD, and per total miles of 
circuit for each of the following inspection types: Inspections are not completed by circuit (e.g., by inspecting from 

the substation to the end of circuit). Rather, inspections are 
completed by geographic grid at the asset‐level within the 
geographic grid area.

The "Number of Findings per Mile of Circuit in HFTD" data 
represent level 1, 2, and 3 findings per HFTD circuit mile based on 
the 13,946 circuit miles that are currently in the HTFD area.

Also provided in inspection findings by inspection type (patrol, 
Detailed, and other) per circuit mile of the entire service 
territory. The total miles of circuits/lines used as 119,000 miles.

0.0030 0.0027 0.0029 0.0030 0.0035 Number of level 1 findings per mile of circuit in HFTD for patrol inspections
0.0012 0.0037 0.0035 0.0031 0.0021 Number of level 1 findings per mile of circuit in HFTD for detailed inspections
0.0042 0.0037 0.0032 0.0009 0.0013 Number of level 1 findings per mile of circuit in HFTD for other inspections
0.2995 0.2795 0.2787 0.2732 0.2465 Number of level 2 findings per mile of circuit in HFTD for patrol inspections
0.4485 0.5203 0.3868 0.2873 0.7685 Number of level 2 findings per mile of circuit in HFTD for detailed inspections
0.0285 0.0521 0.0500 0.0459 0.0303 Number of level 2 findings per mile of circuit in HFTD for other inspections
0.0055 0.0051 0.0086 0.0106 0.0069 Number of level 3 findings per mile of circuit in HFTD for patrol inspections
1.0749 1.3083 0.9268 0.5629 0.6970 Number of level 3 findings per mile of circuit in HFTD for detailed inspections
0.0070 0.0217 0.0355 0.0106 0.0034 Number of level 3 findings per mile of circuit in HFTD for other inspections
0.0020 0.0020 0.0018 0.0022 0.0028 Number of level 1 findings per mile of total circuit for patrol inspections
0.0006 0.0025 0.0019 0.0012 0.0008 Number of level 1 findings per mile of total circuit for detailed inspections
0.0020 0.0019 0.0018 0.0007 0.0006 Number of level 1 findings per mile of total circuit for other inspections
0.1119 0.1024 0.0957 0.0926 0.0813 Number of level 2 findings per mile of total circuit for patrol inspections
0.3904 0.3861 0.3313 0.3115 0.3674 Number of level 2 findings per mile of total circuit for detailed inspections
0.0183 0.0346 0.0388 0.0355 0.0227 Number of level 2 findings per mile of total circuit for other inspections
0.0041 0.0051 0.0052 0.0050 0.0042 Number of level 3 findings per mile of total circuit for patrol inspections
0.7384 0.6432 0.5355 0.5262 0.5266 Number of level 3 findings per mile of total circuit for detailed inspections
0.0039 0.0140 0.0185 0.0056 0.0021 Number of level 3 findings per mile of total circuit for other inspections

2
Vegetation clearance findings 
from inspection

NA NA NA NA  Available from 07/2019

8.49% 

Percentage of right‐of‐way with noncompliant clearance based on applicable rules and 
regulations at the time of inspection, as a percentage of all right‐of‐way inspected

SCE's previous work management system did not track the 
reason why a tree was trimmed, just that trimming was 
required.  In other words, a tree may have been trimmed 
because it was nearing the regulatory clearance distance (RCD) or 
because it was inside the RCD.  Starting in July of 2019, SCE 
implemented a new work management system that required 
inspectors to document whether the tree was found inside the 
RCD, or other SCE program distances related to clearance which 

d lNumber of sectionalizing devices per circuit mile plus number of automated grid control 
equipment in:

 T: 2.332 (Equipment 
Count 1,886)
D: 0.802 (Equipment 
Count 21 047)

 T: 0.444 (Equipment 
Count 1,953)
D: 0.802 (Equipment 
Count 21 047)

 T: 2.172 (Equipment 
Count 2,025)
D: 0.784 (Equipment 
Count 21 525)

 T: 2.096 (Equipment 
Count 2,099)
D: 0.736 (Equipment 
Count 22 925)

 T: 2.047 (Equipment 
Count 2,149)
D: 0.695 (Equipment 
Count 24 304)

1. HFTD
T = Transmission (may include OH and UG Equipment)
D = Distribution (may include OH and UG Equipment)

Including Gas Switches
 T: 1.605 (Equipment 
Count 5,424)
D: 0.463 (Equipment 
Count 112 397)

 T:  1.553 (Equipment 
Count 5,424)
D: 0.445 (Equipment 
Count 116 882)

 T:  1.490 (Equipment 
Count 5,843)
D: 0.429 (Equipment 
Count 121 342)

 T:  1.438 (Equipment 
Count 6,053)
D: 0.411 (Equipment 
Count 126 699)

 T:  1.403 (Equipment 
Count 6,204)
D: 0.396 (Equipment 
Count 131 190)

2. Non‐HFTD
T = Transmission (may include OH and UG Equipment)
D = Distribution (may include OH and UG Equipment)

4 Data collection and reporting

100% Percent of data requested in SDR and WMP collected in initial submission SCE interprets this request as follows: 
Total number of cells where SCE provides data (including "NA" 
and "UNKNOWN" entries) in the WMP Tables 1‐31 (excluding GIS 
attachments) / total number of cells of data requested in the 
WMP Tables 1‐31 (excluding GIS attachments)

"NA" accounts for approximately 40% of the entries
"UNKNOWN" accounts for < 5% of the entries

SCE has not yet completed the SDR and as such has not factored 
it into this row's calculation

CommentsUnit(s)

1

3

Grid condition findings from 
inspection 

Extent of grid modularization 

Annual performance
# Progress metric name

Table 1
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Table 2: Recent performance on outcome metrics, last 5 years

2015 2016 2017 2018 2019
1.a.i 1,269 1,329 1,342 1,348 1,250 Number of all events that could result in ignition by CFO ‐ Animal Contact
1.a.ii 824 898 1,088 1,052 909 Number of all events that could result in ignition by CFO ‐ Balloon Contact
1.a.iii 499 704 755 464 685 Number of all events that could result in ignition by CFO ‐ Vegetation Contact
1.a.iv 687 762 698 830 804 Number of all events that could result in ignition by CFO ‐ Vehicle Contact
1.a.v 179 275 187 238 212 Number of all events that could result in ignition by CFO ‐ Unspecified
1.a.vi 290 289 408 338 415 Number of all events that could result in ignition by EFF ‐ Capacitor Bank Failure
1.a.vii 211 230 356 406 229 Number of all events that could result in ignition by EFF ‐ Conductor Failure ‐ All
1.a.viii 338 370 318 138 126 Number of all events that could result in ignition by EFF ‐ Conductor Failure ‐ Wires Down
1.a.ix 229 190 236 275 174 Number of all events that could result in ignition by EFF ‐ Fuse Failure ‐ All
1.a.x NA NA NA NA NA Number of all events that could result in ignition by EFF ‐ Fuse Failure ‐ Conventional Blown Fuse
1.a.xi 110 145 115 96 53 Number of all events that could result in ignition by EFF ‐ Lightning Arrestor Failure
1.a.xii 58 60 50 54 27 Number of all events that could result in ignition by EFF ‐ Switch Failure
1.a.xiii 1,725 1,585 1,842 1,681 441 Number of all events that could result in ignition by EFF ‐ Transformer Failure
1.a.xiv 108 132 153 239 158 Number of all events that could result in ignition by EFF ‐ Crossarm
1.a.xv 91 68 123 114 96 Number of all events that could result in ignition by EFF ‐ Insulator
1.a.xvi 379 463 405 385 115 Number of all events that could result in ignition by EFF ‐ Splice/Clamp/Connector
1.a.xvii 149 270 186 328 156 Number of all events that could result in ignition by EFF ‐ Other Equipment Types
1.a.xviii 61 210 81 53 46 Number of all events that could result in ignition by Other ‐ Wire‐to‐Wire Contact
1.a.xix 5,164 5,082 5,227 7,467 16,642 Number of all events that could result in ignition by Other ‐ Other
1.b.i 0.0149 0.0044 0.0027 0.0045 0.0059 Number of all events per RFW circuit mile day per year could result in ignition by CFO ‐ Animal Contact
1.b.ii 0.0097 0.0030 0.0022 0.0035 0.0043 Number of all events per RFW circuit mile day per year could result in ignition by CFO ‐ Balloon Contact
1.b.iii 0.0058 0.0024 0.0015 0.0016 0.0032 Number of all events per RFW circuit mile day per year could result in ignition by CFO ‐ Vegetation Contact
1.b.iv 0.0081 0.0025 0.0014 0.0028 0.0038 Number of all events per RFW circuit mile day per year could result in ignition by CFO ‐ Vehicle Contact
1.b.v 0.0021 0.0009 0.0004 0.0008 0.0010 Number of all events per RFW circuit mile day per year could result in ignition by CFO ‐ Unspecified
1.b.vi 0.0034 0.0010 0.0008 0.0011 0.0020 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Capacitor Bank Failure
1.b.vii 0.0025 0.0008 0.0007 0.0014 0.0011 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Conductor Failure ‐ All
1.b.viii 0.0040 0.0012 0.0006 0.0005 0.0006 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Conductor Failure ‐ Wires Down
1.b.ix 0.0027 0.0006 0.0005 0.0009 0.0008 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Fuse Failure ‐ All
1.b.x NA NA NA NA NA Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Fuse Failure ‐ Conventional Blown Fuse
1.b.xi 0.0013 0.0005 0.0002 0.0003 0.0002 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Lightning Arrestor Failure
1.b.xii 0.0007 0.0002 0.0001 0.0002 0.0001 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Switch Failure
1.b.xiii 0.0202 0.0053 0.0037 0.0056 0.0021 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Transformer Failure
1.b.xiv 0.0013 0.0004 0.0003 0.0008 0.0007 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Crossarm
1.b.xv 0.0011 0.0002 0.0002 0.0004 0.0005 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Insulator
1.b.xvi 0.0044 0.0015 0.0008 0.0013 0.0005 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Splice/Clamp/Connector
1.b.xvii 0.0017 0.0009 0.0004 0.0011 0.0007 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Other Equipment Types
1.b.xviii 0.0007 0.0007 0.0002 0.0002 0.0002 Number of all events per RFW circuit mile day per year could result in ignition by Other ‐ Wire‐to‐Wire Contact
1.b.xix 0.0605 0.0170 0.0104 0.0250 0.0783 Number of all events per RFW circuit mile day per year could result in ignition by Other ‐ Other
1.c. Number of wires down (total) 1,532 1,865 1,639 1,216 1,346 Number of wires down per year  These counts represent the annual number of wire down events

1.d. Number of wires down (normalized)

0.0180 0.0062 0.0033 0.0041 0.0063 Number per RFW circuit mile day per year Annual performance values in row 1c are divided by the following values, RFW circuit mile day per 
year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212 518

2.a.
Number of Level 1 findings that could increase the 
probability of ignition discovered per circuit mile 
inspected

119 42 136 99 98 Average number of Level 1 findings that could increase the probability of ignition discovered by all inspections per 
circuit mile per year

Unit provided is total count of level 1 findings and not level 1 findings per circuit mile 
inspected. Inspections are conducted by geographic grids (areas) and not line by line or 
circuit by circuit. Therefore the miles of line inspected is not currently available. 

Note that this unit is interpreted differently than table 1, which requests data on 
inspections findings by inspection type but also by circuit mile in HFTD, not per line 
miles inspected

2.b.
Number of Level 2 findings that could increase the 
probability of ignition discovered per circuit mile 
inspected

11,009 12,079 10,145 8,599 14,820 Average number of Level 2 findings that could increase the probability of ignition discovered by all inspections per 
circuit mile per year

Unit provided is total count of level 2 findings and not level 2 findings per circuit mile 
inspected. Inspections are conducted by geographic grids (areas) and not line by line or 
circuit by circuit. Therefore the miles of line inspected is not currently available. 

Note that this unit is interpreted differently than table 1, which requests data on 
inspections findings by inspection type but also by circuit mile in HFTD, not per line 
miles inspected

2.c.
Number of Level 3 findings that could increase the 
probability of ignition discovered per circuit mile 
inspected

15,418 18,931 13,767 8,282 10,029 Average number of Level 3 findings that could increase the probability of ignition discovered by all inspections per 
circuit mile per year

Unit provided is total count of level 3 findings and not level 3 findings per circuit mile 
inspected. Inspections are conducted by geographic grids (areas) and not line by line or 
circuit by circuit. Therefore the miles of line inspected is not currently available. 

Note that this unit is interpreted differently than table 1, which requests data on 
inspections findings by inspection type but also by circuit mile in HFTD, not per line 
miles inspected. 

3.a. Customer hours of planned outages including PSPS (total)
NA 11,067,182 10,319,423 9,555,782 NA Total customer hours of planned outages per year Customer hours of planned outage data for 2015 is not available. 2019 customer hours 

of planned outage is currently not accessible and will be available at a later time

3.b.
Customer hours of planned outages including PSPS 
(normalized)

NA 36.96 20.60 31.96 NA Total customer hours of planned outages per RFW circuit mile day per year Annual performance values in row 3a is divided by the following values RFW circuit 
mile days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

3.c.
Customer hours of unplanned outages, not including PSPS 
(total)

8,401,591 9,275,791 7,788,631 6,088,158 7,594,139 Total customer hours of unplanned outages per year Total customer hours of unplanned outages

Annual performance

1. Near misses

Metric type

3. Customer hours of PSPS and other o

2. Utility inspection findings

Number of all events (such as unplanned outages, faults, 
conventional blown fuses, etc.) that could result in ignition, by 
type according to utility‐provided list (total) ‐ add a new row for 
each ignition type and number rows in adjacent column to the 
left (column "#") 1.a.i, 1.a.ii …

Number of all events (such as unplanned outages, faults, 
conventional blown fuses, etc.) that could result in ignition, by 
type according to utility‐provided list (normalized) ‐ add a new 
row for each ignition type and number rows in adjacent column 
to the left (column "#") 1.b.i, 1.b.ii ...

Annual performance values in for row 1a are divided by the following values, RFW circuit mile 
days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

Unit(s) Comments
Outages / Faults from ODRM 

# Outcome metric name

Table 2
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3.d.
Customer hours of unplanned outages, not including PSPS 
(normalized)

98.5 31.0 15.5 20.4 35.7 Total customer hours of unplanned outages per RFW circuit mile day per year Annual performance values in row 3c is divided by the following values, RFW circuit 
mile days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

3.e.
Increase in System Average Interruption Duration Index 
(SAIDI)

7.8 9.8 ‐18.3 ‐20.5 18.2 Change in minutes compared to the previous year This is the change in SAIDI for unplanned outages including PSPS. Excludes unplanned 
outages on major event days (MEDs) as defined by IEEE 1366. Current year SAIDI is 
subtracted from the prior year (e.g., 2015 SAIDI ‐ 2014 SAIDI)

4.a. Fatalities due to utility‐ignited wildfire (total)

0 0 2 3 1 Number of fatalities per year By providing this information, SCE is not admitting that: 1) the provided number is the 
actual number of deaths caused by wildfires; 2) SCE's facilities caused any of these 
wildfires or; 3) SCE has any responsibility for any damage, loss, fatality, or injury caused 
by these wildfires. In many instances the cause of wildfires are still under investigation 
and even where an AHC has issued a report on the cause, SCE may dispute the 
conclusions of such report.

Data provided includes wildfires reported in SCE’s Fire Incident Data Report, Electric 
Incident Safety Report and fatalities data from CAL FIRE.

Thomas and Woosley CAL FIRE data contributed to the entirety of the  2017 and 2018 
values.

4.b. Fatalities due to utility‐ignited wildfire (normalized)

0.0 0.0 0.000004 0.00001 0.0 Number of fatalities per RFW circuit mile day per year Annual performance values in row 4a is divided by the following values, RFW circuit 
mile days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

5. Accidental deaths resulting from uti

5.a. Deaths due to utility wildfire mitigation activities (total)

0 0 0 0 0 Number of fatalities per year SCE does not track OSHA‐reportable contractor and public incidents, as there is no 
direct employment relationship and no requirement to report to OSHA. Thus, CPUC‐
reportable incidents were assessed as an alternative, as the threshold is similar (fatality 
or personal injury rising to the level of in‐patient hospitalization, and in connection 
with utility assets). 

6.a.
OSHA‐reportable injuries due to utility wildfire mitigation 
activities (total)

0 0 0 0 0 Number of OSHA‐reportable injuries per year SCE has not historically tracked wildfire‐mitigation‐related reportable incidents 
separately. In late 2018 when SCE initiated our Enhanced Overhead Inspections (EOI) 
effort to support wildfire mitigation, some employee and contractor incident tracking 
was captured as related to EOI work, however, none of those incidents rose to the level 
of an OSHA‐ or CPUC‐reportable event and therefore, were not included in this table as 
well as 5 and 6. 

6.b.
OSHA‐reportable injuries due to utility wildfire mitigation 
activities (normalized)

0 0 0 0 0 Number of OSHA‐reportable injuries per year per 1000 line miles of grid Annual performance values in row 6a are divided 1000

7.a. Value of assets destroyed by utility‐ignited wildfire (total)

$21,944,989 $483,632,927 $1,601,205,795 $3,342,821,539 $21,714,000 Dollars of damage or destruction per year By providing this information, SCE is not admitting that: 1) the provided number is the 
actual value of assets destroyed; 2) SCE's facilities caused any of these wildfires or; 3) 
SCE has any responsibility for any damage, loss, fatality, or injury caused by these 
wildfires. In many instances the cause of wildfires are still under investigation and even 
where an AHC has issued a report on the cause, SCE may dispute the conclusions of 
such report.

Asset type listed is either SCE or Third Party. Asset per the WSD guidance is utility 
electrical equipment or third party property.

SCE asset value using a per unit cost based on the identified equipment failure for each 
CPUC reportable ignition.
 
Data provided includes wildfires reported in SCE’s Fire Incident Data Report, Electric 
Incident Safety Report and asset value data from CAL FIRE and the California 
Department of Insurance. Where third party source of information was unavailable, 
SCE applied a proxy cost per structure destroyed of $819,472 based on its methodology 
used in its RAMP report. The California Department of Insurance and proxy cost data 
use information from insured claims.

7.b.
Value of assets destroyed by utility‐ignited wildfire 
(normalized)

257 1,615 3,196 11,180 102 Dollars of damage or destruction per RFW circuit mile day per year Annual performance values in row 7a are divided by the following values, RFW circuit 
mile days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

8.a.
Number of structures destroyed by utility‐ignited wildfire 
(total)

45 290 1,072 1,667 26 Number of structures destroyed per year By providing this information, SCE is not admitting that: 1) the provided number of 
structures destroyed is the actual number of structures destroyed; 2) SCE's facilities 
caused any of these fires or; 3) SCE has any responsibility for any damage, loss, fatality, 
or injury caused by these fires. Further, the information being provided is preliminary 
and subject to change.  In many instances the cause of wildfires are still under 
investigation and even where an AHC has issued a report on the cause, SCE may 
dispute the conclusions of such report.

Structure is defined as a dwelling, per WSD guidance.

Data provided includes wildfires reported in SCE’s Fire Incident Data Report and Electric

4. Utility ignited wildfire fatalities

6. OSHA‐reportable injuries from 
utility wildfire mitigation initiatives

7. Value of assets destroyed by utility‐
ignited wildfire, listed by asset type 

8. Structures damaged or destroyed by
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8.b.
Number of structures destroyed by utility‐ignited wildfire 
(normalized)

0.0005 0.0010 0.0021 0.0056 0.0001 Number of structures destroyed per RFW circuit mile day per year Annual performance values in row 8a are divided by the following values, RFW circuit 
mile days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

9.a. Acreage burned by utility‐ignited wildfire (total)

15,711 82,897 292,051 97,240 22,784 Acres burned per year By providing this information, SCE is not admitting that: 1) the provided number is the 
actual number of acres burned; 2) SCE's facilities caused any of these fires or; 3) SCE 
has any responsibility for any damage caused by these fires. In many instances the 
cause of wildfires are still under investigation and even where an AHC has issued a 
report on the cause, SCE may dispute the conclusions of such report.

Data provided includes wildfires reported in SCE’s Fire Incident Data Report and Electric 
Incident Safety Reports and acreage burned data from CAL FIRE. 

9.b. Acreage burned by utility‐ignited wildfire (normalized)

0.1841 0.2768 0.5830 0.3252 0.1072 Acres burned per RFW circuit mile day per year Annual performance values in row 9a are divided by the following values, RFW circuit 
mile days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

10.a. 
Number of ignitions (total) according to existing ignition 
data reporting requirement 

107 96 105 109 113 Number per year Data are from SCE's CPUC reportable ignitions data set

10.b. Number of ignitions (normalized)

0.0013 0.0003 0.0002 0.0004 0.0005 Number per RFW circuit mile day per year Annual performance values in for row 10a are divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

10.c. Number of ignitions in HFTD (subtotal) 45 42 33 37 32 Number in HFTD per year Data excludes Non High Fire structures and BL322 (non‐CPUC HFRA)
10.c.i.  Number of ignitions in HFTD Zone 1 6 9 17 9 8 Number in HFTD Zone 1 per year Data for BL322 (non‐CPUC HFRA) areas
10.c.ii. Number of ignitions in HFTD Tier 2 13 12 9 15 11 Number in HFTD Tier 2 per year Data for HFTD Tier 2 and 200 ft. Outer Buffer
10.c.iii. Number of ignitions in HFTD Tier 3 32 30 24 22 21 Number in HFTD Tier 3 per year Data for HFTD Tier 3 and 200 ft. Outer Buffer

10.d.  Number of ignitions in HFTD (subtotal, normalized)

0.0005 0.0001 0.0001 0.0001 0.0002 Number in HFTD per RFW circuit mile day per year Annual performance values in for row 10.c is divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

10.d.i. Number of ignitions in HFTD Zone 1 (normalized)

0.0001 0.0000 0.0000 0.0000 0.0000 Number in HFTD Zone 1 per RFW circuit mile day per year Annual performance values in for row 10.c.i are divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,519

10.d.ii. Number of ignitions in HFTD Tier 2 (normalized)

0.0002 0.0000 0.0000 0.0001 0.0001 Number in HFTD Tier 2 per RFW circuit mile day per year Annual performance values in for row 10.c.ii are divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,520

10.d.iii. Number of ignitions in HFTD Tier 3 (normalized)

0.0004 0.0001 0.0000 0.0001 0.0001 Number in HFTD Tier 3 per RFW circuit mile day per year Annual performance values in for row 10.c.iii are divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,520

10.e. Number of ignitions in non‐HFTD (subtotal) 62 54 72 72 81 Number in non‐HFTD per year No Comments

10.f.  Number of ignitions in non‐HFTD (normalized)

0.0007 0.0002 0.0001 0.0002 0.0004 Number in non‐HFTD per RFW circuit mile day per year Annual performance values in for row 10.e are divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,520

11.a. Critical infrastructure impacted by PSPS

NA NA 1794 1723 126,528                 Number of critical infrastructure (in accordance with D.19‐05‐042) locations impacted per hour multiplied by 
hours offline per year

Calculation is based on duration of circuits that were de‐energized multiplied by the 
number of critical infrastructure locations. Some circuits were de‐energized more than 
once in a year. In those cases, those offline hours were summed. 2017 and 2018 
include de‐energization events similar in nature to PSPS

11.b. Critical infrastructure impacted by PSPS (normalized)

NA NA 0.0036 0.0058 0.5954 Number of critical infrastructure (in accordance with D.19‐05‐042) locations impacted per hour multiplied by 
hours offline per RFW circuit mile day per year

Annual performance values in for row 11.a are divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,520

11. Critical infrastructure impacted

9. Acreage burned by utility‐ignited wi

10. Number of utility wildfire ignitions
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Table 3: List and description of additional metrics, last 5 years

2015 2016 2017 2018 2019
Emergency 911 response times 0.73 0.77 0.83 0.89 NA Percentage of SCE 

response within 1 
hour.

Response to Public Agency calls within 1 hour 
where agency is standing by, excluding Major 
Event Days. 
2019 data is still in the processes of being 
calculated Will be available Q2 2020

Utility Data, Deep‐dive audits of 
select portions of utility grid

Faults in HFRA ‐ Contact from 
Object

692 775 717 777 485 Number of faults in 
HFRA by category

Number of faults in HFRA based on cause. 
These metrics may help to provide insight on 
controllable and uncontrollable risks or help 
plan future activities to focus on a particular 
type of fault or outage that may be of wildfire 
risk. Note 2019 data is from Jan 1 ‐ Oct 1 2019

Deep‐dive audits of select
portions of utility grid

Faults in HFRA ‐ Equipment 
Failure

976 1,101 1,208 1,558 1,500 Number of faults in 
HFRA by category

Number of faults in HFRA based on cause. 
These metrics may help to provide insight on 
controllable and uncontrollable risks or help 
plan future activities to focus on a particular 
type of fault or outage that may be of wildfire 
risk.  Note 2019 data is from Jan 1 ‐ Oct 1 2019

Deep‐dive audits of select
portions of utility grid

Faults in HFRA ‐ Other 376 292 330 380 450 Number of faults in 
HFRA by category

Number of faults in HFRA based on cause. 
These metrics may help to provide insight on 
controllable and uncontrollable risks or help 
plan future activities to focus on a particular 
type of fault or outage that may be of wildfire 
risk.  Note 2019 data is from Jan 1 ‐ Oct 1 2019

Deep‐dive audits of select
portions of utility grid

Performance
Metric Units Underlying assumptions Third‐party validation
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Table 4: List and description of program targets, last 5 years
Program target 2019 performance Units Underlying assumptions Third‐party validation

Pilot installation of 50 CAL FIRE‐exempt 
surge arrestor units in target locations

50 Locations of 50 pilot locations installed. All pilot units installed in Victorville District. Number of 
Surge 
Arrestors

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Results of 50 CAL FIRE‐exempt surge arrestor 
pilot. Results of meter alarming pilot for downed 
energized conductor

Pilot meter alarming for downed energized 
conductor

Completed pilot meter alarming for downed energized conductor. Pilot is now operational system
wide.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Results of 50 CAL FIRE‐exempt surge arrestor 
pilot. Results of meter alarming pilot for downed 
energized conductor

Evaluate Distribution Fault Anticipation 
(DFA) technology and conduct pilot 
installation of at least 10 DFA devices

Exceeded goal of 10 units. 54 of 60 units installed in field. 24 of the 54 installed units fully 
commissioned. Remaining units will be commissioned/installed Q1/2020.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Results of distributed fault anticipation 
technology assessment and pilot. Evaluation of 
results of BVLOS of UAS

Evaluate Beyond Visual Line of Sight 
Unmanned Aerial System capabilities

Goal Completed; Final Advanced UAS Study report socialized. Merge learnings from the Advanced 
UAS study with successes/lessons learned from the Aerial Inspection program and incorporate 
into a revised UAS Strategy presenta on.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Grid Resiliency 
Program Management Office

Results of distributed fault anticipation 
technology assessment and pilot. Evaluation of 
results of BVLOS of UAS

Evaluate Rapid Earth Fault Current 
Limiters/Arc Suppression Coils

Conduct assessment by end of 2019. Assessment completed with a recommendation to proceed 
with a pilot install.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Assessment of REFCL/ASC feasibility. Assessment 
of technologies for reducing fault energy. 
Assessment and development of specifications of 
fire‐retardant barriers for wood poles. 
Assessment of substation‐class electronic fuses. 
Assessment of single phase reclosing

Evaluate alternate fault detection 
technology

Conduct technology assessment by end of 2019. Assessment completed with a recommendation 
to proceed with pilot installs.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Assessment of REFCL/ASC feasibility. Assessment 
of technologies for reducing fault energy. 
Assessment and development of specifications of 
fire‐retardant barriers for wood poles. 
Assessment of substation‐class electronic fuses. 
Assessment of single phase reclosing

Evaluate fire retardant barrier for wood 
poles

Evaluate use of wood pole with protective barrier. Completed evaluation of new fire‐retardant 
wrap for wood poles as an alternative to fire‐resistant composite poles; published associated 
design standards. Implementing fire‐retardant wrap based on positive testing.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Assessment of REFCL/ASC feasibility. Assessment 
of technologies for reducing fault energy. 
Assessment and development of specifications of 
fire‐retardant barriers for wood poles. 
Assessment of substation‐class electronic fuses. 
Assessment of single phase reclosing

Evaluate substation‐class electronic fuses Conduct technology assessment by end of 2019. Engineering evaluation is complete and 
determined to not move forward with this technology, evaluation work paper completed.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Assessment of REFCL/ASC feasibility. Assessment 
of technologies for reducing fault energy. 
Assessment and development of specifications of 
fire‐retardant barriers for wood poles. 
Assessment of substation‐class electronic fuses. 
Assessment of single phase reclosing

Evaluate branch line protection to include 
single phase reclosing

Complete evaluation. Evaluation paper completed. 8 pilot units installed. NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Assessment of REFCL/ASC feasibility. Assessment 
of technologies for reducing fault energy. 
Assessment and development of specifications of 
fire‐retardant barriers for wood poles. 
Assessment of substation‐class electronic fuses. 
Assessment of single phase reclosing

Develop standard installation practices for 
Aeolian vibration dampers

Evaluate need for aeolian vibration dampers publish standards for use. Standards published for 
use of aeolian dampers with existing conductor. SCE is working with vendors on product 
evaluation for need and use of aeolian dampers with covered conductor.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Publish vibration damper installation procedure. 
Publish ridge pin construction installation 
procedure. Publish updated connector selection 
requirements document

Develop standard installation practices for 
ridge pin construction for conductor rebuild

Standards published and operational. Installation practices updated for inclusion of ridge pin 
construction in high wind areas and is operational.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Publish vibration damper installation procedure. 
Publish ridge pin construction installation 
procedure. Publish updated connector selection 
requirements document
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Update distribution overhead requirements 
for connector selection in HFRA

Design and Construction standards published for connector selection for use in HFRA. The 
connector selection standards updated to require the use of CAL FIRE exempt bolted wedge 
connectors when working in HFRA.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Publish vibration damper installation procedure. 
Publish ridge pin construction installation 
procedure. Publish updated connector selection 
requirements document

Conduct a direct mail campaign to inform 
customers in HFRA

Reached approximately 1.5 million customers in HFRA through 2019 direct mailer. SCE's Dear 
Neighbor letter has been sent to all customers in HFRA and in non‐HFRA.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Local Public Affairs

Copy of letter and customer list. Schedule/Plan 
of community meetings. Presentation materials, 
sign‐in sheet, invitee list

Develop Local Government Education and 
Engagement Community Meeting plan

Meeting plan developed. Local Government Education and Engagement Community Meeting Plan 
has been developed and is the framework for SCE's execu on.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Local Public Affairs

Copy of letter and customer list. Schedule/Plan 
of community meetings. Presentation materials, 
sign‐in sheet, invitee list

Execute Local Government Education and 
Engagement Community Meeting according 
to plan

145 of 145 (100%) community mee ngs. SCE has met with all 145 ci es in HFRA as of 12/31/2019. NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Local Public Affairs

Copy of letter and customer list. Schedule/Plan 
of community meetings. Presentation materials, 
sign‐in sheet, invitee list

Wildfire response training for new or 
existing responders

Conducted wildfire response training for new or exis ng responders. Conducted training sessions 
for initial design of PSPS Incident Management Teams; IMT staffing is being expanded from initial 
design and trainings will be held as necessary for the remainder of the year.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Training sign‐in sheets. Training/Seminar 
materials, exercise notes, log of attendees/sign‐
in sheet

Conduct internal IMT Training around 
wildfire response and de‐energization 
protocols

Conducted internal IMT Training around wildfire response and de‐energization protocol. 
Conducted initial training of 175 persons on PSPS Incident Management Teams; Have continued 
to train addi onal persons as needed and iden fied and will con nue trainings as needed. 

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Training sign‐in sheets. Training/Seminar 
materials, exercise notes, log of attendees/sign‐
in sheet

Determine positions that need enhanced 
staffing

Expanded teams to enable additional scalability and additional training sessions will be held for 
new personnel being added to the teams. Stood up dedicated PSPS IMT and Task Force effective 
June 2019. Provided specialized training and exercises for all PSPS IMT members.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

List of new positions created, or number of 
personnel needed in existing positions. Roster of 
newly trained personnel

Train, exercise, and qualify new staff to 
meet identified need

Expanded teams to enable additional scalability and additional training sessions will be held for 
new personnel being added to the teams. Stood up dedicated PSPS IMT and Task Force effective 
June 2019. Provided specialized training and exercises for all PSPS IMT members.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

List of new positions created, or number of 
personnel needed in existing positions. Roster of 
newly trained personnel

Complete evaluation of non‐CPUC HFRA for 
retention or exclusion

Evalua on complete; PFM filed on 8/19/2019. The technical review of non‐CPUC HFRA evalua on 
results was completed and the non‐CPUC HFRA boundary Petition for Modification (PFM) was 
filed in August 2019.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Grid Resiliency 
Program Management Office

A final disposition determination for each 
polygon. Documentation identifying the criteria 
used to determine each polygon's final 
disposition

Complete visual inspection of all distribution 
circuits in HFRA before 5/31

Distr. 100% of structures inspected. % of 
Distribution 
Lines 
Inspected

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution

Enhanced Overhead Inspection and Maintenance 
records

Remediate all conditions that create a fire 
risk in accordance with CPUC requirements

Distr. 98% of notifications remediated. Remediation goals were not achieved in 2019 due to 
various reasons, pushing past due notifications into 2020. Goal is to ensure all past due 
notifications are scheduled and remediated by the end of Q2 2020 putting Transmission and 
Distribution into compliance.

% of 
Distribution 
Lines 
Remediated

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution

Enhanced Overhead Inspection and Maintenance 
records

Complete visual inspection of all 
transmission circuits in HFRA before 5/31

Trans. 100% of structures inspected. % of 
Transmission 
Lines 
Inspected

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Transmission

Enhanced Overhead Inspection and Maintenance 
records

Remediate all conditions that create a fire 
risk in accordance with CPUC requirements

Trans. 82% of notifications remediated. Remediation goals were not achieved in 2019 due to 
various reasons, pushing past due notifications into 2020. Goal is to ensure all past due 
notifications are scheduled and remediated by the end of Q2 2020 putting Transmission and 
Distribution into compliance.

% of 
Transmission 
Lines 
Remediated

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Transmission

Enhanced Overhead Inspection and Maintenance 
records

Perform quality review on approximately 
7,500 transmission and distribution 
structures in HFRA based on EOI inspections

17,109 of 7,500 structures inspected. The Quality Control group performed field validations of 
17,109 EOI inspections completed by Distribution and Transmission work crews as part of the EOI 
effort. The inspections were performed in the HFRA between December 21, 2018 and August 2, 
2019.

Number of 
Quality 
Review 
Inspections

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Compliance and 
Operations Support

Quality Oversight / Quality Control records

Inspect 50 percent of overhead circuit lines 
in HFRA

4,962 of 4,532 miles scanned. Distribution IR Scanning program was activated on 6/19 and 
completed scanning 4,962 circuit miles. The results of the IR scanning produced 81 findings. The 
project is 100% complete. Completed on 12/17/19.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution

Infrared inspection records
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Remediate conditions as required based on 
inspection results

SCE to remediate distribution IR findings based on established remediation timeline criteria. All 
E1P1 notifications have been either completed or made safe in the field. All E1P2 notifications 
that were due in 2019 were completed with the exception of one notification that was 
rescheduled due to weather and subsequently completed on 1/6/20.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution

Infrared inspection records

Complete IR, Corona, and HD image 
scanning of all overhead transmission lines 
in HFRA that are loaded to 40% of rated 
capacity or higher

6,788 of 6,788 miles planned of overhead transmission lines have been flown utilizing IR and 
corona scanning. All flying has been completed for 2019. In total, 6,788 miles were flown. 6,126 
miles were flown in Phase 1, between 2/1/19 and 6/28/19. 662 miles were flown in Phase 2, 
between 10/14/19 and 11/2/19.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Transmission

Infrared inspection records

Integrate remediation with EOI activities Working to integrate remediation with EOI work. Any Priority 1 conditions or notification items 
are immediately evaluated and remediated. Priority 2 and 3 notifications will go through internal 
validation prior to being entered into SAP with a completion date based on HFRA Tier compliance 
timelines.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Transmission

Infrared inspection records

Review and update SOB 322 to reflect 
lessons learned from past elevated fire 
weather threats and integrate, where 
applicable, new and improved data from its 
situational awareness resources

Review and update to SOB 322 (operating Procedures regarding the operation of sub‐
transmission and distribution voltage lines traversing high fire areas) complete. Revised SOB 322 
to include more details on operating restrictions during elevated fire weather threats, blocking 
transmission reclosers, fast curve settings, operations during PSPS events, lessons‐learned from 
actual PSPS events, and best practices from other utilities.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Grid Resiliency 
Program Management Office

Updated SOB 322

Hire one additional meteorologist Hired one additional meteorologist. Completed hiring of one additional meteorologist for the 
Wildfire Infrastructure Protection Team.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Human Resources record of date hired

Notify applicable public safety agencies and 
local governments of possible de‐
energization

Sent notifications for each of the 16 events to date in 2019. Public Safety Partners and local 
officials are notified of potential PSPS De‐energization’s 3 days in advance and are provided with 
more detailed circuit information such as type of customer (critical care, essential service, etc.) 
and period of concern.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

ESRB‐8 Report(s) filed with the CPUC. EONS 
Production Order/Invoice

Notify Cal OES through the State Warning 
Center of possible de‐energization

Sent notifications for each of the 16 events to date in 2019. During a PSPS event, SCE conducts 
daily conference calls with Cal OES and submits daily reports to the State Warning Center 
regarding circuits in scope and potentially impacted customers.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

ESRB‐8 Report(s) filed with the CPUC. EONS 
Production Order/Invoice

Notify the CPUC of possible de‐energization Sent notifications for each of the 16 events to date in 2019. This Activity is triggered by a PSPS 
event where SCE is required to submit ESRB‐8 documentation to confirm it met the requirements 
outlined by the CPUC.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

ESRB‐8 Report(s) filed with the CPUC. EONS 
Production Order/Invoice

Enhance Emergency Outage Notification 
System (EONS) to include in‐language 
messages

PSPS messaging will be delivered in English plus the five primary additional languages within SCE's 
service area. In Language Solution implemented 11/25/19. PSPS messaging will be delivered in 
English plus the 5 primary additional languages within SCE Service Territory.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Customer 
Division

ESRB‐8 Report(s) filed with the CPUC. EONS 
Production Order/Invoice

Conduct risk analysis which includes, but is 
not limited to, 2018 fire ignition data, 
additional distribution and transmission 
information, and consequence modeling to 
evaluate wildfire risk at a circuit segment 
level

To evaluate wildfire risk at a circuit segment level. Conducted a risk analysis incorporating 2018 
fire ignition data, additional system information, and consequence modeling. SCE has a Wildfire 
Risk Model to inform granular wildfire risk. The Ignition Module has been enhanced through the 
incorporation of granular asset characteristics. The Fire Propagation Module leverages data and 
fire modeling developed by Reax Engineering. The Fire Consequence Module evaluates the 
consequence of conditional burns based on analysis of population and structure density within 
each perimeter

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Risk Management

Completed risk analysis. Updated list of 
prioritized wildfire drivers and risk mitigation 
efforts

Install at least 315 Units in HFRA 357 of 315 Weather stations complete. Lessons learned from 2019 PSPS events have driven SCE’s 
decision to install more weather stations next year than the 375 originally planned for 2020. 
Planning is in progress for 2020 installations.

Number of 
Weather 
Stations 
Installed

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Installation Guidelines. Production order/invoice. 
Weather station location master tracker

Enhance capabilities of FPI by increasing 
granularity, adding historical climatology 
data, and expanding to cover all of SCE’s 
service territory

Enhanced capabilities of FPI by increasing granularity, adding historical climatology data, and 
expanding to cover all of SCE’s service territory. Fire Potential Index (FPI) Phase 2 consisted of the 
FPI being calculated at the circuit level across its HFRA below 6,000 feet. 

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Statement of work. Sign in sheets from trainings

Install at least 62 cameras on 31 towers to 
monitor HFRA

91 of 62 HD cameras installed. At conclusion of this initiative in 2020, SCE will have reached 90% 
coverage of its Tier 2 and Tier 3 HFRA.

Number of 
HD Camera 
Installed

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Production order/invoice. HD camera location 
master tracker

Procure and install High Performance 
Computing Cluster weather and fuels 
modeling system

1 out of 1 HPCCs operational. Goal of 1 HPCC installed was completed. Second backup HPCC will 
be moved from PSSC Labs to the Alhambra Data Center on January 27th. 

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Production Order/invoice. Sign in sheets from 
trainings
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Complete implementation of the Asset 
Reliability and Risk Analytics tools

Complete implementation of advanced analytics platform and tools. Completed demo of fire 
simulation software. High‐Performance Computer Cluster is now analyzing historical fires. SCE 
has developed an Asset Risk Model to prioritize wildfire activities, including the deployment of 
covered conductor. SCE will continue to enhance and improve the maturity of this model, its 
ignition modeling, and the ability to reduce risk at the asset level.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Advanced Analytics 
and Process Improvement

Demonstration of tool

Install at least 96 circuit miles of covered 
conductor in HFRA

372 of 96 circuit miles installed. Completed installation of 372 circuit miles of covered conductor 
through December.

Miles of 
Covered 
Conductor

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution Program 
Management

List of circuits and associated miles of covered 
conductor installation. Record of completed 
work orders of covered conductor construction

Conduct evaluation of undergrounding for 
HFRA

Undergrounding Selection methodology was established, with initial scope selection completed in
support of 2021 execution. Developed selection methodology to identify scope for consideration 
for wildfire undergrounding. Through this process, identified ~45 circuit miles of potential scope 
for additional feasibility review, in support of 2021 GRC scope amount of six miles.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Risk Management

Assessment of undergrounding in HFRA

Install at least 1,100 composite poles 1,421 of 1,100 poles installed. Installed 1,421 composite poles through December vs. target of 
1,100. Exceeded target of 1,100 composite poles due to acceleration of 2020 scope.

Number of 
Composite 
Poles 
Installed

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution Program 
Management

List of circuits and associated number of 
composite pole installations. Record of 
completed work orders of covered conductor 
construction

Install at least 7,500 current limiting fuses 
(CLF) in HFRA locations

7,765 of 7,500 fuse locations completed. Met target of 7,500 in August.  Number of 
Current 
Limiting Fuses 
Installed

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution Program 
Management

Record of completed work (i.e., work orders), 
including circuit, fuse location, and installation 
date

Install at least 50 new remote automatic 
reclosers (RAR)

55 of 50 RARs installed. Installed and fully commissioned 55 RARs through December. Exceeded 
target of 50 RARs installed and commissioned through December 2019.

Number of 
Remote 
Controlled 
Automatic 
Reclosers 
Installed

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution Program 
Management

Record of completed work (i.e., work orders), 
including location and installation date

Update at least 150 existing RAR settings 151 of 150 updated RAR settings. Met 2019 goal of updating RAR settings. NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

List of RAR/CBs for fast curve settings change. 
Record of completed work of RAR/CB settings 
(OD43), including circuit, device number, relay 
change date for fast curves

Develop engineering plan to upgrade 
remaining CB relays and update settings

CB relays and update settings. SH‐7.1.A: 60 Substations with 300 circuits scoped. SH‐7.1.B: 45 
Substations with 68 circuits being scoped. All job walks completed, projects scoped and updated 
into IWP for design/execution.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

CB Upgrade plan. List of CBs for upgrade and fast 
curve settings. Record of relay upgrade and fast 
curve settings. Record of relay upgrade (work 
order) and record of completed relay settings 
completed (OD43)

Conduct CB upgrades and setting updates 
according to plan

All projects have commenced engineering design, engineering contracts have been issued to the 
regional engineering vendors who are currently working on the design. There are no overdue 
projects as of 12/31/19 and therefore the 2019 goal is complete. Construction dates are being 
scheduled for 2020.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Transmission Program 
Management

CB Upgrade plan. List of CBs for upgrade and fast 
curve settings. Record of relay upgrade and fast 
curve settings. Record of relay upgrade (work 
order) and record of completed relay settings 
completed (OD43)

Perform at least 125,000 tree‐specific threat 
assessments in HFRA

129,485 of 125,000 trees. New assessor resources were obtained for Q3‐Q4, team met the goal 
of 125,000 removals by year‐end 2019.

Number of 
Tree Specific 
Threat 
Assessments

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

List of tree assessments performed. List of risk‐
based tree removals or mitigations performed 
following tree assessments. Customer refusal 
forms for trees identified for removal but where 
the  customer refused to allow removal

Perform at least 7,500 risk‐based tree 
removals or mitigations in HFRA

5,917 of 7,500 trees. Short of plan by 1,583 (21%). Permitting issues resulted in a revised forecast 
of approximately 4,500 trees to be removed, as communicated in September. While the team did 
not meet the SB901 goal of 7,500 removals, the team did meet the revised forecast by year‐end 
2019.

Number of 
Risk‐Based 
Tree 
Removals

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

List of tree assessments performed. List of risk‐
based tree removals or mitigations performed 
following tree assessments. Customer refusal 
forms for trees identified for removal but where 
the  customer refused to allow removal
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Inspect and clear brush as necessary to 
achieve 10 feet of clearance for at least 
25,000 poles in HFRA that are not part of 
PRC 4292 brush clearing requirements

159,545 of 100,000 poles. Contractor continued to add resources throughout the year to 
complete work on increased pole population. The team met, and exceeded, the goal of 100,000 
poles by year‐end 2019.

Number of 
Poles 
Inspected and 
Cleared of 
Brush

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

List of poles inspected. List of poles cleared of 
brush

Obtain tree‐to‐line clearance distance of 12 
feet, as achievable, in HFRA at time of 
maintenance for line voltages of 2.4kV to 
69kV

Obtain clearance distance of 12’ in HFRA. The New standard (12’ at time of trim) for distribution 
voltages piloted in Q1 and Q2. Implementation across HFRA for pruning took place, and tree‐
specific exceptions were evaluated to ensure required clearance distance maintained. Hired 
“notification consultants” to provide direct customer interaction and worked with local 
governments. The team met, and exceeded, the goal by year‐end 2019.

NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

Records of tree pruning activities to achieve 12 
feet of clearance, or documentation of reason 
why clearance could not or did not need to be 
achieved (e.g., customer refusals, woody stem 
trees, etc.)

Perform all quarterly DRI inspections Quarterly DRI Inspections on track. 13,015 trees identified for removal in 2019 YTD. Continued 
historical program for inspections (repeating approximately every 3 months) of areas identified 
by the CA Tree Mortality Task Force to identify trees that are dead, diseased, or dying.

Number of 
Drought 
Removal 
Initiative 
(DRI) Trees 
Inspected

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

Inspection records. DRI tree removal records

Remove identified dead, dying, or diseased 
trees in accordance with SCE’s vegetation 
management program

>96% of active inventory removed less than 180 days old. 13,015 trees identified for removal in 
2019 YTD. 13,627 trees removed in 2019 YTD. Year‐end outlook tracking to ~50% 
of ~30,000 WMP metric forecast. Continued historical program for removal of trees identified as 
dead, diseased, or dying. Easing of drought conditions has reduced the volume of trees requiring 
removal (30,000 originally forecast based on historical average).

Number of 
drought 
Removal 
Initiative 
(DRI) Trees 
Removed

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

Inspection records. DRI tree removal records

LiDAR inspect at least 1,000 conductor miles 
in HFRA (results from LiDAR inspections will 
be used to inform of subject trees assessed 
under the Hazard Tree Mitigation program)

1,559 of 1,000 circuit miles flown. The team met, and exceeded, the goal of 1,000 miles by year‐
end 2019.

Number of 
Circuit Miles 
flown with 
LiDAR

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

Invoices. Flight logs

Inspect vegetation adjacent to 
approximately 450 distribution circuit miles

Inspected vegetation adjacent to 2,271 of 450 distribution circuit miles and 870 of 400 
transmission circuit miles. Independent QC of annual pruning implemented across territory. 
Evaluated clearance distance achieved post‐pruning. The team met, and exceeded, the goal of 
850 total circuit miles by year‐end 2019.

Number of 
Distribution 
Circuit Miles 
Inspected

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

Distribution circuit miles inspected

Inspect vegetation adjacent to 
approximately 400 transmission circuit miles

Inspected vegetation adjacent to 2,271 of 450 distribution circuit miles and 870 of 400 
transmission circuit miles. Independent QC of annual pruning implemented across territory. 
Evaluated clearance distance achieved post‐pruning. The team met, and exceeded, the goal of 
850 total circuit miles by year‐end 2019.

Number of 
Transmission 
Circuit Miles 
Inspected

Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

Transmission circuit miles inspected
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Table 5: Accidental deaths due to utility wildfire mitigation initiatives, last 5 years

Year 2015 2016 2017 2018 2019 2015 2016 2017 2018 2019 2015 2016 2017 2018 2019
Inspection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Vegetation management 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Utility fuel management 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Grid hardening 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Activity Full‐time employee Contractor Member of public
Total

Victim
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Table 6: OSHA‐reportable injuries due to utility wildfire mitigation initiatives, last 5 years

Year 2015 2016 2017 2018 2019 2015 2016 2017 2018 2019 2015 2016 2017 2018 2019
Inspection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Vegetation management 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Utility fuel management 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Grid hardening 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Activity Victim

Total
Full‐time employee Contractor Member of public
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Table 7: Methodology for potential impact of ignitions

List of all data inputs used in impact simulation Sources of data inputs
Data selection and treatment 

methodologies
Assumptions, including SME input

Equation(s), functions, or other algorithms 
used to obtain output

Output type(s), e.g., wind speed 
model

Comments

Wind and weather inputs include historical atmospheric 
observations, namely surface observations of 
temperature, relative humidity,  wind speed/direction, 
and precipitation; as well as weather balloon 
observations of wind speed/direction and atmospheric 
seas surface temperatures from buoys, satellite imagery 
for cloud cover and precipitable water. 

North American Regional 
Reanalysis (NARR) dataset (32 
km x 32 km resolution)

First, ten m wind, two m temperature, and two 
m relative humidity are extracted from the NARR 
dataset and converted to raster files at 3‐hour 
intervals from 1999 to 2018 (20 years). Ten 
meter wind speeds components were used to 
calculate 20 foot wind speeds, in mph and wind 
azimuth in degrees. Next, a Fosberg Fire Weather 
Index (FFWI), and  Modified Fosberg Fire 
Weather Index (MFFWI)  were calculated at 3‐
hour intervals (see equations in Colum E) to 
identify historical fire weather days.  MFFWI 
values were then averaged over a  6‐hour period 
given that rapidly spreading fires cause 
significant damage in the first six hours of a burn 
period.  Next, these 6‐hour average MFFWI  files 
were processed to determine the maximum 6‐
hour MFFWI The fire weather data set combines 
temperature, relative humidity, and wind speed 
into a single index ranging from 0 to 100 with 
100 corresponding to a wind speed of 30 mph 
and a fine fuel moisture of 0%. Finally, for each 
32 km by 32 km pixel in the NARR data set, the 
~7,000 (20 years x 365 average days per year) 
daily maximum FFWI values were sorted from 
high to low with associated calendar date.  Based 
on these data, two MFFWI stacked raster were 
developed ‐ one containing the highest MFFWI 
value over 20 years, and the data file containing 
the corresponding date to that MFFWI.  the 
second raster set contains the second highest 

Schroeder's ember ignition probability (Pign), which assumes a strong correlation between 
ignition probability based on moisture context rather than temperature. See chart 
below: 

 The FFWI formula is:  FFWI = n√ (1+U2), where "U" is the 
20 ft wind speed in miles per hour and "n" is the 
function of equilibrium moisture content (Meq.) is 

calculated as:  n = 1‐2 (Meq./30) + 1.5 (Meq./30)
2 + 0.5 

(Meq./30)
3 .   "Meq." is calculated  differently based on 

the relative humidity (RH). If RH is less than 10%, then 
Meq = 0.3 + 0.28 x RH ‐ 0.00058 x RH x T, where "RH" is 
relative humidity and "T" is temperature in degrees 
Fahrenheit.  If RH is 10% or greater up to 50%  , then 
Meq = 2.23 + 0.16 x RH ‐ 0.0148 x RH x T; If RH is 50% or 

greater, then  Meq =21.1 ‐ 0.4944 x RH + 0.00557 x RH
2 ‐ 

0.00035 x RH x T.  It was discovered during the  CPUC 
fire map development process that the FFWI could 
result in "off season"  (winter, following significant rain 
events) being falsely identified as fire weather days. To 
avoid this issue, a MFFWI was developed to identify 
wind events that occur with relatively low humidity and 
high temperatures. MFFWI is defined as MFFWI = FFWI x 
(Pign/100), where Pign is Schroeder's ember ignition 
probability as a function of fuel temperature and fine 
fuel moisture content (see chart in Column D)

A fire weather data set  including 
approximately 900 days. For  modeling 
purposes these data were distilled to 
the most severe 40 days for a given 
location within SCE's service territory. 
High resolution (2 km x 2 km) hourly 
gridded fields of relative humidity , 
temperature, dead fuel moisture, and 
wind speed/direction. 

The data and methods described in this 
document are reflective of the REAX fire 
modeling methodology described in SCE 2021 
GRC SCE‐01, Volume 2, Workpaper "Reax 
Engineering: Fire Risk from Overhead 
Electrical Facilities" for a detailed overview.

Fuel and topography inputs include surface vegetation 
model, including canopy height, canopy cover, canopy 
base height, and canopy bulk density, and dead fuel 
moisture at a 30 m x 30 m resolution 

LANDFIRE 2014 (1.4.0) Fuel data describe the composition and 
characteristics of surface and canopy fuel. 
LANDFIRE 2014 uses both the Scott and Burgan 
Fire Behavior Fuel Model. Fire behavior fuel 
models represent distinct distributions of fuel 
loading found among surface fuel components 
(live and dead),size classes, and fuel types, based 
on grass, shrub, timber, and slash fuel types. The 
Scott and Burgan model increases prediction 
accuracy by providing modeling more fuel types 
(grass, shrub, timber, slash) than previous 
models. It also captures moisture variations and 
unique fuel differences, to model the impact of  
multiple or varying fuel and fire scenarios; 
Topography includes the aspect, elevation, and 
slope.  Specific data selection, tools, and 
methodology can be found in Toney et al. (2007) 
" Use of FIA Plot Data in the LANDFIRE Project"  
https://www.nrs.fs.fed.us/pubs/gtr/gtr_wo077/
gtr_wo077_309.pdf

Urban areas are marked as non‐burnable in LANDFIRE;  This model does not reflect fire 
activity from 2015‐2018. For that reason, near‐term fire risk may  be overestimated in 
recently‐burned areas; LANDFIRE data products tend to over‐estimate fire behavior in 
desert areas. Desert fuels typically do not burn due to lack of fuel continuity. However, in 
years where rainfall has been plentiful, an herbaceous surface layer capable of 
supporting propagating fires may be present. LANDFIRE inputs for desert areas reflect 
fuel conditions when an herbaceous surface layer is present.

30 m x 30 m raster of fuel data for all of 
SCE service territory. 

The data and methods described in this 
document are reflective of the REAX fire 
modeling methodology described in SCE 2021 
GRC SCE‐01, Volume 2, Workpaper "Reax 
Engineering: Fire Risk from Overhead 
Electrical Facilities" for a  detailed overview.

GIS data depicting SCE overhead transmission and 
distribution lines. 

SCE cGIS System  A 100 m buffer was applied to SCE overhead 
transmission and distribution lines to create an 
"ignition mask." Random ignitions were 
distributed within these areas defined by the 
ignition mask. For each random ignition location, 
a weather day is also randomly selected from 
the 40 most severe fire weather days in 
proximity to that ignition location/time 
combination, based on FFWI.

By distributing ignitions randomly and uniformly within a buffer surrounding overhead 
facilities, it is inherently assumed that ignition likelihood is equal at all locations within 
the analyzed area. Other factors that may affect ignition likelihood such as protective 
devices on circuits, presence or absence of canopy, and highly localized wind patterns are 
not considered in this analysis.

A GIS overlay with SCE overhead 
transmission and distribution lines, 
along with a corresponding 100 m 
buffer; and random ignitions 
distributed within the areas defined by 
the ignition mask; along with the 
corresponding randomly selected FFWI 
weather day and 6 hour weather data. 

The data and methods described in this 
document are reflective of the REAX fire 
modeling methodology described in SCE 2021 
GRC SCE‐01, Volume 2, Workpaper "Reax 
Engineering: Fire Risk from Overhead 
Electrical Facilities" for a  detailed overview.

GIS data depicting population and housing density for 
each California census block 

U.S. Census Data REAX outputs use 2010 Census Data.  Structure density data were obtained from the 2010 census and do not reflect 
development that has occurred since 2010. Structure density data are at the census 
block level and do not reflect precise locations of individual structures; SCE has 
developed additional enhancements to utilize updated 2017 Census data. 

Bins were created to simplify value ranges;  These bins 
range in value from close to zero structures per square 
mile, to greater than 30 structures per square miles. 

30 m x 30 m raster of population and 
structure density. 

The data and methods described in this 
document are reflective of the REAX fire 
modeling methodology described in SCE 2021 
GRC SCE‐01, Volume 2, Workpaper "Reax 
Engineering: Fire Risk from Overhead 
Electrical Facilities" for a detailed overview.

A GIS overlay with SCE overhead transmission and 
distribution lines, along with a corresponding 100 m 
buffer; and random ignitions distributed within the areas 
defined by the ignition mask; along with the 
corresponding randomly selected FFWI weather day and 
6 hour weather data. 

Output data from previous 
processes 

ELMFIRE is free open source software for 
modeling wildland fire spread; It was used to 
develop Monte Carlo simulations to create 
conditional burn probabilities for locations 
within the ignition masks identified in previous 
processes. 

Most fire models, including ELMFIRE lack capabilities to model fire spread through built 
up or urban areas; Fires are modeled for a duration of 6 hours; consequently, impacts 
beyond 6 hours of spread are not addressed.  It does not take into account varying 
lengths in fire suppression time that may be more or less than six hours. 

The equations used to develop these simulations can be 
found in:  Lautenberger, Chris (2013), "Wildland Fire 
Modeling with an Eulerian Level Set Method and 
Automated Calibration." 
"https://www.sciencedirect.com/science/article/abs/pii
/S0379711213001343?via%3Dihub

~100,000 raster files containing 
conditional burn probabilities, Fire 
volume ( fire area and flame length) for 
all ignitions within each  ignition 
location within defined ignition masks. 

The data and methods described in this 
document are reflective of the REAX fire 
modeling methodology described in SCE 2021 
GRC SCE‐01, Volume 2, Workpaper "Reax 
Engineering: Fire Risk from Overhead 
Electrical Facilities" for a  detailed overview.
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Raster files of conditional burn probabilities; GIS data for 
population and housing density 

Output data from previous 
processes 

For each simulated fire, the total number of 
impacted structures is estimated by integrating 
the area burned with the population and 
structure density for each pixel within the fire 
perimeter  at the end of a six‐hour simulation. All 
raster outputs are smoothed and interpolated to 
create average 300 m  x 300 m resolution "REAX" 
grids. 

 This method cannot determine to what extent specific structures would be impacted by 
a particular fire, as it captures the average losses at the census block level, For example, if 
a fire burns 1 square mile, the total number of structures reported by ELMFIRE would be 
20. The actual impacted structures, however, would depend on the location of those 
structures in the census block relative to the fire location. Affected structures may also 
not directly translate into damaged or destroyed structures. Many structures within a 
fire perimeter, depending on suppression efforts, may survive. In addition to suppression 
efforts, structure survivability is also a function of defensible space, construction 
techniques, and other variables. While some have attempted to model structure losses 
based on factors such as flame length or ember density, such methods have not been 
validated and, in such are not used in this model. The impact of Firewise compliance and 
survivability based on updated California Building Codes are not modeled.   

Structure Risk calculated as 0.001 x fire volume x 
impacted structures

Fire area (acres) at 30 m x 30 m 
resolution  fire volume (acre‐feet) at 30 
m x 30 m resolution; number of 
impacted structures at 30 m x 30 m 
resolution; structure risk ‐ product of 
fire volume and impacted structures. 
Smoothed and interpolated 300 m x 
300 m  into gridded  REAX risk squares. 

The data and methods described in this 
document are reflective of the REAX fire 
modeling methodology described in SCE 2021 
GRC SCE‐01, Volume 2, Workpaper "Reax 
Engineering: Fire Risk from Overhead 
Electrical Facilities" for a  detailed overview.
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Table 8: Map file requirements for recent and modelled conditions of utility service territory, last 5 years
Layer name Measurements Units Attachment location

Average annual number of Red Flag Warning 
days per square mile across service territory

Area, days, square mile resolution

Average 95th and 99th percentile wind speed 
and prevailing direction (actual)

Area, miles per hour, at a square mile resolution 
or better, noting where measurements are actual 
or interpolated

Recent drivers of ignition 
probability

Date of recent ignitions categorized by ignition 
probability driver

Point, GPS coordinate, days, square mile 
resolution

6.2

Recent use of PSPS Duration of PSPS events and area of the grid 
affected in customer hours per year

Area, customer hours, square mile resolution 6.3

6.1Recent weather patterns
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Table 8: Map file requirements for recent and modelled conditions of utility service territory, last 5 years
Layer name Measurements / variables Units Appendix location

Non‐HFTD vs HFTD (Zone 1, Tier 2, Tier 3) regions of 
utility service territory

Area, square mile resolution per type

Urban vs. rural vs. highly rural regions of utility service 
territory

Area, square mile resolution per type

WUI regions of utility service territory Area, square mile resolution
Number and location of critical facilities Point, GPS coordinate
Number and location of customers Area, number of people, square mile resolution
Number and location of customers belonging to access 
and functional needs populations

Area, number of people, square mile resolution

Overhead transmission lines  Line, quarter mile resolution
Overhead distribution lines  Line, quarter mile resolution
Location of substations  Point, GPS coordinate
Location of weather stations  Point, GPS coordinate
All utility assets by asset type, model, age, 
specifications, and condition

Point, GPS coordinate

Non‐HFTD vs HFTD (Zone 1, Tier 2, Tier 3) regions of 
utility service territory

Line, quarter mile resolution 

Urban vs. rural vs. highly rural regions of utility service 
territory 

Line, quarter mile resolution

WUI regions of utility service territory  Line, quarter mile resolution
Circuit miles of overhead transmission lines  Line, quarter mile resolution
Circuit miles of overhead distribution lines  Line, quarter mile resolution
Location of substations  Point, GPS coordinate

Planned 2020 WMP initiative activity per 
year

Location of 2020 WMP initiative activity for each 
activity as planned to be completed by the end of each 
year of the plan term

Line, quarter mile resolution 6.6

Current baseline state of service
territory and utility equipment

6.4

6.5Location of planned utility
equipment additions or removal
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Table 10: Weather patterns, last 5 years

Weather measurement 2015 2016 2017 2018 2019 5‐year historical average Unit(s)

Red Flag Warning days 85,328.77 299,452.49 500,939.63 299,006.42 212,518.16 279,449.09 RFW circuit mile days per year

Days rated at the top 30% of proprietary fire 
potential index or similar fire risk index 
measure

 UNKNOWN   UNKNOWN   UNKNOWN   UNKNOWN                   1,640   UNKNOWN  Circuit mile days where proprietary measure rated above 
top 30% threshold per year

Threshold defined as top 30% of FPI or equivalent scale 
(e.g., “Extreme” on SCE’s FPI; “extreme”, 15 or greater, on 
SDG&E’s FPI; and 4 or above on PG&E’s FPI).

95th percentile wind conditions 

57,494.94 86,430.92 112,328.68 76,476.08 105,300.77 87,606.28
Circuit mile days with wind gusts over 95th percentile 
historical (meaning the prior 10 years, 2005‐2014) 
conditions per year

99th percentile wind conditions 

7,778.63 12,816.67 26,595.14 13,223.86 15,947.22 15,272.30
Circuit mile days with wind gusts over 99th percentile 
historical (meaning the prior 10 years, 2005‐2014) 
conditions per year

Other  NA   NA   NA   NA   NA   NA  NA
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Table 11a: Key recent drivers of ignition probability (Distribution), last 5 years

2015

2016

2017

2018

2019

Average

2015

2016

2017

2018

2019

Average

2015

2016

2017

2018

2019

Average

All type of object contact Y 2,836 3,153 3,234 3,111 3,285 3,124 1.6% 1.2% 1.5% 2.0% 1.7% 1.6% 48 41 51 70 63 54.6
Animal contact Y 775 731 709 718 794 745 1.3% 1.1% 1.0% 1.1% 2.1% 1.3% 9 8 6 12 20 11.0
Balloon contact Y 820 848 1,005 990 892 911 1.3% 1.1% 1.6% 2.6% 1.2% 1.6% 12 10 18 30 13 16.6
Vegetation contact Y 459 679 735 450 661 597 2.8% 1.8% 2.2% 3.3% 2.1% 2.4% 13 12 16 15 15 14.2
Vehicle contact Y 655 739 646 800 779 724 1.4% 0.7% 0.8% 1.5% 1.2% 1.1% 11 6 6 13 10 9.2
Unspecified CFO Y 127 156 139 153 159 147 1.6% 3.2% 3.6% 0.0% 3.1% 2.3% 3 5 5 0 5 3.6
All types of equipment Y 3,614 3,752 4,120 3,938 1,931 3,471 0.6% 1.1% 0.7% 0.7% 1.1% 0.8% 21 40 29 26 21 27.4
Capacitor bank failure Y 290 289 408 338 415 348 0.0% 0.3% 0.2% 0.0% 0.0% 0.1% 0 1 1 0 1 0.6
Conductor failure—all Y 448 466 561 465 321 452 0.4% 3.9% 2.7% 1.1% 1.2% 1.9% 2 18 15 5 3 8.6
Conductor failure— wires down Y 241 236 205 78 96 171 NA NA NA NA NA NA NA NA NA NA NA NA
Fuse failure—all Y 229 191 236 274 175 221 0.4% 0.5% 0.4% 0.0% 1.1% 0.5% 1 1 1 0 2 1.0
Fuse failure—conventional blown fuse N  NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
Lightning arrestor failure Y 110 138 110 86 49 99 1.8% 0.0% 1.8% 0.0% 2.0% 1.1% 2 0 2 0 1 1.0
Switch failure Y 56 60 51 56 27 50 0.0% 0.0% 0.0% 1.8% 0.0% 0.4% 0 0 0 1 0 0.2
Transformer failure Y 1,739 1,587 1,854 1,681 435 1,459 0.2% 0.1% 0.1% 0.6% 0.5% 0.3% 3 2 2 10 2 3.8
Crossarm Y 131 155 177 246 160 174 0.8% 1.3% 0.6% 0.4% 0.6% 0.7% 1 2 1 1 1 1.2
Insulator Y 44 79 111 111 93 88 2.3% 2.5% 1.8% 0.9% 2.2% 1.9% 1 2 2 1 2 1.6
Splice/Clamp/Connector Y 409 500 427 397 122 371 1.0% 0.8% 0.7% 0.3% 5.7% 1.7% 4 4 3 1 7 3.8
Other Equipment Types Y 158 287 185 284 134 210 4.4% 3.5% 1.1% 2.5% 1.5% 2.6% 7 10 2 7 2 5.6

Y 58 87 72 40 38 59 3.4% 1.1% 4.2% 7.5% 15.8% 6.4% 2 1 3 3 7 3.2
Y 4,312 4,100 4,118 6,601 15,687 6,964 0.6% 0.1% 0.3% 0.1% 0.1% 0.3% 28 6 13 7 15 13.8

For the purposes of this WMP, SCE’s distribution lines are voltages lower than 50kV.

Number of ignitions per year from this 

Contact from 
object

All types of 
equipment / 
facility failure

Wire‐to‐wire contact / Contamination
Other

Incident type by ignition probability driver N
ear 

m
isses 

tracked 
(y/n)?

Number of incidents per year (faults) Average percentage probability of ignition per 
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Table 11b: Key recent drivers of ignition probability (Transmission), last 5 years

2015

2016

2017

2018

2019

Average

2015

2016

2017

2018

2019

Average

2015

2016

2017

2018

2019

Average

All type of object contact Y 622 815 836 821 575 734 1.0% 0.7% 0.6% 0.0% 1.0% 0.7% 6 6 5 0 6 4.6
Animal contact Y 494 598 633 630 456 562 0.6% 0.3% 0.5% 0.0% 0.7% 0.4% 3 2 3 0 3 2.2
Balloon contact Y 4 50 83 62 17 43 25.0% 2.0% 2.4% 0.0% 11.8% 8.2% 1 1 2 0 2 1.2
Vegetation contact Y 40 25 20 14 24 25 0.0% 4.0% 0.0% 0.0% 0.0% 0.8% 0 1 0 0 0 0.2
Vehicle contact Y 32 23 52 30 25 32 3.1% 4.3% 0.0% 0.0% 4.0% 2.3% 1 1 0 0 1 0.6
Unspecified CFO Y 52 119 48 85 53 71 1.9% 0.8% 0.0% 0.0% 0.0% 0.6% 1 1 0 0 0 0.4
All types of equipment Y 72 48 71 115 58 73 0.0% 0.0% 2.8% 1.7% 5.2% 1.9% 0 0 2 2 3 1.4
Capacitor bank failure Y NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
Conductor failure—all Y 4 7 12 26 6 11 0.0% 0.0% 0.0% 0.0% 33.3% 6.7% 0 0 0 0 2 0.4
Conductor failure— wires down Y 0 7 12 7 2 6 NA NA NA NA NA NA NA NA NA NA NA NA
Fuse failure—all Y 0 0 0 1 0 0 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0
Fuse failure—conventional blown fuse N NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
Lightning arrestor failure Y 2 9 10 10 4 7 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0
Switch failure Y 3 0 0 0 0 1 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0
Transformer failure Y 0 15 0 6 11 6 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0
Crossarm Y 6 0 6 5 2 4 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 1 0 0 0.2
Insulator Y 50 3 23 16 4 19 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0
Splice/Clamp/Connector Y 7 2 8 2 7 5 0.0% 0.0% 0.0% 50.0% 0.0% 10.0% 0 0 0 1 0 0.2
Other Equipment Types Y 0 12 12 49 24 19 0.0% 0.0% 8.3% 2.0% 4.2% 2.9% 0 0 1 1 1 0.6

Y 3 123 9 13 8 31 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 1 0 0 0.2
Y 852 982 1,109 866 955 953 0.2% 0.2% 0.1% 0.1% 0.0% 0.1% 2 2 1 1 0 1.2

For the purposes of this WMP, SCE’s transmission lines are voltages greater than 50kV.

Number of ignitions per year from this 

Contact from 
object

All types of 
equipment / 
facility failure

Wire‐to‐wire contact / Contamination
Other

Incident type by ignition probability driver N
ear 

m
isses 

tracked 
(y/n)?

Number of incidents per year (faults) Average percentage probability of ignition per 
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Table 12: Recent use of PSPS, last 5 years
PSPS Characteristic 2015 2016 2017 2018 2019 Unit(s)

Frequency of PSPS events (total) 0 0 1 3 9 Number of instances where utility operating protocol requires de‐
energization of a circuit or portion thereof to reduce ignition 
probability, per year

Frequency of PSPS events (normalized)  0 0 0.000002 0.000010 0.000042 Number of instances where utility operating protocol requires de‐
energization of a circuit or portion thereof in order to reduce ignition 
probability, per RFW circuit mile day per year

Scope of PSPS events (total)  0 0 7 8 266 Circuit‐events, measured in number of events multiplied by number of 
circuits de‐energized per year

Scope of PSPS events (normalized)  0 0 0.000014 0.000027 0.001252 Circuit‐events, measured in number of events multiplied by number of 
circuits targeted for de‐energization per RFW circuit mile day per year 

Duration of PSPS events (total)  0 0 86,755 5,093 5,437,332 Customer hours per year
Duration of PSPS events (normalized)  0 0 0.173185 0.017033 25.585258 Customer hours per RFW circuit mile day per year
Other NA NA NA NA NA NA
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Table 13: Current baseline state of service territory and utility equipment 

Land use Characteristic tracked In non- 
HFTD

In HFTD 
Zone 1

In HFTD 
Tier 2

In HFTD 
Tier 3

Circuit miles 17,159.88 0.85 1,126.19 1,452.86
Circuit miles in WUI 3,446.19 0.48 749.70 1,363.52
Number of critical facilities 36,757 6 2,550 3,923
Number of critical facilities in WUI 7,305 5 1,676 3,489
Number of customers 3,790,432 545 209,126 323,745
Number of customers in WUI 778,819 525 149,646 294,005
Number of customers belonging to access and functional needs 
populations 1,032,899 32 30,783 44,840
Number of customers belonging to access and functional needs 
populations in WUI 206,260 21 23,970 41,362
Circuit miles of overhead transmission lines 1,953.85 0.08 217.92 223.98
Circuit miles of overhead transmission lines in WUI 293.15 0.00 130.59 182.31
Circuit miles of overhead distribution lines 15,206.04 0.77 908.27 1,228.89
Circuit miles of overhead distribution lines in WUI 3,153.05 0.48 619.12 1,181.22
Number of substations 231 0 23 17
Number of substations in WUI 47 0 16 16
Circuit miles 8,536.18 0.46 2,127.05 3,723.50
Circuit miles in WUI 3,262.55 0.04 1,491.89 2,729.02
Number of critical facilities 7,692 0 1,456 2,894
Number of critical facilities in WUI 2,397 0 1,036 2,348
Number of customers 225,587 20 53,624 92,195
Number of customers in WUI 94,950 16 44,971 83,235
Number of customers belonging to access and functional needs 
populations 37,100 4 7,741 9,410
Number of customers belonging to access and functional needs 
populations in WUI 19,384 1 6,718 8,676
Circuit miles of overhead transmission lines 1,353.32 0.09 453.91 771.52
Circuit miles of overhead transmission lines in WUI 333.80 0.00 283.81 419.23
Circuit miles of overhead distribution lines 7,182.86 0.37 1,673.14 2,951.98
Circuit miles of overhead distribution lines in WUI 2,928.75 0.04 1,208.08 2,309.79
Number of substations 125 0 18 32
Number of substations in WUI 25 0 10 26

In urban areas

In rural areas
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Circuit miles 12,178.84 0.84 2,757.67 2,992.26
Circuit miles in WUI 93.66 0.00 34.64 43.60
Number of critical facilities 21,784 0 1,767 2,598
Number of critical facilities in WUI 98 0 22 32
Number of customers 379,812 8 24,861 37,774
Number of customers in WUI 2,566 0 968 1,578
Number of customers belonging to access and functional needs 
populations 44,535 0 2,492 2,674
Number of customers belonging to access and functional needs 
populations in WUI 342 0 54 100
Circuit miles of overhead transmission lines 5,161.27 0.02 1,285.50 1,399.53
Circuit miles of overhead transmission lines in WUI 7.75 0.00 3.18 2.97
Circuit miles of overhead distribution lines 7,017.57 0.81 1,472.17 1,592.74
Circuit miles of overhead distribution lines in WUI 85.92 0.00 31.46 40.63
Number of substations 420 0 62 49
Number of substations in WUI 1 0 0 0

In highly rural areas
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Table 14: Summary data on weather station count
Weather station count type Current count Unit (s)

Number of weather stations (total)  482 Total number located in service territory and operated by utility

Number of weather stations (normalized) 0.009259
Total number located in service territory and operated by utility, divided by total 
number of circuit miles in utility service territory

Number of weather stations in non‐HFTD (total) 34 Total number located in non‐HFTD service territory and operated by utility 

Number of weather stations in non‐HFTD (normalized) 0.000898
Total number located in non‐HFTD service territory and operated by utility, divided 
by total number of circuit miles in non‐HFTD service territory

Number of weather stations in HFTD Zone 1 (total) 0 Total number located in HFTD Zone 1 service territory and operated by utility

Number of weather stations in HFTD Zone 1 (normalized) 0
Total number located in HFTD Zone 1 service territory and operated by utility, divided 
by total number of circuit miles in HFTD Zone 1 service territory

Number of weather stations in HFTD Tier 2 (total) 145 Total number located in HFTD Tier 2 service territory and operated by utility

Number of weather stations in HFTD Tier 2 (normalized) 0.024123
Total number located in HFTD Tier 2 service territory and operated by utility, divided 
by total number of circuit miles in HFTD Tier 2 service territory

Number of weather stations in HFTD Tier 3 (total) 303 Total number located in HFTD Tier 3 service territory and operated by utility 

Number of weather stations in HFTD Tier 3 (normalized) 0.037093
Total number located in HFTD Tier 3 service territory and operated by utility, divided 
by total number of circuit miles in HFTD Tier 3 service territory
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Table 15: Summary data on fault indicator count
Fault indicator count type Current count Unit(s)

Number of fault indicators (total)  11,916 Total number located in service territory and operated by utility

Number of fault indicators (normalized)  0.303704
Total number located in service territory and operated by utility, divided by total number of 
circuit miles in utility service territory

Number of fault indicators in non‐HFTD (total) 9,021 Total number located in non‐HFTD service territory and operated by utility 

Number of fault indicators in non‐HFTD 
(normalized)

0.306769
Total number located in non‐HFTD service territory and operated by utility, divided by total 
number of circuit miles in non‐HFTD service territory

Number of fault indicators in HFTD Zone 1 
(total)

0 Total number located in HFTD Zone 1 service territory and operated by utility

Number of fault indicators in HFTD Zone 1 
(normalized)

0
Total number located in HFTD Zone 1 service territory and operated by utility, divided by total 
number of circuit miles in HFTD Zone 1 service territory

Number of fault indicators in HFTD Tier 2 (total) 1,029 Total number located in HFTD Tier 2 service territory and operated by utility 

Number of fault indicators in HFTD Tier 2 
(normalized)

0.253850
Total number located in HFTD Tier 2 service territory and operated by utility, divided by total 
number of circuit miles in HFTD Tier 2 service territory

Number of fault indicators in HFTD Tier 3 (total) 1,866 Total number located in HFTD Tier 3 service territory and operated by utility

Number of fault indicators in HFTD Tier 3 
(normalized)

0.323195
Total number located in HFTD Tier 3 service territory and operated by utility, divided by total 
number of circuit miles in HFTD Tier 3 service territory
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Table 16: Location of planned utility equipment additions or removal by end of 3‐year plan term

In non‐HFTD  In HFTD Zone 1  In HFTD Tier 2  In HFTD Tier 3
Circuit miles of overhead transmission lines 7.833888 0 0.058876 0.397805
Circuit miles of overhead distribution lines UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines in WUI 1.297294 0 2.175555 1.51947
Circuit miles of overhead distribution lines in WUI UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of substations 1 0 0 0
Number of substations in WUI 0 0 0 0
Number of weather stations UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of weather stations in WUI UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines 5.717633 0 4.211063 2.977788
Circuit miles of overhead distribution lines UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines in WUI 3.045083 0 7.577299 8.735671
Circuit miles of overhead distribution lines in WUI UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of substations 0 0 0 0
Number of substations in WUI 0 0 0 0
Number of weather stations UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of weather stations in WUI UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines 5.301229 0 10.590818 22.14268
Circuit miles of overhead distribution lines UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines in WUI 0 0 0 0.393216
Circuit miles of overhead distribution lines in WUI UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of substations 0 0 0 0
Number of substations in WUI 0 0 0 0
Number of weather stations UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of weather stations in WUI UNKNOWN UNKNOWN UNKNOWN UNKNOWN

Values shown represent the level of work that has been scoped and prioritized and may not reflect actual targets shown in Tables 21‐30
For the purposes of this WMP, SCE’s transmission lines are voltages greater than 50kV.

In highly rural areas 

Land use Characteristic tracked
Changes by end ‐ 2022

In urban areas

In rural areas
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Table 17: Location of planned utility infrastructure upgrades 

2020 2021 2022 2020 2021 2022 2020 2021 2022 2020 2021 2022
Reclosers ‐ 22, 
Branch Line 
Fuses ‐ 58, Tree 
Attachments ‐ 1, 
Covered 
Conductor ‐ 
23.598 circuit 
miles

Covered 
Conductor ‐ 
63.740 circuit 
miles

Covered 
Conductor ‐ 
57.938 circuit 
miles

Tree 
Attachments ‐ 1, 
Covered 
Conductor ‐ 
23.598 circuit 
miles

Covered 
Conductor ‐ 
0.014 circuit 
miles

0 Reclosers ‐ 15, 
Branch Line 
Fuses ‐ 109, Tree 
Attachments ‐ 
611, Covered 
Conductor ‐ 
347.051 circuit 
miles

Covered 
Conductor ‐
 289.744 circuit 
miles

Covered 
Conductor ‐
 568.008 circuit 
miles

Reclosers ‐ 10, 
Branch Line 
Fuses ‐ 230, Tree 
Attachments ‐ 
165, Covered 
Conductor ‐ 
801.807 circuit 
miles

Covered 
Conductor ‐ 
1038.417 circuit 
miles

Covered 
Conductor ‐ 
928.505 circuit 
miles

NA NA NA NA NA NA NA NA NA NA NA NA
Circuit miles planned for grid hardening of overhead transmission lines UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines in WUI to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead distribution lines to harden Reclosers ‐ 9, 

Branch Line 
Fuses ‐ 8, Tree 
Attachments ‐ 1, 
Covered 
Conductor ‐ 
2.577 circuit 
il

Covered 
Conductor ‐ 
2.660 circuit 
miles

Covered 
Conductor ‐ 
1.402 circuit 
miles

0 0 0 Reclosers ‐ 4, 
Branch Line 
Fuses ‐ 3, 
Covered 
Conductor ‐ 
0.530
 circuit miles

UNKNOWN Covered 
Conductor ‐ 
6.430
 circuit miles

Branch Line 
Fuses ‐ 3, 
Covered 
Conductor ‐ 
3.551 circuit 
miles

Covered 
Conductor ‐ 
3.551 circuit 
miles

Covered 
Conductor ‐ 
9.909 circuit 
miles

Circuit miles of overhead distribution lines in WUI to harden Reclosers ‐ 7, 
Branch Line 
Fuses ‐ 20, 
Covered 
Conductor ‐ 
11.963 circuit 
miles

Covered 
Conductor ‐ 
31.837 circuit 
miles

Covered 
Conductor ‐ 
19.452 circuit 
miles

0 Covered 
Conductor ‐ 
0.014 circuit 
miles

0 Reclosers ‐ 2, 
Branch Line 
Fuses ‐ 27, Tree 
Attachments ‐ 1, 
Covered 
Conductor ‐ 
49.499
i i il

Covered 
Conductor ‐ 
139.024
 circuit miles

Covered 
Conductor ‐ 
218.587
 circuit miles

Reclosers ‐ 4, 
Branch Line 
Fuses ‐ 53, Tree 
Attachments ‐ 1, 
Covered 
Conductor ‐ 
328.288 circuit 
il

Covered 
Conductor ‐ 
499.703 circuit 
miles

Covered 
Conductor ‐ 
379.357 circuit 
miles

Circuit miles of overhead transmission lines in WUI to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of substations to harden NA NA NA NA NA NA NA NA NA NA NA NA
Number of substations in WUI to harden NA NA NA NA NA NA NA NA NA NA NA NA
Circuit miles of overhead transmission lines to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines in WUI to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead distribution lines to harden Reclosers ‐ 1, 

Branch Line 
Fuses ‐ 3, 
Covered 
Conductor ‐ 
2.280 circuit 
il

Covered 
Conductor ‐ 
8.567 circuit 
miles

Covered 
Conductor ‐ 
8.418 circuit 
miles

0 0 0 Reclosers ‐ 1, 
Branch Line 
Fuses ‐ 6, 
Covered 
Conductor ‐ 
55.381
i it il

Covered 
Conductor ‐ 
33.009
 circuit miles

Covered 
Conductor ‐ 
79.420
 circuit miles

Branch Line 
Fuses ‐ 28, 
Covered 
Conductor ‐ 
125.205 circuit 
miles

Covered 
Conductor ‐ 
94.440 circuit 
miles

Covered 
Conductor ‐ 
113.117 circuit 
miles

Circuit miles of overhead distribution lines in WUI to harden Reclosers ‐ 1, 
Branch Line 
Fuses ‐ 12, 
Covered 
Conductor ‐ 
1.033 circuit 
miles

Covered 
Conductor ‐ 
5.894 circuit 
miles

Covered 
Conductor ‐ 
5.636 circuit 
miles

0 0 0 Reclosers ‐ 2, 
Branch Line 
Fuses ‐ 39, Tree 
Attachments ‐ 
287, Covered 
Conductor ‐ 
43.991
i i il

Covered 
Conductor ‐ 
43.776
 circuit miles

Covered 
Conductor ‐ 
60.202
 circuit miles

Reclosers ‐ 1, 
Branch Line 
Fuses ‐ 88, Tree 
Attachments ‐ 3, 
Covered 
Conductor ‐ 
144.386 circuit 
il

Covered 
Conductor ‐ 
151.129 circuit 
miles

Covered 
Conductor ‐ 
128.195 circuit 
miles

Circuit miles of overhead transmission lines in WUI to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of substations to harden NA NA NA NA NA NA NA NA NA NA NA NA
Number of substations in WUI to harden NA NA NA NA NA NA NA NA NA NA NA NA
Circuit miles of overhead transmission lines to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines in WUI to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead distribution lines to harden Reclosers ‐ 5, 

Branch Line 
Fuses ‐ 15, 
Covered 
Conductor ‐ 
2.280 circuit 
miles

Covered 
Conductor ‐ 
14.780 circuit 
miles

Covered 
Conductor ‐ 
23.0285 circuit 
miles

0 0 0 Reclosers ‐ 6, 
Branch Line 
Fuses ‐ 31, Tree 
Attachments ‐ 
236, Covered 
Conductor ‐ 
194.571
i i il

Covered 
Conductor ‐ 
71.296
 circuit miles

Covered 
Conductor ‐ 
196.227
 circuit miles

Branch Line 
Fuses ‐ 2, Tree 
Attachments ‐ 
78, Covered 
Conductor ‐ 
192.874 circuit 
miles

Covered 
Conductor ‐ 
279.990 circuit 
miles

Covered 
Conductor ‐ 
293.440 circuit 
miles

In urban areas

Characteristic trackedLand use

In highly rural
areas

In non‐HFTD

In rural areas

In HFTD Zone 1 In HFTD Tier 2 In HFTD Tier 3

Total circuit miles planned for hardening each year, all types and locations

Total number of substations planned for hardening each year, all locations
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Circuit miles of overhead distribution lines in WUI to harden Reclosers ‐ 1 0 0 0 0 0 Branch Line 
Fuses ‐ 3, Tree 
Attachments ‐ 
68, Covered 
Conductor ‐ 
3.079
i it il

Covered 
Conductor ‐ 
2.640
 circuit miles

Covered 
Conductor ‐ 
7.140
 circuit miles

Branch Line 
Fuses ‐ 2, Tree 
Attachments ‐ 
78, Covered 
Conductor ‐ 
4.805 circuit 
il

Covered 
Conductor ‐ 
9.601 circuit 
miles

Covered 
Conductor ‐ 
4.484 circuit 
miles

Circuit miles of overhead transmission lines in WUI to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of substations to harden NA NA NA NA NA NA NA NA NA NA NA NA
Number of substations in WUI to harden NA NA NA NA NA NA NA NA NA NA NA NA

Values shown represent the level of work that has been scoped and prioritized and may not reflect actual targets shown in Tables 21‐30
For the purposes of this WMP, SCE’s transmission lines are voltages greater than 50kV.
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Table 18a: Key drivers of ignition probability (Distribution)

Total
In non‐
HFTD

In HFTD 
Zone 1

In HFTD 
Tier 2

In HFTD 
Tier 3

SOB322

All type of object contact 3,124 1.6% 54.6 35.0 NA 6.2 12.8 0.6
Animal contact 745 1.3% 11.0 6.6 NA 1.8 2.6 0.0
Balloon contact 911 1.6% 16.6 12.0 NA 1.2 3.4 0.0
Vegetation contact 597 2.4% 14.2 9.2 NA 1.8 3.0 0.2
Vehicle contact 724 1.1% 9.2 5.4 NA 1.0 2.6 0.2
Unspecified CFO 147 2.3% 3.6 1.8 NA 0.4 1.2 0.2
All types of equipment 3,471 0.8% 27.4 17.8 NA 2.4 7.0 0.2
Capacitor bank failure 348 0.1% 0.6 0.4 NA 0.0 0.2 0.0
Conductor failure—all 452 1.9% 8.6 6.0 NA 1.0 1.6 0.0
Conductor failure— wires down 171 NA NA NA NA NA NA NA
Fuse failure—all 221 0.5% 1.0 0.8 NA 0.0 0.2 0.0
Fuse failure—conventional blown fuse NA NA NA NA NA NA NA NA
Lightning arrestor failure 99 1.1% 1.0 1.0 NA 0.0 0.0 0.0
Switch failure 50 0.4% 0.2 0.2 NA 0.0 0.0 0.0
Transformer failure 1,459 0.3% 3.8 2.8 NA 0.2 0.8 0.0
Crossarm 174 0.7% 1.2 1.0 NA 0.0 0.2 0.0
Insulator 88 1.9% 1.6 0.4 NA 0.6 0.6 0.0
Splice/Clamp/Connector 371 1.7% 3.8 1.2 NA 0.6 1.8 0.2
Other Equipment Types 210 2.6% 5.6 4.0 NA 0.0 1.6 0.0

59 6.4% 3.2 2.0 NA 0.4 0.8 0.0
6,964 0.3% 13.8 8.4 NA 1.6 3.4 0.4

For the purposes of this WMP, SCE’s distribution lines are voltages lower than 50kV.

Ignitions from this driver 
Ignition probability drivers

Contact from 
Object

Wire‐to‐wire contact / Contamination
Other

Number of incidents per year 
(according to 5‐year historical 

average)

Average likelihood of 
ignition per incident

All types of 
equipment / 

facility 
failure
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Table 18b: Key drivers of ignition probability (Transmission)

Total
In non‐
HFTD

In HFTD 
Zone 1

In HFTD 
Tier 2

In HFTD 
Tier 3

SOB322

All type of object contact 734 0.7% 4.6 1.8 NA 1.0 1.8 0.0
Animal contact 562 0.4% 2.2 0.8 NA 0.4 1.0 0.0
Balloon contact 43 8.2% 1.2 0.6 NA 0.4 0.2 0.0
Vegetation contact 25 0.8% 0.2 0.0 NA 0.0 0.2 0.0
Vehicle contact 32 2.3% 0.6 0.2 NA 0.0 0.4 0.0
Unspecified CFO 71 0.6% 0.4 0.2 NA 0.2 0.0 0.0
All types of equipment 73 1.9% 1.4 1.2 NA 0.0 0.2 0.0
Capacitor bank failure NA NA 0.0 0.0 NA 0.0 0.0 0.0
Conductor failure—all 11 6.7% 0.4 0.4 NA 0.0 0.0 0.0
Conductor failure— wires down 6 NA NA NA NA NA NA NA
Fuse failure—all 0 0.0% 0.0 0.0 NA 0.0 0.0 0.0
Fuse failure—conventional blown fuse NA NA NA NA NA NA NA NA
Lightning arrestor failure 7 0.0% 0.0 0.0 NA 0.0 0.0 0.0
Switch failure 1 0.0% 0.0 0.0 NA 0.0 0.0 0.0
Transformer failure 6 0.0% 0.0 0.0 NA 0.0 0.0 0.0
Crossarm 4 0.0% 0.2 0.2 NA 0.0 0.0 0.0
Insulator 19 0.0% 0.0 0.0 NA 0.0 0.0 0.0
Splice/Clamp/Connector 5 10.0% 0.2 0.2 NA 0.0 0.0 0.0
Other Equipment Types 19 2.9% 0.6 0.4 NA 0.0 0.2 0.0

31 0.0% 0.2 0.0 NA 0.2 0.0 0.0
953 0.1% 1.2 0.8 NA 0.2 0.0 0.2

For the purposes of this WMP, SCE’s transmission lines are voltages greater than 50kV.
Other

Ignitions from this driver Number of incidents per year 
(according to 5‐year historical 

average)

Average likelihood of 
ignition per incident

Ignition probability drivers

Contact from 
Object

All types of 
equipment / 

facility 
failure

Wire‐to‐wire contact /Contamination
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Table 19: Macro trends impacting ignition probability and/or wildfire consequence

Rank 
Macro trends impacting utility ignited ignition 

probability and estimated wildfire 
consequence by year 10

Comments

1

Change in ignition probability and estimated wildfire 
consequence due to climate change

SCE has not modeled ignition probability or estimated consequence under future climate scenarios; SCE also recommends aligning on definitions and data 
sources  for population projections and spatial boundaries for future wild‐land‐urban interfaces during the modeling process. In such, SCE is limited to ranking 
only the first three categories. These relative rankings are grounded primarily in academic literature and are meant to reflect potential impacts manifesting 
themselves in SCE territory. To the extent possible, these references are aligned with "Wildfire Simulations for California's Fourth Climate Change Assessment: 
Projecting Changes in Extreme Wildfire Events with a Warming Climate, Westerling 2018, prepared for the  Fourth California Climate Change Assessment. Climate
change is the primary driver of a range of underlying factors that increase wildfire ignition probability and, in turn, wildfire consequences.  At a high‐level, climate 
change‐driven droughts are most tightly coupled with wildfire activity, more so than fuel density and invasive species (e.g., mountain and bark beetles) alone. 
This is in part because climate change is a driver of these other variables that influence wildfires as secondary factors.  Meanwhile, climate/weather‐related 
factors alone (e.g., droughts, extreme temperatures, high evapotranspiration, dry winds, etc.) can conspire to produce elevated "fire weather" conditions in the 
service territory. During these conditions, vegetation in the SCE territory is often dry enough to fuel extensive fires regardless of the presence of secondary 
factors such as invasive species. These fire weather conditions are being and are projected to continue to be exacerbated by climate change.  Extreme multiyear 
drought (increased temperatures, and decreased precipitation) may lead to increase in dead material, increased bark beetle infestations, and more fuel for 
wildfire, if left unmanaged.  Increased in the frequency and/or magnitude of wind events can compound these impacts.  Projections by Westerling et al. (2018) 
point to a future defined by intensifying and, at times, expanding areas of elevated wildfire risk, that are strongly driven by changes to underlying climate 
conditions used in the statistical modeling. New research further strengthens the primary link between climate change and wildfire activity in California (e.g., 
Williams et al., 2019 https://agupubs.onlinelibrary.wiley.com/doi/full/10.1029/2019EF001210). It should also be noted that, while the impact of climate change 
on utility equipment failure (e.g., lines down) may not be overly significant as a wildfire driver, the risk of infrastructure failure leading to a wildfire increases 
dramatically when climate change makes the underlying and surrounding landscape more conducive to ignitions. 

3

Change in ignition probability and estimated wildfire 
consequence due to relevant invasive species, such as bark 
beetles

Recent work has shown that mountain pine beetle outbreaks do not have a large impact on the area burned in the western United States (e.g., Hart et al., 2015 
https://www.pnas.org/content/pnas/early/2015/03/18/1424037112.full.pdf). Hart et al. (2015) find that while beetle infestation and fire activity both increased 
independently and simultaneous to recent climate warming, wildfire activity has not increased in direct response to beetle activity at broad spatial extents. 
Ultimately, stands of dead trees killed by bark beetles can have an effect on wildfire behavior, but that effect depends on the severity of “fire weather,” and the 
level of the bark beetle outbreak, and has little correspondence to the actual land area burned in a wildfire. Westerling (2018) does not explicitly consider the 
role of bark beetles or other invasive species

2

Change in ignition probability and estimated wildfire 
consequence due to other drivers of change in fuel density 
and moisture

As previously noted, climate change is a main driver of fuel density and moisture. Vegetation is an existing condition and its contribution to ignition likelihood and
wildfire consequences is predicated on its interaction with climate and fire weather conditions. Westerling (2018) uses vegetation fraction as a logistic model 
variable to determine wildfire presence, but the regression also considers a range of underlying climate variables (e.g., temperature, water deficit, etc.) to help 
determine how vegetation may convert to wildfire fuel. As a result, we consider fuel density and moisture as secondary to (though influenced by) climate change 
trends. Fuel density may also be reduced by active forest management; using Sierra Nevada forests as an example, Westerling’s simulation of fuel treatment 
scenarios indicate a significant reduction of area burned relative to the baseline scenario.   

6

Population changes (including Access and Functional 
Needs population) that could be impacted by utility 
ignition

SCE uses current population from the U.S. Census to estimate potential consequence; SCE has not used  population projections to assess possible future 
consequence.  Given this, SCE assumed a 2% annual population growth to conceptually assess this macro trend.  Population increases will increase the potential 
consequence of a wildfire but not necessarily contributes to an ignition risk related to the electrical system.  SCE ranked this trend lower than the other 
population trends because it assumes this population is spread out across its service territory and thus includes population outside of the HFTD.

4

Population changes in HFTD that could be impacted by 
utility ignition

SCE uses current population from the U.S. Census to estimate potential consequence; SCE has not used population projections in the current HFTD to assess 
possible future consequence.   Given this, SCE assumed a 2% annual population growth to conceptually assess this macro trend. Population increases will 
increase the potential consequence of a wildfire but not necessarily contributes to an ignition risk related to the electrical system.  SCE ranked this trend higher 
than the other population trends because population increases in the highest risk areas of SCE's service territory directly increase the consequences for where 
wildfires are most prone to initiate

5

Population changes in WUI that could be impacted by utilitySCE uses current population projections from the U.S. Census to estimate potential consequence; SCE has not used population projections in the wildland‐urban 
interface to assess possible future consequence.   Given this, SCE assumed a 2% annual population growth to conceptually assess this macro trend.  Population 
increases will increase the potential consequence of a wildfire but not necessarily contributes to an ignition risk related to the electrical system.  SCE ranked this 
trend between the other population trends because the WUI includes areas outside of the HFTD but does not include all of SCE's service territory.
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7

Utility infrastructure location in HFTD vs non‐HFTD SCE has not modeled ignition probability or estimated consequence under future climate scenarios.   Given this, SCE assumed normal load growth to conceptually
assess this macro trend.  SCE's utility infrastructure located in the HFTD will be hardened, i.e., all new additions will include, at a minimum, covered conductor, 
fire‐resistant poles, etc.  SCE's hardened infrastructure will reduce the likelihood of ignitions associated with SCE's facilities.   SCE ranked this macro trend higher 
than the other utility infrastructure macro trend because it includes the HFTD which are the areas in SCE's service territory most prone to wildfires.

8

Utility infrastructure location in urban vs rural vs highly ruraSCE has not modeled ignition probability or estimated consequence under future climate scenarios.  Given this, SCE assumed normal load growth to conceptually 
assess this macro trend. SCE's utility infrastructure located in urban, rural and highly rural areas do not necessarily align with HFTD areas.  However, those areas 
that also traverse the HFTD will be hardened, i.e., all new additions will include, at a minimum, covered conductor, fire‐resistant poles, etc.  SCE's hardened 
infrastructure will reduce the likelihood of ignitions associated with SCE's facilities.   SCE ranked this macro trend lower than the other utility infrastructure macro 
trend because it does not align with the HFTD
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Table 20: Anticipated characteristics of PSPS use over next 10 years
Rank 

order 1‐9 
PSPS characteristic 

Significantly increase; increase; no change; 
decrease; significantly decrease 

Comments 

2 Number of customers affected by PSPS events (total) Decrease

SCE interprets 'customers affected' to mean customers de‐
energized. Because of the grid hardening, improved 
situational awareness and additional sectionalizing that will 
take place over the next decade, SCE feels that total 
customers will decrease.

1
Number of customers affected by PSPS events (normalized by fire 
weather, e.g., Red Flag Warning line mile days)

Significantly Decrease

As stated above, SCE expects total customers affected to 
decrease. When normalized, negating any potential effects 
from increased fire weather threats, SCE forecasts a 
significant decrease.

3
Frequency of PSPS events in number of instances where utility 
operating protocol requires de‐energization of a circuit or portion 
thereof to reduce ignition probability (total)

Decrease

Similarly to the methodology for customers impacted, SCE 
expects that grid hardening efforts and increased situational 
awareness tools (like weather stations) will allow for higher 
risk tolerance on our circuits and more granular de‐
energizations, if necessary.

4

Frequency of PSPS events in number of instances where utility 
operating protocol requires de‐energization of a circuit or portion 
thereof to reduce ignition probability (normalized by fire weather, 
e.g., Red Flag Warning line mile days)

Decrease

SCE forecasts a decrease in PSPS de‐energizations, but still 
notes that de‐energizations are unlikely to be totally 
eliminated. While grid hardening will allow for raising the 
wind speeds that will trigger de‐energizations, extreme winds 
that surpass triggers are still out of SCE's hands and not 
unlikely from time to time.

6
Scope of PSPS events in circuit‐events, measured in number of 
events multiplied by number of circuits targeted for de‐
energization

Decrease

SCE interprets this category to mean total scope of circuits 
under consideration for de‐energization, multiplied by 
number of events. While SCE expects somewhat more fire 
weather threat days due to climate change, SCE expects that 
raising our activation protocols due to circuit hardening will 
offset this, resulting in a decrease.

5

(total) Scope of PSPS events in circuit‐events, measured in number 
of events multiplied by number of circuits targeted for de‐
energization (normalized by fire weather, e.g., Red Flag Warning 
line mile days)

Decrease
When normalized, SCE expects a decrease in circuit‐events 
due to grid hardening, which would allow SCE to raise 
activation thresholds.

8 Duration of PSPS events in customer hours (total) Decrease

We interpret this to mean total time a customer is without 
power, if affected by PSPS. Customer hours out are 
dependent on the duration of concerning winds, time to re‐
energize patrol and damage found. While we expect patrol 
times to decrease as operations evolve, some factors are still 
out of SCE's hands. Namely, the duration of wind storms and 
the amount of damage they cause.
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7
Duration of PSPS events in customer hours (normalized by fire 
weather, e.g., Red Flag Warning line mile days)

Decrease
Because we interpret the duration of PSPS events in customer 
hours to be an average rate of time de‐energized per event, 
this line item would be the same as the one above.

NA Other NA NA
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Table 21: Risk assessment and mapping 

Initiative activity

Year

Total per‐
initiative spend

Subtotal A: 
Capital 

expenditure

Subtotal B: 
O
perating 

expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability 

drivers targeted

Risk reduction

Risk‐spend 
efficiency

O
ther risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed 
program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 actual

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2022

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020‐2022 
plan total

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 plan

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

1. A summarized risk map 
showing the overall ignition 
probability and estimated 
wildfire consequence along 
electric lines and equipment
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2019 actual

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2022

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020‐2022 
plan total

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 plan

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 actual

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2. Climate‐driven risk map 
and modelling based on 
various relevant weather 

scenarios 

3. Ignition probability 
mapping showing the 

probability of ignition along
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2021

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2022

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020‐2022 
plan total

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 plan

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 actual

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2022

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

probability of ignition along 
the electric lines and 

equipment

4. Initiative mapping and 
estimation of wildfire and 
PSPS risk‐reduction impact
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2020‐2022 
plan total

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 plan

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 actual

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2022

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020‐2022 
plan total

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 plan

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

5. Match drop simulations 
showing the potential 
wildfire consequence of 
ignitions that occur along 
the electric lines and 

equipment 
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2019 actual

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2022

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020‐2022 
plan total

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

6. Weather‐driven risk map 
and modelling based on 
various relevant weather 

scenarios
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Table 22: Situational awareness and forecasting

Initiative activity

Year

Total per‐
initiative spend

Subtotal A: 
Capital 

expenditure

Subtotal B: 
O
perating 

expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability 

drivers targeted

Risk reduction

Risk‐spend 
efficiency

O
ther risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed 
program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents
2019 plan

$6,031,067 $5,389,254 $641,813 315 $19,146 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of weather station installations is the unit of measure.

Advanced weather monitoring will not directly reduce risk drivers, but informs the primary inputs 
into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 actual

$5,520,099 $4,282,182 $1,237,917 357 $15,462 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of weather station installations is the unit of measure.

Advanced weather monitoring will not directly reduce risk drivers, but informs the primary inputs 
into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

$6,832,771 $5,535,885 $1,296,886 475 $14,385 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of weather station installations is the unit of measure.

Advanced weather monitoring will not directly reduce risk drivers, but informs the primary inputs 
into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

$5,766,528 $4,203,504 $1,563,024 475 $12,000 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of weather station installations is the unit of measure.

Advanced weather monitoring will not directly reduce risk drivers, but informs the primary inputs 
into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

$5,800,296 $4,203,504 $1,596,792 475 $12,000 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of weather station installations is the unit of measure.

Advanced weather monitoring will not directly reduce risk drivers, but informs the primary inputs 
into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

$18,399,595 $13,942,893 $4,456,702 1425 $12,912 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of weather station installations is the unit of measure.

Advanced weather monitoring will not directly reduce risk drivers, but informs the primary inputs 
into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan

$69,205 $0 $69,205 10 $6,921 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA, WMPNA NA Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness 
for potential situations which may be able to identified and remediated to avoid related 
consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 actual

$2,485,151 $0 $2,485,151 24 $103,548 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA, WMPNA NA In 2019, SCE developed a plan to engineer, design, and construct 60 DFA units. 54 were constructed. 
Of those 54,  24 were fully  commissioned. The costs for the 2019 work includes the engineering, 
design, construction of all DFAs and the commissioning of 24 units of the 60 units. The remaining will 
DFA units will be completed in 2020. 

Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness 
for potential situations which may be able to identified and remediated to avoid related 
consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

$251,524 $0 $251,524 36 $6,987 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA In the first quarter of 2020, the remaining 36 DFAs will be commissioned and monitored. In 2020 
engineering will monitor the DFA pilot installations to assess the success of the pilot.  No other DFAs 
will be deployed until the assessment in 2020 is complete.

Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness 
for potential situations which may be able to identified and remediated to avoid related 
consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021

$9,900,683 $9,646,065 $254,618 150 $66,005 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA, WMPNA NA Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness 
for potential situations which may be able to identified and remediated to avoid related 
consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

1. Advanced weather 
monitoring and weather 

stations
(SA‐1)

2.1. Continuous monitoring 
sensors: Distribution Fault 

Anticipation (DFA)
(AT‐2.1)
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2022

$19,850,149 $19,850,149 $0 300 $66,167 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness 
for potential situations which may be able to identified and remediated to avoid related 
consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

$30,002,356 $29,496,214 $506,142 486 $61,733 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA, WMPNA NA Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness 
for potential situations which may be able to identified and remediated to avoid related 
consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until 2020.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until 2020.

2020

$511,228 $0 $511,228 25 $20,449 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Monitor DFA during 2020; Estimated 2.5 miles per sensor install. The mileage values are estimated 
total miles covered and may include HFRA, non‐HFRA, and Underground circuitry.

Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness 
for potential situations which may be able to identified and remediated to avoid related 
consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2021

$2,587,583 $0 $2,587,583 225 $11,500 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Monitor DFA during 2021; Estimated 2.5 miles per sensor install. The mileage values are estimated 
total miles covered and may include HFRA, non‐HFRA, and Underground circuitry.

Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness 
for potential situations which may be able to identified and remediated to avoid related 
consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2022
UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns for 2022 for this Initiative are "UNKNOWN" as the scope and strategy are yet to be 

determined for 2022. This determination will be made after careful study and review of the 2020‐
2021 work.

2020‐2022 
plan total

$3,098,812 $0 $3,098,812 250 $12,395 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 actual. This initiative was successfully piloted in 2109 and cost 
were charged to internal overhead

2020

$295,015 $0 $295,015 324 $912 EFF:
Conductor
Splice/Clamp/Connector

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA In Compliance SB901 OIR Instead of "Line miles to be treated", select circuit miles within the HFRA is the unit of measure. 

The “Other risk drivers addressed” columns “NA” as this initiative doesn't target specific ignition 
probability or other risk drivers but instead supports SCE's overall wildfire mitigation efforts.

2021

$288,054 $0 $288,054 316 $912 EFF:
Conductor
Splice/Clamp/Connector

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA In Compliance SB901 OIR The "Line miles to be treated" and "Spend/ treated line mile" columns are "UNKNOWN" because the 
expansion of deployment is based on the success/fail criteria in 2020.

The “Other risk drivers addressed” column is “NA” as this initiative doesn't target specific ignition 
probability or other risk drivers but instead supports SCE's overall wildfire mitigation efforts. 

2022

$281,891 $0 $281,891 316 $892 EFF:
Conductor
Splice/Clamp/Connector

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA In Compliance SB901 OIR The "Line miles to be treated" and "Spend/ treated line mile" columns are "UNKNOWN" because the 
expansion of deployment is based on the success/fail criteria in 2020.

The “Other risk drivers addressed” column is “NA” as this initiative doesn't target specific ignition 
probability or other risk drivers but instead supports SCE's overall wildfire mitigation efforts. 

2020‐2022 
plan total

$864,960 $0 $864,960 324 $912 EFF:
Conductor
Splice/Clamp/Connector

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA In Compliance SB901 OIR Instead of "Line miles to be treated", select circuit miles within the HFRA is the unit of measure. 

The “Other risk drivers addressed” columns “NA” as this initiative doesn't target specific ignition 
probability or other risk drivers but instead supports SCE's overall wildfire mitigation efforts.

2019 plan

$4,285,315 $4,285,315 $0 265 $16,171 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Line miles to be treated" columns are system‐wide numbers 
that include HFRA applications.

Fault indicators will not directly reduce risk drivers, but inform areas where additional situational 
awareness is beneficial.

The "Ignition probability drivers targeted" column is “NA” as this activity doesn't target specific 
ignition probability drivers but instead supports SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2.2. Continuous monitoring 
sensors: Early Fault 

Detection (EFD) evaluation
(AT‐7)

2.3. Continuous monitoring 
sensors: transmission open 

phase detection
(SH‐8)
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2019 actual

$2,134,572 $2,134,572 $0 132 $16,171 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Line miles to be treated" columns are system‐wide numbers 
that include HFRA applications.

Fault indicators will not directly reduce risk drivers, but inform areas where additional situational 
awareness is beneficial.

The "Ignition probability drivers targeted" column is “NA” as this activity doesn't target specific 
ignition probability drivers but instead supports SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$1,649,442 $1,649,442 $0 102 $16,171 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Line miles to be treated" columns are system‐wide numbers 
that include HFRA applications.

Fault indicators will not directly reduce risk drivers, but inform areas where additional situational 
awareness is beneficial.

The "Ignition probability drivers targeted" column is “NA” as this activity doesn't target specific 
ignition probability drivers but instead supports SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$2,522,676 $2,522,676 $0 156 $16,171 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Line miles to be treated" columns are system‐wide numbers 
that include HFRA applications.

Fault indicators will not directly reduce risk drivers, but inform areas where additional situational 
awareness is beneficial.

The "Ignition probability drivers targeted" column is “NA” as this activity doesn't target specific 
ignition probability drivers but instead supports SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$2,522,676 $2,522,676 $0 156 $16,171 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Line miles to be treated" columns are system‐wide numbers 
that include HFRA applications.

Fault indicators will not directly reduce risk drivers, but inform areas where additional situational 
awareness is beneficial.

The "Ignition probability drivers targeted" column is “NA” as this activity doesn't target specific 
ignition probability drivers but instead supports SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$6,694,794 $6,694,794 $0 414 $16,171 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Line miles to be treated" columns are system‐wide numbers 
that include HFRA applications.

Fault indicators will not directly reduce risk drivers, but inform areas where additional situational 
awareness is beneficial.

The "Ignition probability drivers targeted" column is “NA” as this activity doesn't target specific 
ignition probability drivers but instead supports SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 6, Table 22
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 6, Table 22

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 6, Table 22
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 6, Table 22
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 6, Table 22

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 6, Table 22

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

NA NA NA NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA The "Total per initiative spend" for 2019 actual is "NA" as this initiative is covered in Initiative 4.3, 
Table 22.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020

$631,824 $0 $631,824 6,500 $97 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA Instead of "Line miles to be treated", HFRA square miles is the unit of measure with SCE's Fuel 
Sampling to cover a sample population of 4,500 square miles within the HFRA.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2021

$645,230 $0 $645,230 6,500 $99 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA Instead of "Line miles to be treated", HFRA square miles is the unit of measure with SCE's Fuel 
Sampling to cover a sample population of 4,500 square miles within the HFRA.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2022

$659,170 $0 $659,170 6,500 $101 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA Instead of "Line miles to be treated", HFRA square miles is the unit of measure with SCE's Fuel 
Sampling to cover a sample population of 4,500 square miles within the HFRA.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020‐2022 
plan total

$1,936,223 $0 $1,936,223 19,500 $99 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA Instead of "Line miles to be treated", HFRA square miles is the unit of measure with SCE's Fuel 
Sampling to cover a sample population of 4,500 square miles within the HFRA.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

4.2. Forecast of a fire risk 
index, fire potential index, or 

similar: fuel sampling 
program
(SA‐5)

4.1 .Forecast of a fire risk 
index, fire potential index, or 
similar: Fire Potential Index 

phase II
(SA‐2)

3. Fault indicators for 
detecting faults on electric 

lines and equipment
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2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this was not a 2019 activity.

2019 actual

$92,814 $0 $92,814 NA NA NA NA NA NA New NA FRMMA NA NA Surface and canopy vegetation mapping allows for better fire spread calculations which will allow for 
more accurate assessment of risk.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Surface & Canopy Fuels Mapping will improve wildfire modeling capabilities but will not directly 
reduce risk drivers.  This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

$1,380,720 $0 $1,380,720 14,179 $97 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA Surface and canopy vegetation mapping allows for better fire spread calculations which will allow for 
more accurate assessment of risk.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Surface & Canopy Fuels Mapping will improve wildfire modeling capabilities but will not directly 
reduce risk drivers.  This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021

$208,891 $0 $208,891 14,179 $15 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA Surface and canopy vegetation mapping allows for better fire spread calculations which will allow for 
more accurate assessment of risk.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Surface & Canopy Fuels Mapping will improve wildfire modeling capabilities but will not directly 
reduce risk drivers.  This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2022

$213,404 $0 $213,404 14,179 $15 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA Surface and canopy vegetation mapping allows for better fire spread calculations which will allow for 
more accurate assessment of risk.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Surface & Canopy Fuels Mapping will improve wildfire modeling capabilities but will not directly 
reduce risk drivers.  This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020‐2022 
plan total

$1,803,015 $0 $1,803,015 42,537 $42 Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA Surface and canopy vegetation mapping allows for better fire spread calculations which will allow for 
more accurate assessment of risk.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Surface & Canopy Fuels Mapping will improve wildfire modeling capabilities but will not directly 
reduce risk drivers.  This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

$0 $0 $0 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Remote Sensing will improve wildfire modeling capabilities but will not directly reduce risk drivers.  
This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020

$1,534,133 $0 $1,534,133 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Remote Sensing will improve wildfire modeling capabilities but will not directly reduce risk drivers.  
This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2021

$1,827,798 $0 $1,827,798 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Remote Sensing will improve wildfire modeling capabilities but will not directly reduce risk drivers.  
This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2022

$0 $0 $0 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Remote Sensing will improve wildfire modeling capabilities but will not directly reduce risk drivers.  
This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

4.3. Forecast of a fire risk 
index, fire potential index, or 
similar: surface & canopy 

fuels mapping
(SA‐6)

4.4. Forecast of a fire risk 
index, fire potential index, or 
similar: remote sensing / 
satellite fuel moisture

(SA‐7)

Table 22
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2020‐2022 
plan total

$3,361,931 $0 $3,361,931 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Remote Sensing will improve wildfire modeling capabilities but will not directly reduce risk drivers.  
This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

$773,444 $0 $773,444 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

This mitigation is focused on improving overall understanding of environmental factors (weather and 
fuels) and their relationship with ignition drivers for utility caused wildfires.  These models will be 
used to inform wildfire mitigation activities and real‐time decision making for PSPS events.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

$1,534,133 $0 $1,534,133 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

This mitigation is focused on improving overall understanding of environmental factors (weather and 
fuels) and their relationship with ignition drivers for utility caused wildfires.  These models will be 
used to inform wildfire mitigation activities and real‐time decision making for PSPS events.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

$1,566,684 $0 $1,566,684 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

This mitigation is focused on improving overall understanding of environmental factors (weather and 
fuels) and their relationship with ignition drivers for utility caused wildfires.  These models will be 
used to inform wildfire mitigation activities and real‐time decision making for PSPS events.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

$1,600,531 $0 $1,600,531 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

This mitigation is focused on improving overall understanding of environmental factors (weather and 
fuels) and their relationship with ignition drivers for utility caused wildfires.  These models will be 
used to inform wildfire mitigation activities and real‐time decision making for PSPS events.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

$4,701,348 $0 $4,701,348 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

This mitigation is focused on improving overall understanding of environmental factors (weather and 
fuels) and their relationship with ignition drivers for utility caused wildfires.  These models will be 
used to inform wildfire mitigation activities and real‐time decision making for PSPS events.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan

$4,900,349 $2,283,220 $2,617,129 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Forecast of fire ignition and spread will not directly reduce risk drivers, but informs the primary 
inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2019 actual

$1,436,142 $969,552 $466,590 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Forecast of fire ignition and spread will not directly reduce risk drivers, but informs the primary 
inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020

$1,844,277 $219,818 $1,624,460 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Forecast of fire ignition and spread will not directly reduce risk drivers, but informs the primary 
inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2021

$1,763,636 $0 $1,763,636 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Forecast of fire ignition and spread will not directly reduce risk drivers, but informs the primary 
inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

4.5. Forecast of a fire risk 
index, fire potential index, or 

similar: fire science 
enhancements

(SA‐8)

5. Personnel monitoring 
areas of electric lines and 
equipment in elevated fire 

risk conditions

Table 22
Page 44 of 104



2022

$1,801,738 $0 $1,801,738 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Forecast of fire ignition and spread will not directly reduce risk drivers, but informs the primary 
inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020‐2022 
plan total

$5,409,651 $219,818 $5,189,833 NA NA Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Forecast of fire ignition and spread will not directly reduce risk drivers, but informs the primary 
inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2019 plan

$4,495,884 $3,759,220 $736,664 NA NA Vegetation Contact, Wire 
to Wire Contact and All 
Equipment Failures

 Refer to Initiative 5, 
Table 26 

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Weather modeling and forecast of fire ignition and spread will not directly reduce risk drivers, but 
informs the primary inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2019 actual

$7,006,235 $5,678,791 $1,327,444 NA NA  Refer to Initiative 5, Table 
26 

 Refer to Initiative 5, 
Table 26 

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Weather modeling and forecast of fire ignition and spread will not directly reduce risk drivers, but 
informs the primary inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020

$2,456,619 $799,555 $1,657,064 NA NA  Refer to Initiative 5, Table 
26 

 Refer to Initiative 5, 
Table 26 

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Weather modeling and forecast of fire ignition and spread will not directly reduce risk drivers, but 
informs the primary inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2021

$2,899,377 $1,102,466 $1,796,911 NA NA  Refer to Initiative 5, Table 
26 

 Refer to Initiative 5, 
Table 26 

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Weather modeling and forecast of fire ignition and spread will not directly reduce risk drivers, but 
informs the primary inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2022

$1,835,925 $0 $1,835,925 NA NA  Refer to Initiative 5, Table 
26 

 Refer to Initiative 5, 
Table 26 

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Weather modeling and forecast of fire ignition and spread will not directly reduce risk drivers, but 
informs the primary inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020‐2022 
plan total

$7,191,921 $1,902,021 $5,289,900 NA NA  Refer to Initiative 5, Table 
26 

 Refer to Initiative 5, 
Table 26 

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Weather modeling and forecast of fire ignition and spread will not directly reduce risk drivers, but 
informs the primary inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2019 plan

$509,798 $509,798 $0 NA NA CFO: Vegetation 
Wire to Wire 

EFF: All 

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement.

Asset risk and fire consequence modeling will not directly reduce risk drivers, but inform 
prioritization and mitigation deployment decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2019 actual

$857,510 $857,510 $0 NA NA CFO: Vegetation 
Wire to Wire 

EFF: All 

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement.

Asset risk and fire consequence modeling will not directly reduce risk drivers, but inform 
prioritization and mitigation deployment decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020

$6,692,174 $6,692,174 $0 NA NA CFO: Vegetation 
Wire to Wire 

EFF: All 

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement.

Asset risk and fire consequence modeling will not directly reduce risk drivers, but inform 
prioritization and mitigation deployment decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

6. Weather forecasting and 
estimating impacts on 

electric lines and equipment
(SA‐3)

7. Develop Asset & 
Reliability & Risk Analytics 
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2021

NA NA NA NA NA CFO: Vegetation 
Wire to Wire 

EFF: All 

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement.

Asset risk and fire consequence modeling will not directly reduce risk drivers, but inform 
prioritization and mitigation deployment decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2022

NA NA NA NA NA CFO: Vegetation 
Wire to Wire 

EFF: All 

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement.

Asset risk and fire consequence modeling will not directly reduce risk drivers, but inform 
prioritization and mitigation deployment decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020‐2022 
plan total

$8,059,482 $8,059,482 $0 NA NA CFO: Vegetation 
Wire to Wire 

EFF: All 

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement.

Asset risk and fire consequence modeling will not directly reduce risk drivers, but inform 
prioritization and mitigation deployment decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

Capability
(RA‐1, SA‐4)
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐
initiative spend

Subtotal A: 
Capital 

expenditure

Subtotal B: 
O
perating 

expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability 

drivers targeted

Risk reduction

Risk‐spend 
efficiency

O
ther risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed 
program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents
2019 plan

$10,300,000 $10,094,000 $206,000 116 $88,793 EFF: Capacitor Bank 
Failure

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" column reflects Capacitor Replacement costs only. Maintenance 
costs are at the work order level, and grouped with other maintenance efforts, and are thus are not 
possible to be separated.

Instead of "Line miles to be treated", notification count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
di tl dd d b thi i iti ti

2019 actual

$9,700,000 $9,506,000 $194,000 111 $87,387 EFF: Capacitor Bank 
Failure

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" column reflects Capacitor Replacement costs only. Maintenance 
costs are at the work order level, and grouped with other maintenance efforts, and are thus are not 
possible to be separated.

Instead of "Line miles to be treated", notification count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
di tl dd d b thi i iti ti

2020

$4,994,914 $4,895,016 $99,898 58 $91,379 EFF: Capacitor Bank 
Failure

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" column reflects Capacitor Replacement costs only. Maintenance 
costs are at the work order level, and grouped with other maintenance efforts, and are thus are not 
possible to be separated.

Instead of "Line miles to be treated", notification count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
di tl dd d b thi i iti ti

2021

$3,694,425 $3,620,537 $73,888 UNKNOWN UNKNOWN EFF: Capacitor Bank 
Failure

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" column reflects Capacitor Replacement costs only. Maintenance 
costs are at the work order level, and grouped with other maintenance efforts, and are thus are not 
possible to be separated.

The "Line miles to be treated" and "Spend/treated line mile" columns for 2021 for this Initiative are 
"UNKNOWN" as the scope is yet to be determined.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
d l dd d b h

2022

$3,801,285 $3,725,259 $76,026 UNKNOWN UNKNOWN EFF: Capacitor Bank 
Failure

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" column reflects Capacitor Replacement costs only. Maintenance 
costs are at the work order level, and grouped with other maintenance efforts, and are thus are not 
possible to be separated.

The "Line miles to be treated" and "Spend/treated line mile" columns for 2022 for this Initiative are 
"UNKNOWN" as the scope is yet to be determined.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
d l dd d b h

2020‐2022 
plan total

$12,490,624 $12,240,812 $249,812 NA NA EFF: Capacitor Bank 
Failure

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" column reflects Capacitor Replacement costs only. Maintenance 
costs are at the work order level, and grouped with other maintenance efforts, and are thus are not 
possible to be separated.

Instead of "Line miles to be treated", notification count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
di tl dd d b thi i iti ti

2019 plan

$208,228 $0 $208,228 138 $1,509 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$208,228 $0 $208,228 138 $1,509 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

$200,000 $0 $200,000 138 $1,449 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

$200,000 $0 $200,000 138 $1,449 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

$200,000 $0 $200,000 138 $1,449 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

$600,000 $0 $600,000 414 $1,449 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

1. Capacitor maintenance 
and replacement program 

2.1. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

maintenance
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2019 plan

NA NA NA 107,088 NA EFF: Conductor Splice Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because the costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.
 
Instead of "Line miles to be treated", all T&D overhead circuit miles is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 actual

NA NA NA 107,088 NA EFF: Conductor Splice Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because the costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.
 
Instead of "Line miles to be treated", all T&D overhead circuit miles is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

NA NA NA 107,088 NA EFF: Conductor Splice Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because the costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.
 
Instead of "Line miles to be treated", all T&D overhead circuit miles is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

NA NA NA 107,088 NA EFF: Conductor Splice Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because the costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.
 
Instead of "Line miles to be treated", all T&D overhead circuit miles is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

NA NA NA 107,088 NA EFF: Conductor Splice Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because the costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.
 
Instead of "Line miles to be treated", all T&D overhead circuit miles is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

NA NA NA 107,088 NA EFF: Conductor Splice Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because the costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.
 
Instead of "Line miles to be treated", all T&D overhead circuit miles is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this pilot.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2019 actual

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this pilot.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020

$2,586,816 $0 $2,586,816 NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this pilot.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2.3.1. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

alternative technology 
evaluations rapid earth

2.2. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

alternative technology 
evaluations ‐ meter alarm 
down energized conductor 

(MADEC)
(AT‐1)
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2021

$3,684,718 $0 $3,684,718 NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this pilot.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend", "Line miles to be treated", and "Spend/treated line mile" columns 
are "NA" because the pilot is currently only scheduled for 2020 and 2021.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

$6,271,534 $0 $6,271,534 NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this pilot.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2019 actual

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020

$511,228 $0 $511,228 1 $511,228 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", units is the unit of measure. 

The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021

$724,523 $0 $724,523 1 $724,523 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", units is the unit of measure. 

The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" because 2022 scope will be determined by success/fail criteria of pilot; 
There is no identified plan/spend at this point for the evaluation

2020‐2022 
plan total

$1,235,752 $0 $1,235,752 2 $617,876 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", units is the unit of measure. 

The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 plan

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2019 actual

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020

$408,983 $0 $408,983 1 $408,983 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", the number of pilot locations is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2.3.2. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

alternative technology 
evaluations ‐ rapid earth 
current fault limiter ‐ arc 

suppression coil
(AT‐3.2)

2.3.3. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

alternative technology 
evaluations ‐ rapid earth 
current fault limiter ‐ 
isolation transformer

evaluations ‐ rapid earth 
current fault limiter ‐ ground 

fault neutralizer (GFN)
(AT‐3.1)
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2021

$1,035,033 $0 $1,035,033 1 $1,035,033 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", the number of pilot locations is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA NA WMPMA UNKNOWN UNKNOWN All columns are "UNKNOWN" because 2022 scope will be determined by success/fail criteria of pilot; 
There is no identified plan/spend at this point for the evaluation

2020‐2022 
plan total

$1,444,016 $0 $1,444,016 2 $722,008 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", the number of pilot locations is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 

2020

$511,228 $0 $511,228 5 $102,246 EFF:
Conductor
Splice/Clamp/Connector

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", circuit locations is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2021 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" because 2021/2022 scope will be determined by success/fail criteria of 
pilot; There is no identified plan/spend at this point for the evaluation

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" because 2021/2022 scope will be determined by success/fail criteria of 
pilot; There is no identified plan/spend at this point for the evaluation

2020‐2022 
plan total

$511,228 $0 $511,228 5 $102,246 EFF:
Conductor
Splice/Clamp/Connector

Under assessment/pilot UNKNOWN NA New NA WMPMA NA NA Instead of "Line miles to be treated", circuit locations is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 

2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 

2020

$306,737 $0 $306,737 2 $153,369 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", protection relay setting counts are the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the 2021 scope and strategy for this initiative are not known at this 
time.

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the 2022 scope and strategy for this initiative are not known at this 
time.

2020‐2022 
plan total

$306,737 $0 $306,737 2 $153,369 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", protection relay setting counts are the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan

$1,094,614 $1,094,614 $0 8 $136,827 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$1,094,614 $1,094,614 $0 8 $136,827 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$2,479,550 $2,479,550 $0 16 $154,972 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$3,506,129 $3,506,129 $0 26 $134,851 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$3,589,203 $3,589,203 $0 24 $149,550 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$9,574,881 $9,574,881 $0 66 $145,074 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

(AT‐3.3)

2.4. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

alternative technology 
evaluations ‐ distribution 
open phase detection 

(AT‐3.4)

2.6. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 
circuit breaker installs/ 

replacements

2.5. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

alternative technology 
evaluations ‐ high 

impedance relay evaluations
(AT‐8)
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2019 plan

$9,052,155 $9,052,155 $0 189 $47,895 CFO: All

EFF: All

0.2 22.1 NA New NA GSRPMA NA NA The original budget allocated in 2019 under the GS&RP consisted of relays actually being replaced in 
2019. However, given resource, outage, procurement constraints, no relays were able to be replaced
in 2019. Subsequent decision was to instead focus on developing a full deployment plan for relay 
replacements in years 2020, 2021 and 2022. This goal to develop a full execution plan was achieved 
by YE2019.

Instead of "Line miles to be treated", relay count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 actual

$838,641 $838,641 $0 NA NA CFO: All

EFF: All

NA NA NA New NA GSRPMA NA NA The "Line Miles to Be Treated", "Spend/treated line mile", "Risk reduction", and "Risk‐spend 
efficiency" columns are "NA" because all 2019 spend was for project scoping and engineering/design 
charges for work to be done in 2020. No relays were replaced in 2019. 
 
Instead of "Line miles to be treated", relay count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020

$5,170,012 $5,170,012 $0 55 $94,000 CFO: All

EFF: All

0.1 11.4 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", relay count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2021

$11,091,921 $11,091,921 $0 81 $136,937 CFO: All

EFF: All

0.1 7.8 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", relay count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2022

$10,492,320 $10,492,320 $0 74 $141,788 CFO: All

EFF: All

0.1 7.5 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", relay count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020‐2022 
plan total

$26,754,253 $26,754,253 $0 210 $127,401 CFO: All

EFF: All

0.2 8.4 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", relay count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2019 plan

$42,231,377 $42,231,377 $0 96 $441,277 CFO: Vegetation
Balloon 
Animal 

EFF:
Wire to wire

1.1 24.1 Covered Conductor 
provides ancillary 
benefits to EFF and wire 
to wire contact, in 
addition to CFO 
(primary benefit)

New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", miles of covered conductor installed is the unit of measure.

2019 actual

$239,911,075 $239,911,075 $0 372 $644,922 CFO: Vegetation
Balloon 
Animal 

EFF:
Wire to wire

5.6 22.5 Covered Conductor 
provides ancillary 
benefits to EFF and wire 
to wire contact, in 
addition to CFO 
(primary benefit)

New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", miles of covered conductor installed is the unit of measure. The 
372 miles includes some overhead conductor program and 4 kV cutover work. Costs also include 
design, engineering, and pre‐construction for 2020 work.

2020

$454,368,671 $454,368,671 $0 1,000 $454,369 CFO: Vegetation
Balloon 
Animal 

EFF:
Wire to wire

11.5 26.0 Covered Conductor 
provides ancillary 
benefits to EFF and wire 
to wire contact, in 
addition to CFO 
(primary benefit)

New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", miles of covered conductor installed is the unit of measure.

2021

$656,352,963 $656,352,963 $0 1,400 $468,824 CFO: Vegetation
Balloon 
Animal 

EFF:
Wire to wire

14.8 23.9 Covered Conductor 
provides ancillary 
benefits to EFF and wire 
to wire contact, in 
addition to CFO 
(primary benefit)

New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", miles of covered conductor installed is the unit of measure.

2022

$771,814,574 $771,814,574 $0 1,600 $482,384 CFO: Vegetation
Balloon 
Animal 

EFF:
Wire to wire

15.2 21.4 Covered Conductor 
provides ancillary 
benefits to EFF and wire 
to wire contact, in 
addition to CFO 
(primary benefit)

New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", miles of covered conductor installed is the unit of measure.

2020‐2022 
plan total

$1,882,536,208 $1,882,536,208 $0 4,000 $470,634 CFO: Vegetation
Balloon 
Animal 

EFF:
Wire to wire

41.6 23.4 Covered Conductor 
provides ancillary 
benefits to EFF and wire 
to wire contact, in 
addition to CFO 
(primary benefit)

New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", miles of covered conductor installed is the unit of measure.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin as a stand‐alone initiative until 
after the 2019 WMP had been filed

2019 actual

$9,383,455 $9,383,455 $0 101 $92,905 Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

New NA GSRPMA NA NA Instead of "Line miles to be treated", tree attachments to be remediated is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

$15,182,901 $15,182,901 $0 481 $31,549 Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 24

New NA GSRPMA NA NA Instead of "Line miles to be treated", tree attachments to be remediated is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

$22,431,711 $22,431,711 $0 689 $32,553 Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 25

New NA GSRPMA NA NA Instead of "Line miles to be treated", tree attachments to be remediated is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

$26,377,761 $26,377,761 $0 788 $33,495 Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", tree attachments to be remediated is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2.7. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

circuit breaker relay 
hardware for fast curve

(SH‐6)

3.1. Covered conductor 
installation: covered 

conductor
(SH‐1)

3.2. Covered conductor 
installation: tree attachment 

remediation
(SH‐10)

Table 23
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2020‐2022 
plan total

$63,992,373 $63,992,373 $0 1,958 $32,685 Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 27

New NA GSRPMA NA NA Instead of "Line miles to be treated", tree attachments to be remediated is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan

NA NA NA NA NA EFF:
Conductor

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Updates to  vibration damper standards do not address risk drivers, the standards are used to inform 
construction requirements.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2019 actual

NA NA NA NA NA EFF:
Conductor

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Updates to  vibration damper standards do not address risk drivers, the standards are used to inform 
construction requirements.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2020

NA NA NA NA NA EFF:
Conductor

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Updates to  vibration damper standards do not address risk drivers, the standards are used to inform 
construction requirements.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2021

NA NA NA NA NA EFF:
Conductor

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Updates to  vibration damper standards do not address risk drivers, the standards are used to inform 
construction requirements.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2022

NA NA NA NA NA EFF:
Conductor

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Updates to  vibration damper standards do not address risk drivers, the standards are used to inform 
construction requirements.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2020‐2022 
plan total

NA NA NA NA NA EFF:
Conductor

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Updates to  vibration damper standards do not address risk drivers, the standards are used to inform 
construction requirements.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2019 plan
NA NA NA NA NA  Refer to Initiative 1, 

Table 24 
Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

 Refer to Initiative 1, 
Table 24 

NA NA NA NA NA All columns are "NA" as activity is covered in Initiative 12.1, Table 23

2019 actual
NA NA NA NA NA  Refer to Initiative 22, 

Table 23 
Refer to Initiative 22, 
Table 23

Refer to Initiative 22, 
Table 23

 Refer to Initiative 22, 
Table 23 

NA NA NA NA NA All columns are "NA" as activity is covered in Initiative 12.1, Table 23

2020
NA NA NA NA NA  Refer to Initiative 22, 

Table 23 
Refer to Initiative 22, 
Table 23

Refer to Initiative 22, 
Table 23

 Refer to Initiative 22, 
Table 23 

NA NA NA NA NA All columns are "NA" as activity is covered in Initiative 12.1, Table 23

2021
NA NA NA NA NA  Refer to Initiative 22, 

Table 23 
Refer to Initiative 22, 
Table 23

Refer to Initiative 22, 
Table 23

 Refer to Initiative 22, 
Table 23 

NA NA NA NA NA All columns are "NA" as activity is covered in Initiative 12.1, Table 23

2022
NA NA NA NA NA  Refer to Initiative 22, 

Table 23 
Refer to Initiative 22, 
Table 23

Refer to Initiative 22, 
Table 23

 Refer to Initiative 22, 
Table 23 

NA NA NA NA NA All columns are "NA" as activity is covered in Initiative 12.1, Table 23

4. Covered conductor 
maintenance

3.3. Covered conductor 
installation: alternative 

technology implementation ‐
vibration dampers

(AT‐4)

Table 23
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2020‐2022 
plan total

NA NA NA NA NA  Refer to Initiative 22, 
Table 23 

Refer to Initiative 22, 
Table 23

Refer to Initiative 22, 
Table 23

 Refer to Initiative 22, 
Table 23 

NA NA NA NA NA All columns are "NA" as activity is covered in Initiative 12.1, Table 23

2019 plan

NA NA NA 4,714 NA Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because 
maintenance costs are at the work order level, and grouped with other maintenance efforts, 
and are thus are not possible to be separated. SCE does not track/unitize B‐materials.

Instead of "Line miles to be treated", notifications in HFTD is the unit of measure. 

2019 actual

NA NA NA 6,575 NA Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because 
maintenance costs are at the work order level, and grouped with other maintenance efforts, 
and are thus are not possible to be separated. SCE does not track/unitize B‐materials.

Instead of "Line miles to be treated", notifications in HFTD is the unit of measure. 

2020

NA NA NA 3,570 NA Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because 
maintenance costs are at the work order level, and grouped with other maintenance efforts, 
and are thus are not possible to be separated. SCE does not track/unitize B‐materials.

Instead of "Line miles to be treated", notifications in HFTD is the unit of measure. 

2021

NA NA NA 21 NA Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because 
maintenance costs are at the work order level, and grouped with other maintenance efforts, 
and are thus are not possible to be separated. SCE does not track/unitize B‐materials.

Instead of "Line miles to be treated", notifications in HFTD is the unit of measure. 

2022

NA NA NA 79 NA Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because 
maintenance costs are at the work order level, and grouped with other maintenance efforts, 
and are thus are not possible to be separated. SCE does not track/unitize B‐materials.

Instead of "Line miles to be treated", notifications in HFTD is the unit of measure. The 
numbers in future years are expected to increase as new work is identified from SCE's 
inspection programs.

2020‐2022 
plan total

NA NA NA 3,670 NA Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Refer to Initiative 1, 
Table 24

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because 
maintenance costs are at the work order level, and grouped with other maintenance efforts, 
and are thus are not possible to be separated. SCE does not track/unitize B‐materials.

Instead of "Line miles to be treated", notifications in HFTD is the unit of measure. The 
numbers in future years are expected to increase as new work is identified from SCE's 
inspection programs.

2019 plan

$5,136,413 $5,136,413 $0 1,100 $4,669 EFF: 
Other Equipment Types

0.0 4.1 NA New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 actual

NA NA NA 1,421 NA EFF: 
Other Equipment Types

0.0 3.6 NA New NA GSRPMA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/ treated line mile" columns are "NA" as the activity is 
covered in Initiative 3.1, Table 23.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020

$56,832,575 $56,832,575 $0 17,304 $2,052 EFF: 
Other Equipment Types

0.2 3.9 NA New NA GSRPMA In Compliance GO 95, Rule 31.1 The total spend includes incremental costs for all composite pole replacements in HFRA. WCCP scope
is 11,700 poles.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2021

$64,010,258 $64,010,258 $0 18,953 $1,497 EFF: 
Other Equipment Types

0.2 3.7 NA New NA GSRPMA In Compliance GO 95, Rule 31.1 The total spend includes incremental costs for all composite pole replacements in HFRA. WCCP scope
is 16,381 poles.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2022

$73,642,725 $73,642,725 $0 21,239 $1,633 EFF: 
Other Equipment Types

0.2 3.6 NA New NA GSRPMA In Compliance GO 95, Rule 31.1 The total spend includes incremental costs for all composite pole replacements in HFRA. WCCP scope
is 18,721 poles.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020‐2022 
plan total

$194,485,558 $194,485,558 $0 57,496 $3,383 EFF: 
Other Equipment Types

0.7 3.7 NA New NA GSRPMA In Compliance GO 95, Rule 31.1 The total spend includes incremental costs for all composite pole replacements in HFRA. 2020‐2022 
WCCP scope is 46,802 poles.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because SCE did not forecast deteriorated poles in 2019 in the HFRA 
specifically.

2019 actual

$78,010,500 $78,010,500 $0 3,930 $19,850 EFF: 
Other Equipment Types

0.1 3.4 NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

5. Crossarm maintenance, 
repair, and replacement 

6.1. Distribution pole 
replacement and 

reinforcement, including 
with composite poles: 
composite poles and 

crossarms
(SH‐3)

Table 23
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2020

$64,895,818 $64,895,818 $0 3,724 $17,426 EFF: 
Other Equipment Types

0.0 3.5 NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The total spend for this initiative includes cost for traditional scope of program.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2021

$30,041,011 $30,041,011 $0 1,698 $17,692 EFF: 
Other Equipment Types

0.0 3.4 NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The total spend for this initiative includes cost for traditional scope of program.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2022

$16,506,094 $16,506,094 $0 906 $18,219 EFF: 
Other Equipment Types

0.0 3.3 NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The total spend for this initiative includes cost for traditional scope of program.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020‐2022 
plan total

$111,442,923 $111,442,923 $0 6,328 $17,611 EFF: 
Other Equipment Types

0.1 3.4 NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The total spend for this initiative includes cost for traditional scope of program.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 plan

NA NA NA NA NA EFF: 
Other Equipment Types

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA New NA WMPMA In Compliance GO 95, Rule 44.3 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" as this initiative is covered in Initiative 9.1, Table 24.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 actual

NA NA NA NA NA EFF: 
Other Equipment Types

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA New NA WMPMA In Compliance GO 95, Rule 44.3 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" as this initiative is covered in Initiative 9.1, Table 24.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020

NA NA NA NA NA EFF: 
Other Equipment Types

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA New NA WMPMA In Compliance GO 95, Rule 44.3 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" as this initiative is covered in Initiative 9.1, Table 24.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2021

NA NA NA NA NA EFF: 
Other Equipment Types

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA New NA WMPMA In Compliance GO 95, Rule 44.3 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" as this initiative is covered in Initiative 9.1, Table 24.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2022

NA NA NA NA NA EFF: 
Other Equipment Types

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA New NA WMPMA In Compliance GO 95, Rule 44.3 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" as this initiative is covered in Initiative 9.1, Table 24.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020‐2022 
plan total

NA NA NA NA NA EFF: 
Other Equipment Types

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA New NA WMPMA In Compliance GO 95, Rule 44.3 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" as this initiative is covered in Initiative 9.1, Table 24.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 plan

NA NA NA NA NA CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

0.0 0.0 NA New NA GSRPMA NA NA The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" as this initiative is covered in Initiative 17, Table 23.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2019 actual

NA NA NA NA NA CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

0.0 0.0 NA New NA GSRPMA NA NA The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" as this initiative is covered in Initiative 17, Table 23

Instead of "Line miles to be treated", location count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

$16,798,587 $9,053,603 $7,744,984 3,025 $5,553 CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

0.1 8.1 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", location count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2021

$1,153,706 $0 $1,153,706 421 $2,740 CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

0.0 16.0 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", location count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2022

$1,333,607 $0 $1,333,607 481 $2,773 CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

0.0 15.5 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", location count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

6.3. Distribution pole 
replacement and 

reinforcement, including 
with composite poles: poles 
identified during inspections

7. Expulsion fuse 
replacement: branch line 

protection strategy
(SH‐4)

6.2. Distribution pole 
replacement and 

reinforcement, including 
with composite poles: 
deteriorated pole
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2020‐2022 
plan total

$19,285,900 $9,053,603 $10,232,297 3,927 $4,911 CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

0.2 9.1 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", location count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 9, Table 23.

2020

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

NA NA NA NA NA The "Total per‐initiative spend", and "Spend/ treated line mile" columns are "UNKNOWN" because 
this analysis won't be available until after the 2020 WMP filing.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2021

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

NA NA NA NA NA The "Total per‐initiative spend", and "Spend/ treated line mile" columns are "UNKNOWN" because 
this analysis won't be available until after the 2020 WMP filing.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2022

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

NA NA NA NA NA The "Total per‐initiative spend", and "Spend/ treated line mile" columns are "UNKNOWN" because 
this analysis won't be available until after the 2020 WMP filing.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2020‐2022 
plan total

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN Refer to Initiative 5, Table 
26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

Refer to Initiative 5, 
Table 26

NA NA NA NA NA The "Total per‐initiative spend", and "Spend/ treated line mile" columns are "UNKNOWN" because 
this analysis won't be available until after the 2020 WMP filing.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

NA NA NA NA NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA UNKNOWN NA NA In 2019, SCE performed an assessment of Microgrids and the scope will be finalized in the Microgrids 
OIR filing in February 2020.

The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
perform the assessment are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" for this Initiative because the strategy for Microgrids will be finalized in 
Microgrids OIR filing in February 2020.

2021 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" for this Initiative because the strategy for Microgrids will be finalized in 
Microgrids OIR filing in February 2020.

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" for this Initiative because the strategy for Microgrids will be finalized in 
Microgrids OIR filing in February 2020.

2020‐2022 
plan total

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" for this Initiative because the strategy for Microgrids will be finalized in 
Microgrids OIR filing in February 2020.

2019 plan

$4,880,593 $4,880,593 $0 50 $97,612 NA 0.01 0.9 NA New NA GSRPMA, FHPMNA NA Instead of "Line miles to be treated", number of devices is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2019 actual

$11,110,458 $11,110,458 $0 76 $146,190 NA 0.01 1.2 NA New NA GSRPMA, FHPMNA NA Instead of "Line miles to be treated", number of devices is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2020

$8,639,902 $8,480,595 $159,307 98 $88,162 NA 0.02 1.9 NA New NA GSRPMA, FHPMNA NA The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2021 $0 $0 $0 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA UNKNOWN NA UNKNOWN UNKNOWN All columns are "UNKNOWN"  because there is no sectionalizing device specific program beyond 
what was defined in GSRP

2022 $0 $0 $0 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA UNKNOWN NA UNKNOWN UNKNOWN All columns are "UNKNOWN"  because there is no sectionalizing device specific program beyond 
what was defined in GSRP

2020‐2022 
plan total

$8,639,902 $8,480,595 $159,307 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN New NA GSRPMA, FHPMUNKNOWN UNKNOWN All columns are "UNKNOWN"  because there is no sectionalizing device specific program beyond 
what was defined in GSRP

8.2. Grid topology 
improvements to mitigate or 

reduce PSPS events: 
microgrid assessment

(PSPS‐8)

8.1. Grid topology 
improvements to mitigate or 
reduce PSPS events: PSPS 
driven grid hardening work 

(SH‐7)

9. Installation of system 
automation equipment: 
installation of system 

automation equipment ‐ 
remote controlled 

automatic reclosers settings 
update
(SH‐5)
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2019 plan

NA NA NA NA NA EFF: 
Splice/Clamp/Connector

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

The "Line miles to be treated" column is "NA" because line miles treated is not an applicable field of 
measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2019 actual

NA NA NA NA NA EFF: 
Splice/Clamp/Connector

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

The "Line miles to be treated" column is "NA" because line miles treated is not an applicable field of 
measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2020

NA NA NA NA NA EFF: 
Splice/Clamp/Connector

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

The "Line miles to be treated" column is "NA" because line miles treated is not an applicable field of 
measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2021

NA NA NA NA NA EFF: 
Splice/Clamp/Connector

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

The "Line miles to be treated" column is "NA" because line miles treated is not an applicable field of 
measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2022

NA NA NA NA NA EFF: 
Splice/Clamp/Connector

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

The "Line miles to be treated" column is "NA" because line miles treated is not an applicable field of 
measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2020‐2022 
plan total

NA NA NA NA NA EFF: 
Splice/Clamp/Connector

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

The "Line miles to be treated" column is "NA" because line miles treated is not an applicable field of 
measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26

2019 plan

NA NA NA 29,067 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 actual

NA NA NA 36,180 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020

NA NA NA 5,001 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

11. Mitigation of impact on 
customers and other 

residents affected during 
PSPS event

10. Maintenance, repair, 
and replacement of 

connectors, including hotline 
clamps 

12 Other corrective action

Table 23
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2021

NA NA NA 275 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2022

NA NA NA 4,972 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020‐2022 
plan total

NA NA NA 10,248 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 plan

$191,737,288 $102,808,058 $88,929,230 NA NA Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because SCE 
did not plan for remediations
 
Instead of "Line miles to be treated" notifications is the unit of measure

2019 actual $394,728,731 $229,991,525 $164,737,206 49,783 $7,929 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA In compliance GO 95 Instead of "Line miles to be treated", notifications is the unit of measure. 

2020 $327,535,320 $147,130,025 $180,405,295 56,148 $5,833 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA In compliance GO 95 Instead of "Line miles to be treated", notifications is the unit of measure. 

2021 $125,039,955 $46,436,115 $78,603,840 28,117 $4,447 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA In compliance GO 95 Instead of "Line miles to be treated", notifications is the unit of measure. 

2022 $85,021,209 $29,742,715 $55,278,494 17,737 $4,793 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA In compliance GO 95 Instead of "Line miles to be treated", notifications is the unit of measure. 

2020‐2022 
plan total

$537,596,484 $223,308,855 $314,287,629 102,001 $5,270 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA In compliance GO 95 Instead of "Line miles to be treated", notifications is the unit of measure. 

2019 plan

$28,947,348 $9,911,729 $19,035,619 NA NA Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because SCE 
did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 actual

$83,879,540 $54,146,980 $29,732,560 10,000 $8,388 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because SCE 
did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020

$71,320,128 $64,895,987 $6,424,141 5,222 $13,658 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because SCE 
did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2021

$12,413,696 $8,838,793 $3,574,903 2,026 $6,127 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because SCE 
did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2022

$10,246,413 $7,262,283 $2,984,130 1,834 $5,588 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because SCE 
did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020‐2022 
plan total

$93,980,237 $80,997,063 $12,983,174 9,082 $10,348 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because SCE 
did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 plan
NA NA NA NA NA Refer to Initiative 9.1, 

Table 24
Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" for 2019 because inspections started in March 2019 and did not plan for remediations.

2019 actual $387,907 $0 $387,907 UNKNOWN NA Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Instead of "Line miles to be treated", projected notifications is the unit of measure. The number of 
notifications in the HFRA is unavailable for 2019

2020 $200,000 $40,000 $160,000 200 $1,000 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Instead of "Line miles to be treated", projected notifications is the unit of measure. 

2021 $200,000 $40,000 $160,000 200 $1,000 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Instead of "Line miles to be treated", projected notifications is the unit of measure. 

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Instead of "Line miles to be treated", projected notifications is the unit of measure. 

2020‐2022 
plan total

$400,000 $80,000 $320,000 400 $1,000 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Instead of "Line miles to be treated", projected notifications is the unit of measure. 

2019 plan
NA NA NA NA NA Refer to Initiative 6, Table 

23
Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend", "Line miles to be treated" and "Spend/ treated line mile" columns 
are "NA" because SCE did not forecast specific HFRA pole loading program poles in 2019.

2019 actual $89,444,100 $89,444,100 $0 4,506 $19,850 Refer to Initiative 6, Table 
23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", number of poles are the unit of measure.

12.3. Other corrective 
action: generation 

remediations
(SH‐12.3)

12.1. Other corrective 
action: distribution 

remediations
(SH‐12.1)

12.2. Other corrective 
action: transmission 

remediations
(SH‐12.2)

13.  Pole loading 

12. Other corrective action

Table 23
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2020 $45,097,094 $45,097,094 $0 2,588 $17,425 Refer to Initiative 6, Table 
23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", number of poles are the unit of measure.

2021 $15,475,673 $15,475,673 $0 874 $17,707 Refer to Initiative 6, Table 
23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", number of poles are the unit of measure.

2022 $29,344,168 $29,344,168 $0 1,612 $18,204 Refer to Initiative 6, Table 
23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", number of poles are the unit of measure.

2020‐2022 
plan total

$89,916,935 $89,916,935 $0 5,074 $17,721 Refer to Initiative 6, Table 
23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", number of poles are the unit of measure.

2019 plan

$2,733,018 $2,678,357 $54,660 1,503 $1,818 EFF: Transformer failure Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2019 actual

NA NA NA 1,737 NA EFF: Transformer failure Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2020

$2,598,020 $2,546,060 $51,960 1,885 $1,378 EFF: Transformer failure Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2021

$2,466,851 $2,417,514 $49,337 UNKNOWN UNKNOWN EFF: Transformer failure Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Line miles to be treated" and "Spend/treated line mile" columns for 2021 for this Initiative are 
"UNKNOWN" as the scope is yet to be determined.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2022

$2,504,398 $2,454,310 $50,088 UNKNOWN UNKNOWN EFF: Transformer failure Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Line miles to be treated" and "Spend/treated line mile" columns for 2022 for this Initiative are 
"UNKNOWN" as the scope is yet to be determined.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020‐2022 
plan total

$7,569,268 $7,417,883 $151,385 NA NA EFF: Transformer failure Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2019 plan

$5,658,000 $0 $5,658,000 NA NA EFF: Other Equipment 
Types

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 actual

$3,978,000 $0 $3,978,000 NA NA EFF: Other Equipment 
Types

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020

$5,558,000 $0 $5,558,000 NA NA EFF: Other Equipment 
Types

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2021

$5,679,164 $0 $5,679,164 NA NA EFF: Other Equipment 
Types

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2022

$5,838,181 $0 $5,838,181 NA NA EFF: Other Equipment 
Types

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020‐2022 
plan total

$17,075,345 $0 $17,075,345 NA NA EFF: Other Equipment 
Types

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

NA NA NA NA NA NA NA NA  NA  New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

Columns are "NA" because undergrounding to start in 2021.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
16. Undergrounding of 
electric lines and/or

15. Transmission tower 
maintenance and 
replacement

infrastructure hardening and 
replacement program based 
on pole loading assessment 

program

14. Transformers 
maintenance and 
replacement
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2020

$0 $0 $0 0 $0 NA NA NA  NA  New NA WMPMA NA NA Columns are "NA" because undergrounding to start in 2021.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2021
$22,507,486 $22,507,486 $0 6 $3,751,248 CFO: All

EFF: All

0.1 4.8  NA  New NA WMPMA NA NA The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022
$42,457,264 $42,457,264 $0 11 $3,859,751 CFO: All

EFF: All

0.2 4.7  NA  New NA WMPMA NA NA The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$64,964,750 $64,964,750 $0 17 $3,821,456 CFO: All

EFF: All

0.3 4.8  NA  New NA WMPMA NA NA The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan

$46,122,054 $46,122,054 $0 7,511 $6,141 CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

2.2 48.7  NA  New NA GSRPMA NA NA Instead of "Line miles to be treated", location count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2019 actual

$70,549,876 $70,292,689 $257,187 7,765 $9,086 CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

2.3 32.3  NA  New NA GSRPMA NA NA Instead of "Line miles to be treated", location count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN  UNKNOWN  New NA GSRPMA NA NA The "Total per initiative spend", "Line miles to be treated", "Spend/treated line mile", "Ignition 
probability drivers targeted", "Risk reduction", "Risk‐spend efficiency", and "Other risk drivers 
addressed" columns are "UNKNOWN" because the program scope is yet to be targeted for 2020, 
2021 and 2022.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2021

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN  UNKNOWN  New NA GSRPMA NA NA The "Total per initiative spend", "Line miles to be treated", "Spend/treated line mile", "Ignition 
probability drivers targeted", "Risk reduction", "Risk‐spend efficiency", and "Other risk drivers 
addressed" columns are "UNKNOWN" because the program scope is yet to be targeted for 2020, 
2021 and 2022.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2022

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN  UNKNOWN  New NA GSRPMA NA NA The "Total per initiative spend", "Line miles to be treated", "Spend/treated line mile", "Ignition 
probability drivers targeted", "Risk reduction", "Risk‐spend efficiency", and "Other risk drivers 
addressed" columns are "UNKNOWN" because the program scope is yet to be targeted for 2020, 
2021 and 2022.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020‐2022 
plan total

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN  UNKNOWN  New NA GSRPMA NA NA The "Total per initiative spend", "Line miles to be treated", "Spend/treated line mile", "Ignition 
probability drivers targeted", "Risk reduction", "Risk‐spend efficiency", and "Other risk drivers 
addressed" columns are "UNKNOWN" because the program scope is yet to be targeted for 2020, 
2021 and 2022.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 

2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 

2020

NA NA NA 4,352 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per‐initiative spend" and "Spend/ treated line mile" columns are "NA" because costs are 
expected to be labor only for this internal assessment using existing resources.

Instead of "Line miles to be treated", total HFRA Transmission miles is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The "If new: Memorandum account" column is blank because the cost will hit overhead, so there will 
be no memo account treatment

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2021

NA NA NA 4,352 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per‐initiative spend" and "Spend/ treated line mile" columns are "NA" because costs are 
expected to be labor only for this internal assessment using existing resources.

Instead of "Line miles to be treated", total HFRA Transmission miles is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

electric lines and/or 
equipment: undergrounding 

overhead conductor
(SH‐2)

17. Updates to grid topology 
to minimize risk of ignition in 

HFTDs

18. Transmission overhead 
(TOH) i
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2022

NA NA NA 4,352 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per‐initiative spend" and "Spend/ treated line mile" columns are "NA" because costs are 
expected to be labor only for this internal assessment using existing resources.

Instead of "Line miles to be treated", total HFRA Transmission miles is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The "If new: Memorandum account" column is blank because the cost will hit overhead, so there will 
be no memo account treatment

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2020‐2022 
plan total

NA NA NA 13,056 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per‐initiative spend" and "Spend/ treated line mile" columns are "NA" because costs are 
expected to be labor only for this internal assessment using existing resources.

Instead of "Line miles to be treated", total HFRA Transmission miles is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The "If new: Memorandum account" column is blank because the cost will hit overhead, so there will 
be no memo account treatment

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”
2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 

2020

$2,173,733 $1,304,240 $869,493 3 $724,578 NA Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA NA NA Instead of "Line miles to be treated", circuit miles is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.  

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2021

$4,912,135 $4,686,226 $225,909 6 $818,689 NA Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA NA NA Instead of "Line miles to be treated", circuit miles is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2022

$4,177,642 $3,985,513 $192,129 6 $696,274 NA Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA NA NA Instead of "Line miles to be treated", circuit miles is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020‐2022 
plan total

$11,263,510 $9,975,979 $1,287,531 15 $750,901 NA Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA NA NA Instead of "Line miles to be treated", circuit miles is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. . 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

19. Legacy facilities
(SH‐11)

(TOH) review
(SH‐9)
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐
initiative spend

Subtotal A: 
Capital 

expenditure

Subtotal B: 
O
perating 

expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability 

drivers targeted

Risk reduction

Risk‐spend 
efficiency

O
ther risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed 
program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan $814,286 $0 $814,286 54,551 $15 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2019 actual

NA NA NA NA NA Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 The "Total per initiative spend", "Line miles to be treated", and "Spend/treated line mile columns are 
"NA" as those are included in Initiative 9.1, Table 24

2020 $2,276,063 $0 $2,276,063 54,959 $41 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2021 $2,983,443 $0 $2,983,443 69,743 $43 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2022 $2,631,287 $0 $2,631,287 59,681 $44 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2020‐2022 
plan total

$7,890,794 $0 $7,890,794 184,383 $43 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2019 plan

NA NA NA NA NA Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 The "Total per initiative spend", "Line miles to be treated", and "Spend/treated line mile columns are 
"NA" as those are included in Initiative 10.1, Table 24

2019 actual

NA NA NA NA NA Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 The "Total per initiative spend", "Line miles to be treated", and "Spend/treated line mile columns are 
"NA" as those are included in Initiative 10.1, Table 24

2020 $1,149,897 $0 $1,149,897 13,883 $83 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2021 $1,192,214 $0 $1,192,214 13,935 $86 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2022 $1,059,111 $0 $1,059,111 12,011 $88 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2020‐2022 
plan total

$3,401,221 $0 $3,401,221 39,829 $85 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2019 plan

$467,825 $0 $467,825 5,681 $82 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA GO 165 Instead of "Line miles to be treated", HFRA circuit miles is the unit of measure. For distribution SCE 
assumes 37% of HFRA line miles (3,636 miles) will be inspected per year; for transmission SCE 
assumes 47% of HFRA line miles (2,045 miles) will be inspected per year.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The "If new: Memorandum account" column is "NA" because costs are part of existing training 
budgets.

2019 actual

$467,825 $0 $467,825 5,681 $82 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA GO 165 Instead of "Line miles to be treated", HFRA circuit miles is the unit of measure. For distribution SCE 
assumes 37% of HFRA line miles (3,636 miles) will be inspected per year; for transmission SCE 
assumes 47% of HFRA line miles (2,045 miles) will be inspected per year.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The "If new: Memorandum account" column is "NA" because costs are part of existing training 
budgets.

2020

$382,576 $0 $382,576 5,681 $67 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA GO 165 Instead of "Line miles to be treated", HFRA circuit miles is the unit of measure. For distribution SCE 
assumes 37% of HFRA line miles (3,636 miles) will be inspected per year; for transmission SCE 
assumes 47% of HFRA line miles (2,045 miles) will be inspected per year.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The "If new: Memorandum account" column is "NA" because costs are part of existing training 
budgets.

2021

UNKNOWN UNKNOWN UNKNOWN 5,681 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA GO 165 The "Total per‐initiative spend" is "UNKNOWN" as the scope for 2021 is still to be determined.

Instead of "Line miles to be treated", HFRA circuit miles is the unit of measure. For distribution SCE 
assumes 37% of HFRA line miles (3,636 miles) will be inspected per year; for transmission SCE 
assumes 47% of HFRA line miles (2,045 miles) will be inspected per year.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The "If new: Memorandum account" column is "NA" because costs are part of existing training 
budgets.

1. Detailed inspections of 
distribution electric lines and 

equipment: distribution 
HFRA detailed inspections 

(previously ODI)

2. Detailed inspections of 
Transmission electric lines 

and equipment

3. Improvement of 
Inspections

Table 24
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2022

UNKNOWN UNKNOWN UNKNOWN 5,681 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA GO 165 The "Total per‐initiative spend" is "UNKNOWN" as the scope for 2022 is still to be determined.

Instead of "Line miles to be treated", HFRA circuit miles is the unit of measure. For distribution SCE 
assumes 37% of HFRA line miles (3,636 miles) will be inspected per year; for transmission SCE 
assumes 47% of HFRA line miles (2,045 miles) will be inspected per year.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The "If new: Memorandum account" column is "NA" because costs are part of existing training 
budgets.

2020‐2022 
plan total

$382,576 $0 $382,576 5,681 $67 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA GO 165 Instead of "Line miles to be treated", HFRA circuit miles is the unit of measure. For distribution SCE 
assumes 37% of HFRA line miles (3,636 miles) will be inspected per year; for transmission SCE 
assumes 47% of HFRA line miles (2,045 miles) will be inspected per year.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The "If new: Memorandum account" column is "NA" because costs are part of existing training 
budgets.

2019 plan

$465,807 $0 $465,807 4,912 $95 EFF:
Cap Bank
Conductor
Fuse
Splice/Clamp/Connector
Transformer
Lightning arrestor
Switch

0.0 10.1 NA New NA GSRPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction 
drivers directly addressed by this initiative. 

2019 actual

NA NA NA NA NA EFF:
Cap Bank
Conductor
Fuse
Splice/Clamp/Connector
Transformer
Lightning arrestor
Switch

0.0 0.0 NA NA NA NA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The "Total per initiative spend" column is "NA" because the 2019 actuals are included in initiative 
9.1, table 24

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$400,752 $0 $400,752 4,058 $99 EFF:
Cap Bank
Conductor
Fuse
Splice/Clamp/Connector
Transformer
Lightning arrestor
Switch

0.0 4.8 NA New NA GSRPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction 
drivers directly addressed by this initiative. 

2021

$405,681 $0 $405,681 4,510 $90 EFF:
Cap Bank
Conductor
Fuse
Splice/Clamp/Connector
Transformer
Lightning arrestor
Switch

0.0 5.2 NA New NA GSRPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction 
drivers directly addressed by this initiative. 

2022

$410,323 $0 $410,323 4,510 $91 EFF:
Cap Bank
Conductor
Fuse
Splice/Clamp/Connector
Transformer
Lightning arrestor
Switch

0.0 5.0 NA New NA GSRPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction 
drivers directly addressed by this initiative. 

2020‐2022 
plan total

$1,216,756 $0 $1,216,756 13,078 $93 EFF:
Cap Bank
Conductor
Fuse
Splice/Clamp/Connector
Transformer
Lightning arrestor
Switch

0.0 5.0 NA New NA GSRPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction 
drivers directly addressed by this initiative. 

2019 plan

$5,669,260 $0 $5,669,260 1,000 $5,669 EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.4 All types of object 
contact
Contamination

New NA WMPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

NA

2019 actual

NA NA NA NA NA EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.0 All types of object 
contact
Contamination

NA NA NA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The "Total per initiative spend" column is "NA" because the 2019 actuals are included in initiative 
10.1, table 24

4. Infrared inspections of 
distribution electric lines and 

equipment: infrared 
inspection of energized 
overhead distribution 
facilities and equipment

(IN‐3)

Table 24
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2020

$3,503,612 $0 $3,503,612 1,000 $3,504 EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.6 All types of object 
contact
Contamination

New NA WMPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

NA

2021

$3,533,603 $0 $3,533,603 UNKNOWN UNKNOWN EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.6 All types of object 
contact
Contamination

New NA WMPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Line miles to be treated” and "Spend/treated line mile" columns are "UNKNOWN" for 2021 
because there are no miles estimated at this time

2022

$3,564,017 $0 $3,564,017 UNKNOWN UNKNOWN EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.5 All types of object 
contact
Contamination

New NA WMPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Line miles to be treated” and "Spend/treated line mile" columns are "UNKNOWN" for 2022 
because there are no miles estimated at this time

2020‐2022 
plan total

$10,601,232 $0 $10,601,232 NA NA EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.6 All types of object 
contact
Contamination

New NA WMPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2021 and 2022 
because there are no miles estimated at this time

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as there was no 2019 plan for this initiative

2019 actual

$892,687 $0 $892,687 21,464 $42 EFF: Other Equipment  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", number of poles to be inspected is the unit of measure. 

As a compliance program, intrusive inspections were not included in the risk modeling.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

IPI ‘exceeds’ compliance because GO165 requires an IPI every 20 years and SCE does one every 10 

2020

$1,302,000 $0 $1,302,000 30,156 $43 EFF: Other Equipment  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", number of poles to be inspected is the unit of measure. 

As a compliance program, intrusive inspections were not included in the risk modeling.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

IPI ‘exceeds’ compliance because GO165 requires an IPI every 20 years and SCE does one every 10 

2021

$1,320,000 $0 $1,320,000 30,156 $44 EFF: Other Equipment  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", number of poles to be inspected is the unit of measure. 

As a compliance program, intrusive inspections were not included in the risk modeling.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

IPI ‘exceeds’ compliance because GO165 requires an IPI every 20 years and SCE does one every 10 

2022

$1,342,000 $0 $1,342,000 30,156 $45 EFF: Other Equipment  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", number of poles to be inspected is the unit of measure. 

As a compliance program, intrusive inspections were not included in the risk modeling.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

IPI ‘exceeds’ compliance because GO165 requires an IPI every 20 years and SCE does one every 10 

2020‐2022 
plan total

$3,964,000 $0 $3,964,000 90,468 $44 EFF: Other Equipment  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", number of poles to be inspected is the unit of measure. 

As a compliance program, intrusive inspections were not included in the risk modeling.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

IPI ‘exceeds’ compliance because GO165 requires an IPI every 20 years and SCE does one every 10 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24.

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24.
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24.
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24.

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #10.2, Table 24.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #10.2, Table 24.

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #10.2, Table 24.
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #10.2, Table 24.
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #10.2, Table 24.

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #10.2, Table 24.

5. Infrared inspections of 
transmission electric lines 
and equipment: infrared 

inspection, corona scanning, 
and high definition imagery 
of energized overhead 

transmission facilities and 
equipment

(IN‐4)

6. Intrusive pole inspections 
(IPI)

7. LiDAR inspections of 
distribution electric lines and 

equipment

8. LiDAR inspections of 
transmission electric lines 

and equipment

Table 24
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2019 plan

$53,897,249 $0 $53,897,249 380,000 $142 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

12.6 51.3 Some types of object 
contact, primarily veg.

New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", number of assets is the unit of measure. 

2019 actual

$72,644,502 $0 $72,644,502 380,000 $191 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

12.6 26.9 Some types of object 
contact, primarily veg.

New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

The spend for 2019 includes both ground and aerial inspections (Initiative 9.2, Table 24).

Instead of "Line miles to be treated", number of assets is the unit of measure. 

2020

$2,276,063 $0 $2,276,063 54,959 $41 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.1 13.8 Some types of object 
contact, primarily veg.

New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", number of assets is the unit of measure. 

2021

$2,983,443 $0 $2,983,443 69,743 $43 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.6 30.5 Some types of object 
contact, primarily veg.

New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", number of assets is the unit of measure. 

2022

$2,631,287 $0 $2,631,287 59,681 $44 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.1 25.8 Some types of object 
contact, primarily veg.

New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", number of assets is the unit of measure. 

2020‐2022 
plan total

$7,890,794 $0 $7,890,794 184,383 $43 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

6.8 21.3 Some types of object 
contact, primarily veg.

New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", number of assets is the unit of measure. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 

2020 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2021 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2020‐2022 
plan total

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2019 plan

NA NA NA NA NA CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.6 35.6 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" for 2019 because this initiative's costs and scope are included in Initiative 9.1, Table 24.

9.1. Other discretionary 
inspection of distribution 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: distribution high 

fire risk‐informed 
inspections
(IN‐1.1)

9.1.1. Other discretionary 
inspection of distribution 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: asset defect 
detection using machine 
learning object detection

(AT‐5)

Table 24
Page 64 of 104



2019 actual

NA NA NA NA NA CFO:
Animal
Vegetation

EFF:
Capacitor Bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.6 0.0 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" for 2019 because this initiative's costs and scope are included in Initiative 9.1, Table 24.

2020

$40,059,163 $0 $40,059,163 255,000 $157 CFO:
Animal
Vegetation

EFF:
Capacitor Bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.2 10.6 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count is the unit of measure. 

2021

$26,193,236 $0 $26,193,236 165,000 $159 CFO:
Animal
Vegetation

EFF:
Capacitor Bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

1.3 21.1 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count is the unit of measure. 

2022

$26,492,925 $0 $26,492,925 165,000 $161 CFO:
Animal
Vegetation

EFF:
Capacitor Bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

1.3 49.9 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count is the unit of measure. 

2020‐2022 
plan total

$92,745,324 $0 $92,745,324 585,000 $159 CFO:
Animal
Vegetation

EFF:
Capacitor Bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

4.8 16.2 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count is the unit of measure. 

2019 plan

$461,369 $0 $461,369  NA  NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" while activity is in 
pilot/research phase. 
 
Instead of ""Line miles to be treated"", all T&D overhead circuit miles is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

9.2. Other discretionary 
inspection of distribution 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: aerial 

inspections
(IN‐6.1)
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2019 actual

$1,048 $0 $1,048  NA  NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA The "Total per initiative spend" column is not final due to work performed in 2019 and not yet billed

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" while activity is in 
pilot/research phase. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

$413,021 $0 $413,021  NA  NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" while activity is in 
pilot/research phase. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2021

$358,457 $0 $358,457  NA  NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" while activity is in 
pilot/research phase. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2022

$335,685 $0 $335,685  NA  NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" while activity is in 
pilot/research phase. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2020‐2022 
plan total

$1,107,163 $0 $1,107,163  NA  NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" while activity is in 
pilot/research phase. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 

2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 

2020

$271,030 $0 $271,030 50 $5,421 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA Instead of "Line miles to be treated" , operator count is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2021

$840,787 $0 $840,787 80 $10,510 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA Instead of "Line miles to be treated" , operator count is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2022

$245,415 $0 $245,415 50 $4,908 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA Instead of "Line miles to be treated" , operator count is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020‐2022 
plan total

$1,357,232 $0 $1,357,232 130 $10,440 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA Instead of "Line miles to be treated" , operator count is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

9.2.2. Other discretionary 
inspection of distribution 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: UAS operations 

training (OP‐3)

9.2.1. Other discretionary 
inspection of distribution 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: unmanned 
aerial vehicles (UAV)

(AT‐2.2)
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2019 plan

$5,917,957 $0 $5,917,957 51,179 $116 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

1.8 51.6 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", the number of structures inspected in HFRA is the unit of 
measure. 

2019 actual

$28,499,116 $0 $28,499,116 41,952 $679 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

1.8 16.0 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

The spend for 2019 includes both ground and aerial inspections (Initiative 10.2, Table 24).

Instead of "Line miles to be treated", the number of structures inspected in HFRA is the unit of 
measure. 

2020

$1,149,897 $0 $1,149,897 13,883 $83 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.5 8.2 NA New NA WMPMA Exceeding 
Compliance

GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", the number of structures inspected in HFRA is the unit of 
measure. 

SCE modified the inspection cycles for some of its transmission overhead inspection assets to exceed 
compliance requirements such that, in 2020 and beyond, SCE plans to annually inspect 
approximately 47% of its high fire transmission assets

2021

$1,192,214 $0 $1,192,214 13,935 $86 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.5 44.4 NA New NA WMPMA Exceeding 
Compliance

GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", the number of structures inspected in HFRA is the unit of 
measure. 

SCE modified the inspection cycles for some of its transmission overhead inspection assets to exceed 
compliance requirements such that, in 2020 and beyond, SCE plans to annually inspect 
approximately 47% of its high fire transmission assets

2022

$1,059,111 $0 $1,059,111 12,011 $88 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.4 46.5 NA New NA WMPMA Exceeding 
Compliance

GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", the number of structures inspected in HFRA is the unit of 
measure. 

SCE modified the inspection cycles for some of its transmission overhead inspection assets to exceed 
compliance requirements such that, in 2020 and beyond, SCE plans to annually inspect 
approximately 47% of its high fire transmission assets

2020‐2022 
plan total

$3,401,221 $0 $3,401,221 39,829 $85 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

1.3 17.2 NA New NA WMPMA Exceeding 
Compliance

GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", the number of structures inspected in HFRA is the unit of 
measure. 

SCE modified the inspection cycles for some of its transmission overhead inspection assets to exceed 
compliance requirements such that, in 2020 and beyond, SCE plans to annually inspect 
approximately 47% of its high fire transmission assets

2019 plan

NA NA NA NA NA CFO:
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.4 23.2 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" for 2019 because this initiative's costs and scope are included in Initiative 10.1, Table 24.

10.1. Other discretionary 
inspection of transmission 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: transmission 

risk‐informed inspections in 
HFRA
(IN‐1.2)
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2019 actual

NA NA NA NA NA CFO:
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.4 0.0 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" for 2019 because this initiative's costs and scope are included in Initiative 10.1, Table 24.

2020

$11,868,620 $0 $11,868,620 33,500 $354 CFO:
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.3 11.8 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count the unit of measure. 

2021

$11,970,218 $0 $11,970,218 33,500 $357 CFO:
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.3 19.3 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count the unit of measure. 

2022

$12,073,246 $0 $12,073,246 33,500 $360 CFO:
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.3 19.0 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count the unit of measure. 

2020‐2022 
plan total

$35,912,084 $0 $35,912,084 100,500 $357 CFO:
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.8 15.8 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count the unit of measure. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 

2020 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2021 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2020‐2022 
plan total

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2019 plan

$0 $0 $0 7,352 $0 EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2019 actual

$0 $0 $0 7,352 $0 EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2020

$1,200,000 $0 $1,200,000 7,352 $163 EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2021

$1,012,000 $0 $1,012,000 7,352 $138 EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

10.2.1. Other discretionary 
inspection of transmission 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: assessment of 

partial discharge for 
transmission facilities

(AT‐6)

10.2. Other discretionary 
inspection of transmission 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: aerial 

inspections ‐ transmission
(IN‐6.2)

11. Patrol inspections of 
distribution electric lines and 

equipment
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2022

$1,039,000 $0 $1,039,000 7,352 $141 EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2020‐2022 
plan total

$3,251,000 $0 $3,251,000 22,056 $147 EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 2, Table 24.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 2, Table 24.

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 2, Table 24.
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 2, Table 24.
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 2, Table 24.

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 2, Table 24.

2019 plan

$2,159,394 $0 $2,159,394 18,271 $118 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95 Instead of "Line miles to be treated", pole count is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts

2019 actual

$1,879,409 $0 $1,879,409 15,902 $118 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95 Instead of "Line miles to be treated", pole count is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts

2020

$287,988 $0 $287,988 2,369 $122 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95 Instead of "Line miles to be treated", pole count is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts

2021 NA NA NA NA NA NA NA NA NA NA 2018 GRC NA NA NA All columns are "NA" as this initiative is to be completed in 2020

2022 NA NA NA NA NA NA NA NA NA NA 2018 GRC NA NA NA All columns are "NA" as this initiative is to be completed in 2020

2020‐2022 
plan total

$287,988 $0 $287,988 2,369 $122 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95 Instead of "Line miles to be treated", pole count is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts

2019 plan

NA NA NA 7,500 NA CFO: Vegetation

EFF: All 

Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.

Instead of "Line miles to be treated", structure count is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 actual

NA NA NA 15,000 NA CFO: Vegetation

EFF: All 

Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.

Instead of "Line miles to be treated", structure count is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

NA NA NA 15,000 NA CFO: Vegetation

EFF: All 

Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.

Instead of "Line miles to be treated", structure count is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

NA NA NA 15,000 NA CFO: Vegetation

EFF: All 

Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.

Instead of "Line miles to be treated", structure count is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

NA NA NA 15,000 NA CFO: Vegetation

EFF: All 

Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.

Instead of "Line miles to be treated", structure count is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

13. Pole loading assessment 
program to determine 

safety factor

14. Quality assurance / 
quality control of 

inspections:
Quality Oversight / Quality 

Control
(IN‐2)

12. Patrol inspections of 
transmission electric lines 

and equipment
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2020‐2022 
plan total

NA NA NA 45,000 NA CFO: Vegetation

EFF: All 

Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.

Instead of "Line miles to be treated", structure count is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan

$18,015,009 $0 $18,015,009 5,500 3,275$            EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

Some types of object 
contact, primarily veg.

Existing 2018 GRC NA In Compliance ISO
WECC
GO 174

Instead of "Line miles to be treated", count of substation inspections is the unit of measure. 

2019 actual

$19,214,171 $0 $19,214,171 5,591 3,437$            EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

Some types of object 
contact, primarily veg.

Existing 2018 GRC NA In Compliance ISO
WECC
GO 174

Instead of "Line miles to be treated", count of substation inspections is the unit of measure. 

2020

$18,943,038 $0 $18,943,038 5,500 3,444$            EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

Some types of object 
contact, primarily veg.

Existing 2018 GRC NA In Compliance ISO
WECC
GO 174

Instead of "Line miles to be treated", count of substation inspections is the unit of measure. 

2021

$19,259,712 $0 $19,259,712 5,500 3,502$            EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

Some types of object 
contact, primarily veg.

Existing 2018 GRC NA In Compliance ISO
WECC
GO 174

Instead of "Line miles to be treated", count of substation inspections is the unit of measure. 

2022

$20,473,074 $0 $20,473,074 5,500 3,722$            EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

Some types of object 
contact, primarily veg.

Existing 2018 GRC NA In Compliance ISO
WECC
GO 174

Instead of "Line miles to be treated", count of substation inspections is the unit of measure. 

2020‐2022 
plan total

$58,675,824 $0 $58,675,824 16,500 3,556$            EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

Some types of object 
contact, primarily veg.

Existing 2018 GRC NA In Compliance ISO
WECC
GO 174

Instead of "Line miles to be treated", count of substation inspections is the unit of measure. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 

2020

NA NA NA NA NA NA Supporting activity  No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

NA NA NA NA NA NA Supporting activity  No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

NA NA NA NA NA NA Supporting activity  No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity  No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

15.1 Failure Modes and 
Effects Analysis (FMEA)

(IN‐7)

15. Substation inspections
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2019 plan

$400,000 $0 $400,000 400 $1,000 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Rule 31.2 Instead of "Line miles to be treated", asset count is the unit of measure. 

2019 actual $252,992 $0 $252,992 449 $563 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Rule 31.2 Instead of "Line miles to be treated", asset count is the unit of measure. 

2020
$157,860 $0 $157,860 200 $789 Refer to Initiative 9.1, 

Table 24
Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Rule 31.2 Instead of "Line miles to be treated", asset count is the unit of measure. 50% of applicable assets per 
year

2021
$162,262 $0 $162,262 200 $811 Refer to Initiative 9.1, 

Table 24
Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Rule 31.2 Instead of "Line miles to be treated", asset count is the unit of measure. 50% of applicable assets per 
year

2022

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Rule 31.2 The "Total per initiative spend", "Line miles to be treated", and "Spend/treated line mile" columns 
are UNKNOWN because the need for 2022 inspections will be evaluated after analysis of all assets in 
2020‐2021 is completed.

2020‐2022 
plan total

$320,122 $0 $320,122 400 $800 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Rule 31.2 Instead of "Line miles to be treated", asset count is the unit of measure. 

16. Other discretionary 
inspection of distribution 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: generation risk‐
informed inspections in 

HFRA
(IN‐5)
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Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐
initiative spend

Subtotal A: 
Capital 

expenditure

Subtotal B: 
O
perating 

expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability 

drivers targeted

Risk reduction

Risk‐spend 
efficiency

O
ther risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed 
program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and the expense is absorbed in budget for 
communications, and it is not broken out by Wild Fire group today.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 actual

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and the expense is absorbed in budget for 
communications, and it is not broken out by Wild Fire group today.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and the expense is absorbed in budget for 
communications, and it is not broken out by Wild Fire group today.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and the expense is absorbed in budget for 
communications, and it is not broken out by Wild Fire group today.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2022

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and the expense is absorbed in budget for 
communications, and it is not broken out by Wild Fire group today.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020‐2022 
plan total

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and the expense is absorbed in budget for 
communications, and it is not broken out by Wild Fire group today.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 plan

$11,378,914 $0 $11,378,914 9,827 $1,158 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 actual

$5,944,377 $0 $5,944,377 9,827 $605 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$11,385,882 $0 $11,385,882 9,827 $1,159 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

1. Additional efforts to 
manage community and 
environmental impacts

2. Detailed inspections of 
vegetation around 
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2021

$11,396,674 $0 $11,396,674 9,827 $1,160 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

$11,407,062 $0 $11,407,062 9,827 $1,161 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020‐2022 
plan total

$34,189,618 $0 $34,189,618 29,481 $1,160 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 plan

$508,234 $0 $508,234 4,352 $117 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 actual

$1,868,063 $0 $1,868,063 4,352 $429 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$508,727 $0 $508,727 4,352 $117 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2021

$509,029 $0 $509,029 4,352 $117 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

$509,339 $0 $509,339 4,352 $117 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020‐2022 
plan total

$1,527,095 $0 $1,527,095 4,352 $351 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 plan

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because conditions 
do not drive additional scope. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2019 actual

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because conditions 
do not drive additional scope. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because conditions 
do not drive additional scope. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2021

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because conditions 
do not drive additional scope. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2022

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because conditions 
do not drive additional scope. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020‐2022 
plan total

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because conditions 
do not drive additional scope. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

distribution electric lines and
equipment

3. Detailed inspections of 
vegetation around 

transmission electric lines 
and equipment

4. Emergency response 
vegetation management due 
to red flag warning or other 

urgent conditions
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2019 plan
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because "slash" from vegetation management activities are disposed or 

recycled by trimming/removal contractors.

2019 actual
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because "slash" from vegetation management activities are disposed or 

recycled by trimming/removal contractors.

2020
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because "slash" from vegetation management activities are disposed or 

recycled by trimming/removal contractors.

2021
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because "slash" from vegetation management activities are disposed or 

recycled by trimming/removal contractors.

2022
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because "slash" from vegetation management activities are disposed or 

recycled by trimming/removal contractors.

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because "slash" from vegetation management activities are disposed or 
recycled by trimming/removal contractors.

2019 plan

$909,419 $0 $909,419 25,000 $36 EFF:
Capacitor Bank
Crossarm
Insulator

0.0 23.0 NA New NA WMPMA Exceeding CompPRC 4292 Instead of "Line miles to be treated", number of poles to be brushed is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 actual

$1,646,091 $0 $1,646,091 159,000 $10 EFF:
Capacitor Bank
Crossarm
Insulator

0.1 81.0 NA New NA WMPMA Exceeding CompPRC 4292 Instead of "Line miles to be treated", number of poles to be brushed is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020

$4,156,925 $0 $4,156,925 300,000 $14 EFF:
Capacitor Bank
Crossarm
Insulator

0.2 60.3 NA New NA WMPMA Exceeding CompPRC 4292 Instead of "Line miles to be treated", number of poles to be brushed is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2021

$4,208,056 $0 $4,208,056 300,000 $14 EFF:
Capacitor Bank
Crossarm
Insulator

0.2 58.5 NA New NA WMPMA Exceeding CompPRC 4292 Instead of "Line miles to be treated", number of poles to be brushed is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2022

$4,256,202 $0 $4,256,202 300,000 $14 EFF:
Capacitor Bank
Crossarm
Insulator

0.2 56.8 NA New NA WMPMA Exceeding CompPRC 4292 Instead of "Line miles to be treated", number of poles to be brushed is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020‐2022 
plan total

$12,621,183 $0 $12,621,183 900,000 $14 EFF:
Capacitor Bank
Crossarm
Insulator

0.7 58.5 NA New NA WMPMA Exceeding CompPRC 4292 Instead of "Line miles to be treated", number of poles to be brushed is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 plan NA NA NA NA NA  NA  Insufficient data to 
model risk

Insufficient data to 
model risk

NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 

2019 actual NA NA NA NA NA  NA  Insufficient data to 
model risk

Insufficient data to 
model risk

NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 

2020

$1,217,440 $0 $1,217,440 80 $15,218  NA  Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA Exceeding CompPRC 4291 and 
4293 

Instead of "Line miles to be treated", number of assets is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2021

$1,055,967 $0 $1,055,967 32 $32,999  NA  Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA Exceeding CompPRC 4291 and 
4293 

Instead of "Line miles to be treated", number of assets is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2022

$1,088,751 $0 $1,088,751 24 $45,365  NA  Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA Exceeding CompPRC 4291 and 
4293 

Instead of "Line miles to be treated", number of assets is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020‐2022 
plan total

$3,362,157 $0 $3,362,157 80 $42,027  NA  Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA Exceeding CompPRC 4291 and 
4293 

Instead of "Line miles to be treated", number of assets is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #13, Table 25 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #13, Table 25 

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #13, Table 25 
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #13, Table 25 
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #13, Table 25 

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #13, Table 25 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24 

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24 
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24 
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24 

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24 

2019 plan

$3,721,854 $0 $3,721,854 3,658 $1,017 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA New NA WMPMA Exceeding CompFAC‐003‐4 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 actual

$4,516,581 $0 $4,516,581 1,559 $2,897 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA New NA WMPMA Exceeding CompFAC‐003‐4 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$1,467,441 $0 $1,467,441 1,227 $1,196 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA New NA WMPMA Exceeding CompFAC‐003‐4 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

6. Improvement of 
inspections

5.2. Fuel management and 
reduction of “slash” from 
vegetation management 
activities: expanded 
clearances for legacy 

facilities
(VM‐3)

7. LiDAR inspections of 
vegetation around 

distribution electric lines and 
equipment

8. LiDAR inspections of 
vegetation around 

5.1. Fuel management and 
reduction of “slash” from 
vegetation management 
activities: expanded pole 

brushing
(VM‐2)

5. Fuel management and 
reduction of “slash” from 
vegetation management 

activities
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2021

$1,485,491 $0 $1,485,491 1,227 $1,211 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA New NA WMPMA Exceeding CompFAC‐003‐4 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

$1,502,487 $0 $1,502,487 1,227 $1,225 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA New NA WMPMA Exceeding CompFAC‐003‐4 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020‐2022 
plan total

$4,455,419 $0 $4,455,419 3,681 $1,210 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA New NA WMPMA Exceeding CompFAC‐003‐4 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA
All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA
All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25

2019 plan

$7,255,422 $0 $7,255,422 96 $75,577 CFO: Vegetation   Supporting activity   No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", the canyons patrolled is the unit of measure. 

Patrols include 3 main activities: Operation Santa Ana, Canyon Patrols and At‐Risk Circuit Patrols.  
These 3 activities occur in 96 canyons that are patrolled annually.  

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 actual

$15,072,089 $0 $15,072,089 96 $157,001 CFO: Vegetation   Supporting activity   No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", the canyons patrolled is the unit of measure. 

Patrols include 3 main activities: Operation Santa Ana, Canyon Patrols and At‐Risk Circuit Patrols.  
These 3 activities occur in 96 canyons that are patrolled annually.  

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

$5,060,603 $0 $5,060,603 96 $52,715 CFO: Vegetation   Supporting activity   No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", the canyons patrolled is the unit of measure. 

Patrols include 3 main activities: Operation Santa Ana, Canyon Patrols and At‐Risk Circuit Patrols.  
These 3 activities occur in 96 canyons that are patrolled annually.  

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #20, Table 25
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #20, Table 25

2020‐2022 
plan total

$5,060,603 $0 $5,060,603 96 NA CFO: Vegetation   Supporting activity   No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", the canyons patrolled is the unit of measure. 

Patrols include 3 main activities: Operation Santa Ana, Canyon Patrols and At‐Risk Circuit Patrols.  
These 3 activities occur in 96 canyons that are patrolled annually.  

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #11, Table 25
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #11, Table 25

2020

$2,177,009 $0 $2,177,009 96 $22,677 CFO: Vegetation   Supporting activity   No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", the canyons patrolled is the unit of measure. 

Patrols include 3 main activities: Operation Santa Ana, Canyon Patrols and At‐Risk Circuit Patrols.  
These 3 activities occur in 96 canyons that are patrolled annually.  

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #11, Table 25
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #11, Table 25

2020‐2022 
plan total

$2,177,009 $0 $2,177,009 96 $22,677 CFO: Vegetation   Supporting activity   No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA Existing 2018 GRC NA NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

11. Patrol inspections of 
vegetation around 

distribution electric lines and 
equipment

12. Patrol inspections of 
vegetation around 

transmission electric lines 
and equipment

transmission electric lines 
and equipment

9. Other discretionary 
inspection of vegetation 

around distribution electric 
lines and equipment, beyond
inspections mandated by 
rules and regulations

10. Other discretionary 
inspection of vegetation 

around transmission electric 
lines and equipment, beyond
inspections mandated by 
rules and regulations
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2019 plan

$0 $0 $0 4,700 $0 CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 actual

$985,200 $0 $985,200 4,700 $210 CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$4,000,000 $0 $4,000,000 8,100 $494 CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2021

$5,000,000 $0 $5,000,000 8,100 $617 CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

$5,000,000 $0 $5,000,000 8,100 $617 CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020‐2022 
plan total

$14,000,000 $0 $14,000,000 24,300 $576 CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because recruitment costs are embedded in personnel time, and not broken 
out

2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because recruitment costs are embedded in personnel time, and not broken 
out

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because recruitment costs are embedded in personnel time, and not broken 
out

2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because recruitment costs are embedded in personnel time, and not broken 
out

2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because recruitment costs are embedded in personnel time, and not broken 
out

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because recruitment costs are embedded in personnel time, and not broken 
out

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because the team does not track this activity separately. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because the team does not track this activity separately. 

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because the team does not track this activity separately. 
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because the team does not track this activity separately. 
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because the team does not track this activity separately. 

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because the team does not track this activity separately. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 16.1, Table 25
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 16.1, Table 25

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 16.1, Table 25
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 16.1, Table 25
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 16.1, Table 25

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 16.1, Table 25

2019 plan

$56,894,741 $0 $56,894,741 72,510 $785 CFO: Vegetation  0.3 6.0 NA New NA GSRPMA Exceeding CompGO 95 Rule 35; 
PRC 4293

Instead of "Line miles to be treated", number of tree assessments is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 actual

$15,209,616 $0 $15,209,616 129,485 $117 CFO: Vegetation  0.3 22.4 NA New NA GSRPMA Exceeding CompGO 95 Rule 35; 
PRC 4293

Instead of "Line miles to be treated", number of tree assessments is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020

$54,097,298 $0 $54,097,298 75,000 $721 CFO: Vegetation  1.3 25.0 NA New NA GSRPMA Exceeding CompGO 95 Rule 35; 
PRC 4293

Instead of "Line miles to be treated", number of tree assessments is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2021

$59,475,851 $0 $59,475,851 75,000 $793 CFO: Vegetation  1.4 24.6 NA New NA GSRPMA Exceeding CompGO 95 Rule 35; 
PRC 4293

Instead of "Line miles to be treated", number of tree assessments is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2022

$72,035,267 $0 $72,035,267 75,000 $960 CFO: Vegetation  1.7 24.7 NA New NA GSRPMA Exceeding CompGO 95 Rule 35; 
PRC 4293

Instead of "Line miles to be treated", number of tree assessments is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2020‐2022 
plan total

$185,608,416 $0 $185,608,416 225,000 $825 CFO: Vegetation  4.4 24.8 NA New NA GSRPMA Exceeding CompGO 95 Rule 35; 
PRC 4293

Instead of "Line miles to be treated", number of tree assessments is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative

2019 plan

$41,481,981 $0 $41,481,981 14,179 $2,926 CFO: Vegetation  1.2 28.7 NA New NA CEMA NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2019 actual

$32,598,997 $0 $32,598,997 14,179 $2,299 CFO: Vegetation  1.2 36.5 NA New NA CEMA NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

13. Quality assurance / 
quality control of 

inspections: quality control
(VM‐5)

14. Recruiting and training of
vegetation management 

personnel

15. Remediation of at‐risk 
species

16. Removal and 
remediation of trees with 
strike potential to electric 

lines and equipment

16.1. Removal and 
remediation of trees with 
strike potential to electric 

lines and equipment: hazard 
tree

(VM‐1)
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2020

$36,470,011 $0 $36,470,011 14,179 $2,572 CFO: Vegetation  1.2 31.7 NA New NA CEMA NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2021

$36,973,531 $0 $36,973,531 14,179 $2,608 CFO: Vegetation  1.1 30.4 NA New NA UNKNOWN NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The "If new: Memorandum account" column is "UNKNOWN" because it is pending 2021 GRC 
decision

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2022

$37,564,933 $0 $37,564,933 14,179 $2,649 CFO: Vegetation  1.1 29.0 NA New NA UNKNOWN NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The "If new: Memorandum account" column is "UNKNOWN" because it is pending 2021 GRC 
decision

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020‐2022 
plan total

$111,008,475 $0 $111,008,475 42,537 $2,610 CFO: Vegetation  3.4 30.4 NA New NA UNKNOWN NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The "If new: Memorandum account" column is "UNKNOWN" because it is pending 2021 GRC 
decision

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 15, Table 24

2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 15, Table 24
2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 15, Table 24
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 15, Table 24
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 15, Table 24

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 15, Table 24

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this activity is not broken out of the routine compliance program.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this activity is not broken out of the routine compliance program.

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this activity is not broken out of the routine compliance program.
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this activity is not broken out of the routine compliance program.
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this activity is not broken out of the routine compliance program.

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this activity is not broken out of the routine compliance program.

2019 plan

$421,000 $0 $421,000 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because they are not 
applicable fields of measurement for this initiative. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th li t t i t d ith thi i iti ti

2019 actual

$5,381,000 $4,960,000 $421,000 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because they are not 
applicable fields of measurement for this initiative. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th li t t i t d ith thi i iti ti

2020

$3,771,000 $2,111,000 $1,660,000 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because they are not 
applicable fields of measurement for this initiative. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th li t t i t d ith thi i iti ti

2021

$3,000,000 $2,850,000 $150,000 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because they are not 
applicable fields of measurement for this initiative. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th li t t i t d ith thi i iti ti

2022

$1,000,000 $950,000 $50,000 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because they are not 
applicable fields of measurement for this initiative. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th li t t i t d ith thi i iti ti

2020‐2022 
plan total

$7,771,000 $5,911,000 $1,860,000 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because they are not 
applicable fields of measurement for this initiative. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th li t t i t d ith thi i iti ti

19. Vegetation inventory 
system

18. Substation vegetation 
management

17. Substation inspections

16.2. Removal and 
remediation of trees with 
strike potential to electric 
lines and equipment: DRI 
quarterly inspections and 
tree removals (VM‐4)
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2019 plan

$76,281,452 $0 $76,281,452 NA NA CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

Please note that the forecast plan costs include line clearance work in HFRA and non‐HFRA.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non‐HFRA. In HFRA, this work includes 
three distinct activities: 
1. Expanding clearances, where achievable, to D.17‐12‐024 recommended distances,
2. Maintaining those expanded clearances, and 
3. Maintaining 4 feet clearances per D.17‐12‐024 minimum requirements where SCE cannot achieve 
expanded clearances due to operational constraints.
All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts currently include these three 
activities in HFRA and line clearance maintenance in non‐HFRA. The forecasts included are subject to 
change as there are considerable uncertainties associated with the scope of work (number of trees 
trimmed or removed). SCE is also modifying its business practices to record the costs to track wildfire
mitigation‐related costs separately. Though risk analysis is guiding some line clearance activities, the 
line clearance scope in HFRA is driven by Commission requirement and recommendations to 

2019 actual

$247,104,990 $0 $247,104,990 NA NA CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

Please note that the recorded costs include line clearance work in HFRA and non‐HFRA and therefore 
on a different basis than the forecasts included in the 2019 WMP. We are unable to separate the 
recorded costs for wildfire mitigation and HFRA line clearance costs at this time for 2019. SCE is 
modifying its business practices to track wildfire mitigation and HFRA line clearance costs separately 
going forward.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non‐HFRA. In HFRA, this work includes 
three distinct activities: 
1. Expanding clearances, where achievable, to D.17‐12‐024 recommended distances,
2. Maintaining those expanded clearances, and 
3. Maintaining 4 feet clearances per D.17‐12‐024 minimum requirements where SCE cannot achieve 
expanded clearances due to operational constraints.
All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts currently include these three 
activities in HFRA and line clearance maintenance in non‐HFRA. The forecasts included are subject to 
change as there are considerable uncertainties associated with the scope of work (number of trees 
trimmed or removed). SCE is also modifying its business practices to record the costs to track wildfire
mitigation‐related costs separately. Though risk analysis is guiding some line clearance activities, the 
line clearance scope in HFRA is driven by Commission requirement and recommendations to

2020

$76,281,452 $0 $76,281,452 NA NA CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The 2020 spend plan includes vegetation management to achieve clearances in HFRA only.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non‐HFRA. In HFRA, this work includes 
three distinct activities: 
1. Expanding clearances, where achievable, to D.17‐12‐024 recommended distances,
2. Maintaining those expanded clearances, and 
3. Maintaining 4 feet clearances per D.17‐12‐024 minimum requirements where SCE cannot achieve 
expanded clearances due to operational constraints.
All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts currently include these three 
activities in HFRA and line clearance maintenance in non‐HFRA. The forecasts included are subject to 
change as there are considerable uncertainties associated with the scope of work (number of trees 
trimmed or removed). SCE is also modifying its business practices to record the costs to track wildfire
mitigation‐related costs separately. Though risk analysis is guiding some line clearance activities, the 
line clearance scope in HFRA is driven by Commission requirement and recommendations to 

20. Vegetation management 
to achieve clearances 

around electric lines and 
equipment
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2021

$64,169,652 $0 $64,169,652 NA NA CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The 2021 spend plan includes vegetation management to achieve clearances in HFRA only.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non‐HFRA. In HFRA, this work includes 
three distinct activities: 
1. Expanding clearances, where achievable, to D.17‐12‐024 recommended distances,
2. Maintaining those expanded clearances, and 
3. Maintaining 4 feet clearances per D.17‐12‐024 minimum requirements where SCE cannot achieve 
expanded clearances due to operational constraints.
All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts currently include these three 
activities in HFRA and line clearance maintenance in non‐HFRA. The forecasts included are subject to 
change as there are considerable uncertainties associated with the scope of work (number of trees 
trimmed or removed). SCE is also modifying its business practices to record the costs to track wildfire
mitigation‐related costs separately. Though risk analysis is guiding some line clearance activities, the 
line clearance scope in HFRA is driven by Commission requirement and recommendations to 

2022

$60,868,687 $0 $60,868,687 NA NA CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The 2022 spend plan includes vegetation management to achieve clearances in HFRA only.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non‐HFRA. In HFRA, this work includes 
three distinct activities: 
1. Expanding clearances, where achievable, to D.17‐12‐024 recommended distances,
2. Maintaining those expanded clearances, and 
3. Maintaining 4 feet clearances per D.17‐12‐024 minimum requirements where SCE cannot achieve 
expanded clearances due to operational constraints.
All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts currently include these three 
activities in HFRA and line clearance maintenance in non‐HFRA. The forecasts included are subject to 
change as there are considerable uncertainties associated with the scope of work (number of trees 
trimmed or removed). SCE is also modifying its business practices to record the costs to track wildfire
mitigation‐related costs separately. Though risk analysis is guiding some line clearance activities, the 
line clearance scope in HFRA is driven by Commission requirement and recommendations to 

2020‐2022 
plan total

$201,319,791 $0 $201,319,791 NA NA CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The 2020‐2022 spend plan includes vegetation management to achieve clearances in HFRA only.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non‐HFRA. In HFRA, this work includes 
three distinct activities: 
1. Expanding clearances, where achievable, to D.17‐12‐024 recommended distances,
2. Maintaining those expanded clearances, and 
3. Maintaining 4 feet clearances per D.17‐12‐024 minimum requirements where SCE cannot achieve 
expanded clearances due to operational constraints.
All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts currently include these three 
activities in HFRA and line clearance maintenance in non‐HFRA. The forecasts included are subject to 
change as there are considerable uncertainties associated with the scope of work (number of trees 
trimmed or removed). SCE is also modifying its business practices to record the costs to track wildfire
mitigation‐related costs separately. Though risk analysis is guiding some line clearance activities, the 
line clearance scope in HFRA is driven by Commission requirement and recommendations to 
mitigate wildfire risks and not informed by RSE estimates.

equipment
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Table 26: Grid operations and protocols

Initiative activity

Year

Total per‐
initiative spend

Subtotal A: 
Capital 

expenditure

Subtotal B: 
O
perating 

expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability 

drivers targeted

Risk reduction

Risk‐spend 
efficiency

O
ther risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed 
program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$284,891 $0 $284,891 150 $1,899 NA 0.0 2.2 NA New NA GSRPMA NA NA Costs for installation of system automation equipment are discussed in Initiative 9, Table 23; costs 
for recloser settings and operations are part of base O&M.

This mitigation program allows SCE to remotely change the mode of protection during elevated fire 
weather threat.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 actual

$418,265 $0 $418,265 NA NA NA 0.0 1.4 NA New NA GSRPMA NA NA Costs for installation of system automation equipment are discussed in Initiative 9, Table 23; costs 
for recloser settings and operations are part of base O&M.

This mitigation program allows SCE to remotely change the mode of protection during elevated fire 
weather threat.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

NA NA NA NA NA NA 0.0 1.9 NA New NA GSRPMA NA NA Costs for installation of system automation equipment are discussed in Initiative 9, Table 23; costs 
for recloser settings and operations are part of base O&M.

This mitigation program allows SCE to remotely change the mode of protection during elevated fire 
weather threat.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021

NA NA NA NA NA NA 0.0 0.0 NA New NA GSRPMA NA NA Costs for installation of system automation equipment are discussed in Initiative 9, Table 23; costs 
for recloser settings and operations are part of base O&M.

This mitigation program allows SCE to remotely change the mode of protection during elevated fire 
weather threat.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2022

NA NA NA NA NA NA 0.0 0.0 NA New NA GSRPMA NA NA Costs for installation of system automation equipment are discussed in Initiative 9, Table 23; costs 
for recloser settings and operations are part of base O&M.

This mitigation program allows SCE to remotely change the mode of protection during elevated fire 
weather threat.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020‐2022 
plan total

NA NA NA NA NA NA 0.0 1.9 NA New NA GSRPMA NA NA Costs for installation of system automation equipment are discussed in Initiative 9, Table 23; costs 
for recloser settings and operations are part of base O&M.

This mitigation program allows SCE to remotely change the mode of protection during elevated fire 
weather threat.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 plan

NA NA NA 14,179 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

1. Automatic recloser 
operations 

Table 26
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2019 actual

NA NA NA 14,179 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA 14,179 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA 14,179 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

NA NA NA 14,179 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA 14,179 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA Entire initiative is "NA" because SCE does not utilize crew‐accompanying ignition prevention and 
suppression resources and services. 

2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA Entire initiative is "NA" because SCE does not utilize crew‐accompanying ignition prevention and 
suppression resources and services. 

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA Entire initiative is "NA" because SCE does not utilize crew‐accompanying ignition prevention and 
suppression resources and services. 

2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA Entire initiative is "NA" because SCE does not utilize crew‐accompanying ignition prevention and 
suppression resources and services. 

2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA Entire initiative is "NA" because SCE does not utilize crew‐accompanying ignition prevention and 
suppression resources and services. 

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA Entire initiative is "NA" because SCE does not utilize crew‐accompanying ignition prevention and 
suppression resources and services. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 8, Table 29
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 8, Table 29

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 8, Table 29
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 8, Table 29
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 8, Table 29

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 8, Table 29

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26

1.1. Annual SOB 322 review
(OP‐1)

2. Crew‐accompanying 
ignition prevention and 

suppression resources and 
services 

3. Personnel work 
procedures and training in 
conditions of elevated fire 

risk 

4. Protocols for PSPS re‐
energization

Table 26
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2019 plan

$1,044,388 $0 $1,044,388 NA NA CFO: All

EFF: All

2.9 143.0 NA New NA FRMMA, 
GSRPMA

NA NA This initiative include PSPS event‐related costs only; costs for mitigation of PSPS impacts are 
discussed in Initiative 5.1 ‐ 5.6 and Initiative 7, Table 26. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

RSE calculation includes costs from all PSPS events and mitigation activities.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2019 actual

$4,216,911 $0 $4,216,911 NA NA CFO: All

EFF: All

2.9 29.5 NA New NA FRMMA, 
GSRPMA

NA NA This initiative include PSPS event‐related costs only; costs for mitigation of PSPS impacts are 
discussed in Initiative 5.1 ‐ 5.6 and Initiative 7, Table 26. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

RSE calculation includes costs from all PSPS events and mitigation activities.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2020

$7,258,891 $787,908 $6,470,983 NA NA CFO: All

EFF: All

2.8 53.8 NA New NA FRMMA, 
GSRPMA

NA NA This initiative include PSPS event‐related costs only; costs for mitigation of PSPS impacts are 
discussed in Initiative 5.1 ‐ 5.6 and Initiative 7, Table 26. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

RSE calculation includes costs from all PSPS events and mitigation activities.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2021

$7,442,645 $812,974 $6,629,671 NA NA CFO: All

EFF: All

2.8 56.3 NA New NA FRMMA, 
GSRPMA

NA NA This initiative include PSPS event‐related costs only; costs for mitigation of PSPS impacts are 
discussed in Initiative 5.1 ‐ 5.6 and Initiative 7, Table 26. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

RSE calculation includes costs from all PSPS events and mitigation activities.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2022

$7,667,501 $836,489 $6,831,012 NA NA CFO: All

EFF: All

2.7 59.1 NA New NA FRMMA, 
GSRPMA

NA NA This initiative include PSPS event‐related costs only; costs for mitigation of PSPS impacts are 
discussed in Initiative 5.1 ‐ 5.6 and Initiative 7, Table 26. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

RSE calculation includes costs from all PSPS events and mitigation activities.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2020‐2022 
plan total

$22,369,037 $2,437,371 $19,931,666 NA NA CFO: All

EFF: All

8.3 56.3 NA New NA FRMMA, 
GSRPMA

NA NA This initiative include PSPS event‐related costs only; costs for mitigation of PSPS impacts are 
discussed in Initiative 5.1 ‐ 5.6 and Initiative 7, Table 26. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

RSE calculation includes costs from all PSPS events and mitigation activities.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA”

2019 plan

$783,150 $0 $783,150 13 $60,242  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of incremental Community Resource Centers is the uni
of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2019 actual

$45,734 $0 $45,734 13 $3,518  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of incremental Community Resource Centers is the uni
of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020

$2,274,806 $1,212,013 $1,062,793 36 $63,189  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of incremental Community Resource Centers is the uni
of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

5.1. PSPS events and 
mitigation of PSPS impacts: 

5. PSPS events and 
mitigation of PSPS impacts  
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2021

$2,107,708 $737,864 $1,369,844 50 $42,154  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of incremental Community Resource Centers is the uni
of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2022

$1,368,880 $0 $1,368,880 50 $27,378  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of incremental Community Resource Centers is the uni
of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020‐2022 
plan total

$5,751,394 $1,949,877 $3,801,517 136 $42,290  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of incremental Community Resource Centers is the uni
of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2019 plan NA NA NA NA NA  Refer to Initiative 5, Table 
26

NA NA  Refer to Initiative 5, 
Table 26

NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

NA NA NA NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA SCE is currently in the process of setting up a pilot for this Initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020

UNKNOWN UNKNOWN UNKNOWN 1 NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA SCE is currently in the process of setting up a pilot for this Initiative. The costs for 2020 are still to be 
determined.

Instead of "Line miles to be treated", number of customers in the program is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$3,685,095 $0 $3,685,095 UNKNOWN UNKNOWN  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA Instead of "Line miles to be treated", number of customers in the program is the unit of measure. 
The scope for 2021 is still to be determined.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2022

$3,758,521 $0 $3,758,521 UNKNOWN UNKNOWN  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA Instead of "Line miles to be treated", number of customers in the program is the unit of measure. 
The scope for 2022 is still to be determined.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020‐2022 
plan total

$7,443,616 $0 $7,443,616 UNKNOWN UNKNOWN  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA Instead of "Line miles to be treated", number of customers in the program is the unit of measure.

SCE has forecasted a rollout of this Initiative based on the successful completion of the pilot done in 
2020. The number of customers for 2021‐2022 are still to be determined.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until 2020.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 actual as this initiative did not begin until 2020.

2020

$9,240,986 $0 $9,240,986 2,500 $3,696 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance SB 167 Instead of "Line miles to be treated", number of customers eligible for the program is the unit of 
measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts

2021

$1,431,711 $0 $1,431,711 408 $3,509 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance SB 167 Instead of "Line miles to be treated", number of customers eligible for the program is the unit of 
measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts

2022

$1,462,642 $0 $1,462,642 408 $3,585 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance SB 167 Instead of "Line miles to be treated", number of customers eligible for the program is the unit of 
measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts

2020‐2022 
plan total

$12,135,339 $0 $12,135,339 3,316 $3,660 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance SB 167 Instead of "Line miles to be treated", number of customers eligible for the program is the unit of 
measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

NA NA NA NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

The MICOP partnership began in Q4 of 2019, the majority of deliverables will be executed in 2020. 
2019 spend is "NA" because the MICOP grant partnership was funded through corporate 
philanthropy shareholder budget.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative for work done in 2019.

2020

UNKNOWN $0 UNKNOWN NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2020 spend is "UNKNOWN" because future funding is determined on a yearly basis and evaluated 
based on program execution and annual Corporate Contributions budget. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative for work done in 2019.

community resource centers
(PSPS‐2)

5.2. PSPS events and 
mitigation of PSPS impacts: 

customer resiliency 
equipment incentives

(PSPS‐3)

5.3. PSPS events and 
mitigation of PSPS impacts: 
income qualified critical care 
(IQCC) customer battery 
backup incentive program

(PSPS‐4)

5.4. PSPS events and

Table 26
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2021

UNKNOWN $0 UNKNOWN NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2021 spend is "UNKNOWN" because future funding is determined on a yearly basis and evaluated 
based on program execution and annual Corporate Contributions budget. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative for work done in 2019.

2022

UNKNOWN $0 UNKNOWN NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2022 spend is "UNKNOWN" because future funding is determined on a yearly basis and evaluated 
based on program execution and annual Corporate Contributions budget. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative for work done in 2019.

2020‐2022 
plan total

UNKNOWN $0 UNKNOWN NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2021‐2022 spend is "UNKNOWN" because future funding is determined on a yearly basis and 
evaluated based on program execution and annual Corporate Contributions budget. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative for work done in 2019.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA PSPS Decision, 
2019 WMP 
Decision

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because this initiative 
was funded through corporate philanthropy shareholder budget.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts

2020

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2020 spend and scope is "UNKNOWN" because future funding is determined on a yearly basis and 
evaluated based on program execution and annual Corporate Contributions budget. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2021 spend and scope is "UNKNOWN" because future funding is determined on a yearly basis and 
evaluated based on program execution and annual Corporate Contributions budget. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2022 spend and scope is "UNKNOWN" because future funding is determined on a yearly basis and 
evaluated based on program execution and annual Corporate Contributions budget. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020‐2022 
plan total

UNKNOWN UNKNOWN UNKNOWN 10,000 UNKNOWN NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In compliance PSPS Decision, 
2019 WMP 
Decision

2020‐2022 spend and scope is "UNKNOWN" because future funding is determined on a yearly basis 
and evaluated based on program execution and annual Corporate Contributions budget. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 plan

$1,123,618 $0 $1,123,618 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2019 actual

NA NA NA NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Total per‐initiative spend" is "NA" as the 2019 actuals for this initiative are included with 
Initiative 2, Table 29.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020

$439,656 $0 $439,656 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2021

$362,262 $0 $362,262 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2022

$303,594 $0 $303,594 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020‐2022 
plan total

$1,105,512 $0 $1,105,512 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2019 plan

$493,000 $0 $493,000 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

5.5. PSPS events and 
mitigation of PSPS impacts: 
independent living centers 

partnership
(PSPS‐6)

5.6. PSPS events and 
mitigation of PSPS impacts: 

community outreach
(PSPS‐7)

5.4. PSPS events and 
mitigation of PSPS impacts: 

MICOP partnership
(PSPS‐5)

Table 26
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2019 actual

$1,372,908 $0 $1,372,908 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020

$1,817,465 $0 $1,817,465 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2021

$1,817,909 $0 $1,817,909 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2022

$1,818,371 $0 $1,818,371 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020‐2022 
plan total

$5,453,746 $0 $5,453,746 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until 2020.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 actuals as this initiative did not begin until 2020.

2020

$69,280,000 NA NA 3,675 $18,852 NA  Under 
assessment/pilot 

 No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation. 

NA New NA California 
Equity 
Resiliency 
Budget (Public 
Purpose 
Funds)

In Compliance D.19‐09‐027 and 
D.20‐01‐021

The funding for this initiative come from the Public Purpose Funds.

Instead of "Line miles to be treated", umber of customers in the SGIP program is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

$35,280,000 NA NA 1,835 $19,226 NA  Under 
assessment/pilot 

 No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation. 

NA New NA California 
Equity 
Resiliency 
Budget (Public 
Purpose 
Funds)

In Compliance D.19‐09‐027 and 
D.20‐01‐021

The funding for this initiative come from the Public Purpose Funds.

Instead of "Line miles to be treated", umber of customers in the SGIP program is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

$35,280,000 NA NA 1,835 $19,226 NA  Under 
assessment/pilot 

 No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation. 

NA New NA California 
Equity 
Resiliency 
Budget (Public 
Purpose 
Funds)

In Compliance D.19‐09‐027 and 
D.20‐01‐021

The funding for this initiative come from the Public Purpose Funds.

Instead of "Line miles to be treated", umber of customers in the SGIP program is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020‐2022 
plan total

$139,840,000 NA NA 7,345 $19,039 NA  Under 
assessment/pilot 

 No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation. 

NA New NA California 
Equity 
Resiliency 
Budget (Public 
Purpose 
Funds)

In Compliance D.19‐09‐027 and 
D.20‐01‐021

The funding for this initiative come from the Public Purpose Funds.

Instead of "Line miles to be treated", umber of customers in the SGIP program is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns for this Initiative are "NA" because SCE does not utilize stationed and on‐call ignition 
prevention and suppression resources and services

2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns for this Initiative are "NA" because SCE does not utilize stationed and on‐call ignition 
prevention and suppression resources and services

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns for this Initiative are "NA" because SCE does not utilize stationed and on‐call ignition 
prevention and suppression resources and services

2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns for this Initiative are "NA" because SCE does not utilize stationed and on‐call ignition 
prevention and suppression resources and services

2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns for this Initiative are "NA" because SCE does not utilize stationed and on‐call ignition 
prevention and suppression resources and services

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns for this Initiative are "NA" because SCE does not utilize stationed and on‐call ignition 
prevention and suppression resources and services

2019 plan

$1,275,782 $0 $1,275,782 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS OIR The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative

2019 actual

$1,556,750 $0 $1,556,750 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS OIR The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative

2020

$1,415,289 $0 $1,415,289 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS OIR The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative

2021

$1,445,318 $0 $1,445,318 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS OIR The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative

7. De‐energization 
notifications
(PSPS‐1)

5.8. PSPS events and 
mitigation of PSPS impacts: 

SGIP resiliency

6. Stationed and on‐call 
ignition prevention and 

suppression resources and 
services

5.7. PSPS events and 
mitigation of PSPS impacts: 

wildfire infrastructure 
protection team additional 

staffing
(OP‐2)
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2022

$1,476,543 $0 $1,476,543 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS OIR The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative

2020‐2022 
plan total

$4,337,150 $0 $4,337,150 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS OIR The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative
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Table 27: Data governance

Initiative activity

Year

Total per‐
initiative spend

Subtotal A: 
Capital 

expenditure

Subtotal B: 
O
perating 

expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability 

drivers targeted

Risk reduction

Risk‐spend 
efficiency

O
ther risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed 
program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

Reporting for the SB901 activities is from a consolidated data repository (SAS VA). There is however 
no single integrated data store that contains all the data for the WFMP. See Section 5.3.7 for a list o

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

Reporting for the SB901 activities is from a consolidated data repository (SAS VA). There is however 
no single integrated data store that contains all the data for the WFMP. See Section 5.3.7 for a list o

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

Reporting for the SB901 activities is from a consolidated data repository (SAS VA). There is however 
no single integrated data store that contains all the data for the WFMP. See Section 5.3.7 for a list o

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

Reporting for the SB901 activities is from a consolidated data repository (SAS VA). There is however 
no single integrated data store that contains all the data for the WFMP. See Section 5.3.7 for a list o

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

Reporting for the SB901 activities is from a consolidated data repository (SAS VA). There is however 
no single integrated data store that contains all the data for the WFMP. See Section 5.3.7 for a list o

1. Centralized repository for 
data
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2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

Reporting for the SB901 activities is from a consolidated data repository (SAS VA). There is however 
no single integrated data store that contains all the data for the WFMP. See Section 5.3.7 for a list o

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2. Collaborative research on 
utility ignition and/or 

wildfire
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2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

There is no single integrated data repository against which the algorithms and models are run. The 
data sets that are used and how they are managed is captured in the narrative document for Section

3. Documentation and 
disclosure of wildfire‐related 

data and algorithms
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2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

There is no single integrated data repository against which the algorithms and models are run. The 
data sets that are used and how they are managed is captured in the narrative document for Section

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

There is no single integrated data repository against which the algorithms and models are run. The 
data sets that are used and how they are managed is captured in the narrative document for Section

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

There is no single integrated data repository against which the algorithms and models are run. The 
data sets that are used and how they are managed is captured in the narrative document for Section

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

There is no single integrated data repository against which the algorithms and models are run. The 
data sets that are used and how they are managed is captured in the narrative document for Section

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

There is no single integrated data repository against which the algorithms and models are run. The 
data sets that are used and how they are managed is captured in the narrative document for Section

4. Tracking and analysis of 
near miss data
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Table 28: Resource allocation methodology 

Initiative activity

Year

Total per‐
initiative spend

Subtotal A: 
Capital 

expenditure

Subtotal B: 
O
perating 

expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability 

drivers targeted

Risk reduction

Risk‐spend 
efficiency

O
ther risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed 
program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

1. Allocation methodology 
development and 

application
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2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2. Risk reduction scenario 
development and analysis
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2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

$61,614,600 $18,790,871 $42,823,729 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
WMPMA, 
GSRPMA

NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2020

$78,518,986 $32,117,396 $46,401,590 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
WMPMA, 
GSRPMA

NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2021

$31,314,893 $6,555,037 $24,759,856 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
WMPMA, 
GSRPMA

NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2022

$23,495,035 $2,434,952 $21,060,083 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
WMPMA, 
GSRPMA

NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2020‐2022 
plan total

$133,328,914 $41,107,385 $92,221,529 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
WMPMA, 
GSRPMA

NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

3. Risk spend efficiency 
analysis

4. Organizational Support ‐ 
PMO, OCM, and wildfire‐

related IT support
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Table 29: Emergency planning and preparedness 

Initiative activity

Year

Total per‐
initiative spend

Subtotal A: 
Capital 

expenditure

Subtotal B: 
O
perating 

expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability 

drivers targeted

Risk reduction

Risk‐spend 
efficiency

O
ther risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed 
program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents
2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA Exceeding 
Compliance

GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2019 plan

$1,423,242 $0 $1,423,242 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
GSRPMA

In Compliance R‐1812005 This initiative activity includes costs associated with customer engagement, direct customer mailings, 
and town hall community meetings.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 

' ll ldf ff

2019 Actual

$6,449,956 $0 $6,449,956 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
GSRPMA

In Compliance R‐1812005 This initiative activity includes costs associated with customer engagement, direct customer mailings, 
and town hall community meetings.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 

' ll ldf ff

2020

$9,109,568 $0 $9,109,568 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
GSRPMA

In Compliance R‐1812005 This initiative activity includes costs associated with customer engagement, direct customer mailings, 
and town hall community meetings.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 

' ll ldf ff

1. Adequate and trained 
workforce for service 

restoration
(DEP‐2)

2. Community outreach, 
public awareness, and 
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2021

$9,302,855 $0 $9,302,855 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
GSRPMA

In Compliance R‐1812005 This initiative activity includes costs associated with customer engagement, direct customer mailings, 
and town hall community meetings.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 

' ll ldf ff

2022

$9,503,834 $0 $9,503,834 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
GSRPMA

In Compliance R‐1812005 This initiative activity includes costs associated with customer engagement, direct customer mailings, 
and town hall community meetings.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 

' ll ldf ff

2020‐2022 
plan total

$27,916,257 $0 $27,916,257 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
GSRPMA

In Compliance D. 19‐017‐015 This initiative activity includes costs associated with customer engagement, direct customer mailings, 
and town hall community meetings.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 

' ll ldf ff

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance D. 19‐017‐015 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance D. 19‐017‐015 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance D. 19‐017‐015 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance D. 19‐017‐015 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance D. 19‐017‐015 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance D. 19‐017‐015 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

communications efforts
(DEP‐1.1 ‐ DEP‐1.3, DEP‐3)

3. Customer support in 
emergencies
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2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 plan

$2,153,409 $0 $2,153,409 4 $538,352 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA Instead of "Line miles to be treated", the number of patrols is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2019 actual

$9,994,986 $585,423 $9,409,563 16 $624,687 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA Instead of "Line miles to be treated", the number of patrols is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020

$11,230,867 $0 $11,230,867 30 $374,362 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA Instead of "Line miles to be treated", the number of patrols is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2021

$11,600,721 $0 $11,600,721 30 $386,691 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA Instead of "Line miles to be treated", the number of patrols is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2022

$11,956,387 $0 $11,956,387 30 $398,546 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA Instead of "Line miles to be treated", the number of patrols is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

2020‐2022 
plan total

$34,787,975 $0 $34,787,975 90 $386,533 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA Instead of "Line miles to be treated", the number of patrols is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b th t t t li t t i t d ith thi i iti ti

5. Preparedness and 
planning for service 

restoration

4. Disaster and emergency 
preparedness plan
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2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 plan

$919,050 $0 $919,050 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2019 actual

 NA   NA   NA  NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA NA NA The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns ar
"NA" as they are covered in Initiative 2, Table 29.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2020

$1,409,408 $0 $1,409,408 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2021

$1,434,090 $0 $1,434,090 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

6. Protocols in place to learn 
from wildfire events

7. Customer research and 
education
(DEP‐4)
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2022

$1,465,073 $0 $1,465,073 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2020‐2022 
plan total

$4,308,571 $0 $4,308,571 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2019 plan

$2,610,105 $0 $2,610,105 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2019 actual

$1,440,727 $0 $1,440,727 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this ini a ve.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mi ga on efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2020

$1,721,681 $0 $1,721,681 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this ini a ve.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mi ga on efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2021

$1,758,212 $0 $1,758,212 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this ini a ve.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mi ga on efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2022

$1,796,196 $0 $1,796,196 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this ini a ve.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mi ga on efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

2020‐2022 
plan total

$5,276,089 $0 $5,276,089 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this ini a ve.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mi ga on efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
b h l d h h

8. Adequate and trained 
workforce for service 

restoration
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Table 30: Stakeholder cooperation and community engagement

Initiative activity

Year

Total per‐
initiative spend

Subtotal A: 
Capital 

expenditure

Subtotal B: 
O
perating 

expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability 

drivers targeted

Risk reduction

Risk‐spend 
efficiency

O
ther risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed 
program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance ESRB 8
D. 19‐017‐015

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs. 

The "Line miles to be treated" columns is "NA", instead SCE met with local government and other 
stakeholders and tribal officials in SCE's HFRA to review SCE's WMP and PSPS protocols and held 
regular updates with local emergency officials.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance ESRB 8
D. 19‐017‐015

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs. 

The "Line miles to be treated" columns is "NA", instead SCE met with local government and other 
stakeholders and tribal officials in SCE's HFRA to review SCE's WMP and PSPS protocols and held 
regular updates with local emergency officials. In 2019, SCE met with 145 local governments and 
tribes in HFRA, participated in approximately 80 other meetings and presentations with stakeholders
and held regular updates with County Operational Areas. 
 
The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance ESRB 8
D. 19‐017‐015

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs. 

The "Line miles to be treated" columns is "NA", instead SCE intends to meet with local government 
and other stakeholders and tribal officials in SCE's HFRA to review SCE's WMP and PSPS protocols 
and hold regular updates with local emergency officials.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance ESRB 8
D. 19‐017‐015

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs. 

The "Line miles to be treated" columns is "NA", instead SCE intends to meet with local government 
and other stakeholders and tribal officials in SCE's HFRA to review SCE's WMP and PSPS protocols 
and hold regular updates with local emergency officials.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance ESRB 8
D. 19‐017‐015

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs. 

The "Line miles to be treated" columns is "NA", instead SCE intends to meet with local government 
and other stakeholders and tribal officials in SCE's HFRA to review SCE's WMP and PSPS protocols 
and hold regular updates with local emergency officials.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance ESRB 8
D. 19‐017‐015

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs. 

The "Line miles to be treated" columns is "NA", instead SCE intends to meet with local government 
and other stakeholders and tribal officials in SCE's HFRA to review SCE's WMP and PSPS protocols 
and hold regular updates with local emergency officials.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

1. Community engagement
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2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative. Instead SCE intends to 
present or share wildfire lessons learned at a minimum of 10 events with audiences outside of 
California. Audiences could be a combination of technical, government agencies, industry 
associations, utilities or universities outside of California.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative. Instead SCE intends to 
present or share wildfire lessons learned at a minimum of 10 events with audiences outside of 
California. Audiences could be a combination of technical, government agencies, industry 
associations, utilities or universities outside of California.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative. Instead SCE intends to 
present or share wildfire lessons learned at a minimum of 10 events with audiences outside of 
California. Audiences could be a combination of technical, government agencies, industry 
associations, utilities or universities outside of California.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative. Instead SCE intends to 
present or share wildfire lessons learned at a minimum of 10 events per year (2020‐2022) with 
audiences outside of California. Audiences could be a combination of technical, government 
agencies, industry associations, utilities or universities outside of California.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance PRC 4292 and 
4293

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA Exceeding 
Compliance

PRC 4292 and 
4293

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2. Cooperation and best 
practice sharing with 
agencies outside CA
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2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance PRC 4292 and 
4293

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance PRC 4292 and 
4293

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance PRC 4292 and 
4293

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance PRC 4292 and 
4293

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

4. Forest service and fuel 
reduction cooperation and 

joint roadmap

3. Cooperation with 
suppression agencies
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2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are no
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” becaus
line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.
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Table 31a: Change in drivers of ignition probability taking into account planned initiatives, for each year of plan (Distribution)

2020 2021 2022 2020 2021 2022 2020 2021 2022
All types of object contact Yes 915 797 682 1.93% 1.92% 1.92% 17.66 15.33 13.07
Animal contact Yes 226 191 158 1.72% 1.72% 1.72% 3.89 3.28 2.71
Balloon contact Yes 136 117 98 3.03% 3.03% 3.03% 4.14 3.55 2.98
Vegetation contact Yes 252 212 174 1.73% 1.73% 1.73% 4.37 3.67 3.02
Vehicle contact Yes 247 229 210 1.46% 1.46% 1.46% 3.61 3.35 3.07
Unspecified contact from object Yes 53 48 42 3.10% 3.10% 3.10% 1.66 1.48 1.29
All types Yes 1,244 1,229 1,226 0.60% 0.54% 0.50% 7.47 6.59 6.1
Capacitor bank failure Yes 108 108 108 0.11% 0.07% 0.04% 0.12 0.07 0.05
Conductor failure—all Yes 138 132 130 1.64% 1.64% 1.64% 2.27 2.17 2.13
Conductor failure— wires down Yes  NA   NA   NA   NA   NA   NA   NA   NA   NA 
Fuse failure—all Yes 104 104 104 0.19% 0.19% 0.19% 0.2 0.2 0.2
Fuse failure—conventional blown fuse No  NA   NA   NA  NA NA NA  NA   NA   NA 
Lightning arrestor failure Yes 38 38 38 0.00% 0.00% 0.00%  ‐     ‐     ‐   
Switch failure Yes 19 19 19 0.00% 0.00% 0.00%  ‐     ‐     ‐   
Transformer failure Yes 574 570 571 0.17% 0.17% 0.17% 0.97 0.96 0.97
Crossarm Yes 56 55 54 0.19% 0.12% 0.07% 0.11 0.06 0.04
Insulator Yes 32 31 31 1.96% 1.21% 0.75% 0.63 0.38 0.23
Splice/Clamp/Connector Yes 100 96 94 2.25% 2.25% 2.25% 2.26 2.16 2.13
Other Equipment Types Yes 76 76 77 1.22% 0.76% 0.47% 0.92 0.58 0.36

Yes 17 16 16 6.38% 6.38% 6.38% 1.08 1.03 1.01
Yes 2,896 2,894 2,893 0.19% 0.19% 0.19% 5.4 5.4 5.39

Are near misses 
tracked?

Number of incidents per year
Average percentage likelihood of 

ignition per incident
Number of ignitions per year

Wire‐to‐wire contact/Contamination
Other

All types of equipment / facility failure

Contact from object

Incident type by ignition probability 
driver 

Detailed risk driver 
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Table 31b: Change in drivers of ignition probability taking into account planned initiatives, for each year of plan (Transmission)

2020 2021 2022 2020 2021 2022 2020 2021 2022
All types of object contact Yes 263 263 263 1.06% 1.06% 1.06% 2.8 2.8 2.8
Animal contact Yes 206 206 206 0.68% 0.68% 0.68% 1.4 1.4 1.4
Balloon contact Yes 22 22 22 2.68% 2.68% 2.68% 0.6 0.6 0.6
Vegetation contact Yes 10 10 10 1.92% 1.92% 1.92% 0.2 0.2 0.2
Vehicle contact Yes 11 11 11 3.70% 3.70% 3.70% 0.4 0.4 0.4
Unspecified contact from object Yes 14 14 14 1.43% 1.43% 1.43% 0.2 0.2 0.2
All types Yes 36 35 34 0.55% 0.56% 0.56% 0.2 0.19 0.19
Capacitor bank failure Yes  NA   NA   NA  NA NA NA  NA   NA   NA 
Conductor failure—all Yes 6 6 6 0.00% 0.00% 0.00%  ‐     ‐     ‐   
Conductor failure— wires down Yes  NA   NA   NA  NA NA NA  NA   NA   NA 
Fuse failure—all Yes  ‐     ‐     ‐    0.00% 0.00% 0.00%  ‐     ‐     ‐   
Fuse failure—conventional blown fuse No  NA   NA   NA  NA NA NA  NA   NA   NA 
Lightning arrestor failure Yes 1 1 1 0.00% 0.00% 0.00%  ‐     ‐     ‐   
Switch failure Yes  ‐     ‐     ‐    0.00% 0.00% 0.00%  ‐     ‐     ‐   
Transformer failure Yes 3 3 3 0.00% 0.00% 0.00%  ‐     ‐     ‐   
Crossarm Yes 3 3 3 0.00% 0.00% 0.00%  ‐     ‐     ‐   
Insulator Yes 12 12 11 0.00% 0.00% 0.00%  ‐     ‐     ‐   
Splice/Clamp/Connector Yes 3 3 3 0.00% 0.00% 0.00%  ‐     ‐     ‐   
Other equipment types Yes 7 7 7 2.86% 2.86% 2.86% 0.2 0.19 0.19

Yes 11 11 11 1.89% 1.89% 1.89% 0.2 0.2 0.2
Yes 351 351 351 0.11% 0.11% 0.11% 0.4 0.4 0.4

Average percentage likelihood of 
ignition per incident

Number of ignitions per yearIncident type by ignition probability 
driver 

Detailed risk driver 
Are near misses 

tracked?

Wire‐to‐wire contact / contamination
Other

All types of equipment / facility failure

Contact from object

Number of incidents per year
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