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EXECUTIVE SUMMARY 

 
Southern California Edison (SCE)1 is dedicated to the safety of the communities we serve.  In 
this filing, we set forth our second comprehensive Wildfire Mitigation Plan (WMP) covering the 
years 2020 through 2022.  This WMP builds on SCE’s 2019 WMP, its successes, and lessons 
learned.  
 
As in SCE’s 2019 WMP, the 2020-2022 plan includes infrastructure hardening, vegetation 
management, detailed inspections and remediations, and situational awareness.  SCE’s WMP 
also emphasizes Public Safety Power Shutoff (PSPS) resilience and community engagement, 
particularly for under-represented groups and our access and functional needs (AFN) customers.   
 
The 2020-2022 plan increases the use of data, advanced risk analytics and innovative 
technologies to help the company prioritize the activities with the greatest potential to mitigate 
wildfire risks and improve public safety.  While SCE has considerably matured in our wildfire 
mitigation capabilities, we will continue to look for opportunities to improve. 
 
We want to thank California’s leadership — lawmakers and various agency personnel — for 
addressing this critically important public safety issue.  SCE is proud of our partnership with local 
governments, first responders and the general public, in reducing the risk of potentially 
devastating wildfires. 
 

SCE’S FOUNDATIONAL STRATEGY FOR WILDFIRE MITIGATION REMAINS SOUND 
The primary objective of SCE’s WMP is to protect public safety, and includes an actionable, 
measurable, and adaptive plan for 2020 through 2022 to reduce the risk of potential wildfire-
causing ignitions associated with SCE’s electrical infrastructure in High Fire Risk Areas (HFRA) 
through enhanced system hardening, situational awareness, and operational practices.  
 
Additional key objectives include reducing the customer impact of PSPS; implementing measures 
that increase resiliency and safeguard SCE’s electric system against wildfires irrespective of 
ignition source; improving fire agencies’ ability to detect and respond to emerging fires; 
improving coordination between utility, state, and local emergency management personnel; 
reducing the impact of wildfires and wildfire mitigation efforts on the public; and effectively 
engaging the public about how to prepare for, prevent, and mitigate wildfires in SCE’s HFRA. 
 

 
1 See Appendix A for a list of acronyms. 
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The 2020-2022 WMP represents a natural extension and refinement of the 2019 WMP.  SCE’s 
analysis of 2019 ignitions within our service area reaffirmed the foundational strategy that SCE 
developed in our Grid Safety and Resiliency Program (GSRP) Application (A.18-09-002) in 2018, 
as noted in our Assembly Bill (AB) 1054 Advice Letter filing to the California Public Utilities 
Commission (CPUC or Commission) on January 31, 2020. 
 
SCE’s 2020-2022 WMP includes 69 specific activities, a net increase of 11 since our 2019 WMP, 
targeting further improvements in several areas.  SCE has put forward a comprehensive and 
detailed WMP and we are committing and reallocating significant resources to further reduce 
the risk of wildfires.  Each of these activities in our plan plays a critical role in our wildfire 
mitigation portfolio and they are designed to work hand-in-hand to mitigate wildfire risks and 
improve community resilience.  Highlights include: 
 

• Infrastructure Hardening: Covered conductor deployment represents the bulk of SCE’s 
infrastructure-hardening effort.  We are planning to deploy at least 700 circuit miles of 
covered conductor in 2020, a ramp-up from 151 circuit miles achieved in 2018 and 372 
circuit miles achieved in 2019 (original target in 2019 was 96 circuit miles).  We have an 
aggressive plan to deploy up to 4,500 circuit miles of covered conductor by the end of 
2022.  We continue to target deployment in the highest-risk areas based on continual 
improvements to our risk-informed analyses, and will also consider areas where covered 
conductor can mitigate the need for PSPS events in the near-term.  We are including 
selective undergrounding in areas that meet specific criteria (e.g., PSPS-impacted 
circuits and areas with limited egress routes), and installation is expected to commence 
in 2021 after completing design, engineering, and permitting requirements.  The 2020-
2022 WMP will also continue efforts on resiliency hardening with application of fire-
resistant wrap to protect existing wood poles, installation of additional composite poles, 
and further expansion of fusing and sectionalization.   

 
• Vegetation Management: Vegetation management programs will largely continue our 

2019 efforts.  We will expand brush clearing around poles to reduce fire spread risk, 
target overhangs, and continue tree removals under the Hazard Tree Management 
Program (HTMP) to mitigate risk of ignition from vegetation and trees that could fall 
into our lines.  We will also continue our work on increasing and maintaining clearance 

distances to prevent tree-line contact. 

 
• Inspections and Remediation: In 2019, we inspected 100% of the overhead assets in our 

HFRA.  In the 2020-2022 WMP, our objective is to prioritize the re-inspection of 
structures that represent the highest risk based on the probability of ignition and 
consequence.  These structures will be inspected annually, going beyond the current 



3 

regulatory requirement of five-year inspection cycles for distribution assets and three-
year inspection cycles for transmission assets until other mitigation measures are in 
place to warrant further adjustments.  We will utilize both ground and aerial inspections 
for such transmission and distribution assets to obtain 360-degree views of our 
structures and equipment.  For remediations, SCE today follows pre-established 
regulatory compliance timelines based on inspection results.  A more impactful and 
effective approach would be to use a more granular risk-informed prioritization method, 
which SCE has proposed in this WMP.  The current regulatory construct does not 
accommodate this level of discretion, but we strongly believe that this shift will provide 
SCE the flexibility needed to appropriately allocate resources to activities that have 
higher wildfire risk reduction potential.  We will work with the CPUC and Wildfire Safety 
Division (WSD) on this proposal for the ability to make these risk-informed trade-offs. 

 
• Situational Awareness: The deployment of high-definition (HD) cameras is considered 

complete. The 161 HD cameras installed to date provide visual coverage of more than 
90% of our HFRA, reaching a practical saturation point given the terrain and topography 
in these areas.  SCE has also completed installing 482 weather stations.  Weather 
stations have proven critical for weather modeling and forecasting, particularly to 
inform our PSPS program and allow more targeted de-energizations.  We will expand 
the program and install additional weather stations, to reach an average of two weather 
stations per circuit in our HFRA by 2024, at a pace of 375 weather stations annually. 

 
• PSPS: We recognize and appreciate the impact of PSPS events on our customers, and we 

do not take lightly any decision to proactively de-energize portions of the grid.  Though 
the frequency and scope of PSPS events are expected to lessen as we deploy more of 
our WMP activities, PSPS will have to remain available as a tool to mitigate wildfire risk 
during severe weather and high Fire Potential Index (FPI) events. 

 
SCE’s sectionalization capability to isolate circuit segments, and our reliance on real-time weather 
data and field conditions prior to activating PSPS events have helped us reduce the number of 
customers impacted by PSPS in our service area.  For example, during the statewide October 
2019 PSPS events, SCE was able to limit the cumulative impact to approximately 2% of our 
customers.  Though a longer or more intense fire season could potentially increase PSPS 
frequency, scale, and duration, we are rapidly developing circuit-specific plans to reduce the 
impacts we observed in 2019.  We are expanding this planning to circuits that may be subject to 
PSPS based on historical weather scenarios.  For each circuit, we apply a multipronged approach 
that includes: 
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• consideration of system hardening and more granular situational awareness that will potentially 
reduce the frequency of PSPS events (for example, targeted covered conductor installations may 
allow for a risk-informed increase in wind thresholds on heavily impacted circuits); 

• using existing isolation equipment and/or installing additional sectionalization equipment to 
reduce the scope of PSPS events (number of customers de-energized); and  

• providing solutions to reduce the impact of PSPS events on our customers, such as additional 
Community Resource Centers (CRCs) and assistance with backup generation.  We are also 
actively pursuing microgrid opportunities where they are technologically and economically 
feasible.  Moreover, we have increased community outreach, communications, and education. 

 
SCE continues to reassess its performance as it gains new and additional information about 
factors affecting the nature of wildfire and related risks.  This WMP will not be static and will be 
adjusted and improved as necessary and appropriate.  Any modification will be communicated 
transparently through AB 1054 quarterly filings, annual updates, and any WMP Off-Ramp 
Reports. 
 

MORE THAN A SEQUEL: SCE IS ADVANCING NEW TECHNOLOGIES AND DATA ANALYTICS CAPABILITIES 
Data capture, data analysis, technology, and automation are increasingly part of SCE’s wildfire 
mitigation planning and implementation, as well as our broader operations.  New wildfire 
initiatives launched in 2018 and 2019 captured additional data that has been used to improve 
analyses at more granular levels and inform our WMP. 
 
SCE also launched new tools, machine learning capabilities, and new technology — some have 
reached operational maturity while others present promising opportunities.  In 2019, Light 
Detection and Ranging technology (LiDAR) proved to be a useful tool for vegetation inspections 
and has since become a standard component of the vegetation management toolset.  We also 
completed a pilot to evaluate fire-retardant wraps around poles and are currently implementing 
this initiative. 
 
Going forward, SCE is evaluating several technology solutions for early or advance detection of 
fault conditions.  Distribution Fault Anticipation (DFA) technology evaluation has produced 
encouraging results for advance detection of incipient fault conditions and hard-to-detect system 
anomalies.  An Open Phase Detection (OPD) Pilot has been initiated and could yield a potential 
solution to reliably and efficiently sense open phase conditions and de-energize a line prior to a 
severed conductor hitting the ground.  SCE is also evaluating Early Fault Detection (EFD) 
technology that uses radio frequency emitted from equipment to not only detect, but also pin-
point locations of emerging issues.  
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SCE is commissioning a new state-of-the-art technology using a HD/Radiometric Helicopter-
Mounted Imager — an infrared technology — for real-time or post-flight inspections.  The 

technology picks up heat signatures that indicate damaged equipment.  In addition, SCE is 
investing in machine learning and artificial intelligence capabilities for inspections to 
automatically identify and flag equipment deviations and anomalies to qualified personnel based 
on visual imagery.  
 
To further inform PSPS activations, SCE has expanded and improved its FPI by incorporating 
weather forecasts and fuel loading to account for the large and diverse geographic area of our 
service area.  The FPI is used in conjunction with wind thresholds to identify areas that are likely 
to have significant fire activity that could threaten communities and SCE infrastructure.  SCE will 
refine its FPI models by including historical weather and vegetation data, fuel types, and a 
precipitation decay function to account for different fuel scenario and seasonality effects. 
 

RISK ANALYSIS GUIDES SCE’S PLANNING AND PRIORITIZATION 
Another significant advancement has been moving beyond enterprise-level risk models to asset-
level risk models.  By targeting specific assets and locations with higher risk profiles, we can more 
effectively allocate constrained labor resources to reduce risk beyond what is expected from 
system level averages.  We are also incorporating risk analysis in our approach to PSPS events 
and resilience. 
 
In 2018, SCE utilized its enterprise-level risk model to determine the large-scale programs that 
we need to undertake across our service area.  For example, based partly on system-level risk 
spend efficiency (RSE) estimates, we determined that in general, the Wildfire Covered Conductor 
Program (WCCP) would reduce wildfire risks at a lower cost compared to other measures such as 
undergrounding, and that shifting resources to WCCP from traditional infrastructure 
replacement programs in the near term was warranted. 
 
Deployed in 2019, the asset-level Wildfire Risk Model (WRM) estimates probability and 
consequence of ignitions using advanced analytics.  The WRM’s probability module uses machine 
learning capability to estimate the probability of an ignition from inherent equipment failure, 
current asset characteristics, or contact from a foreign object.  The WRM’s consequence module 
uses a fire propagation model that incorporates weather and fuel conditions along with other 
factors such as topography and housing and population density.  The resulting ignition risk scores 
for each asset or circuit-segment location are used to target WCCP deployment, prioritize 
remediation of inspection findings, and guide our vegetation clearing activities. 
 
In 2020, we are transitioning to risk modeling that integrates wildfire ignition probability and fire 
spread prediction calculations, incorporates more granular weather forecasts along with detailed 
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vegetation, population and structure data, and accommodates dynamic updates. Over the 2020-
2022 WMP period, we expect to expand wildfire mitigation prioritization to equipment, 
structures, and vegetation inspections along with weather station installations. 
 
SCE’s 2020-2022 WMP includes RSEs for our proposed wildfire mitigation activities calculated 
using our enterprise-level risk model.  SCE notes that while an RSE is a valuable contributing 
metric to inform the development of the overall WMP, it is important to recognize that RSEs are 
not, and should not, be the only factors used to develop a risk mitigation plan.  The RSE metric 
does not take into account certain operational realities, including planning and execution lead 
times, resource constraints, work management efficiencies, an activity’s total risk reduction 
potential on targeted areas of the system, and regulatory compliance requirements. SCE 
considers these additional factors while determining the type and volume of work undertaken to 
reduce wildfire risks in a timely manner, while managing customer impact of mitigation 
measures. 
 
Our risk analysis mindset extends beyond ignition and fire consequence risk associated with 
electric infrastructure.  For example, in undertaking PSPS resilience, we are prioritizing circuits 
and circuit-segments based on risk analysis that accounts for frequency of PSPS events, total 
number of customers, types of customer (for example, critical care, medical baseline, low 
income), critical facilities, and sectionalizing ability, among other things. 
 

SCE SUPPORTS A CAPABILITY MATURITY MODEL WITH MODIFICATIONS 
SCE has made great strides in developing our wildfire mitigation capabilities, going beyond 
minimum regulatory requirements in several key areas, increasingly relying on data and 
advanced analytics to plan and prioritize resource allocation for wildfire risk mitigation, and 
establishing robust operational processes for planning, preparedness and customer/stakeholder 
engagement. 
 
The requirements outlined in the Dec. 16, 2019 Administrative Law Judge’s Ruling on WMP 
Templates and Related Material and Allowing Comment (ALJ Ruling) 2  included a survey 
comprised of nearly 250 questions, spanning 52 capabilities grouped into 10 categories as part 
of the first Wildfire Mitigation Capability Maturity Model.  SCE supports the development and 
utilization of a wildfire mitigation capability maturity model to “help to identify and share best 
practices amongst the utilities and to establish a continually improving suite of best practices and 
lessons learned to combat the growing risk of utility-caused wildfires.”3 
 

 
2 Order Instituting Rulemaking (R.)18-10-007. 
3 ALJ Ruling, Attachment 3 (Utility Wildfire Mitigation Maturity Model), p. 2. 
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Our responses to these questions for 2020 maturity reflect the enhancements we made in 2019.  
We recognize that there are always opportunities to improve and we will continue to focus on 
those opportunities.  SCE’s assessment of our expected 2023 capability maturity assumes full 
deployment of the proposed 2020-2022 WMP.  SCE anticipates improvements in our capabilities 
in several areas such as risk mapping, grid design, system hardening, and resource allocation with 
incorporation of the dynamic asset level risk modeling capability. 
 
In some areas, we do not show a change in a survey score between 2020 and 2022.  This is partly 
a function of a 2020 measurement baseline that already includes recent capability improvements 
achieved by SCE.  For example, we have made considerable progress in inspections and 
maintenance, vegetation management, emergency planning and preparedness, and stakeholder 
cooperation and community engagement capabilities.  Though we continually look for ways to 
refine and improve, we will be prioritizing other areas for increased maturity.  Moreover, in some 
capability dimensions, the mechanics of the scoring system require relatively large steps, and 
longer timelines are needed to improve along the current maturity model scales. 
 
In addition, we do not believe some of the higher levels of capabilities provided in the maturity 
model survey should be the highest priority for advancing wildfire safety.  For example, there is 
limited value in increasing the frequency of weather data update from every 10 minutes to at 
least every minute.  As another example, SCE manually patrols de-energized lines after PSPS 
events before deciding to re-energize.  This systematically helps ensure the greatest degree of 
public safety and, therefore, should not be automated for the foreseeable future. 
 
It is unclear at this point how the survey results will be aggregated to determine overall maturity 
for any utility and in turn, how these scores will inform improvements to future WMPs.  SCE 
agrees however, that “the maturity assessment is not designed to assess performance or 
regulatory compliance, which should be conducted separately.”4 
 
We understand and appreciate that the maturity model was developed under a compressed time 
constraint for the purpose of including in the ALJ Ruling to evaluate utilities’ wildfire mitigation 
capabilities.  The inaugural process with shortened timelines did not allow for incorporation of 
participant comments or the benefit of receiving detailed clarifications from the WSD.  This posed 
significant challenges as many questions in the survey are either subject to interpretation or did 
not align with how SCE approaches wildfire mitigation specifically, and grid design and operations 
broadly.  Regardless, SCE has put in significant effort to accurately respond to the maturity model 
survey and is providing an accompanying document with comments about our interpretation and 
the basis of our response to each question. 
 

 
4 ALJ Ruling, Attachment 3 (Utility Wildfire Mitigation Maturity Model), p. 2. 
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SCE looks forward to a public process working with the WSD to modify and refine this survey and 
the scoring mechanism for subsequent cycles to better align with a shared understanding of the 
necessary evolution of wildfire mitigation capabilities in California.  Greater clarity about the 
survey purpose and application over time will be essential as SCE continues to look for ways to 
improve its own wildfire mitigation and PSPS resilience capabilities. 
 
It is also critically important to note that the maturity model assumes moving beyond minimum 
regulatory requirements.  An assessment of the current regulatory structure and processes for 
scope and funding approval of risk mitigation activities to achieve higher levels of maturity is 
necessary as well. 
 

SCE DRIVES IMPROVEMENTS THROUGH APPROPRIATE USE OF METRICS 
Metrics and underlying data are critical components to evaluate the effectiveness and 
compliance of the WMP programs.  The ALJ Ruling defines three sets of metrics: Progress Metrics, 
Outcome Metrics, and Program Targets, and requires utilities to report performance on specific 
metrics over the past five years.  SCE strongly supports collecting, monitoring, and analyzing 
metrics information.  The emphasis should be on short- and long-term metrics that are relevant 
to the key objectives of wildfire risk mitigation, and there should be a clear distinction between 
metrics that can help inform future wildfire mitigation plans, and metrics that can help monitor 
progress per approved WMPs. 
 
In its 2019 WMP, SCE established activity and metric goals to evaluate compliance and the 
efficacy of its WMP.  As SCE has stated in previous filings and submittals, tracking Program Targets 
for approved WMPs are the best means of determining progress, and these are the only metrics 
that can help assess WMP compliance in the near-term.  Progress and Outcome metrics, on the 
other hand, should help inform the effectiveness of wildfire mitigation activities and identify 
improvements and changes necessary, but should not be used to measure progress per approved 
plans.  Prudent grid operations, maintenance, and upgrades will not eliminate risk entirely; but 
over time and cumulatively, will result in an overall reduction of Progress and Outcome Metrics, 
such as fire ignition events associated with SCE’s electrical infrastructure. 
   

SCE WORKED DILIGENTLY TO RESPOND TO THE NEW WMP GUIDELINES 
The ALJ Ruling resulted in sweeping new WMP Guidelines (Guidelines) spanning operational, 
business, and system processes.  The Guidelines require significant amounts of data and new 
information that were not part of the 2019 WMP process.   
 
SCE’s objective is to fulfill all the requirements if the data and information can be obtained, and 
to provide notice of availability in iterations once the remaining data is able to be gathered.  The 
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timeline of less than eight weeks and the breadth and depth of requested information 
necessitated this approach.  In our filing, SCE has clearly indicated the data provided, any data 
we are unable to provide at this time and when that data is expected to be available.  In addition, 
some of the requested Geographic Information System (GIS) data is sensitive and will be 
submitted as confidential to the WSD.  In some instances, where SCE does not typically collect 
and compile data consistent with the new requirements or specified formats, we have provided 
relevant information related to the requirement and clearly identified any deviation. 
 
The data SCE provided to meet the compressed schedule of the ALJ Ruling should be considered 
preliminary.  If there are any changes based on further review, SCE will promptly notify the 
Commission of these changes. 
 
SCE notes that our recorded and forecast capital expenditures and Operations and Maintenance 
(O&M) expenses included in its 2020-2022 WMP are different from the capital expenditures and 
O&M expenses set forth in direct testimony supporting its 2021 General Rate Case (GRC) and the 
2019 WMP.  They reflect the latest available information on SCE’s historical costs, updated 
forecasts since previous filings, and updated or new wildfire mitigations activities based on 
lessons learned after the GRC was filed (e.g., October PSPS events).5 
 

CONCLUSION 
SCE looks forward to working with the Commission to better understand and help refine the 
requirements for future WMP and WMP-related filings so as to focus our collective efforts on 
data and analyses that improve the effectiveness of wildfire risk mitigation, reduce the impact of 
wildfires and PSPS events on customers, and support a transparent and practical process for 
WMP approvals and evaluation. 
 
Last year, we made significant progress through implementation of our aggressive 2019 WMP, 
including hardening of the grid, increasing inspections and repairs, improving our ability to 
monitor our system and the weather, trimming and removing hazardous trees, expanding public 
engagement and communication, and utilizing big data to improve the automated sensing of our 
system and equipment. 
 
SCE’s 2020-2022 WMP builds on the success of our 2019 efforts and expands current programs, 
including the application and exploration of a variety of innovative, new technologies. We are 
committed to preventing devastating wildfires and protecting the safety of our customers and 
communities. 
 

 
5 See Section 5.1.14 for a comparison of our 2021 GRC and 2020-2022 WMP forecast costs for years 
2020-2022. 
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1 PERSONS RESPONSIBLE FOR EXECUTING THE WMP 

Provide an accounting of the responsibilities of the responsible person(s) executing the plan, 
including: 
1. Executive level with overall responsibility 
2. Program owners specific to each component of the plan 
Ensure that the plan components described in (2) include an accounting for each of the WMP 
sections and subsections 6 
------------------------------------------------------------------------------------------------------------------------------- 
Due to the broad nature of the work being outlined in this WMP, multiple Organizational Units 
within SCE are responsible for executing some of the specific wildfire activities. The accountable 
areas include Transmission & Distribution (T&D), Customer Service, Safety, Security, & Business 
Resiliency, and Generation.  Overarching execution and oversight of this WMP will be overseen 
by the Grid Resiliency & Public Safety Program Management Office (PMO) under the direction of 
Phil Herrington, Senior Vice President of the T&D Organizational Unit. 
  
The program owners of the components of SCE’s wildfire mitigation strategies and programs are 
outlined below by the WMP initiatives and subsections in Section 5.3.  SCE’s wildfire mitigation 
programs are described in detail in Section 5.3, so these sections are the key focal areas that, for 
example, the data and descriptions included in Chapters 2 through 4 support.  Certain 
subsections in Section 5.3 do not have specific wildfire activities but also have important 
supporting roles and are included in Table SCE 1-1.7 below and reference multiple organizational 
units due to the cross-functional nature of several of those sections.  
  

 
6 At the beginning of most chapters and in various sections of this WMP, SCE has included the Guidelines 
instructions given that they are expansive and duplicative in certain areas.  Not all Guidelines 
instructions are included as some, such as those in Chapter 3, only instruct on how to fill out the tables 
without requiring additional information.  In these instances, SCE includes an overview of the table 
information.  All Guidelines instructions are italicized to differentiate and for ease of reference.  Also, in 
some instances, for example Chapter 4, SCE provides a complete description of a subject area that has 
related requirements throughout the Guidelines.  Instead of explaining a common subject area in pieces, 
SCE has included them together at their first instance to provide a complete and understandable 
description of that subject area, and refers to those sections where the Guidelines instruct to include 
related and, in many instances, duplicative information.   

7 In this WMP, SCE has included several of its own tables and figures separate from Tables 1-31 included 
in the Guidelines.  Because the Guidelines tables are numbered in sequence without regard to the WMP 
numerical sections, SCE’s tables and figures are labeled Table SCE and Figure SCE and then the first 
number in the section they appear, i.e., Table SCE-1, Table SCE-5, etc., in order to differentiate between 
the tables required in the Guidelines and SCE’s tables and for consistency regarding figures. 
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Table SCE 1-1 
2020 Wildfire Mitigation Initiatives by Operating Unit and Department 

Wildfire Mitigation Initiatives Program Owner(s) 

5.3.1 – Risk Assessment and Mapping  
• Robert LeMoine, Director 

(Enterprise Risk Management & 
Insurance)  

• Jose Goizueta, Director (T&D-
Asset Management, Strategy & 
Engineering) 

5.3.2 – Situational Awareness and Forecasting 
• Weather Stations (SA-1) 
• Distribution Fault Anticipation (DFA) (AT-2.1) 
• Early Fault Detection (EFD) Evaluation (AT-7) 
• Transmission Open Phase Detection (SH-8)  
• Fire Potential Index (FPI) Phase II (SA-2) 
• Fuel Sampling Program (SA-5) 
• Surface and Canopy Fuels Mapping (SA-6) 
• Remote Sensing / Satellite Fuel Moisture (SA-7) 
• Fire Science Enhancements (SA-8) 
• High-Performing Computer Cluster (HPCC) Weather 

Modeling System (SA-3) 
• Asset Reliability & Risk Analytics Capability (SA-4) 
• Expansion of Risk Analysis (RA-1) 

• Donald Daigler, Director 
(Safety, Security & Business 
Resiliency 

• Russell Ragsdale, Director (T&D-
Asset Management, Strategy & 
Engineering) 

5.3.3 – Grid Design and System Hardening 
• Alternative Technology Pilots – Meter Alarming for Down 

Energized Conductor (MADEC) (AT-1) 
• Alternative Technology Evaluations – Rapid Earth Fault 

Current Limiter – Ground Fault Neutralizer (GFN) (AT-
3.1) 

• Alternative Technology Evaluations – Rapid Earth Fault 
Current Limiter – Resonance Grounded Substation with 
Arc Suppression Coil (AT-3.2) 

• Alternative Technology Evaluations – Rapid Earth Fault 
Current Limiter – Isolation Transformer Coil (AT-3.3) 

• Alternative Technology Evaluations – Distribution Open 
Phase Detection (AT-3.4) 

• High Impedance Relay Evaluations (AT-8) 
• Circuit Breaker Relay Hardware for Fast Curve (SH-6) 
• Covered Conductor (SH-1) 
• Tree Attachment Remediation (SH-10) 

• Russell Ragsdale, Director (T&D-
Asset Management, Strategy & 
Engineering) 

• Jim Buerkle, Director 
(Generation) 
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Wildfire Mitigation Initiatives Program Owner(s) 
• Alternative Technology Implementation – Vibration 

Dampers (AT-4) 
• Fire Resistant Poles (SH-3) 
• Branch Line Protection Strategy (SH-4) 
• PSPS-Driven Grid Hardening Work (SH-7) 
• Microgrid Assessment (PSPS-8) 
• Installation of System Automation Equipment – RAR/RCS 

(SH-5) 
• Remediations – Distribution (SH-12.1)  
• Remediations – Transmission (SH-12.2) 
• Remediations – Generation (SH-12.3) 
• Undergrounding Overhead Conductor (SH-2) 
• Transmission Overhead Standards (TOH) Review (SH-9) 
• Legacy Facilities (SH-11) 

5.3.4 – Asset Management and Inspections 
• Infrared Inspection of Energized Overhead Distribution 

Facilities and Equipment (IN-3) 
• Infrared Inspection, Corona Scanning, and High 

Definition Imagery of Energized Overhead Transmission 
Facilities and Equipment (IN-4) 

• Distribution High Fire Risk Informed Inspections in HFRA 
(IN-1.1) 

• Asset Defect Detection Using Machine Learning Object 
Detection (AT-5) 

• Aerial Inspections – Distribution (IN-6.1) 
• Advanced Unmanned Aerial System Study (AT-2.2) 
• Unmanned Aerial (UAS) Operations Training (OP-3) 
• Transmission High Fire Risk Informed Inspections in HFRA 

(IN-1.2) 
• Aerial Inspections – Transmission (IN-6.2) 
• Assessment of Partial Discharge for Transmission 

Facilities (AT-6) 
• Quality Oversight / Quality Control (IN-2) 
• Failure Modes and Effects Analysis (FMEA) (IN-7) 
• Generation High Fire Risk Informed Inspections in HFRA 

(IN-5) 

• Ray Fugere, Principal Manager 
(T&D-Asset Management, 
Strategy & Engineering) 

• Melvin Stark, Principal Manager 
(T&D-Compliance & 
Operational Support) 

• Jim Buerkle, Director 
(Generation) 

5.3.5 – Vegetation Management and Inspections 
Expanded Pole Brushing (VM-2) 
Expanded Clearances for Legacy Facilities (VM-3) 
Vegetation Management Quality Control (VM-5) 
Hazard Tree Management Program (VM-1) 
Drought Relief Initiative (DRI) Inspections and 

• Melanie Jocelyn, Principal 
Manager (T&D-Compliance & 
Operational Support) 

• James Buerkle, Director 
(Generation) 
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Wildfire Mitigation Initiatives Program Owner(s) 
Mitigations (VM-4) 
•  

5.3.6 – Grid Operations and Protocols 
• Annual SOB 322 Review (OP-1) 
• Community Resource Centers (PSPS-2) 
• Customer Resiliency Equipment Incentives (PSPS-3) 
• Income Qualified Critical Care (IQCC) Customer Battery 

Backup Incentive Program (PSPS-4) 
• MICOP Partnership (PSPS-5) 
• Independent Living Centers Partnership (PSPS-6)  
• Community Outreach (PSPS-7) 
• Wildfire Infrastructure Protection Team Additional 

Staffing (OP-2) 
• De-Energization Notifications (PSPS-1.1 – 1.4) 

• Donald Daigler, Director 
(Safety, Security & Business 
Resiliency) 

• Kari Gardner, Senior Manager 
(Customer Service-Customer 
Service Operations) 

5.3.7 – Data Governance 
 

• Ranbir Sekhon, Director 
(Business Transformation 

• Donald Daigler, Director 
(Safety, Security & Business 
Resiliency) 

• Russell Ragsdale, Director (T&D-
Asset Management, Strategy & 
Engineering) 

• William Chiu, Managing 
Director (T&D-Grid Resiliency & 
Public Safety PMO) 

• Jose Goizueta, Director (T&D-
Asset Management, Strategy & 
Engineering) 

• Ray Fugere, Principal Manager 
(T&D-Asset Management, 
Strategy & Engineering) 

5.3.8 – Resource Allocation Methodology 
 
 

• Robert LeMoine, Director 
(Enterprise Risk Management & 
Insurance) 

• William Chiu, Managing 
Director (T&D-Grid Resiliency & 
Public Safety PMO) 
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Wildfire Mitigation Initiatives Program Owner(s) 
5.3.9 – Emergency Planning and Preparedness 

• SCE Emergency Response Training (DEP-2) 
• Customer Education and Engagement (DEP-1.1-1.3) 
• IOU Customer Engagement (DEP-3) 
• Customer Research and Education (DEP-4) 

• Donald Daigler, Director 
(Safety, Security & Business 
Resiliency) 

• Kari Gardner, Senior Manager 
(Customer Service-Customer 
Service Operations) 

5.3.10 – Stakeholder Cooperation and Community 
Engagement 
 

• Donald Daigler, Director 
(Safety, Security & Business 
Resiliency) 

• Kari Gardner, Senior Manager 
(Customer Service-Customer 
Service Operations) 
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2 METRICS AND UNDERLYING DATA  

Instructions: Report performance on the following progress and outcome metrics within the 
utility’s service territory over the past five years. Where a utility does not collect its own data for 
a given metric, that utility shall work with the relevant sources to collect the information for its 
service territory, and clearly identify the owner and dataset used to provide the response in 
“Comments” column. 
 
Progress metrics, listed below, track how much utility wildfire mitigation activity has managed to 
change the conditions of utility wildfire risk exposure in terms of drivers of ignition probability. 
 
Outcome metrics measure the performance of a utility and its service territory in terms of both 
leading and lagging indicators of wildfire risk, PSPS risk, and other direct and indirect 
consequences of wildfire and PSPS, including the potential unintended consequences of wildfire 
mitigation work. 
 
In the 2019 WMPs, utilities proposed sets of “program targets” that enable tracking 
implementation of proposed wildfire mitigation activities against the scope of those activities as 
laid out in the WMPs but do not track the efficacy of those activities. Utilities shall continue to 
report program targets, however, the primary use of these will be to gauge follow-through on 
WMPs while recognizing that some WMP initiatives should be adjusted after plan submittal based 
on new information and lessons learned.  

2.1 LESSONS LEARNED: HOW TRACKING METRICS ON THE 2019 PLAN HAS INFORMED THE 2020 

PLAN 
Describe how the utility’s plan has evolved since the 2019 WMP submission. Outline any major 
themes and lessons learned from the 2019 plan and subsequent implementation of the initiatives. 
In particular, focus on how utility performance against the metrics used has informed the utility’s 
2020 WMP.  
------------------------------------------------------------------------------------------------------------------------------ 
SCE has put forward a comprehensive WMP for 2020 through 2022 that builds on its 2019 
successes, lessons learned, and community needs.  Since submitting the 2019 WMP, metrics have 
proven valuable as a formal mechanism to develop goals, track performance trends, demonstrate 
the efficacy of mitigation activities, and inform the Commission, stakeholders, and the public of 
SCE’s wildfire strategies and programs.  Lessons learned from tracking metrics in 2019 are further 
described in the subsections below. 

2.1.1 2019 WMP Metrics: Tracking Mitigation Activities  
In its 2019 WMP, SCE defined 58 performance activities and metrics to track the progress of its 
five wildfire mitigation work streams and demonstrate its compliance with the plan.  The 58 
activity and metric goals represent the Program Targets for each wildfire mitigation initiative 
using the updated definitions in the WMP Guidelines.  SCE used controllable and quantifiable 
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metrics to inform substantial compliance with its 2019 WMP.  These metrics provided internal 
and external value by clearly establishing performance thresholds.  For activities that were newly 
established in 2019, demonstration of a process to complete the work stream was determined 
as an effective measure for tracking performance.  Capturing and compiling the data to track 
these mitigation measures has been primarily a manual process to date, but SCE is implementing 
new tools and technologies to assist with data capture and tracking of mitigation activities.  SCE 
plans to further automate its tracking processes over this WMP period.  One of the key lessons 
learned from tracking metrics is the importance of providing the Commission, stakeholders, and 
the public an understanding of SCE’s ability to effectively execute wildfire mitigation work, adjust 
plans due to challenges, and inform of modifications to its wildfire programs.  As shown in Table 
4,8 SCE substantially met and, in many cases, exceeded its 2019 Program Targets.  Using 2019 as 
a baseline year, SCE has established similar Program Targets to track performance and 
compliance with this WMP for 2020 as outlined in Section 5.1.13 (Table SCE 5-1).  SCE completed 
various pilot programs as part of the 2019 WMP and has utilized the observations and results 
from these to inform the 2020-2022 WMP.  As further described in Chapter 5, SCE modified and 
refined several wildfire mitigation activities based on the results and findings of tracking 2019 
WMP Program Targets. 
 
In the 2019 WMP, in addition to the Program Targets that demonstrate compliance, SCE also 
identified leading and lagging indicators to track trends that could provide valuable insights to 
develop future mitigation strategies. SCE described three indicators: (1) wire down on circuits in 
HFRA (lagging indicator); (2) ignitions on circuits in HFRA (lagging indicator); and (3) counts of all 
faults on circuits in HFRA (leading indicator).  Pursuant to the Guidelines, these indicators would 
now be classified as Progress and Outcome Metrics.  These indicators or metrics were not new 
measures SCE collected specifically for the 2019 WMP.  For example, SCE has collected ignition 
data since May 2014 and fault data since 2006 and the combination of these two data sources is 
informative in establishing a baseline that ultimately should show a decline over time as wildfire 
mitigations are deployed in SCE’s HFRA. 
 
In 2019, SCE completed several risk mitigation activities such as inspecting all assets in the HFRA 
and installing 372 miles of covered conductor that are expected to reduce these three indicators 
and ignition risks.  But as explained in SCE’s previous filings and comments, year-to-year 
fluctuations in these indicators can be caused by many factors including adverse weather 
conditions and other factors outside SCE’s control.  Therefore, these are key indictors to measure 
the effectiveness of SCE’s wildfire mitigation programs over longer-term horizons and inform 
future WMPs. 

 
8 The Guidelines include 31 tables that are required to be populated.  Due to the size of these tables, SCE 
has included them in Excel on its WMP website.  All references to Tables 1-31 should be directed to the 
Excel file labeled “SCE 2020-2022 WMP Tables 1-31.xlsx” on SCE’s WMP website.  In this Excel file, SCE 
has included a tab with its major assumptions.  For example, all data being provided, unless otherwise 
stated in the Comment column of the tables, are data for SCE’s HFRA.  
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2.1.2 Moving from Tracking Mitigation Activities to Measuring Effectiveness 
The 2019 WMP metrics have provided a valuable mechanism to 1) develop goals that help 
prioritize wildfire work and 2) establish databases to track performance trends and demonstrate 
the efficacy of mitigation activities.   
 
Program Targets are useful to set performance targets and track the progress of newly developed 
wildfire mitigation activities for planning and prioritization.  As many of the wildfire activities 
were new and above what is typically planned for routine utility operations, having awareness 
across the company of the additional wildfire activities has helped to plan comprehensively, 
allocate resources efficiently, and make timely decisions.  Monitoring and reporting Program 
Targets and lessons learned at SCE’s operational and senior leadership levels on a regular basis 
has helped escalate and resolve issues, re-allocate resources, and provide overall support for 
managing all wildfire mitigation work. 
 
Data that demonstrates the efficacy of wildfire mitigation activities such as ignitions, faults and 
wire down events proposed by SCE, are very important, and as noted previously, observations 
and analyses over time will help SCE better correlate mitigations with actual outcomes.  SCE’s 
operational and senior management routinely review and discuss data related to ignition, fault, 
and wire down events in SCE’s service territory, along with events outside SCE territory, that 
guides improved data collection, root cause assessments, and ultimately refinements to its 
wildfire mitigation strategies and programs. 
 
Phase 2 of R.18-10-007 (Phase 2) provided an opportunity to explore and further refine what was 
initially identified in SCE’s 2019 WMP as indicators.  It also helped identify additional relevant 
and available data that could be useful for tracking trends and the efficacy of wildfire mitigation 
activities over the long term.  SCE recognizes and supports the Commission’s desire to move 
towards outcome-based metrics to assess effectiveness of the mitigation efforts, and accordingly 
proposed six discrete and focused metrics in its July 30, 2019 Report on Data Collection for WMP 
Report (July 30, 2019 Data Report).  These metrics were: 

• Wire down events within HFTD Areas 
• Equipment caused ignitions in HFTD Areas 
• Vegetation caused ignitions in HFTD Areas 
• Faults on Circuits in HFTD Areas 
• Number of Conventional Blown Fuse Events 
• Number of National Fire Danger Rating System (NFDRS) “Very Dry” and “Dry” days 

 
SCE’s proposed metrics, above, can drive effective, feasible trend analyses and root cause 
assessments utilizing available systems and data to reduce wildfire risk, assess SCE’s wildfire 
mitigation strategies and programs, and improve future WMPs.  SCE also provided datasets for 
its proposed metrics to further inform the Commission and stakeholders of available information. 

 

The Guidelines, WMP Metrics attachment, and Supplemental Data Request (SDR), which includes 
outcomes associated with wildfires, introduced a diverse and large set of performance metrics. 
SCE is committed to reporting and analyzing Progress and Outcome Metrics over the long term 
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and meeting all requirements.  SCE will proactively coordinate with external agencies to develop 
methods to allow timely and efficient access to information SCE does not manage, to the extent 
feasible.  SCE posits that some of these metrics do not align with advancing wildfire safety.  SCE 
looks forward to collaborating with the WSD and stakeholders to evolve the metrics that focus 
on rapidly advancing wildfire safety and demonstrating the effectiveness of its wildfire mitigation 
strategies and programs. 

2.2 RECENT PERFORMANCE ON PROGRESS METRICS, LAST 5 YEARS 
Table 1 provides a five-year history, where applicable, of Progress Metrics as defined by the 
Guidelines.  The comment section for each metric in the table provides details of the source and 
data that was used or explanations for why certain data is not available. 
 
See Table 1 “Recent performance on progress metrics, last 5 years” for more detail. 

2.3 RECENT PERFORMANCE ON OUTCOME METRICS, ANNUAL AND NORMALIZED FOR WEATHER, 
LAST 5 YEARS 

Table 2 provides a five-year history, where applicable, of Outcome Metrics as defined by the 
Guidelines.  Comments are included in the table to provide additional details about the data 
provided or indicate if the data is not available or not applicable for the past 5 years.  By providing 
the information that contains the term “utility-ignited” in this table regarding wildfire statistics, 
SCE is not admitting that: 1) the provided numbers are the actual number of deaths caused, 
structures destroyed, acres burned, or value of assets destroyed; 2) SCE's facilities caused any of 
these wildfires, or; 3) SCE has any responsibility for any damage, loss, fatality, or injury caused by 
these wildfires.  In many instances, the cause of wildfires is still under investigation and even 
where an Authority Having Jurisdiction (AHJ) has issued a report on the cause, SCE may dispute 
the conclusions of such a report. 
 
See Table 2 “Recent performance on outcome metrics, last 5 years” for more detail. 

2.4 DESCRIPTION OF ADDITIONAL METRICS 
Table 3 provides additional Progress and Outcome Metrics not requested through the WMP data 
templates that SCE has historically tracked or has begun to track as of 2019.  Included in this 
section are further extrapolations of fault data quantified by frequency of such occurrences.  
These metrics provide SCE with additional data associated with internal or external risk factors 
(i.e., different causes for faults) that could lead to ignitions.  These additional measurements 
enhance SCE’s ability to plan, assess, prioritize, and refine ignition risk mitigation initiatives.   
 
See Table 3 “Recent performance on additional metrics, last 5 years” for more detail. 

2.5 DESCRIPTION OF PROGRAM TARGETS 
Table 4 provides details of wildfire mitigation activity and metric goals (or Program Targets) 
included in its 2019 WMP.  In the table, the 2019 Program Targets are identified according to the 
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identification numbers defined in SCE’s 2019 WMP (which could be different from the 2020 
Program Target identification number).  Table 4 includes the previously submitted Program 
Targets and the 2019 performance including the variance against planned completion. 
  
Of the 58 activities for which performance was measured based on 2019 WMP targets, SCE 
exceeded its target in 29% and reached the target in 64% of the initiatives.  For the remaining 
7%, or four programs, SCE did not meet its initial 2019 plans due to resource constraints, 
operational challenges and reprioritization of activities to address emergent issues such as PSPS 
events, and in some instances missed the year-end due date by only a few days.  SCE has and is 
continuing to analyze operational data and modify its planning and deployment approaches to 
help improve performance in 2020 and beyond.  SCE has prioritized completing the previously 
targeted work that is not yet complete. 
 
See Table 4 “List and description of program targets, last 5 years” for more detail. 

2.6 DETAILED INFORMATION SUPPORTING OUTCOME METRICS 
In Tables 5 and 6, SCE provides the requested data related to accidental deaths and OSHA-
reportable injuries, respectively, due to utility wildfire activities.  SCE notes the following related 
to the data provided in these tables: 
 

• SCE does not track OSHA-reportable contractor and public incidents, as there is no direct 
employment relationship and no requirement to report to OSHA.  However, SCE does 
track CPUC-reportable incidents, which have similar thresholds for identification and 
reporting (i.e., fatality or personal injury rising to the level of in-patient hospitalization, 
and in connection with utility assets).  To provide a more complete data set, SCE provides 
data in Table 6 related to the “Contractor” and “Member of the Public" columns that 
correspond to CPUC-reportable incidents. 

 
• Historically, SCE has not tracked reportable incidents separately by wildfire mitigation-

related work and non-wildfire work.  Therefore, to provide the requested data, SCE 
assessed each OSHA-reportable employee incident and each CPUC-reportable contractor 
and public incident over the historical period and determined that the work activities that 
had reportable incidents were not related to wildfire mitigation efforts.9 

 
Going forward, SCE will create a process to flag applicable wildfire work-related incidents as part 
of its ongoing safety reporting efforts. 
 
See Table 5 “Accidental deaths due to utility wildfire mitigation initiatives, last 5 years” and Table 

 
9 In late 2018, when SCE initiated its Enhanced Overhead Inspection (EOI) effort to support wildfire 
mitigation, some employee and contractor incident tracking was captured as related to EOI work; 
however, none of those incidents rose to the level of an OSHA- or CPUC-reportable event and, 
therefore, were not included in Tables 5 and 6. 
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6 “OSHA-reportable injuries due to utility wildfire mitigation initiatives, last 5 years” for more 
detail. 
 
Table 7 provides details of the current methods used to estimate impact of potential ignitions.  
The data and methods are reflective of the Reax Engineering (Reax) fire-modeling methodology 
further described in Section 5.3.1. 
 
See Table 7 “Methodology for potential impact of ignitions” for more detail. 

2.7 MAPPING RECENT, MODELLED, AND BASELINE CONDITIONS 
SCE is providing non-confidential and confidential modeled and asset data in GIS shapefiles to 
the WSD.10  Below, SCE describes the data it is providing, what data is not currently available but 
will be provided at a later time, and what data SCE believes it will be unable to provide. 
 
See Table 8 “Map file requirements for recent and modelled conditions of utility service territory, 
last 5 years” and Attachments 6.1 through 6.3 for more detail. 
 
Attachment 6.1 - Recent weather patterns (non-confidential) 

• Average annual number of Red Flag Warning (RFW) days per square mile across service territory  
• Average 95th and 99th percentile wind speed and prevailing direction (modeled) 

Attachment 6.2 - Recent drivers of ignition probability (non-confidential) 

• Date of recent ignitions categorized by ignition probability driver 

Attachment 6.3 - Recent use of PSPS (non-confidential) 

• Duration of PSPS events and area of the grid affected in customer hours per year 

See Table 9 “Map file requirements for baseline condition of utility service territory projected for 
2020” and Attachments 6.4 through 6.6 for more detail. 
Attachment 6.4 - Current baseline state of service territory and utility equipment 

• Non-HFTD vs HFTD (Zone 1, Tier 2, Tier 3) regions of utility service territory (non-
confidential) 

• Urban vs. rural vs. highly rural regions of utility service territory (non-confidential) 

• Wildland Urban Interface (WUI) regions of utility service territory (non-confidential) 
• Number and location of critical facilities (confidential) 

• Number and location of customers (non-confidential) 

• Number and location of customers belonging to access and functional needs 
populations (non-confidential) 

 
10 The GIS shapefiles that are non-confidential can be found on SCE’s WMP website. 
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• Overhead transmission lines (confidential) 

• Overhead distribution lines (non-confidential) 

• Location of substations (confidential) 

• Location of weather stations (non-confidential) 

• All utility assets by asset type, model, age, specifications, and condition (confidential) 

SCE is providing the WSD confidential geospatial location data for the following assets for which 
it regularly tracks in its asset management databases and GIS tools: substations, conductors, 
structures (towers, poles, vaults, padmounts, etc.), transformers, switches (Remote Automatic 
Reclosers (RARs), Pole Switches, Remote Control Switches (RCSs), etc.), fuses, and distribution 
line capacitor banks.  SCE needs additional time to gather and correlate confidential information 
about model, age, and specifications and will supplement with additional information at a later 
time.  Currently, asset condition data is generally limited to inspection and remediation activities 
related to the asset types noted above but are tracked in multiple systems depending on 
operational area of responsibility.  Additional time is also necessary to merge and correlate these 
data sources and provide the most recent inspection and remediation data.  SCE anticipates these 
confidential datasets will be provided to WSD by the end of March 2020.11 
 
The following equipment are not currently tracked in SCE’s asset management database or GIS 
applications: crossarms, insulators, arresters, guy wires, splices, clamps, and connectors.  
However, as part of SCE's Pole Loading Program (PLP), SCE has captured data for crossarms, 
insulators, and guy wires (both down and span) in its SPIDA software application, for poles that 
have been pole loaded.  Additionally, SCE collected data on splices through its EOI effort and the 
PLP but notes these are currently not systematically updated after overhead lines are 
reconductored.  SCE anticipates this confidential data will be provided to WSD by the end of 
March 2020. 
 
Attachment 6.5 - Location of planned utility equipment additions or removal (confidential) 

• Non-HFTD vs HFTD (Zone 1, Tier 2, Tier 3) regions of utility service territory 

• Urban vs. rural vs. highly rural regions of utility service territory  

• WUI regions of utility service territory  

• Circuit miles of overhead transmission lines  

• Circuit miles of overhead distribution lines  

 
11 Confidential data that SCE has but is not able to gather, compile and organize by February 7, 2020, will 
be submitted in iterations to WSD as the data becomes available.  SCE will inform the WSD when the 
remaining confidential data will be available.  SCE also plans to use the WSD’s instructions in Resolution 
WSD-001 for Discovery and Document Maintenance to inform when remaining non-confidential data is 
available on SCE’s WMP website� 
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• Location of substations 

SCE does not routinely track planned additions, removals, or upgrades by circuit mile, population 
density, or WUI.  While SCE has a number of planned distribution projects over the next few 
years, they are not far enough along in the project lifecycle to have a complete list of affected 
structures (new or existing), circuit path/route geometries, and/or geospatial coordinates.  
Therefore, SCE is unable to map the distribution projects in GIS and subdivide as requested.   
 
The planned work with a well-developed scope and geospatial properties are typically major, 
longer lifecycle transmission and substation projects that have detailed engineering and/or a 
Certificate of Public Convenience and Necessity (CPCN) or Permit To Construct (PTC) from the 
Commission.  Therefore, the only planned work that SCE included here are (1) transmission 
projects that have known, planned geospatial geometries (circuit path/route) that can be 
uploaded to GIS tools and then divided by population density, WUI, and HFTD Tier/Zone and (2) 
known, planned substation projects (of which SCE has one in the next three years, Safari 
Substation).  
 
Although SCE plans to install at least 1,125 weather stations and will strive for approximately 
1,425 additional weather stations between 2020 and 2022, actual site/structure locations have 
not yet been determined and SCE is therefore unable to provide the locational attributes as 
requested. 
 
Attachment 6.6 - Planned 2020-2022 WMP initiative activity per year (confidential) 

• This confidential shapefile provides the location of 2020-2022 WMP wildfire mitigation 
activities planned to be completed by the end of each year of the plan term 

The wildfire mitigation activities included in Attachment 6.6 GIS files are not exhaustive (see 
Section 5.1 for a more detailed list of WMP activities).  Rather, the activities identified in 
Attachment 6.6 are select planned infrastructure hardening activities that are far enough into 
the planning/scoping process such that SCE has enough known structure/geospatial data to 
process them in GIS and provide an output by population density, WUI, and HFTD tier/zone by 
circuit mile or, where noted, by individual structure/location as requested.  Importantly, these 
planned wildfire mitigation projects can change in scope, schedule, and priority due to a number 
of factors, including, but not limited to, improvements to risk modeling, 
scope/duration/frequency of PSPS events, emergency repairs/upgrades, permitting, 
environmental constraints, and other factors.  The planned hardening activities included are 
installation of covered conductor, current limiting fuses (CLFs), RARs, and tree attachment (TA) 
remediation. 
 
The planned covered conductor deployment for 2020-2022 (included in the Attachment 6.6 
shapefile) is based on a risk-informed priority methodology conducted in late 2019 and subject 
to change based on continuous improvements to SCE’s risk modeling methods, as further 
described in Chapter 4.  The covered conductor is noted by circuit miles of overhead distribution.  
The planned CLFs installations only reflect those scoped for 2020 for which SCE has known 
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structure locations and geospatial coordinates at this time.  CLF activities are noted by unit and 
location, not by circuit mile.  Additional CLF upgrades will occur later in 2020 and possibly in 2021, 
but those locations are not known at this time.  SCE has scoped all planned RARs installations and 
have planned locations for all devices, currently being installed through 2020.  RARs are noted by 
unit and location, not by circuit mile.  The TA remediation work only reflects scoped locations 
through 2020 for which SCE has known structure locations and/or geospatial coordinates.  
Additional TA work for 2021-2022 has not been scoped yet.  TA remediation is noted by structure 
and location of overhead distribution, not by circuit mile. 
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3 BASELINE IGNITION PROBABILITY AND WILDFIRE RISK EXPOSURE 

As California’s wildfire risk has grown in recent years, so have SCE’s efforts in improving ignition 
risk analysis capability and wildfire risk mitigation by investing in targeted activities to reduce risk 
exposure.  In 2019, SCE rolled out operational FPI datasets that consider current circuit 
configurations (wildfire risk exposure) for all its HFRA.  Additionally, SCE has taken steps to 
analyze five-year ignition data to calculate and forecast ignition probability based on specific 
drivers.  Collectively, these two measures enable SCE to more accurately estimate wildfire risk 
exposure and identify the sources of such risk.  SCE has also matured its wildfire mitigation tools 
such as PSPS and grid hardening initiatives that help California reduce its overall wildfire risk.  SCE 
plans on continuing to refine and expand its wildfire fire mitigation activities through this WMP 
period and beyond. 

3.1 RECENT WEATHER PATTERNS, LAST 5 YEARS 
In Table 10, SCE provides data on weather patterns over the last five years based on the 
descriptions in the Guidelines and SCE’s interpretation of them along with other related 
information described below. 
 
The first row in Table 10 is populated with historical data on Red Flag Warnings (RFW) by circuit 
mile days per year.  The RFW circuit-mile days are based on all overhead distribution and 
transmission circuits that traverse through the National Weather Service (NWS) Fire Weather 
Zone (FWZ)12 from a 2015-2019 historical database of RFW events from the NWS.  The overhead 
lengths of distribution and transmission circuits are calculated within each FWZ polygon (area 
divided geospatially into over approximately 1,000 space areas).  All circuit lengths within that 
FWZ polygon are then multiplied by the number of days (or fraction of days) that a particular 
polygon had an RFW in effect. 
 
The Guidelines require that SCE use RFW circuit mile days per year data to normalize data 
required in other tables.  SCE recommends the Commission consider using the National Fire 
Danger Rating System (NFDRS), which all fire agencies use to determine daily fire danger risk, 
instead of RFW data.  NFDRS is a system that allows fire managers to estimate today's or 
tomorrow's fire danger for a given area.  It combines existing and expected states of selected fire 
danger factors into one or more qualitative or numeric indices that reflect an area’s protection 
needs.  Fire danger ratings are typically reflective of the general conditions over an extended 
area, often tens of thousands of acres, where a possible wildfire could start.  Fire danger ratings 
describe conditions that reflect the potential, over a large area, for a fire to ignite, spread and 
require suppression action. 
 

The Guidelines also require SCE provide days rated as “Extreme” on SCE’s proprietary FPI, which 
is the number of days (or fraction of days) that an overhead distribution or transmission line 

 
12 https://www.weather.gov/gis/FireZones 
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within SCE's HFRA had an FPI of 15 or higher, where 15 represents SCE's lower boundary for an 
extreme indicator of fire potential.  The number of days is multiplied by the length of the 
associated HFRA overhead circuit.  SCE’s FPI calculation capability was initiated in late 2018 and 
was not implemented across SCE’s HFRA until March 2019, and therefore the information in 
Table 10 for 2019 uses FPI data from March to December 2019.   
 
The WMP Guidelines also require SCE to provide the 95th and 99th percentile wind conditions in 
circuit mile days. SCE’s 95th and 99th percentile values were calculated using 5-year averages 
(2009 to 2014) of historical modeled wind gust data taken at the centroid of each circuit because 
relevant data prior to 2008 is unavailable.  Further, the values in the column marked “5-year 
historical average” were calculated using 5-year averages from a different range (2015-2019) 
than was used for the 95th and 99th percentile values. SCE determined the number of days that 
an overhead distribution and transmission circuit in HFRA reached or exceeded its 95th or 99th 
percentile wind gust speed.  The number of days is multiplied by the length of the associated 
HFRA overhead circuit to get 95th and 99th percentile wind conditions in circuit mile days.   
 
See Table 10 “Weather patterns, last 5 years” for more detail. 

3.2 RECENT DRIVERS OF IGNITION PROBABILITY, LAST 5 YEARS 
To calculate the recent drivers of ignition probability, SCE utilized the following data sources: 

• SCE’s Outage Management System (OMS) and Outage Database and Reliability Metrics 
(ODRM)  

• Wire down data to determine if the conductor failure led to a wire down event 
• Repair work records (from SCE’s asset data in SAP) to identify failures 
• CPUC reportable fire data 

 
The data from these sources was aggregated to populate Table 11.  Pursuant to the WMP 
Clarification Document issued on January 15, 2020, SCE partitioned Table 11 into distribution 
(Table 11a) and transmission (Table 11b).  Tables 11a and 11b reflect incident type data across 
SCE’s system-wide territory, and not limited to SCE’s HFRA.  For purposes of this WMP, SCE 
defines distribution as voltage below 50 kV and transmission as voltage above 50 kV.   
 
To populate the “number of ignitions per year from this driver” in Tables 11a and 11b, SCE used 
CPUC reportable data filed for 2015 through 2018, and preliminary data for 2019.13  The CPUC 
reportable data contains date and time, latitude and longitude, voltage, location, suspected 
initiating event, and driver and sub-driver (e.g., animal contact, balloon contact, and transformer 
failure) categories.  SCE mapped the suspected initiating event to the driver and sub-driver 
categories for 2015 through 2019.  
 
See Tables 11a and 11b “Key recent drivers of ignition probability, last 5 years” for more detail. 

 
13 2019 data is preliminary because it has not yet been reviewed through SCE’s data quality review 
process. 
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3.3 RECENT USE OF PSPS, LAST 5 YEARS 
During high-risk fire weather conditions that pose unacceptable levels of wildfire risk to the public 
based on wind, temperature, humidity levels, ground fuel capacity and the state of the grid, SCE 
initiates PSPS as a proactive measure to mitigate the risk.  There are various initiatives listed 
throughout SCE’s 2020-2022 WMP which target the reduction in frequency of PSPS and mitigate 
the customer impact during a PSPS event.  These initiatives include, but are not limited to, SCE 
continuing to conduct high fire risk-informed inspections (HFRI), prioritizing maintenance and 
remediation efforts, installing covered conductor, augmenting weather forecasting and 
modeling, using advanced risk modelling and ignition probability tracking, conducting vegetation 
management, updating circuit breaker and relay settings, upgrading remote switching and 
sectionalizing capabilities, deploying trained and qualified personnel to monitor field conditions 
as well as other operationalized initiatives in HFRA.  Notwithstanding these significant 
undertakings to help ensure public and employee safety, extreme weather events can pose high 
ignition and public safety risks, necessitating PSPS.  Sections 4.4, 5.3.6, 5.3.9, and 5.6.2 provide 
more detail on SCE’s PSPS protocols and thresholds, mitigation activities to reduce the impact of 
PSPS events, customer wildfire preparedness communication and education, and SCE’s long-term 
PSPS strategy.  
 
Table 12 represents the frequency, scope, and duration of PSPS events in total and normalized 
by year (by dividing by the number of RFW circuit-mile days and as further clarified above in 
Section 3.1).  A combination of data from SCE’s OMS and data recorded by documentation 
specialists during actual PSPS events was used.  SCE did not execute any preemptive power 
shutoffs in 2015 and 2016.  Over the past five years, SCE first exercised PSPS as a mean of 
mitigating wildfire risk on December 7, 2017.  PSPS activity was minimal in 2017 and 2018, with 
an increase in 2019 resulting from the implementation of a more robust PSPS program as part of 
SCE’s 2019 WMP. 
 
See Table 12 “Recent use of PSPS, last 5 years” for more detail. 

3.4 BASELINE STATE OF EQUIPMENT AND WILDFIRE AND PSPS EVENT RISK REDUCTION PLANS 

3.4.1 Current Baseline State of Service Territory and Utility Equipment 
Table 13 lists the current baseline state of SCE’s service territory in terms of overhead circuit 
miles for distribution and transmission lines, substations (only in-service, not including third-
party owned), and critical facilities.  The table also lists the number of customers in WUI zones 
and by HFRA tier/zone.  SCE retains a small portion of HFRA located outside of the CPUC’s HFTD 
(SCE’s non-CPUC HFRA), and operationally treats these areas as Tier 2.  These areas have been 
added to the HFTD Tier 2 populations.14  HFTD Zone 1 cells only reflect values found outside of 
HFTD Tier 2 and Tier 3 areas.  Zone 1 areas that are wholly contained within Tier 2 and Tier 3 
areas are reflected in those respective tiers.  The WUI area delineation is based on a GIS layer 
published by the University of Wisconsin-Madison. 

 
14 See Section 4.2.1 for SCE’s description and analysis supporting its HFRA. 
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SCE does not track all customers that are designated as AFN customers.  As such, data provided 
for the AFN population only includes SCE customers enrolled in the California Alternate Rates for 
Energy (CARE) / Family Electric Rate Assistance Program (FERA) 15 and/or Medical Baseline16 
programs.  
 
See Table 13 “Current baseline state of service territory and utility equipment” for more detail. 
 
Table 14 provides the number of utility weather stations located in SCE’s service territory.  
Weather stations are equipment containing sensors that capture and transmit weather data, 
including wind speed and direction, temperature, relative humidity, and solar irradiance.  Real-
time weather information is used to monitor weather and improve/validate weather models. 
This information is also used to implement SCE’s PSPS protocols and in certain situations will 
allow SCE to be more surgical in PSPS de-energizations.  All weather stations listed in Table 14 
are in SCE’s service territory and are operated by SCE.  The number of units listed is categorized 
by HFTD tier and normalized by dividing the number of units by the number of circuit miles in 
overhead primary circuits for both transmission and distribution lines.  Weather stations located 
in SCE’s non-CPUC HFRA are included in the HFTD Tier 2 populations.  HFTD Zone 1 cells only 
reflect values found outside of HFTD Tier 2 and Tier 3 (there are no weather stations in Zone 1).  
Zone 1 areas that are wholly contained within Tier 2 and Tier 3 areas are reflected in those 
respective tiers. 
 
See Table 14 “Summary data of weather station count” for more detail. 
 
Table 15 summarizes data for fault indicators for overhead distribution circuits and the 
categorization of installations by tier/zone, including fault indicators in non-HFTD areas.  The fault 
indicators included in this table are either mechanical (i.e., they provide a visual cue to the 
Troubleman trying to locate the fault) or remote-electronic (i.e., provide presence of fault current 
remotely via a field computer application).  As noted above, fault indicators located in SCE’s non-
CPUC HFRA are included in the HFTD Tier 2 populations.  HFTD Zone 1 cells only reflect values 
found outside of HFTD Tier 2 and Tier 3 (there are no fault indicators in Zone 1); Zone 1 areas 
that are wholly contained within Tier 2 and Tier 3 areas are reflected in those respective tiers.  
For the normalization calculations, the denominators include the mileage of overhead primary 
circuits at distribution voltages in the corresponding HFTD areas. 
 
See Table 15 “Summary data on fault indicator count” for more detail. 

3.4.2 Planned Additions, Removal, and Upgrade of Utility Equipment by End of 3-Year Plan 
Term  

Table 16 provides planned additions, removals, and upgrades of utility equipment by the end of 
the three-year plan term.  For the reasons explained in Section 2.7, the only planned work 

 
15 https://www.sce.com/residential/assistance/care-fera 
16 https://www.sce.com/residential/assistance/medical-baseline 
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included in Table 16 are transmission and substation projects that have known, planned 
geospatial geometries. 
 
As noted above, planned additions, removals, and upgrades located in SCE’s non-CPUC HFRA are 
included in the HFTD Tier 2 populations.  HFTD Zone 1 cells only reflect values found outside of 
HFTD Tier 2 and Tier 3.  Zone 1 areas that are wholly contained within Tier 2 and Tier 3 areas are 
reflected in those respective Tiers. 
 
See Table 16 “Location of planned utility equipment additions or removal by end of 3-year plan 
term” for more detail. 
 
SCE interprets the requirements for Table 17 to include all SCE’s wildfire mitigation activities.  SCE 
does not have geospatial information for all its wildfire hardening efforts.  As such, Table 17 
includes select planned infrastructure hardening activities with known geospatial properties that 
enable processing in GIS tools.  These properties enable SCE to produce the results as requested 
by circuit mile or, where noted, by individual structure/location.  As noted above, mitigation 
activities located in SCE’s non-CPUC HFRA are included in the HFTD Tier 2 populations.  HFTD 
Zone 1 cells only reflect values found outside of HFTD Tier 2 and Tier 3.  Zone 1 areas that are 
wholly contained within Tier 2 and Tier 3 areas are reflected in those respective Tiers.  The 
following planned hardening activities are included in Table 17: covered conductor, CLFs, RARs, 
and TA remediation. 
 
Covered conductor deployment plans are based on SCE’s current risk-informed priority 
methodology, further described in Section 5.3.3.3 for 2020-2022.  Covered conductor scope is 
measured as circuit miles of overhead distribution.  A relatively small amount of covered 
conductor scope is in non-HFTD areas.  These are typically sections that meet one of the following 
criteria: (1) small circuit segments or spans that extend from Tier 2 or Tier 3 into non-HFTD areas 
due to engineering or constructability requirements unique to that location or (2) possess other 
drivers that warrant the installation of covered conductor (e.g., an area with high winds and high 
tree count in vegetation management inventory). 
 
CLF installations only reflect those scoped for 2020, for which SCE has known structure locations 
and geospatial coordinates.  Additional CLF upgrades are likely to occur later in 2020 and possibly 
into 2021, but those locations are not known at this time.  CLFs are noted by unit and location, 
not by circuit mile.  CLFs scoped in non-HFTD protect the downstream portion of the lines that 
traverse HFRA. 
 
SCE has scoped all planned RARs installations and have planned locations for all devices currently 
being installed through 2020.  RARs are noted by unit and location, not by circuit mile.  RARs 
scoped in non-HFTD protect lines that traverse HFRA and are often placed strategically there to 
isolate communities in HFRA from those that are not (which may limit PSPS impacts) while 
helping ensure the entire line traversing HFRA is protected. 
 
The planned TA remediation work only reflects scoped locations through 2020 for which SCE has 
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known structure locations and/or geospatial coordinates.  Additional TA remediation work may 
be scoped for 2021 and 2022, depending on where covered conductor is installed.  TA 
remediation is noted by structure/location, not by circuit mile.  There are a relatively small 
amount of TA structures located in non-HFTD areas. 
 
The wildfire mitigation activities included in this table are not exhaustive (see Section 5.1.13 for 
a complete list of SCE’s WMP activities).  Rather, they are activities far enough in the 
planning/scoping process where SCE has enough known structure/geospatial data to process in 
GIS and organize by population density, WUI, and HFTD tier/zone, as requested.  Planned wildfire 
mitigation projects can change in scope, schedule, and priority at any time due to several factors, 
including, but not limited to, risk methodology improvements, weather, emergency 
repairs/upgrades, safety concerns, permit requirements, environmental requirements, and other 
factors. 
 
See Table 17 “Location of planned utility infrastructure upgrades” for more detail. 

3.4.3 Status Quo Ignition Probability Drivers by Service Territory 
For Tables 18a and 18b, SCE used the ignition probability driver data populated in Tables 11a and 
11b.  This data was averaged and organized into the different HFTD tiers/zones.  As in Tables 11a 
and 11b, SCE separated distribution and transmission data into Tables 18a and 18b, respectively.  
The data sources are the same as those used for Tables 11a and 11b. 
 
See Tables 18a and 18b “Key drivers of ignition probability” for more detail. 
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4 INPUTS TO THE PLAN AND DIRECTIONAL VISION FOR WILDFIRE RISK 

EXPOSURE 

SCE’s 2020-2022 WMP strategies and programs are based on several inputs, not the least of 
which are the improvements driven by the successes and challenges of SCE’s 2019 wildfire 
mitigation efforts.  In fact, and as described in Advice Letter 4120-E, SCE modified some of its 
wildfire mitigation programs in 2019 as well.  SCE expects to continue to make necessary changes 
as it learns from implementing its wildfire programs, new research, benchmarking, collaboration 
with other utilities, its customers, first responders, government agencies, and other stakeholders.  
These inputs and other important factors such as management and subject matter expert (SME) 
judgment and risk analysis, informed SCE’s wildfire strategies and programs presented in this 
WMP.  As further explained below and in subsequent chapters, SCE expects to reduce ignitions 
in its HFRA, reduce the impact of PSPS, and increase public safety over this WMP period. 
 
SCE’s long-term vision is to significantly reduce ignitions that could lead to devastating wildfires, 
and substantially mitigate impacts related to implementing its wildfire programs including PSPS.  
We also strive to safeguard SCE’s electric system against wildfires irrespective of ignition source 
and improve system resiliency where operationally feasible.  In subsequent chapters, SCE 
describes how it will reduce wildfire risk exposure and take measurable steps to reduce the 
impact of PSPS. 

4.1 THE OBJECTIVES OF THE PLAN 
The objectives of the plan shall, at a minimum, be consistent with the requirements of California 
Public Utilities Code §8386(a). Describe utility WMP objectives, categorized by each of the 
following timeframes: 

1. Before the upcoming wildfire season, as defined by the California Department of Forestry 
and Fire Protection (CAL FIRE) 

2. Before the next annual update 
3. Within the next 3 years, and 
4. Within the next 10 years. 

------------------------------------------------------------------------------ 
 
Safety is the first of SCE's core values and this is demonstrated through its commitment to 
creating and maintaining a safe environment for its customers, workforce and the communities 
it serves.  SCE’s primary objective in this WMP is to set forth an actionable, measurable, and 
adaptive plan for 2020 to 2022 to reduce the risk of potential wildfire-causing ignitions associated 
with SCE’s electrical equipment within SCE’s HFRA.  This and the following additional objectives 
of this WMP reflects SCE’s commitment to protect public safety and are consistent with the 
requirements of California Public Utilities (PU) Code  Section 8386(a) to construct, maintain, and 
operate its electrical lines and equipment in a manner that will minimize the risk of catastrophic 
wildfire posed by those electrical lines and equipment: 

• Implementing measures that safeguard SCE’s electric system against wildfires and 
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improve system resiliency; 
• Minimizing PSPS impact to its customers and communities; 
• Improving fire agencies’ ability to detect and respond to emerging fires; 
• Improving coordination with utility emergency management personnel; 
• Reducing the impact of wildfires and wildfire mitigation efforts on the public; and  
• Engaging the public about how to prepare for, prevent, and mitigate wildfires in SCE’s 

HFRA 
 
According to CAL FIRE, the 2020 fire season may start earlier as the outlook estimates that the 
large-fire potential may increase to “above normal” this spring across Southern California due to 
the possibility of near to above normal numbers of offshore wind events. 17  The “Grassfire 
Season” may be a few weeks earlier than usual and begin in April 2020 with resource demand 
likely centered on foothill and urban interface regions.  While the historical wildfire season 
typically begins in the May/June time period, CAL FIRE has also previously acknowledged that 
climate change is rendering the term “fire season” obsolete as wildfires now burn on a year-
round basis across the state of California.18  In Chapter 5, SCE provides more details on the WMP 
Program Targets that will be pursued by SCE in the upcoming wildfire season.  SCE’s hardening 
initiatives are being prioritized based on risk analyses which will enable SCE to complete more 
work in the higher-risk areas prior to the traditional start of the fire season. Similarly, SCE is 
prioritizing certain situational awareness and operational enhancements in preparation for the 
2020 wildfire season.  This includes implementing several initiatives to reduce the impact of PSPS, 
prior to the peak fire season.  Likewise, SCE’s expansion of its weather station network will 
prioritize circuits that do not have weather stations in addition to circuits on PSPS monitoring and 
de-energization lists to enable further granular weather forecasting in areas more susceptible to 
de-energization.   
 
Chapter 5 of this WMP also describes the programs and activities SCE intends to complete by 
year-end 2020.  SCE’s objective is to meet or exceed its wildfire mitigation initiatives’ 2020 
Program Targets including, but not limited to, operational practices, inspections, system 
hardening, vegetation management, situational awareness, new technologies, PSPS, and post-
incident recovery, restoration, and remediation strategies and programs.  SCE also includes 
forecasts of its programs and activities it intends to complete over the 3-year period of this WMP.  
SCE’s covered conductor deployment will go beyond 2022 and is expected to reach substantial 
completion by 2024, subject to supply chain and skilled labor resource availability.  SCE is 
attempting to accelerate and expand this program to install more covered conductor in HFRA, 
this year and within the next four years, beyond the amount originally contemplated in SCE’s 
GSRP.  SCE is targeting the proactive replacement of up to approximately 7,500 circuit miles of 

 
17 The United States Forest Service (USFS) (Predictive Services), that issues the rolling four-month Fire 
Season Outlook prediction, also describes, in its February 1, 2020 issuance for Southern and Central 
California, the expected “below normal” winter precipitation as another factor in predicting a potentially 
earlier start to the 2020 fire season in Southern California. 
18 See CAL FIRE 2018 Strategic Fire Plan, p. 10. 
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existing bare distribution primary overhead conductor in HFRA by 2024. 

4.2 UNDERSTANDING MAJOR TRENDS IMPACTING IGNITION PROBABILITY AND WILDFIRE 

CONSEQUENCE 
Describe how the utility assesses wildfire risk in terms of ignition probability and estimated 
wildfire consequence, including use of Multi-Attribute Risk Score (MARS) and Multi-Attribute 
Value Function (MAVF) as in the Safety Model and Assessment Proceeding (S-MAP) and Risk 
Assessment Mitigation Phase (RAMP). Include description of how the utility distinguishes between 
these risks and the risks to safety and reliability. List and describe each “known local condition” 
that the utility monitors per GO 95, Rule 31.1, including how the condition is monitored and 
evaluated. In addition: 
 
A. Describe how the utility monitors and accounts for the contribution of weather to ignition 
probability and estimated wildfire consequence in its decision-making, including describing any 
utility-generated Fire Potential Index or other measure (including input variables, equations, the 
scale or rating system, an explanation of how uncertainties are accounted for, an explanation of 
how this index is used to inform operational decisions, and an explanation of how trends in index 
ratings impact medium-term decisions such as maintenance and longer-term decisions such as 
capital investments, etc.). 
 
B. Describe how the utility monitors and accounts for the contribution of fuel conditions to ignition 
probability and estimated wildfire consequence in its decision-making, including describing any 
proprietary fuel condition index (or other measures tracked), the outputs of said index or other 
measures, and the methodology used for projecting future fuel conditions. Include discussion of 
measurements and units for live fuel moisture content, dead fuel moisture content, density of 
each fuel type, and any other variables tracked. Describe the measures and thresholds the utility 
uses to determine extreme fuel conditions, including what fuel moisture measurements and 
threshold values the utility considers “extreme” and its strategy for how fuel conditions inform 
operational decision-making. 
------------------------------------------------------------------------------  
 
Enterprise-Wide Safety and Wildfire Risk 
SCE follows a comprehensive risk management evaluation protocol to assess and mitigate 
enterprise-wide safety risks.  This process includes the CPUC’s adopted risk-mitigation 
procedures: the S-MAP and RAMP.  The purpose of the S-MAP is to: (1) allow parties to 
understand the models the utilities propose to use to prioritize programs and projects intended 
to mitigate risks and (2) allow the CPUC to establish standards and requirements for those 
models. In each utility’s RAMP report, the utility describes how it plans to assess its risks, and to 
mitigate and minimize such risks.  Each utility’s RAMP report should be consistent with the 
direction provided in the S-MAP.  The RAMP submission, as clarified or modified in the RAMP 
proceeding, is then incorporated into the large IOU’s GRC filings. 
 
Pursuant to SCE’s 2018 RAMP, SCE deployed a multi-attribute probabilistic risk evaluation model 
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to assess safety risks (including safety-related risks and the associated probability and 
consequences of potential events).  As part of this process, SCE utilized a risk-informed decision-
making process to identify, evaluate, mitigate, and monitor enterprise risks, including risks 
associated with wildfires.  This process enables SCE to explicitly include risk considerations in its 
decision-making for work identification, prioritization, and funding and resource allocation.  
Senior leaders employ the framework to review the risk analyses and mitigation plans in place to 
manage enterprise risks.  Though risk management has always been an essential part of the 
management toolkit for strategic, business, and operational planning, over the last few years, 
risk-informed planning has become a much more explicit and essential component of decision-
making. 
 
In its 2018 RAMP report, SCE identified nine top safety risks, wildfire being one among them.  For 
each risk, SCE analyzed existing controls and identified potential mitigations.  As described below, 
some of the identified mitigations for wildfire risk drivers may also mitigate other safety risks 
such as contact with energized equipment.  In those cases where a wildfire-related mitigation 
also addresses a different safety risk, the deployment of a mitigation primarily for wildfire 
purposes will be taken into consideration in the future planning of what is needed to address the 
other non-wildfire safety risks. 
 
Based on feedback received from parties in response to SCE’s 2018 RAMP and its 2019 WMP, SCE 
incorporated a number of improvements to its wildfire risk modeling framework in this 2020-
2022 WMP filing. In terms of risk assessment, this feedback included (1) accounting for wildfire 
risk associated with transmission assets; (2) a re-evaluation of the methodology used for 
calculating risk spend efficiency for projects to normalize the benefits between mitigations with 
longer and shorter term effective useful lives; and (3) to refine the granularity of the risk analysis 
by circuit or line segment to improve an assessment of the performance of SCE’s WCCP.  SCE has 
worked diligently to address all of these concerns.  Consistent with the S-MAP framework, SCE’s 
2020-2022 WMP employs a MAVF and a risk bowtie approach, which links mitigations to drivers 
and/or outcomes for safety, reliability, and financial dimensions for enterprise level risk analysis, 
and as discussed below, more granular asset level models for deploying mitigations within 
programs.   
 
SCE annually identifies and evaluates the key risks that the enterprise and its customers face, 
with a focus on safety risks, such as wildfire risk, utilizing a multi-step process from both a top-
down and bottoms-up approach, as described below: 
 

• Top-down review of enterprise-level risks: This effort is aimed at assessing the breadth of 
activities ongoing at SCE, in the state, and in the utility industry to identify key risks. It 
includes a review of industry trends and research, public policy efforts, legislative 
activities, key CPUC and other regulatory proceedings, major SCE initiatives, and critical 
business functions. The team also compiles feedback on current and emerging enterprise-
level risks through company-wide surveys and direct discussions with SCE leadership. 

• Bottom-up review of SCE Enterprise Risk Register: SCE maintains an enterprise risk 
register that captures and assesses risks from across the enterprise, based on interviews 
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and feedback from working groups throughout the organization. 
• Consolidation and aggregation: SCE aggregates the risks identified through the above 

processes to evaluate which risks have potential major safety consequences, including 
consolidation of duplicate and similar risks. 

• Review and refinement with senior leadership: Through leadership review and 
assessment, further refinements are made as appropriate. 

 
Known Local Conditions 
SCE does account for known local conditions in its service territory in developing work scope.  As 
described in Section 4.3.1 below, SCE conducted a detailed analysis of its historical non-CPUC 
designated HFRA in 2019 and determined that a small portion of this area has similar wildfire risk 
profile as the High Fire Threat District (HFTD) Tier 2 area.  As such, SCE currently treats this portion 
of non-CPUC HFRAs as a Tier 2 HFTD.  In addition, in 2013, SCE completed a territory-wide wind 
study, which was used to define high wind areas (above the 8 pounds per square foot specified 
in GO 95) as known local conditions for use in pole loading calculations.  SCE implemented the 
results of this wind study in 2014. 
 
SCE also uses the Santa Ana Winds Threat Index (SAWTi) issued by United States Forest Service 
(USFS), which categorizes Santa Ana wind severity with respect to the potential for large fires to 
occur.  The SAWTi assesses weather and fuel conditions to generate a threat level associated with 
Santa Ana wind events and extends out six days showing four threat levels that range from 
Marginal to Extreme.  The SAWTi covers much of the southern portion of SCE’s service territory. 
SCE uses it to gauge the overall severity of forecasted or ongoing Santa Ana wind events across 
affected SCE districts and as additional validation of the Fire Weather Watches and RFW provided 
by the National Weather Service. 
 
Weather Conditions 
Weather conditions play a significant role in the initiation, spread, and intensity of wildfires. 
Therefore, weather data serve as key inputs into fire spread modeling to calculate probability 
and consequence of ignitions.  See Section 4.3 for more details. In addition, SCE calculates an FPI 
based on weather and fuel condition forecasts to assess the likelihood of significant fire activity 
occurring within the service territory. See Section 5.3.2.4 for more details.  
 
Fuel Conditions 
Fuel conditions also play a critical role in the initiation, spread, and intensity of wildfires. 
Currently, SCE has several methods and tools to monitor and track moisture amounts in the 
vegetation that contributes most to significant wildfire activity.  Fuel moisture (dead and live 
vegetation) is expressed as a percentage of the water amount compared to the dry weight of the 
vegetation.  For dead vegetation, less than 10% moisture represents fuels that will burn actively 
whereas moisture for live vegetation that is less prone to burning is generally 80% or more.  In 
2019, SCE launched a fuels sampling program to fill in known gaps in live fuel moisture 
observational data.  Physical samples of native living plants are collected bi-weekly to determine 
the dryness and ultimately the combustibility of the vegetation.  This data is tracked to determine 
moistening/drying trends that affect wildfire activity.  In addition, SCE has several models that 
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project moisture amounts in dead vegetation. This information is combined with the bi-weekly 
live fuel sampling to provide a holistic understanding of the fuels environment and serve as inputs 
into the FPI.   

4.2.1 Service Territory Fire Threat Evaluation and Ignition Risk Trends 
Discuss fire-threat evaluation of the service territory to determine whether an expanded High Fire 
Threat District (HFTD) is warranted (i.e., beyond existing Tier 2 and Tier 3 areas). This section shall 
include a discussion of any fire threat assessment of its service territory performed by the 
electrical corporation. In the event that the electrical corporation’s assessment determines the 
fire threat rating for any part of its service territory is insufficient (i.e., the actual fire threat is 
greater than what is indicated in the CPUC Fire Threat Map and High Fire Threat District 
designations), the corporation shall identify those areas for consideration of HFTD modification, 
based on the new information or environmental changes. To the extent this identification relies 
upon a meteorological or climatological study, a thorough explanation and copy of the study shall 
be included. 
 

4.2.2 Evolution of SCE’s Historical High Fire Risk Areas  
SCE has maintained HFRA designations that were based on a combination of its historical map 
boundaries (based on past fire management and response experiences), CAL FIRE’s Fire Hazard 
Severity Zone (FHSZ) maps, and most recently, the CPUC’s HFTD maps released in January 2018.  
SCE has since considered Zone 1, Tier 2 and Tier 3 (collectively, the HFTD), and non-CPUC 
historical high fire risk areas, to collectively be “HFRA.”  In the fall of 2018, SCE filed its Grid Safety 
& Resiliency Program (GSRP) application and in February of 2019, SCE submitted its 2019 Wildfire 
Mitigation Plan (WMP).  Both SCE’s GSRP and 2019 WMP made explicit that from an operational 
perspective, SCE’s internally-designated HFRA consisted of (1) Zone 1, (2) CPUC-designated Tier 
2 and Tier 3 HFTD maps (27% of SCE’s service territory), and (3) various areas outside of the HFTD 
that SCE traditionally considered to be at elevated risk of wildfires (8% of SCE’s service territory; 
cumulatively 35%). As discussed in those proceedings, SCE initially included both areas as a 
prudent approach from a risk perspective while a thorough analysis of the non-HFTD HRFA was 
pending. 
 
SCE’s 2019 WMP described how SCE has historically defined those areas collectively as its 
“HFRA,” and how it has generally employed the same elevated wildfire threat mitigation 
strategies, standards, programs and activities in both CPUC-designated HFTD and non-CPUC 
HFRA.  In other words, SCE has generally treated all its designated HFRA consistently, with 
appropriate risk-based prioritization of some areas over others for certain programs and 
activities.  SCE’s 2019 WMP also described that, at the time of its submittal, SCE was in the 
process of conducting a rigorous review of its non-CPUC HFRA areas to assess whether it was 
appropriate to either continue to classify each of those 1,141 granular subareas as HFRA.  That 
analysis (i.e., whether to “remove” or “retain” each non-CPUC-HFTD HFRA polygon) is now 
complete.  From an operational perspective, SCE will treat “removed” areas as non-high-fire risk 
areas (i.e., all the inspection and maintenance schedules and other programs aimed at HFRA will 
not apply to these areas).  “Retained” areas will be treated as HFRA (i.e., all the inspection and 
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maintenance schedules and other programs aimed at HFRA will apply to these areas). 
 
In August 2019, SCE filed a Petition for Modification (PFM) of D.17-12-024, in which SCE proposed 
retaining less than 1% of the non-CPUC HFRA to be treated as CPUC HFTD Tier 2 and requested 
the Commission formally include these areas in its HFTD.  Included with the PFM is the detailed 
report on the results of SCE’s HFRA Evaluation.  SCE is currently awaiting the Commission’s 
decision on this PFM and respectfully requests the Commission issue a decision before or in 
concert with this 2020-2022 WMP process.  In this WMP, and as noted previously, SCE has 
included the retained portion in its HFRA and is treating these areas as Tier 2. 
 

4.2.3 Evaluation of SCE’s Non-CPUC High Fire Risk Areas 
In the fall of 2018, a team consisting of SCE employees with subject matter expertise in fire 
management/response, fire behavior/fuels, meteorology, maintenance/inspection, grid 
operations, vegetation management, and geospatial analysis began a project to evaluate SCE’s 
non-CPUC HFRA polygons.  The following summarizes the results of the comprehensive 
evaluation performed by this team. 
 
As detailed in SCE’s HFRA Evaluation, Retained Non-CPUC HFRA Final Report (HFRA Report),19 
SCE proposes to retain less than 1% of its non-CPUC-HFRA polygons and treat them as HFTD Tier 
2 areas.  This percentage includes 40 polygons in SCE’s service territory and 3 polygons outside 
of SCE’s service territory, as set forth in the HFRA Report.  Specifically, the HFRA Report includes, 
for each of these 43 polygons: 

• A satellite-based GIS geospatial map – the map shows, in color, an overlay of overhead 
electrical equipment, HFTD areas (e.g., orange is Tier 2 and red is Tier 3), non-HFTD areas 
(i.e., the polygon at issue), and historical fires. 

• Results of wildfire simulations – SCE hired Reax to run a fire-risk simulation in the vicinity 
of overhead lines that run through SCE’s previous non-CPUC HFRA.  The Monte Carlo-
based modeling simulated fire ignition points randomly selected within 100 meters of 
overhead electric facilities, and relied on several inputs including fuel, topography, 
housing density, historical fires, and extreme fire weather conditions (weather scenarios) 
over the last 20 years. 

 
The HFRA Report also includes the following information for each retained polygon, all of which 
is relevant to the risk analysis: 

• Electrical facilities description – contains an accounting of the length of overhead and 
underground circuit miles for both transmission and distribution level equipment for each 
of the retained polygons. 

• Historical fire information – enumerates the previous fires experienced in each of the 
retained polygons since 2000 and their most recent fires, if applicable. 

• Vegetation management activity – sets forth the number of identified trees needing 

 
19 See Appendix C in SCE’s PFM of Decision 17-12-024. 
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trimming in the area (which indicates how active the vegetation management is in the 
area). 

• Tree mortality area designation – identifies whether or not the retained polygon contains 
tree mortality areas. 

• Fuel sources – contains a list of vegetation fuel types within each retained polygon. 
• Conclusions – sets forth clear justifications for SCE’s HFRA retention decision for each 

retained polygon. 
 
SCE proposed excluding greater than 99% of the service territory contained within non-CPUC 
HFRA polygons from SCE’s previous HFRA (i.e., greater than 99% of the 8% previously constituting 
SCE’s non-CPUC HFRA service territory).  Therefore, with the inclusion of the less than 1% of its 
service territory, SCE’s HFRA will now be in very close alignment with that of the CPUC HFTD 
maps. 

4.2.4 Impacts of HFRA Boundary Changes 
Figure SCE 4-2 provides a before and after snapshot of the HFRA boundary change. 
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Figure SCE 4-2 

Impacts of HFRA Boundary Changes 
 

 

 
Table SCE 4-2 summarizes the impacts of the HFRA boundary change by area.  For a description 
of the boundary change impact on individual mitigations or hardening activities, please refer to 
Advice Letter 4030-E filed on July 5, 2019. 
 

Table SCE 4-2 
Impacts of the HFRA Boundary Change by Area 

 
 Before HFRA Evaluation After HFRA Evaluation 
 Area (Square 

Miles) 
Percent of Service 

Territory 
Area (Square 

Miles) 
Percent of Service 

Territory 
Tier 3 of the 
HFTD-- Extreme 
Risk 

4,708 9% 4,708 9% 

Tier 2 of the HFTD 
-- Elevated Risk 

9,571 18% 9,571 18% 

SCE HFRA Not in 
HFTD 

4,212 8% 124 <1% 

Total 18,493 35% 14,403 27% 
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4.2.5 Macro Trends Impacting Utility Ignited Ignition Probability and Estimated Wildfire 
Consequence by Year 10 

In the “Rank” column, numerically rank the trends anticipated to exhibit the greatest change and 
have the greatest impact on ignition probability and estimated wildfire consequence (be it to 
increase or decrease ignition probability and estimated wildfire consequence) in ten years. Rank 
in order from 1 to 8, where 1 represents the greatest anticipated change or impact on ignition 
probability and estimated wildfire consequence and is the least anticipated change or impact. 
 
In the “Comments” column, provide a narrative to describe the expected change and expected 
impact on the utility’s network, including whether the trend is expected to significantly increase 
risk, moderately increase risk, have limited or no impact, moderately decrease risk, or significantly 
decrease risk. Use quantitative estimates wherever possible. Also outline any programs being 
implemented to specifically address this trend. 
 
 
In Table 19, SCE ranked the macro trends largely based on the fire triangle (i.e., heat, fuel and 
oxygen), as these factors have the largest impact on ignition probability and wildfire 
consequence.  In the Comments column, SCE describes the science and assumptions it used in its 
ranking.  SCE had not previously projected these macro trends out ten years as it relates to 
wildfire safety and has based its responses on high-level SME judgment.  SCE believes climate 
change would have the largest impact on ignition probability and wildfire consequence as it is a 
main driver of fuel density and moisture. 
 

List and describe any additional macro trends impacting ignition probability and estimated 
wildfire consequence within utility service territory, including trends within the control of the 
utility, trends within the utility’s ability to influence, and externalities (i.e., trends beyond the 
utility’s control, such as population changes within the utility’s territory). 
 
List and describe all relevant drivers of ignition probability and estimated wildfire consequences 
and the mitigations that are identified in the Risk Assessment Mitigation Phase (RAMP) and not 
included in the above, including how these are expected to evolve. Rank these drivers from 
highest to lowest risk and describe how they are expected to evolve 
 
SCE used the bowtie framework (included in SCE’s RAMP report) to model wildfire risk, which 
included describing and quantifying the various direct drivers and sub-drivers of ignition.  Chapter 
12 of SCE’s RAMP report refers to the impact of more extreme wildfire events as well as other 
catastrophic events such as extreme rain events and/or heat events.  As SCE’s modelling 
capabilities and understanding of the wildfire risk matures, more scenario analysis can be utilized 
to further understand the different macro trends impacting ignition probability and wildfire 
consequence. 
 
See Table 19: “Macro trends impacting ignition probability and/or wildfire consequence” for 
more details. 



41 

4.3 CHANGE IN IGNITION PROBABILITY DRIVERS 
Based on the implementation of the above wildfire mitigation initiatives, explain how the utility 
sees its ignition probability drivers evolving over the 3 year term of the WMP. Focus on ignition 
probability and estimated wildfire consequence reduction by ignition probability driver, detailed 
risk driver, and include a description of how the utility expects to see incidents evolve over the 
same period, both in total number (of occurrence of a given incident type, whether resulting in a 
near miss or in an ignition) and in likelihood of causing an ignition by type. Outline methodology 
for determining ignition probability from events, including data used to determine likelihood of 
ignition probability, such as past ignition events, 
number of near misses, and description of events (including vegetation and equipment condition). 
------------------------------------------------------------------------------------------------------------------------------ 
 
In 2019, SCE deployed the Wildfire Risk Model (WRM) to estimate the amount of risk expected 
at individual locations.  As described in Section 4.2, SCE used the RAMP methodology to perform 
overall portfolio system-wide risk analysis, while the more granular WRM helped SCE prioritize 
the deployment of wildfire mitigation to areas in order of the highest risk.  The WRM utilizes a 
similar risk bowtie approach as described in RAMP, but builds upon that approach by localizing 
the drivers, outcomes, and consequences to specific circuit and circuit segments.  The output of 
this model is a risk score that identifies high risk locations where specified, targeted mitigations 
could be considered.  In 2019, SCE used the WRM to re-prioritize the deployment of covered 
conductor to higher risk locations.  Over the next three years, covered conductor deployment 
will increase from 151 circuit miles in 2018 and 372 circuit miles in 2019, to 700-1000 circuit miles 
in 2020, 1,400 circuit miles in 2021, and 1,600 circuit miles in 2022, ultimately reducing system 
risk between 45% to 65%.  SCE also used the WRM to inform SCE’s HFRI Program.  Once 
operational, this program will utilize WRM outputs to inspect higher risk areas more frequently. 
 
The WRM is comprised of three components: a Probability of Failure/Ignition Likelihood module, 
a Fire Propagation module, and an Impact module.  The propagation and impact modules are 
integrated to produce a single consequence variable used by the WRM. 
 

4.3.1 Probability of Ignition Module 
The Probability of Failure/Ignition Likelihood module uses predictive models developed by SCE 
to identify assets most likely to be associated with an ignition.  The probability of an ignition is 
the combined probability of spark with probability of fire. 
 

4.3.1.1 Probability of a Spark 
SCE’s probability of a spark model has three primary components: probability of a spark caused 
by an equipment failure (EFF), probability of a spark caused by contact from a foreign object 
(CFO), and the probability of a spark caused by an identified maintenance item (e.g., a Priority 2 
notification). 
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SCE used machine learning algorithms to assess the likelihood or probability that a piece of 
equipment will experience a fault resulting in a spark from either an EFF or a CFO, and the 
probability that fault will result in an ignition event.  SCE used an extensive series of input 
variables including historical asset performance, weather, environmental, and geographical data 
to develop the predictive models.  The Probability of Failure/Ignition Likelihood module contains 
individual sub-models for each type of asset (wire, transformer, etc.), and thus total ignition 
probability at a structure (pole or tower) is calculated as the sum of the probabilities of ignition 
across the assets at that location. 
 
SCE calculated the probability of a spark caused by an identified maintenance item (e.g., Priority 
2) using a failure modes and effects analysis as the number of equipment failures that occur 
specifically on equipment that had a previously identified maintenance item is very limited.  
Moreover, because maintenance items are typically repaired before failure, the inherent risk of 
failure before replacement must be estimated theoretically. 
 

4.3.1.2 Probability of a Spark Turning into a Fire 
The probability of a spark resulting in a fire is a function of the FPI.  FPI is an internal tool used to 
estimate wildfire potential based on forecasted weather and fuel conditions.  For more details 
on SCE’s FPI, see Section 5.3.2.4.  In 2020, SCE will begin refining its current FPI by integrating 
historical weather and vegetation data into the index.  In parallel, SCE will work on the 
development and testing of a new FPI which will incorporate more information about fuel 
conditions.  As SCE is still advancing its FPI, currently and for 2020, SCE assumes a 100% 
conversion rate from spark to fire. 
  

4.3.2 Fire Propagation Module 
The fire propagation module of the WRM replaces the broader “outcome” scenarios presented 
in SCE’s GSRP, RAMP and 2019 WMP filings by forecasting specific fire attributes, namely: 

x Fire volume and flame length 
x Fire progression, area, and direction 
x Potential structures impacted by a fire based on the sample fire scars 

 
In early 2019, SCE contracted with Reax, a recognized expert in areas ranging from fire 
investigation and building code fire to wildfire computer modeling, to develop improved wildfire 
consequence information using the firm’s wildfire simulation tools.  Fire propagation 

characteristics are provided by Reax using its ELMFIRE fire modeling technology. This technology 
utilized a twenty-year fire weather climatology to develop historical fire-weather days across 
SCE’s service territory.  The model includes high resolution, hourly gridded fields of relative 
humidity, temperature, dead fuel moisture, and wind speed/direction (weather scenarios) as 
inputs to a Monte Carlo simulation using hundreds of thousands of ignition locations distributed 
randomly within an extended perimeter, or “buffer” surround SCE overhead facilities in HFRA.  
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Based on these simulations, fire volume – the spatial integration of fire area and flame length – 
were tabulated and recorded to develop sample fire scars.  This process was repeated across 
SCE’s service territory for hundreds of thousands of combinations of ignition location and ignition 
time.  Outputs of these simulations were used to quantify the consequence as the product of fire 
volume and the number of impacted structures within the weighted average overlay of simulated 
fire scars localized to 300 meter by 300 meter Reax grid squares. 
 
The figures below illustrate an example.  The figure on the left illustrates SCE overhead facilities.  
The figure on the right illustrates match-drop ignition locations randomly distributed within a 
buffer surrounding SCE overhead facilities. 
 

Figure SCE 4-3.2 

  
 

4.3.3 Fire Impact Module 
For the Fire Impact module, SCE enhanced the Reax consequence output to consider not only the 
number of structures impacted, but also impacts to safety, such as serious injuries and fatalities, 
acres of property burned, as well as suppression and restoration costs.  Reax uses the weighted 
average of the fire propagation simulations spreading from each of the points to estimate the 
number of structures and population that could be impacted for each simulated fire.  Using U.S. 
Census housing density data, the six-hour fire simulation estimates the structure density for each 
pixel within the perimeter of the simulation.  The granularity of this model enables SCE to 
estimate the scope of the potentially impacted structures based on the specific burn area 
simulated, instead of relying on higher level housing density information.  SCE has continued to 
refine the consequence module to create risk flags to assess population egress – the ability of a 
population to evacuate an area – and social vulnerability – the ability of a population to withstand 
the economic impacts associated with a fire event. These risk flags are estimated outside of the 
Reax fire propagation module.  

The model outputs are generated as raster files with a resolution of 30 meters.  These raster files 
depict fire area, volume, number of structures impacted, and risk surrounding the modeled 
ignition point (see the figures below).  In order to simplify the analysis, these risk boundaries are 
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smoothed using a kernel density interpolation technique to create 300-meter by 300-meter 
average “Reax squares.” 

Figure SCE 4-3.3 

  
 

In 2020, SCE is adopting a GIS-enabled software platform known as Technosylva to enhance SCE’s 
ability to model wildfire risk.  One of the tools provided by Technosylva is the Wildfire Risk 
Reduction Model (WRRM)20 which integrates wildfire ignition probability developed for the WRM 
with Technosylva fire spread predictions to calculate the expected risk.  Similar to the 
methodology employed by Reax, the WRRM will conduct Monte Carlo simulations to estimate 
the potential impact of fire ignition and propagation to structures, population, utility assets, and 
critical facilities using a set of historical and projected fire weather data.  However, WRRM 
improves upon Reax in several ways.  This tool will integrate with SCE’s weather forecast model, 
using a customized version of the Weather Research and Forecasting model calibrated to two-
kilometer by two-kilometer wind and weather conditions SCE’s service territory granular two-
kilometer by two-kilometer wind and weather conditions.  This analysis will use a pre-defined set 
of weather scenarios, reflecting the most common conditions for fire ignition and propagation 
and will run multiple simulations for each asset.  SCE expects to run several scenarios for each 
ignition point using different fire propagation and weather scenarios simulations, resulting in 
hundreds of millions of simulations throughout SCE’s service territory.  SCE intends to re-run this 
simulation on an annual, or semi-annual basis based on updated and calibrated information from 
previous fire weather seasons.  The WRRM will also rely on more granular vegetation, structure, 
and population data than currently used in Reax to estimate potential consequences.  The ability 
to run multiple scenarios in a myriad of weather and wind conditions along with improved 
population, structure, weather, and vegetation datasets will vastly improve SCE’s ability to design 
and target mitigations to high risk areas.   
 

 
20 For clarity, SCE’s current WRM is different than Technosylva’s WRRM despite similar names and 
acronyms. 
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In addition to developing risk scores for known current weather conditions, SCE plans to enhance 
the WRRM to develop future-facing “what if” climate scenarios based on future projected climate 
conditions.  SCE intends to work with the California Energy Commission (CEC) and stakeholders 
in other proceedings, such as the Commission’s Climate Change Adaptation Order Instituting 
Ratemaking (R.18-04-019), to better understand climate models that may need to be developed 
through an iterative working process.  These longer-term future-facing models are anticipated to 
be used to inform SCE’s wildfire mitigation strategies and programs.  SCE is also working to 
further develop additional risk flags in the WRRM to identify quantitative and qualitative 
considerations to improve the risk model including, for example, developing improved 
assessments of population egress and fire suppression capabilities in local areas. 
 
The WRRM will integrate with two other Technosylva tools that SCE is employing, FireSim and 
FireCast that are further discussed in Section 5.3.2.  WRRM will share weather and vegetation 
data with FireCast and FireSim to ensure consistency between real-time operational planning and 
system-wide mitigation deployment. 

4.4 DIRECTIONAL VISION FOR NECESSITY OF PSPS 
Describe any lessons learned from PSPS since the utility’s last WMP submission and expectations 
for how the utility’s PSPS program will evolve over the coming 1, 3, and 10 years. Be specific by 
including a description of the utility’s protocols and thresholds for PSPS implementation. Include 
a quantitative description of how the circuits and numbers of customers that the utility expects 
will be impacted by any necessary PSPS events is expected to evolve over time. The description of 
protocols must be sufficiently detailed and clear to enable a skilled operator to follow the same 
protocols. 
------------------------------------------------------------------------------------------------------------------------------ 
 
SCE has defined protocols that dictate the need for activation of a PSPS Incident Management 
Team (IMT).  When wind and fire potential (quantified by SCE’s FPI) forecasts are at or above 
Elevated Fire Weather Threat levels, SCE activates IMTs to report to its Emergency Operations 
Center.  Each team is trained and qualified on the Incident Command System (ICS), the federally 
recognized emergency response methodology.  SCE has teams on-call 24 hours a day, 7 days a 
week, 365 days a year. 
 
Three days ahead of a forecasted PSPS event, SCE’s PSPS IMT initiates notifications, if weather 
conditions can be predicted this far in advance, to public safety partners and city/state agencies 
in the potentially impacted area.  Two days before forecast conditions are expected to impact a 
specific circuit, SCE’s protocol dictates the initiation of notification to customers on that circuit  
via their preferred method of communication (e.g., text, e-mail, or phone).  They are again 
scheduled to be notified one day before the forecasted conditions. 
 
During this time, SCE also deploys field resources to pre-patrol each circuit that is forecasted to 
be in scope for PSPS de-energization consideration.  This requires a qualified electrical worker 
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(QEW) to visually inspect the entire length of the overhead circuit that traverses HFRA to verify 
if the circuit can withstand incoming weather and to provide other up-to-date intelligence on 
field conditions to SCE’s IMT.  If concerning maintenance items are discovered on a circuit in 
scope, repairs are expedited (if possible) before the impending wind event.  Where possible, 
every circuit that is in scope for the upcoming event should have a pre-patrol performed, unless 
it was already patrolled within the last seven days. 
 
Prior to each PSPS event, SCE implements required modified operational procedures that 
minimize or eliminate the potential for a spark to occur.  When circuits are forecasted to exceed 
pre-determined thresholds, SCE implements fast curve settings protective relays, which are 
designed to limit the fault energy and more quickly de-energize the line should a fault occur.  SCE 
also implements operating restrictions and blocks reclosers on these lines so that if a line relays, 
it cannot automatically reclose.  In this situation, the line has to be patrolled and the potential 
safety hazard removed before the circuit can be re-energized. 
 
Two hours before the start of the event, SCE’s IMT coordinates with field resources to ensure 
that a QEW is physically present for live field observation (LFO).  The purpose of this LFO is to 
monitor a circuit for any possible signs of failure or prevailing environmental conditions such as 
potential damage from wind gusts, airborne vegetation, or flying debris.  If observed conditions 
are concerning enough, QEWs are empowered to recommend immediate de-energization to the 
Incident Commander. 
 
LFOs are just one of many inputs that SCE’s IMT considers, while evaluating the potential for PSPS 
de-energization of a circuit.  Other inputs include specific concerns from state and local fire 
authorities, emergency management personnel, and law enforcement regarding public safety 
issues.  The expected impact that de-energizing circuits will have on public safety (through 
impacts on essential services such as public safety agencies, water pumps, traffic controls, etc.) 
is also an input to the final recommendation by the PSPS IMT.  The decision to de-energize must 
be authorized by the IMT’s Incident Commander.  
 
SCE’s de-energization decisions are made on a circuit-by-circuit basis, often on a sub-circuit level, 
and are taken only when current conditions in the immediate area warrant action.  De-
energization wind speed triggers are unique to each circuit and are dynamic based on evolving 
environmental and circuit-specific characteristics.  Some factors that are taken into consideration 
when setting de-energization triggers include wind speed, FPI, ignition consequence modeling, 
circuit conditions, length of conductor, and other technical characteristics for the applicable 
circuit.  The IMT takes characteristics such as a higher FPI, multiple historical outages or 
outstanding maintenance items into account when determining if wind speed thresholds for 
recommending de-energization should be lowered.  
 
Lessons learned from PSPS events and SCE’s protocols for PSPS implementation are captured in 
SCE’s required ESRB-8 filings after each PSPS event.  These reports can be found on SCE’s website 
at www.sce.com/wildfire under “Reports to the CPUC.”  Recent lessons learned focus on the need 
for greater stakeholder communications during PSPS events to include coordination with public 



47 

safety partners and local governments, and the need for greater understanding of impacts from 
a PSPS event to include enhanced outage notification during PSPS events. 
 
Setting aside variability in weather conditions, SCE anticipates de-energization events to 
decrease in coming years.  However, PSPS events will still be required in some cases for the safety 
of customers and communities.  SCE is targeting ignition risk mitigation efforts on circuits most 
impacted by PSPS in 2018 and 2019.  Continuous improvement in operational practices (e.g., 
optimizing circuit-specific activation and de-energization thresholds), expanded grid hardening 
activities (e.g., targeted installation of covered conductor and additional automated 
sectionalizing devices), and enhanced situational awareness capabilities through expansion of 
SCE’s network of weather stations will also facilitate reducing PSPS events over time.  
 
In parallel, SCE is actively pursuing customer care initiatives to help decrease the impact of PSPS 
events on its customers.  Examples of these initiatives include deployment of Community Crew 
Vehicles (CCVs), activation of Community Resource Centers (CRCs) and engagement with 
impacted communities to help bolster preparedness.  The mitigations SCE is undertaking are 
discussed in more detail in Section 5.3.6. 
 
Table 20 provides SCE's estimates about the use of PSPS protocols and specific impacts to the 
public over the coming decade.  Forecasts in this table assume unchanged Tier 2 and Tier 3 areas, 
low population and load growth, and undetermined climate change on fire weather in SCE's 
service territory. 
 
SCE's forecasts also assume that 2019 represents an average year for future fire-weather threats.  
If fire weather threats worsen in frequency and intensity compared to 2019, the expected 
frequency and impact of PSPS events in SCE’s HFRA may be adversely impacted. 
 
See Table 20: “Anticipated characteristics of PSPS use over next 10 years” for more details. 
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5 WILDFIRE MITIGATION STRATEGY AND PROGRAMS FOR 2019 AND FOR 

EACH YEAR OF THE 3-YEAR WMP TERM 

5.1 WILDFIRE MITIGATION STRATEGY 
Describe organization-wide wildfire mitigation strategy and goals for each of the following time 
periods: 

• Before the upcoming wildfire season, as defined by the California Department of Forestry and 
Fire Protection (CAL FIRE), 

• Before the next annual update, 
• Within the next 3 years, and 
• Within the next 10 years. 

 
The description of utility wildfire mitigation strategy shall: 
 
A. Discuss the utility’s approach to determining how to manage wildfire risk (in terms of ignition 
probability and estimated wildfire consequence) as distinct from managing risks to safety and/or 
reliability. Describe how this determination is made both for (1) the types of activities needed and 
(2) the extent of those activities needed to mitigate these two different groups of risks. Describe 
to what degree the activities needed to manage wildfire risk may be incremental to those needed 
to address safety and/or reliability risks. 
 
B. Include a summary of what major investments and implementation of wildfire mitigation 
initiatives achieved over the past year, any lessons learned, any changed circumstances for the 
2020 WMP term (i.e., 2020-2022), and any corresponding adjustment in priorities for the 
upcoming plan term. Organize summaries of initiatives by the wildfire mitigation categories listed 
in Section 5.3. 
 
C. List and describe all challenges associated with limited resources and how these challenges are 
expected to evolve over the next 3 years.  
 
D. Outline how the utility expects new technologies and innovations to impact the utility’s strategy 
and implementation approach over the next 3 years, including the utility’s program for 
integrating new technologies into the utility’s grid. 
------------------------------------------------------------------------------------------------------------------------------- 
 
A. SCE’s Approach to Managing Wildfire Risk: 
Fire risk management and mitigation has been an integral part of SCE’s operational practices for 
years.  Since 2017, however, large catastrophic fires have emphasized that the safety of SCE’s 
communities requires additional measures to address a higher level of wildfire risk not 
contemplated by existing state standards or traditional utility fire mitigation practices.  
Accordingly, SCE undertook a large effort starting in late 2017 to assess, test, and benchmark 
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several enhanced wildfire mitigation measures and approaches and began deploying these in 
2018.  In 2019, as described in SCE’s 2019 WMP and subsequent December 2, 2019 Reports on 
Possible Off Ramps Advice Letter (Advice 4120-E or Off Ramp Report), SCE accelerated and 
expanded its wildfire mitigation activities, making modifications and refinements based on 
emergent events, additional analysis, and lessons learned from its successes and trials during 
implementation.  These efforts were challenging as SCE established new processes, tools, and 
protocols to implement its wildfire mitigation strategies and programs.  SCE was largely 
successful in meeting the goals for the 58 activities in its 2019 WMP.  SCE continued to improve 
many facets of its wildfire programs in 2019, including more granular risk analyses and 
modifications to its PSPS program to reduce the frequency and impact of de-energization. 
 
The primary objective of this WMP is to set forth an actionable, measurable, and adaptive plan 
for 2020 to 2022 to reduce the risk of ignitions associated with SCE’s electrical infrastructure in 
HFRA.  Consistent with SCE’s first WMP, this WMP’s fundamental underlying objective is 
protecting public safety by, among other things, further hardening SCE’s electric system against 
wildfires and improve system resiliency, minimizing the customer impact of PSPS, improving fire 
agencies’ ability to detect and respond to emerging fires in coordination with utility emergency 
management personnel,  and effectively communicating with customers, community groups, and 
other stakeholders about how to prepare for, prevent, and mitigate wildfires in SCE’s HFRA. 
 
SCE’s 2020-2022 WMP is not static.  As SCE learns from its experiences and gains new information 
about factors affecting wildfire risk, SCE will reassess its wildfire mitigation strategy to continually 
focus on improved ways to mitigate the highest wildfire risks.  Accordingly, consistent with the 
requirements in PU Code Section 8386, this WMP sets forth SCE’s 2020-2022 plan to minimize 
wildfire risk by prudently operating and maintaining its grid.  While these collective efforts are 
designed to mitigate the risk of fire ignition events associated with SCE’s electrical infrastructure, 
the risk of ignition will not be eliminated.  Over time and cumulatively, the success of the 
individual programs and activities in this WMP are expected to result in an overall reduction of 
controllable fire ignition events associated with SCE’s electrical infrastructure.    
 
B. Summary of Major Investments And Implementation Of Wildfire Mitigation Initiatives: 
Below are summaries of SCE’s initiatives organized by the wildfire mitigation categories listed in 
Section 5.3, including goals achieved and lessons learned.  For more details, see the associated 
sections in this WMP, SCE’s most recent 2019 WMP progress update filed in the Senate Bill (SB) 
901 OIR and SCE’s Off Ramp Report.   

5.1.1 Risk Assessment and Mapping 
In its 2019 WMP, SCE committed to evolving its risk modeling beyond the portfolio level analysis 
described in GSRP and RAMP to better inform decisions to target the deployment of wildfire 
mitigation on a more granular level. Thus, as described in Chapter 4, SCE has progressed its 
modeling capabilities beyond the analysis of historical ignition data to a more dynamic approach 
with its WRM and will further advance with the implementation of the WRRM.   
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Table SCE 5-0-1 
5.3.1 Risk Assessment and Mapping Strategy & Goals Roadmap 

 
Before 2020  

Wildfire Season 
Before Next  

Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 
Aim to deploy the 
Technosylva Fire Sim/Fire 
Cast Modules and the 
Technosylva Wildfire Risk 
Reduction Model (WRRM) 

See Table SCE 5-1 
2020 Program Targets for 
2020 activities  

• Refine and improve 
mitigation effectiveness and 
Risk Spend Efficiency (RSE) 
methodology 

• Within the WRRM, analyze 
how wildfire patterns may 
change under forward-
looking climate change 
scenarios 

• Integrate WRRM’s fire 
spread modeling 
capabilities with SCE’s asset 
predictive models 

• Utilize WRRM scenarios to 
inform 2022 RAMP filing   

• Utilize integrated WRRM 
and asset condition data  to 
predict asset health 
condition and wildfire-
related risk values 

• Use  WRRM climate change 
scenarios to: (1)  inform 
how HFRA boundaries may 
evolve over time; (2) 
consider where mitigations 
may need to be deployed in 
the future; and (3) 
proactively engage 
communities and local 
governments in climate 
adaptation decision-making  

 
 
SCE’s wildfire mitigation programs for risk assessment and mapping are further described in 
Section 5.3.1. 

5.1.2 Situational Awareness and Forecasting  
A key component of SCE’s wildfire mitigation strategy is to enhance situational awareness 
capabilities regarding potential wildfire conditions and develop appropriate operational plans, 
including minimizing the use of PSPS to mitigate wildfire risk.  Importantly, these efforts help 
both fire agencies and SCE emergency management staff in assessing and responding to wildfires.  
SCE has installed 161 HD cameras, reaching 90% coverage of its Tier 2 and Tier 3 HFRA.  The 
deployment of HD cameras has reached a saturation point and due to geographical limitations, 
additional cameras will not provide any additional benefits.  SCE has also completed the 
deployment of 482 weather stations and will continue to deploy more, primarily in HFRA to 
enable more targeted PSPS and improve its weather modeling capabilities.  Furthermore, SCE is 
increasing staffing of fire management personnel and meteorologists to improve situational 
awareness, and support planning and operational decisions to reduce wildfire risk.   
 
Partnering with the University of California San Diego (UCSD) and coordinating with state, county 
and local fire agencies to identify optimal placement of HD cameras was valuable and effective. 
In addition, encouraging vendors to negotiate tower agreements early helped avoid schedule 
delays. Among the lessons learned was the need to consider inclement weather, remote terrain, 
and accessibility issues (e.g., snow, mud, etc.) when establishing the schedule for weather station 
installations. 
  



 

51 

 
 

Table SCE 5-0-2 
5.3.2 Situational Awareness and Forecasting Strategy & Goals Roadmap 

 
Before 2020  

Wildfire Season 
Before Next  

Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 
Operationalize an additional 
HPCC which will support a 
proprietary and specialized 
high-resolution weather 
model specific to SCE’s 
service territory 

See Table SCE 5-1 
2020 Program Targets for 
2020 activities  

• Expand installation of 
weather stations 

• Use HPCC to develop a 40-
year historical weather and 
fuels dataset  

• Implement new FPI to 
include more information 
about fuel conditions 

• Improve SCE’s modeling 
capabilities, fuels sampling 
and fire spread modeling by 
adding data inputs and by 
incorporating technologies 
such as machine learning 
and remote sensing 

• Expand the exploration and 
deployment of technologies 
that advance the real-time 
monitoring of system health 
(such as DFA, EFD, or similar 
technology) 

• Build new partnerships and 
leverage existing 
relationships with 
government, academia and 
the private sector to further 
the understanding of 
wildfires 

• Enable proactive 
maintenance to prevent 
degrading equipment 
conditions from evolving 
into an actual failure 

• Explore use of remote 
sensing technology such as 
satellite imagery combined 
with advanced data 
analytics 

• Increase staffing of fire 
management personnel and 
meteorologists to improve 
situational awareness, and 
support planning and 
operational decisions to 
reduce wildfire risk 

 

• Continue deployment of 
weather stations to achieve 
approximately 2 weather 
stations per HFRA circuit 

• Implement advanced tools 
and technology to inform 
mitigation initiatives for all-
hazard threats and to 
aggregate and synthesize 
data and perform predictive 
analyses 

• Integrate environmental 
science to further 
understand conditions that 
lead to the initiation, 
spread, and intensity of 
wildfire activity 

• Improve modeling 
capabilities by incorporating 
technologies such as 
machine learning and 
remote sensing 

• Develop and mature fire 
and environmental science 
capability to support 
climate change and severe 
weather analysis and 
adaptation planning 

• Leverage weather stations 
to provide input into 
predictive weather 
modeling 

 
 
Situational Awareness and Forecasting are further described in Section 5.3.2 
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5.1.3 Grid Design and System Hardening 
In 2019, SCE continued to make significant investments in grid hardening including replacing 
hundreds of miles of bare conductor with covered conductor, replacing wood poles with fire 
resistant poles where appropriate, installing more fast-acting fuses, and remote controlled 
sectionalizing devices in HFRA.  These grid hardening measures that focus on reducing ignition 
risk also improve reliability by reducing the frequency and impact of faults resulting from contact 
from objects.  The increased resistance to faults and conductor insulation may also reduce the 
frequency of wire down, wire-to-wire contact, and wire contact with energized equipment 
incidents. 
 
Installing covered conductor on its overhead lines in HFRA continues to be one of the major 
wildfire risk mitigation activities in this WMP given its risk reduction potential and cost 
effectiveness compared to other measures such as undergrounding.  As mentioned previously, 
SCE is prioritizing and targeting system hardening mitigations in higher risk areas within HFRA.   
 
SCE is also refining its strategy for deploying sectionalizing devices. In 2019, RARs were installed 
and/or relocated around the HFRA boundary to improve electric service for customers located 
outside of HFRA during PSPS or other outage events.  Further analysis showed that sectionalizing 
devices, including Remote Controlled Switches (RCS), in certain locations are a more cost-
effective and feasible alternative to RARs to achieve the same granular sectionalizing capability.  
In this WMP period, SCE will continue to install remote controlled switches to further sectionalize 
its circuitry in HFRA. 
 
Based on analysis of recent PSPS events, SCE has identified opportunities to reassess, and 
potentially modify circuit designs and configurations to reduce the number of customers affected 
during a PSPS event.  This includes replacing small segments of bare conductor with covered 
conductor, targeted undergrounding projects, and/or adding switching devices (and potentially 
circuit ties) to improve flexibility for circuit reconfigurations and load transfers.  These circuit 
modifications help minimize the impact to customers who are located in 1) non-HFRA that are 
fed from circuits that also serve HFRA and 2) underground circuits within HFRA that are fed from 
circuitry that also contains overhead facilities within HFRA. 
 
Through fire testing and technical evaluations in 2019, SCE learned that a fire-resistant 
wrap/barrier is capable of withstanding temperatures exceeding 2,100 degrees Fahrenheit.  
Applying a protective layer to new wood poles has proved to be an effective measure to protect 
them from the typical conditions a wood pole may be subjected to during a passing wildfire (after 
an ignition has occurred).  This fire-resistant pole-wrapping technology is a cost-effective 
alternative to installing fire-resistant composite poles when the probability of an ignition at the 
pole is low (i.e., no electrical equipment on the pole and/or not a woodpecker area).  In 2020, 
SCE will continue installing the fire-resistant wrap/barrier on new treated wood poles in HFRA 
when these criteria are met.   Installation of this fire-resistant protective wrap/barrier to wood 
poles in combination with fire-resistant composite poles will allow SCE to lower costs while 
meeting the need of hardening its grid.  
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Also in 2019, SCE completed technology pilots or evaluations of ridge pin construction (used only 
in limited scenarios), bolted wedge connectors (implemented into standards for new 
construction and rebuilds), substation class electronic fuses (will not expand their use at this 
time), single phase reclosers (will continue to evaluate), and CAL FIRE exempt surge arresters 
(incorporated into standards for new arrestor applications in HFRA). 
 
SCE is continuing to explore other advanced or alternative technologies such as infrared 
technology, machine learning and artificial intelligence to complement grid hardening activities.  
SCE is using infrared technology to scan circuitry and connectors to detect anomalies for targeting 
replacements.  SCE has also identified a potential opportunity to leverage machine learning 
object detection on equipment inspection photos to help detect conditions requiring 
remediation and streamline inspection processes (Section 5.3.4.9.1.1 further describes asset 
defect detection using machine learning).  SCE is exploring the use of artificial 
intelligence/machine learning to identify patterns and support future predictive maintenance.  
SCE expects to advance these technologies over this WMP period. 
 

Table SCE 5-0-3 
5.3.3 Grid Design and System Hardening Strategy & Goals Roadmap 

 
Before 2020  

Wildfire Season 
Before Next  

Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 
• Continue to deploy covered 

conductor 
• Continue to install fast-

acting fuses to help 
interrupt electric current 
more quickly and reduce 
the risk of ignitions 

• Continue to replace poles 
with fire resistant poles in 
HFRA 

See Table SCE 5-1 
2020 Program Targets for 
2020 activities  

• Refine and expand system 
hardening activities, with 
extensive plans to replace 
bare overhead conductor 
with covered conductor and 
increase its installation of 
fire-resistant poles in HFRA 

• Continue to assess and 
develop undergrounding 
plan to not only reduce 
PSPS impacts and ignition 
risk but also address 
potential egress/ingress 
issues in HFRA 

• The use of FR poles will 
enhance the resiliency of 
SCE’s infrastructure in HFRA 
and help with rapid 
restoration 

• Evaluate and update 
engineering design 
standards, as needed, to 
improve the performance of 
sub-transmission and 
transmission linear and 
structural assets under 
extreme wind events 

• Evaluate technologies such 
as Rapid Earth Fault Current 
Limiter (REFCL), Open Phase 
Detection (OPD), Early Fault 

• System hardening activities 
will be shaped by successes 
in advanced technology and 
informed by changes to 
wildfire risk factors, such as 
climate change, land use 
changes, fuel management, 
and other environmental 
considerations 

• Covered conductor and fire-
resistant poles to be 
program mainstays for 
years to come; 
Undergrounding efforts are 
also expected to expand 

• Advancements in material 
science, construction 
methods, and 
improvements in the way 
SCE designs its system are 
also expected to increase 
system resiliency 

• Continue exploring 
emerging technologies that 
can reduce the probability 
of an ignition event and/or 
reduce public exposure to a 
hazardous condition during 
periods of high fire risk 

• Systems like DFA, or other 
new technologies, may 
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Before 2020  
Wildfire Season 

Before Next  
Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 

Detection (EFD) and other 
alternative technologies for 
studies and pilots 

offer improvements for 
detecting and locating 
incipient system failures 
with potential ignitions risks 
and allow SCE to take action 
to mitigate these ignition 
drivers 

 
 
Grid Design and System Hardening activities are further described in Section 5.3.3.   

5.1.4 Asset Management and Inspections  
SCE’s inspection and maintenance programs are foundational to help ensure safety and reliability 
of its grid.  Historically, SCE inspected and maintained electrical equipment and structures 
regularly to reduce safety and reliability risks, but these programs were designed to meet 
compliance requirements.  Given the increased wildfire risk, SCE developed and implemented 
new inspection and maintenance initiatives to combat this heightened threat.  In 2019, SCE 
inspected all distribution, transmission, and generation assets located in HFRA, and developed 
new wildfire risk criteria as part of its Enhanced Overhead Inspection (EOI) initiative.  Acceleration 
of approximately 450,000 ground-based inspections (all structures in SCE’s original HFRA), 
typically performed over a 5-year cycle, were completed in approximately five months.  This 
schedule helped identify structure and equipment conditions that could lead to faults faster, but 
also created challenges for remediating these findings within compliance timeframes.  The 
regulatory requirements for remediation are time-based and limited in ability to distinguish 
between the different levels of risks posed by different types and locations of the findings.  In 
2020, SCE plans to make two further modifications to its inspection and maintenance programs 
informed by risk analysis. First, assets that pose higher risks (for both probability of ignition and 
fire consequence) will be inspected more frequently.  Second, SCE wants to set remediation 
schedules based on risk assessment of the finding.  SCE looks forward to working with the CPUC 
and the WSD on these changes that would mature its asset management capability beyond 
minimum regulatory requirements and help SCE allocate constrained resources to maximize risk 
reduction.  
 
SCE has learned some valuable lessons from its 2019 inspection programs.  For example, in March 
2019, a crossarm failed resulting in a downed powerline which appears to have caused a small 
fire.  Upon further inspection, it was determined that the bottom of the crossarm as viewed from 
the ground in a recent ground-based inspection was in good condition, but the top of the 
crossarm showed significant deterioration.  SCE expeditiously modified its inspection strategy 
and deployed aerial inspections to complement ground inspections on all transmission and 
distribution assets in its HFRA to inspect pole tops, wooden crossarms, steel structures, and all 
conductor/hardware.  Aerial inspections paired with ground inspections offer a more 
comprehensive 360-degree perspective of the structures and equipment that may not be easily 
visible from the ground.  The aerial inspections program deploys various types of sensors and 
collects different types of information, including HD photos, videos, LiDAR data, infrared data, 
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and corona data which are used to identify issues, analyze risks, prioritize and ultimately 
remediate the findings.  Given the urgency of completing aerial inspections under compressed 
timeframes, the supporting business processes used quick-to-deploy technology solutions.  SCE 
is building comprehensive technology and data management solutions to support the aerial 
inspections business processes as it transitions from a quick-launch initiative to a steady-state 
activity. 
 
When the 2019 WMP was submitted, SCE included a plan to scan its transmission assets in HFRA 
using infrared technology when they were operating at or above 40% of their rated line capacity 
to adequately identify anomalies.  However, such operating conditions are intermittent and are 
often correlated with hot weather, when the ambient conditions can mask equipment-related 
data.  After evaluating additional data, SCE identified that due to NERC/FERC reliability standards 
and because of seasonal loading variations, most of the transmission system operates well below 
40% of rated line capacity for much of the year.  Accordingly, SCE evaluated the ability to take 
infrared images on lines operating at lower rating capacities and discovered that such images 
effectively captured anomalies on lines operating well below the initially set 40% load 
threshold.21 
 

Table SCE 5-0-4 
5.3.4 Asset Management and Inspections Strategy & Goals Roadmap 

 
Before 2020  

Wildfire Season 
Before Next 

Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 
• Continue to perform aerial 

and ground based 
inspections of higher fire-
risk assets  

• Begin QC of completed 
inspections in the HFRA 

See Table SCE 5-1 
2020 Program Targets for 
2020 activities  

• Prioritize the re-inspection 
of structures that represent 
the highest risk, based on 
the probability of ignition 
and consequence in the 
HFRA as a part of the High 
Fire Risk Informed 
Inspection Program 

• Utilize both ground and 
aerial inspections for 
transmission and 
distribution assets to 
obtain 360-degree views of 
SCE's structures and 
equipment 

• Continue traditional 
inspection programs 
outside of HFRA 

• Integrate inspection 
activities with asset 
management strategies to 
help ensure that individual 
asset strategies and 
inspection activities work 
cohesively to promote 
reliability, affordability and 
safety, including fire safety 

• Advance Inspection 
Redesign initiative to 
support the SCE’s 
continuing transition from 
a compliance-focused 
inspection approach to a 
more risk-informed 
approach 

• Focus on increasing data 
collection and data 
analytics to inform and 

 
21  See SCE’s Advice Letter 4120-E (submitted in conformance with D.19-05-036), pp. 11-12 
(December 2, 2019), https://library.sce.com/content/dam/sce-
doclib/public/regulatory/filings/pending/electric/ELECTRIC_4120-E.pdf. 
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Before 2020  
Wildfire Season 

Before Next 
Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 

improve SCE’s inspection 
programs  

 
Asset Management & Inspections are further described in Section 5.3.4. 

5.1.5 Vegetation Management and Inspections 
SCE’s Vegetation Management Program has been in place for many years conducted in 
accordance with General Order (GO) 95 compliance requirements.  This program emphasizes 
inspection and maintenance of vegetation clearance near electrical facilities to help reduce 
ignitions and outages stemming from vegetation contact with energized electrical infrastructure.  
SCE’s vegetation management strategy addresses potential ignition risk by preventing fall-ins, 
grown-ins and blow-ins.  SCE’s vegetation management programs include tree removals, 
maintaining clearance distances, pole brush clearing, and, in more recent years, weed 
abatement. 
 
In response to California’s increased wildfire risks, SCE’s Vegetation Management Program was 
modified to include supplemental vegetation inspections during the summer growth season in 
HFRA through Operation Santa Ana and the Drought Relief Initiative (DRI) as described in Section 
5.3.5.  In 2018, SCE expanded the program even further by adding SCE’s Hazard Tree 
Management Program (HTMP), expanded clearances at time of maintenance, and pole brush 
clearing.  In 2020, SCE is focusing on improving and strengthening its vegetation management 
work scheduling, crew management, and will strengthen its quality control and quality assurance 
activities.   
 
SCE also plans to deploy an Integrated Vegetation Management (IVM) platform that will facilitate 
better collaboration with arborists, environmental and utility regulators, and customers to 
achieve the right trim at the right time.  This platform will integrate disparate vegetation 
management tools and systems to improve work planning and scheduling, notification of work, 
and reporting.  Additional benefits include improved risk-informed allocation of resources that 
should lead to reduced time between target trim date and actual trim date and a reduced number 
of visits per site.  The integrated program will initially focus on DRI and HTMP and then be rolled 
out across all wildfire related vegetation activities by 2022. 
 
In 2019, SCE faced resource challenges in a tight labor market and increased costs caused in part 
by growing demand across the state for new vegetation clearance requirements.  Statutes 
requiring increased wages for qualified line clearance trimmers, which became effective in 2020, 
will also create upward cost pressure.  SCE also experienced and continues to experience 
challenges with gaining support from property owners and agencies that do not agree with the 
value and efficacy of vegetation management for wildfire mitigation or perceive potential 
environmental and aesthetic impacts as outweighing that value.   
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Table SCE 5-0-5 

5.3.5 Vegetation Management and Inspections Strategy & Goals Roadmap 
 

Before 2020  
Wildfire Season 

Before Next  
Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 

• Perform supplemental 
inspections in HFRA, 
such as Canyon Patrols, 
At-Risk Circuit Patrols 
and Operation Santa Ana 

• Continue to actively 
identify and trim or 
remove trees that may 
pose a risk of falling into 
power lines 

See Table SCE 5-1 
2020 Program Targets for 
2020 activities  

• Expand brush clearing 
around poles to reduce 
fire spread risk 

• Continue tree removals 
under the Hazard Tree 
Management Program to 
mitigate risk of ignition 
from vegetation and trees 
that could fall into our 
lines 

• Continue increasing and 
maintaining clearance 
distances to prevent tree-
line contact 

• Deploy an integrated 
vegetation management 
software solution 

• Implement more 
comprehensive use of 
technology to add 
efficiency or 
replace/compliment 
current foot patrols 

• Utilize more predictive 
analytics capability such as 
artificial intelligence to 
improve risk prioritization 
and resource allocation 
methods 

• Further integrate 
programs across and 
potentially outside the 
organization to minimize 
vegetation-related work 
that can overlap across 
large geographic areas 

• Continually implement 
enhancements to how SCE 
identifies, tracks, and 
remediates fast-growing 
tree species 

 
Vegetation Management and Inspections are further described in Section 5.3.5. 

5.1.6 Grid Operations and Protocols 
SCE’s grid hardening and other wildfire mitigation activities should, over time, reduce the need 
for PSPS.  Hardening the grid in SCE’s HFRA is a multi-year effort and PSPS events may still occur 
(during transition and possibly even later depending on climate and weather changes). Thus, SCE 
is committed to aggressively pursuing mitigations to minimize the impacts of PSPS on 
communities.  
 
SCE considers initiating PSPS events based on several factors including but not limited to QEW 
observations in the field; specific concerns from state and local fire authorities, emergency 
management personnel, and law enforcement regarding public safety issues; the expected public 
safety impact of de-energizing circuits (such as impacts on essential services such as public safety 
agencies, water pumps, traffic controls, etc.); and extreme weather conditions such as when wind 
speeds and the FPI exceed certain threshold values.  These thresholds are based upon a number 
of risk factors, such as the condition of physical assets that comprise a given circuit and historical 
wind speeds.   
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Beginning in 2020, SCE plans to implement additional and expanded initiatives to further reduce 
impacts to customers. 
 

Table SCE 5-0-6 
5.3.6 Grid Operations and Protocols Strategy & Goals Roadmap 

 
Before 2020  

Wildfire Season 
Before Next  

Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 
•Complete circuit de-

energization plans for all 
HFRA circuits. These plans 
will identify steps to 
surgically de-energize PSPS 
circuits based on a number 
of different conditions, 
with the aim of de-
energizing the fewest 
customers possible. 

•Increase the number of 
customer care products 
and services provided 
before, during and after an 
event. These products (e.g., 
potable water, blankets, 
ice, power banks, battery 
backup rebates, etc.) are 
intended to reduce the 
burden of power outages. 

•Continue to employ a 
variety of targeted 
communication channels to 
ensure that customers are 
notified in a timely manner 
(e.g., Outage Map 
Improvements, Geo Alerts, 
Nextdoor Alerts) 

See Table SCE 5-1 
2020 Program Targets for 
2020 activities  

• Continue installation of 
reclosers to add additional 
“sectionalization,” to 
minimize potential 
ignitions and decrease 
scope of PSPS events 

• Continue mitigations to 
minimize PSPS impacts on 
customers before, during 
and after a PSPS event 

• Deploy mobile generators 
to critical infrastructure, 
public safety partners / 
customers as needed, and 
pursue microgrid 
opportunities that are 
cost-effective 

• Deliver in-language 
outreach to educate 
various communities in 
emergency preparedness 
and PSPS 

• Employ a variety of 
targeted communication 
channels to ensure that 
customers are notified in a 
timely manner (e.g., 
Nextdoor) 

• Continue partnerships 
with 2-1-1 service 
providers and designated 
independent living centers 
to prepare AFN 
communities for PSPS 

• Continue deployment of 
Community Resource 
Centers and Community 
Response Vehicles 

• Enhance automation 
capabilities across the grid 

• Decrease frequency and 
scope of PSPS events as 
more WMP activities are 
deployed 

• Continually improve SCE's 
community outreach, 
communications, and 
education  

 
Grid Operations and Protocols are further described in Section 5.3.6.   

5.1.7 Data Governance 
Traditionally organizations across SCE have addressed data governance at the system and 
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initiative level, largely focused on data quality, security, and compliance.  While these programs 
and processes have been largely successful, in 2019, SCE established new processes and tools to 
help manage large datasets associated with its wildfire mitigation initiatives including, for 
example, inspection data (including aerial images), remediation data, and risk information critical 
to effectively plan, prioritize, and manage work.  SCE plans to invest in automation, machine 
learning, and artificial intelligence over this WMP period, focusing on data architecture, 
management, and stewardship.  These refinements will help integrate wildfire data in areas 
including vegetation management, asset inspections, and PSPS.  Ultimately, the integration of 
these datasets will allow for greater insights from advanced analytics of asset health for improved 
risk modeling and prediction.   
 
In 2020, SCE will continue developing its foundational data governance strategy and will also 
develop a data quality framework and methodology for measuring and managing master data 
quality.  Ongoing development of SCE’s data governance strategy and its implementation will 
continue for a number of years until it is fully realized. 
 

Table SCE 5-0-7 
5.3.7 Data Governance Strategy & Goals Roadmap 

 
Before 2020  

Wildfire Season 
Before Next  

Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 
• Modify data collection 

standards based on 
lessons learned from 2019 

• Assess use case areas to 
determine breadth of 
scope for data governance 
enablement 

• Explore the use of AI/ML 
for data quality 

• Initiate design of 
integrated wildfire data 
management and 
governance process 

• Develop integrated data 
governance strategy and 
governance structure for 
wildfire related data 
management 

• Design data quality 
processes and support 
technology solutions  

• Design enterprise data 
solutions in support of 
managing wildfire related 
data – to include data 
intake, organization, 
analysis, visualization, 
reporting, and integration 

• Enable technology and 
process improvements to 
wildfire mitigation related 
reporting and data 
request handling  

• Continue to develop 
foundational data 
governance strategy and a 
data quality framework 
and methodology for 
measuring and managing 
master data quality 

• Develop an integrated 
wildfire data management 
and governance process to 
ensure consistent 
processes and tools across 
wildfire-related initiatives 

• Implement integrated data 
platform to share data 
across programs / 
activities, facilitating more 
advanced analytics and 
data visualizations 

• Reach full realization of 
SCE's data governance 
strategy 

• Have integrated view of 
wildfire mitigation 
activities by 2023 and 
continue to enhance 
view as different sets of 
activities emerge and are 
utilized in future WMPs 

• Continue to evolve the 
integrated data platform 
capability and data 
governance capability 
based on emerging 
needs, solutions, and 
requirements 

 
Data Governance is further described in Section 5.3.7.   
 

5.1.8 Resource Allocation Methodology 
Wildfire mitigation activities have considerably increased the overall scope of utility work and 
pose challenges to resource allocation.  In many cases, the same crews that support wildfire 
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mitigation activities are responsible for executing SCE’s traditional infrastructure replacement 
work. Despite the importance of traditional infrastructure replacement work, SCE will pursue 
them at a slower pace in order to accomplish crucial wildfire mitigation work. 
 

Table SCE 5-0-8 
5.3.8 Resource Allocation Methodology Strategy & Goals Roadmap 

 
Before 2020  

Wildfire Season 
Before Next 

Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 
See sections 5.3.8.1 to 5.3.8.4  See sections 5.3.8.1 to 5.3.8.4 See sections 5.3.8.1 to 5.3.8.4 See sections 5.3.8.1 to 5.3.8.4 

 
Resource Allocation Methodology is further described in Section 5.3.8. 
 

5.1.9 Emergency Planning and Preparedness 
SCE has a robust emergency management structure for hazards, including wildfires.  Its 
emergency preparedness and response plans consider numerous hazards that potentially impact 
SCE’s service territory and/or the electric grid, including earthquakes, cybersecurity, and 
wildfires.  Further, SCE delivers a robust FEMA-based ICS (Incident Command System) training 
program that follows the National Incident Management System (NIMS) model for employees 
identified as IMT members and has trained over 600 employees to-date. 
  



 

61 

 
Table SCE 5-0-9 

5.3.9 Emergency Planning and Preparedness Strategy & Goals Roadmap 
 

Before 2020  
Wildfire Season 

Before Next  
Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 

• Continue regular bi-weekly 
call with emergency 
officials through 
Operational Area calls 

• Continue stakeholder 
outreach: 
• Local government/public 

safety officials meetings 
and presentations 

• Start conducting 
community meetings 

• Community meetings in 
areas highly impacted by 
PSPS events 

• Meetings (in-person and 
virtual) for general 
customers and/or 
specific customer 
segments 

• Engage with CBOs and 
other stakeholders– 
including 
representatives of the 
AFN community 

• Send annual WMP/PSPS 
update to local 
governments and tribes 

• Request update of 
contact information for 
emergency officials 

• SCE Emergency 
Operations Tours for 
government, business, 
and community 
stakeholders 

• Post-community 
meeting, 
stakeholder/customer 
engagement surveys 

• Promote WMP, PSPS, 
and community-specific 
wildfire mitigation 
measures through social 
media channels  

• Continue to train SCE 
Emergency Response 

See Table SCE 5-1 
2020 Program Targets for 
2020 activities  

• Hold community meetings 
primarily in areas impacted 
by PSPS de-energization 
events to share information 
about PSPS, emergency 
preparedness, and SCE’s 
WMP 

• Promote wildfire and 
resiliency awareness 
through several channels 
including direct mail, web-
based messaging, and 
digital media 

• Continue training existing 
and new IMT members and 
evaluate staffing levels and 
needs 

• Implement research 
activities gauging customer 
awareness, preparedness 
for, and satisfaction with 
outage experiences 

• Develop and socialize 
outreach to master meter 
customers for cascading 
SCE education materials to 
tenants and promote PSPS 
alerts and notification 
enrollments 

• Continue to refine key 
message points to 
customers about wildfire 
activities, emergency 
preparedness and PSPS 
events based on research 
findings 

• Update training protocols 
based on changes to 
National Incident 
Management System and 
lessons learned 
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Before 2020  
Wildfire Season 

Before Next  
Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 

Teams on PSPS Response 
Plan 

• Conduct PSPS functional 
exercises 

• Continue to improve 
navigation and accessibility 
to wildfire information and 
resources on SCE website 

 
SCE’s wildfire mitigation programs for Emergency Planning and Preparedness are further 
described in Section 5.3.9. 
 

5.1.10 Stakeholder Cooperation and Community Engagement 
SCE is committed to keeping its customer and key stakeholders informed on the company’s WMP 
activities, PSPS protocols, and general emergency preparedness.  In 2019, SCE conducted over 
350 meetings and presentations with local government and tribal officials, community 
organizations, and the general public.  In 2020, SCE will concentrate its efforts on communities 
that were impacted by multiple PSPS de-energizations. 
 

Table SCE 5-0-10 
5.3.10 Stakeholder Cooperation and Community Engagement Strategy & Goals Roadmap 

 
Before 2020  

Wildfire Season 
Before Next  

Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 
• Establish international, 

joint IOU wildfire 
committee with two of 
the major Australian 
electric utilities, AusNet 
Services and Powercor 
Australia 

• County and state 
emergency (including 
CPUC) and tribal 
emergency management 
agencies to attend and 
observe SCEs PSPS 
exercises 

• Continue to pursue non-
disclosure agreements 
with county emergency 
management 
representatives to 
facilitate sharing 
customer information 
(Critical Care) in advance 
of emergency situations 

See Table SCE 5-1 
2020 Program Targets for 
2020 activities  

• Continue to conduct 
meetings and 
presentations with local 
government and tribal 
officials, community 
organizations, and the 
general public to inform 
on SCE's WMP activities, 
PSPS protocols, and 
general emergency 
preparedness 

• Collaborate and share best 
practices with trade 
associations, technical 
organizations, and 
establish an international 
wildfire committee with 
national and international 
agencies 

• Continue to partner with 
all wildland fire 
suppression agencies as 

Continue meetings with local 
government and tribal 
officials, community 
organizations, and the 
general public to further 
enhance partnerships, 
increase awareness, and 
discuss lessons learned 
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Before 2020  
Wildfire Season 

Before Next  
Annual Update Short-Term (2020-2022) Long-Term (2023-2030) 

• Continue outreach and 
coordination efforts with 
emergency management 
representatives of water, 
cable and 
telecommunications 
providers through The 
California Utilities 
Emergency Association.  

• Participate in 
preparedness and 
coordination meetings 
hosted by CalOES 

part of SCE’s overall fire 
mitigation efforts 

• Explore virtual community 
meetings to increase the 
reach of the meetings 

 
 
SCE’s wildfire mitigation programs for Stakeholder Cooperation and Community Engagement are 
further described in Section 5.3.10. 
 
C. Challenges Associated with Limited Resources  
Wildfire mitigation activities have considerably increased the overall scope of utility work and 
pose challenges to resource allocation.  In many cases, the same crews that support wildfire 
mitigation activities are responsible for executing SCE’s traditional infrastructure replacement 
work. SCE will monitor and, if necessary, adjust its short- and long-term plans for 
resource allocation and prioritization of work across its portfolio of both wildfire and traditional 
infrastructure replacement work, with a focus on identifying, prioritizing and allocating resources 
to reduce the greatest wildfire risk.  
  
Resource Allocation Methodology is further described in Section 5.3.8. 
 
D. New Technologies and Innovations 
 

5.1.11 New Technologies and Innovations 
SCE actively monitors advancements by partner utilities, academia, and industry to incorporate 
new technologies and asset management strategies into its standards.  SCE pilots new 
technologies on a limited scale to gain an understanding of the technical and construction 
requirements and, if successful, works to deploy these technologies on a wider scale across the 
HFRA or service territory.  For example, SCE is currently exploring the use of unmanned aerial 
systems (drones) and, as mentioned earlier, detection technologies using artificial intelligence 
and machine learning to compliment SCE’s manual inspection process (Section 5.3.4.9.1.1 further 
describes asset defect detection using machine learning). 
 
SCE evaluates pre-commercial technologies through its Electric Program Investment Charge 
(EPIC) projects. When preparing an EPIC investment plan, SCE begins by reviewing near-, 
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medium-, and long-term grid challenges to help define its strategic priorities. Based on these 
priorities, SCE includes proposals for potential projects in its investment plan, which are then 
screened to ensure alignment with EPIC’s guiding principles and investment planning framework, 
and to assess their potential to create customer benefits. These projects then proceed through 
SCE’s governance process that oversees projects as they move through each phase of the 
technology lifecycle—from conception of a technology use-case through demonstration, pilot 
and full deployment.  In the Research Administration Plan (RAP) application filed April 23, 2019, 
SCE proposed a new project— Wildfire Prevention & Resiliency Technology Demonstration, 
which is intended to expand upon SCE’s existing wildfire mitigation efforts, as outlined in its 2019 
Wildfire Mitigation Plan by facilitating the demonstration of promising new pre-commercial 
technologies that could potentially be deployed at scale in the future. 
 
SCE’s wildfire mitigation programs for New Technologies and Innovations are further described 
throughout the WMP. However, one initiative to improve SCE’s existing grid communication 
infrastructure and technology, described below, provides expanded grid resiliency benefits to 
existing initiatives described in the WMP. 
 
Field Area Network (Private LTE Network): 
The Field Area Network (FAN) is a resilient network that provides secure, wireless communication 
for mission-critical field devices.  Once deployed, the network will provide greater coverage in 
HFRA enabling connectivity to over 250,000 devices with sub-second latency and bandwidth of 
approximately 10 Mbps.  As such it is a key enhancement to enable or scale specific wildfire 
mitigation use cases that require high-bandwidth, low-latency, reliability, scalability, and security 
of a modern wireless network.  As an example, the FAN is foundational to scale weather station 
deployment by providing connectivity to remote areas while providing low-latency 
communication for near real-time data polling during PSPS events.  Additionally, it provides the 
coverage and bandwidth to backhaul the large data streams required for certain early fault 
detection technology.  The communication system will also provide the cybersecurity controls 
necessary to better secure field operations during PSPS, including circuit protection, switching, 
and sectionalization.    
 
The table below depicts the mitigation strategies the FAN will enable SCE to scale: 
 

Mitigation Strategy Pilot Deploy Enabling FAN Capability 
Open Phase Detection X  Low Latency  
Weather Stations Supporting PSPS X X Low Latency, Remote Coverage 
REFCL Device Deployment X  Low Latency 
Early Fault Detection X  Bandwidth, Remote Coverage 
Improved DMS Command Response (<1 Sec) X X Low Latency 

 
In addition to the use cases above, the FAN also enables operational device management 
allowing firmware updates with new feature sets, configuration changes, and security patches 
be deployed remotely.  This improves our agility to reconfigure remote field devices as the 
wildfire threat evolves.  It also improves the ability to collect post-fault analytics to study system 
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events, understand underlying causes, and implement preventative measures. 
 

5.1.12 Alternative Mitigations Considered 
In the spirit of continuous improvement, SCE routinely evaluates its wildfire mitigation strategies 
and programs and considers alternative mitigations with improving data, data models, other 
analytical tools, and guidance from the Commission. Brief summaries of alternative mitigations 
for certain wildfire initiatives are described below.  
 
Covered Conductor: 
SCE’s risk analysis showed that installation of covered conductor, in most cases, provides greater 
overall risk reduction value than underground conversion.  Covered conductor achieves many of 
the same fire mitigation benefits as converting overhead wire to underground cable, but at a 
fraction of the time and cost to implement.  It also has similar public safety benefits but does not 
suffer from the troubleshooting and restoration delays associated with underground systems, 
meaning faster repairs and shorter outage times for customers.  SCE is planning, however, to 
implement underground conversion of overhead wire in select areas over this WMP period as 
further described in Section 5.3.3. 
 
High Definition (HD) Cameras: 
Though SCE has access to fire progression images through other public means (e.g., monitoring 
news channels and 911 calls) and can dispatch fire crews to determine fire severity, SCE selected 
to deploy HD cameras to expedite obtain information gathering regarding fire progression.  
Moreover, SCE understands from SDG&E’s experience that the fire agencies also find the HD 
cameras beneficial for their fire containment and public protection efforts since no other agency 
or public entity has installed such devices. 
 
Weather Stations: 
Weather forecasting information is available through public information such as the Remote 
Automatic Weather Stations, National Weather Service, and the Federal Aviation Administration.  
However, these alternatives are less accurate than SCE’s own weather stations and would limit 
SCE’s ability to make better informed operational decisions using more granular and real-time 
weather information in today’s higher-risk fire environment. 
 
Sectionalizing Devices: 
SCE does not underestimate the impact PSPS events have on its customers.  As such it considers 
methods and technologies that could reduce the number of impacted customers.  The 
deployment of RARs and RCSs are good examples of technologies that are being used to 
sectionalize the grid and allow load to remain energized, this leverages existing infrastructure 
and is, in most cases, more cost effective than a microgrid. 
 
Pole Replacements: 
Wildfires are a major threat to the integrity of traditional wooden poles.  SCE has evaluated 
alternative pole materials such as composite and steel in addition to fire resistant wraps.  As 
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mentioned earlier, SCE determined a combination of these pole types provides the most cost-
effective way to harden the grid. 

5.1.13 2020 Program Targets 
In Table SCE 5-1, SCE includes its 2020 Program Targets for its 2020-2022 WMP initiatives.  SCE 
set program targets after accounting for potential resource constraints and other execution risks 
identified in 2019.  However, SCE will strive to complete additional work in certain areas to 
mitigate wildfire risk as quickly as possible.  For these areas, as noted in the table below, SCE has 
included upper ranges beyond the Program Target and only 2020 Program Targets are included 
in the table below.  SCE has provided its current forecasts of wildfire mitigation work scope for 
2021 and 2022 in the relevant tables and will assign Programs Targets for these years during the 
annual WMP updates process based on lessons learned and progress made in the previous year. 
 
All WMP initiatives are further described throughout Section 5.3. 

 
Table SCE 5-1 

2020 Program Targets 

Program 
Category 

2020-2022 
WMP 
Identifier Initiative/Activity 2020 Program Target 

Risk Analysis RA-1 Expansion of Risk Analysis 
Section 5.3.2.7 

Implement Wildfire Risk Reduction 
Model (WRRM) module of 
Technosylva  

Operational 
Practices 

OP-1 Annual SOB 322 Review 
Section 5.3.6.1.1  

Review and update SOB 322 to 
reflect lessons learned from past 
elevated fire weather threats/PSPS 
events and integrate, where 
applicable, new and improved 
situational awareness data, improved 
threat indicators, and applicable 
regulatory requirements in an effort 
to reduce wildfire risk and the impact 
of outages on customers. 

OP-2 Wildfire Infrastructure 
Protection Team Additional 
Staffing 
Section 5.3.6.5.7  

Hire additional resources including: a 
senior compliance manager, two 
compliance advisors, a 
project/program advisor, a data 
specialist and a fire-weather 
meteorologist. PSPS Operations will 
also be staffed to provide dedicated 
operational, project management, 
and compliance capabilities. 

OP-3 Unmanned Aerial (UAS) 
Operations Training 
Section 5.3.4.9.2.2 

Increase the number of UAS 
operators by an additional 50 crews 
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Program 
Category 

2020-2022 
WMP 
Identifier Initiative/Activity 2020 Program Target 

Inspections IN-1.1 Distribution High Fire Risk 
Informed Inspections in HFRA 
Section 5.3.4.9.1 

Inspect 105,000 structures in HFRA 

IN-1.2 Transmission High Fire Risk 
Informed Inspections in HFRA 
Section 5.3.4.10.1 

Inspect 22,500 structures in HFRA 

IN-2 Quality Oversight / Quality 
Control 
Section 5.3.4.14 

Perform quality control and oversight 
of inspections of 15,000 
transmission, distribution, and 
generation structures in HFRA 

IN-3 Infrared Inspection of 
Energized Overhead 
Distribution Facilities and 
Equipment 
Section 5.3.4.4 

Inspect 50% of distribution circuits in 
HFRA 

IN-4 Infrared Inspection, Corona 
Scanning, and High-Definition 
Imagery of Energized 
Overhead Transmission 
facilities and Equipment 
Section 5.3.4.5 

Inspect 1,000 transmission circuit 
miles in HFRA 

IN-5 Generation High Fire Risk 
Informed Inspections in HFRA 
Section 5.3.4.16  

Perform inspection of 200 
generation-related assets 

IN-6.1 Aerial Inspections – 
Distribution 
Section 5.3.4.9.2 

Inspect 165,000 structures in HFRA 

IN-6.2 Aerial 
Inspections – Transmission 
Section 5.3.4.10.2 

Inspect 33,500 structures in HFRA 

IN-7 Failure Modes and Effects 
Analysis (FMEA) 
Section 5.3.4.15.1 

Complete FMEA study for substation 
assets in HFRA and prepare final 
report 

System 
Hardening 

SH-1 Covered Conductor 
Section 5.3.3.3.1 

Install 700 circuit miles of covered 
conductor in HFRA.  700 circuit miles 
is SCE’s program target. 
 
SCE will strive to complete 1,000 
circuit miles subject to resource 
constraints and other execution risks  

SH-2 Undergrounding Overhead 
Conductor 
Section 5.3.3.16 

Refine evaluation methodology for 
targeted undergrounding as a 
wildfire mitigation activity 
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Program 
Category 

2020-2022 
WMP 
Identifier Initiative/Activity 2020 Program Target 
SH-3 Fire Resistant Poles 

Section 5.3.3.6.1 and 
5.3.3.6.2 

Replace 5,200 poles with fire 
resistant poles in HFRA 
 
SCE will strive to replace 11,700 poles 
with fire resistant poles in HFRA 
subject to pole loading assessment 
results, resource constraints and 
other execution risks  

SH-4 Branch Line Protection 
Strategy 
Section 5.3.3.7 

Install/replace fuses at 3,025 
locations 

SH-5 Installation of System 
Automation Equipment 
– RAR/RCS 
Section 5.3.3.9 

Install 45 RARs/RCSs 

SH-6 Circuit Breaker 
Relay Hardware for Fast 
Curve 
Section 5.3.3.2.7 

Replace/upgrade 55 relay units in 
HFRA 
 
SCE will strive to replace up to 110 
relay units in HFRA. These targets are 
subject to resource constraints and 
other execution risks 

SH-7 PSPS-Driven Grid Hardening 
Work 
Section 5.3.3.8.1 

Review 50% of all distribution circuits 
within HFRA to determine if 
modifications may improve 
sectionalizing capability within HFRA 

SH-8 Transmission Open Phase 
Detection 
Section 5.3.2.2.3 

Continue deployment of transmission 
open phase detection on six 
additional transmission/sub-
transmission circuits 

SH-9 Transmission Overhead 
Standards (TOH) Review 
Section 5.3.3.18 

Review transmission standards to 
determine if there are any changes 
that can be made to help reduce 
wildfire threats, especially during 
extreme wind events 

SH-10 Tree Attachment 
Remediation 
Section 5.3.3.3.2 

Remediate 325 tree attachments 
 
SCE will strive to complete 481 tree 
attachment remediations subject to 
resource constraints and other 
execution risks 
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Program 
Category 

2020-2022 
WMP 
Identifier Initiative/Activity 2020 Program Target 
SH-11 Legacy Facilities 

Section 5.3.3.19 
Evaluate risk, scope, and alternatives 
for identified circuits; evaluation of 
additional system hardening 
mitigation for wildlife fault 
protection and grounding/lightning 
arresters 

SH-12.1 Remediations – Distribution 
Section 5.3.3.12.1 

Remediate 100% of notifications with 
ignition risk in accordance with CPUC 
requirements, non-inclusive of 
notifications which meet the criteria 
of a valid exception 

SH-12.2 Remediations – Transmission 
Section 5.3.3.12.2. 

Remediate 100% of notifications with 
ignition risk in accordance with CPUC 
requirements, non-inclusive of 
notifications which meet the criteria 
of a valid exception 

SH-12.3 Remediations – Generation 
Section 5.3.3.12.3 

Remediate 100% of notifications with 
ignition risk in accordance with CPUC 
requirements, non-inclusive of 
notifications which meet the criteria 
of a valid exception 

Vegetation 
Management 

VM-1 Hazard Tree Management 
Program 
Section 5.3.5.16.1 

Assess 75,000 trees for hazardous 
conditions and perform prescribed 
mitigations in accordance with 
program guidelines and schedules 

VM-2 Expanded Pole Brushing 
Section 5.3.5.5.1 

Perform brush clearance of 200,000 
poles 
 
SCE will strive to perform brush 
clearance for 300,000 poles subject 
to resource constraints and other 
execution risks 

VM-3 Expanded Clearances for 
Legacy Facilities 
Section 5.3.5.5.2 

Perform assessments of all identified 
facilities in HFRA. Establish enhanced 
buffers at 30% of identified facilities 

VM-4 Drought Relief Initiative (DRI) 
Inspections and Mitigations 
Section 5.3.5.16.2 

Perform DRI annual inspection scope 
and complete prescribed mitigations 
in accordance with internal DRI 
program guidelines 

VM-5 Vegetation Management 
Quality Control 
Section 5.3.5.13 

Perform 3,000 risk-based HFRA 
circuit mile vegetation management 
Quality Control inspections 

Situational SA-1 Weather Stations 
Section 5.3.2.1 

Install 375 Weather Stations 
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Program 
Category 

2020-2022 
WMP 
Identifier Initiative/Activity 2020 Program Target 

Awareness SCE will strive for installation of 475 
Weather Stations subject to resource 
constraints and other execution risks 

SA-2 Fire Potential Index (FPI) 
Phase II 
Section 5.3.2.4.1 

Refine the current FPI by integrating 
historical weather and vegetation 
data into the index 

SA-3 High-Performing 
Computer Cluster (HPCC) 
Weather Modeling System 
Section 5.3.2.6. 

Complete installation of second HPCC  

SA-4 Asset Reliability & Risk 
Analytics Capability 
Section 5.3.2.7 

Implement FireCast and FireSim 
modules of Technosylva   

SA-5 Fuel Sampling Program 
Section 5.3.2.4.2 

Perform updated fuel sampling in 
HFRA in areas deemed appropriate 
once every two weeks (weather 
permitting) 

SA-6 Surface and Canopy Fuels 
Mapping 
Section 5.3.2.4.3 

Initiate surface and canopy fuels 
mapping across HFRA 

SA-7 Remote Sensing / Satellite 
Fuel Moisture 
Section 5.3.2.4.4 

Initiate procurement process for 
remote sensing technology for future 
implementation 

SA-8 Fire Science Enhancements 
Section 5.3.2.4.5 

Implement enhanced forecasting 
capability and improved fuel 
modeling 

Public Safety 
Power 
Shutoff 

PSPS-1.1 De-Energization Notifications 
Section 5.3.6.7 

Notify applicable public safety 
agencies and local governments of 
possible de-energization 

PSPS-1.2 De-Energization Notifications 
Section 5.3.6.7 

Notify Cal OES through the State 
Warning Center of possible de-
energization 

PSPS-1.3 De-Energization Notifications 
Section 5.3.6.7 

Notify the CPUC of possible de-
energization 

PSPS-1.4 De-Energization Notifications 
Section 5.3.6.7 

Enhance Emergency Outage 
Notification System (EONS) to include 
Zip Code level alerting to include in-
language notifications to align with 
its existing notification abilities for 
SCE customers 

PSPS-2 Community Resource Centers 
Section 5.3.6.5.1 

Have 23 sites available across SCE 
service territory for customers 
impacted by a PSPS 
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Program 
Category 

2020-2022 
WMP 
Identifier Initiative/Activity 2020 Program Target 
PSPS-3 Customer Resiliency 

Equipment Incentives 
Section 5.3.6.5.2 

Develop a customer resiliency 
equipment incentive pilot program 
that provides financial support to 
customers willing to increase 
resiliency within its HFRA 
 
One customer will be implemented 
for this pilot in 2020. 

PSPS-4 Income Qualified Critical Care 
(IQCC) Customer Battery 
Backup Incentive Program 
Section 5.3.6.5.3 

Outreach to eligible customers (low 
income, critical care, Tier 2/3) to 
provide portable battery back-up 
solution. SCE has identified 
approximately 2,500 customers that 
it will target for the program in 2020 
with efforts to begin second quarter. 

PSPS-5 MICOP Partnership 
Section 5.3.6.5.4 

Enable communications with 
indigenous populations and measure 
the number of customers contacted 

PSPS-6 Independent Living Centers 
Partnership 
Section 5.3.6.5.5 

Conduct outreach activities and 
workshops/trainings to provide 
preparedness education and 
assistance in applying for the Medical 
Baseline Program and measure the 
number of customers contacted 

PSPS-7 Community Outreach 
Section 5.3.6.5.6 

Minimum of five Community Crew 
Vehicles (CCVs) ready to be deployed 
during times when weather and fuel 
conditions are at critical levels. 
 
Communicate with customers in a 
local targeted way using a variety of 
channels to ensure timely delivery of 
notifications 

PSPS-8 Microgrid Assessment 
Section 5.3.3.8.2 

1) Execute RFP for six resiliency 
microgrid projects 
2) Depending on RFP results, 
implementation of up to 6 resiliency 
microgrid projects shown to be 
technically feasible and cost-effective 

Emergency 
Preparedness 

DEP-1.1 Customer Education and 
Engagement – Dear Neighbor 
Letter 
Section 5.3.9.2 
 

Send ~915,000 letters with 
information about PSPS, emergency 
preparedness, and SCE’s wildfire 
mitigation plan to customer accounts 
in HFRA and ~3,200,000 letters to 
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Program 
Category 

2020-2022 
WMP 
Identifier Initiative/Activity 2020 Program Target 

   customer accounts in non-HFRA  

DEP-1.2 Customer Education and 
Engagement – Community 
Meetings 
Section 5.3.9.2 
 
 

Host 8-12 community meetings in 
areas impacted by 2019 PSPS plus 
other meetings including online as 
determined to share information 
about PSPS, emergency 
preparedness, and SCE’s wildfire 
mitigation plan  

DEP-1.3 Customer Education and 
Engagement – Marketing 
Campaign 
Section 5.3.9.2 
  

Marketing campaign to reach 
5,000,000 Customer Accounts (goal 
of 40% awareness about the purpose 
of PSPS, emergency preparedness, 
and SCE’s wildfire mitigation plan) 

DEP-2 SCE Emergency Response 
Training 
Section 5.3.9.1  

Hold SCE IMT member training on de-
energization protocols, determine 
additional staffing needs and train, 
exercise and qualify new staff 

DEP-3 IOU Customer Engagement 
Section 
Section 5.3.9.2 

Participate in statewide multi-
channel and multi-lingual campaign 
using digital ads, social media ads, 
and radio ads to provide customers 
with important and consistent 
messaging about wildfire mitigation 
activities happening across the state 

DEP-4 Customer Research and 
Education 
Section 5.3.9.2 

Develop/implement various research 
activities that gauge customer 
awareness, preparedness for, and 
satisfaction with outage experiences; 
to include but not be limited to: town 
hall meetings, online & telephone 
surveys, focus groups, and 
assessments of programs & services 
to prepare customers before and 
after PSPS outages 

Alternative 
Technology 

AT-1 Alternative Technology Pilots 
– Meter Alarming for 
Down Energized Conductor 
(MADEC) 
Section 5.3.3.2.2 

Evaluating algorithm improvements 
specific to the detection of downed 
energized covered conductor, which 
may behave differently than bare 
conductor 
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Program 
Category 

2020-2022 
WMP 
Identifier Initiative/Activity 2020 Program Target 
AT-2.1 Distribution Fault 

Anticipation (DFA) 
Section 5.3.2.2.1 

Evaluate technology performance on 
fault anticipation technology and 
future deployment 

AT-2.2 Advanced Unmanned Aerial 
Systems Study 
Section 5.3.4.9.2.1 

Conduct additional EVLOS 
demonstration UAS flights using 
lessons learned from 2019 study and 
validate aerial patrol findings via 
truck, foot, or helicopter 

AT-3.1 Alternative Technology 
Evaluations: Rapid Earth Fault 
Current Limiter - Ground 
Fault Neutralizer (GFN) 
Section 5.3.3.2.3.1 

Initiate engineering design and order 
equipment for a GFN field installation 

AT-3.2 Alternative Technology 
Evaluations: Rapid Earth Fault 
Current Limiter – Resonant 
Grounding with Arc 
Suppression Coil 
Section 5.3.3.2.3.2 

Initiate engineering design to convert 
a typical substation to resonant 
grounding 

AT-3.3 Alternative Technology 
Evaluations: Rapid Earth Fault 
Current Limiter - Isolation 
Transformer 
Section 5.3.3.2.3.3 

Install one Rapid Earth Fault Current 
Limiter - Isolation Transformer 

AT-3.4 Alternative Technology 
Evaluations – Distribution 
Open Phase Detection 
Section 5.3.3.2.4 

Complete pilot installation for five 
circuit locations 

AT-4 Alternative Technology 
Implementation – Vibration 
Dampers  
Section 5.3.3.3.3  

Evaluate damper technologies for 
both small and large diameter 
covered conductor applications and 
develop standards for small and large 
diameter covered conductors 

AT-5 Asset Defect Detection Using 
Machine Learning Object 
Detection 
Section 5.3.4.9.1.1 

Begin standardization of data 
collection for Machine Learning (ML) 
by cataloging and tagging inspection 
imagery metadata for ML.  
Investigate SCE use cases and 
evaluate feasibility of ML to support 
objective evaluation of assets. 

AT-6 Assessment of Partial 
Discharge for Transmission 
Facilities 
Section 5.3.4.10.2.1 

Evaluate use of a Partial Discharge 
assessment technology to assess the 
health of in-service transmission 
assets 



 

74 

Program 
Category 

2020-2022 
WMP 
Identifier Initiative/Activity 2020 Program Target 
AT-7 Early Fault Detection (EFD) 

Evaluation 
Section 5.3.2.2.2 

Develop installation standards, 
install, and commission at least 10 
EFD sensors.  Gather data to 
determine requirements to support 
the potential for larger system 
deployments. 
 
SCE will strive to complete an 
additional 90 sensors for evaluation 
subject to resource constraints and 
other execution risks 

AT-8 High Impedance Relay 
Evaluations 
Section 5.3.3.2.5 

Investigate and deploy two 
controllers/relays with a High 
Impedance (Hi-Z) element in HFRA 

 

 

5.1.14 2020-2022 WMP Costs Summary 
SCE’s recorded and forecast capital expenditures and O&M expenses included in its 2020-2022 
WMP are different from the capital expenditures and O&M expenses set forth in direct testimony 
supporting its 2021 GRC and the 2019 WMP. This is because the expenditures reflect the latest 
available information on SCE’s historical costs, updated forecasts since previous filings, and 
updated or new wildfire mitigations activities based on lessons learned after the 2021 GRC was 
filed (e.g., October PSPS events).22  The WMP cost forecasts represent SCE’s best estimates of 
scope and costs at the time of filing and are subject to change. As an example, for vegetation 
management, there are considerable uncertainties associated with the scope of work in HFRA 
(number of trees trimmed or removed to increase line clearance distances). Moreover, SCE’s cost 
estimates for this activity has not yet accounted for the impacts of SB 247. 

 
22  SCE’s 2021 GRC was filed in August 2019, and SCE submitted supplemental wildfire mitigation-
related testimony in November 2019.  The cost forecasts supporting those submissions pre-date, by 
definition, the cost forecast set forth herein.  SCE is committed to transparency on any potential forecast 
discrepancies (as shown in Table SCE 5-2) but notes that no formal “update” is required in the 2021 GRC 
(which is the operative CPUC cost recovery proceeding).  For 2020 wildfire mitigation plan-related costs, 
the Commission has authorized SCE to track those costs in various memorandum accounts, and they will 
be examined on a recorded basis for reasonableness and cost recovery in “Track 3” of SCE’s 2021 GRC, 
pursuant to the November 25, 2019 Scoping Memorandum in A.19-08-013.  2021-2022 wildfire 
mitigation forecast costs will be examined for reasonableness and cost recovery in “Track 1” of SCE’s 
2021 GRC, pursuant to that that same Scoping Memorandum.  It is important to note that in the pending 
2021 GRC, SCE has proposed a “Wildfire Risk Reduction Memorandum Balancing Account,” which, if 
adopted, for rate setting purposes would “true-up” relevant recorded costs as compared to forecast 
approved costs.  AB 1054 includes a CapEx exclusion of $1.6575 billion from equity rate base. 
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Table SCE 5-2 provides a summary of forecast changes between wildfire mitigation activities 
described in the 2020-2022 WMP and those outlined in SCE's 2021 GRC.23   

Table SCE 5-2 
2021 GRC and 2020-2022 WMP Cost Comparison for Years 2020-2022 

  

In addition to the 2020-2022 WMP forecast costs in Table SCE 5-2, SCE has recently been made 
aware of cost pressures from its contractors due to higher wildfire liability insurance costs.  
While SCE is still gaining clarity on the potential magnitude of this incremental cost, it 
anticipates this cost pressure could be in the range of multiple tens of millions of dollars per 
year on top of the cost summarized in cost summarized in the table above. SCE is actively 
working with its contracted service partners to gain clarity and transparency on this emerging 
cost pressure. 

 
23  Costs in Tables 21-30 include SCE activities in HFRA that are not considered specific wildfire 
mitigation activities. Accordingly, the summed costs in Tables 21-30 will not match with the forecast 
costs of wildfire mitigation activities in Table SCE 5-2.  

GRC/WMP (Nominal Dollars, in Millions) Capital O&M
2021 GRC (Amended Nov 2019) $          2,607.6  $             894.0 
2020-2022 WMP $          2,652.3  $          1,170.9 
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5.2 WILDFIRE MITIGATION PLAN IMPLEMENTATION 
Describe the processes and procedures the electrical corporation will use to do all the following: 
 
A. Monitor and audit the implementation of the plan. Include what is being audited, who conducts 
the audits, what type of data is being collected, and how the data undergoes quality assurance 
and quality control. 
B. Identify any deficiencies in the plan or the plan’s implementation and correct those deficiencies. 
C. Monitor and audit the effectiveness of inspections, including inspections performed by 
contractors, carried out under the plan and other applicable statutes and commission rules. 
D. For all data that is used to drive wildfire-related decisions, including grid operations, capital 
allocation, community engagement, and other areas, provide a thorough description of the 
utility’s data architecture and flows. List and describe 1) all dashboards and reports directly or 
indirectly related to ignition probability and estimated wildfire consequences and reduction, and 
2) all available GIS data and products. For data, including a list of all wildfire-related data 
elements, where it is stored, how it is accessed, and by whom. Explain processes for QA/QC, 
cleaning and analyzing, normalizing, and utilizing data to drive internal decisions. Include list of 
internal data standards and cross-reference for they datasets or map products to which the 
standards apply. 
------------------------------------------------------------------------------------------------------------------------------- 

5.2.1 Monitor and Audit the Implementation of the Plan and Effectiveness of Inspections 
SCE exercises comprehensive and rigorous oversight of its WMP through programmatic 
processes that monitor and audit the implementation of the plan and the effectiveness of 
inspections. 
 
SCE developed a performance dashboard to track progress of wildfire mitigation metrics and 
activities discussed in its 2019 WMP.  SCE collects data regularly from existing data repositories 
throughout the organization (e.g., number of weather stations and HD cameras installed, circuit 
miles of covered conductor deployed) and displays the data as a heat map in the performance 
dashboard indicating implementation status as Complete, Ahead of Plan, On Track, At Risk, or Off 
Track.  SCE SMEs assist with performing quality control checks to validate the data. The 
performance dashboard is updated regularly and sent to SCE senior leadership for awareness and 
review.  Items that are Off Track or trending negatively, will be brought to the attention of senior 
management to discuss implementation risks, ways to improve performance, and/or plans to get 
back on track.  
 
SCE’s Transmission and Distribution (T&D) organization unit has a Compliance and Quality (C&Q) 
group that develops quality control (QC) and quality assurance (QA) processes to ensure that 
mitigation activities are proceeding as planned.  C&Q performs independent testing and 
assessment of wildfire and non-wildfire activities to drive continuous improvement throughout 
the organization.  In 2019, line/equipment inspections in the HFRA were performed exclusively 
by SCE employees.  The quality reviews to monitor and audit effectiveness of these programs will 
include oversight of both SCE and contract employees, if contractors are being utilized to 
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supplement the SCE workforce.  Section 5.3.4.14 Quality Assurance/Quality Control of 
Inspections further describes the monitoring and quality assurance program for line/equipment 
inspections.  As described in Section 5.3.4.14, this group performs field validations of inspections 
completed by T&D work crews under the WMP.  SCE QC inspectors conduct the reviews by 
performing independent field inspections, essentially performing the same inspection activity, 
and comparing the results.  The QC process for completed inspections would be the same for SCE 
and contract employees, if contract employees are utilized.  C&Q will perform QC inspections of 
completed inspections for approximately 15,000 transmission, distribution, and generation 
structures in HFRA. The QC inspection scope will be based on risk-stratified sampling to assess 
the accuracy of the overhead inspections.  SCE’s Vegetation Management uses external resources 
to perform QC (e.g., review if a tree trim met the correct clearance distance).    
 
SCE’s Audit Services Department (ASD) assesses WMP implementation independently of the 
responsible operating unit.  Audits are determined via a risk assessment informed by SCE’s Board 
of Directors (Board), senior management and regulatory requirements.  ASD conducts risk-
informed audits of SCE’s electrical line and equipment inspection program to provide reasonable 
assurance that SCE facilities are being appropriately inspected and identified conditions are 
timely remediated according to applicable requirements.  ASD includes field inspection reviews 
of structures inspected, a desktop review of inspection processes and procedures, and a review 
of inspections evaluated under C&Q processes.  ASD also assesses whether any potentially 
significant issues observed in the field are timely communicated to T&D operations and 
appropriately remediated. ASD tracks corrective actions using industry standard auditing 
software in accordance with the International Standards for the Professional Practice of Internal 
Auditing. 
 
Ultimately, the Board provides oversight for all aspects of SCE’s business including safety, and 
Board committees have responsibility for oversight of specific areas.  The Board’s Safety and 
Operations Committee (Committee) oversees SCE’s safety performance, culture, goals, risks and 
significant safety-related incidents involving employees, contractors, or members of the public.  
The Committee members take an active role in overseeing SCE’s safety and operational practices, 
including oversight of SCE’s WMP. 

5.2.2 Identify and Correct Deficiencies 
SCE field crews (SCE & contract) executing work in HFRA, management reviewing results or 
trends, and internal auditors are empowered to suggest improvement opportunities. Field crews 
and grid operations staff are closest to the work and play an instrumental role in implementing 
SCE’s wildfire mitigation programs and ensuring that work is safely executed, data is captured 
correctly, concerns are reported, and work methods and analyses are continually improved. 
 
Program and mitigation activity owners, and the Program Management Office (PMO), monitor 
leading and lagging metrics to track progress, review the concerns raised by stakeholders, or 
issues identified through QA/QC processes and audits, and recommend appropriate corrective 
actions to the responsible organizations.  The responsible organization for each mitigation 
activity is accountable for implementing these corrective actions. These organizations work with 
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the PMO to report out progress and corrective actions to executive leadership. 

5.2.3 Data Architecture and Flows 
SCE uses multiple systems to drive wildfire-related decisions and operations.  Systems that 
support key functions such as grid operations, community engagement, inspections and 
maintenance, vegetation management, and asset risk management are listed below with their 
associated data architectures and flows. 
 
Grid Operations and Community Engagement (Data Flows Supporting PSPS) 
SCE’s Grid Operations’ systems (e.g., Distribution Management System, Energy Management 
System, Outage Management System Weather Stations) are used for circuit monitoring, 
switching, and executing de-energization and re-energization of circuits to support the overall 
PSPS data flow. 
 
Community engagement is managed using SCE’s Customer Service System (CSS), Customer 
Relationship Systems (CRM), and OMS.  These systems are also part of the PSPS data flow.  The 
data architecture and flows that support SCE's community engagement processes are depicted 
below in Figure SCE 5-1: 
 �
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Figure SCE 5-1 
PSPS Data Architecture Flow  
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SCE plans on deploying process orchestration, automation and data pipelines to enable faster 
decision making and less manual reporting during PSPS events.  Data is critical to decision making 
during PSPS events and this program will focus on developing automated date pipelines to critical 
data across the system.  Connecting data across key PSPS activities currently requires manual 
effort and manual QC as managing a PSPS event requires data from across multiple systems that 
are not currently integrated.  This program will focus on creating automated data pipelines and 
enhance dashboards to inform PSPS decision making.  The initial focus will be on improving the 
communication pipeline to ensure SCE can accelerate its ability to inform customers of potential 
events with a goal to deliver necessary automation before the 2020 PSPS season. 
For PSPS protocols, refer to Section 5.3.6.   
 
Risk-Informed Work Prioritization 
Currently, SCE uses a variety of resources to forecast weather and fire occurrences, including the 
use of third-party data by SCE meteorologists. SCE also has an advance analytics group to derive 
an asset risk score that serves as a key driver for determining where to prioritize execution of 
wildfire mitigations.  The asset risk score is based on outputs from weather models (currently 
generated by Atmospheric Data Solution for SCE), ignition probability models (generated in-
house) and the fire-risk models (generated in-house currently using Reax).  The data architecture 
and flow to support SCE’s current processes for modeling weather, ignition probability, and fire 
consequence are depicted below in Figure SCE 5-2.   
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Figure SCE 5-2 
Data Architecture Flow for Modeling Weather, Ignition Probability, and Fire Consequence  
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For a description of SCE’s capital (resource) allocation methodology, refer to Section5.3.8.   
 
Aerial Inspections 
SCE assigns inspection work to aerial vendors using SCE’s main asset source system (i.e. SAP) and 
mapping systems. Aerial vendors fly the lines and capture aerial imagery.  This data is stored in 
SCE’s private Azure cloud and is also synced to SCE’s source systems on local servers.  SCE’s 
inspectors use ArcGIS web applications (e.g., Client-Survey123) to access images in performing 
their inspections and recommend necessary remediations that are automatically integrated into 
SAP.  The data architecture and flows to support this are depicted below in Figure SCE 5-3: 
 

Figure SCE 5-3 
Data Architecture Flow for Aerial Inspections  

 

For a description of SCE’s Distribution Aerial Inspections Program, refer to Section 5.3.4.9.2.   
 
Vegetation Management 
SCE has multiple databases that support SCE’s vegetation management operations. Below is a 
brief description of these databases and Figure SCE 5-4 displays the data architecture and flows.  

1. For SCE’s routine vegetation management, SCE uses mobile apps on ArcGIS Online (AGOL)  
2. For SCE’s HTMP, LiDAR Program, Power Delivery Program, Distribution Pole Brushing 

Program, and Supplemental Patrols, SCE uses Fulcrum, a software as a service (SaaS) 
platform  

3. For SCE’s DRI, Weed Abatement Program, and its storm emergency programs, SCE uses 
different databases
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Figure SCE 5-4 
Data Architecture Flow for Vegetation Management  
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SCE intends to deploy an IVM platform that includes process orchestration, automation, mobile 
tools and an integrated repository across all vegetation management programs.  This system 
integration will improve data accuracy by: 1) assisting with maintaining updated vegetation 
management data, without a large backlog of paperwork to process; 2) eliminating data errors 
from manual data entry; 3) obtaining real-time information on work task items such as status, 
crew assignment, work dates; and 4) reducing manual intervention in overseeing vegetation 
management work and obtain visibility into the individual tasks.  As mentioned earlier, this 
program will initially focus on hazard tree and DRI activities, with an expected goal to extend to 
all wildfire-related vegetation activities through this WMP period. 
 
Vegetation Management – Trims Completed Dashboard 
A snapshot of the Trims Completed dashboard, shown below in Table SCE 5-7, illustrates how 
SCE informs the development of the status, expectations, and results of its vegetation work.  
Vegetation management and resource planners use this dashboard to help plan and monitor 
work and take corrective actions when necessary.  Key columns are captured in Table SCE 5-3.
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Figure SCE 5-5 
Vegetation Management Trims Completed Dashboard 
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Table SCE 5-3 
Vegetation Management Trims Completed Dashboard Key Columns 

Column Name Column Description 
Prescribed Trims  Quantity of identified incoming work units for vegetation 

trimming 
Completed Trims  Quantity of completed work units for vegetation trimming 
Crews  SCE tree trimming contractors/crews  
Work Type  Type of work performed during trimming (e.g., brush trim, crown 

reduction, pruning)  
Fire Risk  Fire risk type (e.g., Elevated, Extreme, etc.)  
District  District Number  
Prescribed Quantity  Incoming trimming work grouped by fire risk type 
Trimmer Assigned Work  Trimming work assigned to SCE contractors 
Inspections  Inspection activity undertaken by SCE arborists/contractors  
Clearance Type  Clearance type  
Inspector  Person performing the inspection  
Species  Type of tree species  

 
For a description of SCE’s Vegetation Management program, refer to Section 5.3.5.   
 
Dashboards and Reports  
SCE has various reports and dashboards directly or indirectly related to ignition probability and 
estimated wildfire consequences and reduction. Ad hoc dashboards and reports are also created 
to support the program. Below are some of the key dashboards that are used: 
 
Wildfire Mitigation Status Executive Dashboard 
Below in Figure SCE 5-6 is the executive dashboard SCE used to track and report wildfire 
mitigation activities from SCE’s 2019 WMP.  SCE’s most recent status update of its 2019 WMP 
was filed January 31, 2020.24 

 
24  Advice Letter 4153-E: Southern California Edison Company’s Quarterly Advice Letter Pursuant to 
Assembly Bill 1054 Regarding the Implementation of Its Approved Wildfire Mitigation Plan and Its Safety 
Recommendations (January 31, 2020), https://library.sce.com/content/dam/sce-
doclib/public/regulatory/filings/pending/electric/ELECTRIC_4153-E.pdf 



 

87 

 
Figure SCE 5-6 

Wildfire Mitigation Executive Dashboard 
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Consequence Score Dataset 
In lieu of a report, a consequence score dataset is used to calculate Asset Risk Score.  Table SCE 
5-4 is provided below: 
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Table SCE 5-4 
Consequence Score Dataset 



 

90 

The Asset Risk Score is based on factors that include Circuit Voltage, Fatality Consequence, Injury 
Consequence Financial Consequence and frequency of causes such as vehicle hit, conductor and 
crossarm. The key columns in the consequence score dataset are listed below in Table SCE 5-5: 
�

Table SCE 5-5 
Consequence Score Dataset Key Columns 

Column Name Column Description 
GESW_ID  GE Small World Id  
CIRCT_NAME  Circuit name  
COND_TYPE  Conductor Type  
VOLTAGE  Circuit Voltage  
Financial Impact  Financial consequence  
Serious Injury  Serious Injury Consequence  
Fatality  Fatality Consequence  
Mars Financial  Financial consequence conversion to multi attribute risk score  
MARS Injury  Injury consequence conversion to multi attribute risk score  
MARS Fatality  Fatality consequence conversion to multi attribute risk score  
AnimalFire  Frequency of fire caused by animal contact  
BalloonFire  Frequency of fire caused by balloon contact  
CFO_OtherFire  Frequency of fire caused by contact from object  
VegFire  Frequency of fire caused by vegetation contact  
VehicleHitFire  Frequency of fire caused by car collisions  
CapacitorFire  Frequency of fire caused by capacitor fault  
ConductorFire  Frequency of fire caused by conductor fault  
CrossarmFire  Frequency of fire caused by crossarm failure  
EFF_OtherFires  Frequency of fire caused by other  
InsulatorFire  Frequency of fire caused by insulator failure  
Slice/Clamp/ConnectorFire  Frequency of fire caused by slice, clamp or connector fault  
TransformerFire  Frequency of fire caused by transformer fault  
UnknownFire  Frequency of fire by unknown causes  
Total Fire Frequency  Total frequency of fire  
Total MARS Score  All consequences aggregated into a multi attribute risk score 

 
PSPS Monitored Circuit List 
The monitored circuit list report is used to identify the list of circuits that are being considered 
for PSPS and the circuits that are approaching PSPS criteria (below the orange line). PSPS criteria 
is based on a number of factors, including weather and Fire Potential Index (FPI).  This report is 
developed by SCE’s expert meteorology staff using the weather and fuel forecast and circuit 
spatial data.  The red highlights indicate circuit specific wind and FPI values that are exceeding 
established thresholds.  A snapshot of this is provided below in Table SCE 5-6: 
 
This report is used to inform the decision to activate an Incident Management Team (IMT) and 
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to initiate notifications. These thresholds do not determine if a circuit should be de-energized.  
For a detailed description of SCE’s de-energization protocol, please refer to Section 4.4.   
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Table SCE 5-6 
PSPS Monitored Circuit List Template 

Circuit Downstream Circuits Shared Structures D_S_T Date_Time Starting
Date_Time 

Ending
Switching 

Center
Substation County District

Sustained Wind 
Threshold

Gust 
Threshold

99th pct 
Sustained

99th pct 
Gust

Peak Wind 
Forecast

Peak Gust 
Forecast

Peak FPI

Circuit 1
Insert Downstream 

Circuits
Insert Shared 

Structures
D_S_T mm/dd/yy  00:00

mm/dd/yy  
00:00

Insert SC
Insert 

Substation
Insert County District

Insert 
Applicable WS

Insert Applicable 
WS

Value Value Value Value Value Value Value

Circuit 2
Insert Downstream 

Circuits
Insert Shared 

Structures
D_S_T mm/dd/yy  00:00

mm/dd/yy  
00:00

Insert SC
Insert 

Substation
Insert County District

Insert 
Applicable WS

Insert Applicable 
WS

Value Value Value Value Value Value Value

Circuit 3
Insert Downstream 

Circuits
Insert Shared 

Structures
D_S_T mm/dd/yy  00:00

mm/dd/yy  
00:00

Insert SC
Insert 

Substation
Insert County District

Insert 
Applicable WS

Insert Applicable 
WS

Value Value Value Value Value Value Value

Circuit 1 Insert Downstream 
Circuits

Insert Shared 
Structures

D_S_T mm/dd/yy  00:00 mm/dd/yy  
00:00

Insert SC Insert 
Substation

Insert County District Insert 
Applicable WS

Insert Applicable 
WS

Value Value Value Value Value Value Value

Circuit 2 Insert Downstream 
Circuits

Insert Shared 
Structures

D_S_T mm/dd/yy  00:00 mm/dd/yy  
00:00

Insert SC Insert 
Substation

Insert County District Insert 
Applicable WS

Insert Applicable 
WS

Value Value Value Value Value Value Value

Circuit 3 Insert Downstream 
Circuits

Insert Shared 
Structures

D_S_T mm/dd/yy  00:00 mm/dd/yy  
00:00

Insert SC Insert 
Substation

Insert County District Insert 
Applicable WS

Insert Applicable 
WS

Value Value Value Value Value Value Value

Monitored Circuit List Template

Weather Stations
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The key fields used for this list are listed below in Table SCE 5-7: 
 

Table SCE 5-7 
PSPS Monitored Circuit List Key Fields 

Column Name Column Description 
Circuit  Impacted Circuit Name  
Downstream Circuits  Impacted Downstream Circuits  
D_ST_T  Circuit Type (Distribution/Subtrans/Trans)  
Date Time Starting  Period Of concern start time  
Date Time Ending  Period Of concern end time  
Switching Center  Switching Center for the impacted circuit  
Substation  Feeder Substation  
County  County Name  
District  District Number  
Weather Stations  Weather station Structure Location  
Sustained Wind Threshold  Sustained Wind Threshold  
Gust Threshold  Gust Threshold  
99th pct Sustained  99th pct Sustained Wind Threshold (Top 1% of historical values)  
99th pct Gust  99th pct Gust Threshold (Top 1% of historical values)  
Peak Wind Forecast  Peak Wind Forecast  
Peak Gust Forecast  Peak Gust Forecast  
Peak FPI  Peak Fire Potential Index 

 
All available GIS data and products 
SCE uses internal and external GIS layers in AGOL to support situational awareness and 
communications during PSPS events or other hazardous events.  These layers allow SCE to build 
tools such as REST services, web maps, survey forms, and dashboards to inform internal and 
external stakeholders as the event unfolds.  Additionally, SCE uses these GIS layers to conduct 
spatial analysis to calculate impacts to SCE’s asset during and after event. 
 
For a relevant data dictionary, see SCE’s Report on Data Collection for Wildfire Mitigation Plans 
Report filed on July 30, 2019 in docket R.18-10-007.  Further details of key wildfire related data 
elements used to support the Wildfire Mitigation Program, where it is stored, how it is accessed, 
and by whom is referenced in Section 5.3.7. 
 
For more details on SCE’s Arc GIS layers, see Appendices D and D and refer to Section 2.7 and 
Chapter 6 regarding GIS files SCE is providing as part of this WMP. 
 
Data QA/QC Process 
To maintain data integrity, SCE currently uses a combination of automation and manual checks 
within its existing processes. Corrections to asset and location data in the HFRA, resulting from 
EOI, are analyzed with available datasets and prioritized for remediation in SCE's asset correction 
processes. The exceptions from the automated interfaces are reviewed and addressed 
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periodically depending on the criticality of the record involved.   
 
SCE is implementing a Data Quality Remediation framework for key master data and 
transactional datasets.  This framework includes data quality remediation dashboards to monitor 
and address data quality issues, by enriching and reconciling information flows from business 
transactions for auditability and data sharing.  Data quality is measured based on business 
capability rules, which are used to validate the completeness and accuracy of data in a system, 
and the consistency and integrity of data between systems, which are used for reconciliation 
processes.  
 
SCE’s critical business functions rely on electrical assets and their connectivity. To ensure 
accuracy of the connectivity in the transmission and distribution network, it is important to 
ensure integrity of the data between the systems. Every asset has an identifier that is referenced 
in consuming applications, and any discrepancy in data creation or modification can result in data 
quality issues.  
 
The Data Quality Remediation framework builds on an understanding of SCE’s business processes 
on data creation and data management.  In the initial assessment stage, the current state of data 
quality is evaluated based on rules and tolerance limits set by business SMEs.  Once the data 
quality score is determined, a gap analysis is performed to find the root causes of any data quality 
issue as part of the design remediation phase.  Causes can range from business process failure to 
system-related issues, such as when there are inconsistencies between data entry practices 
across different systems for the same types of records.  SCE then plans and implements corrective 
actions based on discussions with business stakeholders.  
 
The scorecard below in Figure SCE 5-7 shows aspects of the data quality state of electrical assets. 
This score card is generated at the assessment stage and monitored through the design and 
remediation stages to track the data quality improvement. 
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Figure SCE 5-7 

Data Quality Scorecard 
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The key factors that contribute to the Data Quality Score are Completeness (all the fields that 
define the record are completed), Conformity (aligns with the business rules for the data) and 
Consistency (how often the records meet completeness and conformity standards). 
 
This framework has been implemented for some, but not all, data areas.  Going forward, SCE is 
working toward a standardized process to monitor the data quality and increase awareness of 
data quality issues across the enterprise.  SCE plans to incrementally expand the use of this 
framework and the related dashboards for other key datasets over the next 3 years.   
 �
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5.3 DETAILED WILDFIRE MITIGATION PROGRAMS 
In this section, describe how the utility’s specific programs and initiatives plan to execute the 
strategy set out in Section 5.1. The specific programs and initiatives are divided into 10 categories, 
with each providing a space for a narrative description of the utility’s initiatives and a summary 
table for numeric input in the subsequent tables in this section. The initiatives are organized by 
the following categories provided in this section: 
1. Risk assessment and mapping 
2. Situational awareness and forecasting 
3. Grid design and system hardening 
4. Asset management and inspections 
5. Vegetation management and inspections 
6. Grid operations and protocols 
7. Data governance 
8. Resource allocation methodology 
9. Emergency planning and preparedness 
10. Stakeholder cooperation and community engagement 
 
To the extent applicable and relevant, if an electric utility has completed a Safety Model and 
Assessment Proceeding (S-MAP) and Risk Assessment Mitigation Phase (RAMP) as part of its 
General Rate Case that identifies safety models or programs the electrical corporation has 
implemented to mitigate ignition probability and estimated wildfire consequence, then the 
models or programs identified pursuant to this section must comport with those identified in the 
S-MAP proceeding. Describe any differences with S-MAP and RAMP and provide rationale. 
------------------------------------------------------------------------------------------------------------------------------- 
 
SCE’s wildfire risk models have evolved significantly over the past two years.  Detailed 
descriptions of these models can be found elsewhere in this WMP (for the asset level wildfire risk 
model, see Section 4.3 for the RAMP, GSRP, 2021 GRC, and 2019 WMP models). 
 
Both the RAMP model and the asset level wildfire risk model (WRM) are used in this 2020-2022 
WMP.  SCE intends to improve both models in the coming year.  As required by the ALJ Ruling, 
the RSEs presented throughout this WMP are calculated using a modified RAMP MAVF (SCE’s 
MARS), as described in the next section.  The WRM is currently being used to target mitigation 
deployment to higher risk locations based on structure level ignition risk and circuit segment level 
consequence risk.  Thus, the RSE calculation relies on a system average risk reduction, which, in 
the first few years, understates the risk reduction benefits of the scope of work actually deployed.  
 
SCE’s goal is to deploy system hardening measures that reduce the risk of ignitions associated 
electrical infrastructure as quickly as possible. As further explained in the Risk Spend Efficiency 
Analysis in Section 5.3.8 Resource Allocation Methodology, RSEs are not, and should not be, the 
only factor used to develop a risk mitigation plan. The RSE metric does not take into account 
certain operational realities that SCE must consider in its WMP.  As described in SCE’s 2021 GRC, 
the scope of work proposed in this WMP takes expected resource constraints into account even 
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after planning to reallocate resources from other areas (e.g., moving resources away from 
traditional reliability-focused infrastructure replacement, especially in non-high fire areas, and 
into wildfire mitigation programs). Moreover, programs with higher RSEs such as PSPS are not 
necessarily the preferred long-term solution over covered conductor installation with 
comparatively lower RSEs. SCE did, however, consider RSEs, the overall expected risk reduction, 
planning and execution lead times, resource availability, customer impact, and other operational 
factors in developing its WMP. 
 
SCE plans to revise and improve its MAVF in 2020 for use in its 2021 WMP update, and in its 2022 
RAMP (MARS 2.0).  Feedback received for SCE’s 2018 RAMP Report, 2021 GRC, 2020-2022 WMP, 
along with any developments in the S-MAP proceedings will guide these revisions and 
improvements.  Additionally, SCE will also consider feedback given to PG&E and SDG&E for their 
RAMP Reports.  SCE is improving its asset level risk model by adding asset types, and a new fire 
propagation and consequence module with its implementation of an enhanced GIS enabled risk 
modeling.  Sections 4.3, 5.3.1 and 5.3.2 further describe enhancements SCE is adopting to model 
wildfire risk. 
 
As resources become available and wildfire risks are sufficiently mitigated, SCE will consider 
shifting resources back to traditional infrastructure replacement programs.  SCE will assess 
portfolio level options using risk-informed analyses (including MARS 2.0) that considers safety 
(including but not limited to wildfire), reliability, and cost. Once the portfolio-level decisions are 
made, the improved asset level risk model will be used to target where each risk mitigation 
activity (including reliability and safety including wildfire) should be deployed.  

5.3.1 Risk Assessment Mapping 
Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description for the utility’s programs, the utility’s rationale behind 
each of the elements of this program, the utility’s prioritization approach/methodology to 
determine spending and deployment of human and other resources, how the utility will conduct 
audits or other quality checks on each program, how the utility plans to demonstrate over time 
whether each component is effective and, if not, how the utility plans to evolve each component 
to ensure effective spend of ratepayer funds. Include descriptions across each of the following 
initiatives. Input the following initiative names into a spreadsheet formatted according to the 
template below and input information for each cell in the row. 
 

1. A summarized risk map showing the overall ignition probability and estimated wildfire 
consequence along electric lines and equipment 

2. Climate-driven risk map and modelling based on various relevant weather scenarios 
3. Ignition probability mapping showing the probability of ignition along the electric lines 

and equipment 
4. Initiative mapping and estimation of wildfire and PSPS risk-reduction impact 
5. Match drop simulations showing the potential wildfire consequence of ignitions that occur 
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along the electric lines and equipment 
6. Weather-driven risk map and modelling based on various relevant weather scenarios 
7. Other / not listed [only if an initiative cannot feasibly be classified within those listed above 

 
For each of the above initiatives, describe the utility’s current program and provide an explanation 
of how the utility expects to evolve the utility’s program over each of the following time periods: 

1. Before the upcoming wildfire season, 
2. Before the next annual update, 
3. Within the next 3 years, and 
4. Within the next 10 years 

5.3.1.1 A summarized risk map showing the overall ignition probability and estimated wildfire 
consequence along electric lines and equipment 

 
SCE has developed a method to visually display the highest priority work based on wildfire 
ignition risk along SCE electrical lines and equipment within HFRA using a number of geospatial 
resources (see examples in Chapter 4). One of SCE’s primary resources used to display this project 
data in a geospatial format is known as the “Scope Mapping Tool.” Risk data can be displayed 
along with inspection results and maintenance notifications in these geospatial layers to inform 
the prioritization of asset maintenance, upgrades, and equipment replacement.  While the Scope 
Mapping Tool is used to streamline asset and work management activities across SCE’s service 
territory, SCE does not have plans at this time to expand the ignition probability and estimate 
beyond HFRA boundaries. 

5.3.1.2 Climate-driven risk map and modelling based on various relevant weather scenarios 
In 2020, SCE will implement the WRRM, which will run multiple simulations based on different weather 
scenarios.  The WRRM is discussed in depth in Section 4.3.3. 

5.3.1.3 Ignition probability mapping showing the probability of ignition along the electric lines 
and equipment 

In 2019, SCE developed the WRM, which assesses the risk of ignition at the circuit and circuit 
segment level.  See Section 4.3 for a detailed description of SCE’s WRM. 

5.3.1.4 Initiative mapping and estimation of wildfire and PSPS risk-reduction impact  
SCE utilized an Excel-based tool to estimate the relative risk reduction impact for each applicable 
mitigation (see Sections 5.3.2 through 5.3.10, Tables 21-30 for details on each activity and results 
from the risk reduction tool, where applicable).  The methodology used in the 2020-2022 WMP 
is similar to that used in SCE’s 2018 RAMP report and the 2021 GRC to assess the risk reduction 
attributed to the wildfire mitigation portfolio. 
 
Based on the Guidelines, SCE adjusted its RAMP model by adding: (1) useful life; and (2) 
incremental RSE by year.  SCE assessed the useful life of each of the scored mitigations by taking 
into account the full benefit stream of the mitigation into the future.  This is different from the 
2018 RAMP model calculation, which only focused on the years 2018-2023, and differentiates 
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expected risk reduction benefit from different activities.  As an example, capital-intensive 
mitigations such as covered conductor or undergrounding may have useful lives of 40+ years. 
 
Instead of calculating the cumulative RSE by year, SCE has adjusted its model to calculate the RSE 
by the year’s incremental deployment.  The impact is that there will be no co-mingling or stacking 
of mitigation benefits for each deployment year from the previous year. 
 
SCE used data, analysis, and subject matter expertise to determine mitigation effectiveness at 
the risk driver or consequence level and useful life of the programs and exposure (e.g., the total 
number of overhead circuit miles in HFRA). 
 
In this WMP period, SCE plans to further refine its risk-informed planning processes by developing 
the capability to assess the relative RSE of mitigation portfolios under various scenarios.  The 
results if such analyses can be used in conjunction with other operational considerations to drive 
decisions on activity scope determination and resource allocation.  Additionally, SCE intends to 
expand its analysis to understand the impact of multiple mitigations in the same location. 

5.3.1.5 Match drop simulations showing the potential wildfire consequence of ignitions that 
occur along the electric lines and equipment 

 
Fire simulations near each HFRA circuit and segment are currently provided by Reax.  In 2020 and for the 
foreseeable future, the fire simulations will be provided by the WRRM.  See Section 4.3 for a description 
of Reax’s and the WRRM’s fire simulations. 

5.3.1.6 Weather-driven risk map and modelling based on various relevant weather scenarios 
 
The Reax analysis uses a pre-defined set of weather scenarios reflecting the most common 
conditions of fire ignition and propagation while running multiple simulations for each location.  
In transitioning to the WRRM, SCE will develop weather scenario simulations based on historical 
analysis of fire and climatology for SCE’s service territory.  
 
See Section 5.3.2 for additional detail on fuels sampling and WRRM implementation. 
 
See Table 21 “Risk assessment and mapping” for more detail on the initiatives above. 
 
 �
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5.3.2 Situational Awareness and Forecasting 
Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of the utility’s equipment or 
facilities causing wildfires. Include a description of its initiatives, the utility’s rationale behind each 
of the elements of the initiatives, the utility’s prioritization approach/methodology to determine 
spending and deployment of human and other resources, how the utility will conduct audits or 
other quality checks on each initiative, how the utility plans to demonstrate over time whether 
each component of the initiatives is effective and, if not, how the utility plans to evolve each 
component to ensure effective spend of ratepayer funds. 
Include descriptions across each of the following initiatives. Input the following initiative names 
into a spreadsheet formatted according to the template below and input information for each cell 
in the row. 
 

1. Advanced weather monitoring and weather stations 
2. monitoring sensors 
3. Fault indicators for detecting faults on electric lines and equipment 
4. Forecast of a fire risk index, fire potential index, or similar 
5. Personnel monitoring areas of electric lines and equipment in elevated fire risk conditions 
6. Weather forecasting and estimating impacts on electric lines and equipment 
7. Other / not listed [only if an initiative cannot feasibly be classified within those listed 

above] 
 
For each of the above initiatives, describe the utility’s current program and provide an explanation 
of how the utility expects to evolve the utility’s program over each of the following time periods: 

1. Before the upcoming wildfire season, 
2. Before the next annual update, 
3. Within the next 3 years, and 
4. Within the next 10 years 

 
Program Overview: 
Situational awareness is essential for SCE’s operational decision-making and service delivery, 
enabling it to plan proactively and appropriately modify work procedures to improve the safety 
of its workers and the communities it serves.  It gives SCE visibility to critical system operations, 
weather and hazardous conditions across the service territory at higher levels of granularity, and 
other externalities that affect the daily operation of the grid.  Situational awareness also enables 
SCE to improve response time before and during emergencies such as wildfires, which reduces 
impacts to customers. 
 
Additionally, situational awareness is an integral part of emergency management, and it is 
imperative that SCE has a detailed understanding of current conditions across its service territory 
prior to and during emergency events. 
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By the end of 2019, SCE completed installation of 161 HD cameras, providing 90% coverage of its 
Tier 2 and Tier 3 HFRA.  This enables fire agencies and SCE fire management personnel with early 
detection, confirmation and situational awareness of wildfire activity.  These cameras also enable 
first responder agencies to assess emerging wildfire threats more quickly, helping to mitigate 
potential safety risk to the public.  In SCE’s assessment, due to geographical limitations, the 
deployment of HD cameras has reached a saturation point. SCE does not currently have plans to 
install more HD cameras as installing more cameras will not provide additional benefits.  Work 
associated with HD cameras in 2020-2022 will focus on data storage and access and routine 
operations and maintenance. 
 
SCE’s Watch Office monitors activities on a 24/7 basis, notifies response teams when action is 
needed and updates SCE’s management on evolving events.  The Watch Office is co-located 
within the Emergency Operations Center (EOC), which was upgraded in 2016 and serves as the 
training center for SCE’s Incident Management Teams.  Meteorologists and Geographic and 
Information System (GIS) specialists at the newly established Situational Awareness Center, 
monitor evolving weather and other conditions that might lead to fire events or other hazardous 
conditions. 
 
SCE is using more detailed circuit-level information to enhance its situational awareness 
capabilities to better assess how weather conditions might impact public safety and utility 
infrastructure in HFRA.  One high performance computing cluster (HPPC) was operationalized in 
2019 and an additional HPCC will be operationalized in 2020 which support a proprietary and 
specialized high-resolution weather model specific to SCE’s service territory.  SCE is also 
significantly expanding its deployment of weather stations to enhance the high-resolution 
weather model and provide real-time data near circuits in HFRA.  This data will be collected and 
analyzed for potential weather impacts to PSPS circuits. 
 
Situational Awareness Long-Term Strategy: 
The ability to convert raw environmental data into actionable intelligence is critical for strategic 
planning, operational response, mitigation practices and other efforts across the company.  SCE 
will continue to advance its situational awareness program by implementing advanced tools and 
technology that will not only inform PSPS decisions and wildfire response, but also drive other 
risk reduction and mitigation initiatives for all-hazard threats such as climate change.  As SCE 
continues to add data collection points, it will rely on tools and technology to help aggregate and 
synthesize this data and perform predictive analyses to inform planning and operational 
decisions. 
 
Fire science is a critical component of SCE’s situational awareness program.  SCE is integrating 
environmental science and technology to help understand antecedent conditions that lead to the 
initiation, spread and intensity of wildfire activity.  In addition, the fire science team will build 
new partnerships and leverage existing relationships with government, academia and the private 
sector to further the understanding of wildfires. 
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In the long-term, the fire science team will seek to make improvements to SCE’s modeling 
capabilities, fuels sampling and fire spread modeling by adding data inputs and by incorporating 
technologies such as machine learning and remote sensing.  For example, in order to increase 
the resolution of existing weather forecast and fire spread modeling, inputs such as vegetation 
moisture and weather data must be constantly evaluated and adapted.  The increased number 
of weather stations and fuel sampling locations (as referenced below in Sections 5.3.2.1 and 
5.3.2.4.2, respectively) will help improve trend analytics and long-term forecasting techniques, 
which would include 3-6 months of advance forecasting to determine the start and end of fire 
season.  Developing and maturing SCE’s fire and environmental science capability will also help 
support climate change and severe weather analysis and adaptation planning. 
 
Meteorological Resources: 
SCE meteorologists are trained professionals with specialization in critical fire-weather 
conditions.  This team uses the aforementioned forecasting tools and weather station data to 
develop comprehensive weather forecasts starting four to seven days in advance of any 
predicted severe weather event.  This information is provided to impacted departments and 
incident management personnel and is critical in shaping response and mitigation activities for 
potential wildfire events.  Given the importance of this information for identifying circuits and 
locations that can be potentially impacted so that field personnel can be dispatched to at-risk 
locations to monitor real-time conditions, SCE continues to refine its forecasting capability.

5.3.2.1 Advanced weather monitoring and weather stations (SA-1) 
The size of SCE’s service territory in HFRA and its diverse topography necessitate granular 
weather data, which requires a dense network of weather stations to monitor location-specific, 
real-time conditions in HFRA to enable operational decision making.  For example, Southern 
California’s mountains have rapid elevation changes and differing canyon orientations, which 
create localized weather zones.   
 
Additional weather station data help enhance the resolution of existing weather models and 
provide real-time information to assist in making key operational decisions during wildfire risk 
conditions.  The data provided by the weather stations allows SCE to effectively monitor weather 
conditions at the circuit level and inform critical operational decisions during elevated weather 
conditions, such as deploying the PSPS protocol.  For this reason, SCE intends to accelerate 
additional weather station installations across HFRA. 
 
While there are numerous public weather stations, SCE utilizes data from trusted and validated 
sources to determine where to site additional weather stations.  Weather stations are placed in 
locations with varied elevations (e.g., on ridge or hill tops and valley or canyon locations).  Circuits 
that have longer length, diverse topography and varied weather characteristics will require more 
weather stations.  Section 5.3.6.5 describes SCE’s methodology for identifying circuits most 
frequently impacted by PSPS which could be candidates for additional weather stations. 
 
These additional weather stations will also provide data that will be used to optimize SCE’s 
weather models.  Statistical analyses that uses historical weather data can be used in post-
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processing to deliver increasingly accurate wind forecasts.  
 
SCE installed 125 weather stations in 2018 to enhance existing weather models in key HFRA 
locations.  In 2019, SCE installed an additional 357 weather stations focusing primarily on circuits 
that are in HFRA. 
 
SCE plans to install a minimum of 375 weather stations in HFRA in 2020.  Circuits that do not have 
a weather station currently installed will be prioritized first.  Next, SCE will prioritize circuits that 
most frequently reached PSPS monitoring thresholds which may result in some circuits having 
more than one weather station. This will enable SCE to potentially be more granular in PSPS de-
energization decisions when only portions of circuits with sectionalizing devices are experiencing 
high FPI conditions.   
 
In addition, SCE will be developing and implementing a new robust software to manage new 
installations, fixes, and maintenance of its weather stations.  This software application will move 
the utility from a manual paper process to a digital solution with the ability to retrieve, store, and 
access information more efficiently. 
 
SCE will be piloting vehicle-mounted weather stations to provide real time observations in 
locations where pole-mounted weather stations do not yet exist.  Utilizing vehicle-mounted 
weather stations will improve the precision of de-energization and limit associated customer 
impacts. 
 
In the long term, SCE’s intent is to ensure all circuits in HFRA have one or more weather stations 
that will provide input to predictive weather modeling.  SCE will be analyzing the coverage of 
weather stations each year to determine if more are needed in specific areas.  In addition, 
previously installed weather stations will continue to be monitored and maintained to ensure 
they are working and providing accurate data. 

5.3.2.2 Continuous monitoring sensors 
SCE traditionally utilizes protective relays to detect and isolate abnormal events such as faults.  
Relays are set to continuously monitor the operating conditions of the protected system or 
equipment by taking real time currents and/or voltages information to detect abnormal system 
conditions such as overload, under voltage, and under frequency.  If the real time quantities are 
outside of the relay set parameters, the protective relay will initiate tripping of the power circuit 
breakers to isolate the abnormalities in a timely manner.  However, the complexity of the power 
grid means there are many pre-fault conditions that are below the trigger of the conventional 
power system relays.  Accordingly, SCE is expanding the exploration and deployment of 
technologies that will advance the real-time monitoring of the system health and enable 
proactive maintenance to prevent degrading equipment conditions from evolving into an actual 
failure with a risk of potential ignitions that can cause a wildfire.  In the paragraphs below, SCE 
will provide brief descriptions of these technologies. 
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5.3.2.2.1 Distributed Fault Anticipation (DFA) pilot study (AT-2.1): 
DFA is a predictive algorithm that uses electrical system measurements to recognize current and 
voltage signatures indicative of pending equipment failures.   
 
In 2019, SCE developed a plan to engineer, design, and commission 60 DFA units monitoring HFRA 
circuits as part of a pilot program. 24 DFA units were fully operational by the end of 2019, with 
the remaining 36 units fully installed, commissioned and operational by January 31, 2020. 
 
The next phase of the pilot will include the analysis of DFA data in conjunction with existing 
software/tools to identify maintenance, inspection, patrol, and operational impacts for these 
piloted circuits.  SCE intends to perform an in-depth performance evaluation to determine the 
effectiveness of DFA technology.   
 
Depending on the pilot evaluation, and possibly new technologies, deployments of DFA or similar 
technology may be adopted as a program in the near future.  As planned, deployment activities 
are targeted to ramp up in 2021, though this may be accelerated, delayed, or terminated based 
on other factors such as pilot performance, competing technology options and prioritization of 
work efforts. 

5.3.2.2.2 Early Fault Detection (EFD) Evaluation (AT-7): 
EFD systems are capable of detecting conditions on the electric system which may cause a fault 
or possibly increase the collateral damage associated with a fault event.  This type of technology 
provides complementary benefits to the DFA systems and could work in concert with the DFA to 
not only detect potential system anomalies, but to more accurately pinpoint the source of the 
potential defects.  EFD hardware is installed on poles whereas the DFA hardware is installed 
inside the substation.   
 
In 2020, SCE plans to develop installation standards, install and commission at least 10 EFD 
sensors with up to an additional 90 sensors in scope for evaluation depending on lessons learned, 
costs and material availability.  During the assessment period, SCE will gather performance data 
on EFD and determine requirements for potential larger system deployments.  SCE’s current plan 
is to complete installation and commissioning for the pilot devices by the end of 2021 and allow 
sufficient time in 2022 for evaluation and development of potential next steps for this emerging 
technology. 
 
Similarly, as in the DFA technology evaluation, the deployments of EFD or similar technology may 
be accelerated, delayed or even terminated based on other factors such as pilot performance, 
competing technology options and prioritization of work efforts. 

5.3.2.2.3 Transmission Open Phase Detection (SH-8) 
In 2019, SCE evaluated and deployed a protection scheme to detect an open phase (broken 
conductor) condition on its transmission system.  SCE validated the open phase detection scheme 
by utilizing RSCAD (a power system simulations software) to model a transmission line and 
replicate an open phase condition.  Through simulations testing, SCE optimized the open phase 
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detection scheme and successfully detected an open phase condition, allowing de-energization 
of the line before it could contact a grounded object resulting in a fault event. 
 
In 2020, SCE plans to continue the deployment of transmission open phase detection on six more 
transmission and sub-transmission lines.  The open phase detection element is currently in the 
“alarm only” mode; however, SCE plans to transition to “trip” mode once the protection scheme 
has been fully validated.  Beyond 2020, SCE intends to evaluate the feasibility of deploying open 
phase detection on lines with three or more terminals. 

5.3.2.3 Fault indicators for detecting faults on electric lines and equipment 
Fault indicators have historically been installed to assist in locating faulted circuit conditions.  SCE 
is leveraging the advances in fault indicator technology to provide better intelligence of its grid 
operations.  Remote fault indicators have been deployed as part of SCE’s Grid Modernization 
program to provide line current measurement at device locations are not included in this WMP.  
As with other new smart grid devices, these new technologies will continue to evolve in the 
coming years and SCE will continue to track these improvements and adjust its application of 
these technologies to maximize their wildfire risk reduction benefits. 

5.3.2.4 Forecast of a fire risk index, fire potential index, or similar 

5.3.2.4.1 Fire Potential Index Phase II (SA-2) 
FPI is an internal tool used to estimate wildfire potential based on actual weather and fuel 
conditions.  Inputs include wind speed, the dryness of the air near the ground, and vegetation 
moisture.  The FPI is used in conjunction with wind thresholds to identify areas that are likely to 
have significant fire activity which could threaten communities and SCE infrastructure.  The FPI is 
currently the best method for assessing fire potential across SCE’s extensive service territory due 
to its customization options for addressing specific fire thresholds across different weather 
climates. 
 
In 2019, SCE began Phase II of the FPI project to increase capabilities by adding more granular 
weather data and expanding coverage to all of SCE’s service territory.  FPI went from being 
calculated at the district level to being calculated at the circuit level at a three-hour temporal 
resolution out to five days.  This level of data helped to identify circuits that could be impacted 
the most during critical weather events, reducing the number of customers affected by possible 
de-energization. 
 
In 2020, SCE will begin refining the current FPI by integrating historical weather and vegetation 
data into the index.  This will facilitate better calibration and evaluation of current events in 
historical context for better-informed decision making.  In parallel, SCE will work on the 
development and testing of a new FPI which will incorporate more information about fuel 
conditions such as quantities and types of fuels (e.g., brush, grass, timber).  Implementation and 
verification of this new FPI will occur in the 2021-2022 time period. 
 
In parallel with using the current FPI, SCE will seek to identify and correct any potential 



 

107 

 

weaknesses in the newly developed FPI. New FPIs will only be installed after testing and 
verification are completed. 

5.3.2.4.2 Fuel Sampling Program (SA-5) 
Physical samples of living vegetation in SCE’s service territory are collected by various fire 
agencies to determine the degree of fuel combustibility.  Due to the sporadic nature of that 
sampling, both spatially and temporally, SCE initiated its own fuel sampling program as part of its 
enhanced situational awareness capabilities described in the 2019 WMP to fill in existing data 
gaps to help inform PSPS decision-making. 
 
With the help of the Los Angeles County Fire Department (LACFD), SCE conducted a three-month 
pilot study to determine the feasibility of modifying its enhanced situational awareness 
capabilities to include a fuel sampling program.  The study consisted of a vendor physically 
sampling native vegetation at three locations across Los Angeles County.  The sampling and lab 
methodologies were refined throughout the study period so that the results matched those from 
the LACFD.  The pilot study produced improved vegetation condition data and SCE subsequently 
launched its fuel sampling program. 
 
SCE will continue to expand (2020) and mature (2021-2022) its fuel sampling program to better 
understand vegetation conditions that can potentially turn a spark into a catastrophic wildfire.  
Collected vegetation samples will help SCE improve its situational awareness and its in-house 
wildfire risk models.  Fuel sampling will occur every two weeks (weather permitting) across 
multiple locations within four major regions of the SCE service territory.  These regions include: 
The Inland Empire, Northern Los Angeles County, Eastern Sierra, and the Western Sierra.  
Sampling will include collecting portions of the native vegetation such as chamise and sagebrush.  
The vegetation will be weighed, dried, and weighed again to determine moisture content.  
Results will be posted in the National Fuel Moisture Database, which is available to the public. 
 
The fuels sampling program will continue to mature over the next 10 years, but it is unlikely to 
expand unless other data gaps are identified.  Maturity of the program will come in the form of 
an increasing dataset.  This will allow for the development of trends and statistics which will be 
useful in better analyzing historical wildfires and develop three to six months ahead fire season 
outlooks. 

5.3.2.4.3 Surface and Canopy Fuels Mapping (SA-6) 
Accurate assessments of vegetation conditions including details about surface and canopy fuels 
are vital to the success of fire spread modeling. Currently, a basic generic dataset called LandFire 
is being used, but this dataset has certain limitations that affect model outputs.  SCE will work to 
make improvements to this dataset by means of remote sensing and on-site validation of fuel 
conditions. Updates will include more precise vegetation mapping and updated land 
disturbances. 
 
Currently, SCE is using its vendor’s most up-to-date land surface data which is coarse in resolution 
and does not include recent landscape disturbances.  Therefore, in order to improve SCE’s fire 
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spread modeling results, SCE plans to have vendors perform an extensive and detailed mapping 
of surface and canopy fuels in its HFRA during the 2020-2022 time period using a blend of LiDAR 
and non-LiDAR technology.  In addition, careful attention will be paid to address fuel conditions 
around powerlines and to more accurately map the urban wildland interface regions, which will 
help with risk analysis. 
 
Vegetation and fuels mapping will need to occur periodically over the next 10 years.  This will 
likely involve some of the same methodologies and technologies that are used in the 2020-2022 
time period.  However, SCE will explore new emerging technologies that could be implemented 
during this period. 

5.3.2.4.4 Remote Sensing (SA-7)  
For the purpose of increasing situational awareness specifically related to wildfires, SCE is 
pursuing the use of remote sensing technology using satellite imagery, wildfire detection and 
HPCC model improvement between 2020-2022.  Remote sensing technology can also provide 
processing of imagery into vegetation indexes specifically designed for SCE territory to monitor 
the health of the environment.  In addition, this information will provide imagery that is 
frequently updated as compared to current imagery datasets.  This will provide SCE the ability to 
see changes in the territory over a weekly basis, which will assist with restoration efforts in areas 
affected by fires/natural events. 
 
Activities in 2020 include solidifying use cases such as lower atmospheric profiling and identifying 
vendors who can perform the necessary functions to support this and other defined projects. 
2021 and 2022 activities will be centered on data collection, data processing and data analytics. 

5.3.2.4.5 Fire Science Enhancements (SA-8) 
Enhancements to the Fire Science program are critical to wildfire mitigation. Most of these 
enhancements are centered around weather and fuel modeling capabilities such as ensemble 
forecasting and the move toward sub-kilometer output.  These enhancements will enable SCE to 
make more precise decisions regarding proactive de-energizations as well as in assessing 
priorities for grid hardening. 
 
2019 activities included the development of FPI output, initially at the district level and then at 
circuit level, which was used to help identify areas that could be impacted by potential proactive 
de-energization decisions. 
 
2020 activities will include working on a new FPI as well as on ensemble forecasting methods.  
2021-2022 activities will consist of developing sub-kilometer weather and fuels output across the 
region. 
 
Activities over the long term will include continued refinement of weather and fuel modeling.  
The current historical data set of 40 years will be expanded to include additional years, making 
the model more robust. Forecasts will also be produced at a higher resolution (less than 2km).  
SCE will also continue partnerships with academia, government, and with other private industry 
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stakeholders to monitor scientific progress that can potentially be incorporated into its 
processes. 

5.3.2.5 Personnel monitoring areas of electric lines and equipment in elevated fire risk 
conditions 

A critical component of SCE’s PSPS protocol is to assess the potential for extreme fire risk 
conditions with the help of line patrols and live field observations (monitoring). Monitoring 
activities are performed by troublemen, senior patrolman, line crews and other supporting 
resources.  Operationally, SCE deploys line patrol crews to assess circuit conditions prior to de-
energization and before restoring service to confirm it is safe to re-energize. 
 
In 2019, SCE deployed resources to perform live field observations (monitoring) on 390 unique 
distribution circuits and 128 unique sub-transmission circuits during activations.  Many of these 
circuits were monitored multiple times during the various activations. 
 
SCE will continue to deploy resources to perform live field observations (monitoring) for future 
events.  The use of additional situational awareness devices (weather stations and HD cameras) 
may further influence where resources are stationed.  As processes, procedures and technology 
evolve, they will be considered to determine when and where personnel performing live field 
observations are necessary. 

5.3.2.6 Weather forecasting and estimating impacts on electric lines and equipment (SA-3) 
High resolution weather and fuel modeling provides vital information for daily grid operations 
and PSPS activations. This information includes variables such as wind speed, humidity, 
precipitation and various vegetation moisture parameters, some of which are critical inputs into 
the FPI. This data helps determine circuits that are at risk for potential proactive de-energization 
and serves as inputs into fire spread modeling applications. 
 
SCE purchased two High-Performance Computing Clusters (HPCCs) in 2019 for the purpose of 
producing high resolution weather and fuels information for meteorology and fire science, along 
with installing the Weather Research and Forecasting model (WRF) and housing the associated 
hardware at the Irvine and Alhambra datacenters.  One HPCC was moved to SCE’s Irvine 
datacenter and the second HPCC is scheduled to be moved to SCE’s Alhambra datacenter and 
operationalized in 2020. 
 
SCE’s HPCCs will support full integration of all weather and fuel model products, full redundancy 
capability, and the development of a 40-year historical weather and fuels dataset.  This historical 
data will provide valuable insight into the nature of wildfire behavior and will allow SCE to relate 
weather and fuel parameters to fire occurrences. In addition, weather and fuel model output will 
be used to run fire spread models which will determine potential risks of past, current and future 
event scenarios. 
 
Between 2021-2022, SCE plans to procure and install a third HPCC to run customized climate 
models as well as make significant improvements to current modeling capabilities.  Specifically, 
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this HPCC will be used to test and train models to improve forecasts of vegetation conditions and 
forecast weather at a sub-kilometer level.  Stochastic ensemble forecasting and machine learning 
techniques will also be incorporated to improve the current weather and fuel models.  These 
improvements will help to produce more accurate weather and fire potential forecasts which will 
allow SCE to make better informed operational decisions. 
 
As datasets from sources such as weather stations and historical model runs expand, SCE plans 
to further refine its modeling capabilities, both in terms of accuracy and granularity, utilizing the 
expanded data and information. In addition, downstream models such as fuel models and long-
range forecasts of Santa Ana winds and fire seasons will become more reliable and subsequently, 
more effective in reducing wildfire risk. 

5.3.2.7 Asset and Reliability & Risk Analytics Capability (RA-1, SA-4) 
 
Expansion of Risk Analysis and Wildfire Risk Reduction Model (RA-1): 
As discussed in Sections 4.3 and 5.3.1, in 2020, SCE expects to implement the WRRM.  SCE will 
integrate the WRRM’s fire spread modeling capabilities with SCE’s asset predictive models to 
enhance SCE’s ability to model wildfire risk.  In the long term, SCE will integrate asset condition 
data and daily weather data into its predictive models to provide near-real-time forecast and 
prediction of asset health condition and wildfire-related risk values. 
 
FireCast, and FireSim (SA-4): 
FireCast: FireCast is an application that provides a 3-day forecast of potential fire ignitions across 
the SCE service territory by using weather forecasts to run millions of simulations daily to derive 
both territory wide and utility asset risk forecasts as well as fire potential.  The forecasts are 
embodied in a 4-D mapping application that facilitates review and analysis of risk metrics. 
 
FireSim: FireSim provides real-time simulation modeling to derive potential fire impacts for active 
suppression response or weather event planning.  This application leverages available weather 
and risk forecasts with real-time capabilities. 
 
2019 activities included the development of various use-cases which included several on-site 
meetings with the vendor.  In addition, FireCast and FireSim applications were customized 
specifically for the SCE service territory (defining domain, incorporating SCE assets, etc.) and 
provided to the SCE Fire Scientist. 
 
SCE will test and validate FireCast and FireSim using any future fire events and move towards 
integrating these components as a tool for PSPS activation decision making.  Eventually FireCast 
and FireSim will become fully integrated into the decision-making process during PSPS proactive 
de-energization events. 
 
See Table 22 “Situational awareness and forecasting” for more details on the initiatives above. 
 �
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5.3.3. Grid Design and System Hardening 
 
Overview of System Hardening and Operational Practices: 
SCE has developed a robust system hardening program to reduce wildfire risks (i.e., reduce the 
number of ignitions) and enhance system resiliency (i.e., reduce electrical infrastructure damage 
and improve power restoration time during and after a fire event) in its service territory.  SCE 
conducts ongoing assessment and refinement of its grid hardening programs to identify 
technologies and protocols that may reduce the probability of an ignition event or reduce public 
exposure to hazardous conditions during periods of high fire risk.  When SCE identifies a potential 
grid hardening alternative, it will pilot limited deployments to validate the effectiveness of new 
technology in mitigating wildfire ignitions in its service territory. PSPS, however, will still remain 
an available tool in the long term for extreme conditions. 
 
Significant investments in system hardening require a commensurate evolution of operational 
practices.  SCE has established operational protocols specifically for wildfire risk reduction, and 
intends to adapt them to ensure safe, reliable, and effective grid operation as the wildfire threat 
evolves.  The use of operational protocols that mitigate wildfire risk, such as PSPS, are required 
to bridge the longer-lead time of completing system hardening across HFRA in SCE’s service 
territory. 
 
The following sections detail SCE’s commitment and approach to system hardening and 
advancing new technologies and operational practices to meet today's needs and plan for the 
future. 
 
Short-term Strategy (2020-2022): 
In the coming years, SCE will continue to refine and expand its system hardening activities 
outlined in its 2019 WMP.  SCE has extensive plans to replace bare overhead conductor with 
covered conductor and increase its installation of fire-resistant poles in HFRA (for example, see 
Table 23 “Grid Design and System Hardening” for planned number of covered conductor line 
miles to be installed). 
 
To help reduce the PSPS impact on customers, SCE identified overhead circuits in HFRA portions 
of which could potentially be undergrounded.  SCE’s undergrounding program will be a multi-
year effort with a target construction start in 2021 for the first six miles of the plan.  SCE will 
continue to assess and develop its undergrounding plan to not only reduce PSPS impacts and 
ignition risk but also address potential egress issues in HFRA. 
 
In 2019, SCE evaluated a fire-resistant (FR) wrap for wood poles.  The evaluation successfully 
showed through various fire scenarios that FR wrap protected the wood from structural damage.  
A FR wrapped wood pole is created by applying surface treatments, such as wrapping an 
intumescent shield around the pole.  The use of FR poles will enhance the resiliency of SCE’s 
infrastructure in HFRA and help with rapid restoration.  SCE is confident in the product’s ability 
to significantly increase the likelihood of a wood pole surviving a wildfire.  In 2020, SCE will deploy 
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FR wrap wood poles in HFRA in combination with FR composite poles based on material 
availability.  Further, in 2020, SCE will continue to investigate this technology for improvement 
and to identify what activities need to take place post fire exposure to these poles. 
 
While the primary focus of the 2019 WMP was on SCE’s distribution system, the 2020-2022 WMP 
will incorporate additional activities focused on the sub-transmission and transmission systems.  
Learning from recent California fire ignitions that were attributed to utility equipment, SCE plans 
to evaluate and update its engineering design standards, as needed, to improve the performance 
of sub-transmission and transmission linear and structural assets under extreme wind events.  
Additionally, SCE plans to further pilot a transmission, open phase detection system that aims to 
detect and de-energize a detached transmission line before it hits the ground. 
 
SCE also evaluates emergent technologies for system hardening. In the 2019 WMP, SCE described 
emergent technologies it was evaluating in the AT-1 to AT-4 activities.25  SCE expects some of 
these evaluations, pilots, and studies to transition to implementation efforts during the 2020-
2022 WMP cycle.  For example, in 2019, SCE piloted CAL FIRE exempt spark prevention surge 
arresters at target locations.  Based on its evaluation of the successful performance of these pilot 
units, SCE revised its Distribution Design Standards (DDS) and Distribution Overhead (DOH) 
construction standard manuals to include the CAL FIRE exempt spark prevention surge arresters.  
Inventory levels of the new arresters are being created for future work efforts and SCE intends 
to standardize on the use of the exempt arrests in HFRA applications for new or replace arrester 
installations. 
 
In 2020, SCE plans to evaluate technologies such as Rapid Earth Fault Current Limiter (REFCL), 
Open Phase Detection (OPD), Early Fault Detection (EFD) and other alternative technologies for 
studies and pilots.  To the extent that SCE pursues such programs and activities at larger scale, 
they will be set forth in future years’ annual updates. 
 
Long-term Strategy (2023-2030): 
Future system hardening activities will be shaped by successes in advanced technology and 
informed by changes to wildfire risk factors, such as climate change, land use changes, fuel 
management, and other environmental considerations.  While SCE expects covered conductor 
and fire-resistant poles to be program mainstays for years to come, undergrounding efforts are 
also expected to expand.  Advancements in material science, construction methods, and 
improvements in the way SCE designs its system are also expected to increase system resiliency.  
Using its Asset Risk and Reliability Analytics framework and planned improvements in its asset 
management systems, SCE aspires to have a balanced mix of hardening activities that can be 
targeted to specific applications and based on unique locational risks. 
 
In addition to carrying out existing system hardening programs, SCE plans to continue evaluating 
emerging technologies that can reduce the probability of an ignition event and/or reduce public 

 
25  Southern California Edison Company’s 2019 WMP, Section 4.7, Alternative Technologies, pp. 71-
74 (February 6, 2019), http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M263/K645/263645320.PDF. 
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exposure to a hazardous condition during periods of high fire risk.  SCE hopes that technologies 
currently under evaluation, as outlined in the Alternative Technology section in this chapter, can 
pass rigorous pilot testing to become new deployable system hardening programs.  Given SCE’s 
past success with emerging technologies, SCE is committed to continually evaluating potential 
wildfire mitigation programs and activities to further improve its grid design and system 
hardening well into the future. 
 
The longer 10-year plan will be further solidified as the effectiveness of the current mitigation 
strategy is evaluated over the next few years.  During the next decade, systems like DFA, or other 
new technologies, may offer improvements for detecting and locating incipient system failures 
with potential ignitions risks and allow SCE to take action to mitigate these ignition drivers. 

5.3.3.1 Capacitor Maintenance and Replacement Program 
SCE’s historic capacitor bank maintenance program is primarily focused on helping with voltage 
support provided by the capacitor installations and the related system reactive power 
compensation.  In addition to voltage support, during times of high electricity demand, capacitors 
can play a critical role in helping avoid or limit overload conditions on distribution circuits. 
 
As part of inspections, capacitor banks requiring replacement or repair are recorded and 
prioritized for follow-up work.  Aging increases the potential for capacitor bank equipment 
failures. This program targets updating capacitor bank hardware based on field inspections to 
help avoid failure events, an important secondary benefit related to wildfire risks. 
 
In 2019, SCE continued to develop a monitoring system to help detect capacitor bank issues, such 
as failed capacitor switches and blown fuses, to improve capacitor bank maintenance and 
inspection efforts. This monitoring system will continue to be refined in 2020 to aid with 
maintenance and inspections of capacitor applications.  Over the coming three years, SCE expects 
to refine its ability to remotely monitor capacitor performance to improve its inspection and 
maintenance efforts.  The industry has developed guidance for fusing to minimize the impacts of 
capacitor unit failure modes. SCE uses this guidance to select fuses for its capacitor banks.  SCE 
engineers will continue to work with industry leading manufacturers to identify options that 
minimize ignition risks from capacitor equipment failures.  As such, SCE does not view this activity 
as a wildfire mitigation effort but will continue to operate maintenance plans as described in 
further detail in SCE’s 2021 GRC (Exhibit SCE-02, Vol. 3). 

5.3.3.2 Circuit Breaker Maintenance and Installation to De-energize Lines Upon Detecting a Fault 

5.3.3.2.1 Circuit Breaker Maintenance 
SCE believes through its experience that its existing circuit breaker maintenance plans have been 
effective at providing reliable circuit breaker operation.  As such, SCE does not view this activity 
as a wildfire mitigation effort but will continue to operate maintenance plans as described in 
further detail in SCE’s 2021 GRC (Exhibit SCE-02, Vol. 3). 
 
Because SCE’s circuit breaker maintenance program covers its entire territory, SCE used an 
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average maintenance cost per distribution voltage circuit breaker along with typical maintenance 
cycle times to develop estimates associated to circuit breakers with feeder circuits in HFRA 
(values provided in Table 23). 

5.3.3.2.2 Meter Alarming for Down Energized Conductor (MADEC) Pilot (AT-1) 
In 2019, SCE implemented a machine learning algorithm and a process, MADEC, for identifying 
and isolating distribution circuits when hazardous downed energized conductors are identified.  
The MADEC system has been activated for full operations across SCE’s system for both HFRA and 
non-HFRA circuitry and is intended to minimize public exposure to potentially energized 
conductors and related wildfire ignitions events. 
 
In 2020, SCE intends to further advance the detection algorithm for faster identification of 
downed energized covered conductors and explore other possible algorithm advancements.  The 
detection algorithm can be improved as events are captured and included into the detection 
model. 

5.3.3.2.3 Rapid Earth Fault Current Limiter (REFCL) 
Through the past decade, research in Australia has led to the development of special protective 
technology for distribution system ground faults that are expected to greatly reduce the ignition 
probability.  This technology is known as Rapid Earth Fault Current Limiters (REFCLs). 
 
REFCL is a system that quickly detects a ground fault (does not work for phase faults) and reduces 
the fault current to a level that would prevent an ignition even if there is direct contact of 
energized conductor with dry grass. 
 
In 2019, SCE performed a detailed technology feasibility assessment on how REFCL could be 
applied to its distribution systems.  The assessment indicated that a large portion of SCE’s 
distribution electric system can accommodate system and protection design changes that could 
allow the implementation of this technology.  REFCL offers improvements for minimizing ignition 
events from single line to ground faults.  Additional system grounding changes may impact 
primary connected customers and would require a collection of electric system modifications.  
Based on the findings of the feasibility assessment, SCE concluded that this technology has 
enough wildfire mitigation benefit to justify REFCL pilot projects. 
 
In general, there are three variants of this technology application to rapidly reduced the fault 
current to a very low level where ignition would not occur.  These three variants are Ground Fault 
Neutralizer, Arc Suppression Coil, and Isolation Transformers.  This system can also be tied to a 
CB/RAR to isolate the fault. 

5.3.3.2.3.1 REFCL - Ground Fault Neutralizer (AT-3.1) 
One of the more robust variants of this technology is the application of a Ground Fault Neutralizer 
(GFN), which consists of an arc suppression coil in parallel with an inverter to cancel out the 
residual fault current.  This type of REFCL application is the dominant technology applied by 
Australian utilities to comply with their operating requirements. 
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Australian utilities commonly have 3-wire distribution systems whereas SCE has a mixture of 3-
wire and 4-wire systems.  REFCL technologies are presently only available for 3-wire systems.  
Initial review of this technology shows benefits for ignition prevention are possible for some of 
SCE’s circuitry in HFRA. 
 
In 2019, SCE performed a detailed technology feasibility assessment on whether and how REFCL 
could be applied to its distribution systems.  The assessment indicated that a large portion of 
SCE’s distribution electric system can have system and protection changes that could allow the 
implementation of this technology.  REFCL offers improvements for minimizing ignition events 
from single line to ground faults.  System grounding changes may impact primary connected 
customers and would require a collection of electric system modifications. Based on the findings 
of the feasibility assessment, SCE concluded that this technology has enough wildfire mitigation 
benefit to justify REFCL pilot projects. 
 
For 2020, SCE plans to initiate design for a GFN field installation that would include site selection, 
material specifications, development of operating policies, development of engineering design 
documents and construction requirements, identification of industry vendors for GFN devices 
and development of remediations for expected challenges learned from Australian utility 
installations.  SCE is targeting construction in 2021 for GFN. 

5.3.3.2.3.2 REFCL – Resonant Grounding with Arc Suppression Coil (AT-3.2) 
Arc Suppression Coil (ASC) offers a simpler alternative for ignition reduction in smaller systems 
when compared with a GFN.  In the ASC application of REFCL technology, one takes advantage of 
a resonant grounding design that has been used by European utilities for reliability benefits for 
many years.  In this application, there are less equipment and complexities with installation of 
ASC compared to GFN. 
 
For 2020, SCE plans to initiate design for an ASC field installation to convert a typical substation 
to resonant grounding.  This design will include substation site selection, material specifications, 
development of operating policies, development of engineering design documents and 
construction requirements, identification of industry vendors for ASC devices, and development 
of remediations to expected challenges learned from Australian utility installations.  SCE is 
targeting construction in 2021 for the ASC installation. 

5.3.3.2.3.3 REFCL - Isolation Transformer (AT-3.3) 
In addition to application of the GFN or ASC devices at substations, SCE is also exploring the use 
of isolation transformer equipment on distribution circuits to achieve the desired rapid fault 
current reduction operating requirements.  The use of ungrounded or isolation transformers in 
small overhead systems has been shown to meet these requirements. 
 
For 2020, SCE intends to initiate a pilot installation at one location and develop the operating 
practices and construction requirements associated with application of these systems.  SCE’s 
evaluation of its existing system shows that development of a small distribution class ASC or 
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similar device may be required for widespread application of isolation transformer technology in 
order to align with REFCL operating limits.  Efforts in 2020 and 2021 will focus on possible 
development of a distribution class ASC for this application. 

5.3.3.2.4 Distribution Open Phase Detection (AT-3.4) 
SCE is investigating a distribution Open Phase Detection (OPD) scheme to determine open 
conductor conditions.  This will allow the protection system to isolate a separated conductor 
prior to the wire contacting the ground, while leveraging existing distribution hardware in HFRA. 
 
In 2019, SCE evaluated the feasibility of performing a Distribution OPD pilot.  In addition, SCE 
installed devices called Remote Sectionalizing Reclosers (RSRs), which include three phase 
voltage sensing and relaying capabilities that can be leveraged for detecting open conductor 
conditions.  The circuitry between an interrupting device, like an RAR, and the end point RSR is 
monitored by the OPD scheme.  Site reviews of five RARs were performed where RSR devices had 
been previously applied as circuit ties.  These five locations were selected for 2020 pilot 
installation efforts for advancing the distribution OPD scheme.   
 
In 2020, SCE will perform a pilot focused on determining the effectiveness of the Distribution 
OPD scheme and anticipated costs with potential larger deployment for five circuit locations.  
These pilot installations will focus on locations utilizing existing RAR and RSR devices to provide 
telemetry monitoring and interrupting capability.  SCE expects to configure the equipment for 
alarming, rather than tripping, for at least the initial portion of the pilot.  The pilot project 
installations will be monitored to determine effectiveness and inform further development and 
deployment actions for subsequent years. 

5.3.3.2.5 High Impedance Relay Evaluations (AT-8)  
SCE aims to develop a layered protection scheme to minimize wildfire ignition risks.  Today, SCE 
deploys legacy protection schemes (phase and ground overcurrent) which are extremely 
effective in clearing faults in non-HFRA.  In 2018 and 2019, SCE incorporated the addition of Fast 
Curve settings onto the existing protection scheme for circuits in HFRA, enhancing the ability to 
isolate faults quickly. 
 
In 2020, SCE plans to investigate and deploy two controllers/relays with a High Impedance (Hi-Z) 
element in HFRA.  The Hi-Z protection element will be monitored and evaluated for desired and 
non-desired operations, and a performance report shall be developed.  In 2021 and beyond, SCE 
envisions leveraging an array of distribution protection schemes to detect and isolate faulted 
conditions in HFRA. 

5.3.3.2.6 Circuit Breaker Replacements 
SCE replaces circuit breakers on its distribution and transmission system through the substation 
Infrastructure Replacement (IR) program at a rate of approximately 220 circuit breakers per year, 
as detailed in SCE’s 2021 GRC (SCE-02, Vol. 3).  The circuit breakers are replaced to maintain 
system reliability by reducing the probability of a circuit breaker failure due to age.  
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SCE’s existing circuit breaker replacement plans have been effective to date in providing reliable 
circuit breaker operation.  As such, SCE does not view this activity as a wildfire mitigation effort 
but will continue to execute replacement plans as outlined in its 2021 GRC.  SCE has provided 
substation IR circuit breaker plan data for feeder circuits in HFRA (Table 23).  It is important to 
note that circuit breaker replacement plans are subject to change for various reasons including, 
for example, outage coordination schedules, resource constraints, reprioritization of projects, 
and project bundling. 

5.3.3.2.7 Circuit Breaker Relay Installs (CB Fast Curve Settings SH-6) 
An activity that SCE considers to be a wildfire mitigation activity is deployment of Fast Curve 
settings at the substation circuit breaker (CB) relay.  Fast Curve settings for CB relays are intended 
to provide quicker fault detection and clearing of HFRA circuits.  Fast Curve settings reduce fault 
energy by increasing the speed with which a relay reacts to most fault currents.  Compared to 
conventional settings, SCE believes reducing fault durations anticipated with Fast Curve 
operating settings is expected to reduce heating, arcing, and sparking for many faults.  To allow 
SCE the capability to toggle between normal and Fast Curve operating setting during high fire 
threat weather requires CB relays to be newer microprocessor-type relays.  Further details on 
this activity can be found in SCE’s 2018 GSRP filing. 
 
SCE met its 2019 WMP goal of updating settings for existing, compatible microprocessor CB 
relays, as well as developed a 2020-2022 plan to upgrade non-compatible and/or older vintage 
electromechanical and microprocessor CB relays for HFRA feeder circuits.    
 
SCE intends to execute the CB relay Fast Curve plan it developed in 2019 and complete 
deployment by year-end 2022, which includes a total of 210 relay upgrades.  In 2020, SCE plans 
to replace/upgrade 55 relay units in HFRA.  SCE has already identified additional relays targeted 
by the activity and planned for their replacement under the Substation Infrastructure 
Replacement (Substation IR) program (SCE’s 2021 GRC Exhibit SCE-02, Volume 3).  For these 
planned Substation IR-driven relay replacement projects, SCE will include Fast Curve settings on 
targeted CB relays for HFRA feeder circuits.   

5.3.3.3 Covered Conductor Installation 

5.3.3.3.1 Covered Conductor Installation (SH-1)  
Installation of covered conductor is mainly driven by SCE’s WCCP, which is a multi-year program 
started in 2018 as part of GSRP.  This program is aimed at reducing the risk of fire ignitions by 
replacing bare overhead conductor with covered conductor in HFRA.  The increased use of 
covered conductor is anticipated to significantly reduce contact-from-object and wire-to-wire 
ignition risks as well as indirectly reduce the frequency of wire down events by reducing the 
number of faults.  SCE’s analysis of its historical fire data indicated that contact-from-object and 
wire-to-wire faults in SCE’s HFRA were associated with approximately 60% of suspected wildfire-
initiating events.  SCE’s risk analysis demonstrates that application of covered conductor 
continues to be an effective approach to reduce ignitions associated with these two ignition 
drivers in HFRA. 
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The benefits of utilizing covered conductor to reduce the wildfire ignition risk, in combination 
with other mitigation measures, such as advanced protective relays, and automatic reclosers with 
Fast Curve settings, and CLFs, significantly outweigh the increased cost of installing covered 
conductor over bare conductor.  Covered conductor also offers significantly better safety 
protection for the public in the limited cases of high impedance faults, as tests and studies have 
demonstrated that incidental contacts with energized conductor that is covered do not result in 
injuries. 
 
In addition to replacing bare conductor with covered conductor, the WCCP will allow SCE to 
complete a number of system hardening improvements on the distribution system.  Where 
appropriate, pole replacements and transformer replacements driven by this reconductoring 
program will be replaced with fire-resistant poles and ester fluid transformers, respectively.  
Additionally, SCE will install wildlife protection, such as protective covering for dead-end, 
termination, fuse, arrester, and transformer bushing to combat contact-related faults.  Another 
benefit of WCCP is removing vintage splices, such as automatic and pre-formed types, which are 
more likely to fail under mechanical or electrical high stress events. 
 
In addition to WCCP-driven covered conductor installations, SCE’s standards require bare 
conductor it identifies for replacement, as well as any new construction, in HFRA to be replaced 
with covered conductor.  Typically, SCE identifies bare conductor requiring replacement outside 
of the WCCP through its existing inspection programs. 
 
In 2019, SCE installed 372 circuit miles of covered conductor, exceeding its 2019 WMP goal of 
installing at least 96 circuit miles in HFRA.  Some of the key lessons learned from this were related 
to weather, permitting, and material availability, among other constraints on the speed of 
installation.  In 2020, SCE plans to install 700 circuit miles of covered conductor in HFRA.  SCE 
plans to further coordinate construction windows in areas prone to winter weather events, 
communicate with internal and external stakeholders during the early design phase to attain 
permits in a timely manner, and closely monitor material availability to identify any shortages or 
surplus at sites where work is planned.  SCE will strive to install up to 1,000 circuit miles of covered 
conductor in 2020 in HFRA. 
 
Given the significant wildfire mitigation benefits, SCE is targeting the proactive replacement of 
up to approximately 4,000 circuit miles of existing, bare, distribution primary overhead conductor 
in HFRA between 2020 and the end of 2022 as shown in Table 23.  This accelerated deployment 
will help to significantly reduce the fire-ignition risk more expeditiously.  The scoping and design 
work conducted in 2019 has enabled SCE to significantly ramp-up the covered conductor 
installations targeted for 2020 to 2022. 
 
To prioritize the covered conductor installations, SCE is developing predictive models at the asset 
level to quantify the probability of an ignition, together with the HFRA wildfire consequence, to 
calculate the risk of wildfire at the circuit segment level.  This level of understanding of wildfire 
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risk will help SCE prioritize the highest risk circuit segments in HFRA. 
 
SCE plans to complete its covered conductor installations under the WCCP by the end of 2024, at 
which point 70% of the overhead wire originally in scope, as part of the 2018 GSRP, is anticipated 
to be replaced with covered conductor.  SCE expects to replace the remaining 30% of overhead 
wire in HFRA through existing SCE programs, as needed by program tenets, in the years to come. 

5.3.3.3.2 Tree Attachment Remediation (SH-10)  
Older construction in SCE’s forested service area made use of existing trees to carry conductor 
rather than a separate utility pole.  These are called “tree attachments.”  SCE’s observations in 
regions with a high concentration of tree attachments indicate faults and damages are related to 
branches falling from the tree to which utility equipment is attached.  Consequently, SCE believes 
it is prudent to remove tree attachments.  In 2019, SCE remediated 101 tree attachments and 
plans to remediate a minimum of 325 tree attachments in 2020 and will strive to complete 481.  
Beyond 2020, SCE plans to remediate 689 tree attachments in 2021, and 788 tree attachments 
in 2022.  SCE will remediate these tree attachments by relocating them to a pole typically in 
concert with covered conductor deployment (i.e., WCCP). 
 
Other considerations for heavily forested areas: 
In forested areas with dense vegetation, SCE may use spacer cable system construction in 
conjunction with covered conductor.  Spacer cable is a more compact construction and has a 
steel messenger wire that supports the weight of the covered conductor. This design can 
generally, within reason, withstand falling tree branches without damaging the covered 
conductor.  
 
SCE may use aerial bundled cable in limited areas as an alternative to covered conductor, likely 
in areas with narrower spaces and areas with dense vegetation that cannot be trimmed.  Aerial 
bundled cable is more complicated to make connections with, making it more suited for long runs 
with few equipment and tap lines. Additionally, the increased weight of aerial bundled cable will 
lead to shorter spans and more pole replacements.  Both covered conductor and aerial bundled 
cable have comparable benefits regarding preventing contact from objects; however, covered 
conductor is more economical for most applications. 

5.3.3.3.3 Vibration Dampers (AT-4)  
Vibration dampers are hardware attached to conductors (usually near insulators) to inhibit 
conductor abrasion and fatigue from vibration.  Vibration dampers are specifically meant to 
reduce Aeolian vibration, which manifests with non-turbulent winds, where wind speeds are 
below 15 mph.  The use of dampers can prevent the conductor, conductor connections and 
attachments from degrading due to vibration. 
 
In 2019, SCE met the 2019 WMP goal of developing standard installation practices for Aeolian 
vibration dampers.  SCE expanded its conductor resiliency effort with vibration damper 
applications for existing conductors by developing standard installation practices for bare 
conductors.  This standard was published in SCE’s Distribution Overhead Construction Standard.  
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This improvement is anticipated to help in the long term integrity of some electric system 
components. 
 
While damper applications for bare wire have been heavily studied by the industry, damper 
applications for covered conductor have not.  For this reason, dampers are not readily available 
for covered conductor.  Current designs of damper technologies, such as spiral vibration dampers 
and Stockbridge dampers have the following limitations: 
 

x Spiral vibration dampers are only effective for small diameter conductors (less than 0.76 
inches). Because the covering increases the diameter of the covered conductors, a very 
limited number of covered conductor sizes meet this criterion; and 

x Stockbridge dampers are not well suited to distribution applications due to the need to 
analyze every span for effective damper placement. The design of the clamping 
mechanism on current Stockbridge dampers may also damage the covered conductor’s 
covering. 

 
Due to these limitations, further assessment of vibration dampers for covered conductor 
applications is required in 2020 and may extend into future years. 

5.3.3.4 Covered Conductor Maintenance 
SCE largely uses the same inspection and maintenance process for covered conductor as used for 
bare conductor.  The inspection schedule is the same and the visual check is similar.  The 
additional inspection requirements for covered conductor include verifying that the proper 
covering for exposed conductor is installed and inspecting the condition of the insulation material 
on the covered conductor.  These requirements are necessary since installing covered conductor 
first requires stripping the covered conductor to make connections and then re-covering any 
exposed portion of the conductor. 

5.3.3.5 Crossarm Maintenance, Repair, and Replacement  
SCE does not have a dedicated crossarm maintenance program.  However, most, if not all, 
existing crossarms will be replaced with composite crossarms as part of SCE’s WCCP efforts since 
insulators need to be replaced when reconductoring to covered conductor.  In addition, SCE will 
continue to inspect crossarms through its High Fire Risk Informed inspections and aerial 
inspection programs in HFRA to identify damaged or deteriorated crossarms requiring 
replacement.  Per its standards, SCE will replace wood crossarms identified by these inspections 
with composite crossarms. Details about SCE’s inspection programs can be found in Section 5.3.4. 

5.3.3.6 Distribution Pole Replacement and Reinforcement, Including Composite Poles 

5.3.3.6.1 WCCP Fire Resistant Poles (SH-3) 
As described in SCE’s 2021 GRC (SCE-04, Vol. 5A), WCCP will require pole upgrades in certain 
circumstances.  Covered conductor is heavier and has a larger cross-sectional area than bare 
conductor.  Accordingly, implementing WCCP will require SCE to determine the adequacy of 
existing poles to support this extra weight and associated wind loading due to the larger cross-
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sectional area.  As part of this re-conductoring work, SCE will conduct a pole loading assessment 
on existing poles where covered conductor is to be installed to determine if pole replacement is 
required.  If the pole loading analysis shows that GO 95-mandated minimum safety factors would 
not be maintained after installing covered conductor, SCE will install new fire-resistant poles (e.g., 
a FR composite pole or FR wrapped wood pole) to support the new covered conductor. A fire-
resistant pole is either a composite pole with a fire-protective shield or a treated wood pole with 
a fire-retardant intumescent wrap. 
 
In 2019, SCE installed 1,421 FR poles as part of the WCCP, meeting its 2019 WMP goal of installing 
at least 1,100 FR poles in HFRA. In 2020, SCE is targeting to replace 5,200 poles and will strive to 
replace 11,700 poles with fire resistant poles in HFRA, subject to pole loading assessment results, 
resource constraints and other execution risks. 
 
As part of the WCCP, SCE anticipates it will replace approximately up to 47,000 existing wood 
poles in HFRA from 2020 to 2022.  At locations with pole-top electrical equipment or known 
woodpecker problem areas, SCE will apply FR composite poles subject to material availability.  In 
all other applications, SCE plans to use FR wrapped wood poles subject to material availability. 
 
SCE plans to complete its FR pole installations under the WCCP by the end of 2024.  Thereafter, 
SCE will replace wood poles with FR poles in HFRA through other existing programs. 

5.3.3.6.2 Deteriorated Pole Program (SH-3) 
As discussed later in Section 5.3.4.6, GO 165 requires intrusive inspections on all poles by the 
time they are 25 years old and then re-inspected at least once every 20 years.  SCE completed its 
first cycle of intrusive inspections in 2009 and continues intrusive inspections through this 
program. 
 
SCE’s Deteriorated Pole Program, which was established pursuant to the distribution pole 
inspection program in compliance with GO 165, replaces poles throughout SCE’s service territory 
based on the results of these inspections. It also replaces deteriorated poles identified in the 
normal course of business based on their external condition. The Deteriorated Pole Program 
prioritizes these poles according to the nature and extent of degradation. 
 
The Deteriorated Pole Program pole replacements are considered part of SCE’s normal 
maintenance program and are not considered a WMP initiative.  However, in HFRA, degraded 
poles will be replaced with FR poles using the same strategy as WCCP (i.e., combination of FR 
composite and FR wraps).  All FR poles in HFRA will be tracked as part of the SH-3 Program Target.   

5.3.3.6.3. Poles Identified During Inspections 
SCE’s inspection programs outlined in Chapter 5.3.4 can result in pole replacements for various 
reasons, including safety, reliability, and compliance.  Values in Table 23 are provided using open 
notifications and work orders initiated by the inspection programs and planned for replacement 
based on their respective priority levels.  The number of poles replaced each year can change 
based on inspection determinations made on the field.  SCE does not consider pole replacements 
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to be a WMP initiative but will continue to do this as part of SCE's compliance obligation and 
system hardening goals. 

5.3.3.7 Expulsion Fuse Replacement (Branch Line Protection Strategy SH-4) 
In 2018, SCE focused its efforts on a branch line protection strategy in HFRA to minimize fault 
energy using CLFs. Its initial efforts focused on circuit topology updates with the installation of 
branch line protection where fuses did not already exist. SCE’s 2020 efforts will now focus on 
updating existing conventional fuses to CLF designs after the pending completion of the project 
for new fusing installations.  The fuse replacements will predominantly target expulsion type 
fuses and fuses with historical performance issues, such as vintage liquid fuses.  Liquid fuses are 
generally not considered expulsion fuses, though the activity is similar in nature and planned to 
be grouped into this category. 
 
In 2019, SCE met its goal of installing CLFs for at least 7,500 locations for HFRA circuitry.  SCE 
installed CLFs at 7,765 locations as part of a targeted fuse installation effort. 
 
In 2020, SCE plans to install/replace fuses at 3,025 locations.  Over the next 3 years, SCE expects 
to replace existing conventional branch line fusing with updated protective devices in its HFRA, 
namely either CLFs or branch line reclosers.  In some cases, CAL FIRE exempt classified expulsion 
fuses may be used in circuit designs, such as conditions with higher circuit loading where higher 
amperage CLFs are either not available or does not offer a greater technical advantage. 
 
Additionally, branch line recloser technology or application criteria may evolve in future years, 
potentially replacing or working in conjunction with the branch line fusing applied as part of these 
efforts. 

5.3.3.8 Grid Topology Improvements to Mitigate or Reduce PSPS Events 

5.3.3.8.1 PSPS-Driven Grid Hardening Work (SH-7) 
As a result of PSPS events in 2019, SCE identified opportunities to reassess and potentially modify 
configurations on circuits that have experienced multiple PSPS events to reduce the number of 
affected customers.  SCE plans to accomplish this by replacing targeted segments of bare 
conductor with covered conductor, installing small undergrounding projects, and/or adding 
switching devices to allow for circuit reconfigurations/load transfers or further minimize the 
circuitry that needs to be de-energized.  These circuit modifications will minimize the impact to 
its customers located in 1) non-HFRA that are fed from circuits that traverse HFRA and 2) certain 
underground areas within HFRA that are fed from overhead circuitry within HFRA. 
 
SCE is continuing its scoping efforts to identify locations that can benefit from circuit 
modifications and will continue to design and execute these projects as they are identified. To 
date, SCE has identified approximately 30 potential locations where additional circuit 
modifications may improve sectionalizing capability within HFRA.  Design and execution of this 
work was initiated in late November 2019.  
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SCE is currently using super-computing capabilities to develop a 40-year data set of historical 
high-resolution weather and fuel forecast models for HFRA.  In future years, SCE plans to use this 
data set to help prioritize circuits for wildfire mitigation activities by examining the number of 
times each circuit breached PSPS criteria over a given historical period.  This will help SCE forecast 
which circuits may be most likely to exceed PSPS criteria. Using this output, in combination with 
the most recent PSPS de-energization data, SCE will identify opportunities to reduce PSPS impacts 
through operational practices, grid hardening techniques, or microgrids, where appropriate.  In 
2020, SCE plans to review 50% of all distribution circuits within HFRA to determine if 
modifications may improve sectionalizing capability. 
 

5.3.3.8.2 Microgrids (PSPS-8) 
The CPUC opened the Microgrids and Resiliency Strategies OIR (R.19-09-009) proceeding to 
comply with the statutory mandates of SB 1339 to facilitate the commercialization of microgrids 
for distribution customers of large electrical corporations and to address the CPUC’s goal of 
deploying resiliency planning in areas that are prone to outage events and wildfires.26  The CPUC 
has adopted the U.S. Department of Energy’s definition of a microgrid in this proceeding, which 
is “a group of interconnected loads and distributed energy resources within clearly defined 
electrical boundaries that acts as a single controllable entity with respect to the grid.  A microgrid 
can connect and disconnect from the grid to enable it to operate in both grid-connected or island-
mode.”27  When properly designed and located, microgrids open up the possibility of continuing 
electrical service in lower-risk fire areas that would otherwise be affected by PSPS events that 
are targeting adjacent or nearby HFRA. 
 
Microgrids may serve a single customer behind-the-meter (BTM) or multiple customers in-front-
of-the-meter (FTM).  The former is more common today given fewer regulatory barriers and 
technical complexities relative to the latter.  In the long term, as these barriers and complexities 
are addressed, the FTM microgrids may prove, in certain instances, to be a valuable resiliency 
tool.  The CPUC aims to address barriers to deploying FTM microgrids through the Microgrid 
OIR.  SCE is in the process of determining where such microgrids and to what scale could be 
deployed on a pilot basis and how to compare microgrid effectiveness with other mitigation 
options.  As further detailed in its proposals in the Microgrid OIR, SCE plans to conduct microgrid 
pilots in 2020.  As SCE gains experience and lessons learned from its 2020 pilots, SCE expects to 
update, modify, and refine the microgrid candidate selection approach.  Details on SCE’s PSPS 
Microgrid Pilot may be found in SCE’s filing for Rulemaking 19-09-009.28 

 
26  Genevieve Shiroma, Assigned Commissioner’s Scoping Memo and Ruling for Track 1 (December 
20, 2019), http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M322/K210/322210423.PDF. 
27  Dan T. Ton and Merrill A. Smith, The U.S. Department of Energy’s Microgrid Initiative, pp. 84-94 
(The Electricity Journal, Volume 25, Issue 8, October 2012), 
https://www.energy.gov/sites/prod/files/2016/06/f32/The%20US%20Department%20of%20Energy's%2
0Microgrid%20Initiative.pdf.  
28  Southern California Edison Company’s (U 338-E) Comments on Track 1 Microgrid and Resiliency 
Strategies Staff Proposal (January 30, 2020), 
http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M325/K544/325544944.PDF 
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SCE summarizes its microgrid approach in this WMP because it essentially is a wildfire-focused 
initiative.  Similar to how PSPS-specific policy issues should be resolved in the PSPS OIR, 
microgrid-specific policy issues should be resolved in the Microgrids OIR.  Developing and 
installing microgrid solutions is complex, requires a detailed understanding of local system 
configurations, air quality requirements, policy objectives, regulatory requirements, etc., all of 
which are better suited to be addressed in the separate Microgrid OIR.  SCE anticipates microgrid 
solutions can help improve grid resiliency and reduce the impacts of de-energization, making it a 
part of SCE’s overall wildfire strategy.  To the extent that SCE determines alternative solutions 
are more cost effective or the CPUC enacts policy changes that impact SCE’s Microgrid Pilot, SCE 
will inform the WSD and those changes and requirements will automatically apply to this 
WMP once adopted. 
 
In addition to microgrids, SCE is exploring options to further expand the “Resiliency Zone” 
concept.  As some mitigations (including the expansion of microgrids) may take time, SCE is in 
the early stages of assessing opportunities to provide electricity to centrally located community 
resources serving local customers during a PSPS event.  SCE is developing criteria to explore 
where such resiliency zones would be best located and what types of technology or operational 
strategies would best support this effort.  For example, energizing a remote area in SCE’s HFRA 
that has limited egress routes where customers may need to obtain access to basic services (e.g. 
fuel, groceries, food), Resiliency Zone solutions may reduce impacts to customers. A small, 
centralized area of the community may be energized during a PSPS event, only where it is safe to 
do so, and connected to electrical services that are fed from underground infrastructure. This 
strategy does not supersede any other program or SCE’s generator policy but is intended to be 
an incremental step to longer-term strategies. 

5.3.3.9 Installation of System Automation Equipment (Remote Controlled Automatic Reclosers 
Settings Update SH-5) 

For the 2020-2022 WMP, SCE is expanding its system automation equipment strategy to target 
both RARs and additional sectionalizing devices to provide important isolating capabilities that 
could minimize the frequency of customer outages during PSPS and other outage events.  In 
certain cases, these other sectionalizing devices, including RCSs, can be a cost-effective 
alternative, in certain situations, to RARs for more granular sectionalizing than previously 
anticipated. 
 
SCE successfully met its 2019 WMP target of at least 50 RAR installations for HFRA circuitry with 
benefits for further circuit segmentation and energy reductions detailed in the GSRP filing by 
installing 55 RARs in 2019.  During scoping of RAR projects, however, SCE identified additional 
scenarios where RARs are not the best devices to achieve the desired outcomes.  In particular, to 
improve sectionalizing capabilities related to PSPS events, SCE plans to apply RCSs and other 
sectionalizing devices, such as manually operated switches, instead of RARs in certain situations.  
For example, situations with small overhead line sections served from underground sources may 
benefit from the application of an underground RCS installation to segment the overhead line 
based on operating conditions.  SCE will continue to install RARs for mainline circuit protection 
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and reliability improvements, as appropriate. 
 
In 2020, SCE plans to install 45 devices consisting of both RARs and RCSs.  Note that SCE’s 2020 
RAR installation program will complete the original target as defined in its GSRP filing.  For 2021 
SCE intends to transition sectionalizing device installations into normal work processes instead 
of a dedicated program.  

5.3.3.10 Maintenance, Repair, and Replacement of Connectors, Including Hotline Clamps 
SCE does not have a program explicitly to target connector maintenance, repair and replacement, 
but rather identifies scope through other work activities.  Connector replacement can be 
identified during repair work, traditional inspections, or other means such as infrared scanning.  
SCE is piloting Distribution Fault Anticipation (DFA) and Early Fault Detection (EFD) technologies 
to improve its identification and alerting of its maintenance crews when connector maintenance, 
repair, or replacement is needed.  SCE is using infrared to scan circuitry and connectors and 
identify those that need maintenance, repair, or replacement.  These efforts will continue 
through 2020.  Over the short (3 years) and long term (10 years), SCE will replace vintage 
connectors during its re-conductoring efforts, such as its covered conductor installation. 

5.3.3.11 Mitigation of Impact on Customers and Other Residents Affected During PSPS Event 
A few of the grid design and system hardening initiatives that SCE is undertaking to reduce the 
impact of PSPS events are described in the preceding sub-sections of Section 5.3.3. Many of these 
activities contribute to reducing the number and duration of PSPS de-energizations.  In Section 
5.3.6, SCE describes the various operational response practices it is using to mitigate PSPS 
impacts during these events.  These include but are not limited to SCE’s exploration into using 
microgrids and incentive programs to encourage customers to use their existing or planned solar 
installations to provide supplemental power.  Programs like these can help with system 
hardening and mitigating the impact of PSPS events on customers and other residents by offering 
localized energy redundancy. 

5.3.3.12  Other Corrective Action 
SCE historically conducts maintenance based on findings from its inspection programs.  SCE 
performs "other corrective actions" for various reasons, including safety, reliability, and 
compliance.  SCE does not consider other corrective actions to be a WMP initiative but will 
continue to do this as part of SCE's role as a prudent operator of the grid. 
 
Planned maintenance work identified through HFRA inspections is comprised of repairs to SCE’s 
equipment and structures recorded as Priority 2 and Priority 3 items (i.e., level 2 and level 3).  
These repairs can be performed by inspectors or qualified electrical workers and are prioritized 
based on the established due date.  Unplanned activities, also referred to as breakdown 
maintenance, include the repair of SCE equipment and structures that are damaged, 
compromised, or have failed in service.  These items are typically identified as Priority 1 
conditions and are usually performed in response to damage caused by equipment failures, 
degradation, metallic balloons, animals, or other causes.  Repairs to these conditions are either 
completed or made safe to the public within 24 hours of identification.  SCE considers 
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opportunities to use more fire-resistant materials in HFRA, such as composite poles and 
crossarms, and its latest engineering standards, which have higher fault resistance, when 
performing these remediations while also focused on safety and reliability for customers. 
 
Current programs use compliance dates and three-tier maintenance prioritization that is 
assigned by inspector and approved by a separate gatekeeper with additional validation.  Once 
approved by a gatekeeper, SCE remediates items by due date and risk analyses unless 
constrained.   
 
In, 2019 SCE’s ground-based EOI effort was designed to identify and remediate immediate or 
probable wildfire risk, and involved the inspection of over approximately 385,000 distribution 
structures and approximately 41,000 transmission and transmission-telecommunications 
structures within SCE’s HFRA.  It was implemented through a phased approach based on a 
historical data-driven probability risk analysis.  SCE’s EOI effort was designed to be executed in 
two phases, with priority placed on the highest risk assets in SCE’s HFRA.  The first phase of 
inspections was substantially completed by January 31, 2019 and addressed approximately 
109,000 structures with higher risk ranking based on historical system events.  The second phase 
was substantially completed by May 31, 2019 and addressed the remaining 277,000 structures 
within 1,315 circuits in SCE’s HFRA.  Also, as part of its EOI effort in 2019, SCE identified certain-
span conditions that pose a fire risk.  These span conditions included, for example, long spans, 
angled spans, and spans that transition from vertical to horizontal configurations. 
 
While this approach has served its purpose on meeting the strict compliance requirements, it is 
not effective in allocating the limited resources to address the risks to the public.  Going forward, 
SCE believes the Commission should direct utilities to switch to a program that prioritizes risks 
rather than compliance due dates, focusing on items that have higher fire risk.  

5.3.3.12.1 Distribution Remediation (SH-12.1) 
The primary activities involved in SCE’s distribution EOI effort included inspecting all distribution 
primary voltage-level structures based on identified ignition risk reduction criteria.  During an EOI 
inspection, there was a physical visit to the structure being inspected and then a thorough visual 
inspection from the ground occurs at the actual location.  SCE also identified certain overhead 
conductor span conditions – such as sagging lines or spans that made directional changes29 that 
could pose a greater fire risk. 
 
As a result of ground-based inspections on over 385,000 structures, approximately 96,000 
notifications were generated to address issues on distribution assets.  The breakdown of those 
findings by priority category is as follows: 
 

• 606 Priority 1 notifications 
• 55,180 Priority 2 notifications 
• 40,056 Priority 3 notifications 

 
29  These are spans that deviated from tangent line construction 
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The identified repairs were assigned due dates consistent with the high-fire tiered area and 
prioritized based on earliest compliance date.  Of the approximate 96,000 notifications, 10,000 
were for vegetation trimming and the majority (83,000) are associated with electrical assets that 
required repair or replacement.  In 2019, all Priority 1 notifications were completed and the great 
majority of Priority 2 notifications that were due in 2019 and not encumbered by access 
restriction and/or permitting requirement were completed with the exception of 282 
notifications that were subject to delays caused by inclement weather and other factors.  SCE will 
continue to work towards remediating the issues identified through the 2018-2019 ground-based 
EOI inspections in HFRA.  In 2020, SCE plans to remediate 100% of notifications with ignition risk 
in accordance with CPUC requirements, non-inclusive of notifications which meet the criteria of 
a valid exception.  Additionally, SCE is evaluating assets for inclusion in its risk modeling efforts 
to determine a risk-informed approach for this work. 

5.3.3.12.2 Transmission Remediations (SH-12.2) 
Similar to distribution remediations, planned maintenance work identified through HFRA 
inspections is comprised of repairs to SCE’s equipment and structures recorded as Priority 2 and 
Priority 3 items (i.e., level 2 and level 3).  These repairs can be performed by inspectors or 
qualified electrical workers for electrical assets and cable splicers for telecom assets and 
prioritized based on the established due date.  Unplanned activities, also referred to as 
breakdown maintenance, include the repair of SCE equipment and structures that are damaged, 
compromised, or have failed in service.  These items are typically identified as Priority 1 
conditions and are performed in response to damage caused by equipment failures, degradation, 
metallic balloons, animals, or other causes.  Repairs to these conditions are either completed or 
made safe to the public within 24 hours of identification. 
 
SCE performed inspections of all relevant transmission and transmission-telecommunications 
assets in HFRA for a total of over approximately 41,000 inspections in 2019.  Items requiring 
remediation were documented and scheduled for maintenance or repair, based upon the risk of 
the condition.  After the gatekeeping process, over 3,000 electrical notifications and over 9,500 
vegetation related notifications requiring remediation were identified including: 
 

• 48 Priority 1 notifications 
• 12,000 Priority 2 notifications 
• 1,700 Priority 3 notifications 

 
Most of the notifications were tied to vegetation issues (due to their location in heavily vegetated 
areas) with a small percentage, about 10% tied to asset issues that required repair/replacement.  
All Priority 1 and over 9,000 Priority 2 notifications were completed in 2019. 
 
SCE has 3,400 P2 notifications remaining to be completed.  SCE is prioritizing the P2 notifications 
that were due in 2019 but not completed.  Most of the P2 notifications are due in 2020 as they 
occurred in Tier 2 areas.  Priority 3 notifications have been rolled into other programs, including 
routine vegetation management or targeted programs to address within their compliance due 
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dates and to improve productivity. 
 
SCE plans to remediate 100% of notifications with ignition risk in accordance with CPUC 
requirements, non-inclusive of notifications which meet the criteria of a valid exception.  SCE will 
work towards integrating this inspection program into current inspection routines at these 
facilities to ensure consistent practices across the organization, following improvements from its 
transmission and distribution programs.  Additionally, SCE is evaluating different assets for 
inclusion in risk modeling efforts to determine a risk-informed approach for this work.   

5.3.3.12.3 Generation Remediations (SH-12.3)  
In March 2019, SCE began inspecting generation assets in HFRA.  These inspections included 
ignition-focused assessments of low-voltage ancillary assets and their associated overhead lines, 
supporting structures, and any exposed wiring or threats from vegetation that required 
additional mitigation.  In addition, high-voltage facilities were inspected to ensure that all 
overhead connections from the last inspection of these structures had been evaluated and 
assessed for vegetation clearance buffers, using relevant criteria from transmission and 
distribution inspections.  Remediation work stemming from these inspection efforts was 
prioritized according to the risk/severity of the identified condition including, for example, asset 
corrections and infrastructure repairs or replacement, as well as vegetation management, and in 
some cases civil repairs to critical assets that cannot be accessed. 
 
SCE performed inspections of all relevant generation assets in HFRA for a total of 449 inspections 
in 2019.  Items requiring remediation were documented and scheduled for maintenance or 
repair, based upon the risk of the condition.  After the gatekeeping process, a total of 243 
notifications requiring remediation were identified including: 
 

• 1 Priority 1 notification 
• 88 Priority 2 notifications 
• 154 Priority 3 notifications 

 
Most of the notifications were tied to vegetation issues (due to their location in heavily vegetated 
areas) with a small percentage, about 10%, tied to asset issues that required repair or 
replacement.  All Priority 1 and 2 notifications that were due in 2019 and did not have a GO 95 
exception due to permitting or other constraints were completed in 2019. 
 
A small number of P2 notifications remain to be completed in 2020.  The maintenance 
notifications (Priority 3) are being rolled into other programs, including routine vegetation 
management or targeted programs to address their issues.  In 2020, SCE plans to remediate 100% 
of notifications with ignition risk in accordance with CPUC requirements, non-inclusive of 
notifications which meet the criteria of a valid exception.  SCE will work towards integrating this 
inspection program into the current inspection routines at these facilities to ensure consistent 
practices across the organization, following improvements from transmission and distribution 
programs.  Additionally, SCE is evaluating different assets for inclusion in risk modeling efforts to 
determine a risk-informed approach for this work.  This activity will continue through at least 
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another full inspection cycle to determine trends, assess risks, and evaluate the need for further 
inspections and their frequency. 
 
As SCE improves the quality of its data and the quality of its risk-informed analyses, the program 
will be re-evaluated to determine the appropriate inspection frequency for the long-term. 

5.3.3.13 Pole Loading Infrastructure Hardening and Replacement Program Based on Pole 
Loading Assessment Program 

As described further in Section 5.3.4.13, the Pole Loading Program (PLP) is an assessment and 
remediation program identifying poles that do not meet the safety factor requirements of GO 95 
and SCE’s internal design and construction standards for repair or replacement.  PLP’s goal is to 
assess the structural loading capabilities of the approximately 1.4 million wood, composite, and 
lightweight steel poles in SCE’s service territory to meet current design standards by 2021, and 
to continue remediating pole overloading issues by 2025. 
 
All poles that require replacement are prioritized based on their safety factor and on whether 
the pole is in HFRA.  In HFRA, pole loading program poles will be replaced with FR poles.  PLP is 
not a WMP initiative but will continue as part of SCE's role as the prudent operator of the grid. 

5.3.3.14 Transformers Maintenance and Replacement 
Through the WCCP program, SCE will include a number of complementary system hardening 
improvements on the distribution system.  SCE will replace existing overhead distribution 
transformers that are filled with mineral oil to new transformers filled with ester fluid, thus 
reducing the flammability and the environmental impact in case of spillage.  At the same time, 
SCE will also install transformer bushing covers where appropriate.  These system hardening 
measures are intended to reduce certain equipment and contact from object ignition drivers, 
respectively.  Otherwise, SCE does not currently consider transformer maintenance to be a WMP 
initiative but will continue to do this as part of SCE's role as the prudent operator of the grid and 
evaluate whether any other targeted transformer maintenance or replacement is needed to 
mitigate wildfire risk. 

5.3.3.15 Transmission Structure Maintenance and Replacement 
SCE’s historic transmission maintenance program, which includes towers, poles, conductor, and 
other transmission assets, is informed by compliance programs that help ensure safety and 
reliability.  As part of SCE’s inspections programs, transmission structures requiring maintenance 
are recorded and scheduled for follow-up work.  SCE does not consider its structure maintenance 
programs to be a WMP initiative but will continue to do this as part of SCE's role as the prudent 
operator of the grid. 

5.3.3.16 Undergrounding of Electric Lines and/or Equipment (SH-2)  
In 2019, SCE evaluated undergrounding as a potential wildfire mitigation in its HFRA.  SCE 
evaluated circuit segments on the basis of multiple criteria including wildfire risk scoring, PSPS 
impacts, and local SCE knowledge of terrain and topography to identify potential undergrounding 
candidates.  SCE also reviewed egress in areas that may be challenging to evacuate should a fire 
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occur as well as areas where customers may require electric service to provide essential public 
health and safety services. 
 
SCE’s first step in its 2019 undergrounding evaluation utilized wildfire risk scores at a circuit 
segment level to rank all the circuit segments in HFRA based on the risk mitigation effectiveness 
of targeted undergrounding.  Through discussion with SCE’s Field Engineering and Planning 
groups, SCE identified four districts to further analyze, each containing a relatively high 
concentration of high-ranking segments. 
 
Once these districts were selected for analysis, SCE assembled a cross-functional working team 
with experts from Enterprise Risk Management, Asset Management & Strategy, Field 
Engineering, Distribution Planning, and local District personnel.  Each of these working teams 
reviewed the feasibility of undergrounding and compared it with the effectiveness of other 
mitigations.  After collecting input from these cross-functional working teams, SCE’s Field 
Engineering personnel completed additional analysis of undergrounding constructability and 
cost.  SCE also considered the possible mitigation of PSPS impacts on customers.  It evaluated 
opportunities to modify circuit configurations, including the use of targeted undergrounding, on 
circuits that have experienced multiple PSPS events to reduce the number of customers affected.  
At the conclusion of this process, SCE identified a short list of potentially feasible undergrounding 
projects for 2021. 
 
SCE met its 2019 WMP goal to conduct an undergrounding evaluation in HFRA and identified 
scope to support the installation of at least six miles of targeted undergrounding in 2021.  In 
2019, SCE also completed approximately 0.3 miles of undergrounding in HFRA using the Rule 20 
Tariff. 
 
In 2020, SCE will continue to refine its evaluation methodology for undergrounding in addition to 
working with local communities to pursue undergrounding in HFRA using Tariff Rule 20.  The 
evaluation methodology is anticipated to incorporate factors such as wildfire risk reduction by 
removing overhead primary conductors, mitigation of PSPS frequency and impacts, and further 
consideration of pole removal from egress routes.  Beyond 2020, SCE intends to complete the six 
miles of undergrounding scope in 2021 and eleven miles in 2022. 

5.3.3.17 Updates to Grid Topology to Minimize Risk of Ignition in HFTDs 
As described in Sections 5.3.3.8.1 and 5.3.3.9, SCE is pursuing various steps to further sectionalize 
portions of the grid to mitigate the impact of faults on SCE’s ignition risk as well as PSPS and other 
outage events on customers.  Separately, the fusing program is intended to reduce the risk of fire 
ignitions associated with SCE’s distribution lines and equipment by reducing fault energy.  
Typically, CLFs are selected for this application because they can provide faster fault clearing for 
most faults and a reduced fault energy, compared conventional fuses.  However, in rare 
instances, fault current levels and device coordination may require the application of 
conventional fuses or Branch Line Fuses (BLFs).  In addition to the fault energy reduction, the 
placement of BLFs is expected to improve electric circuit reliability by segmenting faulted circuits 
to smaller line sections. 
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SCE expects to complete its BLF installations in 2020.  Thereafter, installation of BLFs would follow 
normal work scope as new branch circuits are created or where grid improvements are identified.  
For more information on BLF see Section 5.3.3.7. 

5.3.3.18  TOH Review (SH-9)  
While SCE’s 2019 wildfire mitigation strategies and programs included initiatives for its 
distribution and transmission systems, SCE’s distribution system received greater focus largely 
because of historical ignition sources being predominately from its distribution system.  In 2020, 
SCE will proactively review its transmission and sub-transmission construction and design 
standards for opportunities to further reduce the likelihood of electric system-related ignitions 
and identify potential improvements to help reduce wildfire threats, especially during extreme 
wind events.  Example topics of this review include grounding and clearances for transmission 
and sub-transmission facilities, and closer examination of switch configurations, insulated guy 
wires, and avian protection.  Findings from this review may increase the insulation effectiveness 
between energized and grounded sub-transmission equipment, reducing the likelihood of 
generating an arc.  SCE will develop a report of its findings along with any identified actions for 
design improvements.  If SCE’s findings determine that modifications are needed in 2020 it will 
inform the Commission through any required filings such as the Off Ramp Report.  SCE expects 
to continue to review and assess them throughout this WMP period and beyond.   

5.3.3.19 Legacy Facilities (SH-11)  
Findings from the 2019 EOI effort on distribution and generation assets uncovered areas to 
explore further for legacy facilities, many in proximity to historic hydroelectric generation 
facilities in HFRA.  The age of these facilities, proximity to densely forested areas, and their unique 
configuration pose challenges to address additional mitigation opportunities.  In one such case, 
the 2019 inspection findings required immediate measures to de-energize a line and seek an 
alternate source to provide reliable power to a high hazard dam facility and a small (<10 kW) 
microgrid, solar plus storage solution was deployed.  Other facilities and circuits have been 
identified for further evaluation.  SCE plans to conduct a risk-based analysis of these lines and 
develop site-specific remediation options to either mitigate in place (potentially with covered 
conductor), reconfigure, rebuild, or provide alternative means of power supply where feasible. 
 
Other system hardening activities that may provide additional wildfire risk reduction benefits for 
these legacy facilities will also be explored.  These include, but are not limited to, evaluation and 
possible deployment of additional avian and wildlife protection measures, assessment of existing 
grounding grids and lightning arrester systems to ensure their adequacy, and incorporation of 
these facilities into existing programs moving forward. 
 
In 2020, SCE plans to evaluate certain legacy facilities including substations and Generation 
facilities to assess any potential fire risks and develop an execution strategy to mitigate any 
findings. 
 
See Table 23 “Grid design and system hardening” for more detail on the initiatives above. 
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5.3.4 Asset Management and Inspections 
Explain the rationale for any utility ignition probability-specific inspections (e.g., “enhanced 
inspections”) within the HFTD as deemed necessary over and above the standard inspections. This 
shall include information about how (i.e., criteria, protocols, etc.) the electrical corporation 
determines additional inspections are necessary. 
 
Describe the utility’s maintenance protocols relating to maintenance of any electric lines or 
equipment that could, directly or indirectly, relate to wildfire ignition. Include in the description 
the threshold by which the utility makes decisions of whether to (1) repair, or (2) replace electric 
lines and equipment. Describe all electric lines and equipment that the utility “runs-to-failure”, 
those that the utility maintains on a risk-based maintenance plan, and those that are managed 
by other approaches; describe each approach. Explain the maintenance program that the utility 
follows and rationale for all lines and equipment.  
 
Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description for the utility’s programs, the utility’s rationale behind 
each of the elements of this program, the utility’s prioritization approach/methodology to 
determine spending and deployment of human and other resources, how the utility will conduct 
audits or other quality checks on each program, how the utility plans to demonstrate over time 
whether each component is effective and, if not, how the utility plans to evolve each component 
to ensure effective spend of ratepayer funds. 
 
Include descriptions across each of the following initiatives. Input the following initiative names 
into a spreadsheet formatted according to the template below and input information for each cell 
in the row. 
 
1. Detailed inspections of distribution electric lines and equipment 
2. Detailed inspections of transmission electric lines and equipment 
3. Improvement of inspections 
4. Infrared inspections of distribution electric lines and equipment 
5. Infrared inspections of transmission electric lines and equipment 
6. Intrusive pole inspections 
7. LiDAR inspections of distribution electric lines and equipment 
8. LiDAR inspections of transmission electric lines and equipment 
9. Other discretionary inspection of distribution electric lines and equipment, beyond inspections 
mandated by rules and regulations 
10. Other discretionary inspection of transmission electric lines and equipment, beyond 
inspections mandated by rules and regulations 
11. Patrol inspections of distribution electric lines and equipment 
12. Patrol inspections of transmission electric lines and equipment 
13. Pole loading assessment program to determine safety factor 
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14. Quality assurance / quality control of inspections 
15. Substation inspections 
16. Other / not listed [only if an initiative cannot feasibly be classified within those listed above] 
______________________________________________________________________________ 
 
Inspecting electrical equipment is a critical component of asset management and delivery of safe 
and reliable power. SCE has established various inspection and maintenance programs to not 
only meet compliance requirements but go beyond minimum requirements when deemed 
appropriate to help reduce fire risks. These programs are listed below and explained in more 
detail in subsequent sections. 
 
SCE has system-wide inspection programs that include HFRA in SCE's service territory and help 
reduce wildfire risks. These programs include: 
 

• Detailed Inspections of distribution electric lines and equipment  
• Detailed inspections of transmission electric lines and equipment 
• Intrusive pole inspections 
• Patrol inspections of distribution electric lines and equipment  
• Patrol inspections of transmission electric lines and equipment 
• Pole loading assessment program to determine safety factor 
• Quality assurance/quality control of inspections  
• Substation inspections 
• Remediation protocol 

 
SCE has also established several inspection programs which are specific to reducing wildfire risk 
and which go beyond mandated rules and regulations.  These programs include:  
  

• Infrared inspections of distribution electric lines and equipment 
• Infrared inspections of transmission electric lines and equipment 
• HFRI of distribution electric lines and equipment 
• Distribution aerial inspections 
• HFRI of transmission electric lines and equipment 
• Transmission aerial inspections  
• Substation Failure Modes and Effects Analysis  
• HFRI of generation assets 

 
More information about these activities is specified below in Sections 5.3.4.1 through 5.3.4.16.  
Overall, SCE’s inspections and maintenance strategy in the next 10 years (2020-2030) is to 
integrate its inspection activities with its asset management strategies to help ensure that 
individual asset strategies and inspection activities work cohesively to promote reliability, 
affordability and safety, including fire safety. 
 
Given the significant risk of wildfires potentially associated with electrical infrastructure, in late 
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2018, SCE considered it prudent to inspect all of its distribution and transmission structures in 
HFRA as quickly as feasible with the specific intent of finding asset conditions that could 
potentially cause a spark or ignition.  Asset conditions can change after an inspection for several 
reasons, many outside the utility’s control.  Instead of waiting five years (for distribution) and 
three years (for transmission) to complete the cycle per regulatory requirements, SCE, through 
its EOI effort in 2018 and 2019, inspected all of its distribution and transmission structures within 
HFRA in a matter of months and prior to the start of the 2019 wildfire season. 
 
SCE launched its Inspection Redesign initiative following its EOI effort to examine its current 
inspection programs and find ways to improve SCE’s approach. The Inspection Redesign is 
focused on detailed distribution and aerial inspection programs; however, the effort will evolve 
to cover additional inspection programs.  
 
Through the Inspection Redesign initiative, SCE developed new training and a custom mobile 
inspection application that uses intelligent guided surveys to enable Electrical Service Inspectors 
(ESIs) to perform risk-informed inspections in HFRA beginning in 2020 that meet the 
requirements for both wildfire-focused inspections (formerly known as EOI), distribution 
Overhead Detail Inspections (ODI), transmission inspections, and generation inspections.  This 
new program is referred to as SCE’s High Fire Risk Informed Inspection (or HFRI) Program and is 
focused on inspections in HFRA.  SCE will continue its traditional inspection programs outside of 
HFRA.  The custom mobile inspection application enables ESIs to conduct a single inspection in a 
HFRA or non-HFRA that assesses ignition risk and meets all compliance obligations.  Further, the 
tool features a data capture element that will provide high-quality information about asset 
conditions which will subsequently be processed and analyzed by SCE's data scientists. In the 
future, artificial intelligence and machine learning technologies will use this information for 
improved risk modeling.  In 2020, the new application will further allow SCE to, among other 
things, achieve a steady-state, risk-informed scheduling process, and implement assisted photo 
capture tools and data quality metrics. 
 
The long-term vision of the Inspection Redesign initiative is to support the company’s continuing 
transition from a compliance-focused inspection approach to a more risk-informed approach.  
Thus, the initiative will focus on finding ways for SCE to both increase data collection and data 
analytics to inform and improve SCE’s inspection programs. 

5.3.4.1 Detailed Inspections of Distribution Electric Lines and Equipment 
SCE performs routine inspections of SCE's overhead distribution electric system in compliance 
with GO 165. GO 165 requires SCE to perform a visual detail inspection of all overhead 
distribution electric assets every five-years.  To achieve this, the ODI program inspects 
approximately one-fifth of SCE’s service territory annually, including high fire and non-high fire 
assets. Since the program is run system-wide, however, the number of inspections of assets in 
HFRA shifts slightly each year. SCE prioritizes the ODI program and has dedicated resources and 
funds to the program to help ensure compliance with GO 165.  This program is part of SCE’s 
portfolio of standard inspection activities. 
�
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SCE monitors the compliance and effectiveness of the program through several means, which 
include reports measuring inspection rates, reports tracking compliance, and QA and QC 
inspections. This inspection activity documents and records items that require repair or 
replacement. Furthermore, the inspectors prioritize maintenance in accordance with applicable 
GOs. 
�
SCE's ODI program in 2019 conducted 50,577 inspections within HFRA, and discovered: 

x Over 19,000 Priority 2 conditions requiring remediation 
x Over 2,000 vegetation-related issues 
x Over 1,800 customer-related issues, such as: 

o Customers attaching facilities on utility poles 
o Customers restricting access to utility facilities 

x Over 6,600 issues created by communications companies, which include, but are not 
limited to: 

o Communication wires touching or near electric facilities 
o Slack guy wire  
o Low service drops 

�
Starting in 2020, SCE will re-inspect approximately 37% of its HFRA distribution assets annually 
through the new HFRI program to help ensure that any deterioration in asset condition in higher 
risk areas are promptly identified for timely remediation.  These inspections are discussed in 
more detail in Section 5.3.4.9.1 of this chapter.  Some near-term activities that SCE is looking at 
revising in its inspection programs are: 

• Developing risk-informed inspection programs, where certain assets would be inspected 
at more frequent intervals than those required by GO 165, such as performing ODI once 
every three years for higher risk assets instead of once every five years 

• Developing response inspection programs, which are inspections initiated in response 
to outside forces, such as an earthquake, or winter storm 

• Deploying two-person find and fix inspection crews to remediate high-priority work in 
an accelerated timeframe 

5.3.4.2 Detailed Inspections of Transmission Electric Lines and Equipment 
SCE performs detailed routine inspections of SCE's overhead transmission electric system in 
compliance with GO 165, the North American Electric Reliability Corporation (NERC), Western 
Electricity Coordinating Council (WECC) and California Independent System Operator (CAISO) 
rules and regulations.  SCE's Transmission Inspection and Maintenance Program (TIMP) requires 
a visual detail inspection every three years of all overhead transmission and sub-transmission 
electric assets.  To achieve this goal, SCE inspects approximately one-third of its service territory 
annually, including HFRA and non-HFRA assets.  Given that SCE performs inspections systemwide 
each year, the number of inspections of assets in high fire areas shifts slightly each year.  Resource 
allocation and work prioritization is driven by GO 165 compliance requirements. SCE monitors 
the compliance and effectiveness of the program through several means, including reports 
measuring inspection rates, reports tracking compliance, and QA/QC inspections. 
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SCE's TIMP program in 2019 conducted 41,952 inspections within HFRA, and identified:  
•   48 Priority 1 notifications that have been remediated 
• Over 3,000 Priority 2 conditions, which required electrical crews to remediate 
• Over 9,500 vegetation-related issues 

 
The difference between the planned inspections and the actual inspections in 2019 shown on 
Table 24, initiative activity 10.1, was caused by assets incorrectly identified as distribution only, 
non-SCE structures, or structures not located in HFRA. 
 
SCE will ensure that all TIMP compliance-due date inspections in 2020-2022 are performed per 
applicable rules and regulations and SCE's internal standards.  SCE modified the inspection cycles 
for some of its transmission overhead inspection assets to exceed compliance requirements such 
that, in 2020 and beyond, SCE will annually inspect approximately 47% of its HFRA transmission 
assets.  These inspections are discussed in more detail in Section 5.3.4.10.1.  Some near-term 
work in the TIMP that SCE is looking at revising includes: 

• Developing a risk-informed inspection program, where certain assets would be 
inspected at more frequent intervals than required currently by SCE's program 

• Developing response inspection programs, which are inspections initiated in response 
to outside forces, such as an earthquake or a winter storm 

5.3.4.3 Improvement of Inspections   
In order to continually improve, after the 2019 EOI effort, SCE decided to diversify its training 
activities in order to include a greater focus on classroom training and job shadowing.  For 
example, in 2019, SCE conducted classroom training for ODI inspectors to ensure that the 
inspectors understood the new inspection requirements and tools.  SCE is continuing to refine its 
training programs based on feedback from the field and its QC program.  Further, T&D’s C&Q 
evaluates inspection approaches and procedures periodically for potential improvements. 

5.3.4.4 Infrared Inspections of Distribution Electric Lines and Equipment (IN-3) 
SCE conducts infrared inspections of SCE's overhead distribution electric system in HFRA, 
annually inspecting approximately 50% of the circuit miles in these locations.  SCE performs these 
inspections to detect conditions that pose a fire, safety, and reliability risk but may not be visible 
to the human eye.  SCE monitors internal compliance and effectiveness of the program through 
reports tracking progress and inspection findings. 
 
In 2016, SCE conducted a small pilot study to determine the usefulness of infrared inspections, 
that was inconclusive due to the limited sample size.  In 2017, SCE conducted a larger, more 
detailed and statistical study of infrared inspections.  This study revealed that infrared 
inspections can detect degraded conditions not visible to the naked eye.  After the 2017 pilot, 
SCE inspected all high fire miles that were not inspected as part of the pilot. Based upon the data 
from those inspections in 2017 and 2018, SCE made the decision in 2019 to begin performing 
infrared inspections for 50% of HFRA circuit miles every year, so that each HFRA circuit mile 
receives an infrared inspection every other year. 
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SCE's distribution infrared inspection program inspected 4,962 circuit miles in SCE’s HFRA in 2019 
and identified: 

• 23 Priority 1 conditions, which have been remediated 
• Over 58 Priority 2 conditions, which have been remediated  

 
In 2020 and beyond, SCE plans to inspect lines on the HFRA on a two-year cycle.  SCE will also use 
the information learned from the 2017 to 2019 infrared inspections to determine whether future 
refinements to the infrared inspection cycles or criteria are appropriate. 

5.3.4.5 Infrared Inspections of Transmission Electric Lines and Equipment (IN-4) 
In 2019, SCE started a program to perform infrared and corona inspections of its overhead 
transmission system. SCE performed these inspections to detect conditions that pose a fire, 
safety, and reliability risk, but are not visible to the human eye. SCE monitors internal compliance 
and effectiveness through reports tracking progress and inspection findings. 
 
In 2019, SCE's transmission infrared and corona inspection program inspected 6,700 circuit miles 
in SCE’s HFRA and found approximately 200 conditions that required electrical crews to 
remediate: 

• 22 Priority 1 conditions, which have been remediated 
• 55 Priority 2 conditions, to be scheduled based upon priority and compliance 

requirements 
• 127 Priority 3 conditions, to be scheduled based upon priority and compliance 

requirements 
 
In 2020, SCE will perform infrared and corona scans on approximately 1,000 HFRA circuit miles 
(approximately 20% of its transmission HFRA circuits). SCE will use the information learned from 
the 2019 and 2020 infrared and corona inspections to determine the inspection volume and 
cadence for these Transmission aerial inspections in future years. 

5.3.4.6 Intrusive Pole Inspections (IPI) 
In 1997, the IPI program was established in accordance with GO 165, to evaluate SCE's wood 
poles using visual and internal examination of the poles to identify and document damage or 
decay requiring remediation. GO 165 requires intrusive inspections for all poles at least 15-years 
in service or older, to be completed using a 10-year cycle from the initial intrusive inspection. If 
the pole has passed the initial intrusive inspection within the first 25-years of age, GO 165 
requires subsequent intrusive inspections on a 20-year cycle. SCE completes intrusive inspections 
on a 10-year cycle, which is in line with industry benchmarking and is approved by the 
Commission. 
 
Intrusive inspections involve drilling into the pole's interior to identify and measure the extent of 
internal decay, if any. The result is recorded as the Remaining Section Modulus (RSM) and is 
utilized in pole loading calculations in compliance with GO 95, Rule 44.2. Inspectors will apply a 
preservative to poles that pass the intrusive inspection to reduce the likelihood of future decay 
when the conditions warrant it. Inspectors may also perform a visual inspection on poles that are 
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in the inspection grid but that are younger than 10 years old to look for signs of obvious external 
damage or high priority conditions that warrant immediate attention. The inspector analyzes the 
integrity of the pole and classifies it for repair or replacement, as necessary. Approximately 
10,000 poles are identified for repair or replacement each year through this program across SCE's 
service territory. SCE monitors the compliance and effectiveness of this program through reports 
measuring inspection rates, tracking compliance, and measuring the results of inspections.   
 
SCE's IPI program intrusively inspected over 21,000 poles in 2019 in HFRA and discovered: 

• Approximately 5 Priority 1 pole replacements (all completed) 
• Over 2,000 Priority 2 pole replacements 

 
SCE will continue to perform intrusive inspections on a ten-year cycle.   

5.3.4.7 LiDAR Inspections of Distribution Electric Lines and Equipment 
LiDAR is conducted under the Aerial Inspection program; refer to Section 5.3.4.9.2 (Aerial 
Inspections). 

5.3.4.8 LiDAR Inspections of Transmission Electric Lines and Equipment 
LiDAR is conducted under the Aerial Inspection program; refer to Section 5.3.4.10.2 (Aerial 
Inspections). 

5.3.4.9 Other Discretionary Inspection of Distribution Electric Lines and Equipment, Beyond 
Inspections Mandated by Rules and Regulations 

5.3.4.9.1 High Fire Risk Informed Inspections of Distribution Electric Lines and Equipment 
(IN-1.1) 

As noted in Section 5.3.4.1 Detailed Inspections of Distribution Electric Lines and Equipment, SCE 
performs routine inspections of SCE's overhead distribution electric system in compliance with 
GO 165. In 2019, SCE laid the groundwork to incorporate risk into its ODI program starting in 
2020 by increasing the annual inspection population in HFRA from approximately 20% to 37%. 
The additional 17% goes above and beyond the requirements of GO 165.  The population for the 
extra inspections was determined using a risk framework to help ensure that any deterioration 
in asset condition in higher risk areas are promptly identified for timely remediation.  SCE has 
allocated additional resources to the ODI program to perform this incremental work.  The 
monitoring performed for routine ODI inspections will extend to these additional inspections.   
 
In 2019, SCE performed additional detailed ground-based inspection of its electric distribution 
assets through its EOI effort.  
 
SCE completed 455,515 additional detailed ground-based inspections of its electric distribution 
assets primarily in its HFRA in 2019 and identified: 

• Over 600 Priority 1 conditions, that required electrical crews to remediate 
• Over 65,000 Priority 2 conditions, that required electrical crews to remediate  
• Over 16,000 vegetation-related issues 
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�
SCE took away several lessons from its 2019 EOI effort, including:  

• Moving from a compliance-based to risk-informed approach enhances SCE’s ability to 
identify and remediate conditions that could lead to high fire risk ignitions 

• Adopting digital tools (iPads, electronic reporting dashboards, etc.), in conjunction with 
an expedited software development approach and close partnership with end users, 
enabled speedy and effective implementation 

• Initiating aerial inspections to identify conditions not visible from the ground improved 
inspections 

 
SCE will conduct at least 50,000 HFRI in 2020.  Also, as noted above, SCE is continuing to improve 
its inspection programs to incorporate more risk-informed approaches and lessons learned from 
the 2019 and 2020 inspections.  This may result in SCE conducting additional HFRI in 2020 and 
modifying the number of additional inspections in 2021 and 2022.  

5.3.4.9.1.1 Asset Defect Detection Using Machine Learning Object Detection (AT-5) 
SCE has identified a potential opportunity to use ML object detection to help detect defects from 
equipment inspection photos and streamline inspection processes.  For example, in 2019, EOI 
produced large quantities of high-resolution images that are currently being reviewed and 
processed by QEWs.  ML can help reduce image processing times, and SCE is currently deploying 
a cloud-based analytics platform to support ML model development.  One potential use case is 
object and defect detection from inspection photos to help streamline inspection processes.  SCE 
is expanding its capability and exploring the use of artificial intelligence (AI) and ML to identify 
patterns and support future predictive maintenance. 
 
In 2020, SCE will standardize data collection in its inspection programs for future ML.  SCE is 
developing various tools and processes in its ML efforts to evaluate the feasibility of supporting 
objective evaluation of inspection assets.  As part of its effort, SCE has identified several potential 
ML vendors and will evaluate their immediate capabilities as it also develops in-house 
capabilities.  The primary goal will be to prioritize inspection resources and improve defect 
identification rates. 
 
For 2021, SCE plans to demonstrate in-house developed models that identify assets from 
inspection imagery and explore the identification of defects within these detected assets.  
Partnering with industry vendors, such as EPRI, will also be a key activity. 
 
SCE will also explore additional data sources such as LiDAR and Remote Sensing to improve its 
ML models for defect identification.  Depending on the success of ML, SCE plans to pilot the 
defect detection capabilities during its 2022 inspection efforts.  SCE will continue to develop ML 
models to see if it is possible to determine the severity of a defect and classify its risk.  Lastly, SCE 
aims to utilize the collected, image meta-data to provide a holistic 360-degree view of an asset 
for additional analytics as integration into future inspection processes. 
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5.3.4.9.2 Distribution Aerial Inspections (IN-6.1) 
SCE launched a robust aerial inspection effort in April 2019, which supplements SCE's ground-
based inspections.  Aerial inspections offer a more comprehensive inspection of SCE’s 
infrastructure, including a different perspective of the pole top, the wooden crossarms, the steel 
structures, and all conductor/hardware that may not be easily visible from the ground.  These 
inspections have resulted in the accumulation of vast amounts of remote sensing data that SCE 
analyzes for risk/issue identification, prioritization, and subsequent remediation.  The program 
deploys various types of sensors and collects different types of data across the initiatives, 
including, for example, HD photos, videos, and LiDAR.  
 
Given the urgency, in 2019, of completing aerial inspections under compressed timeframes, the 
supporting business processes used quick-to-deploy technology solutions.  SCE plans to build 
comprehensive technology and data management solutions to support the aerial inspections 
processes as they transition from using the quick-launch initiatives of today to steady-state 
functions going forward.  SCE expects the following benefits from building out comprehensive 
technology and data management solutions:  

• Ability to live-stream high-definition (HD) video  
• Geo-tagging of image frames with UAS location  
• Storage of high-volume video and HD imagery data  
• Ability to receive and display HD video content with minimal lag  
• Support hazard/defect identification with ML and AI  
• Enable search and access to video content based on location and asset attributes  

�
SCE completed 113,900 aerial-based inspections of its electric distribution assets primarily in its 
HFRA in 2019 and identified: 

• Over 100 Priority 1 conditions, which have been remediated. 
• Over 7,000 Priority 2 conditions, which required electrical crews to remediate  
• Over 6,000 vegetation related issues 

 
SCE plans to perform approximately 165,000 distribution aerial inspections in 2020. Additionally, 
SCE plans to incorporate lessons learned from 2019 and 2020 to determine the appropriate size, 
scope, and frequency of aerial inspections moving forward.  The inspections in 2019 were 
instructive in identifying an opportunity to implement a consistent storage mechanism that 
would, for example, in the future, give SCE the ability to quickly tag photos for processing by ML 
technologies.  Also, SCE identified the opportunity to store data in a way that is useful for other 
users and use cases (e.g., LiDAR data has multiple uses including for inspection programs and 
vegetation management programs.). 
 
SCE will focus on developing advanced analytics capabilities to improve its aerial inspection 
programs.  To do this, SCE plans to develop stronger data governance standards and data 
platforms to ensure the data quality necessary to support advanced data processing and analytics 
by its ML and AI technologies.  Specifically, SCE is focused on deploying a suite of technology 
services and a data repository for image data collected from aerial programs that will enable ML 
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and AI to perform image processing and notification generation.  This effort will focus on 
deploying a repository for image data based on established specifications with automated rules 
for rejection and acceptance.  Labeling tools will be deployed to both identify assets on structures 
and discrepant conditions requiring notifications.  This will enable the training of ML algorithms 
for asset identification, asset degradation condition, and the development of AI to perform 
inspections from image data for further review by qualified personnel.   This will speed up the 
time it takes to process and review the vast amounts of image data being collected from aerial 
programs.  This effort will also focus on the infrastructure needs to retrieve data from the field 
in an expedited manner.  Finally, this effort will build the necessary ML and AI algorithms to 
process the images automatically.  The initial focus will be to build the image standards and rules 
for labeling with a goal to deliver the ML and AI capabilities by end of 2022. 

5.3.4.9.2.1 Advanced Unmanned Aerial Systems Study (AT-2.2) 
SCE developed a demonstration project to study the efficacy of using aerial drones to patrol 
overhead lines associated with PSPS events. The focus was on augmenting traditional patrol 
methods via truck, foot, or helicopter, to further reduce wildfire risk by detecting equipment risks 
that are more difficult to find by these other means and expedite power restoration to minimize 
the impact of outages on customers. 
 
In 2019, SCE completed its initial evaluation of Beyond Visual Line of Sight (BVLOS) Unmanned 
Aerial System (UAS a.k.a. ‘drone’) capabilities by conducting demonstration flights utilizing 
Extended Visual Line of Sight (EVLOS), a precursor to BVLOS that utilizes multiple visual observers 
along the vehicle’s path to maintain visual contact with the drone.  The study was successful in 
that all planned circuit segments were flown and yielded abundant data and learning that serve 
as a springboard for the next phase of the study. 
 
First, significant regulatory barriers exist that make BVLOS drone flights difficult to achieve in the 
commercial environment, particularly in areas with congested and restricted airspace—a 
hallmark of SCE’s service territory. 
 
Second, Southern California—and California is general—has some of the most diverse geography 
and landscape in the United States, much of which is served by SCE. This diversity, particularly 
extreme elevation changes and heavily forested areas, present challenges for live streaming data 
and aircraft control.  Drone endurance—the amount of time a vehicle can stay airborne to 
achieve its mission—needs to improve for UAS patrols to be conducted effectively and efficiently.  
Video quality and zoom, combined with shooting angles and distance above structures, need to 
be improved for Troublemen and Patrolmen to feel confident to make an ‘all-clear’ decision from 
a desktop vantage point. 
 
Third, UAS operations at SCE quickly evolved in 2019 with the introduction of aerial inspections 
to augment its EOI effort. Therefore, there is additional momentum to further accelerate the 
state of UAS operations at SCE for wildfire prevention, mitigation and response efforts.  Much 
was learned in the first phase of the Advanced UAS Study, and it is clear that additional 
demonstration flights are needed to not only prove the viability and effectiveness of using UAS 
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compared to traditional patrolling methods, but also to advance aircraft detect-and-avoid and 
communication technologies that are prerequisites for BVLOS. 
 
To address these challenges and prepare SCE’s operations and workforce for such advanced UAS 
operations, SCE is planning to conduct additional demonstration flights in 2020.  In 2021 and 
beyond, subject to lessons learned in 2020, SCE plans to evaluate communication technologies 
that advance aircraft detect-and-avoid and control capabilities that will mitigate vehicle 
communication challenges, improve video streaming capabilities, and improve airspace safety.  
Once these technologies are proven, SCE would like to obtain a BVLOS waiver on a limited 
number of circuit miles, leveraging the technologies noted above and using these as test cases to 
advance BVLOS across the company—to more circuits across diverse voltages, construction 
types, altitudes, and geographies. 

5.3.4.9.2.2 UAS Operations Training (OP-3)  
UAS are an important tool SCE utilizes to perform remote sensing activities related to wildfire 
mitigation.  As use cases for UAS increase across the enterprise, it is imperative that SCE maintain 
a baseline level of frontline employees who can quickly respond to emergent and ongoing 
mitigation activities.  SCE plans to create a formal training and certification process for select 
employees across multiple organizational units to ensure skilled UAS operators with knowledge 
of the wires-environment that can be rapidly deployed across the service territory in response to 
wildfire prevention, mitigation, and response activities.  While SCE anticipates the need for both 
internal and external UAS resources for the period of this WMP, SCE intends to increase the 
number SCE employees who are FAA-certified UAS operators.  SCE intends to increase its internal 
workforce of UAS operators in 2020 by 50. 

5.3.4.10 Other Discretionary Inspection of Transmission Electric Lines and Equipment, Beyond 
Inspections Mandated by Rules and Regulations 

5.3.4.10.1 High Fire Risk Informed Inspections of Transmission Electric Lines and Equipment 
Overview (IN-1.2) 

As noted in Section 5.3.4.2, SCE performs routine inspections of SCE's overhead transmission 
electric system in compliance with GO 165.  In 2019, as SCE realized the need to shift towards 
more risk-informed inspections, SCE increased its normal inspection population in HFRA from 
approximately 33% annually to 47% for 2020.  The additional 20% is above and beyond the 
requirement for SCE's typical inspection procedures and GO 165.  The population for the extra 
inspections was determined using a risk-informed framework.  SCE has prioritized these 
inspections and is working to increase the staffing and secure the funds needed to run the 
program.  The monitoring performed for routine TIMP inspections will extend to these additional 
inspections.  In 2019, SCE performed additional detail ground-based inspection of its electric 
transmission assets through its EOI effort. 
 
SCE's additional detail ground-based inspections of its electric transmission assets for 2019 
included approximately 42,000 inspections primarily in its HFRA and identified: 

• Over 40 Priority 1 conditions, which have been remediated 
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• Over 3,000 Priority 2 conditions, that required electrical crews to remediate 
• Over 9,500 vegetation-related issues 

�
SCE will conduct at least 22,500 HFRI in 2020. Also, as noted above, SCE is continuing to improve 
its inspection programs to incorporate more risk-informed approaches and lessons learned from 
the 2019 and 2020 inspections.  This may result in SCE conducting additional High-Fire Risk 
Informed inspections in 2020 and modifying the number of additional inspections in 2021 and 
2022. 

5.3.4.10.2 Transmission Aerial Inspections (IN-6.2) 
The background on SCE’s aerial inspection program, lessons learned from 2019, and how the 
program will evolve over time is described in Section 5.3.4.9.2.  Below is a high-level overview of 
SCE's transmission aerial inspections performed in 2019: 
 
SCE completed 38,998 aerial-based inspections of its electric transmission assets primarily in its 
HFRA in 2019 and identified: 

• 59 Priority 1 conditions, which have been remediated 
• Over 6,607 Priority 2 conditions, that required electrical crews to remediate  
• Over 2,322 vegetation related issues 

�
SCE plans to conduct approximately 33,500 transmission aerial inspections in 2020 and intends 
to incorporate lessons learned from 2019 and 2020 to determine the appropriate size, scope, 
and frequency of aerial inspections moving forward. 

5.3.4.10.2.1 Assessment of Partial Discharge Transmission Facilities (AT-6)  
SCE has identified a radio frequency (RF) detection technology that has the potential to 
determine the health of transmission assets by remotely detecting partial discharge.  As 
equipment deteriorates, it may produce more and more partial discharge either in the form of 
arcing, leaking, or tracking.  The partial discharge can be detected via RF emissions allowing SCE 
to investigate and respond to failing equipment prior to an in-service failure. 
 
In 2020, SCE will assess this technology to determine if it can effectively detect partial discharge 
leading to reduced in-service failures.  The assessment may lead to a pilot program and 
potentially broader use for asset health assessment. 

5.3.4.11 Patrol Inspections of Distribution Electric Lines and Equipment 
SCE performs routine patrols of SCE's overhead distribution electric system in compliance with 
GO 165.  GO 165 requires SCE to perform an annual patrol inspection of all overhead distribution 
electric assets that are located in SCE’s HFRA.  Patrols are performed within specified grids and 
qualified inspectors visually inspect SCE's overhead and above-ground underground electrical 
distribution facilities to identify and document obvious safety and reliability conditions that 
require corrective action.  Annual patrols are performed primarily from ground vehicles but can 
also be completed by foot or aircraft.  Like other inspection programs, these inspectors document 
and prioritize items for follow-up corrective action.  If an inspector notices a Priority 1 condition, 
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as defined by GO 95 Rule 18, the inspector will request for a Troubleman to come to the site, 
assess the condition, and ensure the safety of the site.  The Troubleman will record and document 
the condition(s) observed. 
 
In 2019, SCE performed over 7,000 distribution patrol inspections of grids (blocks of area) 
containing assets within SCE’s HFRA.  
 
SCE plans to conduct all required patrol inspections in 2020 and beyond. SCE is also looking at 
making near-term changes to its distribution patrol program by: 

x Moving towards a risk-informed inspection program based upon lessons learned from 
2019 and 2020 inspections, such that certain inspections could be performed at more 
frequent intervals than those required by GO 165 

x Revising the inspection tool utilized by the inspectors 

5.3.4.12 Patrol Inspections of Transmission Electric Lines and Equipment 
SCE performs routine patrol inspections of SCE's overhead transmission electric system in 
compliance with GO 165, NERC, WECC and CAISO rules and regulations. SCE's TIMP inspectors 
perform patrol inspections of approximately two-thirds of SCE’s service territory annually, 
including high fire and non-high fire assets.  The number of inspections of assets in HFRA shifts 
each year slightly as this program is run systemwide. Inspections are also performed after 
unplanned events, such as extreme weather, fires, and equipment malfunctions. Resource 
allocation and work prioritization is driven by compliance requirements. This program is part of 
SCE’s general portfolio of inspection activities.  To track the compliance and effectiveness of the 
program, SCE produces reports measuring inspection rates, tracks compliance and conducts 
QA/QC inspections.  During 2019, patrol inspections that were due for compliance inspections, 
were performed at the same time as the high fire inspections and the findings are captured in 
section 5.3.4.2.  For circuits that traversed both in and out of the HFRA, SCE separately inspected 
the assets of the circuits outside of the HFRA to complete the detailed circuit inspection. 
 
SCE plans to conduct all required patrol inspections in 2020 and beyond. SCE is also looking at 
making near-term changes to its distribution patrol program by: 

x Moving towards a risk-informed inspection program based upon lessons learned from 
2019 and 2020 inspections, such that certain inspections could be performed at more 
frequent intervals than those required 

x Revising the inspection tool utilized by the inspectors 

5.3.4.13 Pole Loading Assessment Program to Determine Safety Factor 
The PLP is an assessment and remediation program to identify poles that do not meet the safety 
factor requirements of GO 95 and SCE’s internal design and construction standards for repair or 
replacement. The PLP’s goal is to assess the structural loading capabilities of the approximately 
1.4 million wood, composite, and light-weight steel poles in SCE’s service territory to meet 
current design standards by 2021, and to continue remediating pole overloading issues by 2025. 
This program is designed to verify that the structural integrity of existing poles is sufficient to 
withstand anticipated wind loads acting on poles, including wind loading in high wind areas 
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within SCE’s service territory. The PLP prioritized assessment of poles in HFRA. Although the 
Commission requires a design wind pressure of 6 pounds per square foot (with 0.5 inches of radial 
ice) or 8 pounds per square foot (no ice), SCE adopted higher wind loading design standards of 
12, 18, and 24 pounds per square foot in addition to the standards for 6 and 8 pounds. SCE made 
these determinations based on meteorological studies in areas with higher wind velocities. The 
wind-loading criteria employed by SCE is based on specific line locations and potential wind 
speeds at those locations. SCE will continue to assess pole conditions and replace poles, and 
where applicable, utilize the higher wind loading criteria outlined above.  See Section 5.3.3.13 for 
a description of pole replacements resulting from Pole Loading Program assessments. 
 
In 2019, SCE performed 15,902 pole loading assessments in high fire areas.  The remaining 2020 
high fire area scope consists of approximately 2,400 poles that are difficult to access.  The PLP is 
a one-time assessment of poles in SCE’s service territory targeted for completion in 2021.  After 
2021, when designing to add facilities to a pole, a pole loading calculation will occur at that time 
to ensure the pole does not get overloaded. 

5.3.4.14 Quality Assurance/Quality Control of Inspections (IN-2) 
SCE’s C&Q group performs an independent evaluation of activities that impact the safe, reliable, 
and affordable delivery of electricity.  The group partners with organizations throughout the T&D 
organizational unit to correct quality gaps.  The C&Q group assesses compliance with GO 
95/128/165/174 and various SCE maintenance, inspection, and construction standards.  This 
group typically performs over 25,000 inspections per year. 
 
Current QC programs include inspection of distribution overhead and underground construction 
by SCE and contract crews.  Any conditions identified by the QC program as requiring remediation 
will be remediated per compliance requirements or SCE internal standards.  C&Q also assesses 
the performance quality of compliance-driven inspections programs such as ODI, Underground 
Detail Inspection (UDI), and IPI.  In addition, the group performs quality assessments of vendor-
performed pole loading calculations and assesses the performance quality of vendor-performed 
steel stub pole repairs. 
 
In 2019, C&Q performed field validations of approximately 17,000 EOI inspections that were 
completed as part of the EOI effort in HFRA.  SCE surpassed the initial goal of 7,500 due to its 
decision to perform additional quality reviews in areas considered to have high risk attributes. 
The QC inspections exceeded the requirements of GO 165. 
 
In 2020, C&Q is finalizing and implementing a new risk-informed quality program, which will 
include QC assessments for inspections of distribution, transmission, and generation-related 
facilities in HFRA.  C&Q will perform QC inspections of completed inspections for approximately 
15,000 transmission, distribution, and generation structures in HFRA.  The QC inspection scope 
will be based on risk-stratified sampling to assess the accuracy of the overhead inspections.   

5.3.4.15 Substation Inspections 
SCE maintains public and worker safety, and regulatory compliance, by completing scheduled 
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inspections of its substations through its Substation Inspection & Maintenance Program (SIMP) 
in conformance to GO 174 and NERC reliability standards. For substation inspections per GO 174, 
SCE visually inspects the substation equipment and facility conditions, and documents anomalies 
as notifications. These notifications may or may not result in additional work.  
 
SCE also performs maintenance and equipment testing as part of the SIMP in line with prudent 
utility practices.  In 2019, SCE increased its inspection frequency on distribution relays in SCE’s 
HFRA (aligning with Bulk Electric System (BES) compliance relays) by reducing the time between 
inspections from 12 years to six years.  Additionally, SCE performed circuit breaker, relay, and 
battery inspections due in 2019 at the beginning of the year.  
 
In 2019, SCE conducted 5,591 Substation inspections in accordance with the requirements of GO 
174, as well as approximately 12,000 circuit breaker inspections and approximately 16,000 relay 
inspections as a part of regular maintenance programs.  SCE will continue to perform Substation 
inspections in 2020 and through this WMP period. 

5.3.4.15.1 Substation Failure Modes and Effects Analysis (FMEA) (IN-7) 
In 2020, SCE plans to complete the FMEA study for substation assets in HFRA. The objectives of 
the FMEA are to:  

• Identify risks associated with substation assets that could potentially ignite a wildfire (e.g., 
catastrophic equipment failure, vegetation or animal contact with substation equipment) 

• Critically assess the adequacy of SCE’s SIMP in mitigating these risks 
• Determine if additional inspection and/or maintenance activities are warranted from a 

wildfire risk mitigation perspective 
 
The results of the FMEA study will be used to inform potential plans for incremental substation-
related work activities in 2021 and beyond, and potentially drive additional substation inspection 
and/or maintenance activities beyond SIMP that need to be completed in 2021 and 2022.  

5.3.4.16 Generation High Fire Risk Informed Inspections in HFRA (IN-5) 
In March 2019, SCE began implementing inspections of relevant generation-related assets in 
HFRA. These inspections included ignition-focused assessments of low-voltage ancillary assets 
and their associated overhead lines, supporting structures, and any exposed wiring and/or 
threats from vegetation that require additional mitigation. In addition, high-voltage facilities 
were inspected to ensure that all overhead connections from the last inspection(s) of 
transmission and distribution structures had been evaluated and assessed for vegetation 
clearance buffers, using relevant criteria from transmission and distribution inspections. 
 
SCE performed inspections of all relevant generation assets in HFRA for a total of 449 inspections 
in 2019. Items requiring remediation were documented and scheduled for maintenance or repair, 
based upon the risk of the condition. After the gatekeeping process, a total of 243 notifications 
requiring remediation were identified including: 

x 1 Priority 1 notification 
x 88 Priority 2 notifications 



 

147 

 

x 154 Priority 3 notifications 
 
In 2020, SCE will inspect at least 200 Generation-related assets.  SCE will also work towards 
integrating this inspection program into the current inspection routines at these facilities to 
streamline field efforts.  In addition, any improvements made to transmission and distribution 
inspection efforts will be incorporated, as applicable, to ensure consistent practices across the 
organization.  SCE is also evaluating incorporating these assets into risk modeling efforts to 
determine a risk-informed approach for this work.  The activity will continue through at least 
another full inspection cycle (currently proposed as a two-year cycle) to determine trends, assess 
risks, and evaluate the need for further inspections and their frequency for the long-term. 
 
See Table 24 “Asset management and inspections” for more details on the initiatives above. 
 �
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5.3.5 Vegetation Management and Inspections 
Explain the rationale for any utility ignition probability-specific inspections (e.g., “enhanced 
inspections”) within the HFTD as deemed necessary over and above the standard inspections. This 
shall include information about how (i.e., criteria, protocols, etc.) the electrical corporation 
determines additional inspections are necessary. 
 
Describe the utility’s vegetation treatment protocols relating to treatment of any vegetation that 
could pose a grow-in or fall-in risk to utility equipment. Include in the description the threshold by 
which the utility makes decisions of whether to (1) treat, or (2) remove vegetation. 
Discuss the overall objectives, strategies, and tactics of the electrical corporation for vegetation 
management. In the discussion, 
 
1. Address how the electrical corporation has collaborated with local land managers to 

leverage opportunities for fuel treatment activities and fire break creation, and compliance 
with other local, state, and federal forestry and timber regulations. 

2. Discuss how the electrical corporation identifies and determines which vegetation is at risk 
of ignition from utility electric lines and equipment. 

3. Describe how (i.e., criteria, data, protocols, studies, etc.) the utility made the 
determination to trim any vegetation beyond required clearances in GO 95. 

4. Describe utility plan to mitigate identified trees with strike potential, including information 
about how (i.e., criteria, protocols, data, statutes, etc.) the electrical corporation identifies 
and defines “hazard trees” and “trees with strike potential” based on height and feasible 
path to strike powerlines or equipment. Describe utility plan to identify reliability/at-risk 
tree species to trim or remove, where feasible, per location-specific criteria. 

5. Include a discussion of how the utility’s overall vegetation management initiatives address 
risks that may arise from trimming or removing trees, including but not limited to erosion, 
wind, flooding, etc. 

------------------------------------------------------------------------------------------------------------------------------------------ 
A full description of enhanced inspections is located in Section 5.3.4.  This section will focus on 
SCE’s Vegetation Management Program. 
 
SCE’s Vegetation Management Program has been in place for many years with the objective of 
meeting the requirements of GO 95, as well as other compliance requirements. These activities 
help minimize faults arising from vegetation contact with energized electrical facilities that result 
in ignitions and outages. The program includes pre-inspection and pruning that emphasize 
maintaining clearance compliance on trees located in proximity to SCE’s electric facilities.  In 
addition, the program performs activities such as tree removal, pole clearing, and in more recent 
years, weed abatement.  In response to recent regulatory direction and the increased wildfire 
risk that California is currently experiencing, SCE’s Vegetation Management Program expanded 
to include additional mitigation activities to reduce ignition risk that may result in wildfires. 
 
SCE expanded its vegetation management activities within HFRA as the ignition probability 
increases when vegetation makes contact with utility equipment, and the probability for ignition 
events are expected to be higher in HFRA than in non-HFRA. 
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SCE’s distribution and transmission lines are inspected annually for compliance with internal, 
state, and federal vegetation management requirements, during which vegetation may be 
scheduled for pruning or removal to maintain compliance.  The pruning takes into consideration 
a tree’s anticipated growth over twelve months and clearance distance are greater in HFRA than 
in non-HRFA.  Fast-growing species, or trees in HFRA, may need additional inspections or removal 
to maintain compliance.  Supplemental inspections and patrols target the areas of highest risk, 
typically during the summer growth season.  SCE engages contractors to inspect, prune, and 
remove trees, and to abate weeds.  SCE has implemented new processes, procedures, and 
guidelines, including technological advances and operational improvements, to respond to 
changes in vegetation management-related regulatory direction and increasing wildfire risk and 
increase the effectiveness of vegetation management activities. In addition, SCE has 
implemented evaluation methods that assess the risks of individual trees in order to prioritize 
work based on relative risk. These are described in greater detail below. 
�
Vegetation Grow-In and Fall-In Risks 
Vegetation grow-in and fall-in risks are mitigated by SCE’s Transmission Vegetation Management 
Plan (TVMP), Distribution Vegetation Management Plan (DVMP) and HTMP. These vegetation 
risks will also be mitigated by SCE’s Integrated Vegetation Management Plan (IVM), which is still 
in its early stages of development. 
 
For distribution line voltages between 2.4 kV to 69 kV, vegetation in grow-in zones (i.e., beneath 
the conductors), blow-in zones (i.e., within general blow-in proximity to conductors), and side 
grow-in zones (i.e., adjacent to conductors) is cleared to maintain the clearance distances 
required by regulations.  This includes, where achievable, the CPUC-recommended expanded 
clearances at the time of maintenance as described in Section 5.3.5.20.  All fast-growing species 
in grow-in zones are removed if the species has the capacity to encroach into the clearance 
distance at the time of tree maturity; SCE has identified trees species in its service territory as 
either fast, medium or slow growing.  Additionally, where practical and achievable, SCE removes 
vegetation in the drop-in zone (e.g., overhangs) within HFRA and removes or makes safe palms 
that have the potential to dislodge fronds. 
 
For transmission line voltages greater than 115 kV, SCE has a “wire-zone” which is defined as the 
area directly beneath the conductors and includes the distance of the conductors at maximum 
sway condition (line dynamics). Within this zone, fast-growing species are removed if the species 
has the capability to encroach into the clearance distance at tree maturity. Additionally, SCE will 
allow only low-growing trees, shrubs and grasses within wire-zones in Tier 2 and Tier 3 HFRA. SCE 
is still in the process of implementing this internal standard. 
 
For SCE’s transmission and distribution vegetation management programs related to regulatory 
compliance (e.g., GO 95 Rule 35, CAL FIRE PRC 4293 and NERC Reliability Standard FAC-003), SCE 
primarily manages vegetation through pruning. SCE performs removals for fast-growing species 
that meet specific criteria, trees that are identified as dead, rotten, diseased, etc., trees within 
the compliance clearance zones in accordance with GO95 Rule 35, or if brought to the attention 
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of SCE. 
 
SCE is in the early stages of developing its Integrated Vegetation Management Plan (IVM).  The 
goal of IVM is to develop sustainable shrub or grassy areas that do not interfere with overhead 
power lines, pose a fire hazard, or restrict access on SCE transmission rights-of-way (ROW) or 
applicable distribution easements.  IVM promotes desirable, stable, low-growing plant habitat 
that will resist invasion from tall growing tree species through appropriate, environmentally 
sound, and cost-effective control methods. These methods can include a combination of 
chemical, biological, cultural, mechanical, and/or manual treatments. This approach can reduce 
costs over the long term and reduce the risk of outages and fires, while improving wildlife habitat. 
 
SCE’s HTMP identifies and defines “hazard trees” and “reliability trees” as trees with strike 
potential based on height and feasible path to strike powerlines or equipment.  The HTMP 
assesses any tree in the HFRA utility strike zone (USZ) with the potential to strike the conductors 
should the tree or portion of the tree fail (e.g., any tree in the USZ that is taller than it is closer).  
Trees that are determined to potentially threaten electrical facilities and require management 
are included in SCE’s tree inventory for tracking purposes.  Tree management may include heavy 
topping, removal of limbs, or the removal of the entire tree.  Evaluation and management of any 
potential risks that may arise from the work, such as erosion and wind shear, are included with 
post tree removal, inspection, and quality reviews. 
�
Objectives, Strategies, and Tactics for Vegetation Management 
The Vegetation Management Program strategy is to remove fast-growing species, as applicable, 
and maintain vegetation in accordance with regulation clearance distances, in addition to 
preventing grow-ins, blow-ins and side grow-ins.  SCE’s trim distances are based on the CPUC’s 
recommended clearance distances.  The Vegetation Management Program has evolved steadily 
from a compliance-oriented operation to one that increasingly incorporates risk management 
practices to evaluate vegetation management issues and prioritize work.  In 2018, SCE initiated 
a comprehensive redesign of its Vegetation Management Department to enhance oversight and 
improve reporting capabilities.  From 2018 to 2019, SCE improved governance plans and 
management oversight of vegetation management practices and the functions necessary to 
support the processes defined in these plans.  These processes include the protocols and 
requirements for pre-inspections, contract management, public outreach, safety, post-work 
verification, and managing events.  As part of this redesign, SCE, in 2020, will add staffing, 
implement program enhancements in areas such as work scheduling and issue management, and 
emphasize quality control and quality assurance activities. 
 
SCE collaborates with local land managers in forested areas through regular discussions that take 
place prior to, and at the start of pruning and removal activities. These collaborative efforts allow 
SCE to educate land managers about its wildfire mitigation efforts and in turn SCE understands 
local timber disposal and sale regulations for that area.  Additional efforts may be needed, 
however, to obtain advanced commitment from land managers.  For example, SCE conducted 
educational presentations in 2019 to local representatives of the United States Forest Service 
(USFS).  At a location in Inyo National Forest that was targeted for an HTMP assessment based 



 

151 

 

on a concurrent fuel reduction project undertaken by USFS, the proposed measures met with 
resistance due to the volume of trees requiring remediation.  SCE has observed similar resistance 
to DRI removals and deeper pruning distances in Los Angeles County areas subject to Coastal 
Commission regulations, including an area that had recently been through a wildfire. 
 
SCE communicates with local communities and residents about its vegetation management 
plans.  SCE will continue to inform communities about its vegetation management activities that 
will occur in local areas through the distribution of printed materials, attendance at community 
outreach meetings, and meetings with local officials. 
�
Initiative Description and Implementation Overview 
The following are descriptions and implementation overviews for Vegetation Management 
initiatives, which are summarized in Table 25. 

5.3.5.1 Additional Efforts to Manage Community and Environmental Impacts 
Additional efforts to manage community and environmental impacts include meeting with the 
city and/or the homeowner associations, scheduling and staffing public meetings, and preparing 
and distributing educational materials.  These activities are based on the specific needs and 
demands of a community and may also include the use of targeted social media campaigns to 
increase the local public’s awareness of vegetation management work taking place in the 
community.  Finally, SCE manages impacts to the community by adjusting the pace of vegetation 
work to limit the number of pruning crews or the hours worked; however, these localized 
demands increasingly inhibit SCE’s ability to keep pace with its schedule.  Beginning in 2020, SCE 
will work with individual communities to identify how to reduce or eliminate these barriers in a 
way that satisfies both parties. 

5.3.5.2 Detailed inspections of vegetation around distribution electric lines and equipment 
SCE annually inspects for clearance around distribution conductors. These inspections are 
performed in accordance with SCE’s DVMP, which conforms to regulatory requirements of the 
CPUC’s GO 95 Rule 35, Rule 35 Appendix E, PRC 4292 and PRC 4293.  Pre-inspections are 
performed to verify that clearance requirements are in accordance with regulatory requirements 
and program standards, and that clearance will be maintained through the annual inspection 
cycle.  Independent quality assurance reviews and quality control inspections are performed to 
validate work quality and program effectiveness and to drive continuous improvement. In 
addition to annual inspections, for certain fast-growing species, SCE conducts additional 
inspections as needed to verify that there is no encroachment into the required clearance 
distance. For these compliance inspections, only trees that require trimming, or have been 
trimmed in the past, are added or maintained in the vegetation management inventory as 
described in 5.3.5.19. 

5.3.5.3 Detailed inspections of vegetation around transmission electric lines and equipment  
SCE annually inspects for clearance around transmission conductors. These inspections are 
performed in accordance with SCE’s TVMP, which conforms to regulatory requirements of the 
CPUC’s GO 95 Rule 35, Rule 35 Appendix E, PRC 4292, PRC 4293 and FAC-003-4, as applicable.  
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Pre-inspections are performed to verify that clearance requirements are in accordance with 
regulatory requirements and program standards, and that clearance will be maintained through 
the appropriate inspection cycle.  Independent quality assurance reviews and quality control 
inspections are performed to validate work quality and program effectiveness and to drive 
continuous improvement (in Section 5.2, SCE describes its monitor and audit process for the 
WMP). For these compliance inspections, only trees that require trimming, or have been trimmed 
in the past, are added or maintained in the vegetation management inventory as described in 
5.3.5.19. 

5.3.5.4 Emergency response vegetation management due to red flag warning or other urgent 
conditions 

Red flag warnings and conditions do not typically drive additional vegetation scope, as the 
impacted locations are typically too vast for a targeted response to be practical or of value.  PSPS 
monitoring triggers general inspections of SCE facilities or assets.  To the extent a vegetation 
hazard is identified during these inspections, crews may be called out to perform necessary 
pruning and/or removals.  For scheduled work, a red flag warning may trigger additional steps or 
limitations beyond the use of fire suppression materials that are always required in HFRA.  For 
example, during a PSPS "period of concern", all non-emergency work that may cause sparks, such 
as pruning, is ceased until the period is over. 

5.3.5.5 Fuel management and reduction of “slash” from vegetation management activities 
SCE reduces slash (e.g., cut limbs and other woody debris) from vegetation management 
activities by chipping and then hauling the material away to be disposed or recycled by 
pruning/removal contractors.  Some of SCE’s vegetation programs, such as DRI, send its debris to 
a biomass plant. 
 
SCE’s weed abatement program focuses on SCE-owned property and transmission ROWs, 
keeping them clear of brush and other live fuel plants. 

5.3.5.5.1 Expanded Pole Brushing (VM-2) 
SCE continues to expand its pole brushing (pole brush clearance around poles) activities to 
inspect and clear brush to a 10-foot radial clearance on distribution poles in HFRA, beyond those 
requiring brushing per PRC Section 4292. 
 
Expanded pole brushing was a goal in the 2019 WMP.  SCE’s goal was to perform 25,000 
additional pole brushes beyond the quantity required for its PRC 4292 pole population.  SCE 
exceeded its 2019 pole brushing goal by performing 89,236 pole brushes beyond those required 
by PRC 4292.  SCE estimates that the quantity of distribution poles that will be brushed in 2020 
and subsequent years will be between 200,000 to 300,000 each year. 

5.3.5.5.2 Expanded Clearances for Legacy Facilities: (VM-3) 
In addition, SCE is evaluating several legacy facilities, many in proximity to historic hydroelectric 
generation facilities, as recommended in findings from the 2019 inspection efforts.  The age of 
these facilities, proximity to densely forested areas, and (as designed at the time) the smaller 
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setback distances and easements pose challenges to address additional mitigation opportunities.  
Addressing the State’s recommended CAL FIRE clearances pursuant to PRC 4291 and PRC 4293 
at these facilities will require a multi-year program of assessments, seeking agency approvals, 
and remediation. In 2020, SCE plans to perform assessments of all identified facilities in HFRA 
and establish enhanced buffers at 30% of identified facilities. 

5.3.5.6 Improvement of inspections 
SCE’s TVMP and DVMP are developed to meet and often exceed the regulation requirements.  
SCE’s QC Program performs inspection sampling to determine the overall effectiveness of the 
vegetation management program and the effectiveness and performance of SCE’s vegetation 
contract workforce.  Based on the results of QC inspections, SCE provides timely feedback to 
contractors in order to drive continuous improvement.  SCE delivers annual training to SCE 
Vegetation Operations personnel and contractors (typically the lead personnel).  SCE will 
evaluate the performance of the inspectors used for HTMP as part of its QC process in 2020 and 
beyond. See also QA/QC process in 5.3.5.13. 

5.3.5.7 LiDAR inspections of vegetation around distribution electric lines and equipment 
LiDAR vegetation inspections are typically not performed around distribution electric lines and 
equipment, but SCE completed some LiDAR data capture around distribution facilities in 2019 for 
the purpose of determining geospatial locations and long spans. SCE is evaluating whether this 
data can be incorporated into its routine vegetation management inspection process. 

5.3.5.8 LiDAR inspections of vegetation around transmission electric lines and equipment 
SCE utilizes LiDAR technology to inspect select transmission and sub-transmission lines with 
respect to FAC 003-4, GO 95-Rule 35 and PRC Section 4293, to maintain appropriate clearances 
between SCE’s lines and vegetation.  LiDAR technology measures the distance to a target by 
illuminating the target with pulsed laser light and measuring the reflected pulses with a sensor.  
Differences in laser return times can then be used to make digital three-dimensional 
representations of the target.  LiDAR technology is effective at assessing vegetation clearances, 
particularly in rugged and hard-to-access areas where foot patrols may not be feasible. 
 
LiDAR technology was successfully implemented and operationalized in 2019.  SCE had a goal in 
its 2019 WMP to perform LiDAR on 1,000 HFRA circuit miles, which SCE exceeded by performing 
LiDAR on 1,559 circuit miles.  The data acquired from the 2019 LiDAR inspections will be used to 
determine when future LiDAR flights may be required based on vegetation density.  SCE will 
continue using LiDAR technology as needed for vegetation management. 

5.3.5.9 Other Discretionary Inspections of Vegetation Around Distribution Electric Lines and 
Equipment, Beyond Inspections Mandated by Rules and Regulations  

See Sections 5.3.5.16.1 and 5.3.5.16.2 for inspections related to HTMP and DRI.   

5.3.5.10 Other Discretionary Inspections of Vegetation Around Transmission Electric Lines 
and Equipment, Beyond Inspections Mandated by Rules and Regulations 

See Sections 5.3.5.16.1 and 5.3.5.16.2 for other discretionary vegetation inspections. 
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5.3.5.11 Patrol Inspections of Vegetation Around Distribution Electric Lines and Equipment 
SCE performs supplemental vegetation inspections in HFRA, such as Canyon Patrols, At-Risk 
Circuit Patrols, and Operation Santa Ana.  Canyon Patrols are performed annually to verify that 
certain circuits located in canyons are free from vegetation encroachments into the minimum 
vegetation clearance distance.  At-Risk Patrols are performed on circuits that have a history of 
multiple vegetation-caused circuit interruptions.  Operation Santa Ana is a joint patrol effort with 
state and local fire authorities to perform patrols of overhead powerlines in the HFRA.  These 
patrols focus on electrical facilities and adherence to PRC Section 4292 and 4293 vegetation-
related requirements. 

5.3.5.12 Patrol Inspections of Vegetation Around Transmission Electric Lines and 
Equipment 

See Section 5.3.5.11, above. 

5.3.5.13 Quality Assurance / Quality Control of Inspections (VM-5) 
SCE has a three-tiered, in-depth, oversight strategy to assess program effectiveness, contractor 
and subcontractor performance, and to drive continuous improvement on both the program and 
individual performance levels.  The approach includes activities such as comprehensive internal 
work verification, independent QC and several QA assessments. 
 
QC of HFRA circuit miles was a performance metric in the 2019 WMP.  SCE’s 2019 goal was to 
perform QC of 450 Distribution circuit miles and 400 Transmission circuit miles.  SCE exceeded its 
2019 assessment goal by performing QC of 2,155 Distribution circuit miles and 870 Transmission 
circuit miles.  SCE plans to perform QC of 3,000 risk-informed HFRA circuit mile inspections per 
year in years 2020 to 2022. 

5.3.5.14 Recruiting and Training of Vegetation Management Personnel 
SCE continues to expand its vegetation management workforce.  Historically, Vegetation 
Management has been an operational activity.  In 2019, a “Compliance and Operational Support” 
department was added to Vegetation Management to drive program enhancements and 
efficiencies.  In late 2019, the Program was reorganized into four distinct departments: 
Operations; Resource Planning and Performance Management; Long Range and Strategic 
Planning; and Compliance.  The reorganization also generated new positions and vacancies for 
which SCE is now actively recruiting and staffing.  SCE will continue to evaluate the effectiveness 
of the reorganization and adjust as needed.  SCE provides annual training to all Vegetation 
Management operations personnel and contractors, where participants acquire a better 
understanding of the regulations, how to implement any SCE-specific requirements, and 
additional efforts and commitments made by SCE for vegetation management through programs 
such as the WMP. 

5.3.5.15 Remediation of At-Risk Species  
In addition to its criteria for mitigating trees that are at risk of striking SCE’s facilities, SCE’s HTMP 
has a separate set of criteria for mitigating palms that have the potential to strike SCE’s facilities.  
SCE’s vegetation management program manages work based on regulatory clearance 
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requirements and growth-rates (fast, medium and slow) where additional measures are needed 
for fast-growing species, as applicable.  All fast-growing species in grow-in zones (area directly 
beneath the line) are removed, if possible, if the species has the capacity to encroach into the 
clearance distance at the time of tree maturity.  Where practical and achievable, SCE removes 
vegetation in the drop-in zone (e.g., overhangs) within HFRA and removes or makes safe palms 
that have the potential to dislodge fronds; however, SCE is still in the process of implementing 
these activities. 

5.3.5.16 Removal and remediation of trees with strike potential to electric lines and 
equipment 

5.3.5.16.1 Hazard Tree (VM-1) 
The decision to recommend removal of trees that are not dead or dying is based on the 
professional opinion of a certified arborist.  SCE’s hazard tree risk assessment methodology is 
based upon the American National Standards Institute (ANSI) standard A300 for tree care 
operations and the International Society of Arboriculture (ISA) Tree Risk Assessment Qualification 
Training Manual, which provides more hazard tree detail than contained in the CAL FIRE 
Powerline Fire Prevention Field Guide.  SCE’s assessment methodology considers the tree 
attributes, the site conditions, impact to the infrastructure, and the likelihood of failure. 
 
HTMP assessments are performed by trained and knowledgeable individuals.  In HFRA, SCE 
defines all trees within the USZ that have the potential to strike the conductors or fall within the 
Minimum Violation Clearance Distance (MVCD) as “subject trees”.  After assessment, a subject 
tree can remain a “subject tree” or be classified as a “hazard tree” or “reliability tree”.  A hazard 
tree has conditions within the tree that poses an expected risk to electrical facilities.  A reliability 
tree is considered a healthy tree but is located in an area where site conditions pose an expected 
risk.  Both hazard and reliability trees are risk-ranked and removed based on expected risk to the 
infrastructure.  SCE utilizes a HTMP Tree Risk Calculator developed using industry methodology 
to determine a risk score for each tree assessed (variables included in risk score discussed below).  
SCE then prioritizes the appropriate management based on the risk score of each individual tree. 
Tree management may include heavy topping, removal of limbs, or the removal of the entire 
tree.  Post-inspection of all work prescribed by a tree assessment inspector is performed by an 
independent quality control contractor.  Evaluation and management of any potential risks that 
may arise from the work, such as erosion and wind shear, are included with post tree removal, 
inspection, and quality reviews. 
 
CAL FIRE’s Powerline Fire Prevention Field Guide (CAL FIRE Field Guide) discusses tree defect 
attributes for root rot, leaning trees, exposed root systems and heart rot.  SCE’s HTMP tree-risk 
calculator includes criteria for leaning trees and the same tree defects contained in the CAL FIRE 
Field Guide, yet contains a more comprehensive list of tree defects that includes, but is not 
limited to: codominant tops (small, moderate, large); insect or mistletoe infestation (nuisance, 
moderate, severe); rot (minor, moderate, prevalent, major); and, exposed or girdling roots 
(minor, moderate, serious). 
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The certified arborist evaluates these site conditions and tree defects in proximity to the target 
and SCE’s infrastructure and derives a “likelihood of failure” and “likelihood of impact.”  
Likelihood of failure includes attributes for tree height, tree age, site conditions, tree lean, and 
tree defects.  Likelihood of impact includes attributes for line voltage impact and fire impact.  SCE 
will continue assessing the structural condition of trees in HFRA that are not dead or dying but 
could nevertheless fall into, or otherwise impact, electrical facilities and potentially lead to 
ignitions and outages.   
 
Hazard tree assessments and removals were a goal in the 2019 WMP.  SCE’s goal was to perform 
125,000 assessments and to perform 7,500 removals.  SCE achieved its 2019 assessment goal by 
performing 129,485 risk-based tree assessments.  Of the 129,485 assessments performed, 
16,078 trees (12.4%) were prescribed for removal which exceeded SCEs target removal quantity 
of 7,500 trees.  However, despite identifying 16,078 trees for removal, SCE was unable to achieve 
its removal targets due to the inability to gain timely permission to perform the removals and 
slower-than-expected onboarding of contractors needed to perform the required removals.  SCE 
was able to remove 5,917 (4.6%) trees in 2019.  For 2020, the HTMP assessment volume targets 
decreased from 125,000 in the 2019 WMP to 75,000 in the 2020-2022 WMP, primarily due to the 
following three reasons: 
�

1. In 2019, SCE faced significant challenges with attracting and retaining ISA-certified 
professionals to perform assessments, given the high demand for arborists in California 
and nationally. 

2. Additionally, the productivity rate of trees assessed per day varied greatly due to 
differences in terrain and tree density.  Although SCE was able to achieve its 2019 goal of 
125,000 assessments, it required regularly relocating assessors from lower productivity 
areas to forested areas where higher productivity could be achieved.  While all areas 
assessed included circuits that represented significant wildfire risk, there will be less 
flexibility with locations as areas are completed. 

3. Finally, the delays in tree removal in 2019 have resulted in an inventory of over 10,000 
trees that now require management.  Tree pruning/removal crews are also in high 
demand across the state and draw from the same pool as those who perform compliance 
distance trimming, creating labor constraints.  Given the limitations on the actual 
mitigation, there is no benefit in pursuing higher volumes through increased resources. 

 

The 2020-2022 target of 75,000 assessments per year was set based on the average number of 
assessors with established availability and achievable assessment productivity. 
 
The tree-specific risk assessment identifies if the tree should be mitigated to remove an expected 
risk.  SCE will include, for tracking purposes, trees in its tree inventory that are considered 
potentially threatening to electrical facilities and require management such as heavy topping, 
removal of limbs, or the removal of the entire tree.  An independent QC contractor performs 
post-inspection of all work prescribed by a tree assessment inspector.  Post-tree removal, 
inspection and quality review includes evaluation and management of any potential risks that 
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may arise from the work, such as erosion and wind shear. 

5.3.5.16.2 Drought Relief Initiative (DRI) (VM-4) 
SCE established this initiative due to an epidemic of dead and dying trees brought on by climate 
change and years of drought.  Under its DRI, SCE conducts periodic inspections in Tier 2 and Tier 
3 HFRA for tree mortality to identify and remove dead, dying, or diseased trees affected by 
drought conditions.  As part of SCE’s ongoing DRI program, SCE performs all annual inspections 
in accordance with program requirements and removes 94% of active inventory within six 
months.  Active inventory reflect trees for which SCE has both access and authorization to 
perform the removal.  DRI assessments and removals was a goal in the 2019 WMP, and SCE 
performed all required assessments and completed 13,347 removals. 

5.3.5.17 Substation inspections 
SCE performs substation inspections in accordance with CPUC GO 174 requirements. Although 
not specifically referenced in GO 174, SCE monitors substations for vegetation management and 
conducts inspections of substation perimeter fencing for encroachment. 

5.3.5.18 Substation vegetation management 
SCE manages vegetation in proximity to substation equipment, as well as outside the fence line 
for encroachment or fall in risk by performing pruning, removal, and weed abatement 

5.3.5.19 Vegetation inventory system 
SCE maintains several digital tools for Vegetation Management, including Collector/Survey 123 
for compliance inspections and FULCRUM for HTMP. These digital tools are centralized and 
updated daily with inspection results. The digital tools for compliance, at a minimum, keeps 
inventory of the species, GPS location, species growth rates (slow, medium, fast), and 
inspection/trim history. The digital tools for HTMP keeps inventory of the species, GPS location, 
tree identification (i.e., subject, hazard, reliability tree) and applicable documentation on the 
assessment performed by the qualified tree-risk assessor. 
 
SCE is focused on deploying an integrated vegetation management platform that includes 
process orchestration, automation, mobile tools and an integrated repository across all programs 
that will allow for collaboration with customers, arborists, environmental regulators, and utility 
regulators to achieve the right trim at the right time.  Integrating programs onto a single platform 
will enhance efficiency, risk modeling, communication, reporting, planning and scheduling.  The 
program will be initially focus on hazard tree and DRI with an expected goal of delivering across 
all wildfire related vegetation activities by end of 2022. 

5.3.5.20 Vegetation management to achieve clearances around electric lines and 
equipment 

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non-HFRA. In HFRA, this work 
includes three distinct activities:  

1. Expanding clearances, where achievable, to 12 feet for lines under 72 kV, 20 feet 
for lines under 110 kV, and 30 feet for lines over 110 kV (initial deeper trim for any 
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particular tree). SCE has adopted this standard in HFRA based on recommended 
clearances in D.17-12-024. This activity not only increases the amount of trimming 
on trees that were previously trimmed, but increases the number of trees that 
need to be trimmed or removed. 

2. Maintaining 12, 20, or 30 feet clearances from SCE’s lines for trees that have 
previously been trimmed to these distances, and  

3. Maintaining 4 feet clearances per D.17-12-024 minimum requirements where SCE 
cannot achieve deeper trims due to operational constraints. 

All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts include these three activities in 
HFRA. The forecasts included are subject to change as there are considerable uncertainties 
associated with the scope of work (number of trees trimmed or removed). Although risk analysis 
is guiding some line clearance activities, the line clearance scope in HFRA is driven by Commission 
requirement and recommendations to mitigate wildfire risks and not informed by RSE estimates. 
 
As discussed earlier, SCE performs annual inspections for clearance around conductors in 
accordance with applicable regulations such as GO 95 and SCE’s TVMP and DVMP.  Independent 
parties perform QA reviews and QC inspections to validate work quality and adherence to 
internal program and regulatory requirements. 
 
Vegetation Management Long-Term Strategy 
SCE’s Vegetation Management Program will continue to evolve over the next 10 years and many 
factors will be considered, such as enhancing work practices from lessons learned and exploring 
new technologies and methods.  These improvements will be focused on reducing ignition risk 
related to vegetation near SCE’s facilities in HFRA.  SCE anticipates that over time it will: 

1) consider and likely adopt more comprehensive use of technology such as LiDAR to add 
efficiency or replace current foot patrols and more predictive analytics capability such as 
artificial intelligence to improve its risk prioritization and resource allocation methods;  

2) further integrate programs across and potentially outside the organization to minimize 
vegetation-related work that can overlap across large geographic areas;  

3) continually implement enhancements to how SCE identifies, tracks, and remediates fast-
growing tree species; and  

4) likely implement an integrated vegetation management software solution. 
 
SCE also anticipates continued resource challenges for certified arborists and tree crews and is  
developing programs, collaborations, and partnerships to help reduce these constraints. 
 
See Table 25 “Vegetation management and inspections” for more details on the initiatives above. 

5.3.6 Grid Operations and Protocols 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description of the utility’s initiatives, the utility’s rationale behind each 
5-106 of the elements of the initiatives, the utility’s prioritization approach/methodology to 
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determine spending and deployment of human and other resources, how the utility will conduct 
audits or other quality checks on each initiative, how the utility plans to demonstrate over time 
whether each component of the initiatives is effective and, if not, how the utility plans to evolve 
each component to ensure effective spend of ratepayer funds. 
------------------------------------------------------------------------------------------------------------------------------- 
Grid Operations is responsible for monitoring and operating SCE’s electric system.  During 
significant events, Grid Operations personnel are responsible for the real-time operation of the 
system and coordinating activities with external agencies such as fire agencies and emergency 
response personnel.  Grid Operations is also responsible for applying System Operating Bulletins 
(SOB), which encompass operating protocols, remedial actions, communication and notification 
protocols, ratings and limits of lines and equipment, and system protection schemes.  Qualified 
employees (e.g., Troublemen, Senior Patrolmen, Foremen, or Field Supervisors) may contact Grid 
Operations at any time to request a line or line segment be temporarily de-energized or place 
sectionalizing equipment into “non-automatic” recloser settings to promote public and 
employee/contractor safety.  To reduce power line ignitions during extreme weather conditions, 
overhead transmission, sub-transmission, and distribution lines and line sections are subject to 
operating restrictions described in Section 5.3.3. 

5.3.6.1 Automatic recloser operations 
SCE deploys certain protective devices, such as remote-controlled automatic reclosers (RAR) and 
circuit breaker (CB) relays, on overhead systems in HFRA to enable recloser relay blocking and 
Fast Curve settings in response to weather events.  These deployments are conducted in 
accordance with SCE’s SOB 322 and the protective devices are configured in response to weather 
events such as RFWs declared by the National Weather Service, as well as Fire Weather Threat 
(FWT) and Thunderstorm Threat (TT) declared by SCE’s Incident Commander, and other high 
wildfire risk conditions. 
 
At the onset of SCE’s system hardening efforts, as described in Section 5.3.3, SCE’s goal was to 
maintain reclose functionality for portions of circuits outside of the HFRA by installing RARs, 
where feasible, just outside the HFRA boundaries to provide Fast Curve setting capabilities.  This 
would reduce fault energy, strengthen reliability benefits, and increase PSPS sectionalizing 
abilities by providing the capability to de-energize the circuitry within the HFRA independently 
from non-HFRA circuitry. 
 
During the scoping effort, SCE identified several scenarios where overhead RARs do not 
completely eliminate exposed energized conductors in SCE’s HFRA during a PSPS event. For 
example, in situations where a line is first underground when entering into the HFRA and then 
rises to overhead, an overhead RAR mitigates fire risk for the overhead line downstream from 
the RAR, but would not effectively mitigate fire risk associated with upstream overhead 
equipment, such as disconnect switches, jumpers and overhead conductor.  Additionally, many 
circuits that were primarily located outside of HFRA only crossed into HFRA for a handful of spans.  
In these cases, the RAR would provide limited or no ability to de-energize conductors on portions 
of the circuits traversing HFRA during a PSPS event.  To overcome these barriers in using RARs, 
SCE installed a mix of overhead and underground RCSs and applied Fast Curve settings at the 
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substation CB to provide fault energy reduction.  These actions facilitated additional 
“sectionalization,” which is key to eliminating all energized conductors within impacted HFRA 
during a PSPS event. 

5.3.6.1.1 Annual SOB 322 Review (OP-1)  
Historically, Grid Operations performed an annual review of SOB 322 and made updates as 
needed to provide better guidance to system operators, substation operators, and field line 
employees on the safe operation of circuits that traverse HFRA during an elevated weather 
threat. However, over the past few years, it became clear that SOB 322 needed to be updated 
more frequently. The evolving wildfire threat, together with lessons learned from actual weather 
threats and PSPS events and its desire to integrate more risk-based operational protocols, led 
SCE to take a continuous improvement approach to revising SOB 322.  In 2019, SOB 322 became 
more of a living document, which was reviewed on a continuous basis through the year and 
revised (published) several times to increase operational effectiveness and safety while also 
minimizing the impact of outages on SCE customers. Although a significant amount of 
organizational change management support was needed to ensure the understanding, adoption, 
and execution of the new or modified operating procedures, SCE feels this is the best approach 
given the current environment. 
 
SCE completed the 2019 WMP goal of reviewing and updating SOB 322 to reflect lessons learned 
from past elevated fire weather threats and integrate, where applicable, new and improved data 
from its situational awareness resources. Table SCE 5-8 summarizes the SOB 322 revisions. 
 

Table SCE 5-8 
SOB 322 Revisions 

Revision 
Category Revision Description 

Fire Weather 
Threat 
Declarations and 
Definitions 

• Created an Elevated Fire Weather Threat (EFWT), enabling operating 
restrictions prior to issuance of a Red Flag Warning 

• Changed declaration of an EFWT to be by switching center and county 
(not across the entire county) 

• Created protocol around using a PSPS Watch List during EFWT 
declaration, which would place operating restrictions on only the lines 
listed rather than the switching center and county as a whole, thereby 
reducing outage impacts on customers not impacted by identified 
weather threats 

• Replaced Elevated Fire Weather Threat (EFWT) with FWT to disassociate 
the general threat declaration from varying wildfire/storm threat levels 

• Created a new TT which will be treated similarly to an RFW 
Operational 
Enhancements 
and Clarifications 

• For safety purposes, clarified that only certain devices shall be operated 
to de-energize lines or line segments for PSPS 

• Clarified when single-phase switching and normal switching protocols are 
allowed 
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Revision 
Category Revision Description 

• Added additional process flow diagrams that clarify the operation of 
reclosers and outage management procedures 

• Added new requirement to open all downstream RARs during extended 
PSPS outages 

Transmission  
Protocols 

• Added transmission lines as being in scope and subject to operating 
restrictions, including considerations for PSPS 

• Revised the list of transmission circuits that traverse HFRA 
• Added that operating restrictions on transmission circuits would not be 

automatic when an RFW or FWT has been declared, and requires a more 
detailed assessment  

• Provided guidance on manually blocking non-automated transmission 
reclosers 

• Added new protocol for PSPS proximity threat, which places operating 
restrictions on transmission lines that are in proximity to distribution lines 
listed on the PSPS monitor list 

• Added that transmission line operating restrictions could be included 
under a TT 

• Expanded to include blocking transmission reclosers for the Switching 
Center/county affected during an FWT declaration 

Roles and 
Responsibilities 

• Added requirement for Grid Control Center (GCC) manager to review 
transmission lines subject to SOB 322 

• Added new role to IMT to focus on transmission reliability during events 
• Added step for GCC transmission dispatcher to notify the reliability 

coordinator, CAISO and neighboring entities when PSPS has been initiated 
for transmission lines 

• Shifted some GCC manager duties to the IMT Incident Commander  
Miscellaneous 
Updates, 
Clarifications, 
Resources 

• Changed reference of PSPS monitoring to PSPS live field observations  
• Added PSPS circuit watch list to SharePoint for easy reference 
• Added language on the PSPS proximity tool, responsibility for updating 

the tool, and overall use of the tool during real time operations 
• Changed Red Flag Fire Prevention Program to Work Restrictions During 

Fire Weather Conditions Program  
• Added clarity on default resources if online versions are unavailable 
• Moved, expanded, or retitled various sections to improve flow and/or 

organization 
 
Every weather threat event, whether SCE proactively de-energizes lines or not, is an 
opportunity to learn and improve the protocol. SCE desires to learn from these events, while 
also formalizing and standardizing protocols, where possible, to gain as much consistency and 
rigor in its operational protocols, knowing that every event is different and, at times, requires 
flexibility for unforeseen conditions to ensure safe operation. SCE will continue to revise the 
protocol to include, as applicable, new and improved situational awareness data, improved 
threat indicators, and applicable regulatory requirements.  
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5.3.6.2 Crew-accompanying ignition prevention and suppression resources and services 
Except in limited cases where required for planned project work operating under a federal or 
state license or permit (e.g., USFS Master Special Use Permit), SCE does not utilize crew-
accompanying ignition prevention and suppression resources and services.  In all other instances, 
SCE mitigates the risk for crew-caused ignitions by employing the work restrictions protocol 
described in this section. 
 
Under the prior work methods, emergency and non-emergency work could proceed during all 
fire weather conditions, including extreme as long as the crews had mitigations (water backpack, 
shovel, etc.) in place.   The requirement to carry this mitigation equipment was triggered by the 
RFW. 
 
In the new protocol, mitigations (water backpack, shovel, etc.) are still required when working 
on impacted circuits during moderate fire level threat (earlier trigger than RFW).  Additionally, all 
work must be cancelled and rescheduled for impacted circuits under elevated fire weather 
threat.  Mitigations are no longer tied to RFW and are aligned with FWT.  This allows SCE to be 
more precise and focused on where restrictions are applied.  

5.3.6.3 Personnel work procedures and training in conditions of elevated fire risk 
During significant events, Grid Operations personnel act as SCE’s accountable representatives in 
matters concerning the real-time operation of the system and coordinate activities with external 
agencies such as emergency response personnel.  Grid Operations is also responsible for applying 
System Operating Bulletins (SOB), which encompass operating protocols, remedial actions, 
communication and notification protocols, ratings and limits of lines and equipment, and system 
protection schemes.  Qualified employees (e.g., Troublemen, Senior Patrolmen, Foremen, or 
Field Supervisors) may contact Grid Operations at any time to request a line or line segment be 
temporarily de-energized or place sectionalizing equipment into “non-automatic” recloser 
settings to promote public and employee/contractor safety.   
 
SCE also developed the Work Restrictions During Elevated Fire Conditions Program, (formerly 
known as the Red Flag Fire Prevention Program), to restrict or delay field work.  This program 
applies to both SCE employees and contractors and is intended to reduce their risk of causing an 
ignition during the normal course of work in HRFA when the weather and fuel conditions are 
more susceptible to fire ignitions.  

5.3.6.4 Protocols for PSPS re-energization 
When fire risk conditions subside to safe levels and safe conditions are validated by field 
resources, SCE will begin patrolling impacted circuits to check for any condition that could 
potentially present a public safety hazard when re-energizing circuits. Once field resources 
confirm that it is safe to re-energize the circuit(s), power will be restored, and public safety 
partners and customers will be notified of re-energization.  The order in which circuits are re-
energized will depend on many factors including, but not limited to, customer safety and well-
being, consideration of affected essential services, damage to electrical and other infrastructure, 
and circuit design/topology. 
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5.3.6.5 PSPS Events and Mitigation of PSPS impacts 
SCE’s trained and qualified IMTs manage PSPS events out of SCE’s Emergency Operations Center 
(EOC). SCE also utilizes operational resources to plan, oversee and execute field deployments in 
support of PSPS protocols (e.g., pre-patrols, live field observations and re-energization patrols) 
and may deploy mobile generators to critical infrastructure, public safety partners or customer 
locations during an event. 
 
SCE is committed to aggressively pursuing mitigations to minimize the PSPS impacts felt by the 
public. For example, SCE will utilize engineering analysis to identify opportunities, such as 
installing additional sectionalizing devices or automating existing ones, that will keep customers 
energized during PSPS events, wherever possible. SCE is also exploring a microgrid pilot program 
(see Section 5.3.3.8.2).  In locations where customers are directly fed by overhead circuits in HFRA 
and cannot be isolated, SCE will continue raising risk tolerance by performing grid hardening 
activities that increase de-energization wind speed triggers. Examples of these grid hardening 
efforts include targeted installation of covered conductor and circuit undergrounding, which are 
described in greater detail below.  Although PSPS events may be less frequent over time as SCE 
increases its system hardening, PSPS will have to remain available as a tool for wildfire mitigation. 
 
New PSPS Mitigation Approach: Circuit-specific Evaluation and Planning 
Beginning in 2020, SCE plans to implement a circuit-specific evaluation and planning that would 
result in the development of a circuit-specific mitigation plan for each circuit impacted by PSPS.  
This approach would first prioritize circuits for mitigation by considering factors such as the 
nature of the PSPS outages and the types of customers impacted.  Secondly, each circuit would 
be individually evaluated for potential mitigations.  The circuit evaluation process involves the 
evaluation of grid hardening mitigations to reduce the frequency of PSPS events, the evaluation 
of solutions to keep certain locations energized during PSPS events, with the ultimate goal to 
reduce the impact of PSPS on as many customers as possible. 
 
For all PSPS-impacted circuits: Evaluation of grid hardening mitigations to reduce the frequency 
of PSPS events 
SCE initiates PSPS events when wind speeds exceed certain threshold values.  Thresholds are 
based upon a number of risk factors, such as the condition of the physical assets that comprise a 
given circuit.  To reduce the expected likelihood of PSPS events, SCE will evaluate whether a given 
circuit has opportunities to replace or repair particular assets to improve the overall integrity of 
the circuit and raise the trigger for the circuit.  The specific mitigations deployed to reduce PSPS 
events are generally the same mitigations deployed to reduce wildfire ignition risk and may 
include the following: accelerating minor repairs that would otherwise be scheduled according 
to a 6-month or 12-month compliance obligation, replacing/upgrading assets to improve 
resiliency, remediating long spans, and deploying covered conductor.  In the long-term, SCE plans 
to deploy such grid hardening technologies throughout the system.  For this effort, deployment 
is prioritized to specifically target communities most impacted by PSPS.  The specific types of 
mitigations may evolve as SCE’s risk models evolve and are updated to improve the PSPS trigger 
calculations. 
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For select locations: Evaluation of solutions to keep certain locations energized during PSPS 
events. 
This evaluation applies to the same two specific types of locations discussed in the PSPS 
Resiliency Microgrid Pilot30 namely: (1) a location within the HFRA that has underground service, 
or (2) a location outside of the HFRA that is served by an overhead line running through HFRA.  
SCE will evaluate each PSPS-impacted circuit for such locations.  When locations are identified, 
SCE will evaluate a range of potential options, including the following: 

x Evaluate opportunities for switching procedures using the existing system. Such 
procedures will reduce the number of customers impacted by PSPS events. 

x Evaluate opportunities to deploy lower cost projects to reduce customers impacted. For 
many circuits, SCE can reduce the number of customers that must be de-energized 
during an event by increasing the sectionalization of the circuit. SCE will evaluate each 
PSPSimpacted circuit for such opportunities and has already deployed a number of 
assets to increase sectionalization. 

x Evaluate higher-cost capital projects. Such projects could include deploying a microgrid, 
deploying temporary backup generation (to provide power to the entire circuit 
segment),or deploying a new underground circuit. SCE will evaluate the cost-
effectiveness of such projects. Given their higher capital cost, SCE expects that a small 
number of such projects will be deployed. 

x Evaluate customer-side solutions. SCE is exploring additional customer programs, 
including programs designed to provide generation to targeted facilities that provide 
support for a community. In particular, SCE is exploring the potential to provide back-up 
generation, to not only designated Community Resource Centers, described below, but 
also for certain commercial and government customers that provide important services 
to the community. To the extent the grid-side mitigations described above are not 
feasible, SCE intends to deploy customer-side solutions, where possible, to benefit those 
communities. 

5.3.6.5.1 Community Resource Centers (PSPS-2) 
SCE has augmented its mobile Community Crew Vehicles by partnering with facilities around the 
territory and establishing Community Resource Centers (CRCs).  These CRCs are located both 
outside the HFRA (urban), and within the HFRA (remote), with the main difference being that the 
urban sites will not be impacted by the de-energized circuit, while the remote CRC would be 
impacted and rely on site resiliency (backup generation capability).  SCE is currently under 
contract with Transform Holdco LLC (THC), parent company for Sears and Kmart stores, to utilize 
designated stores (urban) as CRCs during PSPS events.  In addition to the retail stores, SCE will 
continue to onboard new CRCs (remote) in HFRA (Tier 2 & 3), including sites with backup 
generation capability. 

 
30  See SCE’s Resiliency Proposal and Response to ALJ Ruling, filed January 21, 2020, p. 6, 
http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M325/K544/325544944.PDF 
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SCE’s original CRC strategy included a total of 15 urban and 35 remote CRCs by 2021.  In 2020, 
SCE plans to have 23 sites available across SCE’s service territory for customers impacted by a 
PSPS.  SCE is reassessing this strategy to include improved coverage based on weather and circuit 
data history.  SCE anticipates that the final CRC recommendation will be approved in early 2020 
(post-2020-2022 WMP submission) followed by activities to establish the CRCs.   
 
SCE’s CRC refresh strategy will include “pop-ups.”  Pop-up sites are locations that become 
available through communities and agencies, often on an as-needed basis with limited pre-
planning.  These sites could be indoor facilities not under contract between SCE and the third 
party, offered to SCE for PSPS use, and can include parking lots, as well as established indoor 
facilities. 
  
SCE has enabled (ready for activation) 13 CRCs and is continuing to expand the list.  SCE continues 
to learn from the 2019 wildfire season and related PSPS activity, including identifying the need 
for improved external coordination and additional resources, such as, but not limited to, 
blankets, bulk water, ice, etc.  SCE will incorporate these lessons learned into its CRCs that get 
rolled out in 2020. 

5.3.6.5.2 Customer Resiliency Equipment Incentives (PSPS-3) 
SCE is developing a customer resiliency equipment incentive program that provides financial 
support to customers willing to increase resiliency within HFRA.  This program targets customers 
who already have solar and storage, or will be adding such capabilities to their sites, and are 
willing to island and redirect the energy in the storage battery to a designated building on site 
for use during PSPS or other emergencies.  These facilities are required to be open to the public 
during PSPS events or other emergencies.  The majority of customers that have these features at 
their sites are larger entities such as schools, local government facilities, and large retailers.  The 
islanding allows the use of the designated building as a powered CRC in HFRA.  SCE is currently in 
the process of setting up a pilot for this program based on two types of customers: 1) customers 
that already installed solar and storage capabilities (retrofit design) and 2) customers that have 
solar and are in the process of adding storage (upfront design).  The purpose for the two 
configurations is to learn about the complexity of the islanding design, costs, and customer 
participation.  SCE plans to learn from its pilots in 2020 to determine what modifications may be 
needed in 2021 and beyond.  In 2020, SCE plans to implement one pilot. 

5.3.6.5.3 Income Qualified Critical Care (IQCC) Customer Battery Backup Incentive Program 
(PSPS-4)  

In 2019, SCE began developing an incentive program for its IQCC Medical Baseline customers that 
would fully fund the cost of a battery-powered portable backup solution to operate critical 
medical equipment for up to 24 hours during power outages due to PSPS events or other 
emergencies.  Subsequently, in October 2019, Governor Newsom signed SB 167 into law, which 
authorizes electrical corporations to deploy backup electrical resources or provide financial 
assistance for backup electrical resources to those customers receiving medical baseline 
allowances and who meet specified requirements. Given the emphasis on assisting these 
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customers during a PSPS event, priority will be given to income qualified critical care customers 
living in SCE’s HFRA.  In 2020, SCE plans to identify approximately 2,500 customers that it will 
target for this program. 

5.3.6.5.4 MICOP Partnership (PSPS-5) 
In 2019, SCE expanded its partnership with the nonprofit organization Mixteco/Indigena 
Community Organizing Project (MICOP) to develop and conduct culturally appropriate and in-
language outreach to educate indigenous communities in Ventura County about emergency 
preparedness and PSPS. 
 
MICOP will utilize its local radio station, Radio Indigena 94.1 FM, to broadcast public service 
announcements (PSAs) and informative segments to educate indigenous individuals who have 
limited English proficiency and are living and working in the Oxnard area on how to prepare for 
emergencies and potential PSPS events.  On-air content will be delivered in three indigenous 
languages: Mixteco, Purapecha, and Zapoteco.  MICOP will also coordinate direct education and 
outreach with community members including agricultural farm workers, and through MICOP-
hosted community meetings, health fairs and local school events.  Direct outreach began in the 
fourth quarter of 2019.  SCE expects this partnership to improve its ability to provide important 
wildfire safety information to this population.  SCE will evaluate and assess the effectiveness of 
this partnership in reaching and informing the growing indigenous population in its HFRA to 
determine if any modifications are needed and (although SCE anticipates it will) whether to 
continue it into 2021 and beyond. The planned Access and Functional Needs (AFN) outreach 
activities will be closely monitored and adjusted as needed through regular meetings with the 
nonprofit.  Progress reports will help to determine sustained and future outreach efforts beyond 
2020. 

5.3.6.5.5 Independent Living Centers Partnership (PSPS-6) 
In 2019, SCE established partnerships with seven 2-1-1 service providers31 and eight designated 
independent living centers (ILC) across the service territory to prepare access and functional 
needs (AFN) communities for PSPS.  The ILCs are dedicated to increasing independence, access 
and equal opportunity for people with disabilities.  Collectively, they provide direct services to 
Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, Santa Barbara and Ventura 
Counties. 
 
These partnerships will incorporate and leverage the subject matter expertise of AFN advocates 
and members of the AFN community to ensure education and outreach are appropriate, 
accessible and impactful.  Outreach will promote enrollment of medical baseline and critical care 
customers to augment advance notifications for PSPS events and will include at least 10 
workshops/trainings to provide preparedness education and assistance in applying for the 
Medical Baseline Program. 
 

 
31  211.org is a free and confidential service (with 180 languages supported) that helps people 
across North America find local resources they need 24 hours a day, seven days a week, http://211.org/ 
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The planned AFN outreach activities will be closely monitored and adjusted as needed through 
regular meetings with individual ILCs, as well as larger convenings with all eight ILCs.  These 
monitoring activities, along with progress reports submitted by each nonprofit, will help to 
determine sustained and future outreach efforts beyond 2020. 

5.3.6.5.6 Community Outreach (PSPS-7) 
To minimize the impacts to customers that are affected by PSPS activations, SCE will coordinate 
with local emergency management agencies (when possible) to deploy community response 
vehicles to affected communities.  These vehicles provide customers access to basic amenities 
such as water, snacks and portable charging devices along with trained staff that can provide 
real-time information on PSPS events.  SCE has designed and outfitted five cargo transit vans as 
Community Crew Vehicles (CCVs) with the required equipment and technology to enable SCE 
staff to transport water, snacks, portable charging devices, lights, and other amenities. 
 
SCE is also employing a variety of targeted communication channels to ensure that customers 
are notified in a timely manner.  For example, Nextdoor, a neighborhood online forum to 
exchange helpful information, goods, and services has 2.5 to 3.0 million verified users in SCE’s 
service territory that can be targeted by region, county, city, circuit, or neighborhood.  The 
Nextdoor platform allows city, county, state and now, private utility organizations to build strong 
ties with the neighborhoods they serve, improving service delivery and civic engagement.  With 
unique mapping and targeting features, public agencies can effectively communicate with real 
residents.  SCE made its first Nextdoor post in December 2019 and will continue to work on 
refining its customer notification strategy in 2020 and through this WMP period. 

5.3.6.5.7 Wildfire Infrastructure Protection Team Additional Staffing (OP-2) 
In 2018, due to SCE’s newly established protocols that introduced more rigorous requirements 
related to PSPS activations, SCE added specialized fire science and meteorology staff to augment 
existing Business Resiliency resources and response efforts. These fire science and meteorology 
staff develop and implement critical wildfire mitigation programs and initiatives, including 
applying the latest research, science, and technology to help minimize the risk of utility-caused 
ignitions across SCE’s service territory.  Meteorologists previously maintained collateral 
responsibilities to support other areas of the company but due to emerging threats and 
conditions related to wildfire, it became evident that staff size needed to be increased and 
dedicated to solely 24-hour wildfire response activity. 
 
SCE met the 2019 WMP goal of hiring one additional meteorologist to assist with the increased 
demand for weather monitoring and forecasting in response to PSPS conditions.  Due to the 
frequency and magnitude of PSPS activity in 2019, SCE hired two additional meteorologists, one 
fire scientist and one fire management officer to support SCE’s situational awareness capabilities.  
Meteorology staff play a critical role in forecasting PSPS events which ultimately determines the 
activation of PSPS IMTs and significant mobilization of SCE staff and resources.  Many external 
agencies including cities, counties and public safety agencies make staffing decisions and mobilize 
resources based on SCE’s weather forecasting and PSPS decisions.  Due to the high-stakes nature 
of PSPS protocols and the potentially impacted customers, it is imperative that SCE maintain a 
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team of qualified meteorology and fire science staff who are providing accurate and reliable data 
that drive the PSPS decision making process. 
 
In 2019, to further support the execution and efficiency of PSPS, an Advanced Circuit Evaluation 
(ACE) team, staffed by six technical specialists, was established to aid in monitoring real-time 
conditions to develop ongoing circuit-specific switching plans.  These switching plans are used to 
help mitigate impact to customers during PSPS events.  To organize work streams and provide 
tracking and reporting of initiative requirements, a Project Manager was added to the team.  This 
team will also directly support the PSPS IMT and task forces during activation to drive continuity 
of operations event management during events. 
 
In December of 2019, SCE established a dedicated Wildfire/PSPS Response group within the 
Business Resiliency Department to provide direct support for PSPS and wildfire mitigation efforts.  
This includes supporting high impact work activities for advancing the PSPS protocol, supporting 
implementation of enhanced situational awareness tools such as super computers, high-
resolution forecasting, HD cameras, weather stations and developing processes and procedures 
in alignment with company standards and best practices.  To support this new group, SCE will 
onboard additional resources including: a senior compliance manager, two compliance advisors, 
a data specialist and a fire meteorologist.  These resources will develop several additional 
capabilities around PSPS IMT programs and processes, enhancing situational awareness tools and 
technologies, and building external engagement and compliance. 
 
To enhance existing operational practices, a new PSPS Operations Department will be staffed in 
2020.  This department will be led by a principal manager and staffed with functional area 
managers, technical specialists, advisors, and support staff that will have responsibility for: 
executive engagement, cross-organizational coordination, circuit switching plan development, 
operational compliance, training, continuous improvement, project management, and related 
initiatives.  The ACE Team, described above, will report to this new department. 

5.3.6.5.8 Self-Generation Incentive Program (SGIP) Resiliency 
The Self-Generation Incentive Program (SGIP) provides incentives to support existing, new, and 
emerging distributed energy resources, by providing rebates for qualifying distributed energy 
systems, such as renewable generation and energy storage, that are installed on the customer's 
side of the utility meter. Updates to the SGIP can provide assistance to enhance the resiliency of 
eligible customers affected by PSPS events by providing backup power. Commission Decision 
(D.)19-09-027 established a new “equity resiliency budget” set-aside for customers participating 
in one of two low-income solar generation programs or vulnerable households that are located 
in Tier 2 and Tier 3 HFRA, as well as for critical service facilities serving those areas.  Customers 
eligible for the equity resiliency incentive will receive a $1 per-Watt-hour incentive for energy 
storage projects.  As part of D.19-09-027, SCE will transfer $34 million of its total SGIP budget to 
the new equity resiliency budget and will begin accepting customer applications for equity 
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resiliency incentives in 2020.32 
 
On January 16, 2020, the Commission adopted D.20-01-021 that authorized statewide annual 
ratepayer collections of $166 million annually through 2024 for the SGIP program.  This decision 
prioritized allocation of funds to benefit customers affected by PSPS events or located in areas 
with extreme wildfire risk, including adopting a resiliency adder and a renewable generation 
adder to promote critical resiliency needs during PSPS events.  The Commission also directed 
utilities to prioritize customer applications for the equity resiliency budget in order to further 
expedite support for customers affected by wildfire and PSPS-related outages. 

5.3.6.5.9 Mobile Generator Deployment 
SCE continues to work collaboratively with local governments, first responders and essential 
service providers to provide awareness of PSPS and to educate them on the importance of 
developing a resiliency plan that addresses back-up power needs for their facilities which provide 
critical life and safety functions. Many of these customers are required by law or industry 
standard to have back-up generation in place to sustain critical operations in the event of a power 
outage, regardless of outage type. Other customers not required to have back-up generation are 
encouraged to consider adding this capability if they feel they have critical needs that must 
continue in a power outage.  
 
However, if essential service providers are unable to sustain critical life/safety operations during 
an extended power outage, SCE will consider requests to provide temporary mobile backup 
generation. Through the existing PSPS communication plan, SCE will coordinate closely with the 
emergency management community at the county level to identify and prioritize back-up 
generation needs requested by the county. Absent prioritization from the County, SCE will 
generally prioritize requests in the following categories as shown in Table SCE 5-9: 
 

Table SCE 5-9 
Prioritization of Mobile Generator Deployment 

Priority Order Essential Service Provider Category 
 1. Life Safety Emergencies  Hospitals  

Skilled Nursing Facilities  
Public Safety Agencies  

2. Public Health Emergencies  Water/Wastewater  
3. Communication Failures  Telecommunications  
 
Other community needs (e.g., warming/cooling centers, community centers, etc.) that may 
impact the public health and safety may be considered for back up generation at the request of 
the County.  

 
32  For more information, see SCE’s Advice Letter AL 4127-E (December 17, 2019), 
https://library.sce.com/content/dam/sce-
doclib/public/regulatory/filings/pending/electric/ELECTRIC_4127-E.pdf 
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If the Incident Commander determines there is a critical need for temporary back-up generation 
for one of the essential service providers noted above, the PSPS Task Force, which resides under 
the Operations Section of the Incident Command Structure, will be responsible for determining 
the appropriate sizing and installation requirements, and work with the Logistics Section of the 
IMT, contract partners, vendors and the appropriate internal T&D field crews to coordinate 
deployment and installation. Once the event has concluded and power has been restored, this 
same task force will confirm the generator is removed and returned to the vendor.   

5.3.6.6 Stationed and on-call ignition prevention and suppression resources and services 
SCE does not utilize stationed and on-call ignition prevention and suppression resources and 
services.  As stated previously, SCE provides workers with basic fire suppression equipment and 
training to extinguish incipient-stage ignitions.  SCE also restricts work during elevated fire 
weather conditions and relies on the expertise of its fire agency partners to support fire 
suppression activities throughout its service territory. 

5.3.6.7 De-Energization Notifications (PSPS 1.1 – 1.4) 
SCE is committed to full compliance of all notification requirements as outlined by the Commission in 
Rulemaking 18-12-005.  SCE understands its stakeholders have different needs and require varying 
methods of alerting and warning to ensure proper notification.  For example, first responders, public 
safety partners, and local governments require as much lead time as practical to begin contacting 
constituents and preparing to respond to potential de-energization.  To support this need, SCE generally 
provides priority notification to these agencies upon activation of the EOC, typically 72 hours before a 
potential PSPS event.  Additional alerting and warning update notifications are made again at 24-hour 
intervals with these agencies to maintain operational coordination.  SCE begins initial alerting and 
warning messaging to remaining customers up to 48 hours in advance of a potential PSPS event.  
Notifications are then made to these customers in 24-hour intervals to maintain situational awareness 
and provide updated information regarding the ongoing potential PSPS event.  All PSPS event 
notifications to key stakeholders, including public safety partners and customers, are delivered via voice, 
email, and TTY (telecommunication device for the hearing impaired) formats as per the preference of 
the recipient.  Notifications are offered in multiple languages.   
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Requirements are summarized below in Table SCE 5-10.�

 

Table SCE 5-10 
De-Energization Notification Requirements 

Stakeholder 

Initial 
Notification 

(Alert) 

Update 
Notification 

(Alert) 

Imminent 
Shut down 
(Warning) 

33 

De-
Energized 

(Statement) 

Preparing for 
Re-

Energization 
(Statement)34 

Re-
Energized 

(Statement) 
PSPS Averted 
(Statement) 

First/Emergency 
Responders/Public 

Safety Partners 

72 hours 
before 

48 & 24 
hours 
before 

 
1-4 hours When                 

De-
Energization 

Occurs 

Before              
Re-

energization 
Occurs  

When                 
Re-

Energization 
Occurs 

When circuits 
are no longer 

being 
considered for 

PSPS 

Critical 
Infrastructure 

Providers 

72 hours 
before 

48 & 24 
hours 
before 

 
1-4 hours When                 

De-
Energization 

Occurs 

Before              
Re-

energization 
Occurs 

When                 
Re-

Energization 
Occurs 

When circuits 
are no longer 

being 
considered for 

PSPS 

Customers 48 hours 
before 

24 hours 
before 

 
1-4 hours When                 

De-
Energization 

Occurs 

Before              
Re-

energization 
Occurs 

When                
Re-

Energization 
Occurs 

When circuits 
are no longer 

being 
considered for 

PSPS 
*SCE will target the schedule above to notify customers.  Erratic or sudden onset of hazardous conditions that jeopardize public 
safety may impact SCE’s ability to provide advanced notice to customers. 

 
In late 2019, SCE enhanced its notifications in EONS by implementing Zip Code-level alerting for 
PSPS events.  Zip Code alerting enables non-SCE accountholder populations residing within SCE’s 
service territory the ability to enroll to receive PSPS notifications based on their preferred zip 
code(s).  In 2020, SCE will further enhance Zip Code-level alerting to include in-language 
notifications in alignment with its existing notification abilities for SCE customers.  Furthermore, 
in 2020, SCE is deploying a new public alert messaging channel to notify anyone in an area 
affected by an active PSPS without signing up on SCE.com.  This capability is similar to “Amber 
Alerts” and leverages industry-leading web-based public alerting technologies. 
 
See Table 26 “Grid operations and protocols” for more detail on the initiatives above. 

5.3.7 Data Governance 
Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description of the utility’s initiatives, the utility’s rationale behind each 
of the elements of the initiatives, the utility’s prioritization approach/methodology to determine 

 
33 SCE will make every attempt to notify customers at the 1-4 hour warning stage.  Given the 
unpredictability of shifting weather during PSPS events, implementation of this timeframe may vary. 
34 SCE will attempt to notify customers before re-energization when possible. 
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spending and deployment of human and other resources, how the utility will conduct audits or 
other quality checks on each initiative, how the utility plans to demonstrate over time whether 
each component of the initiatives is effective and, if not, how the utility plans to evolve each 
component to ensure effective spend of ratepayer funds. 
 
Include descriptions across each of the following initiatives. Input the following initiative names 
into a spreadsheet formatted according to the template below and input information for each cell 
in the row. 
 
1. Centralized repository for data: Designing, maintaining, hosting, and upgrading a 
platform that supports storage, processing, and utilization of all utility proprietary data and data 
compiled by the utility from other sources. 
2. Collaborative research on utility ignition and/or wildfire: Developing and executing 
research work on utility ignition and/or wildfire topics in collaboration with other non-utility 
partners, such as academic institutions and research groups, to include data-sharing and funding 
as applicable. 
3. Documentation and disclosure of wildfire-related data and algorithms: Design and 
execution of processes to document and disclose wildfire-related data and algorithms to accord 
with rules and regulations, including use of scenarios for forecasting and stress testing. 
4. Tracking and analysis of near miss data: Tools and procedures to monitor, record, and 
conduct analysis of data on near miss events. 
5. Other / not listed [only if an initiative cannot feasibly be classified within those listed 
above] 
------------------------------------------------------------------------------------------------------------------------------ 
 
Data capture, data analysis, technology, and automation are increasingly a part of SCE’s wildfire 
mitigation planning and implementation, as well as for its broader operations.  Data quality and 
governance has been an instrumental part of SCE’s values for many years.  To date, organizations 
across SCE have addressed data governance at the system and initiative level largely focused on 
data quality, security, and compliance.  While these programs and processes have been largely 
successful, moving forward, SCE is rethinking how it is using data for analysis, insights, and 
decision making.  The volume of data SCE is collecting grows daily due to emerging new activities 
such as aerial imagery and videos as well as the need to integrate more information.  These 
increased data requirements are vast and need to be stored, analyzed, and managed.  SCE plans 
to invest in automation, machine learning and artificial intelligence over this WMP period, 
focusing on data architecture, management, and stewardship.  Existing data governance 
processes and structures were developed within the scope of each initiative with the intent of 
transitioning activities to operational groups after the processes are established. As an example, 
in the distribution and transmission area, SCE has initiated a series of initiatives to enhance and 
improve areas such as vegetation management, asset inspections, and PSPS.  The accelerated 
nature of these initiatives resulted in the creation of some data silos (discussed below) that 
require manual activities to interconnect data to perform analysis. 
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To improve this, SCE is working to develop an integrated wildfire data management and 
governance process.  One of the steps involves SCE investing in process (data governance, 
stewardship) and technology (integrated data platforms, data management, data pipelines) to 
enable comprehensive decision making across initiatives, activities and processes.  SCE’s 
Enterprise Information Governance (EIG) and Information Technology (IT) groups are 
collaborating with various organizational units to coordinate and formalize these data 
governance efforts.  SCE will develop and implement consistent processes and tools across the 
wildfire related initiatives.  This is SCE’s primary focus and foundational structure for managing 
its wildfire related data and facilitating the items below. 
The scope of the data management and governance process includes establishing new data roles 
and responsibilities (data stewards, data custodians, data subject matter experts, etc.), and 
capabilities in master data management, metadata management, data quality and integrity, data 
lifecycle management, and data security and privacy.  SCE’s approach is to implement these 
capabilities in smaller tangible pilots, prioritized based on impact of the data area and data 
elements.  For example, creating a 360 view of an asset that integrates aerial and ground imagery 
with inspection and remediation data for both asset and vegetation programs.  This will allow for 
greater insights from advanced analytics and for a single view of asset heath for better risk 
modeling and prediction.  The initial focus will be on linking key data sets to support automated 
integration of data for risk modeling with a goal to have a fully integrated view of wildfire 
mitigation activities by 2023. 

5.3.7.1 Centralized Repository for Data 
SCE has several systems in place to support day-to-day operations.  SCE is currently 
implementing an integrated data platform that allows for data to be shared and utilized across 
programs and activities.  This will facilitate more advanced analytics, visualization of data, and 
management of discrepant issues across the territory.  SCE expects that it will steadily progress 
this capability over the next three years based on evolving needs and requirements.  See Table 
SCE 5-11 for the current set of databases directly or indirectly in use that support the 
applications supporting the wildfire mitigation activities.  
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Table SCE 5-11 
Databases Supporting Wildfire Activities 

Database Name 
Database 

Description Access Governance Existing/New 
SAP – EAM Master 

Datastore for all 
SCE Assets and 
work 
management 
transactions. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

Existing 

Outage 
Management 
System (OMS) 

SCE’s system to 
manage planned 
and unplanned 
outages to SCE’s 
electrical grid. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

Existing 

Outage 
Database and 
Reliability 
Metrics System 
(ODRM) 

Tracks 
distribution, 
substation, and 
transmission 
unplanned 
outages that 
affect a single 
line transformer 
or more on SCE’s 
grid. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

Existing 

Operational 
Data Store (ODS) 
– 
Comprehensive 
Geographic 
information 

The ODS is a 
data store 
model which 
contains spatial, 
non-spatial data 
from the various 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 

Existing 
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Database Name 
Database 

Description Access Governance Existing/New 
System (CGIS) 
Applications 

source systems 
like map3d, 
GESW, SAP, CS 

ticketing system 
and implemented 
based on roles-
based access. 
 

using in-built 
data base 
features and /or 
supporting 
processes. 

Distribution 
Circuit Mapping 
Application - GE 
Small World 

The GE 
Smallworld 
application is 
currently used 
to maintain 
circuit schematic 
information of 
the distribution 
system and 
support SCE’s 
OMS 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes. 

Existing 

Atmospheric 
Data Solutions 
Weather 
Database (ADS) 

High 
Performance 
Computing 
Clusters (HPCCs) 
are used to help 
model the 
atmosphere and 
fuel conditions 
across SCE’s 
HFRA for PSPS 
and other 
applications. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system. 

This system is 
maintained by 
ADS and SCE 
business teams 
have access to 
reports 
generated by 
ADS.  

New 

Consolidated 
Mobile Solutions 

CMS is an 
integrated 
mobile work 
management 
system with 
mobile GIS 
mapping, Global 
Positioning 
System guided 
navigation and 
automated 
vehicle location/ 
tracking. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

Existing/ 
Enhancements 
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Database Name 
Database 

Description Access Governance Existing/New 
AGOL – High Fire 
Risk Informed 
Inspections 
(HFRI) 

Mobile apps and 
web apps and 
dashboard 
developed on 
AGOL to support 
HFRI for 
identified assets 
in SCE’s HFRA. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

New 

AGOL – 
Vegetation 
Management 

Mobile Apps and 
Web apps and 
dashboard 
developed on 
AGOL to support 
Vegetation 
Management. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

New 

AGOL – PSPS 
Applications 

 

Mobile Apps and 
Web apps and 
dashboard 
developed on 
AGOL to support 
PSPS Activities. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

New 

MS – Azure 
Aerial 
Inspections 
Database 

Azure data store 
is being used to 
store all the 
images/videos 
captured as part 
of Aerial 
Inspections. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 

New 
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Database Name 
Database 

Description Access Governance Existing/New 
based on roles-
based access. 
 

features and /or 
supporting 
processes 

Local on-prem 
Image Storage 

Local servers are 
being used to 
carry out 
inspections of all 
the images 
captured. 
 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

New 

SharePoint 
Repository 

Repository for 
documentation, 
processes and 
procedures 
storage. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes. 

Existing/ 
Enhancements 

Weather Data 
Mart - 
Enterprise Data 
Warehouse 
(Hadoop) 

Weather data 
mart is being 
used to store all 
weather 
datasets 
procured for 
forecasting 
purposes; 
weather 
forecasts are 
also stored in 
this data mart. 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s enterprise 
ticketing system 
and 
implemented 
based on access-
based roles. 

 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

Existing / 
Enhancements 

Electronic Data 
Management / 
Record System 
(EDMRM) 

Storage for 
records and 
documents 
associated with 

Authentication 
and 
Authorization 
access is 

Any changes to 
this system are 
done by 
authorized users 

Existing 
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Database Name 
Database 

Description Access Governance Existing/New 
notifications / 
work orders and 
assets. 

managed using 
SCE’s enterprise 
ticketing system 
and implemented 
based on roles-
based access. 
 

only and audited 
and tracked 
using in-built 
data base 
features and /or 
supporting 
processes 

 

5.3.7.2 Collaborative Research on Utility Ignition and/or Wildfire  
SCE seeks to leverage all resources and innovations available to support the WMP.  This includes 
collaborating with academic institutions and benefitting from their knowledge and resources. 
The following are examples: 
 
Distribution Fault Anticipation:  In collaboration with Texas A&M, SCE installed distribution fault 
anticipation (DFA) devices in substations, which then transmit circuit data, specifically voltage 
and current, in the form of grid events through the LTE network (wireless communications 
network).  The transmitted information is stored on a secure server which is accessible to both 
SCE and Texas A&M authorized personnel.  Texas A&M assists SCE in performing an initial 
evaluation of grid events captured by DFA devices, as well as providing recommendations if the 
DFA devices do not provide a clear diagnostic of the grid event.  SCE would then validate, perform 
field inspections and provide remediation recommendations.  For more information on DFA, see 
Section 5.3.2.2.1. 
 
High Definition Cameras:  SCE partnered with the University of California, San Diego (UCSD) and 
the University of Nevada, Reno (UNR) to procure, install and maintain pan-tilt-zoom HD cameras 
at up to 80 locations.  UCSD and UNR served as technical, research, and execution partners for 
the deployment of the HD cameras.  SCE also worked with local and state fire agency personnel 
to support deployment and will continue to incorporate impacted fire agencies throughout SCE’s 
HFRA to provide HD camera live feeds.  This information is critical to fire agencies for effectively 
deploying air and ground resources to limit and contain fires in the early stages.  SCE will continue 
to collaborate with UCSD on an ongoing basis.  For more information on HD Cameras, see Section 
5.1.2. 

5.3.7.3 Documentation and Disclosure of Wildfire-Related Data and Algorithms 
 
Ignition Probability Models: 
SCE has developed predictive reliability models for selected major distribution system assets, 
including transformers, poles, overhead conductors, underground primary cables and overhead 
and underground switches.  The process of proactively replacing equipment that is most likely to 
fail in-service is referred to as predictive maintenance.  The objective of predictive reliability 
analysis is to improve system reliability performance by applying analytics to better identify and 
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predict equipment failures at an individual asset-basis and partner with execution organizations 
in creating processes to cost-effectively and strategically implement these benefits. 
 
An extensive series of input variables was used to develop predictive models.  Table SCE 5-12 
shows the sources used for generation of the Ignition Probability Model.  The output from the 
Ignition Probability model(s) is stored in the Critical Business Folder in a cloud-based repository. 
Authentication and authorization access to this store is managed using a standard defined 
approval process, and changes and updates to these are tracked using standard SharePoint 
tracking features. 
 

Table SCE 5-12 
Ignition Probability Model Data Sources 

Database Name Database Description 
Repair Orders (RO) Detail incident description. Material list, incident 

site picture, incident date, “from” and “to” 
structure, load off/on, crew type. 

EMap/Eworld Database This database has SCE circuit map information.  
Facilities Inventory Mapping (FIM) 
Database 

This database has map-based inventory of SCE 
assets. 

Environmental Data. (California 
Department of Water Resources.) 

Soil chemistry, soil composition, water table and 
groundwater data. 

Enterprise Data Warehouse (Hadoop) This database is used to store the usage data 
collected from all the meters. 

SAP – EAM/HCM 
 

Master datastore for all SCE assets and work 
management transactions. 

OMS - Outage Management System SCE’s system to manage planned and unplanned 
outages on SCE’s electrical grid. 

ODRM - Outage Database and Reliability 
Metrics System 

Tracks distribution, substation, and transmission 
unplanned outages that affect one or more line 
transformers on SCE’s grid. 

ODS - CGIS Applications The ODS (Operational Data Store) is a data store 
model which contains spatial, non-spatial data 
from the various source systems like Map3D, 
GESW, SAP, CS 

Distribution Circuit Mapping Application - 
GE Smallworld 

The GE Smallworld application is currently used to 
maintain circuit schematic information of the 
distribution system and support SCE’s Outage 
Management System 
 

 
Consequence Model:  
Table SCE 5-13 contains the different data sources used to generate the consequence models 
that are used in addition to the Ignition Probability to arrive at the overall asset risk score. The 
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output from the consequence models are stored in SharePoint. Authentication and authorization 
access to this store is managed using a standard defined approval process, and changes and 
updates to these are tracked using standard SharePoint tracking features. 
�

Table SCE 5-13 
Consequence Model Data Sources 

Database Name Database Description 
CPAD_2018a_Units.shp - All parks (National, 
State, Local) in California, California 
Department of Conservation 
 

This dataset provides polygon locations of all 
registered parks and recreation zones in Ca, 
listed by description of park name and agency 
supervising the parcel. 

Formulas_PopData.xlsx This dataset provides latitude and longitude 
coordinates of manholes and vaults under 
SCE control, with corresponding census 
demographic information and description of 
the location. 

Wells_All.shp - Oil/Natural Gas wells in Ca, 
California Department of Conservation 

This dataset provides point location and 
other data (Operator, lease, well number, 
etc.) for nearly 200,000 oil and gas wells in 
California. 

Home Prices - Zip code averages of Zillow, 
Realtor.com & Redfin median house price 
databases 
 

This dataset provides the list of median home 
prices by zip code according to three different 
comprehensive real estate databases 
(highlight the challenge of the county 
assessor's offices). 

CA schools - List of all public and private schools 
in Ca, California Dept. of Education's Public 
Schools 

This dataset provides the locations of public 
and private schools in California. The data 
comes from the California Dept. of 
Education's Public Schools. 

Census Data 2017 Med HH Income - US Census 
Bureau 

This dataset contains the median household 
income for all counties in the state of 
California. 

300m x 300m grid squares developed from 
Reax fire perimeter grid 

This dataset has the fire perimeter grids for 
SCE territory. 

California_BlockGroup_Pop_Households_2018 
- US Census Bureau 

This dataset contains the List of all California 
Census Block populations & corresponding 
number of households. 

Fire stations - Lighthouse Database, US 
Department of Homeland Security, California 

This data set contains the Fire Stations in the 
United States. Any location where fire 
fighters are stationed or based out of, or 
where equipment that such personnel use in 
carrying out their jobs is stored for ready use. 
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Database Name Database Description 
Fire Departments not having a permanent 
location are included, in which case their 
location has been depicted at the city/town 
hall or at the center of their service area if a 
city/town hall does not exist. This dataset 
includes those locations primarily engaged in 
forest or grasslands firefighting, including fire 
lookout towers if the towers are in current 
use for fire protection purposes. 

Active Business Dataset 
Listing of Active Businesses, City of Los Angeles 

This dataset Contains the listing of all active 
businesses currently registered with the 
Office of Finance. An "active" business is 
defined as a registered business whose 
owner has not notified the Office of Finance 
of a cease of business operations. 

Hospitals Dataset 
California Health and Human Services  
ca-oshpd-gachospital-building-05022019 
(Hospitals) 

This dataset contains the list of all hospital 
GIS locations in the state of California. 

Buildings Dataset 
List Buildings2_cleaned.csv 
Buildings_Cleaned_Parsed_3 

This dataset contains the 125,192,184 
building footprint polygon geometries in all 
50 US States in GeoJSON format. 

Social Vulnerability Index 
SoVI_2010_CA - Social Vulnerability Index 

This dataset contains the Social Vulnerability 
Index (SoVI®) 2010-14 measures the social 
vulnerability of U.S. counties to 
environmental hazards. 

EGRESS  
(From workflow EGRESSV3_AVGfirearea - Reax 
& Tom-Tom GPS 

This dataset has the Tom-Tom drive times 
measured from the center of grid blocks to 
create 30-minute drive time areas in square 
kilometers that showed, during peak hours, 
the max distance a population would be able 
to drive in every direction. 

5.3.7.4 Tracking and Analysis of Near Miss Data  
Table SCE 5-14 contains the different data sources used to track and analyze near miss data.  SCE 
tracks all outages and causes based on information provided from the field and stores that data 
in its outage management database.  SCE cross references these outages with operational data 
from system events such as relay operations to determine which conductor failures led to a wire 
down event.  SCE used these data sources along with SAP CPUC reportable ignition data to 
populate and track the "Number of incidents per year (faults)" and near misses. 
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Table SCE 5-14 
Data Sources to Track and Analyze Near Miss Data 

Database 
Name Database Description Access Governance Existing/New 

Wire Down 
Database 

Wire downs are based on 
wire down calls and repair 
orders across the entire 
SCE service territory 
where the following types 
of wire are reported 
down:  
� Primary  
� Secondary  
� Service drop  
� Transmission  
� Sub-transmission    

Any wire that is 
considered a risk to the 
public due to being on the 
ground or within eight feet 
of the ground is 
considered a wire down 

Authentication 
and 
Authorization 
access is 
managed using 
SCE’s 
enterprise 
ticketing 
system and 
implemented 
based on roles-
based access. 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked using 
in-built data base 
features and /or 
supporting 
processes 

Existing 

CPUC 
Reportable 
Initiations 

Excel file for reporting Fire 
events meeting the CPUC 
Reportable criteria 

Access granted 
by SharePoint 
Site owners 

Any changes to 
this SharePoint / 
Folders are done 
by authorized 
users only 

Existing 

ODRM Tracks distribution, 
substation, and 
transmission unplanned 
outages that affect a 
single line transformer or 
more on SCE’s grid 

Authentication 
and 
authorization 
access is 
managed using 
SCE’s 
enterprise 
ticketing 
system and 
implemented 
based on roles-
based access 

Any changes to 
this system are 
done by 
authorized users 
only and audited 
and tracked using 
in-built data base 
features and /or 
supporting 
processes 

Existing 

 
See Table 27 “Data governance” for more detail on the initiatives above.  
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5.3.8 Resource Allocation Methodology 
Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities causing 
wildfires. Include a description of the utility’s initiatives, the utility’s rationale behind each of the 
elements of the initiatives, the utility’s prioritization approach/methodology to determine spending and 
deployment of human and other resources, how the utility will conduct audits or other quality checks on 
each initiative, how the utility plans to demonstrate over time whether each component of the initiatives 
is effective and, if not, how the utility plans to evolve each component to ensure effective spend of 
ratepayer funds. 
 
Include descriptions across each of the following resource allocation methodology and 
sensitivities initiatives, including a description of the data flow into the calculations involved in 
each. Input the following initiative names into a spreadsheet formatted according to the 
template below and input information for each cell in the row. 
 

1. Allocation methodology development and application 
2. Risk reduction scenario development and analysis 
3. Risk spend efficiency analysis 
4. Other / not listed [only if an initiative cannot feasibly be classified within those listed 

above] 
 
The list provided is non-exhaustive and utilities shall add additional initiatives to this table as their 
individual programs are designed and structured. Do not create a new initiative if the utility’s 
initiatives can be classified under a provided initiative 
------------------------------------------------------------------------------------------------------------------------------- 

5.3.8.1 Allocation methodology development and application 
Resource allocation involves careful consideration and distribution of both human and financial 
resources across SCE’s efforts towards minimizing the risk of its equipment or facilities causing 
wildfires.  SCE has an internal allocation and planning process that governs and allocates capital 
across the various organizational units.  This process is continuous and requires input and 
development at all levels of the company, including organizational unit management, SCE senior 
management, and the Board of Directors.  In addition, key projects and programs are reviewed 
with senior leadership before funds are budgeted or spent.  SCE undertakes these efforts to 
prudently distribute resources to address the safety, reliability and affordability of electric 
services and minimize the risks inherent in its business.  Through the capital allocation process, 
SCE strives to make sure that customer dollars are spent effectively and efficiently and that its 
rates do not become unaffordable for customers, taking into consideration the value that SCE’s 
work and investments provide to them.  SCE typically develops forecasts for the prospective five-
year period.  The most granularity and confidence in this forecast exists in the next year’s plan, 
while the outer years (years 2-5) provide directional guidance based on what is known at the 
time of the plan’s development. 
 
SCE continually monitors and, where necessary, adjusts short- and long-term plans for resource 
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allocation and prioritization of work. SCE reviews whether resource plans are working effectively, 
and whether any adjustments to the plans are needed to improve the overall allocation 
methodologies used.  As labor markets, environmental conditions, and other externalities change 
over time, and as SCE continues to refine its understanding of mitigation effectiveness, SCE will 
continue to adjust resourcing plans to help ensure effective allocation of human and financial 
resources. 
 
There are constraints on how the amount of work that can be performed based on the availability 
of SCE workers (both SCE employees and contractors) to plan, design, engineer, and implement 
this work. In allocating resources, SCE must consider both the availability of and impacts to both 
financial and human resources.  SCE also considers risk reduction, other execution constraints, 
and customer impacts while allocating financial resources.  Execution capacity is constrained by 
mitigation cycle times, permit approvals, extreme weather, and other factors.  SCE also considers 
customer fatigue, with respect to outages, and its impacts when allocating work.    
 
Considering the work required to maintain and operate the electric system, and the need to 
immediately and substantially address wildfire risk, SCE undertook an effort to examine how SCE 
could modify the allocation of resources to rapidly and effectively deploy wildfire mitigation 
programs.  SCE found that, in many cases, the same resources that are required to support 
wildfire mitigation activities are responsible for implementing SCE’s traditional infrastructure 
replacement work.  These resources are finite, and SCE faces real resource constraints.  After 
assessing overall grid and societal needs, and in light of resource constraints, SCE made a 
conscious decision to pursue important system augmentation, infrastructure replacement, and 
load growth activities35 at a slower pace for the near future during the next few years in order to 
divert necessary resources to implement higher safety risk reduction wildfire mitigation work.  
SCE is mindful of its responsibility as stewards of customer funding and has put forward a request 
in its 2021 GRC that provides significant immediate and longer-term value while maintaining 
affordability for customers.36  SCE performed a risk analysis to evaluate the public safety impacts 
of shifting resources from traditional infrastructure replacement programs to wildfire mitigation 
work.  This analysis shows that the safety benefit gained through the enhanced portfolio of 
wildfire mitigations exceeds the safety reduction in other risk initiatives, specifically contact with 
overhead conductor and underground equipment failure risks (which are further described in 
SCE’s 2018 RAMP Report). The methodology and summary of results can be found in SCE’s 2021 

 
35  Programs pursued at a slower pace (or deferred) to allow SCE to complete wildfire mitigation 
activities include, but are not limited to, Distribution Automation, 4 kV Cutovers, and Worst Circuit 
Rehabilitation. 
36 SCE discusses this resource re-allocation effort in its 2021 GRC Application and testimonies.  See 
generally, Test Year 2021 General Rate Case Amended Application of Southern California Edison 
Company (U 338-E) (November 7, 2019), 
http://docs.cpuc.ca.gov/PublishedDocs/Efile/G000/M319/K752/319752951.PDF.  
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GRC.37 
 

Table SCE 5-14-1 
Allocation Methodology Development and Application Strategy & Goals Roadmap 

 
Before 2020 

Wildfire Season 
Before Next WMP 

Annual Update 
Short Term (2020-

2022) 
Long Term (2023-2030) 

SCE will continue to 
refine its enterprise 
level and asset level 
risk modeling 
methodology and 
monitor its wildfire 
risks.  If necessary, 
SCE will adjust its 
short-term and 
long-term plans for 
resource allocation 
and prioritization of 
work. 

SCE will begin 
transitioning from 
its current asset 
level Wildfire Risk 
Model (WRM) to 
the Wildfire Risk 
Reduction Model 
(WRRM) to provide 
both weather and 
wildfire risk 
forecasts to identify 
areas and assets of 
greatest risk.  This 
system will enable 
SCE to better target 
resources to high 
risk areas.  

SCE expects to 
refine its resources 
prioritization and 
allocation 
methodology with 
the incorporation of 
the dynamic asset 
level risk modeling 
capability.  SCE is 
also planning on 
incorporating 
advanced 
technologies with 
predictive analytics 
capability such as AI 
to further improve 
its resource 
allocation methods. 

SCE plans to improve its resource 
allocation methodology by 
enhancing its models to address 
different climate scenarios as 
well refining its models at a more 
granular level. 

 
 

5.3.8.2 Risk Reduction Scenario Development and Analysis  
As discussed in Section 4.3, SCE’s WRM quantifies wildfire risk at a granular level (i.e., down to 
specific circuits and circuit segments across the HFRA). It enables SCE to identify potential high-
risk circuits and segments where mitigation considerations, such as covered conductor, targeted 
undergrounding, equipment replacement, or other strategies may be considered. At this point in 
time, while the wildfire risk model is effective for identifying granular risk scores across circuits 
and segments to assist in mitigation selection, it is not being used to generate mitigation 
effectiveness or financial scores. It is important to note that the relative risk ranking of circuits 
can and probably will change over time as SCE continues to evolve its risk modeling capabilities.  
 
In general, SCE looks to first address those circuit segments and circuits which present the 
greatest risk. However, SCE will often bundle work related to multiple and/or contiguous circuit 

 
37  See Workpapers, SCE-01, Vol. 02, General Rate Case, Risk Informed Strategy & Business Plan, 
Wildfire Tradeoff Risk Analysis, pp. 44-46 (August 2019), 
http://www3.sce.com/sscc/law/dis/dbattach5e.nsf/0/4BAB5842B1920B888825846600789252/$FILE/W
PSCE01V02.pdf.   
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segments together to achieve operational efficiencies. For example, the risk associated with each 
circuit may not be uniform along its length: the risk can vary between a specific mile or segment 
within a circuit, especially if that circuit traverses various HFTD Tiers and is exposed to different 
probabilities of ignition by contact from objects, or varying topography and vegetation that can 
influence fire propagation and consequence. In some cases, it may be operationally efficient and 
prudent to remediate relatively lower risk segments of a circuit at the same time relatively higher 
risk segments of the same circuit are addressed, instead of sending multiple crews out at multiple 
different times, requiring the development of separate work scope packages.   
 

Table SCE 5-14-2 
Risk Reduction Scenario Development and Analysis Strategy & Goals Roadmap 

Before 2020 
Wildfire Season 

Before Next WMP 
Annual Update 

Short Term (2020-
2022) 

Long Term (2023-2030) 

SCE will perform 
the described risk 
scenarios to 
identify highest 
risk segments to 
scope the 
locations for 
deployment of the 
mitigations 
identified in this 
WMP 

SCE will perform 
the described risk 
scenarios to 
identify highest 
risk segments to 
scope the 
locations for 
deployment of the 
mitigations 
identified in this 
WMP 

SCE will enhance 
and implement its 
risk scenarios 
using updated 
models with 
refreshed 
information 

SCE will improve its risk 
models to address different 
climate scenarios 

 
 

5.3.8.3 Risk Spend Efficiency Analysis  
SCE’s Enterprise Risk Management group develops RSEs in conjunction with the SCE business 
units that will implement the mitigations. For a description of how RSEs are developed, please 
see Section 5.3.1.4.  In the near and long term, SCE will look for ways to refine and improve its 
RSE development process. 
 
Although included in SCE’s 2020-2022 WMP, RSEs are not, and should not, be the only factor 
used to develop a risk mitigation plan. The RSE metric does not take into account certain 
operational realities, resource constraints, and other factors that SCE must consider in the 
development of its plan. For example, while PSPS has a relatively high RSE, there are regulatory 
and practical limits to how much PSPS can be deployed. Indeed, the Commission prescribes that 
PSPS should be used “as a last resort” despite its relatively high RSE.  The same is true for other 
mitigations presented in this testimony. As another example, while undergrounding overhead 
power lines may present a relatively high risk-reduction opportunity, it requires considerably 
more planning and lead time to implement than reconductoring using covered conductor. If SCE 
focused only on undergrounding its overhead system in HFRA, its ability to immediately reduce 
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risk would be significantly delayed. In addition, for various operational and financial reasons, it is 
not practical to underground the entire transmission and distribution system in HFRA.  
Accordingly, SCE developed a comprehensive and balanced mitigation plan with activities that 
will collectively reduce the greatest amount of risk in the shortest amount of time, considering 
RSE as well as various regulatory, operational, resource, and cost constraints.  It would be 
inappropriate to implement a comprehensive wildfire risk mitigation plan based solely on RSEs, 
which would likely lead to significant parts of the system and potentially significant risk issues left 
unaddressed. 
  
Indeed, the Commission’s SED agrees that focusing solely on RSEs in selecting mitigations could 
be “suboptimal from an aggregate risk portfolio standpoint”38 in its comments relating to PG&E’s 
2017 RAMP Report. SED acknowledged that “mitigations are usually selected based on the 
highest RSE score unless there may be some identified resource constraints, compliance 
constraints, or operational constraints that may favor another candidate measure with a lower 
RSE.”39 
 

Table SCE 5-14-3 
Risk Spend Efficiency Analysis Strategy & Goals Roadmap 

Before 2020 
Wildfire Season 

Before Next 
WMP Annual 

Update 

Short Term 
(2020-2022) 

Long Term (2023-2030) 

SCE will revise and 
improve MAVF 
methodology, the 
framework to 
evaluate risk 
reduction 

SCE plans to 
incorporate the 
updated MAVF 
into its WMP 
Annual Update 

SCE will 
incorporate 
learnings and 
feedback from 
other IOU RAMP 
reports on their 
MAVF framework 
and incorporate 
into 2022 RAMP 
and subsequent 
WMP filings 

SCE will continue to refine 
modeling and analysis to a 
more granular level 

 
 

5.3.8.4 Organizational Support - PMO and OCM  
 
Program Management Office 

 
38  California Public Utilities Commission, Risk and Safety Aspects of Risk Assessment and Mitigation 
Phase Report of Pacific Gas and Electric Company, Investigation 17-11-003, p. 18 (March 30, 2018), 
https://www.cpuc.ca.gov/uploadedFiles/CPUCWebsite/Content/Safety/Risk_Assessment/RCR/SED_RA
MP_Evaluation_PGE_033018a.pdf 
39  Ibid. 
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The PMO provides oversight for all wildfire mitigation activities.  It is responsible for: (1) executing 
near-term actions to further mitigate increased wildfire risk; (2) developing enhancements to its 
operational plans for long-term wildfire, public safety, and related resiliency strategies; and (3) 
integrating SCE’s wildfire mitigation strategies with existing programs, such as long-term capital 
planning, RAMP, GRC, and WMP In order to support these objectives, SCE augments its current 
staff to provide additional overall PMO support.  Additionally, SCE will focus on risk analysis to 
provide additional analysis and expertise regarding program selection, sizing and prioritization. 
 
The recent increase in wildfire risk drives an even stronger need to find means to reduce the 
cause of wildfires and enhance methods to detect and suppress them more quickly.  In order to 
operationalize the most effective suite of mitigations, SCE is contracting with vendors that have 
specific expertise.  The PMO requires additional skills and resources that are responsible for 
oversight of the entire portfolio.  These resources ensure the overall strategy gets integrated into 
the global company’s long-term plans, drive completion of regulatory requirements, and report 
on the overall status of the program.  
 
Organizational Change Management  
Organizational Change Management (OCM) is a program focused on helping to identify and 
manage the effect of necessary changes to business processes, systems and tools, job roles, 
policies and procedures, and other areas that may have a corresponding impact to resources.   
SCE’s OCM efforts primarily support its wildfire mitigation programs and is embedded both at 
the program level to oversee and coordinate across work streams, and at the work stream level 
to address more targeted/localized OCM efforts.  OCM efforts include employee and other 
stakeholder communications, engagement, training, coaching, development, feedback, 
monitoring, and advocacy.  
 
For SCE’s wildfire mitigation efforts, the OCM work is needed to facilitate internal and external 
awareness, understanding, and knowledge of the many and varied changes resulting from the 
increased hardening and resiliency of the Company’s grid and the safety of its employees, 
customers, and communities.  Given the scope, scale, and complexity of change inherent in the 
wildfire mitigation programs, it is critical to embed OCM efforts into these activities and solutions 
to increase the likelihood of success of the programs’ intended outcomes. 
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Table SCE 5-14-4 

Organizational Support Strategy & Goals Roadmap 
Before 2020 
Wildfire Season 

Before Next WMP 
Annual Update 

Short Term (2020-
2022) 

Long Term (2023-2030) 

SCE will:  
 
Perform a 2019 
post evaluation of 
key programs such 
as PSPS and 
capture lessons 
learned toward 
improving the 
program  
 
Based on 2019 
lessons learned 
refine the 
framework for 
tracking and 
evaluating the 
performance of 
the WMP 
execution  
 
Develop (based on 
past successes 
and lessons 
learned) a 
stakeholder 
outreach plan and 
host town-hall 
style sessions in 
key HFRA regions  
 
Conduct internal 
training and 
awareness 
activities for 
impacted 
organizations 

SCE will: 
 
Perform a 
comprehensive 
review of SCE's 
WMP 2020 
execution, record 
lessons learned and 
identify potential 
areas for continuous 
improvement  
 
Perform a resource 
analysis and 
determine if they 
are "right sized" for 
future work 
 
Evaluate SCE's 
stakeholder 
outreach and 
communications 
effectiveness 
 
Identify successes in 
WMP program 
implementation and 
possible areas of 
improvements 
 
Perform training 
refresh and modify 
training program as 
needed 

SCE will: 
 
Establish a robust 
and sustainable 
process for collecting 
and reporting WMP 
execution 
performance data 
 
Develop a plan for 
integrating Wildfire 
PMO functions into 
the tactical elements 
of the organization 
 
Establish a system to 
continuously 
evaluate WMP 
implementation 
processes and 
recommend 
methods of 
improving them or 
further integrating 
them in the "normal" 
operations of the 
organization 
 
Establish a formal 
cadence and 
methodology for 
stakeholder 
outreach, internal 
communications, 
and training 

SCE will: 
 
Fully automate the tracking and 
reporting functions of WMP 
execution performance 
 
Fully integrate wildfire PMO 
functions into the organization's 
normal operations  
 
Operate a robust set of 
performance evaluation and 
compliance processes 
 
Operate a mature system of 
outreach activities, employee 
awareness, and employee 
change readiness 

 
See Table 28 “Resource allocation methodology” for more detail on Section 5.3.8.. 
 �
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5.3.9 Emergency Preparedness and Planning 
Include a general description of the overall emergency preparedness and response plan, and 
detail: 
 
1. A description of how plan is consistent with disaster and emergency preparedness plan 
prepared pursuant to Public Utilities Code Section 768.6, including: 
a. Plans to prepare for and restore service, including workforce mobilization (including mutual aid 
and contractors) and prepositioning equipment and employees 
b. Emergency communications, including community outreach, public awareness, and 
communications efforts before, during, and after a wildfire in English, Spanish, and the top three 
primary languages used in California other than English or Spanish, as determined by United 
States Census data 
c. Showing that the utility has an adequate and trained workforce to promptly restore service 
after a major event, taking into account mutual aid and contractors 
 
2. Customer support in emergencies, including protocols for compliance with requirements 
adopted by the CPUC regarding activities to support customers during and after a wildfire, 
including: 
a. Outage reporting 
b. Support for low income customers 
c. Billing adjustments 
d. Deposit waivers 
e. Extended payment plans 
f. Suspension of disconnection and nonpayment fees 
g. Repair processing and timing 
h. Access to utility representatives 
3. Coordination with Public Safety Partners, such as stationing utility personnel in county 
Emergency Operations Centers 
 
Describe utility efforts to identify which additional languages are in use within the utility’s service 
territory, including plan to identify and mitigate language access challenges. 
 
Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description of the utility’s initiatives, the utility’s rationale behind each 
of the elements of the initiatives, the utility’s prioritization approach/methodology to determine 
spending and deployment of human and other resources, how the utility will conduct audits or 
other quality checks on each initiative, how the utility plans to demonstrate over time whether 
each component of the initiatives is effective and, if not, how the utility plans to evolve each 
component to ensure effective spend of ratepayer funds. 
 
Include descriptions across each of the following initiatives. Input the following initiative names 
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into a spreadsheet formatted according to the template below and input information for each cell 
in the row. 
1. Adequate and trained workforce for service restoration 
2. Community outreach, public awareness, and communications efforts 
3. Customer support in emergencies 
4. Disaster and emergency preparedness plan 
5. Preparedness and planning for service restoration 
6. Protocols in place to learn from wildfire events 
7. Other / not listed [only if an initiative cannot feasibly be classified within those listed above] 
The list provided is non-exhaustive and utilities shall add additional initiatives to this table as their 
individual programs are designed and structured. Do not create a new initiative if the utility’s 
initiatives can be classified under a provided initiative. 
------------------------------------------------------------------------------------------------------------------------------- 
 
By undertaking comprehensive planning efforts, SCE aims to minimize the impacts of 
emergencies on customers and communities.  SCE’s emergency preparedness and response plans 
are developed to streamline SCE’s response efforts, inform critical actions and decision-making, 
determine roles and responsibilities of SCE IMT members, and maximize SCE’s ability to respond 
and recover following any type of disruptive incident. They are based on both the National 
Incident Management System (NIMS) and the California-specific Standardized Emergency 
Management System (SEMS); as well as the ICS principles and protocols developed by the Federal 
Emergency Management Agency (FEMA). Plans are regularly reviewed, evaluated, and updated 
to maintain public and employee health and safety and to minimize damage to public property, 
private property, and SCE infrastructure. 
 
Emergency communications, including community outreach, public awareness, and 
communications efforts before, during, and after a wildfire in English, Spanish, and the top three 
primary languages used in California other than English or Spanish, as determined by United 
States Census data: 
SCE has a comprehensive plan for communicating with its customers during emergencies, 
especially during outages, which includes a schedule of notifications for repair (unplanned) 
outages and maintenance (scheduled) outages. Automated outbound notifications are sent to 
customers via the customer’s preferred method of contact (such as email and text message) 
when an outage occurs, as outage restoration times are determined or shifted, and upon 
conclusion of the outage. For maintenance outages, SCE provides advanced notice to customers 
at least three days prior to the outage, but usually up to two weeks prior. SCE provides an 
automated reminder call twenty-four hours ahead of the scheduled outage and SCE’s Outage 
Map on SCE.com provides customers with outage information in their service location. 
 
SCE enhanced its emergency communication plans following the 2017 wildfires to build 
awareness about the importance of wildfire mitigation and provide information about the critical 
work that SCE is undertaking in HFRA. SCE added proactive communications and education about 
wildfire and emergency preparedness as well as communications and awareness during and 
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following wildfire events. For example, as part of its Grid Safety and Resiliency Program (GSRP), 
SCE implemented Phase One of its new Emergency Outage Notification System (EONS) in Fall 
2018. This new system has the capability to execute high-volume notifications within very short 
timeframes, enabling SCE to reach a large number of customers in areas potentially subject to 
PSPS. SCE also added options for those who are not an SCE account holder or a customer of 
record to receive outage notifications by registering for alerts and notifications at a zip code level 
for PSPS events. Residents who are not the customer of record, such as those in a master-
metered community, but who may know the name on the SCE account and the service address, 
can sign up for alerts and notifications (related to pre-planned maintenance and emergency 
outages) for that specific address on SCE’s website. In 2020, SCE will launch a targeted campaign 
to its master-metered properties that will provide information about PSPS events and how to 
sign up for alerts and notifications and will direct customers to SCE‘s website to learn more about 
SCE’s wildfire mitigation activities, PSPS and consumer protections from disasters. 
 
On SCE’s website (SCE.com), customers can find content about SCE’s wildfire mitigation efforts, 
learn tips for how to become more resilient during major events and receive up-to-date 
information regarding PSPS in their area.  Radio, digital banners/videos and social media ads also 
drive visitors to SCE.com for more information. SCE also maintains a toll-free (1-800) phone line 
staffed with trained personnel in SCE’s customer contact center who receive calls from impacted 
customers as a priority. 
 
Showing that the utility has an adequate and trained workforce to promptly restore service after 
a major event, taking into account both mutual aid and contractors 
SCE maintains an adequate and trained workforce to assist during emergencies. In addition to 
the Storm Plan, which guides SCE’s response to emergencies of varying scopes and sizes, SCE 
delivers a robust ICS training FEMA-based program that follows the NIMS model for employees 
identified as IMT members.  SCE has trained over 600 employees to-date. SCE maintains a large, 
highly skilled field workforce (both employees and contractors) to provide effective emergency 
response and restore service during and after a major event. SCE also uses contract resources 
that can be reassigned to assist with a major event. SCE’s existing mutual assistance agreements 
are activated in situations where the response exceeds the capacity of SCE’s crews and 
emergency contracting capabilities.  
 
Trained employees are placed into Incident Management Teams (IMTs). While on-call, they are 
required to report to the Emergency Operations Center (EOC) to coordinate incident response 
within two hours, with limited exceptions. IMTs are rotated and are specifically designed to have 
multiple back-ups, so that response and recovery efforts can be conducted 24 hours a day for 
several days or even weeks. The IMT maintains visibility into any staffing shortages or workforce 
incidents during these events and may request appropriate support via additional internal 
staffing, emergency contracts, or mutual assistance. These requirements are captured in SCE’s 
Storm Plan. 
 
IMT and EOC capabilities are tested regularly through real-world incidents—such as windstorms, 
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wildfires, and PSPS—and exercises and drills. During exercises and drills, team members are 
evaluated on their performance and given real-time feedback on areas for improvement and best 
practices. 
 
Customer support in emergencies, including protocols for compliance with requirements 
adopted by the CPUC regarding activities to support customers during and after a wildfire: 
SCE makes every effort to raise customer awareness about the protections SCE can offer them 
should they be impacted by wildfires and other disasters as detailed below: 

• Access to outage reporting and emergency communications  
o SCE uses best practices to ensure all customer information is current so that 

customers can receive the most up-to-date information regarding outage and 
emergency communications and to ensure that resources are available for 
reporting outages. 

• Support for low-income customers 
o Ensuring all impacted customers enrolled in CARE/FERA have their accounts 

flagged as impacted to automatically prevent annual verifications and high usage 
verifications from executing. 

• Billing adjustments 
o Ensuring all identified impacted customer accounts do not receive estimations and 

daily minimum charges are halted/adjusted 
• Deposit waivers  

o Ensuring all impacted customer accounts do not automatically, or manually, 
receive deposit requirements  

• Extended payment plans 
o Working with impacted customers to provide extended payment plans through 

recovery from incident 
• Suspension of disconnection and nonpayment fees  

o Ensuring all impacted customer accounts are not sent for disconnection due to 
non-payment, eliminating assessment of non-payment fees 

• Repair processing and timing 
o Ensuring access to local planning resources to assist with expediting SCE support 

for rebuilding and providing up to date information about restoration timing both 
through contact center and web for impacted customers 

• Access to utility representatives 
o Directing resources to local assistance centers and other events to provide in-

person support following events to assist with information and consumer 
protections 

5.3.9.1 Adequate and trained workforce for service restoration: SCE Emergency Responder 
Training (DEP-2) 

SCE maintains a large, highly skilled field workforce (both employees and contractors) to restore 
service during and after a major event.  All of SCE’s Troublemen, Senior Patrolmen and 
Journeyman Lineman received training on SCE’s 2019 Wildfire Mitigation Plan, changes to SOB 
322 in 2019, roles and responsibilities of IMT team and PSPS activation criteria. In addition to the 
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background information, the training covered T&D field personnel’s involvement in the PSPS 
process which included specific patrolling scenarios and responsibilities. Field personnel with 
wildfire response and de-energization responsibilities were required to undertake additional 
training on their roles and responsibilities as they relate specifically to PSPS.  
Newly identified field personnel will be required to complete trainings in PSPS protocols. Existing 
QEWs will be required to participate in updated PSPS trainings to keep apprised of any changes 
to plans and protocols.   
 
SCE continues to evaluate its emergency response staffing capabilities and may continue to 
identify and train more personnel to help support company efforts during and after an incident. 
SCE also utilizes a mutual assistance program to help effectively respond to and restore power 
following complex and/or large incidents. Assistance can be received or supplied in the form of 
personnel, equipment, materials, and other associated services. SCE is currently a party to the 
following mutual assistance agreements, which provide a mechanism to quickly obtain or supply 
emergency assistance prior to, during, or after an incident that affects SCE facilities: 

x California Utilities Emergency Association (CUEA) among California utilities 
x Western Region Mutual Assistance Agreement for Electric Utilities (WRMAG), a regional 

agreement 
x Edison Electric Institute (EEI), a national mutual assistance program 

 
These mutual assistance agreements are standardized across utilities and articulate specific 
requirements and authorizations to receive or deploy crews. SCE regularly participates in mutual 
assistance calls, planning efforts, and coordinating body meetings, and has provided mutual 
assistance to other utilities in large-scale emergencies. 
 
In addition to a trained SCE workforce and mutual assistance agreements, SCE can utilize 
contractors to assist in restoring service following a major incident, including wildfires. Additional 
contractor resources can be quickly on-boarded if required. All contracts have provisions to 
facilitate requests for immediate emergent support to restore power following complex and/or 
large incidents throughout SCE’s service territory. Many of SCE’s contractor partners have a 
national and international presence and can bring in additional resources and support from their 
other operating areas upon request. 
 
SCE also maintains a trained workforce to assist during emergencies. SCE delivers a training 
FEMA-based program that follows the NIMS model for employees identified as IMT members. 
Trained employees are placed into IMTs and while on-call, they are required to report to the 
Emergency Operations Center (EOC) to coordinate incident response within two hours, with 
limited exceptions. IMTs are rotated and are specifically designed to have multiple back-ups, so 
that response and recovery efforts can be conducted 24 hours a day for several days or even 
weeks. The IMT maintains visibility into any staffing shortages or workforce incidents during 
these events and may request appropriate support via additional internal staffing, emergency 
contracts, or mutual assistance. These requirements are captured in SCE’s Storm Plan. 
IMT and EOC capabilities are tested regularly through real-world incidents—such as windstorms, 
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wildfires, and PSPS—and exercises and drills. During exercises and drills, team members are 
evaluated on their performance and given real-time feedback on areas for improvement and best 
practices. In 2020 through 2022, SCE will continue training existing and new IMT members and 
evaluate staffing levels and needs. 

5.3.9.2 Community outreach, public awareness, and communications efforts (DEP-1.1, DEP-1.2, 
DEP-1.3, DEP-3, DEP-4) 

SCE conducted extensive community outreach to increase public awareness of emergency 
planning and preparedness information in 2019.  For example, SCE sent over one million letters 
to customer accounts targeting customers residing in HFRA. The focus of the letter included 
details on SCE’s wildfire mitigation efforts, PSPS protocols, emergency preparedness tips, and 
guidance on where to go for more information.  SCE also conducted a digital and radio campaign 
to inform all customers about PSPS, SCE’s wildfire mitigation work and how customers can 
enhance their emergency preparedness. In 2020, SCE plans to send approximately 915,000 
letters with information about PSPS, emergency preparedness, and SCE’s wildfire mitigation plan 
to customer accounts in HFRA and approximately 3,200,000 letters to customer accounts in non-
HFRA. 
 
In 2019, SCE met with cities, counties, and tribes to review SCE’s 2019 WMP and PSPS protocols. 
SCE also made presentations to city councils, boards of supervisors, community-based 
organizations, and other forums.  SCE hosted community meetings throughout the its service 
territory from June through November 2019 to raise awareness of SCE’s 2019 WMP and PSPS 
protocols.  SCE mailed invitations to nearly 260,000 customers in SCE’s HFRA and sent emails or 
utilized social media to invite customers to attend the community meetings. 

 
In 2020, SCE plans to hold 8-12 community meetings primarily in areas that were impacted by 
multiple PSPS de-energization events in 2019 to share information about PSPS, emergency 
preparedness, and SCE’s wildfire mitigation plan.  SCE will also participate in community-based 
organization and other third-party meetings.  To help evaluate the success of these meetings, 
SCE employees will provide a post-meeting questionnaire for attendees requesting feedback. In 
addition, SCE staff immediately debriefs for lessons learned and corrective actions after the 
meetings.  The input from the surveys and debrief meetings are used to improve community 
engagement and outreach efforts going forward.   
 
SCE will also host resiliency workshops to assist non-residential customers in making their 
facilities more resilient. Initial workshops will be held with small water agencies and then other 
customer segments to follow. The workshops highlight lessons learned from other customers and 
highlight resources that would be available to assist customers in their resiliency efforts. 
 
SCE’s customer research and education strategy, which aligns with the statewide campaign 
mentioned in the IOU Customer Engagement discussion under customer outreach, includes focus 
groups and customer surveys that inform SCE’s approach to educating and supporting customers 
around wildfire mitigation activities and PSPS events. 
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During 2020-2022, SCE will continue to promote wildfire and resiliency awareness through 
several channels including direct mail, web-based messaging, and digital media.  In 2020, SCE’s 
marketing campaign expects to reach approximately 5,000,000 customer accounts to inform 
about the purpose of PSPS, emergency preparedness, and SCE’s wildfire mitigation plan. The 
company will regularly engage local governments, tribal staff and first responders about SCE’s 
WMP, the PSPS de-energization process, and how SCE will communicate and work with 
government agencies, public safety partners and emergency responders during outages. 
Members of SCE’s HFRA communities will hear firsthand at these meetings from SCE staff and 
other community leaders or agencies about fire risk in California and the implications for them, 
how to be prepared and remain resilient, and information about SCE’s wildfire mitigation efforts. 
Community members will also have an opportunity to share their questions and concerns. SCE is 
exploring virtual community meetings to increase the reach of these discussions. SCE will 
continue to participate in meetings hosted by third parties, such as local governments, to discuss 
its WMP and PSPS protocol. SCE will also engage with county emergency managers to prepare 
for the fire season, and review PSPS activations for opportunities to improve its PSPS protocols. 
 
To ensure that messages do not conflict and attention is focused appropriately on safety 
imperatives, information and resources, SCE will align its local outreach campaign with PSPS 
education campaigns airing statewide in conjunction with the other two large electric Investor-
Owned Utilities (IOUs) and California Governor's Office of Emergency Services (Cal OES). The IOU 
Customer Engagement effort is a multi-channel, multi-lingual campaign using digital ads, social 
media ads and radio ads to provide customers with important and consistent messaging about 
wildfire mitigation activities happening across the state. 
 
In addition to community outreach efforts to inform its customers, SCE increased efforts to 
obtain direct feedback from customers about their outage experiences and their 
recommendations to better prepare customers for such events. The information gathered from 
these activities have led to focused efforts to address customer needs based on unique usage 
profiles. The information is also used in the implementation of long-term solutions that promote 
self-sufficiency and resiliency.  In 2020-2022, SCE will continue to develop and implement various 
research activities that gauge customer awareness, preparedness for, and satisfaction with 
outage experiences. These activities include, but are not limited to: 
 

1. Town hall meetings in areas that have been highly impacted by WMP/PSPS outages 
2. On-line and telephone surveys of both residential and business customers who have had 

WMP/PSPS outages 
3. Focus groups with key populations to identify how outages impact their day-to-day 

functionality and how they manage during outages 
4. Assessments of programs and services that have been designed to better prepare 

customers before outages, and provide support during these outage events 
 
During this period, SCE will use year-over-year performance data to establish a benchmark of 
current activities and long-term goals for facilitating customer preparedness. SCE will use the 
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data to explore additional programs and services that support customer resiliency. SCE will 
monitor the performance of the programs and services that result from its research and 
education activities by using performance metrics for outage satisfaction and tracking the 
changes in outage awareness and customer satisfaction with implemented support services. 
 
Longer term, SCE will employ a similar strategy to the one described above, reaching out to all 
local governments and tribes in SCE’s HFRA to provide updates on the WMP and updates to its 
PSPS protocols. The meetings provide an opportunity for SCE to learn about ways to improve how 
the company interacts with local governments and tribes during PSPS and other emergency 
incidents. SCE will continue its engagement with County Emergency Operational Areas so that 
local government emergency response officials are aware of the PSPS protocol and can continue 
to work together with SCE to improving collaboration during PSPS events and other emergencies. 

5.3.9.3 Customer support in emergencies 
As described earlier in this section and in Section 5.3.6.7, SCE implemented EONS in 2019 to 
execute high-volume targeted notifications within very short timeframes, enabling SCE to reach 
a large number of customers in areas potentially subject to PSPS. SCE also developed a process 
to utilize this technology for customers impacted by disasters and inform of SCE’s offerings and 
provide recovery support. In the fourth quarter of 2019, SCE enhanced EONS’ capabilities to 
expand in-language notifications based on customer preference including, but not limited to, 
Spanish, Tagalog and Chinese.   
 
SCE also enhanced notification plans to include options for those who are not an SCE account 
holder or customer of record to receive outage notifications, by implementing a registration for 
alerts and notifications at a zip code level. Also, residents who are not the customer of record 
(such as those in a master-metered community) but know the name on the SCE account and the 
service address for their specific address can sign up for emergency SCE alerts and notifications. 
SCE updated its annual master-metered letter to inform property owners (i.e., SCE account 
holders) of the options available to their tenants, which can be posted in community areas for 
awareness to these populations of customers. 
 
SCE’s long-term strategy will focus on continual improvement in areas that aim to increase 
customers’ awareness before, during and following emergencies. SCE will work to improve 
customers’ knowledge of the program offerings available and ensure customers receive critical 
notifications when emergencies arise. SCE will also emphasize reaching customers throughout 
the service territory. SCE is launching a targeted campaign to its master-metered properties that 
will provide information regarding PSPS events, instruct on how to sign up for alerts and 
notifications and direct customers to SCE‘s website to learn more about SCE’s  activities, PSPS 
and consumer protections from disasters. 

5.3.9.4 Disaster and emergency preparedness plan 
SCE regularly maintains disaster and emergency preparedness plans, which serve as the 
foundation for IMT training, exercise and response activities designed to facilitate a rapid return 
to continuity of operations. Among these plans are the Wildfire Response Plan that contains PSPS 
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protocols and the tasks associated with execution in the IMT structure. Plans are regularly tested 
via simulation exercises and real-world events to ensure IMT members’ proficiency in roles and 
responsibilities. These events also allow SCE to better understand resource needs during 
response operations, such as the number of personnel needed to execute emergency functions 
and restoration during PSPS events. 
 
The Storm Plan articulates the operations and policies that guide how the company plans for, 
addresses and responds to emergency electrical incidents using the utility-specific ICS structure. 
It is designed to facilitate safe and efficient restoration of outages caused by outside forces, 
through the development of accurate situational awareness and the sharing of critical 
information during an incident. The Storm Plan outlines the communications strategy and 
notification procedures by which SCE will communicate with its customers, the public, 
appropriate government agencies, essential service providers, critical care customers, and other 
important stakeholders in the restoration process.  It also outlines how SCE will collaborate with 
the communities it serves in preparing for and responding to emergency events, which may 
include activities such as pre-positioning of field resources or equipment in advance of forecasted 
weather events. 
 
The Wildfire Response Plan outlines a threat specific strategy aimed at mitigating, planning for, 
responding to and recovering from an actual wildfire event, as well as a potential fire event with 
the possible need for proactive de-energization through use of the PSPS protocol. It outlines the 
roles and responsibilities for the company leadership and incident response personnel across the 
enterprise during response operations. 
 
To ensure effectiveness, components of SCE’s disaster and emergency plans are regularly quality 
checked and periodically audited. For example, each real-world and simulation exercise is 
required to have an After Action/Corrective Action plan for all issues identified over the course 
of the incident. SCE tracks these for completion and incorporates all lessons learned into existing 
plans and protocols through regular updates to its disaster and emergency plans. SCE maintains 
both an annual plans maintenance schedule and a training/exercise calendar to facilitate syncing 
plan updates with lessons learned from existing trainings and exercises.  SCE’s long term disaster 
and emergency plans will continue to be regularly updated to incorporate additional regulations 
and identified corrective actions and maturity models. 
 
SCE also actively engages key stakeholders in conjunction with maintaining its disaster and 
emergency preparedness plans. As previously described in Section 5.3.6 Grid Operations and 
Protocols, in the event of a PSPS activation, SCE will coordinate with local emergency 
management agencies and employ a variety of targeted communication channels to ensure 
customers are notified in a timely manner.  Also, in Section 5.6.2, SCE describes engagement with 
public safety partners, including fire and law enforcement agencies, to collaborate on mitigation 
strategies and event protocols, as well as outreach efforts to water agencies, 
telecommunications companies, and healthcare providers to educate them on PSPS protocols 
and potential impacts. 
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5.3.9.5 Preparedness and planning for service restoration 
SCE provides its employees with the tools, plans, guidelines, and strategies to help ensure smooth 
and rapid re-energization. SCE increases resiliency by training employees to handle PSPS events 
weeks and even months in advance. During and before an event, the IMT briefs local field 
personnel on circuits that have a potential of being de-energized for PSPS. Existing SAP repair 
notifications are given to the local field personnel ahead of the activation to help remediate on 
those circuits before the wind event begins. If a circuit is nearing the de-energization criteria, SCE 
reviews switching plans to assess how the de-energizations can be the least impactful to the 
customers, while still isolating the area of concern. These switching plans are also used when the 
circuits are being re-energized. Once circuits have de-escalated from PSPS criteria, the circuits 
are prioritized by the restoration teams to be patrolled and re-energized in a strategic fashion. 
Restoration teams have the expertise to assess whether additional resources are needed to re-
energize a circuit faster, especially in the hard-to-reach circuits, by proactively requesting air 
operations to aid in the patrolling of de-energized lines. As the lines are being patrolled and 
monitored for re-energization, SCE maintains clear communications with all the affected 
departments. 
 
In 2019, SCE significantly improved the consistency, rapidity, and reliability of the re-energization 
process, by developing De-energization and Re-energization protocols specific to use of the PSPS. 
De-energization protocols ensure that all groups are notified of the pending de-energization, that 
steps are documented and verified and that the proper managerial approvals have been 
obtained. Similarly, re-energization protocols ensure that all those affected are notified that a 
circuit is in the process of being restored, as well as having the steps documented, verified and 
approved by management. These protocols include circuit-specific switching plans created prior 
to the event, which save the teams time in both de-energizing circuits and re-energizing them.  
For 2020 to 2022, and in the longer term, SCE will continue to focus on opportunities to improve 
restoration by exploring new tools and technologies that support the IMT and field staff with 
restoration efforts. 
 
To ensure compliance, SCE will establish the following audit measures. SCE plans on performing 
a quarterly audit to confirm Consolidated Mobile Solution (CMS), Circuit Maps, and Geographical 
Information System (GIS) Circuit Geometries match. SCE also plans on reviewing the de-
energization and re-energization forms after an event to ensure that they are being completed 
correctly and to identify any potential areas of improvement to the form or personnel training. 

5.3.9.6 Protocols in place to learn from wildfire events 
Following every wildfire or PSPS EOC activation, SCE conducts a debriefing of response 
participants to solicit feedback and lessons learned. This feedback is incorporated into an After- 
Action Report (AAR), which includes an Improvement Plan or a Corrective Action Plan. SCE 
maintains a robust after-action process for all IMT activations, regardless of hazard. These 
protocols have been successful in ensuring that strengths and successes during activations are 
replicated across future incidents. SCE will use AARs to assess areas for improvement, turn these 
areas into corrective actions, and assign actions to personnel to remediate. 
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In 2019, AARs were completed for all IMT activations, including those related to wildfires or PSPS. 
These AARs have been successfully utilized to describe and assign necessary corrective actions 
and ensure the continuous improvement of SCE preparedness and response efforts. 
 
SCE plans to continue utilizing these protocols and processes in order to assign corrective actions 
and continuously improve. Currently, there are no plans to change the processes or procedures 
for developing AARs or corrective actions. 
 
See Table 29 “Emergency planning and preparedness” for more detail on the initiatives above. 
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5.3.10 Stakeholder Cooperation and Community Engagement 
Description of programs to reduce ignition probability and wildfire consequence 
For each of the below initiatives, provide a detailed description and approximate timeline of each, 
whether already implemented or planned, to minimize the risk of its equipment or facilities 
causing wildfires. Include a description of the utility’s initiatives, the utility’s rationale behind each 
of the elements of the initiatives, the utility’s prioritization approach/methodology to determine 
spending and deployment of human and other resources, how the utility will conduct audits or 
other quality checks on each initiative, how the utility plans to demonstrate over time whether 
each component of the initiatives is effective and, if not, how the utility plans to evolve each 
component to ensure effective spend of ratepayer funds. Include descriptions across each of the 
following initiatives. Input the following initiative names into a spreadsheet formatted according 
to the template below and input information for each cell in the row. 
1. Community engagement 
2. Cooperation and best practice sharing with agencies outside CA 
3. Cooperation with suppression agencies 
4. Forest service and fuel reduction cooperation and joint roadmap 
5. Other / not listed [only if an initiative cannot feasibly be classified within those listed 

above] 
 
The list provided is non-exhaustive and utilities shall add additional initiatives to this table as their 
individual programs are designed and structured. Do not create a new initiative if the utility’s 
initiatives can be classified under a provided initiative. 
------------------------------------------------------------------------------------------------------------------------------- 
 
SCE is committed to keeping its customer and key stakeholders informed on the company’s WMP 
activities, PSPS protocols, and general emergency preparedness.  In 2019, SCE conducted over 
350 meetings and presentations with local government and tribal officials, community 
organizations, and the general public.  In 2020, SCE will continue to inform its customers on 
wildfire mitigation strategies and concentrate its efforts on communities that were impacted by 
multiple PSPS de-energizations in the past. 

5.3.10.1 Community engagement 
In 2020, SCE will continue to regularly engage with local government officials, tribal staff and first 
responders to educate stakeholders on SCE’s 2020-2022 WMP and its potential impact on their 
community.  These meetings will focus on educating local and tribal governments about the PSPS 
de-energization process and how the company will communicate and work with government 
agencies and emergency operations during outages.  In the past, SCE received input from these 
meetings and other discussions with local government officials and incorporated them in its PSPS 
notifications.  For example, when SCE expects conditions to meet the criteria for potential PSPS, 
“Periods of Concern” notifications are sent to local government officials so they are better able 
to plan for potential PSPS events.  SCE will continue these meetings to further enhance 
partnerships, increase awareness, and discuss lessons learned. 
 
SCE will also continue to conduct meetings in HFRA communities to engage SCE customers, 
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community leaders, and other stakeholders to understand their questions and concerns, as well 
as to increase awareness about the fire risk in California and what that means to them; how to 
be prepared and remain resilient; and SCE’s wildfire mitigation efforts.  These forums allow SCE 
to obtain up-to-date customer information that is critical for outreach and notification during 
events.  SCE will invite local first responders, emergency personnel and the Red Cross to educate 
the community members on emergency preparedness.  SCE is also exploring virtual community 
meetings to increase the reach of the meetings. SCE’s community outreach, public awareness, 
and communications efforts are further described in Section 5.3.9.2. 

5.3.10.2 Cooperation and best practice sharing with agencies outside CA 
SCE believes in the value of cooperating and sharing best practices with agencies outside of 
California to help educate and learn from other organizations that may be facing similar 
challenges.  SCE will continue to engage and share best practices with industry trade associations, 
including but not limited to, Electric Power Research Institute, Western Energy Institute, and 
Edison Electric Institute.  Additionally, SCE will continue to share expertise and insights with 
technical organizations including the Institute of Electrical and Electronic Engineers and the 
National Fire Protection Association. 
 
SCE is currently working with the UMS Group to establish an International Joint Investor-Owned 
Utility wildfire committee with two of the major Australian electric utilities, AusNet Services and 
Powercor Australia.  This planned committee would include the three large investor-owned 
utilities (IOUs) in California and the two Australian utilities with the intent of sharing best 
practices and lessons learned. 
 
The comprehensive approach to sharing with trade associations, technical organizations and 
establishing an international wildfire committee gives SCE the ability to collaborate and share 
best practices with a vast of array of agencies both nationally and internationally. 

5.3.10.3 Cooperation with suppression agencies 
SCE develops and maintains excellent long-term working relationships with fire suppression 
agencies in order to become a trusted partner in all aspects of fire risk mitigation, training and 
emergency response.  SCE’s internal Fire Management team is responsible for maintaining 
situational awareness of fire threats and fire activity affecting or having the potential to affect 
the electric grid; reporting on fires; responding in person to fires threatening SCE infrastructure; 
and representing SCE and acting as a liaison with public agencies and affected SCE organizational 
units.  They are required to serve as SCE’s technical representative and subject matter experts to 
fire agency incident commanders, senior staff, and fire agency executives, and they must possess 
a good working knowledge of the ICS and SCE’s transmission and distribution power delivery 
systems, including construction and protection. The Fire Management team also ensures that 
critical information is shared between SCE organizational units and public agencies and resolves 
conflicts.  They also provide Electrical Safety for First Responders training to suppression 
agencies, organizations and conferences.  SCE Fire Management is the point of contact and 
coordinator of fire agency access to SCE’s HD cameras throughout its 50,000-mile service 
territory (see 5.3.2 Situational Awareness and Forecasting).  SCE will continue to partner with all 
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wildland fire suppression agencies as part of SCE’s overall fire mitigation efforts. 

5.3.10.4 Forest service and fuel reduction cooperation and joint roadmap 
Cooperation with the U.S. Forest Service (USFS) on fuels reduction is ongoing.  To be clear, these 
are not independent fuel reduction activities, but rather mechanisms and agreements through 
which SCE is able to execute its vegetation management work.  In March 2019, SCE completed a 
two-year effort with Region V of the USFS where SCE obtained new 30 year master permits and 
easements (MPEs) for its facilities on USFS lands and developed an O&M Plan that contains a 
framework to allow for streamlined approvals when completing O&M work, including fuel 
reduction activities. At a minimum, SCE holds annual meetings with each of the seven forests 
covered under the MPEs. There are three forests where SCE holds quarterly meetings to discuss 
a variety of projects including efforts that are under way to reduce fuels that have the risk of 
impacting SCE powerlines and facilities. 
 
SCE has been collaborating with Sierra National Forest over the past year and a half to 
significantly reduce fuels in and around its powerlines. SCE has also been working closely with 
Inyo National Forest over the past several months to reduce fuel hazards. SCE has well 
established relationships with the USFS and regularly interacts with its staff and leadership (at 
the Forest and Region V level).   
 
The MPEs and associated O&M Plan constitutes formal agreements with the USFS covering fuel 
reduction activities among other things. The O&M Plan also calls out fuel reduction activities as 
a Class III activity, meaning that in the event we have a large fuel reduction project, SCE would 
submit the request to the USFS. The USFS then has 30 days to get back to us to determine next 
steps.  However, even with the MPEs in place, there is the potential for delays in the event the 
USFS requires additional environmental analysis under the National Environmental Policy Act 
(NEPA).   
�
See Table 30 “Stakeholder Cooperation and Community Engagement” for more information on 
the initiatives above.   
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5.4 METHODOLOGY FOR ENTERPRISE-WIDE SAFETY RISK AND WILDFIRE-RELATED RISK 

ASSESSMENT 
Describe methodology for identifying and evaluating enterprise wide safety risk and wildfire 
related risk, and how that methodology is consistent with the methodology used by other electric 
utilities or electrical corporations. If the risk identification and evaluation methodology is 
different, the utility shall explain why in this section. 
------------------------------------------------------------------------------------------------------------------------------ 
 
Similar to the other California investor-owned utilities, SCE followed the CPUC’s adopted risk-
mitigation procedures in the S-MAP and RAMP40 in developing its methodology for identifying 
and evaluating enterprise wide safety risk and wildfire risk.  See Section 4.2 for more detail. 
 �

 
40  For more details on SCE’s RAMP methodology, please see Southern California Edison Company’s 
2018 Risk Assessment And Mitigation Phase Report, 
http://www3.sce.com/sscc/law/dis/dbattach5e.nsf/0/B2ADFEF6506791E9882583460074389A/$FILE/I.1
8-11-006%20SCE%202018%20RAMP%20Report.pdf 
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5.5 PLANNING FOR WORKFORCE AND OTHER LIMITED RESOURCES 
Include a showing that the utility has an adequately sized and trained workforce to promptly 
restore service after a major event, taking into account employees of other utilities pursuant to 
mutual aid agreements and employees of entities that have entered into contracts with the utility. 
------------------------------------------------------------------------------------------------------------------------------- 
 
SCE maintains an adequate and trained workforce ready to provide assistance during 
emergencies. SCE has a Storm Plan to respond to emergencies that can vary in scope and size 
and which may require the activation of mutual assistance to restore power in a safe and timely 
manner.  SCE also has a robust ICS training program for employees identified as emergency 
responders.  In 2019, SCE had 655 rostered members, all of whom received either initial 
qualification or re-qualification training.41  All of these members were trained for activations, and 
these personnel are now all rostered to an IMT, IST (Incident Support Team), or PSPS Task Force. 
Many of these positions received multiple trainings from BR (such as ICS 300, position specific, 
and PSPS specific trainings).  
 
IMTs are placed on rotations, and on-call teams are required to respond to the EOC within two 
hours, with limited exceptions.  These teams are specifically structured to have multiple back-
ups available, so that response and recovery efforts can be conducted 24 hours-a-day for several 
days or even weeks.  Moreover, SCE has a large field workforce (both employees and contractors) 
that is highly skilled and able to restore service during and after a major event (see  Table SCE 
5-15 and Table SCE 5-16).  SCE’s field workforce has many years of experience, on average, which 
allows it to effectively respond to major events.  SCE also employs contract resources that can be 
reassigned to assist with a major event. 
 
Due to the frequency and duration of PSPS activity in 2019, SCE expanded the number of PSPS 
IMTs from four to six teams and expanded the number of positions on each team to improve 
overall operations and balance workload and fatigue.  SCE also put in place a dedicated Advanced 
Circuit Evaluation (ACE) team to continually monitor, assess, track and report out on circuit 
integrity and environmental conditions to inform PSPS decision making.   Over this WMP period, 
SCE will continue to refine and enhance its PSPS program based on lessons learned, community 
feedback, and WSD and Commission guidance.  For example, as further described in Section 
5.3.6.5.7, SCE is setting up a new, dedicated PSPS Operations Team.  
 
IMT and EOC capabilities are tested regularly both by actual incidents such as windstorms, 
wildfires, and PSPS, and through exercises and drills that all team members are required to 
participate in annually.  These exercises, drills, and actual activations provide an opportunity for 
team members to utilize their training, refresh their skills, and learn on the job.  During exercises 
and drills, team members are also evaluated on their performance and given feedback on areas 
for improvement and best practices. 

 
41  This number excludes ‘non-rostered’ positions (e.g., assistants, analysts, and customer service 
representatives) that assist in activations in an ad-hoc manner but are not considered ICS trained. 
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In addition to SCE’s internal response and recovery capabilities, SCE maintains existing mutual 
assistance agreements with outside providers to meet restoration objectives. These mutual 
assistance agreements are activated in incidents which exceed the capacity of SCE’s crews and 
emergency contracting capabilities.  The IMT and EOC maintain visibility on the workforce and 
incidents, maintaining situational awareness of any staffing shortages or other potential 
shortages, looking ahead at potential needs and requesting appropriate support via additional 
internal staffing, emergency contracts, or mutual assistance.  These requirements are captured 
in SCE’s Storm Plan detailed in Section 5.3.9, Emergency Preparedness and Planning. 
 
Recognizing the impacts of climate change, the increasing wildfire risk within SCE’s HFRA service 
territory, and the potential for numerous PSPS related activations, SCE added approximately 75 
additional contract crews and approximately 180 additional contract planners in 2019 to help 
design and execute all its work including the critical wildfire mitigation efforts described in its 
2019 WMP.  SCE continues to evaluate the need for additional field resources and trained staff 
members. In 2020, SCE plans to continue to add contract crews and professional staff including 
planners, engineers, and other resources to continue to build out its workforce to execute critical 
wildfire initiatives amongst other work.  SCE will also continue to implement training and exercise 
opportunities in 2020 to increase team capacity and will continue to do so through this WMP 
period.  In Table SCE 5-15, SCE provides a detailed breakdown of its Distribution Field Workforce 
and supporting personnel through 2019.  In Table SCE 5-16 below, SCE provides a similar detailed 
breakdown of its Transmission, Substations & Operations Field Workforce and supporting 
personnel through 2019.  These tables show that SCE grew its field workforce by approximately 
700 resources (SCE and contract) compared to January 2019 counts provided in the 2019 WMP. 

42 

 �

 
42  In the 2019 WMP, SCE mistakenly did not include distribution contract planners of 
approximately 520. 
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Table SCE 5-15 

Distribution Field Workforce 
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Table SCE 5-16 
Transmission, Substations & Operations Field Workforce 

�

2019 Year-End

Transmission, Substations & Operations - Field Crews
1,318 Supporting

Transmission
Journeyman Lineman 133
Splcr Sr Cble 20
Patrolman Sr 38
Right of Way Equipment Operator 5

Transmission
Groundman 30
Lineman, Apprentice 62

SC&M
Apprentice Substn Elctrcn 35
Electn Appr Battry 4
Electn Appr Cnstrn 14
Hlpr Electl Constr 5
Splcr Appr Subs Cable 3

Transmission
Sup, General Foreman 14
Supr Road R/W 4

SC&M
Substation Electrician 129
Sup, Apparatus 5
Sup, Cnstrn 4
Sup, Tech Spec 1
Sr Sup, Maint / Test 44

Grid Ops
Sup, Substn Ops 5

Transmission
PSPECs 10

SC&M
Electn Battry 8
Electn Constrn 45
Form Dstrbn Aprts 16
Mech Structural 17
Splcr Subs Cable 7
Techn Dstrbn Aprts 42
Techn Electl Aprats Test/Test A 4
Technician, Test 79
Technician, Test Supervising 54
Transformer Helper 4
Transformer Specialist 15
Transformer Specialist Foreman 4
Utilityman Terrtrl 16
Welder Cnstrn 4
Working Foreman - CFF 6
Working Form CFF Elect Const 3

Grid Ops
Operator, System 136
Opr Substation 111
Opr Trainee 6
Power Sys Ops Specialist 46
Power Systems Planner 3 4

SC&M
Materials Mgmt, Advisor 11

Transmission
Planners 51
Contractors 64 Avg 16 crews (4-Man Crew)

Telecom 13
Form Cable 9
Planner 1
Trans Telecom PSPEC 3

Total 1,331

1st responders - identify problems, stand by to ensure site is 
secure, analyze grid flow, and construction 

Trained resources to work on SCE's high voltage, overhead and 
underground distribution system. They perform inspections 
and maintenance, assess system damages, make repairs to 
restore service, and serve as SCE's first responders.

1st responders - identify problems, stand by to ensure site is 
secure, analyze grid flow, and support construction (i.e. civil)

Damage assessments - support the field crews by conducting 
assessments, order material, and other admin support

Compliments to field crews, training under the direct 
supervision of Journeyman Lineman (i.e. JM Battery 
Electricians, Construction Electricians,  Substation Cable 
Splicers) and Foreman. 

Provides management, field safety, and operational oversight 
and technical support for maintenance & test crews.

Coordinates outages, laying out jobs and customer contacts
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5.6 EXPECTED OUTCOMES OF 3-YEAR PLAN 

5.6.1 Planned Utility Infrastructure Construction and Upgrades 
Explain how the utility expects the geographic location of transmission and distribution lines to 
shift over the three-year plan period and discuss its impact on 1) the utility’s risk exposure and 2) 
the utility’s wildfire mitigation strategy. Outline portions of grid within HFTD that are highest cost 
to serve, by highlighting circuits or portions of circuits that exceed $0.5M per customer in capital 
cost required to harden. Provide justification for the level of hardening required and why the 
lowest cost path to harden this equipment exceeds $0.5M per customer, including by describing 
the various alternatives that were considered to reduce ignition probability and estimated wildfire 
consequence. For each of these sections of the grid, outline any analysis that was conducted 
around islanding, serving with microgrids, or providing backup generation, all to reduce the 
impact of PSPS events and reduce ignition probability and estimated wildfire consequence at the 
lowest possible cost. 
 
Discuss how the utility wildfire mitigation strategy influenced its plan for infrastructure 
construction (in terms of additions or removal of overhead lines, including undergrounding of 
overhead lines) as detailed in Section 3.4.2. Discuss how the utility wildfire mitigation strategy 
influenced its plan for upgrades to overhead lines and substations as detailed in the Section 3.4.2. 
------------------------------------------------------------------------------------------------------------------------------- 
 
How Transmission and Distributions Lines are Expected to Shift and Their Impact on Risk and 
WMP Strategy Over the 3-year Period 
Distribution and transmission lines in SCE’s service territory are expected to incrementally grow 
and shift over the three-year WMP period due to additions and removals of lines.  Additions and 
removals of lines occur for various reasons including, but not limited to, new circuitry to 
accommodate customer load growth and Distributed Energy Resources (DER), line extensions, 
removal of facilities, generator interconnections, new substations, and undergrounding of 
existing overhead lines.  While there are various drivers that result in changes and additions to 
SCE’s lines, SCE designs and constructs lines in accordance with standards to minimize risk 
exposure in support of its wildfire mitigation strategy. Therefore, new infrastructure will be 
designed and constructed utilizing the latest wildfire mitigation strategies, current risk analyses, 
and determination of a solution to reduce the risk at that location.  For example, all new 
distribution circuits and poles in HFRA will be constructed with at least insulated conductors and 
fire-resistant poles.  Further details on changes to SCE’s design and construction standards are 
described below.  These standards and continual risk analyses, coupled with SCE’s wildfire 
initiatives (including PSPS) in HFRA through this WMP period, are anticipated to help decrease 
ignitions in HFRA thus reducing wildfire risk and increasing public safety. 
 
Current plans43 over the three-year WMP period demonstrate the following net changes44 in 

 
43  Current plans account for known transmission, substation and distribution projects that are far 
along the planning and engineering phase and SCE has geospatial data for.   
44  Positive change is a net addition, and a negative change is a net removal. 
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terms of geographic location of transmission overhead lines in SCE’s service territory: 
x In non-HFTD, a net change of approximately 18.9 circuit miles of transmission lines  
x In HFTD Zone 1, a net change of 0.0 circuit miles of transmission lines 
x In HFTD Tier 2, a net change of approximately 14.9 circuit miles of transmission lines  
x In HFTD Tier 3, a net change of approximately 25.5 circuit miles of transmission lines 

 
The land use breakdown of these net changes in HFRA are 14.0% in urban areas, 21.8% in rural 
areas, and 64.2% in highly rural areas.  The percentages provided represent known quantifiable 
changes for overhead transmission circuit miles.  Additional circuit mile changes may be planned 
and implemented between 2020 and 2022.   
 
The information listed above and within Table 16 does not include distribution primary overhead 
line removals due to targeted undergrounding.  As a result, the total primary overhead line 
removals that are anticipated through 2022 are not fully reflected within the net changes 
provided above. While a list of potential targeted undergrounding projects has been identified, 
SCE will continue to refine its evaluation methodology and determine the areas to execute 
targeted undergrounding work in support of its wildfire mitigation strategy.  In addition, as noted 
in Section 2.7, SCE does not routinely track planned additions, removals, or upgrades by circuit 
mile, population density, or WUI.  While SCE has a number of planned distribution projects over 
the next few years, they are not far along enough in the project lifecycle to have a complete list 
of affected structures (new or existing), circuit path/route geometries, and/or geospatial 
coordinates.  Therefore, SCE is unable to map the distribution projects in GIS and subdivide as 
requested to summarize net changes to distribution overhead lines.     
 
See Table 16 “Location of Planned Utility Equipment Additions or Removal by End of 3-year Plan 
Term” for more detailed information highlighting changes in transmission overhead lines over 
the three-year WMP period. 
 
Highest Cost to Serve Portions of the Grid within HFTD 
A circuit level review was completed to determine the cost per metered customer for capital 
expenditures (non-maintenance or compliance-related activities) currently planned related to 
grid hardening projects. The list of grid hardening activities considered for this analysis are listed 
below.   

x Wildfire Covered Conductor Program (WCCP) 
x High Fire Risk Area (HFRA) Sectionalizing Devices and PSPS mitigation 
x Fusing Mitigation  
x Targeted Undergrounding Program 

 
Where scope identified was currently available, a cost required to harden per metered customer 
was found by aggregating all hardening activity costs for a targeted circuit, and then evaluating 
whether the ratio of cost per metered customers exceeded a threshold of $0.5 million. The 
outcome of the above described review demonstrated that zero circuits currently exceeded the 
threshold of $0.5 million per metered customer. 
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Wildfire Mitigation Strategy Influence on Construction and Upgrades  
SCE’s 2019 wildfire mitigation strategy included updating distribution design and construction 
standard manuals to expand the use of wildfire mitigating measures in HFRA.  For example, 
standards were refined for connector selection in HFRA application to prioritize the use of CAL 
FIRE-exempt connectors, such as bolted wedges.  SCE also completed the publication of the CAL 
FIRE-exempt spark prevention surge arrestor after a successful pilot evaluation (as a result of 
2019 WMP AT-1 and AT-4 activities).  These surge arresters are now required with all HFRA 
applications.  Additionally, SCE issued standards on increased usage of vibration dampers on bare 
conductor for mitigating the Aeolian vibration effect (as a result of 2019 WMP AT-4 activity).  
Furthermore, SCE published standards for ridge-pin construction which is an alternative 
construction method increasing the vertical separation between the center phase conductor and 
the two other phases and reducing the potential for conductor slapping (as a result of 2019 WMP 
AT-4 activity).  Finally, SCE updated its design and construction standards to include fire-resistant 
wrap on new treated wood poles for use in HFRA, an alternative to fire-resistant composite poles 
(as a result of 2019 WMP RAMP Mitigation M9 activity).  SCE frequently reviews and updates 
these standards to reflect regulatory requirement changes, new or revised construction 
methods, and new technologies to help mitigate wildfire risk.  Over this WMP period, SCE plans 
to continue improving its wildfire mitigation transmission design and construction strategies as 
well as expanding its efforts to the transmission system.  See Section 5.3.3.18, TOH Review for 
more details. 
 
Change In Drivers Of Ignition Probability Taking Into Account Planned Initiatives For Each Year Of 
The Plan 
Tables 31a and 31b include estimates of changes in drivers of ignition probability considering 
planned wildfire mitigation initiatives for each year of the plan for distribution and transmission 
equipment, respectively.  Estimates were provided for drivers where SCE tracks near misses.  As 
such, there are a few drivers SCE does not track and these are coded NA in the tables.  SCE 
assumed constant weather patterns consistent with its historical weather data. 
 
The calculations for projected ignitions in Tables 31a and 31b are primarily driven by the 
cumulative propagation of mitigation effectiveness for each of the mitigation 
initiatives.   Although the numbers provided in the table reflect an expected value, the 
uncertainty inherent in each mitigation effectiveness estimate, especially when compounded 
with the other mitigations, leads to a significant range of uncertainty around the expected value 
calculation. 
See Tables 31a and 31b “Change in Drivers of Ignition Probability Taking into Account Planned 
Initiatives, for Each Year of Plan” for more detail. 

5.6.2 Protocols on Public Safety Power Shut-off 
Describe protocols on Public Safety Power Shut-off (PSPS or de-energization), to include (See 1 
through 5 in italics below): 
1. Strategy to minimize public safety risk during high wildfire risk conditions and details of the 
considerations, including but not limited to list and description of community assistance locations 
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and services provided during a de-energization event. 
2. Outline of tactical and strategic decision-making protocol for initiating a PSPS/de-energization 
(e.g., decision tree). 
3. Strategy to provide for safe and effective re-energization of any area that was de-energized 
due to PSPS protocol. 
4. Company standards relative to customer communications, including consideration for the 
need to notify priority essential services – critical first responders, public safety partners, critical 
facilities and infrastructure, operators of telecommunications infrastructure, and water 
utilities/agencies. This section, or an appendix to this section, shall include a complete listing of 
which entities the electrical corporation considers to be priority essential services. This section 
shall also include description of strategy and protocols to ensure timely notifications to 
customers, including access and functional needs populations, in the languages prevalent within 
the utility’s service territory. 
5. Protocols for mitigating the public safety impacts of these protocols, including impacts on first 
responders, health care facilities, operators of telecommunications infrastructure, and water 
utilities/agencies. 
------------------------------------------------------------------------------------------------------------------------------- 

5.6.2.1 Strategy to Minimize Public Safety Risk During High Wildfire Risk Conditions 
SCE’s wildfire mitigation plan strategy is designed to prevent, combat and respond to the threat 
of wildfires and consists of three main pillars: enhancing operational practices, bolstering 
situational awareness, and hardening the grid.  Each of these wildfire mitigation focus areas 
include initiatives designed to minimize public safety risks during high wildfire risk conditions.  
Operational practices, for example, include vegetation management, implementation of system 
operating restrictions and PSPS response protocols.  During elevated fire weather conditions, SCE 
proactively employs a number of operational practices to mitigate against the threat of wildfires, 
reserving PSPS for extreme weather conditions. These other operational practices include, but 
are not limited to, blocking reclosers to prevent automated reclosing devices from re-energizing 
circuits when conditions may be hazardous and implementing Fast Curve settings to reduce the 
fault energy to more quickly de-energize when a short circuit has been detected, as described in 
Section 5.3.3. 
 
In the area of situational awareness, SCE has invested in tools, technologies, and practices to 
better forecast potential wildfire conditions and be more effective in responding to fire events 
when they occur. These include: a Situational Awareness Center that during emergencies and 
incidents is staffed around the clock  with meteorologists and Geographic Information System 
(GIS) professionals, additional weather stations that provide real-time information about wind, 
temperature, and humidity to help SCE make decisions during potential fire conditions, and live 
fire-monitoring cameras to help IMTs and first responders more quickly assess and respond to 
reported fires. Additionally, in 2020, SCE will have installed two super computers (one at the 
primary location and one at the backup location) that help produce high-resolution weather and 
fuel modeling forecasts to provide IMTs with precision and granularity.  
 
In the area of grid hardening, mitigations to reduce the risk of ignition include: Installation of  
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insulated wires that lower the chance of faults or short circuits that can create ignitions, fire 
resistant pole wraps that are more resilient than wood poles, and fast-acting fuses that can react 
more quickly to minimize fire risks.  All of these efforts help reduce the public safety risk during 
high wildfire risk conditions. 

5.6.2.2 Tactical and Strategic Decision-Making Protocol for Initiating a PSPS 
The decision to preemptively de-energize a circuit requires consideration of many complex 
factors. Execution of de-energization protocols is managed by the Incident Management Team 
(IMT) in alignment with nationally recognized Incident Command System principals. The 
following considerations are intended to provide a framework to assist the IMT in exercising this 
discretion: 

x National Weather Service alerts or warnings for counties that contain SCE circuits in high 
fire risk areas; 

x Ongoing assessments from SCE’s in-house meteorologists informed by high resolution 
weather models, data from strategically deployed SCE weather stations (e.g., wind 
speeds, humidity levels, and temperature), and publicly available weather stations; 

x The SCE Fire Potential Index (FPI), an internal tool that utilizes both modeled weather and 
fuel conditions; 

x Real-time situational awareness information obtained from weather station data and in 
some instances, field observers positioned locally in high fire risk areas identified as at 
risk for extreme fire weather conditions 

x Specific concerns from state and local fire authorities, emergency management 
personnel, and law enforcement regarding public safety issues;  

x Expected impact of de-energizing circuits on essential services such as public safety 
agencies, water pumps, traffic controls, etc.; and 

x Other operational considerations to minimize potential wildfire ignitions including 
current known state of circuit conditions. 

 
SCE will continue to improve its ability to gather improved and real-time information that better 
informs PSPS decisions. For a more detailed narrative on SCE’s process for de-energization and 
lessons learned, refer to Section 4.4.  

5.6.2.3 Protocols for mitigating the public safety impacts of these protocols 
SCE continues to host meetings and provide information to county Offices of Emergency 
Management (OEM), local and tribal governments, public safety agencies and community 
members (including selected groups through specialized workshops) that may be impacted by 
circuits that traverse HFRA.  These meetings enable SCE to provide information regarding its PSPS 
protocol, explain its wildfire mitigation efforts, and encourage emergency preparedness.  SCE 
uses these opportunities to convey the importance of community resiliency in the event of any 
outage, irrespective of cause, and to receive important feedback from its customers so SCE may 
incorporate this feedback into its planning process and PSPS protocol. These meetings, and SCE’s 
wildfire planning efforts (including PSPS), are conducted in compliance with PU Code Section 
768.6. 
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SCE continues to hold regular meetings with public safety partners including fire agencies, law 
enforcement agencies and emergency management agencies to continue dialogue regarding 
PSPS and to collaborate on mitigation strategies and event protocols.  Meeting topics include, 
but are not limited to, how circuits are identified as being subject to PSPS, overview of SCE’s de-
energization criteria, notification process throughout an event, information on SCE’s ICS 
structure, how SCE handles emergent requests from public safety partners during events, and 
information sharing (e.g., GIS boundaries, critical care and medical baseline customer 
information, period of concern data, etc.). 
 
SCE’s engagement with local governments includes the following: information (via email) on its 
PSPS protocol and its wildfire mitigation efforts to representatives of cities, counties, tribes, and 
unincorporated communities (unincorporated communities are included in outreach to counties) 
with HFRA circuits; proposals to meet and meetings with key city and county personnel to further 
review and discuss any of the topics presented; proposals to provide maps of HFRA circuits (both 
PDF and GIS layers); requests for local governments and other agencies to provide SCE 
information on critical facilities/essential service providers and other concerns resulting from de-
energizing particular circuits.  Additionally, and upon request, SCE has presented at city council 
and local public safety commission meetings and solicited feedback on the company’s WMP from 
fire officials in its service territory. 
 
SCE also conducts outage education meetings (Outage Schools) throughout the year for business 
and residential customers.  These meetings are designed to help customers understand what to 
expect during an outage, including an outage related to PSPS.  Outage Schools will continue 
annually throughout SCE’s service territory.  Topics include the process for determining the 
extent of an outage (damage assessment), information on notification process during an outage, 
details on SCE’s PSPS, and, outage restoration information. 
 
SCE hosts targeted workshops and presentations with public safety partners including water 
agencies, telecommunications companies, and healthcare providers to educate them on PSPS 
protocols and potential impacts.  These workshops allow for two-way communication to better 
understand customer concerns, including resiliency, and for customers to share best practices 
with one another.  By partnering with industry associations, SCE is better able to discuss resiliency 
efforts with their members and gain assistance in expanding the reach of PSPS education. 
 
Building off feedback received from impacted stakeholders, SCE formed an internal task force to 
address customer care solutions. The objective of this task force is to identify near-term and long-
term customer care solutions to support customers potentially impacted by PSPS events. The 
task force develops solutions, educates customers on existing resources, and resolves issues for 
identified and emerging customer care initiatives. Such work includes:   

• Response IMT: Response activities including deploying customer care assets to the field 
such as community resource centers, ice trucks, blankets, potable water, etc. 

• Business, government and agency coordination, education and outreach: Outreach and 
support for affected business customers including telecommunication companies, 



 

215 

 

water entities, healthcare, and education. Initiatives for government agencies include 
rural and tribe-specific needs. 

• Access and functional needs (AFN) and community-based organization (CBO) 
coordination:  Outreach initiatives for AFN customers and CBO coordination to assist 
customers such as seniors, people with limited English proficiency, and customers with 
disabilities, and/or those who are transportation disadvantaged. 

• Customer contact effectiveness:  Continue to explore more effective information and 
resources to customers who call into the SCE call center. Partner with public agencies or 
non-profit organizations that can serve non-electrical needs. 

• Products and programs:  Explore and define new programs to support electric resiliency 
of customers including rebates for equipment such as back-up power and distributed 
energy resources and other programs for all classes of customers. 

• Customer care feedback:  Implement formal pipelines for PSPS-specific customer 
feedback.  Execute PSPS research to determine customer needs and impact and/or test 
new materials. 

• SCE.com/Digital/Notifications: Improvements to SCE.com information including maps 
and public alerts, including new methods of notifying customers. 

5.6.2.4 Critical and Essential services 
SCE considers the following customer categories as critical infrastructure providers:  

• Emergency Services Sector, including: 
o Fire Stations (Federal/State/Local) 
o Police Stations (Federal/State/Local) 
o Emergency Operations Centers (EOCs) 
o Emergency Dispatch Centers* 
o Communications Sites Supporting Emergency Operations* 

• Government Facilities, including: 
o Schools 
o Jails and Prisons 
o Gov't agencies essential to national defense 

• Healthcare and Public Health Sector, including:  
o Public Health Departments 

• Hospitals and Medical Facilities, including: 
• Skilled Nursing Facilities 
• Nursing Homes 
• Blood Banks 
• Dialysis Centers 
• Hospice Facilities 
• Energy Sector, including: 
• Public and Private Utility Facilities 
• Inter-connected Publicly Owned Utilities 
• Electric Cooperatives 
• Community Choice Aggregators (CCA) 
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• Water and Wastewater Systems Sector, including: 
• Pumping Stations 
• Well Sites 
• Lift Stations 
• Wastewater Treatment Plants 
• Flood Control Gates* 
• Communications Sector, including: 
• Radio and Television Broadcasting Stations 
• Communication Carrier Infrastructure: 
• Routers 
• Central Offices 
• Head Ends 
• Cellular Switches 
• Cellular Sites 
• Remote Switches 
• Radio Repeaters Utilized by Emergency Responders* 
• Chemical Sector, including: 
• Chemical Plants 
• Chemical Storage Facilities 
• Chemical Distribution Centers 
• Transportation Sector, including: 
• CalTrans Operations Centers* 
• Transportation Management Centers* 
• Airports* 
• Mass Transit Stations* 

* Represents County request as Critical Infrastructure/Facilities 
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6 UTILITY GIS ATTACHMENTS 

As explained in Section 2.7, SCE is providing the WSD with both confidential and non-confidential 
GIS files.  The non-confidential GIS files are available on SCE’s website.  SCE has used the following 
method to name its GIS files, consistent with the naming conventions in Chapter 6 of the 
Guidelines (i.e., 6.1 – Recent weather patterns; 6.2 – Recent drivers of ignition probability; 6.3 – 
Recent use of PSPS; 6.4 – Current baseline state of service territory and utility equipment; 6.5 – 
Location of planned equipment additions or removal; and 6.6 – Planned 2020 WMP initiative 
activity by end-2022): 

• All GIS files are related to the layers listed in Tables 8 and 9 and follow the attachment 
locations described on those tables. 

• The GIS files’ names will include the Table (8 or 9), the specific attachment (i.e., 6.1 to 6.6) 
and the specific row in the table (i.e., A-Z, with A being the first row). 

• As an example, for the “6.4 – Current baseline state of service territory and utility 
equipment” in Table 9, the GIS file showing the location of substations will be named, 
“Table9_Attachment6_4_I.” 

As part of its GIS submission, SCE is also providing a table that will list the GIS layer name with 
the table and attachment references included in the Guidelines. 
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Appendix B 
WMP Tables  



SCE 2020‐2022 WMP Tables 1‐31 Global Instructions
Instructions Comments
By providing this information, SCE is not admitting that: 1) the provided number is the actual 
value of assets destroyed; 2) SCE's facilities caused any of these wildfires or; 3) SCE has any 
responsibility for any damage, loss, fatality, or injury caused by these wildfires. Further, the 
information being provided is preliminary and subject to change. In many instances the cause 
of wildfires are still under investigation and even where an AHC has issued a report on the 
cause, SCE may dispute the conclusions of such report.
All the dollars shown in the "Total per‐initiative spend", "Subtotal A: Capital expenditure", and 
"Subtotal B: Operating expenses" columns in Tables 21‐30 are in nominal, thousands of dollars 
(000s).
All line miles (or other units) in the "Line miles to be treated" column in Tables 21‐30 are in 
SCE's HFRA unless otherwise stated.
To calculate the Risk Spend Efficiencies (RSEs), SCE used spend in 2019 dollars.
In Tables 21‐30 the “Ignition probability drivers targeted” column is based on analysis done by 
SCE. As a result, the column only includes drivers that SCE has either historical data or subject 
matter expert input on. This reliance on historical data means that it is possible a given 
mitigation can mitigate drivers not specifically included in the “ignition probability drivers 
targeted” column.
Based on clarification from the WSD, SCE only lists initiatives as "Existing" in Tables 21‐30 if the 
costs for that initiative have been reviewed AND approved by the CPUC, otherwise they are 
listed as "New"

As of the 2020‐2022 WMP filing date, only SCE's 2018 GRC and earlier 
proceedings have been reviewed AND approved. SCE's GSRP and 2021 GRC are 
currently being reviewed for approval.
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Table 1: Recent performance on progress metrics, last 5 years

2015 2016 2017 2018 2019
Number of Level 1, 2, and 3 findings per mile of circuit in entire service territory by the 
following inspection types: 

Inspections are not completed by circuit (e.g., by inspecting from 
the substation to the end of circuit). Rather, inspections are 
completed by geographic grid at the asset‐level within the 
geographic grid area.

The "Number of Findings per Mile of Circuit in entire service 
territory data represent level 1, 2, and 3 findings per circuit mile by 
HFRA, HFTD and system wide.
Also provided in inspection findings by inspection type (patrol, 
Detailed, and other) per circuit mile of the entire service territory. 

0.1503 0.2495 0.2146 0.1921 0.3027 D. Number of level 1 findings per mile of circuit in HFTD for patrol inspections Total findings per yr / Dist. HFTD Miles
0.0000 0.0000 0.0000 0.0000 0.0000 D. Number of level 1 findings per mile of circuit in HFTD for detailed inspections
0.0029 0.0030 0.0048 0.0003 0.0026 D. Number of level 1 findings per mile of circuit in HFTD for other inspections
1.2813 1.1494 0.8282 1.2530 4.0424 D. Number of level 2 findings per mile of circuit in HFTD for patrol inspections
0.4034 0.4324 0.3128 0.2181 0.4056 D. Number of level 2 findings per mile of circuit in HFTD for detailed inspections
0.1037 0.0935 0.0944 0.1545 0.2929 D. Number of level 2 findings per mile of circuit in HFTD for other inspections
0.0042 0.0020 0.0044 0.3381 1.4597 D. Number of level 3 findings per mile of circuit in HFTD for patrol inspections
0.9634 1.1626 0.8216 0.4966 0.6216 D. Number of level 3 findings per mile of circuit in HFTD for detailed inspections
0.0202 0.0126 0.0120 0.0655 0.1240 D. Number of level 3 findings per mile of circuit in HFTD for other inspections
0.1414 0.2311 0.2007 0.1791 0.2817 D. Number of level 1 findings per mile of circuit in HFRA for patrol inspections Total findings per yr / Dist. HFRA Miles
0.0000 0.0000 0.0000 0.0000 0.0000 D. Number of level 1 findings per mile of circuit in HFRA for detailed inspections
0.0027 0.0028 0.0043 0.0002 0.0024 D. Number of level 1 findings per mile of circuit in HFRA for other inspections
1.1949 1.0689 0.7711 1.1680 3.7624 D. Number of level 2 findings per mile of circuit in HFRA for patrol inspections
0.3728 0.4070 0.2942 0.2061 0.3748 D. Number of level 2 findings per mile of circuit in HFRA for detailed inspections
0.0958 0.0863 0.0880 0.1426 0.2724 D. Number of level 2 findings per mile of circuit in HFRA for other inspections
0.0042 0.0020 0.0041 0.3249 1.3752 D. Number of level 3 findings per mile of circuit in HFRA for patrol inspections
0.8954 1.0911 0.7693 0.4641 0.5769 D. Number of level 3 findings per mile of circuit in HFRA for detailed inspections
0.0185 0.0117 0.0111 0.0612 0.1177 D. Number of level 3 findings per mile of circuit in HFRA for other inspections
0.2833 0.3241 0.3417 0.3052 0.3488 D. Number of level 1 findings per mile of circuit in All for patrol inspections Total findings per yr / Total Dist. Miles
0.0000 0.0000 0.0000 0.0000 0.0000 D. Number of level 1 findings per mile of circuit in All for detailed inspections
0.0017 0.0018 0.0021 0.0005 0.0010 D. Number of level 1 findings per mile of circuit in All for other inspections
0.8855 0.7606 0.6488 0.8661 1.5866 D. Number of level 2 findings per mile of circuit in All for patrol inspections
0.6705 0.6349 0.5402 0.5031 0.5286 D. Number of level 2 findings per mile of circuit in All for detailed inspections
0.1199 0.1065 0.1015 0.1347 0.1562 D. Number of level 2 findings per mile of circuit in All for other inspections
0.0080 0.0034 0.0056 0.1175 0.5249 D. Number of level 3 findings per mile of circuit in All for patrol inspections
1.2742 1.1099 0.9231 0.9059 0.9078 D. Number of level 3 findings per mile of circuit in All for detailed inspections
0.0193 0.0137 0.0146 0.0404 0.0447 D. Number of level 3 findings per mile of circuit in All for other inspections
0.0211 0.0280 0.0183 0.0166 0.0363 T. Number of level 1 findings per mile of circuit in HFTD for patrol inspections Total findings per yr /Trans. HFTD Miles
0.0038 0.0114 0.0111 0.0102 0.0059 T. Number of level 1 findings per mile of circuit in HFTD for detailed inspections
0.0092 0.0021 0.0088 0.0045 0.0064 T. Number of level 1 findings per mile of circuit in HFTD for other inspections
0.2470 0.2745 0.3600 0.4532 3.5881 T. Number of level 2 findings per mile of circuit in HFTD for patrol inspections
0.0171 0.1142 0.1126 0.1325 0.1048 T. Number of level 2 findings per mile of circuit in HFTD for detailed inspections
0.2460 0.2870 0.2174 0.1747 0.2000 T. Number of level 2 findings per mile of circuit in HFTD for other inspections
0.2339 0.1856 0.1887 0.1147 0.5828 T. Number of level 3 findings per mile of circuit in HFTD for patrol inspections
0.0031 0.0092 0.0133 0.0078 0.0171 T. Number of level 3 findings per mile of circuit in HFTD for detailed inspections
0.1941 0.0837 0.1740 0.3036 0.1657 T. Number of level 3 findings per mile of circuit in HFTD for other inspections
0.0209 0.0277 0.0184 0.0170 0.0359 T. Number of level 1 findings per mile of circuit in HFRA for patrol inspections Total findings per yr / Trans. HFRA Miles
0.0036 0.0118 0.0111 0.0100 0.0061 T. Number of level 1 findings per mile of circuit in HFRA for detailed inspections
0.0098 0.0020 0.0086 0.0045 0.0064 T. Number of level 1 findings per mile of circuit in HFRA for other inspections
0.2432 0.2671 0.3538 0.4417 3.4776 T. Number of level 2 findings per mile of circuit in HFRA for patrol inspections
0.0173 0.1186 0.1145 0.1297 0.1072 T. Number of level 2 findings per mile of circuit in HFRA for detailed inspections
0.2485 0.2880 0.2162 0.1803 0.1992 T. Number of level 2 findings per mile of circuit in HFRA for other inspections
0.2271 0.1785 0.1833 0.1127 0.5678 T. Number of level 3 findings per mile of circuit in HFRA for patrol inspections
0.0030 0.0093 0.0139 0.0086 0.0168 T. Number of level 3 findings per mile of circuit in HFRA for detailed inspections
0.1983 0.0840 0.1753 0.3082 0.1694 T. Number of level 3 findings per mile of circuit in HFRA for other inspections
0.0363 0.0375 0.0329 0.0334 0.0491 T. Number of level 1 findings per mile of circuit in All for patrol inspections Total findings per yr / Total Trans. Miles
0.0053 0.0230 0.0169 0.0106 0.0071 T. Number of level 1 findings per mile of circuit in All for detailed inspections
0.0229 0.0087 0.0142 0.0075 0.0073 T. Number of level 1 findings per mile of circuit in All for other inspections
0.4536 0.4743 0.5664 0.6305 1.8423 T. Number of level 2 findings per mile of circuit in All for patrol inspections
0.0299 0.1773 0.1737 0.1856 0.1722 T. Number of level 2 findings per mile of circuit in All for detailed inspections
0.3553 0.4434 0.4624 0.4871 0.3413 T. Number of level 2 findings per mile of circuit in All for other inspections

CommentsUnit(s)Annual performance# Progress metric name

1
Grid condition findings from 

inspection 

Table 1
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Table 1: Recent performance on progress metrics, last 5 years

2015 2016 2017 2018 2019 CommentsUnit(s)Annual performance# Progress metric name

0.5586 0.2893 0.2624 0.1637 0.3975 T. Number of level 3 findings per mile of circuit in All for patrol inspections
0.0037 0.0145 0.0169 0.0191 0.0156 T. Number of level 3 findings per mile of circuit in All for detailed inspections
0.2540 0.1445 0.2535 0.2522 0.3004 T. Number of level 3 findings per mile of circuit in All for other inspections Excludes EOI related findings

2
Vegetation clearance findings from 
inspection

NA NA NA NA  Available from 07/2019

8.49% 

Percentage of right‐of‐way with noncompliant clearance based on applicable rules and 
regulations at the time of inspection, as a percentage of all right‐of‐way inspected

SCE's previous work management system did not track the reason 
why a tree was trimmed, just that trimming was required.  In other 
words, a tree may have been trimmed because it was nearing the 
regulatory clearance distance (RCD) or because it was inside the 
RCD.  Starting in July of 2019, SCE implemented a new work 
management system that required inspectors to document 
whether the tree was found inside the RCD, or other SCE program 
distances related to clearance which exceed RCD clearance.

Number of sectionalizing devices per circuit mile plus number of automated grid control 
equipment in:

 T: 2.332 (Equipment 
Count 1,886)
D: 0.802 (Equipment 
Count 21,047)  

 T: 0.444 (Equipment 
Count 1,953)
D: 0.802 (Equipment 
Count 21,047) 

 T: 2.172 (Equipment 
Count 2,025)
D: 0.784 (Equipment 
Count 21,525) 

 T: 2.096 (Equipment 
Count 2,099)
D: 0.736 (Equipment 
Count 22,925) 

 T: 2.047 (Equipment 
Count 2,149)
D: 0.695 (Equipment 
Count 24,304) 

1. HFTD
T = Transmission (may include OH and UG Equipment)
D = Distribution (may include OH and UG Equipment)

Including Gas Switches
 T: 1.605 (Equipment 
Count 5,424)
D: 0.463 (Equipment 
Count 112,397) 

 T:  1.553 (Equipment 
Count 5,424)
D: 0.445 (Equipment 
Count 116,882) 

 T:  1.490 (Equipment 
Count 5,843)
D: 0.429 (Equipment 
Count 121,342) 

 T:  1.438 (Equipment 
Count 6,053)
D: 0.411 (Equipment 
Count 126,699) 

 T:  1.403 (Equipment 
Count 6,204)
D: 0.396 (Equipment 
Count 131,190) 

2. Non‐HFTD
T = Transmission (may include OH and UG Equipment)
D = Distribution (may include OH and UG Equipment)

4 Data collection and reporting

100% Percent of data requested in SDR and WMP collected in initial submission SCE interprets this request as follows: 
Total number of cells where SCE provides data (including "NA" and 
"UNKNOWN" entries) in the WMP Tables 1‐31 (excluding GIS 
attachments) / total number of cells of data requested in the WMP 
Tables 1‐31 (excluding GIS attachments)

"NA" accounts for approximately 40% of the entries
"UNKNOWN" accounts for < 5% of the entries

SCE has not yet completed the SDR and as such has not factored it 
into this row's calculation

3 Extent of grid modularization 

Table 1
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Table 2: Recent performance on outcome metrics, last 5 years

2015 2016 2017 2018 2019
1.a.i 1,269 1,329 1,342 1,348 1,250 Number of all events that could result in ignition by CFO ‐ Animal Contact
1.a.ii 824 898 1,088 1,052 909 Number of all events that could result in ignition by CFO ‐ Balloon Contact
1.a.iii 499 704 755 464 685 Number of all events that could result in ignition by CFO ‐ Vegetation Contact
1.a.iv 687 762 698 830 804 Number of all events that could result in ignition by CFO ‐ Vehicle Contact
1.a.v 179 275 187 238 212 Number of all events that could result in ignition by CFO ‐ Unspecified
1.a.vi 290 289 408 338 415 Number of all events that could result in ignition by EFF ‐ Capacitor Bank Failure
1.a.vii 211 230 356 406 229 Number of all events that could result in ignition by EFF ‐ Conductor Failure ‐ All
1.a.viii 338 370 318 138 126 Number of all events that could result in ignition by EFF ‐ Conductor Failure ‐ Wires Down
1.a.ix 229 190 236 275 174 Number of all events that could result in ignition by EFF ‐ Fuse Failure ‐ All
1.a.x NA NA NA NA NA Number of all events that could result in ignition by EFF ‐ Fuse Failure ‐ Conventional Blown Fuse
1.a.xi 110 145 115 96 53 Number of all events that could result in ignition by EFF ‐ Lightning Arrestor Failure
1.a.xii 58 60 50 54 27 Number of all events that could result in ignition by EFF ‐ Switch Failure
1.a.xiii 1,725 1,585 1,842 1,681 441 Number of all events that could result in ignition by EFF ‐ Transformer Failure
1.a.xiv 108 132 153 239 158 Number of all events that could result in ignition by EFF ‐ Crossarm
1.a.xv 91 68 123 114 96 Number of all events that could result in ignition by EFF ‐ Insulator
1.a.xvi 379 463 405 385 115 Number of all events that could result in ignition by EFF ‐ Splice/Clamp/Connector
1.a.xvii 149 270 186 328 156 Number of all events that could result in ignition by EFF ‐ Other Equipment Types
1.a.xviii 61 210 81 53 46 Number of all events that could result in ignition by Other ‐ Wire‐to‐Wire Contact
1.a.xix 5,164 5,082 5,227 7,467 16,642 Number of all events that could result in ignition by Other ‐ Other
1.b.i 0.0149 0.0044 0.0027 0.0045 0.0059 Number of all events per RFW circuit mile day per year could result in ignition by CFO ‐ Animal Contact
1.b.ii 0.0097 0.0030 0.0022 0.0035 0.0043 Number of all events per RFW circuit mile day per year could result in ignition by CFO ‐ Balloon Contact
1.b.iii 0.0058 0.0024 0.0015 0.0016 0.0032 Number of all events per RFW circuit mile day per year could result in ignition by CFO ‐ Vegetation Contact
1.b.iv 0.0081 0.0025 0.0014 0.0028 0.0038 Number of all events per RFW circuit mile day per year could result in ignition by CFO ‐ Vehicle Contact
1.b.v 0.0021 0.0009 0.0004 0.0008 0.0010 Number of all events per RFW circuit mile day per year could result in ignition by CFO ‐ Unspecified
1.b.vi 0.0034 0.0010 0.0008 0.0011 0.0020 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Capacitor Bank Failure
1.b.vii 0.0025 0.0008 0.0007 0.0014 0.0011 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Conductor Failure ‐ All
1.b.viii 0.0040 0.0012 0.0006 0.0005 0.0006 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Conductor Failure ‐ Wires Down
1.b.ix 0.0027 0.0006 0.0005 0.0009 0.0008 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Fuse Failure ‐ All
1.b.x NA NA NA NA NA Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Fuse Failure ‐ Conventional Blown Fuse
1.b.xi 0.0013 0.0005 0.0002 0.0003 0.0002 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Lightning Arrestor Failure
1.b.xii 0.0007 0.0002 0.0001 0.0002 0.0001 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Switch Failure
1.b.xiii 0.0202 0.0053 0.0037 0.0056 0.0021 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Transformer Failure
1.b.xiv 0.0013 0.0004 0.0003 0.0008 0.0007 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Crossarm
1.b.xv 0.0011 0.0002 0.0002 0.0004 0.0005 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Insulator
1.b.xvi 0.0044 0.0015 0.0008 0.0013 0.0005 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Splice/Clamp/Connector
1.b.xvii 0.0017 0.0009 0.0004 0.0011 0.0007 Number of all events per RFW circuit mile day per year could result in ignition by EFF ‐ Other Equipment Types
1.b.xviii 0.0007 0.0007 0.0002 0.0002 0.0002 Number of all events per RFW circuit mile day per year could result in ignition by Other ‐ Wire‐to‐Wire Contact
1.b.xix 0.0605 0.0170 0.0104 0.0250 0.0783 Number of all events per RFW circuit mile day per year could result in ignition by Other ‐ Other
1.c. Number of wires down (total) 1,532 1,865 1,639 1,216 1,346 Number of wires down per year  These counts represent the annual number of wire down events

1.d. Number of wires down (normalized)

0.0180 0.0062 0.0033 0.0041 0.0063 Number per RFW circuit mile day per year Annual performance values in row 1c are divided by the following values, RFW circuit mile day 
per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

2.a.
Number of Level 1 findings that could increase the 
probability of ignition discovered per circuit mile inspected

119 42 136 99 98 Average number of Level 1 findings that could increase the probability of ignition discovered by all inspections per 
circuit mile per year

Unit provided is total count of level 1 findings and not level 1 findings per circuit mile 
inspected. Inspections are conducted by geographic grids (areas) and not line by line or 
circuit by circuit. Therefore the miles of line inspected is not currently available. 

Note that this unit is interpreted differently than table 1, which requests data on 
inspections findings by inspection type but also by circuit mile in HFTD, not per line 
miles inspected. 

Excludes EOI related findings.

2.b.
Number of Level 2 findings that could increase the 
probability of ignition discovered per circuit mile inspected

11,009 12,079 10,145 8,599 14,820 Average number of Level 2 findings that could increase the probability of ignition discovered by all inspections per 
circuit mile per year

Unit provided is total count of level 2 findings and not level 2 findings per circuit mile 
inspected. Inspections are conducted by geographic grids (areas) and not line by line or 
circuit by circuit. Therefore the miles of line inspected is not currently available. 

Note that this unit is interpreted differently than table 1, which requests data on 
inspections findings by inspection type but also by circuit mile in HFTD, not per line 
miles inspected. 

Excludes EOI related findings.

2.c.
Number of Level 3 findings that could increase the 
probability of ignition discovered per circuit mile inspected

15,418 18,931 13,767 8,282 10,029 Average number of Level 3 findings that could increase the probability of ignition discovered by all inspections per 
circuit mile per year

Unit provided is total count of level 3 findings and not level 3 findings per circuit mile 
inspected. Inspections are conducted by geographic grids (areas) and not line by line or 
circuit by circuit. Therefore the miles of line inspected is not currently available. 

Note that this unit is interpreted differently than table 1, which requests data on 
inspections findings by inspection type but also by circuit mile in HFTD, not per line 
miles inspected. 

Excludes EOI related findings.

Annual performance

1. Near misses

Metric type

2. Utility inspection findings

Number of all events (such as unplanned outages, faults, 
conventional blown fuses, etc.) that could result in ignition, by 
type according to utility‐provided list (total) ‐ add a new row for 
each ignition type and number rows in adjacent column to the 
left (column "#") 1.a.i, 1.a.ii …

Number of all events (such as unplanned outages, faults, 
conventional blown fuses, etc.) that could result in ignition, by 
type according to utility‐provided list (normalized) ‐ add a new 
row for each ignition type and number rows in adjacent column 
to the left (column "#") 1.b.i, 1.b.ii ...

Annual performance values in for row 1a are divided by the following values, RFW circuit mile 
days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

Unit(s) Comments
Outages / Faults from ODRM 

# Outcome metric name
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Table 2: Recent performance on outcome metrics, last 5 years

2015 2016 2017 2018 2019
Annual performance

Metric type Unit(s) Comments# Outcome metric name

3.a. Customer hours of planned outages including PSPS (total)
NA 11,067,182 10,319,423 9,555,782 NA Total customer hours of planned outages per year Customer hours of planned outage data for 2015 is not available. 2019 customer hours 

of planned outage is currently not accessible and will be available at a later time

3.b.
Customer hours of planned outages including PSPS 
(normalized)

NA 36.96 20.60 31.96 NA Total customer hours of planned outages per RFW circuit mile day per year Annual performance values in row 3a is divided by the following values RFW circuit mile 
days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

3.c. Customer hours of unplanned outages, not including PSPS 
(total)

8,401,591 9,275,791 7,788,631 6,088,158 7,594,139 Total customer hours of unplanned outages per year Total customer hours of unplanned outages

3.d.
Customer hours of unplanned outages, not including PSPS 
(normalized)

98.5 31.0 15.5 20.4 35.7 Total customer hours of unplanned outages per RFW circuit mile day per year Annual performance values in row 3c is divided by the following values, RFW circuit mile 
days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

3.e.
Increase in System Average Interruption Duration Index 
(SAIDI)

7.8 9.8 ‐18.3 ‐20.5 18.2 Change in minutes compared to the previous year This is the change in SAIDI for unplanned outages including PSPS. Excludes unplanned 
outages on major event days (MEDs) as defined by IEEE 1366. Current year SAIDI is 
subtracted from the prior year (e.g., 2015 SAIDI ‐ 2014 SAIDI)

4.a. Fatalities due to utility‐ignited wildfire (total)

0 0 2 3 1 Number of fatalities per year By providing this information, SCE is not admitting that: 1) the provided number is the 
actual number of deaths caused by wildfires; 2) SCE's facilities caused any of these 
wildfires or; 3) SCE has any responsibility for any damage, loss, fatality, or injury caused 
by these wildfires. In many instances the cause of wildfires are still under investigation 
and even where an AHC has issued a report on the cause, SCE may dispute the 
conclusions of such report.

Data provided includes wildfires reported in SCE’s Fire Incident Data Report, Electric 
Incident Safety Report and fatalities data from CAL FIRE.

Thomas and Woosley CAL FIRE data contributed to the entirety of the  2017 and 2018 
values.

4.b. Fatalities due to utility‐ignited wildfire (normalized)

0.0 0.0 0.000004 0.00001 0.0 Number of fatalities per RFW circuit mile day per year Annual performance values in row 4a is divided by the following values, RFW circuit mile 
days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

5. Accidental deaths resulting from 
utility wildfire mitigation initiatives 5.a. Deaths due to utility wildfire mitigation activities (total)

0 0 0 0 0 Number of fatalities per year SCE does not track OSHA‐reportable contractor and public incidents, as there is no 
direct employment relationship and no requirement to report to OSHA. Thus, CPUC‐
reportable incidents were assessed as an alternative, as the threshold is similar (fatality 
or personal injury rising to the level of in‐patient hospitalization, and in connection with 
utility assets). 

6.a. OSHA‐reportable injuries due to utility wildfire mitigation 
activities (total)

0 0 0 0 0 Number of OSHA‐reportable injuries per year SCE has not historically tracked wildfire‐mitigation‐related reportable incidents 
separately. In late 2018 when SCE initiated our Enhanced Overhead Inspections (EOI) 
effort to support wildfire mitigation, some employee and contractor incident tracking 
was captured as related to EOI work, however, none of those incidents rose to the level 
of an OSHA‐ or CPUC‐reportable event and therefore, were not included in this table as 
well as 5 and 6. 

6.b. OSHA‐reportable injuries due to utility wildfire mitigation 
activities (normalized)

0 0 0 0 0 Number of OSHA‐reportable injuries per year per 1000 line miles of grid Annual performance values in row 6a are divided 1000

3. Customer hours of PSPS and other 
outages

4. Utility ignited wildfire fatalities

6. OSHA‐reportable injuries from 
utility wildfire mitigation initiatives
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Table 2: Recent performance on outcome metrics, last 5 years

2015 2016 2017 2018 2019
Annual performance

Metric type Unit(s) Comments# Outcome metric name

7.a. Value of assets destroyed by utility‐ignited wildfire (total)

$21,944,989 $483,632,927 $1,601,205,795 $3,342,821,539 $21,714,000 Dollars of damage or destruction per year By providing this information, SCE is not admitting that: 1) the provided number is the 
actual value of assets destroyed; 2) SCE's facilities caused any of these wildfires or; 3) 
SCE has any responsibility for any damage, loss, fatality, or injury caused by these 
wildfires. In many instances the cause of wildfires are still under investigation and even 
where an AHC has issued a report on the cause, SCE may dispute the conclusions of 
such report.

Asset type listed is either SCE or Third Party. Asset per the WSD guidance is utility 
electrical equipment or third party property.

SCE asset value using a per unit cost based on the identified equipment failure for each 
CPUC reportable ignition.
 
Data provided includes wildfires reported in SCE’s Fire Incident Data Report, Electric 
Incident Safety Report and asset value data from CAL FIRE and the California 
Department of Insurance. Where third party source of information was unavailable, SCE 
applied a proxy cost per structure destroyed of $819,472 based on its methodology 
used in its RAMP report. The California Department of Insurance and proxy cost data 
use information from insured claims.

7.b.
Value of assets destroyed by utility‐ignited wildfire 
(normalized)

257 1,615 3,196 11,180 102 Dollars of damage or destruction per RFW circuit mile day per year Annual performance values in row 7a are divided by the following values, RFW circuit 
mile days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

8.a. Number of structures destroyed by utility‐ignited wildfire 
(total)

45 290 1,072 1,667 26 Number of structures destroyed per year By providing this information, SCE is not admitting that: 1) the provided number of 
structures destroyed is the actual number of structures destroyed; 2) SCE's facilities 
caused any of these fires or; 3) SCE has any responsibility for any damage, loss, fatality, 
or injury caused by these fires. Further, the information being provided is preliminary 
and subject to change.  In many instances the cause of wildfires are still under 
investigation and even where an AHC has issued a report on the cause, SCE may dispute 
the conclusions of such report.

Structure is defined as a dwelling, per WSD guidance.

Data provided includes wildfires reported in SCE’s Fire Incident Data Report and Electric 

8.b.
Number of structures destroyed by utility‐ignited wildfire 
(normalized)

0.0005 0.0010 0.0021 0.0056 0.0001 Number of structures destroyed per RFW circuit mile day per year Annual performance values in row 8a are divided by the following values, RFW circuit 
mile days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

9.a. Acreage burned by utility‐ignited wildfire (total)

15,711 82,897 292,051 97,240 22,784 Acres burned per year By providing this information, SCE is not admitting that: 1) the provided number is the 
actual number of acres burned; 2) SCE's facilities caused any of these fires or; 3) SCE has 
any responsibility for any damage caused by these fires. In many instances the cause of 
wildfires are still under investigation and even where an AHC has issued a report on the 
cause, SCE may dispute the conclusions of such report.

Data provided includes wildfires reported in SCE’s Fire Incident Data Report and Electric 
Incident Safety Reports and acreage burned data from CAL FIRE. 

9.b. Acreage burned by utility‐ignited wildfire (normalized)

0.1841 0.2768 0.5830 0.3252 0.1072 Acres burned per RFW circuit mile day per year Annual performance values in row 9a are divided by the following values, RFW circuit 
mile days per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

7. Value of assets destroyed by utility‐
ignited wildfire, listed by asset type 

8. Structures damaged or destroyed 
by utility‐ignited wildfire

9. Acreage burned by utility‐ignited 
wildfire
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Table 2: Recent performance on outcome metrics, last 5 years

2015 2016 2017 2018 2019
Annual performance

Metric type Unit(s) Comments# Outcome metric name

10.a.  Number of ignitions (total) according to existing ignition 
data reporting requirement 

107 96 105 109 113 Number per year Data are from SCE's CPUC reportable ignitions data set

10.b. Number of ignitions (normalized)

0.0013 0.0003 0.0002 0.0004 0.0005 Number per RFW circuit mile day per year Annual performance values in for row 10a are divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

10.c. Number of ignitions in HFTD (subtotal) 45 42 33 37 32 Number in HFTD per year Data excludes Non High Fire structures and BL322 (non‐CPUC HFRA)
10.c.i.  Number of ignitions in HFTD Zone 1 6 9 17 9 8 Number in HFTD Zone 1 per year Data for BL322 (non‐CPUC HFRA) areas
10.c.ii. Number of ignitions in HFTD Tier 2 13 12 9 15 11 Number in HFTD Tier 2 per year Data for HFTD Tier 2 and 200 ft. Outer Buffer
10.c.iii. Number of ignitions in HFTD Tier 3 32 30 24 22 21 Number in HFTD Tier 3 per year Data for HFTD Tier 3 and 200 ft. Outer Buffer

10.d.  Number of ignitions in HFTD (subtotal, normalized)

0.0005 0.0001 0.0001 0.0001 0.0002 Number in HFTD per RFW circuit mile day per year Annual performance values in for row 10.c is divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,518

10.d.i. Number of ignitions in HFTD Zone 1 (normalized)

0.0001 0.0000 0.0000 0.0000 0.0000 Number in HFTD Zone 1 per RFW circuit mile day per year Annual performance values in for row 10.c.i are divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,519

10.d.ii. Number of ignitions in HFTD Tier 2 (normalized)

0.0002 0.0000 0.0000 0.0001 0.0001 Number in HFTD Tier 2 per RFW circuit mile day per year Annual performance values in for row 10.c.ii are divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,520

10.d.iii. Number of ignitions in HFTD Tier 3 (normalized)

0.0004 0.0001 0.0000 0.0001 0.0001 Number in HFTD Tier 3 per RFW circuit mile day per year Annual performance values in for row 10.c.iii are divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,520

10.e. Number of ignitions in non‐HFTD (subtotal) 62 54 72 72 81 Number in non‐HFTD per year No Comments

10.f.  Number of ignitions in non‐HFTD (normalized)

0.0007 0.0002 0.0001 0.0002 0.0004 Number in non‐HFTD per RFW circuit mile day per year Annual performance values in for row 10.e are divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,520

11.a. Critical infrastructure impacted by PSPS

NA NA 1,794 1,723 126,528 Number of critical infrastructure (in accordance with D.19‐05‐042) locations impacted per hour multiplied by hours 
offline per year

Calculation is based on duration of circuits that were de‐energized multiplied by the 
number of critical infrastructure locations. Some circuits were de‐energized more than 
once in a year. In those cases, those offline hours were summed. 2017 and 2018 include 
de‐energization events similar in nature to PSPS

11.b. Critical infrastructure impacted by PSPS (normalized)

NA NA 0.0036 0.0058 0.5954 Number of critical infrastructure (in accordance with D.19‐05‐042) locations impacted per hour multiplied by hours 
offline per RFW circuit mile day per year

Annual performance values in for row 11.a are divided by the following values, RFW 
Circuit mile day per year:
2015: 85,328
2016: 299,452
2017: 500,939
2018: 299,006
2019: 212,520

11. Critical infrastructure impacted

10. Number of utility wildfire ignitions
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Table 3: List and description of additional metrics, last 5 years

2015 2016 2017 2018 2019
Emergency 911 response times 0.73 0.77 0.83 0.89 NA Percentage of SCE 

response within 1 
hour.

Response to Public Agency calls within 1 hour 
where agency is standing by, excluding Major 
Event Days. 
2019 data is still in the processes of being 
calculated. Will be available Q2 2020

Utility Data, Deep‐dive audits of 
select portions of utility grid

Faults in HFRA ‐ Contact from 
Object

692 775 717 777 485 Number of faults in 
HFRA by category

Number of faults in HFRA based on cause. 
These metrics may help to provide insight on 
controllable and uncontrollable risks or help 
plan future activities to focus on a particular 
type of fault or outage that may be of wildfire 
risk. Note 2019 data is from Jan 1 ‐ Oct 1 2019

Deep‐dive audits of select
portions of utility grid

Faults in HFRA ‐ Equipment 
Failure

976 1,101 1,208 1,558 1,500 Number of faults in 
HFRA by category

Number of faults in HFRA based on cause. 
These metrics may help to provide insight on 
controllable and uncontrollable risks or help 
plan future activities to focus on a particular 
type of fault or outage that may be of wildfire 
risk.  Note 2019 data is from Jan 1 ‐ Oct 1 2019

Deep‐dive audits of select
portions of utility grid

Faults in HFRA ‐ Other 376 292 330 380 450 Number of faults in 
HFRA by category

Number of faults in HFRA based on cause. 
These metrics may help to provide insight on 
controllable and uncontrollable risks or help 
plan future activities to focus on a particular 
type of fault or outage that may be of wildfire 
risk.  Note 2019 data is from Jan 1 ‐ Oct 1 2019

Deep‐dive audits of select
portions of utility grid

Performance
Metric Units Underlying assumptions Third‐party validation
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Table 4: List and description of program targets, last 5 years
Program target 2019 performance notes Units 2019 actual performance 2019 goal Percentage of goal reached Underlying assumptions Third‐party validation

Pilot installation of 50 CAL FIRE‐exempt 
surge arrestor units in target locations

50 Locations of 50 pilot locations installed. All pilot units installed in Victorville District. Number of Surge 
Arrestors

50 50 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Results of 50 CAL FIRE‐exempt surge arrestor 
pilot. Results of meter alarming pilot for downed 
energized conductor

Pilot meter alarming for downed energized 
conductor

Completed pilot meter alarming for downed energized conductor. Pilot is now operational system 
wide.

Pilot 1 1 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Results of 50 CAL FIRE‐exempt surge arrestor 
pilot. Results of meter alarming pilot for downed 
energized conductor

Evaluate Distribution Fault Anticipation 
(DFA) technology and conduct pilot 
installation of at least 10 DFA devices

Exceeded goal of 10 units. 54 of 60 units installed in field. 24 of the 54 installed units fully 
commissioned. Remaining units will be commissioned/installed Q1/2020.

NA 54 10 540% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Results of distributed fault anticipation 
technology assessment and pilot. Evaluation of 
results of BVLOS of UAS

Evaluate Beyond Visual Line of Sight 
Unmanned Aerial System capabilities

Goal Completed; Final Advanced UAS Study report socialized. Merge learnings from the Advanced 
UAS study with successes/lessons learned from the Aerial Inspection program and incorporate 
into a revised UAS Strategy presenta on.

Pilot 1 1 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Grid Resiliency 
Program Management Office

Results of distributed fault anticipation 
technology assessment and pilot. Evaluation of 
results of BVLOS of UAS

Evaluate Rapid Earth Fault Current 
Limiters/Arc Suppression Coils

Conduct assessment by end of 2019. Assessment completed with a recommendation to proceed 
with a pilot install.

Pilot 1 1 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Assessment of REFCL/ASC feasibility. Assessment 
of technologies for reducing fault energy. 
Assessment and development of specifications of 
fire‐retardant barriers for wood poles. 
Assessment of substation‐class electronic fuses. 
Assessment of single phase reclosing

Evaluate alternate fault detection 
technology

Conduct technology assessment by end of 2019. Assessment completed with a recommendation 
to proceed with pilot installs.

Pilot 1 1 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Assessment of REFCL/ASC feasibility. Assessment 
of technologies for reducing fault energy. 
Assessment and development of specifications of 
fire‐retardant barriers for wood poles. 
Assessment of substation‐class electronic fuses. 
Assessment of single phase reclosing

Evaluate fire retardant barrier for wood 
poles

Evaluate use of wood pole with protective barrier. Completed evaluation of new fire‐retardant 
wrap for wood poles as an alternative to fire‐resistant composite poles; published associated 
design standards. Implementing fire‐retardant wrap based on positive testing.

Evaluation 1 1 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Assessment of REFCL/ASC feasibility. Assessment 
of technologies for reducing fault energy. 
Assessment and development of specifications of 
fire‐retardant barriers for wood poles. 
Assessment of substation‐class electronic fuses. 
Assessment of single phase reclosing

Evaluate substation‐class electronic fuses Conduct technology assessment by end of 2019. Engineering evaluation is complete and 
determined to not move forward with this technology, evaluation work paper completed.

Evaluation 1 1 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Assessment of REFCL/ASC feasibility. Assessment 
of technologies for reducing fault energy. 
Assessment and development of specifications of 
fire‐retardant barriers for wood poles. 
Assessment of substation‐class electronic fuses. 
Assessment of single phase reclosing

Evaluate branch line protection to include 
single phase reclosing

Complete evaluation. Evaluation paper completed. 8 pilot units installed. Pilot units 8 8 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Assessment of REFCL/ASC feasibility. Assessment 
of technologies for reducing fault energy. 
Assessment and development of specifications of 
fire‐retardant barriers for wood poles. 
Assessment of substation‐class electronic fuses. 
Assessment of single phase reclosing

Develop standard installation practices for 
Aeolian vibration dampers

Evaluate need for aeolian vibration dampers publish standards for use. Standards published for 
use of aeolian dampers with existing conductor. SCE is working with vendors on product 
evaluation for need and use of aeolian dampers with covered conductor.

Evaluation 1 1 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Publish vibration damper installation procedure. 
Publish ridge pin construction installation 
procedure. Publish updated connector selection 
requirements document

Develop standard installation practices for 
ridge pin construction for conductor rebuild

Standards published and operational. Installation practices updated for inclusion of ridge pin 
construction in high wind areas and is operational.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Publish vibration damper installation procedure. 
Publish ridge pin construction installation 
procedure. Publish updated connector selection 
requirements document

Update distribution overhead requirements 
for connector selection in HFRA

Design and Construction standards published for connector selection for use in HFRA. The 
connector selection standards updated to require the use of CAL FIRE exempt bolted wedge 
connectors when working in HFRA.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

Publish vibration damper installation procedure. 
Publish ridge pin construction installation 
procedure. Publish updated connector selection 
requirements document

Conduct a direct mail campaign to inform 
customers in HFRA

Reached approximately 1.5 million customers in HFRA through 2019 direct mailer. SCE's Dear 
Neighbor letter has been sent to all customers in HFRA and in non‐HFRA.

Number of 
customers/ 
mailers in HFRA

1,500,000 1,500,000 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Local Public Affairs

Copy of letter and customer list. Schedule/Plan of 
community meetings. Presentation materials, 
sign‐in sheet, invitee list

Develop Local Government Education and 
Engagement Community Meeting plan

Meeting plan developed. Local Government Education and Engagement Community Meeting Plan 
has been developed and is the framework for SCE's execu on.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Local Public Affairs

Copy of letter and customer list. Schedule/Plan of 
community meetings. Presentation materials, 
sign‐in sheet, invitee list

Execute Local Government Education and 
Engagement Community Meeting according 
to plan

145 of 145 (100%) community mee ngs. SCE has met with all 145 ci es in HFRA as of 12/31/2019. NA 145 145 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Local Public Affairs

Copy of letter and customer list. Schedule/Plan of 
community meetings. Presentation materials, 
sign‐in sheet, invitee list
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Table 4: List and description of program targets, last 5 years
Program target 2019 performance notes Units 2019 actual performance 2019 goal Percentage of goal reached Underlying assumptions Third‐party validation

Wildfire response training for new or 
existing responders

Conducted wildfire response training for new or exis ng responders. Conducted training sessions 
for initial design of PSPS Incident Management Teams; IMT staffing is being expanded from initial 
design and trainings will be held as necessary for the remainder of the year.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Training sign‐in sheets. Training/Seminar 
materials, exercise notes, log of attendees/sign‐in 
sheet

Conduct internal IMT Training around 
wildfire response and de‐energization 
protocols

Conducted internal IMT Training around wildfire response and de‐energization protocol. 
Conducted initial training of 175 persons on PSPS Incident Management Teams; Have continued 
to train addi onal persons as needed and iden fied and will con nue trainings as needed. 

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Training sign‐in sheets. Training/Seminar 
materials, exercise notes, log of attendees/sign‐in 
sheet

Determine positions that need enhanced 
staffing

Expanded teams to enable additional scalability and additional training sessions will be held for 
new personnel being added to the teams. Stood up dedicated PSPS IMT and Task Force effective 
June 2019. Provided specialized training and exercises for all PSPS IMT members.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

List of new positions created, or number of 
personnel needed in existing positions. Roster of 
newly trained personnel

Train, exercise, and qualify new staff to 
meet identified need

Expanded teams to enable additional scalability and additional training sessions will be held for 
new personnel being added to the teams. Stood up dedicated PSPS IMT and Task Force effective 
June 2019. Provided specialized training and exercises for all PSPS IMT members.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

List of new positions created, or number of 
personnel needed in existing positions. Roster of 
newly trained personnel

Complete evaluation of non‐CPUC HFRA for 
retention or exclusion

Evalua on complete; PFM filed on 8/19/2019. The technical review of non‐CPUC HFRA evalua on 
results was completed and the non‐CPUC HFRA boundary Petition for Modification (PFM) was 
filed in August 2019.

Evaluation 1 1 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Grid Resiliency 
Program Management Office

A final disposition determination for each 
polygon. Documentation identifying the criteria 
used to determine each polygon's final 
disposition

Complete visual inspection of all distribution 
circuits in HFRA before 5/31

Distr. 100% of structures inspected. % of Distribution 
Assets Inspected

380,000 380,000 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution

Enhanced Overhead Inspection and Maintenance 
records

Remediate all conditions that create a fire 
risk in accordance with CPUC requirements

Distr. 98% of notifications remediated. Remediation goals were not achieved in 2019 due to 
various reasons, pushing past due notifications into 2020. Goal is to ensure all past due 
notifications are scheduled and remediated by the end of Q2 2020 putting Transmission and 
Distribution into compliance.

% of Distribution 
Remediations

49,783 NA 98% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution

Enhanced Overhead Inspection and Maintenance 
records

Complete visual inspection of all 
transmission circuits in HFRA before 5/31

Trans. 100% of structures inspected. % of 
Transmission 
Assets Inspected

41,952 41,952 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Transmission

Enhanced Overhead Inspection and Maintenance 
records

Remediate all conditions that create a fire 
risk in accordance with CPUC requirements

Trans. 82% of notifications remediated. Remediation goals were not achieved in 2019 due to 
various reasons, pushing past due notifications into 2020. Goal is to ensure all past due 
notifications are scheduled and remediated by the end of Q2 2020 putting Transmission and 
Distribution into compliance.

% of 
Transmission 
Remediations

10,000 NA 82% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Transmission

Enhanced Overhead Inspection and Maintenance 
records

Perform quality review on approximately 
7,500 transmission and distribution 
structures in HFRA based on EOI inspections

17,109 of 7,500 structures inspected. The Quality Control group performed field validations of 
17,109 EOI inspections completed by Distribution and Transmission work crews as part of the EOI 
effort. The inspections were performed in the HFRA between December 21, 2018 and August 2, 
2019.

Number of 
Quality Review 
Inspections

17,109 7,500 228% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Compliance and 
Operations Support

Quality Oversight / Quality Control records

Inspect 50 percent of overhead circuit lines 
in HFRA

4,962 of 4,532 miles scanned. Distribution IR Scanning program was activated on 6/19 and 
completed scanning 4,962 circuit miles. The results of the IR scanning produced 81 findings. The 
project is 100% complete. Completed on 12/17/19.

HFRA Circuit 
Miles

4,962 4,532 109% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution

Infrared inspection records

Remediate conditions as required based on 
inspection results

SCE to remediate distribution IR findings based on established remediation timeline criteria. All 
E1P1 notifications have been either completed or made safe in the field. All E1P2 notifications 
that were due in 2019 were completed with the exception of one notification that was 
rescheduled due to weather and subsequently completed on 1/6/20.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution

Infrared inspection records

Complete IR, Corona, and HD image 
scanning of all overhead transmission lines 
in HFRA that are loaded to 40% of rated 
capacity or higher

6,788 of 6,788 miles planned of overhead transmission lines have been flown utilizing IR and 
corona scanning. All flying has been completed for 2019. In total, 6,788 miles were flown. 6,126 
miles were flown in Phase 1, between 2/1/19 and 6/28/19. 662 miles were flown in Phase 2, 
between 10/14/19 and 11/2/19.

HFRA Circuit 
Miles

6,788 6,788 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Transmission

Infrared inspection records

Integrate remediation with EOI activities Working to integrate remediation with EOI work. Any Priority 1 conditions or notification items 
are immediately evaluated and remediated. Priority 2 and 3 notifications will go through internal 
validation prior to being entered into SAP with a completion date based on HFRA Tier compliance 
timelines.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Transmission

Infrared inspection records

Review and update SOB 322 to reflect 
lessons learned from past elevated fire 
weather threats and integrate, where 
applicable, new and improved data from its 
situational awareness resources

Review and update to SOB 322 (operating Procedures regarding the operation of sub‐
transmission and distribution voltage lines traversing high fire areas) complete. Revised SOB 322 
to include more details on operating restrictions during elevated fire weather threats, blocking 
transmission reclosers, fast curve settings, operations during PSPS events, lessons‐learned from 
actual PSPS events, and best practices from other utilities.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Grid Resiliency 
Program Management Office

Updated SOB 322

Hire one additional meteorologist Hired one additional meteorologist. Completed hiring of one additional meteorologist for the 
Wildfire Infrastructure Protection Team.

Number of 
meteorologists

1 1 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Human Resources record of date hired

Notify applicable public safety agencies and 
local governments of possible de‐
energization

Sent notifications for each of the 16 events to date in 2019. Public Safety Partners and local 
officials are notified of potential PSPS De‐energization’s 3 days in advance and are provided with 
more detailed circuit information such as type of customer (critical care, essential service, etc.) 
and period of concern.  

Number of 
notifications

16 NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

ESRB‐8 Report(s) filed with the CPUC. EONS 
Production Order/Invoice

Notify Cal OES through the State Warning 
Center of possible de‐energization

Sent notifications for each of the 16 events to date in 2019. During a PSPS event, SCE conducts 
daily conference calls with Cal OES and submits daily reports to the State Warning Center 
regarding circuits in scope and potentially impacted customers. 

Number of 
notifications

16 NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

ESRB‐8 Report(s) filed with the CPUC. EONS 
Production Order/Invoice

Notify the CPUC of possible de‐energization Sent notifications for each of the 16 events to date in 2019. This Activity is triggered by a PSPS 
event where SCE is required to submit ESRB‐8 documentation to confirm it met the requirements 
outlined by the CPUC.  

Number of 
notifications

16 NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

ESRB‐8 Report(s) filed with the CPUC. EONS 
Production Order/Invoice
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Table 4: List and description of program targets, last 5 years
Program target 2019 performance notes Units 2019 actual performance 2019 goal Percentage of goal reached Underlying assumptions Third‐party validation

Enhance Emergency Outage Notification 
System (EONS) to include in‐language 
messages

PSPS messaging will be delivered in English plus the five primary additional languages within SCE's 
service area. In Language Solution implemented 11/25/19. PSPS messaging will be delivered in 
English plus the 5 primary additional languages within SCE Service Territory.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Customer 
Division

ESRB‐8 Report(s) filed with the CPUC. EONS 
Production Order/Invoice

Conduct risk analysis which includes, but is 
not limited to, 2018 fire ignition data, 
additional distribution and transmission 
information, and consequence modeling to 
evaluate wildfire risk at a circuit segment 
level

To evaluate wildfire risk at a circuit segment level. Conducted a risk analysis incorporating 2018 
fire ignition data, additional system information, and consequence modeling. SCE has a Wildfire 
Risk Model to inform granular wildfire risk. The Ignition Module has been enhanced through the 
incorporation of granular asset characteristics. The Fire Propagation Module leverages data and 
fire modeling developed by Reax Engineering. The Fire Consequence Module evaluates the 
consequence of conditional burns based on analysis of population and structure density within 
each perimeter.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Risk Management

Completed risk analysis. Updated list of 
prioritized wildfire drivers and risk mitigation 
efforts

Install at least 315 Units in HFRA 357 of 315 Weather stations complete. Lessons learned from 2019 PSPS events have driven SCE’s 
decision to install more weather stations next year than the 375 originally planned for 2020. 
Planning is in progress for 2020 installations.

Number of 
Weather 
Stations Installed

357 315 113% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Installation Guidelines. Production order/invoice. 
Weather station location master tracker

Enhance capabilities of FPI by increasing 
granularity, adding historical climatology 
data, and expanding to cover all of SCE’s 
service territory

Enhanced capabilities of FPI by increasing granularity, adding historical climatology data, and 
expanding to cover all of SCE’s service territory. Fire Potential Index (FPI) Phase 2 consisted of the 
FPI being calculated at the circuit level across its HFRA below 6,000 feet. 

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Statement of work. Sign in sheets from trainings

Install at least 62 cameras on 31 towers to 
monitor HFRA

91 of 62 HD cameras installed. At conclusion of this initiative in 2020, SCE will have reached 90% 
coverage of its Tier 2 and Tier 3 HFRA.

Number of HD 
Camera Installed

91 62 147% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Production order/invoice. HD camera location 
master tracker

Procure and install High Performance 
Computing Cluster weather and fuels 
modeling system

1 out of 1 HPCCs operational. Goal of 1 HPCC installed was completed. Second backup HPCC will 
be moved from PSSC Labs to the Alhambra Data Center on January 27th. 

Number of 
HPCCs

1 1 100% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Business Resiliency

Production Order/invoice. Sign in sheets from 
trainings

Complete implementation of the Asset 
Reliability and Risk Analytics tools

Complete implementation of advanced analytics platform and tools. Completed demo of fire 
simulation software. High‐Performance Computer Cluster is now analyzing historical fires. SCE has 
developed an Asset Risk Model to prioritize wildfire activities, including the deployment of 
covered conductor. SCE will continue to enhance and improve the maturity of this model, its 
ignition modeling, and the ability to reduce risk at the asset level.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Advanced Analytics 
and Process Improvement

Demonstration of tool

Install at least 96 circuit miles of covered 
conductor in HFRA

372 of 96 circuit miles installed. Completed installation of 372 circuit miles of covered conductor 
through December.

Miles of Covered 
Conductor

372 96 388% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution Program 
Management

List of circuits and associated miles of covered 
conductor installation. Record of completed work 
orders of covered conductor construction

Conduct evaluation of undergrounding for 
HFRA

Undergrounding Selection methodology was established, with initial scope selection completed in 
support of 2021 execution. Developed selection methodology to identify scope for consideration 
for wildfire undergrounding. Through this process, identified ~45 circuit miles of potential scope 
for additional feasibility review, in support of 2021 GRC scope amount of six miles.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Risk Management

Assessment of undergrounding in HFRA

Install at least 1,100 composite poles 1,421 of 1,100 poles installed. Installed 1,421 composite poles through December vs. target of 
1,100. Exceeded target of 1,100 composite poles due to acceleration of 2020 scope.

Number of 
Composite Poles 
Installed

1,421 1,100 129% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution Program 
Management

List of circuits and associated number of 
composite pole installations. Record of 
completed work orders of covered conductor 
construction

Install at least 7,500 current limiting fuses 
(CLF) in HFRA locations

7,765 of 7,500 fuse locations completed. Met target of 7,500 in August.  Number of 
Current Limiting 
Fuses Installed

7,765 7,500 104% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution Program 
Management

Record of completed work (i.e., work orders), 
including circuit, fuse location, and installation 
date

Install at least 50 new remote automatic 
reclosers (RAR)

55 of 50 RARs installed. Installed and fully commissioned 55 RARs through December. Exceeded 
target of 50 RARs installed and commissioned through December 2019.

Number of 
Remote 
Controlled 
Automatic 
Reclosers 
Installed

55 50 110% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Distribution Program 
Management

Record of completed work (i.e., work orders), 
including location and installation date

Update at least 150 existing RAR settings 151 of 150 updated RAR settings. Met 2019 goal of updating RAR settings. Number of 
Remote 
Controlled 
Automatic 
Reclosers 
settings updated

151 150 101% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

List of RAR/CBs for fast curve settings change. 
Record of completed work of RAR/CB settings 
(OD43), including circuit, device number, relay 
change date for fast curves

Develop engineering plan to upgrade 
remaining CB relays and update settings

CB relays and update settings. SH‐7.1.A: 60 Substations with 300 circuits scoped. SH‐7.1.B: 45 
Substations with 68 circuits being scoped. All job walks completed, projects scoped and updated 
into IWP for design/execution.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Asset Management, 
Strategy, and Engineering

CB Upgrade plan. List of CBs for upgrade and fast 
curve settings. Record of relay upgrade and fast 
curve settings. Record of relay upgrade (work 
order) and record of completed relay settings 
completed (OD43)

Conduct CB upgrades and setting updates 
according to plan

All projects have commenced engineering design, engineering contracts have been issued to the 
regional engineering vendors who are currently working on the design. There are no overdue 
projects as of 12/31/19 and therefore the 2019 goal is complete. Construction dates are being 
scheduled for 2020.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Transmission Program 
Management

CB Upgrade plan. List of CBs for upgrade and fast 
curve settings. Record of relay upgrade and fast 
curve settings. Record of relay upgrade (work 
order) and record of completed relay settings 
completed (OD43)

Perform at least 125,000 tree‐specific threat 
assessments in HFRA

129,485 of 125,000 trees. New assessor resources were obtained for Q3‐Q4, team met the goal of 
125,000 removals by year‐end 2019.

Number of Tree 
Specific Threat 
Assessments

129,485 125,000 104% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

List of tree assessments performed. List of risk‐
based tree removals or mitigations performed 
following tree assessments. Customer refusal 
forms for trees identified for removal but where 
the  customer refused to allow removal

Table 4
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Table 4: List and description of program targets, last 5 years
Program target 2019 performance notes Units 2019 actual performance 2019 goal Percentage of goal reached Underlying assumptions Third‐party validation

Perform at least 7,500 risk‐based tree 
removals or mitigations in HFRA

5,917 of 7,500 trees. Short of plan by 1,583 (21%). Permitting issues resulted in a revised forecast 
of approximately 4,500 trees to be removed, as communicated in September. While the team did 
not meet the SB901 goal of 7,500 removals, the team did meet the revised forecast by year‐end 
2019.

Number of Risk‐
Based Tree 
Removals

5,917 7,500 79% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

List of tree assessments performed. List of risk‐
based tree removals or mitigations performed 
following tree assessments. Customer refusal 
forms for trees identified for removal but where 
the  customer refused to allow removal

Inspect and clear brush as necessary to 
achieve 10 feet of clearance for at least 
25,000 poles in HFRA that are not part of 
PRC 4292 brush clearing requirements

159,545 of 100,000 poles. Contractor continued to add resources throughout the year to 
complete work on increased pole population. The team met, and exceeded, the goal of 100,000 
poles by year‐end 2019.

Number of Poles 
Inspected and 
Cleared of Brush

159,545 100,000 160% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

List of poles inspected. List of poles cleared of 
brush

Obtain tree‐to‐line clearance distance of 12 
feet, as achievable, in HFRA at time of 
maintenance for line voltages of 2.4kV to 
69kV

Obtain clearance distance of 12’ in HFRA. The New standard (12’ at time of trim) for distribution 
voltages piloted in Q1 and Q2. Implementation across HFRA for pruning took place, and tree‐
specific exceptions were evaluated to ensure required clearance distance maintained. Hired 
“notification consultants” to provide direct customer interaction and worked with local 
governments. The team met, and exceeded, the goal by year‐end 2019.

NA NA NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

Records of tree pruning activities to achieve 12 
feet of clearance, or documentation of reason 
why clearance could not or did not need to be 
achieved (e.g., customer refusals, woody stem 
trees, etc.)

Perform all quarterly DRI inspections Quarterly DRI Inspections on track. 13,015 trees identified for removal in 2019 YTD. Continued 
historical program for inspections (repeating approximately every 3 months) of areas identified by 
the CA Tree Mortality Task Force to identify trees that are dead, diseased, or dying.

Number of 
Drought 
Removal 
Initiative (DRI) 
Trees Inspected

129,485 125,000 104% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

Inspection records. DRI tree removal records

Remove identified dead, dying, or diseased 
trees in accordance with SCE’s vegetation 
management program

>96% of active inventory removed less than 180 days old. 13,015 trees identified for removal in 
2019 YTD. 13,627 trees removed in 2019 YTD. Year‐end outlook tracking to ~50% of ~30,000 WMP 
metric forecast. Continued historical program for removal of trees identified as dead, diseased, or 
dying. Easing of drought conditions has reduced the volume of trees requiring removal (30,000 
originally forecast based on historical average).

Number of 
drought Removal 
Initiative (DRI) 
Trees Removed

13,267 NA NA Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

Inspection records. DRI tree removal records

LiDAR inspect at least 1,000 conductor miles 
in HFRA (results from LiDAR inspections will 
be used to inform of subject trees assessed 
under the Hazard Tree Mitigation program)

1,559 of 1,000 circuit miles flown. The team met, and exceeded, the goal of 1,000 miles by year‐
end 2019.

Number of 
Circuit Miles 
flown with LiDAR

1,559 1,000 156% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

Invoices. Flight logs

Inspect vegetation adjacent to 
approximately 450 distribution circuit miles

Inspected vegetation adjacent to 2,271 of 450 distribution circuit miles and 870 of 400 
transmission circuit miles. Independent QC of annual pruning implemented across territory. 
Evaluated clearance distance achieved post‐pruning. The team met, and exceeded, the goal of 
850 total circuit miles by year‐end 2019.

Number of 
Distribution 
Circuit Miles 
Inspected

2,271 450 505% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

Distribution circuit miles inspected

Inspect vegetation adjacent to 
approximately 400 transmission circuit miles

Inspected vegetation adjacent to 2,271 of 450 distribution circuit miles and 870 of 400 
transmission circuit miles. Independent QC of annual pruning implemented across territory. 
Evaluated clearance distance achieved post‐pruning. The team met, and exceeded, the goal of 
850 total circuit miles by year‐end 2019.

Number of 
Transmission 
Circuit Miles 
Inspected

870 400 218% Data stored on the Wildfire Mitigation Dashboard 
on SAS VA and is updated by Vegetation 
Management

Transmission circuit miles inspected
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Table 5: Accidental deaths due to utility wildfire mitigation initiatives, last 5 years

Year 2015 2016 2017 2018 2019 2015 2016 2017 2018 2019 2015 2016 2017 2018 2019
Inspection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Vegetation management 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Utility fuel management 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Grid hardening 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Activity Full‐time employee Contractor Member of public
Total

Victim

Table 5
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Table 6: OSHA‐reportable injuries due to utility wildfire mitigation initiatives, last 5 years

Year 2015 2016 2017 2018 2019 2015 2016 2017 2018 2019 2015 2016 2017 2018 2019
Inspection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Vegetation management 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Utility fuel management 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Grid hardening 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Activity Victim

Total
Full‐time employee Contractor Member of public

Table 6
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Table 7: Methodology for potential impact of ignitions
List of all data inputs used in impact 

simulation Sources of data inputs Data selection and treatment methodologies Assumptions, including SME input Equation(s), functions, or other algorithms 
used to obtain output

Output type(s), e.g., wind speed 
model Comments

Wind and weather inputs include historical atmospheric 
observations, namely surface observations of 
temperature, relative humidity,  wind speed/direction, 
and precipitation; as well as weather balloon observations 
of wind speed/direction and atmospheric seas surface 
temperatures from buoys, satellite imagery for cloud 
cover and precipitable water. 

North American Regional 
Reanalysis (NARR) dataset (32 
km x 32 km resolution)

First, ten m wind, two m temperature, and two m relative 
humidity are extracted from the NARR dataset and converted 
to raster files at 3‐hour intervals from 1999 to 2018 (20 
years). Ten meter wind speeds components were used to 
calculate 20 foot wind speeds, in mph and wind azimuth in 
degrees. Next, a Fosberg Fire Weather Index (FFWI), and  
Modified Fosberg Fire Weather Index (MFFWI)  were 
calculated at 3‐hour intervals (see equations in Colum E) to 
identify historical fire weather days.  MFFWI values were then 
averaged over a  6‐hour period given that rapidly spreading 
fires cause significant damage in the first six hours of a burn 
period.  Next, these 6‐hour average MFFWI  files were 
processed to determine the maximum 6‐hour MFFWI The fire 
weather data set combines temperature, relative humidity, 
and wind speed into a single index ranging from 0 to 100 with 
100 corresponding to a wind speed of 30 mph and a fine fuel 
moisture of 0%. Finally, for each 32 km by 32 km pixel in the 
NARR data set, the ~7,000 (20 years x 365 average days per 
year) daily maximum FFWI values were sorted from high to 
low with associated calendar date.  Based on these data, two 
MFFWI stacked raster were developed ‐ one containing the 
highest MFFWI value over 20 years, and the data file 
containing the corresponding date to that MFFWI.  the second 
raster set contains the second highest MFFWI and the 
corresponding date.  These data were used to develop a 20 
year fire weather climatology using a Weather Research and 
Forecasting (WRF) model to recreate historical days of fire 
weather significance across SCE's service territory.  

Schroeder's ember ignition probability (Pign), which assumes a strong correlation between 
ignition probability based on moisture context rather than temperature. See chart below: 

 The FFWI formula is:  FFWI = n√ (1+U2), where "U" is the 
20 ft wind speed in miles per hour and "n" is the function 
of equilibrium moisture content (Meq.) is calculated as:  n 
= 1‐2 (Meq./30) + 1.5 (Meq./30)

2 + 0.5 (Meq./30)
3 .   "Meq." 

is calculated  differently based on the relative humidity 
(RH). If RH is less than 10%, then Meq = 0.3 + 0.28 x RH ‐ 
0.00058 x RH x T, where "RH" is relative humidity and 
"T" is temperature in degrees Fahrenheit.  If RH is 10% 
or greater up to 50%  , then Meq = 2.23 + 0.16 x RH ‐ 
0.0148 x RH x T; If RH is 50% or greater, then  Meq =21.1 ‐ 
0.4944 x RH + 0.00557 x RH2 ‐ 0.00035 x RH x T.  It was 
discovered during the  CPUC fire map development 
process that the FFWI could result in "off season"  
(winter, following significant rain events) being falsely 
identified as fire weather days. To avoid this issue, a 
MFFWI was developed to identify wind events that occur 
with relatively low humidity and high temperatures. 
MFFWI is defined as MFFWI = FFWI x (Pign/100), where 
Pign is Schroeder's ember ignition probability as a 
function of fuel temperature and fine fuel moisture 
content (see chart in Column D)

A fire weather data set  including 
approximately 900 days. For  modeling 
purposes these data were distilled to 
the most severe 40 days for a given 
location within SCE's service territory. 
High resolution (2 km x 2 km) hourly 
gridded fields of relative humidity , 
temperature, dead fuel moisture, and 
wind speed/direction. 

The data and methods described in this 
document are reflective of the REAX fire 
modeling methodology described in SCE 2021 
GRC SCE‐01, Volume 2, Workpaper "Reax 
Engineering: Fire Risk from Overhead 
Electrical Facilities" for a detailed overview.

Fuel and topography inputs include surface vegetation 
model, including canopy height, canopy cover, canopy 
base height, and canopy bulk density, and dead fuel 
moisture at a 30 m x 30 m resolution 

LANDFIRE 2014 (1.4.0) Fuel data describe the composition and characteristics of 
surface and canopy fuel. LANDFIRE 2014 uses both the Scott 
and Burgan Fire Behavior Fuel Model. Fire behavior fuel 
models represent distinct distributions of fuel loading found 
among surface fuel components (live and dead),size classes, 
and fuel types, based on grass, shrub, timber, and slash fuel 
types. The Scott and Burgan model increases prediction 
accuracy by providing modeling more fuel types (grass, shrub, 
timber, slash) than previous models. It also captures moisture 
variations and unique fuel differences, to model the impact of  
multiple or varying fuel and fire scenarios; Topography 
includes the aspect, elevation, and slope.  Specific data 
selection, tools, and methodology can be found in Toney et al. 
(2007) " Use of FIA Plot Data in the LANDFIRE Project"  
https://www.nrs.fs.fed.us/pubs/gtr/gtr_wo077/gtr_wo077_3
09.pdf

Urban areas are marked as non‐burnable in LANDFIRE;  This model does not reflect fire 
activity from 2015‐2018. For that reason, near‐term fire risk may  be overestimated in 
recently‐burned areas; LANDFIRE data products tend to over‐estimate fire behavior in 
desert areas. Desert fuels typically do not burn due to lack of fuel continuity. However, in 
years where rainfall has been plentiful, an herbaceous surface layer capable of supporting 
propagating fires may be present. LANDFIRE inputs for desert areas reflect fuel conditions 
when an herbaceous surface layer is present.

30 m x 30 m raster of fuel data for all of 
SCE service territory. 

The data and methods described in this 
document are reflective of the REAX fire 
modeling methodology described in SCE 2021 
GRC SCE‐01, Volume 2, Workpaper "Reax 
Engineering: Fire Risk from Overhead 
Electrical Facilities" for a  detailed overview.

GIS data depicting SCE overhead transmission and 
distribution lines. 

SCE cGIS System  A 100 m buffer was applied to SCE overhead transmission and 
distribution lines to create an "ignition mask." Random 
ignitions were distributed within these areas defined by the 
ignition mask. For each random ignition location, a weather 
day is also randomly selected from the 40 most severe fire 
weather days in proximity to that ignition location/time 
combination, based on FFWI.

By distributing ignitions randomly and uniformly within a buffer surrounding overhead 
facilities, it is inherently assumed that ignition likelihood is equal at all locations within the 
analyzed area. Other factors that may affect ignition likelihood such as protective devices 
on circuits, presence or absence of canopy, and highly localized wind patterns are not 
considered in this analysis.

A GIS overlay with SCE overhead 
transmission and distribution lines, 
along with a corresponding 100 m 
buffer; and random ignitions distributed 
within the areas defined by the ignition 
mask; along with the corresponding 
randomly selected FFWI weather day 
and 6 hour weather data. 

The data and methods described in this 
document are reflective of the REAX fire 
modeling methodology described in SCE 2021 
GRC SCE‐01, Volume 2, Workpaper "Reax 
Engineering: Fire Risk from Overhead 
Electrical Facilities" for a  detailed overview.

GIS data depicting population and housing density for 
each California census block 

U.S. Census Data REAX outputs use 2010 Census Data.  Structure density data were obtained from the 2010 census and do not reflect 
development that has occurred since 2010. Structure density data are at the census block 
level and do not reflect precise locations of individual structures; SCE has developed 
additional enhancements to utilize updated 2017 Census data. 

Bins were created to simplify value ranges;  These bins 
range in value from close to zero structures per square 
mile, to greater than 30 structures per square miles. 

30 m x 30 m raster of population and 
structure density. 

The data and methods described in this 
document are reflective of the REAX fire 
modeling methodology described in SCE 2021 
GRC SCE‐01, Volume 2, Workpaper "Reax 
Engineering: Fire Risk from Overhead 
Electrical Facilities" for a detailed overview.

A GIS overlay with SCE overhead transmission and 
distribution lines, along with a corresponding 100 m 
buffer; and random ignitions distributed within the areas 
defined by the ignition mask; along with the 
corresponding randomly selected FFWI weather day and 6 
hour weather data. 

Output data from previous 
processes 

ELMFIRE is free open source software for modeling wildland 
fire spread; It was used to develop Monte Carlo simulations to 
create conditional burn probabilities for locations within the 
ignition masks identified in previous processes. 

Most fire models, including ELMFIRE lack capabilities to model fire spread through built up 
or urban areas; Fires are modeled for a duration of 6 hours; consequently, impacts 
beyond 6 hours of spread are not addressed.  It does not take into account varying lengths 
in fire suppression time that may be more or less than six hours. 

The equations used to develop these simulations can be 
found in:  Lautenberger, Chris (2013), "Wildland Fire 
Modeling with an Eulerian Level Set Method and 
Automated Calibration." 
"https://www.sciencedirect.com/science/article/abs/pii/
S0379711213001343?via%3Dihub

~100,000 raster files containing 
conditional burn probabilities, Fire 
volume ( fire area and flame length) for 
all ignitions within each  ignition 
location within defined ignition masks. 

The data and methods described in this 
document are reflective of the REAX fire 
modeling methodology described in SCE 2021 
GRC SCE‐01, Volume 2, Workpaper "Reax 
Engineering: Fire Risk from Overhead 
Electrical Facilities" for a  detailed overview.
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Table 7: Methodology for potential impact of ignitions
List of all data inputs used in impact 

simulation Sources of data inputs Data selection and treatment methodologies Assumptions, including SME input Equation(s), functions, or other algorithms 
used to obtain output

Output type(s), e.g., wind speed 
model Comments

Raster files of conditional burn probabilities; GIS data for 
population and housing density 

Output data from previous 
processes 

For each simulated fire, the total number of impacted 
structures is estimated by integrating the area burned with 
the population and structure density for each pixel within the 
fire perimeter  at the end of a six‐hour simulation. All raster 
outputs are smoothed and interpolated to create average 300 
m  x 300 m resolution "REAX" grids. 

 This method cannot determine to what extent specific structures would be impacted by a 
particular fire, as it captures the average losses at the census block level, For example, if a 
fire burns 1 square mile, the total number of structures reported by ELMFIRE would be 20. 
The actual impacted structures, however, would depend on the location of those 
structures in the census block relative to the fire location. Affected structures may also 
not directly translate into damaged or destroyed structures. Many structures within a fire 
perimeter, depending on suppression efforts, may survive. In addition to suppression 
efforts, structure survivability is also a function of defensible space, construction 
techniques, and other variables. While some have attempted to model structure losses 
based on factors such as flame length or ember density, such methods have not been 
validated and, in such are not used in this model. The impact of Firewise compliance and 
survivability based on updated California Building Codes are not modeled.   

Structure Risk calculated as 0.001 x fire volume x 
impacted structures

Fire area (acres) at 30 m x 30 m 
resolution  fire volume (acre‐feet) at 30 
m x 30 m resolution; number of 
impacted structures at 30 m x 30 m 
resolution; structure risk ‐ product of 
fire volume and impacted structures. 
Smoothed and interpolated 300 m x 
300 m  into gridded  REAX risk squares. 

The data and methods described in this 
document are reflective of the REAX fire 
modeling methodology described in SCE 2021 
GRC SCE‐01, Volume 2, Workpaper "Reax 
Engineering: Fire Risk from Overhead 
Electrical Facilities" for a  detailed overview.
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Table 8: Map file requirements for recent and modelled conditions of utility service territory, last 5 years
Layer name Measurements Units Attachment location

Average annual number of Red Flag Warning 
days per square mile across service territory

Area, days, square mile resolution

Average 95th and 99th percentile wind speed 
and prevailing direction (actual)

Area, miles per hour, at a square mile resolution 
or better, noting where measurements are actual 
or interpolated

Recent drivers of ignition 
probability

Date of recent ignitions categorized by ignition 
probability driver

Point, GPS coordinate, days, square mile 
resolution

6.2

Recent use of PSPS Duration of PSPS events and area of the grid 
affected in customer hours per year

Area, customer hours, square mile resolution 6.3

6.1Recent weather patterns
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Table 8: Map file requirements for recent and modelled conditions of utility service territory, last 5 years
Layer name Measurements / variables  Units Appendix location

Non‐HFTD vs HFTD (Zone 1, Tier 2, Tier 3) regions of 
utility service territory

Area, square mile resolution per type

Urban vs. rural vs. highly rural regions of utility service 
territory

Area, square mile resolution per type

WUI regions of utility service territory Area, square mile resolution
Number and location of critical facilities Point, GPS coordinate
Number and location of customers Area, number of people, square mile resolution
Number and location of customers belonging to 
access and functional needs populations

Area, number of people, square mile resolution

Overhead transmission lines  Line, quarter mile resolution
Overhead distribution lines  Line, quarter mile resolution
Location of substations  Point, GPS coordinate
Location of weather stations  Point, GPS coordinate
All utility assets by asset type, model, age, 
specifications, and condition

Point, GPS coordinate

Non‐HFTD vs HFTD (Zone 1, Tier 2, Tier 3) regions of 
utility service territory

Line, quarter mile resolution 

Urban vs. rural vs. highly rural regions of utility service 
territory 

Line, quarter mile resolution

WUI regions of utility service territory  Line, quarter mile resolution
Circuit miles of overhead transmission lines  Line, quarter mile resolution
Circuit miles of overhead distribution lines  Line, quarter mile resolution
Location of substations  Point, GPS coordinate

Planned 2020 WMP initiative activity per 
year

Location of 2020 WMP initiative activity for each 
activity as planned to be completed by the end of 
each year of the plan term

Line, quarter mile resolution 6.6

Current baseline state of service
territory and utility equipment

6.4

6.5Location of planned utility
equipment additions or removal
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Table 10: Weather patterns, last 5 years

Weather measurement 2015 2016 2017 2018 2019 5‐year historical average Unit(s)

Red Flag Warning days 85,328.77 299,452.49 500,939.63 299,006.42 212,518.16 279,449.09 RFW circuit mile days per year

Days rated at the top 30% of proprietary fire 
potential index or similar fire risk index 
measure

 UNKNOWN   UNKNOWN   UNKNOWN   UNKNOWN                   1,640   UNKNOWN  Circuit mile days where proprietary measure rated above 
top 30% threshold per year

Threshold defined as top 30% of FPI or equivalent scale 
(e.g., “Extreme” on SCE’s FPI; “extreme”, 15 or greater, on 
SDG&E’s FPI; and 4 or above on PG&E’s FPI).

95th percentile wind conditions 

57,494.94 86,430.92 112,328.68 76,476.08 105,300.77 87,606.28
Circuit mile days with wind gusts over 95th percentile 
historical (meaning the prior 5 years, 2009‐2014) conditions 
per year

99th percentile wind conditions 

7,778.63 12,816.67 26,595.14 13,223.86 15,947.22 15,272.30
Circuit mile days with wind gusts over 99th percentile 
historical (meaning the prior 5 years, 2009‐2014) conditions 
per year

Other  NA   NA   NA   NA   NA   NA  NA
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Table 11a: Key recent drivers of ignition probability (Distribution), last 5 years

2015

2016

2017

2018

2019

Average

2015

2016

2017

2018

2019

Average

2015

2016

2017

2018

2019

Average

All type of object contact Y 2,836 3,153 3,234 3,111 3,285 3,124 1.6% 1.2% 1.5% 2.0% 1.7% 1.6% 48 41 51 70 63 54.6
Animal contact Y 775 731 709 718 794 745 1.3% 1.1% 1.0% 1.1% 2.1% 1.3% 9 8 6 12 20 11.0
Balloon contact Y 820 848 1,005 990 892 911 1.3% 1.1% 1.6% 2.6% 1.2% 1.6% 12 10 18 30 13 16.6
Vegetation contact Y 459 679 735 450 661 597 2.8% 1.8% 2.2% 3.3% 2.1% 2.4% 13 12 16 15 15 14.2
Vehicle contact Y 655 739 646 800 779 724 1.4% 0.7% 0.8% 1.5% 1.2% 1.1% 11 6 6 13 10 9.2
Unspecified CFO Y 127 156 139 153 159 147 1.6% 3.2% 3.6% 0.0% 3.1% 2.3% 3 5 5 0 5 3.6
All types of equipment Y 3,614 3,752 4,120 3,938 1,931 3,471 0.6% 1.1% 0.7% 0.7% 1.1% 0.8% 21 40 29 26 21 27.4
Capacitor bank failure Y 290 289 408 338 415 348 0.0% 0.3% 0.2% 0.0% 0.0% 0.1% 0 1 1 0 1 0.6
Conductor failure—all Y 448 466 561 465 321 452 0.4% 3.9% 2.7% 1.1% 1.2% 1.9% 2 18 15 5 3 8.6
Conductor failure— wires down Y 241 236 205 78 96 171 NA NA NA NA NA NA NA NA NA NA NA NA
Fuse failure—all Y 229 191 236 274 175 221 0.4% 0.5% 0.4% 0.0% 1.1% 0.5% 1 1 1 0 2 1.0
Fuse failure—conventional blown fuse N  NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
Lightning arrestor failure Y 110 138 110 86 49 99 1.8% 0.0% 1.8% 0.0% 2.0% 1.1% 2 0 2 0 1 1.0
Switch failure Y 56 60 51 56 27 50 0.0% 0.0% 0.0% 1.8% 0.0% 0.4% 0 0 0 1 0 0.2
Transformer failure Y 1,739 1,587 1,854 1,681 435 1,459 0.2% 0.1% 0.1% 0.6% 0.5% 0.3% 3 2 2 10 2 3.8
Crossarm Y 131 155 177 246 160 174 0.8% 1.3% 0.6% 0.4% 0.6% 0.7% 1 2 1 1 1 1.2
Insulator Y 44 79 111 111 93 88 2.3% 2.5% 1.8% 0.9% 2.2% 1.9% 1 2 2 1 2 1.6
Splice/Clamp/Connector Y 409 500 427 397 122 371 1.0% 0.8% 0.7% 0.3% 5.7% 1.7% 4 4 3 1 7 3.8
Other Equipment Types Y 158 287 185 284 134 210 4.4% 3.5% 1.1% 2.5% 1.5% 2.6% 7 10 2 7 2 5.6

Y 58 87 72 40 38 59 3.4% 1.1% 4.2% 7.5% 15.8% 6.4% 2 1 3 3 7 3.2
Y 4,312 4,100 4,118 6,601 15,687 6,964 0.6% 0.1% 0.3% 0.1% 0.1% 0.3% 28 6 13 7 15 13.8

For the purposes of this WMP, SCE’s distribution lines are voltages lower than 50kV.

Number of ignitions per year from this 
driver

Contact from 
object

All types of 
equipment / 
facility failure

Wire‐to‐wire contact / Contamination
Other

Incident type by ignition probability driver

Near m
isses 

tracked (y/n)?

Number of incidents per year (faults) Average percentage probability of ignition per 
incident
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Table 11b: Key recent drivers of ignition probability (Transmission), last 5 years

2015

2016

2017

2018

2019

Average

2015

2016

2017

2018

2019

Average

2015

2016

2017

2018

2019

Average

All type of object contact Y 622 815 836 821 575 734 1.0% 0.7% 0.6% 0.0% 1.0% 0.7% 6 6 5 0 6 4.6
Animal contact Y 494 598 633 630 456 562 0.6% 0.3% 0.5% 0.0% 0.7% 0.4% 3 2 3 0 3 2.2
Balloon contact Y 4 50 83 62 17 43 25.0% 2.0% 2.4% 0.0% 11.8% 8.2% 1 1 2 0 2 1.2
Vegetation contact Y 40 25 20 14 24 25 0.0% 4.0% 0.0% 0.0% 0.0% 0.8% 0 1 0 0 0 0.2
Vehicle contact Y 32 23 52 30 25 32 3.1% 4.3% 0.0% 0.0% 4.0% 2.3% 1 1 0 0 1 0.6
Unspecified CFO Y 52 119 48 85 53 71 1.9% 0.8% 0.0% 0.0% 0.0% 0.6% 1 1 0 0 0 0.4
All types of equipment Y 72 48 71 115 58 73 0.0% 0.0% 2.8% 1.7% 5.2% 1.9% 0 0 2 2 3 1.4
Capacitor bank failure Y NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
Conductor failure—all Y 4 7 12 26 6 11 0.0% 0.0% 0.0% 0.0% 33.3% 6.7% 0 0 0 0 2 0.4
Conductor failure— wires down Y 0 7 12 7 2 6 NA NA NA NA NA NA NA NA NA NA NA NA
Fuse failure—all Y 0 0 0 1 0 0 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0
Fuse failure—conventional blown fuse N NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA
Lightning arrestor failure Y 2 9 10 10 4 7 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0
Switch failure Y 3 0 0 0 0 1 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0
Transformer failure Y 0 15 0 6 11 6 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0
Crossarm Y 6 0 6 5 2 4 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 1 0 0 0.2
Insulator Y 50 3 23 16 4 19 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 0 0 0 0.0
Splice/Clamp/Connector Y 7 2 8 2 7 5 0.0% 0.0% 0.0% 50.0% 0.0% 10.0% 0 0 0 1 0 0.2
Other Equipment Types Y 0 12 12 49 24 19 0.0% 0.0% 8.3% 2.0% 4.2% 2.9% 0 0 1 1 1 0.6

Y 3 123 9 13 8 31 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0 0 1 0 0 0.2
Y 852 982 1,109 866 955 953 0.2% 0.2% 0.1% 0.1% 0.0% 0.1% 2 2 1 1 0 1.2

For the purposes of this WMP, SCE’s transmission lines are voltages greater than 50kV.

Number of ignitions per year from this 
driver

Contact from 
object

All types of 
equipment / 
facility failure

Wire‐to‐wire contact / Contamination
Other

Incident type by ignition probability driver

Near m
isses 

tracked (y/n)?

Number of incidents per year (faults) Average percentage probability of ignition per 
incident
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Table 12: Recent use of PSPS, last 5 years
PSPS Characteristic 2015 2016 2017 2018 2019 Unit(s)

Frequency of PSPS events (total) 0 0 1 3 9 Number of instances where utility operating protocol requires de‐
energization of a circuit or portion thereof to reduce ignition 
probability, per year

Frequency of PSPS events (normalized)  0 0 0.000002 0.000010 0.000042 Number of instances where utility operating protocol requires de‐
energization of a circuit or portion thereof in order to reduce ignition 
probability, per RFW circuit mile day per year

Scope of PSPS events (total)  0 0 7 8 266 Circuit‐events, measured in number of events multiplied by number of 
circuits de‐energized per year

Scope of PSPS events (normalized)  0 0 0.000014 0.000027 0.001252 Circuit‐events, measured in number of events multiplied by number of 
circuits targeted for de‐energization per RFW circuit mile day per year 

Duration of PSPS events (total)  0 0 86,755 5,093 5,437,332 Customer hours per year
Duration of PSPS events (normalized)  0 0 0.173185 0.017033 25.585258 Customer hours per RFW circuit mile day per year
Other NA NA NA NA NA NA
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Table 13: Current baseline state of service territory and utility equipment 

Land use Characteristic tracked 
In non- 
HFTD

In HFTD 
Zone 1

In HFTD 
Tier 2

In HFTD 
Tier 3

Circuit miles 17,159.88 0.85 1,126.19 1,452.86
Circuit miles in WUI 3,446.19 0.48 749.70 1,363.52
Number of critical facilities 36,757 6 2,550 3,923
Number of critical facilities in WUI 7,305 5 1,676 3,489
Number of customers 3,790,432 545 209,126 323,745
Number of customers in WUI 778,819 525 149,646 294,005
Number of customers belonging to access and functional needs 
populations 1,032,899 32 30,783 44,840
Number of customers belonging to access and functional needs 
populations in WUI 206,260 21 23,970 41,362
Circuit miles of overhead transmission lines 1,953.85 0.08 217.92 223.98
Circuit miles of overhead transmission lines in WUI 293.15 0.00 130.59 182.31
Circuit miles of overhead distribution lines 15,206.04 0.77 908.27 1,228.89
Circuit miles of overhead distribution lines in WUI 3,153.05 0.48 619.12 1,181.22
Number of substations 231 0 23 17
Number of substations in WUI 47 0 16 16
Circuit miles 8,536.18 0.46 2,127.05 3,723.50
Circuit miles in WUI 3,262.55 0.04 1,491.89 2,729.02
Number of critical facilities 7,692 0 1,456 2,894
Number of critical facilities in WUI 2,397 0 1,036 2,348
Number of customers 225,587 20 53,624 92,195
Number of customers in WUI 94,950 16 44,971 83,235
Number of customers belonging to access and functional needs 
populations 37,100 4 7,741 9,410
Number of customers belonging to access and functional needs 
populations in WUI 19,384 1 6,718 8,676
Circuit miles of overhead transmission lines 1,353.32 0.09 453.91 771.52
Circuit miles of overhead transmission lines in WUI 333.80 0.00 283.81 419.23
Circuit miles of overhead distribution lines 7,182.86 0.37 1,673.14 2,951.98
Circuit miles of overhead distribution lines in WUI 2,928.75 0.04 1,208.08 2,309.79
Number of substations 125 0 18 32
Number of substations in WUI 25 0 10 26

In urban areas

In rural areas

Table 13
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Table 13: Current baseline state of service territory and utility equipment 

Land use Characteristic tracked 
In non- 
HFTD

In HFTD 
Zone 1

In HFTD 
Tier 2

In HFTD 
Tier 3

Circuit miles 12,178.84 0.84 2,757.67 2,992.26
Circuit miles in WUI 93.66 0.00 34.64 43.60
Number of critical facilities 21,784 0 1,767 2,598
Number of critical facilities in WUI 98 0 22 32
Number of customers 379,812 8 24,861 37,774
Number of customers in WUI 2,566 0 968 1,578
Number of customers belonging to access and functional needs 
populations 44,535 0 2,492 2,674
Number of customers belonging to access and functional needs 
populations in WUI 342 0 54 100
Circuit miles of overhead transmission lines 5,161.27 0.02 1,285.50 1,399.53
Circuit miles of overhead transmission lines in WUI 7.75 0.00 3.18 2.97
Circuit miles of overhead distribution lines 7,017.57 0.81 1,472.17 1,592.74
Circuit miles of overhead distribution lines in WUI 85.92 0.00 31.46 40.63
Number of substations 420 0 62 49
Number of substations in WUI 1 0 0 0

In highly rural areas

Table 13
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Table 14: Summary data on weather station count
Weather station count type Current count Unit (s)

Number of weather stations (total)  482 Total number located in service territory and operated by utility

Number of weather stations (normalized) 0.009259
Total number located in service territory and operated by utility, divided by total 
number of circuit miles in utility service territory

Number of weather stations in non‐HFTD (total) 34 Total number located in non‐HFTD service territory and operated by utility 

Number of weather stations in non‐HFTD (normalized) 0.000898
Total number located in non‐HFTD service territory and operated by utility, divided 
by total number of circuit miles in non‐HFTD service territory

Number of weather stations in HFTD Zone 1 (total) 0 Total number located in HFTD Zone 1 service territory and operated by utility

Number of weather stations in HFTD Zone 1 (normalized) 0
Total number located in HFTD Zone 1 service territory and operated by utility, divided 
by total number of circuit miles in HFTD Zone 1 service territory

Number of weather stations in HFTD Tier 2 (total) 145 Total number located in HFTD Tier 2 service territory and operated by utility

Number of weather stations in HFTD Tier 2 (normalized) 0.024123
Total number located in HFTD Tier 2 service territory and operated by utility, divided 
by total number of circuit miles in HFTD Tier 2 service territory

Number of weather stations in HFTD Tier 3 (total) 303 Total number located in HFTD Tier 3 service territory and operated by utility 

Number of weather stations in HFTD Tier 3 (normalized) 0.037093
Total number located in HFTD Tier 3 service territory and operated by utility, divided 
by total number of circuit miles in HFTD Tier 3 service territory

Table 14
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Table 15: Summary data on fault indicator count
Fault indicator count type Current count Unit(s)

Number of fault indicators (total)  11,916 Total number located in service territory and operated by utility

Number of fault indicators (normalized)  0.303704 Total number located in service territory and operated by utility, divided by total number of 
circuit miles in utility service territory

Number of fault indicators in non‐HFTD (total) 9,021 Total number located in non‐HFTD service territory and operated by utility 

Number of fault indicators in non‐HFTD 
(normalized)

0.306769 Total number located in non‐HFTD service territory and operated by utility, divided by total 
number of circuit miles in non‐HFTD service territory

Number of fault indicators in HFTD Zone 1 
(total)

0 Total number located in HFTD Zone 1 service territory and operated by utility

Number of fault indicators in HFTD Zone 1 
(normalized)

0 Total number located in HFTD Zone 1 service territory and operated by utility, divided by total 
number of circuit miles in HFTD Zone 1 service territory

Number of fault indicators in HFTD Tier 2 (total) 1,029 Total number located in HFTD Tier 2 service territory and operated by utility 

Number of fault indicators in HFTD Tier 2 
(normalized)

0.253850 Total number located in HFTD Tier 2 service territory and operated by utility, divided by total 
number of circuit miles in HFTD Tier 2 service territory

Number of fault indicators in HFTD Tier 3 (total) 1,866 Total number located in HFTD Tier 3 service territory and operated by utility

Number of fault indicators in HFTD Tier 3 
(normalized)

0.323195 Total number located in HFTD Tier 3 service territory and operated by utility, divided by total 
number of circuit miles in HFTD Tier 3 service territory

Table 15
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Table 16: Location of planned utility equipment additions or removal by end of 3‐year plan term

In non‐HFTD  In HFTD Zone 1  In HFTD Tier 2  In HFTD Tier 3
Circuit miles of overhead transmission lines 7.833888 0 0.058876 0.397805
Circuit miles of overhead distribution lines UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines in WUI 1.297294 0 2.175555 1.51947
Circuit miles of overhead distribution lines in WUI UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of substations 1 0 0 0
Number of substations in WUI 0 0 0 0
Number of weather stations UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of weather stations in WUI UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines 5.717633 0 4.211063 2.977788
Circuit miles of overhead distribution lines UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines in WUI 3.045083 0 7.577299 8.735671
Circuit miles of overhead distribution lines in WUI UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of substations 0 0 0 0
Number of substations in WUI 0 0 0 0
Number of weather stations UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of weather stations in WUI UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines 5.301229 0 10.590818 22.14268
Circuit miles of overhead distribution lines UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines in WUI 0 0 0 0.393216
Circuit miles of overhead distribution lines in WUI UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of substations 0 0 0 0
Number of substations in WUI 0 0 0 0
Number of weather stations UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of weather stations in WUI UNKNOWN UNKNOWN UNKNOWN UNKNOWN

Values shown represent the level of work that has been scoped and prioritized and may not reflect actual targets shown in Tables 21‐30
For the purposes of this WMP, SCE’s transmission lines are voltages greater than 50kV.

In highly rural areas 

Land use Characteristic tracked Changes by end ‐ 2022

In urban areas

In rural areas

Table 16
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Table 17: Location of planned utility infrastructure upgrades 

2020 2021 2022 2020 2021 2022 2020 2021 2022 2020 2021 2022
Reclosers ‐ 22, 
Branch Line Fuses 
‐ 58, Tree 
Attachments ‐ 1, 
Covered 
Conductor ‐ 
23.598 circuit 
miles

Covered 
Conductor ‐ 
63.740 circuit 
miles

Covered 
Conductor ‐ 
57.938 circuit 
miles

Tree 
Attachments ‐ 1, 
Covered 
Conductor ‐ 
23.598 circuit 
miles

Covered 
Conductor ‐ 
0.014 circuit 
miles

0 Reclosers ‐ 15, 
Branch Line Fuses 
‐ 109, Tree 
Attachments ‐ 
611, Covered 
Conductor ‐ 
347.051 circuit 
miles

Covered 
Conductor ‐
 289.744 circuit 
miles

Covered 
Conductor ‐
 568.008 circuit 
miles

Reclosers ‐ 10, 
Branch Line Fuses 
‐ 230, Tree 
Attachments ‐ 
165, Covered 
Conductor ‐ 
801.807 circuit 
miles

Covered 
Conductor ‐ 
1038.417 circuit 
miles

Covered 
Conductor ‐ 
928.505 circuit 
miles

NA NA NA NA NA NA NA NA NA NA NA NA
Circuit miles planned for grid hardening of overhead transmission lines UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN

Circuit miles of overhead transmission lines in WUI to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead distribution lines to harden Reclosers ‐ 9, 

Branch Line Fuses 
‐ 8, Tree 
Attachments ‐ 1, 
Covered 
Conductor ‐ 
2.577 circuit 
miles

Covered 
Conductor ‐ 
2.660 circuit 
miles

Covered 
Conductor ‐ 
1.402 circuit 
miles

0 0 0 Reclosers ‐ 4, 
Branch Line Fuses 
‐ 3, Covered 
Conductor ‐ 
0.530
 circuit miles

UNKNOWN Covered 
Conductor ‐ 
6.430
 circuit miles

Branch Line Fuses 
‐ 3, Covered 
Conductor ‐ 
3.551 circuit 
miles

Covered 
Conductor ‐ 
3.551 circuit 
miles

Covered 
Conductor ‐ 
9.909 circuit 
miles

Circuit miles of overhead distribution lines in WUI to harden Reclosers ‐ 7, 
Branch Line Fuses 
‐ 20, Covered 
Conductor ‐ 
11.963 circuit 
miles

Covered 
Conductor ‐ 
31.837 circuit 
miles

Covered 
Conductor ‐ 
19.452 circuit 
miles

0 Covered 
Conductor ‐ 
0.014 circuit 
miles

0 Reclosers ‐ 2, 
Branch Line Fuses 
‐ 27, Tree 
Attachments ‐ 1, 
Covered 
Conductor ‐ 
49.499
 circuit miles

Covered 
Conductor ‐ 
139.024
 circuit miles

Covered 
Conductor ‐ 
218.587
 circuit miles

Reclosers ‐ 4, 
Branch Line Fuses 
‐ 53, Tree 
Attachments ‐ 1, 
Covered 
Conductor ‐ 
328.288 circuit 
miles

Covered 
Conductor ‐ 
499.703 circuit 
miles

Covered 
Conductor ‐ 
379.357 circuit 
miles

Circuit miles of overhead transmission lines in WUI to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of substations to harden NA NA NA NA NA NA NA NA NA NA NA NA
Number of substations in WUI to harden NA NA NA NA NA NA NA NA NA NA NA NA
Circuit miles of overhead transmission lines to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines in WUI to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead distribution lines to harden Reclosers ‐ 1, 

Branch Line Fuses 
‐ 3, Covered 
Conductor ‐ 
2.280 circuit 
miles

Covered 
Conductor ‐ 
8.567 circuit 
miles

Covered 
Conductor ‐ 
8.418 circuit 
miles

0 0 0 Reclosers ‐ 1, 
Branch Line Fuses 
‐ 6, Covered 
Conductor ‐ 
55.381
 circuit miles

Covered 
Conductor ‐ 
33.009
 circuit miles

Covered 
Conductor ‐ 
79.420
 circuit miles

Branch Line Fuses 
‐ 28, Covered 
Conductor ‐ 
125.205 circuit 
miles

Covered 
Conductor ‐ 
94.440 circuit 
miles

Covered 
Conductor ‐ 
113.117 circuit 
miles

Circuit miles of overhead distribution lines in WUI to harden Reclosers ‐ 1, 
Branch Line Fuses 
‐ 12, Covered 
Conductor ‐ 
1.033 circuit 
miles

Covered 
Conductor ‐ 
5.894 circuit 
miles

Covered 
Conductor ‐ 
5.636 circuit 
miles

0 0 0 Reclosers ‐ 2, 
Branch Line Fuses 
‐ 39, Tree 
Attachments ‐ 
287, Covered 
Conductor ‐ 
43.991
 circuit miles

Covered 
Conductor ‐ 
43.776
 circuit miles

Covered 
Conductor ‐ 
60.202
 circuit miles

Reclosers ‐ 1, 
Branch Line Fuses 
‐ 88, Tree 
Attachments ‐ 3, 
Covered 
Conductor ‐ 
144.386 circuit 
miles

Covered 
Conductor ‐ 
151.129 circuit 
miles

Covered 
Conductor ‐ 
128.195 circuit 
miles

Circuit miles of overhead transmission lines in WUI to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of substations to harden NA NA NA NA NA NA NA NA NA NA NA NA
Number of substations in WUI to harden NA NA NA NA NA NA NA NA NA NA NA NA
Circuit miles of overhead transmission lines to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead transmission lines in WUI to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Circuit miles of overhead distribution lines to harden Reclosers ‐ 5, 

Branch Line Fuses 
‐ 15, Covered 
Conductor ‐ 
2.280 circuit 
miles

Covered 
Conductor ‐ 
14.780 circuit 
miles

Covered 
Conductor ‐ 
23.0285 circuit 
miles

0 0 0 Reclosers ‐ 6, 
Branch Line Fuses 
‐ 31, Tree 
Attachments ‐ 
236, Covered 
Conductor ‐ 
194.571
 circuit miles

Covered 
Conductor ‐ 
71.296
 circuit miles

Covered 
Conductor ‐ 
196.227
 circuit miles

Branch Line Fuses 
‐ 2, Tree 
Attachments ‐ 78, 
Covered 
Conductor ‐ 
192.874 circuit 
miles

Covered 
Conductor ‐ 
279.990 circuit 
miles

Covered 
Conductor ‐ 
293.440 circuit 
miles

Circuit miles of overhead distribution lines in WUI to harden Reclosers ‐ 1 0 0 0 0 0 Branch Line Fuses 
‐ 3, Tree 
Attachments ‐ 68, 
Covered 
Conductor ‐ 
3.079
 circuit miles

Covered 
Conductor ‐ 
2.640
 circuit miles

Covered 
Conductor ‐ 
7.140
 circuit miles

Branch Line Fuses 
‐ 2, Tree 
Attachments ‐ 78, 
Covered 
Conductor ‐ 
4.805 circuit 
miles

Covered 
Conductor ‐ 
9.601 circuit 
miles

Covered 
Conductor ‐ 
4.484 circuit 
miles

Circuit miles of overhead transmission lines in WUI to harden UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN
Number of substations to harden NA NA NA NA NA NA NA NA NA NA NA NA
Number of substations in WUI to harden NA NA NA NA NA NA NA NA NA NA NA NA

Values shown represent the level of work that has been scoped and prioritized and may not reflect actual targets shown in Tables 21‐30
For the purposes of this WMP, SCE’s transmission lines are voltages greater than 50kV.

In urban areas

Characteristic trackedLand use

In highly rural
areas

In non‐HFTD

In rural areas

In HFTD Zone 1 In HFTD Tier 2 In HFTD Tier 3

Total circuit miles planned for hardening each year, all types and locations

Total number of substations planned for hardening each year, all locations

Table 17
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Table 18a: Key drivers of ignition probability (Distribution)

Total In non‐
HFTD

In HFTD 
Zone 1

In HFTD 
Tier 2

In HFTD 
Tier 3 SOB322

All type of object contact 3,124 1.6% 54.6 35.0 NA 6.2 12.8 0.6
Animal contact 745 1.3% 11.0 6.6 NA 1.8 2.6 0.0
Balloon contact 911 1.6% 16.6 12.0 NA 1.2 3.4 0.0
Vegetation contact 597 2.4% 14.2 9.2 NA 1.8 3.0 0.2
Vehicle contact 724 1.1% 9.2 5.4 NA 1.0 2.6 0.2
Unspecified CFO 147 2.3% 3.6 1.8 NA 0.4 1.2 0.2
All types of equipment 3,471 0.8% 27.4 17.8 NA 2.4 7.0 0.2
Capacitor bank failure 348 0.1% 0.6 0.4 NA 0.0 0.2 0.0
Conductor failure—all 452 1.9% 8.6 6.0 NA 1.0 1.6 0.0
Conductor failure— wires down 171 NA NA NA NA NA NA NA
Fuse failure—all 221 0.5% 1.0 0.8 NA 0.0 0.2 0.0
Fuse failure—conventional blown fuse NA NA NA NA NA NA NA NA
Lightning arrestor failure 99 1.1% 1.0 1.0 NA 0.0 0.0 0.0
Switch failure 50 0.4% 0.2 0.2 NA 0.0 0.0 0.0
Transformer failure 1,459 0.3% 3.8 2.8 NA 0.2 0.8 0.0
Crossarm 174 0.7% 1.2 1.0 NA 0.0 0.2 0.0
Insulator 88 1.9% 1.6 0.4 NA 0.6 0.6 0.0
Splice/Clamp/Connector 371 1.7% 3.8 1.2 NA 0.6 1.8 0.2
Other Equipment Types 210 2.6% 5.6 4.0 NA 0.0 1.6 0.0

59 6.4% 3.2 2.0 NA 0.4 0.8 0.0
6,964 0.3% 13.8 8.4 NA 1.6 3.4 0.4

For the purposes of this WMP, SCE’s distribution lines are voltages lower than 50kV.

Ignitions from this driver 
Ignition probability drivers

Contact from 
Object

Wire‐to‐wire contact / Contamination
Other

Number of incidents per year 
(according to 5‐year historical 

average)

Average likelihood of 
ignition per incident

All types of 
equipment / 

facility 
failure

Table 18a
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Table 18b: Key drivers of ignition probability (Transmission)

Total In non‐
HFTD

In HFTD 
Zone 1

In HFTD 
Tier 2

In HFTD 
Tier 3 SOB322

All type of object contact 734 0.7% 4.6 1.8 NA 1.0 1.8 0.0
Animal contact 562 0.4% 2.2 0.8 NA 0.4 1.0 0.0
Balloon contact 43 8.2% 1.2 0.6 NA 0.4 0.2 0.0
Vegetation contact 25 0.8% 0.2 0.0 NA 0.0 0.2 0.0
Vehicle contact 32 2.3% 0.6 0.2 NA 0.0 0.4 0.0
Unspecified CFO 71 0.6% 0.4 0.2 NA 0.2 0.0 0.0
All types of equipment 73 1.9% 1.4 1.2 NA 0.0 0.2 0.0
Capacitor bank failure NA NA 0.0 0.0 NA 0.0 0.0 0.0
Conductor failure—all 11 6.7% 0.4 0.4 NA 0.0 0.0 0.0
Conductor failure— wires down 6 NA NA NA NA NA NA NA
Fuse failure—all 0 0.0% 0.0 0.0 NA 0.0 0.0 0.0
Fuse failure—conventional blown fuse NA NA NA NA NA NA NA NA
Lightning arrestor failure 7 0.0% 0.0 0.0 NA 0.0 0.0 0.0
Switch failure 1 0.0% 0.0 0.0 NA 0.0 0.0 0.0
Transformer failure 6 0.0% 0.0 0.0 NA 0.0 0.0 0.0
Crossarm 4 0.0% 0.2 0.2 NA 0.0 0.0 0.0
Insulator 19 0.0% 0.0 0.0 NA 0.0 0.0 0.0
Splice/Clamp/Connector 5 10.0% 0.2 0.2 NA 0.0 0.0 0.0
Other Equipment Types 19 2.9% 0.6 0.4 NA 0.0 0.2 0.0

31 0.0% 0.2 0.0 NA 0.2 0.0 0.0
953 0.1% 1.2 0.8 NA 0.2 0.0 0.2

For the purposes of this WMP, SCE’s transmission lines are voltages greater than 50kV.
Other

Ignitions from this driver Number of incidents per year 
(according to 5‐year historical 

average)

Average likelihood of 
ignition per incidentIgnition probability drivers

Contact from 
Object

All types of 
equipment / 

facility 
failure

Wire‐to‐wire contact /Contamination

Table 18b
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Table 19: Macro trends impacting ignition probability and/or wildfire consequence

Rank 
Macro trends impacting utility ignited ignition 
probability and estimated wildfire consequence 

by year 10
Comments

1

Change in ignition probability and estimated wildfire 
consequence due to climate change

SCE has not modeled ignition probability or estimated consequence under future climate scenarios; SCE also recommends aligning on definitions and data sources  
for population projections and spatial boundaries for future wild‐land‐urban interfaces during the modeling process. In such, SCE is limited to ranking only the first 
three categories. These relative rankings are grounded primarily in academic literature and are meant to reflect potential impacts manifesting themselves in SCE 
territory. To the extent possible, these references are aligned with "Wildfire Simulations for California's Fourth Climate Change Assessment: Projecting Changes in 
Extreme Wildfire Events with a Warming Climate, Westerling 2018, prepared for the  Fourth California Climate Change Assessment. Climate change is the primary 
driver of a range of underlying factors that increase wildfire ignition probability and, in turn, wildfire consequences.  At a high‐level, climate change‐driven droughts 
are most tightly coupled with wildfire activity, more so than fuel density and invasive species (e.g., mountain and bark beetles) alone. This is in part because climate 
change is a driver of these other variables that influence wildfires as secondary factors.  Meanwhile, climate/weather‐related factors alone (e.g., droughts, extreme 
temperatures, high evapotranspiration, dry winds, etc.) can conspire to produce elevated "fire weather" conditions in the service territory. During these conditions, 
vegetation in the SCE territory is often dry enough to fuel extensive fires regardless of the presence of secondary factors such as invasive species. These fire weather 
conditions are being and are projected to continue to be exacerbated by climate change.  Extreme multiyear drought (increased temperatures, and decreased 
precipitation) may lead to increase in dead material, increased bark beetle infestations, and more fuel for wildfire, if left unmanaged.  Increased in the frequency 
and/or magnitude of wind events can compound these impacts.  Projections by Westerling et al. (2018) point to a future defined by intensifying and, at times, 
expanding areas of elevated wildfire risk, that are strongly driven by changes to underlying climate conditions used in the statistical modeling. New research further 
strengthens the primary link between climate change and wildfire activity in California (e.g., Williams et al., 2019 
https://agupubs.onlinelibrary.wiley.com/doi/full/10.1029/2019EF001210). It should also be noted that, while the impact of climate change on utility equipment 
failure (e.g., lines down) may not be overly significant as a wildfire driver, the risk of infrastructure failure leading to a wildfire increases dramatically when climate 
change makes the underlying and surrounding landscape more conducive to ignitions. 

3

Change in ignition probability and estimated wildfire 
consequence due to relevant invasive species, such as bark 
beetles

Recent work has shown that mountain pine beetle outbreaks do not have a large impact on the area burned in the western United States (e.g., Hart et al., 2015 
https://www.pnas.org/content/pnas/early/2015/03/18/1424037112.full.pdf). Hart et al. (2015) find that while beetle infestation and fire activity both increased 
independently and simultaneous to recent climate warming, wildfire activity has not increased in direct response to beetle activity at broad spatial extents. 
Ultimately, stands of dead trees killed by bark beetles can have an effect on wildfire behavior, but that effect depends on the severity of “fire weather,” and the 
level of the bark beetle outbreak, and has little correspondence to the actual land area burned in a wildfire. Westerling (2018) does not explicitly consider the role 
of bark beetles or other invasive species.

2

Change in ignition probability and estimated wildfire 
consequence due to other drivers of change in fuel density 
and moisture

As previously noted, climate change is a main driver of fuel density and moisture. Vegetation is an existing condition and its contribution to ignition likelihood and 
wildfire consequences is predicated on its interaction with climate and fire weather conditions. Westerling (2018) uses vegetation fraction as a logistic model 
variable to determine wildfire presence, but the regression also considers a range of underlying climate variables (e.g., temperature, water deficit, etc.) to help 
determine how vegetation may convert to wildfire fuel. As a result, we consider fuel density and moisture as secondary to (though influenced by) climate change 
trends. Fuel density may also be reduced by active forest management; using Sierra Nevada forests as an example, Westerling’s simulation of fuel treatment 
scenarios indicate a significant reduction of area burned relative to the baseline scenario.   

6

Population changes (including Access and Functional Needs 
population) that could be impacted by utility ignition

SCE uses current population from the U.S. Census to estimate potential consequence; SCE has not used  population projections to assess possible future 
consequence.  Given this, SCE assumed a 2% annual population growth to conceptually assess this macro trend.  Population increases will increase the potential 
consequence of a wildfire but not necessarily contributes to an ignition risk related to the electrical system.  SCE ranked this trend lower than the other population 
trends because it assumes this population is spread out across its service territory and thus includes population outside of the HFTD.

4

Population changes in HFTD that could be impacted by 
utility ignition

SCE uses current population from the U.S. Census to estimate potential consequence; SCE has not used population projections in the current HFTD to assess 
possible future consequence.   Given this, SCE assumed a 2% annual population growth to conceptually assess this macro trend. Population increases will increase 
the potential consequence of a wildfire but not necessarily contributes to an ignition risk related to the electrical system.  SCE ranked this trend higher than the 
other population trends because population increases in the highest risk areas of SCE's service territory directly increase the consequences for where wildfires are 
most prone to initiate.

5

Population changes in WUI that could be impacted by utility 
ignition

SCE uses current population projections from the U.S. Census to estimate potential consequence; SCE has not used population projections in the wildland‐urban 
interface to assess possible future consequence.   Given this, SCE assumed a 2% annual population growth to conceptually assess this macro trend.  Population 
increases will increase the potential consequence of a wildfire but not necessarily contributes to an ignition risk related to the electrical system.  SCE ranked this 
trend between the other population trends because the WUI includes areas outside of the HFTD but does not include all of SCE's service territory.

7

Utility infrastructure location in HFTD vs non‐HFTD SCE has not modeled ignition probability or estimated consequence under future climate scenarios.   Given this, SCE assumed normal load growth to conceptually 
assess this macro trend.  SCE's utility infrastructure located in the HFTD will be hardened, i.e., all new additions will include, at a minimum, covered conductor, fire‐
resistant poles, etc.  SCE's hardened infrastructure will reduce the likelihood of ignitions associated with SCE's facilities.   SCE ranked this macro trend higher than 
the other utility infrastructure macro trend because it includes the HFTD which are the areas in SCE's service territory most prone to wildfires.

8

Utility infrastructure location in urban vs rural vs highly rural 
areas

SCE has not modeled ignition probability or estimated consequence under future climate scenarios.  Given this, SCE assumed normal load growth to conceptually 
assess this macro trend. SCE's utility infrastructure located in urban, rural and highly rural areas do not necessarily align with HFTD areas.  However, those areas that 
also traverse the HFTD will be hardened, i.e., all new additions will include, at a minimum, covered conductor, fire‐resistant poles, etc.  SCE's hardened 
infrastructure will reduce the likelihood of ignitions associated with SCE's facilities.   SCE ranked this macro trend lower than the other utility infrastructure macro 
trend because it does not align with the HFTD.
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Table 20: Anticipated characteristics of PSPS use over next 10 years
Rank 

order 1‐9  PSPS characteristic  Significantly increase; increase; no change; 
decrease; significantly decrease  Comments 

2 Number of customers affected by PSPS events (total) Decrease

SCE interprets 'customers affected' to mean customers de‐
energized. Because of the grid hardening, improved 
situational awareness and additional sectionalizing that will 
take place over the next decade, SCE feels that total 
customers will decrease.

1
Number of customers affected by PSPS events (normalized by fire 
weather, e.g., Red Flag Warning line mile days)

Significantly Decrease

As stated above, SCE expects total customers affected to 
decrease. When normalized, negating any potential effects 
from increased fire weather threats, SCE forecasts a 
significant decrease.

3
Frequency of PSPS events in number of instances where utility 
operating protocol requires de‐energization of a circuit or portion 
thereof to reduce ignition probability (total)

Decrease

Similarly to the methodology for customers impacted, SCE 
expects that grid hardening efforts and increased situational 
awareness tools (like weather stations) will allow for higher 
risk tolerance on our circuits and more granular de‐
energizations, if necessary.

4

Frequency of PSPS events in number of instances where utility 
operating protocol requires de‐energization of a circuit or portion 
thereof to reduce ignition probability (normalized by fire weather, 
e.g., Red Flag Warning line mile days)

Decrease

SCE forecasts a decrease in PSPS de‐energizations, but still 
notes that de‐energizations are unlikely to be totally 
eliminated. While grid hardening will allow for raising the 
wind speeds that will trigger de‐energizations, extreme winds 
that surpass triggers are still out of SCE's hands and not 
unlikely from time to time.

6
Scope of PSPS events in circuit‐events, measured in number of 
events multiplied by number of circuits targeted for de‐
energization

Decrease

SCE interprets this category to mean total scope of circuits 
under consideration for de‐energization, multiplied by 
number of events. While SCE expects somewhat more fire 
weather threat days due to climate change, SCE expects that 
raising our activation protocols due to circuit hardening will 
offset this, resulting in a decrease.

5

(total) Scope of PSPS events in circuit‐events, measured in number 
of events multiplied by number of circuits targeted for de‐
energization (normalized by fire weather, e.g., Red Flag Warning 
line mile days)

Decrease
When normalized, SCE expects a decrease in circuit‐events 
due to grid hardening, which would allow SCE to raise 
activation thresholds.

8 Duration of PSPS events in customer hours (total) Decrease

We interpret this to mean total time a customer is without 
power, if affected by PSPS. Customer hours out are 
dependent on the duration of concerning winds, time to re‐
energize patrol and damage found. While we expect patrol 
times to decrease as operations evolve, some factors are still 
out of SCE's hands. Namely, the duration of wind storms and 
the amount of damage they cause.

7
Duration of PSPS events in customer hours (normalized by fire 
weather, e.g., Red Flag Warning line mile days)

Decrease
Because we interpret the duration of PSPS events in customer 
hours to be an average rate of time de‐energized per event, 
this line item would be the same as the one above.

NA Other NA NA
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Table 21: Risk assessment and mapping 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

1. A summarized risk map 
showing the overall ignition 
probability and estimated 
wildfire consequence along 
electric lines and equipment
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Table 21: Risk assessment and mapping 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2. Climate‐driven risk map 
and modelling based on 
various relevant weather 

scenarios 
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Table 21: Risk assessment and mapping 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

3. Ignition probability 
mapping showing the 

probability of ignition along 
the electric lines and 

equipment
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Table 21: Risk assessment and mapping 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

4. Initiative mapping and 
estimation of wildfire and 
PSPS risk‐reduction impact
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Table 21: Risk assessment and mapping 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

5. Match drop simulations 
showing the potential 
wildfire consequence of 

ignitions that occur along the 
electric lines and equipment 

Table 21
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Table 21: Risk assessment and mapping 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related costs.  
In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as this 
initiative doesn't target specific ignition probability or other risk drivers but instead supports SCE's 
overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

6. Weather‐driven risk map 
and modelling based on 
various relevant weather 

scenarios

Table 21
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Table 22: Situational awareness and forecasting

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$6,031 $5,389 $642 315 $19 CFO: All

EFF: All

2.9 151.4 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", number of weather station installations is the unit of measure.

Advanced weather monitoring will not directly reduce risk drivers, but informs the primary inputs into 
the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2019 actual

$5,520 $4,282 $1,238 357 $15 CFO: All

EFF: All

2.9 77.3 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", number of weather station installations is the unit of measure.

Advanced weather monitoring will not directly reduce risk drivers, but informs the primary inputs into 
the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020

$6,833 $5,536 $1,297 475 $14 CFO: All

EFF: All

2.8 57.5 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", number of weather station installations is the unit of measure.

Advanced weather monitoring will not directly reduce risk drivers, but informs the primary inputs into 
the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2021

$5,767 $4,204 $1,563 475 $12 CFO: All

EFF: All

2.8 61.7 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", number of weather station installations is the unit of measure.

Advanced weather monitoring will not directly reduce risk drivers, but informs the primary inputs into 
the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2022

$5,800 $4,204 $1,597 475 $12 CFO: All

EFF: All

2.7 65.3 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", number of weather station installations is the unit of measure.

Advanced weather monitoring will not directly reduce risk drivers, but informs the primary inputs into 
the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5. 

2020‐2022 
plan total

$18,400 $13,943 $4,457 1425 $13 CFO: All

EFF: All

8.3 61.3 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", number of weather station installations is the unit of measure.

Advanced weather monitoring will not directly reduce risk drivers, but informs the primary inputs into 
the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

1. Advanced weather 
monitoring and weather 

stations
(SA‐1)

Table 22
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Table 22: Situational awareness and forecasting

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$69 $0 $69 10 $7 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA, WMPNA NA Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness for 
potential situations which may be able to identified and remediated to avoid related consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

2019 actual

$2,485 $0 $2,485 24 $104 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA, WMPNA NA In 2019, SCE developed a plan to engineer, design, and construct 60 DFA units. 54 were constructed. 
Of those 54,  24 were fully  commissioned. The costs for the 2019 work includes the engineering, 
design, construction of all DFAs and the commissioning of 24 units of the 60 units. The remaining will 
DFA units will be completed in 2020. 

Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness for 
potential situations which may be able to identified and remediated to avoid related consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

2020

$252 $0 $252 36 $7 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA In the first quarter of 2020, the remaining 36 DFAs will be commissioned and monitored. In 2020 
engineering will monitor the DFA pilot installations to assess the success of the pilot.  No other DFAs 
will be deployed until the assessment in 2020 is complete.

Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness for 
potential situations which may be able to identified and remediated to avoid related consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

2021

$9,901 $9,646 $255 150 $66 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA, WMPNA NA Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness for 
potential situations which may be able to identified and remediated to avoid related consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

2022

$19,850 $19,850 $0 300 $66 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness for 
potential situations which may be able to identified and remediated to avoid related consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

$30,002 $29,496 $506 486 $62 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA, WMPNA NA Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness for 
potential situations which may be able to identified and remediated to avoid related consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until 2020.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until 2020.

2020

$511 $0 $511 25 $20 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Monitor DFA during 2020; Estimated 2.5 miles per sensor install. The mileage values are estimated 
total miles covered and may include HFRA, non‐HFRA, and Underground circuitry.

Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness for 
potential situations which may be able to identified and remediated to avoid related consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

2021

$2,588 $0 $2,588 225 $12 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Monitor DFA during 2021; Estimated 2.5 miles per sensor install. The mileage values are estimated 
total miles covered and may include HFRA, non‐HFRA, and Underground circuitry.

Continuous monitoring sensors will not directly reduce risk drivers, but instead provides awareness for 
potential situations which may be able to identified and remediated to avoid related consequences.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

2022
UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns for 2022 for this Initiative are "UNKNOWN" as the scope and strategy are yet to be 

determined for 2022. This determination will be made after careful study and review of the 2020‐2021 
work.

2020‐2022 
plan total

$3,099 $0 $3,099 250 $12 CFO: Vegetation
EFF: All Equipment 
Failures

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

2.1. Continuous monitoring 
sensors: Distribution Fault 

Anticipation (DFA)
(AT‐2.1)

2.2. Continuous monitoring 
sensors: Early Fault 

Detection (EFD) evaluation
(AT‐7)

Table 22
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Table 22: Situational awareness and forecasting

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 actual. This initiative was successfully piloted in 2109 and cost were 
charged to internal overhead.

2020

$295 $0 $295 324 $1 EFF:
Conductor
Splice/Clamp/Connector

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA In Compliance SB901 OIR Instead of "Line miles to be treated", select circuit miles within the HFRA is the unit of measure. 

The “Other risk drivers addressed” columns “NA” as this initiative doesn't target specific ignition 
probability or other risk drivers but instead supports SCE's overall wildfire mitigation efforts.

2021

$288 $0 $288 316 $1 EFF:
Conductor
Splice/Clamp/Connector

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA In Compliance SB901 OIR The "Line miles to be treated" and "Spend/ treated line mile" columns are "UNKNOWN" because the 
expansion of deployment is based on the success/fail criteria in 2020.

The “Other risk drivers addressed” column is “NA” as this initiative doesn't target specific ignition 
probability or other risk drivers but instead supports SCE's overall wildfire mitigation efforts. 

2022

$282 $0 $282 316 $1 EFF:
Conductor
Splice/Clamp/Connector

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA In Compliance SB901 OIR The "Line miles to be treated" and "Spend/ treated line mile" columns are "UNKNOWN" because the 
expansion of deployment is based on the success/fail criteria in 2020.

The “Other risk drivers addressed” column is “NA” as this initiative doesn't target specific ignition 
probability or other risk drivers but instead supports SCE's overall wildfire mitigation efforts. 

2020‐2022 
plan total

$865 $0 $865 955 $1 EFF:
Conductor
Splice/Clamp/Connector

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA In Compliance SB901 OIR Instead of "Line miles to be treated", select circuit miles within the HFRA is the unit of measure. 

The “Other risk drivers addressed” columns “NA” as this initiative doesn't target specific ignition 
probability or other risk drivers but instead supports SCE's overall wildfire mitigation efforts.

2.3. Continuous monitoring 
sensors: transmission open 

phase detection
(SH‐8)

Table 22
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Table 22: Situational awareness and forecasting

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$4,285 $4,285 $0 265 $16 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Line miles to be treated" columns are system‐wide numbers that 
include HFRA applications.

Fault indicators will not directly reduce risk drivers, but inform areas where additional situational 
awareness is beneficial.

The "Ignition probability drivers targeted" column is “NA” as this activity doesn't target specific ignition 
probability drivers but instead supports SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2019 actual

$2,135 $2,135 $0 132 $16 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Line miles to be treated" columns are system‐wide numbers that 
include HFRA applications.

Fault indicators will not directly reduce risk drivers, but inform areas where additional situational 
awareness is beneficial.

The "Ignition probability drivers targeted" column is “NA” as this activity doesn't target specific ignition 
probability drivers but instead supports SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020

$1,649 $1,649 $0 102 $16 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Line miles to be treated" columns are system‐wide numbers that 
include HFRA applications.

Fault indicators will not directly reduce risk drivers, but inform areas where additional situational 
awareness is beneficial.

The "Ignition probability drivers targeted" column is “NA” as this activity doesn't target specific ignition 
probability drivers but instead supports SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2021

$2,523 $2,523 $0 156 $16 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Line miles to be treated" columns are system‐wide numbers that 
include HFRA applications.

Fault indicators will not directly reduce risk drivers, but inform areas where additional situational 
awareness is beneficial.

The "Ignition probability drivers targeted" column is “NA” as this activity doesn't target specific ignition 
probability drivers but instead supports SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2022

$2,523 $2,523 $0 156 $16 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Line miles to be treated" columns are system‐wide numbers that 
include HFRA applications.

Fault indicators will not directly reduce risk drivers, but inform areas where additional situational 
awareness is beneficial.

The "Ignition probability drivers targeted" column is “NA” as this activity doesn't target specific ignition 
probability drivers but instead supports SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$6,695 $6,695 $0 414 $16 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Line miles to be treated" columns are system‐wide numbers that 
include HFRA applications.

Fault indicators will not directly reduce risk drivers, but inform areas where additional situational 
awareness is beneficial.

The "Ignition probability drivers targeted" column is “NA” as this activity doesn't target specific ignition 
probability drivers but instead supports SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 6, Table 22
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 6, Table 22

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 6, Table 22
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 6, Table 22
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 6, Table 22

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 6, Table 22

4.1 .Forecast of a fire risk 
index, fire potential index, or 
similar: Fire Potential Index 

phase II
(SA‐2)

3. Fault indicators for 
detecting faults on electric 

lines and equipment

Table 22
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Table 22: Situational awareness and forecasting

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

NA NA NA NA NA CFO: All

EFF: All

2.9 77.3 NA New NA FRMMA NA NA The "Total per initiative spend" for 2019 actual is "NA" as this initiative is covered in Initiative 4.3, Table 
22.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020

$632 $0 $632 6,500 $0 CFO: All

EFF: All

2.8 57.5 NA New NA FRMMA NA NA Instead of "Line miles to be treated", HFRA square miles is the unit of measure with SCE's Fuel 
Sampling to cover a sample population of 4,500 square miles within the HFRA.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2021

$645 $0 $645 6,500 $0 CFO: All

EFF: All

2.8 61.7 NA New NA FRMMA NA NA Instead of "Line miles to be treated", HFRA square miles is the unit of measure with SCE's Fuel 
Sampling to cover a sample population of 4,500 square miles within the HFRA.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2022

$659 $0 $659 6,500 $0 CFO: All

EFF: All

2.7 65.3 NA New NA FRMMA NA NA Instead of "Line miles to be treated", HFRA square miles is the unit of measure with SCE's Fuel 
Sampling to cover a sample population of 4,500 square miles within the HFRA.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020‐2022 
plan total

$1,936 $0 $1,936 19,500 $0 CFO: All

EFF: All

8.3 61.3 NA New NA FRMMA NA NA Instead of "Line miles to be treated", HFRA square miles is the unit of measure with SCE's Fuel 
Sampling to cover a sample population of 4,500 square miles within the HFRA.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

4.2. Forecast of a fire risk 
index, fire potential index, or 

similar: fuel sampling 
program
(SA‐5)

Table 22
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Table 22: Situational awareness and forecasting

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this was not a 2019 activity.

2019 actual

$93 $0 $93 NA NA CFO: All

EFF: All

2.9 77.3 NA New NA FRMMA NA NA Surface and canopy vegetation mapping allows for better fire spread calculations which will allow for 
more accurate assessment of risk.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Surface & Canopy Fuels Mapping will improve wildfire modeling capabilities but will not directly 
reduce risk drivers.  This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020

$1,381 $0 $1,381 14,179 $0 CFO: All

EFF: All

2.8 57.5 NA New NA FRMMA NA NA Surface and canopy vegetation mapping allows for better fire spread calculations which will allow for 
more accurate assessment of risk.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Surface & Canopy Fuels Mapping will improve wildfire modeling capabilities but will not directly 
reduce risk drivers.  This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2021

$209 $0 $209 14,179 $0 CFO: All

EFF: All

2.8 61.7 NA New NA FRMMA NA NA Surface and canopy vegetation mapping allows for better fire spread calculations which will allow for 
more accurate assessment of risk.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Surface & Canopy Fuels Mapping will improve wildfire modeling capabilities but will not directly 
reduce risk drivers.  This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2022

$213 $0 $213 14,179 $0 CFO: All

EFF: All

2.7 65.3 NA New NA FRMMA NA NA Surface and canopy vegetation mapping allows for better fire spread calculations which will allow for 
more accurate assessment of risk.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Surface & Canopy Fuels Mapping will improve wildfire modeling capabilities but will not directly 
reduce risk drivers.  This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020‐2022 
plan total

$1,803 $0 $1,803 42,537 $0 CFO: All

EFF: All

8.3 61.3 NA New NA FRMMA NA NA Surface and canopy vegetation mapping allows for better fire spread calculations which will allow for 
more accurate assessment of risk.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Surface & Canopy Fuels Mapping will improve wildfire modeling capabilities but will not directly 
reduce risk drivers.  This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

4.3. Forecast of a fire risk 
index, fire potential index, or 
similar: surface & canopy 

fuels mapping
(SA‐6)

Table 22
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Table 22: Situational awareness and forecasting

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

$0 $0 $0 NA NA CFO: All

EFF: All

2.9 77.3 NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Remote Sensing will improve wildfire modeling capabilities but will not directly reduce risk drivers.  
This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020

$1,534 $0 $1,534 NA NA CFO: All

EFF: All

2.8 57.5 NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Remote Sensing will improve wildfire modeling capabilities but will not directly reduce risk drivers.  
This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2021

$1,828 $0 $1,828 NA NA CFO: All

EFF: All

2.8 61.7 NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Remote Sensing will improve wildfire modeling capabilities but will not directly reduce risk drivers.  
This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2022

$0 $0 $0 NA NA CFO: All

EFF: All

2.7 65.3 NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Remote Sensing will improve wildfire modeling capabilities but will not directly reduce risk drivers.  
This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020‐2022 
plan total

$3,362 $0 $3,362 NA NA CFO: All

EFF: All

8.3 61.3 NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Remote Sensing will improve wildfire modeling capabilities but will not directly reduce risk drivers.  
This wildfire modeling will improve PSPS decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

4.4. Forecast of a fire risk 
index, fire potential index, or 
similar: remote sensing / 
satellite fuel moisture

(SA‐7)

Table 22
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Table 22: Situational awareness and forecasting

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

$773 $0 $773 NA NA CFO: All

EFF: All

2.9 77.3 NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

This mitigation is focused on improving overall understanding of environmental factors (weather and 
fuels) and their relationship with ignition drivers for utility caused wildfires.  These models will be used 
to inform wildfire mitigation activities and real‐time decision making for PSPS events.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020

$1,534 $0 $1,534 NA NA CFO: All

EFF: All

2.8 57.5 NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

This mitigation is focused on improving overall understanding of environmental factors (weather and 
fuels) and their relationship with ignition drivers for utility caused wildfires.  These models will be used 
to inform wildfire mitigation activities and real‐time decision making for PSPS events.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2021

$1,567 $0 $1,567 NA NA CFO: All

EFF: All

2.8 61.7 NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

This mitigation is focused on improving overall understanding of environmental factors (weather and 
fuels) and their relationship with ignition drivers for utility caused wildfires.  These models will be used 
to inform wildfire mitigation activities and real‐time decision making for PSPS events.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2022

$1,601 $0 $1,601 NA NA CFO: All

EFF: All

2.7 65.3 NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

This mitigation is focused on improving overall understanding of environmental factors (weather and 
fuels) and their relationship with ignition drivers for utility caused wildfires.  These models will be used 
to inform wildfire mitigation activities and real‐time decision making for PSPS events.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020‐2022 
plan total

$4,701 $0 $4,701 NA NA CFO: All

EFF: All

8.3 61.3 NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

This mitigation is focused on improving overall understanding of environmental factors (weather and 
fuels) and their relationship with ignition drivers for utility caused wildfires.  These models will be used 
to inform wildfire mitigation activities and real‐time decision making for PSPS events.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

4.5. Forecast of a fire risk 
index, fire potential index, or 

similar: fire science 
enhancements

(SA‐8)

Table 22
Appendix B ‐ 47 of 146



Table 22: Situational awareness and forecasting

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$4,900 $2,283 $2,617 NA NA CFO: All

EFF: All

2.9 151.4 NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Forecast of fire ignition and spread will not directly reduce risk drivers, but informs the primary inputs 
into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2019 actual

$1,436 $970 $467 NA NA CFO: All

EFF: All

2.9 77.3 NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Forecast of fire ignition and spread will not directly reduce risk drivers, but informs the primary inputs 
into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020

$1,844 $220 $1,624 NA NA CFO: All

EFF: All

2.8 57.5 NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Forecast of fire ignition and spread will not directly reduce risk drivers, but informs the primary inputs 
into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2021

$1,764 $0 $1,764 NA NA CFO: All

EFF: All

2.8 61.7 NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Forecast of fire ignition and spread will not directly reduce risk drivers, but informs the primary inputs 
into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2022

$1,802 $0 $1,802 NA NA CFO: All

EFF: All

2.7 65.3 NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Forecast of fire ignition and spread will not directly reduce risk drivers, but informs the primary inputs 
into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020‐2022 
plan total

$5,410 $220 $5,190 NA NA CFO: All

EFF: All

8.3 61.3 NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Forecast of fire ignition and spread will not directly reduce risk drivers, but informs the primary inputs 
into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

5. Personnel monitoring 
areas of electric lines and 
equipment in elevated fire 

risk conditions

Table 22
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Table 22: Situational awareness and forecasting

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$4,496 $3,759 $737 NA NA CFO: All

EFF: All

2.9 151.4 NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Weather modeling and forecast of fire ignition and spread will not directly reduce risk drivers, but 
informs the primary inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2019 actual

$7,006 $5,679 $1,327 NA NA CFO: All

EFF: All

2.9 77.3 NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Weather modeling and forecast of fire ignition and spread will not directly reduce risk drivers, but 
informs the primary inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020

$2,457 $800 $1,657 NA NA CFO: All

EFF: All

2.8 57.5 NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Weather modeling and forecast of fire ignition and spread will not directly reduce risk drivers, but 
informs the primary inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2021

$2,899 $1,102 $1,797 NA NA CFO: All

EFF: All

2.8 61.7 NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Weather modeling and forecast of fire ignition and spread will not directly reduce risk drivers, but 
informs the primary inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2022

$1,836 $0 $1,836 NA NA CFO: All

EFF: All

2.7 65.3 NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Weather modeling and forecast of fire ignition and spread will not directly reduce risk drivers, but 
informs the primary inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020‐2022 
plan total

$7,192 $1,902 $5,290 NA NA CFO: All

EFF: All

8.3 61.3 NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

Weather modeling and forecast of fire ignition and spread will not directly reduce risk drivers, but 
informs the primary inputs into the PSPS decision that reduce wildfire risk.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

6. Weather forecasting and 
estimating impacts on 

electric lines and equipment
(SA‐3)

Table 22
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Table 22: Situational awareness and forecasting

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition 
probability drivers 

targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$510 $510 $0 NA NA CFO: Vegetation 
Wire to Wire 

EFF: All 

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement.

Asset risk and fire consequence modeling will not directly reduce risk drivers, but inform prioritization 
and mitigation deployment decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2019 actual

$858 $858 $0 NA NA CFO: Vegetation 
Wire to Wire 

EFF: All 

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement.

Asset risk and fire consequence modeling will not directly reduce risk drivers, but inform prioritization 
and mitigation deployment decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020

$6,692 $6,692 $0 NA NA CFO: Vegetation 
Wire to Wire 

EFF: All 

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement.

Asset risk and fire consequence modeling will not directly reduce risk drivers, but inform prioritization 
and mitigation deployment decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA CFO: Vegetation 
Wire to Wire 

EFF: All 

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement.

Asset risk and fire consequence modeling will not directly reduce risk drivers, but inform prioritization 
and mitigation deployment decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA CFO: Vegetation 
Wire to Wire 

EFF: All 

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement.

Asset risk and fire consequence modeling will not directly reduce risk drivers, but inform prioritization 
and mitigation deployment decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$6,692 $6,692 $0 NA NA CFO: Vegetation 
Wire to Wire 

EFF: All 

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement.

Asset risk and fire consequence modeling will not directly reduce risk drivers, but inform prioritization 
and mitigation deployment decisions.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” because 
there are no statutory compliance targets associated with this initiative.

7. Develop Asset & Reliability 
& Risk Analytics Capability

(RA‐1, SA‐4)
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$10,300 $10,094 $206 116 $89 EFF: Capacitor Bank 
Failure

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" column reflects Capacitor Replacement costs only. Maintenance 
costs are at the work order level, and grouped with other maintenance efforts, and are thus are not 
possible to be separated.

Instead of "Line miles to be treated", notification count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2019 actual

$9,700 $9,506 $194 111 $87 EFF: Capacitor Bank 
Failure

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" column reflects Capacitor Replacement costs only. Maintenance 
costs are at the work order level, and grouped with other maintenance efforts, and are thus are not 
possible to be separated.

Instead of "Line miles to be treated", notification count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$4,995 $4,895 $100 58 $86 EFF: Capacitor Bank 
Failure

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" column reflects Capacitor Replacement costs only. Maintenance 
costs are at the work order level, and grouped with other maintenance efforts, and are thus are not 
possible to be separated.

Instead of "Line miles to be treated", notification count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2021

$3,694 $3,621 $74 UNKNOWN UNKNOWN EFF: Capacitor Bank 
Failure

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" column reflects Capacitor Replacement costs only. Maintenance 
costs are at the work order level, and grouped with other maintenance efforts, and are thus are not 
possible to be separated.

The "Line miles to be treated" and "Spend/treated line mile" columns for 2021 for this Initiative are 
"UNKNOWN" as the scope is yet to be determined.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

$3,801 $3,725 $76 UNKNOWN UNKNOWN EFF: Capacitor Bank 
Failure

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" column reflects Capacitor Replacement costs only. Maintenance 
costs are at the work order level, and grouped with other maintenance efforts, and are thus are not 
possible to be separated.

The "Line miles to be treated" and "Spend/treated line mile" columns for 2022 for this Initiative are 
"UNKNOWN" as the scope is yet to be determined.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020‐2022 
plan total

$12,491 $12,241 $250 58 NA EFF: Capacitor Bank 
Failure

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" column reflects Capacitor Replacement costs only. Maintenance 
costs are at the work order level, and grouped with other maintenance efforts, and are thus are not 
possible to be separated.

Instead of "Line miles to be treated", notification count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

1. Capacitor maintenance 
and replacement program 

Table 23
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$208 $0 $208 138 $2 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$208 $0 $208 138 $2 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

$200 $0 $200 138 $1 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

$200 $0 $200 138 $1 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

$200 $0 $200 138 $1 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

$600 $0 $600 414 $1 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2.1. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

maintenance
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA 107,088 NA EFF: Conductor Splice Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because the costs 
to implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.
 
Instead of "Line miles to be treated", all T&D overhead circuit miles is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 actual

NA NA NA 107,088 NA EFF: Conductor Splice Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because the costs 
to implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.
 
Instead of "Line miles to be treated", all T&D overhead circuit miles is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

NA NA NA 107,088 NA EFF: Conductor Splice Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because the costs 
to implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.
 
Instead of "Line miles to be treated", all T&D overhead circuit miles is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

NA NA NA 107,088 NA EFF: Conductor Splice Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because the costs 
to implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.
 
Instead of "Line miles to be treated", all T&D overhead circuit miles is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

NA NA NA 107,088 NA EFF: Conductor Splice Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because the costs 
to implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.
 
Instead of "Line miles to be treated", all T&D overhead circuit miles is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2.2. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

alternative technology 
evaluations ‐ meter alarm 
down energized conductor 

(MADEC)
(AT‐1)
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

NA NA NA 321,264 NA EFF: Conductor Splice Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because the costs 
to implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.
 
Instead of "Line miles to be treated", all T&D overhead circuit miles is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this pilot.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 actual

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this pilot.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

$2,587 $0 $2,587 NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this pilot.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

$3,685 $0 $3,685 NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this pilot.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend", "Line miles to be treated", and "Spend/treated line mile" columns 
are "NA" because the pilot is currently only scheduled for 2020 and 2021.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

$6,272 $0 $6,272 NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this pilot.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2.3.1. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

alternative technology 
evaluations ‐ rapid earth 

current fault limiter ‐ ground 
fault neutralizer (GFN)

(AT‐3.1)
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 actual

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

$511 $0 $511 1 $511 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", units is the unit of measure. 

The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

$725 $0 $725 1 $725 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", units is the unit of measure. 

The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" because 2022 scope will be determined by success/fail criteria of pilot; 
There is no identified plan/spend at this point for the evaluation.

2020‐2022 
plan total

$1,236 $0 $1,236 2 $618 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", units is the unit of measure. 

The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2.3.2. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

alternative technology 
evaluations ‐ rapid earth 
current fault limiter ‐ arc 

suppression coil
(AT‐3.2)

Table 23
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 actual

NA NA NA NA NA CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" column is "NA" because costs to implement this initiative are part of 
normal O&M and are not incremental wildfire‐related costs.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this activity.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

$409 $0 $409 1 $409 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", the number of pilot locations is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

$1,035 $0 $1,035 1 $1,035 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", the number of pilot locations is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022
UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA NA WMPMA UNKNOWN UNKNOWN All columns are "UNKNOWN" because 2022 scope will be determined by success/fail criteria of pilot; 

There is no identified plan/spend at this point for the evaluation 

2020‐2022 
plan total

$1,444 $0 $1,444 2 $722 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", the number of pilot locations is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 

2020

$511 $0 $511 5 $102 EFF:
Conductor
Splice/Clamp/Connector

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", circuit locations is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" because 2021/2022 scope will be determined by success/fail criteria of 
pilot; There is no identified plan/spend at this point for the evaluation 

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" because 2021/2022 scope will be determined by success/fail criteria of 
pilot; There is no identified plan/spend at this point for the evaluation 

2020‐2022 
plan total

$511 $0 $511 5 $102 EFF:
Conductor
Splice/Clamp/Connector

Under assessment/pilot UNKNOWN NA New NA WMPMA NA NA Instead of "Line miles to be treated", circuit locations is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2.3.3. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

alternative technology 
evaluations ‐ rapid earth 
current fault limiter ‐ 
isolation transformer

(AT‐3.3)

2.4. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

alternative technology 
evaluations ‐ distribution 
open phase detection 

(AT‐3.4)
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 

2020

$307 $0 $307 2 $153 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", protection relay setting counts are the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the 2021 scope and strategy for this initiative are not known at this 
time.

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the 2022 scope and strategy for this initiative are not known at this 
time.

2020‐2022 
plan total

$307 $0 $307 2 $153 CFO: All

EFF: All

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA Instead of "Line miles to be treated", protection relay setting counts are the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan

$1,095 $1,095 $0 8 $137 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$1,095 $1,095 $0 8 $137 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$2,480 $2,480 $0 16 $155 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$3,506 $3,506 $0 26 $135 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$3,589 $3,589 $0 24 $150 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$9,575 $9,575 $0 66 $145 CFO: All

EFF: All

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", circuit breaker count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2.6. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

circuit breaker installs/ 
replacements

2.5. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

alternative technology 
evaluations ‐ high 

impedance relay evaluations
(AT‐8)
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$9,052 $9,052 $0 189 $48 CFO: All

EFF: All

0.2 22.1 NA New NA GSRPMA NA NA The original budget allocated in 2019 under the GS&RP consisted of relays actually being replaced in 
2019. However, given resource, outage, procurement constraints, no relays were able to be 
replaced in 2019. Subsequent decision was to instead focus on developing a full deployment plan for 
relay replacements in years 2020, 2021 and 2022. This goal to develop a full execution plan was 
achieved by YE2019.

Instead of "Line miles to be treated", relay count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$839 $839 $0 NA NA CFO: All

EFF: All

NA NA NA New NA GSRPMA NA NA The "Line Miles to Be Treated", "Spend/treated line mile", "Risk reduction", and "Risk‐spend 
efficiency" columns are "NA" because all 2019 spend was for project scoping and engineering/design 
charges for work to be done in 2020. No relays were replaced in 2019. 
 
Instead of "Line miles to be treated", relay count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$5,170 $5,170 $0 55 $94 CFO: All

EFF: All

0.1 11.4 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", relay count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$11,092 $11,092 $0 81 $137 CFO: All

EFF: All

0.1 7.8 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", relay count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$10,492 $10,492 $0 74 $142 CFO: All

EFF: All

0.1 7.5 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", relay count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$26,754 $26,754 $0 210 $127 CFO: All

EFF: All

0.2 8.4 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", relay count is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2.7. Circuit breaker 
maintenance and 

installation to de‐energize 
lines upon detecting a fault: 

circuit breaker relay 
hardware for fast curve

(SH‐6)

Table 23
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$42,231 $42,231 $0 96 $441 CFO: Vegetation
Balloon 
Animal 

EFF:
Wire to wire 

1.1 27.0 Covered Conductor 
provides ancillary 
benefits to EFF and 
wire to wire contact, in 
addition to CFO 
(primary benefit).

New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", miles of covered conductor installed is the unit of measure.

2019 actual

$239,911 $239,911 $0 372 $645 CFO: Vegetation
Balloon 
Animal 

EFF:
Wire to wire 

5.6 22.5 Covered Conductor 
provides ancillary 
benefits to EFF and 
wire to wire contact, in 
addition to CFO 
(primary benefit).

New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", miles of covered conductor installed is the unit of measure. 
The 372 miles includes some overhead conductor program and 4 kV cutover work. Costs also include 
design, engineering, and pre‐construction for 2020 work.

2020

$454,369 $454,369 $0 1,000 $454 CFO: Vegetation
Balloon 
Animal 

EFF:
Wire to wire 

11.5 26.0 Covered Conductor 
provides ancillary 
benefits to EFF and 
wire to wire contact, in 
addition to CFO 
(primary benefit).

New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", miles of covered conductor installed is the unit of measure.

2021

$656,353 $656,353 $0 1,400 $469 CFO: Vegetation
Balloon 
Animal 

EFF:
Wire to wire 

14.8 23.9 Covered Conductor 
provides ancillary 
benefits to EFF and 
wire to wire contact, in 
addition to CFO 
(primary benefit).

New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", miles of covered conductor installed is the unit of measure.

2022

$771,815 $771,815 $0 1,600 $482 CFO: Vegetation
Balloon 
Animal 

EFF:
Wire to wire 

15.2 21.4 Covered Conductor 
provides ancillary 
benefits to EFF and 
wire to wire contact, in 
addition to CFO 
(primary benefit).

New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", miles of covered conductor installed is the unit of measure.

2020‐2022 
plan total

$1,882,536 $1,882,536 $0 4,000 $471 CFO: Vegetation
Balloon 
Animal 

EFF:
Wire to wire 

41.6 23.4 Covered Conductor 
provides ancillary 
benefits to EFF and 
wire to wire contact, in 
addition to CFO 
(primary benefit).

New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", miles of covered conductor installed is the unit of measure.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin as a stand‐alone initiative until 
after the 2019 WMP had been filed.

2019 actual

$9,383 $9,383 $0 101 $93 Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

New NA GSRPMA NA NA Instead of "Line miles to be treated", tree attachments to be remediated is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

$15,183 $15,183 $0 481 $32 Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 24

New NA GSRPMA NA NA Instead of "Line miles to be treated", tree attachments to be remediated is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

$22,432 $22,432 $0 689 $33 Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 25

New NA GSRPMA NA NA Instead of "Line miles to be treated", tree attachments to be remediated is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

$26,378 $26,378 $0 788 $33 Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", tree attachments to be remediated is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

$63,992 $63,992 $0 1,958 $33 Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 23

Refer to Initiative 3.1, 
Table 27

New NA GSRPMA NA NA Instead of "Line miles to be treated", tree attachments to be remediated is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

3.1. Covered conductor 
installation: covered 

conductor
(SH‐1)

3.2. Covered conductor 
installation: tree attachment 

remediation
(SH‐10)

Table 23
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA EFF:
Conductor

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Updates to  vibration damper standards do not address risk drivers, the standards are used to 
inform construction requirements.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA EFF:
Conductor

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Updates to  vibration damper standards do not address risk drivers, the standards are used to 
inform construction requirements.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA EFF:
Conductor

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Updates to  vibration damper standards do not address risk drivers, the standards are used to 
inform construction requirements.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA EFF:
Conductor

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Updates to  vibration damper standards do not address risk drivers, the standards are used to 
inform construction requirements.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA EFF:
Conductor

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Updates to  vibration damper standards do not address risk drivers, the standards are used to 
inform construction requirements.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

3.3. Covered conductor 
installation: alternative 

technology implementation ‐
vibration dampers

(AT‐4)

Table 23
Appendix B ‐ 60 of 146



Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

NA NA NA NA NA EFF:
Conductor

Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Updates to  vibration damper standards do not address risk drivers, the standards are used to 
inform construction requirements.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan NA NA NA NA NA  NA  NA NA  NA  NA NA NA NA NA All columns are "NA" as activity is covered in Initiative 12.1, Table 23
2019 actual NA NA NA NA NA  NA  NA NA  NA  NA NA NA NA NA All columns are "NA" as activity is covered in Initiative 12.1, Table 23

2020 NA NA NA NA NA  NA  NA NA  NA  NA NA NA NA NA All columns are "NA" as activity is covered in Initiative 12.1, Table 23
2021 NA NA NA NA NA  NA  NA NA  NA  NA NA NA NA NA All columns are "NA" as activity is covered in Initiative 12.1, Table 23
2022 NA NA NA NA NA  NA  NA NA  NA  NA NA NA NA NA All columns are "NA" as activity is covered in Initiative 12.1, Table 23

2020‐2022 
plan total

NA NA NA NA NA  NA  NA NA  NA  NA NA NA NA NA All columns are "NA" as activity is covered in Initiative 12.1, Table 23

4. Covered conductor 
maintenance

Table 23
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA 4,714 NA EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connecto
r
Transformer
Lightning Arrestor
Switch

12.6 51.3 Some types of object 
contact, primarily 
veg.

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because 
maintenance costs are at the work order level, and grouped with other maintenance 
efforts, and are thus are not possible to be separated. SCE does not track/unitize B‐
materials.

Instead of "Line miles to be treated", notifications in HFTD is the unit of measure. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 9.1

2019 actual

NA NA NA 6,575 NA EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connecto
r
Transformer
Lightning Arrestor
Switch

12.6 26.9 Some types of object 
contact, primarily 
veg.

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because 
maintenance costs are at the work order level, and grouped with other maintenance 
efforts, and are thus are not possible to be separated. SCE does not track/unitize B‐
materials.

Instead of "Line miles to be treated", notifications in HFTD is the unit of measure. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 9.1

2020

NA NA NA 3,570 NA EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connecto
r
Transformer
Lightning Arrestor
Switch

2.1 13.8 Some types of object 
contact, primarily 
veg.

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because 
maintenance costs are at the work order level, and grouped with other maintenance 
efforts, and are thus are not possible to be separated. SCE does not track/unitize B‐
materials.

Instead of "Line miles to be treated", notifications in HFTD is the unit of measure. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 9.1

2021

NA NA NA 21 NA EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connecto
r
Transformer
Lightning Arrestor
Switch

2.6 30.5 Some types of object 
contact, primarily 
veg.

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because 
maintenance costs are at the work order level, and grouped with other maintenance 
efforts, and are thus are not possible to be separated. SCE does not track/unitize B‐
materials.

Instead of "Line miles to be treated", notifications in HFTD is the unit of measure. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 9.1

2022

NA NA NA 79 NA EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connecto
r
Transformer
Lightning Arrestor
Switch

2.1 25.8 Some types of object 
contact, primarily 
veg.

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because 
maintenance costs are at the work order level, and grouped with other maintenance 
efforts, and are thus are not possible to be separated. SCE does not track/unitize B‐
materials.

Instead of "Line miles to be treated", notifications in HFTD is the unit of measure. The 
numbers in future years are expected to increase as new work is identified from SCE's 
inspection programs.

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 9.1

5. Crossarm maintenance, 
repair, and replacement 

Table 23
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

NA NA NA 3,670 NA EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connecto
r
Transformer
Lightning Arrestor
Switch

6.8 21.3 Some types of object 
contact, primarily 
veg.

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because 
maintenance costs are at the work order level, and grouped with other maintenance 
efforts, and are thus are not possible to be separated. SCE does not track/unitize B‐
materials.

Instead of "Line miles to be treated", notifications in HFTD is the unit of measure. The 
numbers in future years are expected to increase as new work is identified from SCE's 
inspection programs.

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 9.1

2019 plan

$5,136 $5,136 $0 1,100 $5 EFF: 
Other Equipment Types

0.0 4.1 NA New NA GSRPMA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 actual

NA NA NA 1,421 NA EFF: 
Other Equipment Types

0.0 3.6 NA New NA GSRPMA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/ treated line mile" columns are "NA" as the activity is 
covered in Initiative 3.1, Table 23.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$56,833 $56,833 $0 17,304 $3 EFF: 
Other Equipment Types

0.2 3.9 NA New NA GSRPMA In Compliance GO 95, Rule 31.1 The total spend includes incremental costs for all composite pole replacements in HFRA. WCCP 
scope is 11,700 poles.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2021

$64,010 $64,010 $0 18,953 $3 EFF: 
Other Equipment Types

0.2 3.7 NA New NA GSRPMA In Compliance GO 95, Rule 31.1 The total spend includes incremental costs for all composite pole replacements in HFRA. WCCP 
scope is 16,381 poles.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

$73,643 $73,643 $0 21,239 $3 EFF: 
Other Equipment Types

0.2 3.6 NA New NA GSRPMA In Compliance GO 95, Rule 31.1 The total spend includes incremental costs for all composite pole replacements in HFRA. WCCP 
scope is 18,721 poles.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020‐2022 
plan total

$194,486 $194,486 $0 57,496 $3 EFF: 
Other Equipment Types

0.7 3.7 NA New NA GSRPMA In Compliance GO 95, Rule 31.1 The total spend includes incremental costs for all composite pole replacements in HFRA. 2020‐2022 
WCCP scope is 46,802 poles.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

6.1. Distribution pole 
replacement and 

reinforcement, including 
with composite poles: 
composite poles and 

crossarms
(SH‐3)
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because SCE did not forecast deteriorated poles in 2019 in the HFRA 
specifically.

2019 actual

$78,011 $78,011 $0 3,930 $20 EFF: 
Other Equipment Types

0.1 3.4 NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$64,896 $64,896 $0 3,724 $17 EFF: 
Other Equipment Types

0.0 3.5 NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The total spend for this initiative includes cost for traditional scope of program.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2021

$30,041 $30,041 $0 1,698 $18 EFF: 
Other Equipment Types

0.0 3.4 NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The total spend for this initiative includes cost for traditional scope of program.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

$16,506 $16,506 $0 906 $18 EFF: 
Other Equipment Types

0.0 3.3 NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The total spend for this initiative includes cost for traditional scope of program.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020‐2022 
plan total

$111,443 $111,443 $0 6,328 $18 EFF: 
Other Equipment Types

0.1 3.4 NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The total spend for this initiative includes cost for traditional scope of program.

Instead of "Line miles to be treated", pole count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

6.2. Distribution pole 
replacement and 

reinforcement, including 
with composite poles: 
deteriorated pole
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA EFF: 
Other Equipment Types

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In Compliance GO 95, Rule 44.3 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" as this initiative is covered in Initiative 9.1, Table 24.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 actual

NA NA NA NA NA EFF: 
Other Equipment Types

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In Compliance GO 95, Rule 44.3 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" as this initiative is covered in Initiative 9.1, Table 24.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

NA NA NA NA NA EFF: 
Other Equipment Types

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In Compliance GO 95, Rule 44.3 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" as this initiative is covered in Initiative 9.1, Table 24.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2021

NA NA NA NA NA EFF: 
Other Equipment Types

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In Compliance GO 95, Rule 44.3 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" as this initiative is covered in Initiative 9.1, Table 24.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

NA NA NA NA NA EFF: 
Other Equipment Types

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In Compliance GO 95, Rule 44.3 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" as this initiative is covered in Initiative 9.1, Table 24.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020‐2022 
plan total

NA NA NA NA NA EFF: 
Other Equipment Types

NA No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In Compliance GO 95, Rule 44.3 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" as this initiative is covered in Initiative 9.1, Table 24.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

6.3. Distribution pole 
replacement and 

reinforcement, including 
with composite poles: poles 
identified during inspections
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

0.0 0.0 NA New NA GSRPMA NA NA The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" as this initiative is covered in Initiative 17, Table 23.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

0.0 0.0 NA New NA GSRPMA NA NA The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" as this initiative is covered in Initiative 17, Table 23

Instead of "Line miles to be treated", location count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$16,799 $9,054 $7,745 3,025 $6 CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

0.1 8.1 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", location count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$1,154 $0 $1,154 421 $3 CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

0.0 16.0 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", location count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$1,334 $0 $1,334 481 $3 CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

0.0 15.5 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", location count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$19,286 $9,054 $10,232 3,927 $5 CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

0.2 9.1 NA New NA GSRPMA NA NA Instead of "Line miles to be treated", location count is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

7. Expulsion fuse 
replacement: branch line 

protection strategy
(SH‐4)

Table 23
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 

been filed.

2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 9, Table 23.

2020

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN CFO: All

EFF: All

2.8 57.5 NA NA NA NA NA NA The "Total per‐initiative spend", and "Spend/ treated line mile" columns are "UNKNOWN" because 
this analysis won't be available until after the 2020 WMP filing.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2021

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN CFO: All

EFF: All

2.8 61.7 NA NA NA NA NA NA The "Total per‐initiative spend", and "Spend/ treated line mile" columns are "UNKNOWN" because 
this analysis won't be available until after the 2020 WMP filing.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2022

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN CFO: All

EFF: All

2.7 65.3 NA NA NA NA NA NA The "Total per‐initiative spend", and "Spend/ treated line mile" columns are "UNKNOWN" because 
this analysis won't be available until after the 2020 WMP filing.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2020‐2022 
plan total

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN CFO: All

EFF: All

8.3 61.3 NA NA NA NA NA NA The "Total per‐initiative spend", and "Spend/ treated line mile" columns are "UNKNOWN" because 
this analysis won't be available until after the 2020 WMP filing.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 26, Initiative 5.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

NA NA NA NA NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA UNKNOWN NA NA In 2019, SCE performed an assessment of Microgrids and the scope will be finalized in the 
Microgrids OIR filing in February 2020.

The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
perform the assessment are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" for this Initiative because the strategy for Microgrids will be finalized 
in Microgrids OIR filing in February 2020.

2021 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" for this Initiative because the strategy for Microgrids will be finalized 
in Microgrids OIR filing in February 2020.

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" for this Initiative because the strategy for Microgrids will be finalized 
in Microgrids OIR filing in February 2020.

2020‐2022 
plan total

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" for this Initiative because the strategy for Microgrids will be finalized 
in Microgrids OIR filing in February 2020.

8.2. Grid topology 
improvements to mitigate or 

reduce PSPS events: 
microgrid assessment

(PSPS‐8)

8.1. Grid topology 
improvements to mitigate or 
reduce PSPS events: PSPS 
driven grid hardening work 

(SH‐7)
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$4,881 $4,881 $0 50 $98 NA 0.01 1.7 NA New NA GSRPMA, FHPMNA NA Instead of "Line miles to be treated", number of devices is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2019 actual

$11,110 $11,110 $0 76 $146 NA 0.01 1.2 NA New NA GSRPMA, FHPMNA NA Instead of "Line miles to be treated", number of devices is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2020

$8,640 $8,481 $159 98 $88 NA 0.02 1.9 NA New NA GSRPMA, FHPMNA NA The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2021 $0 $0 $0 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA UNKNOWN NA UNKNOWN UNKNOWN All columns are "UNKNOWN"  because there is no sectionalizing device specific program beyond 
what was defined in GSRP

2022 $0 $0 $0 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA UNKNOWN NA UNKNOWN UNKNOWN All columns are "UNKNOWN"  because there is no sectionalizing device specific program beyond 
what was defined in GSRP

2020‐2022 
plan total

$8,640 $8,481 $159 98 $88 UNKNOWN UNKNOWN UNKNOWN UNKNOWN New NA GSRPMA, FHPMUNKNOWN UNKNOWN All columns are "UNKNOWN"  because there is no sectionalizing device specific program beyond 
what was defined in GSRP

9. Installation of system 
automation equipment: 
installation of system 

automation equipment ‐ 
remote controlled automatic 
reclosers settings update

(SH‐5)
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA EFF: 
Splice/Clamp/Connector

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

The "Line miles to be treated" column is "NA" because line miles treated is not an applicable field of 
measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Connector failures may result in conductor failure.

2019 actual

NA NA NA NA NA EFF: 
Splice/Clamp/Connector

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

The "Line miles to be treated" column is "NA" because line miles treated is not an applicable field of 
measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Connector failures may result in conductor failure.

2020

NA NA NA NA NA EFF: 
Splice/Clamp/Connector

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

The "Line miles to be treated" column is "NA" because line miles treated is not an applicable field of 
measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Connector failures may result in conductor failure.

2021

NA NA NA NA NA EFF: 
Splice/Clamp/Connector

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

The "Line miles to be treated" column is "NA" because line miles treated is not an applicable field of 
measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Connector failures may result in conductor failure.

2022

NA NA NA NA NA EFF: 
Splice/Clamp/Connector

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

The "Line miles to be treated" column is "NA" because line miles treated is not an applicable field of 
measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Connector failures may result in conductor failure.

2020‐2022 
plan total

NA NA NA NA NA EFF: 
Splice/Clamp/Connector

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

The "Line miles to be treated" column is "NA" because line miles treated is not an applicable field of 
measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Connector failures may result in conductor failure.

10. Maintenance, repair, and 
replacement of connectors, 
including hotline clamps 

Table 23
Appendix B ‐ 69 of 146



Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26

2019 plan

NA NA NA 29,067 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2019 actual

NA NA NA 36,180 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2020

NA NA NA 5,001 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2021

NA NA NA 275 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2022

NA NA NA 4,972 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2020‐2022 
plan total

NA NA NA 10,248 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

11. Mitigation of impact on 
customers and other 

residents affected during 
PSPS event

12. Other corrective action
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$191,737 $102,808 $88,929 NA NA EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

12.6 51.3 Some types of object 
contact, primarily veg.

New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because 
SCE did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 9.1

2019 actual

$394,729 $229,992 $164,737 49,783 $8 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

12.6 26.9 Some types of object 
contact, primarily veg.

New NA WMPMA In compliance GO 95 Instead of "Line miles to be treated", notifications is the unit of measure. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 9.1

2020

$327,535 $147,130 $180,405 58,617 $6 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.1 13.8 Some types of object 
contact, primarily veg.

New NA WMPMA In compliance GO 95 Instead of "Line miles to be treated", notifications is the unit of measure. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 9.1

2021

$125,040 $46,436 $78,604 28,225 $4 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.6 30.5 Some types of object 
contact, primarily veg.

New NA WMPMA In compliance GO 95 Instead of "Line miles to be treated", notifications is the unit of measure. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 9.1

2022

$85,021 $29,743 $55,278 17,793 $5 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.1 25.8 Some types of object 
contact, primarily veg.

New NA WMPMA In compliance GO 95 Instead of "Line miles to be treated", notifications is the unit of measure. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 9.1

2020‐2022 
plan total

$537,596 $223,309 $314,288 104,635 $5 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

6.8 21.3 Some types of object 
contact, primarily veg.

New NA WMPMA In compliance GO 95 Instead of "Line miles to be treated", notifications is the unit of measure. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 9.1

12.1. Other corrective 
action: distribution 

remediations
(SH‐12.1)

Table 23
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$28,947 $9,912 $19,036 NA NA CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.1 3.4 NA New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because 
SCE did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 10.1

2019 actual

$83,880 $54,147 $29,733 10,000 $8 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

1.5 13.6 NA New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because 
SCE did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 10.1

2020

$71,320 $64,896 $6,424 5,222 $14 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.5 NA New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because 
SCE did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 10.1

2021

$12,414 $8,839 $3,575 2,026 $6 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 2.9 NA New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because 
SCE did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 10.1

2022

$10,246 $7,262 $2,984 1,834 $6 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 3.1 NA New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because 
SCE did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 10.1

2020‐2022 
plan total

$93,980 $80,997 $12,983 9,082 $10 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.1 1.1 NA New NA WMPMA In compliance GO 95 The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2019 because 
SCE did not plan for remediations
 
Instead of "Line miles to be treated", notifications is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

Values in columns H‐K are repeated from the risk columns in Table 24, Initiative 10.1

2019 plan
NA NA NA NA NA Refer to Initiative 9.1, 

Table 24
Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" for 2019 because inspections started in March 2019 and did not plan for remediations.

2019 actual $388 $0 $388 UNKNOWN NA Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Instead of "Line miles to be treated", projected notifications is the unit of measure. The number of 
notifications in the HFRA is unavailable for 2019.

2020 $200 $40 $160 200 $1 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Instead of "Line miles to be treated", projected notifications is the unit of measure. 

2021 $200 $40 $160 200 $1 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Instead of "Line miles to be treated", projected notifications is the unit of measure. 

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Instead of "Line miles to be treated", projected notifications is the unit of measure. 

2020‐2022 
plan total

$400 $80 $320 400 $1 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Instead of "Line miles to be treated", projected notifications is the unit of measure. 

12.3. Other corrective 
action: generation 

remediations
(SH‐12.3)

12.2. Other corrective 
action: transmission 

remediations
(SH‐12.2)

Table 23
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan
NA NA NA NA NA Refer to Initiative 6, Table 

23
Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Total per initiative spend", "Line miles to be treated" and "Spend/ treated line mile" columns 
are "NA" because SCE did not forecast specific HFRA pole loading program poles in 2019.

2019 actual $89,444 $89,444 $0 4,506 $20 Refer to Initiative 6, Table 
23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", number of poles are the unit of measure.

2020 $45,097 $45,097 $0 2,588 $17 Refer to Initiative 6, Table 
23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", number of poles are the unit of measure.

2021 $15,476 $15,476 $0 874 $18 Refer to Initiative 6, Table 
23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", number of poles are the unit of measure.

2022 $29,344 $29,344 $0 1,612 $18 Refer to Initiative 6, Table 
23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", number of poles are the unit of measure.

2020‐2022 
plan total

$89,917 $89,917 $0 5,074 $18 Refer to Initiative 6, Table 
23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Refer to Initiative 6, 
Table 23

Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", number of poles are the unit of measure.

2019 plan

$2,733 $2,678 $55 1,503 $2 EFF: Transformer failure Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2019 actual

NA NA NA 1,737 NA EFF: Transformer failure Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2020

$2,598 $2,546 $52 1,885 $1 EFF: Transformer failure Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2021

$2,467 $2,418 $49 UNKNOWN UNKNOWN EFF: Transformer failure Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Line miles to be treated" and "Spend/treated line mile" columns for 2021 for this Initiative are 
"UNKNOWN" as the scope is yet to be determined.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2022

$2,504 $2,454 $50 UNKNOWN UNKNOWN EFF: Transformer failure Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 The "Line miles to be treated" and "Spend/treated line mile" columns for 2022 for this Initiative are 
"UNKNOWN" as the scope is yet to be determined.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2020‐2022 
plan total

$7,569 $7,418 $151 NA NA EFF: Transformer failure Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 31.1 Instead of "Line miles to be treated", notifications are the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

13.  Pole loading 
infrastructure hardening and 
replacement program based 
on pole loading assessment 

program

14. Transformers 
maintenance and 
replacement
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$5,658 $0 $5,658 NA NA EFF: Other Equipment 
Types

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 actual

$3,978 $0 $3,978 NA NA EFF: Other Equipment 
Types

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$5,558 $0 $5,558 NA NA EFF: Other Equipment 
Types

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2021

$5,679 $0 $5,679 NA NA EFF: Other Equipment 
Types

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

$5,838 $0 $5,838 NA NA EFF: Other Equipment 
Types

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020‐2022 
plan total

$17,075 $0 $17,075 NA NA EFF: Other Equipment 
Types

Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

 NA  Existing 2018 GRC NA In Compliance GO 95, Rule 44.3 The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because SCE does 
not track/utilize B‐materials.

Instead of "Line miles to be treated", notifications are the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

15. Transmission tower 
maintenance and 
replacement
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

NA NA NA NA NA NA NA NA  NA  New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" column is "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.  In addition, the “Line miles to be treated” column is “NA” because line miles treated is not an 
applicable field of measurement for this initiative.

Columns are "NA" because undergrounding to start in 2021.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$0 $0 $0 0 $0 NA NA NA  NA  New NA WMPMA NA NA Columns are "NA" because undergrounding to start in 2021.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021
$22,507 $22,507 $0 6 $3,751 CFO: All

EFF: All

0.1 4.8  NA  New NA WMPMA NA NA The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022
$42,457 $42,457 $0 11 $3,860 CFO: All

EFF: All

0.2 4.7  NA  New NA WMPMA NA NA The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$64,965 $64,965 $0 17 $3,821 CFO: All

EFF: All

0.3 4.8  NA  New NA WMPMA NA NA The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

16. Undergrounding of 
electric lines and/or 

equipment: undergrounding 
overhead conductor

(SH‐2)
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$46,122 $46,122 $0 7,511 $6 CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

2.2 48.7  NA  New NA GSRPMA NA NA Instead of "Line miles to be treated", location count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$70,550 $70,293 $257 7,765 $9 CFO: All
EFF: Conductor failure, 
fuse failure, arrester 
failure, switch failure
Wire‐to‐wire contact

2.3 32.3  NA  New NA GSRPMA NA NA Instead of "Line miles to be treated", location count is the unit of measure. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN  UNKNOWN  New NA GSRPMA NA NA The "Total per initiative spend", "Line miles to be treated", "Spend/treated line mile", "Ignition 
probability drivers targeted", "Risk reduction", "Risk‐spend efficiency", and "Other risk drivers 
addressed" columns are "UNKNOWN" because the program scope is yet to be targeted for 2020, 
2021 and 2022.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN  UNKNOWN  New NA GSRPMA NA NA The "Total per initiative spend", "Line miles to be treated", "Spend/treated line mile", "Ignition 
probability drivers targeted", "Risk reduction", "Risk‐spend efficiency", and "Other risk drivers 
addressed" columns are "UNKNOWN" because the program scope is yet to be targeted for 2020, 
2021 and 2022.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN  UNKNOWN  New NA GSRPMA NA NA The "Total per initiative spend", "Line miles to be treated", "Spend/treated line mile", "Ignition 
probability drivers targeted", "Risk reduction", "Risk‐spend efficiency", and "Other risk drivers 
addressed" columns are "UNKNOWN" because the program scope is yet to be targeted for 2020, 
2021 and 2022.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN  UNKNOWN  New NA GSRPMA NA NA The "Total per initiative spend", "Line miles to be treated", "Spend/treated line mile", "Ignition 
probability drivers targeted", "Risk reduction", "Risk‐spend efficiency", and "Other risk drivers 
addressed" columns are "UNKNOWN" because the program scope is yet to be targeted for 2020, 
2021 and 2022.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

17. Updates to grid topology 
to minimize risk of ignition 

in HFTDs

Table 23
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 

2020

NA NA NA 4,352 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per‐initiative spend" and "Spend/ treated line mile" columns are "NA" because costs are 
expected to be labor only for this internal assessment using existing resources.

Instead of "Line miles to be treated", total HFRA Transmission miles is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The "If new: Memorandum account" column is blank because the cost will hit overhead, so there 
will be no memo account treatment

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA 4,352 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per‐initiative spend" and "Spend/ treated line mile" columns are "NA" because costs are 
expected to be labor only for this internal assessment using existing resources.

Instead of "Line miles to be treated", total HFRA Transmission miles is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

NA NA NA 4,352 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per‐initiative spend" and "Spend/ treated line mile" columns are "NA" because costs are 
expected to be labor only for this internal assessment using existing resources.

Instead of "Line miles to be treated", total HFRA Transmission miles is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The "If new: Memorandum account" column is blank because the cost will hit overhead, so there 
will be no memo account treatment

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA 13,056 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA NA NA NA NA NA The "Total per‐initiative spend" and "Spend/ treated line mile" columns are "NA" because costs are 
expected to be labor only for this internal assessment using existing resources.

Instead of "Line miles to be treated", total HFRA Transmission miles is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The "If new: Memorandum account" column is blank because the cost will hit overhead, so there 
will be no memo account treatment

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

18. Transmission overhead 
(TOH) review

(SH‐9)
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Table 23: Grid design and system hardening 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 

2020

$2,174 $1,304 $869 3 $725 NA Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA NA NA Instead of "Line miles to be treated", circuit miles is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.  

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

$4,912 $4,686 $226 6 $819 NA Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA NA NA Instead of "Line miles to be treated", circuit miles is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

$4,178 $3,986 $192 6 $696 NA Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA NA NA Instead of "Line miles to be treated", circuit miles is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

$11,264 $9,976 $1,288 15 $751 NA Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA NA NA Instead of "Line miles to be treated", circuit miles is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. . 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

19. Legacy facilities
(SH‐11)

Table 23
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan $814 $0 $814 54,551 $0 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2019 actual

NA NA NA NA NA Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 The "Total per initiative spend", "Line miles to be treated", and "Spend/treated line mile columns 
are "NA" as those are included in Initiative 9.1, Table 24

2020 $2,276 $0 $2,276 54,959 $0 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2021 $2,983 $0 $2,983 69,743 $0 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2022 $2,631 $0 $2,631 59,681 $0 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2020‐2022 
plan total

$7,891 $0 $7,891 184,383 $0 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2019 plan NA NA NA NA NA Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 The "Total per initiative spend", "Line miles to be treated", and "Spend/treated line mile columns 
are "NA" as those are included in Initiative 10.1, Table 24

2019 actual NA NA NA NA NA Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 The "Total per initiative spend", "Line miles to be treated", and "Spend/treated line mile columns 
are "NA" as those are included in Initiative 10.1, Table 24

2020 $1,150 $0 $1,150 12,011 $0 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2021 $1,192 $0 $1,192 13,935 $0 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2022 $1,059 $0 $1,059 12,011 $0 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2020‐2022 
plan total

$3,401 $0 $3,401 37,957 $0 Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Refer to Initiative 10.1, 
Table 24

Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

1. Detailed inspections of 
distribution electric lines 

and equipment: distribution 
HFRA detailed inspections 

(previously ODI)

2. Detailed inspections of 
Transmission electric lines 

and equipment

Table 24
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$468 $0 $468 5,681 $0 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA GO 165 Instead of "Line miles to be treated", HFRA circuit miles is the unit of measure. For distribution SCE 
assumes 37% of HFRA line miles (3,636 miles) will be inspected per year; for transmission SCE 
assumes 47% of HFRA line miles (2,045 miles) will be inspected per year.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The "If new: Memorandum account" column is "NA" because costs are part of existing training 
budgets.

2019 actual

$468 $0 $468 5,681 $0 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA GO 165 Instead of "Line miles to be treated", HFRA circuit miles is the unit of measure. For distribution SCE 
assumes 37% of HFRA line miles (3,636 miles) will be inspected per year; for transmission SCE 
assumes 47% of HFRA line miles (2,045 miles) will be inspected per year.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The "If new: Memorandum account" column is "NA" because costs are part of existing training 
budgets.

2020

$383 $0 $383 5,681 $0 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA GO 165 Instead of "Line miles to be treated", HFRA circuit miles is the unit of measure. For distribution SCE 
assumes 37% of HFRA line miles (3,636 miles) will be inspected per year; for transmission SCE 
assumes 47% of HFRA line miles (2,045 miles) will be inspected per year.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The "If new: Memorandum account" column is "NA" because costs are part of existing training 
budgets.

2021

UNKNOWN UNKNOWN UNKNOWN 5,681 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA GO 165 The "Total per‐initiative spend" is "UNKNOWN" as the scope for 2021 is still to be determined.

Instead of "Line miles to be treated", HFRA circuit miles is the unit of measure. For distribution SCE 
assumes 37% of HFRA line miles (3,636 miles) will be inspected per year; for transmission SCE 
assumes 47% of HFRA line miles (2,045 miles) will be inspected per year.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The "If new: Memorandum account" column is "NA" because costs are part of existing training 
budgets.

2022

UNKNOWN UNKNOWN UNKNOWN 5,681 NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA GO 165 The "Total per‐initiative spend" is "UNKNOWN" as the scope for 2022 is still to be determined.

Instead of "Line miles to be treated", HFRA circuit miles is the unit of measure. For distribution SCE 
assumes 37% of HFRA line miles (3,636 miles) will be inspected per year; for transmission SCE 
assumes 47% of HFRA line miles (2,045 miles) will be inspected per year.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The "If new: Memorandum account" column is "NA" because costs are part of existing training 
budgets.

3. Improvement of 
Inspections

Table 24
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

$383 $0 $383 5,681 $0 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA GO 165 Instead of "Line miles to be treated", HFRA circuit miles is the unit of measure. For distribution SCE 
assumes 37% of HFRA line miles (3,636 miles) will be inspected per year; for transmission SCE 
assumes 47% of HFRA line miles (2,045 miles) will be inspected per year.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The "If new: Memorandum account" column is "NA" because costs are part of existing training 
budgets.

2019 plan

$466 $0 $466 4,912 $0 EFF:
Cap Bank
Conductor
Fuse
Splice/Clamp/Connector
Transformer
Lightning arrestor
Switch

0.0 10.1 NA New NA GSRPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction 
drivers directly addressed by this initiative. 

2019 actual

NA NA NA NA NA EFF:
Cap Bank
Conductor
Fuse
Splice/Clamp/Connector
Transformer
Lightning arrestor
Switch

0.0 0.0 NA NA NA NA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The "Total per initiative spend" column is "NA" because the 2019 actuals are included in initiative 
9.1, table 24

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$401 $0 $401 4,058 $0 EFF:
Cap Bank
Conductor
Fuse
Splice/Clamp/Connector
Transformer
Lightning arrestor
Switch

0.0 4.8 NA New NA GSRPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction 
drivers directly addressed by this initiative. 

2021

$406 $0 $406 4,510 $0 EFF:
Cap Bank
Conductor
Fuse
Splice/Clamp/Connector
Transformer
Lightning arrestor
Switch

0.0 5.2 NA New NA GSRPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction 
drivers directly addressed by this initiative. 

2022

$410 $0 $410 4,510 $0 EFF:
Cap Bank
Conductor
Fuse
Splice/Clamp/Connector
Transformer
Lightning arrestor
Switch

0.0 5.0 NA New NA GSRPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction 
drivers directly addressed by this initiative. 

2020‐2022 
plan total

$1,217 $0 $1,217 13,078 $0 EFF:
Cap Bank
Conductor
Fuse
Splice/Clamp/Connector
Transformer
Lightning arrestor
Switch

0.0 5.0 NA New NA GSRPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction 
drivers directly addressed by this initiative. 

4. Infrared inspections of 
distribution electric lines 
and equipment: infrared 
inspection of energized 
overhead distribution 
facilities and equipment

(IN‐3)

Table 24
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$5,669 $0 $5,669 1,000 $6 EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.0 All types of object 
contact
Contamination

New NA WMPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

NA

2019 actual

NA NA NA NA NA EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.0 All types of object 
contact
Contamination

NA NA NA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The "Total per initiative spend" column is "NA" because the 2019 actuals are included in initiative 
10.1, table 24

2020

$3,504 $0 $3,504 1,000 $4 EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.0 All types of object 
contact
Contamination

New NA WMPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

NA

2021

$3,534 $0 $3,534 UNKNOWN UNKNOWN EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.0 All types of object 
contact
Contamination

New NA WMPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Line miles to be treated” and "Spend/treated line mile" columns are "UNKNOWN" for 2021 
because there are no miles estimated at this time

2022

$3,564 $0 $3,564 UNKNOWN UNKNOWN EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.0 All types of object 
contact
Contamination

New NA WMPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Line miles to be treated” and "Spend/treated line mile" columns are "UNKNOWN" for 2022 
because there are no miles estimated at this time

2020‐2022 
plan total

$10,601 $0 $10,601 NA NA EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector

0.0 0.0 All types of object 
contact
Contamination

New NA WMPMA In Compliance GO 95, Rule 31.2
GO 95, Rule 31.1

The “Line miles to be treated” and "Spend/treated line mile" columns are "NA" for 2021 and 2022 
because there are no miles estimated at this time

5. Infrared inspections of 
transmission electric lines 
and equipment: infrared 

inspection, corona scanning, 
and high definition imagery 

of energized overhead 
transmission facilities and 

equipment
(IN‐4)
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as there was no 2019 plan for this initiative

2019 actual

$893 $0 $893 21,464 $0 EFF: Other Equipment  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", number of poles to be inspected is the unit of measure. 

As a compliance program, intrusive inspections were not included in the risk modeling.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

IPI ‘exceeds’ compliance because GO165 requires an IPI every 20 years and SCE does one every 10 
years.

2020

$1,302 $0 $1,302 30,156 $0 EFF: Other Equipment  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", number of poles to be inspected is the unit of measure. 

As a compliance program, intrusive inspections were not included in the risk modeling.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

IPI ‘exceeds’ compliance because GO165 requires an IPI every 20 years and SCE does one every 10 
years.

2021

$1,320 $0 $1,320 30,156 $0 EFF: Other Equipment  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", number of poles to be inspected is the unit of measure. 

As a compliance program, intrusive inspections were not included in the risk modeling.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

IPI ‘exceeds’ compliance because GO165 requires an IPI every 20 years and SCE does one every 10 
years.

2022

$1,342 $0 $1,342 30,156 $0 EFF: Other Equipment  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", number of poles to be inspected is the unit of measure. 

As a compliance program, intrusive inspections were not included in the risk modeling.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

IPI ‘exceeds’ compliance because GO165 requires an IPI every 20 years and SCE does one every 10 
years.

2020‐2022 
plan total

$3,964 $0 $3,964 90,468 $0 EFF: Other Equipment  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA Exceeding 
Compliance

GO 165 Instead of "Line miles to be treated", number of poles to be inspected is the unit of measure. 

As a compliance program, intrusive inspections were not included in the risk modeling.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

IPI ‘exceeds’ compliance because GO165 requires an IPI every 20 years and SCE does one every 10 
years.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24.

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24.
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24.
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24.

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #10.2, Table 24.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #10.2, Table 24.

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #10.2, Table 24.
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #10.2, Table 24.
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #10.2, Table 24.

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #10.2, Table 24.

6. Intrusive pole inspections 
(IPI)

7. LiDAR inspections of 
distribution electric lines 

and equipment

8. LiDAR inspections of 
transmission electric lines 

and equipment

Table 24
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$53,897 $0 $53,897 380,000 $0 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

12.6 51.3 Some types of object 
contact, primarily veg.

New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", number of assets is the unit of measure. 

2019 actual

$72,645 $0 $72,645 380,000 $0 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

12.6 26.9 Some types of object 
contact, primarily veg.

New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

The spend for 2019 includes both ground and aerial inspections (Initiative 9.2, Table 24).

Instead of "Line miles to be treated", number of assets is the unit of measure. 

2020

$2,276 $0 $2,276 54,959 $0 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.1 13.8 Some types of object 
contact, primarily veg.

New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", number of assets is the unit of measure. 

2021

$2,983 $0 $2,983 69,743 $0 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.6 30.5 Some types of object 
contact, primarily veg.

New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", number of assets is the unit of measure. 

2022

$2,631 $0 $2,631 59,681 $0 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.1 25.8 Some types of object 
contact, primarily veg.

New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", number of assets is the unit of measure. 

2020‐2022 
plan total

$7,891 $0 $7,891 184,383 $0 EFF:
Capacitor bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

6.8 21.3 Some types of object 
contact, primarily veg.

New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", number of assets is the unit of measure. 

9.1. Other discretionary 
inspection of distribution 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: distribution high 

fire risk‐informed 
inspections
(IN‐1.1)
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 

2020 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2021 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2020‐2022 
plan total

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

9.1.1. Other discretionary 
inspection of distribution 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: asset defect 
detection using machine 
learning object detection

(AT‐5)

Table 24
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.6 35.6 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" for 2019 because this initiative's costs and scope are included in Initiative 9.1, Table 24.

2019 actual

NA NA NA NA NA CFO:
Animal
Vegetation

EFF:
Capacitor Bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.6 0.0 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" for 2019 because this initiative's costs and scope are included in Initiative 9.1, Table 24.

2020

$40,059 $0 $40,059 255,000 $0 CFO:
Animal
Vegetation

EFF:
Capacitor Bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

2.2 10.6 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count is the unit of measure. 

2021

$26,193 $0 $26,193 165,000 $0 CFO:
Animal
Vegetation

EFF:
Capacitor Bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

1.3 21.1 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count is the unit of measure. 

2022

$26,493 $0 $26,493 165,000 $0 CFO:
Animal
Vegetation

EFF:
Capacitor Bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

1.3 49.9 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count is the unit of measure. 

9.2. Other discretionary 
inspection of distribution 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: aerial 

inspections
(IN‐6.1)

Table 24
Appendix B ‐ 86 of 146



Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

$92,745 $0 $92,745 585,000 $0 CFO:
Animal
Vegetation

EFF:
Capacitor Bank
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor
Switch

4.8 16.2 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count is the unit of measure. 

2019 plan

$461 $0 $461  NA  NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" while activity is in 
pilot/research phase. 
 
Instead of ""Line miles to be treated"", all T&D overhead circuit miles is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$1 $0 $1  NA  NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA The "Total per initiative spend" column is not final due to work performed in 2019 and not yet 
billed.  

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" while activity is in 
pilot/research phase. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

$413 $0 $413  NA  NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" while activity is in 
pilot/research phase. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

$358 $0 $358  NA  NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" while activity is in 
pilot/research phase. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

9.2.1. Other discretionary 
inspection of distribution 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: unmanned 
aerial vehicles (UAV)

(AT‐2.2)

Table 24
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2022

$336 $0 $336  NA  NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" while activity is in 
pilot/research phase. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

$1,107 $0 $1,107  NA  NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" while activity is in 
pilot/research phase. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 

2020

$271 $0 $271 50 $5 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA Instead of "Line miles to be treated" , operator count is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$841 $0 $841 80 $11 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA Instead of "Line miles to be treated" , operator count is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$245 $0 $245 50 $5 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA Instead of "Line miles to be treated" , operator count is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$1,357 $0 $1,357 180 $8 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA Instead of "Line miles to be treated" , operator count is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

9.2.2. Other discretionary 
inspection of distribution 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: UAS operations 

training (OP‐3)

Table 24
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$5,918 $0 $5,918 51,179 $0 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.1 3.4 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", the number of structures inspected in HFRA is the unit of 
measure. 

2019 actual

$28,499 $0 $28,499 41,952 $1 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

1.5 13.6 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

The spend for 2019 includes both ground and aerial inspections (Initiative 10.2, Table 24).

Instead of "Line miles to be treated", the number of structures inspected in HFRA is the unit of 
measure. 

2020

$1,150 $0 $1,150 10,489 $0 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.0 0.5 NA New NA WMPMA Exceeding 
Compliance

GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", the number of structures inspected in HFRA is the unit of 
measure. 

SCE modified the inspection cycles for some of its transmission overhead inspection assets to exceed 
compliance requirements such that, in 2020 and beyond, SCE plans to annually inspect 
approximately 47% of its high fire transmission assets

2021

$1,192 $0 $1,192 13,935 $0 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.0 2.9 NA New NA WMPMA Exceeding 
Compliance

GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", the number of structures inspected in HFRA is the unit of 
measure. 

SCE modified the inspection cycles for some of its transmission overhead inspection assets to exceed 
compliance requirements such that, in 2020 and beyond, SCE plans to annually inspect 
approximately 47% of its high fire transmission assets

2022

$1,059 $0 $1,059 12,011 $0 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.0 3.1 NA New NA WMPMA Exceeding 
Compliance

GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", the number of structures inspected in HFRA is the unit of 
measure. 

SCE modified the inspection cycles for some of its transmission overhead inspection assets to exceed 
compliance requirements such that, in 2020 and beyond, SCE plans to annually inspect 
approximately 47% of its high fire transmission assets

10.1. Other discretionary 
inspection of transmission 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: transmission 

risk‐informed inspections in 
HFRA
(IN‐1.2)

Table 24
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

$3,401 $0 $3,401 36,435 $0 CFO:
Animal
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.1 1.1 NA New NA WMPMA Exceeding 
Compliance

GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", the number of structures inspected in HFRA is the unit of 
measure. 

SCE modified the inspection cycles for some of its transmission overhead inspection assets to exceed 
compliance requirements such that, in 2020 and beyond, SCE plans to annually inspect 
approximately 47% of its high fire transmission assets

2019 plan

NA NA NA NA NA CFO:
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

NA NA NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" for 2019 because this initiative's costs and scope are included in Initiative 10.1, Table 24.

2019 actual

NA NA NA NA NA CFO:
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

NA NA NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" for 2019 because this initiative's costs and scope are included in Initiative 10.1, Table 24.

2020

$11,869 $0 $11,869 33,500 $0 CFO:
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.0 0.8 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count the unit of measure. 

2021

$11,970 $0 $11,970 33,500 $0 CFO:
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.0 1.4 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count the unit of measure. 

2022

$12,073 $0 $12,073 33,500 $0 CFO:
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.0 1.3 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count the unit of measure. 

10.2. Other discretionary 
inspection of transmission 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: aerial 

inspections ‐ transmission
(IN‐6.2)

Table 24
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

$35,912 $0 $35,912 100,500 $0 CFO:
Vegetation

EFF:
Conductor
Crossarm
Insulator
Splice/Clamp/Connector
Transformer
Lightning Arrestor

0.1 1.1 NA New NA WMPMA In Compliance GO 95 Rules 31.1 
and 31.2 

Instead of "Line miles to be treated", structure count the unit of measure. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because this initiative was not an active 2019 initiative. 

2020 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2021 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2022 UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2020‐2022 
plan total

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN All columns are "UNKNOWN" as the scope and strategy for this initiative are not known at this time.

2019 plan

$0 $0 $0 7,352 $0 EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2019 actual

$0 $0 $0 7,352 $0 EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2020

$1,200 $0 $1,200 7,352 $0 EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2021

$1,012 $0 $1,012 7,352 $0 EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2022

$1,039 $0 $1,039 7,352 $0 EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2020‐2022 
plan total

$3,251 $0 $3,251 22,056 $0 EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 165 Instead of "Line miles to be treated", structure count the unit of measure. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 2, Table 24.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 2, Table 24.

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 2, Table 24.
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 2, Table 24.
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 2, Table 24.

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 2, Table 24.

10.2.1. Other discretionary 
inspection of transmission 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: assessment of 

partial discharge for 
transmission facilities

(AT‐6)

11. Patrol inspections of 
distribution electric lines 

and equipment

12. Patrol inspections of 
transmission electric lines 

and equipment

Table 24
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$2,159 $0 $2,159 18,271 $0 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95 Instead of "Line miles to be treated", pole count is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

2019 actual

$1,879 $0 $1,879 15,902 $0 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95 Instead of "Line miles to be treated", pole count is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

2020

$288 $0 $288 2,369 $0 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95 Instead of "Line miles to be treated", pole count is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

2021 NA NA NA NA NA NA NA NA NA NA 2018 GRC NA NA NA All columns are "NA" as this initiative is to be completed in 2020

2022 NA NA NA NA NA NA NA NA NA NA 2018 GRC NA NA NA All columns are "NA" as this initiative is to be completed in 2020

2020‐2022 
plan total

$288 $0 $288 2,369 $0 NA Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance GO 95 Instead of "Line miles to be treated", pole count is the unit of measure. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

2019 plan

NA NA NA 7,500 NA CFO: Vegetation

EFF: All 

Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.

Instead of "Line miles to be treated", structure count is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 actual

NA NA NA 17,109 NA CFO: Vegetation

EFF: All 

Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.

Instead of "Line miles to be treated", structure count is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

NA NA NA 15,000 NA CFO: Vegetation

EFF: All 

Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.

Instead of "Line miles to be treated", structure count is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

NA NA NA 15,000 NA CFO: Vegetation

EFF: All 

Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.

Instead of "Line miles to be treated", structure count is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

13. Pole loading assessment 
program to determine safety 

factor

14. Quality assurance / 
quality control of 

inspections:
Quality Oversight / Quality 

Control
(IN‐2)

Table 24
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2022

NA NA NA 15,000 NA CFO: Vegetation

EFF: All 

Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.

Instead of "Line miles to be treated", structure count is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

NA NA NA 45,000 NA CFO: Vegetation

EFF: All 

Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.

Instead of "Line miles to be treated", structure count is the unit of measure. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan

$18,015 $0 $18,015 5,500 3$                    EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

Some types of object 
contact, primarily veg.

Existing 2018 GRC NA In Compliance ISO
WECC
GO 174

Instead of "Line miles to be treated", count of substation inspections is the unit of measure. 

2019 actual

$19,214 $0 $19,214 5,591 3$                    EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

Some types of object 
contact, primarily veg.

Existing 2018 GRC NA In Compliance ISO
WECC
GO 174

Instead of "Line miles to be treated", count of substation inspections is the unit of measure. 

2020

$18,943 $0 $18,943 5,500 3$                    EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

Some types of object 
contact, primarily veg.

Existing 2018 GRC NA In Compliance ISO
WECC
GO 174

Instead of "Line miles to be treated", count of substation inspections is the unit of measure. 

2021

$19,260 $0 $19,260 5,500 4$                    EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

Some types of object 
contact, primarily veg.

Existing 2018 GRC NA In Compliance ISO
WECC
GO 174

Instead of "Line miles to be treated", count of substation inspections is the unit of measure. 

2022

$20,473 $0 $20,473 5,500 4$                    EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

Some types of object 
contact, primarily veg.

Existing 2018 GRC NA In Compliance ISO
WECC
GO 174

Instead of "Line miles to be treated", count of substation inspections is the unit of measure. 

2020‐2022 
plan total

$58,676 $0 $58,676 16,500 4$                    EFF: All Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

Some types of object 
contact, primarily veg.

Existing 2018 GRC NA In Compliance ISO
WECC
GO 174

Instead of "Line miles to be treated", count of substation inspections is the unit of measure. 

15. Substation inspections

Table 24
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Table 24: Asset management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 

2020

NA NA NA NA NA NA Supporting activity  No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

NA NA NA NA NA NA Supporting activity  No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

NA NA NA NA NA NA Supporting activity  No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity  No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile", and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 plan

$400 $0 $400 400 $1 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Rule 31.2 Instead of "Line miles to be treated", asset count is the unit of measure. 

2019 actual $253 $0 $253 449 $1 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Rule 31.2 Instead of "Line miles to be treated", asset count is the unit of measure. 

2020
$158 $0 $158 200 $1 Refer to Initiative 9.1, 

Table 24
Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Rule 31.2 Instead of "Line miles to be treated", asset count is the unit of measure. 50% of applicable assets per 
year

2021
$162 $0 $162 200 $1 Refer to Initiative 9.1, 

Table 24
Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Rule 31.2 Instead of "Line miles to be treated", asset count is the unit of measure. 50% of applicable assets per 
year

2022

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Rule 31.2 The "Total per initiative spend", "Line miles to be treated", and "Spend/treated line mile" columns 
are UNKNOWN because the need for 2022 inspections will be evaluated after analysis of all assets in 
2020‐2021 is completed.

2020‐2022 
plan total

$320 $0 $320 400 $1 Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

Refer to Initiative 9.1, 
Table 24

New NA WMPMA Exceeding 
Compliance

GO 95 Rule 31.2 Instead of "Line miles to be treated", asset count is the unit of measure. 

16. Other discretionary 
inspection of distribution 

electric lines and equipment, 
beyond inspections 

mandated by rules and 
regulations: generation risk‐
informed inspections in 

HFRA
(IN‐5)

15.1 Failure Modes and 
Effects Analysis (FMEA)

(IN‐7)

Table 24
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Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and the expense is absorbed in budget for 
communications, and it is not broken out by Wild Fire group today.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2019 actual

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and the expense is absorbed in budget for 
communications, and it is not broken out by Wild Fire group today.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2020

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and the expense is absorbed in budget for 
communications, and it is not broken out by Wild Fire group today.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2021

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and the expense is absorbed in budget for 
communications, and it is not broken out by Wild Fire group today.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2022

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and the expense is absorbed in budget for 
communications, and it is not broken out by Wild Fire group today.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

1. Additional efforts to 
manage community and 
environmental impacts

Table 25
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Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and the expense is absorbed in budget for 
communications, and it is not broken out by Wild Fire group today.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2019 plan

$11,379 $0 $11,379 9,827 $1 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 actual

$5,944 $0 $5,944 9,827 $1 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$11,386 $0 $11,386 9,827 $1 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2021

$11,397 $0 $11,397 9,827 $1 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

$11,407 $0 $11,407 9,827 $1 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020‐2022 
plan total

$34,190 $0 $34,190 29,481 $1 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 plan

$508 $0 $508 4,352 $0 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 actual

$1,868 $0 $1,868 4,352 $0 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$509 $0 $509 4,352 $0 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2021

$509 $0 $509 4,352 $0 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

$509 $0 $509 4,352 $0 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2. Detailed inspections of 
vegetation around 

distribution electric lines 
and equipment

3. Detailed inspections of 
vegetation around 

transmission electric lines 
and equipment

Table 25
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Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

$1,527 $0 $1,527 13,056 $0 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 plan

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because conditions 
do not drive additional scope. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2019 actual

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because conditions 
do not drive additional scope. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2020

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because conditions 
do not drive additional scope. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2021

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because conditions 
do not drive additional scope. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2022

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because conditions 
do not drive additional scope. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2020‐2022 
plan total

NA NA NA NA NA CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because conditions 
do not drive additional scope. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

4. Emergency response 
vegetation management due 
to red flag warning or other 

urgent conditions

Table 25
Appendix B ‐ 97 of 146



Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because "slash" from vegetation management activities are disposed or 

recycled by trimming/removal contractors.

2019 actual
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because "slash" from vegetation management activities are disposed or 

recycled by trimming/removal contractors.

2020
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because "slash" from vegetation management activities are disposed or 

recycled by trimming/removal contractors.

2021
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because "slash" from vegetation management activities are disposed or 

recycled by trimming/removal contractors.

2022
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because "slash" from vegetation management activities are disposed or 

recycled by trimming/removal contractors.

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because "slash" from vegetation management activities are disposed or 
recycled by trimming/removal contractors.

2019 plan

$909 $0 $909 98,913 $0 EFF:
Capacitor Bank
Crossarm
Insulator

0.0 89.3 NA New NA WMPMA Exceeding CompPRC 4292 Instead of "Line miles to be treated", number of poles to be brushed is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2019 actual

$1,646 $0 $1,646 163,149 $0 EFF:
Capacitor Bank
Crossarm
Insulator

0.1 83.2 NA New NA WMPMA Exceeding CompPRC 4292 Instead of "Line miles to be treated", number of poles to be brushed is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2020

$4,157 $0 $4,157 300,000 $0 EFF:
Capacitor Bank
Crossarm
Insulator

0.2 60.3 NA New NA WMPMA Exceeding CompPRC 4292 Instead of "Line miles to be treated", number of poles to be brushed is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2021

$4,208 $0 $4,208 300,000 $0 EFF:
Capacitor Bank
Crossarm
Insulator

0.2 58.5 NA New NA WMPMA Exceeding CompPRC 4292 Instead of "Line miles to be treated", number of poles to be brushed is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2022

$4,256 $0 $4,256 300,000 $0 EFF:
Capacitor Bank
Crossarm
Insulator

0.2 56.8 NA New NA WMPMA Exceeding CompPRC 4292 Instead of "Line miles to be treated", number of poles to be brushed is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2020‐2022 
plan total

$12,621 $0 $12,621 900,000 $0 EFF:
Capacitor Bank
Crossarm
Insulator

0.7 58.5 NA New NA WMPMA Exceeding CompPRC 4292 Instead of "Line miles to be treated", number of poles to be brushed is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2019 plan NA NA NA NA NA  NA  Insufficient data to 
model risk

Insufficient data to 
model risk

NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 

2019 actual NA NA NA NA NA  NA  Insufficient data to 
model risk

Insufficient data to 
model risk

NA NA NA NA NA NA All columns are NA because this initiative was not an active 2019 initiative. 

2020

$1,217 $0 $1,217 80 $15  NA  Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA Exceeding CompPRC 4291 and 
4293 

Instead of "Line miles to be treated", number of assets is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2021

$1,056 $0 $1,056 32 $33  NA  Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA Exceeding CompPRC 4291 and 
4293 

Instead of "Line miles to be treated", number of assets is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2022

$1,089 $0 $1,089 24 $45  NA  Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA Exceeding CompPRC 4291 and 
4293 

Instead of "Line miles to be treated", number of assets is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2020‐2022 
plan total

$3,362 $0 $3,362 136 $25  NA  Insufficient data to 
model risk

Insufficient data to 
model risk

NA New NA WMPMA Exceeding CompPRC 4291 and 
4293 

Instead of "Line miles to be treated", number of assets is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #13, Table 25 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #13, Table 25 

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #13, Table 25 
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #13, Table 25 
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #13, Table 25 

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #13, Table 25 

6. Improvement of 
inspections

5.2. Fuel management and 
reduction of “slash” from 
vegetation management 
activities: expanded 
clearances for legacy 

facilities
(VM‐3)

5.1. Fuel management and 
reduction of “slash” from 
vegetation management 
activities: expanded pole 

brushing
(VM‐2)

5. Fuel management and 
reduction of “slash” from 
vegetation management 

activities

Table 25
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Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24 

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24 
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24 
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24 

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #9.2, Table 24 

2019 plan

$3,722 $0 $3,722 3,658 $1 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA New NA WMPMA Exceeding CompFAC‐003‐4 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 actual

$4,517 $0 $4,517 1,559 $3 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA New NA WMPMA Exceeding CompFAC‐003‐4 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$1,467 $0 $1,467 1,227 $1 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA New NA WMPMA Exceeding CompFAC‐003‐4 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2021

$1,485 $0 $1,485 1,227 $1 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA New NA WMPMA Exceeding CompFAC‐003‐4 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

$1,502 $0 $1,502 1,227 $1 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA New NA WMPMA Exceeding CompFAC‐003‐4 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020‐2022 
plan total

$4,455 $0 $4,455 3,681 $1 CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program 
and not a WMP 
initiative

NA New NA WMPMA Exceeding CompFAC‐003‐4 The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA
All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA
All columns are "NA" as this initiative is covered in Initiative #16.2, Table 25

7. LiDAR inspections of 
vegetation around 

distribution electric lines 
and equipment

8. LiDAR inspections of 
vegetation around 

transmission electric lines 
and equipment

9. Other discretionary 
inspection of vegetation 

around distribution electric 
lines and equipment, 
beyond inspections 

mandated by rules and 
regulations

10. Other discretionary 
inspection of vegetation 

around transmission electric 
lines and equipment, 
beyond inspections 

mandated by rules and 
regulations

Table 25
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Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$7,255 $0 $7,255 96 $76 CFO: Vegetation   Supporting activity   No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", the canyons patrolled is the unit of measure. 

Patrols include 3 main activities: Operation Santa Ana, Canyon Patrols and At‐Risk Circuit Patrols.  
These 3 activities occur in 96 canyons that are patrolled annually.  

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2019 actual

$15,072 $0 $15,072 96 $157 CFO: Vegetation   Supporting activity   No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", the canyons patrolled is the unit of measure. 

Patrols include 3 main activities: Operation Santa Ana, Canyon Patrols and At‐Risk Circuit Patrols.  
These 3 activities occur in 96 canyons that are patrolled annually.  

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2020

$5,061 $0 $5,061 96 $53 CFO: Vegetation   Supporting activity   No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", the canyons patrolled is the unit of measure. 

Patrols include 3 main activities: Operation Santa Ana, Canyon Patrols and At‐Risk Circuit Patrols.  
These 3 activities occur in 96 canyons that are patrolled annually.  

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #20, Table 25
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #20, Table 25

2020‐2022 
plan total

$5,061 $0 $5,061 96 NA CFO: Vegetation   Supporting activity   No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", the canyons patrolled is the unit of measure. 

Patrols include 3 main activities: Operation Santa Ana, Canyon Patrols and At‐Risk Circuit Patrols.  
These 3 activities occur in 96 canyons that are patrolled annually.  

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #11, Table 25
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #11, Table 25

2020

$2,177 $0 $2,177 96 $23 CFO: Vegetation   Supporting activity   No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA Existing 2018 GRC NA NA NA Instead of "Line miles to be treated", the canyons patrolled is the unit of measure. 

Patrols include 3 main activities: Operation Santa Ana, Canyon Patrols and At‐Risk Circuit Patrols.  
These 3 activities occur in 96 canyons that are patrolled annually.  

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #11, Table 25
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative #11, Table 25

2020‐2022 
plan total

$2,177 $0 $2,177 96 $23 CFO: Vegetation   Supporting activity   No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk. 

NA Existing 2018 GRC NA NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.  

11. Patrol inspections of 
vegetation around 

distribution electric lines 
and equipment

12. Patrol inspections of 
vegetation around 

transmission electric lines 
and equipment

Table 25
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Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$0 $0 $0 4,700 $0 CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

In the "Line miles to be treated" column the number of line miles shown includes both HFRA and 
non‐HFRA line miles.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 actual

$985 $0 $985 4,700 $0 CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

In the "Line miles to be treated" column the number of line miles shown includes both HFRA and 
non‐HFRA line miles.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020

$4,000 $0 $4,000 8,100 $0 CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

In the "Line miles to be treated" column the number of line miles shown includes both HFRA and 
non‐HFRA line miles.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2021

$5,000 $0 $5,000 8,100 $1 CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

In the "Line miles to be treated" column the number of line miles shown includes both HFRA and 
non‐HFRA line miles.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2022

$5,000 $0 $5,000 8,100 $1 CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

In the "Line miles to be treated" column the number of line miles shown includes both HFRA and 
non‐HFRA line miles.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2020‐2022 
plan total

$14,000 $0 $14,000 24,300 $1 CFO: Vegetation  Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

In the "Line miles to be treated" column the number of line miles shown includes both HFRA and 
non‐HFRA line miles.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because recruitment costs are embedded in personnel time, and not broken 
out

2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because recruitment costs are embedded in personnel time, and not broken 
out

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because recruitment costs are embedded in personnel time, and not broken 
out

2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because recruitment costs are embedded in personnel time, and not broken 
out

2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because recruitment costs are embedded in personnel time, and not broken 
out

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because recruitment costs are embedded in personnel time, and not broken 
out

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because the team does not track this activity separately. 
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because the team does not track this activity separately. 

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because the team does not track this activity separately. 
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because the team does not track this activity separately. 
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because the team does not track this activity separately. 

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" because the team does not track this activity separately. 

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 16.1, Table 25
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 16.1, Table 25

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 16.1, Table 25
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 16.1, Table 25
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 16.1, Table 25

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 16.1, Table 25

13. Quality assurance / 
quality control of 

inspections: quality control
(VM‐5)

14. Recruiting and training 
of vegetation management 

personnel

15. Remediation of at‐risk 
species

16. Removal and 
remediation of trees with 
strike potential to electric 

lines and equipment

Table 25
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Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$56,895 $0 $56,895 125,000 $0 CFO: Vegetation  0.3 6.0 NA New NA GSRPMA Exceeding CompGO 95 Rule 35; 
PRC 4293

Instead of "Line miles to be treated", number of tree assessments is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2019 actual

$15,210 $0 $15,210 129,485 $0 CFO: Vegetation  0.4 29.5 NA New NA GSRPMA Exceeding CompGO 95 Rule 35; 
PRC 4293

Instead of "Line miles to be treated", number of tree assessments is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2020

$54,097 $0 $54,097 75,000 $1 CFO: Vegetation  1.3 25.0 NA New NA GSRPMA Exceeding CompGO 95 Rule 35; 
PRC 4293

Instead of "Line miles to be treated", number of tree assessments is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2021

$59,476 $0 $59,476 75,000 $1 CFO: Vegetation  1.4 24.6 NA New NA GSRPMA Exceeding CompGO 95 Rule 35; 
PRC 4293

Instead of "Line miles to be treated", number of tree assessments is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2022

$72,035 $0 $72,035 75,000 $1 CFO: Vegetation  1.7 24.7 NA New NA GSRPMA Exceeding CompGO 95 Rule 35; 
PRC 4293

Instead of "Line miles to be treated", number of tree assessments is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2020‐2022 
plan total

$185,608 $0 $185,608 225,000 $1 CFO: Vegetation  4.4 24.8 NA New NA GSRPMA Exceeding CompGO 95 Rule 35; 
PRC 4293

Instead of "Line miles to be treated", number of tree assessments is the unit of measure.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.   

2019 plan

$41,482 $0 $41,482 14,179 $3 CFO: Vegetation  1.2 28.7 NA New NA CEMA NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2019 actual

$32,599 $0 $32,599 14,179 $2 CFO: Vegetation  1.2 36.5 NA New NA CEMA NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020

$36,470 $0 $36,470 14,179 $3 CFO: Vegetation  1.2 31.7 NA New NA CEMA NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2021

$36,974 $0 $36,974 14,179 $3 CFO: Vegetation  1.1 30.4 NA New NA UNKNOWN NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The "If new: Memorandum account" column is "UNKNOWN" because it is pending 2021 GRC 
decision

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2022

$37,565 $0 $37,565 14,179 $3 CFO: Vegetation  1.1 29.0 NA New NA UNKNOWN NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The "If new: Memorandum account" column is "UNKNOWN" because it is pending 2021 GRC 
decision

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

2020‐2022 
plan total

$111,008 $0 $111,008 42,537 $3 CFO: Vegetation  3.4 30.4 NA New NA UNKNOWN NA NA The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The "If new: Memorandum account" column is "UNKNOWN" because it is pending 2021 GRC 
decision

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative. 

16.1. Removal and 
remediation of trees with 
strike potential to electric 

lines and equipment: hazard 
tree

(VM‐1)

16.2. Removal and 
remediation of trees with 
strike potential to electric 
lines and equipment: DRI 
quarterly inspections and 
tree removals (VM‐4)

Table 25
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Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 15, Table 24
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 15, Table 24

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 15, Table 24
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 15, Table 24
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 15, Table 24

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 15, Table 24

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this activity is not broken out of the routine compliance program.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this activity is not broken out of the routine compliance program.

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this activity is not broken out of the routine compliance program.
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this activity is not broken out of the routine compliance program.
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this activity is not broken out of the routine compliance program.

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this activity is not broken out of the routine compliance program.

2019 plan

$421 $0 $421 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because they are not 
applicable fields of measurement for this initiative. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2019 actual

$5,381 $4,960 $421 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because they are not 
applicable fields of measurement for this initiative. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2020

$3,771 $2,111 $1,660 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because they are not 
applicable fields of measurement for this initiative. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2021

$3,000 $2,850 $150 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because they are not 
applicable fields of measurement for this initiative. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2022

$1,000 $950 $50 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because they are not 
applicable fields of measurement for this initiative. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

19. Vegetation inventory 
system

18. Substation vegetation 
management

17. Substation inspections

Table 25
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Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

$7,771 $5,911 $1,860 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA Existing 2018 GRC NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because they are not 
applicable fields of measurement for this initiative. 

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no compliance targets associated with this initiative. 

2019 plan

$76,281 $0 $76,281 NA NA CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

Please note that the forecast plan costs include line clearance work in HFRA and non‐HFRA.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non‐HFRA. In HFRA, this work includes 
three distinct activities: 
1. Expanding clearances, where achievable, to D.17‐12‐024 recommended distances,
2. Maintaining those expanded clearances, and 
3. Maintaining 4 feet clearances per D.17‐12‐024 minimum requirements where SCE cannot achieve 
expanded clearances due to operational constraints.
All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts currently include these three 
activities in HFRA and line clearance maintenance in non‐HFRA. The forecasts included are subject to 
change as there are considerable uncertainties associated with the scope of work (number of trees 
trimmed or removed). SCE is also modifying its business practices to record the costs to track 
wildfire mitigation‐related costs separately. Though risk analysis is guiding some line clearance 
activities, the line clearance scope in HFRA is driven by Commission requirement and 
recommendations to mitigate wildfire risks and not informed by RSE estimates.

2019 actual

$247,105 $0 $247,105 NA NA CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

Please note that the recorded costs include line clearance work in HFRA and non‐HFRA and 
therefore on a different basis than the forecasts included in the 2019 WMP. We are unable to 
separate the recorded costs for wildfire mitigation and HFRA line clearance costs at this time for 
2019. SCE is modifying its business practices to track wildfire mitigation and HFRA line clearance 
costs separately going forward.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non‐HFRA. In HFRA, this work includes 
three distinct activities: 
1. Expanding clearances, where achievable, to D.17‐12‐024 recommended distances,
2. Maintaining those expanded clearances, and 
3. Maintaining 4 feet clearances per D.17‐12‐024 minimum requirements where SCE cannot achieve 
expanded clearances due to operational constraints.
All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts currently include these three 
activities in HFRA and line clearance maintenance in non‐HFRA. The forecasts included are subject to 
change as there are considerable uncertainties associated with the scope of work (number of trees 
trimmed or removed). SCE is also modifying its business practices to record the costs to track 
wildfire mitigation‐related costs separately. Though risk analysis is guiding some line clearance 
activities, the line clearance scope in HFRA is driven by Commission requirement and 
recommendations to mitigate wildfire risks and not informed by RSE estimates.
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Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020

$76,281 $0 $76,281 NA NA CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The 2020 spend plan includes vegetation management to achieve clearances in HFRA only.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative. 

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non‐HFRA. In HFRA, this work includes 
three distinct activities: 
1. Expanding clearances, where achievable, to D.17‐12‐024 recommended distances,
2. Maintaining those expanded clearances, and 
3. Maintaining 4 feet clearances per D.17‐12‐024 minimum requirements where SCE cannot achieve 
expanded clearances due to operational constraints.
All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts currently include these three 
activities in HFRA and line clearance maintenance in non‐HFRA. The forecasts included are subject to 
change as there are considerable uncertainties associated with the scope of work (number of trees 
trimmed or removed). SCE is also modifying its business practices to record the costs to track 
wildfire mitigation‐related costs separately. Though risk analysis is guiding some line clearance 
activities, the line clearance scope in HFRA is driven by Commission requirement and 
recommendations to mitigate wildfire risks and not informed by RSE estimates.

2021

$64,170 $0 $64,170 NA NA CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The 2021 spend plan includes vegetation management to achieve clearances in HFRA only.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non‐HFRA. In HFRA, this work includes 
three distinct activities: 
1. Expanding clearances, where achievable, to D.17‐12‐024 recommended distances,
2. Maintaining those expanded clearances, and 
3. Maintaining 4 feet clearances per D.17‐12‐024 minimum requirements where SCE cannot achieve 
expanded clearances due to operational constraints.
All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts currently include these three 
activities in HFRA and line clearance maintenance in non‐HFRA. The forecasts included are subject to 
change as there are considerable uncertainties associated with the scope of work (number of trees 
trimmed or removed). SCE is also modifying its business practices to record the costs to track 
wildfire mitigation‐related costs separately. Though risk analysis is guiding some line clearance 
activities, the line clearance scope in HFRA is driven by Commission requirement and 
recommendations to mitigate wildfire risks and not informed by RSE estimates.

20. Vegetation management 
to achieve clearances 

around electric lines and 
equipment
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Table 25: Vegetation management and inspections

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2022

$60,869 $0 $60,869 NA NA CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The 2022 spend plan includes vegetation management to achieve clearances in HFRA only.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non‐HFRA. In HFRA, this work includes 
three distinct activities: 
1. Expanding clearances, where achievable, to D.17‐12‐024 recommended distances,
2. Maintaining those expanded clearances, and 
3. Maintaining 4 feet clearances per D.17‐12‐024 minimum requirements where SCE cannot achieve 
expanded clearances due to operational constraints.
All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts currently include these three 
activities in HFRA and line clearance maintenance in non‐HFRA. The forecasts included are subject to 
change as there are considerable uncertainties associated with the scope of work (number of trees 
trimmed or removed). SCE is also modifying its business practices to record the costs to track 
wildfire mitigation‐related costs separately. Though risk analysis is guiding some line clearance 
activities, the line clearance scope in HFRA is driven by Commission requirement and 
recommendations to mitigate wildfire risks and not informed by RSE estimates.

2020‐2022 
plan total

$201,320 $0 $201,320 NA NA CFO: Vegetation  Initiative addressed by 
Traditional Program

No RSE was calculated 
as this is already a 
compliance program

NA Existing 2018 GRC NA In Compliance  GO 95, PRC 4293, 
FAC‐003‐4

The 2020‐2022 spend plan includes vegetation management to achieve clearances in HFRA only.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

Vegetation management activities to maintain clearance distances from transmission and 
distribution lines and equipment are conducted in HFRA and non‐HFRA. In HFRA, this work includes 
three distinct activities: 
1. Expanding clearances, where achievable, to D.17‐12‐024 recommended distances,
2. Maintaining those expanded clearances, and 
3. Maintaining 4 feet clearances per D.17‐12‐024 minimum requirements where SCE cannot achieve 
expanded clearances due to operational constraints.
All three of these activities in HFRA are for wildfire mitigation and reducing the probability and 
consequence of potential ignitions. SCE’s line clearance forecasts currently include these three 
activities in HFRA and line clearance maintenance in non‐HFRA. The forecasts included are subject to 
change as there are considerable uncertainties associated with the scope of work (number of trees 
trimmed or removed). SCE is also modifying its business practices to record the costs to track 
wildfire mitigation‐related costs separately. Though risk analysis is guiding some line clearance 
activities, the line clearance scope in HFRA is driven by Commission requirement and 
recommendations to mitigate wildfire risks and not informed by RSE estimates.
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Table 26: Grid operations and protocols

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$285 $0 $285 150 $2 NA 0.0 2.2 NA New NA GSRPMA NA NA Costs for installation of system automation equipment are discussed in Initiative 9, Table 23; costs 
for recloser settings and operations are part of base O&M.

This mitigation program allows SCE to remotely change the mode of protection during elevated fire 
weather threat.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$418 $0 $418 NA NA NA 0.0 1.4 NA New NA GSRPMA NA NA Costs for installation of system automation equipment are discussed in Initiative 9, Table 23; costs 
for recloser settings and operations are part of base O&M.

This mitigation program allows SCE to remotely change the mode of protection during elevated fire 
weather threat.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA 0.0 1.9 NA New NA GSRPMA NA NA Costs for installation of system automation equipment are discussed in Initiative 9, Table 23; costs 
for recloser settings and operations are part of base O&M.

This mitigation program allows SCE to remotely change the mode of protection during elevated fire 
weather threat.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA 0.0 0.0 NA New NA GSRPMA NA NA Costs for installation of system automation equipment are discussed in Initiative 9, Table 23; costs 
for recloser settings and operations are part of base O&M.

This mitigation program allows SCE to remotely change the mode of protection during elevated fire 
weather threat.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA 0.0 0.0 NA New NA GSRPMA NA NA Costs for installation of system automation equipment are discussed in Initiative 9, Table 23; costs 
for recloser settings and operations are part of base O&M.

This mitigation program allows SCE to remotely change the mode of protection during elevated fire 
weather threat.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

1. Automatic recloser 
operations 
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Table 26: Grid operations and protocols

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

NA NA NA NA NA NA 0.0 1.9 NA New NA GSRPMA NA NA Costs for installation of system automation equipment are discussed in Initiative 9, Table 23; costs 
for recloser settings and operations are part of base O&M.

This mitigation program allows SCE to remotely change the mode of protection during elevated fire 
weather threat.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan

NA NA NA 14,179 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA 14,179 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA 14,179 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA 14,179 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

NA NA NA 14,179 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

1.1. Annual SOB 322 review
(OP‐1)

Table 26
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Table 26: Grid operations and protocols

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

NA NA NA 14,179 NA NA Under assessment/pilot No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation.

NA New NA WMPMA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are part of normal labor hours and are not incremental wildfire‐related 
costs.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts. 

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan
NA NA NA NA NA NA NA NA NA NA NA NA NA NA Entire initiative is "NA" because SCE does not utilize crew‐accompanying ignition prevention and 

suppression resources and services.  

2019 actual
NA NA NA NA NA NA NA NA NA NA NA NA NA NA Entire initiative is "NA" because SCE does not utilize crew‐accompanying ignition prevention and 

suppression resources and services.  

2020
NA NA NA NA NA NA NA NA NA NA NA NA NA NA Entire initiative is "NA" because SCE does not utilize crew‐accompanying ignition prevention and 

suppression resources and services.  

2021
NA NA NA NA NA NA NA NA NA NA NA NA NA NA Entire initiative is "NA" because SCE does not utilize crew‐accompanying ignition prevention and 

suppression resources and services.  

2022
NA NA NA NA NA NA NA NA NA NA NA NA NA NA Entire initiative is "NA" because SCE does not utilize crew‐accompanying ignition prevention and 

suppression resources and services.  

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA Entire initiative is "NA" because SCE does not utilize crew‐accompanying ignition prevention and 
suppression resources and services.  

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 8, Table 29
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 8, Table 29

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 8, Table 29
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 8, Table 29
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 8, Table 29

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 8, Table 29

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26

2020 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26
2021 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26
2022 NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" as this initiative is covered in Initiative 5, Table 26

2. Crew‐accompanying 
ignition prevention and 

suppression resources and 
services 

3. Personnel work 
procedures and training in 
conditions of elevated fire 

risk 

4. Protocols for PSPS re‐
energization

Table 26
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Table 26: Grid operations and protocols

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$1,044 $0 $1,044 NA NA CFO: All

EFF: All

2.9 151.4 NA New NA FRMMA, 
GSRPMA

NA NA This initiative include PSPS event‐related costs only; costs for mitigation of PSPS impacts are 
discussed in Initiative 5.1 ‐ 5.6 and Initiative 7, Table 26. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

RSE calculation includes costs from all PSPS events and mitigation activities.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$4,217 $0 $4,217 NA NA CFO: All

EFF: All

2.9 77.3 NA New NA FRMMA, 
GSRPMA

NA NA This initiative include PSPS event‐related costs only; costs for mitigation of PSPS impacts are 
discussed in Initiative 5.1 ‐ 5.6 and Initiative 7, Table 26. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

RSE calculation includes costs from all PSPS events and mitigation activities.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$7,259 $788 $6,471 NA NA CFO: All

EFF: All

2.8 57.5 NA New NA FRMMA, 
GSRPMA

NA NA This initiative include PSPS event‐related costs only; costs for mitigation of PSPS impacts are 
discussed in Initiative 5.1 ‐ 5.6 and Initiative 7, Table 26. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

RSE calculation includes costs from all PSPS events and mitigation activities.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$7,443 $813 $6,630 NA NA CFO: All

EFF: All

2.8 61.7 NA New NA FRMMA, 
GSRPMA

NA NA This initiative include PSPS event‐related costs only; costs for mitigation of PSPS impacts are 
discussed in Initiative 5.1 ‐ 5.6 and Initiative 7, Table 26. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

RSE calculation includes costs from all PSPS events and mitigation activities.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

5. PSPS events and 
mitigation of PSPS impacts  

Table 26
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Table 26: Grid operations and protocols

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2022

$7,668 $836 $6,831 NA NA CFO: All

EFF: All

2.7 65.3 NA New NA FRMMA, 
GSRPMA

NA NA This initiative include PSPS event‐related costs only; costs for mitigation of PSPS impacts are 
discussed in Initiative 5.1 ‐ 5.6 and Initiative 7, Table 26. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

RSE calculation includes costs from all PSPS events and mitigation activities.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$22,369 $2,437 $19,932 NA NA CFO: All

EFF: All

8.3 61.3 NA New NA FRMMA, 
GSRPMA

NA NA This initiative include PSPS event‐related costs only; costs for mitigation of PSPS impacts are 
discussed in Initiative 5.1 ‐ 5.6 and Initiative 7, Table 26. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

RSE calculation includes costs from all PSPS events and mitigation activities.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan

$783 $0 $783 13 $60  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of incremental Community Resource Centers is the 
unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$46 $0 $46 13 $4  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of incremental Community Resource Centers is the 
unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$2,275 $1,212 $1,063 36 $63  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of incremental Community Resource Centers is the 
unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$2,108 $738 $1,370 50 $42  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of incremental Community Resource Centers is the 
unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$1,369 $0 $1,369 50 $27  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of incremental Community Resource Centers is the 
unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$5,751 $1,950 $3,802 136 $42  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA Instead of "Line miles to be treated", number of incremental Community Resource Centers is the 
unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

5.1. PSPS events and 
mitigation of PSPS impacts: 
community resource centers

(PSPS‐2)

Table 26
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Table 26: Grid operations and protocols

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA  Refer to Initiative 5, Table 
26

NA NA  Refer to Initiative 5, 
Table 26

NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

NA NA NA NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA SCE is currently in the process of setting up a pilot for this Initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

UNKNOWN UNKNOWN UNKNOWN 1 NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA SCE is currently in the process of setting up a pilot for this Initiative. The costs for 2020 are still to be 
determined.

Instead of "Line miles to be treated", number of customers in the program is the unit of measure.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$3,685 $0 $3,685 UNKNOWN UNKNOWN  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA Instead of "Line miles to be treated", number of customers in the program is the unit of measure. 
The scope for 2021 is still to be determined.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$3,759 $0 $3,759 UNKNOWN UNKNOWN  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA Instead of "Line miles to be treated", number of customers in the program is the unit of measure. 
The scope for 2022 is still to be determined.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$7,444 $0 $7,444 UNKNOWN UNKNOWN  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA NA NA Instead of "Line miles to be treated", number of customers in the program is the unit of measure.

SCE has forecasted a rollout of this Initiative based on the successful completion of the pilot done in 
2020. The number of customers for 2021‐2022 are still to be determined.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until 2020.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 actual as this initiative did not begin until 2020.

2020

$9,241 $0 $9,241 2,500 $4 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance SB 167 Instead of "Line miles to be treated", number of customers eligible for the program is the unit of 
measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

$1,432 $0 $1,432 408 $4 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance SB 167 Instead of "Line miles to be treated", number of customers eligible for the program is the unit of 
measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

$1,463 $0 $1,463 408 $4 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance SB 167 Instead of "Line miles to be treated", number of customers eligible for the program is the unit of 
measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020‐2022 
plan total

$12,135 $0 $12,135 3,316 $4 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance SB 167 Instead of "Line miles to be treated", number of customers eligible for the program is the unit of 
measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

5.2. PSPS events and 
mitigation of PSPS impacts: 

customer resiliency 
equipment incentives

(PSPS‐3)

5.3. PSPS events and 
mitigation of PSPS impacts: 
income qualified critical care 
(IQCC) customer battery 
backup incentive program

(PSPS‐4)
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Table 26: Grid operations and protocols

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

NA NA NA NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

The MICOP partnership began in Q4 of 2019, the majority of deliverables will be executed in 2020. 
2019 spend is "NA" because the MICOP grant partnership was funded through corporate 
philanthropy shareholder budget.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative for work done in 2019.

2020

UNKNOWN $0 UNKNOWN NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2020 spend is "UNKNOWN" because future funding is determined on a yearly basis and evaluated 
based on program execution and annual Corporate Contributions budget. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative for work done in 2019.

2021

UNKNOWN $0 UNKNOWN NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2021 spend is "UNKNOWN" because future funding is determined on a yearly basis and evaluated 
based on program execution and annual Corporate Contributions budget. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative for work done in 2019.

2022

UNKNOWN $0 UNKNOWN NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2022 spend is "UNKNOWN" because future funding is determined on a yearly basis and evaluated 
based on program execution and annual Corporate Contributions budget. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative for work done in 2019.

2020‐2022 
plan total

UNKNOWN $0 UNKNOWN NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2021‐2022 spend is "UNKNOWN" because future funding is determined on a yearly basis and 
evaluated based on program execution and annual Corporate Contributions budget. 

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative for work done in 2019.

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA PSPS Decision, 
2019 WMP 
Decision

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because this 
initiative was funded through corporate philanthropy shareholder budget.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2020 spend and scope is "UNKNOWN" because future funding is determined on a yearly basis and 
evaluated based on program execution and annual Corporate Contributions budget. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2021 spend and scope is "UNKNOWN" because future funding is determined on a yearly basis and 
evaluated based on program execution and annual Corporate Contributions budget. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA In compliance PSPS Decision, 
2019 WMP 
Decision

2022 spend and scope is "UNKNOWN" because future funding is determined on a yearly basis and 
evaluated based on program execution and annual Corporate Contributions budget. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

5.5. PSPS events and 
mitigation of PSPS impacts: 
independent living centers 

partnership
(PSPS‐6)

5.4. PSPS events and 
mitigation of PSPS impacts: 

MICOP partnership
(PSPS‐5)
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Table 26: Grid operations and protocols

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

UNKNOWN UNKNOWN UNKNOWN UNKNOWN UNKNOWN NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In compliance PSPS Decision, 
2019 WMP 
Decision

2020‐2022 spend and scope is "UNKNOWN" because future funding is determined on a yearly basis 
and evaluated based on program execution and annual Corporate Contributions budget. 

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 plan

$1,124 $0 $1,124 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Total per‐initiative spend" is "NA" as the 2019 actuals for this initiative are included with 
Initiative 2, Table 29.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$440 $0 $440 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$362 $0 $362 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$304 $0 $304 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$1,106 $0 $1,106 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

5.6. PSPS events and 
mitigation of PSPS impacts: 

community outreach
(PSPS‐7)

Table 26
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Table 26: Grid operations and protocols

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$493 $0 $493 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$1,373 $0 $1,373 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$1,817 $0 $1,817 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$1,818 $0 $1,818 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$1,818 $0 $1,818 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$5,454 $0 $5,454 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA GSRPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

5.7. PSPS events and 
mitigation of PSPS impacts: 

wildfire infrastructure 
protection team additional 

staffing
(OP‐2)

Table 26
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Table 26: Grid operations and protocols

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until 2020.
2019 actual NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 actuals as this initiative did not begin until 2020.

2020

$69,280 NA NA 3,675 $19 NA  Under 
assessment/pilot 

 No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation. 

NA New NA California 
Equity 
Resiliency 
Budget (Public 
Purpose 
Funds)

In Compliance D.19‐09‐027 and 
D.20‐01‐021

The funding for this initiative come from the Public Purpose Funds.

Instead of "Line miles to be treated", umber of customers in the SGIP program is the unit of 
measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

$35,280 NA NA 1,835 $19 NA  Under 
assessment/pilot 

 No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation. 

NA New NA California 
Equity 
Resiliency 
Budget (Public 
Purpose 
Funds)

In Compliance D.19‐09‐027 and 
D.20‐01‐021

The funding for this initiative come from the Public Purpose Funds.

Instead of "Line miles to be treated", umber of customers in the SGIP program is the unit of 
measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

$35,280 NA NA 1,835 $19 NA  Under 
assessment/pilot 

 No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation. 

NA New NA California 
Equity 
Resiliency 
Budget (Public 
Purpose 
Funds)

In Compliance D.19‐09‐027 and 
D.20‐01‐021

The funding for this initiative come from the Public Purpose Funds.

Instead of "Line miles to be treated", umber of customers in the SGIP program is the unit of 
measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020‐2022 
plan total

$139,840 NA NA 7,345 $19 NA  Under 
assessment/pilot 

 No RSE was calculated 
as the purpose of the 
assessment is to learn 
and assess the 
effectiveness of the 
mitigation. 

NA New NA California 
Equity 
Resiliency 
Budget (Public 
Purpose 
Funds)

In Compliance D.19‐09‐027 and 
D.20‐01‐021

The funding for this initiative come from the Public Purpose Funds.

Instead of "Line miles to be treated", umber of customers in the SGIP program is the unit of 
measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 plan
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns for this Initiative are "NA" because SCE does not utilize stationed and on‐call ignition 

prevention and suppression resources and services.

2019 actual
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns for this Initiative are "NA" because SCE does not utilize stationed and on‐call ignition 

prevention and suppression resources and services.

2020
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns for this Initiative are "NA" because SCE does not utilize stationed and on‐call ignition 

prevention and suppression resources and services.

2021
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns for this Initiative are "NA" because SCE does not utilize stationed and on‐call ignition 

prevention and suppression resources and services.

2022
NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns for this Initiative are "NA" because SCE does not utilize stationed and on‐call ignition 

prevention and suppression resources and services.

2020‐2022 
plan total

NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns for this Initiative are "NA" because SCE does not utilize stationed and on‐call ignition 
prevention and suppression resources and services.

5.8. PSPS events and 
mitigation of PSPS impacts: 

SGIP resiliency

6. Stationed and on‐call 
ignition prevention and 

suppression resources and 
services
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Table 26: Grid operations and protocols

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$1,276 $0 $1,276 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS OIR The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

2019 actual

$1,557 $0 $1,557 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS OIR The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

2020

$1,415 $0 $1,415 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS OIR The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

2021

$1,445 $0 $1,445 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS OIR The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

2022

$1,477 $0 $1,477 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS OIR The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

2020‐2022 
plan total

$4,337 $0 $4,337 NA NA  Refer to Initiative 5, Table 
26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

 Refer to Initiative 5, 
Table 26

New NA WMPMA In compliance PSPS OIR The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

7. De‐energization 
notifications
(PSPS‐1)
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Table 27: Data governance

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$3,400 $2,700 $700 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

Reporting for the SB901 activities is from a consolidated data repository (SAS VA). There is however 
no single integrated data store that contains all the data for the WFMP. See Section 5.3.7 for a list of 
the data sets and how the data is managed. 

2019 actual

$2,377 $2,071 $306 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

Reporting for the SB901 activities is from a consolidated data repository (SAS VA). There is however 
no single integrated data store that contains all the data for the WFMP. See Section 5.3.7 for a list of 
the data sets and how the data is managed. 

2020

$11,689 $11,132 $557 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

Reporting for the SB901 activities is from a consolidated data repository (SAS VA). There is however 
no single integrated data store that contains all the data for the WFMP. See Section 5.3.7 for a list of 
the data sets and how the data is managed. 

2021

$18,022 $16,843 $1,178 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

Reporting for the SB901 activities is from a consolidated data repository (SAS VA). There is however 
no single integrated data store that contains all the data for the WFMP. See Section 5.3.7 for a list of 
the data sets and how the data is managed. 

1. Centralized repository for 
data
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Table 27: Data governance

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2022

$9,081 $8,108 $973 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

Reporting for the SB901 activities is from a consolidated data repository (SAS VA). There is however 
no single integrated data store that contains all the data for the WFMP. See Section 5.3.7 for a list of 
the data sets and how the data is managed. 

2020‐2022 
plan total

$38,791 $36,083 $2,708 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

Reporting for the SB901 activities is from a consolidated data repository (SAS VA). There is however 
no single integrated data store that contains all the data for the WFMP. See Section 5.3.7 for a list of 
the data sets and how the data is managed. 
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Table 27: Data governance

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2. Collaborative research on 
utility ignition and/or 

wildfire
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Table 27: Data governance

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.
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Table 27: Data governance

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

3. Documentation and 
disclosure of wildfire‐related 

data and algorithms
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Table 27: Data governance

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.
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Table 27: Data governance

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

There is no single integrated data repository against which the algorithms and models are run. The 
data sets that are used and how they are managed is captured in the narrative document for Section 
5.3.7.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

There is no single integrated data repository against which the algorithms and models are run. The 
data sets that are used and how they are managed is captured in the narrative document for Section 
5.3.7.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

There is no single integrated data repository against which the algorithms and models are run. The 
data sets that are used and how they are managed is captured in the narrative document for Section 
5.3.7.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

There is no single integrated data repository against which the algorithms and models are run. The 
data sets that are used and how they are managed is captured in the narrative document for Section 
5.3.7.

4. Tracking and analysis of 
near miss data
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Table 27: Data governance

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

There is no single integrated data repository against which the algorithms and models are run. The 
data sets that are used and how they are managed is captured in the narrative document for Section 
5.3.7.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are used as shared resources and the 
incremental wildfire‐related costs are not tracked at this level.  In addition, the “Line miles to be 
treated” column is “NA” because line miles treated is not an applicable field of measurement for this 
initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

There is no single integrated data repository against which the algorithms and models are run. The 
data sets that are used and how they are managed is captured in the narrative document for Section 
5.3.7.
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Table 28: Resource allocation methodology 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

1. Allocation methodology 
development and 

application
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Table 28: Resource allocation methodology 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.
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Table 28: Resource allocation methodology 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2. Risk reduction scenario 
development and analysis
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Table 28: Resource allocation methodology 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

3. Risk spend efficiency 
analysis
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Table 28: Resource allocation methodology 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend" and "Spend/treated line mile" columns are "NA" because costs to 
implement this initiative are used as shared resources and the incremental wildfire‐related costs are 
not tracked at this level.  In addition, the “Line miles to be treated” column is “NA” because line 
miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.
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Table 28: Resource allocation methodology 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan NA NA NA NA NA NA NA NA NA NA NA NA NA NA All columns are "NA" for the 2019 plan as this initiative did not begin until after the 2019 WMP had 
been filed.

2019 actual

$61,615 $18,791 $42,824 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
WMPMA, 
GSRPMA

NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$78,519 $32,117 $46,402 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
WMPMA, 
GSRPMA

NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$31,315 $6,555 $24,760 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
WMPMA, 
GSRPMA

NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$23,495 $2,435 $21,060 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
WMPMA, 
GSRPMA

NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$133,329 $41,107 $92,222 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
WMPMA, 
GSRPMA

NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

4. Organizational Support ‐ 
PMO, OCM, and wildfire‐

related IT support

Table 28
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Table 29: Emergency planning and preparedness 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$2,610 $0 $2,610 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$1,441 $0 $1,441 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this ini a ve.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mi ga on efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$1,722 $0 $1,722 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this ini a ve.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mi ga on efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$1,758 $0 $1,758 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this ini a ve.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mi ga on efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$1,796 $0 $1,796 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this ini a ve.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mi ga on efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$5,276 $0 $5,276 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA WMPMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this ini a ve.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mi ga on efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

1. Adequate and trained 
workforce for service 

restoration
(DEP‐2)

Table 29
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Table 29: Emergency planning and preparedness 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$1,423 $0 $1,423 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
GSRPMA

In Compliance R‐1812005 This initiative activity includes costs associated with customer engagement, direct customer 
mailings, and town hall community meetings.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 Actual

$6,450 $0 $6,450 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
GSRPMA

In Compliance R‐1812005 This initiative activity includes costs associated with customer engagement, direct customer 
mailings, and town hall community meetings.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020

$9,110 $0 $9,110 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
GSRPMA

In Compliance R‐1812005 This initiative activity includes costs associated with customer engagement, direct customer 
mailings, and town hall community meetings.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

$9,303 $0 $9,303 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
GSRPMA

In Compliance R‐1812005 This initiative activity includes costs associated with customer engagement, direct customer 
mailings, and town hall community meetings.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

$9,504 $0 $9,504 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
GSRPMA

In Compliance R‐1812005 This initiative activity includes costs associated with customer engagement, direct customer 
mailings, and town hall community meetings.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020‐2022 
plan total

$27,916 $0 $27,916 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA, 
GSRPMA

In Compliance D. 19‐017‐015 This initiative activity includes costs associated with customer engagement, direct customer 
mailings, and town hall community meetings.

The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2. Community outreach, 
public awareness, and 
communications efforts
(DEP‐1.1 ‐ DEP‐1.3, DEP‐3)

Table 29
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Table 29: Emergency planning and preparedness 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance D. 19‐017‐015 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance D. 19‐017‐015 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance D. 19‐017‐015 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance D. 19‐017‐015 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance D. 19‐017‐015 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance D. 19‐017‐015 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

3. Customer support in 
emergencies

Table 29
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Table 29: Emergency planning and preparedness 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

4. Disaster and emergency 
preparedness plan

Table 29
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Table 29: Emergency planning and preparedness 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$2,153 $0 $2,153 4 $538 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA Instead of "Line miles to be treated", the number of patrols is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

$9,995 $585 $9,410 16 $625 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA Instead of "Line miles to be treated", the number of patrols is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$11,231 $0 $11,231 30 $374 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA Instead of "Line miles to be treated", the number of patrols is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$11,601 $0 $11,601 30 $387 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA Instead of "Line miles to be treated", the number of patrols is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$11,956 $0 $11,956 30 $399 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA Instead of "Line miles to be treated", the number of patrols is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$34,788 $0 $34,788 90 $387 NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA GSRPMA NA NA Instead of "Line miles to be treated", the number of patrols is the unit of measure.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

5. Preparedness and 
planning for service 

restoration

Table 29
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Table 29: Emergency planning and preparedness 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA NA NA NA In Compliance GO 166 The "Total per initiative spend", "Spend/treated line mile" and "Existing/ new" columns are "NA" 
because costs to implement this initiative are part of normal labor hours and are not tracked as 
incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

6. Protocols in place to learn 
from wildfire events

Table 29
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Table 29: Emergency planning and preparedness 

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

$919 $0 $919 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

 NA   NA   NA  NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA NA NA The "Total per initiative spend", “Line miles to be treated” and "Spend/treated line mile" columns 
are "NA" as they are covered in Initiative 2, Table 29.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

$1,409 $0 $1,409 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

$1,434 $0 $1,434 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

$1,465 $0 $1,465 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

$4,309 $0 $4,309 NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA FRMMA NA NA The "Line miles to be treated" and "Spend/treated line mile" columns are "NA" because line miles 
treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

7. Customer research and 
education
(DEP‐4)

Table 29
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Table 30: Stakeholder cooperation and community engagement

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance ESRB 8
D. 19‐017‐015

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs. 

The "Line miles to be treated" columns is "NA", instead SCE met with local government and other 
stakeholders and tribal officials in SCE's HFRA to review SCE's WMP and PSPS protocols and held 
regular updates with local emergency officials.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance ESRB 8
D. 19‐017‐015

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs. 

The "Line miles to be treated" columns is "NA", instead SCE met with local government and other 
stakeholders and tribal officials in SCE's HFRA to review SCE's WMP and PSPS protocols and held 
regular updates with local emergency officials. In 2019, SCE met with 145 local governments and 
tribes in HFRA, participated in approximately 80 other meetings and presentations with 
stakeholders, and held regular updates with County Operational Areas. 
 
The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance ESRB 8
D. 19‐017‐015

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs. 

The "Line miles to be treated" columns is "NA", instead SCE intends to meet with local government 
and other stakeholders and tribal officials in SCE's HFRA to review SCE's WMP and PSPS protocols 
and hold regular updates with local emergency officials.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance ESRB 8
D. 19‐017‐015

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs. 

The "Line miles to be treated" columns is "NA", instead SCE intends to meet with local government 
and other stakeholders and tribal officials in SCE's HFRA to review SCE's WMP and PSPS protocols 
and hold regular updates with local emergency officials.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance ESRB 8
D. 19‐017‐015

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs. 

The "Line miles to be treated" columns is "NA", instead SCE intends to meet with local government 
and other stakeholders and tribal officials in SCE's HFRA to review SCE's WMP and PSPS protocols 
and hold regular updates with local emergency officials.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

1. Community engagement

Table 30
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Table 30: Stakeholder cooperation and community engagement

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance ESRB 8
D. 19‐017‐015

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns are "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs. 

The "Line miles to be treated" columns is "NA", instead SCE intends to meet with local government 
and other stakeholders and tribal officials in SCE's HFRA to review SCE's WMP and PSPS protocols 
and hold regular updates with local emergency officials.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative. Instead SCE 
intends to present or share wildfire lessons learned at a minimum of 10 events with audiences 
outside of California. Audiences could be a combination of technical, government agencies, industry 
associations, utilities or universities outside of California.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative. Instead SCE 
intends to present or share wildfire lessons learned at a minimum of 10 events with audiences 
outside of California. Audiences could be a combination of technical, government agencies, industry 
associations, utilities or universities outside of California.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2. Cooperation and best 
practice sharing with 
agencies outside CA

Table 30
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Table 30: Stakeholder cooperation and community engagement

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative. Instead SCE 
intends to present or share wildfire lessons learned at a minimum of 10 events with audiences 
outside of California. Audiences could be a combination of technical, government agencies, industry 
associations, utilities or universities outside of California.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative. Instead SCE 
intends to present or share wildfire lessons learned at a minimum of 10 events per year (2020‐2022) 
with audiences outside of California. Audiences could be a combination of technical, government 
agencies, industry associations, utilities or universities outside of California.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.
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Table 30: Stakeholder cooperation and community engagement

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance PRC 4292 and 
4293

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA Exceeding 
Compliance

PRC 4292 and 
4293

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance PRC 4292 and 
4293

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance PRC 4292 and 
4293

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance PRC 4292 and 
4293

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA In Compliance PRC 4292 and 
4293

The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The “Other risk drivers addressed” column is “NA” as there are no secondary risk reduction drivers 
directly addressed by this initiative.

3. Cooperation with 
suppression agencies
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Table 30: Stakeholder cooperation and community engagement

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2019 plan

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2019 actual

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2020

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2021

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

2022

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.

4. Forest service and fuel 
reduction cooperation and 

joint roadmap
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Table 30: Stakeholder cooperation and community engagement

Initiative activity

Year

Total per‐initiative 
spend

Subtotal A: Capital 
expenditure

Subtotal B: 
Operating 
expenses

Line m
iles to be 

treated 

Spend/ treated 
line m

ile

Ignition probability 
drivers targeted

Risk reduction

Risk‐spend 
efficiency

Other risk drivers 
addressed

Existing/ new
 

Existing: W
hat 

proceeding has 
review

ed program

If new
: 

M
em

orandum
 

account

In / exceeding 
com

pliance w
ith 

regulations

Cite associated 
rule

Com
m
ents

2020‐2022 
plan total

NA NA NA NA NA NA Supporting activity No RSE was created as 
this is an enabling 
activity that indirectly, 
rather than directly, 
reduces risk.

NA New NA NA NA NA The "Total per initiative spend", "Spend/treated line mile" and "If new: Memorandum account" 
columns is "NA" because costs to implement this initiative are part of normal labor hours and are 
not incremental wildfire‐related costs.  In addition, the “Line miles to be treated” column is “NA” 
because line miles treated is not an applicable field of measurement for this initiative.

The "Ignition probability drivers targeted" and “Other risk drivers addressed” columns are “NA” as 
this initiative doesn't target specific ignition probability or other risk drivers but instead supports 
SCE's overall wildfire mitigation efforts.

The “In / exceeding compliance with regulations” and “Cite associated rule” columns are “NA” 
because there are no statutory compliance targets associated with this initiative.
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Table 31a: Change in drivers of ignition probability taking into account planned initiatives, for each year of plan (Distribution)

2020 2021 2022 2020 2021 2022 2020 2021 2022
All types of object contact Yes 901 773 654 1.93% 1.93% 1.92% 17.41 14.93 12.58
Animal contact Yes 224 187 153 1.72% 1.72% 1.72% 3.84 3.22 2.63
Balloon contact Yes 136 117 98 3.03% 3.03% 3.03% 4.14 3.55 2.97
Vegetation contact Yes 241 193 151 1.73% 1.73% 1.73% 4.17 3.34 2.61
Vehicle contact Yes 247 229 210 1.46% 1.46% 1.46% 3.61 3.35 3.07
Unspecified contact from object Yes 53 48 42 3.10% 3.10% 3.10% 1.66 1.48 1.29
All types Yes 1,218 1,208 1,205 0.60% 0.54% 0.50% 7.33 6.49 6.02
Capacitor bank failure Yes 100 100 100 0.12% 0.08% 0.05% 0.12 0.08 0.05
Conductor failure—all Yes 135 130 128 1.64% 1.64% 1.64% 2.22 2.14 2.10
Conductor failure— wires down Yes NA NA NA NA NA NA NA NA NA
Fuse failure—all Yes 104 104 104 0.19% 0.19% 0.19% 0.20 0.20 0.20
Fuse failure—conventional blown fuse No NA NA NA NA NA NA NA NA NA
Lightning arrestor failure Yes 37 37 37 0.00% 0.00% 0.00% 0.00 0.00 0.00
Switch failure Yes 19 19 19 0.00% 0.00% 0.00% 0.00 0.00 0.00
Transformer failure Yes 567 565 566 0.17% 0.17% 0.17% 0.96 0.95 0.96
Crossarm Yes 53 53 53 0.19% 0.12% 0.07% 0.10 0.06 0.04
Insulator Yes 31 30 30 1.96% 1.21% 0.75% 0.61 0.37 0.22
Splice/Clamp/Connector Yes 99 95 93 2.25% 2.25% 2.25% 2.22 2.13 2.10
Other Equipment Types Yes 74 75 75 1.22% 0.76% 0.47% 0.90 0.56 0.35

Yes 17 16 16 6.38% 6.38% 6.38% 1.08 1.03 1.01
Yes 2,896 2,894 2,893 0.19% 0.19% 0.19% 5.40 5.40 5.39

Cells that contain "NA" means SCE does not track this specific component failure or map it directly to ignitions

Are near misses 
tracked?

Number of incidents per year Average percentage likelihood of 
ignition per incident

Number of ignitions per 
year

Wire‐to‐wire contact/Contamination
Other

All types of equipment / facility failure

Contact from object

Incident type by ignition probability 
driver  Detailed risk driver 
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Table 31b: Change in drivers of ignition probability taking into account planned initiatives, for each year of plan (Transmission)

2020 2021 2022 2020 2021 2022 2020 2021 2022
All types of object contact Yes 263 263 263 1.06% 1.06% 1.06% 2.80 2.80 2.80
Animal contact Yes 206 206 206 0.68% 0.68% 0.68% 1.40 1.40 1.40
Balloon contact Yes 22 22 22 2.68% 2.68% 2.68% 0.60 0.60 0.60
Vegetation contact Yes 10 10 10 1.92% 1.92% 1.92% 0.20 0.20 0.20
Vehicle contact Yes 11 11 11 3.70% 3.70% 3.70% 0.40 0.40 0.40
Unspecified contact from object Yes 14 14 14 1.43% 1.43% 1.43% 0.20 0.20 0.20
All types Yes 36 35 34 0.55% 0.56% 0.56% 0.20 0.19 0.19
Capacitor bank failure Yes  NA   NA   NA  NA NA NA  NA   NA   NA 
Conductor failure—all Yes 6 6 6 0.00% 0.00% 0.00% 0.00 0.00 0.00
Conductor failure— wires down Yes  NA   NA   NA  NA NA NA  NA   NA   NA 
Fuse failure—all Yes 0 0 0 0.00% 0.00% 0.00% 0.00 0.00 0.00
Fuse failure—conventional blown fuse No 0 0 0 NA NA NA  NA   NA   NA 
Lightning arrestor failure Yes 1 1 1 0.00% 0.00% 0.00% 0.00 0.00 0.00
Switch failure Yes 0 0 0 0.00% 0.00% 0.00% 0.00 0.00 0.00
Transformer failure Yes 3 3 3 0.00% 0.00% 0.00% 0.00 0.00 0.00
Crossarm Yes 3 3 3 0.00% 0.00% 0.00% 0.00 0.00 0.00
Insulator Yes 12 12 11 0.00% 0.00% 0.00% 0.00 0.00 0.00
Splice/Clamp/Connector Yes 3 3 3 0.00% 0.00% 0.00% 0.00 0.00 0.00
Other equipment types Yes 7 7 7 2.86% 2.86% 2.86% 0.20 0.19 0.19

Yes 11 11 11 1.89% 1.89% 1.89% 0.20 0.20 0.20
Yes 351 351 351 0.11% 0.11% 0.11% 0.40 0.40 0.40

Cells that contain "NA" means SCE does not track this specific component failure or map it directly to ignitions

Average percentage likelihood of 
ignition per incident

Number of ignitions per 
yearIncident type by ignition probability 

driver  Detailed risk driver  Are near misses 
tracked?

Wire‐to‐wire contact / contamination
Other

All types of equipment / facility failure

Contact from object

Number of incidents per year
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Appendix C 
WMP GIS Dashboard Descriptions 



Da boar   ame r o e

PSPS HUB Monitor the status of weather stations, field observations and update circuit status 
during PSPS Event.

DOCI GIS HUB
Assign, Monitor, and Review Distribution Off-Cycle Inspections (Structures, 
Inspections, Notifications, Photos)

TOCI GIS HUB
Assign, Monitor, and Review Transmission Off-Cycle Inspections (Structures, 
Inspections, Notifications, Photos)

Distribution Remediation 
Assign, Monitor, and Review Distribution Remediation Contractor Work 
Notifications and Orders (Structures, Notifications, Orders, Photos)

Transmission Remediation
Assign, Monitor, and Review Transmission Remediation Work Notifications and 
Orders (Structures, Notifications, Orders, Photos)

Long Span Inspections
Assign, Monitor, and Review Distribution Long Span Off-Cycle Inspections 
(Structures, Inspections, Notifications, Photos)

Generation GIS Hub
Assign, Monitor, and Review Generation Off-Cycle Inspections 
(Structures/Facilities, Inspections, Notifications, Photos)

Aerial Distribution Inspections
Assign, Monitor, and Review Aerial Distribution Inspections (Structures, 
Inspections, Notifications, Photos)

Aerial Transmission Inspections
Assign, Monitor, and Review Aerial Trasnmission Inspections (Structures, 
Inspections, Notifications, Photos)



 

 

 

 

Appendix D 
WMP GIS Dataset Descriptions 



Data  ame De cri tion r o e

DOCI_V2_0 Distribution Off-Cycle Inspections
The purpose of this dataset was to capture the inspection data for Distribution Enhanced 
Overhead Inspection assets

DOCI_V2_0 Notifications Distribution Off-Cycle Inspection Notifications
The purpose of this dataset was to capture the work notification data from the ground-based 
inspection for Distribution Enhanced Overhead Inspection assets

TOCI_V1_0 Transmission Off-Cycle Inspections
The purpose of this dataset was to capture the ground-based inspection for Transmission 
Enhanced Overhead Inspection assets

TOCI_V1_0 Notifications Transmission Off-Cycle Inspection Notifications
The purpose of this dataset was to capture the work notification data from the ground-based 
inspection for Transmission Enhanced Overhead Inspection assets

QC DOCI Quality Control Distribution Off-Cycle Inspections
The purpose of this data was to capture the quality control results for Distribution Enhanced 
Overhead Inspection assets

QC TOCI Quality Control Transmission Off-Cycle Inspections
The purpose of this data was to capture the quality control results for Transmission Enhanced 
Overhead Inspection assets

QC Long Span Inspections Quality Control Long Span Inspections
The purpose of this data was to capture the quality control results for Distribution Long Span
Enhanced Overhead Inspection assets

LongSpanInspection Long Span Inspections
The purpose of this dataset was to perform inspections and identify work notifications for long 
spans on Distribution Enhanced Overhead Inspection assets

Notification_Validate_V1_0 SAP Notification Validation
The purpose of this dataset was to field validate existing work notifications for potential fire ignition
risk

Third_Party_Notification_Validation_V1_0 SAP Third Party Notification Validations
The purpose of this dataset was to field validate existing third party work notifications for potential
fire ignition risk

TOCI_REMEDIATION_V2_1 Transmission Remediation The purpose of this dataset is to field complete work notifications on Transmission assets

Distribution_Remediation_V1_0 Distribution Remediation
The purpose of this dataset is for contractors to field complete work notifications on Distribution 
assets

Form_1 (Aerial Distribution Inspections) Aerial Distribution Inspections (ADI)
The purpose of this dataset was to capture the aerial-based inspection for Distribution Enhanced 
Overhead Inspection assets

Form_1 Notifications (Aerial Distribution Inspections) Aerial Distribution Inspections (ADI) Notifications
The purpose of this dataset was to capture the work notification data identified by the aerial-based
inspection for Distribution Enhanced Overhead Inspection assets

TOCI_Aerial_Inspection_V1_2 Aerial Transmission Inspections (ATI)
The purpose of this dataset was to capture the aerial-based inspection for Transmission 
Enhanced Overhead Inspection assets

TOCI_Aerial_Inspection_V1_2 Notifications Aerial Transmission Inspections (ATI) Notifications
The purpose of this dataset was to capture the work notification data identified by the aerial-based
inspection for Transmission Enhanced Overhead Inspection assets

Aerial Inspection Scope Areas Aerial Inspection Scope Areas The purpose of this dataset was to group distribution structures for aerial vendor scope packages

Aerial Inspection Flight Blocks Aerial Inspection Flight Blocks

The purpose of this dataset is for aerial vendors to supply when and where they would be
scheduling aerial capture of Transmission and Distribution assets and affected ZIP Codes, Cities, 
SCE Districts, and Supervisorial Districts

Fire_Perimeter Fire_Perimeter
The purpose of this dataset is to visualize the perimeter of wildfire activity in an area to determine 
impacts. Data is collected remotely and updated in the field by SCE's fire management team.

Evacuation_Areas Evacuation_Areas The purpose of this dataset is to identify evacuation areas as a result of wildfire activity

PSPS_Outage_Areas PSPS_Outage_Areas

The purpose of this dataset is to Identify the approximate outage area of circuits that may be
impacted by a Public Safety Power Shutoff and to inform CalOES information on customers 
impacted.

PSPS_LFO PSPS_LFO
The purpose of this dataset is Live Field Observations of weather and structure observations 
during PSPS event

PSPS_Patrol PSPS_Patrol
The purpose of this dataset is PrePatrol of structures and circuits conditions on the Period of 
Concern list prior to PSPS Event.

Weather_Stations Weather_Stations

The purpose of this dataset is to track and monitor changing weather conditions throughout SCE 
territory. To identify areas where weather conditions reach thresholds that could cause wildfires or 
structure damage.

SCE_Districts_NSEW SCE Districts The purpose of this dataset is to visualize SCE district boundaries
SCE_GridTerritory SCE Transmission Grids The purpose of this dataset is to visualize SCE Transmission Grid boundaries

SCE_HighFireRiskArea SCE_HighFireRiskArea
SCE's Current High Fire Risk Layer updated as of 20190723 with reduced Legacy Bulletin 322
areas

SCE_Territory_Boundary SCE Territory Boundary The purpose of this dataset is to visualize SCE's Territory boundary



Data  ame De cri tion r o e
MB Municpalities Michael Baker Municipalities The purpose of this dataset is to visualize municipal boundaries
MB County Michael Baker Counties The purpose of this dataset is to visualize county boundaries
MB_Zip_Codes Michael Baker Zip Code The purpose of this dataset is to visualize Zip Code boundaries
cGIS Distribution Circuits GG CONCAT cGIS Distribution Circuits GG CONCAT The purpose of this dataset is to visualize a simplified view of cGIS Distribution Circuits. 
cGIS Transmission Lines GG CONCAT cGIS Transmission Lines GG CONCAT The purpose of this dataset is to visualize a simplified view of cGIS Transmission Circuits. 

OMS Circuits Outage Management System Circuits
The purpose of this dataset is to visualize a view in AGOL of SCE's outage management system's
Distribution Circuits. 

GOCI Generation Off-Cycle Inspections
The purpose of this dataset was to capture the inspection data for Generation Overhead 
Inspection assets

Covered Conductor CoveredCOnductor_OMS
The purpose of this dataset is to view the location of covered conductor from the outage 
management system

GESW_STRDEV_Dissolve_WGS1984 GESW DEVICES STROKED ANNOTATION The purpose of this dataset is to visualize GESW Device locations and annotation

Reax+ Grid Score ReaxPlusGridscore

“REAX” refers to a measure of wildfire consequence for each circuit, structure and segment within 
SCE’s High Fire Risk Area (HFRA)1. For every structure, segment and circuit, REAX simulates 
how a fire that starts within 100 meters of those assets would spread (area), how large it would be 
(volume), how many structures would be impacted (e.g., buildings), and the fire risk to those 
structures (fire volume x impacted structures). These are different measures of the consequence 
of a wildfire if one were to occur within HFRA near SCE’s overhead facilities. The output is in a 
GIS data format (GeoTiff rasters, .tif).

HD Camera Locations HD Camera Locations
The purpose of this dataset is to visualize the location of SCE's HD cameras throughout the 
service territory used to monitor conditions.

SCE Work Locations SCE Work Locations The purpose of this dataset is to visualize SCE Work Locations

SCE FIM Grid SCE Facility Inventory Mapping (FIM) Grids
The purpose of this dataset is to visualize SCE Facility Inventory Mapping (FIM) Grids for
referencing FIM Maps

Local Coastal Plan Local Coastal Plan The purpose of this dataset is to visualize Local Coastal Plan boundaries
Government Lands Government Lands The purpose of this dataset is to visualize Government/Public Land boundaries
Fire_Weather_Zone CA,AZ,NV Fire Weather Zone The purpose of this dataset is to visualize State Identified Fire Zones.

SCE_Fire_Zones SCE Identified Fire Zones The purpose of this dataset is to visualize the SCE Identified Fire Zones Based on SCE's Territory

NWS_Watches_Watches_and_Warnings National Weather Service Watches, Warnings, and Advisories

Watches, warnings and advisories for the U.S. A watch indicates that conditions are favorable for 
the particular weather event in and near the Watch area, and which may pose a risk to life and 
property. Watches are issued up to 48 hours in advance with forecaster confidence around 50%. 
Warning/Advisory Indicates that a particular weather event is imminent or occurring. Advisories 
are issued if the weather event will lead to nuisance conditions, while Warnings are issued for 
significant weather events which will pose a risk to life and property. Warnings and Advisories are 
issued up to 48 hours in advance with forecaster confidence of at least 80%.

SCE_Substations SCE Substation locations The purpose of this dataset is to visualize SCE Substation Locations

Fire_Threat_Area_CalFire CalFire_Fire_Threat_Areas The purpose of this dataset is to visualize the CalFire threat areas with a focus on threat to people

ClimateZones_CA_CEC California Energy Commission Climate Zones
The purpose of this dataset is to visualize the Statewide layer of California's sixteen separate
climate regions that affect building energy use for heating and cooling.




