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04/08/2022 
 

Caroline Thomas Jacobs, Director 
Office of Energy Infrastructure Safety 
California Natural Resources Agency 
715 P Street, 20th Floor 
Sacramento, CA 95814 
 

SUBJECT: First Supplement to Southern California Edison Company’s 2022 
Wildfire Mitigation Plan Update  

 

Dear Director Thomas Jacobs, 

Southern California Edison Company (SCE) identified errata and other updates to its 
2022 Wildfire Mitigation Plan Update (2022 WMP Update) submitted on February 18, 
2022. This supplement consists of information that was identified and included in 
response to data requests, corrections to typographical errors, clarifications of, and 
changes to information contained within the 2022 WMP Update, and corrections to 
information contained within Appendix 9.9 Tables 1-12.1 The updates are described 
below. 
 

SUMMARY OF CHANGES TO THE 2022 WMP UPDATE 
 
Table 1 provides a summary of the Changes to the 2022 WMP Update. SCE describes 
each of these changes in more detail in the sections that follow.  The item number 
references in Table 1 correspond to the narrative heading levels that follow below.2 

Table 1 
Summary of Changes to the 2022 WMP Update 

 

Location Summary of Changes Item # 

Executive Summary 
(p. 8) 

Corrected count of activities with calculated 
RSEs 

B1 

 

1 SCE notes that updates to Appendix 9.9 Tables 1-12 contain the same tables as the non-spatial tables 
in the Quarterly Data Report (QDR). SCE has updated the non-spatial data tables in its Q4 2021 QDR 
which can be found on its website (https://www.sce.com/safety/wild-fire-mitigation). 
2 Information in Table 1 is in ascending order based on the location in the 2022 WMP Update. 



2 

 

Chapter 1 
(pps. 13-18) 

Updated “Persons Responsible for the 
WMP”. This information was provided in 
response to OEIS-SCE-22-001 Q02.  

 

A1 

Section 3.1, Table 3-2 
(p. 27) 

Corrected recorded and forecast amounts to 
align with changes identified in Table 12 
shown below 

B2 

Section 4.1 
(pps. 29-34) 

Included visual/graphical representations for 
lessons learned. This information was 
provided in response to OEIS-SCE-22-001 
Q03. 

A2 

Section 4.3.7 
(pps. 66 - 67) 

Corrected MARS 2.0 Consequence 
Attributes, AFN and NCRI formulas 

B3 

Section 4.3.8 
(p. 69) 

Corrected count of additional activities in 
RSE Portfolio  

B4 

Section 4.3.8, Table 
SCE 4-11 
(pps. 72 -76) 
 
Section 7.3.3.17.1 
(p. 337) 

Corrected RSEs for Undergrounding (SH-2) 
Transmission Open Phase Detection (SH-8), 
and Expanded Pole Brushing (VM-2) and 
language related to Transmission Open 
Phase Detection ’s RSE 

B5 

Section 5.3.1 (Table 5.3-
1) 
(pps. 128-149) 

Updated “Assumptions, frequency and 
validation” in the plan program targets table. 
This information was provided in response to 
OEIS-SCE-22-001 Q04. 

A3 

Section 5.3.1 (Table 5.3-
1) 
(p. 130) 

Corrected note on top risk percentage for 
Branch Line Protection Strategy (SH-4)  

A4 

Section 5.3.1 (Table 5.3-
1) 
(p. 130) 
 
Section 7.3.3.9 
(p. 315) 
 
Appendix 9.9 - Table 12 

Corrected 2021 Remote Controlled Automatic 
Reclosers Settings device counts (SH-5) 

B6 

Section 5.3.1 (Table 5.3-
1) 
(p. 136) 

Section 7.3.4.9.1 

Corrected 2021 Aerial Distribution inspection 
unit counts (IN-1.1) 

B7 
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(pps. 368-369) 

Appendix 9.9 - Table 12 

Section 5.3.1 (Table 5.3-
1) 
(p. 139) 

Section 7.3.4.11.1 
(pps. 380-381) 

Appendix 9.9 - Table 12 

Corrected 2021 Aerial Transmission 
inspection unit counts (IN-1.2) 

B8 

Section 5.3.1 (Table 5.3-
1) 
(p. 136) 

Section 7.3.5.16.1 
(pps. 426) 

Appendix 9.9 - Table 12 

Corrected 2021 Hazard Tree Mitigation 
Programs assessments (VM-1) 

B9 

Section 5.3.1 (Table 5.3-
1) 
(pps. 141-146) 

Corrected PUC Code referenced for 
Vegetation Management Activities 

B10 

Section 5.3.1 (Table 5.3-
1) 
(p. 147) 

Corrected 2021 Customer Participation 
percentage for Residential Battery Station 
Rebate & Well Water Generator Rebate 
(PSPS-2) 

B11 

Section 5.3.1 (Table 5.3-
1) 
(p. 147) 

Corrected missing language from SCE 
Emergency Responder Training (DEP-2) 
2019 goal  

B12 

Section 7.2.C 
(p. 253) 

Corrected count of structures planned for QC 
inspections in 2022 

B13 

Section 7.3.3.16.1 
(p. 336) 

Corrected mitigation effectiveness statement 
to reflect mitigated risk is calculated at the 
circuit level (rather than circuit segment)  

B14 

Section 7.3.4.14 
(p. 386) 

Added clarifying statement related to count of 
pole loading assessments planned for 2020 

A5 

Section 7.3.5.16.2 
(p. 420) 

Added clarifying statement related to the 
remediations that did not pass QC inspection 
in 2021 for the Dead and Dying Tree 
Program 

A6 



4 

 

Section 8.1 
(p. 519) 

Corrected count of 2021 customers 
deenergized. 

A7 

Section 8.6 
(pp. 572-583) 

Included map of frequently de-energized 
circuits. This information was provided in 
response to OEIS-SCE-22-003 Q02 

A8 

Appendix 9.9 - Table 3 Corrected CPUC reportable ignitions in High 
Fire Risk Areas (HFRA)) for Q2 2021 and Q3 
2021 

C – Table 3 

Appendix 9.9 - Table 8 Corrected state of service territory and 
equipment in urban, rural and highly rural 
areas for total circuit miles (WUI and non-
WUI) to include underground miles  

C – Table 8 

Appendix 9.9 – Table 11 Corrected Critical infrastructure impacted by 
PSPS customer count 

C – Table 11 

Appendix 9.9 – Table 11 Corrected number of customers impacted by 
PSPS customer count 

C – Table 11 

Appendix 9.9 – Table 11 Corrected number of medical baseline 
customers impacted by PSPS customer 
count 

C – Table 11 

Appendix 9.9 – Table 11 Corrected number of customers notified prior 
to initiation of PSPS event count 

C – Table 11 

Appendix 9.9 – Table 11 Corrected number of medical baseline 
customers notified prior to initiation of PSPS 
event count 

C – Table 11 

Appendix 9.9 - Table 12 Corrected 2022 territory-wide and HFTD 
costs for Transmission Open Phase 
Detection (SH-8)  

C – Table 12 

Appendix 9.9 - Table 12 Corrected 2021 territory-wide and HFTD 
costs for Vegetation Management 
Transmission Pre-Inspection and Line 
Clearing 

C – Table 12 

Appendix 9.9 - Table 12 Corrected 2021 territory-wide and HFTD 
costs for Patrol inspections of vegetation 
around transmission electric lines and 
equipment 

C – Table 12 
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Appendix 9.9 - Table 12 Corrected 2021 territory-wide and HFTD 
costs for Vegetation management to achieve 
clearances around electric lines and 
equipment 

C – Table 12 

Appendix 9.9 - Table 12 Corrected 2021 territory-wide and HFTD 
costs for PSPS events and mitigation of 
PSPS impacts   

C – Table 12 

Appendix 9.9 - Table 12 Corrected 2021 territory-wide and HFTD 
costs for Customer Education and 
Engagement ‐ Marketing Campaign 

C – Table 12 

Appendix 9.9 - Table 12 Corrected 2021 territory-wide and HFTD 
costs for Installation of System Automation 
Equipment – RAR (SH-5)   

C – Table 12 

Appendix 9.9 - Table 12 Corrected 2022 and 2023 territory-wide and 
HFTD costs for Vibration Dampers (SH-16) 
2022 and 2023 units 

C – Table 12 

Appendix 9.9 - Table 12 Corrected REFCL (SH-17) 2021 territory-
wide and HFTD costs and units, and units for 
2023 

C – Table 12 

Appendix 9.9 - Table 12 Corrected Vertical Switches (SH-15) 2021 
territory-wide and HFTD costs 

C – Table 12 

Appendix 9.9 - Table 12 Corrected 2021 territory-wide and HFTD 
costs for Alternative Technology Pilot 
Programs 

C – Table 12 
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Below, SCE provides a more detailed explanation of each of the changes to the 2022 
WMP Update.  

A. Corrections to Provide Additional Information, Clarify or Remove Statements 

  

A1. Chapter 1 (Persons Responsible for Executing the WMP):  

In response to OEIS-SCE-22-001 Q2, SCE provided additional information regarding 
persons responsible for various sections of the WMP. The questions and response are 
provided below. 

 

Regarding Section 1 – Persons responsible for executing the WMP: 

 

a. The Guidelines for section 1 require the provision of “Program owners specific to 
each component of the plans” and that “each section must have a program owner 
accountable.” No program owner was specified for sections 7.1 and 7.2 in Table SCE 1-
1. 

i. Provide an updated Table SCE 1-1 that indicates the person(s) responsible for 
sections 7.1 and 7.2. 

ii. If there are no owners for sections 7.1 and 7.2, explain how any data requests or 
questions regarding those sections should be directed. 

 
SCE Response:  
a.i. SCE inadvertently did not specify programs owners and their contact information for 
Section 7.1 (Wildfire Mitigation Strategy) and Section 7.2 (Wildfire Plan Implementation) 
in Table SCE 1-1 in its 2022 WMP Update. SCE would like to update the table to 
include these two sections in a future 2022 WMP Update Revision. Please see below 
for an update to Table SCE 1-1 for Sections 7.1 and 7.2. 
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a.ii. N/A 

 

A2. Section 4.1 (Lessons Learned) 

In response to OEIS-SCE-22-001 Q3, SCE provided additional visual/graphical lessons 
learned as mentioned in Table SCE 4-1 of the WMP. The questions and response are 
provided below. 

 
 Regarding Section 4.1 – Lessons Learned: 
 
 a. The Guidelines for section 4.1 include a requirement that “If any of the lessons 
learned are derived from data, include visual/graphical representations of this/these 
lesson(s) learned.” According to Table SCE 4-1, it appears multiple changes made to 
the WMP are derived or based at least in part on data.  

i. Please indicate if and where within the WMP are relevant visuals for the following 
changes (as taken from Table SCE 4-1): Risk Assessment and Mapping – Additional 
weather scenarios and granular fuel data; Risk Assessment and Mapping – Mitigation 
Selection for High Consequence Segments; Situational Awareness – Longer evaluation 
periods for weather modeling enhancements (SA-3); Grid Design and System 
Hardening – Rapid Earth Fault Current Limiter (REFCL) (SH-17); Grid Design and 
System Hardening – Vibration Dampener Retrofit; Grid Design and System Hardening – 
Secondaries; Asset Management – Decrease in Distribution / Transmission HFRI 
inspections find rates (IN-1.1 and IN 1.2); and Vegetation Management and Inspections 
– Decrease in Scale of Dead and Dying Tree Removal Program (VM-4).  

ii. Provide graphical representations for any of the changes noted in Q03ai for which 
there are no graphical representations in the 2022 WMP update.  
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iii. If SCE believes any of the above referenced changes in Q03ai are not “derived from 
data,” indicate which changes and explain why. 

 

SCE Response: 

i. Please indicate if and where within the WMP are relevant visuals for the 
following changes (as taken from Table SCE 4-1):  

Below, SCE notes either where within the WMP the relevant visuals are for the 
applicable table elements, or provides visual/graphical representations of each identified 
line-item. While the narrative provided in Table SCE 4-1 may provide adequate 
representation of the identified lessons learned, SCE hopes these additional 
visual/graphical representations help aide in the understanding of these lessons 
learned. 

 

Risk Assessment and Mapping – Mitigation Selection for High Consequence 
Segments  

 Please refer to SCEs 2022 WMP Figure SCE 7-20 (pg. 221) for a 
visual/graphical representation of Mitigation Selection for High 
Consequence Segments. 

 

 

Risk Assessment and Mapping – Additional weather scenarios and granular fuel 
data  

 Please refer to SCEs 2022 WMP Figure SCE 4-5 (pg. 45) for a 
visual/graphical representation of Additional weather scenarios and 
granular fuel data. 
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Grid Design and System Hardening – Rapid Earth Fault Current Limiter (REFCL) 
(SH-17) 

 Description: Staged fault testing was performed in May 2021. In that testing the 
Ground Fault Neutralizer demonstrated its ability to detect and act on half 
ampere faults and reduce the energy release from both high and low impedance 
faults. See below for an example of waveforms which were measured during that 
testing. In this test, a 14,400-ohm resistor was connected to ground. The Ground 
Fault Neutralizer successfully detected and acted on this fault bringing the 
voltage on the faulted phase well under 250 volts within two seconds.  
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ii. Provide graphical representations for any of the changes noted in Q03ai 
for which there are no graphical representations in the 2022 WMP 
update.  

 

Situational Awareness – Longer evaluation periods for weather modeling 
enhancements (SA-3)  

 Description: As provided in the Figure, the machine learning forecast (red) has 
been demonstrated to be effective at removing forecast biases present in raw 
weather model forecast (blue) when compared to available observations (black). 
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Grid Design and System Hardening – Vibration Dampener Retrofit  

 Description: The graphic illustrates the mechanism of Aeolian vibration. 
However, for more information on Aeolian vibration and vibration dampers, 
please refer to the following 
report: https://www.preformed.com/th/images/pdfs/Energy/Transmission/EN-ML-
1007-4_Aeolian_vibration_basics.pdf 
 



12 

 

 

Citation: Aeolian Vibration of Transmission Conductors. 
StudyElectrical.Com. https://studyelectrical.com/2019/07/aeolian-vibration-of-transmission-
conductors.html 

Grid Design and System Hardening – Secondaries 

 

 
 Description: The below graph illustrates CPUC reportable ignitions from 2019-

2021, split by those associated with secondary conductor and all other ignitions.  
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 Description: HFRA vs non-HFRA secondary caused ignitions that occurred in 
2021. 

 

 

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

2019 2020 2021

Reportable Ignitions

Secondaries All Other Ignitions

2021 CPUC Reportable Ignitions 
Involving Secondary Conductors

HFRA Non-HFRA



14 

 

 

 

Asset Management – Decrease in Distribution / Transmission HFRI inspections 
find rates (IN-1.1 and IN 1.2) 

 Description: The below graph shows transmission & distribution ground 
inspection find rates for 2021. 
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Vegetation Management and Inspections – Decrease in Scale of Dead and Dying 
Tree Removal Program (VM-4)  

Description: Below is a chart that illustrates the decrease in the quantities of trees 
identified for removal in the Dead and Dying Tree Removal Program from 2017 to 2021. 

 

 
 

iii. If SCE believes any of the above referenced changes in Q03ai are not 
“derived from data,” indicate which changes and explain why. SCE 
believes all of the above reference changes in 

SCE believes all of the above referenced changes in Q03ai are derived from data 
and has provided references to the commensurate sections or graphical 
representations herein depicting the changes.  

 

A3. Plan Program Target Table 5-3.1:  

In response to OEIS-SCE-22-001 Q4, SCE provided additional information regarding the 
plan program target table including assumptions that underlie the use of metrics, update 
frequency and third-party validation.  The questions and response are provided below. 

 

Regarding Section 5.3 – Plan Program Targets: 

 

a. The referenced section 5.3 does not address the requirement that for all plan 
program targets, the 2022 WMP update list “the assumptions that underlie the use of 



16 

 

those metrics, update frequency, and how the performance reported could be validated 
by third parties outside each utility, such as analysts or academic researchers.” 

i. If “the assumptions that underlie the use of those metrics, update frequency, and 
how the performance reported could be validated by third parties outside each utility, 
such as analysts or academic researchers” for plan program targets can be found in 
other sections of SCE’s 2022 WMP submission, provide those sections and page 
numbers. 

ii. If “the assumptions that underlie the use of those metrics, update frequency, and 
how the performance reported could be validated by third parties outside each utility, 
such as analysts or academic researchers” for plan program targets are not available in 
other sections of SCE’s 2022 WMP, please provide that information. 

 

SCE Response:  
a. Please see the attachment OEIS-SCE-22-001 Q4.xlsx for updates to Plan Program 
Targets Table 5.3-1 for: 

i. Assumptions that underlie program metrics (Column J). SCE notes that in many 
cases, there may be more detailed discussion within the applicable initiative sections in 
Chapter 7 (e.g., “Initiative Selection...”, “Region Prioritization...”) that provides further 
information on how the work was identified for 2022. 

ii. Assumptions that underlie update frequency (Column K). 

iii. How the performance reported could be validated by third parties outside each utility, 
such as analysts or academic researchers (Column L). 

The updated Table 5-3.1 can be found at the bottom of this submission. 

 

A4. Section 5.3-1 (Branch Line Protection):  

SCE has discovered an error in Section 5.3.1 related to Branch Line Protection Strategy 
(SH-4) top-risk percentage. SCE stated “Approximately 25% of SCE’s 2022 scope for 
SH-4 will target the remaining top 25% riskiest circuit segments. By the end of 2022, 
100% of the currently identified remaining top 25% riskiest segments for SH-4 will be 
addressed. The top 25% riskiest circuit segments relate to the program circuit segment 
risk rankings from SCE’s WRRM, as described in Section 4.3.” 

 

The statement should be stated as follows: 

“Approximately 25% of SCE’s 2022 scope for SH-4 will target the remaining top 25% 
riskiest circuit segments. By the end of 2022, 100% of the currently identified remaining 
top 25% riskiest segments for SH-4 will be addressed. The top 25% riskiest circuit 
segments relate to the program circuit segment risk rankings from SCE’s WRRM, as 
described in Section 4.3.”. 
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The updated Table 5-3.1 can be found at the bottom of this submission. 

 

A5. Section 7.3.4.14 (Pole Loading Assessments) 

SCE clarified Table SCE 7-28 related to the count of Pole Loading Assessments in the 
2020 plan.  The table as presented in the 2022 WMP Update is shown below. 

Table SCE 7-28 
Pole Loading Assessment Program 

Year Plan Recorded 

2020 1,205 1,216 

2021 1,041 780  
(261 not needed) 

 

SCE added clarifying information to the table as shown below: 

 

Table SCE 7-28  
Pole Loading Assessment Program 

Year Plan Recorded 

2020 1,205* 1,216 

2021 1,041 780  
(261 not needed) 

 

* Pursuant to SCE’s First Quarterly Report on 2020-2022 Wildfire Mitigation Plan for 
Class B Deficiencies, SCE forecasted to perform 1,205 assessments in HFRA between 
August 1 and November 30, 2020. 

 

A6. Section 7.3.5.13 (Quality Assurance / Quality Control of Vegetation Management):  

In response to CalAdvocates-SCE2022WMP-11 Q1, SCE provided additional information 
regarding the QC inspections performed in 2021 for SCE’s Dead and Dying Tree Program.  
The questions and response are provided below. 

 
Regarding SCE’s Dead and Dying Tree Program, on p. 420 of SCE’s 2022 WMP, SCE 
states: QC verifies that 100% of the completed remediations have been performed. In 
2021, QC inspectors verified approximately 2,200 tree remediations. 133 tree 
remediations did not pass QC inspection, most of which were due to lack of site debris 
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clean up. These 133 tree remediations were reassigned to vegetation management 
contractors for re-work.  

Please provide the following:  

a) How many of the 133 tree remediations which did not pass inspection in 2021 were 
due to lack of site debris clean up?  

b) What were the causes of tree remediations which did not pass inspection due to 
reasons other than lack of site debris cleanup, in 2021?  

c) In 2020, how many tree remediations were verified by QC inspectors?  

d) In 2020, how many tree remediations did not pass QC inspection?  

e) In 2020, how many tree remediations which did not pass QC inspection were due to 
lack of site debris clean up?  

f) What were the causes of tree remediations which did not pass inspection due to 
reasons other than lack of site debris cleanup, in 2020? 

 

SCE Response:  
QC for Dead and Dying Tree remediation commenced in 2021 and was not performed 
in prior years. In 2021, QC remediation verification was performed on 2,228 trees 
through the Dead and Dying Trees Program (DDTP). Based on the foregoing, SCE 
responds to (a) through (f) as follows: 

a. 1333 

b. No other causes 

c - f. Not applicable.  QC was not performed in 2020. 

 

  

 

3 SCE’s information in the 2022 WMP referenced 133 trees as not passing QC inspection. However, after 
further review, SCE has identified 220 trees that failed QC inspection. Of the 220 failures, 133 were 
documented in the work management system as failures attributed to lack of site cleanup, and 87 did not 
include a cause for failure. Because the 220 trees were physically removed, it is reasonable to assume 
the 87 unspecified failures relate to lack of site cleanup. Prior to Q3 2021, it was not a requirement to 
provide a reason why a tree did not pass QC inspection. The 87 blank entries were wholly attributed to 
verifications being performed in Q1 and Q2 by SCE’s DDTP contractor’s QC staff and not through SCE’s 
formal QC program. SCE subsequently took over its DDTP contractor’s QC program commencing in Q3 
2021. Since SCE took over the QC program for DDTP, SCE no longer has these same data quality 
issues. 
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A7. Section 8.1 (Summary): 

Based on SCE’s year-end review of PSPS events in 2021, the actual customers 
deenergized is 85,237, not 84,055 customers as SCE noted in Table 8-1 and described on 
page 519 as ~88,000, a typo. This number aligns with SCE’s 2021 PSPS Post Season 
Report, which reflects final year-end, data. Updating this figure does not change the percent 
change in customers due to rounding. 

 

A8. Section 8.6 (Frequently De-energized Circuits):  

In response to OEIS-SCE-22-003 Q2, SCE provided a map of the listed frequently de-
energized circuits.  The questions and response are provided below. 

 
Question 02: 

Section 8.6 – De-energization Map: a. In Section 8.6 SCE provided a list of frequently 
de-energized circuits. However, to meet the statutory requirements utilities are also 
required to provide a map showing the listed frequently de-energized circuits. i. If SCE 
included a map of frequently de-energized circuits, please indicate where that map can 
be found in the 2022 WMP update submission (or elsewhere). ii. If SCE did not include 
a map of frequently de-energized circuits in the 2022 WMP update submission, please 
provide that map. 

 

SCE Response:  
The map entitled “WMP_2022_PSPS_DeEn_Freq_2019_2021_20220323” reflects the 
location of the frequently de-energized circuits SCE listed in the WMP (shown below). 
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B. Corrections to Typographical Errors 

 

B1. Executive Summary 

SCE has discovered a typographical error in the Executive Summary related to count of 
RSEs. On page 8, under the ‘Resource Allocation Methodology: Risk Analyses Along 
with Operational Considerations Helps us Productively Direct Our Resources’ heading, 
SCE states “In 2022, SCE expanded the number of mitigation activities for which RSEs 
were calculated, from 23 in 2021 to 38 in 2022, an increase of approximately 65%.”  

 

The statement should have stated, “In 2022, SCE expanded the number of mitigation 
activities for which RSEs were calculated, from 23 in 2021 to 39 in 2022, an increase of 
approximately 70%.”   

 
 

B2. Chapter 3 (WMP Expenditures) 
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SCE has discovered some typographical errors in Chapter 3, Table 3-1 ‘Summary of 
WMP Expenditures – Total (Nominal, $000)’ and Table 3.2 ‘Summary of WMP 
Expenditures by Category (Nominal, $000).’ These financial tables are corrected from 
the initial filing and are provided in the tables below. 

 

Table 0-1 
Summary of WMP Expenditures4 - Total (Nominal, $000) 

    Capital    O&M    Total  

2020 WMP Planned    $808.5  $499.8  $1,308.3 

2020 Actual   $769.7  $587.1  $1,356.8 

Difference   $38.7  ($87.3)  ($48.6) 

2021 Planned   $1,109.4  $596.3  $1,705.7 

2021 Actual  $1,106.2  $552.6  $1,658.8 

Difference   $3.1  $43.8  $46.9 

2022 Planned    $978.7  $641.6  $1,620.4 
2020‐22 Planned (w/2020 and 2021 actuals)  $2,854.7  $1,781.3  $4,636.0 

 

The financial corrections to Table 3-1 are shown below in red: 

 

  

 

4 The summary of WMP Expenditures reflects direct capital and O&M costs, excluding corporate 
overheads and financing costs, for wildfire activities which correspond to the HFTD spend as shown in 
Table 12 (see Appendix9.9) 
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Revised Table 3-1 
Summary of WMP Expenditures5 - Total (Nominal, $000) 

    Capital    O&M    Total  

2020 WMP Planned    $808.5  $499.8  $1,308.3 

2020 Actual   $769.8  $587.1  $1,356.9 

Difference   $38.6  ($87.3)  ($48.6) 

2021 Planned   $1,109.4  $596.3  $1,705.7 

2021 Actual  $1,106.2  $536.7  $1,643.0 

Difference   $3.1  $59.6  $62.7 

2022 Planned    $978.8  $640.4  $1,619.3 
2020‐22 Planned (w/2020 and 2021 actuals)  $2,854.9  $1,764.2  $4,619.2 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

5 The summary of WMP Expenditures reflects direct capital and O&M costs, excluding corporate 
overheads and financing costs, for wildfire activities which correspond to the HFTD spend as shown in 
Table 12 (see Appendix 9.9). Table 3-2 incorporates Risk Assessment and Mapping spend into 
Situational Awareness. 



 

Michael A. Backstrom 
VP Regulatory Affairs  
michael.backstrom@sce.com 
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Table 3-2 
Summary of WMP Expenditures6 by Category - Total (Nominal, $000) 

 

 

 

 

 

 

 

 

 

6 The summary of WMP Expenditures reflects direct capital and O&M costs, excluding corporate overheads and financing costs, for wildfire 
activities which correspond to the HFTD spend as shown in Table 12 (see Appendix 9.9). Table 3-2 incorporates Risk Assessment and Mapping 
spend into Situational Awareness. 
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The financial corrections to Table 3-2 are shown below in red: 

 

Revised Table 3-2 
Summary of WMP Expenditures7 by Category - Total (Nominal, $000) 

 

 

 

 

7 The summary of WMP Expenditures reflects direct capital and O&M costs, excluding corporate overheads and financing costs, for wildfire 
activities which correspond to the HFTD spend as shown in Table 12 (see Appendix 9.9). Table 3-2 incorporates Risk Assessment and Mapping 
spend into Situational Awareness 



 

Michael A. Backstrom 
VP Regulatory Policy  
michael.backstrom@sce.com 
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B3. Section 4.3.7 (MARS formulas) 

SCE has discovered typographical and formatting errors in the MARS 2.0 Consequence 
Attributes, Vulnerable / At-Risk Communities (AFN and NCRI) formulas in Section 4.3.7.   

 

On page 66, under the MARS 2.0 Consequence Attributes header, SCE listed the 
MARS 2.0 Consequence Attributes formula as “ 

𝑆𝑎𝑓𝑒𝑡𝑦 𝐼𝑛𝑑𝑒𝑥 = 1.0 ∗ # 𝑜𝑓 𝐹𝑎𝑡𝑎𝑙𝑖𝑡𝑖𝑒𝑠 + 14 ∗ (# 𝑜𝑓 𝑆𝑒𝑟𝑖𝑜𝑢𝑠 𝐼𝑛𝑗𝑢𝑟𝑖𝑒𝑠) ∗ 𝐴𝐹𝑁𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟 
∗ 𝑁𝑅𝐶𝐼𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟 

 

The MARS 2.0 Consequence Attributes formula should have been stated as: 

𝑆𝑎𝑓𝑒𝑡𝑦 𝐼𝑛𝑑𝑒𝑥 = 1.0 ∗ # 𝑜𝑓 𝐹𝑎𝑡𝑎𝑙𝑖𝑡𝑖𝑒𝑠 + 1/4 ∗ (# 𝑜𝑓 𝑆𝑒𝑟𝑖𝑜𝑢𝑠 𝐼𝑛𝑗𝑢𝑟𝑖𝑒𝑠) ∗ 𝐴𝐹𝑁𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟 
∗ 𝑁𝑅𝐶𝐼𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟 

 

On page 67, under the MARS 2.0 Consequence Attributes header, the AFN and the NRCI 
formulas were stated as: 

𝐴𝐹𝑁𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟= 1 + 𝐴𝐹𝑁_𝑆𝑐𝑜𝑟𝑒𝑐𝑖𝑟𝑐𝑢𝑖𝑡𝐴𝐹𝑁_𝑆𝑐𝑜𝑟𝑒𝑀𝐴𝑋 

𝑁𝐶𝑅𝐶𝐼𝑀𝑢𝑙𝑡𝑖𝑝𝑙𝑖𝑒𝑟= 1 + 𝑁𝑅𝐶𝐼_𝑆𝑐𝑜𝑟𝑒𝑐𝑖𝑟𝑐𝑢𝑖𝑡𝑁𝑅𝐶𝐼_𝑆𝑐𝑜𝑟𝑒𝑀𝐴𝑋 

 

The AFN and NRCI formulas should have been stated as: 

 

 

 

B4. Section 4.3.8 (RSE count) 

SCE has discovered a typographical error in the Section 4.3.8 related to count of RSEs. 
On page 69, under the ‘Summary of RSE Results’ heading, SCE states “SCE has also 
incorporated 22 additional activities into its RSE portfolio for this 2022 WMP Update,…” 

The statement should have stated, “SCE has also incorporated 21 additional activities 
into its RSE portfolio for this 2022 WMP Update,…” 

 

  



26 

 

B5. Section 4.3.8 (RSE scores) 

SCE corrected RSE values as reported in Section 4.3.8. in the Summary Table of RSE 
Results (Table SCE 4-11) for the following WMP Activities: 

 Undergrounding (SH-2) 
 Transmission Open Phase Detection (SH-8) 
 Expanded Pole Brushing (VM-2) 

 

Category ID Initiative / Activity 
RSE 

Calculated 
(Rationale) 

RSE8 
Quantified Risk  

Reduction Benefits 

Grid Design & 
System 
Hardening 

SH-2 
Undergrounding 
Overhead 
Conductor 

Yes 
1,421 

Reduces ignition risk and 
PSPS risk 

SH-8 
Transmission Open 
Phase Detection 

Yes 532 Reduces ignition risk 

Vegetation 
Management 

VM-2 Expanded Pole 
Brushing 

Yes 6,166 Reduces ignition risk 

 

The RSE corrections are as follows: 

Category ID Initiative / Activity 
RSE 

Calculated 
(Rationale) 

RSE9 
Quantified Risk  

Reduction Benefits 

Grid Design & 
System 
Hardening 

SH-2 
Undergrounding 
Overhead Conductor 

Yes 1,182 Reduces ignition risk and 
PSPS risk 

SH-8 
Transmission Open 
Phase Detection 

Yes <1 Reduces ignition risk 

Vegetation 
Management 

VM-2 Expanded Pole 
Brushing 

Yes 2,925 Reduces ignition risk 

 

On page 337 in Section 7.3.3.17.1 SCE made the following statement related to the 
RSE for Transmission Open Phase Detection (SH-8), “Though the RSE was relatively 
low, SCE finds value in pursuing TOPD to mitigate the potentially high consequence of 
energized down wire incidents on the transmission system.” 

 

With the revised RSE, the statement has been updated to say, “Though the RSE was 
less than one, SCE finds value in pursuing TOPD to mitigate the potentially high 
consequence of energized down wire incidents on the transmission system.” 

 

8 RSEs provided are for total activity, please see Table 12 in Appendix 9.9 for activity RSEs by tier. 
9 RSEs provided are for total activity, please see Table 12 in Appendix 9.9 for activity RSEs by tier. 
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SCE also updated the RSE scores for these 3 activities in an updated Table 12, found 
at the bottom of this submission. 

 

 

B6. Section 7.3.3.9 (Count of RAR/RCS devices)  

SCE has discovered a typographical error in the Section 7.3.3.9 related to count of 
RAR/RCS devices installed in 2021. On page 315, under ‘Progress on initiative’ section, 
SCE stated “In 2021, SCE installed 23 RAR/RCS devices on 15 circuits of the FICs as 
part of SCE’s expedited grid hardening effort explained in the PSPS Action Plan.” 

The statement should have stated “In 2021, SCE installed 18 RAR/RCS devices on 11 
circuits of the FICs as part of SCE’s expedited grid hardening effort explained in the 
PSPS Action Plan”. 

Additionally, SCE corrected the count of RAR/RCS devices for 2021 in the updated 
Table 5-3.1 and Data Table 12, found at the bottom of this errata submission. 

 

B7. Section 7.3.4.9.1 (Count of Distribution Aerial Inspections)  

SCE has discovered a typographical error in the Section 7.3.4.9.1 related to count of 
structures inspected by Distribution Aerial Inspections in 2021. On page 368, under 
‘Progress on initiative’ section, SCE stated ‘Aerial inspections were completed on a total 
of 180,264 structures’. 

The statement should have stated “Aerial inspections were completed on a total of 
180,252 structures”. 

Similarly, on Table SCE 7-24, SCE presented the Aerial Inspection structure count for 
2021: 

Year Plan Recorded Comments 

2021 
Between 

163,000 and 
198,000 

180,264 

Exceeded WMP goal of completing approximately 
163,000 inspections. The completed inspections 
count of 180,264 includes AOCs (30,336) in HFRA. 

 
The Aerial Inspection structure count for 2021 should be the following: 

Year Plan Recorded Comments 

2021 
Between 

163,000 and 
198,000 

180,252 

Exceeded WMP goal of completing approximately 
163,000 inspections. The completed inspections 
count of 180,252 includes AOCs (30,336) in HFRA. 
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Additionally, SCE corrected the count of Distribution Aerial Inspection for 2021 in the 
updated Table 5-3.1 and Data Table 12, found at the bottom of this errata submission. 

 

B8. Section 7.3.4.11.1 (Count of Transmission Aerial Inspections)  

SCE has discovered a typographical error in the Section 7.3.4.11.1 related to count of 
structures inspected by Transmission Aerial Inspections in 2021. On page 380, under 
‘Progress on initiative’ section, SCE stated “In 2021, ground inspections were 
completed on 20,815 structures which includes HFRI inspections, AOC inspections, and 
compliance due inspections in HFRA. Aerial inspections were completed on a total of 
20,799 structures”. 

The statement should have stated “In 2021, ground inspections were completed on 
20,815 structures which includes HFRI inspections, AOC inspections, and compliance 
due inspections in HFRA. Aerial inspections were completed on a total of 20,790 
structures’”. 

Similarly, on Table SCE 7-26, SCE presented the Transmission Aerial Inspection 
structure count for 2021: 

Year Plan Recorded Comments 

2021 
Between 

16,800 and 
22,800 

20,799 

Exceeded WMP goal of completing approximately 
16,800 inspections. The completed inspections 
count of 20,799 includes AOCs (3,111) in HFRA. 

 
The Aerial Inspection structure count for 2021 should be the following: 

Year Plan Recorded Comments 

2021 
Between 

16,800 and 
22,800 

20,790 

Exceeded WMP goal of completing approximately 
16,800 inspections. The completed inspections 
count of 20,790 includes AOCs (3,111) in HFRA. 

 

Additionally, SCE corrected the count of Transmission Aerial Inspections for 2021 in the 
updated Table 5-3.1 and Data Table 12, found at the bottom of this errata submission. 

 

B9. Section 7.3.5.16.1 (Count of Hazard Tree Mitigation Program (HTMP) 
Assessments)  

SCE has discovered a typographical error in Section 7.3.5.16.1 related to count of 
HTMP assessments performed in 2021. On page 426, under ‘Progress on initiative’ 
section, SCE stated “In 2021, SCE completed approximately 131,000 individual HTMP 
tree assessments”. 
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The statement should have stated “In 2021, SCE completed approximately 131,300 
individual HTMP tree assessments”. 

Additionally, SCE corrected the count of HTMP assessments for 2021 in the updated 
Table 5-3.1 and Data Table 12, found at the bottom of this errata submission. 

 

 

B10. Section 5.3 (Reference to PUC code) 

SCE incorrectly referenced “Pub. Util. Code Section 8386.3I(5)” related to the following 
three Vegetation Management activities: 

 Vegetation Inspections Audited Annually 
 Poles brushed per PRC 4292 
 LiDAR Vegetation Inspections – Distribution 

 

The correct PUC code should be “Pub. Util. Code Section 8386.3(c)(5)”. 

 

SCE corrected the PUC code in the updated Table 5.3-1, found at the bottom of this 
errata submission. 

 

B11. Section 5.3 (Increased Customer Participation for Rebate Programs) 

SCE has discovered a typographical error in Table 5.3-1 related to participation in 2021 
in various rebate programs in PSPS-2. SCE stated “Res Battery Station Rebate & Well 
Water Generator Rebate: Increased customer participation by 93%.” 

 

The correct statement should have stated, ““Res Battery Station Rebate & Well Water 
Generator Rebate: Increased customer participation by 131%.” 

 

SCE corrected the customer participation in the updated Table 5.3-1, found at the 
bottom of this errata submission. 

 

B12. Section 5.3 (Corrected Omitted language from 2019 DEP-2 goal) 

SCE has discovered omitted language in Table 5.3-1 for the 2019 target for SCE 
Emergency Responder Training (DEP-1). SCE stated the 2019 target as “1) Wildfire 
response training for new or existing responders; 2) Conduct internal IMT Training 
around wildfire response and de” 
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The correct target for 2019 should have stated, “1) Wildfire response training for new or 
existing responders; 2) Conduct internal IMT Training around wildfire response and de-
energization protocols” 

 

SCE corrected the 2019 goal in the updated Table 5.3-1, found at the bottom of this 
errata submission. 

 
 
B13. Section 7.2.C (Count of QC inspections)  
SCE has discovered a typographical error in the Section 7.2.C related to count of 
structures planned for QC inspections in 2022. On page 253, under the ‘Monitor and 
audit the effectiveness of inspections, including inspections performed by contractors, 
carried out under the plan and other applicable statutes and commission rules’ heading, 
SCE states “For 2022, C&Q currently plans to perform QC inspections of completed 
inspections for approximately 5,000 transmission, distribution, and generation structures 
in HFRA. 

 

The statement should have stated, “For 2022, C&Q currently plans to perform QC 
inspections of completed inspections for approximately 3,000 transmission, distribution, 
and generation structures in HFRA.” 

 
 

B14. Section 7.3.3.16.1 (Mitigation Effectiveness)  

SCE has discovered an erroneous statement in Section 7.3.3.16.1 related to mitigation 
effectiveness. On page 336, SCE states “The 2022 scoping analysis reviewed circuit 
segments that were not in-flight or scoped for covered conductors. SCE arrived at the 
2022 scope by leveraging SCE’s WRRM-produced FLOC level risk, broken down by 
sub-driver risks, and applied SCE’s established mitigation effectiveness values for 
covered conductor and undergrounding. Applying the mitigation effectiveness of 
covered conductor and undergrounding to each unique FLOC allowed SCE to generate 
“mitigated risk” values for both options for each circuit segment. Each circuit segment 
was then assessed to determine the highest delta of mitigated risk between both 
mitigation options of undergrounding versus covered conductor.” 

 

The statement should have stated, “The 2022 scoping analysis reviewed circuits 
segments that were not in-flight or scoped for covered conductors. SCE arrived at the 
2022 scope by leveraging SCE’s WRRM-produced FLOC level risk, broken down by 
sub-driver risks, and applied SCE’s established mitigation effectiveness values for 
covered conductor and undergrounding. Applying the mitigation effectiveness of 
covered conductor and undergrounding to each unique FLOC allowed SCE to generate 
“mitigated risk” values for both options for each circuit segment. Each circuit segment 
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was then assessed to determine the highest delta of mitigated risk between both 
mitigation options of undergrounding versus covered conductor.” 

 

  

C. Corrections to Appendix 9.9 Tables 1-12 

 

The changes to the data tables are summarized in Table 1 above. 

Revised Tables 3, 8, 11 and 12 are included herewith. Revisions are entered in red text.  

 

CONCLUSION 
SCE appreciates the opportunity to submit its First Supplement to the 2022 WMP 
Update.    

 
Sincerely, 
 
//s// 
Michael A. Backstrom 
VP Regulatory Affairs 
Southern California Edison 
 
 
 



Table 5.3‐ 1

List and Description of Program Targets, Last Five Years

Target Perf. Target Perf. Target Perf. Target Target% / Top Risk%[1]

Weather Stations (SA‐1)
Install at least 315 units in 

HFRA
352 Install 375 Weather Stations  593

SCE expects to install 375 weather 

stations but will attempt to install as 

many as 475

Installed 406 weather 

stations in 2021, for a 

cumulative total of 1,463 

installations since program 

inception (as of 

12/31/2021).

Install 150 weather stations in SCE's HFRA.

SCE will strive to install up to 175 weather 

stations in SCE's HFRA, subject to resource 

and execution constraints.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility (Timely resolution of 

network stability and satellite / 

communication issues) / Lead Time to 

Deploy, Cost to Customers, Enabling 

Activity, Resource Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations where weather stations 

installed 
Weather Stations Y

Weather and Fuels 

Modeling

(SA‐3)

High Performing Computer 

Weather Modeling System ‐

Procure and install High 

Performance Computing 

Cluster weather and fuels 

modeling system

N/A
Complete installation of second 

HPCC 

Developed 

methodology 

for end use 

case 

Install two additional High 

Performance Computing Clusters 

(HPCCs) to facilitate the installation 

and operationalization of the Next 

Generation Weather Modeling 

System allowing for more precise, 

higher resolution output

Installed two HPCCs, 

extended PSPS forecast 

from 5 to 7 days, and 

incorporated European 

forecasting model to add 

redundancy and accuracy 

to the NextGen weather 

modeling.

Equip 400 weather station locations with 

machine learning capabilities. 

SCE will strive to equip up to 500 weather 

station locations with machine learning 

capabilities, subject to resource and 

execution constraints. 

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of weather stations 

equipped with machine learning capabilities
Weather Stations Y

Fire Science

(SA‐8)
N/A N/A

Implement enhanced forecasting 

capability and improved fuel 

modeling 

Created 40‐year 

historical data 

set 

Evaluate current wildfire events in 

context of 40‐year history of wildfires.

SCE did not meet target. 

Vendor developed a 

climatology output 

containing a 40‐year 

history of wildfires for 

multiple variables but 

unable to complete 

because vendor work was 

reprioritized to support 

other emergent work. 

Calibrate FPI 2.0 and evaluate its 

performance over the 2022 fire season.

Improve fire spread modeling applications 

(i.e., FireSim and FireCast) to include 1) fire 

suppression and 2) buildings destroyed by 

fire.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Enabling Activity 

(for PSPS decision‐making), Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Results of the calibration/evaluation and 

narrative demonstrating how additional 

data fields improved the model

N/A Y

Distribution Fault 

Anticipation (DFA)

(SA‐9)

N/A

Procured 60 

DFA units and 

initiated 

installations 

N/A

Completed 

installations 

and evaluated 

the 60 DFA 

units and 

identified 

additional 150 

circuits for 

deployment in 

2021. 

Complete installation of 120 DFA units 

on circuits in SCE’s HFRA and continue 

evaluation of DFA technology which 

may result in SCE installing up to 150 

units

Completed installation of 

130 DFA units on circuits in 

SCE's HFRA

SCE will evaluate the performance of installed 

fault anticipation technology and develop 

recommendations for future use by year‐end 

2022.

N/A

The DFA units installed will have generated 

sufficient data by year‐end 2022 to be able 

to perform an evaluation of the scalability 

of DFA for future years

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Evidence that supports evaluation of 

performance of installed distribution fault 

anticipated technology and potential 

recommendation for future use

N/A Y

High Definition (HD) 

Cameras

 (SA‐10)

Install at least 62 cameras 

on 31 towers 

Installed 91 

cameras
N/A

Installed 5 

cameras
N/A N/A

Install 10 HD Cameras.

SCE will strive to install up 20 HD Cameras, 

subject to resource and execution 

constraints. 

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Enabling 

Activity, Resource Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations where the high‐

definition cameras are installed
HD Cameras Y

Covered Conductor

(SH‐1)

Install at least 96 circuit 

miles of covered 

conductor in HFRA

372

Install 700 circuit miles of covered 

conductor in HFRA. 700 circuit 

miles is SCE’s program target. SCE 

will strive to complete 1,000 

circuit miles subject to resource 

constraints and other execution 

risks

982

SCE expects to install 1,000 circuit 

miles of covered conductor in SCE’s 

HFRA but will attempt to install as 

many as 1,400 circuit miles of covered 

conductor in SCE’s HFRA, subject to 

resources constraints and other 

execution risks

1,503

Install 1,100 circuit miles of covered 

conductor in SCE’s HFRA.

SCE will strive to install up to as many as 

1,250 circuit miles of covered conductor in 

SCE’s HFRA, subject to resource constraints 

and other execution risks.

 50% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy (e.g., coordination of planned 

outages and planning around any 

construction challenges), Cost to Customers, 

Resource Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of covered conductor circuit miles 

installed
Circuit miles 

covered
Y

Approximately 50% of SCE’s 2022 WCCP scope will target the 

remaining top 25% riskiest circuit segments. The top 25% riskiest 

circuit segments relate to the circuit segment risk rankings from 

SCE’s WRRM, as described in Section 4.3. 

Please see Section 7.1.2.1 for a description of SCE’s Integrated 

Grid Hardening strategy and potential impacts on potential scope 

of covered conductor.

Undergrounding Overhead 

Conductor

(SH‐2)

Conduct evaluation of 

undergrounding for HFRA

Completed 

evaluation

Refine evaluation methodology 

for targeted undergrounding as a 

wildfire mitigation activity 

Refined 

targeted 

undergroundin

g methodology 

and began 

scoping for 

2021 

Install 4 miles of undergrounded 

HFRA circuits.

SCE will attempt to install 6 miles of 

undergrounded HFRA circuits, subject 

to resource constraints and other 

execution risks, such as permitting, 

environmental or coordinating with 

other utilities.

Installed nearly 6 miles of 

undergrounding in HFRA

Install 11 circuit miles of targeted 

undergrounding in SCE’s HFRA.

SCE will strive to install up to 13 miles of 

targeted undergrounding in SCE’s HFRA, 

subject to resource constraints and other 

execution risks.

100% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy (e.g., coordination of planned 

outages and planning around any 

construction challenges), Cost to Customers, 

Resource Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of underground circuit miles installed Circuit miles 

undergrounded
Y

100% of SCE’s 2022 scope for Undergrounding Overhead 

Conductor will target the top 25% riskiest circuits.  The top 25% 

riskiest circuits relate to the risk rankings from SCE’s WRRM, as 

described in Section 4.3 Going forward, SCE will scope new 

Undergrounding work pursuant to the new Integrated Grid 

Hardening Strategy discussed in Section 7.1.2.1. 

Branch Line Protection 

Strategy

(SH‐4)

Install at least 7,500 CLF in 

HFRA locations
7,765

Install/replace fuses at 3,025 

locations
3,025

Install or replace fusing at 330 fuse 

installation locations. 

SCE will strive to install or replace 

fusing at 421 fuse locations, subject to 

resource constraints and other 

execution risks

352

Install or replace fusing at 350 fuse locations 

that serve HFRA circuitry.

SCE will strive to install or replace fusing at up 

to 483 locations that serve HFRA circuitry, 

subject to resource constraints and other 

execution risks.

25% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of where fusing was 

installed/replaced Fuse locations Y

Approximately 25% of SCE’s 2022 scope for SH‐4 will target the 

remaining top 25% riskiest circuit segments. By the end of 2022, 

100% of the currently identified remaining top 25% riskiest 

segments for SH‐4 will be addressed.  The top 25% riskiest circuit 

segments relate to the program circuit segment risk rankings from 

SCE’s WRRM, as described in Section 4.3.

Remote Controlled 

Automatic Reclosers 

Settings Update

(SH‐5)

Install at least 50 new RAR 71 Install 45 RARs/RCSs  49

Based on SH‐7 analysis, SCE is 

proceeding with preliminary scope 

per the Action Plan

18

Install 15 sectionalizing devices such as 

RARs/RCSs driven by the results of 

evaluations / assessments conducted under 

SH‐6 and SH‐7.

SCE will strive to install up to 31 sectionalizing 

devices such as RARs/RCSs driven by the 

results of evaluations / assessments 

conducted under SH‐6 and SH‐7, subject to 

resource constraints and other execution 

risks.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations where sectionalized 

devices were installed

RAR/RCSs 

installed
Y

Target% / Top Risk% not provided as this activity is largely 

informed by PSPS reduction considerations.

Circuit Breaker Relay 

Hardware for Fast Curve

(SH‐6)

1) Develop engineering 

plan to upgrade remaining 

CB relays and update 

settings

2) Conduct CB upgrades 

and setting updates 

according to plan

Updated Fast 

Curve 

Operating 

Settings for 

156 RAR 

installations 

and developed 

plans for CB 

Relay updates 

Replace/upgrade 55 relay units in 

HFRA. SCE will strive to replace 

up to 110 relay units in HFRA. 

These targets are subject to 

resource constraints and other 

execution risks

109

Replace/upgrade 60 relay units in 

HFRA

SCE will strive to replace/upgrade 86 

relay units in HFRA, subject to 

resource constraints and other 

execution risks

FC Settings on 95 relays

Replace/upgrade 104 relay units in SCE’s 

HFRA.

SCE will strive to replace/ upgrade up to 125 

relay units in SCE’s HFRA, subject to resource 

constraints and other execution risks.

33% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

List of locations where relay units were 

installed or replaced

FC settings 

updated / CB 

relays

Y

Approximately 33% of SCE’s 2022 SH‐6 scope will target the 

remaining top 25% riskiest circuits. By the end of 2022, 76% of the 

remaining top 25% riskiest circuits will be addressed. The top 25% 

riskiest circuits relate to the program circuit risk rankings from 

SCE’s WRRM, as described in Section 4.3. It should be noted that, 

as described in Section 7.3.3.2, SH‐6 is not prioritized based on 

risk; rather, SCE primarily factors in construction and scheduling 

feasibility.

Program Target

2019 2020 2021 2022

 Units Notes (Including definitions and sources for Top‐Risk%
61
)

Assumptions That Underlie Use of the 

Metrics

Assumptions That Underlie Update 

Frequency

How Performance Reported Could be 

Validated by Third Parties Outside Each 

Utility

Audited by Third‐

Party? (Y/N)



Table 5.3‐ 1

List and Description of Program Targets, Last Five Years

Target Perf. Target Perf. Target Perf. Target Target% / Top Risk%[1]

Program Target

2019 2020 2021 2022

 Units Notes (Including definitions and sources for Top‐Risk%
61
)

Assumptions That Underlie Use of the 

Metrics

Assumptions That Underlie Update 

Frequency

How Performance Reported Could be 

Validated by Third Parties Outside Each 

Utility

Audited by Third‐

Party? (Y/N)

PSPS‐Driven Grid 

Hardening Work

(SH‐7)

N/A N/A

Review 50% of all distribution 

circuits within HFRA to determine 

if modifications may improve 

sectionalizing capability within 

HFRA

Reviewed 50% 

of all 

distribution 

circuits within 

HFRA to 

determine if 

modifications 

may improve 

sectionalizing 

capability 

within HFRA 

SCE will develop a methodology to 

project probability of PSPS 

de‐energization and impact. Utilizing 

this methodology, SCE will adopt a 

more targeted approach by 

evaluating highly impacted circuits 

from the remaining 50% circuits in 

HFRA.

Completed evaluation 140 

HFRA circuits comprised of 

72 FICS, an additional 62 

circuits previously 

impacted by PSPS in 2019 

to 2020, and an additional 

six circuits with no 

previous PSPS outages but 

identified as having a POD 

of one event every two 

years.

Evaluate approximately 70 highly impacted 

circuits including 2021 PSPS events to 

determine additional deployment of PSPS 

mitigations.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Enabling 

Activity, Resource Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of Distribution circuits evaluated 

including mitigation recommendation

Circuits analyzed 

based on number 

of PSPS events 

and CMI

Y

Target% / Top Risk% not provided as this activity evaluates 

opportunities to reduce PSPS impacts, and the actual mitigation 

work resulting from this evaluation is performed through other 

WMP activities.

Transmission Open Phase 

Detection

(SH‐8)

N/A

1 pilot 

transmission 

circuit 

completed, 

not part of the 

2019 WMP 

Continue deployment of 

transmission open phase 

detection on six additional 

transmission/sub‐ transmission 

circuits

6

Install transmission open phase 

detection devices on 10 transmission 

circuits

10

Deploy open phase logic on five transmission 

lines.

SCE will strive to deploy open phase logic on 

up to 11 transmission lines, subject to 

resource constraints and other execution 

risks.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations with deployed open 

phase logic

Transmission 

circuits with open 

phase detection 

devices

Y
Target% / Top Risk% not provided as this activity is not risk 

prioritized and based primarily on operational considerations.

Tree Attachment 

Remediation

(SH‐10)

N/A 101

Remediate 325 tree attachments. 

SCE will strive to complete 481 

tree attachment remediations 

subject to resource constraints 

and other execution risks

405

Remediate 500 tree attachments

SCE will strive to complete over 600 

tree attachment remediations, 

subject to resource constraints and 

other execution risks

538

Remediate 500 tree attachments in SCE’s 

HFRA.

SCE will strive to complete up to 700 tree 

attachment remediations in SCE’s HFRA, 

subject to resource constraints and other 

execution risks.

33% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy (e.g., coordination of planned 

outages and planning around any 

construction challenges), Cost to Customers, 

Resource Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of remediated tree 

attachments 

Tree attachment 

remediations
Y

Approximately 33% of SCE’s 2022 Tree Attachment scope will 

target the remaining top 25% riskiest circuits. By the end of 2022, 

86% of the remaining top 25% riskiest circuits for Tree 

Attachments will be addressed. The top 25% riskiest circuits relate 

to the program circuit risk rankings from SCE’s WRRM, as 

described in Section 4.3.

Legacy Facilities

(SH‐11)
N/A N/A

Evaluate risk, scope, and 

alternatives for identified circuits; 

evaluation of additional system 

hardening mitigation for wildlife 

fault protection and grounding 

/lightning arresters

100% of 

milestones 

achieved 

Hydro Control Circuits – Perform 

evaluation on five circuits for possible 

system hardening improvements

Low Voltage Site Hardening – Create 

two project plans based on 2020 

engineering assessments

Grounding Studies/Lightning Arrestor 

Assessments: Complete 12 additional 

assessments

Completed five Hydro 

Control Circuits 

assessments, Completed 

two Low Voltage Site 

Hardening project plans 

based on 2020 engineering 

assessments, and 

Completed 12 additional 

Grounding 

Studies/Lightning Arrestor 

assessments.

Hydro Control Circuits: Based on 2021 

assessments, perform grid hardening on three 

control circuits at three legacy facility sites

Low Voltage Site Hardening: Based on 2021 

assessment, perform one grid hardening 

project at a legacy facility site

Grounding Studies/Lightning Arrestor 

Assessments and Remediations:  Based on 

2021 assessments perform four remediation 

projects at legacy facility sites.  Additionally, 

complete 13 assessments.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Hydro Control Circuits and Low Voltage Site 

Hardening: Listing of locations of grid 

hardening work performed

Grounding Studies/Lightning Arrestor 

Assessments and Remediations: Listing of 

locations of the remediation work 

performed and a summary of the results of 

the assessments

Hydro Control 

Circuits: Legacy 

Facility Site

Low Voltage Site 

Hardening:  

Legacy Facility 

Site

Grounding 

Studies/Lightning 

Arrestor 

Assessments:  

Legacy Facility 

Site

Y
Target% / Top Risk% not provided as scope is largely informed by 

best practices and operational considerations.

Microgrid Assessment

(SH‐12)
N/A N/A N/A

Initial RFP 

executed 

Perform internal assessment of 

vendor bid and location options. If 

assessment is favorable, SCE will issue 

engineering, procurement, 

construction (EPC) contract to a 

vendor that meets SCE’s design 

requirements

Completed internal 

assessment of vendor bid 

and location options. 

Conditional Engineering‐

Procurement‐Construction 

(EPC) contract is in place 

with contingency on 

finalization of land.

SCE will actively attempt to obtain approval of 

easement with the landowner of the 

microgrid site, and if approval is received, SCE 

will move forward with microgrid project. If 

an approval is not received by June 30, 2022, 

or rejected, SCE will start to pursue other 

microgrid opportunities.

N/A

Targets primarily driven by: Operational 

Feasibility / (Land acquired for requisite 

new DERs will be secured before June 

2022), Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Site approval with an approved site design 

package or evidence of pursuit of other 

microgrid opportunities

Design Package Y
Target% / Top Risk% not provided as this is a single location pilot 

that was community driven, not scoped by risk analysis.

C‐Hooks

(SH‐13)
N/A N/A N/A N/A

Replace C‐Hooks on at least 40 

structures in HFRA

SCE will strive to replace all C‐Hooks 

in HFRA, currently estimated between 

50‐60 structures

50

SCE will replace C‐Hooks on 10 structures in 

SCE’s HFRA and strive to replace up to 21 

C‐Hooks, subject to execution risks such as 

environmental clearance.

29% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility (e.g., environmental 

clearances to perform the work at each 

location are obtained) / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of replaced C‐Hooks

Transmission 

structures with 

C‐Hooks

Y

While C‐Hooks replacements were not risk prioritized, 

approximately 29% of SCE’s 2022 scope for C‐Hooks will target the 

remaining top 25% riskiest structures. By the end of 2022, 100% of 

the remaining top 25% riskiest structures for C‐Hooks will be 

addressed. The top 25% riskiest structures relate to the program 

structure risk rankings from SCE’s WRRM, as described in Section 

4.3

Long Span Initiative (LSI)

(SH‐14)
N/A N/A N/A N/A

Complete all field assessments for 

locations and corresponding 

remediations. Remediate the highest 

risk locations, estimating that 300, 

and up to 600, locations will be 

remediated in 2021, subject to the 

completion timeline for inspections, 

resource constraints and other 

execution risks.

361

Remediate 1,400 spans in SCE’s HFRA.

SCE will strive to remediate up to 1,800 spans 

in SCE’s HFRA, subject to resource constraints 

and other execution risks.

22% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of where LSI mitigations 

performed

Number of 

locations 

remediated

Y

Approximately 22% of SCE’s 2022 scope for Long Span Initiative 

will target the remaining top 25% riskiest circuit segments.  By the 

end of 2022, 80% of the remaining top 25% riskiest long spans will 

be addressed. The top 25% riskiest long spans relate to the 

program long span prioritization ranking using WRRM and number 

of wire clash issues as described in Section 7.3.3.12.

Vertical Switches

(SH‐15)
N/A N/A N/A

Performed 

inspections and 

internal 

analysis/ 

governance 

Install 20 switches in HFRA

SCE will strive to install 30 switches in 

HFRA

16

Install 15 vertical switches in SCE’s HFRA.

SCE will strive to install 25 vertical switches in 

SCE’s HFRA.

21% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of installed vertical  

switches
Vertical switches Y

Approximately 21% of SCE’s 2022 scope for Vertical Switches will 

target the remaining top 25% riskiest structures. By the end of 

2022, 71% of the remaining top 25% riskiest structures for Vertical 

Switches will be addressed. The top 25% riskiest structures relate 

to the program structure risk rankings from SCE’s WRRM, as 

described in Section 4.3.

Vibration Damper Retrofit

(SH‐16)
N/A N/A N/A N/A N/A N/A

Retrofit vibration dampers on 100 structures 

where covered conductor is already installed 

in SCE’s HFRA.

SCE will strive to retrofit vibration dampers on 

up to 115 structures where covered 

conductor is already installed in SCE’s HFRA.

98% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy (e.g., coordination of planned 

outages and planning around any 

construction challenges), Cost to Customers, 

Resource Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of Vibration Damper 

upgrades on FLOCs with covered conductor
Structures Y

Approximately 98% of SCE’s 2022 scope for Vibration Damper 

Retrofits will target the remaining top 25% riskiest circuit 

segments. The top 25% riskiest segments relate to the program’s 

risk ranking using SCE’s WRRM model with additional 

consideration for other factors as described in Section 7.3.3.3.3.



Table 5.3‐ 1

List and Description of Program Targets, Last Five Years

Target Perf. Target Perf. Target Perf. Target Target% / Top Risk%[1]

Program Target

2019 2020 2021 2022

 Units Notes (Including definitions and sources for Top‐Risk%
61
)

Assumptions That Underlie Use of the 

Metrics

Assumptions That Underlie Update 

Frequency

How Performance Reported Could be 

Validated by Third Parties Outside Each 

Utility

Audited by Third‐

Party? (Y/N)

Rapid Earth Fault Current 

Limiter (REFCL)

(SH‐17)

N/A N/A N/A N/A N/A N/A

SCE will produce a report summarizing 

performance and lessons learned from 

previous REFCL installations.

SCE will also initiate engineering and material 

purchase for the ground fault neutralizers 

(GFNs) to be constructed in 2023 at Acton 

and Phelan Substations. 

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

1. REFCL installation performance summary 

and lessons learned report.

2. Initiate purchase process for in‐scope 

substation GFN construction.

Performance 

Report; 

Engineering and 

Material 

Purchase Orders

Y

Target% / Top Risk% not provided as this activity is piloting various 

REFCL initiatives and evaluating performance in 2022. As discussed 

in Section 7.3.3.12.2. The pilot performances will inform plans for 

2023 and beyond; for 2023, SCE will use the risk scoring from 

WRRM, in addition to space, costs, and other constraints, to locate 

future REFCL installations.

Distribution High Fire 

Risk‐Informed (HFRI) 

Inspections and 

Remediations

(IN‐1.1)

1) Complete visual 

inspection of all 

distribution circuits in 

HFRA before 5/31

2) Remediate all conditions 

that create a fire risk in 

accordance with CPUC 

requirements

385,292 

ground; 

113,900 aerial 

Inspect 165,000 structures in 

HFRA 

199,050 

ground; 

168,017 aerial 

Inspect between 163,000 and 198,000 

structures in HFRA, via both ground 

and aerial inspections. This target 

includes HFRI inspections, 

compliance‐due structures in HFRA 

and emergent risks during the fire 

season.

179,683 ground; 180,252 
aerial

Inspect 150,000 structures in HFRA via both 

ground and aerial inspections.

Subject to resource constraints and other 

factors, SCE will strive to inspect up to 

180,000 structures in HFRA via both ground 

and aerial inspections.

This target includes HFRI inspections, 

compliance due structures in HFRA and 

emergent risks identified during the fire 

season.

32% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability, Compliance

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of distribution ground 

and aerial inspections completed
Structures Y

In 2022, approximately 32% of SCE’s Distribution Overhead 

Inspections in HFRA will address the top 25% riskiest distribution 

structures. These inspections will address 100% of the top 25% 

riskiest structures. The top 25% riskiest structures relate to the 

structure risk rankings from SCE’s WRRM, as described in Section 

4.3

Transmission High Fire 

Risk‐Informed (HFRI) 

Inspections and 

Remediations

(IN‐1.2)

1) Complete visual 

inspection of all 

transmission circuits in 

HFRA before 5/31

2) Remediate all conditions 

that create a fire risk in 

accordance with CPUC 

requirements

50,583 ground; 

38,998 aerial 
Inspect 22,500 structures in HFRA 

35,561 ground; 

31,381 aerial 

Inspect between 16,800 and 22,800 

structures in HFRA, via ground and 

aerial inspections. This target includes 

HFRI inspections, compliance‐due, 

and other structures within the 

vicinity for operational efficiency 

purposes in HFRA and emergent risks 

during the fire season.

20,815 ground; 20,790 

aerial

Inspect 16,000 structures in HFRA via both 

ground and aerial inspections.

Subject to resource constraints and other 

factors, SCE will strive to inspect up to 19,000 

structures in HFRA via both ground and aerial 

inspections.

This target includes HFRI inspections, 

compliance due structures in HFRA and 

emergent risks identified during the fire 

season.

44% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability, Compliance

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of transmission ground 

and aerial inspections completed 
Structures Y

In 2022, approximately 44% of SCE’s Transmission Overhead 

Inspections in HFRA will address the top 25% riskiest transmission 

structures. These inspections will address 100% of the top 25% 

riskiest structures. The top 25% riskiest structures relate to the 

structure risk rankings from SCE’s WRRM, as described in Section 

4.3.

Infrared Inspection of 

Energized Overhead 

Distribution Facilities and 

Equipment

(IN‐3)

1) Inspect 50% of overhead 

circuit lines in HFRA

2) Remediate conditions as 

required based on 

inspection results

4,962
Inspect 50% of distribution 

circuits in HFRA 
5,900

Inspect approximately 50% of 

distribution circuits in HFRA
4,410

Inspect 4,408 distribution overhead circuit 

miles in HFRA
25% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of distribution overhead circuit miles 

inspected
Circuit miles Y

Approximately 25% of SCE’s 2022 scope for Infrared Inspections 

will target the remaining top 25% riskiest structures. These 

inspections performed over the two‐year 2021‐2022 inspection 

period will address 100% of the top 25% riskiest structures. The 

top 25% riskiest structures relate to the structure risk rankings 

from SCE’s WRRM, as described in Section 4.3.

Infrared Inspection, 

Corona Scanning, and High‐

Definition Imagery of 

Energized Overhead 

Transmission Facilities and 

Equipment

(IN‐4)

1) Complete IR, Corona, 

and HD image scanning of 

all overhead transmission 

lines in HFRA that are 

loaded to 40% of rated 

capacity or higher

2) Integrate remediation 

with EOI activities

6,700
Inspect 1,000 transmission circuit 

miles in HFRA 
1,005

Inspect 1,000 transmission circuit 

miles on HFRA circuits
1,046

Inspect 1,000 transmission overhead circuit 

miles in HFRA
84% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of transmission overhead circuit 

miles inspected
Circuit miles Y

Approximately 84% of SCE's 2022 scope for IN‐4 will target the top 

25% riskiest circuits. The top 25% riskiest circuits relate to the 

transmission circuit risk rankings from SCE's WRRM,, as described 

in Section 4.3.

Generation High Fire Risk‐

Informed Inspections and 

Remediations in HFRA

(IN‐5)

N/A 449
Perform inspection of 200 

generation‐related assets 
268

Complete inspection of 181 

generation‐related assets in HFRA
232 Inspect 190 generation‐related assets in HFRA N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of generation facilities 

inspected
Asset inspections Y

Target% / Top Risk% not provided as inspections are performed on 

each asset every other year in HFRA Tier 2 and 3. As discussed in 

Section 7.3.4.10, SCE attempts to perform more inspections in Tier 

3 in the first year of the two‐year cycle.

Inspection and 

Maintenance Tools

(IN‐8)

N/A N/A N/A N/A

•Transition Aerial and Transmission 

Ground inspection processes to a 

single digital platform with at least 

75% of inspectors trained to use the 

tool by year end 2021.

• Key AI/ML models leveraged by the 

Aerial inspection process;

• Deploy scope mapping tool with GIS 

visualization to Distribution Planning 

and Engineering users

• Deploy remediation mobile 

software and iPad devices for 

transmission and distribution.

T&D Aerial completed 

transition of inspection 

processes to a single digital 

platform and met target to 

train at least 75% of 

inspectors. Transmission 

Ground did not complete 

transition of inspection 

processes to a single digital 

platform and did not meet 

target to train at least 75% 

of inspectors. Key artificial 

intelligence/machine 

learning (AI/ML) models 

met target. Scope 

Mapping Tool (SMT) did 

not meet target to deploy 

tool to Distribution 

Planning and Engineering 

users. Remediation mobile 

software and iPad devices 

were deployed for 

Transmission however 

target was not met for 

Distribution users.

•  Design capability for the legacy Distribution 

Ground inspection application in 2022 to 

transition to a single digital inspection 

platform in a future year

• In support of remediation efforts, conduct 

assessment to identify enhancements for 

Field Crew application, and evaluate 

applicability of enhancements by year‐end 

2022

N/A

Targets primarily driven by: Operational 

Feasibility / Lead Time to Deploy, Cost to 

Customers, Enabling Activity, Resource 

Availability (e.g., Application development 

and user testing resource availability)

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Demo of single digital inspection platform 

and the results of the assessment to identify 

enhancements for Field Crew application

Capability 

Implemented
Y

Target% / Top Risk% not provided as this activity is a technology 

platform applicable across all HFRA.



Table 5.3‐ 1

List and Description of Program Targets, Last Five Years

Target Perf. Target Perf. Target Perf. Target Target% / Top Risk%[1]

Program Target

2019 2020 2021 2022

 Units Notes (Including definitions and sources for Top‐Risk%
61
)

Assumptions That Underlie Use of the 

Metrics

Assumptions That Underlie Update 

Frequency

How Performance Reported Could be 

Validated by Third Parties Outside Each 

Utility

Audited by Third‐

Party? (Y/N)

Transmission Conductor & 

Splice Assessment (IN‐9)
N/A N/A N/A N/A N/A N/A

Will inspect 75 spans
[2] with Line Vue, inspect 

50 splices
[3] with X‐Ray and obtain 5 

Conductor Samples
[4]
; SCE will strive to 

inspect up to 150 spans with Line Vue, inspect 

up to 70 splices with X‐Ray, and obtain up to 

15 Conductor Samples, subject to execution 

constraints.

99% / 25%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

1. Evidence supporting Line Vue and X‐Ray 

inspections.

2. Evidence supporting Conductor Samples 

performed.

Spans/splices 

Inspections
Y

Approximately 99% of SCE's 2022 scope for Transmission 

Conductor & Splice will target the remaining top 25% riskiest 

structures. The top 25% riskiest structures relate to the program 

structure risk rankings from SCE's WRRM combined with an 

environmental multiplier, as described in Section 7.3.4.5.1.

Hazard Tree Management 

Program VM‐1

1) Perform at least 125,000 

tree‐specific threat 

assessments in HFRA 2) 

Perform at least 7,500 risk‐

based tree removals or 

mitigations in HFRA 

~130,000 

Assess 75,000 trees for hazardous 

conditions and perform 

prescribed mitigations in 

accordance with program 

guidelines and schedules 

~100,000 

Assess between 150,000 and 200,000 

trees for hazardous conditions and 

perform prescribed mitigations in 

accordance with program guidelines 

and schedules Updated forecast 

shared in SCE’s Nov 1 change order to 

OEIS was 120K‐130K.

~131,300
Inspect 330 circuits and assess any trees with 

strike potential along those circuits.
44% / 36%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability (based on staffing of 

ISA‐assessors, density of the tree 

population, accessibility)

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

1. Listing of circuit inspections completed.

2. Listing of locations where tree 

assessments were performed.

Circuits inspected Y

Approximately 44% of SCE's 2022 scope for HTMP will target the 

remaining top 36% riskiest circuits. The remaining top 36% riskiest 

circuits relate to rankings from SCE's Tree Risk Index, as described 

in Section 4.5.

Expanded Pole Brushing

(VM‐2)

1) Inspect and clear brush 

to 10 feet radial clearance 

at the base of the pole (at 

least 25,000) poles

2) Clear brush as necessary 

to achieve 10 feet of 

clearance

~160,000 

Perform brush clearance of 

200,000 poles. SCE will strive to 

perform brush clearance for 

300,000 poles subject to resource 

constraints and other execution 

risks

~230,000 

SCE plans to pole brush between 

200,000 and 300,000 Distribution 

poles

~163,100

SCE will inspect and clear (where clearance is 

needed) 78,700 poles in HFRA, with the 

exception of poles for which there are 

customer access or environmental 

constraints. SCE will strive to inspect and clear 

(where clearance is needed) up 

to 170,000 distribution poles in HFRA. These 

poles are in addition to poles subject to PRC 

4292.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of poles inspected, 

remediated, and attempted to inspect and 

remediate

Poles brushed Y

As discussed in Section 7.3.4.5.1, Pole brushing is performed 

annually and is subject to availability of resources to perform the 

work; therefore, SCE considers operational efficiency as a major 

driver in prioritizing categories of poles to brush. As such, Target% 

/ Top Risk% is not provided for this activity. 

The pole count in this goal is based in part on the number of poles 

included in identified AOCs in 2021. If the AOC boundaries change 

significantly in 2022, due to changed climate conditions or other 

factors used to determine AOC scope, SCE will make reasonable 

attempts to access, inspect and clear, where necessary, all 

environmentally approved poles within the defined/identified 

AOC boundaries for 2022, whether that pole count is lesser or 

greater than the anticipated 26,400.

Expanded Clearances for 

Legacy Facilities

(VM‐3)

N/A  N/A 

Perform assessments of all 

identified facilities in HFRA. 

Establish enhanced buffers at 

30% of identified facilities

61 sites treated  Treat 46 sites 62 sites treated
Perform expanded clearances at 32 legacy 

facility locations
66% /28%

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of facilities treated and 

mitigation performed
Sites treated Y

Approximately 66% of SCE's 2022 scope for VM‐3 will target the 

remaining top 28% riskiest legacy facilities. The remaining top 28% 

riskiest legacy facilities relate to the risk rankings from the 

program's prioritization method, as described in Section 7.3.5.5.3.

Dead and Dying Tree 

Removal (VM‐4)

1) Perform all quarterly 

Dead and Dying Tree 

inspections.

2) Remove identified dead, 

dying, or diseased trees in 

accordance with SCE’s 

vegetation management 

program

All planned 

assessments 

completed, 

~13,500 

removals 

identified 

Perform Dead and Dying Tree 

annual inspection scope and 

complete prescribed mitigations 

in accordance with internal Dead 

and Dying Tree program 

guidelines

All planned 

assessments 

completed, 

~9,000 

removals 

identified 

Perform Dead and Dying Tree annual 

inspections and perform prescribed 

mitigations in accordance with 

program guidelines and schedules

Assessments performed on 

1,301 Circuits

Inspect 900 unique circuits and prescribe 

mitigation for dead and dying trees with 

strike potential along those circuits.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

1. Listing of circuit inspections completed.

2. Listing of  tree assessments performed.

3. Listing of tree mitigations performed.

Circuits inspected Y

Target% / Top Risk% not provided as this activity SCE patrols the 

entire HFRA areas several times a year as conditions warrant to 

identify and remove compromised trees.

Vegetation Management 

Work Management Tool 

(Arbora)

(VM‐6)

N/A  N/A  N/A 

Implemented 

release 1 

application 

functionality for 

pilot user group 

for Dead & 

Dying Tree 

Removal 

Continue Work Management Tool 

(Arbora) agile development and 

releases in accordance with project 

plan – complete full rollout of Dead & 

Dying Tree Removal and Hazard Tree 

Mitigation, and conduct discovery 

and design architecture associated 

with Line Clearing

SCE did complete initial 

discovery and design 

architecture for the 

routine Line Clearing 

portion of this activity and 

deployed as planned.  

However, SCE had to re‐

design architecture for 

the Hazard Tree 

Management Program and 

Dead and Dying Tree 

Removal due to data 

volume limitations and 

inability to calculate and 

assess risk scores, 

requiring additional 

development time and 

moving timeline to 2022. 

SCE will implement the following programs 

within the VM Work Management Tool, 

Arbora: (1) Hazardous Tree Program (HTP) 

(including: Dead & Dying Tree Removal and 

Hazard Tree Mitigation) and (2) Routine Line 

Clearing

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Enabling 

Activity, Resource Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

1. Documented program objectives and 

timeline.

2. Documentation supporting milestones.

N/A Y
Target% / Top Risk% not provided as this activity is a technology 

platform applicable across all HFRA.

Detailed inspections and 

management practices for 

vegetation clearances 

around 

distribution electrical lines,

 and equipment

N/A N/A
SCE inspected 470,000 trees 

adjacent to distribution lines 

SCE inspected 

470,000 trees 

adjacent to 

distribution 

lines 

SCE inspected 600,000 trees adjacent 

to distribution lines 

SCE inspected 600,000 

trees adjacent to 

distribution lines 

In its HFRA for 2022, SCE plans to inspect 

approximately 600,000 trees adjacent to 

distribution lines, based on current unique 

tree inventory count. Tree inventory is 

subject to fluctuations based on actual field 

conditions.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability, Compliance

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of tree inspections performed.
Trees Inspected Y

In accordance with Pub. Util. Code Section 8386.3(c)(5), SCE has 

populated Table 5.3‐1 with vegetation management program 

targets that the utility can determine when it has completed a 

“substantial portion” and that Energy Safety can subsequently 

audit. As the additional vegetation management program targets 

are not designated SCE wildfire programs they do not have an 

associated Target% / Top Risk%. 

Detailed inspections and 

management practices for 

vegetation 

clearances around transmi

ssion infrastructure lines, a

nd equipment

N/A N/A
SCE inspected 180,000 trees 

adjacent to transmission lines 

SCE inspected 

180,000 trees 

adjacent to 

transmission 

lines 

SCE inspected 190,000 trees adjacent 

to transmission lines 

SCE inspected 190,000 

trees adjacent to 

transmission lines 

In its HFRA for 2022, SCE plans to inspect 

approximately 100,000 trees adjacent to 

transmission lines, based on current unique 

tree inventory count. Tree inventory is 

subject to fluctuations based on actual field 

conditions. 

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability, Compliance

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of tree inspections performed.
Trees Inspected Y

 In accordance with Pub. Util. Code Section 8386.3(c)(5), SCE has 

populated Table 5.3‐1 with vegetation management program 

targets that the utility can determine when it has completed a 

“substantial portion” and that Energy Safety can subsequently 

audit. As the additional vegetation management program targets 

are not designated SCE wildfire programs they do not have an 

associated Target% / Top Risk%.



Table 5.3‐ 1

List and Description of Program Targets, Last Five Years

Target Perf. Target Perf. Target Perf. Target Target% / Top Risk%[1]

Program Target

2019 2020 2021 2022

 Units Notes (Including definitions and sources for Top‐Risk%
61
)

Assumptions That Underlie Use of the 

Metrics

Assumptions That Underlie Update 

Frequency

How Performance Reported Could be 

Validated by Third Parties Outside Each 

Utility

Audited by Third‐

Party? (Y/N)

Emergency response veget

ation management due to 

red flag warning or other u

rgent climate conditions

N/A N/A N/A N/A N/A N/A

SCE will inspect and clear (where clearance is 

needed) approximately 26,400 poles in 

identified Areas of Concern (AOC), with the 

exception of poles for which there are 

customer access or environmental 

constraints. These poles are included in the 

count of the Expanded Pole Brushing (VM‐2) 

goal.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of AOC poles inspected, 

remediated, and attempted to inspect and 

remediate

Poles brushed Y

In accordance with Pub. Util. Code Section 8386.3(c)(5), SCE has 

populated Table 5.3‐1 with vegetation management program 

targets that the utility can determine when it has completed a 

“substantial portion” and that Energy Safety can subsequently 

audit. As the additional vegetation management program targets 

are not designated SCE wildfire programs 

The pole count in this goal is based on the number of poles 

included in identified AOCs in 2021. If the AOC boundaries change 

significantly in 2022, due to changed climate conditions or other 

factors used to determine AOC scope, SCE will make reasonable 

attempts to access, inspect and clear, where necessary, all 

environmentally approved poles within the defined/identified 

AOC boundaries for 2022, whether that pole count is lesser or 

greater than the anticipated 26,400.they do not have an 

associated Target% / Top Risk%.

Recruiting and training of 

vegetation management 

personnel

N/A N/A N/A N/A N/A N/A

Maintain the current staffing levels of 95 

International Society of Arboriculture (ISA) 

certified arborists performing work within 

SCEs service territory. Inclusive of SCE 

personnel and contractors. 

N/A

Targets primarily driven by: Operational 

Feasibility / Lead Time to Deploy, Cost to 

Customers, Resource Availability, 

Compliance, Enabling Activity

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of employee title and employer
ISA Certified 

Arborists
Y

 In accordance with Pub. Util. Code Section 8386.3(c)(5), SCE has 

populated Table 5.3‐1 with vegetation management program 

targets that the utility can determine when it has completed a 

“substantial portion” and that Energy Safety can subsequently 

audit. As the additional vegetation management program targets 

are not designated SCE wildfire programs they do not have an 

associated Target% / Top Risk%.

Substation Inspections N/A N/A N/A N/A N/A N/A

SCE performs substation inspections on 169 

substations in HFRA. SCE plans to inspect all 

169 substations, 5 times a year for GO174 

Substations (146 Substations) and ISO & FERC 

Substations (23 Substations), for a total of 845 

inspections.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability, Compliance

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of inspections performed at 

substations.

Substation 

Inspected
Y

 In accordance with Pub. Util. Code Section 8386.3(c)(5), SCE has 

populated Table 5.3‐1 with vegetation management program 

targets that the utility can determine when it has completed a 

“substantial portion” and that Energy Safety can subsequently 

audit. As the additional vegetation management program targets 

are not designated SCE wildfire programs they do not have an 

associated Target% / Top Risk%.

Vegetation Inspections 

Audited Annually

400 Transmission circuit 

miles

450 Distribution circuit 

miles

 870 

Transmission 

circuit miles

2,155 

Distribution 

circuit miles

Perform 3,000 risk based HFRA 

circuit mile vegetation 

management Quality Control 

inspections

SCE achieved 

over 6,000 

HFRA circuit 

mile 

inspections

Perform 3,000 risk based HFRA circuit 

mile vegetation management Quality 

Control inspections

SCE achieved over 6,000 

HFRA circuit mile 

inspections

SCE plans to perform risk‐based circuit mile 

Quality Control (QC) inspections on 

approximately 15% of SCEs total tree 

inventory.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability, Compliance

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

1. Listing of grids with corresponding 

mileage subject to QC inspections.

2. Listing showing QC performed.

% of vegetation 

inspections 

audited

Y

In accordance with Pub. Util. Code Section 8386.3(c)(5) , SCE has 
populated Table 5.3‐1 with vegetation management program 

targets that the utility can determine when it has completed a 

“substantial portion” and that Energy Safety can subsequently 

audit. As the additional vegetation management program targets 

are not designated SCE wildfire programs they do not have an 

associated Target% / Top Risk%.

Poles brushed per PRC 

4292
N/A N/A N/A N/A N/A N/A

SCE will inspect and clear (where clearance is 

needed) 55,100 poles in State Responsibility 

Area with the equipment identified by PRC 

4292, with the exception of poles for which 

there are customer access or environmental 

constraints, or poles that are exempt under 

14 Cal. Code of Regulations 1255 (e.g., poles 

in fruit orchards that are plowed or 

cultivated).

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability, Compliance

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of locations of poles inspected, 

remediated, and attempted to inspect and 

remediate.

# of poles 

brushed (cleared) 
Y

In accordance with Pub. Util. Code Section 8386.3(c)(5) , SCE has 
populated Table 5.3‐1 with vegetation management program 

targets that the utility can determine when it has completed a 

“substantial portion” and that Energy Safety can subsequently 

audit. As the additional vegetation management program targets 

are not designated SCE wildfire programs they do not have an 

associated Target% / Top Risk%.

LiDAR Vegetation 

Inspections – Distribution
N/A N/A N/A N/A

Perform LiDAR inspections on 

approximately 90 circuit miles 

Performed LiDAR 

inspections on 

approximately 90 circuit 

miles 

SCE will inspect at least 500 HFRA circuit miles N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of circuits flown by LiDAR.
Number of Circuit 

Miles
Y

In accordance with Pub. Util. Code Section 8386.3(c)(5) , SCE has 
populated Table 5.3‐1 with vegetation management program 

targets that the utility can determine when it has completed a 

“substantial portion” and that Energy Safety can subsequently 

audit. As the additional vegetation management program targets 

are not designated SCE wildfire programs they do not have an 

associated Target% / Top Risk%.

LiDAR Vegetation 

Inspections – Transmission

Perform LiDAR inspections 

on approximately 1,000 

circuit miles

Perform LiDAR 

inspections on 

approximately 

1,570 circuit 

miles

Perform LiDAR inspections on 

approximately 1,700 circuit miles 

Perform LiDAR 

inspection on 

approximately 

1,700 circuit 

miles 

Perform LiDAR inspections on 

approximately 1,590 circuit miles 

Perform LiDAR inspections 

on approximately 1,590 

circuit miles 

SCE will inspect at least 1600 HFRA circuit 

miles
N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of circuits flown by LiDAR.
Number of Circuit 

Miles
Y

 In accordance with Pub. Util. Code Section 8386.3(c)(5), SCE has 

populated Table 5.3‐1 with vegetation management program 

targets that the utility can determine when it has completed a 

“substantial portion” and that Energy Safety can subsequently 

audit. As the additional vegetation management program targets 

are not designated SCE wildfire programs they do not have an 

associated Target% / Top Risk%.

Substation vegetation 

inspections
N/A N/A N/A N/A N/A N/A

SCE will perform Vegetation Management 

substation inspections in Tier 2 & Tier 3 

totaling 169 substations. 

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability, Compliance

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Listing of inspections performed at 

substations.

# of substations 

inspected
Y

In accordance with Pub. Util. Code Section 8386.3(c)(5), SCE has 

populated Table 5.3‐1 with vegetation management program 

targets that the utility can determine when it has completed a 

“substantial portion” and that Energy Safety can subsequently 

audit. As the additional vegetation management program targets 

are not designated SCE wildfire programs they do not have an 

associated Target% / Top Risk%.



Table 5.3‐ 1

List and Description of Program Targets, Last Five Years

Target Perf. Target Perf. Target Perf. Target Target% / Top Risk%[1]

Program Target

2019 2020 2021 2022

 Units Notes (Including definitions and sources for Top‐Risk%
61
)

Assumptions That Underlie Use of the 

Metrics

Assumptions That Underlie Update 

Frequency

How Performance Reported Could be 

Validated by Third Parties Outside Each 

Utility

Audited by Third‐

Party? (Y/N)

Customer Care Programs

(PSPS‐2)
N/A 

CRC: 

Contracted 

with 13 CRCs.

Community 

Resiliency 

Programs: 

Identified, and 

secured 

agreement 

from one pilot 

customer

Customer 

Resiliency 

Equipment: 

N/A

Have 23 sites available across SCE 

service territory for customers 

impacted by a PSPS Develop a 

customer resiliency equipment 

incentive pilot program that 

provides financial support to 

customers willing to increase 

resiliency within its HFRA

One customer will be 

implemented for this pilot in 

2020.

CRC: 56 

contracted 

CRCs.

Community 

Resiliency 

Programs: 

Secured 

Customer 

Agreements for 

four Resiliency 

Zone sites. 

Completed 

installation of 

microgrid 

islanding 

capability for 

first pilot 

customer for 

CREI.

Customer 

Resiliency 

Equipment: 

CCBB ‐ Reached 

out to all 

eligible ‘Critical 

Care’ MBL 

customers 

enrolled in 

CARE/FERA 

CRC: Adjust as needed.

Community Resiliency Programs: 

Goals for Resilience Zones dependent 

on community potential customers. 

Targeting to obtain 5 to 10 

agreements. Complete installation of 

microgrid islanding (CREI) capability 

on second pilot customer.

Customer Resiliency Equipment:CCBB: 

Expand program to eligible MBL 

customers who are enrolled in CARE/ 

FERA and reside HFRA. Expand 

marketing and outreach plans.

Well Water & Res Battery Station 

Rebates: Enhance the programs to 

increase customer participation by 

20% ‐ 40%

CRC: contracted 11 new 

indoor CRC and 2 outdoor 

CRC locations resulting in a 

total of 64 active CRC sites 

as of 12/31/2021. 

Community Resiliency 

Programs: Executed on 

four out of 5 customer 

agreements.

CCBB: Expanded program 

to eligible MBL customers 

enrolled in CARE/FERA and 

reside HFRA and 

established additional 

partners (CBOs).

Res Battery Station Rebate 

& Well Water Generator 

Rebate: Increased 

customer participation by 

~131%. 

Customer Resiliency Equipment:

CCBB: Enroll 2,750 customers in the CCBB 

program (35% of forecasted eligible 

population).  Continue to identify new eligible 

customers each month to offer program.  

     

Portable Power Station Rebates and Portable 

Generator Rebates: SCE to issue 3,000 rebates 

and will strive to issue 4,000 rebates.

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability, Compliance

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Count of customers enrolled in or 

redemption of various customer care 

programs.

Number of 

customers 

participating in 

the program

Y

Customer Education and 

Engagement – Community 

Meetings

(DEP‐1.2)

Develop Local Government 

Education and 

Engagement Community 

Meeting plan.  Execute 

Local Government 

Education and 

Engagement Community 

Meeting according to plan

Hosted 13 in‐ 

person 

community 

meetings 

Host 8‐12 community meetings in 

areas impacted by 2019 PSPS plus 

other meetings including online 

as determined to share 

information about PSPS, 

emergency preparedness, and 

SCE’s wildfire mitigation plan 

Hosted nine 

virtual 

community 

meetings 

Host at least nine virtual community 

meetings

SCE will complete additional meetings 

as needed in 2021, based on PSPS 

impact to communities, up to 18

Hosted 11 wildfire safety 

community livestream 

meetings for communities 

to learn more about SCE’s 

wildfire mitigation plan, 

PSPS, and emergency 

preparedness. SCE 

exceeded its 2021 goal of 

hosting nine meetings. 

SCE will host at least nine wildfire community 

safety meetings in targeted communities 

based on the impact of 2021 PSPS events and 

ongoing wildfire mitigation activities.  

N/A

Targets primarily driven by: Operational 

Feasibility (the number of community 

meetings will vary year to year, based on 

PSPS impact to communities the previous 

year), Cost to Customers, Resource 

Availability, Compliance

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

List and recordings of meetings posted on 

SCE website

Community 

meetings
Y

Customer Education and 

Engagement – Marketing 

Campaign

(DEP‐1.3)

Conduct a direct mail 

campaign to inform 

customers in HFRA

PSPS 

Awareness of 

54% exceeded 

goal of 40% 

Marketing campaign to reach 

5,000,000 Customer Accounts 

(goal of 40% awareness about the 

purpose of PSPS, emergency 

preparedness, and SCE’s wildfire 

mitigation plan) 

PSPS 

Awareness of 

56% exceeded 

goal of 40%

PSPS Awareness goal: 50%
2021 PSPS awareness was 

at ~60%
PSPS Awareness goal: 50% N/A

Targets primarily driven by: Operational 

Feasibility / Lead Time to Deploy, Cost to 

Customers, Resource Availability, Enabling 

Activity

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Results of the surveys conducted by 

independent third party and samples of the 

letters and other marketing materials

Customer 

awareness 

percentage

Y

SCE Emergency Responder 

Training

(DEP‐2)

1) Wildfire response 

training for new or existing 

responders

2) Conduct internal IMT 

Training around wildfire 

response and de‐

energization protocol

IMT – Trained 

100% of the 

members. 

Unmanned 

Aerial Systems 

(UAS – N/A, 

program 

started in 2020

Hold SCE IMT member training on 

de‐ energization protocols, 

determine additional staffing 

needs and train, exercise and 

qualify new staff 

IMT – Trained 

100% of the 

members. UAS 

– Trained 50 

operators

IMT – Have all PSPS IMT and Task 

Force members fully trained and 

qualified or requalified by July 1, 2021

UAS – In 2021 SCE plans to expand 

the program by an additional 50 

operators over 2020 levels

IMT – Trained 100% of the 

members.

UAS – 60 Resources passed 

the FAA) 107 exam in 2021

IMT – Have all PSPS IMT and Task Force 

members fully trained and qualified or 

requalified by July 1, 2022

UAS – SCE plans to expand the program by 

technically qualifying 50 UAS Operators that 

have passed the FAA 107 exam. 

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability, Enabling Activity

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

IMT ‐ Training summary and materials 

UAS ‐ Listing of certifications completed

Persons trained 

(IMT)

Persons qualified 

(UAS)

Y

Customer Research and 

Education

(DEP‐4)

N/A

N/A 

(commenced 

planning for 

the 2019 PSPS 

Tracker to 

capture 

feedback on 

the 2019 

events)

Develop/implement various 

research activities that gauge 

customer awareness, 

preparedness for, and satisfaction 

with outage experiences; to 

include but not be limited to: 

town hall meetings, online & 

telephone surveys, focus groups, 

and assessments of programs & 

services to prepare customers 

before and after PSPS outages 

Administered 5 

surveys (PSPS 

Tracker Survey 

to capture 

feedback on 

the 2019 

events; wildfire 

community 

meeting 

feedback 

survey, 

CRC/CCV 

feedback 

survey, PSPS 

digital user 

experience 

survey, In‐ 

Language 

Wildfire 

Mitigation 

Communication

s Effectiveness 

Pre/Post Survey

Administer at least 4 PSPS‐related 

surveys (PSPS Tracker Survey to 

capture feedback on the 2020 events, 

wildfire community meeting feedback 

survey, CRC/CCV feedback survey, 

In‐Language Wildfire Mitigation 

Communications Effectiveness 

Pre/Post Survey)

Administered 9 surveys: 

PSPS Tracker, wildfire 

safety community meeting 

surveys, CRC/CCV 

visitation surveys, In‐

Language Wildfire 

Mitigation 

Communications 

Effectiveness Pre‐/Post‐

Surveys, AFN Customer & 

CBO Research Study, AFN 

Webpage User Experience 

Research, PSPS Working 

Groups/Advisory Board 

Surveys, Post PSPS Event 

Surveys for Public Safety 

Partners, Voice of 

Customer Surveys

SCE plans to conduct at least six PSPS‐related 

surveys in 2022, including the PSPS Tracker 

survey, wildfire safety community meeting 

feedback survey, CRC/CCV feedback survey, 

In‐Language Wildfire Mitigation 

Communications Effectiveness Surveys, PSPS 

Working Group and Advisory Board Surveys, 

and the Voice of Customer surveys.

N/A

Targets primarily driven by: Operational 

Feasibility / Lead Time to Deploy, Cost to 

Customers, Resource Availability, Enabling 

Activity

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Summary of survey results 
Number of 

surveys
Y



Table 5.3‐ 1

List and Description of Program Targets, Last Five Years

Target Perf. Target Perf. Target Perf. Target Target% / Top Risk%[1]

Program Target

2019 2020 2021 2022

 Units Notes (Including definitions and sources for Top‐Risk%
61
)

Assumptions That Underlie Use of the 

Metrics

Assumptions That Underlie Update 

Frequency

How Performance Reported Could be 

Validated by Third Parties Outside Each 

Utility

Audited by Third‐

Party? (Y/N)

Aerial Suppression

(DEP‐5)
N/A N/A N/A

Provided 

funding for 1 

aerial 

suppression 

resource in 

partnership 

with Orange 

County Fire 

Authority 

Will enter a Memorandum of 

Understanding (MOU) with local 

county fire departments to provide 

standby cost funding for up to 5 aerial 

suppression resources strategically 

placed around the SCE service area

Provided funding to 

support three local fire 

agencies. In consultation 

with the fire agencies, SCE 

identified the optimal 

strategy for the placement 

of these resources, based 

on SCE’s budget 

parameters, placing one 

resource in Ventura 

County, one in Los Angeles 

County and two in Orange 

County.

Will enter into a Memorandum of 

Understanding (MOU) with local county fire 

departments to provide standby cost funding 

for up to five aerial suppression resources 

strategically placed around the SCE service 

area

N/A

Targets primarily driven by: Risk Analysis, 

Operational Feasibility / Lead Time to 

Deploy, Cost to Customers, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

MOU outlining aerial agreements with fire 

agencies/ stakeholders

Aerial 

Suppression 

resources

Y

Wildfire Safety Data Mart 

and Data Management 

(WiSDM / Ezy)

(DG‐1)

N/A N/A N/A N/A

WiSDM:

 ‐ Complete the WisDM solution 

analysis and design for centralized 

data repository

 ‐Initiate staggered consolidation of 

datasets from SCE Enterprise systems

Ezy Data:

 ‐ Implement the cloud platform 

infrastructure for Ezy Data

 ‐ Build a solution for data 

consumption, storage and 

visualization of inspection data 

(LiDAR, HD video, photograph)

 ‐ Enable an environment for Artificial 

Intelligence (AI) assisted analytics

Ezy Data met target to 

include implementing the 

cloud platform 

infrastructure for Ezy Data 

and enabling an 

environment for Artificial 

Intelligence (AI) assisted 

analytics.

WiSDM met target in 

December 2021 after 

initiating the staggered 

consolidation of datasets 

and included two datasets, 

weather stations and HD 

cameras, into the WiSDM 

centralized repository. 

Ezy Data:

1) Expand cloud Artificial Intelligence (AI) 

platform

2) Enable LIDAR data storage capability

WiSDM:

1) Complete wildfire data repository design

2) Consolidate wildfire data storage onto 

wildfire data repository platform 

N/A

Targets primarily driven by: Operational 

Feasibility / Lead Time to Deploy, Cost to 

Customers, Enabling Activity, Resource 

Availability

Status of target progress is tracked monthly 

and reported in the quarterly and annual 

reports. Updates are also provided for 

ongoing initiatives on an ad hoc basis 

throughout the year.

Ezy: Demonstration of cloud AI expansion; 

LiDAR data storage enabled within Ezy

WiSDM: Completed design document; Data 

storage housed within wildfire data 

repository platform

N/A Y

[1] The targeted top risk percentage is based on forecasted scope for 2022, but that scope is subject change due to operational issues (e.g. permitting causes delay and requires other scope to be advanced instead).

[2] Span defined as 1 phase from one structure to another

[3] Splice defined as individual splice

[4] Conductor Sample defined as 15ft segment of conductor



Utility Southern California Edison Company

Table No. 3

Date Modified 4/6/2022

Note: These columns are placeholders for future QR submissions.

Table 3: List and description of additional metrics Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Metric Definition Purpose Assumptions made to connect metric to purpose Third‐party validation (if any) 2015 2016 2017 2018 2019 2020 2020 2020 2020 2021 2021 2021 2021 2022 2022 2022 2022 Unit(s) Comments

CPUC reportable 

ignitions in High Fire 

Risk Areas (HFRA)

Events meeting reportable ignition status per 

Decision 14‐02‐015 and falling within BL322, 

HFTD Zone 1 HFTD Tier 2 and 200 ft. Outer 

Buffer, and HFTD Tier 3 and 200 ft. Outer Buffer 

areas

To measure changes in rate of ignitions between 

years

Factors outside of SCE's control (e.g., wind, live 

fuel moisture) have a significant effect on CPUC 

reportable ignition counts in HFRA.

Annual submission of CPUC 

reportable ignition totals to 

CPUC

46 41 35 37 38 3 22 16 9 7 23 14 4 Number of reportable ignitions in HFRA
HFRA includes HFTD Tier 3, HFTD Tier 2, HFTD Zone 1, and 

BL322 (non‐CPUC HFRA)

Faults in HFRA

Events in which electrical current deviates from 

the anticpated path via SCE facilities within  

BL322, HFTD Zone 1 HFTD Tier 2 and 200 ft. 

Outer Buffer, and HFTD Tier 3 and 200 ft. Outer 

Buffer areas

To measure changes in rate of fault events which 

are a pre‐cursor both ignition and safety events

Number of faults in HFRA based on cause. These 

metrics may help to provide insight on controllable 

and uncontrollable risks or help plan future 

activities to focus on a particular type of fault or 

outage that may be of wildfire risk. 

Deep‐dive audits of select

portions of utility grid
1,905 2,186 2,369 2,432 4,309 623 668 873 660 620 529 593 614 Number of faults in HFRA

HFRA includes HFTD Tier 3, HFTD Tier 2, HFTD Zone 1, and 

BL322 (non‐CPUC HFRA).

Note: SCE is incorporating additional Transmission outage data 

as an improvement to its outage reporting. Historical reporting 

has been revised to reflect the additional Transmission outage 

data.

Wire Down Incidents in 

HFRA

Events in which SCE overhead conductors 

(energized or de‐energized) fall within 8ft above 

ground or lower, within  BL322, HFTD Tier 2 and 

200 ft. Outer Buffer, and HFTD Tier 3 and 200 ft. 

Outer Buffer areas

To measure changes in rate of wire down events 

which are a pre‐cursor both ignition and safety 

events

Number of wire down incidents in HFRA based on 

cause. These metrics may help to provide insight 

on controllable and uncontrollable risks or help 

plan future activities to focus on a particular type 

of fault or outage that may be of wildfire risk. 

Deep‐dive audits of select

portions of utility grid
277 496 571 338 409 77 98 81 92 142 63 64 129 Number of wire downs per year in HFRA

HFRA includes HFTD Tier 3, HFTD Tier 2, HFTD Zone 1, and 

BL322 (non‐CPUC HFRA)

Number of customers 

and average duration 

of Public Safety Power 

Shutoff (PSPS) events

Total # of 

customers de‐

energized

Count of customers de‐energized, with 

duplicates, per year

To measure the scale of impact of outages due to 

PSPS to customers, with duplicates
Not Applicable Not Applicable

Refer to 

Table 11, 

# 4.a. 

Refer to 

Table 11, 

# 4.a. 

Refer to 

Table 11, 

# 4.a. 

Refer to 

Table 11, 

# 4.a. 

Refer to 

Table 11, # 

4.a. 

Refer to 

Table 11, 

# 4.a. 

Refer to 

Table 11, 

# 4.a. 

Refer to 

Table 11, 

# 4.a. 

Refer to 

Table 11, 

# 4.a. 

Refer to 

Table 11, 

# 4.a. 

Refer to 

Table 11, 

# 4.a. 

Refer to 

Table 11, 

# 4.a. 

Refer to 

Table 11, 

# 4.a. 

Number of customers None

Average duration of 

de‐energization 

across all 

customers.

Average outage duration (hours per 

customer) experienced by PSPS de‐energization 

per customer de‐energized

Of the customers de‐energized due to PSPS, to 

measure the magnitude of the effect of the PSPS de‐

energization

Not Applicable Not Applicable N/A N/A 30.3 23.2 27 N/A N/A 2.2 18.3 23.9 2.9 9.8 25.0 Hours
Applies to each instance of a customer being de‐energized due 

to PSPS

Timeliness and 

accuracy of PSPS 

notifications

% of customers 

notified prior to a 

PSPS event 

impacting them

# of customers notified prior to initiation of 

PSPS event who were impacted by PSPS/ # of 

customers impacted by PSPS (if multiple PSPS 

events impact the same customer, count each 

event as a separate customer) 

To measure success rate of notification for the 

customers who were impacted by de‐energization
Not Applicable Not Applicable

Refer to 

Table 11, 

# 4.e.

Refer to 

Table 11, 

# 4.e.

Refer to 

Table 11, 

# 4.e.

Refer to 

Table 11, 

# 4.e.

Refer to 

Table 11, # 

4.e.

Refer to 

Table 11, 

# 4.e.

Refer to 

Table 11, 

# 4.e.

Refer to 

Table 11, 

# 4.e.

Refer to 

Table 11, 

# 4.e.

Refer to 

Table 11, 

# 4.e.

Refer to 

Table 11, 

# 4.e.

Refer to 

Table 11, 

# 4.e.

Refer to 

Table 11, 

# 4.e.

Percentage None

% of customers 

notified prior to a 

PSPS event that did 

not impact them

% of customers notified of potential de‐

energization that were not de‐energized for that 

PSPS event (on a total customer basis)

1 ‐ (# of total customers de‐energized / # of 

imminent de‐energization notifications sent)

To measure the occurrence of PSPS notifications 

and de‐energizations
Not Applicable Not Applicable N/A N/A N/A N/A N/A N/A 100% 39% 61% 65% 87% 0% 25%

% of customers notified of  imminent potential 

de‐energization that were not de‐energized for 

that PSPS event (on a total customer basis)

This data was not recorded prior to 2020.



Utility Southern California Edison Company

Table No. 8

Date Modified 4/6/2022

Note: These columns are placeholders for future QR submissions.
Table 8: State of service territory and utility equipment Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3

Metric type # Outcome metric name 2015 2015 2015 2015 2016 2016 2016 2016 2017 2017 2017 2017 2018 2018 2018 2018 2019 2019 2019 2019 2020 2020 2020 2020 2021 2021 2021 2021 2022 2022 2022 2022 Unit(s) Comments

1. State of service territory and equipment in 

urban areas
1.a. Circuit miles (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 17,160 1 1,126 1,453 17,053 1 1,035 1,428 31,533 0 2,267 2,943 Circuit miles

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

1.b. Circuit miles in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 3,446 0 750 1,364 3,482 0 674 1,339 2,264 0 481 762 Circuit miles in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

1.c. Number of critical facilities (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 36,757 6 2,550 3,923 36,911 6 2,207 3,917 36,944 1,889 2,991 Number of critical facilities

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included some locations outside of 

SCE’s service territory within California, whereas 2020‐2021 data solely 

includes critical facilities within SCE’s service territory within California. SCE is 

still conducting quality control review of all the data and will correct any 

errors once its review is complete.

1.d. Number of critical facilities in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 7,305 5 1,676 3,489 7,502 5 1,417 3,489 4,657 0 860 2,098 Number of critical facilities in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included some locations outside of 

SCE’s service territory within California, whereas 2020‐2021 data solely 

includes critical facilities within SCE’s service territory within California. SCE is 

still conducting quality control review of all the data and will correct any 

errors once its review is complete.

1.e. Number of customers (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 3,790,432 545 209,126 323,745 3,790,432 545 209,126 323,745 3,316,257 15 126,254 226,932 Number of customers

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

1.f. Number of customers in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 778,819 525 149,646 294,005 778,819 525 149,646 294,005 511,274 13 71,212 183,954 Number of customers in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

1.g.
Number of customers belonging to access and functional needs populations 

(including WUI and non‐WUI)
NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 1,032,899 32 30,783 44,840 1,032,899 32 30,783 44,840 1,201,396 7 27,699 44,897

Number of customers belonging to access and 

functional needs populations

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

1.h.
Number of customers belonging to access and functional needs populations in 

WUI
NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 206,260 21 23,970 41,362 206,260 21 23,970 41,362 168,390 0 16,523 37,295

Number of customers belonging to access and 

functional needs populations in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

1.i. Circuit miles of overhead transmission lines (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 1,954 0 218 224 1,937 0 204 215 2,581 0 303 353 Circuit miles of overhead transmission lines

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

1.j. Circuit miles of overhead transmission lines in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 293 0 131 182 301 0 121 174 255 0 110 158
Circuit miles of overhead transmission lines in 

WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

1.k. Circuit miles of overhead distribution lines (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 15,206 1 908 1,229 15,116 1 831 1,213 13,772 0 708 775 Circuit miles of overhead distribution lines 

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

1.l. Circuit miles of overhead distribution lines in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 3,153 0 619 1,181 3,181 0 553 1,166 2,009 0 370 604
Circuit miles of overhead distribution lines in 

WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

1.m. Number of substations (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 231 0 23 17 230 0 12 13 392 0 18 19 Number of substations

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all substations, including 

those outside of California, whereas 2020‐2021 data solely includes 

substations within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

1.n Number of substations in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 47 0 16 16 43 0 6 12 43 0 6 10 Number of substations in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all substations, including 

those outside of California, whereas 2020‐2021 data solely includes 

substations within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.



Table 8: State of service territory and utility equipment Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3

Metric type # Outcome metric name 2015 2015 2015 2015 2016 2016 2016 2016 2017 2017 2017 2017 2018 2018 2018 2018 2019 2019 2019 2019 2020 2020 2020 2020 2021 2021 2021 2021 2022 2022 2022 2022 Unit(s) Comments

, 1.o. Number of weather stations (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 35 0 18 32 51 0 107 94 51 0 142 136 Number of weather stations

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

1.p. Number of weather stations in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 20 0 11 31 29 0 63 89 16 0 69 86 Number of weather stations in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

2. State of service territory and equipment in 

rural areas
2.a. Circuit miles (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 8,536 0 2,127 3,724 8,543 0 2,012 3,676 8,489 1 2,664 4,649 Circuit miles

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

2.b. Circuit miles in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 3,263 0 1,492 2,729 3,307 0 1,408 2,695 1,758 0 830 1,677 Circuit miles in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

2.c. Number of critical facilities (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 7,692 0 1,456 2,894 7,744 0 1,338 2,890 4,846 0 1,290 2,948 Number of critical facilities

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included some locations outside of 

SCE’s service territory within California, whereas 2020‐2021 data solely 

includes critical facilities within SCE’s service territory within California. SCE is 

still conducting quality control review of all the data and will correct any 

errors once its review is complete.

2.d. Number of critical facilities in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 2,397 0 1,036 2,348 2,460 0 940 2,343 1,613 0 687 1,822 Number of critical facilities in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included some locations outside of 

SCE’s service territory within California, whereas 2020‐2021 data solely 

includes critical facilities within SCE’s service territory within California. SCE is 

still conducting quality control review of all the data and will correct any 

errors once its review is complete.

2.e. Number of customers (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 225,587 20 53,624 92,195 225,587 20 53,624 92,195 195,511 8 55,535 112,997 Number of customers

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

2.f. Number of customers in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 94,950 16 44,971 83,235 94,950 16 44,971 83,235 107,381 2 45,662 99,248 Number of customers in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

2.g.
Number of customers belonging to access and functional needs populations 

(including WUI and non‐WUI)
NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 37,100 4 7,741 9,410 37,100 4 7,741 9,410 61,769 0 15,305 21,164

Number of customers belonging to access and 

functional needs populations

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

2.h.
Number of customers belonging to access and functional needs populations in 

WUI
NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 19,384 1 6,718 8,676 19,384 1 6,718 8,676 37,808 0 13,355 19,610

Number of customers belonging to access and 

functional needs populations in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

2.i. Circuit miles of overhead transmission lines (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 1,353 0 454 772 1,348 0 444 757 1,328 0 647 1,027 Circuit miles of overhead transmission lines

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

2.j. Circuit miles of overhead transmission lines in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 334 0 284 419 336 0 277 410 133 0 144 236
Circuit miles of overhead transmission lines in 

WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

2.k. Circuit miles of overhead distribution lines (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 7,183 0 1,673 2,952 7,195 0 1,567 2,919 4,859 1 1,335 2,363 Circuit miles of overhead distribution lines 

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

2.l. Circuit miles of overhead distribution lines in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 2,929 0 1,208 2,310 2,970 0 1,131 2,285 1,626 0 686 1,441
Circuit miles of overhead distribution lines in 

WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

2.m. Number of substations (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 125 0 18 32 112 0 13 29 124 0 24 39 Number of substations

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.



Table 8: State of service territory and utility equipment Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3

Metric type # Outcome metric name 2015 2015 2015 2015 2016 2016 2016 2016 2017 2017 2017 2017 2018 2018 2018 2018 2019 2019 2019 2019 2020 2020 2020 2020 2021 2021 2021 2021 2022 2022 2022 2022 Unit(s) Comments

2.n Number of substations in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 25 0 10 26 21 0 6 24 16 0 5 18 Number of substations in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

2.o. Number of weather stations (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 20 0 53 152 30 0 144 273 30 0 187 395 Number of weather stations

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

2.p. Number of weather stations in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 9 0 39 119 14 0 105 216 11 0 75 187 Number of weather stations in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

3. State of service territory and equipment in 

highly rural areas
3.a. Circuit miles (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 12,179 1 2,758 2,992 11,688 1 2,645 2,916 21,112 7 3,919 4,703 Circuit miles

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

3.b. Circuit miles in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 94 0 35 44 94 0 25 44 2,722 0 910 1,629 Circuit miles in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

3.c. Number of critical facilities (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 21,784 0 1,767 2,598 21,728 0 1,613 2,560 13,483 5 2,062 3,260 Number of critical facilities

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included some locations outside of 

SCE’s service territory within California, whereas 2020‐2021 data solely 

includes critical facilities within SCE’s service territory within California. SCE is 

still conducting quality control review of all the data and will correct any 

errors once its review is complete.

3.d. Number of critical facilities in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 98 0 22 32 99 0 18 29 3,020 4 938 1,881 Number of critical facilities in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included some locations outside of 

SCE’s service territory within California, whereas 2020‐2021 data solely 

includes critical facilities within SCE’s service territory within California. SCE is 

still conducting quality control review of all the data and will correct any 

errors once its review is complete.

3.e. Number of customers (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 379,812 8 24,861 37,774 379,812 8 24,861 37,774 944,764 420 92,639 127,383 Number of customers

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

3.f. Number of customers in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 2,566 0 968 1,578 2,566 0 968 1,578 297,274 377 67,958 110,603 Number of customers in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

3.g.
Number of customers belonging to access and functional needs populations 

(including WUI and non‐WUI)
NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 44,535 0 2,492 2,674 44,535 0 2,492 2,674 332,340 0 19,356 25,302

Number of customers belonging to access and 

functional needs populations

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

3.h.
Number of customers belonging to access and functional needs populations in 

WUI
NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 342 0 54 100 342 0 54 100 107,332 0 15,341 23,146

Number of customers belonging to access and 

functional needs populations in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

3.i. Circuit miles of overhead transmission lines (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 5,161 0 1,286 1,400 4,764 0 1,256 1,372 4,034 0 1,000 988 Circuit miles of overhead transmission lines

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

3.j. Circuit miles of overhead transmission lines in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 8 0 3 3 8 0 3 5 239 0 162 201
Circuit miles of overhead transmission lines in 

WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

3.k. Circuit miles of overhead distribution lines (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 7,018 1 1,472 1,593 6,924 1 1,389 1,544 10,377 1 1,876 2,512 Circuit miles of overhead distribution lines 

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

3.l. Circuit miles of overhead distribution lines in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 86 0 31 41 86 0 21 39 2,483 0 748 1,429
Circuit miles of overhead distribution lines in 

WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.



Table 8: State of service territory and utility equipment Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3 Non‐HFTD HFTD Zone 1 HFTD Tier 2 HFTD Tier 3

Metric type # Outcome metric name 2015 2015 2015 2015 2016 2016 2016 2016 2017 2017 2017 2017 2018 2018 2018 2018 2019 2019 2019 2019 2020 2020 2020 2020 2021 2021 2021 2021 2022 2022 2022 2022 Unit(s) Comments

3.m. Number of substations (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 420 0 62 49 322 0 49 40 241 0 63 46 Number of substations

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

3.n Number of substations in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 1 0 0 0 2 0 0 1 23 0 12 16 Number of substations in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. Furthermore, 2019 data included all circuit miles, including 

those outside of California, whereas 2020‐2021 data solely includes circuit 

miles within the state of California for assets SCE maintains (which does 

include some assets outside of SCE’s service territory). SCE is still conducting 

quality control review of all the data and will correct any errors once its 

review is complete.

3.o. Number of weather stations (including WUI and non‐WUI) NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 36 0 90 137 47 0 348 465 43 0 248 342 Number of weather stations

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.

3.p. Number of weather stations in WUI NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 0 0 3 0 0 0 10 4 14 0 80 157 Number of weather stations in WUI

It is important to note that GIS models are updated frequently to reflect 

changes within SCE’s service area and for data clean‐up. SCE does not have 

the ability to analyze and calculate information in previous years since the 

GIS data is dynamic and cannot be pulled retroactively. Accordingly, while 

SCE has provided data on an annual basis starting with 2019, 2015‐2018 data 

is not available. SCE is still conducting quality control review of all the data 

and will correct any errors once its review is complete.



Utility Southern California Edison Company Notes:

Table No. 11 "PSPS" = Public Safety Power Shutoff

Date Modified 4/6/2022

In future submissions update planned upgrade 

numbers with actuals

Actual Projected

Table 11: Recent use of PSPS and other PSPS metrics Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Metric type # Outcome metric name 2015 2016 2017 2018 2019 2020 2020 2020 2020 2021 2021 2021 2021 2022 2022 2022 2022 Unit(s) Comments

1. Recent use of PSPS 1.a. Frequency of PSPS events (total) 0 0 1 3 7 0 0 2 8 1 1 1 5 0 0 2 6

Number of instances where utility operating protocol requires de‐energization of a 

circuit or portion thereof to reduce ignition probability, per year. Only include 

events in which de‐energization ultimately occurred

During 2020, SCE initiated 12 PSPS events (2 of which SCE did not de‐energize, Table 11, Metric Type 5.a.) with 16 periods of concern, i.e., periods of time 

when de‐energization was likely to occur due to forecast weather and fuel conditions, 16 relates to periods of concerns.

For Q2‐Q4 2021 time periods, SCE used 2020 recorded data adjusted for improvement expected based on SCE's planned wildfire mitigation activities to create 

a baseline. To factor in weather variability, which has significant impacts on PSPS events, SCE developed a range around the baseline. The range was based on 

an 18 year backcast analysis that analyzed how current PSPS triggers would have resulted in PSPS events when applied to historical weather data. For further 

details on calculating the range, please see  section 8.5

1.b. Scope of PSPS events (total) 0 0 7 6 267 0 0 7 417 160 1 1 122 0 0 13 182
Circuit‐events, measured in number of events multiplied by number of circuits de‐

energized per year

SCE interprets this line item as de‐energized circuit count. Additionally, the numbers being reported may not align with the ESRB‐8 report because that report 

uses preliminary operations data that has not been fully validated.

For Q2‐Q4 2021 time periods, SCE used 2020 recorded data adjusted for improvement expected based on SCE's planned wildfire mitigation activities to create 

a baseline. To factor in weather variability, which has significant impacts on PSPS events, SCE developed a range around the baseline. The range was based on 

an 18 year backcast analysis that analyzed how current PSPS triggers would have resulted in PSPS events when applied to historical weather data. For further 

details on calculating the range, please see  section 8.5

1.c. Duration of PSPS events (total) 0 0 87,019 3,570 5,275,193 0 0 3,981 4,451,955 1,953,962 224 88 1,745,980 540,596 62 227,118 2,469,956 Customer hours per year

For Q2‐Q4 2021 time periods, SCE used 2020 recorded data adjusted for improvement expected based on SCE's planned wildfire mitigation activities to create 

a baseline. To factor in weather variability, which has significant impacts on PSPS events, SCE developed a range around the baseline. The range was based on 

an 18 year backcast analysis that analyzed how current PSPS triggers would have resulted in PSPS events when applied to historical weather data. For further 

details on calculating the range, please see  section 8.5

2. Customer hours of PSPS and other outages 2.a.
Customer hours of planned outages including 

PSPS (total)
0    11,067,182       10,406,442  9,556,442 10,918,480 1,236,491 770,811 1,295,679 6,103,855 3,778,268

 Not Currently 

Available 

 Not Currently 

Available 

 Not Currently 

Available 

 Not 

Currently 

Available 

Not 

Currently 

Available

Not 

Currently 

Available

Not 

Currently 

Available

Total customer hours of planned outages per year

SCE has not traditionally calculated reliability metrics tied to planned outages. Since 2019, SCE  has been improving and refining its planned outage reliability 

reporting, therefore the years after 2018 reflect not only actual changes but changes due to the improved process.  Further, SCE does not consider PSPS to be 

planned outages but has included PSPS metrics in this row as requested by WSD. SCE is currently unable to provide planned outage data metrics due to 

recent IT system implementation issues. SCE is actively investigating this issue and will provide the data when it is available.

Forecast is based on time‐series forecast.

2.b.
Customer hours of unplanned outages, not 

including PSPS (total)
8,401,612 9,276,813 7,788,697 6,088,158 7,617,913 1,480,964 1,496,752 2,350,456 2,224,812 1,615,913 1,896,189 3,106,304 173,281 1,688,577 1,696,471 2,728,380 1,199,047 Total customer hours of unplanned outages per year Forecast is based on time‐series forecast.

2.c.
System Average Interruption Duration Index 

(SAIDI) (including PSPS)
100.15 241.21 214.28 183.09 215.91 31.46 26.25 42.21 96.41 63.08

 Not Currently 

Available 

 Not Currently 

Available 

 Not Currently 

Available 

 Not 

Currently 

Available 

Not 

Currently 

Available

Not 

Currently 

Available

Not 

Currently 

Available

SAIDI index value = sum of all interruptions in time period where each interruption 

is defined as sum(duration of interruption * # of customer interruptions) / Total 

number of customers served

SCE has not traditionally calculated reliability metrics tied to planned outages. Since 2019, SCE  has been improving and refining its planned outage reliability 

reporting, therefore the years after 2018 reflect not only actual changes but changes due to the improved process.  Further, SCE does not consider PSPS to be 

planned outages but has included PSPS metrics in this row as requested by WSD.  SCE is currently unable to provide planned outage data metrics due to 

recent IT system implementation issues. SCE is actively investigating this issue and will provide the data when it is available.

Forecast is based on time‐series forecast.

2.d.
System Average Interruption Duration Index 

(SAIDI) (excluding PSPS)
100.15 241.21 213.25 183.04 154.47 31.46 26.25 42.16 44.88 39.76

 Not Currently 

Available 

 Not Currently 

Available 

 Not Currently 

Available 

 Not 

Currently 

Available 

Not 

Currently 

Available

Not 

Currently 

Available

Not 

Currently 

Available

SAIDI index value = sum of all interruptions in time period where each interruption 

is defined as sum(duration of interruption * # of customer interruptions) / Total 

number of customers served

SCE has not traditionally calculated reliability metrics tied to planned outages. Since 2019, SCE  has been improving and refining its planned outage reliability 

reporting, therefore the years after 2018 reflect not only actual changes but changes due to the improved process. Forecast is based on time‐series forecast. 

SCE is currently unable to provide planned outage data metrics due to recent IT system implementation issues. SCE is actively investigating this issue and will 

provide the data when it is available.

2.e.
System Average Interruption Frequency Index 

(SAIFI) (including PSPS)
1.164 1.335 1.203 1.029 1.105 0.222 0.216 0.282 0.321 0.293

 Not Currently 

Available 

 Not Currently 

Available 

 Not Currently 

Available 

 Not 

Currently 

Available 

Not 

Currently 

Available

Not 

Currently 

Available

Not 

Currently 

Available

SAIFI index value = sum of all interruptions in time period where each interruption 

is defined as (total # of customer interruptions) / (total # of customers served)

SCE has not traditionally calculated reliability metrics tied to planned outages. Since 2019, SCE  has been improving and refining its planned outage reliability 

reporting, therefore the years after 2018 reflect not only actual changes but changes due to the improved process.  Further, SCE does not consider PSPS to be 

planned outages but has included PSPS metrics in this row as requested by WSD.  SCE is currently unable to provide planned outage data metrics due to 

recent IT system implementation issues. SCE is actively investigating this issue and will provide the data when it is available.

Forecast is based on time‐series forecast.

2.f.
System Average Interruption Frequency Index 

(SAIFI) (excluding PSPS)
1.164 1.335 1.203 1.029 1.067 0.222 0.216 0.281 0.279 0.270

 Not Currently 

Available 

 Not Currently 

Available 

 Not Currently 

Available 

 Not 

Currently 

Available 

Not 

Currently 

Available

Not 

Currently 

Available

Not 

Currently 

Available

SAIFI index value = sum of all interruptions in time period where each interruption 

is defined as (total # of customer interruptions) / (total # of customers served)

SCE is currently unable to provide planned outage data metrics due to recent IT system implementation issues. SCE is actively investigating this issue and will 

provide the data when it is available.

Forecast is based on time‐series forecast.

3. Critical infrastructure impacted by PSPS 3.a. Critical infrastructure impacted by PSPS 0 0  NA   NA  5,868 0 0 12 5,123 1,969 3 3 2,290 817 1 6 3,076
Number of critical infrastructure (in accordance with D.19‐05‐042) locations 

impacted per hour multiplied by hours offline per year

The numbers being reported may not align with the ESRB‐8 report because that report uses preliminary operations data that has not been fully validated.

SCE also notes, that earlier PSPS events were not tracked and recorded in the same level of detail as it is now, therefore not all data is available.

For Q2‐Q4 2021 time periods, SCE used 2020 recorded data adjusted for improvement expected based on SCE's planned wildfire mitigation activities to create 

a baseline. To factor in weather variability, which has significant impacts on PSPS events, SCE developed a range around the baseline. The range was based on 

an 18 year backcast analysis that analyzed how current PSPS triggers would have resulted in PSPS events when applied to historical weather data. For further

4. Community outreach of PSPS metrics 4.a. # of customers impacted by PSPS 0 0 2,861 112 198,826 0 0 270 229,530 110,608 78 9 85,150 41,478 29 105 118,005
# of customers impacted by PSPS (if multiple PSPS events impact the same 

customer, count each event as a separate customer) 

The numbers being reported may not align with the ESRB‐8 report because that report uses preliminary operations data that has not been fully validated.

For Q2‐Q4 2021 time periods, SCE used 2020 recorded data adjusted for improvement expected based on SCE's planned wildfire mitigation activities to create 

a baseline. To factor in weather variability, which has significant impacts on PSPS events, SCE developed a range around the baseline. The range was based on 

an 18 year backcast analysis that analyzed how current PSPS triggers would have resulted in PSPS events when applied to historical weather data. For further 

details on calculating the range, please see  section 8.5

4.b.
# of medical baseline customers impacted by 

PSPS
0 0  NA   NA  4,043 0 0 11 7,725 3,096 3 0 2,791 1,161 1 4 3,944

# of customers impacted by PSPS (if multiple PSPS events impact the same 

customer, count each event as a separate customer) 

The numbers being reported may not align with the ESRB‐8 report because that report uses preliminary operations data that has not been fully validated.

SCE also notes, that earlier PSPS events were not tracked and recorded in the same level of detail as it is now, therefore not all data is available.

For Q2‐Q4 2021 time periods, SCE used 2020 recorded data adjusted for improvement expected based on SCE's planned wildfire mitigation activities to create 

a baseline. To factor in weather variability, which has significant impacts on PSPS events, SCE developed a range around the baseline. The range was based on 

an 18 year backcast analysis that analyzed how current PSPS triggers would have resulted in PSPS events when applied to historical weather data. For further 

details on calculating the range, please see  section 8.5

4.c.
# of customers notified prior to initiation of 

PSPS event
0 0  NA   NA  155,824 0 0 232 143,908 74,758 66 9 59,709 39,404 28 99 112,105

# of customers notified of PSPS event prior to initiation (if multiple PSPS events 

impact the same customer, count each event in which customer was notified as a 

separate customer) 

The numbers being reported may not align with the ESRB‐8 report because that report uses preliminary operations data that has not been fully validated.

SCE also notes, that earlier PSPS events were not tracked and recorded in the same level of detail as it is now, therefore not all data is available.

4.d.
# of medical baseline customers notified prior 

to initiation of PSPS event
0 0  NA   NA  3,044 0 0 15 7,531 2,307 3 0 2,498 1,103 1 4 3,746

# of customers notified of PSPS event prior to initiation (if multiple PSPS events 

impact the same customer, count each event in which customer was notified as a 

separate customer) 

The numbers being reported may not align with the ESRB‐8 report because that report uses preliminary operations data that has not been fully validated.

SCE also notes, that earlier PSPS events were not tracked and recorded in the same level of detail as it is now, therefore not all data is available.

4.e.
% of customers notified prior to a PSPS event 

impacting them
0 0  NA   NA  78% 0 0 85% 62% 68% 85% 100% 70% 95% 95% 95% 95% =4.c. / 4.a. SCE also notes, that earlier PSPS events were not tracked and recorded in the same level of detail as it is now, therefore not all data is available.

4.f.
% of medical baseline customers notified prior 

to a PSPS event impacting them
0 0  NA   NA  75% 0 0 100% 88% 75% 100% #DIV/0! 90% 95% 95% 95% 95% =4.d. / 4.b. SCE also notes, that earlier PSPS events were not tracked and recorded in the same level of detail as it is now, therefore not all data is available.

5. Other PSPS metrics 5.a.
Number of PSPS events triggered where no de‐

energization occurred
0 0  NA   NA  7 0 2 0 0 0 1 0 1 0 2 2 0

Number of instances where utility notified the public of a potential PSPS event but 

no de‐energization followed
SCE also notes, that earlier PSPS events were not tracked and recorded in the same level of detail as it is now, therefore not all data is available.

5.b.
Number of customers located on de‐energized 

circuit
0 0  NA   NA          237,666  0 0            5,820          407,853  597,448 78 9 155,522 0 0 18,725 262,154 Number of customers

This data includes the number of customers on a circuit whether they were de‐energized or not

For Q2‐Q4 2021 time periods, SCE used 2020 recorded data adjusted for improvement expected based on SCE's planned wildfire mitigation activities to create 

a baseline. To factor in weather variability, which has significant impacts on PSPS events, SCE developed a range around the baseline. The range was based on 

an 18 year backcast analysis that analyzed how current PSPS triggers would have resulted in PSPS events when applied to historical weather data. For further 

5.c.
Customer hours of PSPS per RFW OH circuit 

mile day
0 0  NA   NA  NA 0 0 17                  434                 875 11 0 491 363 5 7 384 =1.c. / RFW OH circuit mile days in time period

For Q2‐Q4 2021 time periods, SCE used 2020 recorded data adjusted for improvement expected based on SCE's planned wildfire mitigation activities to create 

a baseline. To factor in weather variability, which has significant impacts on PSPS events, SCE developed a range around the baseline. The range was based on 

an 18 year backcast analysis that analyzed how current PSPS triggers would have resulted in PSPS events when applied to historical weather data. For further 

details on calculating the range, please see  section 8.5

5.d.
Frequency of PSPS events (total) ‐ High Wind 

Warning wind conditions
0 0  NA   NA   NA  0 0 1 8                     1 1 0 2 1 1 1 5

Events over time period that overlapped with a High Wind Warning as defined by 

the National Weather Service

For Q2‐Q4 2021 time periods, SCE used 2020 recorded data adjusted for improvement expected based on SCE's planned wildfire mitigation activities to create 

a baseline. To factor in weather variability, which has significant impacts on PSPS events, SCE developed a range around the baseline. The range was based on 

an 18 year backcast analysis that analyzed how current PSPS triggers would have resulted in PSPS events when applied to historical weather data. For further 

details on calculating the range, please see  section 8.5

5.e.
Scope of PSPS events (total) ‐ High Wind 

Warning wind conditions
0 0  NA   NA   NA  0 0 7                 392  151 1 0 88 57 1 3 180

Estimated customers impacted over time period that overlapped with a High Wind 

Warning as defined by the National Weather Service

For Q2‐Q4 2021 time periods, SCE used 2020 recorded data adjusted for improvement expected based on SCE's planned wildfire mitigation activities to create 

a baseline. To factor in weather variability, which has significant impacts on PSPS events, SCE developed a range around the baseline. The range was based on 

an 18 year backcast analysis that analyzed how current PSPS triggers would have resulted in PSPS events when applied to historical weather data. For further 

details on calculating the range, please see  section 8.5

5.f.
Duration of PSPS events (total) ‐ High Wind 

Warning wind conditions
0 0  NA   NA   NA  0 0 3,500                 4,298,692  1,826,480 4 0 1,741,266 757,989 2 1,452 2,506,582

Customer hours over time period that overlapped with a High Wind Warning as 

defined by the National Weather Service

For Q2‐Q4 2021 time periods, SCE used 2020 recorded data adjusted for improvement expected based on SCE's planned wildfire mitigation activities to create 

a baseline. To factor in weather variability, which has significant impacts on PSPS events, SCE developed a range around the baseline. The range was based on 

an 18 year backcast analysis that analyzed how current PSPS triggers would have resulted in PSPS events when applied to historical weather data. For further 

details on calculating the range, please see  section 8.5

SCE also notes, that earlier PSPS events were not tracked and recorded in the same level of detail as it is now, therefore not all data is available.

Historical numbers were corrected as the original anlaysis methodology was found to be faulty. Additionally, Since historical numbers were adjusted, the 

Note: Final QC of PSPS data is being peformed. Updated statistics of SCE's 2021 PSPS season will be provided in SCE's March 1, 2022 PSPS Post 

Season Report and incorporated into future Quarterly Data Table submissions'
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Actual
Table 12: Mitigation initiative financials

Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD

Metric type WMP Table # / Category

2022 WMP 

Initiative # Initiative activity 2022 WMP ID Primary driver targeted Secondary driver  targeted Year initiated Estimated RSE territory‐wide Estimated RSE in non‐HFTD region

Estimated RSE in HFTD Zone 

1 Estimated RSE in HFTD Tier 2

Estimated RSE 

in HFTD Tier 3

If existing: most 

recent proceeding 

If new: memorandum 

account Comments

Other Risk Assessment & Mapping 7.3.1.1 A summarized risk map that 

shows the overall ignition 

probability and estimated wildfire 

consequence along the electric 

lines and equipment  

N/A N/A N/A N/A N/A

Other Risk Assessment & Mapping 7.3.1.2 Climate‐driven risk map and 

modelling based on various 

relevant weather scenarios 

N/A N/A N/A N/A N/A

Other Risk Assessment & Mapping 7.3.1.3 Ignition probability mapping 

showing the probability of 

ignition along the electric lines 

and equipment  

N/A N/A N/A N/A N/A

Other Risk Assessment & Mapping 7.3.1.4 Initiative mapping and estimation 

of wildfire and PSPS risk‐

reduction impact 

N/A N/A N/A N/A N/A

Other Risk Assessment & Mapping 7.3.1.5 Match drop simulations showing 

the potential wildfire 

consequence of ignitions that 

occur along the electric lines and 

equipment  

N/A N/A N/A N/A N/A

Other Situational Awareness & Forecasting 7.3.2.1 Advanced weather monitoring 

and weather stations 

SA‐1 PSPS ‐ for sectionalization, 

etc.

2018 1 1 N/A 2 2 GSRPBA  $            4,282   $            4,282   $               1,244   $            1,244                                                 352   $               7,509   $            7,509   $            2,073   $            2,073                                                 593   $             5,607   $                   5,607   $                 2,023   $            2,023                                                 406   $                3,021   $                3,021   $                3,369   $                3,369                        175   $                1,445   $                1,445   $                3,394   $                3,394                          95 

Other Situational Awareness & Forecasting 7.3.2.2.1 Continuous monitoring sensors  SA‐9 2018 N/A N/A N/A N/A N/A GSRPBA; WMPMA  $            3,445   $            3,445   $                  154   $               154                                                    60   $                  260   $               260   $               215   $               215                                                    60   $             8,362   $                   8,362   $                    135   $               135                                                 130   $                   100   $                   100   $                   299   $                   299   $                   294   $                   294 

Other Situational Awareness & Forecasting 7.3.2.2.2 Continuous monitoring sensors  SA‐10 PSPS ‐ for sectionalization, 

etc.

2018 586 600 N/A 552 596 NA  $               970   $               970   $                  469   $               469   $                    94   $                 94   $            2,235   $            2,235   $                 2,994   $            2,994   $                   128   $                   128   $                3,906   $                3,906   20 Additional 

HD Cameras 

 $                   129   $                   129   $                4,404   $                4,404   20 Additional 

HD Cameras 

Other Situational Awareness & Forecasting 7.3.2.3 Fault indicators for detecting 

faults on electric lines and 

equipment  

N/A N/A N/A N/A N/A N/A NA

Other Situational Awareness & Forecasting 7.3.2.3.2 Forecast of a fire risk index, fire 

potential index, or similar

SA‐8 PSPS ‐ for sectionalization, 

etc.

2019 105 94 N/A 105 114 NA  $                  871   $               871   $                     ‐     $                  ‐     $            1,636   $            1,636   $                 2,755   $            2,755   $                2,873   $                2,873   $                2,850   $                2,850 

Other Situational Awareness & Forecasting 7.3.2.4.1 Forecast of a fire risk index, fire 

potential index, or similar  

N/A N/A N/A N/A N/A

Other Situational Awareness & Forecasting 7.3.2.4.2 Forecast of a fire risk index, fire 

potential index, or similar  

2019 N/A N/A N/A N/A N/A FRMMA

Other Situational Awareness & Forecasting 7.3.2.4.3 Forecast of a fire risk index, fire 

potential index, or similar  

2020 N/A N/A N/A N/A N/A WMPMA

Other Situational Awareness & Forecasting 7.3.2.4.4 Forecast of a fire risk index, fire 

potential index, or similar  

N/A N/A N/A N/A N/A WMPMA 14000

Other Situational Awareness & Forecasting 7.3.2.5 Personnel monitoring areas of 

electric lines and equipment in 

elevated fire risk conditions  

SA‐3 PSPS ‐ for sectionalization, 

etc.

2018 115 103 N/A 115 125 NA  $            6,487   $            6,487   $               1,384   $            1,384   $               4,106   $            4,106   $            1,658   $            1,658   $             3,500   $                   3,500   $                 3,014   $            3,014   2 High Performance 

Computing Clusters (HPCC) 

 $                   703   $                   703   $                3,235   $                3,235   500 Weather 

Stations with ML 

Capability 

 $                2,749   $                2,749   TBD 

Other Situational Awareness & Forecasting 7.3.2.6 Weather forecasting and 

estimating impacts on electric 

lines and equipment  

2018 N/A N/A N/A N/A N/A GSRPBA; WMPMA 14000

Other Situational Awareness & Forecasting 7.3.2.6 Weather forecasting and 

estimating impacts on electric 

lines and equipment  

N/A N/A N/A N/A N/A FRMMA 14000

Grid hardening Grid Design & System Hardening 7.3.3.1 Capacitor maintenance and 

replacement program  

NA N/A N/A N/A N/A N/A NA Costs for this initiative are 

included as part of 

7.3.4.9.1

Grid hardening Grid Design & System Hardening 7.3.3.2 Circuit breaker maintenance and 

installation to de‐energize lines 

upon detecting a fault  

SH‐6 Equipment failure Other contact with object 2018 17873 N/A N/A 14361 20374 GSRPBA  $               839   $               839   $                  420   $               420                                                 156   $               9,786   $            9,786   $                  (9)  $                  (9)                                                109   $             5,153   $                   5,153   $                      14   $                 14                                                    95   $             10,193   $             10,193                        125   $                3,312   $                3,312   $                3,523   $                3,523                        114 

Grid hardening Grid Design & System Hardening 7.3.3.3.1 Covered conductor installation   SH‐1 Other contact with object Wire‐to‐wire contact 2018 WCCP: 7,884

FR Poles: 3,725

N/A N/A WCCP: 6,741

FR Poles: 3,758

WCCP: 8,630

FR Poles: 3,708

GSRPBA Recorded spend reflects 

WCCP program only, while 

miles also include covered 

conductor installed in HFTD 

under other programs (95, 

185, and 77 miles of non‐

WCCP in 2019, 2020, and 

2021, respectively)

 $       239,911   $       239,911   $                     ‐     $                  ‐                                                   372   $          546,151   $       546,151   $                  ‐     $                  ‐                                                   982   $        897,600   $               897,600   $                    545   $               545                                              1,504   $           719,110   $           719,110   $                1,450   $                1,450                     1,250   $           765,805   $           765,805   $                   857   $                   857                     1,250 

Grid hardening Grid Design & System Hardening 7.3.3.3.2 Covered conductor installation   SH‐10 Equipment failure Other contact with object 2018 12847 9795 N/A 8370 15265 GSRPBA  $            9,378   $            9,378                                                 101   $               9,654   $            9,654   $                  ‐     $                  ‐                                                   405   $           21,940   $                 21,940                                                 527   $             16,552   $             16,552                        700   $             16,265   $             16,265                        500 

Grid hardening Grid Design & System Hardening 7.3.3.3.3 Covered conductor installation SH‐16 Other contact with object Wire‐to‐wire contact 2022 538 N/A N/A N/A 538 NA  $                     ‐     $                  ‐     $                     ‐     $                  ‐     $                  ‐     $                  ‐     $                   108   $                   108                        115   $                   389   $                   389                        402 

Grid hardening Grid Design & System Hardening 7.3.3.4 Covered conductor maintenance  N/A N/A N/A N/A N/A Costs for this initiative are 

included as part of 

7.3.4.9.1

Grid hardening Grid Design & System Hardening 7.3.3.5 Crossarm maintenance, repair, 

and replacement  

N/A N/A N/A N/A N/A Costs for this initiative are 

included as part of 

7.3.4.9.1

Grid hardening Grid Design & System Hardening 7.3.3.6 Distribution pole replacement and 

reinforcement, including with 

composite poles  

NA N/A N/A N/A N/A N/A NA  $       359,296   $          283,684   $        503,097   $           544,812   $           544,462 

Grid hardening Grid Design & System Hardening 7.3.3.7 Expulsion fuse replacement   SH‐4 Equipment failure Other contact with object 2018 3767 1143 N/A 2918 4213 GSRPBA  $         70,298   $         70,298   $                  258   $               258                                              7,765   $               8,955   $            8,955   $            3,262   $            3,262                                              3,025   $               (479)  $                     (479)  $                      36   $                 36                                                 352   $                1,402   $                1,402                        483   $                1,662   $                1,662                        574 

Grid hardening Grid Design & System Hardening 7.3.3.8.1 Grid topology improvements to 

mitigate or reduce PSPS events  

SH‐7 2020 N/A N/A N/A N/A N/A This activity entails 

evaluating circuits highly 

impacted by PSPS to 

develop targeted plans for 

grid hardening and circuit 

modifications to reduce 

PSPS impact; cost resulting 

from this evaluation appear 

in 7.3.3.3.1, 7.3.3.9 and 

7.3.2.1.

 $                     ‐     $                  ‐     $                  ‐     $                  ‐     140 Circuits identified for 

scoping 

 70 Circuits 

identified for 

scoping 

 TBD 

Grid hardening Grid Design & System Hardening 7.3.3.8.2 Grid topology improvements to 

mitigate or reduce PSPS events  

SH‐12 2021 N/A N/A N/A N/A N/A MGOIR  $                     ‐     $                  ‐     $                  ‐     $                  ‐     $                5,393   $                5,393   $                5,743   $                5,743 

Grid hardening Grid Design & System Hardening 7.3.3.9 Installation of system automation 

equipment 

SH‐5 Equipment failure Other contact with object 2018 RAR: 4,946

RCS: 2,981

RAR: 581

RCS: 2,237

N/A RAR: 2,889

RCS: 1,406

RAR: 7,810

RCS: 4,597

GSRPBA; FHPMA  $         11,112   $         11,112   $                     ‐     $                  ‐                                                      71   $               5,867   $            5,867   $                  ‐     $                  ‐                                                      49   $             2,136   $                   2,136                                                    18   $                3,615   $                3,615                          31   TBD   TBD   TBD 

Grid hardening Grid Design & System Hardening 7.3.3.10 Maintenance, repair, and 

replacement of connectors, 

including hotline clamps  

N/A N/A N/A N/A N/A Costs for this initiative are 

included as part of 

7.3.4.9.1

Grid hardening Grid Design & System Hardening 7.3.3.11 Mitigation of impact on 

customers and other residents 

affected during PSPS event  

N/A N/A N/A N/A N/A Costs associated with 

mitigation of impact on 

customers during PSPS 

events are included in 

7.3.6.6

Grid hardening Grid Design & System Hardening 7.3.3.12 Other corrective action   SH‐14 Wire‐to‐wire contact Equipment failure 2019 3496 N/A N/A 2086 4923 WMPMA Additional 2021 recorded 

spend for this activity is 

included in 7.3.3.3.1 and 

7.3.4.9.1

 $                     ‐     $                  ‐     $                     ‐     $                  ‐     $               554   $               554  9715  $                  92   $                         92                                                 361   $                4,931   $                4,931   $                5,815   $                5,815                     1,800   $                7,617   $                7,617   $             10,479   $             10,479                     3,587 

Grid hardening Grid Design & System Hardening 7.3.3.12.2 Other corrective action SH‐17 Other contact with object Equipment failure 2020 28789 0 N/A N/A 29618 NA  $               1,855   $            1,855   $                  ‐     $                  ‐     $             2,707   $                   2,707   1GFN   $             10,596   $             10,596   1 Iso Bank   $             23,917   $             23,917   1 GFN 

Grid hardening Grid Design & System Hardening 7.3.3.13 Pole loading infrastructure 

hardening and replacement 

program based on pole loading 

assessment program 

NA N/A N/A N/A N/A N/A NA This is captured on 

Initiative 7.3.3.6.; under 

Distribution Pole 

Remediations

Grid hardening Grid Design & System Hardening 7.3.3.14 Transformers maintenance and 

replacement  

NA N/A N/A N/A N/A N/A NA  $       102,432   $               1,163   $            96,432   $            1,399   $           97,069   $                 1,275   $             98,653   $                1,482   $           101,248   $                1,521 

Grid hardening Grid Design & System Hardening 7.3.3.15 Transmission tower maintenance 

and replacement  

SH‐13 Contamination Equipment failure 2020 41 N/A N/A 0 64 WMPMA Recorded 2021 spend for 

this activity is included in 

7.3.4.10

 $                     ‐     $                  ‐                                                      52   $                   250   $                   250                          21   $                      ‐     $                      ‐                              ‐   

Grid hardening Grid Design & System Hardening 7.3.3.16 Undergrounding of electric lines 

and/or equipment  

SH‐2 Other contact with object Wire‐to‐wire contact 2019 1182 N/A N/A 1667 1126 WMPMA  $                  961   $               961   $                  ‐     $                  ‐     $             6,586   $                   6,586                                                      6   $             51,960   $             51,960                          13   $             42,664   $             42,664                          11 

Grid hardening Grid Design & System Hardening 7.3.3.17.1 Updates to grid topology to 

minimize risk of ignition in HFTDs  

SH‐8 Equipment failure Vandalism / Theft 2019 <1 N/A N/A <1 N/A WMPMA  $                     ‐     $                  ‐                                                        1   $                     ‐     $                  ‐     $               125   $               125                                                      6   $                    946   $               946                                                    10   $                1,384   $                1,384                          11   TBD   TBD   TBD 

Grid hardening Grid Design & System Hardening 7.3.3.17.2 Updates to grid topology to 

minimize risk of ignition in HFTDs  

SH‐11 Equipment failure Other contact with object 2019 203 N/A N/A 55 287 WMPMA  $                     ‐     $                  ‐     $                     ‐     $                  ‐     $                 74   $                 74  9715  $                190   $                      190   $                    132   $               132   2 Projects, 17 Assessments   $                1,925   $                1,925   $                   660   $                   660   8 Projects, 13 

Assessments 

 $                1,800   $                1,800   $                   199   $                   199   TBD 

Grid hardening Grid Design & System Hardening 7.3.3.17.3 Updates to grid topology to 

minimize risk of ignition in HFTDs  

SH‐15 Equipment failure 2019 5 N/A N/A 0 15 WMPMA  $                     ‐     $                  ‐     $                602   $                      602                                                    16   $                   570   $                   570                          25   $                   375   $                   375                             7 

Asset inspection Asset Management & Inspections 7.3.4.1 Detailed inspections of 

distribution electric lines and 

equipment  

NA N/A N/A N/A N/A N/A  $            21,681   $         26,362   $               26,522 

Asset inspection Asset Management & Inspections 7.3.4.2 Detailed inspections of 

transmission electric lines and 

equipment  

NA N/A N/A N/A N/A N/A  $               3,599   $            5,957   $                 5,759 

Asset inspection Asset Management & Inspections 7.3.4.3 Improvement of inspections  IN‐8 2021 Enabling Enabling Enabling Enabling Enabling WMPMA  $         13,391   $         13,391   $               1,979   $            1,979   $            28,719   $         28,719   $         14,972   $         14,972  9,715  $           18,586   $                 18,586   $                 3,727   $            3,727   $                9,504   $                9,504   $                3,955   $                3,955   $                4,700   $                4,700   $                3,147   $                3,147 

Asset inspection Asset Management & Inspections 7.3.4.4 Infrared inspections of 

distribution electric lines and 

equipment  

IN‐3 Equipment failure 2017 560 N/A N/A 535 567 Previously GSRPBA, 

Currently WMPMA

 $                     ‐     $                  ‐                                                4,962   $                     ‐     $                  ‐     $               791   $               791  4,416                                             5,900   $                    464   $               464                                              4,410   $                   427   $                   427                     4,400   $                   430   $                   430                     4,425 

Asset inspection Asset Management & Inspections 7.3.4.5 Infrared inspections of 

transmission electric lines and 

equipment  

IN‐4 Equipment failure 2019 0 N/A N/A 0 N/A WMPMA  $                      1   $                   1                                              6,700   $                     ‐     $                  ‐     $               384   $               384  1,005  $                      94   $                 94                                              1,046   $                   209   $                   209                     1,000   $                   219   $                   219                     1,000 

Asset inspection Asset Management & Inspections 7.3.4.5.1 Transmission Conductor & Splice 

Assessment

IN‐9 Equipment failure 2022 0 N/A N/A 0 N/A NA  $                     ‐     $                  ‐     $                1,500   $                1,500   150 spans w/ 

Line Vue,

70 splices with X‐

Ray,

15 Conductor 

Samples

 $                1,494   $                1,494   150 spans w/ 

Line Vue,

70 splices with X‐

Ray,

15 Conductor 

Samples

Asset inspection Asset Management & Inspections 7.3.4.6 Intrusive pole inspections   NA N/A N/A N/A N/A N/A Base O&M  $               5,915                                          147,770   $            6,133                                          146,621   $                 5,966                                          144,122   $                6,952                143,600   $                7,144                143,600 

Asset inspection Asset Management & Inspections 7.3.4.7 LiDAR inspections of distribution 

electric lines and equipment 

N/A N/A N/A N/A N/A Costs for this initiative are 

included as part of 7.3.5.7

Asset inspection Asset Management & Inspections 7.3.4.8 LiDAR inspections of transmission 

electric lines and equipment 

N/A N/A N/A N/A N/A Costs for this initiative are 

included as part of 7.3.5.8

Asset inspection Asset Management & Inspections 7.3.4.9.1 Other discretionary inspection of 

distribution electric lines and 

equipment, beyond inspections 

mandated by rules and 

regulations  

IN‐1.1 Equipment failure Other contact with object 2018 Distribution Ground: 2,668

Distribution Aerial: 856

N/A N/A Distribution Ground: 2,712

Distribution Aerial: 921

Distribution 

Ground: 2,643

Distribution 

Aerial: 818

Previously FRMMA; 

GSRPBA; Currently WMPMA

 $       229,992   $       229,992   $          238,512   $       238,512                                          499,192   $            85,219   $         85,219   $       105,553   $       105,553                                          367,067   $           82,458   $                 82,458   $               85,925   $         85,925                                          359,947   $             67,995   $             67,995   $             78,700   $             78,700                359,988   $             61,872   $             61,872   $             78,274   $             78,274                360,000 

Asset inspection Asset Management & Inspections 7.3.4.9.2 Other discretionary inspection of 

distribution electric lines and 

equipment, beyond inspections 

mandated by rules and 

regulations  

IN‐5 Equipment failure Other contact with object 2019 See IN‐1.1 See IN‐1.1 See IN‐1.1 See IN‐1.1 See IN‐1.1 NA  $                  643   $               643                                                 449   $                     ‐     $                  ‐     $               403   $               403                                                 268   $                    149   $               149                                                 238   $                     70   $                     70                        190   $                     69   $                     69                        190 

Asset inspection Asset Management & Inspections 7.3.4.10 Other discretionary inspection of 

transmission electric lines and 

IN‐1.2 Equipment failure Other contact with object 2018 Transmission Ground: 1,076

Transmission Aerial: 579

N/A N/A Transmission Ground: 1,045

Transmission Aerial: 572

Transmission 

Ground: 1,117

Transmission 

Aerial: 583

Previously FRMMA; 

GSRPBA; Currently WMPMA

 $         52,990   $         52,990   $            58,418   $         58,418                                            89,581   $            35,934   $         35,934   $         51,820   $         51,820                                            66,942   $           13,380   $                 13,380   $               24,802   $         24,802                                            41,614   $             21,963   $             21,963   $             22,560   $             22,560                   38,000   $             11,953   $             11,953   $             21,045   $             21,045                   37,995 

Asset inspection Asset Management & Inspections 7.3.4.11 Patrol inspections of distribution 

electric lines and equipment  

NA N/A N/A N/A N/A N/A  $            23,849   $         25,218   $               27,315 

Asset inspection Asset Management & Inspections 7.3.4.12 Patrol inspections of transmission 

electric lines and equipment  

N/A N/A N/A N/A N/A  $               2,733   $            3,567   $                 4,561 

2023

Alternative units 

(if used)

CAPEX ($ thousands) OPEX ($ thousands) Line miles to be treated Alternative units 

(if used)

2019 2020 2021 2022

Line miles to be treated

Projected
CAPEX ($ thousands) OPEX ($ thousands) Line miles treated

Alternative units (if used)
CAPEX ($ thousands) OPEX ($ thousands) Line miles treated

Alternative units (if used)
CAPEX ($ thousands)

Projected
OPEX ($ thousands) Line miles treated

Alternative units (if used)
CAPEX ($ thousands) OPEX ($ thousands)

Risk‐Spend‐Efficiency (RSE) is defined as "An estimate of the cost‐effectiveness of initiative, calculated by dividing the mitigation risk reduction benefit by the mitigation cost estimate based on the full set of risk reduction benefits estimated from the incurred costs."

CAPEX = Capital expenditure; OPEX = Operating expenditure. 

In future submissions update planned spend, line miles treated, RSE, etc. with updated projections and actuals. Additional instructions can be found in QR information.

Regarding the Territory and HFTD split requested per the 2022 WMP Update Guidelines, SCE has taken three approaches.

(1) Wildfire activities – SCE deploys its wildfire activity spend to mitigate risk in the HFTD. Accordingly, spend for wildfire activities is shown as entirely within HFTD (i.e., Territory spend = HFTD spend).

(2) Vegetation management to achieve clearances around electric lines and equipment – SCE is complying with the 2022 WMP Update Guidelines by setting forth these costs broken down by HFTD and Non‐HFTD. SCE notes, however, that this estimate reflects SCE’s 

attempt to reasonably allocate these costs across its service area pursuant to respective tree counts and trim cadences in the HFTD and Non‐HFTD areas, respectively. From an operational perspective, though, the same vegetation management contract crews often work 

in both HFTD and Non‐HFTD areas, sometimes on the same days, making it difficult to precisely calculate the costs incurred in different areas. SCE further notes that from a regulatory cost recovery perspective, the CPUC’s SCE 2021 General Rate Case Final Decision (D.21‐

08‐036) authorized a Vegetation Management Balancing Account (VMBA) that does not differentiate between HFTD and Non‐HFTD areas. Accordingly, SCE records all vegetation management line clearance costs in the VMBA, irrespective of where the trims take place.

(3) Non‐wildfire activities – SCE does not track the HFTD vs. Non‐HFTD split of its non‐wildfire activities. Accordingly, all spend for these activities is simply shown in the Territory column, though this is not to imply that no spend occurs in the HFTD areas.

Actuals



Table 12: Mitigation initiative financials

Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD Territory HFTD

Metric type WMP Table # / Category

2022 WMP 

Initiative # Initiative activity 2022 WMP ID Primary driver targeted Secondary driver  targeted Year initiated Estimated RSE territory‐wide Estimated RSE in non‐HFTD region

Estimated RSE in HFTD Zone 

1 Estimated RSE in HFTD Tier 2

Estimated RSE 

in HFTD Tier 3

If existing: most 

recent proceeding 

If new: memorandum 

account Comments 2023

Alternative units 

(if used)

CAPEX ($ thousands) OPEX ($ thousands) Line miles to be treated Alternative units 

(if used)

2019 2020 2021 2022

Line miles to be treatedCAPEX ($ thousands) OPEX ($ thousands) Line miles treated
Alternative units (if used)

CAPEX ($ thousands) OPEX ($ thousands) Line miles treated
Alternative units (if used)

CAPEX ($ thousands) OPEX ($ thousands) Line miles treated
Alternative units (if used)

CAPEX ($ thousands) OPEX ($ thousands)

Asset inspection Asset Management & Inspections 7.3.4.13 Pole loading assessment program 

to determine safety factor  

NA N/A N/A N/A N/A N/A PLP Balancing Account  $            21,260                                          189,565   $         15,133                                          125,714   $                 3,742                                            20,066   $                   497                     2,000 

Asset inspection Asset Management & Inspections 7.3.4.14 Quality assurance / quality 

control of inspections  

N/A N/A N/A N/A N/A Costs for this initiative are 

included as part of 

7.3.4.9.1 and 7.3.4.10

Asset inspection Asset Management & Inspections 7.3.4.15 Substation inspections   NA N/A N/A N/A N/A N/A NA  $               5,452   $            5,704   $                 4,209 

Vegetation 

management project

Vegetation Management & Inspections 7.3.5.1 Additional efforts to manage 

community and environmental 

impacts 

N/A N/A N/A N/A N/A  $                     ‐     $                  ‐     $                  ‐     $                  ‐     $               20,599   $         20,599   $             16,710   $             16,710   $             16,641   $             16,641 

Vegetation inspection Vegetation Management & Inspections 7.3.5.2 Detailed inspections and 

management practices for 

vegetation clearances around 

distribution electrical lines and 

equipment. 

NA N/A N/A N/A N/A N/A Previously Na, Currently 

VMBA

 $            58,598   $         25,756   $         16,432   470k (Trees in HFTD)   $               24,943   $         15,914   600k (Trees in HFTD)   $             23,242   $             14,828   600k (Trees in 

HFTD) 

 $             23,740   $             15,146   600k (Trees in 

HFTD) 

Vegetation inspection Vegetation Management & Inspections 7.3.5.3 Detailed inspections and 

management practices for 

vegetation clearances around 

transmission electrical lines and 

equipment

NA N/A N/A N/A N/A N/A Previously Na, Currently 

VMBA

 $            34,355   $            1,774   $            1,132   180k (Trees in HFTD)   $                 2,345   $            1,496   190k (Trees in HFTD)   $                4,675   $                2,983   100k (Trees in 

HFTD) 

 $                4,594   $                2,931   100k (Trees in 

HFTD) 

Vegetation 

management project

Vegetation Management & Inspections 7.3.5.4 Emergency response vegetation 

management due to red flag 

warning or other urgent weather 

conditions   

N/A N/A N/A N/A N/A This activity is not 

individually tracked. 

Associated costs and units 

are captured in VM‐2

Vegetation 

management project

Vegetation Management & Inspections 7.3.5.5.1 Fuel management (including all 

wood management) and 

management of “slash” from 

vegetation management activities 

VM‐2 Contact with vegetation Equipment failure 2019 2925 N/A N/A 2827 2988 Previously WMPMA, 

Currently VMBA

Cost forecasts also include 

some transmission poles

 $               1,655   $            1,655                                          160,000   $                     ‐     $                  ‐     $            7,459   $            7,459                                          230,000   $               11,026   $         11,026                                          163,100   $             20,589   $             20,589   170k Exempt 

Distribution 

Poles, 55k Non‐

Exempt 

Distribution 

Poles  

 $             21,240   $             21,240   170k Exempt 

Distribution 

Poles, 55k Non‐

Exempt 

Distribution 

Poles  

Vegetation 

management project

Vegetation Management & Inspections 7.3.5.5.2 Fuel management (including all 

wood management) and 

management of “slash” from 

vegetation management activities 

VM‐3 Contact with vegetation 2019 0 N/A N/A 0 0 Previously FHPMA, Currently 

VMBA

 $                     ‐     $                  ‐     $                  ‐     $                  ‐                                                      61   $                    349   $               349                                                    62   $                1,185   $                1,185                          32   $                   280   $                   280 

Vegetation inspection Vegetation Management & Inspections 7.3.5.6 Improvement of inspections  N/A N/A N/A N/A N/A

Vegetation inspection Vegetation Management & Inspections 7.3.5.7 Remote sensing inspections of 

vegetation around distribution 

electric lines and equipment.  

N/A N/A N/A N/A N/A  $                 1,181   $            1,181   90 Circuit Miles   $                3,182   $                3,182   500 Circuit 

Miles 

 $                3,224   $                3,224   500 Circuit 

Miles 

Vegetation inspection Vegetation Management & Inspections 7.3.5.8 Remote sensing inspections of 

vegetation around transmission 

electric lines and equipment

2019 N/A N/A N/A N/A N/A Previously WMPMA, 

Currently VMBA

 $               4,532   $            4,532   1570 Circuit Miles   $                     ‐     $                  ‐     $            4,092   $            4,092  1227  1700 Circuit Miles   $                 3,180   $            3,180   1590 Circuit Miles   $                2,048   $                2,048   1600 Circuit 

Miles 

 $                1,903   $                1,903   1600 Circuit 

Miles 

Vegetation inspection Vegetation Management & Inspections 7.3.5.9 Other discretionary inspections of 

vegetation around distribution 

electric lines and equipment 

N/A N/A N/A N/A N/A

Vegetation inspection Vegetation Management & Inspections 7.3.5.10 Other discretionary inspections of 

vegetation around transmission 

electric lines and equipment 

N/A N/A N/A N/A N/A

Vegetation inspection Vegetation Management & Inspections 7.3.5.11 Patrol inspections of vegetation 

around distribution electric lines 

and equipment 

N/A N/A N/A N/A N/A Previously Na, Currently 

VMBA

 $             18,283   $             18,283   $             18,832   $             18,832 

Vegetation inspection Vegetation Management & Inspections 7.3.5.12 Patrol inspections of vegetation 

around transmission electric lines 

and equipment 

N/A N/A N/A N/A N/A Previously Na, Currently 

VMBA

 $                      29   $                 29   $                   962   $                   962   $                   991   $                   991 

Vegetation inspection Vegetation Management & Inspections 7.3.5.13 Quality assurance / quality 

control of vegetation 

management

VM‐5 2019 Previously WMPMA, 

Currently VMBA

 $                  989   $               989   $                     ‐     $                  ‐     $            3,966   $            3,966  14,000  $                 3,221   $            3,221   $                6,159   $                6,159   8000 Circuit 

Miles 

 $                6,571   $                6,571   8000 Circuit 

Miles 

Vegetation 

management project

Vegetation Management & Inspections 7.3.5.14 Recruiting and training of 

vegetation management 

personnel  

N/A N/A N/A N/A N/A Recruiting costs for 

Vegetation Management 

activities are captured in 

general labor.

Vegetation 

management project

Vegetation Management & Inspections 7.3.5.15 Identification and remediation of 

“at‐risk species” 

N/A N/A N/A N/A N/A

Vegetation 

management project

Vegetation Management & Inspections 7.3.5.16.1 Removal and remediation of trees 

with strike potential to electric 

lines and equipment  

VM‐1 Contact with vegetation 2018 2818 N/A N/A 2944 2568 Previously GSRPBA, 

Currently VMBA

 $            15,271   $         15,271   130,000 trees assessed   $                     ‐     $                  ‐     $         46,685   $         46,685   100,000 trees assessed   $               32,432   $         32,432   131,400 trees assessed   $             42,636   $             42,636   330 circuits 

assessed 

 $             45,359   $             45,359   200 circuits 

assessed 

Vegetation 

management project

Vegetation Management & Inspections 7.3.5.16.2 Removal and remediation of trees 

with strike potential to electric 

lines and equipment  

VM‐4 Contact with vegetation NA 8915 N/A N/A 9307 8806  $            31,158   $         30,413   13,500 removals identified   $                     ‐     $                  ‐     $         37,604   $         37,604   9,000 removals identified   $               16,165   $         16,165   1,301 circuits assessed   $             31,258   $             31,258   900 circuits 

assessed 

 $             36,212   $             36,212   900 circuits 

assessed 

Vegetation inspection Vegetation Management & Inspections 7.3.5.17 Substation inspection  N/A N/A N/A N/A N/A

Vegetation 

management project

Vegetation Management & Inspections 7.3.5.18 Substation vegetation 

management  

N/A N/A N/A N/A N/A Associated costs are 

captured in 7.3.5.2

 169 Substations 

Inspected 

Vegetation 

management project

Vegetation Management & Inspections 7.3.5.19 Vegetation management 

enterprise system

VM‐6 2021 Enabling Enabling Enabling Enabling Enabling Previously WMPMA; 

GSRPBA, Currently VMBA

 $            4,219   $            4,219   $            16,128   $         16,128   $            1,056   $            1,056   $           11,005   $                 11,005   $                    635   $               635   $                6,800   $                6,800   $                3,500   $                3,500   $                2,300   $                2,300   $                3,800   $                3,800 

Vegetation 

management project

Vegetation Management & Inspections 7.3.5.20 Vegetation management to 

achieve clearances around electric 

lines and equipment

Contact with vegetation NA 270 N/A N/A 281 263 Previously FHPMA, Currently 

VMBA

 $          169,223   $       167,414   $       326,799   $       216,021   $            333,802   $       213,071   $           379,262   $           238,421   $           347,246   $           217,453 

Vegetation 

management project

Vegetation Management & Inspections 7.3.5.21 Vegetation management activities 

post‐fire 

N/A N/A N/A N/A N/A

Other Grid Operations & Operating Protocols 7.3.6.1 Automatic recloser operations   N/A N/A N/A N/A N/A  $            1,488   $                  957   $             2,239 

Other Grid Operations & Operating Protocols 7.3.6.2 Protective equipment and device 

settings. 

N/A N/A N/A N/A N/A NA

Other Grid Operations & Operating Protocols 7.3.6.3 Crew‐accompanying ignition 

prevention and suppression 

resources and services 

N/A N/A N/A N/A N/A

Other Grid Operations & Operating Protocols 7.3.6.4 Personnel work procedures and 

training in conditions of elevated 

fire risk  

N/A N/A N/A N/A N/A

Other Grid Operations & Operating Protocols 7.3.6.5 Protocols for PSPS re‐energization  N/A N/A N/A N/A N/A  $               1,375   $            1,375   $                     ‐     $                  ‐     $               111   $               111   $                    394   $               394   $                   709   $                   709   $                   738   $                   738 

Other Grid Operations & Operating Protocols 7.3.6.6 PSPS events and mitigation of 

PSPS impacts  

PSPS‐2 PSPS ‐ for sectionalization, 

etc.

2018 211 Partnership: 35

Rebates: 4

CCBB: 2

CRC/CCV: 1

211 Partnership: 31

Rebates: 4

CCBB: 3

CRC/CCV: 1

N/A 211 Partnership: 35

Rebates: 5

CCBB: 2

CRC/CCV: 1

211 

Partnership: 38

Rebates: 3

CCBB: 2

Previously  GSRPBA; 

FRMMA; WMPMA, 

Currently FRMMA; WMPMA

 $               585   $               585   $               1,906   $            1,906   13 CRCs   $               6,843   $            6,843   $         11,092   $         11,092  14,000  56 CRCs, 720 CCBB Batteries, 

1041 Rebates 

 $             3,285   $                   3,285   $               25,632   $         25,632   64 CRCs, 6021 CCBB Batteries, 

2427 Rebates 

 $                7,560   $                7,560   $             28,131   $             28,131   2,750 CCBB 

Customers, 

4,000 Battery 

Rebates 

 $             22,894   $             22,894   2,750 CCBB 

Customers, 

4,000 Battery 

Rebates 

Other Grid Operations & Operating Protocols 7.3.6.6.1 PSPS Incident Management Team NA  $               5,774   $            5,774   $                     ‐     $                  ‐     $            8,935   $            8,935   $           11,217   $                 11,217   $               14,812   $         14,812   $             12,650   $             12,650   $             14,953   $             14,953   $                4,550   $                4,550   $             15,987   $             15,987 

Other Grid Operations & Operating Protocols 7.3.6.6.2.1.2 Customer Resiliency Programs NA  $                     ‐     $                  ‐     $                      37   $                 37 

Other Grid Operations & Operating Protocols 7.3.6.6.2.1.3 Customer Resiliency Equipment NA  $                    11   $                 11   $                     ‐     $                  ‐     $                   4   $                   4   $                 4,138   $            4,138   $                2,595   $                2,595   $                2,000   $                2,000 

Other Grid Operations & Operating Protocols

7.3.6.7

Stationed and on‐call ignition 

prevention and suppression 

resources and services 

N/A N/A N/A N/A N/A

Other Data Governance 7.3.7.1 Centralized repository for data  DG‐1 2021 Enabling Enabling Enabling Enabling Enabling Previously GSRPBA, 

Currently WMPMA

 $            1,181   $            1,181   $                     ‐     $                  ‐     $               1,796   $            1,796   $                  ‐     $                  ‐    14,000  $             9,341   $                   9,341   $             16,487   $             16,487   $                4,132   $                4,132   $                8,115   $                8,115   $                5,660   $                5,660 

Other Data Governance 7.3.7.2 Collaborative research on utility 

ignition and/or wildfire 

N/A N/A N/A N/A N/A

Other Data Governance 7.3.7.3 Documentation and disclosure of 

wildfire‐related data and 

algorithms 

N/A N/A N/A N/A N/A

Other Data Governance 7.3.7.4 Tracking and analysis of near miss 

data 

N/A N/A N/A N/A N/A

Other Resource Allocation Methodology 7.3.8.1 Allocation methodology 

development and application 

N/A N/A N/A N/A N/A Previously FRMMA; 

WMPMA, Currently 

WMPMA

 $            42,644   $         42,644   $                     ‐     $                  ‐     $         32,860   $         32,860  14000  $               13,246   $         13,246   $             10,372   $             10,372   $             10,644   $             10,644 

Other Resource Allocation Methodology 7.3.8.2 Risk reduction scenario 

development and analysis 

2018 N/A N/A N/A N/A N/A

Other Resource Allocation Methodology 7.3.8.3 Risk spend efficiency analysis N/A N/A N/A N/A N/A

Other Emergency Planning & Preparedness 7.3.9.1 Adequate and trained workforce 

for service restoration 

DEP‐2 PSPS ‐ for sectionalization, 

etc.

2018 UAS: 2,119

IMT/ Field Training: 262

UAS: 2,322

IMT/ Field Training: 236

N/A UAS: 3,225

IMT/ Field Training: 263

UAS: 1,872

IMT/ Field 

Training: 285

WMPMA  $               1,445   $            1,445   $                     ‐     $                  ‐     $               616   $               616   44 UAS Operators Trained   $                    377   $               377   60 UAS Operators Trained   $                1,777   $                1,777   50 UAS 

Operators 

Trained 

 $                1,863   $                1,863   50 UAS 

Operators 

Trained 

Other Emergency Planning & Preparedness 7.3.9.2 Community outreach, public 

awareness, and communications 

efforts 

N/A N/A N/A N/A N/A Costs included in 7.3.10.1.2

Other Emergency Planning & Preparedness 7.3.9.3 Customer support in emergencies  N/A N/A N/A N/A N/A Costs included in 7.3.10.1.2

Other Emergency Planning & Preparedness 7.3.9.4 Disaster and emergency 

preparedness plan 

N/A N/A N/A N/A N/A Costs included in 7.3.6.6.1

Other Emergency Planning & Preparedness 7.3.9.5 Preparedness and planning for 

service restoration 

2018 N/A N/A N/A N/A N/A Previously GSRPBA, 

Currently WMPMA

 $               9,414   $            9,414   $                     ‐     $                  ‐     $            5,328   $            5,328  14,000  $                 3,530   $            3,530   $                7,337   $                7,337   $                7,386   $                7,386 

Other Emergency Planning & Preparedness 7.3.9.6 Protocols in place to learn from 

wildfire events 

N/A N/A N/A N/A N/A

Other Stakeholder Cooperation & Community 

Engagement

7.3.10.1.1 Community engagement  DEP‐1.2 2018 Enabling Enabling Enabling Enabling Enabling Previously GSRPBA, 

Currently WMPMA

 $                  755   $               755                                                    13   $                     ‐     $                  ‐     $               142   $               142                                                      9   $                      11   $                 11                                                    11   $                   110   $                   110                             9   $                   112   $                   112                             9 

Other Stakeholder Cooperation & Community 

Engagement

7.3.10.1.2 Community engagement  DEP‐1.3 2018 Enabling Enabling Enabling Enabling Enabling Previously FRMMA; GSRPBA, 

Currently WMPMA

 $               4,516   $            4,516   $                     ‐     $                  ‐     $            5,490   $            5,490  14,000  $                 9,100   $            9,100   $             11,443   $             11,443   $             11,489   $             11,489 

Other Stakeholder Cooperation & Community 

Engagement

7.3.10.1.3 Community engagement  DEP‐4 2018 N/A N/A N/A N/A N/A Previously FRMMA, 

Currently WMPMA

 $                (651)  $             (651)  $                     ‐     $                  ‐     $                  ‐     $                  ‐                                                        5   $                    856   $               856                                                      9   $                6,038   $                6,038                             6   $                6,299   $                6,299                             6 

Other Stakeholder Cooperation & Community 

Engagement

7.3.10.2 Cooperation and best practice 

sharing with agencies outside CA 

N/A N/A N/A N/A N/A

Other Stakeholder Cooperation & Community 

Engagement

7.3.10.3 Cooperation with suppression 

agencies 

DEP‐5 2020 8478 N/A N/A 6557 9846 WMPMA  $                     ‐     $                  ‐     $                     ‐     $                  ‐     $            2,158   $            2,158                                                      1   $               17,545   $         17,545   3 MOUs   $             18,000   $             18,000                             5   $             17,707   $             17,707                             5 

Other Stakeholder Cooperation & Community 

Engagement

7.3.10.4 Forest service and fuel reduction 

cooperation and joint roadmap 

N/A N/A N/A N/A N/A

Other Alternative Technologies 7.1.E Alternative Technology Pilot 

Programs

Wire‐to‐wire contact Equipment failure 2018 9169 N/A N/A 7059 10321 Previously GSRPBA; 

Currently WMPMA

Drivers and RSEs reflective 

of Early Fault Detection 

only

 $                      1   $                   1   $                     ‐     $                  ‐     $               159   $               159  14000  $             2,978   $                   2,978   $                         2   $                   2   $                6,985   $                6,985 
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