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Question 02.a-b:

Regarding Work Order Priority Levels:

On page 366 of its 2026-2028 WMP, SCE identifies two categories that designate a tree as requiring
work within a Priority 1 timeline: 24 hours and 72 hours. Furthermore, SCE identifies four
categories that designate a tree as requiring work within a Priority 2 timeline. The four categories are
as follows (abbreviations and timelines to complete work are in parentheses): within Regulatory
Clearance Distance (RCD; less than 30 days), between RCD and Trigger Clearance Distance (RCD;
less than 90 days), hazard management and dead and dying trees (less than 180 days), and strain or
abrasion to secondary distribution lines. SCE does not include a timeline to remove strain or
abrasion due to trees contacting secondary distribution lines.

a. Specify what timeline SCE has set to mitigate tree contact causing strain or abrasion to
secondary distribution lines.

b. Complete the table, below, to disaggregate the Priority 1 and Priority 2 condition timeline
categories.

Number of Past Due Vegetation Management Work Orders
by Age and Priority Level Timeline Category

Priority Level 0-30 31-90 91-180 181+ Total
Days Days Days Days

Priority 1 (24 hours)

Priority 1 (72 hours)

Priority 2 - Less than RCD (<30 days)

Priority 2 - Between RCD and TCD (<90 days)
Priority 2 - Hazard Tree Management and Dead
and Dying Tree (<180 days)

Strain or Abrasion on Secondary Lines

Response to Question 02.a-b:
Please see SCE’s response to OEIS’ questions below.

a.) When vegetation is found to be causing strain and abrasion on secondaries, remediation is
performed within the guidelines of GO95 Rule 18A as a level 2 and typically mitigated
within 90 days.
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b.) SCE presents the information below in the requested table format, disaggregating the P1 and
P2 categories as of 3/7/25. This information was also provided in SCE’s 2026-2028 WMP,
Table 9-8; however, the P2 category in the WMP also included 2,599 past due vegetation
management work orders for P2s with > GRCD (180 days). As a result, the total number of
past due vegetation management work orders identified in this response will vary from the
totals shown in SCE’s 2026-2028 WMP, Table 9-8.

Priority Level 0-30 31-90 | 91-180 | 181+ Total
Days Days | Days Days

Priority 1 (24 hours) 0 0 0 0 0

Priority 1 (72 hours) 0 0 0 0 0

Priority 2 - Less than RCD (<30 1,727 55 22 2 1,806

days)

Priority 2 - Between RCD and 11,751 | 117 108 67 12,045

TCD (<90 days)

Priority 2 - Hazard Tree 30 25 141 89 285

Management and Dead and Dying

Tree (<180 days)

Strain or Abrasion on Secondary N/A N/A N/A N/A N/A

Lines'

Lastly, SCE clarifies that timelines associated with the remediations are internal guidelines
and are not formal WMP targets. As noted in the UVM documents, these timelines may be
subject to various constraints.

! Strain or Abrasion on Secondary Lines is not a formal category SCE tracks as part of its vegetation management
inspections.



