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A. INTRODUCTION
, the Interconnection Customer (“IC”), has submitted a completed Interconnection Request
(“IR”) to Southern California Edison (“SCE”), the Distribution Provider, for its proposed
(“Generating Facility”). The IC’s IR and/or Attachment B stipulated Full Capacity Deliverability
Status (“FCDS”) and an Option A selection for the Generating Facility. In addition, the IC requested an InService Date (“ISD”) and Commercial Operating Date (“COD”) of 11/1/2022 and 12/1/2022, respectively.
However, the actual in-service dates for the Generating Facility will depend on the duration required for:
licensing, engineering, detailed design, and construction associated with the facilities required to
interconnect the Generating Facility. The duration for these activities would commence after the
Generation Interconnection Agreement (“GIA”) for the Generating Facility has been executed or filed at
the Federal Energy Regulatory Commission (“FERC”) for acceptance and funded.
In accordance with FERC’s approved SCE’s Wholesale Distribution Access Tariff (“WDAT”) Attachment I
Generator Interconnection Procedures (“GIP”), the Generating Facility was grouped with Queue Cluster
12 (“QC12”) Phase II projects to determine the impacts of the group as well as impacts of the Generating
Facility on SCE’s Distribution System and the ISO Grid. An Area Report and, where applicable, a
Subtransmission Assessment Report have been prepared separately to discuss the combined impacts of
all projects on the ISO Grid and to the distribution facilities served out of the
System, respectively. This Appendix A report focuses only on the impacts or impact contributions of the
Generating Facility to SCE’s Electric System and is not intended to supersede any contractual terms or
conditions specified in a forthcoming GIA.

B. REPORT OBJECTIVE
SCE performed a QC12 Phase II Study that included the Generating Facility, and this report addresses the
results of the analysis.
The report provides the following:
1. Transmission and Distribution system impacts attributed to the Generating Facility.
2. System reinforcements or mitigation necessary to address the adverse impacts attributed to
the Generating Facility under various system conditions.
3. A list of required facilities and a good faith estimate of the Generating Facility’s cost
responsibility and SCE’s construction schedule1, assuming SCE is constructing the required
facilities. Such information is provided in Attachment 1 and Attachment 2 as separate
documents in the Appendix A report package for the Generating Facility.
4. Identification of potential short circuit duty impacts to Affected Systems served from the
Transmission, Subtransmission, or Distribution System.

1

It should be noted that construction is only part of the duration of months specified in the study, which includes final engineering, licensing, and other activities
required to bring such facilities into service. These durations are from the execution of the GIA, receipt of: all required information, funding, and written
authorization to proceed with design and engineering, procurement, and construction from the IC as will be specified in the GIA to commence the work.
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Furthermore, since the Generating Facility encompasses a battery energy storage system (“BESS”), an
“As-Available Charging” analysis to determine the charging impacts on SCE’s Electric System was
conducted as well. The analyses focused on the Charging Capacity2 aspects of the Generating Facility
and considered varying levels of system demand with minimal generation dispatch within the local
distribution system.
Accordingly, this report also discloses the following:
The adequacy of SCE’s Electric System to support the Generating Facility under As-Available
Charging Distribution Service (“ACDS”).
Provides a high-level explanation of potential exposure to the Generating Facility of charging
restrictions on the electric system.]
As-Available Monthly Contract Demand Charge per kW (monthly rate) used to calculate the IC’s
Generating Facility demand charge rate. Please refer to Attachment 2 of this report for the
monthly rate assigned to the IC’s Generating Facility.

C. DESCRIPTION OF GENERATING FACILITY
Generating Facility: all equipment and facilities comprising the IC’s Griffith Energy Storage Generating
Facility located in the City of Gardena, California as disclosed by the IC in its IR and/or Attachment B, as
may have been amended during the Interconnection Study process, as summarized below:
Table A.1: Generation Facility General Information per the IR and/or including Attachment B

2

Charging Capacity: The load associated with the storage component of the Eligible Customer’s Resource charged from the Distribution System that is used for later
redelivery of the associated energy, net of Resource losses, to the Distribution System. Charging Capacity does not include load that is subject to the Distribution
Provider’s retail tariff.
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Note: Detailed loss analysis used in defining net capability at high side of main transformer bank and net
capacity at the POI
Generation Export Limit for the Generating Facility
The IC has requested a total net capacity of
as measured at the high-side of the main
step-transformer(s) and
at the POI. The Parties acknowledge that should the
Generating Facility exceeds these values or is capable of exceeding these values the IC agrees to:
install, own, operate and maintain a control limiting device or, alternatively, limit output by means
of configuring the Generating Facility’s control system. This is to ensure the Generating Facility does
not exceed the total net capacity at the high-side of the main step-up transformer(s) and POI.
As-Available Charging Capacity Limit for the Generating Facility “The IC has requested for a total
Charging Capacity under As-Available Charging distribution service of
as measured at the
high-side of the main step-up transformer(s) and
at the POI. The Parties
acknowledge that should the Generating Facility exceed these values or is capable of exceeding
these values the IC agrees to: install, own, operate and maintain a control limiting device or,
alternatively, limit output by means of configuring the Generating Facility’s control system. This is to
ensure the Generating Facility does not exceed these total Charging Capacity values at the high-side
of the main step-up transformer(s) and POI.
The scope of facilities that will be installed by SCE and the IC for physical interconnection of the
Generating Facility, to provide for the requested
output at the POI taking into account
the requested Deliverability, and in support of ACDS resulting from this study are detailed in Attachment
1 to this Appendix A report. The proposed plan for interconnecting the Generating Facility is illustrated
in Figure A.1. and Figure A.2 illustrates the proposed location of the Generating Facility. Additional
information is provided in Table A.2
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Figure A.1: Generating Facility One-Line Diagram

Appendix A – QC12 Phase II

4

Figure A.2: Generating Facility Location Map
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Table A.2: Additional Generating Facility General Information per IR and/or Attachment B
Generating Facility Location

SCE’s Planning Area
Interconnection Voltage
POI
Number and Types of Generators
Requested Maximum Generating Facility
Delivery at Point of Interconnection3
Generation Tie Line
Main Step-Up Transformer(s)
Main Transformers
Collector Equivalent
Padmount Transformer(s)

Pad-Mount Transformer(s)
Downstream of Main Transformer Bank

Generator Data
Downstream of Main Transformer Bank T1
Generator Auxiliary Load and/or Station Ligh
and Power
Voltage Regulation Devices
Downstream of Main Transformer Bank

D. STUDY ASSUMPTIONS
For detailed assumptions regarding the transmission and subtransmission system, please refer to the
Area Report and Subtransmission Assessment Report, respectively. Below are the assumptions specific
to the Generating Facility:
1. The Generating Facility was modeled as described in Table A.1 and A.2 above.
3

The MW output at the POI varies under different operating conditions. The IC is reminded that this value is tied to the generation tie-line (gen-tie) losses. The estimated
Maximum Net Output value at POI and gen-tie Losses illustrated above are contingent upon the accuracy of the technical data provided by the IC and are subject to change
should the IC change its gen-tie parameters during the final engineering and design phase of the Generating Facility. Please note that the Generating Facility shall not exceed the
total net output of 100.0 MW at the POI.
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2. Wildfire mitigation measures have been incorporated into all of SCE’s construction standards
and operational practices. SCE has notified ICs with a proposed project(s) and associated
Interconnection Facilities to be in, or interconnecting to, an identified high fire risk area
(“HFRA”) or high fire risk area circuit (“HFRA circuit”). As a result of implementing these
mitigation measures, please be advised that the facilities and their associated costs identified in
this Appendix A report (Attachment 1 and Attachment 2) are above and beyond the mitigation
identified in previous cluster studies. SCE is implementing these measures to address the
heightened wildfire risk in HFRAs and HFRA circuits. In the future, SCE may develop and
implement additional mitigation measures in these HFRAs that are not identified in this study as
a means of continuously ensuring the safety and reliability of SCEs Electric System and the public
it serves. If this occurs prior to in servicing the Generating Facility, additional scope will be
included via an addendum to this study report or via Technical Study report outlining the
facilities.
3. The facilities that will be installed by SCE and the IC are detailed in Attachment 1.
4. Environmental Activities, Permits, and Licensing.
The assumptions for the Environmental Activities, Permits, and Licensing are as follows:
i.

SCE’s Interconnection Facilities (“IF”) and Distribution Upgrades (“DU”) needed to
interconnect the Generating Facility and provide for the level of service requested for
Charging Capacity :
SCE’s scope of work will not require a California Public Utilities Commission (“CPUC”)
license.
SCE’s IFs and DUs needed to interconnect the Generating Facility:
•
•

SCE will act as the lead for regulatory agency communication for permits issued to
SCE covering SCE facilities.
SCE environmental activities may include, but are not limited to, the following:
o Perform all environmental studies and construction monitoring of SCE internal
substation construction activities and provide study results to the IC for
inclusion in its environmental documents, if applicable.
o Collaborate with the IC during the environmental study phase on the IC’s
proposed study methodologies and findings, as studies are being planned and
performed for SCE’s scope of work.
o Review IC’s California Environmental Quality Act (“CEQA”) and/or National
Environmental Policy Act (“NEPA”) documents, technical studies, surveys, and
other environmental documentation to ensure SCE’s scope of work is
adequately described in such documents (IC will include SCE’s scope of work in
its environmental documents. If the Generating Facility’s CEQA and/or NEPA
documents do not sufficiently incorporate SCE’s scope of work, SCE’s assumed
environmental work and permitting level of effort may increase, resulting in the
need to update cost and duration estimates, and potentially amend the GIA).
o Review SCE’s internal existing technical reports/documents when available.
o Prepare SCE’s IF and DU description of the Generating Facility, including scope
changes during permitting/pre-construction or construction.
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o

•

•

•

Communicate scope changes to the IC’s environmental team and
discuss/approve subsequent actions including new surveys as necessary.
o Complete General Order 131-D Consistency Determination and Environmental
Evaluation.
o Regulatory agency communication, consultation, reporting, and acquisition of
SCE permits addressing SCE’s facilities and scope of work.
o Prepare environmental requirements for construction clearance.
o Develop communication plan.
o Perform pre-construction coordination field visit.
o Provide Environmental Awareness/Worker Environmental Awareness Program
(“WEAP”) training.
o Perform construction monitoring oversight for IFs and DUs.
o Complete construction and post-construction site assessments.
IC performs all environmental studies and prepares draft environmental permit
applications related to the installation of SCE’s IFs and DUs, except for the SCE
internal substation activities as described above. The IC’s responsibilities include as
applicable, but are not limited to: notifications to the Native American Heritage
Commission (“NAHC”) and follow-up notifications to the tribes and individuals in the
NAHC contact list; performing cultural and paleontological resources records
searches, cultural resources inventories (survey and recording), testing and
evaluation and/or data recovery of archaeological sites, and appropriate documents
in the form of inventory reports, research design and/or data recovery reports;
cultural and paleontological monitoring when/if required, and arranging curation
agreements for artifacts and fossil specimens collected; performing a California
Natural Diversity Database search, habitat assessment, and protocol or focused
surveys for species with the potential of occurring in identified suitable habitat;
conducting jurisdictional delineations for wetlands or other regulated waters;
preparing draft environmental permit applications, pre-construction biological
resource surveys for IFs and DUs, biological resource monitoring during construction
for IFs and DUs, and cultural and paleontological monitoring during construction for
IFs and DUs; mitigation costs including, but not limited to, offsite/compensatory
mitigation and onsite restoration, and developing mitigation plans or other
environmental reports or submittals to support installation of SCE’s IFs and DUs.
Prior to commencing work and during execution of work, the IC should collaborate
and obtain SCE concurrence on all work outlined above. The IC is advised that
should the environmental studies and resulting reports not meet the industry
standards utilized in the State of California and/or by SCE in accordance with
Applicable Laws and Regulations, as determined by SCE, the IC shall be required to
remedy all deficiencies under SCE’s direction.
The estimated costs provided in this study assume that the IC will perform part of
the environmental scope of work that would normally be performed by SCE for SCEowned IFs and DUs, if applicable, to interconnect the Generating Facility. The IC
shall provide SCE a signed declaration summarizing the actual costs for work
performed by the IC within thirty (30) calendar days from the Generating Facility’s
ISD. The IC acknowledges and accepts that these costs will be subject to an
Interconnection Facilities Charge, a Distribution Facilities Charge, if applicable, and
Income Tax Component of Contribution (“ITCC”).
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•

As a requirement for Interconnection Customers electing to share the responsibility
to perform the Environmental Activities for SCE-owned IFs, DUs as disclosed above,
and to ensure proper accounting of costs used in the calculation of the ITCC and
Operations & Maintenance (“O&M”) charges, referred to as an Interconnection
Facilities Charge and/or a Distribution Upgrades Charge, if applicable in the
forthcoming GIA for the Generating Facility, the IC is required to complete and
submit an Environmental Services Costs Declaration for SCE-owned IFs and/or DUs
required to interconnect the Generating Facility . An authorized representative of
the IC will sign the Form attesting to the actual costs spent on environmental
services work that would otherwise have been performed by SCE for SCE-owned IF
and/or DUs required to interconnect the Generating Facility.
The declaration shall be provided to SCE by a specified date in the Generating
Facility’s forthcoming GIA Appendix B - Milestone table. Should the IC fail to provide
the declaration by the specified deadline, SCE will hold the IC in default of the GIA
pursuant to the terms therein. The costs declared by the IC in the declaration, once
approved, will be used by SCE to adjust the ITCC and the applicable monthly O&M
charges for the Generation Facility and will be reflected via an amendment to the
GIA upon true-up.
The information stated in the declaration is subject to review and/or audit by SCE
pursuant to the terms and conditions in the forthcoming GIA. Should an audit be
deemed necessary by SCE, the IC will need to provide supporting documentation
(copies of invoices/receipts) to substantiate the costs stated in the declaration
within ten (10) business days from receipt of notice.

ii. SCE’s Reliability Network Upgrades (“RNUs”) and Delivery Network Upgrades (“DNUs”)
assigned to the Generating Facility: No Environmental activities were assumed as no
environmental impacts were identified based on the RNUs and DNUs that will be installed
by SCE disclosed in Attachment 1.
iii. For further details on the environmental evaluation and permitting/licensing requirements
for generation interconnection projects, refer to Appendix K of the Area report.
5. Energy Storage Considerations:
• SCE currently offers ACDS pursuant to SCE’s WDAT Energy Storage filing under Docket
No. ER19-25054 accepted by FERC and effective October 30, 20195. Interconnection
customers will be assessed an As-Available Monthly Contract Demand Charge per kW
(monthly rate) in addition to the mitigation costs identified in this Study. The monthly
rate is based on the POI and the type of facilities used by the IC’s Generating Facility to
charge its BESS from SCE’s Distribution System. Please refer to Attachment 2 of this
Study for the monthly rate assigned to the IC’s Generating Facility.
• SCE’s Distribution Standards and Practices are in the process of being updated to
address BESS facilities. The proposed Plan of Service in this report may require changes
to comply with SCE’s Distribution Standards and Practices.

4
5

Link: https://www.ferc.gov/CalendarFiles/20200124142753-ER19-2505-001.pdf
FERC accepted SCE’s proposed WDAT revisions effective October 30, 2019 subject to refund, and established hearing and settlement judge procedures
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Protection requirements are designed and intended to protect SCE’s electric system only. The
preliminary protection requirements were based upon the interconnection plan as shown in the
one-line diagram depicted in line item #4 in Attachment 1.
The IC is responsible for the protection of its own system and equipment and must meet the
requirements in the SCE’s Interconnection Handbook.
Power Factor Requirements
The Generating Facility will be required to maintain a composite power delivery at continuous
rated power output at the high-side of the generator substation or other equivalent location. At
that point, the generator must provide dynamic reactive power within the power factor range of
0.95 leading to 0.95 lagging. The Generating Facility may meet the dynamic reactive power
requirement by utilizing a combination of the inherent dynamic reactive power capability of the
inverter, dynamic reactive power devices, and static reactive power devices to make up for
losses.
Operating Voltage Requirements
Under real-time operations, the Generating Facility will be required to operate under the control
of automatic voltage regulator with settings as shown in the figure below. The actual values of
the Vmin and Vmax will be provided once the Generating Facility executes a Generation
Interconnection Agreement (“GIA”) and final engineering and design is complete. The Vmin and
Vmax values are to be used as the basis for setting up the automatic voltage control mode (with
its automatic voltage regulator in service and controlling voltage) of the Generating Facility in
order to maintain scheduled voltage at a reference point.
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Harmonic Requirements
The harmonic impact of the subject inverter-based generation was not part of this study.
Impacts on voltage distortion levels may be significant due to the penetration level of the
Generating Facility with respect to the local distribution grid strength. As with all equipment
connected to SCE’s Electric System, the Generating Facility will be subject to the provisions of
CPUC Rule 2.E, allowing SCE to require the IC to mitigate interference with service to other SCE
customers, including harmonic impacts, if the harmonic interference is caused by the IC.
Sub-Synchronous Control Interaction
A detailed screening for Sub-Synchronous Control Interaction (“SSCI”) was performed as part of
the Phase II study utilizing the technical data in PSLF format (epc and dyd files) provided by the
IC. The detailed screening will identify if a detailed Power System Computer Aided Design
(“PSCAD”) model of the Generating Facility and associated control systems, along with the
manufacturer representative's contact information, may be required for further SSCI analysis. If
a complete SSCI study is required using the Generating Facility PSCAD model, this will be done as
part of execution for the Generating Facility and will need to be completed prior to Initial
Synchronization Date of the Generating Facility. The SSCI study will identify potential controls
interaction that will need to be mitigated by the IC. Any identified mitigation shall be at the
expense of the IC.
Conventional synchronous generating facilities are susceptible to Sub-synchronous Interactions
including Sub-synchronous Resonance (“SSR”) and Sub-synchronous Torsional Interactions
(“SSTI”) The IC will be 100% responsible for conducting any studies related to SSR or SSTI
including screening and/or final engineering studies. The IC will be responsible for performing a
SSR or SSTI study as part of project execution and will need to be completed prior to Initial
Synchronization Date of the Generating Facility. The SSR or SSTI study will identify any
mitigation(s) that will be required. Any identified mitigation shall be at the expense of the IC.
Synchronous generators close to series compensated transmission line and all inverter-based
generators are required by the ISO Transmission Planning Process Business Practice Manual7 to
submit an electromagnetic transient model. The PSCAD model, if required, must be submitted
within one hundred twenty (120) calendar days after to achieving its COD, or from the date of
request made by the ISO, whichever is later.
Please refer to Section G for the results of the SSCI screen.
Low/High Voltage Ride-Through (“LHVRT”) and Low/High Frequency Ride-Through (“LHFRT”)
Capability
Consistent with PRC-024, the Generating Facility may not trip or cease to inject current within
the “no-trip” zone of the frequency and voltage ride through curves of PRC-024. Momentary
cessation—ceasing to inject current during a fault—is prohibited unless transient high voltage
conditions rise to 1.20 per unit or more. For transient low voltage conditions, the Generating
Facility will inject reactive current directionally proportional to the decrease in voltage. The
inverter must produce full rating reactive current when the AC voltage at the inverter terminals
drops to a level of 0.50 per unit and must continue to operate and attempt to maintain voltage
for transient voltage conditions between 1.10 and 1.20 per unit. In addition, the Generating
7

https://bpmcm.caiso.com/Pages/BPMDetails.aspx?BPM=Transmission%20Planning%20Process
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Facility may not trip or cease to inject current for momentary loss of synchrony within the notrip zone of PRC-024.
Primary Frequency Response Requirement
Per FERC Order 842, the IC is required to install a governor or equivalent controls with the
capability of operating: (1) with a maximum 5 percent droop and ±0.036 Hz deadband; or (2) in
accordance with the relevant droop, deadband, and timely and sustained response settings
from the Approved Applicable Reliability Standards providing for equivalent or more stringent
parameters. The IC shall ensure that the Electric Generating Unit’s real power response to
sustained frequency deviations outside of the deadband setting is automatically provided and
shall begin immediately after frequency deviates outside of the deadband, and to the extent the
Electric Generating Unit has operating capability in the direction needed to correct the
frequency deviation.
Per FERC Order 841, nuclear generating facilities and certain Combined Heat and Power (“CHP”)
facilities are exempt from these primary frequency response requirements.
An operating range shall be identified in the GIA that specifies a minimum state of charge and a
maximum state of charge between which the electric storage resource will be required to
provide primary frequency response. The GIA shall also specify whether the operating range is
static or dynamic; in addition, the operating range is subject to reevaluation and modification by
SCE in consultation with the IC and ISO.

F. RELIABILITY STANDARDS, STUDY CRITERIA AND METHODOLOGY
Study Criteria
The generator interconnection studies were conducted to ensure the ISO Grid follows the North
American Electric Reliability Corporation (“NERC”) reliability standards, WECC regional criteria,
and the ISO planning standards. Refer to Section C of the Area Report for details of the
applicable reliability standards, study criteria, and methodology. In addition, the
Subtransmission Assessment was performed in compliance with SCE’s Subtransmission Planning
Criteria and Guidelines.
SCE Short Circuit Duty Study Methodology
All bus locations where the Phase II projects increased the Short Circuit Duty (“SCD”) by 0.1 kA
or more and where duty was found to be in excess of 60% of the minimum breaker nameplate
rating are listed in the Area Report (Appendix H) and applicable Subtransmission Assessment
Report (Attachment 7). These values have been used to determine if any SCE equipment is
overstressed and associated mitigation. Similarly, this information is also utilized to identify any
SCE-owned substations that may require a ground grid study.
The responsibility to finance the SCD mitigation(s) identified in the Phase II Study due to
increases in SCD, shall be assigned pro rata to all projects requiring the SCD mitigation based on
their respective SCD contribution.
Coordination with Affected Systems
Per GIP section 3.7, SCE will notify the Affected System Operators that are potentially affected
by an IC’s IR or group of interconnection requests subject to a Group Study. SCE will coordinate
the conduct of any studies required to determine the impact of the IR on Affected Systems with
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*This represents the MW value needed at the inverter terminal to achieve the desired Net Output MW in order to meet
the requested POI MW.

a. Power Factor Evaluation
FERC Order 827 provides the reactive power requirements for newly
interconnecting non-synchronous generators which requires these resources to
design the facility to be capable of providing reactive power to meet power
factor 0.95 as measured on the high-side of the IC’s substation or other
equivalent location. This capability should be dynamic.
Base case power flow was evaluated to determine reactive power losses
internal to the Generating Facility in order to ascertain if the reactive capability
of the Generating Facility is adequate to supply these losses and meet the
power factor requirements. A summary of the power factor evaluation is
provided in the table below.
Evaluation Assumptions
Generating Facility MW Output at Terminal (MW)
Ambient Temperature for Generator Capability (⁰C)
Effective Power Factor at Generator Terminal
Generating Facility MW at High Side of the Transformer (MW)
Padmount transformer losses (Mvar)
Collector equivalent losses (Mvar)
Main transformer losses (Mvar)
PF Requirements at High Side of Transformer (Mvar)
Total VAR Requirements (Mvar)
Sunny Central Storage SCS2750 Inverters at Pgen (Mvar)
Shunt Capacitors (Mvar)
Collector Line Charging (Mvar)
Other Dynamic VAR Devices (MVar)
Total VAR Supply (Mvar)
Total Dynamic VAR Supply (Mvar)
Total Reactive Power (Shortage) / Surplus (Mvar)
Total Requirements less Total Supply
Dynamic Reactive Power (Shortage) / Surplus (Mvar)
PF Requirements at High Side of Transformer less Total Dynamic VAR Supply
* An equivalent pf was assumed based for the PV/BESS/WTG based on MW output, this closely resembles the actual 0.62 pf for
the inverters and 0.95 PF for the WTG
*Average high of 30ºC was assumed should temperature exceed this value, this project MVAR capability will decrease.
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Based on the technical details provided, the Generating Facility, as proposed,
have the capability to meet 0.95 power factor requirement as measured at the
high-side of the IC’s substation or other equivalent location.
b. Subsynchronous Interaction Evaluations
For inverter-based generation, a study is required to assess potential sub-synchronous
control interactions (SSCI) with series compensated lines on the SCE transmission system.
The power electronic control system of the generator can interact with the sub-synchronous
modes of transmission system and cause SSCI particularly when they are electrically close to
each other. However, due to the fact that this project is not electrically close to series
compensated lines, and that it would take extreme contingencies beyond criteria for it to be
radially isolated into a series capacitor, a screening study was not conducted.

However, as previously mentioned in Section E.5 of this report, all inverter-based generators
are required by the CAISO Transmission Planning Process Business Practice Manual [1] to
submit the final Power System Computer Aided Design (“PSCAD”) of the Generating Facility.
I.
Please refer to Appendix L of the Area report for details on the study and Attachment 1 for
additional requirements after the Generating Facility achieves commercial operation.
c. Transient Analysis
i. Generating Facility Performance
Dynamic simulation study results illustrating the frequency and voltage performance of
the Generating Facility based on the technical parameters supplied for the Generating
Facility are provided below.
Voltage and Frequency Plots for Generating Facility at the high-side of the IC’s
substation or other equivalent location with fault at POI
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Power Output Flow Plots for Generating Facility at inverter terminal with fault at POI

The results indicate acceptable performance and reflect the expected performance
when Generating Facility ultimately interconnects.
ii. System Performance
System transient stability performance of the Generating Facility was found to be
acceptable. Refer to the Area Report for additional details pertaining to the transient
stability evaluation criteria and assessment results, respectively.
d. SCD Analysis
i. SCE-owned Facilities
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Refer to Attachment 1 and Attachment 2 for scope description and associated cost
responsibility for implementing the static safety charging schedule for the Generating
Facility.
NOTE: If the location becomes CMS ready in the future as a result of data points
being made available from future generation interconnections, a determination of
whether the Generating Facility could be added to CMS and then migrated over to
DERMS could be done via a technical assessment performed by SCE, at the IC’s
request and expense, when such potential is identified by SCE.

H. AFFECTED SYSTEMS SCD RESULTS
The specific SCD contribution from the Generating Facility to Neighboring Utilities is outlined in
Table F.1 below. Impacts on the Affected Systems with the addition of all QC12 Phase II projects,
are provided in the Area Report (Section H.2), and in Attachment 7.

I. DELIVERABILITY ASSESSMENT RESULTS
1. On Peak Deliverability Assessment
The Generating Facility does not contribute to any on-peak deliverability constraints.
2. Off- Peak Deliverability Assessment
The Generating Facility does not contribute to any off-peak deliverability constraints
3. Required Mitigations
No mitigation is required.

J. INTERCONNECTION FACILITIES, NETWORK UPGRADES, AND DISTRIBUTION
UPGRADES
Please see Attachment 1 for SCE’s IF’s, RNU’s, DNU’s8, and DU’s allocated to the Generating Facility
for physical interconnection, to provide for the requested MW export at the POI taking into account
the requested Deliverability, and in support of ACDS. Please note that SCE considered current
8

At the IC’s discretion, the IC or parties other than SCE pursuant to Section 10.2 under GIP may construct an Option (B) Generating Facility Area Delivery Network
Upgrades (ADNUs) not allocated TP Deliverability. If SCE does not construct the ADNUs, the IC is not required to make the third Interconnection Financial
Security posting to SCE pursuant to Section 4.8.4.2.1 under GIP.
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system configuration, approved SCE sponsored projects, and all queued generation in determining
scope for IFs and/or Plan of Service but will not “reserve” the identified scope of upgrades for the
proposed POI unless a GIA is executed per the specified timelines shown in Tale L.1.

K. COST AND CONSTRUCTION DURATION ESTIMATE
I. Cost Estimate
The Generating Facility’s estimated interconnection costs, adjusted for inflation and provided in
'constant' 2020 dollars escalated to the Generating Facility’s feasible COD (as identified below in
Table L.1), are provided in Attachment 2 and the Generating Facility’s allocated cost for shared
network upgrades are provided in Attachment 3 to this Appendix A report. Furthermore,
Attachment 2 includes the IC’s Generating Facilities Charging Capacity rate as it relates to ACDS.
The interconnection costs will be documented in the forthcoming GIA for the Generating Facility.
However, should there be a delay in executing the GIA beyond 2021, a new cost estimate adjusted
for inflation will be required and reflected into the GIA.
II. Preliminary Durations for SCE Engineering, Design, and Construction to enable interconnection of
the Generating Facility
The duration shown in Table K.1 represents the estimated time needed for SCE to design,
procure, and construct the applicable facilities with the start date of the duration based on the
effective date of the GIA; and necessarily include timely receipt of all required information and
written authorizations to proceed (“ATP”), and timely receipt of construction payments and
financial security postings and other milestones. The durations for the facilities identified for the
Generating Facility is as follows:
Table K.1 Estimated Execution Duration
Facilities
Interconnection
Facilities (IF)
Reliability Network
Upgrades (RNU)

Area Delivery Network
Upgrades (ADNU)

Local Delivery
Network Upgrades
(LDNU)
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Description
Facilities described in
Section 1.b of
Attachment 1
RNUs described in
Section 2 of
Attachment 1

Duration

Notes
2

Because the
Generating Facility
elected to proceed
under Option A, no
Area Delivery
Network Upgrades
were identified for
the Generating
Facility in the Phase II
Interconnection Study
No required LDNUs
identified in the

NA

NA

NA

NA

1
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Distribution Upgrades
(DU)

Phase II
Interconnection Study
DUs described in
Section 3 of
Attachment 1

1,2

SCE Notes for SCE Facilities Timelines Identified in Table K.1:
1.

Construction Duration Estimates for Identified Upgrades
Any construction durations identified in this section may vary. During the cluster study
process, SCE includes all queued and active generation projects without regard to
corresponding desired in-service dates or actual status to identify system upgrades,
including SCD related upgrades, and a duration for SCE to build them. Such duration
affects the ISD for this specific Generating Facility. As status for queued projects
change (withdrawals, downsizing, suspensions, or deferred in-service dates), SCE may
be able to accelerate in-service dates for projects affected by status changes.
Furthermore, SCE will only begin design/construction of an identified system upgrade
when enough projects 1) execute and fund a GIA and/or a Letter of Agreement with
SCE and 2) those projects trigger the need for an upgrade.

2.

Coordination of Environmental Work
Where this study assumes that the IC will perform environmental work related to the
installation of SCE’s IFs, and DUs as specified in this report, the IC is advised that any
durations provided above assume so and that the IC will perform this environmental
work related to the installation of SCE’s IFs and/or DUs specified in this report and will
perform them in parallel with SCE’s preliminary design and engineering. The IC is
expected to engage SCE to obtain concurrence prior to commencement of any
environmental work and during execution of that work. Since SCE will be using the IC’s
environmental documents and/or work products, IC delays producing them may delay
SCE’s ability to obtain required permits and/or license(s). Such delays would likely
cause additional delays in the commencement of SCE’s final engineering, procurement,
and construction. These delays could increase any durations identified in this report
and push out the feasible ISD provided in Table L.1 ISD and COD Assessment.
III. Other Potential Costs to the Generating Facility
None.

L. IN-SERVICE DATE AND COMMERCIAL OPERATION DATE ASSESSMENT
An ISD and COD assessment was performed for the Generating Facility to establish SCE’s estimate of
the earliest achievable ISD based on the cluster study process timelines and the time required for
SCE to complete the facilities needed to enable physical interconnection as an Interim Deliverability
or Energy Only Deliverability interconnection (as applicable) for the Generating Facility. This date
may be different from the IC’s requested ISD and will be the basis for establishing the associated
milestones in the draft GIA.
1. ISD Estimation Details
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For the QC12 Phase II Interconnection Study, the estimated earliest achievable ISD is derived by
the time requirements to complete the following:
1.
2.
3.
4.

QC12 Interconnection Study Process
Tender a draft GIA
Negotiate and execute the GIA
Longest duration associated with the facilities required to interconnect the Generating
Facility (i.e., IF, RNU, and DU), per the durations specified in Table K.1. above.

Table L.1 ISD and COD Assessment
Action or
Assumption

Add:

Calendar Days or
Months for
Calculation
30 CD

Item Description
Issuance of Phase II Interconnection Study Report
Phase II Results Meetings
For WDTs the assumption is that the TPD Results issued
and IC response provided before starting the draft GIA
(the IC does have the option to start the GIA negotiation
earlier)

Starting Point:
Add:
Add:

30 CD
90 CD

Earliest reasonable Tender draft GIA
GIA negotiation time, execution, and related activities

Add:
Construction
Duration
(Months)

27

Construction duration outlined in the Phase II Study
Report. Construction completion no earlier than date
which reflects earliest ISD

Reference:

IC-requested ISD via Attachment B

Reference:

IC-requested COD via Attachment B
Duration difference between ISD and COD (months)
Earliest achievable In-Service Date (ISD) per estimated
construction duration

Equals:

Earliest achievable Commercial Operation Date (COD)
(Using difference between ISD and COD requested by IC)

Notes on the Achievable ISD and COD calculation:
1) This calculation assumes that the duration to construct those facilities required for an
Interim Deliverability Interconnection or Energy Only interconnection (as applicable) for
the Generating Facility until the applicable DNUs are completed.
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The IC is responsible for acquiring all property rights necessary for the IC’s Interconnection
Facilities, including those required to cross the SCE’s facilities and property. This
Interconnection Study does not include the method or estimated cost to the IC of SCE
mitigation measures that may be required to accommodate any proposed crossing of SCE’s
facilities. The crossing of SCE’s property rights shall only be permitted upon written
agreement between SCE and the IC at SCE’s sole determination. Any proposed crossing of
SCE property rights will require a separate study and/or evaluation, at the IC’s expense, to
determine whether such use may be accommodated. If the IC’s Facilities result in the need
to modify SCE’s existing facilities, SCE recommends that the IC identify and include a
description of such modifications in the IC’s environmental study reports submitted to the
lead agency permitting the Generating Facility. An interconnection customer may initiate
this process by contacting SCE’s Land Management Department at this link:
https://www.sce.com/partners/real-estate-and-locations/secondary-land-use.

6.

7.

8.

9.

10.

b. Utilizing SCE Property or ROW
In instances where a site deposit is provided in lieu of site control documents for the
location of a Generating Facility, and the site plan for the Generating Facility included in the
IR package depicts the Generating Facility location on SCE owned property or utilizing SCE
ROW; the IC will be required to provide an alternative site or submit a secondary land use
request to SCE’s Land Management Department for review and approval. A secondary land
use request to support third party generation development is unlikely to get approved by
SCE, but nevertheless the IC can submit a secondary land use request to SCE’s Land
Management Department for a review and approval at this link:
https://www.sce.com/partners/real-estate-and-locations/secondary-land-use.
SCE’s Interconnection Handbook
The IC shall be required to adhere to all applicable requirements in SCE’s Interconnection
Handbook. These include, but are not limited to, all applicable protection, voltage regulation,
VAR correction, harmonics, switching and tagging, and metering requirements.
Western Electricity Coordinating Council (“WECC”) Policies
The IC shall be required to adhere to all applicable WECC policies including, but not limited to,
the WECC Generating Unit Model Validation Policy.
System Protection Coordination
Adequate Protection coordination will be required between SCE-owned protection and ICowned protection. If adequate protection coordination cannot be achieved, then modifications
to the IC-owned facilities (i.e., Generation-tie or Substation modifications) may be required to
allow for ample protection coordination.
Standby Power and Temporary Construction Power
The Phase II Interconnection Study does not address any requirements for standby power or
temporary construction power that the Generating Facility may require prior to the ISD of the
IF’s. Should the Generating Facility require standby power or temporary construction power
from SCE prior to the ISD of the IF’s, the IC is responsible to make appropriate arrangements
with SCE to receive and pay for such retail service. SCE recommends that the IC identify and
include a description of such facilities in the IC’s environmental study reports submitted to the
lead agency permitting the Generating Facility.
Licensing Cost and Estimated Time to Construct Estimate (Duration)
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11.

12.

13.

14.

15.

The estimated licensing cost and durations applied to this Generating Facility are based on the
Generating Facility scope details presented in this Phase II Interconnection Study. These
estimates are subject to change as the Generating Facility’s environmental and real estate
elements are further defined. Upon execution of the GIA, additional evaluation including but
not limited to preliminary engineering, environmental surveys, and property right checks may
enable licensing cost and/or duration updates to be provided.
Network/Non-Network Classification of Telecommunication Facilities
a. Non-Network (IF) Telecommunications Facilities: The cost for telecommunication facilities
that were identified as part of the IC’s Interconnection Facilities was based on an
assumption that these facilities would be sited, licensed, and constructed by the IC. The IC
will own, operate, maintain, and construct main and diverse telecommunication paths
associated with the IC’s generation tie line, excluding terminal equipment at both ends. In
addition, the telecommunication requirements for the RAS were assumed based on tripping
of the generator’s breaker in lieu of tripping the circuit breakers and opening the IC’s gen-tie
at SCE’s substation.
b. Network (Network Upgrades) Telecommunications Upgrades: Due to uncertainties related
to telecommunication upgrades for the numerous projects in queues ahead of this
Generating Facility, telecommunication upgrades for earlier queued projects without a
signed GIA which upgrades have not been constructed were not considered in this
study. Depending on the scope of these earlier queued projects, the cost of
telecommunication upgrades identified for Phase II may be reduced. Any changes in these
assumptions may affect the cost and schedule for the identified telecommunication
upgrades.
Ground Grid Analysis
A detailed ground grid analysis will be required as part of the final engineering for the
Generating Facility at the SCE substations whose ground grids were flagged with duty concerns.
SCE Technical Requirements
The IC is advised that there may be technical requirements in addition to those that outlined
above in Section C of this report that will be addressed in the Generating Facility GIA.
Applicability
This document has been prepared to identify the impact(s) of the Generating Facility on the
SCE’s electric system; as well as establish the technical requirements to interconnect the
Generating Facility to the POI that was evaluated in the final Phase II Interconnection Study for
the Generating Facility. Nothing in this report is intended to supersede or establish
terms/conditions specified in GIAs agreed to by the SCE, ISO, and the IC.
Process for Initial Synchronization Date/Trial Operation Date and COD of the Generating
Facility
The IC is reminded that the ISO has implemented a New Resource Implementation (“NRI”)
process that ensures that a generation resource meets all requirements before Initial
Synchronization Date/Trial Operation Date and COD. The NRI uses a bucket system for
deliverables from the IC that are required to be approved by the ISO. The first step of this
process is to submit an “ISO Initial Contact Information Request form” at least seven (7) months
in advance of the planned Initial Synchronization Date. Subsequently an NRI project number will
be assigned to the Generating Facility for all future communications with the ISO. SCE has no
involvement in this NRI process except to inform the IC of this process requirement. Further
information on the NRI process can be obtained from the ISO Website using the following links:
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New Resource Implementation webpage:
http://www.caiso.com/participate/Pages/NewResourceImplementation/Default.aspx
NRI Checklist:
http://www.caiso.com/Documents/NewResourceImplementationChecklist.xls
NRI Guide:
http://www.caiso.com/Documents/NewResourceImplementationGuide.doc
16. ISO Market Dispatch
This study did not evaluate any potential limitations that may be driven by the ISO market under
real-time operating conditions.
17. Interconnection Request to Third-Party Owned Facilities
Generating Facility’s requesting to interconnect to a Third party owned facility will need to
obtain written approval from the owner(s) of the facility prior to execution of the GIA.
18. Future Charging Restrictions
Charging restrictions not identified in this study may occur in the future if the underlying
operating assumptions prove to be different from the conditions evaluated in this study.
19. Transmission Voltage Reference
Identification of facility voltages (220 kV) in this Phase II Study are shown consistent with SCE
System Operating Bulletin 123. However, all studies were predicated on the base voltages
reflected in the WECC base cases. For the SCE bulk power system, the WECC base cases reflect
230 kV and 500 kV base voltages; consequently, all per-unit calculations presented were based
on 230 kV and 500 kV voltages.
20. The IC is advised that SCE reserves its right to issue an addendum or revision to this report, if
applicable to comply with future tariff amendments filed and accepted by FERC associated with
the treatment of energy storage devices interconnected or proposing to interconnect to the
Distribution System.
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Attachment 1:
Interconnection Facilities, Network Upgrades, and Distribution Upgrades
Please refer to separate document
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Attachment 2:
Escalated Cost and Time to Construct for Interconnection Facilities, Reliability Network Upgrades,
Delivery Network Upgrades, and Distribution Upgrades
Please refer to separate document
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Attachment 3:
Allocation of Network Upgrades for Cost Estimates and Maximum Network
Upgrade Cost Responsibility

H. Project ADNU Cost Responsibility ($k)
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Notes:
“Generating Facility RNU and LDNU Cost Responsibility” is the RNU and LDNU cost currently assigned to the Generating Facility. It doesn’t
include the cost share of the Potential Network Upgrades. This is the RNU and LDNU cost that the IC is required to post the Interconnection
Financial Security for.
“Maximum RNU and LDNU Cost Responsibility” is the maximum RNU and LDNU cost that could be assigned to the Generating Facility. The
total cost re-allocation for RNU and LDNU in the subsequent reassessments shall not exceed this amount.
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Attachment 4:
SCE’s Interconnection Handbook
Preliminary Protection Requirements for Interconnection Facilities are outlined in SCE’s Interconnection
Handbook at the following link:

https://library.sce.com/content/dam/sce-doclib/documents/business/generating-your-own-power/gridinterconnections/SCE InterconnectionHandbook.pdf
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Attachment 5:
Short-Circuit Duty Calculation Study Results
Please refer to the Appendix H of the Area Report
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Attachment 7:
Subtransmission Assessment Report
Please refer to separate document
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