

Southern California Edison
***WSD-001 – Resolution WSD-001 to Establish Procedures for the Wildfire Safety Division's
Review of 2020 Wildfire Mitigation Plans Pursuant to PUC Sections 8386 and 8386.3***

DATA REQUEST SET W S D - S C E - 0 0 2

To: WSD
Prepared by: BILL KOTTEAKOS
Job Title: Senior Manager, Compliance
Received Date: 3/5/2020

Response Date: 3/10/2020

Question 075 (SCE-43895-I-390):

A. Item Index [For CPUC tracking purposes. Please reference this item index with the response provided.]

SCE-43895-I-390

B. Request Type

Request for additional specificity or clarification regarding information submitted in WMP or maturity survey

C. Relevant section of WMP (if applicable)

5.3.5

D. Relevant question in Maturity Survey (if applicable)

NA

E. Relevant meeting or call (if applicable)

NA

F. Specific Data request

Regarding section 5.3.5.5.1:

a. Why and how did SCE exceed its goal for additional pole brushes?

b. For pole brushing in 2020, how is SCE increasing resources to perform such activities? i.e. what is the increase in resources and where are such resources being sourced from?

c. How has SCE evaluated the effectiveness of such efforts to determine the increase in pole brushing activities?

Response to Question 075 (SCE-43895-I-390):

a. In support of internal SCE goals developed after filing our 2019 WMP and in anticipation of further increased pole brushes in 2020, the pole brushing contractor added crews, purchased equipment, and optimized 2019 work scheduling to exceed the goal.

b. SCE forecasts 2020 work scope will require approximately 40 crew resources to complete on schedule. SCE's prime contractor has increased resources year-to-date, but is still short by approximately 10 crews. Because of this shortage, SCE is close to procuring another contractor to close the gap.

c. Please see SCE's response to WSD-SCE-002, Question 33 (SCE-43895-X-379).