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Project Description TOTAL

 Jan 2020 -

Dec 2021

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Total 2020 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Total 2021 Operating

 Date

TRTP Segments 4-11

5472 Segment 5

800217232 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing right of way.0                 (0)                0                 (0)                -                  -                  -                  -                  -                  -                  -                  -                  -                  0                 -            -            -            -            -            -            -            -            -            -            -            -            -                  Oct-12

Total Segment 5 0                 (0)                0                 (0)                -                  -                  -                  -                  -                  -                  -                  -                  -                  0                 -            -            -            -            -            -            -            -            -            -            -            -            -                  

5243 Segment 6

800217316 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 642             34               368             192             48               -                  -                  -                  -                  -                  -                  -                  -                  642             -            -            -            -            -            -            -            -            -            -            -            -            -                  Jun-16

Total Segment 6 642             34               368             192             48               -                  -                  -                  -                  -                  -                  -                  -                  642             -            -            -            -            -            -            -            -            -            -            -            -            -                  

6438 Segment 7

800218138 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  3                 -                  2                 2                 -                  -                  -                  -                  -                  -                  -                  -                  -                  3                 -            -            -            -            -            -            -            -            -            -            -            -            -                  Feb-18

Total Segment 7 3                 -                  2                 2                 -                  -                  -                  -                  -                  -                  -                  -                  -                  3                 -            -            -            -            -            -            -            -            -            -            -            -            -                  

6439 Segment 8

800218645 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  5                 (0)                2                 3                 -                  -                  -                  -                  -                  -                  -                  -                  -                  5                 -            -            -            -            -            -            -            -            -            -            -            -            -                  Mar-16

Total Segment 8 5                 (0)                2                 3                 -                  -                  -                  -                  -                  -                  -                  -                  -                  5                 -            -            -            -            -            -            -            -            -            -            -            -            -                  

7553 TRTP Segment 8A (TRTP 500kV Underground)

900610533 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 25               3                 4                 18               -                  -                  -                  -                  -                  -                  -                  -                  -                  25               -            -            -            -            -            -            -            -            -            -            -            -            -                  Oct-16

801025887 Acquire easements for CHUG - TRTP-Segment 8 11               11               -                  0                 -                  -                  -                  -                  -                  -                  -                  -                  -                  11               -            -            -            -            -            -            -            -            -            -            -            -            -                  Oct-16

801479004 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -            -            -            -            -            -            -            -            -            -            -            -            -                  Jun-20

Total TRTP Segment 8A 36               14               4                 18               -                  -                  -                  -                  -                  -                  -                  -                  -                  36               -            -            -            -            -            -            -            -            -            -            -            -            -                  

6442 Segment 11

800217339 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 368             14               4                 62               -                  -                  -                  -                  -                  -                  -                  -                  287             368             -            -            -            -            -            -            -            -            -            -            -            -            -                  May-15

Total Segment 11 368             14               4                 62               -                  -                  -                  -                  -                  -                  -                  -                  287             368             -            -            -            -            -            -            -            -            -            -            -            -            -                  

Total TRTP Segments 4-11 1,055          62               381             277             48               -                  -                  -                  -                  -                  -                  -                  287             1,055          -            -            -            -            -            -            -            -            -            -            -            -            -                  

8169 Colorado River Substation Expansion 

902519003 Colorado River Sub - Install SPS           9,480 11               8                 18               40               326             350             336             436             455             1,124          1,267          669             5,041          370       370       370       370       370       370       370       370       370       370       370       370       4,440          Sep-21

Total CRS Expansion           9,480 11               8                 18               40               326             350             336             436             455             1,124          1,267          669             5,041          370       370       370       370       370       370       370       370       370       370       370       370       4,440          

7650 Whirlwind Substation Expansion

901307713 Whirlwind 3rd AA bank and SPS                 (2) (2)                -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  (2)                -            -            -            -            -            -            -            -            -            -            -            -            -                  Apr-17

Total Whirlwind Sub Expansion                 (2) (2)                -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                                  (2) -            -            -            -            -            -            -            -            -            -            -            -                              - 

6902 Calcite Substation (formerly Jasper; part of South of Kramer)

900295954 Calcite: LGIA Engineer and construct a new interconnection facility                20 2                 1                 2                 2                 2                 2                 2                 2                 2                 2                 2                 3                 20               -        -        -        -        -        -        -        -        -        -        -        -        -                  Nov-22

Total Calcite Substation                20 2                 1                 2                 2                 2                 2                 2                 2                 2                 2                 2                 3                 20               -            -            -            -            -            -            -            -            -            -            -            -            -                  

6420 West of Devers Upgrade Project

800062511 Pre-Engineering (Morongo Transmission Relocation Project)                   - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -            -            -            -            -            -            -            -            -            -            -            -            -                  May-21
901453922 Devers Sub: Install 220kV CBs & DSs              709 62               46               405             30               30               30               30               30               30               16               -                  -                  709             -            -            -            -            -            -            -            -            -            -            -            -            -                  Oct-21

901453923 El Casco Sub: Install 220kV Terminal Equipment                60 -                  2                 1                 6                 6                 6                 6                 6                 6                 6                 6                 8                 60               -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-19

901453924 Etiwanda Sub: Install 220kV Relay Equipment              198 25               11               36               30               30               18               -                  -                  -                  -                  -                  -                  150             8            10         10         10         10         -            -            -            -            -            -            -            48               Aug-19

901453925 San Bernardino : Install Disconnects           1,475 36               78               256             126             30               30               30               30               20               15               15               10               675             100       100       100       100       100       100       100       100       -            -            -            -            800             Aug-21

901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV       203,295 13,312        17,533        11,181        14,000        13,000        12,500        12,800        12,800        12,300        12,400        8,781          8,871          149,479     4,500    5,200    6,200    6,200    6,200    6,200    4,000    4,000    3,000    3,000    3,000    2,316    53,816        Dec-20

901453926 Vista Sub: Install Disconnects              450 70               286             8                 10               10               10               10               10               10               10               10               6                 450             -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-19

801275175 Acquire Easements for West of Devers           3,500 4                 2                 5                 200             300             300             300             300             300             300             300             189             2,500          100       200       200       200       200       100       -            -            -            -            -            -            1,000          Dec-21

Total West of Devers       209,688 13,510        17,958        11,893        14,402        13,406        12,894        13,176        13,176        12,666        12,747        9,112          9,084          154,024     4,708    5,510    6,510    6,510    6,510    6,400    4,100    4,100    3,000    3,000    3,000    2,316    55,664        

6092 Alberhill System

800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and CPUC Licensing Review.          1,623 130             44               85               131             50               50               50               33               29               29               24               26               679             79         79         79         79         79         79         79         79         79         79         79         79         943             Apr-25
800374409 Valley: Replace existing LFCB relay with                   - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -            -            -            -            -            -            -            -            -            -            -            -            -                  Jul-23

800374410 Serrano: Replace existing LFCB relay wit                   - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -            -            -            -            -            -            -            -            -            -            -            -            -                  Aug-23

800796373 Alberhill Real Properties Acquisition                   - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-25

900502072 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Serrano-Valley 500 kV line into Alberhill Sub.                  - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

900502073 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serrano-Valley 500 kV line into Alberhill Substation                  - -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

Total Alberhill           1,623 130             44               85               131             50               50               50               33               29               29               24               26               679             79         79         79         79         79         79         79         79         79         79         79         79         943             

7546 Eldorado-Lugo-Mohave Upgrade

801648460 ELMSC Real Properties Acquisition           2,156 6                 112             5                 5                 5                 5                 5                 5                 5                 5                 5                 1,574          1,737          40         40         40         40         40         40         40         40         40         40         10         9            419             Dec-21
901056467 Eldorado Sub: Upgrade Terminal Equipment           9,234 424             122             56               242             156             188             491             168             124             141             1,335          287             3,735          448       340       520       462       1,308    359       376       376       354       365       365       225       5,499          Dec-21

901056468 Lugo Sub: Upgrade Terminal Equipment and         10,954 165             260             17               225             439             156             446             383             332             347             329             428             3,527          313       1,024    1,240    444       528       444       568       602       467       578       578       640       7,427          May-21

901490550 Mohave Sub:Install CBs, Disc.&series cap         11,188 175             104             16               440             127             160             667             603             268             1,248          268             304             4,379          635       151       1,263    738       737       737       521       779       357       270       270       350       6,809          Oct-20

901624163 Mid-Line Cap:Inst cap on Eldor Lugo T/L         15,049 1,787          291             307             285             124             233             698             1,344          298             1,538          156             195             7,257          250       365       1,718    579       1,144    529       614       484       541       490       490       584       7,792          Jan-22

901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow         11,717 (928)            123             297             264             97               203             543             1,182          393             1,599          145             171             4,088          250       365       1,747    579       1,144    473       589       439       530       446       441       623       7,629          Dec-21

901904770 Eldorado-Mohave T/L: Instal OPGW, splice           4,074 7                 23               8                 27               284             155             269             451             59               79               59               369             1,790          121       174       121       282       282       282       121       121       282       121       121       255       2,284          Apr-21

901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice         11,666 24               12               (39)              670             1,150          701             958             1,435          284             267             234             432             6,127          269       269       356       712       712       711       268       268       711       268       268       727       5,539          Apr-21

901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice              896 1                 2                 3                 16               60               33               52               120             18               20               18               55               397             37         36         37         64         65         64         36         24         52         24         18         43         499             Apr-21

901904774 Eldorado-Lugo T/L(CA): Clear infractions           3,669 1                 13               1                 93               315             259             441             412             90               99               90               164             1,977          102       216       216       259       229       145       95         82         125       70         54         98         1,692          Apr-21

Total Eldorado-Lugo-Mohave 80,603        1,662          1,062          671             2,267          2,759          2,092          4,569          6,102          1,871          5,342          2,639          3,979          35,014        2,465    2,980    7,259    4,160    6,190    3,785    3,229    3,216    3,460    2,673    2,616    3,555    45,589        

7555 Mesa Substation

900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being added at Walnut Substation.          3,137 1,336          690             528             93               93               170             6                 6                 6                 6                 6                 198             3,137          -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-19

901192480 Laguna Bell: Replace (4) 230 kV CBs              251 57               53               55               31               -                  -                  -                  -                  -                  -                  -                  55               251             -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-19

901192481 Lighthipe:Replace (2) 230kV CBs&disconct              114 28               34               39               -                  -                  -                  -                  -                  -                  -                  -                  13               114             -            -            -            -            -            -            -            -            -            -            -            -            -                  Jun-19

901192483 Rio Hondo Sub: Upgrade/Update Protection              114 1                 0                 2                 -                  -                  112             -                  -                  -                  -                  -                  (2)                114             -            -            -            -            -            -            -            -            -            -            -            -            -                  May-20

901197441 Mesa Area Phase2: Relocate various lines              592 11               10               14               10               10               472             10               10               10               10               10               12               592             -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

901560422 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2              256 10               120             68               -                  -                  -                  -                  -                  -                  -                  -                  59               256             -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

901564026 Center Sub:Replc 3 GE relays                   6 1                 1                 4                 -                  -                  -                  -                  -                  -                  -                  -                  (0)                6                 -            -            -            -            -            -            -            -            -            -            -            -            -                  Jun-20

901564029 Redondo Sub: Replc 1 SEL-311L relay.                85 8                 66               12               -                  -                  -                  -                  -                  -                  -                  -                  (0)                85               -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-19

902124234 Mesa-Mira Loma: Inst           3,795 4                 0                 2                 -                  -                  -                  -                  -                  310             310             310             842             1,779          160       160       160       160       160       160       160       160       160       160       -            416       2,016          Dec-20

902124235 Mesa-Vincent 500kV: Install 1600 ckt ft of conductor           1,559 3                 0                 (0)                4                 4                 4                 4                 4                 4                 4                 4                 360             399             227       227       227       117       117       117       -            -            -            -            -            131       1,160          Dec-20

902124236 Eagle Rock-Mesa: Ins              324 1                 338             5                 -                  -                  -                  -                  -                  -                  -                  -                  (20)              324             -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

902124387 Goodrich-Mesa: Install 1000ft cndctr              325 22               205             1                 -                  -                  -                  -                  -                  -                  -                  -                  97               325             -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

902124388 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor              377 24               145             22               -                  -                  -                  -                  -                  -                  -                  -                  186             377             -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

902124389 Laguna Bell-Mesa2: I              426 1                 10               5                 44               44               67               -                  -                  -                  -                  -                  255             426             -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

902124390 Lighthipe-Mesa: Install 3 strcts+cnd                53 64               (21)              28               -                  -                  -                  -                  -                  -                  -                  -                  (18)              53               -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-19

902124394 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor             881 60               13               8                 355             -                  -                  -                  -                  -                  -                  -                  446             881             -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

902124395 Mesa-Rio Hondo2: Install 3000ft  cndctr           1,567 (0)                0                 2                 491             491             -                  -                  -                  -                  -                  -                  582             1,567          -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

902124396 Mesa-Vincent1: Install 2 strcts+cndctr                 (6) 5                 0                 -                  -                  -                  -                  -                  -                  -                  -                  -                  (11)              (6)                -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-19

902124398 Mesa-Vincent2: Install 2 strcts+cndctr              285 0                 187             9                 -                  -                  -                  -                  -                  -                  -                  -                  89               285             -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

902124580 Mesa-Walnut: Install           1,674 4                 2                 39               735             63               63               63               63               63               63               63               453             1,674          -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

902124582 Redondo-Vincent:Inst                 (2) -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  (2)                (2)                -            -            -            -            -            -            -            -            -            -            -            -            -                  May-18

902132965 Goodrich-Laguna Bell: Install 1500ft cnd              213 0                 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  213             213             -            -            -            -            -            -            -            -            -            -            -            -            -                  May-18

902132967 LagunaBell-RioHondo:              276 -                  -                  -                  -                  280             -                  -                  -                  -                  -                  -                  (4)                276             -            -            -            -            -            -            -            -            -            -            -            -            -                  Dec-20

902178838 Mesa: Upgrade to a 500/230/66/16kV sub       164,572 2,423          4,023          4,049          8,401          13,990        8,840          11,270        6,978          9,058          4,632          2,797          18,625        95,086        8,077    6,311    6,311    5,405    5,405    5,405    5,405    5,405    5,405    5,405    5,405    5,545    69,486        Aug-21

902472308 Mira Loma Subs                87 -                  -                  4                 -                  -                  -                  -                  -                  -                  -                  -                  (0)                4                 3            3            3            3            3            3            3            3            3            3            3            55         82               May-21

902472309 Vincent Subs                93 (0)                1                 4                 -                  -                  -                  -                  -                  -                  -              -                  (0)                6                 3            3            3            58         3            3            3            3            3            3            3            3            88               May-21

Total Mesa       181,053 4,062          5,880          4,900          10,164        14,976        9,729          11,354        7,061          9,451          5,025          3,190          22,426        108,220     8,469    6,702    6,702    5,743    5,687    5,687    5,571    5,571    5,571    5,571    5,411    6,149    72,833        

Grand Total for Non-TRTP 482,464     19,373        24,953        17,570        27,006        31,519        25,116        29,486        26,810        24,474        24,267        16,233        36,187        302,995     16,090  15,641  20,920  16,861  18,836  16,321  13,349  13,336  12,479  11,693  11,476  12,468  179,469     
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 Jan 2020 -

Dec 2021

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Total 2020 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Total 2021 Operating

 Date

Grand Total       483,519 19,435        25,334        17,847        27,053        31,519        25,116        29,486        26,810        24,474        24,267        16,233        36,475        304,050     16,090  15,641  20,920  16,861  18,836  16,321  13,349  13,336  12,479  11,693  11,476  12,468  179,469     


