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(Install work only; excludes allocated corp OH such as P and B, A and G)
Project Description Operating TOTAL Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 Total 2022
Date Jan 2022 -
Dec 2023

TRTP Segments 4-11
6439 Segment 8

800218645 [I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L betweer]  Mar-15 2 0 - 2 - - - - - - - - - 2
Total Segment 8 2 0 - 2 - - - - - - - - - 2
7553 TRTP Segment 8A (TRTP 500kV Underground)

801025887 Acquire easements for CHUG - TRTP-Segment 8 Jan-16 9 - 7 2 - - - - - - - - - 9

801479004 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation Jun-22 0 - 0 (0) - - - - - - - - - 0
[Total TRTP Segment 8A 9 - 7 2 - - - - - - - - - 9
6442 Segment 11

800217339 |I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent# Mar-15 2 0 - 2 - - - - - - - - - 2
Total Segment 11 2 0 - 2 - - - - - - - - - 2
[Total TRTP Segments 4-11 | 14 | 1] 7] 6| - | - | - - - - - - - 14 ]
8169 Colorado River Substation Expansion

902519003 |Colorado River Sub - Install SPS Nov-21 1,050 480 174 197 185 13 - - - - - - - 1,050
Total CRS Expansion 1,050 480 174 197 185 13 - - - - - - - 1,050
6902 Calcite Substation (formerly Jasper; part of South of Kramer)

900295954 |Calcite: LGIA Engineer and construct a new interconnection facility | Mar-24 16,068 25 18 22 79 80 80 80 82 100 100 160 163 988
[Total Calcite Substation 16,066 25 16 22 9 a0 a0 a0 62 100 100 160 103 966
6420 West of Devers Upgrade Project

901453922 Devers Sub: Install 220kV CBs & DSs May-21 600 51 128 336 21 21 42 - - - - - - 600

901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV May-21 5,390 224 336 151 300 300 175 175 175 188 150 125 217 2,516

901453926 Vista Sub: Install Disconnects Feb-20 13 2 8 2 - - - - - - - - - 13

802120834 Condemnation Dec-22 6,500 4 112 62 22 - - - - 6,300 - - - 6,500
[Total West of Devers 12,503 281 584 551 344 321 218 175 175 6,438 150 125 217 9,629
6092 Alberhill System

800063633 [Cicensing Phase - Site Selection, PEA/Application Preparation, Environment]  Jan-26 1,938 (110) 107 85 63 63 63 63 67 70 70 70 228 838
[Total Alberhill 1,956 (110) 107 85 63 63 63 63 67 70 70 70 228 838
7546 Eldorado-Lugo-Mohave Upgrade

801648460 ELMSC Real Properties Acquisition Sep-22 254 17 4 6 25 25 25 25 25 25 20 33 24 254

901056467 Eldorado Sub: Upgrade Terminal Equipment Jun-23 6,778 160 229 95 446 617 192 196 195 195 195 269 932 3,722

901056468 Lugo Sub: Upgrade Terminal Equipment and Jun-23 5,713 229 781 635 406 466 277 53 53 53 53 163 337 3,506

901490550 Mohave Sub:Install CBs, Disc.&series cap Jun-22 6,967 (275) 1,030 484 612 570 793 366 77 66 88 120 681 4,613

901624163 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L Jun-23 7,909 (1,197) 2,245 95 344 630 719 341 242 474 155 167 1,113 5,328

901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow Jun-22 7,165 (860) 2,341 136 288 269 599 367 397 148 146 528 1,011 5,370

901904770 Eldorado-Mohave T/L: Instal OPGW, splice Dec-21 2,104 15 213 50 64 64 53 53 479 187 186 31 164 1,559

901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice Jun-22 5,696 (76) 825 1,001 147 153 (100) 849 211 557 110 131 1,360 5,168

901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice Jun-22 1,035 12 31 42 10 11 10 10 10 10 90 15 703 954

901904774 Eldorado-Lugo T/L(CA): Clear infractions Jun-23 2,848 8 114 38 97 102 241 109 425 141 91 158 1,151 2,675
Total EIdorado-Lugo-Mohave 46,469 (1,967) 7,816 2,583 2,439 2,907 2,809 2,369 2,114 1,856 1,134 1,615 7,474 33,149
7555 Mesa Substation

900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L0 r Dec-19 2 0 0 1 - - - - - - - - 0

901197441 Mesa Area Phase2: Relocate various lines Jun-20 1 - - 1 - - - - - - - - - 1

902124234 Mesa-Mira Loma: Inst Jun-22 53 4 49 - - - - - - - - - (0) 53

902124235 Mesa-Vincent 500kV: Install 1600 ckt ft ofconductor Aug-23 904 46 112 127 39 39 39 39 442 - - - 23 904

902178838 Mesa: Upgrade to a 500/230/66/16kV sub Dec-22 31,758 5,322 1,831 2,203 3,988 3,282 3,334 3,605 2,647 1,567 604 604 1,979 30,967

902472308 Mira Loma Subs Jul-22 48 9 30 9 - - - - - - - - - 48

902472309 Vincent Subs May-22 27 5 9 3 - - - - - - - - 10 27
[Total Mesa 52,(92 5,386 2,031 2,344 4,026 3,321 3,373 3,644 3,090 1,567 604 604 2,012 32,001
5450 Riverside Transmission Reliability Project

801979678 RTRP-Real Property Dec-22 46,843 1 16 45 132 134 5,068 5,025 10,007 10,007 5,511 4,885 6,011 46,843

901487150 Vista Sub: Upgrade the line protection on the existing Jan-24 200 - - - 3 3 3 3 3 3 59 59 67 200

901487151 Mira Loma Sub: Upgrade line protection on the existing Oct-24 131 - - - 2 2 2 2 2 2 38 38 44 131

902220349 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximatelyy  Mar-23 161,512 224 258 249 310 942 1,500 1,500 5,000 5,000 5,000 5,000 4,402 29,385

903112093 MIRA LOMA-VISTA NO.1 Subtation Apr-25 23,779 50 41 29 - - - - - - - - - 120

903112254 WILDLIFE -Sub SCE -CAISO Controlled facilities Apr-26 86 0 1 (0) - - - - - - - - - 1
[Total Riverside Transmission Reliability Project 232,952 276 316 323 447 1,081 6,573 6,530 15,012 15,012 10,608 9,982 10,523 76,681
[Grand Total for Non-TRTP | 343,373 | 4,372 | 11,046 | 6,105 | 7,582 | 7,786 | 13,115 | 12,861 | 20,540 | 25,092 | 12,666 | 12,556 | 20,617 | 154,336 |
|Grand Total | 343,307 | 4,373 | 11,054 | 6,110 | 7,582 | 7,786 | 13,115 | 12,861 | 20,540 | 25,092 | 12,666 | 12,556 | 20,617 | 154,350 |




FERC CWIP Capital Expenditure Plan
(excludes CPUC related projects) in $000

TO2023 Annual Update

Attachment 4

WP-Sch 10 - FERC CWIP Cap Exp Plan

(Install work only; excludes allocated corp OH such as P and B, A and G)

Project Description Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Total 2023
TRTP Segments 4-11
6439 Segment 8

800218645 [I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500KV T/L betweer - - - - - - - - - - - - -
Total Segment 8 - - - - - - - - - - - - -
7553 TRTP Segment 8A (TRTP 500kV Underground)

801025887 Acquire easements for CHUG - TRTP-Segment 8 - - - - - - - - - - - - -1

801479004 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation - - - - - - - - - - - - -
Total TRTP Segment 8A - - - - - - - - - - - - -
6442 Segment 11

800217339 |I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent # - - - - - - - - - - - - -
Total Segment 11 - - - - - - - - - - - - -
[Total TRTP Segments 4-11 | - - - - - - - - - - n 7] 7]
8169 Colorado River Substation Expansion

902519003 [Colorado River Sub - Install SPS - - - - - - - - - - - - -
Total CRS Expansion - - - - - - - - - - - . -
6902 Calcite Substation (formerly Jasper; part of South of Kramer)

900295954 [Calcite: LGIA Engineer and construct a new interconnection facility - - - - - - - - - - - 15,080 15,080
Total Calcite Substation - - - - - - - - - - - 15,080 15,080
6420 West of Devers Upgrade Project

901453922 Devers Sub: Install 220kV CBs & DSs - - - - - - - - - - - - -

901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 250 250 250 250 250 250 250 250 250 250 250 124 2,874

901453926 Vista Sub: Install Disconnects - - - - - - - - R R R _ N

802120834 Condemnation
Total West of Devers 250 250 250 250 250 250 250 250 250 250 250 124 2,874
6092 Alberhill System

800063633 |Licensing Phase - Site Selection, ﬁA/AppIication I5reparation, Environmental (105) 105 105 105 105 105 105 105 105 105 105 157 1,100
Total Alberhill (105) 105 105 105 105 105 105 105 105 105 105 157 1,100
7546 Eldorado-Lugo-Mohave Upgrade

801648460 ELMSC Real Properties Acquisition - - - - - - - - - - - - .

901056467 Eldorado Sub: Upgrade Terminal Equipment 300 300 300 300 300 500 500 300 100 100 50 6 3,056

901056468 Lugo Sub: Upgrade Terminal Equipment and 100 150 150 200 200 200 300 300 300 150 100 57 2,207

901490550 Mohave Sub:Install CBs, Disc.&series cap 100 100 150 200 250 300 300 300 300 150 150 54 2,354

901624163 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L 100 150 200 200 300 500 400 300 200 100 76 55 2,581

901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow 50 150 150 150 150 200 300 300 200 50 50 45 1,795

901904770 Eldorado-Mohave T/L: Instal OPGW, splice 40 40 40 40 100 100 40 30 30 30 30 25 545

901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice 20 20 20 50 50 100 100 100 20 20 20 8 528

901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice 10 10 20 30 2 1 1 1 2 2 1 1 81

901904774 Eldorado-Lugo T/L(CA): Clear infractions 10 10 50 50 30 3 3 3 4 4 3 3 173 |
Total EIdorado-Lugo-Mohave 730 930 1,080 1,220 1,382 1,904 1,944 1,634 1,156 606 480 254 13,320
7555 Mesa Substation

900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 r: - - - - - - - - - - - - .

901197441 Mesa Area Phase2: Relocate various lines - - - - - - - - R R R _ .

902124234 Mesa-Mira Loma: Inst - - - - - - - - R R R _ N

902124235 Mesa-Vincent 500kV: Install 1600 ckt ft ofconductor - - - - - - - - R - _ _ N

902178838 Mesa: Upgrade to a 500/230/66/16kV sub - - - - - - - - - - - 791 791

902472308 Mira Loma Subs - - - - - - - - - - - R .

902472309 Vincent Subs - - - - - - - R R R N N N
Total Mesa - - - - - - - - - - - 791 791
5450 Riverside Transmission Reliability Project

801979678 RTRP-Real Property - - - - - - - - - - - _ .

901487150 Vista Sub: Upgrade the line protection on the existing - - - - - - - - R R R _ N

901487151 Mira Loma Sub: Upgrade line protection on the existing - - - - - - - - R R _ _ N

902220349 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 5,011 5,011 5,011 5,011 5,011 5,011 5,011 5,011 5,011 31,011 31,011 25,011 132,127

903112093 MIRA LOMA-VISTA NO.1 Subtation 1,972 1,972 1,972 1,972 1,972 1,972 1,972 1,972 1,972 1,972 1,972 1,972 23,660

903112254 WILDLIFE -Sub SCE -CAISO Controlled facilities 7 7 7 7 7 7 7 7 7 7 7 7 85
Total Riverside Transmission I-Qeliability Project 6,989 6,989 6,989 6,989 6,989 6,989 6,989 6,989 6,989 32,989 32,989 26,989 155,871
[Grand Total for Non-TRTP 7,864 | 8,274 | 8,424 | 8,564 | 8,726 | 9,248 | 9,288 | 8,978 | 8,500 33,950 33,824 43,396 | 189,037 |
|Grand Total 7,864 | 8,274 | 8,424 | 8,564 | 8,726 | 9,248 | 9,288 | 8,978 | 8,500 | 33,950 | 33,824 | 43,396 | 189,037 |
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