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Non-Incentive Incentive Total Non-Incentive and Incentive
Forecast Period

Mon-Yr Gross Additions cwip Gross Additions cwip Gross Additions cwip

Jan-22 71,512,454 53,761,855 8,955,859 8,182,276 80,468,313 61,944,131
Feb-22 23,747,845 5,706,772 866,694 - 24,614,540 5,706,772
Mar-22 17,930,304 2,156,245 745,468 - 18,675,772 2,156,245
Apr-22 40,106,327 23,388,024 570,141 - 40,676,468 23,388,024
May-22 20,792,687 4,764,291 898,251 483,115 21,690,938 5,247,406
Jun-22 28,420,569 7,448,663 100,471,264 92,093,011 128,891,833 99,541,674
Jul-22 16,759,188 1,226,254 2,083,296 215,268 18,842,485 1,441,523
Aug-22 21,969,933 4,120,155 1,349,216 - 23,319,149 4,120,155
Sep-22 20,231,185 3,009,981 2,389,201 1,056,271 22,620,385 4,066,252
Oct-22 18,666,411 2,311,493 790,000 - 19,456,411 2,311,493
Nov-22 28,845,349 5,633,315 983,000 - 29,828,349 5,633,315
Dec-22 28,450,621 2,293,500 236,051,160 194,263,291 264,501,781 196,556,790
Jan-23 21,024,962 673,164 470,000 - 21,494,962 673,164
Feb-23 19,272,258 38,925 570,000 - 19,842,258 38,925
Mar-23 18,007,567 1,234 630,000 6,189,636 18,637,567 6,190,869
Apr-23 18,632,904 173,571 720,000 - 19,352,904 173,571
May-23 32,209,138 (126,867) 802,000 - 33,011,138 (126,867)
Jun-23 50,865,596 12,050,331 115,224,496 94,439,496 166,090,092 106,489,827
Jul-23 17,959,333 - 2,194,000 13,449,745 20,153,333 13,449,745
Aug-23 18,275,188 1,601 3,860,133 1,071,880 22,135,321 1,073,481
Sep-23 22,152,621 432,423 1,406,000 - 23,558,621 432,423
Oct-23 19,785,785 26,812 856,000 - 20,641,785 26,812
Nov-23 21,902,207 36,632 730,000 - 22,632,207 36,632
Dec-23 48,124,777 372,685 1,169,305 - 49,294,082 372,685

Net Plant



Transmission High / Low Voltage Summary (5000)

High Voltage Low Voltage

Month Incentive | Non-Incentive Total Non-Incentive Total Adds

Jan-22 8,956 70,724 79,680 788 80,468
Feb-22 9,823 93,684 103,507 1,576 105,083
Mar-22 10,568 110,826 121,394 2,364 123,759
Apr-22 11,138 149,091 160,229 4,206 164,435
May-22 12,036 168,832 180,869 5,257 186,126
Jun-22 112,508 193,839 306,346 8,671 315,018
Jul-22 114,591 209,411 324,002 9,858 333,860
Aug-22 115,940 225,063 341,003 16,176 357,179
Sep-22 118,329 244,099 362,429 17,371 379,800
Oct-22 119,119 260,696 379,816 19,440 399,256
Nov-22 120,102 288,614 408,716 20,369 429,085
Dec-22 356,154 316,276 672,430 21,157 693,586
Jan-23 356,624 336,540 693,164 21,918 715,081
Feb-23 357,194 355,051 712,245 22,679 734,924
Mar-23 357,824 372,298 730,121 23,440 753,561
Apr-23 358,544 390,169 748,713 24,201 772,914
May-23 359,346 421,299 780,644 25,281 805,925
Jun-23 474,570 471,403 945,973 26,042 972,015
Jul-23 476,764 488,601 965,365 26,803 992,169
Aug-23 480,624 506,116 986,740 27,564 1,014,304
Sep-23 482,030 527,507 1,009,537 28,325 1,037,863
Oct-23 482,886 546,532 1,029,418 29,087 1,058,504
Nov-23 483,616 567,673 1,051,289 29,848 1,081,137
Dec-23 484,785 615,037 1,099,822 30,609 1,130,431
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Non-Incentive Plant Additions Forecast

First Forecast Month

Blanket Forecast

1/1/2022

2022 1SO 2023 1SO
Expenditures Expenditures
2022 Total 2023 Total 2021 1SO CWIP Less Less

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % 2021 CWIP Expenditures Expenditures Less Collectible COR/Collectible COR/Collectible
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUBINC 0.00% 100.0% 5,819.0 2,647.0 5,819.0 2,647.0
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 4651 High Blankets TR-SUBINC 0.00% 100.0% 759.1 927.0 759.1 927.0
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) 4211 High Blankets TR-SUBINC 0.00% 100.0% 5,124.0 5,928.2 5,124.0 5,928.2
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUBINC 0.00% 100.0% 3,052.9 3,192.3 3,052.9 3,192.3
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterme 4756 High Blankets TR-SUBINC 0.00% 99.3% 12,474.6 23,252.1 12,382.3 23,080.0
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUBINC 0.00% 100.0% 1,087.8 100.3 1,088.3 100.3
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUBINC 0.00% 100.0% 8,842.0 10,248.1 8,842.0 10,248.1
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ba 5210 High Blankets TR-SUBINC 0.00% 100.0% 3,663.3 4,377.4 3,663.3 4,377.4
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer B 6197 High Blankets TR-SUBINC 0.00% 98.6% 1,974.8 669.4 1,947.1 660.0
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUBINC 0.00% 5.9% 16,817.8 7,855.4 988.9 461.9
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUBINC 0.00% 100.0% 998.9 649.9 998.9 649.9
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUBINC 0.00% 35.0% 15,247.2 15,301.1 5,336.5 5,355.4
COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUBINC 0.00% 64.0% 17,800.0 22,000.0 11,392.0 14,080.0
COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINEINC 0.00% 100.0% 3,150.0 4,000.0 3,150.0 4,000.0
COS-00-CS-CS-745400 Protection of Grid Infrastructure Assets (formerly, Physical ¢ 7949 High Blankets TR-SUBINC 0.00% 57.9% 15,073.4 16,620.8 8,720.0 9,615.1
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (aka, Security FenceandL 7573 High Blankets TR-SUBINC 0.00% 45.1% 8,828.1 6,265.4 3,979.7 2,824.5
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUBINC 0.00% 67.1% 8,237.6 5,142.6 5,527.4 3,450.7
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUBINC 0.00% 5.3% 13,000.0 13,500.0 691.6 718.2
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUBINC 0.00% 4.6% 26,388.4 26,388.4 1,208.6 1,208.6
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blankets TR-SUBINC 0.00% 22.1% 1,033.4 1,033.4 228.4 228.4

CET-PD-IR-TP Transmission Maintenance Planned - Overhead Conductor 7890 High Blankets TR-LINEINC 0.00% 100.0% 1,503.8 - 1,503.8 -

CET-PD-IR-TP-789100 Transmission Maintenance Planned - Pole Replacement 7891 Low Blankets TR-LINEINC 0.00% 100.0% 176.1 - 176.1 -
CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINEINC 0.00% 23.8% 2,811.0 2,873.2 668.5 683.3
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINEINC 0.00% 70.0% 5,254.6 20,873.9 3,678.2 14,611.7
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINEINC 0.00% 29.6% 31,156.8 31,812.2 9,234.9 9,429.1
CET-PD-IR-TR-TRSJAC Transmission Deteriorated Pole Repl & Restoration 3364 Low Blankets TR-LINEINC 0.00% 4.8% 115,989.9 112,599.2 5,544.3 5,382.2
CET-PD-IR-PT-TRSJAC Pole Loading Transmission Pole Replacements 3364 Low Blankets TR-LINEINC 0.00% 1.2% 19,881.2 24,366.4 242.6 297.3
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINEINC 0.00% 1.6% 153.8 191.1 2.4 3.0
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensi 7298 High Blankets TR-LINEINC 0.00% 100.0% 64,588.3 65,503.1 64,588.3 65,503.1
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equi 3362 High Blankets TR-SUBINC 0.00% 100.0% 6,200.0 4,216.4 6,200.0 4,216.4
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUBINC 50.00% 4.9% 141.3 141.3 3.5 35
CET-PD-CL-TC-TRSJAC Transmission - Claim 3367 High Blankets TR-LINEINC 50.00% 5.8% 1,609.6 1,644.3 46.4 47.4
CET-PD-ST-TS-TRSJAC Transmission - Storm 3367 High Blankets TR-LINEINC 0.00% 26.5% 4,008.1 4,099.9 1,062.1 1,086.5
CET-PD-WM-TP-822400 Transmission Enhanced Overhead Inspections (EOI) Capital | 8224 Low Blankets TR-LINEINC 0.00% 100.0% 439.3 239.1 439.3 239.1
Total Blankets - 423,286.3 438,658.6 - 178,290.3 195,255.3

Total Incremental Blankets Plant Balance |
Non-Incentive Specifics Forecast
2022 1SO 2023 1SO
Expenditures Expenditures
2022 Total 2023 Total 2021 I1SO CWIP Less Less

WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % 2021 CWIP Expenditures Expenditures Less Collectible COR/Collectible COR/Collectible
CET-ET-TP-RN-786100 Colorado River (NU): Terminate the Centipede-Colorado Riv 7861 High 10/1/2022 TR-SUBINC 0.00% 100.0% 115 909.4 266.2 115.4 909.4 266.2
CET-ET-LG-AF-808800 Eldorado Substation (NU): Install facilities for a new 500 kV ¢« 8088 High 8/1/2020 TR-SUBINC 0.00% 100.0% (0) 393.6 98.4 (0.0) 393.6 98.4

CET-ET-AF-CF-808800 Harry Allen - Eldorado T/L: Install one span from the SCE de: 8088 High 8/1/2020 TR-LINENC 0.00% 100.0% 0 1.0 - 0.0 1.0 -

CET-ET-LG-TS-776700 Johanna Substation: Equip New 220kV position with one 22( 7767 High 5/1/2020 TR-SUBINC 0.00% 5.0% 0 414.7 - 0.0 20.7 -
CET-ET-TP-RL-754703 Eldorado-Mohave Restoration Activities 7547 High 4/1/2023 TR-LINENC 0.00% 100.0% 174 250.0 250.0 173.6 250.0 250.0

CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Sub 7727 Low 11/1/2022 TR-SUBINC 0.00% 37.0% 351 27.0 - 130.0 10.0 -

CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, 7727 Low 4/1/2022 TR-SUBINC 0.00% 86.0% 1,077 147.7 - 926.2 127.0 -

CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new (7763 High 6/1/2023 TR-LINENC 0.00% 100.0% 10,788 3,803.0 - 10,788.1 3,803.0 -

CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new O 7763 High 6/1/2023 TR-LINENC 0.00% 100.0% 1,027 32.0 - 1,026.6 32.0 -
CET-ET-TP-RN-776302 Mohave 500 kV: Install two (2) N60 relays Install one (1) eth 7763 High 12/1/2023 TR-SUBINC 0.00% 100.0% 371 96.0 16.0 371.2 96.0 16.0

CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 8/1/2022 TR-SUBINC 0.00% 100.0% 45 10.0 - 45.4 10.0 -

CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 monitoring of EI 7763 High 6/1/2023 TR-SUBINC 0.00% 100.0% 71 10.0 - 70.9 10.0 -

CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with cir 7120 High 4/1/2021 TR-SUBINC 0.00% 65.0% 0 -2.3 - 0.0 (1.5) -

CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV Install 11 sets of Remote F 8019 Low 10/1/2022 TR-LINENC 0.00% 100.0% 928 14.4 - 928.3 14.4 -

CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV Install 11 sets of Remote F. 8019 Low 10/1/2022 TR-LINENC 0.00% 100.0% 322 16.8 - 321.7 16.8 -

CET-ET-TP-RL-711500 Johanna: Install double breakers on 3A+4A 7115 High 12/1/2021 TR-SUBINC 0.00% 82.0% 0 840.2 - 0.0 689.0 -

CET-ET-TP-RN-722701 Inyo Substation: Replace Inyo phase shifter and new hybrid 7227 High 10/1/2021 TR-SUBINC 0.00% 100.0% 6,269 416.0 - 6,268.7 416.0 -

CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 9/1/2022 TR-SUBINC 0.00% 100.0% 93 314.0 - 92.6 314.0 -
CET-ET-TP-RN-810701 Kramer Substation (RNU): a. Engineer and construct one 22 8107 High 11/1/2022 TR-SUBINC 0.00% 100.0% 1,033 1,225.3 1,154.8 1,032.7 1,225.3 1,154.8

CET-ET-LG-AF-809000 Eldorado Substation (NU) 8090 High 5/1/2020 TR-SUBINC 0.00% 100.0% (0) 22.0 - (0.0) 22.0 -
CET-ET-TP-RN-817100 Eldorado Substation (Reliability Network Upgrades):a. Instal 8171 High 6/1/2023 TR-SUBINC 0.00% 100.0% 140 1,016.0 2,458.9 139.6 1,016.0 2,458.9
CET-ET-TP-RN-820700 Colorado River Substation (RNU)(i) Colorado River Substatio = 8207 High 9/1/2023 TR-SUBINC 0.00% 100.0% 34 155.0 400.0 33.9 155.0 400.0
CET-ET-TP-RN-821401 Red Bluff Substation (RNU):1. Engineer and construct one (1 8214 High 6/1/2023 TR-SUBINC 0.00% 100.0% 7 807.5 650.0 7.0 807.5 650.0

CET-ET-TP-RL-754600 (Removal/Expense) Eldorado Sub: Upgrade Terminal Equipr 7546 High 6/1/2023 TR-SUBINC 0.00% 100.0% 0 10.0 - - 10.0 -
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Non-Incentive Plant Additions Forecast
First Forecast Month 1/1/2022
Blanket Forecast
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUBINC 0.00% 100.0% 484.9 484.9 484.9 484.9 484.9 484.9 484.9 484.9 484.9 484.9 484.9 484.9
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 4651 High Blankets TR-SUBINC 0.00% 100.0% 63.3 63.3 63.3 63.3 63.3 63.3 63.3 63.3 63.3 63.3 63.3 63.3
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) 4211 High Blankets TR-SUBINC 0.00% 100.0% 427.0 427.0 427.0 427.0 427.0 427.0 427.0 427.0 427.0 427.0 427.0 427.0
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUBINC 0.00% 100.0% 254.4 254.4 254.4 254.4 254.4 254.4 254.4 254.4 254.4 254.4 254.4 254.4
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterme 4756 High Blankets TR-SUBINC 0.00% 99.3% 1,031.9 1,031.9 1,031.9 1,031.9 1,031.9 1,031.9 1,031.9 1,031.9 1,031.9 1,031.9 1,031.9 1,031.9
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUBINC 0.00% 100.0% 90.7 90.7 90.7 90.7 90.7 90.7 90.7 90.7 90.7 90.7 90.7 90.7
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUBINC 0.00% 100.0% 736.8 736.8 736.8 736.8 736.8 736.8 736.8 736.8 736.8 736.8 736.8 736.8
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ba 5210 High Blankets TR-SUBINC 0.00% 100.0% 305.3 305.3 305.3 305.3 305.3 305.3 305.3 305.3 305.3 305.3 305.3 305.3
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer B 6197 High Blankets TR-SUBINC 0.00% 98.6% 162.3 162.3 162.3 162.3 162.3 162.3 162.3 162.3 162.3 162.3 162.3 162.3
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUBINC 0.00% 5.9% 82.4 82.4 82.4 82.4 82.4 82.4 82.4 82.4 82.4 82.4 82.4 82.4
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUBINC 0.00% 100.0% 83.2 83.2 83.2 83.2 83.2 83.2 83.2 83.2 83.2 83.2 83.2 83.2
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUBINC 0.00% 35.0% 444.7 444.7 444.7 444.7 444.7 444.7 444.7 444.7 444.7 444.7 444.7 444.7
COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUBINC 0.00% 64.0% 949.3 949.3 949.3 949.3 949.3 949.3 949.3 949.3 949.3 949.3 949.3 949.3
COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINEINC 0.00% 100.0% 262.5 262.5 262.5 262.5 262.5 262.5 262.5 262.5 262.5 262.5 262.5 262.5
COS-00-CS-CS-745400 Protection of Grid Infrastructure Assets (formerly, Physical ¢ 7949 High Blankets TR-SUBINC 0.00% 57.9% 726.7 726.7 726.7 726.7 726.7 726.7 726.7 726.7 726.7 726.7 726.7 726.7
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (aka, Security Fence and L 7573 High Blankets TR-SUBINC 0.00% 45.1% 331.6 331.6 331.6 331.6 331.6 331.6 331.6 331.6 331.6 331.6 331.6 331.6
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUBINC 0.00% 67.1% 460.6 460.6 460.6 460.6 460.6 460.6 460.6 460.6 460.6 460.6 460.6 460.6
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUBINC 0.00% 5.3% 57.6 57.6 57.6 57.6 57.6 57.6 57.6 57.6 57.6 57.6 57.6 57.6
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUBINC 0.00% 4.6% 100.7 100.7 100.7 100.7 100.7 100.7 100.7 100.7 100.7 100.7 100.7 100.7
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blankets TR-SUBINC 0.00% 22.1% 19.0 19.0 19.0 19.0 19.0 19.0 19.0 19.0 19.0 19.0 19.0 19.0
CET-PD-IR-TP Transmission Maintenance Planned - Overhead Conductor 7890 High Blankets TR-LINEINC 0.00% 100.0% 125.3 125.3 125.3 125.3 125.3 125.3 125.3 125.3 125.3 125.3 125.3 125.3
CET-PD-IR-TP-789100 Transmission Maintenance Planned - Pole Replacement 7891 Low Blankets TR-LINEINC 0.00% 100.0% 14.7 14.7 14.7 14.7 14.7 14.7 14.7 14.7 14.7 14.7 14.7 14.7
CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINEINC 0.00% 23.8% 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINEINC 0.00% 70.0% 306.5 306.5 306.5 306.5 306.5 306.5 306.5 306.5 306.5 306.5 306.5 306.5
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINEINC 0.00% 29.6% 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6
CET-PD-IR-TR-TRSJAC Transmission Deteriorated Pole Repl & Restoration 3364 Low Blankets TR-LINEINC 0.00% 4.8% 462.0 462.0 462.0 462.0 462.0 462.0 462.0 462.0 462.0 462.0 462.0 462.0
CET-PD-IR-PT-TRSJAC Pole Loading Transmission Pole Replacements 3364 Low Blankets TR-LINEINC 0.00% 1.2% 20.2 20.2 20.2 20.2 20.2 20.2 20.2 20.2 20.2 20.2 20.2 20.2
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINEINC 0.00% 1.6% 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensi 7298 High Blankets TR-LINEINC 0.00% 100.0% 5,382.4 5,382.4 5,382.4 5,382.4 5,382.4 5,382.4 5,382.4 5,382.4 5,382.4 5,382.4 5,382.4 5,382.4
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equi 3362 High Blankets TR-SUBINC 0.00% 100.0% 516.7 516.7 516.7 516.7 516.7 516.7 516.7 516.7 516.7 516.7 516.7 516.7
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUBINC 50.00% 4.9% 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3
CET-PD-CL-TC-TRSJAC Transmission - Claim 3367 High Blankets TR-LINEINC 50.00% 5.8% 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9
CET-PD-ST-TS-TRSJAC Transmission - Storm 3367 High Blankets TR-LINEINC 0.00% 26.5% 88.5 88.5 88.5 88.5 88.5 88.5 88.5 88.5 88.5 88.5 88.5 88.5
CET-PD-WM-TP-822400 Transmission Enhanced Overhead Inspections (EOI) Capital | 8224 Low Blankets TR-LINEINC 0.00% 100.0% 36.6 36.6 36.6 36.6 36.6 36.6 36.6 36.6 36.6 36.6 36.6 36.6
Total Blankets 14,857.5 14,857.5 14,857.5 14,857.5 14,857.5 14,857.5 14,857.5 14,857.5 14,857.5 14,857.5 14,857.5 14,857.5
Total Incremental Blankets Plant Balance 14,857.5 29,715.1 44,572.6 59,430.1 74,287.6 89,145.2 104,002.7 118,860.2 133,717.7 148,575.3 163,432.8 178,290.3 |
Non-Incentive Specifics Forecast
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-786100 Colorado River (NU): Terminate the Centipede-Colorado Riv 7861 High 10/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - 1,024.8 - -
CET-ET-LG-AF-808800 Eldorado Substation (NU): Install facilities for a new 500 kV « 8088 High 8/1/2020 TR-SUBINC 0.00% 100.0% 32.8 32.8 32.8 32.8 32.8 32.8 32.8 32.8 32.8 32.8 32.8 32.8
CET-ET-AF-CF-808800 Harry Allen - Eldorado T/L: Install one span from the SCE de: 8088 High 8/1/2020 TR-LINENC 0.00% 100.0% 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1
CET-ET-LG-TS-776700 Johanna Substation: Equip New 220kV position with one 22( 7767 High 5/1/2020 TR-SUBINC 0.00% 5.0% 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7
CET-ET-TP-RL-754703 Eldorado-Mohave Restoration Activities 7547 High 4/1/2023 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Sub 7727 Low 11/1/2022 TR-SUBINC 0.00% 37.0% - - - - - - - - - - 140.0 -
CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, 7727 Low 4/1/2022 TR-SUBINC 0.00% 86.0% - - - 1,053.2 - - - - - - - -
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new (7763 High 6/1/2023 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new O 7763 High 6/1/2023 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776302 Mohave 500 kV: Install two (2) N60 relays Install one (1) eth 7763 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 8/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - 55.4 - - - -
CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 monitoring of EI 7763 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with cir 7120 High 4/1/2021 TR-SUBINC 0.00% 65.0% (0.2) (0.1) (0.1) (0.1) (0.2) (0.1) (0.1) (0.2) (0.2) (0.1) (0.1) (0.2)
CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV Install 11 sets of Remote F 8019 Low 10/1/2022 TR-LINENC 0.00% 100.0% - - - - - - - - - 942.7 - -
CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV Install 11 sets of Remote F. 8019 Low 10/1/2022 TR-LINENC 0.00% 100.0% - - - - - - - - - 338.5 - -
CET-ET-TP-RL-711500 Johanna: Install double breakers on 3A+4A 7115 High 12/1/2021 TR-SUBINC 0.00% 82.0% 57.4 57.4 57.4 57.4 57.4 57.4 57.4 57.4 57.4 57.4 57.4 57.4
CET-ET-TP-RN-722701 Inyo Substation: Replace Inyo phase shifter and new hybrid: 7227 High 10/1/2021 TR-SUBINC 0.00% 100.0% 557.1 557.1 557.1 557.1 557.1 557.1 557.1 557.1 557.1 557.1 557.1 557.1
CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 9/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - 406.6 - - -
CET-ET-TP-RN-810701 Kramer Substation (RNU): a. Engineer and construct one 22 8107 High 11/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - 2,258.0 -
CET-ET-LG-AF-809000 Eldorado Substation (NU) 8090 High 5/1/2020 TR-SUBINC 0.00% 100.0% 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8 1.8
CET-ET-TP-RN-817100 Eldorado Substation (Reliability Network Upgrades):a. Instal 8171 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-820700 Colorado River Substation (RNU)(i) Colorado River Substatio 8207 High 9/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-821401 Red Bluff Substation (RNU):1. Engineer and construct one (1 8214 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-754600 (Removal/Expense) Eldorado Sub: Upgrade Terminal Equipr 7546 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
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Non-Incentive Plant Additions Forecast
First Forecast Month 1/1/2022
Blanket Forecast
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUBINC 0.00% 100.0% 220.6 220.6 220.6 220.6 220.6 220.6 220.6 220.6 220.6 220.6 220.6 220.6
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 4651 High Blankets TR-SUBINC 0.00% 100.0% 77.3 77.3 77.3 77.3 77.3 77.3 77.3 77.3 77.3 77.3 77.3 77.3
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) 4211 High Blankets TR-SUBINC 0.00% 100.0% 494.0 494.0 494.0 494.0 494.0 494.0 494.0 494.0 494.0 494.0 494.0 494.0
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUBINC 0.00% 100.0% 266.0 266.0 266.0 266.0 266.0 266.0 266.0 266.0 266.0 266.0 266.0 266.0
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterme 4756 High Blankets TR-SUBINC 0.00% 99.3% 1,923.3 1,923.3 1,923.3 1,923.3 1,923.3 1,923.3 1,923.3 1,923.3 1,923.3 1,923.3 1,923.3 1,923.3
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUBINC 0.00% 100.0% 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUBINC 0.00% 100.0% 854.0 854.0 854.0 854.0 854.0 854.0 854.0 854.0 854.0 854.0 854.0 854.0
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ba 5210 High Blankets TR-SUBINC 0.00% 100.0% 364.8 364.8 364.8 364.8 364.8 364.8 364.8 364.8 364.8 364.8 364.8 364.8
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer B 6197 High Blankets TR-SUBINC 0.00% 98.6% 55.0 55.0 55.0 55.0 55.0 55.0 55.0 55.0 55.0 55.0 55.0 55.0
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUBINC 0.00% 5.9% 38.5 38.5 38.5 38.5 38.5 38.5 38.5 38.5 38.5 38.5 38.5 38.5
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUBINC 0.00% 100.0% 54.2 54.2 54.2 54.2 54.2 54.2 54.2 54.2 54.2 54.2 54.2 54.2
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUBINC 0.00% 35.0% 446.3 446.3 446.3 446.3 446.3 446.3 446.3 446.3 446.3 446.3 446.3 446.3
COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUBINC 0.00% 64.0% 1,173.3 1,173.3 1,173.3 1,173.3 1,173.3 1,173.3 1,173.3 1,173.3 1,173.3 1,173.3 1,173.3 1,173.3
COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINEINC 0.00% 100.0% 333.3 3333 333.3 333.3 333.3 333.3 333.3 333.3 333.3 333.3 333.3 333.3
COS-00-CS-CS-745400 Protection of Grid Infrastructure Assets (formerly, Physical ¢ 7949 High Blankets TR-SUBINC 0.00% 57.9% 801.3 801.3 801.3 801.3 801.3 801.3 801.3 801.3 801.3 801.3 801.3 801.3
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (aka, Security Fence and L 7573 High Blankets TR-SUBINC 0.00% 45.1% 235.4 235.4 235.4 235.4 235.4 235.4 235.4 235.4 235.4 235.4 235.4 235.4
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUBINC 0.00% 67.1% 287.6 287.6 287.6 287.6 287.6 287.6 287.6 287.6 287.6 287.6 287.6 287.6
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUBINC 0.00% 5.3% 59.9 59.9 59.9 59.9 59.9 59.9 59.9 59.9 59.9 59.9 59.9 59.9
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUBINC 0.00% 4.6% 100.7 100.7 100.7 100.7 100.7 100.7 100.7 100.7 100.7 100.7 100.7 100.7
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blankets TR-SUBINC 0.00% 22.1% 19.0 19.0 19.0 19.0 19.0 19.0 19.0 19.0 19.0 19.0 19.0 19.0
CET-PD-IR-TP Transmission Maintenance Planned - Overhead Conductor 7890 High Blankets TR-LINEINC 0.00% 100.0% - - - - - - - - - - - -
CET-PD-IR-TP-789100 Transmission Maintenance Planned - Pole Replacement 7891 Low Blankets TR-LINEINC 0.00% 100.0% - - - - - - - - - - - -
CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINEINC 0.00% 23.8% 56.9 56.9 56.9 56.9 56.9 56.9 56.9 56.9 56.9 56.9 56.9 56.9
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINEINC 0.00% 70.0% 1,217.6 1,217.6 1,217.6 1,217.6 1,217.6 1,217.6 1,217.6 1,217.6 1,217.6 1,217.6 1,217.6 1,217.6
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINEINC 0.00% 29.6% 785.8 785.8 785.8 785.8 785.8 785.8 785.8 785.8 785.8 785.8 785.8 785.8
CET-PD-IR-TR-TRSJAC Transmission Deteriorated Pole Repl & Restoration 3364 Low Blankets TR-LINEINC 0.00% 4.8% 448.5 448.5 448.5 448.5 448.5 448.5 448.5 448.5 448.5 448.5 448.5 448.5
CET-PD-IR-PT-TRSJAC Pole Loading Transmission Pole Replacements 3364 Low Blankets TR-LINEINC 0.00% 1.2% 24.8 24.8 24.8 24.8 24.8 24.8 24.8 24.8 24.8 24.8 24.8 24.8
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINEINC 0.00% 1.6% 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
CET-PD-0OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensi 7298 High Blankets TR-LINEINC 0.00% 100.0% 5,458.6 5,458.6 5,458.6 5,458.6 5,458.6 5,458.6 5,458.6 5,458.6 5,458.6 5,458.6 5,458.6 5,458.6
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equi 3362 High Blankets TR-SUBINC 0.00% 100.0% 3514 3514 3514 3514 3514 3514 3514 3514 3514 3514 3514 3514
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUBINC 50.00% 4.9% 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3
CET-PD-CL-TC-TRSJAC Transmission - Claim 3367 High Blankets TR-LINEINC 50.00% 5.8% 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9
CET-PD-ST-TS-TRSJAC Transmission - Storm 3367 High Blankets TR-LINEINC 0.00% 26.5% 90.5 90.5 90.5 90.5 90.5 90.5 90.5 90.5 90.5 90.5 90.5 90.5
CET-PD-WM-TP-822400 Transmission Enhanced Overhead Inspections (EOI) Capital | 8224 Low Blankets TR-LINEINC 0.00% 100.0% 19.9 19.9 19.9 19.9 19.9 19.9 19.9 19.9 19.9 19.9 19.9 19.9
Total Blankets 16,271.3 16,271.3 16,271.3 16,271.3 16,271.3 16,271.3 16,271.3 16,271.3 16,271.3 16,271.3 16,271.3 16,271.3
Total Incremental Blankets Plant Balance 194,561.6 210,832.9 227,104.2 243,375.4 259,646.7 275,918.0 292,189.3 308,460.5 324,731.8 341,003.1 357,274.4 373,545.6 |
Non-Incentive Specifics Forecast
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RN-786100 Colorado River (NU): Terminate the Centipede-Colorado Riv 7861 High 10/1/2022 TR-SUBINC 0.00% 100.0% 22.2 22.2 22.2 22.2 22.2 22.2 22.2 22.2 22.2 22.2 22.2 22.2
CET-ET-LG-AF-808800 Eldorado Substation (NU): Install facilities for a new 500 kV ¢ 8088 High 8/1/2020 TR-SUBINC 0.00% 100.0% 8.2 8.2 8.2 8.2 8.2 8.2 8.2 8.2 8.2 8.2 8.2 8.2
CET-ET-AF-CF-808800 Harry Allen - Eldorado T/L: Install one span from the SCE de: 8088 High 8/1/2020 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-LG-TS-776700 Johanna Substation: Equip New 220kV position with one 22( 7767 High 5/1/2020 TR-SUBINC 0.00% 5.0% - - - - - - - - - - - -
CET-ET-TP-RL-754703 Eldorado-Mohave Restoration Activities 7547 High 4/1/2023 TR-LINENC 0.00% 100.0% - - - 673.6 - - - - - - - -
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Sub 7727 Low 11/1/2022 TR-SUBINC 0.00% 37.0% - - - - - - - - - - - -
CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, 7727 Low 4/1/2022 TR-SUBINC 0.00% 86.0% - - - - - - - - - - - -
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new ( 7763 High 6/1/2023 TR-LINENC 0.00% 100.0% - - - - - 14,591.1 - - - - - -
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new O 7763 High 6/1/2023 TR-LINENC 0.00% 100.0% - - - - - 1,058.6 - - - - - -
CET-ET-TP-RN-776302 Mohave 500 kV: Install two (2) N60 relays Install one (1) eth 7763 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 483.2
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 8/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 monitoring of EIl 7763 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - 80.9 - - - - - -
CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with cir 7120 High 4/1/2021 TR-SUBINC 0.00% 65.0% - - - - - - - - - - - -
CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV Install 11 sets of Remote F 8019 Low 10/1/2022 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV Install 11 sets of Remote F. 8019 Low 10/1/2022 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-711500 Johanna: Install double breakers on 3A+4A 7115 High 12/1/2021 TR-SUBINC 0.00% 82.0% - - - - - - - - - - - -
CET-ET-TP-RN-722701 Inyo Substation: Replace Inyo phase shifter and new hybrid: 7227 High 10/1/2021 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 9/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-810701 Kramer Substation (RNU): a. Engineer and construct one 22 8107 High 11/1/2022 TR-SUBINC 0.00% 100.0% 96.2 96.2 96.2 96.2 96.2 96.2 96.2 96.2 96.2 96.2 96.2 96.2
CET-ET-LG-AF-809000 Eldorado Substation (NU) 8090 High 5/1/2020 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-817100 Eldorado Substation (Reliability Network Upgrades):a. Instal 8171 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - 3,614.5 - - - - - -
CET-ET-TP-RN-820700 Colorado River Substation (RNU)(i) Colorado River Substatio 8207 High 9/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - 588.9 - - -
CET-ET-TP-RN-821401 Red Bluff Substation (RNU):1. Engineer and construct one (1 8214 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - 1,464.5 - - - - - -
CET-ET-TP-RL-754600 (Removal/Expense) Eldorado Sub: Upgrade Terminal Equipr 7546 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - 10.0 - - - - - -
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2022 1SO 2023 1SO
Expenditures Expenditures
2022 Total 2023 Total 2021 I1SO CWIP Less Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % 2021 CWIP Expenditures Expenditures Less Collectible COR/Collectible COR/Collectible
CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipmeni 7546 High 6/1/2023 TR-SUBINC 0.00% 100.0% 0 512.0 - - 512.0 -
CET-ET-TP-RL-754604 (Removal/Expense) Mohave Sub: Install Series Capes 7546 High 6/1/2022 TR-SUBINC 0.00% 100.0% 0 3.0 - - 3.0 -
CET-ET-TP-RL-754607 (Removal/Expense) E-M: Install OPGW, Splice Fiber, and cle 7546 High 4/1/2021 TR-LINENC 0.00% 100.0% 0 175.0 - - 175.0 -
CET-ET-TP-RL-754608 (Removal/Expense) L-M (CA): Install OPGW, Splice Fiber, an 7546 High 6/1/2022 TR-LINENC 0.00% 100.0% 0 956.0 14.0 - 956.0 14.0
CET-ET-TP-RL-754609 (Removal/Expense) L-M (NV): Install OPGW, Splice Fiber,an 7546 High 6/1/2022 TR-LINENC 0.00% 100.0% 0 345.0 - - 345.0 -
CET-ET-TP-RL-754610 (Removal/Expense) Eldorado-Lugo: Correct GO-95 Infractioi 7546 High 6/1/2023 TR-LINENC 0.00% 100.0% 0 344.0 - - 344.0 -
CET-ET-TP-RL-755505 Mesa: Remove 230/66/16kV switchracks & equipment 7555 High 12/1/2022 TR-SUBINC 0.00% 32.0% 0 1,555.6 - - 497.8 -
CET-ET-TP-RL-755800 Magunden-Springville 230 kV No.1: Remove 14 existing 220 7558 High 2/1/2022 TR-LINENC 0.00% 100.0% 4,750 2,604.3 762.5 4,749.8 2,604.3 762.5
CET-ET-TP-RL-755801 Magunden-Springville 230 kV No.2: Remove 14 existing 220/ 7558 High 1/1/2022 TR-LINENC 0.00% 100.0% 5,623 904.3 762.5 5,622.9 904.3 762.5
CET-ET-TP-RL-807709 Inyokern 115 kV:Relays:- 2-Rack- 1-L90- 1-SEL311C- 4-C60 8077 Low 7/1/2022 TR-SUBINC 0.00% 100.0% 280 118.6 - 280.2 118.6 -
CET-ET-TP-RL-807706 Control 115 kV: 1)115KV Switchrack: Replace six (6) 115KV C 8077 Low 8/1/2022 TR-SUBINC 0.00% 100.0% 3,127 2,403.5 - 3,126.6 2,403.5 -
CET-ET-TP-RL-807710 Kramer 115 kV: A. Relays ? ISO: ? 4?Racks LBFB ? 82 C607?2 8077 Low 6/1/2022 TR-SUBINC 0.00% 50.0% 794 951.9 - 397.1 475.9 -
CET-ET-TP-RL-807713 Tortilla 115 kV: A. 115 Switchrack: 2?BCT upgrades 3?PTs 47 8077 Low 6/1/2022 TR-SUBINC 0.00% 100.0% 829 924.0 - 829.0 924.0 -
CET-ET-TP-RL-8077011 Antelope 230kV Circuit Breaker Replacement 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% 0 284.0 1,160.0 - 284.0 1,160.0
CET-ET-TP-RL-8077011 Vincent 230kV Circuit Breaker Replacement 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% 0 1,000.0 8,281.0 - 1,000.0 8,281.0
CET-ET-TP-RL-8077011 Vista 230kV Circuit Breaker Replacement 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% 0 289.0 433.0 - 289.0 433.0
CET-ET-TP-RL-8077011 Whirlwind 230kV Circuit Breaker Replacement 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% 0 120.0 492.0 - 120.0 492.0
CET-ET-TP-RL-8077011 Laguna Bell - Mesa No. 1 Transmission Line Rating Increase 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% 0 1,000.0 13,590.0 - 1,000.0 13,590.0
CET-ET-TP-RL-8077011 Laguna Bell Transmission Substation 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% 0 544.0 2,173.0 - 544.0 2,173.0
CET-ET-TP-RN-807800 Antelope (RNU): Install two N60 relays 8078 High 12/1/2022 TR-SUBINC 0.00% 100.0% 306 232.0 - 305.8 232.0 -
CET-ET-TP-RN-807801 Antelope Sub (RNU) - Power System Control. i. Expand exist 8078 High 6/1/2022 TR-SUBINC 0.00% 100.0% 27 63.6 - 26.7 63.6 -
CET-ET-TP-RN-808100 Colorado River Sub (RNU): 1. Install one 220kV line position ~ 8081 High 10/1/2021 TR-SUBINC 0.00% 100.0% (0) 60.0 - (0.0 60.0 -
CET-ET-TP-RN-808101 Colorado River Sub (RNU) - Install two GE N60 logic processi 8081 High 12/1/2021 TR-SUBINC 0.00% 100.0% 0 20.0 - 0.0 20.0 -
CET-ET-TP-RL-810400 Moorpark 230 kV Switchrack: Relocate the Ormond Beach M 8104 High 5/1/2022 TR-SUBINC 0.00% 23.0% 9,463 375.9 - 2,176.5 86.5 -
CET-ET-TP-RL-810401 Pardee 230 kV: Equip vacant Position 16E with two CBs rate 8104 High 4/1/2021 TR-SUBINC 0.00% 100.0% (0) 42.2 - (0.0 42.2 -
CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line: String roughly 25.5r 8104 High 1/1/2022 TR-LINENC 0.00% 100.0% 47,193 1,432.0 - 47,192.9 1,432.0 -
CET-ET-TP-RL-810404 Moorpark-Pardee No. 1: Relocate Moorpark - Pardee No. 1 8104 High 4/1/2021 TR-LINENC 0.00% 100.0% (0) 2.9 - (0.0) 2.9 -
CET-ET-TP-RN-707300 Red Bluff RNU: Install 220kV line position 7073 High 10/1/2023 TR-SUBINC 0.00% 100.0% 7 312.0 312.0 6.7 312.0 312.0
CET-ET-TP-RN-809800 Calcite Substation (RNU)- Engineer and construct one (1) 23 8098 High 9/1/2023 TR-SUBINC 0.00% 100.0% 1 0.0 - 1.3 - -
CET-ET-TP-RN-810000 Whirlwind Substation (NU): a. Utilize the shared 230 kV posi 8100 High 6/1/2023 TR-SUBINC 0.00% 100.0% 0 179.0 350.0 - 179.0 350.0
CET-ET-TP-RN-819500 Devers Substation (RNU): Engineer and construct one (1) 23 8195 High 11/1/2022 TR-SUBINC 0.00% 100.0% 201 1,526.0 1,000.0 201.1 1,526.0 1,000.0
CET-ET-TP-RL-819901 Windhub Substation (RNU)a. Install one (1) 230 kV transmis: 8199 High 7/1/2021 TR-SUBINC 0.00% 100.0% (0) 59.7 100.0 (0.0) 59.7 100.0
CET-ET-TP-RN-821400 Power System Control (RNU) - Expand CRAS RTUs at Red BlIt 8214 High 2/1/2022 TR-SUBINC 0.00% 100.0% 0 225 15.0 - 22.5 15.0
CET-ET-TP-RL-809101 Springville Sub: Reconnect Big Creek 4 currents and bpallets 8091 High 5/1/2021 TR-SUBINC 0.00% 100.0% 0 1.8 - 0.0 1.8 -
CET-ET-TP-RL-816300 Red Bluff 2nd 500/230 kV AA Bank (Deliverability Network L 8163 High 4/1/2022 TR-SUBINC 0.00% 100.0% 21,516 1,150.0 1,000.0 21,515.7 1,150.0 1,000.0
CET-ET-TP-RN-705900 Red Bluff Substation (NU): Install the following additionaleq 7059 High 2/1/2021 TR-SUBINC 0.00% 100.0% 0 52.9 - 0.0 52.9 -
CET-ET-TP-RN-820501 Whirlwind Substation: Install two GE N60 logic processing re 8205 High 2/1/2022 TR-SUBINC 0.00% 100.0% 11 0.0 - 10.9 - -
CET-ET-TP-RN-820502 Whirlwind Substation (NU): Install two GE N60 logic process 8205 High 6/1/2022 TR-SUBINC 0.00% 100.0% 303 0.0 - 303.2 - -
CET-ET-TP-RN-821601 Colorado River Substation (RNU): a.Install one 230 kV line pc 8216 High 5/1/2022 TR-SUBINC 0.00% 100.0% 1,414 491.7 1,000.0 1,414.2 491.7 1,000.0
CET-ET-TP-RN-822001 Valley Sub (RNU):Add relays/points 8220 High 6/1/2022 TR-SUBINC 0.00% 100.0% 878 1,000.0 - 877.5 1,000.0 -
CET-ET-TP-RN-822002 Serrano Sub (RNU): Install relays/add points 8220 High 9/1/2022 TR-SUBINC 0.00% 100.0% 706 750.0 - 705.9 750.0 -
CET-ET-TP-RN-822004 Red Bluff Sub:Install line/relays/add points 8220 High 10/1/2021 TR-SUBINC 0.00% 100.0% (0) 93.8 950.0 (0.0 93.8 950.0
CET-ET-TP-RN-822006 Etiwanda Sub:Install relays/Add points 8220 High 6/1/2022 TR-SUBINC 0.00% 100.0% 997 500.0 - 997.2 500.0 -
CET-ET-TP-RN-822700 Victor (RNU) - Install two GE N60 relays 8227 High 5/1/2021 TR-SUBINC 0.00% 100.0% 601 100.0 300.0 600.6 100.0 300.0
CET-ET-TP-RN-820100 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS: Utili: 8201 High 6/1/2023 TR-SUBINC 0.00% 100.0% 18 612.1 75.0 18.3 612.1 75.0
CET-ET-TP-RN-824100 Coolwater 220kV Substation (RNU)-Add Project to North of 8241 High 9/1/2022 TR-SUBINC 0.00% 100.0% 0 235.0 - - 235.0 -
CET-ET-TP-RN-828500 Whirlwind Substation.a. Install one (1) 230 kV line positionv 8285 High 6/1/2023 TR-SUBINC 0.00% 100.0% 0 587.3 2,220.1 - 587.3 2,220.1
CET-ET-TP-RN-820400 Whirlwind AA-Bank RAS. i. Whirlwind Substation: Utilize twc 8204 High 5/1/2023 TR-SUBINC 0.00% 100.0% (663) 343.1 120.2 (663.3) 343.1 120.2
CET-ET-TP-RN-820401 Tehachapi C-RAS. i. Whirlwind Substation. Install two GE N6 8204 High 5/1/2023 TR-SUBINC 0.00% 100.0% 441 77.6 50.7 440.6 77.6 50.7
CET-ET-TP-RN-820402 Whirlwind Sub: Modify the programs to add the Large Gene 8204 High 1/1/2023 TR-SUBINC 0.00% 100.0% 0 19.2 6.7 - 19.2 6.7
CET-ET-TP-RN-822300 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substatior 8223 High 7/1/2021 TR-SUBINC 0.00% 100.0% 12 322.8 115.3 11.7 322.8 115.3
CET-ET-TP-RN-822301 Tehachapi CRAS: i. Whirlwind Substation. Install two GE N6( 8223 High 7/1/2021 TR-SUBINC 0.00% 100.0% 9 324.3 115.3 8.6 324.3 115.3
CET-ET-TP-RN-823801 Valley Substation: West or Colorado River CRAS Inland/Deve 8238 High 3/1/2023 TR-SUBINC 0.00% 100.0% 1 27.0 20.0 1.2 27.0 20.0
CET-ET-TP-RN-823803 San Bernardino Substation: West or Colorado River CRAS In 8238 High 4/1/2022 TR-SUBINC 0.00% 100.0% 0 27.0 20.0 0.0 27.0 20.0
CET-ET-TP-RN-823804 San Bernardino Substation: West of Colorado River CRAS—1 8238 High 6/1/2022 TR-SUBINC 0.00% 100.0% 387 40.0 - 387.1 40.0 -
CET-ET-TP-RN-823806 Etiwanda Substation: West or Colorado River CRAS Inland/C 8238 High 8/1/2022 TR-SUBINC 0.00% 100.0% 2 22.0 20.0 2.1 22.0 20.0
CET-ET-TP-RN-824600 Victor Substation- North of Lugo CRAS —Monitoring infrastrt. 8246 High 8/1/2023 TR-SUBINC 0.00% 100.0% 2 204.3 110.0 1.6 204.3 110.0
CET-ET-TP-RN-824601 Lugo Substation- North of Lugo CRAS —Monitoring infrastruc 8246 High 5/1/2023 TR-SUBINC 0.00% 100.0% 3 204.4 110.1 2.7 204.4 110.1
CET-ET-TP-RN-824602 Kramer Substation- North of Lugo CRAS —Monitoring infrast 8246 High 12/1/2023 TR-SUBINC 0.00% 100.0% 2 204.6 110.2 1.5 204.6 110.2
CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS — generato 8246 Low 5/1/2023 TR-SUBINC 0.00% 100.0% 5 203.9 109.8 5.1 203.9 109.8
CET-ET-TP-RN-824604 Roadway Substation— generator addition. Mojave Desert RZ 8246 Low 5/1/2022 TR-SUBINC 0.00% 100.0% 227 35.9 19.4 227.5 35.9 19.4
CET-ET-TP-RN-829803 Windhub Substation. i. Install one (1) 230 kV line position wl 8298 High 1/1/2023 TR-SUBINC 0.00% 100.0% 629 965.1 235.2 629.1 965.1 235.2
CET-ET-TP-RN-829800 Tehachapi centralized RAS — generator addition i. Windhub 8298 High 12/1/2022 TR-SUBINC 0.00% 100.0% 21 77.7 172.2 20.9 77.7 172.2
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS — monitoring infrastructt 8298 High 1/1/2023 TR-SUBINC 0.00% 100.0% 33 515.0 486.8 334 515.0 486.8
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS — generation additioni.V = 8298 High 1/1/2023 TR-SUBINC 0.00% 100.0% 11 102.4 62.0 10.7 102.4 62.0
CET-ET-TP-RL-829400 Pardee SubstationUpgrade 220kV Position 17 CB's (#4172,5 8294 High 12/1/2022 TR-SUBINC 0.00% 100.0% 115 2,366.3 6,186.1 115.5 2,366.3 6,186.1
CET-ET-TP-RL-829401 Pardee-Sylmar 220kV Transmission Line [North Coast Grid E 8294 High 11/1/2022 TR-LINENC 0.00% 100.0% 42 934.4 - 42.2 934.4 -
CET-ET-TP-RL-829402 Pardee-Sylmar 220kV Transmission Line [Metro West Grid EE 8294 High 12/1/2022 TR-LINENC 0.00% 100.0% 82 1,959.7 - 81.9 1,959.7 -
CET-ET-TP-RL-829400 Sylmar Substation (Work to be paid for by SCE but performe 8294 High 6/1/2023 TR-SUBINC 0.00% 100.0% 0 1,003.0 6,186.1 - 1,003.0 6,186.1
CET-ET-TP-RN-835500 Tehachapi CRAS — Monitoring infrastructurei. Whirlwind Suk 8355 High 10/1/2023 TR-SUBINC 0.00% 100.0% 10 128.5 162.4 10.0 128.5 162.4
CET-ET-TP-RN-835502 Tehachapi CRAS — Monitoring infrastructureii. Vincent Subst 8355 High 10/1/2023 TR-SUBINC 0.00% 100.0% 1 98.5 197.9 1.0 98.5 197.9
CET-ET-TP-RN-835503 Tehachapi CRAS — Monitoring infrastructureMidway Substat 8355 High 10/1/2023 TR-SUBINC 0.00% 100.0% 1 98.5 198.0 0.8 98.5 198.0
CET-ET-TP-RN-835504 Tehachapi CRAS — Monitoring infrastructureWindhub Subst: 8355 High 10/1/2023 TR-SUBINC 0.00% 100.0% 8 98.5 193.4 8.3 98.5 193.4
CET-ET-TP-RN-835800 Eldorado Substation IF (RNU) Sloan Canyon RASa. Install twc 8358 High 2/1/2023 TR-SUBINC 0.00% 100.0% 26 685.0 236.0 25.7 685.0 236.0
CET-ET-TP-RN-835801 Eldorado RNU (IF)a. Install two (2) GE N60 logic processingr 8359 High 2/1/2023 TR-SUBINC 0.00% 100.0% 13 262.0 91.0 13.2 262.0 91.0
COS-00-RE-AD-SR0004 Devers: Substation Maintenance and Test Building Improver 7957 High 12/1/2021 TR-SUBINC 0.00% 81.9% 5,452 4,701.3 798.7 4,463.5 3,849.0 653.9
CET-ET-IR-ME-782002 220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhance 7820 High 9/1/2018 TR-SUBINC 0.00% 83.0% 0 13.0 - 0.0 10.8 -
CET-ET-IR-ME-782005 500/230 kV (ES-5054): NERC CIP-14 Physical Security Enhanc 7820 High 5/1/2020 TR-SUBINC 0.00% 100.0% 0 0.6 - 0.0 0.6 -
CET-ET-IR-ME-782008 500/230 kV (ES-5090): NERC CIP-14 Physical Security Enhanc 7820 High 5/1/2020 TR-SUBINC 0.00% 100.0% 0 24.6 - 0.0 24.6 -
CET-ET-IR-ME-782009 500/230 kV (ES-5061): NERC CIP-14 Physical Security Enhanc 7820 High 7/1/2021 TR-SUBINC 0.00% 100.0% (0) 0.3 - (0.0 0.3 -
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CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-754604 (Removal/Expense) Mohave Sub: Install Series Capes 7546 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - 3.0 - - - - - -
CET-ET-TP-RL-754607 (Removal/Expense) E-M: Install OPGW, Splice Fiber, and cle 7546 High 4/1/2021 TR-LINENC 0.00% 100.0% 14.6 14.6 14.6 14.6 14.6 14.6 14.6 14.6 14.6 14.6 14.6 14.6
CET-ET-TP-RL-754608 (Removal/Expense) L-M (CA): Install OPGW, Splice Fiber, an 7546 High 6/1/2022 TR-LINENC 0.00% 100.0% - - - - - 956.0 - - - - - -
CET-ET-TP-RL-754609 (Removal/Expense) L-M (NV): Install OPGW, Splice Fiber,an 7546 High 6/1/2022 TR-LINENC 0.00% 100.0% - - - - - 345.0 - - - - - -
CET-ET-TP-RL-754610 (Removal/Expense) Eldorado-Lugo: Correct GO-95 Infractioi 7546 High 6/1/2023 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755505 Mesa: Remove 230/66/16kV switchracks & equipment 7555 High 12/1/2022 TR-SUBINC 0.00% 32.0% - - - - - - - - - - - 497.8
CET-ET-TP-RL-755800 Magunden-Springville 230 kV No.1: Remove 14 existing 220 7558 High 2/1/2022 TR-LINENC 0.00% 100.0% - 7,354.1 - - - - - - - - - -
CET-ET-TP-RL-755801 Magunden-Springville 230 kV No.2: Remove 14 existing 220 7558 High 1/1/2022 TR-LINENC 0.00% 100.0% 6,527.2 - - - - - - - - - - -
CET-ET-TP-RL-807709 Inyokern 115 kV:Relays:- 2-Rack- 1-L90- 1-SEL311C- 4-C60 8077 Low 7/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - 398.8 - - - - -
CET-ET-TP-RL-807706 Control 115 kV: 1)115KV Switchrack: Replace six (6) 115KV C 8077 Low 8/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - 5,530.0 - - - -
CET-ET-TP-RL-807710 Kramer 115 kV: A. Relays ? ISO: ? 4?Racks LBFB ? 82 C60?2 8077 Low 6/1/2022 TR-SUBINC 0.00% 50.0% - - - - - 873.0 - - - - - -
CET-ET-TP-RL-807713 Tortilla 115 kV: A. 115 Switchrack: 2?BCT upgrades 3?PTs 47 8077 Low 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - 1,753.0 - - - - - -
CET-ET-TP-RL-8077011 Antelope 230kV Circuit Breaker Replacement 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-8077011 Vincent 230kV Circuit Breaker Replacement 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-8077011 Vista 230kV Circuit Breaker Replacement 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-8077011 Whirlwind 230kV Circuit Breaker Replacement 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-8077011 Laguna Bell - Mesa No. 1 Transmission Line Rating Increase 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-8077011 Laguna Bell Transmission Substation 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-807800 Antelope (RNU): Install two N60 relays 8078 High 12/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 537.7
CET-ET-TP-RN-807801 Antelope Sub (RNU) - Power System Control. i. Expand exist 8078 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - 90.3 - - - - - -
CET-ET-TP-RN-808100 Colorado River Sub (RNU): 1. Install one 220kV line position ~ 8081 High 10/1/2021 TR-SUBINC 0.00% 100.0% 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0
CET-ET-TP-RN-808101 Colorado River Sub (RNU) - Install two GE N60 logic processi 8081 High 12/1/2021 TR-SUBINC 0.00% 100.0% 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7
CET-ET-TP-RL-810400 Moorpark 230 kV Switchrack: Relocate the Ormond Beach M 8104 High 5/1/2022 TR-SUBINC 0.00% 23.0% - - - - 2,263.0 - - - - - - -
CET-ET-TP-RL-810401 Pardee 230 kV: Equip vacant Position 16E with two CBs rate 8104 High 4/1/2021 TR-SUBINC 0.00% 100.0% 3.5 3.5 3.5 3.5 3.5 3.5 3.5 35 3.5 3.5 3.5 35
CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line: String roughly 25.5r 8104 High 1/1/2022 TR-LINENC 0.00% 100.0% 48,624.9 - - - - - - - - - - -
CET-ET-TP-RL-810404 Moorpark-Pardee No. 1: Relocate Moorpark - Pardee No. 1 8104 High 4/1/2021 TR-LINENC 0.00% 100.0% 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
CET-ET-TP-RN-707300 Red Bluff RNU: Install 220kV line position 7073 High 10/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-809800 Calcite Substation (RNU)- Engineer and construct one (1) 23 8098 High 9/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-810000 Whirlwind Substation (NU): a. Utilize the shared 230 kV posi 8100 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-819500 Devers Substation (RNU): Engineer and construct one (1) 23 8195 High 11/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - 1,727.1 -
CET-ET-TP-RL-819901 Windhub Substation (RNU)a. Install one (1) 230 kV transmis: 8199 High 7/1/2021 TR-SUBINC 0.00% 100.0% 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0
CET-ET-TP-RN-821400 Power System Control (RNU) - Expand CRAS RTUs at Red BlIt 8214 High 2/1/2022 TR-SUBINC 0.00% 100.0% - 22.5 - - - - - - - - - -
CET-ET-TP-RL-809101 Springville Sub: Reconnect Big Creek 4 currents and bpallets 8091 High 5/1/2021 TR-SUBINC 0.00% 100.0% 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1
CET-ET-TP-RL-816300 Red Bluff 2nd 500/230 kV AA Bank (Deliverability Network L 8163 High 4/1/2022 TR-SUBINC 0.00% 100.0% - - - 22,665.7 - - - - - - - -
CET-ET-TP-RN-705900 Red Bluff Substation (NU): Install the following additionaleq 7059 High 2/1/2021 TR-SUBINC 0.00% 100.0% 4.4 4.4 4.4 4.4 4.4 4.4 4.4 4.4 4.4 4.4 4.4 4.4
CET-ET-TP-RN-820501 Whirlwind Substation: Install two GE N60 logic processing re 8205 High 2/1/2022 TR-SUBINC 0.00% 100.0% - 10.9 - - - - - - - - - -
CET-ET-TP-RN-820502 Whirlwind Substation (NU): Install two GE N60 logic process 8205 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - 303.2 - - - - - -
CET-ET-TP-RN-821601 Colorado River Substation (RNU): a.Install one 230 kV line pc 8216 High 5/1/2022 TR-SUBINC 0.00% 100.0% - - - - 1,905.9 - - - - - - -
CET-ET-TP-RN-822001 Valley Sub (RNU):Add relays/points 8220 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - 1,877.5 - - - - - -
CET-ET-TP-RN-822002 Serrano Sub (RNU): Install relays/add points 8220 High 9/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - 1,455.9 - - -
CET-ET-TP-RN-822004 Red Bluff Sub:Install line/relays/add points 8220 High 10/1/2021 TR-SUBINC 0.00% 100.0% 7.8 7.8 7.8 7.8 7.8 7.8 7.8 7.8 7.8 7.8 7.8 7.8
CET-ET-TP-RN-822006 Etiwanda Sub:Install relays/Add points 8220 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - 1,497.2 - - - - - -
CET-ET-TP-RN-822700 Victor (RNU) - Install two GE N60 relays 8227 High 5/1/2021 TR-SUBINC 0.00% 100.0% 58.4 58.4 58.4 58.4 58.4 58.4 58.4 58.4 58.4 58.4 58.4 58.4
CET-ET-TP-RN-820100 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS: Utili: 8201 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824100 Coolwater 220kV Substation (RNU)-Add Project to North of 8241 High 9/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - 235.0 - - -
CET-ET-TP-RN-828500 Whirlwind Substation.a. Install one (1) 230 kV line positionv 8285 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-820400 Whirlwind AA-Bank RAS. i. Whirlwind Substation: Utilize twc 8204 High 5/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-820401 Tehachapi C-RAS. i. Whirlwind Substation. Install two GE N6 8204 High 5/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-820402 Whirlwind Sub: Modify the programs to add the Large Gene 8204 High 1/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-822300 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substatior 8223 High 7/1/2021 TR-SUBINC 0.00% 100.0% 27.9 27.9 27.9 27.9 27.9 27.9 27.9 27.9 27.9 27.9 27.9 27.9
CET-ET-TP-RN-822301 Tehachapi CRAS: i. Whirlwind Substation. Install two GE N6( 8223 High 7/1/2021 TR-SUBINC 0.00% 100.0% 27.7 27.7 27.7 27.7 27.7 27.7 27.7 27.7 27.7 27.7 27.7 27.7
CET-ET-TP-RN-823801 Valley Substation: West or Colorado River CRAS Inland/Deve 8238 High 3/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-823803 San Bernardino Substation: West or Colorado River CRASIn 8238 High 4/1/2022 TR-SUBINC 0.00% 100.0% - - - 27.0 - - - - - - - -
CET-ET-TP-RN-823804 San Bernardino Substation: West of Colorado River CRAS—1 8238 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - 427.1 - - - - - -
CET-ET-TP-RN-823806 Etiwanda Substation: West or Colorado River CRAS Inland/C 8238 High 8/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - 24.1 - - - -
CET-ET-TP-RN-824600 Victor Substation- North of Lugo CRAS —Monitoring infrastrt 8246 High 8/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824601 Lugo Substation- North of Lugo CRAS —Monitoring infrastruc 8246 High 5/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824602 Kramer Substation- North of Lugo CRAS —Monitoring infrast 8246 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS — generato 8246 Low 5/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824604 Roadway Substation— generator addition. Mojave Desert RZ 8246 Low 5/1/2022 TR-SUBINC 0.00% 100.0% - - - - 263.4 - - - - - - -
CET-ET-TP-RN-829803 Windhub Substation. i. Install one (1) 230 kV line position wl 8298 High 1/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-829800 Tehachapi centralized RAS — generator addition i. Windhub 8298 High 12/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 98.6
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS — monitoring infrastruct. 8298 High 1/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS — generation additioni.V 8298 High 1/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-829400 Pardee SubstationUpgrade 220kV Position 17 CB's (#4172,5 8294 High 12/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 2,481.7
CET-ET-TP-RL-829401 Pardee-Sylmar 220kV Transmission Line [North Coast Grid EE 8294 High 11/1/2022 TR-LINENC 0.00% 100.0% - - - - - - - - - - 976.6 -
CET-ET-TP-RL-829402 Pardee-Sylmar 220kV Transmission Line [Metro West Grid EE 8294 High 12/1/2022 TR-LINENC 0.00% 100.0% - - - - - - - - - - - 2,041.6
CET-ET-TP-RL-829400 Sylmar Substation (Work to be paid for by SCE but performe 8294 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-835500 Tehachapi CRAS — Monitoring infrastructurei. Whirlwind Suk 8355 High 10/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-835502 Tehachapi CRAS — Monitoring infrastructureii. Vincent Subst 8355 High 10/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-835503 Tehachapi CRAS — Monitoring infrastructureMidway Substat 8355 High 10/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-835504 Tehachapi CRAS — Monitoring infrastructureWindhub Subst: 8355 High 10/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-835800 Eldorado Substation IF (RNU) Sloan Canyon RASa. Install tw¢ 8358 High 2/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-835801 Eldorado RNU (IF)a. Install two (2) GE N60 logic processingr 8359 High 2/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
COS-00-RE-AD-SR0004 Devers: Substation Maintenance and Test Building Improver 7957 High 12/1/2021 TR-SUBINC 0.00% 81.9% 692.7 692.7 692.7 692.7 692.7 692.7 692.7 692.7 692.7 692.7 692.7 692.7
CET-ET-IR-ME-782002 220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhance 7820 High 9/1/2018 TR-SUBINC 0.00% 83.0% 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9 0.9
CET-ET-IR-ME-782005 500/230 kV (ES-5054): NERC CIP-14 Physical Security Enhanc 7820 High 5/1/2020 TR-SUBINC 0.00% 100.0% 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1
CET-ET-IR-ME-782008 500/230 kV (ES-5090): NERC CIP-14 Physical Security Enhanc 7820 High 5/1/2020 TR-SUBINC 0.00% 100.0% 2.1 2.1 2.1 2.1 2.1 2.1 2.1 2.1 2.1 2.1 2.1 2.1
CET-ET-IR-ME-782009 500/230 kV (ES-5061): NERC CIP-14 Physical Security Enhanc 7820 High 7/1/2021 TR-SUBINC 0.00% 100.0% 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - 512.0 - - - - - -
CET-ET-TP-RL-754604 (Removal/Expense) Mohave Sub: Install Series Capes 7546 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-754607 (Removal/Expense) E-M: Install OPGW, Splice Fiber, and cle 7546 High 4/1/2021 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-754608 (Removal/Expense) L-M (CA): Install OPGW, Splice Fiber,an 7546 High 6/1/2022 TR-LINENC 0.00% 100.0% 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2
CET-ET-TP-RL-754609 (Removal/Expense) L-M (NV): Install OPGW, Splice Fiber,an 7546 High 6/1/2022 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-754610 (Removal/Expense) Eldorado-Lugo: Correct GO-95 Infractiol 7546 High 6/1/2023 TR-LINENC 0.00% 100.0% - - - - - 344.0 - - - - - -
CET-ET-TP-RL-755505 Mesa: Remove 230/66/16kV switchracks & equipment 7555 High 12/1/2022 TR-SUBINC 0.00% 32.0% - - - - - - - - - - - -
CET-ET-TP-RL-755800 Magunden-Springville 230 kV No.1: Remove 14 existing 220 7558 High 2/1/2022 TR-LINENC 0.00% 100.0% 63.5 63.5 63.5 63.5 63.5 63.5 63.5 63.5 63.5 63.5 63.5 63.5
CET-ET-TP-RL-755801 Magunden-Springville 230 kV No.2: Remove 14 existing 220 7558 High 1/1/2022 TR-LINENC 0.00% 100.0% 63.5 63.5 63.5 63.5 63.5 63.5 63.5 63.5 63.5 63.5 63.5 63.5
CET-ET-TP-RL-807709 Inyokern 115 kV:Relays:- 2-Rack- 1-L90- 1-SEL311C- 4-C60 8077 Low 7/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-807706 Control 115 kV: 1)115KV Switchrack: Replace six (6) 115KV C 8077 Low 8/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-807710 Kramer 115 kV: A. Relays ? ISO: ? 4?Racks LBFB ? 8?2 C60? 2 8077 Low 6/1/2022 TR-SUBINC 0.00% 50.0% - - - - - - - - - - - -
CET-ET-TP-RL-807713 Tortilla 115 kV: A. 115 Switchrack: 2?BCT upgrades 3?PTs 4t 8077 Low 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-8077011 Antelope 230kV Circuit Breaker Replacement 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 1,444.0
CET-ET-TP-RL-8077011 Vincent 230kV Circuit Breaker Replacement 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 9,281.0
CET-ET-TP-RL-8077011 Vista 230kV Circuit Breaker Replacement 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 722.0
CET-ET-TP-RL-8077011 Whirlwind 230kV Circuit Breaker Replacement 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 612.0
CET-ET-TP-RL-8077011 Laguna Bell - Mesa No. 1 Transmission Line Rating Increase 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 14,590.0
CET-ET-TP-RL-8077011 Laguna Bell Transmission Substation 8077 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 2,717.0
CET-ET-TP-RN-807800 Antelope (RNU): Install two N60 relays 8078 High 12/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-807801 Antelope Sub (RNU) - Power System Control. i. Expand exist 8078 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-808100 Colorado River Sub (RNU): 1. Install one 220kV line position 8081 High 10/1/2021 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-808101 Colorado River Sub (RNU) - Install two GE N60 logic processi 8081 High 12/1/2021 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-810400 Moorpark 230 kV Switchrack: Relocate the Ormond Beach M 8104 High 5/1/2022 TR-SUBINC 0.00% 23.0% - - - - - - - - - - - -
CET-ET-TP-RL-810401 Pardee 230 kV: Equip vacant Position 16E with two CBs rate 8104 High 4/1/2021 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line: String roughly 25.5r 8104 High 1/1/2022 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-810404 Moorpark-Pardee No. 1: Relocate Moorpark - Pardee No.1 8104 High 4/1/2021 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-707300 Red Bluff RNU: Install 220kV line position 7073 High 10/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - 630.7 - -
CET-ET-TP-RN-809800 Calcite Substation (RNU)- Engineer and construct one (1) 23 8098 High 9/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - 1.3 - - -
CET-ET-TP-RN-810000 Whirlwind Substation (NU): a. Utilize the shared 230 kV posi 8100 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - 529.0 - - - - - -
CET-ET-TP-RN-819500 Devers Substation (RNU): Engineer and construct one (1) 23 8195 High 11/1/2022 TR-SUBINC 0.00% 100.0% 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3
CET-ET-TP-RL-819901 Windhub Substation (RNU)a. Install one (1) 230 kV transmis: 8199 High 7/1/2021 TR-SUBINC 0.00% 100.0% 8.3 8.3 8.3 8.3 8.3 8.3 8.3 8.3 8.3 8.3 8.3 8.3
CET-ET-TP-RN-821400 Power System Control (RNU) - Expand CRAS RTUs at Red BIt 8214 High 2/1/2022 TR-SUBINC 0.00% 100.0% 1.3 1.3 1.3 1.3 1.3 1.3 1.3 1.3 1.3 1.3 1.3 1.3
CET-ET-TP-RL-809101 Springville Sub: Reconnect Big Creek 4 currents and bpallets 8091 High 5/1/2021 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-816300 Red Bluff 2nd 500/230 kV AA Bank (Deliverability Network L 8163 High 4/1/2022 TR-SUBINC 0.00% 100.0% 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3
CET-ET-TP-RN-705900 Red Bluff Substation (NU): Install the following additionaleq 7059 High 2/1/2021 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-820501 Whirlwind Substation: Install two GE N60 logic processing re 8205 High 2/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-820502 Whirlwind Substation (NU): Install two GE N60 logic process 8205 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-821601 Colorado River Substation (RNU): a.Install one 230 kV line pc 8216 High 5/1/2022 TR-SUBINC 0.00% 100.0% 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3 83.3
CET-ET-TP-RN-822001 Valley Sub (RNU):Add relays/points 8220 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-822002 Serrano Sub (RNU): Install relays/add points 8220 High 9/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-822004 Red Bluff Sub:Install line/relays/add points 8220 High 10/1/2021 TR-SUBINC 0.00% 100.0% 79.2 79.2 79.2 79.2 79.2 79.2 79.2 79.2 79.2 79.2 79.2 79.2
CET-ET-TP-RN-822006 Etiwanda Sub:Install relays/Add points 8220 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-822700 Victor (RNU) - Install two GE N60 relays 8227 High 5/1/2021 TR-SUBINC 0.00% 100.0% 25.0 25.0 25.0 25.0 25.0 25.0 25.0 25.0 25.0 25.0 25.0 25.0
CET-ET-TP-RN-820100 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS: Utili; 8201 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - 705.3 - - - - - -
CET-ET-TP-RN-824100 Coolwater 220kV Substation (RNU)-Add Project to North of 8241 High 9/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-828500 Whirlwind Substation.a. Install one (1) 230 kV line positionv 8285 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - 2,807.3 - - - - - -
CET-ET-TP-RN-820400 Whirlwind AA-Bank RAS. i. Whirlwind Substation: Utilize twc 8204 High 5/1/2023 TR-SUBINC 0.00% 100.0% - - - - (200.1) - - - - - - -
CET-ET-TP-RN-820401 Tehachapi C-RAS. i. Whirlwind Substation. Install two GE N6 8204 High 5/1/2023 TR-SUBINC 0.00% 100.0% - - - - 568.8 - - - - - - -
CET-ET-TP-RN-820402 Whirlwind Sub: Modify the programs to add the Large Gene 8204 High 1/1/2023 TR-SUBINC 0.00% 100.0% 259 - - - - - - - - - - -
CET-ET-TP-RN-822300 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substatior 8223 High 7/1/2021 TR-SUBINC 0.00% 100.0% 9.6 9.6 9.6 9.6 9.6 9.6 9.6 9.6 9.6 9.6 9.6 9.6
CET-ET-TP-RN-822301 Tehachapi CRAS: i. Whirlwind Substation. Install two GE N6( 8223 High 7/1/2021 TR-SUBINC 0.00% 100.0% 9.6 9.6 9.6 9.6 9.6 9.6 9.6 9.6 9.6 9.6 9.6 9.6
CET-ET-TP-RN-823801 Valley Substation: West or Colorado River CRAS Inland/Deve 8238 High 3/1/2023 TR-SUBINC 0.00% 100.0% - - 48.2 - - - - - - - - -
CET-ET-TP-RN-823803 San Bernardino Substation: West or Colorado River CRAS In 8238 High 4/1/2022 TR-SUBINC 0.00% 100.0% 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7
CET-ET-TP-RN-823804 San Bernardino Substation: West of Colorado River CRAS—1 8238 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-823806 Etiwanda Substation: West or Colorado River CRAS Inland/C 8238 High 8/1/2022 TR-SUBINC 0.00% 100.0% 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7 1.7
CET-ET-TP-RN-824600 Victor Substation- North of Lugo CRAS —Monitoring infrastrt. 8246 High 8/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - 315.9 - - - -
CET-ET-TP-RN-824601 Lugo Substation- North of Lugo CRAS —Monitoring infrastruc 8246 High 5/1/2023 TR-SUBINC 0.00% 100.0% - - - - 317.1 - - - - - - -
CET-ET-TP-RN-824602 Kramer Substation- North of Lugo CRAS —Monitoring infrast 8246 High 12/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 316.3
CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS — generato 8246 Low 5/1/2023 TR-SUBINC 0.00% 100.0% - - - - 318.8 - - - - - - -
CET-ET-TP-RN-824604 Roadway Substation— generator addition. Mojave Desert R£ 8246 Low 5/1/2022 TR-SUBINC 0.00% 100.0% 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6
CET-ET-TP-RN-829803 Windhub Substation. i. Install one (1) 230 kV line position wl 8298 High 1/1/2023 TR-SUBINC 0.00% 100.0% 1,829.4 - - - - - - - - - - -
CET-ET-TP-RN-829800 Tehachapi centralized RAS — generator addition i. Windhub 8298 High 12/1/2022 TR-SUBINC 0.00% 100.0% 14.4 14.4 14.4 14.4 14.4 14.4 14.4 14.4 14.4 14.4 14.4 14.4
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS — monitoring infrastruct. 8298 High 1/1/2023 TR-SUBINC 0.00% 100.0% 1,035.3 - - - - - - - - - - -
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS — generation additioni.V 8298 High 1/1/2023 TR-SUBINC 0.00% 100.0% 175.1 - - - - - - - - - - -
CET-ET-TP-RL-829400 Pardee SubstationUpgrade 220kV Position 17 CB's (#4172,5 8294 High 12/1/2022 TR-SUBINC 0.00% 100.0% 515.5 515.5 515.5 515.5 515.5 515.5 515.5 515.5 515.5 515.5 515.5 515.5
CET-ET-TP-RL-829401 Pardee-Sylmar 220kV Transmission Line [North Coast Grid EE 8294 High 11/1/2022 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-829402 Pardee-Sylmar 220kV Transmission Line [Metro West Grid EE 8294 High 12/1/2022 TR-LINENC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-829400 Sylmar Substation (Work to be paid for by SCE but performe 8294 High 6/1/2023 TR-SUBINC 0.00% 100.0% - - - - - 7,189.1 - - - - - -
CET-ET-TP-RN-835500 Tehachapi CRAS — Monitoring infrastructurei. Whirlwind Suk 8355 High 10/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - 300.8 - -
CET-ET-TP-RN-835502 Tehachapi CRAS — Monitoring infrastructureii. Vincent Subst 8355 High 10/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - 297.4 - -
CET-ET-TP-RN-835503 Tehachapi CRAS — Monitoring infrastructureMidway Substat 8355 High 10/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - 297.3 - -
CET-ET-TP-RN-835504 Tehachapi CRAS — Monitoring infrastructureWindhub Subst: 8355 High 10/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - 300.2 - -
CET-ET-TP-RN-835800 Eldorado Substation IF (RNU) Sloan Canyon RASa. Install twc 8358 High 2/1/2023 TR-SUBINC 0.00% 100.0% - 946.7 - - - - - - - - - -
CET-ET-TP-RN-835801 Eldorado RNU (IF)a. Install two (2) GE N60 logic processingr 8359 High 2/1/2023 TR-SUBINC 0.00% 100.0% - 366.2 - - - - - - - - - -
COS-00-RE-AD-SR0004 Devers: Substation Maintenance and Test Building Improver 7957 High 12/1/2021 TR-SUBINC 0.00% 81.9% 54.5 54.5 54.5 54.5 54.5 54.5 54.5 54.5 54.5 54.5 54.5 54.5
CET-ET-IR-ME-782002 220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhance 7820 High 9/1/2018 TR-SUBINC 0.00% 83.0% - - - - - - - - - - - -
CET-ET-IR-ME-782005 500/230 kV (ES-5054): NERC CIP-14 Physical Security Enhanc 7820 High 5/1/2020 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-ME-782008 500/230 kV (ES-5090): NERC CIP-14 Physical Security Enhanc 7820 High 5/1/2020 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-ME-782009 500/230 kV (ES-5061): NERC CIP-14 Physical Security Enhanc 7820 High 7/1/2021 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
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2022 I1SO 2023 1SO
Expenditures Expenditures
2022 Total 2023 Total 2021 I1SO CWIP Less Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % 2021 CWIP Expenditures Expenditures Less Collectible COR/Collectible COR/Collectible
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 12/1/2022 TR-SUBINC 0.00% 82.0% 933 5,435.9 - 765.3 4,457.4 -
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2023 TR-SUBINC 0.00% 100.0% 397 700.0 2,505.9 397.2 700.0 2,505.9
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 12/1/2022 TR-SUBINC 0.00% 100.0% 46 700.0 3,928.6 45.6 700.0 3,928.6
CET-ET-IR-ME-804204 500/230 kV (ES-5079): Physical Security Tier 2 8042 High 11/1/2023 TR-SUBINC 0.00% 89.0% 41 700.0 3,689.0 36.6 623.0 3,283.2
CET-ET-IR-ME-804202 500/230 kV (ES-5070): Physical Security Tier 2 8042 High 5/1/2023 TR-SUBINC 0.00% 100.0% 88 700.0 12,457.1 88.0 700.0 12,457.1
CET-ET-GA-CR-827800 El Nido Substation- CRAS Relays and Network Gear 8278 High 3/1/2022 TR-SUBINC 0.00% 100.0% 436 170.8 - 435.8 170.8 -
CET-ET-GA-CR-827801 El Segundo Substation- CRAS Relays & Network Gear: DISC¢ 8278 High 3/1/2022 TR-SUBINC 0.00% 100.0% 2 50.9 - 1.6 50.9 -
CET-ET-GA-CR-827802 La Cienega Substation- CRAS Relays & Network Gear: DISC& 8278 High 3/1/2022 TR-SUBINC 0.00% 100.0% 499 51.4 - 499.4 51.4 -
CET-ET-GA-CR-827803 La Fresa Substation-CRAS Relays & Network Gear La FresaS 8278 High 3/1/2022 TR-SUBINC 0.00% 100.0% 273 86.6 - 273.4 86.6 -
CET-ET-GA-CR-828403 Colorado River Substation (Q1402 Atlas Solar Tripping):Insta 8284 High 12/1/2022 TR-SUBINC 0.00% 100.0% 12 452.0 760.0 125 452.0 760.0
CET-ET-GA-CR-828402 Colorado River Substation (Removal CRC RAS) 8284 High 11/1/2022 TR-SUBINC 0.00% 100.0% 43 102.0 142.4 43.1 102.0 142.4
CET-ET-GA-CR-828401 Vista Sub: Install relays/Add points 8284 High 6/1/2022 TR-SUBINC 0.00% 100.0% 1,356 400.0 - 1,356.0 400.0 -
CET-ET-GA-CR-828407 San Bernardino Sub:Install relays/add points 8284 High 6/1/2022 TR-SUBINC 0.00% 100.0% 434 350.0 - 4335 350.0 -
CET-ET-GA-CR-828402 Mira Loma Sub:Add relays/add points 8284 High 6/1/2022 TR-SUBINC 0.00% 100.0% 895 500.0 - 895.3 500.0 -
CET-ET-GA-CR-828403 Devers Sub:Install relays/add points 8284 High 9/1/2022 TR-SUBINC 0.00% 100.0% 1,265 507.9 - 1,265.5 507.9 -
CET-OT-CM-ST-CEMAST RE Erosion Control CEMA Creek Fire 4057 High 11/1/2022 TR-LINENC 0.00% 100.0% 3,238 4,000.0 700.0 3,238.2 4,000.0 700.0
Total Specifics 138,717.8 66,863.6 80,600.9 129,501.1 62,548.2 80,050.3

Total Incremental Non-Incentive Specifics Plant Balance

Total Incremental Non-Incentive Plant Balance

Non-Inc Plant
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 12/1/2022 TR-SUBINC 0.00% 82.0% - - - - - - - - - - - 5,222.7
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 12/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 745.6
CET-ET-IR-ME-804204 500/230 kV (ES-5079): Physical Security Tier 2 8042 High 11/1/2023 TR-SUBINC 0.00% 89.0% - - - - - - - - - - - -
CET-ET-IR-ME-804202 500/230 kV (ES-5070): Physical Security Tier 2 8042 High 5/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-GA-CR-827800 El Nido Substation- CRAS Relays and Network Gear 8278 High 3/1/2022 TR-SUBINC 0.00% 100.0% - - 606.6 - - - - - - - - -
CET-ET-GA-CR-827801 El Segundo Substation- CRAS Relays & Network Gear: DISC¢ 8278 High 3/1/2022 TR-SUBINC 0.00% 100.0% - - 52.5 - - - - - - - - -
CET-ET-GA-CR-827802 La Cienega Substation- CRAS Relays & Network Gear: DISC& 8278 High 3/1/2022 TR-SUBINC 0.00% 100.0% - - 550.9 - - - - - - - - -
CET-ET-GA-CR-827803 La Fresa Substation-CRAS Relays & Network Gear La FresaS 8278 High 3/1/2022 TR-SUBINC 0.00% 100.0% - - 359.9 - - - - - - - - -
CET-ET-GA-CR-828403 Colorado River Substation (Q1402 Atlas Solar Tripping):Insta 8284 High 12/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - 464.5
CET-ET-GA-CR-828402 Colorado River Substation (Removal CRC RAS) 8284 High 11/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - 145.1 -
CET-ET-GA-CR-828401 Vista Sub: Install relays/Add points 8284 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - 1,756.0 - - - - - -
CET-ET-GA-CR-828407 San Bernardino Sub:Install relays/add points 8284 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - 783.5 - - - - - -
CET-ET-GA-CR-828402 Mira Loma Sub:Add relays/add points 8284 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - 1,395.3 - - - - - -
CET-ET-GA-CR-828403 Devers Sub:Install relays/add points 8284 High 9/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - 1,773.4 - - -
CET-OT-CM-ST-CEMAST RE Erosion Control CEMA Creek Fire 4057 High 11/1/2022 TR-LINENC 0.00% 100.0% - - - - - - - - - - 7,238.2 -

Total Specifics 56,654.9 8,890.3 3,072.8 25,248.8 5,935.2 13,563.0 1,901.7 7,112.4 5,373.7 3,808.9 13,987.8 13,593.1
Total Incremental Non-Incentive Specifics Plant Balance | 56,654.9 65,545.2 68,618.0 93,866.8 99,802.0 113,365.0 115,266.7 122,379.1 127,752.7 131,561.6 145,549.5 159,142.5 |
Total Incremental Non-Incentive Plant Balance | 71,512.5 95,260.3 113,190.6 153,296.9 174,089.6 202,510.2 219,269.4 241,239.3 261,470.5 280,136.9 308,982.3 337,432.9 |

Non-Inc Plant
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 12/1/2022 TR-SUBINC 0.00% 82.0% - - - - - - - - - - - -
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2023 TR-SUBINC 0.00% 100.0% - - - - - - - - 3,603.1 - - -
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 12/1/2022 TR-SUBINC 0.00% 100.0% 327.4 327.4 327.4 327.4 327.4 327.4 327.4 327.4 327.4 327.4 327.4 327.4
CET-ET-IR-ME-804204 500/230 kV (ES-5079): Physical Security Tier 2 8042 High 11/1/2023 TR-SUBINC 0.00% 89.0% - - - - - - - - - - 3,942.9 -
CET-ET-IR-ME-804202 500/230 kV (ES-5070): Physical Security Tier 2 8042 High 5/1/2023 TR-SUBINC 0.00% 100.0% - - - - 13,245.1 - - - - - - -
CET-ET-GA-CR-827800 El Nido Substation- CRAS Relays and Network Gear 8278 High 3/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-GA-CR-827801 El Segundo Substation- CRAS Relays & Network Gear: DISC¢ 8278 High 3/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-GA-CR-827802 La Cienega Substation- CRAS Relays & Network Gear: DISC& 8278 High 3/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-GA-CR-827803 La Fresa Substation-CRAS Relays & Network Gear La FresaS 8278 High 3/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-GA-CR-828403 Colorado River Substation (Q1402 Atlas Solar Tripping):Insta 8284 High 12/1/2022 TR-SUBINC 0.00% 100.0% 63.3 63.3 63.3 63.3 63.3 63.3 63.3 63.3 63.3 63.3 63.3 63.3
CET-ET-GA-CR-828402 Colorado River Substation (Removal CRC RAS) 8284 High 11/1/2022 TR-SUBINC 0.00% 100.0% 11.9 11.9 11.9 11.9 11.9 11.9 11.9 11.9 11.9 11.9 11.9 11.9
CET-ET-GA-CR-828401 Vista Sub: Install relays/Add points 8284 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-GA-CR-828407 San Bernardino Sub:Install relays/add points 8284 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-GA-CR-828402 Mira Loma Sub:Add relays/add points 8284 High 6/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-ET-GA-CR-828403 Devers Sub:Install relays/add points 8284 High 9/1/2022 TR-SUBINC 0.00% 100.0% - - - - - - - - - - - -
CET-OT-CM-ST-CEMAST RE Erosion Control CEMA Creek Fire 4057 High 11/1/2022 TR-LINENC 0.00% 100.0% 58.3 58.3 58.3 58.3 58.3 58.3 58.3 58.3 58.3 58.3 58.3 58.3

Total Specifics 4,753.7 3,001.0 1,736.3 2,361.6 15,937.9 34,594.3 1,688.1 2,003.9 5,881.3 3,514.5 5,630.9 31,853.5
Total Incremental Non-Incentive Specifics Plant Balance 163,896.2 166,897.2 168,633.5 170,995.1 186,933.0 221,527.3 223,215.4 225,219.3 231,100.6 234,615.1 240,246.1 272,099.6 |
Total Incremental Non-Incentive Plant Balance 358,457.8 377,730.1 395,737.7 414,370.6 446,579.7 497,445.3 515,404.6 533,679.8 555,832.4 575,618.2 597,520.4 645,645.2 |

Non-Inc Plant



Incentive CWIP & Plant Additions Forecast

First Forecast Month

1/1/2022

Riverside Transmisison Reliability Project (RTRP)

Incentive Specifics Forecast
Projects are loaded for OH and

Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 1SO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-545000 I: 4518-5003--Mira Loma-Vista # 1 230kv: 5450 High 7/1/2023 TR-LINEINC 0.00% 100.00% 13,449.7 - - 13,449.745 - -
CET-ET-TP-RL-545001 WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Facil 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% 9,134.1 - - 9,134.1 - -
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the exis 5450 High 1/1/2024 TR-SUBINC 0.00% 100.00% 1.1 199.9 - 1.1 199.9 -
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the exis 5450 High 10/1/2024 TR-SUBINC 0.00% 100.00% 1.0 131.1 - 1.0 131.1 -
CET-ET-TP-RL-545010 MIRA LOMA-VISTA NO. 5450 High 4/1/2025 TR-LINEINC 0.00% 100.00% 1,262.0 119.6 23,659.6 1,262.0 119.6 23,659.6
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new 5450 High 3/1/2023 TR-LINEINC 0.00% 100.00% 6,189.6 29,385.3 132,126.8 6,189.636 29,385.330 132,126.840
CET-ET-TP-RL-545012 Wildlife (CAISO Controlled Facilities) 5450 High 4/1/2026 TR-SUBINC 0.00% 100.00% 32.4 1.4 85.0 32.4 1.4 85.0
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 99.90% 1.311 46,890.353 - 1.310 46,843.463 -
Total Specifics 30,071.3 76,727.6 155,871.4 30,071.3 76,680.8 155,871.4
|Tota| Incremental Plant Balance - Riverside Transmisison Reliability Project (RTRP) | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class % I1SO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-545000 I: 4518-5003--Mira Loma-Vista # 1 230kv: 5450 High 7/1/2023 TR-LINEINC 0.00% 100.00% 13,449.7 - - 13,449.745 - -
CET-ET-TP-RL-545001 WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Facil 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% 9,134.1 - - 9,134.095 - -
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the exis 5450 High 1/1/2024 TR-SUBINC 0.00% 100.00% 1.1 199.9 - 1.128 199.884 -
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the exis 5450 High 10/1/2024 TR-SUBINC 0.00% 100.00% 1.0 131.1 - 1.026 131.125 -
CET-ET-TP-RL-545010 MIRA LOMA-VISTA NO. 5450 High 4/1/2025 TR-LINEINC 0.00% 100.00% 1,262.0 119.6 23,659.6 1,261.984 119.583 23,659.570
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new 5450 High 3/1/2023 TR-LINEINC 0.00% 100.00% 6,189.6 29,385.3 132,126.8 6,189.636 29,385.330 132,126.840
CET-ET-TP-RL-545012 Wildlife (CAISO Controlled Facilities) 5450 High 4/1/2026 TR-SUBINC 0.00% 100.00% 324 1.4 85.0 32.386 1.374 84.960
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 99.90% 1.311 46,890.353 - 1.310 46,843.463 -
Total Incentive CWIP Expenditures (Excludes OH) 30,071.3 76,727.6 155,871.4 30,071.3 76,680.8 155,871.4
Tehachapi Segments 3B & 3C
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 1SO Expenditures Less
wBs WBS Description Pin # Voltage Forecast Date Asset Class % I1SO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-492808 FIP-TRTP 1: Antelope Substation: Add 3-2 4928 High 12/1/2022 TR-SUBINC 0.00% 100.00% 104.4 200.0 - 104.384 200.000 -
Total Specifics 104.4 200.0 - 104.4 200.0 -
|Tota| Incremental Plant Balance - Tehachapi Segments 3B & 3C | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class % I1SO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-492808 FIP-TRTP 1: Antelope Substation: Add 3-2 4928 High 12/1/2022 TR-SUBINC 0.00% 100.00% 104.4 200.0 - 104.4 200.0 -
Total Incentive CWIP Expenditures (Excludes OH) 104.4 200.0 - 104.4 200.0 -
Tehachapi Segments 4-11
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 1SO Expenditures Less
wBs WBS Description Pin # Voltage Forecast Date Asset Class % I1SO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-524301 I: TRTP 6-2: NEW VINCENT-DUARTE 500KV: C 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% (0.0) - - (0.000) - -
CET-ET-TP-RN-524301 FIP-TRTP 6-2: New Vincent-Duarte 500kV: 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% 1,910.5 1,750.0 1,545.8 1,910.5 1,750.0 1,545.8
CET-ET-TP-RN-643801 FIP-TRTP 7-3: Antelope-Mesa 230kV T/L: C 6438 High 12/1/2024 TR-LINEINC 0.00% 100.00% 472.2 422.7 252.1 472.2 422.7 252.1
CET-ET-TP-RN-643907 I: TRTP 8-8: MIRA LOMA-VINCENT: CONSTRUC 6439 High 3/1/2015 TR-LINEINC 0.00% 100.00% 0.0 2.2 - 0.000 2.162 -
CET-ET-TP-RN-643907 FIP-TRTP 8-8: Mira Loma-Vincent (Install 6439 High 12/1/2024 TR-LINEINC 0.00% 100.00% 216.7 193.7 110.6 216.7 193.7 110.6
CET-ET-TP-RN-644203 I: TRTP 11-1: MESA-VINCENT #1 500KV: CON 6442 High 3/1/2015 TR-LINEINC 0.00% 100.00% 0.0 2.2 - 0.000 2.162 -
CET-ET-TP-RN-644203 FIP-TRTP 11-1: Mesa-Vincent #1 500kV: Co 6442 High 12/1/2030 TR-LINEINC 0.00% 100.00% 1,504.0 1,250.0 1,099.9 1,504.0 1,250.0 1,099.9
CET-ET-TP-RN-755304 Chino Hills Underground(Formerly TRTP 8: New Vincent-Mira Loma 500kV T/L) 7553 High 8/1/2016 TR-LINEINC 0.00% 100.00% 0.0 - - 0.000 - -
CET-ET-TP-RN-755304 FIP-Mira Loma-Vincent 500 kV T/L (UG): 7553 High 12/1/2027 TR-LINEINC 0.00% 100.00% 138.7 123.7 621.2 138.681 123.654 621.196
CET-RP-TP-RN-755300 I: TRTP CHUG RP: Land Acquisition. Real Property. Seg#8 7553 High 1/1/2016 TR-LANDRGTINC 0.00% 100.00% 0.0 9.1 - 0.000 9.101 -
CET-RP-TP-RN-755300 RS/ACQ/CHUG-TRTP-Seg 7553 High 6/1/2022 TR-LANDRGTINC 0.00% 100.00% 163.3 0.3 - 163.271 0.251 -
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation_ETS 7553 High 12/1/2025 TR-LANDRGTINC 0.00% 100.00% 88.7 50.0 _ 88.7 50.0 -
Total Specifics 4,494.1 3,803.7 3,629.5 4,494.1 3,803.7 3,629.5

|Tota| Incremental Plant Balance - Tehachapi Segments 4-11
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Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2022

Riverside Transmisison Reliability Project (RTRP)

Incentive Specifics Forecast
Projects are loaded for OH and

Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-545000 I: 4518-5003--Mira Loma-Vista # 1 230kv: 5450 High 7/1/2023 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545001 WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Facil 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the exis 5450 High 1/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the exis 5450 High 10/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545010 MIRA LOMA-VISTA NO. 5450 High 4/1/2025 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new 5450 High 3/1/2023 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545012 Wildlife (CAISO Controlled Facilities) 5450 High 4/1/2026 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 99.90% - - - - - - - - - - - 46,891.664
Total Specifics - - - - - - - - - - - 46,891.7
|Tota| Incremental Plant Balance - Riverside Transmisison Reliability Project (RTRP) | - - - - - - - - - - - 46,891.7 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-545000 I: 4518-5003--Mira Loma-Vista # 1 230kv: 5450 High 7/1/2023 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545001 WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Facil 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the exis 5450 High 1/1/2024 TR-SUBINC 0.00% 100.00% - - - 2.7 2.7 2.7 2.7 2.7 2.7 58.7 58.7 66.6
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the exis 5450 High 10/1/2024 TR-SUBINC 0.00% 100.00% - - - 1.9 1.9 1.9 1.9 1.9 1.9 37.9 37.9 43.7
CET-ET-TP-RL-545010 MIRA LOMA-VISTA NO. 5450 High 4/1/2025 TR-LINEINC 0.00% 100.00% 49.8 40.8 29.0 - - - - - - - - -
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new 5450 High 3/1/2023 TR-LINEINC 0.00% 100.00% 224.4 258.0 2494 310.0 941.6 1,500.0 1,500.0 5,000.0 5,000.0 5,000.0 5,000.0 4,402.0
CET-ET-TP-RL-545012 Wildlife (CAISO Controlled Facilities) 5450 High 4/1/2026 TR-SUBINC 0.00% 100.00% 0.4 1.0 (0.0) - - - - - - - - -
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 99.90% 1.469 16.157 44.557 132.100 134.600 5,073.100 5,030.500 10,017.000 10,017.000 5,517.000 4,889.870 6,017.000
Total Incentive CWIP Expenditures (Excludes OH) 276.1 316.0 322.8 446.7 1,080.7 6,577.7 6,535.1 15,021.6 15,021.6 10,613.6 9,986.5 10,529.4
Tehachapi Segments 3B & 3C
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-492808 FIP-TRTP 1: Antelope Substation: Add 3-2 4928 High 12/1/2022 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 304.4
Total Specifics - - - - - - - - - - - 304.4
|Tota| Incremental Plant Balance - Tehachapi Segments 3B & 3C | - - - - - - - - - - - 304.4 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-492808 FIP-TRTP 1: Antelope Substation: Add 3-2 4928 High 12/1/2022 TR-SUBINC 0.00% 100.00% - 0.4 0.7 15.0 15.0 15.0 19.6 25.0 25.0 25.0 25.0 34.3
Total Incentive CWIP Expenditures (Excludes OH) - 0.4 0.7 15.0 15.0 15.0 19.6 25.0 25.0 25.0 25.0 34.3
Tehachapi Segments 4-11
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-524301 I: TRTP 6-2: NEW VINCENT-DUARTE 500KV: C 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-524301 FIP-TRTP 6-2: New Vincent-Duarte 500kV: 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643801 FIP-TRTP 7-3: Antelope-Mesa 230kV T/L: C 6438 High 12/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907 I: TRTP 8-8: MIRA LOMA-VINCENT: CONSTRUC 6439 High 3/1/2015 TR-LINEINC 0.00% 100.00% 0.4 - 1.7 - - - - - - - - -
CET-ET-TP-RN-643907 FIP-TRTP 8-8: Mira Loma-Vincent (Install 6439 High 12/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203 I: TRTP 11-1: MESA-VINCENT #1 500KV: CON 6442 High 3/1/2015 TR-LINEINC 0.00% 100.00% 0.4 - 1.7 - - - - - - - - -
CET-ET-TP-RN-644203 FIP-TRTP 11-1: Mesa-Vincent #1 500kV: Co 6442 High 12/1/2030 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304 Chino Hills Underground(Formerly TRTP 8: New Vincent-Mira Loma 500kV T/L) 7553 High 8/1/2016 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304 FIP-Mira Loma-Vincent 500 kV T/L (UG): 7553 High 12/1/2027 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 I: TRTP CHUG RP: Land Acquisition. Real Property. Seg#8 7553 High 1/1/2016 TR-LANDRGTINC 0.00% 100.00% - 6.9 2.2 - - - - - - - - -
CET-RP-TP-RN-755300 RS/ACQ/CHUG-TRTP-Seg 7553 High 6/1/2022 TR-LANDRGTINC 0.00% 100.00% - - - - - 163.5 - - - - - -
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation_ETS 7553 High 12/1/2025 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics 0.9 6.9 5.7 - - 163.5 - - - - - -
[Total Incremental Plant Balance - Tehachapi Segments 4-11 | 0.9 7.7 13.4 13.4 13.4 176.9 176.9 176.9 176.9 176.9 176.9 176.9 |
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Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2022

Riverside Transmisison Reliability Project (RTRP)

Incentive Specifics Forecast
Projects are loaded for OH and

Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RL-545000 I: 4518-5003--Mira Loma-Vista # 1 230kv: 5450 High 7/1/2023 TR-LINEINC 0.00% 100.00% - - - - - - 13,449.7 - - - - -
CET-ET-TP-RL-545001 WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Facil 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the exis 5450 High 1/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the exis 5450 High 10/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545010 MIRA LOMA-VISTA NO. 5450 High 4/1/2025 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new 5450 High 3/1/2023 TR-LINEINC 0.00% 100.00% - - 50,606.7 5,010.6 5,010.6 5,010.6 5,010.6 5,010.6 5,010.6 31,010.6 31,010.6 25,010.6
CET-ET-TP-RL-545012 Wildlife (CAISO Controlled Facilities) 5450 High 4/1/2026 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 99.90% - - - - - - - - - - - -
Total Specifics - - 50,606.7 5,010.6 5,010.6 5,010.6 18,460.3 5,010.6 5,010.6 31,010.6 31,010.6 25,010.6
|Tota| Incremental Plant Balance - Riverside Transmisison Reliability Project (RTRP) | 46,891.7 46,891.7 97,498.3 102,508.9 107,519.5 112,530.0 130,990.4 136,000.9 141,011.5 172,022.1 203,032.6 228,043.2 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RL-545000 I: 4518-5003--Mira Loma-Vista # 1 230kv: 5450 High 7/1/2023 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545001 WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Facil 5450 High 2/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the exis 5450 High 1/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the exis 5450 High 10/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545010 MIRA LOMA-VISTA NO. 5450 High 4/1/2025 TR-LINEINC 0.00% 100.00% 1,971.6 1,971.6 1,971.6 1,971.6 1,971.6 1,971.6 1,971.6 1,971.6 1,971.6 1,971.6 1,971.6 1,971.6
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new 5450 High 3/1/2023 TR-LINEINC 0.00% 100.00% 5,010.6 5,010.6 5,010.6 5,010.6 5,010.6 5,010.6 5,010.6 5,010.6 5,010.6 31,010.6 31,010.6 25,010.6
CET-ET-TP-RL-545012 Wildlife (CAISO Controlled Facilities) 5450 High 4/1/2026 TR-SUBINC 0.00% 100.00% 7.1 7.1 7.1 7.1 7.1 7.1 7.1 7.1 7.1 7.1 7.1 7.1
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 99.90% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 6,989.3 6,989.3 6,989.3 6,989.3 6,989.3 6,989.3 6,989.3 6,989.3 6,989.3 32,989.3 32,989.3 26,989.3
Tehachapi Segments 3B & 3C
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RN-492808 FIP-TRTP 1: Antelope Substation: Add 3-2 4928 High 12/1/2022 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Tehachapi Segments 3B & 3C | 304.4 304.4 304.4 304.4 304.4 304.4 304.4 304.4 304.4 304.4 304.4 304.4
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RN-492808 FIP-TRTP 1: Antelope Substation: Add 3-2 4928 High 12/1/2022 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
Tehachapi Segments 4-11
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RN-524301 I: TRTP 6-2: NEW VINCENT-DUARTE 500KV: C 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-524301 FIP-TRTP 6-2: New Vincent-Duarte 500kV: 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643801 FIP-TRTP 7-3: Antelope-Mesa 230kV T/L: C 6438 High 12/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907 I: TRTP 8-8: MIRA LOMA-VINCENT: CONSTRUC 6439 High 3/1/2015 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907 FIP-TRTP 8-8: Mira Loma-Vincent (Install 6439 High 12/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203 I: TRTP 11-1: MESA-VINCENT #1 500KV: CON 6442 High 3/1/2015 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203 FIP-TRTP 11-1: Mesa-Vincent #1 500kV: Co 6442 High 12/1/2030 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304 Chino Hills Underground(Formerly TRTP 8: New Vincent-Mira Loma 500kV T/L) 7553 High 8/1/2016 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304 FIP-Mira Loma-Vincent 500 kV T/L (UG): 7553 High 12/1/2027 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 I: TRTP CHUG RP: Land Acquisition. Real Property. Seg#8 7553 High 1/1/2016 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 RS/ACQ/CHUG-TRTP-Seg 7553 High 6/1/2022 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation_ETS 7553 High 12/1/2025 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Tehachapi Segments 4-11 | 176.9 176.9 176.9 176.9 176.9 176.9 176.9 176.9 176.9 176.9 176.9 176.9 |

Inc CWIP & Plant



Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % I1SO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-524301 |: TRTP 6-2: NEW VINCENT-DUARTE 500KV: C 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% (0.0) - - (0.0) - -
CET-ET-TP-RN-524301 FIP-TRTP 6-2: New Vincent-Duarte 500kV: 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% 1,910.5 1,750.0 1,545.8 1,910.5 1,750.0 1,545.8
CET-ET-TP-RN-643801 FIP-TRTP 7-3: Antelope-Mesa 230kV T/L: C 6438 High 12/1/2024 TR-LINEINC 0.00% 100.00% 472.2 422.7 252.1 472.2 422.7 252.1
CET-ET-TP-RN-643907 I: TRTP 8-8: MIRA LOMA-VINCENT: CONSTRUC 6439 High 3/1/2015 TR-LINEINC 0.00% 100.00% 0.0 2.2 - 0.0 2.2 -
CET-ET-TP-RN-643907 FIP-TRTP 8-8: Mira Loma-Vincent (Install 6439 High 12/1/2024 TR-LINEINC 0.00% 100.00% 216.7 193.7 110.6 216.7 193.7 110.6
CET-ET-TP-RN-644203 [: TRTP 11-1: MESA-VINCENT #1 500KV: CON 6442 High 3/1/2015 TR-LINEINC 0.00% 100.00% 0.0 2.2 - 0.0 2.2 -
CET-ET-TP-RN-644203 FIP-TRTP 11-1: Mesa-Vincent #1 500kV: Co 6442 High 12/1/2030 TR-LINEINC 0.00% 100.00% 1,504.0 1,250.0 1,099.9 1,504.0 1,250.0 1,099.9
CET-ET-TP-RN-755304 Chino Hills Underground(Formerly TRTP 8: New Vincent-Mira Loma 500kV T/L) 7553 High TR-LINEINC 0.00% 100.00% 0.0 - - 0.0 - -
CET-ET-TP-RN-755304 FIP-Mira Loma-Vincent 500 kV T/L (UG): 7553 High 12/1/2027 TR-LINEINC 0.00% 100.00% 138.7 123.7 621.2 138.7 123.7 621.2
CET-RP-TP-RN-755300 I: TRTP CHUG RP: Land Acquisition. Real Property. Seg#8 7553 High 1/1/2016 TR-LANDRGTINC 0.00% 100.00% 0.0 9.1 - 0.0 9.1 -
CET-RP-TP-RN-755300 RS/ACQ/CHUG-TRTP-Seg 7553 High TR-LANDRGTINC 0.00% 100.00% 163.3 0.3 - 163.3 0.3 -
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation_ETS 7553 High 12/1/2025 TR-LANDRGTINC 0.00% 100.00% 88.7 50.0 - 88.7 50.0 -
Total Incentive CWIP Expenditures (Excludes OH) 4,494.1 3,803.7 3,629.5 4,494.1 3,803.7 3,629.5
Red Bluff Substation
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % I1SO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
Total Specifics - - - - - -
[Total Incremental Plant Balance - Red Bluff Substation |1
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % I1SO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
Total Incentive CWIP Expenditures (Excludes OH) - - - - - -
Mesa
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 I1SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class % I1SO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-755500 FIP-Mesa Sub: Upgrade Mesa from a 230/66/16 kV substation to a 500/230/66/16 kV subs 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% (0.0) 3.1 - (0.000) 1.552 -
CET-ET-TP-RL-755503 FIP-Mesa 500 kV Substation Project 7555 High 4/1/2020 TR-SUBINC 0.00% 100.00% 0.0 0.3 - 0.000 0.256 -
CET-ET-TP-RL-755504 FIP-Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 0.0 - - 0.000 - -
CET-ET-TP-RL-755506 FIP-Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% 0.0 0.4 - 0.000 0.421 -
CET-ET-TP-RL-755508 FIP-Mesa Area Phase2: Relocate various lines 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% (0.0) 1.3 - (0.000) 1.279 -
CET-ET-TP-RL-755508 FIP-Mesa Area Phasel:For 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% 0.0 - - 0.000 - -
CET-ET-TP-RL-755523 FIP-Center Sub:Modify protection scheme to include one 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% (0.0) - - (0.000) - -
CET-ET-TP-RL-755526 FIP-Redondo Sub: Replc 1 7555 High 2/1/2020 TR-SUBINC 0.00% 100.00% (0.0) - - (0.000) - -
CET-ET-TP-RL-755531 FIP-Mesa: SCE 50% MWD Wa 7555 High 5/1/2018 TR-SUBINC 0.00% 72.00% (0.0) - - (0.000) - -
CET-ET-TP-RL-755533 FIP-Mesa-Mira Loma 500kV: Install 2 new structures and 1600 ckt ft of conductor 7555 High 6/1/2022 TR-LINEINC 0.00% 100.00% 5,924.9 52.5 - 5,924.858 52.508 -
CET-ET-TP-RL-755534 FIP-Mesa-Vincent 500kV: Install 1600 ckt ft of conductor 7555 High 8/1/2023 TR-LINEINC 0.00% 100.00% 1,071.9 904.3 - 1,071.880 904.253 -
CET-ET-TP-RL-755536 FIP-Eagle Rock-Mesa 220kV: Install 1 structure and 1500 ckt ft of conductor 7555 High 4/1/2020 TR-LINEINC 0.00% 100.00% (0.0) - - (0.000) - -
CET-ET-TP-RL-755539 FIP-Goodrich-Laguna Bell 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% 0.0 - - 0.000 - -
CET-ET-TP-RL-755540 FIP-Goodrich-Mesa: Insta 7555 High 1/1/2020 TR-LINEINC 0.00% 100.00% (0.0) - - (0.000) - -
CET-ET-TP-RL-755541 FIP-Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% 0.0 - - 0.000 - -
CET-ET-TP-RL-755542 FIP-Laguna Bell-Mesa #2 220kV: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% 0.0 - - 0.000 - -
CET-ET-TP-RL-755544 FIP-LagunaBell-RioHondo: 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% (0.0) - - (0.000) - -
CET-ET-TP-RL-755545 FIP-Lighthipe-Mesa: Inst 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% (0.0) - - (0.000) - -
CET-ET-TP-RL-755549 FIP-Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% (0.0) - - (0.000) - -
CET-ET-TP-RL-755550 FIP-Mesa-Rio Hondo2: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% (0.0) - - (0.000) - -
CET-ET-TP-RL-755551 FIP-Mesa-Vincent1: Insta 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% 0.0 - - 0.000 - -
CET-ET-TP-RL-755553 FIP-Mesa-Vincent2: Insta 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% 0.0 - - 0.000 - -
CET-ET-TP-RL-755555 FIP-Mesa-Walnut 220kV: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% (0.0) - - (0.000) - -
CET-ET-TP-RL-755557 FIP-Redondo-Vincent 220kV: Install 1500 ckt ft of shoofly conductor. Shoofly will stay in ple 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% 0.0 - - 0.000 - -
CET-ET-TP-RL-755559 FIP-Mesa: Upgrade toa 5 7555 High 12/1/2022 TR-SUBINC 0.00% 100.00% 193,740.9 30,967.1 791.3 193,740.896 30,967.138 791.264
CET-ET-TP-RL-755566 Mira Loma Subs 7555 High 7/1/2022 TR-SUBINC 0.00% 100.00% 215.3 47.8 - 215.268 47.812 -
CET-ET-TP-RL-755567 Vincent Subs 7555 High 5/1/2022 TR-SUBINC 0.00% 100.00% 483.1 26.5 - 483.115 26.536 -
Total Specifics 201,436.0 32,003.3 791.3 201,436.0 32,001.8 791.3

|Tota| Incremental Plant Balance - Mesa

TO2023 Draft Annual Update
Attachment 4

WP-Schedule 10 and 16

Page 15 of 33

Inc CWIP & Plant



TO2023 Draft Annual Update
Attachment 4

WP-Schedule 10 and 16

Page 16 of 33

Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-524301 I: TRTP 6-2: NEW VINCENT-DUARTE 500KV: C 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-524301 FIP-TRTP 6-2: New Vincent-Duarte 500kV: 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% 14.2 52.5 102.1 120.0 150.0 150.0 182.2 150.0 200.0 200.0 200.0 228.9
CET-ET-TP-RN-643801 FIP-TRTP 7-3: Antelope-Mesa 230kV T/L: C 6438 High 12/1/2024 TR-LINEINC 0.00% 100.00% 6.9 40.7 (5.0) 40.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0 60.1
CET-ET-TP-RN-643907 I: TRTP 8-8: MIRA LOMA-VINCENT: CONSTRUC 6439 High 3/1/2015 TR-LINEINC 0.00% 100.00% 0.4 - 1.7 - - - - - - - - -
CET-ET-TP-RN-643907 FIP-TRTP 8-8: Mira Loma-Vincent (Install 6439 High 12/1/2024 TR-LINEINC 0.00% 100.00% 3.2 18.6 (2.3) 20.0 20.0 20.0 20.0 20.0 20.0 20.0 11.9 22.3
CET-ET-TP-RN-644203 I: TRTP 11-1: MESA-VINCENT #1 500KV: CON 6442 High 3/1/2015 TR-LINEINC 0.00% 100.00% 0.4 - 1.7 - - - - - - - - -
CET-ET-TP-RN-644203 FIP-TRTP 11-1: Mesa-Vincent #1 500kV: Co 6442 High 12/1/2030 TR-LINEINC 0.00% 100.00% (10.4) (8.5) 72.7 100.0 100.0 100.0 150.0 120.0 150.0 150.0 150.0 176.2
CET-ET-TP-RN-755304 Chino Hills Underground(Formerly TRTP 8: New Vincent-Mira Loma 500kV T/L) 7553 High TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304 FIP-Mira Loma-Vincent 500 kV T/L (UG): 7553 High 12/1/2027 TR-LINEINC 0.00% 100.00% 2.0 11.9 (1.5) 15.0 15.0 25.0 15.0 25.0 4.7 11.5 - -
CET-RP-TP-RN-755300 I: TRTP CHUG RP: Land Acquisition. Real Property. Seg#8 7553 High 1/1/2016 TR-LANDRGTINC 0.00% 100.00% - 6.9 2.2 - - - - - - - - -
CET-RP-TP-RN-755300 RS/ACQ/CHUG-TRTP-Seg 7553 High TR-LANDRGTINC 0.00% 100.00% - 0.3 (0.0) - - - - - - - - -
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation_ETS 7553 High 12/1/2025 TR-LANDRGTINC 0.00% 100.00% 4.3 11.0 3.8 - - 10.0 - - 10.0 - - 10.9
Total Incentive CWIP Expenditures (Excludes OH) 211 133.2 175.5 295.0 325.0 345.0 407.2 355.0 424.7 421.5 401.9 498.5
Red Bluff Substation
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Red Bluff Substation | - - - - - - - - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
Mesa
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 1S0 % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-755500 FIP-Mesa Sub: Upgrade Mesa from a 230/66/16 kV substation to a 500/230/66/16 kV subs 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% 0.9 0.5 1.6 - - - - - - - - 0.0
CET-ET-TP-RL-755503 FIP-Mesa 500 kV Substation Project 7555 High 4/1/2020 TR-SUBINC 0.00% 100.00% - - 0.3 - - - - - - - - -
CET-ET-TP-RL-755504 FIP-Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755506 FIP-Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - 0.4 - - - - - - - - -
CET-ET-TP-RL-755508 FIP-Mesa Area Phase2: Relocate various lines 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - 1.3 - - - - - - - - -
CET-ET-TP-RL-755508 FIP-Mesa Area Phasel:For 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755523 FIP-Center Sub:Modify protection scheme to include one 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - 0.2 - - - - - - - - (0.2)
CET-ET-TP-RL-755526 FIP-Redondo Sub: Replc 1 7555 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755531 FIP-Mesa: SCE 50% MWD Wa 7555 High 5/1/2018 TR-SUBINC 0.00% 72.00% - - - - - - - - - - - -
CET-ET-TP-RL-755533 FIP-Mesa-Mira Loma 500kV: Install 2 new structures and 1600 ckt ft of conductor 7555 High 6/1/2022 TR-LINEINC 0.00% 100.00% - - - - - 5,977.4 - - - - - (0.0)
CET-ET-TP-RL-755534 FIP-Mesa-Vincent 500kV: Install 1600 ckt ft of conductor 7555 High 8/1/2023 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755536 FIP-Eagle Rock-Mesa 220kV: Install 1 structure and 1500 ckt ft of conductor 7555 High 4/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539 FIP-Goodrich-Laguna Bell 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755540 FIP-Goodrich-Mesa: Insta 7555 High 1/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755541 FIP-Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755542 FIP-Laguna Bell-Mesa #2 220kV: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544 FIP-LagunaBell-RioHondo: 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755545 FIP-Lighthipe-Mesa: Inst 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755549 FIP-Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755550 FIP-Mesa-Rio Hondo2: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755551 FIP-Mesa-Vincent1: Insta 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755553 FIP-Mesa-Vincent2: Insta 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755555 FIP-Mesa-Walnut 220kV: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755557 FIP-Redondo-Vincent 220kV: Install 1500 ckt ft of shoofly conductor. Shoofly will stay in pla 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755559 FIP-Mesa: Upgrade toa 5 7555 High 12/1/2022 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 224,708.0
CET-ET-TP-RL-755566 Mira Loma Subs 7555 High 7/1/2022 TR-SUBINC 0.00% 100.00% - - - - - - 263.1 - - - - -
CET-ET-TP-RL-755567 Vincent Subs 7555 High 5/1/2022 TR-SUBINC 0.00% 100.00% - - - - 499.8 - - - - - - 9.8
Total Specifics 0.9 0.5 3.8 - 499.8 5,977.4 263.1 - - - - 224,717.6
|Tota| Incremental Plant Balance - Mesa 0.9 14 5.2 5.2 505.1 6,482.4 6,745.5 6,745.5 6,745.5 6,745.5 6,745.5 231,463.1 |
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Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % I1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RN-524301 I: TRTP 6-2: NEW VINCENT-DUARTE 500KV: C 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-524301 FIP-TRTP 6-2: New Vincent-Duarte 500kV: 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% - 100.0 130.0 130.0 130.0 130.0 130.0 130.0 130.0 130.0 130.0 275.8
CET-ET-TP-RN-643801 FIP-TRTP 7-3: Antelope-Mesa 230kV T/L: C 6438 High 12/1/2024 TR-LINEINC 0.00% 100.00% - - 30.0 30.0 30.0 30.0 30.0 30.0 30.0 30.0 12.1 -
CET-ET-TP-RN-643907 I: TRTP 8-8: MIRA LOMA-VINCENT: CONSTRUC 6439 High 3/1/2015 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907 FIP-TRTP 8-8: Mira Loma-Vincent (|nsta|| 6439 High 12/1/2024 TR-LINEINC 0.00% 100.00% 5.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0 25.6
CET-ET-TP-RN-644203 I: TRTP 11-1: MESA-VINCENT #1 500KV: CON 6442 High 3/1/2015 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203 FIP-TRTP 11-1: Mesa-Vincent #1 500kV: Co 6442 High 12/1/2030 TR-LINEINC 0.00% 100.00% - - 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 199.9
CET-ET-TP-RN-755304 Chino Hills Underground(Formerly TRTP 8: New Vincent-Mira Loma 500kV T/L) 7553 High TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304 FIP-Mira Loma-Vincent 500 kV T/L (UG): 7553 High 12/1/2027 TR-LINEINC 0.00% 100.00% - 60.0 60.0 60.0 60.0 60.0 60.0 60.0 60.0 60.0 60.0 21.2
CET-RP-TP-RN-755300 I: TRTP CHUG RP: Land Acquisition. Real Property. Seg#8 7553 High 1/1/2016 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 RS/ACQ/CHUG-TRTP-Seg 7553 High TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation_ETS 7553 High 12/1/2025 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 5.0 168.0 328.0 328.0 328.0 328.0 328.0 328.0 328.0 328.0 310.1 522.4
Red Bluff Substation
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Red Bluff Substation | - - - - - - - - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
Mesa
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RL-755500 FIP-Mesa Sub: Upgrade Mesa from a 230/66/16 kV substation to a 500/230/66/16 kV subs 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% - - - - - - - - - - - -
CET-ET-TP-RL-755503 FIP-Mesa 500 kV Substation Project 7555 High 4/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755504 FIP-Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755506 FIP-Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 FIP-Mesa Area Phase2: Relocate various lines 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 FIP-Mesa Area Phasel:For 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755523 FIP-Center Sub:Modify protection scheme to include one 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755526 FIP-Redondo Sub: Replc 1 7555 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755531 FIP-Mesa: SCE 50% MWD Wa 7555 High 5/1/2018 TR-SUBINC 0.00% 72.00% - - - - - - - - - - - -
CET-ET-TP-RL-755533 FIP-Mesa-Mira Loma 500kV: Install 2 new structures and 1600 ckt ft of conductor 7555 High 6/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755534 FIP-Mesa-Vincent 500kV: Install 1600 ckt ft of conductor 7555 High 8/1/2023 TR-LINEINC 0.00% 100.00% - - - - - - - 1,976.1 - - - -
CET-ET-TP-RL-755536 FIP-Eagle Rock-Mesa 220kV: Install 1 structure and 1500 ckt ft of conductor 7555 High 4/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539 FIP-Goodrich-Laguna Bell 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755540 FIP-Goodrich-Mesa: Insta 7555 High 1/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755541 FIP-Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755542 FIP-Laguna Bell-Mesa #2 220kV: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544 FIP-LagunaBell-RioHondo: 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755545 FIP-Lighthipe-Mesa: Inst 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755549 FIP-Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755550 FIP-Mesa-Rio Hondo2: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755551 FIP-Mesa-Vincent1: Insta 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755553 FIP-Mesa-Vincent2: Insta 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755555 FIP-Mesa-Walnut 220kV: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755557 FIP-Redondo-Vincent 220kV: Install 1500 ckt ft of shoofly conductor. Shoofly will stay in pla 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755559 FIP-Mesa: Upgrade toa 5 7555 High 12/1/2022 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 791.3
CET-ET-TP-RL-755566 Mira Loma Subs 7555 High 7/1/2022 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755567 Vincent Subs 7555 High 5/1/2022 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - 1,976.1 - - - 791.3
|Tota| Incremental Plant Balance - Mesa | 231,463.1 231,463.1 231,463.1 231,463.1 231,463.1 231,463.1 231,463.1 233,439.3 233,439.3 233,439.3 233,439.3 234,230.5 |
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Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 1SO Expenditures Less
wBs WBS Description Pin # Voltage Forecast Date Asset Class % I1SO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-755500 FIP-Mesa Sub: Upgrade Mesa from a 230/66/16 kV substation to a 500/230/66/16 kV subs 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% (0.0) 3.1 - (0.0) 1.6 -
CET-ET-TP-RL-755503 FIP-Mesa 500 kV Substation Project 7555 High 4/1/2020 TR-SUBINC 0.00% 100.00% 0.0 0.3 - 0.0 0.3 -
CET-ET-TP-RL-755504 FIP-Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 0.0 - - 0.0 - -
CET-ET-TP-RL-755506 FIP-Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% 0.0 0.4 - 0.0 0.4 -
CET-ET-TP-RL-755508 FIP-Mesa Area Phase2: Relocate various lines 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% (0.0) 1.3 - (0.0) 1.3 -
CET-ET-TP-RL-755508 FIP-Mesa Area Phasel:For 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% 0.0 - - 0.0 - -
CET-ET-TP-RL-755523 FIP-Center Sub:Modify protection scheme to include one 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% (0.0) - - (0.0) - -
CET-ET-TP-RL-755526 FIP-Redondo Sub: Replc 1 7555 High 2/1/2020 TR-SUBINC 0.00% 100.00% (0.0) - - (0.0) - -
CET-ET-TP-RL-755531 FIP-Mesa: SCE 50% MWD Wa 7555 High 5/1/2018 TR-SUBINC 0.00% 72.00% (0.0) - - (0.0) - -
CET-ET-TP-RL-755533 FIP-Mesa-Mira Loma 500kV: Install 2 new structures and 1600 ckt ft of conductor 7555 High 6/1/2022 TR-LINEINC 0.00% 100.00% 5,924.9 52.5 - 5,924.9 52.5 -
CET-ET-TP-RL-755534 FIP-Mesa-Vincent 500kV: Install 1600 ckt ft of conductor 7555 High 8/1/2023 TR-LINEINC 0.00% 100.00% 1,071.9 904.3 - 1,071.9 904.3 -
CET-ET-TP-RL-755536 FIP-Eagle Rock-Mesa 220kV: Install 1 structure and 1500 ckt ft of conductor 7555 High 4/1/2020 TR-LINEINC 0.00% 100.00% (0.0) - - (0.0) - -
CET-ET-TP-RL-755539 FIP-Goodrich-Laguna Bell 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% 0.0 - - 0.0 - -
CET-ET-TP-RL-755540 FIP-Goodrich-Mesa: Insta 7555 High 1/1/2020 TR-LINEINC 0.00% 100.00% (0.0) - - (0.0) - -
CET-ET-TP-RL-755541 FIP-Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% 0.0 - - 0.0 - -
CET-ET-TP-RL-755542 FIP-Laguna Bell-Mesa #2 220kV: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% 0.0 - - 0.0 - -
CET-ET-TP-RL-755544 FIP-LagunaBell-RioHondo: 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% (0.0) - - (0.0) - -
CET-ET-TP-RL-755545 FIP-Lighthipe-Mesa: Inst 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% (0.0) - - (0.0) - -
CET-ET-TP-RL-755549 FIP-Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% (0.0) - - (0.0) - -
CET-ET-TP-RL-755550 FIP-Mesa-Rio Hondo2: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% (0.0) - - (0.0) - -
CET-ET-TP-RL-755551 FIP-Mesa-Vincentl: Insta 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% 0.0 - - 0.0 - -
CET-ET-TP-RL-755553 FIP-Mesa-Vincent2: Insta 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% 0.0 - - 0.0 - -
CET-ET-TP-RL-755555 FIP-Mesa-Walnut 220kV: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% (0.0) - - (0.0) - -
CET-ET-TP-RL-755557 FIP-Redondo-Vincent 220kV: Install 1500 ckt ft of shoofly conductor. Shoofly will stay in ple 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% 0.0 - - 0.0 - -
CET-ET-TP-RL-755559 FIP-Mesa: Upgrade toa 5 7555 High 12/1/2022 TR-SUBINC 0.00% 100.00% 193,740.9 30,967.1 791.3 193,740.9 30,967.1 791.3
CET-ET-TP-RL-755566 Mira Loma Subs 7555 High 7/1/2022 TR-SUBINC 0.00% 100.00% 215.3 47.8 - 215.3 47.8 -
CET-ET-TP-RL-755567 Vincent Subs 7555 High 5/1/2022 TR-SUBINC 0.00% 100.00% 483.1 26.5 - 483.1 26.5 -
Total Incentive CWIP Expenditures (Excludes OH) 201,436.0 32,003.3 791.3 201,436.0 32,001.8 791.3
Alberhill
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % I1SO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-LG-TS-609200 FIP-Alberhill Sub: Construct a 4 position 500 kV GIS switchrack with an ultimate bui 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% 47,373.7 1,599.4 2,100.0 24,823.8 838.1 1,100.4
CET-ET-LG-TS-609204 FIP-Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing ¢ 6092 High 2/1/2024 TR-LINEINC 0.00% 100.00% 335.5 - - 3355 - -
CET-ET-LG-TS-609204 FIP-Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serr 6092 High 1/1/2024 TR-LINEINC 0.00% 100.00% 89.5 - - 89.5 - -
CET-ET-LG-TS-609205 FIP-Valley: Replace exis 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% 19.1 - - 13.2 - -
CET-ET-LG-TS-609206 FIP-Serrano Substation: Upgrade protection equipment a 6092 High 12/1/2024 TR-SUBINC 0.00% 100.00% 6.6 - - 6.6 - -
CET-RP-LG-TS-609200 FIP-Alberhill ---- ACQ07186379 Lake Elsinore=Alberhill 6092 High 12/1/2022 TR-LANDRGTINC 0.00% 49.00% 92.9 - - 45.538 - -
Total Specifics 47,917.4 1,599.4 2,100.0 25,314.1 838.1 1,100.4
|Tota| Incremental Plant Balance - Alberhill | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class % I1SO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-LG-TS-609200 FIP-Alberhill Sub: Construct a 4 position 500 kV GIS switchrack with an ultimate bui 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% 47,373.7 1,599.4 2,100.0 24,823.8 838.1 1,100.4
CET-ET-LG-TS-609204 FIP-Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing ¢ 6092 High 2/1/2024 TR-LINEINC 0.00% 100.00% 335.5 - - 335.5 - -
CET-ET-LG-TS-609204 FIP-Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serr 6092 High 1/1/2024 TR-LINEINC 0.00% 100.00% 89.5 - - 89.5 - -
CET-ET-LG-TS-609205 FIP-Valley: Replace exis 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% 19.1 - - 13.2 - -
CET-ET-LG-TS-609206 FIP-Serrano Substation: Upgrade protection equipment a 6092 High 12/1/2024 TR-SUBINC 0.00% 100.00% 6.6 - - 6.6 - -
CET-RP-LG-TS-609200 FIP-Alberhill ---- ACQ07186379 Lake Elsinore=Alberhill 6092 High 12/1/2022 TR-LANDRGTINC 0.00% 49.00% 92.9 - - 45.5 - -
Total Incentive CWIP Expenditures (Excludes OH) 47,917.4 1,599.4 2,100.0 25,314.1 838.1 1,100.4
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Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO %
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 1S0 %
CET-ET-TP-RL-755500 FIP-Mesa Sub: Upgrade Mesa from a 230/66/16 kV substation to a 500/230/66/16 kV subs 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74%
CET-ET-TP-RL-755503 FIP-Mesa 500 kV Substation Project 7555 High 4/1/2020 TR-SUBINC 0.00% 100.00%
CET-ET-TP-RL-755504 FIP-Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00%
CET-ET-TP-RL-755506 FIP-Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00%
CET-ET-TP-RL-755508 FIP-Mesa Area Phase2: Relocate various lines 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755508 FIP-Mesa Area Phasel:For 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755523 FIP-Center Sub:Modify protection scheme to include one 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00%
CET-ET-TP-RL-755526 FIP-Redondo Sub: Replc 1 7555 High 2/1/2020 TR-SUBINC 0.00% 100.00%
CET-ET-TP-RL-755531 FIP-Mesa: SCE 50% MWD Wa 7555 High 5/1/2018 TR-SUBINC 0.00% 72.00%
CET-ET-TP-RL-755533 FIP-Mesa-Mira Loma 500kV: Install 2 new structures and 1600 ckt ft of conductor 7555 High 6/1/2022 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755534 FIP-Mesa-Vincent 500kV: Install 1600 ckt ft of conductor 7555 High 8/1/2023 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755536 FIP-Eagle Rock-Mesa 220kV: Install 1 structure and 1500 ckt ft of conductor 7555 High 4/1/2020 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755539 FIP-Goodrich-Laguna Bell 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755540 FIP-Goodrich-Mesa: Insta 7555 High 1/1/2020 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755541 FIP-Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755542 FIP-Laguna Bell-Mesa #2 220kV: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755544 FIP-LagunaBell-RioHondo: 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755545 FIP-Lighthipe-Mesa: Inst 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755549 FIP-Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755550 FIP-Mesa-Rio Hondo2: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755551 FIP-Mesa-Vincent1: Insta 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755553 FIP-Mesa-Vincent2: Insta 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755555 FIP-Mesa-Walnut 220kV: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755557 FIP-Redondo-Vincent 220kV: Install 1500 ckt ft of shoofly conductor. Shoofly will stay in pla 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RL-755559 FIP-Mesa: Upgradetoa 5 7555 High 12/1/2022 TR-SUBINC 0.00% 100.00%
CET-ET-TP-RL-755566 Mira Loma Subs 7555 High 7/1/2022 TR-SUBINC 0.00% 100.00%
CET-ET-TP-RL-755567 Vincent Subs 7555 High 5/1/2022 TR-SUBINC 0.00% 100.00%
Total Incentive CWIP Expenditures (Excludes OH)
Alberhill
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % 1SO %
CET-ET-LG-TS-609200 FIP-Alberhill Sub: Construct a 4 position 500 kV GIS switchrack with an ultimate bui 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40%
CET-ET-LG-TS-609204 FIP-Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing ¢ 6092 High 2/1/2024 TR-LINEINC 0.00% 100.00%
CET-ET-LG-TS-609204 FIP-Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serr 6092 High 1/1/2024 TR-LINEINC 0.00% 100.00%
CET-ET-LG-TS-609205 FIP-Valley: Replace exis 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80%
CET-ET-LG-TS-609206 FIP-Serrano Substation: Upgrade protection equipment a 6092 High 12/1/2024 TR-SUBINC 0.00% 100.00%
CET-RP-LG-TS-609200 FIP-Alberhill ---- ACQ07186379 Lake Elsinore=Alberhill 6092 High 12/1/2022 TR-LANDRGTINC 0.00% 49.00% - - - - - - - - - - - 92.9
Total Specifics - - - - - - - - - - - 92.9
[Total Incremental Plant Balance - Alberhill | - - - - - - - - - - - 92.9 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-LG-TS-609200 FIP-Alberhill Sub: Construct a 4 position 500 kV GIS switchrack with an ultimate bui 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% (210.5) 204.8 162.2 120.0 120.0 120.0 120.0 128.5 133.3 133.3 133.3 434.3
CET-ET-LG-TS-609204 FIP-Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing ¢ 6092 High 2/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 FIP-Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serr 6092 High 1/1/2024 TR-LINEINC 0.00% 100.00%
CET-ET-LG-TS-609205 FIP-Valley: Replace exis 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80%
CET-ET-LG-TS-609206 FIP-Serrano Substation: Upgrade protection equipment a 6092 High 12/1/2024 TR-SUBINC 0.00% 100.00%
CET-RP-LG-TS-609200 FIP-Alberhill ---- ACQ07186379 Lake Elsinore=Alberhill 6092 High 12/1/2022 TR-LANDRGTINC 0.00% 49.00%
Total Incentive CWIP Expenditures (Excludes OH)
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Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % I1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RL-755500 FIP-Mesa Sub: Upgrade Mesa from a 230/66/16 kV substation to a 500/230/66/16 kV subs 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% - - - - - - - - - - - -
CET-ET-TP-RL-755503 FIP-Mesa 500 kV Substation Project 7555 High 4/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755504 FIP-Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755506 FIP-Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 FIP-Mesa Area Phase2: Relocate various lines 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 FIP-Mesa Area Phasel:For 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755523 FIP-Center Sub:Modify protection scheme to include one 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755526 FIP-Redondo Sub: Replc 1 7555 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755531 FIP-Mesa: SCE 50% MWD Wa 7555 High 5/1/2018 TR-SUBINC 0.00% 72.00% - - - - - - - - - - - -
CET-ET-TP-RL-755533 FIP-Mesa-Mira Loma 500kV: Install 2 new structures and 1600 ckt ft of conductor 7555 High 6/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755534 FIP-Mesa-Vincent 500kV: Install 1600 ckt ft of conductor 7555 High 8/1/2023 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755536 FIP-Eagle Rock-Mesa 220kV: Install 1 structure and 1500 ckt ft of conductor 7555 High 4/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539 FIP-Goodrich-Laguna Bell 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755540 FIP-Goodrich-Mesa: Insta 7555 High 1/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755541 FIP-Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755542 FIP-Laguna Bell-Mesa #2 220kV: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544 FIP-LagunaBell-RioHondo: 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755545 FIP-Lighthipe-Mesa: Inst 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755549 FIP-Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755550 FIP-Mesa-Rio Hondo2: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755551 FIP-Mesa-Vincent1: Insta 7555 High 12/1/2019 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755553 FIP-Mesa-Vincent2: Insta 7555 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755555 FIP-Mesa-Walnut 220kV: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755557 FIP-Redondo-Vincent 220kV: Install 1500 ckt ft of shoofly conductor. Shoofly will stay in pla 7555 High 5/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755559 FIP-Mesa: Upgrade toa 5 7555 High 12/1/2022 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 791.3
CET-ET-TP-RL-755566 Mira Loma Subs 7555 High 7/1/2022 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755567 Vincent Subs 7555 High 5/1/2022 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - 791.3
Alberhill
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-LG-TS-609200 FIP-Alberhill Sub: Construct a 4 position 500 kV GIS switchrack with an ultimate bui 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% - - - - - - - - - - - -
CET-ET-LG-TS-609204 FIP-Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing ¢ 6092 High 2/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 FIP-Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serr 6092 High 1/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609205 FIP-Valley: Replace exis 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% - - - - - - - - - - - -
CET-ET-LG-TS-609206 FIP-Serrano Substation: Upgrade protection equipment a 6092 High 12/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-LG-TS-609200 FIP-Alberhill ---- ACQ07186379 Lake Elsinore=Alberhill 6092 High 12/1/2022 TR-LANDRGTINC 0.00% 49.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
[Total Incremental Plant Balance - Alberhill | 92.9 92.9 92.9 92.9 92.9 92.9 92.9 92.9 92.9 92.9 92.9 92.9 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % 1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-LG-TS-609200 FIP-Alberhill Sub: Construct a 4 position 500 kV GIS switchrack with an ultimate bui 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% (200.0) 200.0 200.0 200.0 200.0 200.0 200.0 200.0 200.0 200.0 200.0 300.0
CET-ET-LG-TS-609204 FIP-Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing ¢ 6092 High 2/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 FIP-Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serr 6092 High 1/1/2024 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609205 FIP-Valley: Replace exis 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% - - - - - - - - - - - -
CET-ET-LG-TS-609206 FIP-Serrano Substation: Upgrade protection equipment a 6092 High 12/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-LG-TS-609200 FIP-Alberhill ---- ACQ07186379 Lake Elsinore=Alberhill 6092 High 12/1/2022 TR-LANDRGTINC 0.00% 49.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) (200.0) 200.0 200.0 200.0 200.0 200.0 200.0 200.0 200.0 200.0 200.0 300.0

Inc CWIP & Plant



Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class % 1ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statior 6902 High 3/1/2024 TR-SUBINC 0.00% 100.00% 6,066.0 988.0 15,080.0 6,066.0 988.0 15,080.0
Total Specifics 6,066.0 988.0 15,080.0 6,066.0 988.0 15,080.0
|Tota| Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer) | | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 1SO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statior 6902 High 3/1/2024 TR-SUBINC 0.00% 100.00% 6,066.0 988.0 15,080.0 6,066.0 988.0 15,080.0
Total Incentive CWIP Expenditures (Excludes OH) 6,066.0 988.0 15,080.0 6,066.0 988.0 15,080.0
West of Devers
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % 1ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-642001 Morongo Relocation: Preliminary Engineer 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 0.0 - - 0.000 - -
CET-ET-TP-RN-642012 FIP-Devers Sub: Install 220 kV CBs & DSs 6420 High 5/1/2021 TR-SUBINC 0.00% 100.00% (0.0) 600.0 - (0.000) 600.000 -
CET-ET-TP-RN-642013 FIP-CFF~El Casco Sub:Install 220kV Termn 6420 High 8/1/2018 TR-SUBINC 0.00% 100.00% (0.0) - - (0.000) - -
CET-ET-TP-RN-642014 FIP-EtiwandaSub:Install220kVRelayEquipmt 6420 High 3/1/2020 TR-SUBINC 0.00% 100.00% 0.0 - - 0.000 - -
CET-ET-TP-RN-642015 FIP-San Bernardino Sub:Install 220kV DSs 6420 High 11/1/2020 TR-SUBINC 0.00% 100.00% 0.0 - - 0.000 - -
CET-ET-TP-RN-642016 FIP-Vista Sub: Install 220 kV DSs 6420 High 2/1/2020 TR-SUBINC 0.00% 100.00% (0.0) 0.2 - (0.000) 0.182 -
CET-ET-TP-RN-642017 FIP-WOD 220 kV Trans Line Installations 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 0.0 12.8 - 0.000 12.779 -
CET-RP-TP-RN-642000 ACQ: West of Devers 6420 High 12/1/2020 TR-LANDRGTINC 0.00% 100.00% (0.0) 2,516.4 2,874.0 (0.000) 2,516.381 2,874.041
CET-RP-TP-RN-642000 ACQ: Condemnation_West of Devers_FERC 6420 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% 371.2 6,500.0 - 371.163 6,500.000 -
Total Specifics 371.2 9,629.3 2,874.0 371.2 9,629.3 2,874.0
|Tota| Incremental Plant Balance - West of Devers | | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class % 1ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-642001 Morongo Relocation: Preliminary Engineer 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 0.0 - - 0.0 - -
CET-ET-TP-RN-642012 FIP-Devers Sub: Install 220 kV CBs & DSs 6420 High 5/1/2021 TR-SUBINC 0.00% 100.00% (0.0) 600.0 - (0.0) 600.0 -
CET-ET-TP-RN-642013 FIP-CFF~El Casco Sub:Install 220kV Termn 6420 High 8/1/2018 TR-SUBINC 0.00% 100.00% (0.0) - - (0.0) - -
CET-ET-TP-RN-642014 FIP-EtiwandaSub:Install220kVRelayEquipmt 6420 High 3/1/2020 TR-SUBINC 0.00% 100.00% 0.0 - - 0.0 - -
CET-ET-TP-RN-642015 FIP-San Bernardino Sub:Install 220kV DSs 6420 High 11/1/2020 TR-SUBINC 0.00% 100.00% (0.0) - - 0.0 - -
CET-ET-TP-RN-642016 FIP-Vista Sub: Install 220 kV DSs 6420 High 2/1/2020 TR-SUBINC 0.00% 100.00% 0.0 0.2 - (0.0) 0.2 -
CET-ET-TP-RN-642017 FIP-WOD 220 kV Trans Line Installations 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% (0.0) 12.8 - 0.0 12.8 -
CET-RP-TP-RN-642000 ACQ: West of Devers 6420 High 12/1/2020 TR-LANDRGTINC 0.00% 100.00% (0.0) 2,516.4 2,874.0 (0.0) 2,516.4 2,874.0
CET-RP-TP-RN-642000 ACQ: Condemnation_West of Devers_FERC 6420 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% 371.2 6,500.0 - 371.2 6,500.0 -
Total Incentive CWIP Expenditures (Excludes OH) 371.2 9,629.3 2,874.0 371.2 9,629.3 2,874.0 |
Colorado River Substation
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-816900 Colorado River Substation Expansion —Installation of the 2nd AA 1120MVA500/220kV trans 8169 High 11/1/2021 TR-SUBINC 0.00% 100.00% (0.0) 1,050.0 - (0.000) 1,050.000 -
Total Specifics (0.0) 1,050.0 - (0.0) 1,050.0 -
[Total Incremental Plant Balance - Colorado River Substation |1
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-816900 Colorado River Substation Expansion —Installation of the 2nd AA 1120MVA500/220kV trans 8169 High 11/1/2021 TR-SUBINC 0.00% 100.00% (0.0) 1,050.0 - (0.0) 1,050.0 -
Total Incentive CWIP Expenditures (Excludes OH) (0.0) 1,050.0 - (0.0) 1,050.0 -

TO2023 Draft Annual Update
Attachment 4

WP-Schedule 10 and 16

Page 21 of 33

Inc CWIP & Plant



TO2023 Draft Annual Update
Attachment 4

WP-Schedule 10 and 16

Page 22 of 33

Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statior 6902 High 3/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer) | - - - - - - - - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statior 6902 High 3/1/2024 TR-SUBINC 0.00% 100.00% 25.2 18.3 21.6 78.5 80.0 80.0 80.0 81.7 100.0 100.0 159.9 162.8
Total Incentive CWIP Expenditures (Excludes OH) 25.2 18.3 21.6 78.5 80.0 80.0 80.0 81.7 100.0 100.0 159.9 162.8
West of Devers
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-642001 Morongo Relocation: Preliminary Engineer 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642012 FIP-Devers Sub: Install 220 kV CBs & DSs 6420 High 5/1/2021 TR-SUBINC 0.00% 100.00% 51.3 127.8 336.3 21.1 21.1 42.3 - - - - - -
CET-ET-TP-RN-642013 FIP-CFF~El Casco Sub:Install 220kV Termn 6420 High 8/1/2018 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642014 FIP-EtiwandaSub:Install220kVRelayEquipmt 6420 High 3/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642015 FIP-San Bernardino Sub:Install 220kV DSs 6420 High 11/1/2020 TR-SUBINC 0.00% 100.00% 0.2 - - - - - - - - - - -
CET-ET-TP-RN-642016 FIP-Vista Sub: Install 220 kV DSs 6420 High 2/1/2020 TR-SUBINC 0.00% 100.00% 2.1 8.3 2.4 - - - - - - - - -
CET-ET-TP-RN-642017 FIP-WOD 220 kV Trans Line Installations 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 2239 335.6 150.8 300.0 300.0 175.2 175.2 175.2 188.0 150.0 125.0 217.5
CET-RP-TP-RN-642000 ACQ: West of Devers 6420 High 12/1/2020 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-642000 ACQ: Condemnation_West of Devers_FERC 6420 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - 6,871.2
Total Specifics 277.4 471.8 489.5 321.1 321.1 217.5 175.2 175.2 188.0 150.0 125.0 7,088.7
|Tota| Incremental Plant Balance - West of Devers | 277.4 749.2 1,238.6 1,559.8 1,880.9 2,098.4 2,273.6 2,448.8 2,636.8 2,786.8 2,911.8 10,000.5 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-642001 Morongo Relocation: Preliminary Engineer 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642012 FIP-Devers Sub: Install 220 kV CBs & DSs 6420 High 5/1/2021 TR-SUBINC 0.00% 100.00% 51.3 127.8 336.3 21.1 21.1 42.3 - - - - - -
CET-ET-TP-RN-642013 FIP-CFF~El Casco Sub:Install 220kV Termn 6420 High 8/1/2018 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642014 FIP-EtiwandaSub:Install220kVRelayEquipmt 6420 High 3/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642015 FIP-San Bernardino Sub:Install 220kV DSs 6420 High 11/1/2020 TR-SUBINC 0.00% 100.00% 0.2 - - - - - - - - - - -
CET-ET-TP-RN-642016 FIP-Vista Sub: Install 220 kV DSs 6420 High 2/1/2020 TR-SUBINC 0.00% 100.00% 2.1 8.3 2.4 - - - - - - - - -
CET-ET-TP-RN-642017 FIP-WOD 220 kV Trans Line Installations 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 2239 335.6 150.8 300.0 300.0 175.2 175.2 175.2 188.0 150.0 125.0 217.5
CET-RP-TP-RN-642000 ACQ: West of Devers 6420 High 12/1/2020 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-642000 ACQ: Condemnation_West of Devers_FERC 6420 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% 4.0 111.9 61.6 22.5 - - - - 6,300.0 - - -
Total Incentive CWIP Expenditures (Excludes OH) 281.5 583.7 551.0 343.6 321.1 217.5 175.2 175.2 6,488.0 150.0 125.0 217.5
Colorado River Substation
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-816900 Colorado River Substation Expansion —Installation of the 2nd AA 1120MVA500/220kV trans 8169 High 11/1/2021 TR-SUBINC 0.00% 100.00% 480.2 174.5 197.1 185.0 13.3 - - - - - - -
Total Specifics 480.2 174.5 197.1 185.0 13.3 - - - - - - -
|Tota| Incremental Plant Balance - Colorado River Substation | 480.2 654.7 851.7 1,036.7 1,050.0 1,050.0 1,050.0 1,050.0 1,050.0 1,050.0 1,050.0 1,050.0 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-816900 Colorado River Substation Expansion —Installation of the 2nd AA 1120MVA500/220kV trans 8169 High 11/1/2021 TR-SUBINC 0.00% 100.00% 480.2 174.5 197.1 185.0 13.3 - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 480.2 174.5 197.1 185.0 13.3 - - - - - - -
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Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % I1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statior 6902 High 3/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - -
Total Specifics - - - - - - - - - -
|Tota| Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer) - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RN-690200 Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statior 6902 High 3/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - 15,080.0
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - 15,080.0
West of Devers
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RN-642001 Morongo Relocation: Preliminary Engineer 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - -
CET-ET-TP-RN-642012 FIP-Devers Sub: Install 220 kV CBs & DSs 6420 High 5/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - -
CET-ET-TP-RN-642013 FIP-CFF~EIl Casco Sub:Install 220kV Termn 6420 High 8/1/2018 TR-SUBINC 0.00% 100.00% - - - - - - - - - -
CET-ET-TP-RN-642014 FIP-EtiwandaSub:Install220kVRelayEquipmt 6420 High 3/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - -
CET-ET-TP-RN-642015 FIP-San Bernardino Sub:Install 220kV DSs 6420 High 11/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - -
CET-ET-TP-RN-642016 FIP-Vista Sub: Install 220 kV DSs 6420 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - -
CET-ET-TP-RN-642017 FIP-WOD 220 kV Trans Line Installations 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 250.0 250.0 250.0 250.0 250.0 250.0 250.0 250.0 250.0 124.0
CET-RP-TP-RN-642000 ACQ: West of Devers 6420 High 12/1/2020 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - -
CET-RP-TP-RN-642000 ACQ: Condemnation_West of Devers_FERC 6420 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - -
Total Specifics 250.0 250.0 250.0 250.0 250.0 250.0 250.0 250.0 250.0 124.0
|Tota| Incremental Plant Balance - West of Devers 10,250.5 10,500.5 10,750.5 11,000.5 11,250.5 11,500.5 11,750.5 12,000.5 12,250.5 12,500.5 12,750.5 12,874.5
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin # Voltage  Forecast Date Asset Class % 1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RN-642001 Morongo Relocation: Preliminary Engineer 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - -
CET-ET-TP-RN-642012 FIP-Devers Sub: Install 220 kV CBs & DSs 6420 High 5/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - -
CET-ET-TP-RN-642013 FIP-CFF~EIl Casco Sub:Install 220kV Termn 6420 High 8/1/2018 TR-SUBINC 0.00% 100.00% - - - - - - - - - -
CET-ET-TP-RN-642014 FIP-EtiwandaSub:Install220kVRelayEquipmt 6420 High 3/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - -
CET-ET-TP-RN-642015 FIP-San Bernardino Sub:Install 220kV DSs 6420 High 11/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - -
CET-ET-TP-RN-642016 FIP-Vista Sub: Install 220 kV DSs 6420 High 2/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - -
CET-ET-TP-RN-642017 FIP-WOD 220 kV Trans Line Installations 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 250.0 250.0 250.0 250.0 250.0 250.0 250.0 250.0 250.0 124.0
CET-RP-TP-RN-642000 ACQ: West of Devers 6420 High 12/1/2020 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - -
CET-RP-TP-RN-642000 ACQ: Condemnation_West of Devers_FERC 6420 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 250.0 250.0 250.0 250.0 250.0 250.0 250.0 250.0 250.0 124.0
Colorado River Substation
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RL-816900 Colorado River Substation Expansion —Installation of the 2nd AA 1120MVA500/220kV trans 8169 High 11/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - |
Total Specifics - - - - - - - - - -
|Tota| Incremental Plant Balance - Colorado River Substation 1,050.0 1,050.0 1,050.0 1,050.0 1,050.0 1,050.0 1,050.0 1,050.0 1,050.0 1,050.0 1,050.0 1,050.0
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % I1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RL-816900 Colorado River Substation Expansion —Installation of the 2nd AA 1120MVA500/220kV trans 8169 High 11/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - -

Total Incentive CWIP Expenditures (Excludes OH)
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Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
Whirlwind Substation Expansion Project
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 I1SO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
Total Specifics - - - - - -
|Tota| Incremental Plant Balance - Whirlwind Substation Expansion Project | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % 2021 CwWIP Expenditures Expenditures Collectible Less Collectible Collectible
0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) - - - - - -
ELM Series Caps
Incentive Specifics Forecast
Note: Incentive Specific
Projects are loaded for OH and
closed based on the specific
date
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % 2021 CwWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-754600 FIP-Upgrade Eldorado-Lugo 500 kV T/L Series Capacitor and Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% 28,030.8 3,722.0 3,056.0 28,030.810 3,722.000 3,056.000
CET-ET-TP-RL-754601 FIP-Upgrade Eldorado-Lugo 500 kV T/L Series Capacitor and Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% 36,932.7 3,506.0 2,207.0 36,932.728 3,506.000 2,207.000
CET-ET-TP-RL-754603 FIP-Eldorado-Lugo Mid-Line Capacitor: Install new series capacitor on Eldorado-Lugo 500kV 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% 25,871.0 5,328.0 2,581.0 25,870.983 5,328.000 2,581.000
CET-ET-TP-RL-754604 FIP-Mohave Sub:Install C 7546 High 6/1/2022 TR-SUBINC 0.00% 100.00% 32,913.9 4,613.0 2,354.0 32,913.918 4,613.000 2,354.000
CET-ET-TP-RL-754605 FIP-Mohave Mid-Line Capacitor: Install new series capacitor on Lugo-Mohave 500kV T/Lto 7546 High 6/1/2022 TR-SUBINC 0.00% 100.00% 26,007.8 5,370.0 1,795.0 26,007.844 5,370.000 1,795.000
CET-ET-TP-RL-754607 FIP-E-M: Install OPGW, Splice Fiber, and clear Infractions on the Eldorado-Mohave 500 kV 1 7546 High 1/1/2022 TR-LINEINC 0.00% 100.00% 8,182.3 1,559.0 545.0 8,182.276 1,559.000 545.000
CET-ET-TP-RL-754608 FIP-L-M (CA): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohave 500 kV "~ 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 26,074.8 5,168.0 528.0 26,074.783 5,168.000 528.000
CET-ET-TP-RL-754609 FIP-L-M (NV): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohave 500 kV 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 1,008.3 954.0 81.0 1,008.337 954.000 81.000
CET-ET-TP-RL-754610 FIP-Eldorado-Lugo T/L(CA 7546 High 6/1/2023 TR-LINEINC 0.00% 100.00% 3,605.0 2,675.0 173.0 3,604.974 2,675.000 173.000
CET-RP-TP-RL-754600 FIP-ACQ/ELMSC _MPO 7546 High 9/1/2022 TR-LANDRGTINC 0.00% 100.00% 1,056.3 254.0 - 1,056.271 254.000 -
Total Specifics 189,682.9 33,149.0 13,320.0 189,682.9 33,149.0 13,320.0
|Tota| Incremental Plant Balance - ELM Series Caps | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2022 Total 2023 Total 2021 1SO CWIP Less 2022 ISO Expenditures 2023 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class % 1ISO % 2021 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-754600 FIP-Upgrade Eldorado-Lugo 500 kV T/L Series Capacitor and Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% 28,030.8 3,722.0 3,056.0 28,030.8 3,722.0 3,056.0
CET-ET-TP-RL-754601 FIP-Upgrade Eldorado-Lugo 500 kV T/L Series Capacitor and Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% 36,932.7 3,506.0 2,207.0 36,932.7 3,506.0 2,207.0
CET-ET-TP-RL-754603 FIP-Eldorado-Lugo Mid-Line Capacitor: Install new series capacitor on Eldorado-Lugo 500kV 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% 25,871.0 5,328.0 2,581.0 25,871.0 5,328.0 2,581.0
CET-ET-TP-RL-754604 FIP-Mohave Sub:Install C 7546 High 6/1/2022 TR-SUBINC 0.00% 100.00% 32,913.9 4,613.0 2,354.0 32,913.9 4,613.0 2,354.0
CET-ET-TP-RL-754605 FIP-Mohave Mid-Line Capacitor: Install new series capacitor on Lugo-Mohave 500kV T/Lto 7546 High 6/1/2022 TR-SUBINC 0.00% 100.00% 26,007.8 5,370.0 1,795.0 26,007.8 5,370.0 1,795.0
CET-ET-TP-RL-754607 FIP-E-M: Install OPGW, Splice Fiber, and clear Infractions on the Eldorado-Mohave 500 kV 1 7546 High 1/1/2022 TR-LINEINC 0.00% 100.00% 8,182.3 1,559.0 545.0 8,182.3 1,559.0 545.0
CET-ET-TP-RL-754608 FIP-L-M (CA): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohave 500 kV "~ 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 26,074.8 5,168.0 528.0 26,074.8 5,168.0 528.0
CET-ET-TP-RL-754609 FIP-L-M (NV): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohave 500 kV 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 1,008.3 954.0 81.0 1,008.3 954.0 81.0
CET-ET-TP-RL-754610 FIP-Eldorado-Lugo T/L(CA 7546 High 6/1/2023 TR-LINEINC 0.00% 100.00% 3,605.0 2,675.0 173.0 3,605.0 2,675.0 173.0
CET-RP-TP-RL-754600 FIP-ACQ/ELMSC _MPO 7546 High 9/1/2022 TR-LANDRGTINC 0.00% 100.00% 1,056.3 254.0 - 1,056.3 254.0 -
Total Incentive CWIP Expenditures (Excludes OH) 189,682.9 33,149.0 13,320.0 189,682.9 33,149.0 13,320.0
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Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
Whirlwind Substation Expansion Project
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Whirlwind Substation Expansion Project - - - - - - - - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
ELM Series Caps
Incentive Specifics Forecast
Note: Incentive Specific
Projects are loaded for OH and
closed based on the specific
date
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-754600 FIP-Upgrade Eldorado-Lugo 500 kV T/L Series Capacitor and Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754601 FIP-Upgrade Eldorado-Lugo 500 kV T/L Series Capacitor and Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754603 FIP-Eldorado-Lugo Mid-Line Capacitor: Install new series capacitor on Eldorado-Lugo 500kV 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754604 FIP-Mohave Sub:Install C 7546 High 6/1/2022 TR-SUBINC 0.00% 100.00% - - - - - 36,129.4 366.0 77.0 66.0 88.0 120.0 680.5
CET-ET-TP-RL-754605 FIP-Mohave Mid-Line Capacitor: Install new series capacitor on Lugo-Mohave 500kV T/Lto 7546 High 6/1/2022 TR-SUBINC 0.00% 100.00% - - - - - 28,781.0 367.0 397.0 148.0 146.0 528.0 1,010.9
CET-ET-TP-RL-754607 FIP-E-M: Install OPGW, Splice Fiber, and clear Infractions on the Eldorado-Mohave 500 kV T 7546 High 1/1/2022 TR-LINEINC 0.00% 100.00% 8,196.9 213.3 50.3 64.0 64.0 53.0 53.0 479.0 187.0 186.0 31.0 163.8
CET-ET-TP-RL-754608 FIP-L-M (CA): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohave 500 kV"~ 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% - - - - - 28,024.9 849.0 211.0 557.0 110.0 131.0 1,359.9
CET-ET-TP-RL-754609 FIP-L-M (NV): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohave 500 kV 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% - - - - - 1,124.6 10.0 10.0 10.0 90.0 15.0 702.8
CET-ET-TP-RL-754610 FIP-Eldorado-Lugo T/L(CA 7546 High 6/1/2023 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RL-754600 FIP-ACQ/ELMSC _MPO 7546 High 9/1/2022 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - 1,233.2 20.0 33.0 24.1
Total Specifics 8,196.9 213.3 50.3 64.0 64.0 94,112.9 1,645.0 1,174.0 2,201.2 640.0 858.0 3,941.8
|Tota| Incremental Plant Balance - ELM Series Caps 8,196.9 8,410.2 8,460.5 8,524.5 8,588.5 102,701.4 104,346.4 105,520.4 107,721.6 108,361.6 109,219.6 113,161.4 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 1SO % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-754600 FIP-Upgrade Eldorado-Lugo 500 kV T/L Series Capacitor and Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% 160.3 229.4 95.4 446.0 617.0 192.0 196.0 195.0 195.0 195.0 269.0 931.9
CET-ET-TP-RL-754601 FIP-Upgrade Eldorado-Lugo 500 kV T/L Series Capacitor and Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% 229.3 781.0 635.3 406.0 466.0 277.0 53.0 53.0 53.0 53.0 162.8 336.5
CET-ET-TP-RL-754603 FIP-Eldorado-Lugo Mid-Line Capacitor: Install new series capacitor on Eldorado-Lugo 500kV 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% (1,196.9) 2,245.0 94.7 344.0 630.0 719.0 341.0 242.0 474.0 155.0 167.0 1,113.2
CET-ET-TP-RL-754604 FIP-Mohave Sub:Install C 7546 High 6/1/2022 TR-SUBINC 0.00% 100.00% (274.5) 1,030.5 484.5 612.0 570.0 793.0 366.0 77.0 66.0 88.0 120.0 680.5
CET-ET-TP-RL-754605 FIP-Mohave Mid-Line Capacitor: Install new series capacitor on Lugo-Mohave 500kV T/Lto 7546 High 6/1/2022 TR-SUBINC 0.00% 100.00% (860.1) 2,341.4 135.8 288.0 269.0 599.0 367.0 397.0 148.0 146.0 528.0 1,010.9
CET-ET-TP-RL-754607 FIP-E-M: Install OPGW, Splice Fiber, and clear Infractions on the Eldorado-Mohave 500 kV T 7546 High 1/1/2022 TR-LINEINC 0.00% 100.00% 14.6 213.3 50.3 64.0 64.0 53.0 53.0 479.0 187.0 186.0 31.0 163.8
CET-ET-TP-RL-754608 FIP-L-M (CA): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohave 500 kV "~ 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% (76.1) 825.0 1,001.3 147.0 153.0 (100.0) 849.0 211.0 557.0 110.0 131.0 1,359.9
CET-ET-TP-RL-754609 FIP-L-M (NV): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohave 500 kV 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 11.9 314 41.9 10.0 11.0 10.0 10.0 10.0 10.0 90.0 15.0 702.8
CET-ET-TP-RL-754610 FIP-Eldorado-Lugo T/L(CA 7546 High 6/1/2023 TR-LINEINC 0.00% 100.00% 8.3 114.4 37.7 97.0 102.0 241.0 109.0 425.0 141.0 91.0 157.9 1,150.7
CET-RP-TP-RL-754600 FIP-ACQ/ELMSC _MPO 7546 High 9/1/2022 TR-LANDRGTINC 0.00% 100.00% 16.5 4.2 6.2 25.0 25.0 25.0 25.0 25.0 25.0 20.0 33.0 24.1
Total Incentive CWIP Expenditures (Excludes OH) (1,966.7) 7,815.7 2,583.1 2,439.0 2,907.0 2,809.0 2,369.0 2,114.0 1,856.0 1,134.0 1,614.7 7,474.1
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Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % I1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
Whirlwind Substation Expansion Project
Incentive Specifics Forecast
Projects are loaded for OH and
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 1SO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Whirlwind Substation Expansion Project | - - - - - - - - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
ELM Series Caps
Incentive Specifics Forecast
Note: Incentive Specific
Projects are loaded for OH and
closed based on the specific
date
Collectible
WBS WBS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RL-754600 FIP-Upgrade Eldorado-Lugo 500 kV T/L Series Capacitor and Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% - - - - - 33,752.8 500.0 300.0 100.0 100.0 50.0 6.0
CET-ET-TP-RL-754601 FIP-Upgrade Eldorado-Lugo 500 kV T/L Series Capacitor and Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% - - - - - 41,438.7 300.0 300.0 300.0 150.0 100.0 57.0
CET-ET-TP-RL-754603 FIP-Eldorado-Lugo Mid-Line Capacitor: Install new series capacitor on Eldorado-Lugo 500kV 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% - - - - - 32,649.0 400.0 300.0 200.0 100.0 76.0 55.0
CET-ET-TP-RL-754604 FIP-Mohave Sub:Install C 7546 High 6/1/2022 TR-SUBINC 0.00% 100.00% 100.0 100.0 150.0 200.0 250.0 300.0 300.0 300.0 300.0 150.0 150.0 54.0
CET-ET-TP-RL-754605 FIP-Mohave Mid-Line Capacitor: Install new series capacitor on Lugo-Mohave 500kV T/Lto 7546 High 6/1/2022 TR-SUBINC 0.00% 100.00% 50.0 150.0 150.0 150.0 150.0 200.0 300.0 300.0 200.0 50.0 50.0 45.0
CET-ET-TP-RL-754607 FIP-E-M: Install OPGW, Splice Fiber, and clear Infractions on the Eldorado-Mohave 500 kV 1 7546 High 1/1/2022 TR-LINEINC 0.00% 100.00% 40.0 40.0 40.0 40.0 100.0 100.0 40.0 30.0 30.0 30.0 30.0 25.0
CET-ET-TP-RL-754608 FIP-L-M (CA): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohave 500 kV "~ 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 20.0 20.0 20.0 50.0 50.0 100.0 100.0 100.0 20.0 20.0 20.0 8.0
CET-ET-TP-RL-754609 FIP-L-M (NV): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohave 500 kV 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 10.0 10.0 20.0 30.0 2.0 1.0 1.0 1.0 2.0 2.0 1.0 1.0
CET-ET-TP-RL-754610 FIP-Eldorado-Lugo T/L(CA 7546 High 6/1/2023 TR-LINEINC 0.00% 100.00% - - - - - 6,433.0 3.0 3.0 4.0 4.0 3.0 3.0
CET-RP-TP-RL-754600 FIP-ACQ/ELMSC _MPO 7546 High 9/1/2022 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics 220.0 320.0 380.0 470.0 552.0 114,974.5 1,944.0 1,634.0 1,156.0 606.0 480.0 254.0
|Tota| Incremental Plant Balance - ELM Series Caps | 113,381.4 113,701.4 114,081.4 114,551.4 115,103.4 230,077.9 232,021.9 233,655.9 234,811.9 235,417.9 235,897.9 236,151.9 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WABS Description Pin # Voltage Forecast Date Asset Class % ISO % Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23
CET-ET-TP-RL-754600 FIP-Upgrade Eldorado-Lugo 500 kV T/L Series Capacitor and Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% 300.0 300.0 300.0 300.0 300.0 500.0 500.0 300.0 100.0 100.0 50.0 6.0
CET-ET-TP-RL-754601 FIP-Upgrade Eldorado-Lugo 500 kV T/L Series Capacitor and Terminal Equipment 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% 100.0 150.0 150.0 200.0 200.0 200.0 300.0 300.0 300.0 150.0 100.0 57.0
CET-ET-TP-RL-754603 FIP-Eldorado-Lugo Mid-Line Capacitor: Install new series capacitor on Eldorado-Lugo 500kV 7546 High 6/1/2023 TR-SUBINC 0.00% 100.00% 100.0 150.0 200.0 200.0 300.0 500.0 400.0 300.0 200.0 100.0 76.0 55.0
CET-ET-TP-RL-754604 FIP-Mohave Sub:Install C 7546 High 6/1/2022 TR-SUBINC 0.00% 100.00% 100.0 100.0 150.0 200.0 250.0 300.0 300.0 300.0 300.0 150.0 150.0 54.0
CET-ET-TP-RL-754605 FIP-Mohave Mid-Line Capacitor: Install new series capacitor on Lugo-Mohave 500kV T/Lto 7546 High 6/1/2022 TR-SUBINC 0.00% 100.00% 50.0 150.0 150.0 150.0 150.0 200.0 300.0 300.0 200.0 50.0 50.0 45.0
CET-ET-TP-RL-754607 FIP-E-M: Install OPGW, Splice Fiber, and clear Infractions on the Eldorado-Mohave 500 kV 1 7546 High 1/1/2022 TR-LINEINC 0.00% 100.00% 40.0 40.0 40.0 40.0 100.0 100.0 40.0 30.0 30.0 30.0 30.0 25.0
CET-ET-TP-RL-754608 FIP-L-M (CA): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohave 500 kV "~ 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 20.0 20.0 20.0 50.0 50.0 100.0 100.0 100.0 20.0 20.0 20.0 8.0
CET-ET-TP-RL-754609 FIP-L-M (NV): Install OPGW, Splice Fiber, and clear Infractions on the Lugo-Mohave 500 kV 7546 High 6/1/2022 TR-LINEINC 0.00% 100.00% 10.0 10.0 20.0 30.0 2.0 1.0 1.0 1.0 2.0 2.0 1.0 1.0
CET-ET-TP-RL-754610 FIP-Eldorado-Lugo T/L(CA 7546 High 6/1/2023 TR-LINEINC 0.00% 100.00% 10.0 10.0 50.0 50.0 30.0 3.0 3.0 3.0 4.0 4.0 3.0 3.0
CET-RP-TP-RL-754600 FIP-ACQ/ELMSC _MPO 7546 High 9/1/2022 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 730.0 930.0 1,080.0 1,220.0 1,382.0 1,904.0 1,944.0 1,634.0 1,156.0 606.0 480.0 254.0
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Incentive CWIP Expenditures

Tehachapi Tehachapi Tehachapi Red Bluff (ialdte TOT eper Colorado Ri ;N :irtlv:!nd Riverside Transmisi
. ehachapi ehachapi ed Blu . ormerly Jasper; olorado River ubstation . iverside Transmisison
Total All Projects DCR Segments 1 - 3A Segments 38 & Segments 4-11 Substation Mesa Alberhill part of South of West of Devers Substation Expansion ELM Series Caps Riability Project (RTRP)
3¢ Kramer) Project
4,117 - - 21 - 5,386 (110) 25 281 480 - (1,967) (0)
10,864 - 0 133 - 2,031 107 18 584 174 - 7,816 (0)
5,959 - 1 176 - 2,345 85 22 551 197 - 2,583 (0)
7,445 - 15 295 - 4,026 63 79 344 185 - 2,439 (0)
7,045 - 15 325 - 3,321 63 80 321 13 - 2,907 (0)
6,897 - 15 345 - 3,373 63 80 218 - - 2,809 (5)
6,753 - 20 407 - 3,644 63 80 175 - - 2,369 (5)
5,898 - 25 355 - 3,090 67 82 175 - - 2,114 (10)
10,520 - 25 425 - 1,567 70 100 6,488 - - 1,856 (10)
2,499 - 25 421 - 604 70 100 150 - - 1,134 (6)
2,996 - 25 402 - 604 70 160 125 - - 1,615 (5)
10,620 - 34 498 - 2,011 228 163 217 - - 7,474 (6)
880 - - 5 - - (105) - 250 - - 730 -
1,453 - - 168 - - 105 - 250 - - 930 -
1,763 - - 328 - - 105 - 250 - - 1,080 -
1,903 - - 328 - - 105 - 250 - - 1,220 -
2,065 - - 328 - - 105 - 250 - - 1,382 -
2,587 - - 328 - - 105 - 250 - - 1,904 -
2,627 - - 328 - - 105 - 250 - - 1,944 -
2,317 - - 328 - - 105 - 250 - - 1,634 -
1,839 - - 328 - - 105 - 250 - - 1,156 -
1,289 - - 328 - - 105 - 250 - - 606 -
1,145 - - 310 - - 105 - 250 - - 480 -
16,929 - - 522 - 791 157 15,080 124 - - 254 -
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Incentive Plant Closings
. Tehachapi . Calcite Southern . Whirlwind . . ..
Total All Projects DCR Tehachapi Segments 3pB & Tehachapi Red Bll,‘ff Mesa Alberhill (formerly Jasper; | West of Devers Colorado 'Rlver Substation ELM Series Caps R'lve'rs.,lde Tr:f\nsm|5|son
Segments 1-3A Segments 4-11 Substation Substation ) Riability Project (RTRP)
3C part of South of Expansion

8,955.859 - - 0.852 - 0.464 - - 277 480.211 - 8,196.911 -
866.694 - - 6.883 - 0.251 - - 472 174.463 - 213.337 -
745.468 - - 5.690 - 3.012 - - 489 197.056 - 50.260 -
570.141 - - - - - - - 321 185.000 - 64.000 -
898.251 - - - - 499.840 - - 321 13.270 - 64.000 -
100,471.264 - - 163.522 - 5,977.367 - - 218 - - 94,112.874 -
2,083.296 - - - - 263.080 - - 175 - - 1,645.000 -
1,349.216 - - - - - - - 175 - - 1,174.000 -
2,389.201 - - - - - - - 188 - - 2,201.201 -
790.000 - - - - - - - 150 - - 640.000 -
983.000 - - - - - - - 125 - - 858.000 -

236,051.160 - 304.384 - - 224,717.624 46 - 7,089 - - 3,941.846 (46.892)
470.000 - - - - - - - 250 - - 220.000 -
570.000 - - - - - - - 250 - - 320.000 -
630.000 - - - - - - - 250 - - 380.000 -
720.000 - - - - - - - 250 - - 470.000 -
802.000 - - - - - - - 250 - - 552.000 -
115,224.496 - - - - - - - 250 - - 114,974.496 -
2,194.000 - - - - - - - 250 - - 1,944.000 -
3,860.133 - - - - 1,976.133 - - 250 - - 1,634.000 -
1,406.000 - - - - - - - 250 - - 1,156.000 -
856.000 - - - - - - - 250 - - 606.000 -
730.000 - - - - - - - 250 - - 480.000 -
1,169.305 - - - - 791.264 - - 124 - - 254.000 -
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2021 CWIP Balances closed in Forecast Period

Tehachapi Calcite South Whirlwind
] Tehachapi ehachap! Tehachapi Red Bluff ] alctte southern Colorado River " w!n ] Riverside Transmisison
Total All Projects DCR Segments 3B & ] Mesa Alberhill (formerly Jasper; | West of Devers ) Substation ELM Series Caps | _. ... ]
Segments 1-3A Segments 4-11 Substation Substation ) Riability Project (RTRP)
3C part of South of Expansion
8,182 - - - - - - - - - - 8,182 -
483 - - - - 483 - - - - - - -
92,093 - - 163 - 5,925 - - - - - 86,005 -
215 - - - - 215 - - - - - - -
1,056 - - - - - - - - - - 1,056 -
194,262 - 104 - - 193,741 46 - 371 - - - -
94,439 - - - - - - - - - - 94,439 -
1,072 - - - - 1,072 - - - - - - -
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Mesa: Non-ISO Portions to be Removed
Closings and Expenditures
Expenditures Closings
900959223 - Upgrade Mesa from a 230 Relocate MWD water line Total 900959223 - Upgrade Mesa from a 230 | Relocate MWD water line Total
Date Charges ISO % Non-ISO Charges ISO % Non-ISO Expenditures Date Charges ISO % Non-ISO | Charges| ISO % | Non-ISO | Closings
Jan-22 0.9 50.74% 0.5 - 72.00% - 0.5 Jan-22 0.9 50.74% 0.5 - 72.00% - 0.450
Feb-22 0.5 50.74% 0.2 - 72.00% - 0.2 Feb-22 0.5 50.74% 0.2 - 72.00% - 0.244
Mar-22 1.6 50.74% 0.8 - 72.00% - 0.8 Mar-22 1.6 50.74% 0.8 - 72.00% - 0.812
Apr-22 - 50.74% - - 72.00% - - Apr-22 - 50.74% - - 72.00% - -
May-22 - 50.74% - - 72.00% - - May-22 - 50.74% - - 72.00% - -
Jun-22 - 50.74% - - 72.00% - - Jun-22 - 50.74% - - 72.00% - -
Jul-22 - 50.74% - - 72.00% - - Jul-22 - 50.74% - - 72.00% - -
Aug-22 - 50.74% - - 72.00% - - Aug-22 - 50.74% - - 72.00% - -
Sep-22 - 50.74% - - 72.00% - - Sep-22 - 50.74% - - 72.00% - -
Oct-22 - 50.74% - - 72.00% - - Oct-22 - 50.74% - - 72.00% - -
Nov-22 - 50.74% - - 72.00% - - Nov-22 - 50.74% - - 72.00% - -
Dec-22 0.0 50.74% 0.0 - 72.00% - 0.0 Dec-22 0.0 50.74% 0.0 - 72.00% - 0.000
Jan-23 - 50.74% - - 72.00% - - Jan-23 - 50.74% - - 72.00% - -
Feb-23 - 50.74% - - 72.00% - - Feb-23 - 50.74% - - 72.00% - -
Mar-23 - 50.74% - - 72.00% - - Mar-23 - 50.74% - - 72.00% - -
Apr-23 - 50.74% - - 72.00% - - Apr-23 - 50.74% - - 72.00% - -
May-23 - 50.74% - - 72.00% - - May-23 - 50.74% - - 72.00% - -
Jun-23 - 50.74% - - 72.00% - - Jun-23 - 50.74% - - 72.00% - -
Jul-23 - 50.74% - - 72.00% - - Jul-23 - 50.74% - - 72.00% - -
Aug-23 - 50.74% - - 72.00% - - Aug-23 - 50.74% - - 72.00% - -
Sep-23 - 50.74% - - 72.00% - - Sep-23 - 50.74% - - 72.00% - -
Oct-23 - 50.74% - - 72.00% - - Oct-23 - 50.74% - - 72.00% - -
Nov-23 - 50.74% - - 72.00% - - Nov-23 - 50.74% - - 72.00% - -
Dec-23 - 50.74% - - 72.00% - - Dec-23 - 50.74% - - 72.00% - -
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Closings and Expenditures
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Expenditures

Closings

801979678 - RTRP-Real Property

801979678 - RTRP-Real Property

Date Charges 1SO % Non-ISO Date Charges ISO % Non-ISO
Jan-22 1.469 99.90% 0.001 Jan-22 - 99.90% -
Feb-22 16.157 99.90% 0.016 Feb-22 - 99.90% -
Mar-22 44,557 99.90% 0.045 Mar-22 - 99.90% -
Apr-22 132.100 99.90% 0.132 Apr-22 - 99.90% -
May-22 134.600 99.90% 0.135 May-22 - 99.90% -
Jun-22 5,073.100 99.90% 5.073 Jun-22 - 99.90% -
Jul-22 5,030.500 99.90% 5.031 Jul-22 - 99.90% -
Aug-22| 10,017.000 99.90% 10.017 Aug-22 - 99.90% -
Sep-22| 10,017.000 99.90% 10.017 Sep-22 - 99.90% -
Oct-22 5,517.000 99.90% 5.517 Oct-22 - 99.90% -
Nov-22 4,889.870 99.90% 4.890 Nov-22 - 99.90% -
Dec-22 6,017.000 99.90% 6.017 Dec-22| 46,891.664 99.90% 46.892
Jan-23 - 99.90% - Jan-23 - 99.90% -
Feb-23 - 99.90% - Feb-23 - 99.90% -
Mar-23 - 99.90% - Mar-23 - 99.90% -
Apr-23 - 99.90% - Apr-23 - 99.90% -
May-23 - 99.90% - May-23 - 99.90% -
Jun-23 - 99.90% - Jun-23 - 99.90% -
Jul-23 - 99.90% - Jul-23 - 99.90% -
Aug-23 - 99.90% - Aug-23 - 99.90% -
Sep-23 - 99.90% - Sep-23 - 99.90% -
Oct-23 - 99.90% - Oct-23 - 99.90% -
Nov-23 - 99.90% - Nov-23 - 99.90% -
Dec-23 - 99.90% - Dec-23 - 99.90% -
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Expenditures

800796373 - Alberhill-Real Property

Date Charges ISO % Non-ISO
Jan-22 - 49.00% -
Feb-22 - 49.00% -
Mar-22 - 49.00% -
Apr-22 - 49.00% -
May-22 - 49.00% -
Jun-22 - 49.00% -

Jul-22 - 49.00% -
Aug-22 - 49.00% -
Sep-22 - 49.00% -
Oct-22 - 49.00% -
Nov-22 - 49.00% -
Dec-22 - 49.00% -
Jan-23 - 49.00% -
Feb-23 - 49.00% -
Mar-23 - 49.00% -
Apr-23 - 49.00% -
May-23 - 49.00% -
Jun-23 - 49.00% -

Jul-23 - 49.00% -
Aug-23 - 49.00% -
Sep-23 - 49.00% -
Oct-23 - 49.00% -
Nov-23 - 49.00% -
Dec-23 - 49.00% -

Closings
800796373 - Alberhill-Real Property
Date Charges ISO % Non-ISO
Jan-22 - 49.00% -
Feb-22 - 49.00% -
Mar-22 - 49.00% -
Apr-22 - 49.00% -
May-22 - 49.00% -
Jun-22 - 49.00% -
Jul-22 - 49.00% -
Aug-22 - 49.00% -
Sep-22 - 49.00% -
Oct-22 - 49.00% -
Nov-22 - 49.00% -
Dec-22 92.934 49.00% 47.397
Jan-23 - 49.00% -
Feb-23 - 49.00% -
Mar-23 - 49.00% -
Apr-23 - 49.00% -
May-23 - 49.00% -
Jun-23 - 49.00% -
Jul-23 - 49.00% -
Aug-23 - 49.00% -
Sep-23 - 49.00% -
Oct-23 - 49.00% -
Nov-23 - 49.00% -
Dec-23 - 49.00% -
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Month TRTP All Segments DCR South of Kramer West of Devers Red Bluff Whirlwind Colorado River Mesa Alberhill Eldorado-Lugo-Mohave Rancho Vista RTRP Total
Dec-20 160,227 5,772,573 650,835,317 5,327,832 130,044,184 23,818,399 134,608,216 23,607,954 974,174,702
Jan-21 172,055 5,804,649 648,626,886 5,915,453 133,186,404 23,888,634 137,644,195 24,101,400 979,339,676
Feb-21 399,231 5,826,630 655,989,195 6,387,947 136,403,077 23,978,779 141,126,389 24,450,865 994,562,113
Mar-21 790,245 5,842,228 658,393,178 7,247,320 144,437,587 24,034,308 143,839,625 24,728,327 1,009,312,818
Apr-21 1,565,159 5,871,055 664,569,402 9,297,796 150,772,625 24,180,145 146,694,897 25,274,451 1,028,225,531
May-21 2,010,756 5,888,273 7,623,375 11,124,172 155,672,653 24,280,343 150,065,488 25,708,112 382,373,172
Jun-21 2,580,400 5,903,287 7,627,118 14,228,768 160,094,691 24,358,424 153,813,251 26,227,942 394,833,882
Jul-21 3,058,278 5,945,432 7,699,225 16,296,268 165,282,703 24,434,863 156,012,268 26,751,661 405,480,698
Aug-21 3,334,105 5,995,312 9,884,339 18,611,885 167,396,390 24,569,756 159,970,844 27,405,304 417,167,934
Sep-21 3,517,731 6,025,117 9,887,649 19,917,461 176,850,066 24,661,473 161,982,582 27,850,513 430,692,592
Oct-21 3,769,907 5,925,995 10,085,140 22,054,684 181,917,287 24,742,987 165,178,804 28,638,108 442,312,913
Nov-21 3,975,889 5,973,515 10,096,970 - 190,077,284 24,897,970 179,601,428 29,601,645 444,224,701
Dec-21 4,598,500 6,065,999 371,163 - 201,436,017 25,314,115 189,682,924 30,071,311 457,540,029
13 Mo. Avg 2,302,499 5,910,774 257,052,997 10,493,045 161,043,921 24,396,938 155,401,608 26,493,661 643,095,443

Incentive CWIP
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