Forecast Additions to Net Plant
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(Based on Aug. 26, 2013 Offer of Settlement)

Page 1 of 36

Non-Incentive Incentive Total Non-Incentive and Incentive
Forecast Period

Mon-Yr Gross Additions 2012 Cwip Gross Additions 2012 Cwip Gross Additions 2012 CWIP
Jan-13 4,768,901 - 145,129,214 295,022,533 149,898,115 295,022,533
Feb-13 20,699,324 15,103,322 9,078,878 9,046,424 29,778,202 24,149,747
Mar-13 4,768,901 - 1,988,227 1,822,509 6,757,129 1,822,509
Apr-13 17,564,682 2,977,990 9,250,950 9,184,479 26,815,631 12,162,469
May-13 29,530,270 18,294,698 578,970,765 387,475,443 608,501,034 405,770,141
Jun-13 18,165,708 3,090,299 304,260,491 209,603,011 322,426,200 212,693,311
Jul-13 18,937,531 11,518,630 194,776,904 125,045,981 213,714,435 136,564,610
Aug-13 6,882,539 72,549 28,117,421 16,238,608 34,999,960 16,311,157
Sep-13 4,768,901 - 233,932,611 169,831,200 238,701,513 169,831,200
Oct-13 11,940,101 6,881,200 12,122,758 2,179,499 24,062,859 9,060,700
Nov-13 4,768,901 - 220,208,461 111,091,694 224,977,362 111,091,694
Dec-13 21,681,046 8,687,283 157,414,692 85,054,378 179,095,738 93,741,661
Jan-14 4,374,730 - 14,970,554 311,405 19,345,284 311,405
Feb-14 4,374,730 - 11,816,257 370,818 16,190,987 370,818
Mar-14 193,069,981 60,611,247 11,147,138 437,989 204,217,119 61,049,237
Apr-14 54,128,757 2,284,157 5,752,813 300,000 59,881,569 2,584,157
May-14 4,374,730 - 4,127,813 300,000 8,502,543 300,000
Jun-14 9,541,236 1,108,453 4,018,646 185,633 13,559,881 1,294,086
Jul-14 7,365,155 490,425 1,474,430 - 8,839,585 490,425
Aug-14 5,190,155 15,425 1,434,530 - 6,624,685 15,425
Sep-14 4,374,730 - 1,592,480 157,950 5,967,210 157,950
Oct-14 4,374,730 - 1,431,530 - 5,806,260 -
Nov-14 4,374,730 - 1,589,530 - 5,964,260 -
Dec-14 4,374,730 - 60,839,964 15,217,239 65,214,694 15,217,239




Transmission High / Low Voltage Summary (5000)

Attachment 4
WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)

High Voltage Low Voltage

Month Incentive | Non-Incentive Total Non-Incentive
Jan-13 145,129 4,769 149,898 -

Feb-13 154,208 25,468 179,676 -

Mar-13 156,196 30,237 186,433 -

Apr-13 165,447 47,802 213,249 -

May-13 744,418 77,332 821,750 -

Jun-13 1,048,679 92,275 1,140,953 3,223
Jul-13 1,243,455 110,962 1,354,418 3,473
Aug-13 1,271,573 117,845 1,389,418 3,473
Sep-13 1,505,505 122,614 1,628,119 3,473
Oct-13 1,517,628 134,554 1,652,182 3,473
Nov-13 1,737,837 139,323 1,877,160 3,473
Dec-13 1,895,251 161,004 2,056,255 3,473
Jan-14 1,910,222 165,379 2,075,601 3,473
Feb-14 1,922,038 169,753 2,091,792 3,473
Mar-14 1,933,185 362,823 2,296,009 3,473
Apr-14 1,938,938 416,952 2,355,890 3,473
May-14 1,943,066 421,327 2,364,393 3,473
Jun-14 1,947,085 428,681 2,375,766 5,660
Jul-14 1,948,559 436,047 2,384,606 5,660
Aug-14 1,949,994 441,237 2,391,230 5,660
Sep-14 1,951,586 445,611 2,397,197 5,660
Oct-14 1,953,018 449,986 2,403,004 5,660
Nov-14 1,954,607 454,361 2,408,968 5,660
Dec-14 2,015,447 458,736 2,474,183 5,660

Total Adds

149,898

179,676

186,433

213,249

821,750
1,144,176
1,357,891
1,392,891
1,631,592
1,655,655
1,880,632
2,059,728
2,079,073
2,095,264
2,299,482
2,359,363
2,367,866
2,381,426
2,390,265
2,396,890
2,402,857
2,408,663
2,414,628
2,479,842
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Non-Incentive Plant Additions Forecast

First Forecast Month

Blanket Forecast

1/1/2013

Note: Annual Blanket Expenditure Forecast is loaded for OH and AFUDC, 1/12 of Loaded Expenditures are Closed Monthly

Attachment 4
WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)

2013150 2014150
Expenditures  Expenditures
2013 Total 2014Total 2012150 CWIP Less. Less.

WBs WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150 % 2012 CWIP Expenditures Expenditures Less Collectible COR/Collectible COR/Collectible
(CET-PD-BM-SU-SUBSNW Breakdown “North 3363 High Blanket  DS-SUB 0.00% 13.2%) 7,646.6 7,818.1 1,010.7 1,0334
CET-PD-IR-SP-SUBSNW Planned Mai -Northwes 3363 High Blanket  DS-SUB 0.00% 18.6%) 10,776.0 11,017.7 2,006.1 2,051.1
CET-PD-OT-FO-FACOPE ies - Operational 3363 High Blanket  DS-SUB 0.00% 10.5%) 4,600.0 5,600.0 4833 588.4
CET-PD-BM-TU-TREAST issi 3364 High Blanket TR-LINE 0.00% 34.7%| 4,426.8 4,526.1 1,537.6 15721
CET-PD-IR-TR-TREAST Tr Deteriorated Pole 3364 High Blanket  TR-LINE 0.00% 8.0% 30,1822 30,859.3 24122 2,466.3
CET-PD-CL-SC-SUBSNW Substation Claim - Northwest 3367 High Blanket  DS-SUB 50.00% 10.5% 4717 483.4 249 255
CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket  TR-LINE 50.00% 17.5%) 2,254.6 2,305.1 197.6 202.1
CET-PD-ST-TS-TREAST Transmission Storm - Eastern 3367 High Blanket TR-LINE 0.00% 34.6%| 4,461.6 4,561.7 1,541.5 1,576.1

CET-ET-IR-ME-313800 Sylmar Converter Station & HVDC T/L: Capital Additions & B 3138 High Blanket  TR-SUB 0.00% 100.0% 206.1 - 206.1 -
CET-ET-IR-RP-434300 Substation Relay Replacement Program (SRRP) 4343 High Blanket  TR-SUB 0.00% 100.0% 4,505.0 4,2000 4,505.0 4,2000

CET-ET-IR-ME-475600 Misc Substation Equipment Replacement 4756 High Blanket  DS-SUB 0.00% 0.0% 9,346.4 9,556.1 - -
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket  TR-SUB 0.00% 100.0% 3,260.1 33332 3,260.1 33332
CET-ET-IR-TB-433102 Transformer Bank Replacement Program 4331 High Blanket  TR-SUB 0.00% 100.0% 23,2474 17,8267 23,247.4 17,8267
CET-ET-IR-TB-521001 Replace Deteriorated Single Phase & Three Phase "A" Bank 5210  High Blanket  TR-SUB 0.00% 100.0% 4,028.4 4,187 4,028.4 4,118.7
CET-ET-IR-ME-475600 i Additions & Bettermer 4756 High Blanket  TR-SUB 0.00% 100.0% 9,346.4 9,556.1 9,346.4 9,556.1
CET-ET-IR-ME-619700 On-Line Dissolved Gas Analysis of Bulk Power Transformer € 6197  High Blanket  TR-SUB 0.00% 100.0% 22195 23472 22195 2347.2
CET-ET-TP-RL-676500 Mira Loma ion Fire Mitigation Plan 6765 High Blanket  TR-SUB 0.00% 100.0% 1,2000 1,600.0 1,200.0 1,600.0
Total Blankets 122,178.9 119,709.4 - 57,226.8 52,496.8

Total Incremental Blankets Plant Balance
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Attachment 4
WP-Schedule 16
(Based on Aug. 26, 2013 Offer of Settlement)

Page 4 of 36
Non-Incentive Plant Additions Forecast
First Forecast Month 1/1/2013
Blanket Forecast
Note: Annual Blanket Expenditure Forecast is loaded for OH and AFUDC, 1/12 of Loaded Expenditures are Closed Monthly
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150 % Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13]
CET-PD-BM-SU-SUBSNW i -North 3363 High Blanket Ds-suB 0.00% 13.2% 84.2 84.2 84.2 84.2 84.2 84.2 84.2 84.2 84.2 84.2 84.2 84.2
CET-PD-IR-SP-SUBSNW ion Planned -Northwes 3363  High Blanket Ds-suB 0.00% 18.6%| 167.2 167.2 167.2 167.2 167.2 167.2 167.2 167.2 167.2 167.2 167.2 167.2
CET-PD-OT-FO-FACOPE Facilities - Operational 3363 High Blanket DS-suB 0.00% 10.5%| 40.3 40.3 40.3 40.3 40.3 40.3 40.3 40.3 40.3 40.3 40.3 40.3
CET-PD-BM-TU-TREAST T i 3364 High Blanket TR-LINE 0.00% 34.7%) 128.1 128.1 128.1 128.1 128.1 128.1 128.1 128.1 128.1 128.1 128.1 128.1
CET-PD-IR-TR-TREAST Transmission Deteriorated Pole Replacements 3364 High Blanket TR-LINE 0.00% 8.0%| 201.0 201.0 201.0 201.0 201.0 201.0 201.0 201.0 201.0 201.0 201.0 201.0
CET-PD-CL-SC-SUBSNW Substation Claim - Northwest 3367 High Blanket Ds-suB 50.00% 10.5%| 21 21 21 21 21 21 21 21 21 21 21 21
CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 50.00% 17.5%| 165 165 165 16.5 16.5 165 165 16.5 16.5 165 16.5 165
CET-PD-ST-TS-TREAST Transmission Storm - Eastern 3367 High Blanket TR-LINE 0.00% 34.6%) 128.5 128.5 128.5 128.5 128.5 128.5 128.5 128.5 128.5 128.5 128.5 128.5
CET-ET-IR-ME-313800 Sylmar Converter Station & HVDC T/L: Capital Additions & B 3138  High Blanket TR-SUB 0.00% 100.0%) 17.2 17.2 17.2 17.2 17.2 17.2 17.2 17.2 17.2 17.2 17.2 17.2
CET-ET-IR-RP-434300 Substation Relay Replacement Program (SRRP) 4343 High Blanket TR-SUB 0.00% 100.0%) 3754 3754 3754 3754 3754 3754 3754 3754 3754 3754 3754 3754
CET-ET-IR-ME-475600 Misc Substation Equipment Replacement 4756  High Blanket Ds-suB 0.00% 0.0%| - - - - - - - - - - - -
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0%) 2717 2717 2717 2717 2717 2717 2717 2717 2717 2717 2717 2717
CET-ET-IR-TB-433102 Transformer Bank Replacement Program 4331 High Blanket TR-SUB 0.00% 100.0%) 1,937.3 1,937.3 1,937.3 1,937.3 1,937.3 1,937.3 1,937.3 1,937.3 1,937.3 1,937.3 1,937.3 1,937.3
CET-ET-IR-TB-521001 Replace Deteriorated Single Phase & Three Phase "A" Bank 5210 High Blanket TR-SUB 0.00% 100.0%) 3357 3357 3357 3357 3357 3357 3357 3357 3357 3357 3357 3357
CET-ET-IR-ME-475600 Substation Equipment, Additions & Betterment 4756  High Blanket TR-SUB 0.00% 100.0%) 7789 7789 7789 7789 7789 7789 7789 7789 7789 7789 7789 7789
CET-ET-IR-ME-619700 On-Line Dissolved Gas Analysis of Bulk Power Transformer £ 6197  High Blanket TR-SUB 0.00% 100.0%) 185.0 185.0 185.0 185.0 185.0 185.0 185.0 185.0 185.0 185.0 185.0 185.0
CET-ET-TP-RL-676500 Mira Loma Substation Fire Mitigation Plan 6765  High Blanket TR-SUB 0.00% 100.0%, 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0
Total Blankets 4,768.9 4,768.9 4,768.9 4,768.9 4,768.9 4,768.9 4,768.9 4,768.9 4,768.9 4,768.9 4,768.9 4,768.9

Total Incremental Blankets Plant Balance I | 4,768.9 9,537.8 14,306.7 19,075.6 23,844.5 28,613.4 33,382.3 38,151.2 42,920.1 47,689.0 52,457.9




Attachment 4
WP-Schedule 16
(Based on Aug. 26, 2013 Offer of Settlement)

Page 5 of 36
Non-Incentive Plant Additions Forecast
First Forecast Month 1/1/2013
Blanket Forecast
Note: Annual Blanket Expenditure Forecast is loaded for OH and AFUDC, 1/12 of Loaded Expenditures are Closed Monthly
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 O Dec-14]
CET-PD-BM-SU-SUBSNW -North 3363 High Blanket Ds-suB 0.00% 13.2%| 86.1 86.1 86.1 86.1 86.1 86.1 86.1 86.1 86.1 86.1 86.1 86.1
CET-PD-IR-SP-SUBSNW Planned -Northwes 3363  High Blanket Ds-suB 0.00% 18.6%| 170.9 170.9 170.9 170.9 1709 1709 170.9 1709 1709 170.9 170.9 170.9
CET-PD-OT-FO-FACOPE Facilities - Operational 3363 High Blanket DS-suB 0.00% 10.5%| 49.0 49.0 49.0 49.0 49.0 49.0 49.0 49.0 49.0 49.0 49.0 49.0
CET-PD-BM-TU-TREAST T 3364 High Blanket TR-LINE 0.00% 34.7%) 131.0 131.0 131.0 131.0 131.0 131.0 131.0 131.0 131.0 131.0 131.0 1310
CET-PD-IR-TR-TREAST Transmission Deteriorated Pole Replacements 3364 High Blanket TR-LINE 0.00% 8.0%| 205.5 205.5 205.5 205.5 205.5 205.5 205.5 205.5 205.5 205.5 205.5 205.5
CET-PD-CL-SC-SUBSNW Substation Claim - Northwest 3367 High Blanket Ds-suB 50.00% 10.5%| 21 21 21 21 21 21 21 21 21 21 21 21
CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 50.00% 17.5%| 16.8 16.8 16.8 16.8 16.8 16.8 16.8 16.8 16.8 16.8 16.8 16.8
CET-PD-ST-TS-TREAST Transmission Storm - Eastern 3367 High Blanket TR-LINE 0.00% 34.6%) 1313 1313 1313 1313 1313 1313 1313 1313 1313 1313 1313 1313
CET-ET-IR-ME-313800 Sylmar Converter Station & HVDC T/L: Capital Additions & B 3138  High Blanket TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-IR-RP-434300 Substation Relay Replacement Program (SRRP) 4343 High Blanket TR-SUB 0.00% 100.0%) 350.0 350.0 350.0 350.0 350.0 350.0 350.0 350.0 350.0 350.0 350.0 350.0
CET-ET-IR-ME-475600 Misc Substation Equipment Replacement 4756  High Blanket Ds-suB 0.00% 0.0%| - - - - - - - - - - - -
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0%) 277.8 277.8 277.8 277.8 277.8 277.8 277.8 277.8 277.8 277.8 277.8 277.8
CET-ET-IR-TB-433102 Transformer Bank Replacement Program 4331 High Blanket TR-SUB 0.00% 100.0%) 1,485.6 1,485.6 1,485.6 1,485.6 1,485.6 1,485.6 1,485.6 1,485.6 1,485.6 1,485.6 1,485.6 1,485.6
CET-ET-IR-TB-521001 Replace Deteriorated Single Phase & Three Phase "A" Bank 5210 High Blanket TR-SUB 0.00% 100.0%) 343.2 343.2 343.2 343.2 343.2 343.2 343.2 343.2 343.2 343.2 343.2 343.2
CET-ET-IR-ME-475600 Substation Equipment, Additions & Betterment 4756  High Blanket TR-SUB 0.00% 100.0%) 796.3 796.3 796.3 796.3 796.3 796.3 796.3 796.3 796.3 796.3 796.3 796.3
CET-ET-IR-ME-619700 On-Line Dissolved Gas Analysis of Bulk Power Transformer £ 6197  High Blanket TR-SUB 0.00% 100.0%) 195.6 195.6 195.6 195.6 195.6 195.6 195.6 195.6 195.6 195.6 195.6 195.6
CET-ET-TP-RL-676500 Mira Loma Substation Fire Mitigation Plan 6765  High Blanket TR-SUB 0.00% 100.0%, 1333 1333 1333 1333 1333 1333 1333 1333 1333 1333 1333 1333
Total Blankets 4,374.7 4,374.7 4,374.7 4,374.7 4,374.7 4,374.7 4,374.7 4,374.7 4,374.7 4,374.7 4,374.7 4,374.7
Total Incremental Blankets Plant Balance | 61,601.5 65,976.3 70,351.0 74,725.7 79,100.5 83,475.2 87,849.9 92,224.7 96,599.4 100,974.1 105,348.8 109,723.6 I




Non-Incentive Plant Additions Forecast

First Forecast Month

1/1/2013

Non-Incentive Specifics Forecast

Note: Specific Projects are loaded for OH and AFUDC, Combined with CWIP and closed based on the specific date

Attachment 4

WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)
Page 6 of 36

2013150 2014150
Expenditures  Expenditures
2013 Total 2014Total 2012150 CWIP Less. Less.
WBs WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150 % 2012 CWIP Expenditures Expenditures Less Collectible COR/Collectible COR/Collectible
CET-ET-TP-RL-495600 Big Creek #3: Install necessary protective relays on the new 4956 High 3/1/2014  TR-SUB 0.00% 100.0% 165 1,760.3 1,635.6 164.5 1,760.3 16356
CET-ET-TP-RL-495601 Big Creek #3-Springville 220 kV Line: Loop 23.4 miles 4956 High 3/1/2014  TR-LINE 0.00% 100.0% 18,126 63,194.0 27,682.0 18,1265 63,194.0 27,682.0
CET-ET-TP-RL-495602 Big Creek #3-Springville 220kV: Construct 18,5 miles of new 4956 High 3/1/2014  TR-LINE 0.00% 100.0% 10,528 00 - 10,5282 - -
CET-ET-TP-RL-495603 Rector: Equip Two Line Positions that will be made available 4956  High 3/1/2014  TR-SUB 0.00% 100.0% 3,924 62239 81856 39238 62239 8,185.6
CET-ET-TP-RL-495604 INSTALL NECESSARY PROTECTIVE RELAYS ON THE NEW 'REC 4956 High 3/1/2014  TR-SUB 0.00% 100.0% 552 1,760.3 1,635.6 5515 1,760.3 1,635.6
CET-ET-TP-RL-495606 Vestal Sub: Install necessary protective relays on the Rector 4956  High 3/1/2014  TR-SUB 0.00% 100.0% 341 1,761.6 1,635.6 3406 1,761.6 1,635.6
CET-ET-TP-RL-495607 BC1-Rector & BC3-Rector 220-kV: Construct approx. 12 mile 4956 High 3/1/2014  TR-LINE 0.00% 100.0% 21,323 10,787.9 - 21,3228 10,787.9 -
CET-RP-TP-RL-495600 San Joaquin Cross Valley Loop Land Acquisition 4956 High 3/1/2014  TR-LANDRGT 0.00% 100.0% 5,653 898.7 9230 56533 898.7 9230
CET-ET-TP-RL-647710 3rd A-Bank & Rebuild of the 115 kV Switchrack at Victor Suk 6477 Low 6/1/2012  TR-SUB 0.00% 83.0%) - 2,1000 - - 1,743.0 -
CET-ET-TP-RL-746400 N2_Victor-Lugo Interim solution for 2013 7464 Low 7/1/2013  TR-LINE 0.00% 100.0% - 250.0 - - 250.0 -
CET-ET-TP-RL-615405 Install a 2nd set of BCT's on 220kV CB #1 on position 1 for th 6154  High 12/1/2013  TR-SUB 0.00% 100.0% 532 826.0 - 5316 826.0 -
CET-ET-TP-RL-615406 RECTOR: INSTALL BUSHING CURRENT TRANSFORMERS. (PH ~ 6154  High 12/1/2013  TR-SUB 0.00% 100.0%| 349 1416 - 349.1 1416 -
CET-ET-TP-RL-615409 VESTAL: INSTALL BUSHING CURRENT TRANSFORMERS 6154 High 12/1/2013  TR-SUB 0.00% 100.0% 813 165.2 - 8127 165.2 -
CET-ET-TP-RL-723500 South of SONGS Monitoring Addition 7235 High 5/1/2013  TR-SUB 0.00% 100.0% 31 50.0 - 308 50.0 -
CET-ET-TP-RL-671400 Rio Hondo: Equip the 230kV A-Banks at positions 2,3,9& 11 6714  High 10/1/2013  TR-SUB 0.00% 40.0% 17,203 725.0 - 6,881.2 290.0 -
CET-ET-TP-RL-671401 Vincent: Replace/upgrade L90 relays on Rio Hondo #1and # ~ 6741  High 6/1/2013  TR-SUB 0.00% 100.0% 39 300.9 - 39.1 300.9 -
CET-ET-TP-RL-646800 Victor Sub: Upgrade Protection 6468  High 6/1/2014  TR-SUB 0.00% 100.0% 624 236.0 300.0 6243 236.0 3000
CET-ET-TP-RL-676700 Santiago 230kV Substation - Banks on Breakers & SONGS Lir 6767  High 2/1/2013  TR-SUB 0.00% 99.0%) 15,256 8355 - 15,1033 827.1 -
CET-ET-TP-RL-641401 Mirage: Equip 230KV switchrack position No.5 as a breaker- 6414 High 5/1/2013  TR-LINE 0.00% 100.0% 6,506 150.0 - 6,506.4 150.0 -
CET-ET-TP-RL-641402 MIRAGE-JULIAN HINDS 220KV: MOVE FROM POSITION #2N 6414 High 5/1/2013 TR-LINE 0.00% 100.0%| 718 150.0 - 7175 150.0 -
CET-ET-TP-RL-641403 DEVERS-MIRAGE #1 220KV: MOVE FROM POSITION #3NTO 6414 High 5/1/2013  TR-SUB 0.00% 100.0% 2,614 800.0 - 26136 800.0 -
CET-ET-TP-RL-641404 MIRAGE-COACHELLA-RAMON #1 220KV: MOVE FROM #3571 6414  High 5/1/2013 TR-LINE 0.00% 100.0%| 788 250.0 - 7875 250.0 -
CET-ET-TP-RL-641405 DEVERS-MIRAGE #2 220KV: TERMINATES IN POSITION #3N 6414 High 5/1/2013  TR-LINE 0.00% 100.0% 1,159 250.0 - 1,158.8 250.0 -
CET-ET-TP-RL-641406 MIRAGE-COACHELLA #2 220KV: TERMINATE IN POSITION #6414  High 5/1/2013 TR-LINE 0.00% 100.0%| 291 150.0 - 290.6 150.0 -
CET-ET-TP-RL-641408 Devers 220kV Sub: 220kV Position No. 35: Change theline i 6414 High 5/1/2013  TR-SUB 0.00% 100.0% 103 150.0 - 103.1 150.0 -
CET-ET-TP-RL-741000 Ellis Sub: Extend the 220 kV buses at Ellis substation two po: 7410  High 6/1/2013  TR-SUB 0.00% 100.0% 816 4,667.0 - 8164 4,667.0 -
CET-ET-TP-RL-741001 Barre Sub:Equip (2) 220 kV positions 7410  High 5/1/2013  TR-SUB 0.00% 100.0% 648 2,768.7 - 648.2 2,768.7 -
CET-ET-TP-RL-741002 Barre-Ellis220kV TLs: Create 4 Individual TLs 7410 High 8/1/2013  TR-LINE 0.00% 100.0% 73 2,041.1 - 725 2,041.1 -
CET-ET-TP-RL-740600 Viejo 220 kV Capacitor Banks 7406 High 4/1/2013  TR-SUB 0.00% 100.0% 363 2,8319 - 3634 2,8319 -
CET-ET-TP-RL-740700 Johanna Sub: Install one 79.2 MVAR capacitor bank 7407 High 4/1/2013  TR-SUB 0.00% 100.0% 258 2,2906 - 257.8 2,2906 -
CET-ET-TP-RL-740701 Santiago Sub: Install one 79.2 MVAR capacitor bank 7407 High 4/1/2013  TR-SUB 0.00% 100.0% 850 1,987.5 - 849.9 1,987.5 -
CET-ET-LG-TS-626302 Vestal 230/66 kv: Bank on Circuit Breaker Project 6263 High 12/1/2013  TR-SUB 0.00% 93.0%) 2,906 1,2036 - 2,702.6 1,119.3 -
CET-ET-TP-RL-725200 Antelope 220 Substation - Ten (10) 220 KV CB Upgrade 7252 High 6/1/2013  TR-SUB 0.00% 100.0% 1,590 2,7603 - 1,5903 2,7603 -
CET-ET-TP-RL-641505 Reconductor Coachella Valley-Mirage 220kV T/L 6415  High 4/1/2014  TR-LINE 0.00% 100.0%| 5 2611 969.3 47 2611 969.3
CET-ET-TP-RL-641501 Devers Sub: PHASE 2 - Replace six 220kV 2000A disconnects 6415  High 4/1/2014  TR-SUB 0.00% 100.0% 547 108.1 386.0 547.3 108.1 386.0
CET-ET-TP-RL-641500 Devers-Mirage #1&#2 Build 15-mile Double Circuit 230kVT/ 6415  High 4/1/2014  TR-LINE 0.00% 100.0% 1,495 9,825.1 27,077.0 1,495.0 9,825.1 27,077.0
CET-ET-TP-RL-641502 Mirage Sub: PHASE 2 - Replace two (2) 2000A 220kV CB's 6415  High 4/1/2014  TR-SUB 0.00% 100.0% 237 2,809.9 6,033.4 2371 2,809.9 60334
CET-ET-TP-RL-668513 Windhub Sub: Install 2-280/336 MVA transformer banks 6685  Low 6/1/2014  TR-SUB 0.00% 12.0%) 3873 10,417.1 39334 464.7 1,250.0 4720
CET-ET-TP-RL-723700 Tortilla Sub: Install two 115kV 14.4 MVAR switched shuntca 7237 Low 6/1/2013  TR-SUB 0.00% 100.0% 645 25783 - 644.5 25783 -
CET-ET-CR-WC-648900 £l Segundo Gen. Station 220 kV Switchyard: Install all relays 6489 High 5/1/2013  TR-SUB 8.00% 100.0% 5,911 1,900.0 - 5,438.1 1,748.0 -
CET-ET-TP-RN-669401 Devers-Coachella 220KV T/L: Relocate the line termination f ~ 6694  High 7/1/2013  TR-LINE 0.00% 100.0% 2 200.0 - 16 200.0 -
CET-ET-TP-RN-669408 Devers-Mirage 220kV T/L: Relocate the line termination froi 6694  High 7/1/2013  TR-LINE 0.00% 100.0% 0 200.0 - 05 200.0 -
CET-ET-TP-RN-669400 Devers: Upgrade the Devers RTU to incl monitoring & contr 6694 High 7/1/2013  TR-SUB 0.00% 100.0% 8,730 200.0 - 8,729.9 200.0 -
CET-ET-TP-RN-669402 £l Casco Sub: Install one SEL-2407 satellte synchronized cloc 6694  High 7/1/2013  TR-SUB 0.00% 100.0% 84 200.0 - 843 200.0 -
CET-ET-TP-RN-669403 Etwianda Sub: Install one SEL-2407 satellite synchronized ck 6694  High 7/1/2013  TR-SUB 0.00% 100.0% 135 100.0 - 134.9 100.0 -
CET-ET-TP-RN-669404 Mirage Sub: Upgrade line protection at the Devers 220kVT) 6694  High 7/1/2013  TR-SUB 0.00% 100.0% 1 300.0 - 09 300.0 -
CET-ET-TP-RN-669405 San Bernardino Substation 220kV Switchyard: Install one SE 6694  High 7/1/2013  TR-SUB 0.00% 100.0% 143 300.0 - 142.9 300.0 -
CET-ET-TP-RN-669406 Valley Sub: Install one SEL-2407 satellite synchronized clock 6694 High 7/1/2013  TR-SUB 0.00% 100.0% 116 300.0 - 116.0 300.0 -
CET-ET-TP-RN-669407 Vista Sub: Upgrade line protection at the Devers #1220kVT 6694  High 7/1/2013  TR-SUB 0.00% 100.0% 140 4000 - 139.7 4000 -
CET-ET-TP-RN-696001 Victor Substation (NU): Install SPS relay 6960  High 4/1/2013  TR-SUB 0.00% 100.0% 393 2516 - 3934 2516 -
CET-ET-TP-RN-696003 Roadway Sub: Install Conduits and Manholes 6960  High 4/1/2013  TR-LINE 0.00% 100.0% 167 4608 - 167.4 4608 -
CET-ET-TP-RN-696000 Lugo(NU): SPS relays, CTs. PSC: Rplc RTUS 6960  High 4/1/2013  TR-SUB 0.00% 100.0% 648 1,583.3 - 648.1 1,583.3 -
CET-ET-TP-RN-696002 Kramer Sub: Replace 4-22kV CB upgrade li 6960  High 4/1/2013  TR-SUB 0.00% 100.0% 80 120 - 80.2 120 -
CET-ET-TP-RN-708100 Neenach Substation (POS Reliability NU): Install new Neena 7081  High 12/1/2013  TR-SUB 0.00% 100.0% 440 750.0 - 4395 750.0 -
CET-ET-TP-RN-723000 Antelope(NU):Add line current diff relay 7230 High 4/1/2013  TR-SUB 0.00% 100.0% 84 200.0 - 837 200.0 -
CET-ET-TP-RN-723001 Del Sur(NU): Add line current diff relay 7230 High 4/1/2013  TR-SUB 0.00% 100.0% 134 200.0 - 134.1 200.0 -
CET-ET-TP-RN-739000 Antelope-Plainview - Antelope(NU):Equip 66kV pos forge 7390 High 8/1/2014  TR-SUB 0.00% 100.0% 15 4000 4000 15.4 4000 400.0
CET-ET-TP-RN-742000 Antelope Sub (NU): 2 — Antelope Sub (NU): 2 66kV CBs for 7420 High 6/1/2014  TR-SUB 0.00% 100.0% 19 800.0 1,000.0 195 800.0 1,000.0
CET-ET-LG-TS-622101 Ellis Sub: Phase II: Install No.3A transformer bank to C-sectic 6221 High 7/1/2013  TR-SUB 0.00% 21.0%) 10,323 952.4 - 2,167.9 200.0 -
CET-ET-TP-RL-711200 Devers: Equip the 230 KV A-Bank positions (3 & 4) withcirc 7112 High 7/1/2014  TR-SUB 0.00% 90.0%) 545 1111 2,666.7 4904 100.0 2,400.0
CET-ET-TP-RL-737500 Vincent 3AA Transformer Bank Fire Mitigation Project 7375 High 12/1/2013  TR-SUB 0.00% 100.0% - 200.0 1,600.0 - 200.0 1,600.0
CET-ET-TP-RN-492808 TRTP Seg 1 Vegetation Remediation 4928  High 12/1/2013  TR-SUB 0.00% 100.0% 2,433 163.8 - 24325 163.8 -
CET-ET-TP-RN-545306 TRTP Seg 2 Vegetation Remediation 5453 High 12/1/2013  TR-SUB 0.00% 100.0% 736 7709 - 735.7 770.9 -
CET-ET-TP-RN-643406 TRTP Seg 3A i 6434 High 12/1/2013 _ TR-SUB 0.00% 100.0% 684 2,488.0 - 6835 2,488.0 -
Total Specifics 150,052.6 150,488.2 86,063.1 127,284.0 139,521.1 82,335.1

Total Incremental Non-Incentive Specifics Plant Balance

Total Incremental Non-Incentive Plant Balance
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Non-Incentive Plant Additions Forecast
First Forecast Month 1/1/2013
Non-Incentive Specifics Forecast
Note: Specific Projects are loaded for OH and AFUDC, Combined with CWIP and closed based on the specific date
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150% Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13
CET-ET-TP-RL-495600 Big Creek #3: Install necessary protective relays on thenew 4956  High 3/1/2014  TR-SUB’ 0.00% 100.0% B B B B B B B B B B B B
CET-ET-TP-RL-495601 Big Creek #3-Springville 220 kV Line: Loop 23.4 miles 4956 High 3/1/2014  TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-495602 Big Creek #3-Springville 220kV: Construct 18.5 miles of new ~ 4956 High 3/1/2014  TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-495603 Rector: Equip Two Line Positions that will be made available 4956  High 3/1/2014  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RL-495604 INSTALL NECESSARY PROTECTIVE RELAYS ON THE NEW 'REC 4956 High 3/1/2014  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-495606 Vestal Sub: Install necessary protective relays on the Rector ~ 4956 High 3/1/2014  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-495607 BC1-Rector & BC3-Rector 220-kV: Construct approx. 12 mile 4956 High 3/1/2014  TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-RP-TP-RL-495600 San Joaquin Cross Valley Loop Land Acquisition 4956  High 3/1/2014  TR-LANDRGT 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RL-647710 3rd A-Bank & Rebuild of the 115 kV Switchrack at Victor Sut 6477 Low 6/1/2012  TR-SUB 0.00% 83.0%| - - - - - - - - - - - -
CET-ET-TP-RL-746400 N2_Victor-Lugo Interim solution for 2013 7464 Low 7/1/2013  TR-LINE 0.00% 100.0% - - - - - - 250.0 - - - - -
CET-ET-TP-RL-615405 Install a 2nd set of BCT's on 220kV CB #1 on position 1 for tr 6154  High 12/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - 1,357.6
CET-ET-TP-RL-615406 RECTOR: INSTALL BUSHING CURRENT TRANSFORMERS. (PH 6154  High 12/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - 490.7
CET-ET-TP-RL-615409 VESTAL: INSTALL BUSHING CURRENT TRANSFORMERS 6154 High 12/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - 977.9
CET-ET-TP-RL-723500 South of SONGS Monitoring Addition 7235 High 5/1/2013  TR-SUB 0.00% 100.0% - - - - 80.8 - - - - - - -
CET-ET-TP-RL-671400 Rio Hondo: Equip the 230kV A-Banks at positions 2,3,9& 11 6714  High 10/1/2013  TR-SUB 0.00% 40.0%) - - - - - - - - - 7,171.2 - -
CET-ET-TP-RL-671401 Vincent: Replace/upgrade L90 relays on Rio Hondo #1and # 6741  High 6/1/2013  TR-SUB 0.00% 100.0% - - - - - 3400 - - - - - -
CET-ET-TP-RL-646800 Victor Sub: Upgrade Protection 6468  High 6/1/2014  TR-SUB. 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-676700 Santiago 230kV Substation - Banks on Breakers & SONGS Lir ~ 6767  High 2/1/2013  TR-SUB 0.00% 99.0% - 15,9304 - - - - - - - - - -
CET-ET-TP-RL-641401 Mirage: Equip 230KV switchrack position No.5 as a breaker- 6414 High 5/1/2013  TR-LINE 0.00% 100.0% - - - - 6,656.4 - - - - - - -
CET-ET-TP-RL-641402 MIRAGE-JULIAN HINDS 220KV: MOVE FROM POSITION #2N 6414 High 5/1/2013  TR-LINE 0.00% 100.0% - - - - 867.5 - - - - - - -
CET-ET-TP-RL-641403 DEVERS-MIRAGE #1 220KV: MOVE FROM POSITION #3NTO 6414 High 5/1/2013  TR-SUB 0.00% 100.0% - - - - 3,4136 - - - - - - -
CET-ET-TP-RL-641404 MIRAGE-COACHELLA-RAMON #1 220KV: MOVE FROM #357 6414 High 5/1/2013  TR-LINE 0.00% 100.0% - - - - 1,037.5 - - - - - - -
CET-ET-TP-RL-641405 DEVERS-MIRAGE #2 220KV: TERMINATES IN POSITION #3N 6414 High 5/1/2013  TR-LINE 0.00% 100.0% - - - - 1,408.8 - - - - - - -
CET-ET-TP-RL-641406 MIRAGE-COACHELLA #2 220KV: TERMINATE IN POSITION #: 6414  High 5/1/2013  TR-LINE 0.00% 100.0% - - - - 440.6 - - - - - - -
CET-ET-TP-RL-641408 Devers 220kV Sub: 220KV Position No. 35: Change the line 6414  High 5/1/2013  TR-SUB 0.00% 100.0% - - - - 2531 - - - - - - -
CET-ET-TP-RL-741000 Ellis Sub: Extend the 220 kV buses at Ellis substation two po. 7410 High 6/1/2013  TR-SUB 0.00% 100.0% - - - - - 54834 - - - - - -
CET-ET-TP-RL-741001 Barre Sub:Equip (2) 220 kV positions 7410 High 5/1/2013  TR-SUB 0.00% 100.0% - - - - 3,416.9 - - - - - - -
CET-ET-TP-RL-741002 Barre-Ellis220kV TLs: Create 4 Individual TLs 7410 High 8/1/2013  TR-LINE 0.00% 100.0% - - - - - - - 2,1136 - - - -
CET-ET-TP-RL-740600 Viejo 220 kV Capacitor Banks 7406 High 4/1/2013  TR-SUB 0.00% 100.0% - - - 3,195.2 - - - - - - - -
CET-ET-TP-RL-740700 Johanna Sub: Install one 79.2 MVAR capacitor bank 7407 High 4/1/2013  TR-SUB 0.00% 100.0% - - - 2,548.4 - - - - - - - -
CET-ET-TP-RL-740701 Santiago Sub: Install one 79.2 MVAR capacitor bank 7407 High 4/1/2013  TR-SUB 0.00% 100.0% - - - 2,837.4 - - - - - - - -
CET-ET-LG-TS-626302 Vestal 230/66 kv: Bank on Circuit Breaker Project 6263 High 12/1/2013  TR-SUB 0.00% 93.0% - - - - - - - - - - - 3,8220
CET-ET-TP-RL-725200 Antelope 220 Substation - Ten (10) 220 KV CB Upgrade 7252 High 6/1/2013  TR-SUB 0.00% 100.0% - - - - - 4,350.6 - - - - - -
CET-ET-TP-RL-641505 Reconductor Coachella Valley-Mirage 220kV T/L 6415  High 4/1/2014  TR-LINE 0.00% 100.0% - - - - - - - - - - R -
CET-ET-TP-RL-641501 Devers Sub: PHASE 2 - Replace six 220kV 2000A disconnects ~ 6415  High 4/1/2014  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-641500 Devers-Mirage #1&#2 Build 15-mile Double Circuit 230kVT/ 6415  High 4/1/2014  TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-641502 Mirage Sub: PHASE 2 - Replace two (2) 2000A 220kV CB's 6415  High 4/1/2014  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-668513 Windhub Sub: Install 2-280/336 MVA transformer banks 6685  Low 6/1/2014  TR-SUB 0.00% 12.0%) - - - - - - - - - - - -
CET-ET-TP-RL-723700 Tortilla Sub: Install two 115kV 14.4 MVAR switched shuntcz 7237 Low 6/1/2013  TR-SUB 0.00% 100.0% - - - - - 3,228 - - - - - -
CET-ET-CR-WC-648900 El Segundo Gen. Station 220 kV Switchyard: Install all relays 6489 High 5/1/2013  TR-SUB 8.00% 100.0% - - - - 7,186.1 - - - - - - -
CET-ET-TP-RN-669401 Devers-Coachella 220kV T/L: Relocate the line termination f ~ 6694  High 7/1/2013  TR-LINE 0.00% 100.0% - - - - - - 2016 - - - - -
CET-ET-TP-RN-669408 Devers-Mirage 220kV T/L: Relocate the line termination froi 6694  High 7/1/2013  TR-LINE 0.00% 100.0% - - - - - - 200.5 - - - - -
CET-ET-TP-RN-669400 Devers: Upgrade the Devers RTU to incl monitoring & contr. 6694  High 7/1/2013  TR-SUB 0.00% 100.0% - - - - - - 8,929.9 - - - - -
CET-ET-TP-RN-669402 El Casco Sub: Install one SEL-2407 satellite synchronized clor 6694  High 7/1/2013  TR-SUB 0.00% 100.0% - - - - - - 2843 - - - - -
CET-ET-TP-RN-669403 Etwianda Sub: Install one SEL-2407 satellite synchronized cli 6694  High 7/1/2013  TR-SUB 0.00% 100.0% - - - - - - 2349 - - - - -
CET-ET-TP-RN-669404 Mirage Sub: Upgrade line protection at the Devers 220kvVT) 6694  High 7/1/2013  TR-SUB 0.00% 100.0% - - - - - - 300.9 - - - - -
CET-ET-TP-RN-669405 San Bernardino Substation 220KV Switchyard: Install one SE 6694  High 7/1/2013  TR-SUB 0.00% 100.0% - - - - - - 442.9 - - - - -
CET-ET-TP-RN-669406 Valley Sub: Install one SEL-2407 satellite synchronized clock ~ 6694 High 7/1/2013  TR-SUB 0.00% 100.0% - - - - - - 4160 - - - - -
CET-ET-TP-RN-669407 Vista Sub: Upgrade line protection at the Devers #1220kVT 6694  High 7/1/2013  TR-SUB 0.00% 100.0% - - - - - - 539.7 - - - - -
CET-ET-TP-RN-696001 Victor Substation (NU): Install SPS relay 6960  High 4/1/2013  TR-SUB 0.00% 100.0% - - - 645.0 - - - - - - - -
CET-ET-TP-RN-696003 Roadway Sub: Install Conduits and Manholes 6960  High 4/1/2013  TR-LINE 0.00% 100.0% - - - 628.3 - - - - - - - -
CET-ET-TP-RN-696000 Lugo(NU): SPS relays, CTs. PSC: Rplc RTUs 6960  High 4/1/2013  TR-SUB 0.00% 100.0% - - - 2,2313 - - - - - - - -
CET-ET-TP-RN-696002 Kramer Sub: Replace 4-22kV CB upgrade li 6960  High 4/1/2013  TR-SUB 0.00% 100.0% - - - 922 - - - - - - - -
CET-ET-TP-RN-708100 Neenach Substation (POS Reliability NU): Install new Neena 7081  High 12/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - 1,189.5
CET-ET-TP-RN-723000 Antelope(NU):Add line current diff relay 7230  High 4/1/2013  TR-SUB 0.00% 100.0% - - - 283.7 - - - - - - - -
CET-ET-TP-RN-723001 Del Sur(NU): Add line current diff relay 7230  High 4/1/2013  TR-SUB 0.00% 100.0% - - - 3341 - - - - - - - -
CET-ET-TP-RN-739000 lope-Plainview - J):Equip 66kV pos forge 7390  High 8/1/2014  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-742000 Antelope Sub (NU) Antelope Sub (NU): 2 66kV CBs for 7420  High 6/1/2014  TR-SUB 0.00% 100.0% - - - - - - - - - - - R
CET-ET-LG-TS-622101 Ellis Sub: Phase Il: Install No.3A transformer bank to C-sectic ~ 6221 High 7/1/2013  TR-SUB 0.00% 21.0%) - - - - - - 2,367.9 - - - - -
CET-ET-TP-RL-711200 Devers: Equip the 230 KV A-Bank positions (3 & 4) with circ 7112 High 7/1/2014  TR-SUB 0.00% 90.0%) - - - - - - - - - - - -
CET-ET-TP-RL-737500 Vincent 3AA Transformer Bank Fire Mitigation Project 7375  High 12/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - 1,800.0
CET-ET-TP-RN-492808 TRTP Seg 1 Vegetation Remediation 4928 High 12/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - 2,596.3
CET-ET-TP-RN-545306 TRTP Seg 2 Vegetation Remediation 5453 High 12/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - 1,506.6
CET-ET-TP-RN-643406 TRTP Seg 3A i 6434 High 12/1/2013 _ TR-SUB 0.00% 100.0% - - - - - - - - - - - 31715
Total Specifics - 15,930.4 - 12,795.8 24,7614 13,396.8 14,168.6 2,136 - 7,171.2 - 16,912.1
Total Incremental Non-Incentive Specifics Plant Balance | [ - 15,930.4 15,930.4 28,726.2 53,487.6 66,884.4 81,053.0 83,166.6 83,166.6 90,337.8 90,337.8 107,250.0 |
Total Incremental Non-Incentive Plant Balance | [ 4,768.9 25,468.2 30,237.1 47,801.8 77,332.1 95,497.8 114,435.3 121,317.9 126,086.8 138,026.9 142,795.8 164,476.8 |
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2013

Non-Incentive Specifics Forecast

Note: Specific Projects are loaded for OH and AFUDC, Combined with CWIP and closed based on the specific date
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150% Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14
CET-ET-TP-RL-495600 Big Creek #: stall necessary protective relays on the new 4956  High 3/1/2014  TR-SUB 0.00% 100.0%) - - 3,560.4 - - - - - - - - -
CET-ET-TP-RL-495601 Big Creek #3-Springville 220 kV Line: Loop 23.4 miles 4956  High 3/1/2014  TR-LINE 0.00% 100.0%) - - 109,002.4 - - - - - - - - -
CET-ET-TP-RL-495602 Big Creek #3-Springville 220kV: Construct 18.5 miles of new 4956  High 3/1/2014  TR-LINE 0.00% 100.0%) - - 10,528.2 - - - - - - - - -
CET-ET-TP-RL-495603 Rector: Equip Two Line Positions that will be made available 4956  High 3/1/2014  TR-SUB 0.00% 100.0%) - - 18,3334 - - - - - - - - -
CET-ET-TP-RL-495604 INSTALL NECESSARY PROTECTIVE RELAYS ON THE NEW 'REC 4956  High 3/1/2014  TR-SUB 0.00% 100.0%) - - 3,947.4 - - - - - - - - -
CET-ET-TP-RL-495606 Vestal Sub: Install necessary protective relays on the Rector 4956  High 3/1/2014  TR-SUB 0.00% 100.0%) - - 3,737.7 - - - - - - - - -
CET-ET-TP-RL-495607 BC1-Rector & BC3-Rector 220-kV: Construct approx. 12 mile 4956  High 3/1/2014  TR-LINE 0.00% 100.0%) - - 32,1108 - - - - - - - - -
CET-RP-TP-RL-495600 San Joaquin Cross Valley Loop Land Acquisition 4956 High 3/1/2014  TR-LANDRGT 0.00% 100.0% - - 7,475.0 - - - - - - - - -
CET-ET-TP-RL-647710 3rd A-Bank & Rebuild of the 115 kV Switchrack at Victor Sut 6477 Low 6/1/2012  TR-SUB 0.00% 83.0% - - - - - - - - - - - -
CET-ET-TP-RL-746400 N2_Victor-Lugo Interim solution for 2013 7464  Low 7/1/2013  TR-LINE 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RL-615405 Install a 2nd set of BCT's on 220kV CB #1 on position 1 fortt 6154  High 12/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RL-615406 RECTOR: INSTALL BUSHING CURRENT TRANSFORMERS. (PH ~ 6154  High 12/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - B
CET-ET-TP-RL-615409 VESTAL: INSTALL BUSHING CURRENT TRANSFORMERS 6154  High 12/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RL-723500 South of SONGS Monitoring Addition 7235  High 5/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RL-671400 Rio Hondo: Equip the 230kV A-Banks at positions 2,3,9& 11 6714  High 10/1/2013  TR-SUB 0.00% 40.0%) - - - - - - - - - - - -
CET-ET-TP-RL-671401 Vincent: Replace/upgrade L90 relays on Rio Hondo #1and # 6741  High 6/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - B
CET-ET-TP-RL-646800 Victor Sub: Upgrade Protection 6468  High 6/1/2014  TR-SUB 0.00% 100.0%) - - - - - 1,160.3 - - - - - -
CET-ET-TP-RL-676700 Santiago 230kV Substation - Banks on Breakers & SONGS Lir 6767  High 2/1/2013  TR-SUB 0.00% 99.0%) - - - - - - - - - - - -
CET-ET-TP-RL-641401 Mirage: Equip 230KV switchrack position No.5 as a breaker- 6414 High 5/1/2013  TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-641402 MIRAGE-JULIAN HINDS 220KV: MOVE FROM POSITION #2N 6414  High 5/1/2013  TR-LINE 0.00% 100.0% - - - - - - - - - - - B
CET-ET-TP-RL-641403 DEVERS-MIRAGE #1 220KV: MOVE FROM POSITION #3NTO 6414  High 5/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RL-641404 MIRAGE-COACHELLA-RAMON #1 220KV: MOVE FROM #3571 6414  High 5/1/2013  TR-LINE 0.00% 100.0% - - - - - - - - - - - B
CET-ET-TP-RL-641405 DEVERS-MIRAGE #2 220KV: TERMINATES IN POSITION #3N 6414  High 5/1/2013  TR-LINE 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RL-641406 MIRAGE-COACHELLA #2 220KV: TERMINATE IN POSITION #: 6414 High 5/1/2013  TR-LINE 0.00% 100.0% - - - - - - - - - - - B
CET-ET-TP-RL-641408 Devers 220kV Sub: 220kV Position No. 3S: Change the line 6414  High 5/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RL-741000 Ellis Sub: Extend the 220 kV buses at Ellis substation two po. 7410  High 6/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RL-741001 Barre Sub:Equip (2) 220 kV positions 7410 High 5/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-741002 Barre-Ellis220kV TLs: Create 4 Individual TLs 7410  High 8/1/2013  TR-LINE 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RL-740600 Viejo 220 kV Capacitor Banks 7406 High 4/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-740700 Johanna Sub: Install one 79.2 MVAR capacitor bank 7407  High 4/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RL-740701 Santiago Sub: Install one 79.2 MVAR capacitor bank 7407 High 4/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-LG-TS-626302 Vestal 230/66 kV: Bank on Circuit Breaker Project 6263  High 12/1/2013  TR-SUB 0.00% 93.0%) - - - - - - - - - - - -
CET-ET-TP-RL-725200 Antelope 220 Substation - Ten (10) 220 KV CB Upgrade 7252 High 6/1/2013  TR-SUB 0.00% 100.0% - - - R R R . . R R R R
CET-ET-TP-RL-641505 Reconductor Coachella Valley-Mirage 220kV T/L 6415  High 4/1/2014  TR-LINE 0.00% 100.0% - - - 1,235.1 - - - - - - - -
CET-ET-TP-RL-641501 Devers Sub: PHASE 2 - Replace six 220kV 2000A disconnects ~ 6415  High 4/1/2014  TR-SUB 0.00% 100.0%) - - - 1,041.5 - - - - - - - -
CET-ET-TP-RL-641500 Devers-Mirage #1&#2 Build 15-mile Double Circuit 230kV T/ 6415  High 4/1/2014  TR-LINE 0.00% 100.0%) - - - 38,397.1 - - - - - - - -
CET-ET-TP-RL-641502 Mirage Sub: PHASE 2 - Replace two (2) 2000A 220kV CB's 6415  High 4/1/2014  TR-SUB 0.00% 100.0%) - - - 9,080.4 - - - - - - - -
CET-ET-TP-RL-668513 Windhub Sub: Install 2-280/336 MVA transformer banks 6685  Low 6/1/2014  TR-SUB 0.00% 12.0%| - - - - - 2,186.8 - - - - - -
CET-ET-TP-RL-723700 Tortilla Sub: Install two 115kV 14.4 MVAR switched shuntcz 7237 Low 6/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-CR-WC-648900 El Segundo Gen. Station 220 kV Switchyard: Install all relays 6489  High 5/1/2013  TR-SUB 8.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-669401 Devers-Coachella 220kV T/L: Relocate the line termination f ~ 6694  High 7/1/2013  TR-LINE 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-669408 Devers-Mirage 220kV T/L: Relocate the line termination froi 6694  High 7/1/2013  TR-LINE 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-669400 Devers: Upgrade the Devers RTU to incl monitoring & contr. 6694  High 7/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-669402 El Casco Sub: Install one SEL-2407 satellite synchronized cloi 6694  High 7/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-669403 Etwianda Sub: Install one SEL-2407 satellite synchronized clc 6694  High 7/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-669404 Mirage Sub: Upgrade line protection at the Devers 220kV T/ 6694  High 7/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-669405 San Bernardino Substation 220kV Switchyard: Install one SE 6694  High 7/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-669406 Valley Sub: Install one SEL-2407 satellite synchronized clock 6694  High 7/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-669407 Vista Sub: Upgrade line protection at the Devers #1 220kVT ~ 6694  High 7/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-696001 Victor Substation (NU): Install SPS relay 6960  High 4/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-696003 Roadway Sub: Install Conduits and Manholes 6960  High 4/1/2013  TR-LINE 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-696000 Lugo(NU): SPS relays, CTs. PSC: Rplc RTUs 6960  High 4/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-696002 Kramer Sub: Replace 4-22kV CB upgrade i 6960  High 4/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-708100 Neenach Substation (POS Reliability NU): Install new Neenai 7081  High 12/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - B
CET-ET-TP-RN-723000 Antelope(NU):Add line current diff relay 7230 High 4/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-723001 Del Sur(NU): Add line current diff relay 7230 High 4/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
CET-ET-TP-RN-739000 lope-Plainvi J):Equip 66kV pos forge 7390  High 8/1/2014  TR-SUB 0.00% 100.0%) - - - - - - - 8154 - - - -
CET-ET-TP-RN-742000 Antelope Sub (NU): Antelope Sub (NU): 2 66kV CBs for 7420  High 6/1/2014  TR-SUB 0.00% 100.0%) - - - - - 1,819.5 - - - - - -
CET-ET-LG-TS-622101 Ellis Sub: Phase II: Install No.3A transformer bank to C-sectic ~ 6221  High 7/1/2013  TR-SUB 0.00% 21.0% - - - - - - - - - - - -
CET-ET-TP-RL-711200 Devers: Equip the 230 KV A-Bank positions (3 & 4) withcirc 7112 High 7/1/2014  TR-SUB 0.00% 90.0%| - - - - - - 2,990.4 - - - - -
CET-ET-TP-RL-737500 Vincent 3AA Transformer Bank Fire Mitigation Project 7375  High 12/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-492808 TRTP Seg 1 Vegetation Remediation 4928 High 12/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - B B
CET-ET-TP-RN-545306 TRTP Seg 2 Vegetation Remediation 5453 High 12/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-643406 TRTP Seg 3A i iati 6434 High 12/1/2013  TR-SUB 0.00% 100.0%) - - - - - - - - - - - -
Total Specifics B B 188,695.3 49,754.0 B 5,166.5 2,990.4 815.4 B B B -
Total Incremental Non-Incentive Specifics Plant Balance [ 1072500 107,250.0 295,945.2 345,699.3 345,699.3 350,865.8 353,856.2 354,671.6 354,671.6 354,671.6 354,671.6 354,671.6 |

Total Incremental Non-Incentive Plant Balance I 168,851.5 173,226.3 366,296.2 420,425.0 424,799.7 434,341.0 441,706.1 446,896.3 451,271.0 455,645.7 460,020.5 464,395.2 I
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First Forecast Month 1/1/2013
Devers Colorado River (DCR)
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013150 i 2014150 Expenditures
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150% 2012 CWIP Expenditures  Expenditures Less Collectible  Less Collectibl Less Collectible
CET-ET-TP-EC484700  DCR: Preliminary Engineering, Licensing 2847 High 9/1/2013 TR-LINEINC 0.00%  100.00% 26,6685 (29,337.5) - 26,668.5 (29,337.5) B
CET-ET-TP-EC-484701  Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/Lv 4847 High 5/1/2013 TR-LINEINC 000%  100.00% 255,351.8 100,620.1 9,635.7 255,351.8 100,620.1 9,635.7
CET-ET-TP-EC-484705  Devers - Valley #2 S00kV T/L: Build a new 42 mile single circuit S00kV T/L, incli 4847 High 9/1/2013 TR-LINEINC 0.00%  100.00% 118,323.9 112,078.0 14,0933 118,323.9 112,078.0 14,0933
CET-ET-TP-EC-484716  Devers Sub: Replace Circuit Breakers 4847 High 6/1/2013 TR-SUBINC 000%  100.00% 29236 2833 - 2,9236 2833 -
CET-ET-TP-EC-484717 Devers Sub: Extend 500kV BUS two positions. 4847 High 8/1/2013 TR-SUBINC 0.00% 100.00% 14,7473 4,728.8 16.2 14,747.3 4,728.8 16.2
CET-ET-TP-EC-484722  Valley Sub: Equip line position 8X with two 4000A, 63kA, 500KV circuit breaker 4847 High 9/1/2013 TR-SUBINC 000%  100.00% 64115 1,806.4 58.0 64115 1,806.4 58.0
CET-ET-TP-EC-484701  Devers-Colorado River S00KV SERIES CAP (CA): Install an additional 500KV SEF 4847 High 12/1/2013 TR-SUBINC 0.00%  100.00% 12,545.6 21,669.0 2,2608 12,5456 21,669.0 2,2608
CET-ET-TP-EC-484726  Colorado River Switchyard: Construct a new 6 position 500kV switchyard. 4847 High 7/1/2013 TR-SUBINC 000%  100.00% 70,959.9 34,060.5 120.0 70,959.9 34,0605 120.0
CET-ET-TP-EC-484728  Development of the Material Yards and helicopter assembly yards. 4847 High 9/1/2013 TR-LINEINC 0.00%  100.00% 11,444.0 (8,009.5) (3,271.0) 11,444.0 (8,009.5) (3,271.0)
CET-ET-TP-EC-484704  Devers - Valley T/L: Install Only; Relocate approximately 0.25 mile of existing s 4847 High 5/1/2013 TR-LINEINC 000%  100.00% 51738 345 - 51738 345 -
CET-ET-TP-RN-484700  Devers - Palo Verde 500kV T/L (CA): Loop existing DPV#1 500kV T/L into Color. 4847 High 5/1/2013 TR-LINEINC 0.00% 100.00% 8,703.0 4322 - 8,703.0 4322 -
CET-RP-TP-EC-484701  Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any ad 4847 High 9/1/2013 TR-LANDRGTINC 000%  100.00% 1,064.1 10 - 1,064.1 10 -
CET-RP-TP-EC-484702  Devers-Valley #2 500kV T/L Land & Land Rights (CA): Acquire any additional pr 4847 High 9/1/2013 TR-LANDRGTINC 0.00%  100.00% 2,2289 99.0 - 2,2289 99.0 -
CET-ET-TP-EC-484732 __ Mirage: Install additional conduits within the footprint of the substation to ac 4847 High 2/1/2013 TR-LINEINC 000% _ 100.00% 55.1 366.5 - 55.1 366.5 -
Total Specifics 536,600.9 238,832.1 22,913.0 536,600.9 238,832.1 22,913.0
Total Incremental Plant Balance - Devers Colorado River (DCR) ][ |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013150 i 2014150 Expenditures
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % Expenditures  Expenditures Less Collecti Less Collectible
CET-ET-TP-EC-484700  DCR: Preliminary Engineering, Licensing 4847 High 9/1/2013 TR-LINEINC 0.00%  100.00% 26,6685 (29,337.5) - 26,668.5 (20,337.5) -
CET-ET-TP-EC-484701  Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit S00kV T/Lv 4847 High 5/1/2013 TR-LINEINC 0.00%  100.00% 255,351.8 100,620.1 9,635.7 255,351.8 100,620.1 9,635.7
CET-ET-TP-EC-484705  Devers - Valley #2 S00kV T/L: Build a new 42 mile single circuit S00kV T/L, incli 4847 High 9/1/2013 TR-LINEINC 000%  100.00% 118,323.9 112,078.0 14,0933 118,323.9 112,078.0 14,0933
CET-ET-TP-EC-484716  Devers Sub: Replace Circuit Breakers 4847 High 6/1/2013 TR-SUBINC 0.00%  100.00% 29236 2833 - 29236 2833 -
CET-ET-TP-EC-484717  Devers Sub: Extend 500KV BUS two positions. 4847 High 8/1/2013 TR-SUBINC 000%  100.00% 14,7473 4,7288 162 14,7473 4,7288 162
CET-ET-TP-EC-484722  Valley Sub: Equip line position 8X with two 4000A, 63kA, 500KV circuit breaker 4847 High 9/1/2013 TR-SUBINC 0.00%  100.00% 64115 1,806.4 58.0 64115 1,806.4 58.0
CET-ET-TP-EC-484701  Devers-Colorado River S00KV SERIES CAP (CA): Install an additional 500KV SEF 4847 High 12/1/2013 TR-SUBINC 000%  100.00% 12,545.6 21,669.0 2,2608 12,5456 21,669.0 2,2608
CET-ET-TP-EC-484726  Colorado River Switchyard: Construct a new 6 position 500kV switchyard. 4847 High 7/1/2013 TR-SUBINC 0.00%  100.00% 70,959.9 34,060.5 1200 70,959.9 34,0605 1200
CET-ET-TP-EC-484728  Development of the Material Yards and helicopter assembly yards. 4847 High 9/1/2013 TR-LINEINC 000%  100.00% 11,4440 (8,009.5) (3,271.0) 11,444.0 (8,009.5) (3,271.0)
CET-ET-TP-EC-484704  Devers - Valley T/L: Install Only; Relocate approximately 0.25 mile of existing's 4847 High 5/1/2013 TR-LINEINC 0.00% 100.00% 5,173.8 345 - 5,173.8 345 -
CET-ET-TP-RN-484700  Devers - Palo Verde 500KV T/L (CA): Loop existing DPV#1 500kV T/L into Color. 4847 High 5/1/2013 TR-LINEINC 000%  100.00% 8,703.0 4322 - 8,703.0 4322 -
CET-RP-TP-EC-484701  Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any ad 4847 High 9/1/2013 TR-LANDRGTINC 0.00%  100.00% 1,064.1 10 - 1,064.1 10 -
CET-RP-TP-EC-484702  Devers-Valley #2 500kV T/L Land & Land Rights (CA): Acquire any additional pr 4847 High 9/1/2013 TR-LANDRGTINC 000%  100.00% 2,2289 99.0 - 2,2289 99.0 -
CET-ET-TP-EC-484732 __ Mirage: Install additional conduits within the footprint of the ion to acc 4847 High 2/1/2013 TR-LINEINC 0.00%  100.00% 55.1 366.5 - 55.1 366.5 -
Total Incentive CWIP Expenditures (Excludes OH) 536,600.9 238,832.1 22,913.0 536,600.9 238,832.1 22,913.0
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First Forecast Month 1/1/2013
Devers Colorado River (DCR)
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13
CET-ET-TP-EC484700 _ DCR: Preliminary Engineering, Licensing 4847 High 9/1/2013 TR-LINEINC 0.00%  100.00% B B B B B B - B (2,669.1) B B B
CET-ET-TP-EC-484701  Devers - Colorado River #2 S00KV T/L: Build 110 mile single circuit S00kV T/Lv 4847 High 5/1/2013 TR-LINEINC 000%  100.00% - - - - 311,576.7 24,782.9 2,647.4 2,523.7 16323 1,2732 1,437 10,292.0
CET-ET-TP-EC-484705  Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit SO0V T/L, incli 4847 High 9/1/2013 TR-LINEINC 000%  100.00% - - - - - - - - 212,366.6 3,685.1 3,640.1 10,7100
CET-ET-TP-EC-484716  Devers Sub: Replace Circuit Breakers 4847 High 6/1/2013 TR-SUBINC 000%  100.00% - - - - - 3,194.1 22 22 22 22 22 20
CET-ET-TP-EC484717  Devers Sub: Extend 500KV BUS two positions. 4847 High 8/1/2013 TR-SUBINC 0.00%  100.00% - - - - - - - 19,4083 26.7 147 134 13.0
CET-ET-TP-EC-484722  Valley Sub: Equip line position 8X with two 4000A, 63kA, 500k circuit breaker 4847 High 9/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - 7,085.1 30.1 237 1,079.0
CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional S00KV SEF 4847 High 12/1/2013 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 34,2146
CET-ET-TP-EC-484726  Colorado River Switchyard: Construct a new 6 position S00kV switchyard. 4847 High 7/1/2013 TR-SUBINC 000%  100.00% - - - - - - 98,100.9 66.7 565.4 316 27.7 6,228.0
CET-ET-TP-EC484728  Development of the Material Yards and helicopter assembly yards. 4847 High 9/1/2013 TR-LINEINC 000%  100.00% - - - - - - - - 13206 1337 (122.7) 2,103.0
CET-ET-TP-EC-484704  Devers - Valley T/L: Install Only; Relocate approximately 0.25 mile of existing s 4847 High 5/1/2013 TR-LINEINC 000%  100.00% - - - - 5203.1 52 - - - - - -
CET-ET-TP-RN-484700  Devers - Palo Verde 500kV T/L (CA): Loop existing DPV#1 500kV T/L into Color: 4847 High 5/1/2013 TR-LINEINC 0.00% 100.00% - - - - 8,953.7 233 10.5 5.8 51.4 38.6 25.7 26.0/
CET-RP-TP-EC-484701  Colorado River - Devers #2 500KV T/L Land & Land Rights (CA): Acquire any ad 4847 High 9/1/2013 TR-LANDRGTINC 000%  100.00% - - - - - - - - 1,065.1 - - -
CET-RP-TP-EC-484702  Devers-Valley #2 500V T/L Land & Land Rights (CA): Acquire any additional pr 4847 High 9/1/2013 TR-LANDRGTINC 0.00%  100.00% - - - - - - - - 2,2289 - - 99.0
CET-ET-TP-EC-484732 __ Mirage: Install additional conduits within the footprint of the substation to acc 4847 High 2/1/2013 TR-LINEINC 0.00% _ 100.00% - 87.6 165.7 66.5 106 87 45 30 268 204 139 14.0
Total Specifics - 87.6 165.7 665  325744.1 28,014.2 100,765.5 22,0096 223,702.1 5229.5 4,867.6 64,780.6
[ Total Incremental Plant Balance - Devers Colorado River (DCR) - 87.6 2533 3197 3260639 3540780 _ 454,843.6 4768532 700,555.3 705784.8 7106524 775433.0|
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBs WBS Description Pin#  Voltage Forecast Date Asset Class % 150% Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 De
CET-ET-TP-EC-484700  DCR: Preliminary Engineering, Licensing 4847 High 9/1/2013 TR-LINEINC 0.00%  100.00% 53 7753 (606.1) 309.0 3090  (30,130.0)
CET-ET-TP-EC-484701  Devers - Colorado River #2 00KV T/L: Build 110 mile single circuit SO0kV T/Lv 4847 High 5/1/2013 TR-LINEINC 0.00%  100.00% 67700 13,8282 18,945.7 13,438.6 32424 24,7829 2,647.4 2,523.7 1,632.3 12732 1,2437 10,2920
CET-ET-TP-EC-484705  Devers - Valley #2 500KV T/L: Build a new 42 mile single circuit 500V T/L, incli 4847 High 9/1/2013 TR-LINEINC 000%  100.00% 26114 43751 145089  18,484.1 13,114.1 19,934.9 8,792.0 6,308.0 59142 3,685.1 3,640.1 10,710.0
CET-ET-TP-EC484716  Devers Sub: Replace Circuit Breakers 4847 High 6/1/2013 TR-SUBINC 0.00%  100.00% 20 08 15 5.4 2554 5.4 22 22 22 22 22 20
CET-ET-TP-EC-484717  Devers Sub: Extend 500KV BUS two positions. 4847 High 8/1/2013 TR-SUBINC 000%  100.00% 274.0 2555 350.9 1,759.3 1,427.4 3125 2519 295 267 147 134 13.0
CET-ET-TP-EC-484722  Valley Sub: Equip line position 8X with two 4000A, 63kA, 500k circuit breaker 4847 High 9/1/2013 TR-SUBINC 0.00%  100.00% 734.6 (669.0) 4232 783 238 234 116 112 365 301 237 1,079.0
CET-ET-TP-EC-484701  Devers-Colorado River S00KV SERIES CAP (CA): Install an additional 500KV SER 4847 High 12/1/2013 TR-SUBINC 000%  100.00% 1119 4267 308.2 5,509.6 4,4203 2,251.0 1,129.1 1,121.7 1,120.1 1,1182 5763 3,576.0
CET-ET-TP-EC484726  Colorado River Switchyard: Construct a new 6 position S00kV switchyard. 4847 High 7/1/2013 TR-SUBINC 000%  100.00% 36423 1,8336 86410 57700 3,593.4 2,496.7 1,164.0 66.7 565.4 316 27.7 62280
CET-ET-TP-EC-484728  Development of the Material Yards and helicopter assembly yards. 4847 High 9/1/2013 TR-LINEINC 000%  100.00% 3484 1186 1426 (10,859.9) 659.5 (665.5) 1234 1194 (109.9) 1337 (122.7) 2,103.0
CET-ET-TP-EC484704  Devers - Valley T/L: Install Only; Relocate approximately 0.25 mile of existing s 4847 High 5/1/2013 TR-LINEINC 0.00%  100.00% (84.4) 94.7 87 52 52 52 - - - - -
CET-ET-TP-RN-484700  Devers - Palo Verde 500k T/L (CA): Loop existing DPV#1 500kV T/L into Color: 4847 High 5/1/2013 TR-LINEINC 000%  100.00% (85.3) 190.4 299 865 292 233 105 5.8 514 386 25.7 26,0,
CET-RP-TP-EC-484701  Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any ad 4847 High 9/1/2013 TR-LANDRGTINC 000%  100.00% 08 02 - - - - - - - - - -
CET-RP-TP-EC-484702  Devers-Valley #2 500kV T/L Land & Land Rights (CA): Acquire any additional pr 4847 High 9/1/2013 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - 99.0
CET-ET-TP-EC484732 __ Mirage: Install additional conduits within the footprint of the substation to acc 4847 High 2/1/2013 TR-LINEINC 0.00% _ 100.00% 8.1 244 165.7 66.5 106 87 45 30 268 204 139 140
Total Incentive CWIP Expenditures (Excludes OH) 14,3393 21,2544 42,9202 34,6525 27,090.2 19,048.4 14,136.6 10,191.2 9,265.8 6,347.7 5,443.9 34,142.0
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First Forecast Month 1/1/2013
Devers Colorado River (DCR)
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-EC484700  DCR: Preliminary Engineering, Licensing 4847 High 9/1/2013 TR-LINEINC 0.00%  100.00% - B - B B B B B - B B B
CET-ET-TP-EC-484701  Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit S00kV T/Lv 4847 High 5/1/2013 TR-LINEINC 000%  100.00% 3,502.7 1,213.0 1,213.0 1,213.0 698.0 698.0 183.0 183.0 183.0 183.0 183.0 183.0
CET-ET-TP-EC-484705  Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit SO0V T/L, incli 4847 High 9/1/2013 TR-LINEINC 0.00%  100.00% 6,407.3 1,266.0 1,266.0 1,266.0 1,266.0 1,266.0 2260 2260 2260 2260 2260 2260
CET-ET-TP-EC-484716  Devers Sub: Replace Circuit Breakers 4847 High 6/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-EC-484717 Devers Sub: Extend 500kV BUS two positions. 4847 High 8/1/2013 TR-SUBINC 0.00% 100.00% 5.4 5.4 5.4 - - - - - - - - -
CET-ET-TP-EC-484722  Valley Sub: Equip line position 8X with two 4000A, 63kA, 500k circuit breaker 4847 High 9/1/2013 TR-SUBINC 000%  100.00% 10.0 100 10.0 100 10.0 80 - - - - - -
CET-ET-TP-EC484701  Devers-Colorado River S00KV SERIES CAP (CA): Install an additional 500KV SER 4847 High 12/1/2013 TR-SUBINC 000%  100.00% 553.8 553.8 553.8 553.8 138 13.8 3.0 30 30 30 30 30
CET-ET-TP-EC-484726  Colorado River Switchyard: Construct a new 6 position S00kV switchyard. 4847 High 7/1/2013 TR-SUBINC 000%  100.00% 200 200 200 200 200 200 - - - - - -
CET-ET-TP-EC484728  Development of the Material Yards and helicopter assembly yards. 4847 High 9/1/2013 TR-LINEINC 000%  100.00% (3,271.0) - - - - - - - - - - -
CET-ET-TP-EC-484704  Devers - Valley T/L: Install Only; Relocate approximately 0.25 mile of existing s 4847 High 5/1/2013 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-484700  Devers - Palo Verde 500kV T/L (CA): Loop existing DPV#1 500kV T/L into Colori 4847 High 5/1/2013 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-EC-484701  Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any ad 4847 High 9/1/2013 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
CET-RP-TP-EC-484702  Devers-Valley #2 500V T/L Land & Land Rights (CA): Acquire any additional pr 4847 High 9/1/2013 TR-LANDRGTINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-EC-484732 __ Mirage: Install additional conduits within the footprint of the substation to acc 4847 High 2/1/2013 TR-LINEINC 0.00% _ 100.00% - - - - - - - - - - - -
Total Specifics 7,2282 3,068.2 3,068.2 3,062.8 2,007.8 2,005.8 412.0 412.0 412.0 412.0 412.0 412.0
[ Total Incremental Plant Balance - Devers Colorado River (DCR) 782,661.2 7857204 788,797.6 __ 791,860.4 __ 793,868.2 7958740 _ 796,286.0 _ 796,698.0 797,100 _ 797,522.0 __ 797,934.0 _ 798,346.0|
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS \WBS Description Pin#  Voltage  Forecast Date Asset Class % 1S0% Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Aug-14 Dec-14
CET-ET-TP-EC-484700  DCR: Preliminary Engineering, Licensing 4847 High 9/1/2013 TR-LINEINC 0.00%  100.00%
CET-ET-TP-EC484701  Devers - Colorado River #2 S00KV T/L: Build 110 mile single circuit SO0kV T/Lv 4847 High 5/1/2013 TR-LINEINC 0.00%  100.00% 3,502.7 1,213.0 1,213.0 1,213.0 698.0 698.0 183.0 183.0 183.0 183.0 183.0 183.0
CET-ET-TP-EC-484705  Devers - Valley #2 500KV T/L: Build a new 42 mile single circuit S00V T/L, incli 4847 High 9/1/2013 TR-LINEINC 000%  100.00% 6,407.3 1,266.0 1,266.0 1,266.0 1,266.0 1,266.0 2260 2260 2260 2260 226.0 226.0
CET-ET-TP-EC484716  Devers Sub: Replace Circuit Breakers 4847 High 6/1/2013 TR-SUBINC 0.00%  100.00% -
CET-ET-TP-EC-484717  Devers Sub: Extend 500KV BUS two positions. 4847 High 8/1/2013 TR-SUBINC 000%  100.00% 54 5.4 54 - - - - - - - - -
CET-ET-TP-EC-484722  Valley Sub: Equip line position 8X with two 4000A, 63kA, 500k circuit breaker 4847 High 9/1/2013 TR-SUBINC 0.00%  100.00% 100 100 100 100 100 80 - - - - - -
CET-ET-TP-EC-484701  Devers-Colorado River S00KV SERIES CAP (CA): Install an additional 500KV SER 4847 High 12/1/2013 TR-SUBINC 000%  100.00% 5538 553.8 5538 553.8 138 138 30 30 3.0 30 3.0 30
CET-ET-TP-EC484726  Colorado River Switchyard: Construct a new 6 position S00kV switchyard. 4847 High 7/1/2013 TR-SUBINC 0.00%  100.00% 200 200 200 200 200 200 - - - - - -
CET-ET-TP-EC-484728  Development of the Material Yards and helicopter assembly yards. 4847 High 9/1/2013 TR-LINEINC 000%  100.00% (3,271.0)
CET-ET-TP-EC484704  Devers - Valley T/L: Install Only; Relocate approximately 0.25 mile of existing s 4847 High 5/1/2013 TR-LINEINC 0.00%  100.00% -
CET-ET-TP-RN-484700  Devers - Palo Verde 500kV T/L (CA): Loop existing DPV#1 500kV T/L into Color: 4847 High 5/1/2013 TR-LINEINC 0.00%  100.00% -
CET-RP-TP-EC-484701  Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any ad 4847 High 9/1/2013 TR-LANDRGTINC 000%  100.00%
CET-RP-TP-EC-484702  Devers-Valley #2 500kV T/L Land & Land Rights (CA): Acquire any additional pr 4847 High 9/1/2013 TR-LANDRGTINC 000%  100.00%
CET-ET-TP-EC484732 __ Mirage: Install additional conduits within the footprint of the substation to acc 4847 High 2/1/2013 TR-LINEINC 0.00% _ 100.00%
Total Incentive CWIP Expenditures (Excludes OH) 7,228.2 3,068.2 3,068.2 3,062.8 2,007.8 2,005.8 412.0 412.0 412.0 412.0 412.0 412.0
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(Based on Aug. 26, 2013 Offer of Settlement)
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Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 3B & 3C

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013150 2014150 Expenditures
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % 2012 cwip Expenditures  Expenditures  Less Collectible  Less Collectible Less Collectibl
CET-ET-TP-RN-718300 230 kV Transmission Line Between Windhub and Highwind Substations 7183 High 12/1/2012 TR-LINEINC 0.00%  100.00% - 692.9 - - 692.9 -
CET-ET-TP-RN-718301  Highwind 220/66 kV Substation Construction 7183 High 12/1/2012 TR-SUBINC 0.00%  100.00% - (45.1) - - (45.1) -
CET-ET-TP-RN-718302  Windhub-Highwind 230kV transmission line cathodic protection 7183 High 12/1/2012 TR-LINEINC 000%  100.00% - 19180 - - 1,9180 -
CET-ET-TP-RN-701400  Windhub Substation Construction Phase Il 7014 High 12/1/2012 TR-SUBINC 0.00%  100.00% - 22 - - 22 -
CET-ET-TP-RN-701401  Windhub Substation Construction Phase Il 7014 High 12/1/2012 TR-SUBINC 000%  100.00% - 6,026.8 - - 6,026.8 -
CET-ET-TP-RN-701404  TRTP 3C-5 Antelope Sub 500kV Upgrade 7014 High 12/1/2012 TR-SUBINC 0.00%  100.00% - 4182 - - 4182 -
CET-ET-TP-RN-701402  Vincent Substation: Equip One Position 7014 High 12/1/2011 TR-SUBINC 000%  100.00% - - - - - -
CET-ET-TP-RN-701405  Magunden: Install Protective Relays 7014 High 12/1/2012 TR-SUBINC 0.00%  100.00% 393 15.7 - 393 15.7 -
CET-ET-TP-RN-718303  Acquire - CRE Segment 38 7183 High 1/1/2013 TR-LANDRGTINC 000%  100.00% 3,254.1 139 - 3,254.1 139 -
CET-ET-TP-RN-701405 ANTELOPE SUBSTATION - 500KV SUBSTATION UPGRADE 7014 High 11/1/2013 TR-SUBINC 0.00% 100.00% 3.8 (3.8) - 3.8 (3.8) -
Total Specifics 3,297.3 9,038.8 - 3,2973 9,038.8 -
Total Incremental Plant Balance - Tehachapi Segments 3B & 3C ][ |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013 1SO 2014150 Expenditures
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % 2012 CWIP Expenditures  Expenditures Less Collectible  Less Collectible Less Collectible
CET-ET-TP-RN-718300 230 kV Transmission Line Between Windhub and Highwind Substations 7183 High 12/1/2012 TR-LINEINC 0.00%  100.00% - 692.9 - B 692.9 B
CET-ET-TP-RN-718301  Highwind 220/66 kV Substation Construction 7183 High 12/1/2012 TR-SUBINC 000%  100.00% - (45.1) - - (45.1) -
CET-ET-TP-RN-718302  Windhub-Highwind 230kV transmission line cathodic protection 7183 High 12/1/2012 TR-LINEINC 0.00%  100.00% - 1,9180 - - 1,9180 -
CET-ET-TP-RN-701400  Windhub Substation Construction Phase Il 7014 High 12/1/2012 TR-SUBINC 000%  100.00% - 22 - - 22 -
CET-ET-TP-RN-701401  Windhub Substation Construction Phase i 7014 High 12/1/2012 TR-SUBINC 0.00%  100.00% - 6,026.8 - - 6,026.8 -
CET-ET-TP-RN-701404  TRTP 3C-5 Antelope Sub 500kV Upgrade 7014 High 12/1/2012 TR-SUBINC 000%  100.00% - 418.2 - - 418.2 -
CET-ET-TP-RN-701402  Vincent Substation: Equip One Position 7014 High 12/1/2011 TR-SUBINC 0.00%  100.00% - - - - - -
CET-ET-TP-RN-701405  Magunden: Install Protective Relays 7014 High 12/1/2012 TR-SUBINC 000%  100.00% 393 15.7 - 39.3 15.7 -
CET-ET-TP-RN-718303  Acquire - CRE Segment 38 7183 High 1/1/2013 TR-LANDRGTINC 0.00%  100.00% 3,254.1 139 - 3,254.1 139 -
CET-ET-TP-RN-701405 _ ANTELOPE SUBSTATION - 500KV SUBSTATION UPGRADE 7014 High 11/1/2013 TR-SUBINC 0.00%  100.00% 38 3.8) - 38 3.8) -
Total Incentive CWIP Expenditures (Excludes OH) 32973 9,038.8 - 3,297.3 9,038.8 -




Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 3B & 3C

Attachment 4

WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)
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Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible
wes WBS Description Pin#  Voltage Forecast Date Asset Class % 150% Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13
CET-ET-TP-RN-718300 230 kV Transmission Line Between Windhub and Highwind Substations 7183 High 12/1/2012 TR-LINEINC 0.00%  100.00% (3338) 1786 189.1 177.0 62.0 200 - - 400.0 - - -
CET-ET-TP-RN-718301  Highwind 220/66 kV Substation Construction 7183 High 12/1/2012 TR-SUBINC 0.00%  100.00% (588.1) 1,033.9 (494.2) 16 16 01 - - - - - -
CET-ET-TP-RN-718302  Windhub-Highwind 230kV transmission line cathodic protection 7183 High 12/1/2012 TR-LINEINC 000%  100.00% (2,767.3) 31343 2538 15 15 332 330 330 4400 983.0 - -
CET-ET-TP-RN-701400  Windhub Substation Construction Phase Il 7014 High 12/1/2012 TR-SUBINC 000%  100.00% 25 08 (11) - - - - - - - - -
CET-ET-TP-RN-701401  Windhub Substation Construction Phase Il 7014 High 12/1/2012 TR-SUBINC 000%  100.00% 167.0 967.0 2,908.7 1,712.0 217.0 55.0 - - - - - -
CET-ET-TP-RN-701404  TRTP 3C-5 Antelope Sub 500kV Upgrade 7014 High 12/1/2012 TR-SUBINC 000%  100.00% (6.2) 1516 198.9 35.0 35.0 - - 38 - - - -
CET-ET-TP-RN-701402  Vincent Substation: Equip One Position 7014 High 12/1/2011 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-701405 Magunden: Install Protective Relays 7014 High 12/1/2012 TR-SUBINC 0.00% 100.00% 0.7 127 2.4 - - - - - - - - -
CET-ET-TP-RN-718303  Acquire - CRE Segment 3B 7183 High 1/1/2013 TR-LANDRGTINC 000%  100.00% 3,2546 129 05 - - - - - - - - -
CET-ET-TP-RN-701405 ANTELOPE SUBSTATION - 500KV SUBSTATION UPGRADE 7014 High 11/1/2013 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics (270.6) 5,491.9 2,830.0 1,927.1 317.1 108.3 33.0 36.8 840.0 983.0 - -

| Total Incremental Plant Balance - Tehachapi Segments 38 & 3C [ @78 52213 8,051.4 9,978.5 10,295.6 10,403.9 10,436.9 10,473.7 113137 12,296.7 12,296.7 12,297 |

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

Collectible
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13
CET-ET-TP-RN-718300 230 kV Transmission Line Between Windhub and Highwind Substations 7183 High 12/1/2012 TR-LINEINC 0.00%  100.00% (3338) 17856 189.1 177.0 62.0 200 - B 400.0 B B B
CET-ET-TP-RN-718301  Highwind 220/66 kV Substation Construction 7183 High 12/1/2012 TR-SUBINC 000%  100.00% (588.1) 1,033.9 (494.2) 16 16 01 - - - - - -
CET-ET-TP-RN-718302  Windhub-Highwind 230kV transmission line cathodic protection 7183 High 12/1/2012 TR-LINEINC 000%  100.00% (2,767.3) 31343 258 15 15 332 33.0 330 4400 983.0 - -
CET-ET-TP-RN-701400  Windhub Substation Construction Phase Il 7014 High 12/1/2012 TR-SUBINC 000%  100.00% 25 08 (11) - - - - - - - - -
CET-ET-TP-RN-701401  Windhub Substation Construction Phase Il 7014 High 12/1/2012 TR-SUBINC 000%  100.00% 167.0 967.0 2,908.7 1,712.0 2170 55.0 - - - - - -
CET-ET-TP-RN-701404  TRTP 3C-5 Antelope Sub 500kV Upgrade 7014 High 12/1/2012 TR-SUBINC 000%  100.00% (6.2) 1516 198.9 350 35.0 - - 38 - - - -
CET-ET-TP-RN-701402  Vincent Substation: Equip One Position 7014 High 12/1/2011 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-701405  Magunden: Install Protective Relays 7014 High 12/1/2012 TR-SUBINC 000%  100.00% 07 127 24 - - - - - - - - -
CET-ET-TP-RN-718303  Acquire - CRE Segment 38 7183 High 1/1/2013 TR-LANDRGTINC 000%  100.00% 05 129 05
CET-ET-TP-RN-701405 __ ANTELOPE SUBSTATION - 500KV SUBSTATION UPGRADE 7014 High 11/1/2013 TR-SUBINC 0.00% _ 100.00% - - - - - - - 3.8)
Total Incentive CWIP Expenditures (Excludes OH) (3,524.7) 54919 2,830.0 1,927.1 317.1 108.3 33.0 33.0 840.0 983.0 - -




Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 3B & 3C

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

Attachment 4

WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)
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Collectible
WBs WBS Description Pin#t  Voltage Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RN-718300 230 kV Transmission Line Between Windhub and Highwind Substations 7183 High 12/1/2012 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-718301  Highwind 220/66 kV Substation Construction 7183 High 12/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-718302  Windhub-Highwind 230KV transmission line cathodic protection 7183 High 12/1/2012 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-701400  Windhub Substation Construction Phase Il 7014 High 12/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-701401  Windhub Substation Construction Phase Il 7014 High 12/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-701404  TRTP 3C-5 Antelope Sub 500kV Upgrade 7014 High 12/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-701402  Vincent Substation: Equip One Position 7014 High 12/1/2011 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-701405  Magunden: Install Protective Relays 7014 High 12/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-718303  Acquire - CRE Segment 3B 7183 High 1/1/2013 TR-LANDRGTINC 0.00%  100.00%
CET-ET-TP-RN-701405 _ ANTELOPE SUBSTATION - 500KV SUBSTATION UPGRADE 7014 High 11/1/2013 TR-SUBINC 0.00%  100.00%
Total Specifics - - - - - - - - - - - -
[ Total Incremental Plant Balance - Tehachapi Segments 3B & 3C 12,296.7 12,296.7 12,296.7 12,296.7 12,296.7 12,296.7 12,296.7 12,296.7 12,296.7 12,296.7 12,296.7 12,296.7 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
wss WBS Description Pin#  Voltage  Forecast Date Asset Class % 150% Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RN-718300 230 kV Transmission Line Between Windhub and Highwind Substations 7183 High 12/1/2012 TR-LINEINC 0.00%  100.00%
CET-ET-TP-RN-718301  Highwind 220/66 kV Substation Construction 7183 High 12/1/2012 TR-SUBINC 0.00%  100.00%
CET-ET-TP-RN-718302  Windhub-Highwind 230KV transmission line cathodic protection 7183 High 12/1/2012 TR-LINEINC 0.00%  100.00%
CET-ET-TP-RN-701400  Windhub Substation Construction Phase Il 7014 High 12/1/2012 TR-SUBINC 0.00%  100.00%
CET-ET-TP-RN-701401  Windhub Substation Construction Phase 7014 High 12/1/2012 TR-SUBINC 0.00%  100.00%
CET-ET-TP-RN-701404  TRTP 3C-5 Antelope Sub 500kV Upgrade 7014 High 12/1/2012 TR-SUBINC 0.00%  100.00%
CET-ET-TP-RN-701402  Vincent Substation: Equip One Position 7014 High 12/1/2011 TR-SUBINC 0.00%  100.00%
CET-ET-TP-RN-701405  Magunden: Install Protective Relays 7014 High 12/1/2012 TR-SUBINC 0.00%  100.00%
CET-ET-TP-RN-718303  Acquire - CRE Segment 3B 7183 High 1/1/2013 TR-LANDRGTINC 0.00%  100.00%
CET-ET-TP-RN-701405  ANTELOPE SUBSTATION - 500KV SUBSTATION UPGRADE 7014 High 11/1/2013 TR-SUBINC 0.00%  100.00%

Total Incentive CWIP Expenditures (Excludes OH)




Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 4-11

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

Attachment 4

WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)
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Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013150 i 2014 150 Expenditures|
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 1S0% 2012 CWIP Expenditures _ Expenditures _Less Collectible Less Collectible Less Collectible

COS-00-RE-LR 643500  CRE Seg4 6435 High 1/1/2013 TR-LANDRGTINC 0.00%  100.00% 14,789.8 667.5 - 14,789.8 667.5 B
CET-ET-TP-RN-643500  ANTELOPE-WHIRLWIND: CONSTRUCT NEW 14-MILES, SINGLE CIRCUIT 500KV 6435 High 4/1/2012 TR-LINEINC 000%  100.00% - 3,345.4 - - 3,345.4 -
CET-ET-TP-RN-643501  Midway - Vincent 500kV No.3 ground clearance upgrade 6435 High 1/1/2013 TR-LINEINC 0.00%  100.00% 30 - - 30 - -
CET-ET-TP-RN-643502  Path 26 Loop into Whirlwind Substation 6435 High 1/1/2013 TR-LINEINC 000%  100.00% 11,1596 (56.1) - 11,159.6 (56.1) -
COS-00-RE-LR-547200  CRE Seg 5 5472 High 1/1/2013 TR-LANDRGTINC 0.00%  100.00% 3,1324 1,060.7 - 31324 1,060.7 -
CET-ET-TP-RN-547203  Preliminary Engineering & Environmental Studies 5472 High 2/1/2015 TR-LINEINC 000%  100.00% 47,895.8 (30.3) - 47,895.8 (30.3) -
CET-ET-TP-RN-547200  Antelope - Vincent - Windhub: Reconfigure Transmission Line 5472 High 1/1/2013 TR-LINEINC 0.00%  100.00% 4,808.0 (4,808.0) - 4,808.0 (4,808.0) -
CET-ET-TP-RN-547202  Antelope - Vincent #2 500kV: Construct a new 18-mile single circuit T/L on exi: 5472 High 1/1/2013 TR-LINEINC 000%  100.00% 112,7435 5,566.3 1,685.6 112,7435 5,566.3 1,685.6
CET-ET-TP-RN-547206 TRTP 4-11: Licensing 5472 High 2/1/2015 TR-LINEINC 0.00% 100.00% 10,124.1 1,224.2 - 10,124.1 1,224.2 -
COS-00-RE-LR-524300  TRTP 6-6: Land Acquisition. 5243 High 11/1/2013 TR-LANDRGTINC 000%  100.00% 1,011.8 08 - 1,011.8 08 -
CET-ET-TP-RN-524301  TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27-mile single-circuit 501 5243 High 11/1/2013 TR-LINEINC 0.00%  100.00% 89,6326 79,923.1 24,9355 89,632.6 79,923.1 24,9355
CET-ET-TP-RN-524300  TRTP 6-4: New Vincent-ANF 500kV: Construct 5- mile single-circuit SO0KV T/L| 5243 High 11/1/2013 TR-LINEINC 000%  100.00% 19,610.1 9,664.2 183.7 19,610.1 9,664.2 183.7
COS-00-RE-LR-643800  TRTP 7-7: Land Acquisition. 6438 High 1/1/2015 TR-LANDRGTINC 0.00%  100.00% 1,599.9 3,000 - 1,599.9 3,000 -
CET-ET-TP-RN-643803  TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61-mile DC 500KV T/L cutover to 6438 High 12/1/2014 TR-LINEINC 000%  100.00% 13,520.8 1,197.1 14.7 13,529.8 1,197.1 14.7
CET-ET-TP-RN-643801  TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 High 1/1/2015 TR-LINEINC 0.00%  100.00% 101,789.2 18,208.2 25,4336 101,789.2 18,208.2 25,4336
COS-00-RE-LR-643900  TRTP 8-12: Land Acquisition. 6439 High 3/1/2015 TR-LANDRGTINC 000%  100.00% 14,2456 358.9 - 14,2456 358.9 -
CET-ET-TP-RN-643905  TRTP 8-2: Construct 1.33-mile double-circuit 220kV T/L at Rose Hills from MA1 6439 High 3/1/2015 TR-LINEINC 0.00%  100.00% 7,804.1 5,258.7 3,1092 7,804.1 52587 3,092
CET-ET-TP-RN-643904  TRTP 8-4: Construct 0.44-mile 220kV T/L at water tank/ Fullerton Rd. 6439 High 11/1/2011 TR-LINEINC 000%  100.00% - (135.5) - - (135.5) -
CET-ET-TP-RN-643902  Construct 7.26-mile Chino-Mira Loma #1 & #2 220kV T/L. 6439 High 6/1/2011 TR-LINEINC 0.00%  100.00% - 4222 3782 - 4222 3782
CET-ET-TP-RN-643907  Mira Loma-Vincent: Construct new 33-mile 500kV T/L between Mesa and Mir. 6439 High 3/1/2015 TR-LINEINC 000%  100.00% 182,347.4 54,482.8 67,4822 182,347.4 54,482.8 67,482.2
CET-ET-TP-RN-643911  Chino Hills State Park S00KV reroute Alternative 4CM. 6439 High 3/1/2015 TR-LINEINC 0.00%  100.00% 1216 - - 1216 - -
CET-ET-TP-RN-643907  Licensing efforts associated with the construction of Segment 8 (between Ton 6439 High 3/1/2015 TR-LINEINC 000%  100.00% 3,683.4 2,528 - 3,683.4 2,528 -
COS-00-RE-LR-644000  SEGMENT 9 CRE COST 6440 High 6/1/2012 TR-LANDRGTINC 0.00%  100.00% 4,149.0 02 - 4,149.0 02 -
CET-ET-TP-RN-644017  WHIRLWIND SUB - CONSTRUCT A NEW 500/220 kV SUBSTATION 6440 High 2/1/2012 TR-SUBINC 000%  100.00% - 2,034.2 738 - 2,0342 73.8
CET-ET-TP-RN-644009 ANTELOPE SUB - CONSTRUCT ADDITION TO EXISTING SUBSTATION 6440 High 2/1/2012 TR-SUBINC 0.00% 100.00% - 793.1 - - 793.1 -
CET-ET-TP-RN-644006  VINCENT SUB - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. E 6440 High 12/1/2013 TR-SUBINC 000%  100.00% 72,7685 1,070.1 - 72,7685 1,070.1 -
CET-ET-TP-RN-644010 WINDHUB SUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANF 6440 High 6/1/2012 TR-SUBINC 0.00% 100.00% - 1,003.8 - - 1,003.8 -
CET-ET-TP-RN-644013  PARDEE SUB - ADD PROTECTION 6440 High 1/1/2011 TR-SUBINC 000%  100.00% - - - - - -
CET-ET-TP-RN-644016 MESA SUB - EQUIP 220KV LINE POSITION 6440 High 6/1/2013 TR-SUBINC 0.00% 100.00% 2,712.7 744.9 - 2,712.7 744.9 -
CET-ET-TP-RN-644007  MIRA LOMA SUB - EQUIP 1 500KV LINE POSITION, PROTECTION & CONTROL 6440 High 6/1/2013 TR-SUBINC 000%  100.00% 21,207.6 1,679.2 759.1 21,2076 1,679.2 759.1
CET-ET-TP-RN-644008 VINCENT SUB - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. E 6440 High 6/1/2013 TR-SUBINC 0.00% 100.00% 907.3 16.4 - 907.3 16.4 -
CET-ET-TP-RN-644000  GOULD SUB - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITERIA 6440 High 5/1/2012 TR-SUBINC 000%  100.00% - 478 - - 478 -
CET-ET-TP-RN-644022  CHINO SUB - PROTECTION CHANGES 6440 High 12/1/2012 TR-SUBINC 0.00%  100.00% - 00 - - 00 -
CET-ET-TP-RL-644002  VINCENT Sub - Remedial Action Scheme (RAS) to support Whirlwind Accelerat 6440 High 12/1/2012 TR-SUBINC 000%  100.00% - 17 - - 17 -
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 High 9/1/2011 TR-SUBINC 0.00% 100.00% - 0.6 - - 0.6 -
CET-ET-TP-RN-644028  LUGO SUB - Replace protective relays for Mira Loma #3 500kV T/L 6440 High 5/1/2013 TR-SUBINC 000%  100.00% 259.0 751.0 - 259.0 751.0 -
CET-ET-TP-RN-644006  Vincent Substation Administration and Control Building 6440 High 11/1/2013 TR-SUBINC 0.00%  100.00% - 13,2441 57036 - 13,244.1 57036
COS-00-RE-LR-644100  CRE Seg 10 6441 High 8/1/2012 TR-LANDRGTINC 000%  100.00% - 24 - - 24 -
CET-ET-TP-RN-644100  Construct new 17-mile single circuit Whirlwind-Windhub S00kV T/L 6441 High 4/1/2012 TR-LINEINC 0.00%  100.00% - 2,0153 - - 2,0153 -
COS-00-RE-LR-644200  CRE Seg 11 6442 High 5/1/2015 TR-LANDRGTINC 000%  100.00% 4,1307 38 - 4,130.7 38 -
CET-ET-TP-RN-644203  Construct 18.6-mile Mesa-Vincent #1 500kV T/L; Construct approx. 18 miles ¢ 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% 27,678.0 19,055.8 69,873.6 27,678.0 19,055.8 69,873.6
CET-ET-TP-RN-644202  String approx. 18 miles of new 220kV conductor on vacant position of existing 6442 High 5/1/2015 TR-LINEINC 000%  100.00% 9,147.6 19123 3,979.8 9,147.6 19123 3,979.8
CET-ET-TP-RN-644200  Construct 2 miles single-circuit T/L to terminate Eagle Rock-Pardee 230kV T/L 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% 1,940.1 189.6 2,0408 1,940.1 189.6 2,0408
CET-ET-TP-RN-644001  Antelope - Construct addition to station 6440 High 5/1/2012 TR-SUBINC 000%  100.00% 746.4 33 - 746.4 33 -
CET-ET-TP-RN-644011  Windhub - Construct 500kV switchyard 6440 High 5/1/2012 TR-SUBINC 0.00%  100.00% 1179.7 (26.4) - 1,179.7 (26.4) -
CET-ET-TP-RN-644014  Whirlwind - Construct new substation 6440 High 2/1/2012 TR-SUBINC 000%  100.00% 807.7 195 - 807.7 195 -
CET-ET-TP-RN-643500 __Antelope-Windhub 500kV Cross-Over 6435 High 1/1/2013 TR-LINEINC 0.00% _ 100.00% 29 4,809.1 - 29 4,809.1 -

Total Specifics 787,759.1 231,075.2 205,653.2 787,759.1 231,075.2 205,653.2

Total Incremental Plant Balance - Tehachapi Segments 4-11




Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 4-11

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

Attachment 4

WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)
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Collectible
wss WBS Description Pin#  Voltage  Forecast Date Asset Class % 150% Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13

COS-00RE-LR643500  CRE Seg 4 6435 High 1/1/2013 TR-LANDRGTINC 0.00%  100.00% 14,792.7 239 206 16 16 163.6 1636 1636 66.4 556 16 24
CET-ET-TP-RN-643500  ANTELOPE-WHIRLWIND: CONSTRUCT NEW 14-MILES, SINGLE CIRCUIT 500kV" 6435 High 4/1/2012 TR-LINEINC 000%  100.00% 3211 1,670.0 (988.4) 515.6 5333 527.8 2264 2100 2100 2100 2100 (300.9)
CET-ET-TP-RN-643501  Midway - Vincent 500kV No.3 ground clearance upgrade 6435 High 1/1/2013 TR-LINEINC 0.00%  100.00% 30 - - - - - - - - - - -
CET-ET-TP-RN-643502  Path 26 Loop into Whirlwind Substation 6435 High 1/1/2013 TR-LINEINC 000%  100.00% 11,1374 126 (19.9) - - - - - - - - (26.7)
COS-00-RE-LR-547200  CRE Seg 5 5472 High 1/1/2013 TR-LANDRGTINC 000%  100.00% 3,1324 4.0 926 109.1 109.1 109.1 109.1 109.1 109.1 109.1 109.1 914
CET-ET-TP-RN-547203  Preliminary Engineering & Environmental Studies 5472 High 2/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-547200  Antelope - Vincent - Windhub: Reconfigure Transmission Line 5472 High 1/1/2013 TR-LINEINC 000%  100.00% 4,809.2 (0.1) - - - (4,809.1) - - - - - 00
CET-ET-TP-RN-547202  Antelope - Vincent #2 500kV: Construct a new 18-mile single circuit T/L on exit 5472 High 1/1/2013 TR-LINEINC 000%  100.00% | 111,3213 817.8 287.9 2,6485 617.2 617.2 589.8 578.8 578.8 578.8 4192 (745.9)
CET-ET-TP-RN-547206 TRTP 4-11: Licensing. 5472 High 2/1/2015 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
COS-00-RE-LR-524300  TRTP 6-6: Land Acquisition. 5243 High 11/1/2013 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - 1,012.6 -
CET-ET-TP-RN-524301 TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27-mile single-circuit 50/ 5243 High 11/1/2013 TR-LINEINC 0.00% 100.00% - - - - - - - - - - 168,259.0 1,296.7
CET-ET-TP-RN-524300  TRTP 6-4: New Vincent-ANF 500kV: Construct 5- mile single-circuit S00kV T/Lt 5243 High 11/1/2013 TR-LINEINC 000%  100.00% - - - - - - - - - - 29,269.1 53
COS-00-RE-LR-643800  TRTP 7-7: Land Acquisition. 6438 High 1/1/2015 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643803  TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61-mile DC 500KV T/L cutover to 6438 High 12/1/2014 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643801  TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 High 1/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
COS-00-RE-LR-643900  TRTP 8-12: Land Acquisition. 6439 High 3/1/2015 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643905  TRTP 8-2: Construct 1.33-mile double-circuit 220kV T/L at Rose Hills from MA1 6439 High 3/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643904  TRTP 8-4: Construct 0.44-mile 220KV T/L at water tank/ Fullerton Rd. 6439 High 11/1/2011 TR-LINEINC 000%  100.00% (6.2) 36 (0.1) - - - - - - - - (132.9)
CET-ET-TP-RN-643902  Construct 7.26-mile Chino-Mira Loma #1 & #2 220kV T/L. 6439 High 6/1/2011 TR-LINEINC 000%  100.00% 153.7 (183.0) (5.9) 4487 149.6 149.6 - 299.1 149.6 1496 - (888.7)
CET-ET-TP-RN-643907  Mira Loma-Vincent: Construct new 33-mile 500KV T/L between Mesa and Miri 6439 High 3/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643911  Chino Hills State Park S00kV reroute Alternative 4CM. 6439 High 3/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907  Licensing efforts associated with the construction of Segment 8 (between Ton 6439 High 3/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
COS-00-RE-LR-644000  SEGMENT 9 CRE COST 6440 High 6/1/2012 TR-LANDRGTINC 000%  100.00% 00 01 01 - - - - - - - - 00
CET-ET-TP-RN-644017 ~ WHIRLWIND SUB - CONSTRUCT A NEW 500/220 kV SUBSTATION 6440 High 2/1/2012 TR-SUBINC 000%  100.00% (124.9) 194.6 147.5 379.0 3790 196.4 435 414 41.0 41.0 41.0 654.6
CET-ET-TP-RN-644009 ANTELOPE SUB - CONSTRUCT ADDITION TO EXISTING SUBSTATION 6440 High 2/1/2012 TR-SUBINC 0.00% 100.00% 17.2 139.7 10.4 18.0 18.0 18.0 18.0 2.4 24 2.4 23 544.3
CET-ET-TP-RN-644006  VINCENT SUB - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. E 6440 High 12/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - 73,8386
CET-ET-TP-RN-644010 WINDHUB SUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK 6440 High 6/1/2012 TR-SUBINC 0.00% 100.00% 4.8 879.1 26 119 119 113 103 - - - - 721
CET-ET-TP-RN-644013  PARDEE SUB - ADD PROTECTION 6440 High 1/1/2011 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644016  MESA SUB - EQUIP 220KV LINE POSITION 6440 High 6/1/2013 TR-SUBINC 0.00%  100.00% - - - - - 2,951.8 74.7 713 633 62.1 15.4 2191
CET-ET-TP-RN-644007  MIRA LOMA SUB - EQUIP 1 500KV LINE POSITION, PROTECTION & CONTROL 6440 High 6/1/2013 TR-SUBINC 000%  100.00% - - - - - 22,119.0 9.8 9.8 9.8 121.8 121.8 324.0
CET-ET-TP-RN-644008 VINCENT SUB - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. E 6440 High 6/1/2013 TR-SUBINC 0.00% 100.00% - - - - - 923.7 - - - - - (0.0)
CET-ET-TP-RN-644000  GOULD SUB - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITERIA 6440 High 5/1/2012 TR-SUBINC 000%  100.00% 87 (3.9) (0.9) - - - - - - - - 439
CET-ET-TP-RN-644022 CHINO SUB - PROTECTION CHANGES 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 0.0
CET-ET-TP-RL-644002  VINCENT Sub - Remedial Action Scheme (RAS) to support Whirlwind Accelerat 6440 High 12/1/2012 TR-SUBINC 000%  100.00% 16 02 - - - - - - - - - 00
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 High 9/1/2011 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 0.6
CET-ET-TP-RN-644028  LUGO SUB - Replace protective relays for Mira Loma #3 500kV T/L 6440 High 5/1/2013 TR-SUBINC 000%  100.00% - - - - 476.8 788 788 626 324 97 - 2708
CET-ET-TP-RN-644006  Vincent Substation Administration and Control Building 6440 High 11/1/2013 TR-SUBINC 0.00%  100.00% - - - - - - - - - - 11,7436 1,500.5
COS-00-RE-LR-644100  CRE Seg 10 6441 High 8/1/2012 TR-LANDRGTINC 000%  100.00% 07 03 14 - - - - - - - - (0.0)
CET-ET-TP-RN-644100  Construct new 17-mile single circuit Whirlwind-Windhub S00kV T/L 6441 High 4/1/2012 TR-LINEINC 000%  100.00% (13.4) (156.3) (583.1) 2,745.0 50.0 50.0 50.0 50.0 50.0 50.0 50.0 (326.7)
COS-00-RE-LR-644200  CRE Seg 11 6442 High 5/1/2015 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203  Construct 18.6-mile Mesa-Vincent #1 500kV T/L; Construct approx. 18 milesc 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644202  String approx. 18 miles of new 220kV conductor on vacant position of existing 6442 High 5/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644200  Construct 2 miles single-circuit T/L to terminate Eagle Rock-Pardee 230kv T/L 6442 High 5/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644001  Antelope - Construct addition to station 6440 High 5/1/2012 TR-SUBINC 000%  100.00% - 23 10 - - - - - - - - -
CET-ET-TP-RN-644011  Windhub - Construct S00KV switchyard 6440 High 5/1/2012 TR-SUBINC 0.00%  100.00% (26.4) - - - - - - - - - - -
CET-ET-TP-RN-644014  Whirlwind - Construct new substation 6440 High 2/1/2012 TR-SUBINC 000%  100.00% - 46 15.0 - - - - - - - - -
CET-ET-TP-RN-643500 __ Antelope-Windhub 500k Cross-Over 6435 High 1/1/2013 TR-LINEINC 0.00% _ 100.00% 29 - - - - 4,809.1 - - - - - -

Total Specifics 145,535.8 3,409.4 (1,019.5) 6,877.4 23464 27,916.4 1,461.0 1,685.1 1,399.7 13901 211,254.7 76,4435

| Total Incremental Plant Balance - Tehachapi Segments 4-11 | 1455358 1489452  147,925.7 1548030  157,149.5 1850659 1865268 1882119 1896117 _ 191,001.8 _ 402,256.5 _ 478,700.0 |




Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 4-11

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

Attachment 4
WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)

Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14

COS-00-RE-LR-643500  CRE Seg 4 6435 High 1/1/2013 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - N
CET-ET-TP-RN-643500  ANTELOPE-WHIRLWIND: CONSTRUCT NEW 14-MILES, SINGLE CIRCUIT 500kV " 6435 High 4/1/2012 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643501  Midway - Vincent 500kV No.3 ground clearance upgrade 6435 High 1/1/2013 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643502  Path 26 Loop into Whirlwind Substation 6435 High 1/1/2013 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
COS-00-RE-LR-547200  CRE Seg 5 5472 High 1/1/2013 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-547203  Preliminary Engineering & Environmental Studies 5472 High 2/1/2015 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-547200  Antelope - Vincent - Windhub: Reconfigure Transmission Line 5472 High 1/1/2013 TR-LINEINC 0.00%  100.00% - - - - - - - - - B - -
CET-ET-TP-RN-547202  Antelope - Vincent #2 500kV: Construct a new 18-mile single circuit T/L on exit 5472 High 1/1/2013 TR-LINEINC 0.00%  100.00% 300.0 300.0 300.0 300.0 300.0 1856 - - - - - -
CET-ET-TP-RN-547206  TRTP 4-11: Licensing 5472 High 2/1/2015 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - R
COS-00-RE-LR-524300  TRTP 6-6: Land Acquisition. 5243 High 11/1/2013 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-524301  TRTP 6-2: New Vincent-Duarte S00kV: Construct new 27-mile single-circuit 501 5243 High 11/1/2013 TR-LINEINC 0.00%  100.00% 5,970.2 5,970.2 5,970.2 7805 7805 7805 7805 7805 7805 7805 7805 7805
CET-ET-TP-RN-524300  TRTP 6-4: New Vincent-ANF 500kV: Construct 5- mile single-circuit 500KV T/Lt 5243 High 11/1/2013 TR-LINEINC 0.00%  100.00% 61.2 61.2 61.2 - - - - - - - - -
COS-00-RE-LR-643800  TRTP 7-7: Land Acquisition. 438 High 1/1/2015 TR-LANDRGTINC 0.00%  100.00% - - - - - - - - - - - R
CET-ET-TP-RN-643803  TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61-mile DC 500kV T/L cutover to 6438 High 12/1/2014 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - 14,741.7
CET-ET-TP-RN-643801  TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 50 6438 High 1/1/2015 TR-LINEINC 0.00%  100.00% - - - - - - - - - R - -
COS-00-RE-LR-643900  TRTP 8-12: Land Acquisition. 6439 High 3/1/2015 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643905  TRTP 8-2: Construct 1.33-mile double-circuit 220kV T/L at Rose Hills from MA1 6439 High 3/1/2015 TR-LINEINC 0.00%  100.00% - - - - - - - - - B - -
CET-ET-TP-RN-643904  TRTP 8-4: Construct 0.44-mile 220kV T/L at water tank/ Fullerton Rd. 6439 High 11/1/2011 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643902  Construct 7.26-mile Chino-Mira Loma #1 & #2 220kV T/L. 6439 High 6/1/2011 TR-LINEINC 0.00%  100.00% 114 70.8 1380 - - - - - 158.0 - - 0.0
CET-ET-TP-RN-643907  Mira Loma-Vincent: Construct new 33-mile 500kV T/L between Mesa and Mir: 6439 High 3/1/2015 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643911  Chino Hills State Park 500KV reroute Alternative 4CM. 6439 High 3/1/2015 TR-LINEINC 0.00%  100.00% - - - - - - - R - R - -
CET-ET-TP-RN-643907  Licensing efforts associated with the construction of Segment 8 (between Ton 6439 High 3/1/2015 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
COS-00-RE-LR-644000  SEGMENT 9 CRE COST 6440 High 6/1/2012 TR-LANDRGTINC 0.00%  100.00% - - - - - - - - - - - R
CET-ET-TP-RN-644017  WHIRLWIND SUB - CONSTRUCT A NEW 500/220 kV SUBSTATION 6440 High 2/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - 738
CET-ET-TP-RN-644009  ANTELOPE SUB - CONSTRUCT ADDITION TO EXISTING SUBSTATION 6440 High 2/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - R - -
CET-ET-TP-RN-644006  VINCENT SUB - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. E 6440 High 12/1/2013 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644010  WINDHUB SUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK 6440 High 6/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644013  PARDEE SUB - ADD PROTECTION 6440 High 1/1/2011 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644016  MESA SUB - EQUIP 220KV LINE POSITION 6440 High 6/1/2013 TR-SUBINC 0.00%  100.00% - - - - - - - R - R - -
CET-ET-TP-RN-644007  MIRA LOMA SUB - EQUIP 1 500KV LINE POSITION, PROTECTION & CONTROL 6440 High 6/1/2013 TR-SUBINC 0.00%  100.00% 1260 126.0 1260 126.0 126.0 126.0 - - - - - 3.4
CET-ET-TP-RN-644008  VINCENT SUB - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. E 6440 High 6/1/2013 TR-SUBINC 0.00%  100.00% - - - - - - - - - B - -
CET-ET-TP-RN-644000  GOULD SUB - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITERIA 6440 High 5/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644022  CHINO SUB - PROTECTION CHANGES 6440 High 12/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - R - R - -
CET-ET-TP-RL-644002  VINCENT Sub - Remedial Action Scheme (RAS) to support Whirlwind Accelerat 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-644000  TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 High 9/1/2011 TR-SUBINC 0.00%  100.00% - - - - - - - - - B - -
CET-ET-TP-RN-644028  LUGO SUB - Replace protective relays for Mira Loma #3 500kV T/L 6440 High 5/1/2013 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644006  Vincent Substation Administration and Control Building 6440 High 11/1/2013 TR-SUBINC 0.00%  100.00% 480.7 1,4383 1,050.7 1,050.7 480.7 487.9 119.9 80.0 80.0 80.0 80.0 2749
COS-00-RE-LR-644100  CRE Seg 10 6441 High 8/1/2012 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644100  Construct new 17-mile single circuit Whirlwind-Windhub 500k T/L 6441 High 4/1/2012 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
COS-00-RE-LR-644200  CRE Seg 11 6442 High 5/1/2015 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203  Construct 18.6-mile Mesa-Vincent #1 500kV T/L; Construct approx. 18 milesc 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% - - - - - - - - - R - -
CET-ET-TP-RN-644202  String approx. 18 miles of new 220kV conductor on vacant position of existing 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644200  Construct 2 miles single-circuit T/L to terminate Eagle Rock-Pardee 230kV T/L 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% - - - - - - - - - B - -
CET-ET-TP-RN-644001  Antelope - Construct addition to station 6440 High 5/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644011  Windhub - Construct S00KV switchyard 6440 High 5/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - R - - - -
CET-ET-TP-RN-644014  Whirlwind - Construct new substation 6440 High 2/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643500 _ Antelope-Windhub S00kV Cross-Over 6435 High 1/1/2013 TR-LINEINC 0.00%  100.00% - - - - - - - B - - - -

Total Specifics 6,949.5 7,966.5 7,646.1 2,257.1 1,687.1 1,580.0 900.4 860.5 1,018.5 860.5 860.5 15,874.3

[ Total Incremental Plant Balance - Tehachapi Segments 4-11 485,649.4 493,615.9 501,262.0 503,519.1 505,206.3 506,786.3 507,686.7 508,547.2 509,565.7 510,426.2 511,86.8 527,161.0 |

Page 17 of 36



Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

Attachment 4

WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)
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Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013 1SO i 2014150 Expenditures
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150% 2012 CWIP Expenditures  Expenditures Less Collectible  Less Collectible Less Collectible

COS-00-RE-LR 643500  CRE Seg 4 6435 High 1/1/2013 TR-LANDRGTINC 0.00%  100.00% 14,789.8 667.5 - 14,789.8 667.5 B
CET-ET-TP-RN-643500  ANTELOPE-WHIRLWIND: CONSTRUCT NEW 14-MILES, SINGLE CIRCUIT 500KV 6435 High 4/1/2012 TR-LINEINC 000%  100.00% - 33454 - - 33454 -
CET-ET-TP-RN-643501  Midway - Vincent 500kV No.3 ground clearance upgrade 6435 High 1/1/2013 TR-LINEINC 0.00%  100.00% 30 - - 30 - -
CET-ET-TP-RN-643502  Path 26 Loop into Whirlwind Substation 6435 High 1/1/2013 TR-LINEINC 000%  100.00% 11,1596 (56.1) - 11,1596 (56.1) -
COS-00-RE-LR-547200  CRE Seg 5 5472 High 1/1/2013 TR-LANDRGTINC 0.00%  100.00% 3,1324 1,060.7 - 31324 1,060.7 -
CET-ET-TP-RN-547203  Preliminary Engineering & Environmental Studies 5472 High 2/1/2015 TR-LINEINC 000%  100.00% 47,895.8 (303) - 47,895.8 (303) -
CET-ET-TP-RN-547200  Antelope - Vincent - Windhub: Reconfigure Transmission Line 5472 High 1/1/2013 TR-LINEINC 0.00%  100.00% 4,808.0 (4,808.0) - 4,808.0 (4,808.0) -
CET-ET-TP-RN-547202  Antelope - Vincent #2 500kV: Construct a new 18-mile single circuit T/L on exi: 5472 High 1/1/2013 TR-LINEINC 000%  100.00% 112,7435 5,566.3 1,685.6 112,7435 55663 1,685.6
CET-ET-TP-RN-547206 TRTP 4-11: Licensing 5472 High 2/1/2015 TR-LINEINC 0.00% 100.00% 10,124.1 1,224.2 - 10,124.1 1,224.2 -
COS-00-RE-LR-524300  TRTP 6-6: Land Acquisition. 5243 High 11/1/2013 TR-LANDRGTINC 000%  100.00% 1,011.8 08 - 1,011.8 08 -
CET-ET-TP-RN-524301  TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27-mile single-circuit 501 5243 High 11/1/2013 TR-LINEINC 0.00%  100.00% 89,6326 79,923.1 24,9355 89,632.6 79,923.1 24,9355
CET-ET-TP-RN-524300  TRTP 6-4: New Vincent-ANF 500kV: Construct 5- mile single-circuit SO0KV T/L| 5243 High 11/1/2013 TR-LINEINC 000%  100.00% 19,610.1 9,664.2 183.7 19,610.1 9,664.2 183.7
COS-00-RE-LR-643800  TRTP 7-7: Land Acquisition. 6438 High 1/1/2015 TR-LANDRGTINC 0.00%  100.00% 1,599.9 3,000 - 1,599.9 3,000 -
CET-ET-TP-RN-643803  TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61-mile DC 500KV T/L cutover to 6438 High 12/1/2014 TR-LINEINC 000%  100.00% 13,5208 1,197.1 147 13,5208 1,197.1 147
CET-ET-TP-RN-643801  TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 High 1/1/2015 TR-LINEINC 0.00%  100.00% 101,789.2 18,208.2 25,4336 101,789.2 18,208.2 25,4336
COS-00-RE-LR-643900  TRTP 8-12: Land Acquisition. 6439 High 3/1/2015 TR-LANDRGTINC 000%  100.00% 14,2456 358.9 - 14,2456 358.9 -
CET-ET-TP-RN-643905  TRTP 8-2: Construct 1.33-mile double-circuit 220kV T/L at Rose Hills from MA1 6439 High 3/1/2015 TR-LINEINC 0.00%  100.00% 7,804.1 5,258.7 3,1092 7,804.1 52587 3,092
CET-ET-TP-RN-643904  TRTP 8-4: Construct 0.44-mile 220kV T/L at water tank/ Fullerton Rd. 6439 High 11/1/2011 TR-LINEINC 000%  100.00% - (135.5) - - (135.5) -
CET-ET-TP-RN-643902  Construct 7.26-mile Chino-Mira Loma #1 & #2 220kV T/L. 6439 High 6/1/2011 TR-LINEINC 0.00%  100.00% - 4222 3782 - 4222 3782
CET-ET-TP-RN-643907  Mira Loma-Vincent: Construct new 33-mile 500kV T/L between Mesa and Mir. 6439 High 3/1/2015 TR-LINEINC 000%  100.00% 182,347.4 54,482.8 67,4822 182,347.4 54,482.8 67,4822
CET-ET-TP-RN-643911  Chino Hills State Park S00KV reroute Alternative 4CM. 6439 High 3/1/2015 TR-LINEINC 0.00%  100.00% 1216 - - 1216 - -
CET-ET-TP-RN-643907  Licensing efforts associated with the construction of Segment 8 (between Ton 6439 High 3/1/2015 TR-LINEINC 000%  100.00% 3,683.4 2,2528 - 36834 2,2528 -
COS-00-RE-LR-644000  SEGMENT 9 CRE COST 6440 High 6/1/2012 TR-LANDRGTINC 0.00%  100.00% 4,149.0 02 - 4,149.0 02 -
CET-ET-TP-RN-644017  WHIRLWIND SUB - CONSTRUCT A NEW 500/220 kV SUBSTATION 6440 High 2/1/2012 TR-SUBINC 000%  100.00% - 2,034.2 738 - 2,0342 73.8
CET-ET-TP-RN-644009 ANTELOPE SUB - CONSTRUCT ADDITION TO EXISTING SUBSTATION 6440 High 2/1/2012 TR-SUBINC 0.00% 100.00% - 793.1 - - 793.1 -
CET-ET-TP-RN-644006  VINCENT SUB - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. E 6440 High 12/1/2013 TR-SUBINC 000%  100.00% 72,7685 1,070.1 - 72,7685 1,070.1 -
CET-ET-TP-RN-644010 WINDHUB SUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANF 6440 High 6/1/2012 TR-SUBINC 0.00% 100.00% - 1,003.8 - - 1,003.8 -
CET-ET-TP-RN-644013  PARDEE SUB - ADD PROTECTION 6440 High 1/1/2011 TR-SUBINC 000%  100.00% - - - - - -
CET-ET-TP-RN-644016 MESA SUB - EQUIP 220KV LINE POSITION 6440 High 6/1/2013 TR-SUBINC 0.00% 100.00% 2,712.7 744.9 - 2,712.7 744.9 -
CET-ET-TP-RN-644007  MIRA LOMA SUB - EQUIP 1 500KV LINE POSITION, PROTECTION & CONTROL 6440 High 6/1/2013 TR-SUBINC 000%  100.00% 21,2976 1,679.2 759.1 21,2076 1,679.2 759.1
CET-ET-TP-RN-644008 VINCENT SUB - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. E 6440 High 6/1/2013 TR-SUBINC 0.00% 100.00% 907.3 16.4 - 907.3 16.4 -
CET-ET-TP-RN-644000  GOULD SUB - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITERIA 6440 High 5/1/2012 TR-SUBINC 000%  100.00% - 478 - - 478 -
CET-ET-TP-RN-644022  CHINO SUB - PROTECTION CHANGES 6440 High 12/1/2012 TR-SUBINC 0.00%  100.00% - 00 - - 00 -
CET-ET-TP-RL-644002  VINCENT Sub - Remedial Action Scheme (RAS) to support Whirlwind Accelerat 6440 High 12/1/2012 TR-SUBINC 000%  100.00% - 17 - - 17 -
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 High 9/1/2011 TR-SUBINC 0.00% 100.00% - 0.6 - - 0.6 -
CET-ET-TP-RN-644028  LUGO SUB - Replace protective relays for Mira Loma #3 500kV T/L 6440 High 5/1/2013 TR-SUBINC 000%  100.00% 259.0 751.0 - 259.0 751.0 -
CET-ET-TP-RN-644006  Vincent Substation Administration and Control Building 6440 High 11/1/2013 TR-SUBINC 0.00%  100.00% - 13,2441 57036 - 13,244.1 57036
COS-00-RE-LR-644100  CRE Seg 10 6441 High 8/1/2012 TR-LANDRGTINC 000%  100.00% - 24 - - 24 -
CET-ET-TP-RN-644100  Construct new 17-mile single circuit Whirlwind-Windhub S00kV T/L 6441 High 4/1/2012 TR-LINEINC 0.00%  100.00% - 2,0153 - - 2,0153 -
COS-00-RE-LR-644200  CRE Seg 11 6442 High 5/1/2015 TR-LANDRGTINC 000%  100.00% 4,1307 38 - 4,130.7 38 -
CET-ET-TP-RN-644203  Construct 18.6-mile Mesa-Vincent #1 500kV T/L; Construct approx. 18 miles ¢ 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% 27,678.0 19,055.8 69,873.6 27,678.0 19,055.8 69,873.6
CET-ET-TP-RN-644202  String approx. 18 miles of new 220kV conductor on vacant position of existing 6442 High 5/1/2015 TR-LINEINC 000%  100.00% 9,147.6 19123 39798 9,147.6 1,912.3 39798
CET-ET-TP-RN-644200  Construct 2 miles single-circuit T/L to terminate Eagle Rock-Pardee 230kV T/L 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% 1,940.1 189.6 2,0408 1,940.1 189.6 2,0408
CET-ET-TP-RN-644001  Antelope - Construct addition to station 6440 High 5/1/2012 TR-SUBINC 000%  100.00% 746.4 33 - 746.4 33 -
CET-ET-TP-RN-644011  Windhub - Construct 500kV switchyard 6440 High 5/1/2012 TR-SUBINC 0.00%  100.00% 1179.7 (26.4) - 1,179.7 (26.4) -
CET-ET-TP-RN-644014  Whirlwind - Construct new substation 6440 High 2/1/2012 TR-SUBINC 000%  100.00% 807.7 195 - 807.7 195 -
CET-ET-TP-RN-643500 __Antelope-Windhub 500kV Cross-Over 6435 High 1/1/2013 TR-LINEINC 0.00% _ 100.00% 29 4,809.1 - 29 4,809.1 -

Total Incentive CWIP Expenditures (Excludes OH) 787,759.1 231,075.2 205,653.2 787,759.1 231,075.2 205,653.2




Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

Attachment 4

WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)
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Collectible
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13

COS-00-RE-LR643500  CRE Seg 4 6435 High 1/1/2013 TR-LANDRGTINC 0.00%  100.00% 29 239 206 16 16 1636 1636 163.6 66.4 556 16 24
CET-ET-TP-RN-643500  ANTELOPE-WHIRLWIND: CONSTRUCT NEW 14-MILES, SINGLE CIRCUIT 500kV" 6435 High 4/1/2012 TR-LINEINC 000%  100.00% 3211 1,670.0 (988.4) 515.6 5333 527.8 2264 2100 2100 2100 2100 (300.9)
CET-ET-TP-RN-643501  Midway - Vincent 500kV No.3 ground clearance upgrade 6435 High 1/1/2013 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643502  Path 26 Loop into Whirlwind Substation 6435 High 1/1/2013 TR-LINEINC 000%  100.00% (22.1) 126 (19.9) - - - - - - - - (26.7)
COS-00-RE-LR-547200  CRE Seg 5 5472 High 1/1/2013 TR-LANDRGTINC 000%  100.00% - 4.0 92.6 109.1 109.1 109.1 109.1 109.1 109.1 109.1 109.1 914
CET-ET-TP-RN-547203  Preliminary Engineering & Environmental Studies 5472 High 2/1/2015 TR-LINEINC 000%  100.00% (31.8) 13 02 - - - - - - - - (0.0)
CET-ET-TP-RN-547200  Antelope - Vincent - Windhub: Reconfigure Transmission Line 5472 High 1/1/2013 TR-LINEINC 000%  100.00% 12 (0.1) - - - (4,809.1) - - - - - 00
CET-ET-TP-RN-547202  Antelope - Vincent #2 500kV: Construct a new 18-mile single circuit T/L on exit 5472 High 1/1/2013 TR-LINEINC 000%  100.00% (1,422.2) 817.8 287.9 2,6485 617.2 617.2 589.8 578.8 578.8 578.8 4192 (745.9)
CET-ET-TP-RN-547206 TRTP 4-11: Licensing. 5472 High 2/1/2015 TR-LINEINC 0.00% 100.00% (199.9) 2589 497.8 - 165.0 - 165.0 - 165.0 - 165.0 75
COS-00-RE-LR-524300  TRTP 6-6: Land Acquisition. 5243 High 11/1/2013 TR-LANDRGTINC 000%  100.00% 02 06 - - - - - - - - - -
CET-ET-TP-RN-524301  TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27-mile single-circuit 501 5243 High 11/1/2013 TR-LINEINC 000%  100.00% 7,2787 50912 139723 4,613.1 39144 1,491.0 1,491.0 5,536.7 1,485.0 32,5923 1,160.5 1,296.7
CET-ET-TP-RN-524300  TRTP 6-4: New Vincent-ANF 500kV: Construct 5- mile single-circuit S00kV T/Lt 5243 High 11/1/2013 TR-LINEINC 000%  100.00% 4,2873 748 1,874.6 127.4 1,894.1 13273 525 53 53 53 53 53
COS-00-RE-LR-643800  TRTP 7-7: Land Acquisition. 6438 High 1/1/2015 TR-LANDRGTINC 000%  100.00% - - - 3780 3780 3780 3240 324.0 3240 324.0 324.0 346.0
CET-ET-TP-RN-643803  TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61-mile DC 500KV T/L cutover to 6438 High 12/1/2014 TR-LINEINC 000%  100.00% 765 35.1 269.7 110 11.0 110 11.0 110 993.8 4394 110 (683.1)
CET-ET-TP-RN-643801  TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 High 1/1/2015 TR-LINEINC 000%  100.00% (1,220.4) 715.9 1,426.2 25446 1,419.2 1,419.2 1,419.2 1,365.2 24922 3,076.9 3,754.8 (204.8)
COS-00-RE-LR-643900  TRTP 8-12: Land Acquisition. 6439 High 3/1/2015 TR-LANDRGTINC 000%  100.00% 4.0 88 (177.9) 59.4 59.4 59.4 59.4 59.4 59.4 59.4 59.4 487
CET-ET-TP-RN-643905  TRTP 8-2: Construct 1.33-mile double-circuit 220kV T/L at Rose Hills from MA1 6439 High 3/1/2015 TR-LINEINC 000%  100.00% 1,301.7 1,540.5 847.8 3,080.1 - 1202 1202 1202 1728 2239 3714 (2,640.0)
CET-ET-TP-RN-643904  TRTP 8-4: Construct 0.44-mile 220KV T/L at water tank/ Fullerton Rd. 6439 High 11/1/2011 TR-LINEINC 000%  100.00% (6.2) 36 (0.1) - - - - - - - - (132.9)
CET-ET-TP-RN-643902  Construct 7.26-mile Chino-Mira Loma #1 & #2 220kV T/L. 6439 High 6/1/2011 TR-LINEINC 000%  100.00% 153.7 (183.0) (5.9) 4487 149.6 149.6 - 299.1 149.6 149.6 - (888.7)
CET-ET-TP-RN-643907  Mira Loma-Vincent: Construct new 33-mile 500KV T/L between Mesa and Miri 6439 High 3/1/2015 TR-LINEINC 000%  100.00% 1,9433 3,067.9 2,766.8 8,698.5 2,605.0 26158 10,159.6 11,805.5 4,684.3 4,94256 4,800.4 (3,606.9)
CET-ET-TP-RN-643911  Chino Hills State Park S00kV reroute Alternative 4CM. 6439 High 3/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907  Licensing efforts associated with the construction of Segment 8 (between Ton 6439 High 3/1/2015 TR-LINEINC 000%  100.00% 4420 196.7 4374 97.2 367.2 97.2 367.2 97.2 135.2 97.2 86.4 (168.1)
COS-00-RE-LR-644000  SEGMENT 9 CRE COST 440 High 6/1/2012 TR-LANDRGTINC 000%  100.00% 00 01 01 - - - - - - - - 00
CET-ET-TP-RN-644017 ~ WHIRLWIND SUB - CONSTRUCT A NEW 500/220 kV SUBSTATION 6440 High 2/1/2012 TR-SUBINC 000%  100.00% (124.9) 194.6 147.5 379.0 3790 196.4 435 414 41.0 41.0 41.0 654.6
CET-ET-TP-RN-644009 ANTELOPE SUB - CONSTRUCT ADDITION TO EXISTING SUBSTATION 6440 High 2/1/2012 TR-SUBINC 0.00% 100.00% 17.2 139.7 10.4 18.0 18.0 18.0 18.0 2.4 24 2.4 23 544.3
CET-ET-TP-RN-644006  VINCENT SUB - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. E 6440 High 12/1/2013 TR-SUBINC 000%  100.00% 188.1 2327 191.9 161.3 385 56 - - - - - 252.0
CET-ET-TP-RN-644010 WINDHUB SUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK 6440 High 6/1/2012 TR-SUBINC 0.00% 100.00% 4.8 879.1 26 119 119 113 10.3 - - - - 721
CET-ET-TP-RN-644013  PARDEE SUB - ADD PROTECTION 6440 High 1/1/2011 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644016  MESA SUB - EQUIP 220KV LINE POSITION 6440 High 6/1/2013 TR-SUBINC 0.00%  100.00% (2.9) 6.1 4.0 781 77.0 77.0 74.7 713 633 62.1 154 2191
CET-ET-TP-RN-644007  MIRA LOMA SUB - EQUIP 1 500KV LINE POSITION, PROTECTION & CONTROL 6440 High 6/1/2013 TR-SUBINC 000%  100.00% 1130 147.4 145.7 1718 121.8 1218 9.8 9.8 9.8 1218 121.8 324.0
CET-ET-TP-RN-644008 VINCENT SUB - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. E 6440 High 6/1/2013 TR-SUBINC 0.00% 100.00% 33 83 49 - - - - - - - - (0.0)
CET-ET-TP-RN-644000  GOULD SUB - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITERIA 6440 High 5/1/2012 TR-SUBINC 000%  100.00% 87 (3.9) (0.9) - - - - - - - - 439
CET-ET-TP-RN-644022 CHINO SUB - PROTECTION CHANGES 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 0.0
CET-ET-TP-RL-644002  VINCENT Sub - Remedial Action Scheme (RAS) to support Whirlwind Accelerat 6440 High 12/1/2012 TR-SUBINC 000%  100.00% 16 02 - - - - - - - - - 00
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 440 High 9/1/2011 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 0.6
CET-ET-TP-RN-644028  LUGO SUB - Replace protective relays for Mira Loma #3 500kV T/L 6440 High 5/1/2013 TR-SUBINC 000%  100.00% 73 18.8 34.0 788 788 788 788 626 324 97 - 2708
CET-ET-TP-RN-644006  Vincent Substation Administration and Control Building 6440 High 11/1/2013 TR-SUBINC 0.00%  100.00% - - - - 4351 1,666.3 1,654.9 1,654.9 2,2249 2,2249 1,882.9 1,500.5
COS-00-RE-LR-644100  CRE Seg 10 6441 High 8/1/2012 TR-LANDRGTINC 000%  100.00% 07 03 14 - - - - - - - - (0.0)
CET-ET-TP-RN-644100  Construct new 17-mile single circuit Whirlwind-Windhub S00kV T/L 6441 High 4/1/2012 TR-LINEINC 000%  100.00% (13.4) (156.3) (583.1) 2,745.0 50.0 50.0 50.0 50.0 50.0 50.0 50.0 (326.7)
COS-00-RE-LR-644200  CRE Seg 11 6442 High 5/1/2015 TR-LANDRGTINC 000%  100.00% 19 20 - - - - - - - - - -
CET-ET-TP-RN-644203  Construct 18.6-mile Mesa-Vincent #1 500kV T/L; Construct approx. 18 milesc 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% 2437 800.4 5284 5284 86003 1,069.2 5284 727.9 7164 712.2 3,646.9 953.5
CET-ET-TP-RN-644202  String approx. 18 miles of new 220kV conductor on vacant position of existing 6442 High 5/1/2015 TR-LINEINC 000%  100.00% (68.6) 68.6 473 473 473 473 473 157.5 157.5 157.5 599.7 603.9
CET-ET-TP-RN-644200  Construct 2 miles single-circuit T/L to terminate Eagle Rock-Pardee 230kv T/L 6442 High 5/1/2015 TR-LINEINC 000%  100.00% (37.6) 172 21.0 21.0 21.0 21.0 21.0 21.0 21.0 21.0 21.0 21.0
CET-ET-TP-RN-644001  Antelope - Construct addition to station 6440 High 5/1/2012 TR-SUBINC 000%  100.00% - 23 10
CET-ET-TP-RN-644011  Windhub - Construct S00KV switchyard 6440 High 5/1/2012 TR-SUBINC 0.00%  100.00% (26.4) - -
CET-ET-TP-RN-644014  Whirlwind - Construct new substation 6440 High 2/1/2012 TR-SUBINC 000%  100.00% - 46 15.0
CET-ET-TP-RN-643500 __ Antelope-Windhub 500k Cross-Over 6435 High 1/1/2013 TR-LINEINC 0.00% _ 100.00% - - - - - 4,809.1

Total Incentive CWIP Expenditures (Excludes OH) 13,2261 157025 21,8727 21,5734 22,102.6 7,639.7 17,8815 23,570.9 15,036.4 46,266.6 17,859.0 (2,465.3)




Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

Attachment 4

WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)
Page 20 0f 36

Collectible
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14

COS-00-RE-LR643500  CRE Seg 4 6435 High 1/1/2013 TR-LANDRGTINC 0.00%  100.00%
CET-ET-TP-RN-643500  ANTELOPE-WHIRLWIND: CONSTRUCT NEW 14-MILES, SINGLE CIRCUIT 500kV" 6435 High 4/1/2012 TR-LINEINC 000%  100.00%
CET-ET-TP-RN-643501  Midway - Vincent 500kV No.3 ground clearance upgrade 6435 High 1/1/2013 TR-LINEINC 000%  100.00%
CET-ET-TP-RN-643502  Path 26 Loop into Whirlwind Substation 6435 High 1/1/2013 TR-LINEINC 000%  100.00%
COS-00-RE-LR-547200  CRE Seg 5 5472 High 1/1/2013 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-547203  Preliminary Engineering & Environmental Studies 5472 High 2/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-547200 Antelope - Vincent - Windhub: Reconfigure Transmission Line 5472 High 1/1/2013 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-547202  Antelope - Vincent #2 500kV: Construct a new 18-mile single circuit T/L on exit 5472 High 1/1/2013 TR-LINEINC 000%  100.00% 3000 300.0 3000 300.0 3000 185.6 - - - - - -
CET-ET-TP-RN-547206 TRTP 4-11: Licensing 5472 High 2/1/2015 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
COS-00-RE-LR-524300  TRTP 6-6: Land Acquisition. 5243 High 11/1/2013 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-524301 TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27-mile single-circuit 50/ 5243 High 11/1/2013 TR-LINEINC 0.00% 100.00% 5,970.2 5,970.2 5,970.2 780.5 780.5 780.5 780.5 780.5 780.5 780.5 780.5 780.5
CET-ET-TP-RN-524300  TRTP 6-4: New Vincent-ANF 500kV: Construct 5- mile single-circuit S00kV T/Lt 5243 High 11/1/2013 TR-LINEINC 000%  100.00% 612 612 612 - - - - - - - - -
COS-00-RE-LR-643800  TRTP 7-7: Land Acquisition. 6438 High 1/1/2015 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643803  TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61-mile DC 500kV T/L cutover to 6438 High 12/1/2014 TR-LINEINC 000%  100.00% - 147 - - - - - - - - - 00
CET-ET-TP-RN-643801  TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 High 1/1/2015 TR-LINEINC 0.00%  100.00% 43842 2,015.9 1,286.4 2,025.8 23031 2,2914 26788 1,685.2 33322 1,247.0 1,247.0 936.5
COS-00-RE-LR-643900  TRTP 8-12: Land Acquisition. 6439 High 3/1/2015 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643905  TRTP 8-2: Construct 1.33-mile double-circuit 220kV T/L at Rose Hills from MA1 6439 High 3/1/2015 TR-LINEINC 0.00%  100.00% 1,109.6 930.6 108.1 9204 - - - 81 324 - - (0.0)
CET-ET-TP-RN-643904  TRTP 8-4: Construct 0.44-mile 220KV T/L at water tank/ Fullerton Rd. 6439 High 11/1/2011 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643902  Construct 7.26-mile Chino-Mira Loma #1 & #2 220kV T/L. 6439 High 6/1/2011 TR-LINEINC 000%  100.00% 114 708 1380 - - - - - 158.0 - - 00
CET-ET-TP-RN-643907  Mira Loma-Vincent: Construct new 33-mile 500KV T/L between Mesa and Miri 6439 High 3/1/2015 TR-LINEINC 000%  100.00% 4,082.5 8,358.1 11,5314 4,5105 8,597.2 51120 35161 5014.8 5,655.6 57535 2,7419 2,608.6
CET-ET-TP-RN-643911  Chino Hills State Park S00kV reroute Alternative 4CM. 6439 High 3/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907  Licensing efforts associated with the construction of Segment 8 (between Ton 6439 High 3/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
COS-00-RE-LR-644000  SEGMENT 9 CRE COST 440 High 6/1/2012 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644017  WHIRLWIND SUB - CONSTRUCT A NEW 500/220 kV SUBSTATION 6440 High 2/1/2012 TR-SUBINC 000%  100.00% - - - - - - - - - - - 738
CET-ET-TP-RN-644009 ANTELOPE SUB - CONSTRUCT ADDITION TO EXISTING SUBSTATION 6440 High 2/1/2012 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644006  VINCENT SUB - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. £ 6440 High 12/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644010 WINDHUB SUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK 6440 High 6/1/2012 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644013  PARDEE SUB - ADD PROTECTION 6440 High 1/1/2011 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644016 MESA SUB - EQUIP 220KV LINE POSITION 6440 High 6/1/2013 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644007  MIRA LOMA SUB - EQUIP 1 500KV LINE POSITION, PROTECTION & CONTROL 6440 High 6/1/2013 TR-SUBINC 000%  100.00% 126.0 126.0 126.0 126.0 126.0 126.0 - - - - - 34
CET-ET-TP-RN-644008 VINCENT SUB - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. E 6440 High 6/1/2013 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644000  GOULD SUB - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITERIA 6440 High 5/1/2012 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644022 CHINO SUB - PROTECTION CHANGES 6440 High 12/1/2012 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-644002  VINCENT Sub - Remedial Action Scheme (RAS) to support Whirlwind Accelerat 6440 High 12/1/2012 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 440 High 9/1/2011 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644028  LUGO SUB - Replace protective relays for Mira Loma #3 500kV T/L 6440 High 5/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644006  Vincent Substation Administration and Control Building 6440 High 11/1/2013 TR-SUBINC 0.00%  100.00% 480.7 1,4383 1,050.7 1,050.7 480.7 4879 119.9 80.0 80.0 80.0 80.0 274.9
COS-00-RE-LR-644100  CRE Seg 10 6441 High 8/1/2012 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644100  Construct new 17-mile single circuit Whirlwind-Windhub S00kV T/L 6441 High 4/1/2012 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
COS-00-RE-LR-644200  CRE Seg 11 6442 High 5/1/2015 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203 Construct 18.6-mile Mesa-Vincent #1 500kV T/L; Construct approx. 18 milesc 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00% 11,073.5 11,073.5 11,073.5 4,073.5 4,073.5 4,073.5 4,073.5 4,073.5 4,073.5 4,073.5 4,073.5 4,064.8
CET-ET-TP-RN-644202  String approx. 18 miles of new 220kV conductor on vacant position of existing 6442 High 5/1/2015 TR-LINEINC 000%  100.00% 3316 3316 3316 3316 3316 3316 3316 3316 3316 3316 3316 3316
CET-ET-TP-RN-644200  Construct 2 miles single-circuit T/L to terminate Eagle Rock-Pardee 230kv T/L 6442 High 5/1/2015 TR-LINEINC 000%  100.00% 170.1 170.1 170.1 170.1 170.1 170.1 170.1 170.1 170.1 170.1 170.1 170.1
CET-ET-TP-RN-644001  Antelope - Construct addition to station 6440 High 5/1/2012 TR-SUBINC 000%  100.00%
CET-ET-TP-RN-644011  Windhub - Construct S00KV switchyard 6440 High 5/1/2012 TR-SUBINC 0.00%  100.00%
CET-ET-TP-RN-644014  Whirlwind - Construct new substation 6440 High 2/1/2012 TR-SUBINC 000%  100.00%
CET-ET-TP-RN-643500 __ Antelope-Windhub 500k Cross-Over 6435 High 1/1/2013 TR-LINEINC 0.00% _ 100.00%

Total Incentive CWIP Expenditures (Excludes OH) 28,101.0 30,861.2 32,147.2 14,289.2 17,162.7 13,558.5 11,670.6 12,143.9 14,613.9 12,4363 9,424.6 9,244.2




Incentive CWIP & Plant Additions Forecast

Red Bluff Substation

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

Attachment 4

WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)
Page 210f 36

Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013150 2014150 Expenditures
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150% 2012 CWIP Expenditures  Expenditures Less Collectible  Less Collectible Less Collectible
(CET-ET-TP-RN-692901 Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation o 6929 High 12/1/2013  TRSUBINC 0.00%  100.00% 7517 11,425.0 698.7 7517 11,4250 698.7
CET-ET-TP-RN-692900 Red BIuff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013  TR-SUBINC 000%  100.00% 131,796.8 68,336.8 9700 131,796.8 68,336.8 9700
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red BIuff S 6929 High 6/1/2013  TR-LINEINC 0.00%  100.00% 9,741.8 1,043.7 - 97418 1,043.7 -
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Su 6929 High 6/1/2013  TR-LINEINC 000%  100.00% 8,821.6 1,036.6 - 88216 1,036.6 -
CET-ET-TP-RN-692904 CRE: Siting study for New Substation 6929 High 6/1/2013  TR-LANDRGTINC 0.00%  100.00% 2816 (210.4) - 2816 (210.4) -
CET-ET-AF-SF-692900 Red BIuff Sub - Cap on Devers-PV #1 TL 6929 High 6/1/2013 _ TR-SUBINC 000% _ 100.00% 08 - - 08 - -
Total Specifics 151,394.4 81,631.6 1,668.6 151,394.4 81,631.6 1,668.6
[ Total Incremental Plant Balance - Red Bluff Substation ][ |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible. 2013 Total 2014Total ~ 20121SOCWIP 2013150 2014 150 Expenditures|
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % 2012 cwip Expenditures  Expenditures  Less Collectible  Less Collectible Less Collectible
CET-ET-TP-RN-692901 _ Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation o 6929 High 12/1/2013 TR-SUBINC 0.00%  100.00% 7517 11,425.0 698.7 7517 11,4250 698.7
CET-ET-TP-RN-692900  Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00%  100.00% 131,796.8 68,336.8 9700 131,79.8 68,336.8 9700
CET-ET-TP-RN-692905  Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red BIuff S 6929 High 6/1/2013 TR-LINEINC 000%  100.00% 9,7418 1,043.7 - 9,741.8 1,043.7 -
CET-ET-TP-RN-692907  Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red BIuff Su 6929 High 6/1/2013 TR-LINEINC 0.00%  100.00% 88216 1,036.6 - 8,821.6 1,036.6 -
CET-ET-TP-RN-692904  CRE: Siting study for New Substation 6929 High 6/1/2013 TR-LANDRGTINC 000%  100.00% 2816 (210.4) - 2816 (210.4) -
CET-ET-AF-SF-692900 _Red Bluff Sub - Cap on Devers-PV #1TL 6929 High 6/1/2013 TR-SUBINC 0.00% _ 100.00% 08 - - 08 - -
Total Incentive CWIP Expenditures (Excludes OH) 151,394.4 81,631.6 1,668.6 151,394.4 81,631.6 1,668.6
Eldorado - lvanpah
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013 1SO 2014 150 Expenditures|
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 1S0% 2012 CWIP Expenditures _ Expenditures _Less Collectible Less Collectible Less Collectible
CET-ET-TP-RN-655101 _ EITP, Licensing & Permit 6551 High 5/1/2013 TR-LINEINC 0.00%  100.00% 153292 3300 - 15,3292 3300 B
CET-ET-TP-RN-655101  Construct a new Ivanpah 220/115 kV Substation 6551 High 6/1/2013 TR-SUBINC 000%  100.00% 29,167.9 15,3150 - 29,167.9 15,315.0 -
CET-ET-TP-RN-655103  Eldorado 220 kV Substation: Upgrades 6551 High 7/1/2013 TR-SUBINC 0.00%  100.00% 4,8282 9,346.7 - 4,8282 9,346.7 -
CET-ET-TP-RN-655104  Eldorado-lvanpah 220 kV T/L (California): Construct California portion of new . 6551 High 5/1/2013 TR-LINEINC 000%  100.00% 15,9955 24,7200 3330 15,9955 24,7200 3330
CET-ET-TP-RN-655105  Eldorado-lvanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35t 6551 High 5/1/2013 TR-LINEINC 0.00% 100.00% 84,1343 117,714.7 1,934.0 84,1343 117,714.7 1,934.0
CET-RP-TP-RN-655100 _Real Properties 6551 High 5/1/2013 TR-LANDRGTINC 000% _ 100.00% 3421 - - 342.1 - -
Total Specifics 149,797.2 167,426.4 2,267.0 149,797.2 167,426.4 2,267.0
[ Total Incremental Plant Balance - Eldorado - Ivanpah ][ |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible. 2013 Total 2014Total ~ 20121SOCWIP 2013150 2014 150 Expenditures|
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % 2012 cwip Expenditures  Expenditures  Less Collectible  Less Collectible Less Collectible
CET-ET-TP-RN-655101 _ EITP, Licensing & Permit 6551 High 5/1/2013 TR-LINEINC 0.00%  100.00% 15,3202 330.0 - 15,3292 330.0 -
CET-ET-TP-RN-655101  Construct a new Ivanpah 220/115 kV Substation 6551 High 6/1/2013 TR-SUBINC 0.00%  100.00% 29,167.9 15,315.0 - 29,167.9 153150 -
CET-ET-TP-RN-655103  Eldorado 220 kV Substation: Upgrades 6551 High 7/1/2013 TR-SUBINC 000%  100.00% 4,8282 9,346.7 - 4,8282 9,346.7 -
CET-ET-TP-RN-655104  Eldorado-lvanpah 220 kV T/L (California): Construct California portion of new . 6551 High 5/1/2013 TR-LINEINC 0.00%  100.00% 15,995.5 24,7200 3330 15,995.5 24,7200 3330
CET-ET-TP-RN-655105  Eldorado-lvanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 ti 6551 High 5/1/2013 TR-LINEINC 000%  100.00% 84,1343 117,714.7 1,934.0 84,1343 117,714.7 1,934.0
CET-RP-TP-RN-655100 Real Properties 6551 High 5/1/2013 TR-LANDRGTINC 0.00% 100.00% 3421 - - 342.1 - -
Total Incentive CWIP Expenditures (Excludes OH) 149,797.2 167,426.4 2,267.0 149,797.2 167,426.4 2,267.0




Incentive CWIP & Plant Additions Forecast

Red Bluff Substation

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

Attachment 4

WP-Schedule 16

(Based on Aug. 26, 2013 Offer of Settlement)
Page 22 of 36

Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13
(CET-ET-TP-RN-692901 Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation 0 6929 High 12/1/2013  TR-SUBINC 0.00%  100.00% B B B B B B - B - B B 12,1767
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013  TR-SUBINC 000%  100.00% - - - - - 182,339.0 7,163.1 15736 2,339.6 2,573.6 2,688.2 1,456.6
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff S 6929 High 6/1/2013  TR-LINEINC 000%  100.00% - - - - - 10,7855 - - - - - -
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Sul6929 High 6/1/2013  TR-LINEINC 000%  100.00% - - - - - 9,858.1 - - - - - -
CET-ET-TP-RN-692904 CRE: Siting study for New Substation 6929 High 6/1/2013  TR-LANDRGTINC 000%  100.00% - - - - - 712 - - - - - -
CET-ET-AF-SF-692900 Red Bluff Sub - Cap on Devers-PV #1 TL 6929 High 6/1/2013 _ TR-SUBINC 0.00% _ 100.00% - - - - - 08 - - - - - -
Total Specifics - - - - - 203,054.6 7,163.1 15736 23396 2,573.6 2,688.2 13,6333
[ Total Incremental Plant Balance - Red Bluff Substation - - - - - 203,054.6 2102177 211,791.3 2141309 2167044 2193927 233,026.0 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBs WBS Description Pin#  Voltage Forecast Date Asset Class % 150% Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13
CET-ET-TP-RN-692901  Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation 0 6929 High 12/1/2013 TR-SUBINC 0.00%  100.00% 589.9 64.0 683.1 981.4 9814 892.2 9814 981.4 892.2 1,533.7 1,355.3 1,489.1
CET-ET-TP-RN-692900  Red BIuff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00%  100.00% 44889 14,1595 14,386.2 81909 79224 1,3943 7,163.1 15736 23396 25736 2,688.2 1,456.6
CET-ET-TP-RN-692905  Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff S 6929 High 6/1/2013 TR-LINEINC 000%  100.00% (54.1) 58.8 39.0 3333 3333 3333 - - - - - -
CET-ET-TP-RN-692907  Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Sul 6929 High 6/1/2013 TR-LINEINC 000%  100.00% 162 (5.7) 261 3333 3333 3333 - - - - - -
CET-ET-TP-RN-692904  CRE: Siting study for New Substation 6929 High 6/1/2013 TR-LANDRGTINC 000%  100.00% - - 58.1 (268.5) - - - - - - - -
CET-ET-AF-SF-692900 _Red BIuff Sub - Cap on Devers-PV #1TL 6929 High 6/1/2013 TR-SUBINC 0.00% _ 100.00%
Total Incentive CWIP Expenditures (Excludes OH) 50409 14,2766 151924 9,570.4 9,570.4 2,953.1 8,144.5 2,555.0 32318 24,1073 42,0435 2,945.7 |
Eldorado - lvanpah
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible
wss WBS Description Pin#  Voltage  Forecast Date Asset Class % 150% Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 High 5/1/2013 TR-LINEINC 0.00% 100.00% - - - - 15,609.2 50.0 - - - - - -
CET-ET-TP-RN-655101  Construct a new lvanpah 220/115 kV Substation 6551 High 6/1/2013 TR-SUBINC 0.00%  100.00% - - - - - 42,207.9 817.0 543.0 3140 2130 202.0 186.0
CET-ET-TP-RN-655103  Eldorado 220 kV Substation: Upgrades 6551 High 7/1/2013 TR-SUBINC 0.00%  100.00% - - - - - - 13,2944 296.3 2163 1393 1213 1073
CET-ET-TP-RN-655104  Eldorado-Ivanpah 220 kV T/L (California): Construct California portion of new ! 6551 High 5/1/2013 TR-LINEINC 000%  100.00% - - - - 38,283.9 758.8 3433 3123 2383 2913 2703 2173
CET-ET-TP-RN-655105  Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35t 6551 High 5/1/2013 TR-LINEINC 000%  100.00% - - - - 196,327.9 2,1503 8793 657.3 4773 504.3 504.3 3483
CET-RP-TP-RN-655100 _Real Properties 6551 High 5/1/2013 TR-LANDRGTINC 0.00% _ 100.00% - - - - 3421 - - - - - - -
Total Specifics - - - - 250,563.1 45,167.0 15,334.0 1,808.9 1,245.9 1,147.9 1,097.9 858.9
[ Total Incremental Plant Balance - Eldorado - Ivanpah - - - - 250,563.1 2957301 311,064.1 312,873.0 314,189 3152668 _ 316364.7 317,223.6 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBs WBS Description Pin#  Voltage Forecast Date Asset Class % 150% Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13
CET-ET-TP-RN-655101 _ EITP, Licensing & Permit 6551 High 5/1/2013 TR-LINEINC 0.00%  100.00% 270 62.0 57.0 84.0 50.0 50.0 - - - - - -
CET-ET-TP-RN-655101  Construct a new lvanpah 220/115 kV Substation 6551 High 6/1/2013 TR-SUBINC 000%  100.00% 1,183.0 3,636.0 2,1480 2,082.0 1,620.0 23710 817.0 543.0 3140 2130 202.0 186.0
CET-ET-TP-RN-655103  Eldorado 220 kV Substation: Upgrades 6551 High 7/1/2013 TR-SUBINC 000%  100.00% 1,529.0 962.0 1,498.0 1,306.3 1,276.3 1,2103 6843 2963 2163 1393 1213 107.3
CET-ET-TP-RN-655104  Eldorado-Ivanpah 220 kv T/L (California): Construct California portion of new 6551 High 5/1/2013 TR-LINEINC 0.00%  100.00% 585.0 44200 113140 44236 1,536.8 758.8 3433 3123 2383 2913 2703 217.3
CET-ET-TP-RN-655105  Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35t 6551 High 5/1/2013 TR-LINEINC 000%  100.00% 12,8910 27,1150 33,4100 33,2868 54908 2,1503 8793 657.3 4773 5043 5043 3483
CET-RP-TP-RN-655100 Real Properties 6551 High 5/1/2013 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 162150  36204.0  48,427.0 41,1827 9,973.9 6,540.4 2,7239 1,808.9 1,245.9 1,147.9 1,097.9 858.9
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Incentive CWIP & Plant Additions Forecast

Red Bluff Substation

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14
(CET-ET-TP-RN-692901 Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation 0 6929 High 12/1/2013  TR-SUBINC 0.00%  100.00% 350.0 3487 - B - B - B - B - B
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013  TR-SUBINC 000%  100.00% 161.7 161.7 161.7 1617 161.7 1617 - - - - - -
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff S 6929 High 6/1/2013  TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red BIuff Sul 6929 High 6/1/2013  TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-692904 CRE: Siting study for New Substation 6929 High 6/1/2013  TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
CET-ET-AF-SF-692000 Red Bluff Sub - Cap on Devers-PV #1 TL 6929 High 6/1/2013 _ TR-SUBINC 0.00% _ 100.00% - - - - - - - - - - - -
Total Specifics 511.7 5103 161.7 161.7 161.7 161.7 - - - - - -
[ Total Incremental Plant Balance - Red Bluff Substation [ 2335376 2340480  234,209.6 2343713 234,533.0  234694.6  234694.6 2346946  234,694.6  234,694.6  234,694.6  234,694.6 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS \WBS Description Pin#  Voltage  Forecast Date Asset Class % 1S0% Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RN-692901 _ Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation 0 6929 High 12/1/2013 TR-SUBINC 0.00%  100.00% 350.0 3487 - - - -
CET-ET-TP-RN-692900  Red BIuff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBINC 0.00%  100.00% 161.7 161.7 161.7 161.7 161.7 161.7
CET-ET-TP-RN-692905  Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff S 6929 High 6/1/2013 TR-LINEINC 000%  100.00% - - - - - -
CET-ET-TP-RN-692907  Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Sul 6929 High 6/1/2013 TR-LINEINC 0.00%  100.00% - - - - - -
CET-ET-TP-RN-692904  CRE: Siting study for New Substation 6929 High 6/1/2013 TR-LANDRGTINC 000%  100.00% - - - - - -
CET-ET-AF-SF-692900 _Red BIuff Sub - Cap on Devers-PV #1TL 6929 High 6/1/2013 TR-SUBINC 0.00% _ 100.00%
Total Incentive CWIP Expenditures (Excludes OH) 5117 5103 161.7 161.7 161.7 161.7 - - - - - -
Eldorado - lvanpah
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible
wss WBS Description Pin#  Voltage  Forecast Date Asset Class % 150% Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 High 5/1/2013 TR-LINEINC 0.00% 100.00% - - - - - - - - - - -
CET-ET-TP-RN-655101  Construct a new lvanpah 220/115 kV Substation 6551 High 6/1/2013 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-655103  Eldorado 220 kv Substation: Upgrades 6551 High 7/1/2013 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-655104  Eldorado-Ivanpah 220 kV T/L (California): Construct California portion of new ! 6551 High 5/1/2013 TR-LINEINC 000%  100.00% 25.0 250 25.0 250 25.0 250 25.0 250 25.0 220 3.0 43.0
CET-ET-TP-RN-655105  Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35t 6551 High 5/1/2013 TR-LINEINC 0.00%  100.00% 148.0 1380 1380 1380 1380 1380 137.0 137.0 137.0 137.0 2740 274.0
CET-RP-TP-RN-655100 _Real Properties 6551 High 5/1/2013 TR-LANDRGTINC 0.00% _ 100.00% - - - - - - - - - - - -
Total Specifics 173.0 163.0 163.0 163.0 163.0 163.0 162.0 162.0 162.0 159.0 317.0 317.0
Total Incremental Plant Balance - Eldorado - Ivanpah | 3173966 317,5506  317,722.6 __ 317,885.6 _ 318,048.6 3182116 _ 318,373.6 3185356 _ 318,697.6 3188566 _ 319,173.6 _ 319,490.6|
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS \WBS Description Pin#  Voltage Forecast Date Asset Class % 1S0% Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RN-655101 _ EITP, Licensing & Permit 6551 High 5/1/2013 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-655101  Construct a new lvanpah 220/115 kV Substation 6551 High 6/1/2013 TR-SUBINC 0.00%  100.00% -
CET-ET-TP-RN-655103  Eldorado 220 kv Substation: Upgrades 6551 High 7/1/2013 TR-SUBINC 000%  100.00% -
CET-ET-TP-RN-655104 Eldorado-Ivanpah 220 kv T/L (California): Construct California portion of new': 6551 High 5/1/2013 TR-LINEINC 0.00%  100.00% 25.0 250 25.0 25.0 25.0 250 25.0 250 25.0 220 430 43.0
CET-ET-TP-RN-655105  Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35t 6551 High 5/1/2013 TR-LINEINC 000%  100.00% 148.0 1380 138.0 1380 138.0 1380 137.0 137.0 137.0 137.0 2740 2740
CET-RP-TP-RN-655100 Real Properties 6551 High 5/1/2013 TR-LANDRGTINC 0.00% 100.00% - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 173.0 163.0 163.0 163.0 163.0 163.0 162.0 162.0 162.0 159.0 317.0 317.0




Incentive CWIP & Plant Additions Forecast

Lugo-Pisgah

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013150 2014150 Expenditures
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % 2012 CWIP Expenditures  Expenditures Less Collectible  Less Collectible Less Collectible
CETET-TP-RL.701800 _Pisgah Sub: Siting Study for New 7018 High TR-SUBINC 0.00% __ 100.00% (69.6) - - (69.6) - -
Total Specifics (69.6) - - (69.6) - -
Total Incremental Plant Balance - Lugo-Pisgah ][ |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013150 2014150 Expenditures
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % 2012 CWIP Expenditures  Expenditures _ Less Collectil Less Coll llecti
CETET-TP-RL.701800 _Pisgah Sub: Siting Study for New 7018 High TR-SUBINC 0.00% __ 100.00% - - -
Total Incentive CWIP Expenditures (Excludes OH) - - - -
Cool Lugo Tt ion (f ly South of Kramer)
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013 IS0 2014150 Expenditures
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % 2012 CWIP Expenditures  Expenditures _ Less Collectil Less Collectibl Less Collecti
CET-ET-TP-RN-690200  Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 10/1/2015 TR-LINEINC 0.00%  100.00% 16183 250, ,250. 1,618. ,250.0 ,250.0
CET-ET-TP-RN-709100  New Cool Water-Lugo 220 kV Transmission Line 7091 High 4/1/2018 TR-LINEINC 000%  100.00% 87472 10,822.0 10,500.0 8,747.2 10,822.0 10,500.0
CET-ET-TP-RN-690203  Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 High 10/1/2015 TR-LINEINC 0.00%  100.00% - - 669.2 - - 669.2
CET-ET-TP-RN-690204  Permanent Interconnection (NU) - Line drop for CoolWater-Lugo TL 6902 High 10/1/2015 TR-LINEINC 000%  100.00% - - - - - -
CET-ET-TP-RN-690202  Pisgah Sub (NU) - Upgrade line protection 6902 High 10/1/2015 TR-SUBINC 0.00%  100.00% - - 36.9 - - 36.9
CET-ET-TP-RN-690201 __Lugo Sub (NU) - Upgrade line protection 6902 High 10/1/2015 TR-SUBINC 000% _ 100.00% - - 69.7 - - 69.7
Total Specifics 10,365.5 12,072.0 14,525.7 10,365.5 12,072.0 14,525.7
Total Incremental Plant Balance - Coolwater-Lugo Transmission (formerly South of Kramer) ][ |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013150 2014150 Expenditures
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Expenditures  Expenditures Collectibl Coll Collectibl
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 10/1/2015 TR-LINEINC 0.00%  100.00% 16183 ,250.0 3,250. 16183 3,2500
CET-ET-TP-RN-709100  New Cool Water-Lugo 220 kV Transmission Line 7091 High 4/1/2018 TR-LINEINC 0.00%  100.00% 87472 10,822.0 10,500.0 8,747.2 10,822.0 10,500.0
CET-ET-TP-RN-690203  Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 High 10/1/2015 TR-LINEINC 000%  100.00% - - 669.2 - - 669.2
CET-ET-TP-RN-690204  Permanent Interconnection (NU) - Line drop for CoolWater-Lugo TL 6902 High 10/1/2015 TR-LINEINC 0.00%  100.00% - - - - - -
CET-ET-TP-RN-690202  Pisgah Sub (NU) - Upgrade line protection 6902 High 10/1/2015 TR-SUBINC 000%  100.00% - - 369 - - 36.9
CET-ET-TP-RN-690201 __Lugo Sub (NU) - Upgrade line protection 6902 High 10/1/2015 TR-SUBINC 0.00% _ 100.00% - - 69.7 - - 69.7
Total Incentive CWIP Expenditures (Excludes OH) 10,365.5 12,072.0 14,525.7 10,365.5 12,072.0 14,525.7
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Incentive CWIP & Plant Additions Forecast

Lugo-Pisgah

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
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WBS 'WBS Description

Forecast Date

Asset Class
TR-SUBINC

1S0 %
100.00%

CET-ET-TP-RL701800 _Pisgah Subs Siting Study for New

Total Incremental Plant Balance - Lugo-Pisgah

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS 'WBS Description

CET-ET-TP-RL701800 _Pisgah Subs Siting Study for New

Forecast Date

Asset Class
TR-SUBINC

1S0 %
100.00%

Total Incentive CWIP Expenditures (Excludes OH)

Cools Lugo Tr

(f ly South of Kramer)

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS 'WBS Description

CET-ET-TP-RN-690200  Jasper: LGIA Engineer and construct a new interconnection facility

CET-ET-TP-RN-709100  New Cool Water-Lugo 220 kV Transmission Line
CET-ET-TP-RN-690203  Lugo — Pisgah 220KV T/L loop into Jasper Substation.

CET-ET-TP-RN-690204  Permanent Interconnection (NU) - Line drop for CoolWater-Lugo TL

CET-ET-TP-RN-690202  Pisgah Sub (NU) - Upgrade line protection
CET-ET-TP-RN-690201 __Lugo Sub (NU) - Upgrade line protection

Forecast Date

10/1/2015
4/1/2018
10/1/2015
10/1/2015
10/1/2015
10/1/2015

Asset Class
TR-LINEINC
TR-LINEINC
TR-LINEINC
TR-LINEINC
TR-SUBINC
TR-SUBINC

150%
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%

Total Incremental Plant Balance - Coolwater-Lugo Transmission (formerly South of Kramer)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS 'WBS Description

CET-ET-TP-RN-690200  Jasper: LGIA Engineer and construct a new interconnection facility

CET-ET-TP-RN-709100  New Cool Water-Lugo 220 kV Transmission Line
CET-ET-TP-RN-690203 Lugo — Pisgah 220KV T/L loop into Jasper Substation.

CET-ET-TP-RN-690204  Permanent Interconnection (NU) - Line drop for CoolWater-Lugo TL

CET-ET-TP-RN-690202  Pisgah Sub (NU) - Upgrade line protection
CET-ET-TP-RN-690201 __Lugo Sub (NU) - Upgrade line protection

Forecast Date

10/1/2015
4/1/2018
10/1/2015
10/1/2015
10/1/2015
10/1/2015

Asset Class
TR-LINEINC
TR-LINEINC
TR-LINEINC
TR-LINEINC
TR-SUBINC
TR-SUBINC

150 %
100.00%
100.00%
100.00%
100.00%
100.00%
100.00%

Nov-13 Dec-13
Nov-13 Dec-13
Nov-13 Dec-13
Nov-13 Dec-13
1203 108.0
759.4 920.3

Total Incentive CWIP Expenditures (Excludes OH)

879.8 1,028.3




Incentive CWIP & Plant Additions Forecast

Lugo-Pisgah

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
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Collectible
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RL701800 _Pisgah Subs Siting Study for New 7018 High Suspen: TR-SUBINC 0.00% ___ 100.00% - - - - - - N - - - - -
Total Specifics 5 - N B - B - - B B B B
[ Total Incremental Plant Balance - Lugo-Pisgah B . B . B . B . B . B -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RL701800 _Pisgah Subs Siting Study for New 7018 High Suspen: TR-SUBINC 0.00% ___ 100.00% - - - - - - N - - - - -
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
Cool Lugo Tr (fe ly South of Kramer)
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RN-690200  Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 10/1/2015 TR-LINEINC 0.00%  100.00% - B - B B B B B - B B B
CET-ET-TP-RN-709100  New Cool Water-Lugo 220 kV Transmission Line 7091 High 4/1/2018 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-690203  Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 High 10/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-690204  Permanent Interconnection (NU) - Line drop for CoolWater-Lugo TL 6902 High 10/1/2015 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-690202  Pisgah Sub (NU) - Upgrade line protection 6902 High 10/1/2015 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-690201 __Lugo Sub (NU) - Upgrade line protection 6902 High 10/1/2015 TR-SUBINC 0.00% _ 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
[ Total Incremental Plant Balance - Coolwater-Lugo Transmission (formerly South of Kramer) - - - - - - - - - - - -]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS 'WBS Description Pin # Voltage Forecast Date Asset Class 1S0 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 10/1/2015 TR-LINEINC 100.00% 2002 2138 2226 2183 2187 2195 2308 3816 2298 3756 2262 512.8
CET-ET-TP-RN-709100  New Cool Water-Lugo 220 kV Transmission Line 7091 High 4/1/2018 TR-LINEINC 100.00% 6250 637.2 658.7 680.3 681.8 695.4 6954 903.2 9119 1,409.4 1,398.8 1,202.8
CET-ET-TP-RN-690203  Lugo - Pisgah 220KV T/L loop into Jasper Substation. 6902 High 10/1/2015 TR-LINEINC 100.00% 412 44.0 458 45.0 450 452 475 512 473 773 6.6 1329
CET-ET-TP-RN-690204  Permanent Interconnection (NU) - Line drop for CoolWater-Lugo TL 6902 High 10/1/2015 TR-LINEINC 100.00%
CET-ET-TP-RN-690202  Pisgah Sub (NU) - Upgrade line protection 6902 High 10/1/2015 TR-SUBINC 100.00% 23 24 25 25 25 25 26 43 26 43 26 58
CET-ET-TP-RN-690201 __Lugo Sub (NU) - Upgrade line protection 6902 High 10/1/2015 TR-SUBINC 100.00% 43 46 48 47 47 47 49 82 49 81 4.8 11.0
Total Incentive CWIP Expenditures (Excludes OH) 873.0 902.1 934.4 950.8 952.7 967.3 9814 13485 1,196.6 1,874.7 1,678.9 1,865.3




Incentive CWIP & Plant Additions Forecast

West of Devers

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013150 2014150 Expenditures
W8S WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % 2012 CWIP Expenditures  Expenditures  Less Collectible  Less Collectible Less Collectible
CET-ET-TP-RN-642001  P: ing (Morongo T Project) 6420 High 6/1/2019 TR-LINEINC 0.00%  100.00% 13,837.8 95153 6,664.6 13,837.8 9,515.3 6,664.6
CET-ET-TP-RN-642000 __Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximi 6420 High 5/1/2018 TR-LINEINC 0.00% _ 100.00% (5.2) - - (5.2) - -
Total Specifics 13,832.7 95153 6,664.6 13,832.7 95153 6,664.6
[ Total Incremental Plant Balance - West of Devers ][ |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013150 2014150 Expenditures
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % 2012 CWIP Expenditures  Expenditures _ Less Collectil Less Coll llecti
CET-ET-TP-RN-642001 _ Pre-Engineering (Morongo Tr i Project) 6420 High 6/1/2019 TR-LINEINC 0.00%  100.00% 13,837.8 ,515. ,664. 13,837.
CET-ET-TP-RN-642000 _Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximi 6420 High 5/1/2018 TR-LINEINC 0.00%  100.00% (52) - - (5.2) - -
Total Incentive CWIP Expenditures (Excludes OH) 13,8327 95153 6,664.6 13,832.7 95153 6,664.6
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Incentive CWIP & Plant Additions Forecast

West of Devers
Note: Incentive Specific Projects are loaded for O and closed based on the specific date
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150% Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 6/1/2019 TR-LINEINC 000%  100.00% - - - - - - - - - - B -
CET-ET-TP-RN-642000 __Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approxim:_6420 ___High 5/1/2018 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
Total Specifics - p p p - B 5 _ - _ - B
[ Total Incremental Plant Balance - West of Devers | - - - - - - - - - - - B |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
wBs WBS Description Pin# _ Voltage  Forecast Date Asset Class % 150 % Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Oct-13 Nov-13 Dec-13
CET-ET-TP-RN-642001 Pre-Engineering (Morongo T Project) 6420 High 6/1/2019 TR-LINEINC 000%  100.00% 523.8 643.8 637.0 708.0 1,088.0 830.1 8123 1,286.4 656.0 766.0 7242 839.9)
CET-ET-TP-RN-642000 _Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approxim:_6420 ___High 5/1/2018 TR-LINEINC 000% _ 100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 523.8 643.8 637.0 708.0 1,088.0 830.1 812.3 1,286.4 656.0 766.0 724.2 839.9




Incentive CWIP & Plant Additions Forecast
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West of Devers
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RN-642001  Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 6/1/2019 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642000 _ Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximi 6420 High 5/1/2018 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
[ Total Incremental Plant Balance - West of Devers - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RN-642001  Pre-Engineering (Morongo T Project) 6420 High 6/1/2019 TR-LINEINC 0.00%  100.00% 504.2 657.1 480.0 4855 499.0 499.0 480.0 480.0 480.0 480.0 480.0 1,1400
CET-ET-TP-RN-642000 _ Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approxim: 6420 High 5/1/2018 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 504.2 657.1 480.0 485.5 499.0 499.0 480.0 480.0 480.0 480.0 480.0 1,140.0
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Incentive CWIP & Plant Additions Forecast

Colorado River Substation

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

Collectible 2013 Total 2014Total  20121SOCWIP 2013150 2014 150 Expenditures
WBs WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % 2012 CWIP Expenditures  Expenditures  Less Collectible  Less Collectible Less Collectible
CET-ET-TP-RL-707600  Colorado River Substation: Install Equipment to support Large Generation Intc 7076 High 7/1/2013 TR-SUBINC 0.00%  100.00% 47,697.1 26,0011 649.3 47,697.1 26,001.1 6493
CET-ET-TP-RL-707600 _ CRS ion: Licensing effort 7076 High 7/1/2013 TR-SUBINC 0.00% _ 100.00% 3172 (334.4) - 3172 (334.4) -
Total Specifics 48,0143 25,666.8 649.3 48,014.3 25,666.8 649.3
Total Incremental Plant Balance - Colorado River Substation Il 1|
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2013 Total 2014Total ~ 2012ISOCWIP 2013150 2014 150 Expenditures
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % 2012 CWIP Expenditures  Expenditures _Less Collecti Less Coll llecti
CET-ET-TP-RL-707600  Colorado River Substation: Install Equipment to support Large Generation Intc 7076 High 7/1/2013 TR-SUBINC 0.00%  100.00% 47,697.1 26,001. 649. 47,697. ,001.
CET-ET-TP-RL-707600 _ CRS ion: Licensing effort 7076 High 7/1/2013 TR-SUBINC 000%  100.00% 3172 (334.4) - 3172 (334.4) -
Total Incentive CWIP Expenditures (Excludes OH) 48,0143 25,666.8 649.3 48,014.3 25,666.8 649.3
Whirlwind Substation Expansion Project
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible 2013 Total 2014Total  20121SOCWIP 2013150 2014 150 Expenditures
WBs WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % 2012 CWIP Expenditures  Expenditures  Less Collectible  Less Collectible Less Collectible
CET-ET-TP-RN-706600  Whirlwind Substation: Expand existing line positions. 7066 High 11/1/2012 TR-SUBINC 0.00%  100.00% - 209.0 - - 209.0 -
CET-ET-TP-RN-705400  Plan of Service Reliability Network Upgrades: Equip one 220KV position at Wh 7054 High 11/1/2012 TR-SUBINC 0.00%  100.00% - 137.0 - - 137.0 -
CET-ET-TP-RN-706800  Whirlwind (NU): Equip one 220KV position - Solar Star 1 7068 High 9/1/2013 TR-SUBINC 000%  100.00% 825.4 1,450.0 - 825.4 1,450.0 -
CET-ET-TP-RN-706900  Whirlwind (NU): Equip one 220KV position - Solar Star 2 7069 High 9/1/2013 TR-SUBINC 0.00%  100.00% 817.7 1,452.0 - 817.7 1,452.0 -
CET-ET-TP-RN-706700 _ Whirlwind 2nd and 3rd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00%  100.00% 1,613.7 19,623.0 23,000.0 1,613.7 19,623.0 23,000.0
Total Specifics 3,256.7 22,871.0 23,000.0 3,256.7 22,871.0 23,000.0
[ Total Incremental Plant Balance - Whirlwind Substation Expansion Project ][ 11
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible 2013 Total 2014Total ~ 20121SOCWIP 2013150 2014 150 Expenditures
WBs WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % Expenditures  Expenditures Collectibl Collecti
CET-ET-TP-RN-706600  Whirlwind Substation: Expand existing line positions. 7066 High 11/1/2012 TR-SUBINC 0.00%  100.00% - -
CET-ET-TP-RN-705400  Plan of Service Reliability Network Upgrades: Equip one 220KV position at Wh 7054 High 11/1/2012 TR-SUBINC 0.00%  100.00% - - - -
CET-ET-TP-RN-706800  Whirlwind (NU): Equip one 220KV position - Solar Star 1 7068 High 9/1/2013 TR-SUBINC 000%  100.00% 825.4 - 825.4 1,450.0 -
CET-ET-TP-RN-706900  Whirlwind (NU): Equip one 220KV position - Solar Star 2 7069 High 9/1/2013 TR-SUBINC 0.00%  100.00% 817.7 - 817.7 1,452.0 -
CET-ET-TP-RN-706700 _ Whirlwind 2nd and 3rd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00%  100.00% 1,613.7 19,623.0 23,000.0 1,613.7 19,623.0 23,000.0.
Total Incentive CWIP Expenditures (Excludes OH) 3,256.7 22,871.0 23,000.0 3,256.7 22,871.0 23,000.0
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Incentive CWIP & Plant Additions Forecast

Colorado River Substation

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

Collectible

WBs WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13
CET-ET-TP-RL-707600  Colorado River Substation: Install Equipment to support Large Generation Int¢ 7076 High 7/1/2013 TR-SUBINC 0.00%  100.00% - - - - - - 70,037.5 1,003.4 336.2 3227 300.0 1,698.4
CET-ET-TP-RL-707600 _ CRS ion: Licensing effort 7076 High 7/1/2013 TR-SUBINC 0.00% 100.00% - - - - - (17.2) - - - - -

Total Specifics - - - - - - 70,0203 1,003.4 336.2 322.7 300.0 1,698.4
[ Total Incremental Plant Balance - Colorado River Substation | - - - - - - 70,0203 71,023.7 71,360.0 71,682.6 71,982.6 73,6811 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible

WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-13 Feb-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 p- Oct-13 Nov-13
CET-ET-TP-RL-707600  Colorado River Substation: Install Equipment to support Large Generation Int¢ 7076 High 7/1/2013 TR-SUBINC 0.00% 100.00% 3,162.4 3,209.2 4,621.2 3,108.2 33414 3,281.0 1,527.0 1,003.4 336.2 3227 300.0 1,698.4
CET-ET-TP-RL-707600 __CRS Expansion: Licensing effort 7076 High 7/1/2013 TR-SUBINC 0.00%  100.00% - - - (334.4) - - - - - - - -

Total Incentive CWIP Expenditures (Excludes OH) 3,162.4 3,299.2 4,621.2 2,773.9 3,341.4 3,281.0 1,527.0 1,003.4 336.2 322.7 300.0 1,698.4
hirlwind Sub. Project
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible

WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13
CET-ET-TP-RN-706600  Whirlwind Substation: Expand existing line positions. 7066 High 11/1/2012 TR-SUBINC 0.00%  100.00% (9.0) 90.0 (22.0) 150.0 - - - - - - - -
CET-ET-TP-RN-705400  Plan of Service Reliability Network Upgrades: Equip one 220kV position at Wh 7054 High 11/1/2012 TR-SUBINC 0.00%  100.00% (127.0) - 340 230.0 - - - - - - - -
CET-ET-TP-RN-706800  Whirlwind (NU): Equip one 220kV position - Solar Star 1 7068 High 9/1/2013 TR-SUBINC 0.00%  100.00% - - - - - - - - 2,046.4 2290 - -
CET-ET-TP-RN-706900  Whirlwind (NU): Equip one 220kV position - Solar Star 2 7069 High 9/1/2013 TR-SUBINC 0.00% 100.00% - - - - - - - 2,022.7 247.0 - -
CET-ET-TP-RN-706700 __ Whirlwind 2nd and 3rd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -

Total Specifics (136.0) 90.0 12.0 380.0 - - - - 4,069.1 476.0 - -
[ Total Incremental Plant Balance - Whirlwind Substation Expansion Project | (136.0) (46.0) (34.0) 346.0 346.0 346.0 346.0 346.0 4,415.1 4,891.1 4,891.1 48911
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible.

WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13
CET-ET-TP-RN-706600  Whirlwind Substation: Expand existing line positions. 7066 High 11/1/2012 TR-SUBINC 0.00%  100.00% (9.0) 90.0 (22.0) 150.0 - - - - - - - -
CET-ET-TP-RN-705400  Plan of Service Reliability Network Upgrades: Equip one 220kV position at Wh 7054 High 11/1/2012 TR-SUBINC 0.00%  100.00% (127.0) - 340 230.0 - - - - - - - -
CET-ET-TP-RN-706800  Whirlwind (NU): Equip one 220kV position - Solar Star 1 7068 High 9/1/2013 TR-SUBINC 0.00%  100.00% 49.0 59.0 13.0 50.0 100.0 150.0 300.0 200.0 300.0 2290 - -
CET-ET-TP-RN-706900  Whirlwind (NU): Equip one 220kV position - Solar Star 2 7069 High 9/1/2013 TR-SUBINC 0.00% 100.00% 49.0 63.0 13.0 50.0 90.0 160.0 290.0 200.0 290.0 247.0 - -
CET-ET-TP-RN-706700 _ Whirlwind 2nd and 3rd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00%  100.00% 46.0 40.0 52.0 85.0 3,830.0 1,195.0 1,995.0 6,170.0 1,190.0 1,190.0 1,000.0 2,830.0

Total Incentive CWIP Expenditures (Excludes OH) 8.0 252.0 90.0 565.0 4,020.0 1,505.0 2,585.0 6,570.0 1,780.0 1,666.0 1,000.0 2,830.0




Incentive CWIP & Plant Additions Forecast

Colorado River Substation

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
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Collectible
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RL-707600  Colorado River Substation: Install Equipment to support Large Generation Inte 7076 High 7/1/2013 TR-SUBINC 0.00%  100.00% 108.2 108.2 108.2 108.2 108.2 108.2 - - - - - -
CET-ET-TP-RL-707600 _ CRS ion: Licensing effort 7076 High 7/1/2013 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics 108.2 108.2 108.2 108.2 108.2 108.2 - - - - - -
[ Total Incremental Plant Balance - Colorado River Substation 73,789.3 73,807.5 74,005.7 74,113.9 74,222.1 74,330.3 74,3303 74,330.3 74,3303 74,330.3 74,3303 74,3303 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectible
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RL-707600  Colorado River Substation: Install Equipment to support Large Generation Int¢ 7076 High 7/1/2013 TR-SUBINC 0.00% 100.00% 108.2 108.2 108.2 108.2 108.2 108.2
CET-ET-TP-RL-707600 __CRS Expansion: Licensing effort 7076 High 7/1/2013 TR-SUBINC 0.00%  100.00% - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 108.2 108.2 108.2 108.2 108.2 108.2 - - - - - -
lwind Sub Project
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
Collectible
WBS WBS Description Pin#  Voltage Forecast Date Asset Class % 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RN-706600  Whirlwind Substation: Expand existing line positions. 7066 High 11/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-705400  Plan of Service Reliability Network Upgrades: Equip one 220kV position at Wh 7054 High 11/1/2012 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-706800  Whirlwind (NU): Equip one 220kV position - Solar Star 1 7068 High 9/1/2013 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-706900  Whirlwind (NU): Equip one 220kV position - Solar Star 2 7069 High 9/1/2013 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-706700 _ Whirlwind 2nd and 3rd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - 44,2367
Total Specifics - - - - - - - - - - - 44,236.7
[ Total Incremental Plant Balance - Whirlwind Substation Expansion Project 4,891.1 4,891.1 4,891.1 4,891.1 4,891.1 4,891.1 4,891.1 4,891.1 4,891.1 4,891.1 4,891.1 49,1277 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class 150 % Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14
CET-ET-TP-RN-706600  Whirlwind Substation: Expand existing line positions. 7066 High 11/1/2012 TR-SUBINC 100.00%
CET-ET-TP-RN-705400  Plan of Service Reliability Network Upgrades: Equip one 220kV position at Wh 7054 High 11/1/2012 TR-SUBINC 100.00%
CET-ET-TP-RN-706800  Whirlwind (NU): Equip one 220kV position - Solar Star 1 7068 High 9/1/2013 TR-SUBINC 100.00%
CET-ET-TP-RN-706900  Whirlwind (NU): Equip one 220kV position - Solar Star 2 7069 High 9/1/2013 TR-SUBINC 0.00% 100.00%
CET-ET-TP-RN-706700 __ Whirlwind 2nd and 3rd AA Bank 7067 High 12/1/2014 TR-SUBINC 0.00%  100.00% 8,500.0 300.0 2,100.0 600.0 600.0 600.0 900.0 1,500.0 1,000.0 2,000.0 2,4000 2,500.0
Total Incentive CWIP Expenditures (Excludes OH) 8,500.0 300.0 2,100.0 600.0 600.0 600.0 900.0 1,500.0 1,000.0 2,000.0 2,400.0 2,500.0




Incentive Expenditures

Recorded

Forecast

Month
Dec-12
Jan-13
Feb-13
Mar-13
Apr-13
May-13
Jun-13
Jul-13
Aug-13
Sep-13
Oct-13
Nov-13
Dec-13
Jan-14
Feb-14
Mar-14
Apr-14
May-14
Jun-14
Jul-14
Aug-14
Sep-14
Oct-14
Nov-14
Dec-14
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Incentive CWIP Expenditures

Coolwater-Lugo Whirlwind

Devers Tehachapi. Tehachapi. Transmission Substation

Total All | Colorado River| Segments1- |Segments3B &| Tehachapi Red Bluff Eldorado - formerly South of Colorado River| Expansion

Projects DCR 3A 3C Segments 4-11 | Substation Ivanpah Lugo-Pisgah Kramer) West of Devers| Substation Project Rancho Vista

50,267 14,339.251 - (3,525) 13,226 5,041 16,215 - 1,276 524 3,162 8 -
97,870 21,254.397 - 5,492 15,703 14,277 36,204 - 746 644 3,299 252 -
137,376 42,920.200 - 2,830 21,873 15,192 48,427 - 786 637 4,621 90 -
120,237 34,652.499 - 1,927 27,573 9,570 41,183 - 1,284 708 2,774 565 -
78,678 27,090.154 - 317 22,103 9,570 9,974 - 1,174 1,088 3,341 4,020 -
47,898 19,048.409 - 108 12,449 2,953 6,540 - 1,183 830 3,281 1,505 -
48,923 14,136.581 - 33 17,882 8,145 2,724 - 1,080 812 1,527 2,585 -
47,993 10,191.185 - 33 23,571 2,555 1,809 - 974 1,286 1,003 6,570 -
33,229 9,265.843 - 840 15,036 3,232 1,246 - 837 656 336 1,780 -
62,432 6,347.717 - 983 46,267 4,107 1,148 - 825 766 323 1,666 -
31,348 5,443.892 - - 17,859 4,044 1,098 - 880 724 300 1,000 -
41,878 34,142.000 - - (2,465) 2,946 859 - 1,028 840 1,698 2,830 -
45,999 7,228.200 - - 28,101 512 173 - 873 504 108 8,500 -
36,570 3,068.200 - - 30,861 510 163 - 902 657 108 300 -
39,163 3,068.200 - - 32,147 162 163 - 934 480 108 2,100 -
19,821 3,062.800 - - 14,289 162 163 - 951 485 108 600 -
21,655 2,007.800 - - 17,163 162 163 - 953 499 108 600 -
18,064 2,005.800 - - 13,559 162 163 - 967 499 108 600 -
14,606 412.000 - - 11,671 - 162 - 981 480 - 900 -
16,046 412.000 - - 12,144 - 162 - 1,348 480 - 1,500 -
17,864 412.000 - - 14,614 - 162 - 1,197 480 - 1,000 -
17,362 412.000 - - 12,436 - 159 - 1,875 480 - 2,000 -
14,713 412.000 - - 9,425 - 317 - 1,679 480 - 2,400 -
15,479 412.000 - - 9,244 - 317 - 1,865 1,140 - 2,500 -




Incentive Closings

Recorded

Forecast

Month
Dec-12
Jan-13
Feb-13
Mar-13
Apr-13
May-13
Jun-13
Jul-13
Aug-13
Sep-13
Oct-13
Nov-13
Dec-13
Jan-14
Feb-14
Mar-14
Apr-14
May-14
Jun-14
Jul-14
Aug-14
Sep-14
Oct-14
Nov-14
Dec-14
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Incentive Plant Closings

Total All Devers Tehachapi | Tehachapi Red Bluff Eldorado - Coolwater-Lugo |West of Devers| Colorado River | Whirlwind | Rancho Vista

145,129.2 - (271) 145,536 - - - (136) -
9,078.9 87.6 5,492 3,409 - - - 90 -
1,988.2 165.7 2,830 (1,020) - - - 12 -
9,250.9 66.5 1,927 6,877 - - - 380 -
578,970.8 325,744.1 317 2,346 - 250,563 - - -
304,260.5 28,014.2 108 27,916 203,055 45,167 - - -
194,776.9 100,765.5 33 1,461 7,163 15,334 70,020 - -
28,117.4 22,009.6 37 1,685 1,574 1,809 1,003 - -
233,932.6 223,702.1 840 1,400 2,340 1,246 336 4,069 -
12,122.8 5,229.5 983 1,390 2,574 1,148 323 476 -
220,208.5 4,867.6 - 211,255 2,688 1,098 300 - -
157,414.7 64,780.6 - 76,443 13,633 859 1,698 - -
14,970.6 7,228.2 - 6,949 512 173 108 - -
11,816.3 3,068.2 - 7,966 510 163 108 - -
11,147.1 3,068.2 - 7,646 162 163 108 - -
5,752.8 3,062.8 - 2,257 162 163 108 - -
4,127.8 2,007.8 - 1,687 162 163 108 - -
4,018.6 2,005.8 - 1,580 162 163 108 - -
1,474.4 412.0 - 900 - 162 - - -
1,434.5 412.0 - 861 - 162 - - -
1,592.5 412.0 - 1,018 - 162 - - -
1,431.5 412.0 - 861 - 159 - - -
1,589.5 412.0 - 861 - 317 - - -
60,840.0 412.0 - 15,874 - 317 - 44,237 -




Beginning CWIP Closed to Plant in Service

Recorded

Forecast

Month
Dec-12
Jan-13
Feb-13
Mar-13
Apr-13
May-13
Jun-13
Jul-13
Aug-13
Sep-13
Oct-13
Nov-13
Dec-13
Jan-14
Feb-14
Mar-14
Apr-14
May-14
Jun-14
Jul-14
Aug-14
Sep-14
Oct-14
Nov-14
Dec-14
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2012 CWIP Balances closed in Forecast Period

Total All Devers [ Tehachapi [ Tehachapi Tehachapi. Red Bluff Eldorado - | Lugo-Pisgah | Coolwater-Lugo [West of Devers| Colorado River] Whirlwind [ Rancho Vista

295,023 - - 2,984 292,175 - - - - - - (136) -
9,046 55 - 5,492 3,409 - - - - - - 90 -
1,823 - - 2,830 (1,020) - - - - - - 12 -
9,184 - - 1,927 6,877 - - - - - - 380 -
387,475 269,229 - 317 2,129 - 115,801 - - - - - -
209,603 2,924 - 108 26,761 150,643 29,168 - - - - - -
125,046 70,960 - 33 1,211 - 4,828 - - - 48,014 - -
16,239 14,747 - 37 1,454 - - - - - - - -
169,831 166,141 - 840 1,207 - - - - - - 1,643 -
2,179 - - 983 1,196 - - - - - - - -
111,092 - - 4 111,088 - - - - - - - -
85,054 12,546 - - 71,757 752 - - - - - - -
311 - - - 311 - - - - - - - -
371 - - - 371 - - - - - - - -
438 - - - 438 - - - - - - - -
300 - - - 300 - - - - - - - -
300 - - - 300 - - - - - - - -
186 - - - 186 - - - - - - - -
158 - - - 158 - - - - - - - -
15,217 - - - 13,604 - - - - - - 1,614 -
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Southern California Edison Company
Incentive CWIP - FERC Projects Detail

Month TRTP All Segments DCR Red Bluff Eldorado-Ilvanpah Lugo-Pisgah Colorado River West of Devers Whirlwind South of Kramer Total
Decll 1,058,055,005 150,997,361 15,028,736 30,841,729 (73,288) 10,959,974 4,824,458 2,893,212 2,144,420 1,275,671,607
Jan12 1,076,719,961 164,276,614 16,502,042 35,978,191 (70,361) 11,369,053 5,143,478 3,194,615 2,351,145 1,315,464,739
Feb12 965,460,192 180,519,660 22,100,636 39,507,982 (70,400) 13,424,479 5,574,588 3,218,342 2,730,633 1,232,466,112
Mar12 992,863,667 215,481,737 29,772,935 43,998,861 (70,400) 16,437,356 6,250,060 4,583,249 3,181,256 1,312,498,720
Aprl2 899,860,617 236,246,479 42,222,009 51,335,415 (70,400) 26,790,707 7,289,854 4,647,810 3,899,233 1,272,221,723
May12 916,142,823 263,703,722 56,000,279 52,771,197 (70,400) 28,814,500 7,950,213 4,836,888 4,495,779 1,334,645,000
Junl2 829,907,657 286,751,305 68,554,784 54,353,206 (69,346) 30,462,999 8,777,410 5,054,397 5,176,963 1,288,969,375
Jul12 857,880,128 312,014,780 75,159,280 61,722,481 (69,346) 33,064,624 9,689,204 5,307,524 6,136,722 1,360,905,398
Augl2 884,876,681 346,622,933 85,886,965 65,873,468 (69,346) 37,924,466 10,610,525 6,404,849 7,092,484 1,445,223,026
Sepl2 910,345,886 389,137,130 95,245,694 76,363,195 (69,915) 39,118,292 10,883,646 7,929,869 7,468,144 1,536,421,940
Oct12 930,757,122 432,535,249 116,985,048 98,194,852 (69,633) 41,095,013 12,071,769 9,907,332 8,419,671 1,649,896,425
Nov12 952,263,917 454,970,045 129,932,290 120,943,817 (69,617) 42,543,684 12,782,174 1,962,270 9,239,348 1,724,567,929
Dec12 791,056,337 536,600,894 151,394,382 149,797,194 (69,617) 48,014,272 13,832,635 3,256,743 10,365,519 1,704,248,357
13 Mo. Avg 928,168,461 305,373,685 69,598,852 67,821,661 (70,159) 29,232,263 8,898,463 4,861,315 5,592,409 1,419,476,950



