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TOTAL
 Jan 14 -
Dec 15 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14

Total
2014

4847 DCR Project
800062522 DCR: Preliminary Engineering, Licensing                  (4) 44                -              52                  -             -           -               (100)       -         -           -           -           -                            (4)

800062494
Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-
2156 ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 
500kV T/L terminating at Colorado River Substation.

         16,905 2,029           (33)              (1,491)           200            200          1,100           200        200        200          1,800       2,600       1,000                  8,005 

800062527
Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including 
OPGW, with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 
500kV line.

         16,851 1,238           1,155           158               200            200          1,200           200        200        200          1,200       1,500       500                     7,951 

800062846 I: DCR: Devers: Replace Circuit Breakers                   1 -               1                  -                -             -           -               -         -         -           -           -           -                             1 
800062850 Devers Substation: Extend 500kV BUS two positions.               719 (50)               49                120               200            200          200              -         -         -           -           -           -                         719 

800062902 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers 
and other associated equipment to terminate the new Devers - Valley #2 500kV T/L.               177 28                33                16                  100            -           -               -         -         -           -           -           -                         177 

800063033 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES 
CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line.            4,127 135              2,041           151               -             1,200       500              100        -         -           -           -           -                      4,127 

800403645 Colorado River Switchyard: Construct a new 6 position 500kV switchyard.            3,474 256              86                1,232            200            100          50                50          -         -           500          500          500                     3,474 
800418261 Development of the Material Yards and helicopter assembly yards.           (1,587) 6                  (1,601)         8                    -             -           -               -         -         -           -           -           -                     (1,587)

800504834 Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit 500kV 
T/L.                 90 -               90                -                -             -           -               -         -         -           -           -           -                           90 

800504836 Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River 
Switchyard.                 17 -               17                -                -             -           -               -         -         -           -           -           -                           17 

Total DCR          40,770 3,686           1,838           246               900            1,900       3,050           450        400        400          3,500       4,600       2,000       22,970        

TRTP Segments 3B, 3C, and 4-11

7183 Segment 3B
800062547 230 kV Transmission Line Between Highwind and Winhub Substations 662              (23)               35                33                  45              41            41                41          121        41            41            41            85            542              
800063658 Highwind Substation Construction 550              -                   -                   -                    -               -                   
900604086 TRTP Segment 3B: Highwind-Windhub 10,949        2                  4                  495               3                4               4                  4            4            4               4               4               3,500       4,032           

Total Segment 3B 12,161        (21)               39                528               48              45            45                45          125        45            45            45            3,585       4,574           

7014 Segment 3C
800219424 I: TRTP 3C-1: Windhub 500kV Sub upgrade. (62)              (16)               (39)              (7)                  2                (2)             -                   -             -             -               -               -               -               (62)              
800219436 I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 261              (62)               3                  62                  16              -                   -             -             -               -               -               242          261              
800219505 I: TRTP 3C-5: Antelope 500kV Sub upgrade. 343              8                  7                  22                  4                -                   -             -             -               -               -               302          343              

Total Segment 3C 542              (70)               (29)              77                  22              (2)             -                   -             -             -               -               -               544          542              

6435 Segment 4

800217116 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV 
T/L. 1,101           25                23                25                  237            150          150              150        150        50            50            50            41            1,101           

800217211 I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to 
loop existing Midway-Vincent No.3 500kV. 4                  1                  1                  -                    2                4                  

Total Segment 4 1,105           26                24                25                  239            150          150              150        150        50            50            50            41            1,105           

5472 Segment 5

800217232 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on 
existing right of way. 6,559           186              56                66                  208            359          359              359        359        316          245          224          170          2,907           

800433760 TRTP 4-11: Licensing (2,281)         -                   (2,281)         -                    -                 -               -                   -             -             -               -               -               -               (2,281)         
Total Segment 5 4,278           186              (2,225)         66                  208            359          359              359        359        316          245          224          170          626              

5243 Segment 6

800217316 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L 
on existing ROW vacated by Antelope-Mesa line. 59,937        3,513           4,422           797               14,485       3,898       3,898           3,898     3,898     3,898       3,898       3,898       3,898       54,401        

800217330 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between 
Vincent SS and ANF boundary (M0-T1). 374              5                  54                59                  85              20            20                20          20          22            22            22            25            374              

800051930 I: TRTP 6-6: Land Acquisition. (1)                 (2)                 1                  -                    -                 -               -                   -             -             -               -               -               -               (1)                 
Total Segment 6 60,310        3,516           4,477           856               14,570       3,918       3,918           3,918     3,918     3,920       3,920       3,920       3,923       54,774        
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4847 DCR Project
800062522 DCR: Preliminary Engineering, Licensing 

800062494
Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-
2156 ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 
500kV T/L terminating at Colorado River Substation.

800062527
Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including 
OPGW, with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 
500kV line.

800062846 I: DCR: Devers: Replace Circuit Breakers
800062850 Devers Substation: Extend 500kV BUS two positions.

800062902 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers 
and other associated equipment to terminate the new Devers - Valley #2 500kV T/L.

800063033 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES 
CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 

800403645 Colorado River Switchyard: Construct a new 6 position 500kV switchyard.
800418261 Development of the Material Yards and helicopter assembly yards.

800504834 Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit 500kV 
T/L.

800504836 Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River 
Switchyard.

Total DCR

TRTP Segments 3B, 3C, and 4-11

7183 Segment 3B
800062547 230 kV Transmission Line Between Highwind and Winhub Substations
800063658 Highwind Substation Construction
900604086 TRTP Segment 3B: Highwind-Windhub

Total Segment 3B

7014 Segment 3C
800219424 I: TRTP 3C-1: Windhub 500kV Sub upgrade. 
800219436 I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 
800219505 I: TRTP 3C-5: Antelope 500kV Sub upgrade.

Total Segment 3C

6435 Segment 4

800217116 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV 
T/L. 

800217211 I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to 
loop existing Midway-Vincent No.3 500kV. 

Total Segment 4

5472 Segment 5

800217232 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on 
existing right of way.

800433760 TRTP 4-11: Licensing
Total Segment 5

5243 Segment 6

800217316 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L 
on existing ROW vacated by Antelope-Mesa line. 

800217330 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between 
Vincent SS and ANF boundary (M0-T1). 

800051930 I: TRTP 6-6: Land Acquisition. 
Total Segment 6

Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15
Total Jan -
Dec 2015

Operating
 Date

-         -         -         -         -         -         -         -         -         -         -         -                           -   Jan-14

400        400        400        400        400        400        -         -         -         -         -         6,500                 8,900 Jun-13

400        400        400        400        400        400        -         -         -         -         -         6,500                 8,900 Sep-13

-         -         -         -         -         -         -         -         -         -         -         -                             - May-13
-         -         -         -         -         -         -         -         -         -         -         -                             - Dec-13

-         -         -         -         -         -         -         -         -         -         -         -                             - Sep-13

-         -         -         -         -         -         -         -         -         -         -         -                             - Dec-13

-         -         -         -         -         -         -         -         -         -         -         -                             - Jun-13
-         -         -         -         -         -         -         -         -         -         -         -                             - Jan-14

-         -         -         -         -         -         -         -         -         -         -         -                             - Sep-13

-         -         -         -         -         -         -         -         -         -         -         -                             - Dec-13

800        800        800        800        800        800        -             -             -             -             -             13,000     17,800       

120          120            Dec-12
550          550            Dec-12

-             -             -             -             -             -             -             -             -             -             -             6,917       6,917         Dec-12
-             -             -             -             -             -             -             -             -             -             -             7,587       7,587         

-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-12
-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-12
-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-12
-             -             -             -             -             -             -             -             -             -             -             -               -                 

-             -             -             -             -             -             -             -             -             -                 Apr-12

-             -             -             -             -             -             -             -             -             -                 Jan-13

-             -             -             -             -             -             -             -             -             -             -             -               -                 

303        304        304        304        304        304        304        304        304        304        304        304          3,652         Jan-13

-             -             -             -             -             -             -             -             -             -             -             -               -                 Feb-15
303        304        304        304        304        304        304        304        304        304        304        304          3,652         

1,845     1,845     1,845     5,536         Mar-14

-             -             -             -             -             -             -             -             -             -             -             -               -                 Mar-14

-             -             -             -             -             -             -             -             -             -             -             -               -                 Jan-14
1,845     1,845     1,845     -             -             -             -             -             -             -             -             -               5,536         
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6438 Segment 7

800218130 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect 
new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  185              43                29                64                  47              2               185              

800218138 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L 
(2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  79,458        920              6,742           (460)              7,172         6,420       6,420           7,064     5,987     5,987       5,987       5,987       9,141       67,366        

800051909 I: TRTP 7-7: Land Acquisition. -                   -                   -                   -                    -                 -               -                   -             -             -               -               -               -               -                   
Total Segment 7 79,643        963              6,771           (396)              7,219         6,422       6,420           7,064     5,987     5,987       5,987       5,987       9,141       67,551        

6439 Segment 8

800218522
I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose 
Hills from MA1-T4 to MA1-T2. 1,493           (1)                 335              303               25              -               -                   -             -             -               -               -               831          1,493           

800218551 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. (0)                 (2)                 1                  (0)                  3                (3)             -                   -             -             -               -               -               -               (0)                 

800218618
I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 
220kV T/L.  19                (12)               9                  (2)                  24              -               -                   -             -             -               -               -               -               19                

800218645
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and 
Mira Loma (Section of Mira Loma and Vincent).  247,743      1,313           5,570           1,466            5,354         15,373     19,451         19,190   18,696   19,957     19,555     17,215     9,363       152,504      

800375079 I: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM.  -                   -                   -                   -                    -                 -               -                   -             -             -               -               -               -               -                   
800051911 I: TRTP 8-12: Land Acquisition. 3,021           (11)               3                  10                  1                356          340              340        340        340          340          340          620          3,021           

Total Segment 8 252,276      1,289           5,918           1,776            5,408         15,726     19,791         19,530   19,037   20,297     19,896     17,555     10,814     157,037      

7553 TRTP Segment 8A (Chino Hills Underground)
900610533 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 236,290      672              2,019           1,022            1,101         2,930       3,000           3,000     3,000     3,396       3,396       3,396       13,598     40,530        
901094247 Mira Loma Substation 18                0                  3                  11                  3                18                
901094249 Vincent Substation 20                4                  7                  8                    1                20                
801025887 ACQ: CHUG - TRTP-Segment 8 7,331           222              (54)              604               131            6,428       7,331           
901109252 East Transition Station 81                21                18                22                  20              81                
901109253 West Transition Station 68                18                16                18                  16              68                

Total TRTP Segment 8A (CHUG) 243,808      938              2,009           1,685            1,272         2,930       3,000           3,000     3,000     3,396       3,396       3,396       20,026     48,048        

6440 Segment 9
800216839 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 2,436           17                49                29                  203            267          267              267        267        267          267          267          267          2,436           

800216848 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING 
SUBSTATION 14                3                  2                  3                    5                14                

800216929 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. (85)              (197)             50                30                  32              -               (85)              

800217014 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA 
TRANSFORMER BANK 293              0                  0                  0                    -                 39            39                39          39          39            39            39            20            293              

800218099 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection 87                64                14                3                    6                -               -                   -             -             -               -               -               -               87                
800218712 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 347              86                70                100               91              347              

800219576
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE 
MIDWAY NO. 3 SERIES CAPACITOR.

7,005           35                1                  2                    3                727          612              1,302     727        1,302       727          1,302       267          7,005           

800219704 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH 
L&B CRITERIA. ADD NEW 220KV LINE POSITION (PART OF SEGMENT 9-1) 893              21                37                (0)                  -                 104          104              104        104        104          104          104          104          893              

900817489 Vincent Substation Administration and Control Building 3,806           880              694              1,060            1,172         -               -                   -             -             -               -               -               -               3,806           

900516432 TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma 
No.3 500kV transmission line. 91                57                29                2                    3                -               -                   -             -             -               -               -               -               91                

Total Segment 9 14,888        966              947              1,228            1,516         1,137       1,022           1,712     1,137     1,712       1,137       1,712       658          14,888        

6441 Segment 10
800217239 I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 

500kV T/L between Whirlwind and Windhub Substations. 
(643)            77                (92)              (757)              (23)             20            20                20          20          20            20            20            12            (643)            

Total Segment 10 (643)            77                (92)              (757)              (23)             20            20                20          20          20            20            20            12            (643)            
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6438 Segment 7

800218130 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect 
new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  

800218138 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L 
(2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  

800051909 I: TRTP 7-7: Land Acquisition. 
Total Segment 7

6439 Segment 8

800218522
I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose 
Hills from MA1-T4 to MA1-T2. 

800218551 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd.

800218618
I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 
220kV T/L.  

800218645
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and 
Mira Loma (Section of Mira Loma and Vincent).  

800375079 I: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM.  
800051911 I: TRTP 8-12: Land Acquisition.

Total Segment 8

7553 TRTP Segment 8A (Chino Hills Underground)
900610533 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion
901094247 Mira Loma Substation
901094249 Vincent Substation
801025887 ACQ: CHUG - TRTP-Segment 8
901109252 East Transition Station
901109253 West Transition Station

Total TRTP Segment 8A (CHUG)

6440 Segment 9
800216839 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION

800216848 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING 
SUBSTATION

800216929 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION.

800217014 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA 
TRANSFORMER BANK

800218099 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection
800218712 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection

800219576
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE 
MIDWAY NO. 3 SERIES CAPACITOR.

800219704 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH 
L&B CRITERIA. ADD NEW 220KV LINE POSITION (PART OF SEGMENT 9-1)

900817489 Vincent Substation Administration and Control Building

900516432 TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma 
No.3 500kV transmission line.

Total Segment 9

6441 Segment 10
800217239 I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 

500kV T/L between Whirlwind and Windhub Substations. 
Total Segment 10

Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15
Total Jan -
Dec 2015

Operating
 Date

-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-14

4,031     4,031     4,031     12,092       Jan-15

-             -             -             -             -             -             -             -             -             -             -             -               -                 Jan-15
4,031     4,031     4,031     -             -             -             -             -             -             -             -             -               12,092       

-                 Dec-14
-                 Dec-14

-                 May-15

19,048   19,048   19,048   19,048   19,048   95,239       May-15
-                 May-15
-                 May-15

19,048   19,048   19,048   19,048   19,048   -             -             -             -             -             -             -               95,239       

16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313     195,760     Oct-16
-                 Oct-16
-                 Oct-16
-                 Oct-16
-                 Oct-16
-                 Oct-16

16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313   16,313     195,760     

-                 Dec-12

-                 Dec-12

-                 Dec-13

-                 Dec-12

-                 Jan-14
-                 Jul-14

-               -                 Jan-14

-                 Jan-14

-             -             -             -             -             -             -             -             -             -             -             -               -                 Sep-14

-                 Jan-14

-             -             -             -             -             -             -             -             -             -             -             -               -                 

-             -             -             -             -             -             -             -             -             -                 Apr-12

-             -             -             -             -             -             -             -             -             -             -             -               -                 
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TOTAL
 Jan 14 -
Dec 15 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14

Total
2014

6442 Segment 11

800217339
I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. 
Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould 
SS area. 

155,263      (2,235)          4,528           10,226          7,865         21,093     11,387         11,176   11,176   11,229     11,176     11,299     582          109,502      

800217366 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on 
vacant position of existing 220kV double-circuit tower line between Mesa and Gould area. 2,277           (14)               54                65                  281            1,378       73                73          73          73            73            73            73            2,277           

800217381
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to 
terminate Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-
circuit T/L to connect Eagle Rock-Pardee T/L into Gould SS. 

1,212           -                   16                48                  31              725          59                59          59          59            59            59            37            1,212           

800208616 I: TRTP 11-9: Land Acquisition. (5)                 (5)                 -                   -                    -                 -               -                   -             -             -               -               -               -               (5)                 
Total Segment 11 158,746      (2,254)          4,598           10,339          8,177         23,196     11,519         11,308   11,308   11,361     11,308     11,431     692          112,985      

Subtotal Segments 3B & 3C 12,703        (91)               10                605               70              43            45                45          125        45            45            45            4,129       5,116           
Subtotal Segments 4 - 11 814,411      5,706           22,427        14,823          38,585       53,859     46,200         47,062   44,916   47,059     45,959     44,296     45,477     456,371      
Total Segments 3B, 3C, & 4 - 11 827,114      5,615           22,437        15,428          38,655       53,902     46,245         47,107   45,041   47,104     46,004     44,341     49,606     461,487      

6551 Eldorado-Ivanpah Transmission Project
900316933 Construct a New Ivanpah 220/115 kV Substation 123              32                5                  5                    18              18            18                3            3            3               3               3               12            123              
900316934 Eldorado 220 kV Substation: Upgrades 6                  3                  6                  (57)                11              11            11                5            3            3               3               3               3               6                  

900344621 Eldorado-Ivanpah 220 kV T/L (California): Construct California portion of new 35 to 39-
mile double-circuit 220 kV T/L (2B-1590). 2,706           2,222           95                220               14              8               8                  6            6            6               6               6               109          2,706           

900344623 Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile 
double-circuit 220 kV T/L (2B-1590) 641              (1,355)          239              549               199            107          30                21          21          21            21            21            766          641              

Total EITP 3,475           902              346              717               242            144          67                35          33          33            33            33            890          3,475           

7018 Lugo-Pisgah Phase II
800499057 Pisgah Sub: Siting Study for New Substation                    - -                   -                   -                    -                 -               -                   -             -             -               -               -               -               -                   

Total Lugo-Pisgah Phase II                    - -                   -                   -                    -                 -               -                   -             -             -               -               -               -               -                   

6929 Red Bluff Substation

900247848
Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-
CRS#1- 500kV Line.            2,293 450              232              511               900            100          100              -             -             -               -               -               -               2,293           

900248417 Red Bluff Substation: Construct a new 500/230kV substation.          14,552 948              622              752               400            400          500              800        1,300     1,200       1,200       1,300       1,800       11,222        

900312870 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation 
and form the two new Colorado River-Red Bluff and Devers-Red Bluff 500kV T/L's.                 29 -                   19                5                    5                -               -                   -             -             -               -               -               -               29                

900342200 Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation 
and form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.                 28 2                  16                5                    5                -               -                   -             -             -               -               -               -               28                

800380461 CRE: Siting study for New Substation                   2 -                   -                   2                    -                 -               -                   -             -             -               -               -               -               2                  
900389804 Red Bluff Sub - Cap on Devers-PV #1 TL                    - -                   -                   -                    -                 -               -                   -             -             -               -               -               -               -                   

Total Red Bluff          16,904 1,400           889              1,275            1,310         500          600              800        1,300     1,200       1,200       1,300       1,800       13,574        

7076/ 7061/ 7062 Colorado River Substation Expansion 

800404139 Colorado River Substation: Install Equipment to support Large Generation 
Interconnections.            9,497 124              3                  30                  30              30            30                30          30          30            30            300          330          997              

900603420 Devers: Relays for D-RB 500kV N-2 SPS               831 -                   -                    -                 20            20                20          20          20            20            50            50            220              
900603421 Red Bluff Sub: Install the following SPS Relays at each location:" Two N6               831 -                   -                   -                    -                 20            20                20          20          20            20            50            50            220              
900603422 Colorado River Sub Install the following SPS Relays:" Four N60 relays (Tw               831 -                   -                   -                    20              20            20                20          20          20            20            50            50            240              

Total CRS Expansion          11,990 124              3                  30                  50              90            90                90          90          90            90            450          480          1,677           

7054/7066-7069 Whirlwind Substation Expansion
900692361 Whirlwind 2nd AA Bank          18,500 1,260           731              7,003            1,000         900          1,500           1,500     1,000     1,000       800          850          956          18,500        

TBD Whirlwind 3rd AA Bank          11,500 -                   -                   -                    -                 -               -                   25          50          50            100          100          175          500              
901074543 Whirlwind 2nd AA bank and SPS               700 8                  57                17                  25              100          50                100        150        50            50            50            43            700              

Total Whirlwind Sub Expansion          30,700 1,268           788              7,020            1,025         1,000       1,550           1,625     1,200     1,100       950          1,000       1,174       19,700        
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6442 Segment 11

800217339
I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. 
Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould 
SS area. 

800217366 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on 
vacant position of existing 220kV double-circuit tower line between Mesa and Gould area.

800217381
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to 
terminate Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-
circuit T/L to connect Eagle Rock-Pardee T/L into Gould SS. 

800208616 I: TRTP 11-9: Land Acquisition. 
Total Segment 11

Subtotal Segments 3B & 3C
Subtotal Segments 4 - 11
Total Segments 3B, 3C, & 4 - 11

6551 Eldorado-Ivanpah Transmission Project
900316933 Construct a New Ivanpah 220/115 kV Substation
900316934 Eldorado 220 kV Substation: Upgrades

900344621 Eldorado-Ivanpah 220 kV T/L (California): Construct California portion of new 35 to 39-
mile double-circuit 220 kV T/L (2B-1590).

900344623 Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile 
double-circuit 220 kV T/L (2B-1590) 

Total EITP

7018 Lugo-Pisgah Phase II
800499057 Pisgah Sub: Siting Study for New Substation

Total Lugo-Pisgah Phase II

6929 Red Bluff Substation

900247848
Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-
CRS#1- 500kV Line.

900248417 Red Bluff Substation: Construct a new 500/230kV substation.

900312870 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation 
and form the two new Colorado River-Red Bluff and Devers-Red Bluff 500kV T/L's. 

900342200 Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation 
and form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.

800380461 CRE: Siting study for New Substation
900389804 Red Bluff Sub - Cap on Devers-PV #1 TL

Total Red Bluff

7076/ 7061/ 7062 Colorado River Substation Expansion 

800404139 Colorado River Substation: Install Equipment to support Large Generation 
Interconnections.

900603420 Devers: Relays for D-RB 500kV N-2 SPS
900603421 Red Bluff Sub: Install the following SPS Relays at each location:" Two N6
900603422 Colorado River Sub Install the following SPS Relays:" Four N60 relays (Tw

Total CRS Expansion

7054/7066-7069 Whirlwind Substation Expansion
900692361 Whirlwind 2nd AA Bank

TBD Whirlwind 3rd AA Bank
901074543 Whirlwind 2nd AA bank and SPS

Total Whirlwind Sub Expansion

Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15
Total Jan -
Dec 2015

Operating
 Date

9,152     9,152     9,152     9,152     9,152     45,761       May-15

-                 May-15

-                 May-15

-             -             -             -             -             -             -             -             -             -             -             -               -                 May-15
9,152     9,152     9,152     9,152     9,152     -             -             -             -             -             -             -               45,761       

-             -             -             -             -             -             -             -             -             -             -             7,587       7,587         
50,692   50,694   50,694   44,818   44,818   16,618   16,618   16,618   16,618   16,618   16,618   16,618     358,040     
50,692   50,694   50,694   44,818   44,818   16,618   16,618   16,618   16,618   16,618   16,618   24,205     365,627     

-                 Jul-13
-                 Jun-13

-                 May-13

-                 May-13

-             -             -             -             -             -             -             -             -             -             -             -               -                 

-             -             -             -             -             -             -             -             -             -             -             -               -                 Suspended
-             -             -             -             -             -             -             -             -             -             -             -               -                 

-                 Mar-14
1,100     900        500        300        200        100        100        80          50          -             -             -               3,330         Jun-13

-                 Dec-13

-                 Jun-13

-                 Jan-14
-                 Cancelled

1,100     900        500        300        200        100        100        80          50          -             -             -               3,330         

50          50          50          50          50          50          50          50          50          2,600     2,650     2,800       8,500         Jul-13

100        50          100        80          150        131        -         -         -         -         -         -           611            May-15
100        50          100        80          140        141        -         -         -         -         -         -           611            May-15
100        50          100        80          140        121        -         -         -         -         -         -           591            May-15
350        200        350        290        480        443        50          50          50          2,600     2,650     2,800       10,313       

-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-14
100        100        150        150        150        150        200        2,000     1,000     1,000     5,000     1,000       11,000       Dec-16

-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-14
100        100        150        150        150        150        200        2,000     1,000     1,000     5,000     1,000       11,000       
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TOTAL
 Jan 14 -
Dec 15 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14

Total
2014

7091 South of Kramer (Coolwater - Lugo 220kV Transmission Line portion)
900473253 New Coolwater-Lugo 220 kV Transmission Line          42,020 158              586              394               784            786          799              799        957        1,028       1,475       1,465       1,269       10,500        

TBD Lugo Substation Work to support the Coolwater-Lugo 220kV line               310 -                   
TBD Coolwater Substation Work to support the Coolwater-Lugo 220kV line            1,470 -                   
TBD Real Properties Acquisition for Coolwater-Lugo 220kV transmission line          10,410 

Total South of Kramer (Coolwater-Lugo Portion)          54,210 158              586              394               784            786          799              799        957        1,028       1,475       1,465       1,269       10,500        

6902 South of Kramer (Jasper 220/66kV Substation portion)
900295954 Jasper: LGIA Engineer and construct a new interconnection facility               300 (0)                 0                  -                    -                 -               -                   -             -             75            75            75            75            300              
900704372 Lugo – Pisgah 220KV T/L loop into Jasper Substation.                    - -                   
900704371 Pisgah Sub (NU) - Upgrade line protection                    - 
900704365 Lugo Sub (NU) - Upgrade line protection                    - 

Total South of Kramer (Jasper Portion)               300 (0)                 0                  -                    -                 -               -                   -             -             75            75            75            75            300              

6420 West of Devers Transmission
800062511 Pre-Engineering (Morongo Transmission Relocation Project)          30,928 410              500              787               1,061         1,151       1,171           968        904        915          920          938          938          10,664        

900463423

Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximately 43 
miles 2B-1590 ASCR on double circuit towers. Devers-Vista Line #1 and Devers-Vista 
Line #2 220kV: Rebuild both lines approximately 45 miles 2B - 1590 ACSR on double 
circuit towers. (SBRAP).

                   - -                   -                   -                    -                 -               -                   -             -             -               -               -               -               -                   

TBD Real Properties Acquisition            6,715 -                   -                   -                    -                 -               -                   -             -             -               -               -               -               -                   
Total West of Devers          37,643 410              500              787               1,061         1,151       1,171           968        904        915          920          938          938          10,664        

Grand Total     1,023,106 13,564         27,388        25,898          44,028       59,473     53,572         51,874   49,925   51,945     54,248     54,202     58,233     544,348      
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PIN/SAP W.O.

Description

7091 South of Kramer (Coolwater - Lugo 220kV Transmission Line portion)
900473253 New Coolwater-Lugo 220 kV Transmission Line

TBD Lugo Substation Work to support the Coolwater-Lugo 220kV line
TBD Coolwater Substation Work to support the Coolwater-Lugo 220kV line
TBD Real Properties Acquisition for Coolwater-Lugo 220kV transmission line

Total South of Kramer (Coolwater-Lugo Portion)

6902 South of Kramer (Jasper 220/66kV Substation portion)
900295954 Jasper: LGIA Engineer and construct a new interconnection facility
900704372 Lugo – Pisgah 220KV T/L loop into Jasper Substation.
900704371 Pisgah Sub (NU) - Upgrade line protection
900704365 Lugo Sub (NU) - Upgrade line protection

Total South of Kramer (Jasper Portion)

6420 West of Devers Transmission
800062511 Pre-Engineering (Morongo Transmission Relocation Project)

900463423

Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximately 43 
miles 2B-1590 ASCR on double circuit towers. Devers-Vista Line #1 and Devers-Vista 
Line #2 220kV: Rebuild both lines approximately 45 miles 2B - 1590 ACSR on double 
circuit towers. (SBRAP).

TBD Real Properties Acquisition
Total West of Devers

Grand Total

Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15
Total Jan -
Dec 2015

Operating
 Date

1,141     1,160     1,194     1,229     1,231     1,253     1,253     1,858     1,872     6,514     6,498     6,319       31,520       Apr-18
3            3            3            3            3            3            3            3            3            93          93          96            310            Apr-18

15          15          15          15          15          15          15          15          15          441        441        456          1,470         Apr-18
104        104        104        104        104        104        104        1,874     1,874     1,978     1,978     1,978       10,410       Apr-18

1,263     1,282     1,316     1,351     1,353     1,374     1,374     3,749     3,763     9,026     9,009     8,848       43,710       

-                 On hold
-                 On hold
-                 On hold
-                 On hold

-             -             -             -             -             -             -             -             -             -             -             -               -                 

1,050     5,549     5,417     885        820        784        783        783        783        1,150     1,150     1,110       20,264       Dec-19

-             -             -             -             -             -             -             -             -             -             -             -               -                 Dec-19

-             -             -             521        521        521        521        1,074     1,074     1,074     1,074     337          6,715         Dec-19
1,050     5,549     5,417     1,405     1,341     1,305     1,303     1,856     1,856     2,224     2,224     1,448       26,979       

55,355   59,525   59,227   49,113   49,142   20,790   19,645   24,354   23,338   31,468   35,501   51,301     478,759     


	FERC CWIP Capex (Jan'14-Dec'15)

