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Question Supplemental 001:

State the total sum of miles of overhead covered conductor that SCE plans to complete in 2021. Use
the same project selection criteria that SCE used in response to CalAdvocates-SCE-2021WMP-09,
Question 1.a (in which SCE included covered conductor work scope that has completion dates in
2022), except this time applied to your entire service territory. We do not need a detailed list of
projects or circuits; only the total number of miles.

Response to Question Supplemental 001:
SCE’s original response provided its 2021 WMP Update 2021 target for covered conductor to

install 1,000 circuit miles and up to 1,400 circuit miles. SCE’s targets take into consideration
operational conditions, as described in SCE’s response to CalAdvocates-SCE-2021WMP-07,
Question 2 (and repeated below). To be responsive to the statement “Basically, I'm looking for a
ratio here: 1156/xxxx miles of projects are expected to occur on the circuits that we identified in DR
09 question 1. We need the denominator” in your follow up email on March 16, 2021, SCE
responds below. For clarity, SCE believes the referenced response is in error and should be DR Set
CalAdvocates-SCE-2021WMP-07, Question l1a. Additionally, the referenced 1,156 circuit miles is
in error and should be approximately 1,116 circuit miles as included in the attachment to SCE’s
response to Question l1a. Furthermore, for the calculation that Cal Advocates is looking to perform,
it seems the numerator should not be 1,116 and instead should be 530 circuit miles when
considering only the circuit miles that are expected to complete in 2021. The denominator should
be either the target 1,000 circuit miles or stretch 1,400 circuit miles provided in response to data
request CalAdvocates-SCE-2021WMP-12. SCE further explains below.

SCE is providing an updated Excel file similar to the Excel file it provided in its response to
Question 1a which only includes circuit miles that have been or will be released to construction and
have a projected completion date in 2021 per Cal Advocates selected circuits. In the original
response to Question 1a, SCE provided its covered conductor scope of work on the pre-selected
circuits expected to take place over multiple years (2020-2022) which amounted to approximately
1,116 circuit miles. In response to Question 2, SCE provided its covered conductor scope of work
that has been or will be released to construction and has a projected completion date in 2021. This
response included approximately 1,883 circuit miles of covered conductor. SCE’s updated Excel
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file is a subset of the 1,883 circuit miles as it includes only those circuit miles planned to be
completed in 2021 on the pre-selected circuits and excludes those projects that are already
experiencing operational challenges. As such, these figures are more comparable than the 1,116
circuit miles included in the original response to Question 1a which included circuit miles planned
to be completed over multiple years.

Importantly, SCE has scoped a larger volume of work to be completed in 2021 (approximately
1,883 circuit miles) to ensure an adequate number of projects are made available due to operational
conditions that may restrict completion of work. Such conditions include site accessibility, weather
conditions, customer outage restrictions, environmental restrictions, permits, and agency
constraints. Unexpected delays in the design, permitting, and construction processes may also result
in projects being deferred. In anticipation of these constraints, SCE needs to scope a larger volume
of work to ensure it can meet its compliance target of 1,000 circuit miles and up to 1,400 circuit
miles. It’s also important to note that covered conductor work can span many months; however,
portions of the work scopes can be completed in shorter durations.



