2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative
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1.
Program Status

Program Description
The Statewide Codes and Standards (C&S) program is an information-only program that advocates upgrades and enhancements in energy efficiency standards and codes. Program activities are conducted over long-term code upgrade cycles; for example, support for building code cycles may require four years of continuous support.  Codes and Standards Enhancement (CASE) studies for energy efficiency improvements are performed for promising design practices and technologies and are presented to standards and code-setting bodies.  Since many stakeholders who typically oppose improvements to building and appliance standards participate in public workshops and hearings, the Statewide Codes and Standards Advocacy program provides expert testimony to promote standards that approach best practices in energy efficiency.  Additionally, the program supports implementation of energy efficiency standards through strategic initiatives or training.  The program targets all market segments.  

1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Jul-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$2,485,099
	$55,419
	2%
	$940,222
	38%
	$959,300
	39%
	$1,899,522
	76%
	$1,544,877

	Admin
	$802,600
	$27,196
	3%
	$470,360
	59%
	 
	 
	$470,360
	59%
	$332,240

	Marketing
	
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	DI
	$1,597,400
	$28,223
	2%
	$469,862
	29%
	$959,300
	60%
	$1,429,162
	89%
	$1,127,538

	EM&V
	$85,099
	 
	 
	 
	 
	 
	 
	 
	 
	$85,099

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

This program does not have energy savings.

1.1.3 Performance Goals

	Performance Goals
	Goals
	Jul-05
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Initiate or continue case studies
	12
	0
	0%
	0
	0%
	0
	0%
	0
	0%
	12

	Evaluation of potential studies
	100%
	
	5%
	
	87.5%
	
	0%
	
	87.5%
	12.5%

	Commitment of new studies
	12
	7
	58.3%
	17
	142%
	0
	0%
	17
	142%
	0

	Conduct training courses 
	8
	1
	12.5%
	5
	62.5%
	0
	0%
	5
	62.5%
	3


1.2 Activities/Accomplishments

1.2.1 Administrative -  
· All active studies are being pursued and are on time and within budget.
· CASE study opportunities are being investigated to fulfill our target of six new project commitments for 2005.
· Our training goal/targets will be developed along with our research portfolio.
1.2.2 Marketing - 
None
1.2.3 Direct Implementation –
Work continued on exploring additional measures to be investigated as part of this program. To supplement the already identified measures for evaluation, four additional measures were added to the project initiation list.
The seven specific projects have been committed thus far are:

1. Single Zone Stage Volume Air Conditioning system

2. Dairy Farm Seminar

3. Compressed air dryer phase 2

4. Closed front vending machine evaluation (added)

5. Glass front vending machine evaluation (added)

6. Kitchen ventilation guide 4 (added)

7. Kitchen ventilation guide 3 (added)

SCE, in conjunction with XXXXX, conducted a training class. The purpose of the training is to help contractors comply with the requirements of the newly approved and soon to be implemented 2005 building standards. There is a component of the standards that requires that ducts for HVAC systems be sealed so that there are no leaks in them. This requires an on site test that most of the contractors are unfamiliar with. These represent two in a possible series of local training sessions that will focus on this issue. 
1.2.3.1 Audits, Site Surveys and Partnerships -  

Not Applicable
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
Not Applicable
1.2.3.3 Calculated and Actual Payment Reconciliation - 

Not Applicable
1.2.4 EM&V

None

2. Program Challenges

None

3. Customer Disputes

None
4. Compliance Items

None

5. Coordination Activities

See direct implementation.
6. Changes to Subcontractors or Staffing

None
7. Additional Items

None
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