2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative
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	Program Implementer Name:
	Southern California Edison

	Program Title:
	County of Los Angeles/SCE/SCG Partnership - PGC

	Program Number:
	1321-04

	Month:
	October 2004


8. Program Status

Program Description
The County of Los Angeles, Southern California Edison Company, and Southern California Gas Partnership will continue to implement energy efficiency projects in existing County facilities and leverage the County’s existing energy management infrastructure. The County maintains an “in-house” energy management organization including administrators, project managers, energy analysts, technical support, and facility databases.  The County has implemented its Enterprise Energy Management Information System – a “real-time,” internet-based energy management program that archives and displays detailed facility consumption and operations information.  The County’s energy management organization maintains relationships with all 38 County departments, other County affiliated agencies (including the Office of Education, Public Housing, Metropolitan Transit Authority, Office of Small Business), and other local governments.

1.1.4 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Oct-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$3,000,000
	$10,784
	0%
	$81,395
	3%
	 
	 
	$81,395
	3%
	$2,918,605

	Admin
	$298,401
	$10,784
	4%
	$80,818
	27%
	 
	 
	$80,818
	27%
	$217,583

	Marketing
	$2
	 
	 
	 
	 
	 
	 
	 
	 
	$2

	DI
	$2,580,333
	 
	 
	$551
	0%
	 
	 
	$551
	0%
	$2,579,781

	EM&V
	$121,264
	 
	 
	$25
	0%
	 
	 
	$25
	0%
	$121,239

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.5 Energy Effects

	Energy Effects
	Goals
	Oct-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Coinc Peak kW
	1,902
	 
	 
	 
	 
	 
	 
	 
	 
	1,902

	Annual kWh
	4,723,641
	 
	 
	 
	 
	 
	 
	 
	 
	4,723,641

	Lifecyc kWh
	73,304,294
	 
	 
	 
	 
	 
	 
	 
	 
	73,304,294

	Annual Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Lifecyc Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.6 Performance Goals

This program does not have performance goals.

1.3 Activities/Accomplishments

1.3.1 Administrative - 
· Retro-Commissioning Element – 

· EMC Engineers, Inc. was selected in a competitive bid process.

· Scope of work includes RCx of 10 County of LA buildings at approximately 1.5 million square feet.

· Fix-Price cost: $791,868.00

· Estimated Energy Savings (1.5 million square feet): 945 kW, 1.83 MkWh

· A purchase order for the work has been executed.

· A kick-off meeting for the RCx effort is scheduled for November 16, 2003.  

· Retrofit Element

· Retrofit element has 3 different components (lighting, building-wide lighting controls, chillers)

· The program team is currently reviewing 4 proposals submitted in response to the RFP. Proposal review meeting was held on Tuesday, October 19, 2004. Bid clarification questions were sent out to the qualified bidders.  The original target date for selection of vendor for lighting retrofit element was end of October.  However, due to the bid clarification process, it has been delayed by several weeks.  Final selection of the lighting retrofit contractor will occur by November 19, 2004.  

· Scope of work for Lighting Retrofit element will include 62 fire stations and libraries with a total square footage of 468,963 square feet. The team will select a vendor to implement the lighting retrofit element and execute a purchase order by the end of November.

· After further assessment of the facilities targeted for building-wide lighting controls, the partners felt that it would be more cost effective to install occupancy sensors in specified zones in some of those buildings.  The partnership sent out another request to rebid this building-wide lighting controls work. As such, award of this work may be delayed until first week of December.

· Scope of work for chiller retrofit will include the replacement of 2 chillers (230 tons) in two County of Los Angeles buildings. Partners are currently requesting a rebid from the two vendors that had submitted proposals for the chiller replacement.  The bid addendum requests the vendors to rebid for replacement of the smaller (65 ton) chiller which currently has R22 refrigerant.  The new bid is for a chiller with R134A refrigerant. In addition, a rebid is also requested for the 165 ton chiller unit.  These additional changes will also delay the project awards by a few weeks.

· Public Agency Feasibility Study and Technology Transfer Element
· Partners have commenced the activities for the feasibility study.  A cover letter and questionnaire are being developed to solicit information from potential public agency participants. 

· After several meetings, the County and SCE agreed on the scope and approach of the feasibility.  They will work with the Gas Company on this aspect of the project in November. The partners also decided to consider the use of on-line survey tool to facilitate the survey process.  The cover letter will be sent via email to prospective public agency representatives. 

· A contact list is currently being compiled for this effort. 

· A workshop is also being planned to present the results of the study to prominent public agency officials as well as CPUC commissioners and representatives from state agencies.  The original proposed date for this workshop was Wednesday, February 16, 2005. However, it has been changed to Wednesday, April 20, 2004.

· The subcontractor and the County, on behalf of the partners, commenced interviews with possible participants and other people with knowledge about  public agency energy efficiency coordination efforts.

· Public Housing, Multi Family Metering Element
· All the team members are in place for this program element.

· 350 Meters will be installed in 5 different districts within the County of LA.  

· All the partners (SCE/SCG/LACo), including USCL and the Los Angeles County Community Development Commission  are on board with the project scope. The scope includes: 

· Meter acceptance testing, purchase and installation of meters, 

· Installation of optical sensors and display units. 

· Los Angeles CDC’s involvement in identifying and providing access to public housing facilities for meter, sensor, and display installation. CDC will also provide notifications and assist in training of tenants on how to fully utilize the LCD display to encourage positive behavioral changes in conservation and to use appliances more efficiently.

· SCE Emerging Technologies Group will establish an evaluation protocol to study the impacts of this meter and display technology.  Project will evaluated a test case and a control case for each of the five facilities. Each facility will have an equal number of tenants with meters and without meters. Energy usage analysis will be conducted for all participating tenants to establish the pre and post impacts of the project. ET will generate a final report for the project.

· USCL delivered 10 L&G Focus meters to SCE for compliance testing. This process is expected to be completed by January.
1.3.2 Marketing - 
None

1.3.3 Direct Implementation - 
1.3.3.1 Audits, Site Surveys and Partnerships -  


None
1.3.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
None
1.3.3.3 Calculated and Actual Payment Reconciliation - 


None

1.3.4 EM&V

· Based on input from the evaluation project kick-off meeting and from other discussions with the SCE project manager, RLW modified their proposed scope of work and submitted a Revised Work Plan to the Energy Division and their Master Evaluation Contract Team (MECT) for approval on August 9, 2004, the deadline set by the ALJ in her ruling.  The MECT comments on the plan were sent back to the evaluation team on August 20, 2004 and we have had several phone conversations with MECT representatives and among the evaluation project staff.  The MECT comments had to do with parts of the plan that do not completely correspond to specific M&E requirements in the Energy Efficiency Policy Manual.  To meet the requirements, we need only to add some clarifying text.  

· A Revised Work Plan was submitted for approval to the Energy Division's Master Evaluation Contract Team (MECT) on November 12, 2004.  On November 18, 2004, the MECT recommended that the M&E plan be approved by the CPUC. 
· Coordination has begun between the retro-commissioning contractors and the evaluation team.

9. Program Challenges

None 

10. Customer Disputes

None

11. Compliance Items
None
12. Coordination Activities

There were no activities beyond what may be described in the monthly reporting tables.
13. Changes to Subcontractors or Staffing

None
14. Additional Items
None
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B - POP

		Table B - Point of Purchase Documentation

		Products Sold				Cost Per		Transaction		Location

		Count		Type		Incentive		Date		Sold





C - Free Measure

		Table C - Free Measure Distribution Documentation

		Event						No. of		Type of		No. of		Total

		Description		Date		Location		Participants		Product		Products		Value of Products





D - Upstream

		Table D - Upstream Incentive Documentation

		Recipient				Payment		Payment		Total Incentive Paid		Cost Incentive Paid

		Name		Address		Amount		Date		per Product Type		per Product Type





E - Training

		Table E - Training Documentation

		Brief Description of Training		Delivery Method		Materials List		Attendees				Training

								Type		Number		Date		Location





F - Trade Show

		Table F.1 - Trade Show and Public Events, Held

		Event Description		Event

				Location		Date

		note -

		Held during the reporting month

		Table F.2 - Trade Show and Public Events, Planned

		Event Description		Event

				Location		Date

		note -

		Planned for the upcoming month






