2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative


	Program Implementer Name:
	Southern California Edison

	Program Title:
	Ventura County Regional Energy Alliance – PGC

	Program Number:
	1403-04

	Month:
	March 2004


1. Program Status

Program Description
The Ventura County Regional Energy Alliance (VCREA), in partnership with Southern California Edison (SCE) and the Southern California Gas Company (SCG) proposes to build on the VCREA progress to date to further develop its core capabilities, to complete the development of its Energy Resource Center capability, and to implement a targeted Public Sector Program for public agencies throughout the Ventura County region.  This effort will utilize the strengths of the VCREA and its utility partners to jointly overcome identified participation barriers, better serve local needs and hard-to-reach customers, and increase participation in energy efficiency programs.
1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Mar-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$1,653,446
	$1,870
	0%
	$4,000
	0%
	 
	 
	$4,000
	0%
	$1,649,446

	Admin
	$187,598
	$1,870
	1%
	$4,000
	2%
	 
	 
	$4,000
	2%
	$183,598

	Marketing
	$23,000
	 
	 
	 
	 
	 
	 
	 
	 
	$23,000

	DI
	$1,367,589
	 
	 
	 
	 
	 
	 
	 
	 
	$1,367,589

	EM&V
	$75,259
	 
	 
	 
	 
	 
	 
	 
	 
	$75,259

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.2 Energy Effects

This program does not have energy savings.

1.1.3 Performance Goals

	Performance Goals
	Goals
	Mar-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	 

	
	
	
	
	
	
	
	
	
	
	 


1.2 Activities/Accomplishments
1.2.1 Administrative - 
· Program partners continue to work on an agreement for the partnership and the development of a revised program implementation plan.
1.2.2 Marketing - 
· The VCREA Partnership was announced at the Community Energy Forum which took place on March 12, 2004.

1.2.3 Direct Implementation - 
1.2.3.1 Audits, Site Surveys and Partnerships -  
 None
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
None
1.2.3.3 Calculated and Actual Payment Reconciliation - 

None
1.2.4 EM&V

None
2. Program Challenges

None
3. Customer Disputes

None

4. Compliance Items

None

5. Coordination Activities

Conversations continue with several energy efficiency programs sponsors to coordinate programs in Ventura County.  Initial discussions with XXXXX regarding their building commissioning program suggest that there may be potential synergies between the respective programs.
6. Changes to Subcontractors or Staffing

Program Manager and subcontractors have not changed.
7. Additional Items

None
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