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Seller’s Milestone Schedule
	No.
	Date
	Milestones

	1
	
	Submits interconnection application.

	2
	
	Files any land applications.

	3
	
	Files Construction Permit application(s).

	4
	
	Files a CEC Pre-Certification application.

	5
	
	Files Material Permit applications.

	6
	
	Receives a completed System Impact Study or Phase I Interconnection Study.

	7
	
	Obtains control of all lands and rights-of-way comprising the Site.

	8
	
	Receives a completed interconnection Facility Study or Phase II Interconnection Study.

	9
	
	Executes an interconnection agreement and transmission/distribution service agreement, as applicable.

	10
	
	Receives FERC acceptance of interconnection agreement and transmission agreement.

	11
	
	Receives Construction Permit.

	12
	
	Receives Material Permits.

	13
	
	Receives CEC Pre-Certification.

	14
	
	Executes an Engineering, Procurement and Construction (“EPC”) contract.

	15
	
	Procures the [applicable electrical generating equipment] for the Generating Facility.

	16
	
	Completes financing, including construction financing.

	17
	
	Begins construction of the Generating Facility.

	18
	
	Begins startup activities.

	19
	
	Conference with SCE Contract Manager regarding startup activities {SCE Comment:  Conference should occur no later than 150 days prior to the Commercial Operation Date.}

	19
	
	Commercial Operation Date.

	20
	
	Demonstrates the Contract Capacity [and Installed DC Rating] {SCE Note:  For Solar Photovoltaic}.

	[bookmark: _DV_M899][bookmark: _DV_M901][bookmark: _DV_M920][bookmark: _DV_M926][bookmark: _DV_M929][bookmark: _DV_M931][bookmark: _DV_M944][bookmark: _DV_M945][bookmark: _DV_M949][bookmark: _DV_M951][bookmark: _DV_M952][bookmark: _DV_M953][bookmark: _DV_M955][bookmark: _DV_M958][bookmark: _DV_M960][bookmark: _DV_M961][bookmark: _DV_M962][bookmark: _DV_M963][bookmark: _DV_M964][bookmark: _DV_M965][bookmark: _DV_M966][bookmark: _DV_M967][bookmark: _DV_M968][bookmark: _DV_M969][bookmark: _DV_M970][bookmark: _DV_M971][bookmark: _DV_M972][bookmark: _DV_M973][bookmark: _DV_M974][bookmark: _DV_M975][bookmark: _DV_M976][bookmark: _DV_M977][bookmark: _DV_M978][bookmark: _DV_M979][bookmark: _DV_M980][bookmark: _DV_M981][bookmark: _DV_M982][bookmark: _DV_M983][bookmark: _DV_M984][bookmark: _DV_M985][bookmark: _DV_M986][bookmark: _DV_M987][bookmark: _DV_M988][bookmark: _DV_M989][bookmark: _DV_M990][bookmark: _DV_M991][bookmark: _DV_M992][bookmark: _DV_M994][bookmark: _DV_M995][bookmark: _DV_M996][bookmark: _DV_M997][bookmark: _DV_M998][bookmark: _DV_M1000][bookmark: _DV_M1001][bookmark: _DV_M1002][bookmark: _DV_M1003][bookmark: _DV_M1004][bookmark: _DV_M1005][bookmark: _DV_M1006][bookmark: _DV_M1007][bookmark: _DV_M1008][bookmark: _DV_M1009][bookmark: _DV_M1010][bookmark: _DV_M1011][bookmark: _DV_M1012][bookmark: _DV_M1013][bookmark: _DV_M1014][bookmark: _DV_M1015][bookmark: _DV_M1016][bookmark: _DV_M1017][bookmark: _DV_M1018][bookmark: _DV_M1019][bookmark: _DV_M1020][bookmark: _DV_M1021][bookmark: _DV_M1022][bookmark: _DV_M1023][bookmark: _DV_M1024][bookmark: _DV_M1025][bookmark: _DV_M1026][bookmark: _DV_M1027][bookmark: _DV_M1028][bookmark: _DV_M1029][bookmark: _DV_M1030][bookmark: _DV_M1031][bookmark: _DV_M1032][bookmark: _DV_M1033][bookmark: _DV_M1034][bookmark: _DV_M1035][bookmark: _DV_M1036][bookmark: _DV_M1037][bookmark: _DV_M1038][bookmark: _DV_M1039][bookmark: _DV_M1040][bookmark: _DV_M1041][bookmark: _DV_M1042][bookmark: _DV_M1043][bookmark: _DV_M1046]21
	
	Receives CEC Certification.




Seller’s Material Permits
	No.
	Permits
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