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A. FUNDING REQUEST Estimated duration: 45 minutes
Steps 1 & 2 

1� Program Enrollment Application
The on-line application can be accessed through the program web portal. 
A minimum qualification for program participation includes the acquisition 
or conversion of at least two EV or convert at least two fossil-fueled 
vehicles to electric to be on-site within 18 months. 

Customer Activities: 

• Complete on-line application accessible through the program web 

portal (www�SCE�com/ChargeReadyTransport).
 

• Upload a site plan annotated with preferred location(s) of the charging
equipment to the web portal.

• Upload copy of the civil plan (requested but not required) to the 

web portal.
 

Documents Required: 

• Application will be submitted electronically through the web portal
once filled out completely.

• Upload a copy of the site plan annotated with preferred location(s) of
the charging equipment in .pdf file format to the web portal;

• Upload a copy of the civil plan (requested but not required) to the 

web portal.
 

SCE Activities: 

• Review application for completeness.

• SCE will determine initial eligibility for program participation.

2� EV Acquisition Plans
The acquisition plans are embedded in the Enrollment Application and 
capture the Applicants EV procurement plans over the next ten years. 
This information will help to qualify the Applicant for program 
participation and lay the ground work for understanding the site’s charging 
infrastructure needs. 

Customer Activities: 

• Ensure the planned EV acquisition portion of the Application is accurate
& complete.

•	 If the project includes truck stop electrification (TSE) or includes 

Transport Refrigeration Units (TRU’s), please fill out and submit the 

“TRU and TSE Worksheet” which can be downloaded from the 

web portal.
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Documents Required: 

• The EV Acquisition plan is embedded within the on-line Application.

•	 Projects for Truck Stop Electrification or Transport Refrigeration Units
are required to complete and Upload a copy of the “TRU and TSE
Worksheet” to the web portal.

SCE Activities: 

• Review Applications for completeness.

• Ensure EV acquisition plan includes a minimum of two EVs to be on-site
within 18 months.

• If applicable, ensure TRU and TSE worksheet is complete.
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B. FUNDING RESERVATION Estimated duration: 2-3 months
Steps 3-6 

3� Application Screening & Prioritization 
A number of factors will help SCE to determine project eligibility & 
prioritization. These include, but are not limited to: the number and timing 
of vehicles to be acquired or converted; size of the existing fleet; number 
of projected previously approved for similar sector; integration with on-site 
load management such as solar, battery storage, and other; and remaining 
program funds. 

Customer Activities: 

• Respond to any application related inquiries received from SCE. 

Documents Required: 

• None. 

SCE Activities: 

• SCE will initiate the project feasibility review (TEPFS). 

• Determine if application moves to next step. 

• If determined the application can move forward to the next step, SCE 
will schedule a site visit. 

4� Project Site Evaluation 
After reviewing and evaluating the application, SCE will continue through 
the evaluation process to schedule and perform a site assessment. This 
step is necessary for SCE to collect the information needed to develop a 
conceptual infrastructure design and project cost estimate. 

Customer Activities: 

• Participate in the on-site visit with SCE. 

• Ensure the appropriate individual(s) representing the Customer 
Applicant, typically the Facility Manager or Yard Manager (someone 
familiar with the site and the planned installation of the vehicle 
charging equipment, familiar with how the vehicles are operated, will 
be parked, etc.), participate in the site walk-through. 

•	 If the customer is already aware of the specific charging equipment 
they plan to purchase and install, attempt to invite the charging 
equipment supplier to the site visit. 

Documents Required: 

• If the customer is already aware of which charging equipment they 
plan to purchase, email a copy of the charging equipment product 
specification sheet(s) to TEPMChargeReadyTransport@sce�com. 
Include your application ID number in the subject line, e.g. CRT-2019-
xxxx, followed by “STEP 4”). 
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SCE Activities: 

• Review Applications for completeness. 

• Ensure EV acquisition plan includes a minimum of two EVs to be on-site 
within 18 months. 

• If applicable, ensure TRU and TSE worksheet is complete. 

5� Conceptual Infrastructure Design 
If during the site assessment the proposed project meets program criteria, 
and if SCE determines the project can still potentially move forward, SCE 
will draft a conceptual design and provide a copy to the customer. 

Customer Activities: 

• If SCE provides the conceptual design, the customer will be requested 
to accept and approve (verbal will suffice) the design within 10 calendar 
days of receipt. 

• If the customer does not approve the design, customer must then work 
with SCE to reach agreement on alternate potential lay-out. 

• Decide if the make-ready infrastructure will be built by customer 

or SCE.
 

• Notify SCE of any other infrastructure projects are planned or 

underway at the site.
 

• Review SCE’s standard easement language, and if not property owner 
ensure property owner has reviewed. 

Documents Required: 

• None. The conceptual design will be included in the Program 

Participation Agreement. 


SCE Activities: 

• Develop a conceptual infrastructure design for the site. 

• Prepare high level costs estimates for the utility side and customer side 
infrastructure, including engineering, design and permitting. 

• If the proposed project meets program criteria, cost thresholds, and 
other considerations, SCE will provide the conceptual design exhibit to 
the customer for approval. 

• Receive customer’s verbal approval of the conceptual 

infrastructure design.
 

• Receive customer’s decision on make-ready build (customer or SCE). 

•	 Confirm with customer whether or not there are any other site 

infrastructure projects planned or underway.
 

6� Program Participation Agreement 
If during the site assessment the proposed project meets program criteria, 
and if SCE determines the project can still potentially move forward, SCE 
will draft a conceptual design and provide a copy to the customer. 

Customer Activities: 

•	 Customer to provide SCE with decision on specific charging equipment 
that will be purchased. 

•	 Customer to make any final revisions to the vehicle acquisition plan. 

• Receive, review and sign (electronic signature) the Program 
Participation Agreement that will be available through the web portal. 
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Documents Required: 

• Signed Program Participation Agreement (via electronic signature – 
through the web portal). 

SCE Activities: 

• Identify the specific charging equipment the customer has chosen. 

• Identify any changes to the vehicle acquisition plan. 

• Prepare the Program Participation Agreement. 

• Upon receipt of customer signature, execute the Agreement and 
reserve project funds. 

FUNDING RESERVATION 
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C. PRE-CONSTRUCTION COMMITMENTS Estimated duration: 45 days 
Steps 7-9 

7� Proof of Vehicle Acquisition
Within 45 days of the date funds are reserved, customers must provide 
proof of procurement of at least two EVs or convert at least two fossil-
fueled vehicles to electric. 

Customer Activities: 

• Prepare copy of proof of EV lease or purchase agreement.

• At least two vehicles must be scheduled to arrive on-site within
18 months.

Documents Required: 

All documents should be uploaded to the web portal: 

• Copy of itemized lease or purchase contract.
The document must include:

- Execution Date

- Lease term (if leased)

- EV dealer(s) name and address

- Model numbers and quantity of Electric Vehicles purchased, leased or
converted.

- Expected vehicle delivery date(s) – MUST BE WITHIN 18 MONTHS.

- Payment status (paid or payment terms)

SCE Activities: 

• Receive documentation and review for completeness.

• If not complete, follow-up with the customer as may be required.

8� Proof of Charging Equipment Acquisition
Within 45 days of the date funds are reserved for the project, customers 
must provide proof of procurement ALL vehicle charging equipment 
designated for the project. 

Customer Activities: 

• Submit copy of the purchase order, paid invoice, or sales receipt for 
charging equipment (separately listed purchase price from any 
installer costs).

• If applicable, submit a copy of the Network Service Agreement
(required for charging equipment fueling on-road EVs).

• For non-standard equipment, submit a copy of the NRTL Safety 
Performance Evaluation Test Report & complete and submit copy of

9 



the Testament of Compliance with SCE’s Non-Standard Equipment 
Technical Requirements. 

• A limited extension of this procurement period may be granted by 
submitting an extension request in writing prior to the expiration of the 
initial 45 day period. SCE may, at its discretion, provide an extension, if, 
in SCE’s sole judgment, the Participant is actively seeking to complete 
the procurement. 

Documents Required: 

All documents relating to Step 8 should be uploaded to the web portal: 

• Proof of purchase including purchase date, the make, model and serial 
#’s of the charging equipment, expected delivery date and individual 
unit pricing; 

• If applicable, a copy of Network Services Agreement; 

• For non-standard equipment – copy of NRTL Safety Test Report; 

• For non-standard equipment, a signed copy of the Technical 

Requirements for Non-Standard Charging Equipment.
 

SCE Activities: 

• Receive documents and review for completeness. 

• If not complete, follow-up with the customer as may be necessary. 

9� Rebate Assignment 
This form is used to collect the necessary information for SCE to process 
and remit applicable rebates. 

Customer Activities: 

• If Participant is eligible for the Charging Equipment Rebate or the 
Make-Ready Rebate, within 45 days of the date funds are reserved for 
the project, complete the on-line Rebate Assignment Form. 

• Submit completed copy of W-9 for tax purposes. 

• Submit completed copy of the CA 590 form, if applicable. 

Documents Required: 

• If rebate eligible, complete the on-line Rebate Assignment Form located 
on the web portal; 

• If rebate eligible, upload a copy of a completed and signed copy of IRS 
Form W-9; 

• If applicable, upload a signed copy of a completed CA form 590. 

SCE Activities: 

• Receive documents and review for completeness. 

PRE-CONSTRUCTION COMMITMENTS 
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D. DESIGN AND BUILD PHASE 
SCE BUILDS INFRASTRUCTURE 

Estimated duration: 6-9 months
Steps 10-19

10� SCE Performs Detailed Site Design Work 
Following the execution of an Agreement, and upon receipt of all required 
Pre-Construction documentation, SCE will commence with drafting detailed 
design plans and developing final infrastructure cost estimates. 

Customer Activities: 

• Approve SCE’s site visit request to collect information which will help 
with developing the detailed design work & cost estimates. 

• The customer will be presented with the detailed design, and is 

requested to complete their review and approval within 10 

calendar days.
 

Documents Required: 

• Email approval of the Preliminary design to 
TEPMChargeReadyTransport@sce�com (include your application 
number in the subject line, e.g. CRT-2019-xxxx, followed by “STEP 10”). 

SCE Activities: 

• The design and build phase will commence following completion of the 
Pre-Construction Commitments outlined in Steps 7-9. 

• SCE will schedule/coordinate the site visit to start the detailed 

design work.
 

• Develop Preliminary design & present to customer. 

• Receive Preliminary design approval from customer. 

11� Grant Final Easement 
The customer is required to execute and notarize the easement, or 
facilitate its execution (for non-owned sites). 

Customer Activities: 

• Sign and notarize easement documents. 

• Email a copy of the document to SCE. 

• Return the original signed and notarized easement to SCE within 30 
calendar days from the date of receipt. 

• If customer is not the site owner, have the owner of property sign and 
notarize easement documents 

11 

mailto:TEPMChargeReadyTransport@sce.com


DESIGN & BUILD

  

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Documents Required: 

• Email copy of notarized easement to 
TEPMChargeReadyTransport@sce�com (include your application 
number in the subject line, e.g. Ex CRT-2019-xxxx, followed by 
“STEP 11”); 

• Return original signed and notarized easement to SCE following the 
mailing instructions that will be provided. 

SCE Activities: 

• SCE prepares easement documents and provide to customer 

for execution.
 

• SCE ensures notarized copy is received. 

12� SCE to Request & Secure Permits 
SCE will submit its construction plans to the relevant AHJ to secure all 
necessary reviews, approvals and permits. 

Customer Activities: 

• Sign permit application documents as may be requested by SCE. 

Documents Required: 

• Upon request from AHJ, as may be required. 

SCE Activities: 

• SCE submits designs to the AHJ for plan check and permitting. 

• Send customer any required documents requiring signature. 

• Provide customer the necessary information to establish a new Service 
Account (address for service). 

13� Construct Infrastructure 
SCE will design, procure, construct and maintain the necessary equipment 
on both the utility side and customer side of the meter up to the first point 
of interconnection with the planned location of the customer’s 
charging equipment. 

Customer Activities: 

• Within 15 days of the completed make-ready construction, customers 
are required to provide SCE with approval of the work performed. 

• Work with SCE Account Representative to select TOU rate plan and 

request service turn-on (performed before meter is set).
 

Documents Required: 

• Email a signed copy of the “Infrastructure Approval and Acceptance 
Certificate” to TEPMChargeReadyTransport@sce�com within 15 days. 
Include your application number in the subject line, e.g. CRT-2019-xxxx, 
followed by “STEP 13”. 

SCE Activities: 

• After securing permits, initiate construction phase. 

• Complete the construction phase. 

• Confirm receipt of infrastructure form. 

• Activate new Service Account upon Participant’s request. 

12 

mailto:TEPMChargeReadyTransport@sce.com
mailto:TEPMChargeReadyTransport@sce.com


 

 

 

 

 

 

14� Participant Installs Charging Equipment 
Customers will always be required to install the vehicle charging equipment 
following the completion of the utility side and customer side of the meter 
infrastructure work. Post charging equipment installation, and within 10 
calendar days, relevant documentation to be submitted to SCE. 

Customer Activities: 

• Ensure compliance with the CPUC TE Safety Checklist. 

• 	Obtain final invoices for charging equipment installation and notify SCE 
the work is complete. 

• Secure permits for charging equipment Installation. 

• 	Install equipment within 20 calendar days and have final inspections 
performed. 

• Obtain “EVSE Commissioning” Report. 

• Submit a completed “Charging Equipment Registration Form”. 

• If charging equipment is not listed on SCE’s APL, obtain copy of the 

Field Listing Inspection Report.
 

• If charging equipment is not listed on SCE’s APL, work with SCE to 

schedule (possible) equipment commissioning test.
 

• Any publicly-accessible charging equipment must be reported to the 
US Department of Energy’s EV Charging Station Locations mapping tool 

Documents Required: 

All documents specified should be scanned for upload to the 
web portal. 

• 	A copy of the installation permit & evidence of final inspection; 

• 	A copy of the final charging equipment purchase invoice; 

• A copy of the charging equipment installation invoice (in all cases 

the equipment purchase price should be broken out from the 

installation costs); 

• 	A copy of the completed “Charging Equipment Registration Form”; 

• 	A copy of the “EVSE Commissioning Report“; 

• If the charging equipment was not listed on SCE’s APL, submit copy of 
the Field Listing Inspection Report. 

SCE Activities: 

• 	Receive notification work is complete, receive documents and review 
for completeness. 

• Follow up with customer as may be required for missing information. 

• Determine if SCE will be performing equipment commissioning test 
and schedule if needed. 

at: https://www�afdc�energy�gov/fuels/electricity_locations�html#/ 
find/nearest?fuel=ELEC  

DESIGN & BUILD 
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D. DESIGN AND BUILD PHASE 
CUSTOMER BUILDS MAKE-READY 

Estimated duration: 6-9 months 
Steps 10-19 

15� Participant Performs Detailed 
Site Design Work 

Customers choosing to perform their own make-ready infrastructure 
installation are responsible for its design, procurement, construction 
and maintenance. 

Customer Activities: 

• Complete the make-ready infrastructure design. 

• Create a base map and civil plan map, for location of the make-ready 
and charging equipment (see Appendix of Program Handbook for civil 
plan sample) and provide copy to SCE. 

• Submit a copy of estimated construction costs to SCE. 

• Provide approval for SCE utility side infrastructure design. 

Documents Required: 

• All documents required for this step should be aggregated into a 
single email and submit to TEPMChargeReadyTransport@sce�com. 
Include your application number in the subject line, e.g. CRT-2019-xxxx, 
followed by “STEP 15”). 

• A copy of the base map detailing the make-ready Infrastructure 
design (include E-sheet and load calculations) following the “CAD File 
Requirements” included in the Appendix of the Program Handbook; 

•	 A copy of the civil plan in .pdf file format; 

• A copy of the estimated construction costs broken out by design and 
engineering costs; permitting costs; and construction costs. A template 
is provided in the Appendix of the Program Handbook; 

• A copy of the approval of SCE’s utility side infrastructure design (sign 
design before sending a .PDF copy). 

SCE Activities: 

• After receiving customer’s plans, design utility side infrastructure. 

• SCE to draft and share utility side infrastructure design with the 

customer via email for approval.
 

• Draft the legal description for the utility side infrastructure easements. 

• Receive documentation from customer and ensure completeness. 

16� Grant Final Easement 
The SCE team will draft the legal description to be used for the utility side 
infrastructure easement. 

Customer Activities: 

•	 Once SCE provides the final easement language for the utility side 

infrastructure, the customer is required to grant, or facilitate the 
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granting of new easements for the utility side infrastructure work. 

• Sign and notarize easement documents. 

• Email a copy of the document to SCE. 

• Return the original signed and notarized easement to SCE within 30 
calendar days from the date of receipt. 

• If customer is not the site owner, have the owner of property sign and 
notarize easement documents. 

Documents Required: 

• Email a copy of notarized easement to 

TEPMChargeReadyTransport@sce�com. Include your application 

number in the subject line, e.g. CRT-2019-xxxx, followed by “STEP 16”; 

• Return original signed and notarized easement to SCE following the 

mailing instructions that will be provided.
 

SCE Activities: 

•	 Provide customer with final utility side easement language. 

•	 Once copy of final easement is obtained, SCE will initiate recording of 
the easement. 

17� Participant Requests & Secures Permits 
Customer is required to submit its construction plans to the relevant AHJ to 
secure all reviews, approvals and permits. 

Customer Activities: 

• Initiate permitting process. 

• Obtain necessary permits. 

• SCE will provide customer with the necessary information to establish a 
new Service Account. 

Documents Required: 

•	  Any required by AHJ. 

SCE Activities: 

• Provide customer with support as may be necessary. 

• SCE will secure any permits relevant to the construction of the utility 
side infrastructure. 

• Provide customer the necessary information to establish a new Service 
Account (address for service). 

18� Construct Infrastructure 
Customers will be responsible for managing and coordinating all related 
infrastructure design and installation work and complying with labor and 
safety requirements. 

Customer Activities: 

• Schedule a preconstruction meeting with SCE and provide a detailed 
construction schedule. 

• Procure equipment & manage all infrastructure work. 

• Ensure installation contractor is state licensed and insured, using IBEW 
signatory labor for all work performed. 

15 

mailto:TEPMChargeReadyTransport@sce.com


DESIGN & BUILD

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

• Ensure compliance with Contractor training certification (EVITP) and 
obtain copies of certificates in advance of work being performed. 

• Review and ensure compliance with the CPUC’s Transportation 
Electrification Safety Requirements Checklist. 

•	 Post installation, ensure final inspection process is complete. 

• Work with SCE Account Representative to select TOU rate plan and 
request service turn-on (new account activation). 

Documents Required: 

• Email a copy of the detailed construction schedule in advance of work 
to be performed to TEPMChargeReadyTransport@sce�com. For all 
emailed documents, please include your application ID number in the 
subject line, e.g. CRT-2019-xxxx, followed by “STEP 18”). 

• Following construction, email copies of: 


- Evidence of final inspection;
	

- A copy of the final as-built map; and 


- A signed copy of the Testament of Compliance with the Safety 

Requirements Checklist. 

SCE Activities: 

• Notify customer when utility side infrastructure work is complete. 

• Attend the customer’s scheduled pre-construction meeting. 

• Energize site once customer has completed construction and received 
all necessary AHJ approvals. 

• Activate new Service Account upon Participant’s request. 

19� Participant Installs Charging Equipment 
Customers will be required to install the vehicle charging equipment 
following the completion of the utility side and customer side of the 
meter infrastructure work. Within ten calendar days of completion of the 
installation, the required documents should be submitted to SCE. 

Customer Activities: 

• Ensure compliance with the CPUC TE Safety Checklist. 

•	 Obtain final invoices for charging equipment installation and notify SCE 
the work is complete. 

• Secure permits for charging equipment Installation. 

•	 Install equipment within 20 calendar days and have final inspections 
performed. 

• Obtain “EVSE Commissioning Report”. 

• Submit completed copy of the “Charging Equipment Registration Form”. 

• Work with SCE to schedule (possible) equipment commissioning test. 

• If charging equipment is not listed on APL, obtain copy of the Field 

Listing Inspection Report.
 

• Any publicly-accessible charging equipment must be reported to the 
US Department of Energy’s EV Charging Station Locations mapping tool 
at: https://www�afdc�energy�gov/fuels/electricity_locations�html#/ 
find/nearest?fuel=ELEC 

Documents Required: 

All documents specified should be scanned for upload to the 
web portal: 

•	 A copy of the installation permit & evidence of final inspection; 

•	 A copy of the final charging equipment purchase invoice; 
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• A copy of the charging equipment installation invoice (in all cases 

the equipment purchase price should be broken out from the 

installation costs); 

•	 A copy of the completed “Charging Equipment Registration Form”; 

•	 A copy of the “EVSE Commissioning Report“; 

• If the charging equipment was not listed on SCE’s APL, submit copy of 
the Field Listing Inspection Report. 

SCE Activities: 

•	 Receive notification work is complete, receive documents and review 
for completeness. 

• Follow up with customer as may be required for missing information. 

• Determine if SCE will be performing equipment commissioning test and 
schedule if needed. 
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E. ISSUE REBATES Estimated duration: 1 month
Steps 20-22 

20. Charging Equipment Installation Verification 
After SCE is notified the work is complete, the required documentation has 
been received, and the new service account was activated, SCE will perform 
final site inspection. 

Customer Activities: 

• Notify SCE when installation of charging equipment is complete. 

Documents Required: 

• None 

SCE Activities: 

• After notification received from customer, perform final site inspection. 

• Once inspection complete, initiate rebate process. 

21� Review Documentation & Issue Rebates 
Following site visit and review of ALL required documentation, SCE will 
move forward with processing the rebate for remittance to the 
assigned designee. 

Customer Activities: 

• No further action required for Charging Equipment Rebate processing. 

• For the Make-Ready Rebate, if applicable, the documentation 
outlined below will be required within 10 calendar days after charging 
equipment is installed. 

Documents Required: 

All documents for the Make-Ready Rebate should be scanned for upload to 
the web portal: 

• A copy of the “Participant Installed Make-Ready Cost 
Breakdown worksheet”; 

• A copy of the final “As-Built” for the make-ready infrastructure work; 

• A copy of the final inspection for the make-ready Infrastructure work. 

ISSUE REBATES 
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ISSUE REBATES

 

 

 

 

 

 

  

 

 

SCE Activities: 

•  Review documentation for completeness. 

•  Initiate processing of rebates. 

•  Issue rebate check. 

22� Complete Program Surveys 
Customers may be provided with program related information request(s) 
and/or surveys at various times throughout the duration of the program. 

Customer Activities: 

• Respond to survey requests in a timely manner. 

Documents Required: 

• Provide responses as requested (may be received in electronic
 
or paper format).
 

SCE Activities: 

• Develop surveys, distribute, process responses and follow-up as may 
be necessary. 
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COMPLIANCE VERIFICATION

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

F. COMPLIANCE VERIFICATION Estimated duration: 10 years
Steps 23-25 

23� Completion of Planned EV Acquisitions 
SCE will monitor project related EV acquisitions to ensure those reflected in 
the Agreement materialize. 

Customer Activities: 

• Acquire EVs as outlined in the Agreement (adhere to volume and timing 
of vehicle delivery). 

• If for any reason, the volume or timing of delivery deviates from the 

Agreement, promptly notify SCE.
 

Documents Required: 

• On-going response to SCE’s annual EV acquisition survey. Participants 
will be asked to provide the Make and Model of vehicles acquired 
during that calendar year, and for information relating to the 
retirement of any EV during that calendar year. 

SCE Activities: 

• Ongoing monitoring for each participating site. 

• SCE may follow-up with customers to monitor compliance with planned 
vehicle acquisitions. 

24� Compliance with 10-Yr Operation 
of Charging Equipment 

The customer is required, at its own expense, to operate and maintain the 
equipment in good working order at the originally installed location for 
10 years. 

Customer Activities: 

• Maintain the charging equipment in good working order for 10 years. 

• Replace or repair charging equipment, if required, as set forth in the 
Agreement and Handbook. 

Documents Required: 

•  None. 

SCE Activities: 

• Ongoing monitoring for each site. 

• Aggregate usage data available for all EV load. 

• Follow up with customer as may be necessary. 
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25� Compliance with 5-Yr Port Level Data
Sharing Commitment 

Customers must provide EV charging usage data for a period of 5 years. 

Customer Activities: 

• Maintain 5 year contract with Network Service Provider to capture and 
share port level usage data with SCE for charging equipment used to 
fuel on-road vehicles. 

Documents Required: 

• 	Must provide monthly electronic usage data files conforming to 
SCE’s “Charging Equipment Usage Data Monthly Report” instructions 
included in Appendix of the Handbook. 

SCE Activities: 

• 	 Ongoing monitoring for each site. 

• 	 Follow up with customer as may be necessary. 

COMPLIANCE VERIFICATION 
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