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Project Description Operating
 Date

TOTAL
 Jan 2022 -
Dec 2023

Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 Total 2022

TRTP Segments 1-3

4928 Segment 1
903216224 TRTP 1 Restoration Dec-22 200                     -                          0                          1                          15                       15                        15                       20                      25                        25                        25                       25                        34                        200                             

Total Segment 1 200                     -                          0                          1                          15                       15                        15                       20                      25                        25                        25                       25                        34                        200                             

TRTP Segments 4-11

5243 Segment 6
903216225  TRTP 6 Restoration, Oak Tree Mitigation, Escrow Close-Out Dec-30 3,296                  14                       52                        102                      120                     150                      150                     182                    150                      200                      200                     200                      229                      1,750                          

Total Segment 6 3,296                  14                       52                        102                      120                     150                      150                     182                    150                      200                      200                     200                      229                      1,750                          

6438 Segment 7
903216563 TRTP 7 Restoration Dec-24 675                     7                         41                        (5)                         40                       40                        40                       40                      40                        40                        40                       40                        60                        423                             

Total Segment 7 675                     7                         41                        (5)                         40                       40                        40                       40                      40                        40                        40                       40                        60                        423                             

6439 Segment 8
800218645 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between M Mar-15 2                         0                         -                          2                          -                          -                           -                          -                         -                           -                          -                          -                           -                           2                                 
903216565 TRTP 8 Restoration Dec-24 304                     3                         19                        (2)                         20                       20                        20                       20                      20                        20                        20                       12                        22                        194                             

Total Segment 8 306                     4                         19                        (1)                         20                       20                        20                       20                      20                        20                        20                       12                        22                        196                             

7553 TRTP Segment 8A (TRTP 500kV Underground)
801025887 Acquire easements for CHUG - TRTP-Segment 8 Jan-16 9                         -                          7                          2                          -                          -                           -                          -                         -                           -                          -                          -                           -                           9                                 
801479004 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation Jun-22 0                         -                          0                          (0)                         -                          -                           -                          -                         -                           -                          -                          -                           -                           0                                 
903216567  TRTP CHUG Restoration, Remediation Dec-27 745                     2                         12                        (1)                         15                       15                        25                       15                      25                        5                          11                       -                           -                           124                             
801985647 ACQ/CHUG TRTP 8-Remediation_ETS Dec-25 50                       4                         11                        4                          -                          -                           10                       -                         -                           10                        -                          -                           11                        50                               

Total TRTP Segment 8A 804                     6                         30                        4                          15                       15                        35                       15                      25                        15                        11                       -                           11                        183                             

6442 Segment 11
800217339 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 Mar-15 2                         0                         -                          2                          -                          -                           -                          -                         -                           -                          -                          -                           -                           2                                 
903216561 TRTP 11 Restoration, Oak Tree Mitigation, Escrow Close-Ou Dec-30 2,350                  (10)                      (9)                        73                        100                     100                      100                     150                    120                      150                      150                     150                      176                      1,250                          

Total Segment 11 2,352                  (10)                      (9)                        74                        100                     100                      100                     150                    120                      150                      150                     150                      176                      1,252                          

Total TRTP Segments 4-11 7,433                  21                       133                      176                      295                     325                      345                     407                    355                      425                      421                     402                      498                      3,804                          

8169 Colorado River Substation Expansion 
902519003 Colorado River Sub - Install SPS Nov-21                    1,050 480                     174                      197                      185                     13                        -                          -                         -                           -                          -                          -                           -                           1,050                          

Total CRS Expansion                    1,050 480                     174                      197                      185                     13                        -                          -                         -                           -                          -                          -                           -                           1,050                          

6902 Calcite Substation (formerly Jasper; part of South of Kramer)
900295954 Calcite: LGIA Engineer and construct a new interconnection facility Mar-24                  16,068 25                       18                        22                        79                       80                        80                       80                      82                        100                      100                     160                      163                      988                             

Total Calcite Substation                  16,068                         25                         18                          22                         79                          80                         80                       80                          82                       100                       100                        160                        163                               988 

6420 West of Devers Upgrade Project
901453922 Devers Sub: Install 220kV CBs & DSs May-21 600                     51                       128                      336                      21                       21                        42                       -                         -                           -                          -                          -                           -                           600                             
901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV May-21                    5,390 224                     336                      151                      300                     300                      175                     175                    175                      188                      150                     125                      217                      2,516                          
901453926 Vista Sub: Install Disconnects Feb-20                         13 2                         8                          2                          -                          -                           -                          -                         -                           -                          -                          -                           -                           13                               
802120834 Condemnation Dec-22                    6,500 4                         112                      62                        22                       -                           -                          -                         -                           6,300                   -                          -                           -                           6,500                          

Total West of Devers                  12,503 281                     584                      551                      344                     321                      218                     175                    175                      6,488                   150                     125                      217                      9,629                          

6092 Alberhill System
800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Jan-26                    1,938 (110)                    107                      85                        63                       63                        63                       63                      67                        70                        70                       70                        228                      838                             

Total Alberhill                    1,938 (110)                    107                      85                        63                       63                        63                       63                      67                        70                        70                       70                        228                      838                             

7546 Eldorado-Lugo-Mohave Upgrade
801648460 ELMSC Real Properties Acquisition Sep-22                       254 17                       4                          6                          25                       25                        25                       25                      25                        25                        20                       33                        24                        254                             
901056467 Eldorado Sub: Upgrade Terminal Equipmen Jun-23                    6,778 160                     229                      95                        446                     617                      192                     196                    195                      195                      195                     269                      932                      3,722                          
901056468 Lugo Sub: Upgrade Terminal Equipment and Jun-23                    5,713 229                     781                      635                      406                     466                      277                     53                      53                        53                        53                       163                      337                      3,506                          
901490550 Mohave Sub:Install CBs, Disc.&series cap Jun-22                    6,967 (275)                    1,030                   484                      612                     570                      793                     366                    77                        66                        88                       120                      681                      4,613                          
901624163 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L Jun-23                    7,909 (1,197)                 2,245                   95                        344                     630                      719                     341                    242                      474                      155                     167                      1,113                   5,328                          
901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow Jun-22                    7,165 (860)                    2,341                   136                      288                     269                      599                     367                    397                      148                      146                     528                      1,011                   5,370                          
901904770 Eldorado-Mohave T/L: Instal OPGW, splice Dec-21                    2,104 15                       213                      50                        64                       64                        53                       53                      479                      187                      186                     31                        164                      1,559                          
901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice Jun-22                    5,696 (76)                      825                      1,001                   147                     153                      (100)                    849                    211                      557                      110                     131                      1,360                   5,168                          
901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice Jun-22                    1,035 12                       31                        42                        10                       11                        10                       10                      10                        10                        90                       15                        703                      954                             
901904774 Eldorado-Lugo T/L(CA): Clear infractions Jun-23                    2,848 8                         114                      38                        97                       102                      241                     109                    425                      141                      91                       158                      1,151                   2,675                          

Total Eldorado-Lugo-Mohave 46,469                (1,967)                 7,816                   2,583                   2,439                  2,907                   2,809                  2,369                 2,114                   1,856                   1,134                  1,615                   7,474                   33,149                        

7555 Mesa Substation
900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 rel Dec-19                           2 0                         0                          1                          -                          -                           -                          -                         -                           -                          -                          -                           0                          2                                 
901197441 Mesa Area Phase2: Relocate various lines Jun-20                           1 -                          -                          1                          -                          -                           -                          -                         -                           -                          -                          -                           -                           1                                 
902124234 Mesa-Mira Loma: Inst Jun-22                         53 4                         49                        -                           -                          -                           -                          -                         -                           -                          -                          -                           (0)                         53                               
902124235  Mesa-Vincent 500kV: Install 1600 ckt ft ofconductor Aug-23                       904 46                       112                      127                      39                       39                        39                       39                      442                      -                          -                          -                           23                        904                             
902178838 Mesa: Upgrade to a 500/230/66/16kV sub Dec-22                  31,758 5,322                  1,831                   2,203                   3,988                  3,282                   3,334                  3,605                 2,647                   1,567                   604                     604                      1,979                   30,967                        
902472308 Mira Loma Subs Jul-22                         48 9                         30                        9                          -                          -                           -                          -                         -                           -                          -                          -                           -                           48                               
902472309 Vincent Subs May-22                         27 5                         9                          3                          -                          -                           -                          -                         -                           -                          -                      -                           10                        27                               

Total Mesa                  32,792 5,386                  2,031                   2,344                   4,026                  3,321                   3,373                  3,644                 3,090                   1,567                   604                     604                      2,012                   32,001                        

5450 Riverside Transmission Reliability Project
801979678 RTRP-Real Property Dec-22                  46,843 1                         16                        45                        132                     134                      5,068                  5,025                 10,007                 10,007                 5,511                  4,885                   6,011                   46,843                        
901487150 Vista Sub: Upgrade the line protection on the existing Jan-24                       200 -                          -                          -                           3                         3                          3                         3                        3                          3                          59                       59                        67                        200                             
901487151 Mira Loma Sub: Upgrade line protection on the existing Oct-24                       131 -                          -                          -                           2                         2                          2                         2                        2                          2                          38                       38                        44                        131                             
902220349 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 Mar-23                161,512 224                     258                      249                      310                     942                      1,500                  1,500                 5,000                   5,000                   5,000                  5,000                   4,402                   29,385                        
903112093 MIRA LOMA-VISTA NO.1 Subtation Apr-25                  23,779 50                       41                        29                        -                          -                           -                          -                         -                           -                          -                          -                           -                           120                             
903112254 WILDLIFE -Sub SCE -CAISO Controlled facilities Apr-26                         86 0                         1                          (0)                         -                          -                           -                          -                         -                           -                          -                          -                           -                           1                                 

Total Riverside Transmission Reliability Project                232,552 276                     316                      323                      447                     1,081                   6,573                  6,530                 15,012                 15,012                 10,608                9,982                   10,523                 76,681                        

Grand Total for Non-TRTP 343,373              4,372                  11,046                 6,105                   7,582                  7,786                   13,115                12,861               20,540                 25,092                 12,666                12,556                 20,617                 154,336                      

Grand Total                351,006 4,393                  11,180                 6,281                   7,892                  8,126                   13,475                13,288               20,920                 25,542                 13,113                12,982                 21,150                 158,340                      
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Project Description

TRTP Segments 1-3

4928 Segment 1
903216224 TRTP 1 Restoration

Total Segment 1

TRTP Segments 4-11

5243 Segment 6
903216225  TRTP 6 Restoration, Oak Tree Mitigation, Escrow Close-Out

Total Segment 6

6438 Segment 7
903216563 TRTP 7 Restoration

Total Segment 7

6439 Segment 8
800218645 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between M
903216565 TRTP 8 Restoration

Total Segment 8

7553 TRTP Segment 8A (TRTP 500kV Underground)
801025887 Acquire easements for CHUG - TRTP-Segment 8
801479004 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation
903216567  TRTP CHUG Restoration, Remediation
801985647 ACQ/CHUG TRTP 8-Remediation_ETS

Total TRTP Segment 8A

6442 Segment 11
800217339 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 
903216561 TRTP 11 Restoration, Oak Tree Mitigation, Escrow Close-Ou

Total Segment 11

Total TRTP Segments 4-11

8169 Colorado River Substation Expansion 
902519003 Colorado River Sub - Install SPS

Total CRS Expansion

6902 Calcite Substation (formerly Jasper; part of South of Kramer)
900295954 Calcite: LGIA Engineer and construct a new interconnection facility

Total Calcite Substation

6420 West of Devers Upgrade Project
901453922 Devers Sub: Install 220kV CBs & DSs
901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV
901453926 Vista Sub: Install Disconnects
802120834 Condemnation

Total West of Devers

6092 Alberhill System
800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental 

Total Alberhill

7546 Eldorado-Lugo-Mohave Upgrade
801648460 ELMSC Real Properties Acquisition
901056467 Eldorado Sub: Upgrade Terminal Equipmen
901056468 Lugo Sub: Upgrade Terminal Equipment and
901490550 Mohave Sub:Install CBs, Disc.&series cap
901624163 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L
901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow
901904770 Eldorado-Mohave T/L: Instal OPGW, splice
901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice
901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice
901904774 Eldorado-Lugo T/L(CA): Clear infractions

Total Eldorado-Lugo-Mohave

7555 Mesa Substation
900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 rel
901197441 Mesa Area Phase2: Relocate various lines
902124234 Mesa-Mira Loma: Inst
902124235  Mesa-Vincent 500kV: Install 1600 ckt ft ofconductor
902178838 Mesa: Upgrade to a 500/230/66/16kV sub
902472308 Mira Loma Subs
902472309 Vincent Subs

Total Mesa

5450 Riverside Transmission Reliability Project
801979678 RTRP-Real Property
901487150 Vista Sub: Upgrade the line protection on the existing
901487151 Mira Loma Sub: Upgrade line protection on the existing
902220349 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2
903112093 MIRA LOMA-VISTA NO.1 Subtation
903112254 WILDLIFE -Sub SCE -CAISO Controlled facilities

Total Riverside Transmission Reliability Project

Grand Total for Non-TRTP

Grand Total

Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Total 2023

-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  

-                          100                      130                      130                     130                      130                     130                    130                      130                      130                     130                      276                      1,546                          
-                          100                      130                      130                     130                      130                     130                    130                      130                      130                     130                      276                      1,546                          

-                          -                          30                        30                       30                        30                       30                      30                        30                        30                       12                        -                           252                             
-                          -                          30                        30                       30                        30                       30                      30                        30                        30                       12                        -                           252                             

-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
5                         8                          8                          8                         8                          8                         8                        8                          8                          8                         8                          26                        111                             
5                         8                          8                          8                         8                          8                         8                        8                          8                          8                         8                          26                        111                             

-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          60                        60                        60                       60                        60                       60                      60                        60                        60                       60                        21                        621                             
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          60                        60                        60                       60                        60                       60                      60                        60                        60                       60                        21                        621                             

-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          -                          100                      100                     100                      100                     100                    100                      100                      100                     100                      200                      1,100                          
-                          -                          100                      100                     100                      100                     100                    100                      100                      100                     100                      200                      1,100                          

5                         168                      328                      328                     328                      328                     328                    328                      328                      328                     310                      522                      3,629                          

-                      -                      -                       -                      -                       -                      -                     -                       -                      -                      -                       -                       -                                  
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  

-                      -                      -                       -                      -                       -                      -                     -                       -                      -                      -                       15,080                 15,080                        
                           -                            -                            -                            -                             -                            -                          -                            -                            -                            -                             -                   15,080                          15,080 

-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
250                     250                      250                      250                     250                      250                     250                    250                      250                      250                     250                      124                      2,874                          

-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  

250                     250                      250                      250                     250                      250                     250                    250                      250                      250                     250                      124                      2,874                          

(105)                    105                      105                      105                     105                      105                     105                    105                      105                      105                     105                      157                      1,100                          
(105)                    105                      105                      105                     105                      105                     105                    105                      105                      105                     105                      157                      1,100                          

-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
300                     300                      300                      300                     300                      500                     500                    300                      100                      100                     50                        6                          3,056                          
100                     150                      150                      200                     200                      200                     300                    300                      300                      150                     100                      57                        2,207                          
100                     100                      150                      200                     250                      300                     300                    300                      300                      150                     150                      54                        2,354                          
100                     150                      200                      200                     300                      500                     400                    300                      200                      100                     76                        55                        2,581                          

50                       150                      150                      150                     150                      200                     300                    300                      200                      50                       50                        45                        1,795                          
40                       40                        40                        40                       100                      100                     40                      30                        30                        30                       30                        25                        545                             
20                       20                        20                        50                       50                        100                     100                    100                      20                        20                       20                        8                          528                             
10                       10                        20                        30                       2                          1                         1                        1                          2                          2                         1                          1                          81                               
10                       10                        50                        50                       30                        3                         3                        3                          4                          4                         3                          3                          173                             

730                     930                      1,080                   1,220                  1,382                   1,904                  1,944                 1,634                   1,156                   606                     480                      254                      13,320                        

-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           791                      791                             
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           791                      791                             

-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  
-                          -                          -                           -                          -                           -                          -                         -                           -                          -                          -                           -                           -                                  

5,011                  5,011                   5,011                   5,011                  5,011                   5,011                  5,011                 5,011                   5,011                   31,011                31,011                 25,011                 132,127                      
1,972                  1,972                   1,972                   1,972                  1,972                   1,972                  1,972                 1,972                   1,972                   1,972                  1,972                   1,972                   23,660                        

7                         7                          7                          7                         7                          7                         7                        7                          7                          7                         7                          7                          85                               
6,989                  6,989                   6,989                   6,989                  6,989                   6,989                  6,989                 6,989                   6,989                   32,989                32,989                 26,989                 155,871                      

7,864                  8,274                   8,424                   8,564                  8,726                   9,248                  9,288                 8,978                   8,500                   33,950                33,824                 43,396                 189,037                      

7,869                  8,442                   8,752                   8,892                  9,054                   9,576                  9,616                 9,306                   8,828                   34,278                34,134                 43,918                 192,667                      


