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Forecast Additions to Net Plant

Non-Incentive Incentive Total Non-Incentive and Incentive
Forecast Period
Mon-Yr Gross Additions CWIP Gross Additions CWIP Gross Additions cwip
Jan-15 28,571,987 18,648,889 23,473,920 10,889,305 52,045,907 29,538,193
Feb-15 15,534,060 5,636,615 (6,147,540) - 9,386,520 5,636,615
Mar-15 20,854,172 7,864,946 1,323,782 - 22,177,954 7,864,946
Apr-15 15,534,060 5,636,615 3,194,982 3,712 18,729,043 5,640,327
May-15 17,750,536 6,853,091 642,363,201 586,092,438 660,113,737 592,945,529
Jun-15 22,568,150 11,042,936 46,762,111 37,092,774 69,330,261 48,135,710
Jul-15 15,534,060 5,636,615 4,896,606 - 20,430,666 5,636,615
Aug-15 15,534,060 5,636,615 4,758,930 50,210 20,292,990 5,686,824
Sep-15 15,534,060 5,636,615 6,389,668 - 21,923,728 5,636,615
Oct-15 40,238,680 17,449,235 6,349,584 - 46,588,264 17,449,235
Nov-15 105,395,630 61,103,184 4,051,749 - 109,447,379 61,103,184
Dec-15 63,415,928 34,531,766 46,595,469 3,445,383 110,011,397 37,977,148
Jan-16 12,880,466 - 1,137,484 - 14,017,950 -
Feb-16 12,880,466 - 1,137,484 - 14,017,950 -
Mar-16 38,719,777 4,789,450 1,137,484 - 39,857,261 4,789,450
Apr-16 12,880,466 - 1,137,484 - 14,017,950 -
May-16 12,880,466 - 1,137,484 - 14,017,950 -
Jun-16 27,066,552 5,136,087 1,137,484 - 28,204,036 5,136,087
Jul-16 12,880,466 - 1,137,484 - 14,017,950 -
Aug-16 12,880,466 - 1,137,484 - 14,017,950 -
Sep-16 12,880,466 - 1,137,484 - 14,017,950 -
Oct-16 15,086,264 5,799 331,770,750 46,256,564 346,857,014 46,262,363
Nov-16 17,280,466 - 3,829,427 - 21,109,893 -
Dec-16 29,066,396 715,827 42,363,210 23,158 71,429,606 738,986




Transmission High / Low Voltage Summary (5000)

High Voltage Low Voltage

Month Incentive | Non-Incentive Total Non-Incentive Total Adds

Jan-15 23,474 27,897 51,371 675 52,046
Feb-15 17,326 42,755 60,082 1,351 61,432
Mar-15 18,650 62,934 81,584 2,026 83,610
Apr-15 21,845 77,793 99,638 2,702 102,339
May-15 664,208 94,868 759,076 3,377 762,453
Jun-15 710,970 116,761 827,731 4,052 831,783
Jul-15 715,867 131,619 847,486 4,728 852,214
Aug-15 720,626 146,478 867,104 5,403 872,507
Sep-15 727,016 161,337 888,352 6,079 894,431
Oct-15 733,365 200,900 934,265 6,754 941,019
Nov-15 737,417 305,620 1,043,037 7,429 1,050,466
Dec-15 784,012 360,368 1,144,381 16,097 1,160,478
Jan-16 785,150 372,481 1,157,631 16,865 1,174,496
Feb-16 786,287 384,594 1,170,881 17,633 1,188,514
Mar-16 787,425 422,546 1,209,971 18,400 1,228,371
Apr-16 788,562 434,658 1,223,221 19,168 1,242,389
May-16 789,700 446,771 1,236,471 19,936 1,256,407
Jun-16 790,837 473,070 1,263,907 20,704 1,284,611
Jul-16 791,975 485,182 1,277,157 21,472 1,298,629
Aug-16 793,112 497,295 1,290,407 22,239 1,312,647
Sep-16 794,250 509,408 1,303,657 23,007 1,326,665
Oct-16 1,126,021 523,726 1,649,747 23,775 1,673,522
Nov-16 1,129,850 540,239 1,670,089 24,543 1,694,632
Dec-16 1,172,213 568,537 1,740,751 25,311 1,766,061
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WBS WBS Description Voltage Forecast Date Asset Class Collectible % 150 %
CET-ET-IR-ME-313800/01 Sylmar Converter Station & HVDC T/L: Capital Additions & Be ~ 3138  High Blanket TR-SUB 0.00% 100.0%|
CET-ET-IR-CB-421100 Bulk Circuit Breaker Replacement Program (220kV and 500k\ 4211 High Blanket ~ TR-SUB 0.00% 100.0%
CET-ET-IR-CB-432911 Non-Bulk Circuit Breaker Replacement Program (115kVand | 4329  Low Blanket TR-SUB 0.00% 100.0%|
CET-ET-IR-RP-434300-2 Non-Bulk Relay Replacement Program (115kV and Below) - F 4343 Low Blanket ~ TR-SUB 0.00% 100.0%
CET-ET-IR-ME-448400-2 Coupling Capacitor Voltage Transformer (CCVT) Replacemen 4484 High Blanket TR-SUB 0.00% 100.0%|
CET-ET-IR-ME-465100 PALO VERDE SWITCHRACK: REPLACE OBSOLETE 4651 High Blanket ~ TR-SUB 0.00% 100.0%
CET-ET-IR-ME-475600-2 i Program 4756 High Blanket TR-SUB 0.00% 100.0%|
CET-ET-CR-WC-479102 VARIOUS: ENGINEER AND CONSTRUCT NEW INTE 4791 High Blanket  TR-SUB 0.00% 100.0%
CET-ET-IR-RP-508900 Bulk Relay Replacement Program (220kV and 500kV) 5089  High Blanket TR-SUB 0.00% 100.0%|
CET-ET-IR-TB-521001 Bulk Transformer Replacement Program ("AA" and "A" Bank ~ 5210  High Blanket  TR-SUB 0.00% 100.0%
CET-ET-IR-ME-619700-2 Online Monitoring of Transformers Program - FERC 6197  High Blanket TR-SUB 0.00% 100.0%|
CET-ET-GA-EM-644600-3 INSTALL PHASOR MEASUREMENT SYST 6446 High Blanket  TR-SUB 0.00% 26.0%|
CET-ET-GA-EM-644600-9 INSTALL PHASOR MEASUREMENT SYST 6446  High Blanket TR-SUB 0.00% 100.0%|
CET-ET-GA-EM-644603 Devers: Install necessary phasor measurement 6446 High Blanket  TR-SUB 0.00% 100.0%
CET-ET-GA-EM-644605 Magunden: Install necessary phasor measurement 6446  High Blanket TR-SUB 0.00% 100.0%|
CET-ET-GA-EM-644606 Mohave GS: Install necessary phasor measurement 6446 High Blanket  TR-SUB 0.00% 100.0%
CET-PD-IR-TR Transmission Pole Replacement 3364  Low Blanket TR-LINE 0.00% 0.9%
CET-PD-IR-PT Pole Remediation Trans (IR) 3364 Low Blanket  TR-LINE 0.00% 0.9%
CET-PD-CL-SC Substation - Claim 3367 High Blanket TR-SUB 50.00% 4.1%
CET-PD-BM-SU Substation Maintenance & Testing Unplanned 3363 High Blanket ~ TR-SUB 0.00% 9.6%
CET-OT-OT-BP-642801 CRAS Program Phase - T&D 6428  High Blanket TR-SUB 0.00% 100.0%|
CET-PD-IR-SP Substation Maintenance & Testing Planned 3363 High Blanket ~ TR-SUB 0.00% 13.8%|
CET-PD-BM-TU-TREAST TRANSMISSION MAINTENANCE UNPLANNED 3364 High Blanket TR-LINE 0.00% 25.0%|
CET-PD-IR-TP-TREAST TRANSMISSION MAINTENANCE PLANNED 3364  High Blanket  TR-LINE 0.00% 25.7%|
CET-PD-CL-TC-TREAST TRANSMISSION - CLAIM 3367 High Blanket TR-LINE 50.00% 6.7%|
CET-PD-OT-PJ-729801 LINE RATING MITIGATION - ISO 7298  High Blanket  TR-LINE 0.00% 100.0%
CET-PD-ST-TS-TREAST TRANSMISSION - STORM 3367 High Blanket TR-LINE 0.00% 21.7%
CET-PD-OT-FACOP1 Facilities- Operational Budgeting 3363 High Blanket ~ TR-SUB 0.00% 100.0%
CET-ET-IR-ME-768101 NERC/ CIP-14 Physical Security 7681  High Blanket TR-SUB 0.00% 90.7%|
CET-ET-TP-RL-514600 Various ions: Fire Mitigation 5146 High Blanket  TR-SUB 0.00% 100.0%

Total Blankets

2015150 2016150
2015 Total 2016 Total 2014150 CWIP itures Less itures Less
Expenditures Expenditures  Less Collectible COR/Collectible COR/Collectible
4528 - 4528 -
102.0 1,102.5 102.0 1,102.5
456.4 - 456.4 -
6,867.0 7,737.9 6,867.0 7,737.9
59.6 1539 59.6 1539
2,712.8 1,500.0 2,7128 1,500.0
1,813.0 9,971.0 1,813.0 9,971.0
5,000.0 5,000.0 5,000.0 5,000.0
1,967.0 15183 1,967.0 15183
15,600.0 18,148.4 15,600.0 18,148.4
155.0 2,883.3 155.0 2,883.3
472.0 - 1227 -
- 2,908.0 - 2,908.0
450.0 4200 450.0 4200
450.0 420.0 450.0 4200
- 450.0 - 450.0
67,2613 40,970.5 598.6 364.6
20,534.0 45,074.9 182.8 401.2
7935 816.1 16.3 16.7
8,799.0 9,049.7 845.6 869.7
13,2326 13,8328 13,2326 13,8328
21,638.0 19,000.0 2,983.9 2,620.1
4,600.0 4,700.0 1,147.7 11727
28,000.0 26,673.4 7,204.4 6,863.1
2,400.0 2,400.0 80.3 80.3
18,989.8 60,450.0 18,989.8 60,450.0
4,700.0 4,800.0 1,020.4 1,042.1
6,232.8 - 6,232.8 -
16,000.0 - 14,511.0 -
- 2,570.0 - 2,570.0
249,738.5 282,550.7 - 103,254.3 142,496.6

Total Incremental Blankets Plant Balance

Non-Incentive Specifics Forecast
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WBs WBS Description Pin# Voltage Forecast Date Asset Class Collectible % 150 % Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15
CET-ET-IR-ME-313800/01 Sylmar Converter Station & HVDC T/L: Capital Additions & B¢ 3138 High Blanket  TR-SUB 0.00% 100.0% 377 377 377 377 377 377 377 377 377 37.7 37.7 37.7
CET-ET-IR-CB-421100 Bulk Circuit Breaker Replacement Program (220kV and 500k 4211 High Blanket TR-SUB 0.00% 100.0%| 85 85 85 85 85 8.5 8.5 8.5 8.5 8.5 8.5 8.5
CET-ET-IR-CB-432911 Non-Bulk Circuit Breaker Replacement Program (115kVand | 4329 Low Blanket  TR-SUB 0.00% 100.0% 380 380 380 380 380 380 380 380 380 380 380 380
CET-ET-IR-RP-434300-2 Non-Bulk Relay Replacement Program (115kV and Below) - F 4343 Low Blanket TR-SUB 0.00% 100.0%| 572.3 572.3 572.3 572.3 572.3 572.3 572.3 572.3 572.3 572.3 572.3 572.3
CET-ET-IR-ME-448400-2 Coupling Capacitor Voltage Transformer (CCVT) Replacemen 4484 High Blanket  TR-SUB 0.00% 100.0% 50 50 50 50 50 50 50 50 50 50 5.0 50
CET-ET-IR-ME-465100 PALO VERDE SWITCHRACK: REPLACE OBSOLETE 4651 High Blanket TR-SUB 0.00% 100.0%| 226.1 226.1 226.1 226.1 226.1 226.1 226.1 226.1 226.1 226.1 226.1 226.1
CET-ET-IR-ME-475600-2 i Program 4756 High Blanket  TR-SUB 0.00% 100.0% 1511 1511 1511 1511 1511 1511 1511 1511 1511 1511 1511 1511
CET-ET-CR-WC-479102 VARIOUS: ENGINEER AND CONSTRUCT NEW INTE 4791 High Blanket TR-SUB 0.00% 100.0%| 416.7 416.7 416.7 416.7 416.7 416.7 416.7 416.7 416.7 416.7 416.7 416.7
CET-ET-IR-RP-508900 Bulk Relay Replacement Program (220kV and 500kV) 5089  High Blanket  TR-SUB 0.00% 100.0% 163.9 163.9 163.9 163.9 163.9 163.9 163.9 163.9 163.9 163.9 163.9 163.9
CET-ET-IR-TB-521001 Bulk Transformer Replacement Program ("AA" and "A" Bank ~ 5210  High Blanket  TR-SUB 0.00% 100.0% 1,300.0 1,300.0 1,300.0 1,300.0 1,300.0 1,300.0 1,300.0 1,300.0 1,300.0 1,300.0 1,300.0 1,300.0
CET-ET-IR-ME-619700-2 Online Monitoring of Transformers Program - FERC 6197  High Blanket  TR-SUB 0.00% 100.0% 129 129 129 129 129 129 129 129 129 129 129 129
CET-ET-GA-EM-644600-3 INSTALL PHASOR MEASUREMENT SYST 6446 High Blanket TR-SUB 0.00% 26.0% 10.2 10.2 10.2 10.2 10.2 10.2 10.2 10.2 10.2 10.2 10.2 10.2
CET-ET-GA-EM-644600-9 INSTALL PHASOR MEASUREMENT SYST 6446 High Blanket  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-GA-EM-644603 Devers: Install necessary phasor measurement 6446 High Blanket TR-SUB 0.00% 100.0%| 375 375 375 375 375 375 375 375 375 375 375 375
CET-ET-GA-EM-644605 Magunden: Install necessary phasor measurement 6446 High Blanket  TR-SUB 0.00% 100.0% 375 375 375 375 375 375 375 375 375 375 375 375
CET-ET-GA-EM-644606 Mohave GS: Install necessary phasor measurement 6446 High Blanket TR-SUB 0.00% 100.0%| - - - - - - - - - - - -
CET-PD-IR-TR Transmission Pole Replacement 3364 Low Blanket TR-LINE 0.00% 0.9% 49.9 49.9 49.9 49.9 49.9 49.9 49.9 49.9 49.9 49.9 49.9 49.9
CET-PD-IR-PT Pole Remediation Trans (IR) 3364 Low Blanket TR-LINE 0.00% 0.9% 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2 15.2
CET-PD-CL-SC Substation - Claim 3367  High Blanket  TR-SUB 50.00% 2.1% 14 14 14 14 14 14 14 14 14 14 14 14
CET-PD-BM-SU Substation Maintenance & Testing Unplanned 3363 High Blanket TR-SUB 0.00% 9.6% 70.5 70.5 70.5 70.5 70.5 70.5 70.5 70.5 70.5 70.5 70.5 70.5
CET-OT-OT-BP-642801 CRAS Program Phase - T&D 6428 High Blanket  TR-SUB 0.00% 100.0% 1,102.7 1,102.7 1,102.7 1,102.7 1,102.7 1,102.7 1,102.7 1,102.7 1,102.7 1,102.7 1,102.7 1,102.7
CET-PD-IR-SP Substation Maintenance & Testing Planned 3363 High Blanket TR-SUB 0.00% 13.8% 248.7 248.7 248.7 248.7 248.7 248.7 248.7 248.7 248.7 248.7 248.7 248.7
CET-PD-BM-TU-TREAST TRANSMISSION MAINTENANCE UNPLANNED 3364 High Blanket  TR-LINE 0.00% 25.0% 956 956 956 956 956 95.6 95.6 95.6 95.6 95.6 95.6 95.6
CET-PD-IR-TP-TREAST TRANSMISSION MAINTENANCE PLANNED 3364 High Blanket TR-LINE 0.00% 25.7% 600.4 600.4 600.4 600.4 600.4 600.4 600.4 600.4 600.4 600.4 600.4 600.4
CET-PD-CL-TC-TREAST TRANSMISSION - CLAIM 3367  High Blanket  TR-LINE 50.00% 6.7% 67 67 67 67 67 67 67 67 67 67 67 67
CET-PD-OT-PJ-729801 LINE RATING MITIGATION - ISO 7298 High Blanket TR-LINE 0.00% 100.0%| 1,582.5 1,582.5 1,582.5 1,582.5 1,582.5 1,582.5 1,582.5 1,582.5 1,582.5 1,582.5 1,582.5 1,582.5
CET-PD-ST-TS-TREAST TRANSMISSION - STORM 3367  High Blanket  TR-LINE 0.00% 21.7% 85.0 85.0 85.0 85.0 85.0 85.0 85.0 85.0 85.0 85.0 85.0 85.0
CET-PD-OT-FACOP1 Facilities- Operational Budgeting 3363 High Blanket TR-SUB 0.00% 100.0%| 519.4 519.4 519.4 519.4 519.4 519.4 519.4 519.4 519.4 519.4 519.4 519.4
CET-ET-IR-ME-768101 NERC/ CIP-14 Physical Security 7681 High Blanket  TR-SUB 0.00% 90.7% 1,209.3 1,209.3 1,209.3 1,209.3 1,209.3 1,209.3 1,209.3 1,209.3 1,209.3 1,209.3 1,209.3 1,209.3
CET-ET-TP-RL-514600 Various Fire Mitigation 5146 High Blanket TR-SUB 0.00% 100.0%!| - - - - - - - - - - - -

Total Blankets 8,604.5 8,604.5 8,604.5 8,604.5 8,604.5 8,604.5 8,604.5 8,604.5 8,604.5 8,604.5 8,604.5 8,604.5
Total Incremental Blankets Plant Balance 8,604.5 17,209.1 25,813.6 34,418.1 43,022.6 51,627.2 60,231.7 68,836.2 77,440.8 86,045.3 94,649.8 103,254,

Non-Incentive Specifics Forecast
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Blanket Forecast.

WBS WBS Description Pin#  Voltage ForecastDate Asset Class Collectible % 150% Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16]
CET-ET-IR-ME-313800/01 Sylmar Converter Station & HVDC T/L: Capital Additions & Be ~ 3138  High Blanket TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-CB-421100 Bulk Circuit Breaker Replacement Program (220kV and 500k\ 4211  High Blanket TR-SUB 0.00% 100.0% 919 919 919 919 919 91.9 91.9 91.9 91.9 91.9 91.9 91.9
CET-ET-IR-CB-432911 Non-Bulk Circuit Breaker Replacement Program (115kVand | 4329  Low Blanket TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-RP-434300-2 Non-Bulk Relay Replacement Program (115kV and Below) - F 4343 Low Blanket  TR-SUB 0.00% 100.0% 644.8 644.8 644.8 644.8 644.8 644.8 644.8 644.8 644.8 644.8 644.8 644.8
CET-ET-IR-ME-448400-2 Coupling Capacitor Voltage Transformer (CCVT) Replacemen 4484  High Blanket TR-SUB 0.00% 100.0% 12.8 12.8 12.8 12.8 12.8 12.8 12.8 12.8 12.8 12.8 12.8 12.8
CET-ET-IR-ME-465100 PALO VERDE SWITCHRACK: REPLACE OBSOLETE 4651  High Blanket  TR-SUB 0.00% 100.0% 125.0 125.0 125.0 125.0 125.0 125.0 125.0 125.0 125.0 125.0 1250 1250
CET-ET-IR-ME-475600-2 i i Program 4756  High Blanket  TR-SUB 0.00% 100.0% 830.9 830.9 830.9 830.9 830.9 830.9 830.9 830.9 830.9 830.9 830.9 830.9
CET-ET-CR-WC-479102 VARIOUS: ENGINEER AND CONSTRUCT NEW INTE 4791  High Blanket  TR-SUB 0.00% 100.0% 4167 4167 4167 4167 4167 4167 4167 4167 4167 4167 4167 4167
CET-ET-IR-RP-508900 Bulk Relay Replacement Program (220kV and 500kV) 5089  High Blanket TR-SUB 0.00% 100.0% 126.5 126.5 126.5 126.5 126.5 126.5 126.5 126.5 126.5 126.5 126.5 126.5
CET-ET-IR-TB-521001 Bulk Transformer Replacement Program ("AA" and "A" Bank. 5210  High Blanket  TR-SUB 0.00% 100.0% 1512.4 1,512.4 1,512.4 1,512.4 1,512.4 1,512.4 1,512.4 1,512.4 1,512.4 1,512.4 1,512.4 1,512.4
CET-ET-IR-ME-619700-2 Online Monitoring of Transformers Program - FERC 6197  High Blanket TR-SUB 0.00% 100.0% 240.3 240.3 240.3 240.3 240.3 240.3 240.3 240.3 240.3 240.3 240.3 240.3
CET-ET-GA-EM-644600-3 INSTALL PHASOR MEASUREMENT SYST 6446  High Blanket  TR-SUB 0.00% 26.0% - - - - - - - - - - - -
CET-ET-GA-EM-644600-9 INSTALL PHASOR MEASUREMENT SYST 6446 High Blanket  TR-SUB 0.00% 100.0% 2423 2423 2423 2423 2423 2423 2423 2423 2423 2423 2423 2423
CET-ET-GA-EM-644603 Devers: Install necessary phasor measurement 6446  High Blanket  TR-SUB 0.00% 100.0% 35.0 350 35.0 350 350 350 350 35.0 350 350 35.0 35.0
CET-ET-GA-EM-644605 Magunden: Install necessary phasor measurement 6446  High Blanket TR-SUB 0.00% 100.0% 35.0 35.0 35.0 35.0 35.0 35.0 35.0 35.0 35.0 35.0 35.0 35.0
CET-ET-GA-EM-644606 Mohave GS: Install necessary phasor measurement 6446  High Blanket  TR-SUB 0.00% 100.0% 375 375 375 375 375 37.5 37.5 37.5 37.5 37.5 37.5 37.5
CET-PD-IR-TR Transmission Pole Replacement 3364 Low Blanket TR-LINE 0.00% 0.9% 304 304 304 304 304 30.4 304 304 30.4 304 30.4 30.4
CET-PD-IR-PT Pole Remediation Trans (IR) 3364 Low Blanket  TR-LINE 0.00% 0.9% 334 334 334 334 334 334 334 334 334 334 334 334
CET-PD-CL-SC Substation - Claim 3367  High Blanket  TR-SUB 50.00% 41% 14 14 14 14 14 14 14 14 14 14 14 14
CET-PD-BM-SU Substation Maintenance & Testing Unplanned 3363 High Blanket  TR-SUB 0.00% 9.6% 725 725 725 725 725 725 725 725 725 725 725 725
CET-OT-OT-BP-642801 CRAS Program Phase - T&D 6428  High Blanket TR-SUB 0.00% 100.0% 1,152.7 1,152.7 1,152.7 1,152.7 1,152.7 1,152.7 1,152.7 1,152.7 1,152.7 1,152.7 1,152.7 1,152.7
CET-PD-IR-SP Substation Maintenance & Testing Planned 3363 High Blanket  TR-SUB 0.00% 13.8% 2183 2183 2183 2183 2183 2183 2183 2183 2183 2183 2183 2183
CET-PD-BM-TU-TREAST TRANSMISSION MAINTENANCE UNPLANNED 3364 High Blanket TR-LINE 0.00% 25.0% 97.7 97.7 97.7 97.7 97.7 97.7 97.7 97.7 97.7 97.7 97.7 97.7
CET-PD-IR-TP-TREAST TRANSMISSION MAINTENANCE PLANNED 3364 High Blanket  TR-LINE 0.00% 25.7% 5719 5719 5719 5719 5719 571.9 571.9 571.9 571.9 571.9 571.9 571.9
CET-PD-CL-TC-TREAST TRANSMISSION - CLAIM 3367 High Blanket TR-LINE 50.00% 6.7% 6.7 6.7 6.7 6.7 6.7 6.7 6.7 6.7 6.7 6.7 6.7 6.7
CET-PD-OT-PJ-729801 LINE RATING MITIGATION - 15O 7298 High Blanket  TR-LINE 0.00% 100.0% 5,037.5 5,037.5 5,037.5 5,037.5 5,037.5 5,037.5 5,037.5 5,037.5 5,037.5 5,037.5 5,037.5 5,037.5
CET-PD-ST-TS-TREAST TRANSMISSION - STORM 3367 High Blanket TR-LINE 0.00% 21.7% 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8
CET-PD-OT-FACOP1 Facilities- Operational Budgeting 3363 High Blanket  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-ME-768101 NERC/ CIP-14 Physical Security 7681  High Blanket TR-SUB 0.00% 90.7% - - - - - - - - - - - -
CET-ET-TP-RL-514600 Various Fire Mitigation 5146 High Blanket  TR-SUB 0.00% 100.0% 2142 2142 2142 2142 2142 2142 2142 2142 2142 2142 214.2 214.2

Total Blankets 11,874.7 11,874.7 11,874.7 11,874.7 11,874.7 11,874.7 11,874.7 11,874.7 11,874.7 11,874.7 11,874.7 11,874.7
Total Incremental Blankets Plant Balance [ 1151201 127,003.8 138,878.5 150,753.2 162,627.9 174,502.6 186,377.3 198,252.1 210,126.8 222,001.5 233,876.2 245,750.9 |
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WBS

'WBS Description

CET-OT-OT-BP-642800
CET-ET-GA-CR-766600
CET-PD-CI-C
CET-ET-IR-ME-313800
CET-ET-TP-RN-755900
CET-ET-TP-RN-669400
CET-ET-TP-RN-669407
CET-ET-TP-RN-669402
CET-ET-TP-RN-669405
CET-ET-TP-RL-705001
CET-ET-TP-RN-705900
CET-ET-TP-RL-755600
CET-ET-TP-RN-758000
CET-ET-TP-RN-769100
CET-ET-TP-RN-773300
CET-ET-TP-RN-775602
CET-ET-LG-TS-610705
CET-ET-TP-RN-643406
CET-ET-TP-RL-495601
CET-ET-TP-RL-615405
CET-ET-TP-RL-615409
CET-ET-TP-RL-641502
CET-ET-TP-RL-641500
CET-ET-TP-RL-641503
CET-ET-TP-RL-641504
CET-ET-TP-RL-679101
CET-ET-TP-RL-679100
CET-ET-TP-RL-724100
CET-ET-TP-RN-724802
CET-ET-TP-RN-724800
CET-ET-TP-RN-724801
CET-ET-TP-RN-724803
CET-ET-TP-RN-724803
CET-ET-TP-RL-737600
CET-ET-TP-RL-737600
CET-ET-TP-RN-742600
CET-ET-TP-RN-742600
CET-ET-TP-RN-742603
CET-RP-TP-RN-742600
CET-ET-TP-RL-724300
CET-ET-TP-RL-724301
CET-ET-TP-RL-724302
CET-ET-TP-RL-724303
CET-ET-TP-RL-724304
CET-ET-TP-RL-764500
CET-ET-TP-RL-764501
CET-ET-TP-RL-764502
CET-ET-TP-RL-764503
CET-ET-TP-RL-745100
TBD
CET-ET-TP-RN-776300
CET-ET-TP-RN-776301
CET-ET-TP-RN-776302
CET-ET-TP-RL-646800
CET-ET-TP-RL-711200
CET-ET-LG-TS-711300
CET-ET-TP-RL-711600
CET-ET-TP-RL-711700
CET-ET-TP-RL-711901
CET-ET-TP-RL-712100
CET-ET-TP-RL-679200
CET-ET-TP-RL-746600
CET-ET-TP-RL-751800
CET-ET-TP-RN-709300
CET-ET-TP-RN-718301
CET-ET-TP-RN-644005
CET-ET-TP-RN-643800
CET-ET-TP-RN-643901
CET-ET-TP-RN-643903
CET-ET-TP-RN-643907
CET-ET-TP-RN-643906
CET-ET-TP-RL-775800
CET-ET-TP-RL-775801

CRAS Project Phase - T&D

CRAS Program - Phase 1: Colorado River Corridor RAS
Critical Spares

LADWP DC electrode replacement (LAND segment)
Colorado Riv(NU) install 220kV CBs & Remote Terminal Unit
Devers: Upgrade the Devers RTU

Vista Sub: Upgrade line protection at the Devers #1 220kV T/
El Casco Sub: Install one SEL-2407 satellite synchronized cloc
San Bernardino Sub: Install one SEL-2407 satellite synchroniz
Blythe Solar Energy Center ---- ColRvr(NU): 220kV Line/Bank
Red BIuff Sub (IF): Install the following interconnection facilit
Del Sur: Install equipment for network upgrade
Whirlwind(NU): Install 220kV CBs, RTU

Antelope(NU): Equip 1 220kV CB position

Whirlwind(POS): Equip 220KV position

Whirlwind POS-Equip one 220kv Position

Pardee Sub: Install new double breaker 220 kV CB's in positi
TRTP Seg 3A Vegetation Remediation (Environmental Mitiga
Big Creek #3-Springville 220-kV: Construct approx. 23 miles ¢
N of Magunden : Install a 2nd set of Bushing Current Transfo
Vestal - Install a second set of BCT’s on 220kV CB’s #1 and 2 ¢
Mirage Sub: PHASE 2 - Replace two (2) 2000A 220kV CB's at |
Devers-Mirage #1 230kV T/L: Build 15 mil (Path 42) Double C
Devers Sub: PHASE 1 - Install relays, meters and logic control
Mirage Sub: PHASE 1 - Install relays, meters and logic contro
Lugo-Rancho Vista 500kV Line: Relocate Rancho Vista 500kV
Lugo 500KV Sub breaker installation for No. 1AA & No. 2AA £
Eldorado: Install (2) 500 kV CBs, (3) 500 kV gang operated dis
Ivanpah Sub: Install a dedicated 220 kV double-breaker line
Eldorado: Install (1) 500 kV Switchyard Operating Bus extens
Eldorado-Lugo: Rotate the A and C phases of the transmissio
Ivanpah Sub (NU): Update the GE-N60 RAS relay settings at |
PSC (POS NU) Eldorado RTU

Eldorado-Install Fire Mitigation 3AA

Eldorado-Install fire mitigation for 4AA

Primm (POS NU): New 220kV Sub

Eldorado-vanpah #1(NU): Loop into Primm

Ivanpah:replace relay on loopin to Primm

Obtain easements and / or acquire land

Eisenhower Sub: Install (4) GE N60 relay

Farrell Sub: Install (2) GE N60 relays

Garnet Sub: Install (2) GE NGO relays

Thornhill Sub: Install (2) GE N60 relays

Devers Sub: Install (4) GE N60 relay

Loop Kramer-Lugo 230 kV #1 & #2 lines _into Victor substatic
Lugo Sub: Perform Protection upgrade

Kramer Sub: Perform Protection upgrade

Kramer-Lugo lines: Loop into Victor Sub

Bailey Sub: Upgrade protection as requir

Pastoria Substation: Replace relays due to work at Bailey Sut
Eldorado 500/220 kV (T):Mstall ten (10) N60 relayskhstall one
Lugo 500/220 kV (T)hstall two (2) N60 relaysthstall one (1) et
Mohave 500 kVihstall two (2) N60 relaysstall one (1) etherr
8049-5065--VICTOR SUB: UPGRADE PROTECTIO VICTOR SUB
Devers: Equip the 230 KV A-Bank positions (3 & 4) with circu
El Nido: Install 230 kV (63 kA) double breakers on No. 1 A bat
Villa Park: Equip the 230 KV A-Bank positions (no. 1 & 2) witt
Kramer Sub: Equip 1A & 2A with CBs -—- Kramer: Equip 1A &
Mesa Sub: Install an L90 relay.

Padua: Equip 2A & 3A with CBs

Rector 220/66kV Sub: Install 2X79.2 MVAR switching shunt ¢
Big Creek 3: Build MEER Building.

Springville Sub: Redesign high side feed

Windhub: Install SPS to trip Windhub are

REMOVAL: Highwind: Visual Mitigation Measure(removal)
REMOVAL: TRTP 9: VINCENT SUBSTATION - REMOVE EQUIF
Removal 7-1 Antelope Mesa

Removal 8-5 Chino Mesa

Removal 8-6 Chino Mira Loma

Removal 8-8 Mira Loma

Removal 8-1 Mesa Walnut

REMOVAL: Serrano Substation: Remove equipment associat
REMOVAL: Valley Substation: Remove equipment associate

Total Specifics

Voltage  Forecast Date Asset Class Collectible % 150%
6428  High 6/1/2015  TR-SUB 0.00% 100.0%
7666  High 12/1/2016  TR-SUB 0.00% 100.0%
3362 High 12/1/2015  TR-SUB 0.00% 100.0%
3138 High 3/1/2016  TR-LINE 0.00% 100.0%
7559 High 5/1/2015  TR-SUB 0.00% 100.0%
6694  High 5/1/2013  TR-SUB 0.00% 100.0%
6694  High 6/1/2014  TR-SUB 0.00% 100.0%
6694  High 5/1/2014  TR-SUB 0.00% 100.0%
6694  High 6/1/2014  TR-SUB 0.00% 100.0%
7050  High 12/1/2015  TR-SUB 0.00% 100.0%
7059 High 6/1/2016  TR-SUB 0.00% 100.0%
7556 High 6/1/2015  TR-SUB 0.00% 100.0%
7580  High 12/1/2015  TR-SUB 0.00% 100.0%
7691  High 10/1/2016  TR-SUB 0.00% 100.0%
7733 High 11/1/2016  TR-SUB 0.00% 100.0%
7756 High 11/1/2016  TR-SUB 0.00% 100.0%
6107  High 12/1/2015  TR-SUB 0.00% 100.0%
6434 High 7/1/2014  TR-SUB 0.00% 100.0%
4956 High 11/1/2014  TR-LINE 0.00% 100.0%
6154  High 6/1/2015  TR-SUB 0.00% 100.0%
6154  High 12/1/2015  TR-SUB 0.00% 100.0%
6415  High 12/1/2014  TR-SUB 0.00% 100.0%
6415  High 12/1/2014  TR-LINE 0.00% 100.0%
6415  High 12/1/2014  TR-SUB 0.00% 100.0%
6415  High 12/1/2014  TR-SUB 0.00% 100.0%
6791  High 12/1/2016  TR-LINE 0.00% 100.0%
6791  High 12/1/2015  TR-SUB 0.00% 100.0%
7241 High 11/1/2015  TR-SUB 0.00% 100.0%
7248 High 11/1/2015  TR-SUB 0.00% 100.0%
7248 High 11/1/2015  TR-SUB 0.00% 100.0%
7248 High 11/1/2015  TR-LINE 0.00% 100.0%
7248 High 11/1/2015  TR-SUB 0.00% 100.0%
7248 High 11/1/2015  TR-SUB 0.00% 100.0%
7376 High 12/1/2015  TR-SUB 0.00% 100.0%
7376  High 12/1/2016  TR-SUB 0.00% 100.0%
7426 High 10/1/2015  TR-SUB 0.00% 100.0%
7426  High 10/1/2015  TR-LINE 0.00% 100.0%
7426 High 10/1/2015  TR-SUB 0.00% 100.0%
7426  High 10/1/2015  TR-SUB 0.00% 100.0%
7243 High 12/1/2015  TR-SUB 0.00% 100.0%
7243 High 12/1/2015  TR-SUB 0.00% 100.0%
7243 High 12/1/2015  TR-SUB 0.00% 100.0%
7243 High 12/1/2015  TR-SUB 0.00% 100.0%
7243 High 12/1/2015  TR-SUB 0.00% 100.0%
7645  High 6/1/2016  TR-LINE 0.00% 100.0%
7645 High 6/1/2016  TR-SUB 0.00% 100.0%
7645 High 6/1/2016  TR-SUB 0.00% 100.0%
7645 High 6/1/2016  TR-LINE 0.00% 100.0%
7451 Low 12/1/2015  TR-SUB 0.00% 71.0%
7451 High 12/1/2016  TR-SUB 0.00% 100.0%
7763 High 12/1/2016  TR-SUB 0.00% 100.0%
7763 High 12/1/2016  TR-SUB 0.00% 100.0%
7763 High 12/1/2016  TR-SUB 0.00% 100.0%
6468  High 6/1/2016  TR-SUB 0.00% 100.0%
7112 High 12/1/2016  TR-SUB 0.00% 100.0%
7113 High 12/1/2016  TR-SUB 0.00% 100.0%
7116  High 12/1/2015  TR-SUB 0.00% 100.0%
7117 High 12/1/2015  TR-SUB 0.00% 100.0%
7119 High 12/1/2016  TR-SUB 0.00% 100.0%
7121 High 12/1/2014  TR-SUB 0.00% 60.0%
6792 High 10/1/2014  TR-SUB 0.00% 100.0%
7466 High 12/1/2014  TR-SUB 0.00% 87.0%)
7518 High 6/1/2016  TR-SUB 0.00% 80.0%|
7093 High 12/1/2016  TR-SUB 0.00% 100.0%
7183 High 12/1/2015  TR-SUB 0.00% 100.0%
6440  High 2/1/2012  TR-SUB 0.00% 100.0%
6438 High 1/1/2015  TR-LINE 0.00% 100.0%
6439 High 2/1/2014  TR-LINE 0.00% 100.0%
6439 High 2/1/2014  TR-LINE 0.00% 100.0%
6439 High 6/1/2012  TR-SUB 0.00% 100.0%
6439 High 3/1/2015  TR-LINE 0.00% 100.0%
7758 High 12/1/2016  TR-SUB 0.00% 100.0%
7758 High 12/1/2016 _ TR-SUB 0.00% 100.0%

2015150 2016150
2015 Total 2016 Total 2014150 cwip itures Less itures Less
Expenditures _ Expenditures _Less Collect COR/Collectible _COR/Collectible
1,227.8 B 4,723.8 1,227.8 B
- 56.9 1109 - 56.9 1109
- 9,100.0 - - 9,100.0 -
4,789 10,000.0 11,049.9 4,789.4 10,000.0 11,049.9
1,216 1,000.0 - 1,216.5 1,000.0 -
CWIP evel 12,255 100.0 - 12,2546 100.0 -
CWIP evell 852 100.0 - 851.6 100.0 -
CWIP evel 341 100.0 - 341.0 100.0 -
CWIP evell 640 100.0 - 639.5 100.0 -
1,355 2500 - 1,355.4 250.0 -
1,197 50.0 200.0 1,196.8 50.0 200.0
14 300.0 4000 14.0 300.0 4000
14 1,700.0 - 13.8 1,700.0 -
6 700.0 1,500.0 58 700.0 1,500.0
- 600.0 1,600.0 - 600.0 1,600.0
- 550.0 1,650.0 - 550.0 1,650.0
3,010 6183 - 3,009.8 618.3 -
CWIP evel 737 100.0 - 736.9 100.0 -
CWIP evel - 6,850.0 1,000.0 - 6,850.0 1,000.0
669 100.0 - 668.5 100.0 -
1,035 50.0 - 1,035.3 50.0 -
CWIP evel 169 100.0 - 169.3 100.0 -
CWIP evell 27,085 400.0 - 27,084.7 400.0 -
CWIP evel 634 100.0 - 634.0 100.0 -
CWIP evell 480 50.0 - 479.5 50.0 -
1 1,500.0 1,400.0 10 1,500.0 1,400.0
9,657 200.0 6,500.0 9,657.3 200.0 6,500.0
5,517 1,540.0 2,2200 55166 1,540.0 2,2200
916 161.0 - 916.2 161.0 -
48,798 31,823.0 4300 48,798.0 31,823.0 4300
135 795.0 - 134.6 795.0 -
101 26.0 - 101.2 26.0 -
- 50.0 - - 50.0 -
95 866.0 800.0 94.8 866.0 800.0
1 180.0 1,416.0 14 180.0 1,416.0
11,421 8,405.0 - 11,4213 8,405.0 -
347 4,252.0 - 347.1 4,252.0 -
44 24.0 - 442 240 -
- 211.0 - - 211.0 -
3 200 - 28 200 -
3 20.0 - 26 20.0 -
2 200 - 21 200 -
1 20.0 - 1.0 20.0 -
3 40.0 - 31 40,0 -
1,977 2,000.0 1,000.0 1,976.9 2,0000 1,000.0
2 150.0 50.0 21 150.0 50.0
12 150.0 50.0 124 150.0 50.0
0 150.0 50.0 03 150.0 50.0
6,000 5,256.9 1,000.0 4,259.9 37324 710.0
- 75.0 3250 - 75.0 3250
- 202.2 802.2 - 202.2 802.2
- 2342 234.2 - 234.2 234.2
- 166.7 166.7 - 166.7 166.7
1,026 150.0 50.0 1,025.7 150.0 50.0
617 770.0 1,950.0 616.5 770.0 1,950.0
19 2,000.0 3,000.0 187 2,000.0 3,000.0
4,872 1,500.0 - 4,871.7 1,500.0 -
4,586 800.0 - 4,585.6 800.0 -
78 30.0 50.0 782 300 50.0
CWIP evel 6,412 700.0 - 3,847.2 4200 -
CWIP evel 122 1,000.0 - 121.8 1,000.0 -
CWIP evel - 100.0 - - 87.0 -
1,152 1,000.0 5,250.0 921.9 800.0 4,2000
- 100.0 650.0 - 100.0 650.0
- 50.0 - 50.0 -
CWIP evel 732 100 - 7319 10.0 -
13,012 25.7 - 13,0123 257 -
CWIP evel 8,550 2193 - 8,549.6 2193 -
CWIP evel 10,712 5,545.9 - 10,712.4 55459 -
CWIP evel 485 2328 - 4853 2328 -
2,228 3,091.8 - 2,283 3,091.8 -
- 8.0 17.0 - 8.0 17.0
- 8.0 17.0 - 8.0 17.0
200,859.5 110,182.5 44,947.9 196,324.3 108,165.0 43,607.9

Total Incremental Non-Incentive Specifics Plant Balance

Total Incremental Non-Incentive Plant Balance
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WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150 % Feb-15 Mar-15 pr-1: May-15 Jul-15 ug-1! Sep-15 Oct-15 Dec-15|
CET-OT-OT-BP-642800 CRAS Project Phase - T&D 6428  High 6/1/2015  TR-SUB 0.00% 100.0% - - - - - 5,951.6 - - - - - -
CET-ET-GA-CR-766600 CRAS Program - Phase 1: Colorado River Corridor RAS 7666  High 12/1/2016  TR-SUB 0.00% 100.0%| - - - - - - - - - - - -
CET-PD-CI-CI Critical Spares 332  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 9,100.0
CET-ET-IR-ME-313800 LADWP DC electrode replacement (LAND segment) 3138 High 3/1/2016  TR-LINE 0.00% 100.0%| - - - - - - - - - - - -
CET-ET-TP-RN-755900 Colorado Riv(NU) install 220kV CBs & Remote Terminal Unit 7559  High 5/1/2015  TR-SUB 0.00% 100.0% - - - - 22165 - - - - - - -
CET-ET-TP-RN-669400 Devers: Upgrade the Devers RTU 6694 High 5/1/2013  TR-SUB 0.00% 100.0% 1,029.6 1,029.6 1,029.6 1,029.6 1,029.6 1,029.6 1,029.6 1,029.6 1,029.6 1,029.6 1,029.6 1,029.6
CET-ET-TP-RN-669407 Vista Sub: Upgrade line protection at the Devers #1220kVT/ 6694  High 6/1/2014  TR-SUB 0.00% 100.0% 793 793 793 793 793 79.3 79.3 79.3 793 793 793 793
CET-ET-TP-RN-669402 El Casco Sub: Install one SEL-2407 satellite synchronized cloc 6694 High 5/1/2014  TR-SUB 0.00% 100.0% 36.8 36.8 36.8 36.8 36.8 36.8 36.8 36.8 36.8 36.8 36.8 36.8
CET-ET-TP-RN-669405 San Bernardino Sub: Install one SEL-2407 satellite synchroniz 6694  High 6/1/2014  TR-SUB 0.00% 100.0% 616 616 616 616 616 616 616 616 616 616 616 616
CET-ET-TP-RL-705001 Blythe Solar Energy Center -—-- ColRvr(NU): 220kV Line/Bank 7050  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 1,605.4
CET-ET-TP-RN-705900 Red BIuff Sub (IF): Install the following interconnection facilit 7059 High 6/1/2016  TR-SUB 0.00% 100.0%| - - - - - - - - - - - -
CET-ET-TP-RL-755600 Del Sur: Install equipment for network upgrade 7556 High 6/1/2015  TR-SUB 0.00% 100.0% - - - - - 3140 - - - - - .
CET-ET-TP-RN-758000 Whirlwind(NU): Install 220kV CBs, RTU 7580  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 1,713.8
CET-ET-TP-RN-769100 Antelope(NU): Equip 1 220kV CB position 7691  High 10/1/2016  TR-SUB 0.00% 100.0%| - - - - - - - - - - - -
CET-ET-TP-RN-773300 Whirlwind(POS): Equip 220KV position 7733 High 11/1/2016  TR-SUB 0.00% 100.0%| - - - - - - - - - - - -
CET-ET-TP-RN-775602 Whirlwind POS-Equip one 220kv Position 7756 High 11/1/2016  TR-SUB 0.00% 100.0%| - - - - - - - - - - - -
CET-ET-LG-TS-610705 Pardee Sub: Install new double breaker 220 kV CB'sin positi 6107  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 3,628.2
CET-ET-TP-RN-643406 TRTP Seg 3A Vegetation Remediation (Environmental Mitiga ~ 6434 High 7/1/2014  TR-SUB 0.00% 100.0% 69.7 69.7 69.7 69.7 69.7 69.7 69.7 69.7 69.7 69.7 69.7 69.7
CET-ET-TP-RL-495601 Big Creek #3-Springville 220-kV: Construct approx. 23 milesc 4956 High 11/1/2014  TR-LINE 0.00% 100.0% 570.8 570.8 570.8 570.8 570.8 570.8 570.8 570.8 570.8 570.8 570.8 570.8
CET-ET-TP-RL-615405 N of Magunden : Install a 2nd set of Bushing Current Transfo 6154 High 6/1/2015  TR-SUB 0.00% 100.0% - - - - - 768.5 - - - - - .
CET-ET-TP-RL-615409 Vestal - Install a second set of BCT’s on 220kV CB's #1and 2¢ 6154  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 1,085.3
CET-ET-TP-RL-641502 Mirage Sub: PHASE 2 - Replace two (2) 2000A 220kV CB's at| 6415  High 12/1/2014  TR-SUB 0.00% 100.0% 224 224 224 224 224 224 224 224 224 224 224 224
CET-ET-TP-RL-641500 Devers-Mirage #1 230kV T/L: Build 15 mil (Path 42) Double C 6415  High 12/1/2014  TR-LINE 0.00% 100.0% 2,290.4 2,290.4 2,290.4 2,290.4 2,290.4 2,290.4 2,290.4 2,290.4 2,290.4 2,290.4 2,290.4 2,290.4
CET-ET-TP-RL-641503 Devers Sub: PHASE 1- Install relays, meters and logic control ~ 6415 High 12/1/2014  TR-SUB 0.00% 100.0% 61.2 61.2 61.2 61.2 61.2 61.2 61.2 61.2 61.2 61.2 61.2 61.2
CET-ET-TP-RL-641504 Mirage Sub: PHASE 1 - Install relays, meters and logic contro 6415 High 12/1/2014  TR-SUB 0.00% 100.0% 241 241 241 241 241 441 441 441 441 441 441 441
CET-ET-TP-RL-679101 Lugo-Rancho Vista 500KV Line: Relocate Rancho Vista 500V~ 6791  High 12/1/2016  TR-LINE 0.00% 100.0%| - - - - - - - - - - - -
CET-ET-TP-RL-679100 Lugo 500KV Sub breaker installation for No. 1AA & No. 2AAL 6791  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 9,857.3
CET-ET-TP-RL-724100 Eldorado: Install (2) 500 kV CBs, (3) 500 kV gang operated dis 7241 High 11/1/2015  TR-SUB 0.00% 100.0%| - - - - - - - - - - 7,056.6 .
CET-ET-TP-RN-724802 Ivanpah Sub: Install a dedicated 220 kV double-breaker liney 7248 High 11/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - 1,077.2 -
CET-ET-TP-RN-724800 Eldorado: Install (1) 500 kV Switchyard Operating Bus extens 7248 High 11/1/2015  TR-SUB 0.00% 100.0%| - - - - - - - - - - 80,621.0 .
CET-ET-TP-RN-724801 Eldorado-Lugo: Rotate the A and C phases of the transmissio 7248 High 11/1/2015  TR-LINE 0.00% 100.0% - - - - - - - - - - 929.6 -
CET-ET-TP-RN-724803 Ivanpah Sub (NU): Update the GE-NGO RAS relay settingsat | 7248 High 11/1/2015  TR-SUB 0.00% 100.0%| - - - - - - - - - - 127.2 .
CET-ET-TP-RN-724803 PSC (POS NU) Eldorado RTU 7248 High 11/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - 50.0 -
CET-ET-TP-RL-737600 Eldorado-Install Fire Mitigation 3AA 7376 High 12/1/2015  TR-SUB 0.00% 100.0%| - - - - - - - - - - - 960.8
CET-ET-TP-RL-737600 Eldorado-Install fire mitigation for 4AA 7376 High 12/1/2016  TR-SUB 0.00% 100.0%| - - - - - - - - - - - -
CET-ET-TP-RN-742600 Primm (POS NU): New 220kV Sub 7426 High 10/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - 19,8263 - .
CET-ET-TP-RN-742600 Eldorado-lvanpah #1(NU): Loop into Primm 7426 High 10/1/2015  TR-LINE 0.00% 100.0% - - - - - - - - - 4,599.1 - -
CET-ET-TP-RN-742603 Ivanpah:replace relay on loopin to Primm 7426 High 10/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - 68.2 - .
CET-RP-TP-RN-742600 Obtain easements and / or acquire land 7426 High 10/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - 211.0 - -
CET-ET-TP-RL-724300 Eisenhower Sub: Install (4) GE N6O relay 7243 High 12/1/2015  TR-SUB 0.00% 100.0%| - - - - - - - - - - - 228
CET-ET-TP-RL-724301 Farrell Sub: Install (2) GE N60 relays 7243 High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 226
CET-ET-TP-RL-724302 Garnet Sub: Install (2) GE N60 relays 7243 High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 221
CET-ET-TP-RL-724303 Thornhill Sub: Install (2) GE N60 relays 7243 High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 21.0
CET-ET-TP-RL-724304 Devers Sub: Install (4) GE N60 relay 7243 High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 431
CET-ET-TP-RL-764500 Loop Kramer-Lugo 230 kV #1 & #2 lines into Victor substatic ~ 7645  High 6/1/2016  TR-LINE 0.00% 100.0%| - - - - - - - - - - - -
CET-ET-TP-RL-764501 Lugo Sub: Perform Protection upgrade 7645 High 6/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-764502 Kramer Sub: Perform Protection upgrade 7645  High 6/1/2016  TR-SUB 0.00% 100.0%| - - - - - - - - - - - -
CET-ET-TP-RL-764503 Kramer-Lugo lines: Loop into Victor Sub 7645 High 6/1/2016  TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-745100 Bailey Sub: Upgrade protection as requir 7451 Low 12/1/2015  TR-SUB 0.00% 71.0% - - - - - - - - - - - 7,992.3
TBD Pastoria Substation: Replace relays due to work at Bailey Suk 7451 High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776300 Eldorado 500/220 kV (T):nstall ten (10) N60 relayskhstall one 7763 High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776301 Lugo 500/220 kV (T)hstall two (2) NGO relayskhstall one (1) e~ 7763 High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776302 Mohave 500 kVEhstall two (2) N60 relaysistall one (1) etherr 7763 High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-646800 8049-5065--VICTOR SUB: UPGRADE PROTECTIO VICTOR SUB 6468 High 6/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-711200 Devers: Equip the 230 KV A-Bank positions (3 & 4) with circu 7112 High 12/1/2016  TR-SUB 0.00% 100.0%| - - - - - - - - - - - -
CET-ET-LG-TS-711300 El Nido: Install 230 KV (63 kA) double breakers on No. 1 Abar 7113 High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-711600 Villa Park: Equip the 230 KV A-Bank positions (no. 1 & 2) witt 7116 High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 6,371.7
CET-ET-TP-RL-711700 Kramer Sub: Equip 1A & 2A with CBs -— Kramer: Equip A& ~ 7117 High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 5,385.6
CET-ET-TP-RL-711901 Mesa Sub: Install an L90 relay. 7119 High 12/1/2016  TR-SUB 0.00% 100.0%| - - - - - - - - - - - -
CET-ET-TP-RL-712100 Padua: Equip 2A & 3A with CBs 7121 High 12/1/2014  TR-SUB 0.00% 60.0% 355.6 3556 355.6 355.6 355.6 355.6 355.6 355.6 355.6 355.6 355.6 355.6
CET-ET-TP-RL-679200 Rector 220/66kV Sub: Install 2X79.2 MVAR switching shuntc 6792  High 10/1/2014  TR-SUB 0.00% 100.0%| 935 935 935 935 935 935 935 935 935 935 935 935
CET-ET-TP-RL-746600 Big Creek 3: Build MEER Building 7466 High 12/1/2014  TR-SUB 0.00% 87.0%| 73 73 73 73 73 73 73 73 73 73 73 73
CET-ET-TP-RL-751800 Springville Sub: Redesign high side feed 7518  High 6/1/2016  TR-SUB 0.00% 80.0%| - - - - - - .
CET-ET-TP-RN-709300 Windhub: Install SPS to trip Windhub are 7093 High 12/1/2016  TR-SUB 0.00% 100.0%| - - - E E E E E E - - -
CET-ET-TP-RN-718301 REMOVAL: Highwind: Visual Mitigation Measure(removal) 7183  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - 50.0
CET-ET-TP-RN-644005 REMOVAL: TRTP 9: VINCENT SUBSTATION - REMOVE EQUIF 6440  High 2/1/2012  TR-SUB 0.00% 100.0% 618 618 618 618 618 618 618 618 618 618 618 618
CET-ET-TP-RN-643800 Removal 7-1 Antelope Mesa 6438 High 1/1/2015  TR-LINE 0.00% 100.0% 13,037.9 - - - - - - - - - - .
CET-ET-TP-RN-643901 Removal 8-5 Chino Mesa 6439 High 2/1/2014  TR-LINE 0.00% 100.0% 7307 7307 7307 7307 7307 730.7 730.7 730.7 730.7 730.7 730.7 730.7
CET-ET-TP-RN-643903 Removal 8-6 Chino Mira Loma 6439 High 2/1/2014  TR-LINE 0.00% 100.0% 1,354.9 1,354.9 1,354.9 1,354.9 1,354.9 1,354.9 1,354.9 1,354.9 1,354.9 1,354.9 1,354.9 1,354.9
CET-ET-TP-RN-643907 Removal 8-8 Mira Loma 6439 High 6/1/2012  TR-SUB 0.00% 100.0% 59.8 59.8 59.8 59.8 59.8 59.8 59.8 59.8 59.8 59.8 59.8 59.8
CET-ET-TP-RN-643906 Removal 8-1 Mesa Walnut 6439 High 3/1/2015  TR-LINE 0.00% 100.0% - - 5,320.1 - - - - - - - - .
CET-ET-TP-RL-775800 REMOVAL: Serrano Substation: Remove equipment associal 7758 High 12/1/2016  TR-SUB 0.00% 100.0%| - - - - E E E E E - - -
CET-ET-TP-RL-775801 REMOVAL: Valley Remove associate 7758 High 12/1/2016 _ TR-SUB 0.00% 100.0% - - - - - - - - - - - -

Total Specifics 19,967.5 6,929.5 12,249.6 6,929.5 9,146.0 13,963.6 6,929.5 6,929.5 6,920.5 31,634.2 96,791.1 54,811.4
Total Incremental Non-Incentive Specifics Plant Balance | | 19,967.5 26,897.0 39,146.6 46,076.2 55,222.2 69,185.8 76,115.3 83,044.9 89,974.4 121,608.5 218,399.6 273,211.0 |
Total Incremental Non-Incentive Plant Balance | 28,572.0 44,106.0 64,960.2 80,494.3 98,244.8 120,813.0 136,347.0 151,881.1 167,415.1 207,653.8 313,049.5 3764654 |
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WBS WBS Description Pin # Voltage  Forecast Date Asset Class Collectible % 150 % Jan-16 Feb-16 May-16 Jun-16 Jul-16 Oct-16 Nov-16 Dec-16
CET-OT-OT-BP-642800 CRAS Project Phase - T&D 6428  High 6/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-GA-CR-766600 CRAS Program - Phase 1: Colorado River Corridor RAS 7666  High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - 167.8
CET-PD-CI-CI Critical Spares 3362 High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-ME-313800 LADWP DC electrode replacement (LAND segment) 3138  High 3/1/2016 TR-LINE 0.00% 100.0% - - 25,839.3 - - - - - - - - -
CET-ET-TP-RN-755900 Colorado Riv(NU) install 220kV CBs & Remote Terminal Unit: 7559  High 5/1/2015 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-669400 Devers: Upgrade the Devers RTU 6694  High 5/1/2013  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-669407 Vista Sub: Upgrade line protection at the Devers #1220kVT/ 6694  High 6/1/2014 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-669402 El Casco Sub: Install one SEL-2407 satellite synchronized cloc 6694  High 5/1/2014  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-669405 San Bernardino Sub: Install one SEL-2407 satellite synchroniz 6694  High 6/1/2014 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-705001 Blythe Solar Energy Center ---- ColRvr(NU): 220kV Line/Bank 7050  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-705900 Red Bluff Sub (IF): Install the following interconnection facilit 7059  High 6/1/2016 TR-SUB 0.00% 100.0% - - - - - 1,446.8 - - - - - -
CET-ET-TP-RL-755600 Del Sur: Install equipment for network upgrade 7556  High 6/1/2015 TR-SUB 0.00% 100.0% 333 333 333 333 333 333 333 333 333 333 333 333
CET-ET-TP-RN-758000 Whirlwind(NU): Install 220kV CBs, RTU 7580  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-769100 Antelope(NU): Equip 1 220KV CB position 7691  High 10/1/2016  TR-SUB 0.00% 100.0% - - - - - R R R R 2,205.8 R R
CET-ET-TP-RN-773300 Whirlwind(POS): Equip 220KV position 7733 High 11/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - 2,200.0 -
CET-ET-TP-RN-775602 Whirlwind POS-Equip one 220kv Position 7756  High 11/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - 2,200.0 -
CET-ET-LG-TS-610705 Pardee Sub: Install new double breaker 220 kV CB's in positi 6107  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-643406 TRTP Seg 3A Vegetation Remediation (Environmental Mitigaw 6434  High 7/1/2014  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-495601 Big Creek #3-Springville 220-kV: Construct approx. 23 milesc 4956 High 11/1/2014  TR-LINE 0.00% 100.0% 833 833 833 833 833 833 833 833 833 833 833 833
CET-ET-TP-RL-615405 N of Magunden : Install a 2nd set of Bushing Current Transfo 6154  High 6/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-615409 Vestal - Install a second set of BCT’s on 220kV CB's #1and2¢ 6154  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-641502 Mirage Sub: PHASE 2 - Replace two (2) 2000A 220kV CB'sat} 6415  High 12/1/2014  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-641500 Devers-Mirage #1 230kV T/L: Build 15 mil (Path 42) Double C 6415  High 12/1/2014  TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-641503 Devers Sub: PHASE 1 - Install relays, meters and logic control 6415  High 12/1/2014  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-641504 Mirage Sub: PHASE 1 - Install relays, meters and logic contro 6415 High 12/1/2014  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-679101 Lugo-Rancho Vista 500kV Line: Relocate Rancho Vista S00kV/ 6791  High 12/1/2016  TR-LINE 0.00% 100.0% - - - - - - - - - - - 2,901.0
CET-ET-TP-RL-679100 Lugo 500KV Sub breaker installation for No. 1AA & No. 2AAL 6791  High 12/1/2015  TR-SUB 0.00% 100.0% 5417 5417 5417 5417 5417 5417 5417 5417 5417 5417 5417 5417
CET-ET-TP-RL-724100 Eldorado: Install (2) 500 kV CBs, (3) 500 kV gang operated dis 7241  High 11/1/2015  TR-SUB 0.00% 100.0% 185.8 185.8 185.8 185.8 185.8 185.8 185.8 185.8 185.8 185.8 185.8 185.8
CET-ET-TP-RN-724802 Ivanpah Sub: Install a dedicated 220 kV double-breaker liner 7248  High 11/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-724800 Eldorado: Install (1) 500 kV Switchyard Operating Bus extens 7248  High 11/1/2015  TR-SUB 0.00% 100.0% 35.8 35.8 35.8 35.8 35.8 358 35.8 35.8 358 35.8 358 35.8
CET-ET-TP-RN-724801 Eldorado-Lugo: Rotate the A and C phases of the transmissio 7248  High 11/1/2015  TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-724803 Ivanpah Sub (NU): Update the GE-N60 RAS relay settingsat '~ 7248  High 11/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-724803 PSC (POS NU) Eldorado RTU 7248  High 11/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-737600 Eldorado-Install Fire Mitigation 3AA 7376  High 12/1/2015  TR-SUB 0.00% 100.0% 66.7 66.7 66.7 66.7 66.7 66.7 66.7 66.7 66.7 66.7 66.7 66.7
CET-ET-TP-RL-737600 Eldorado-Install fire mitigation for 4AA 7376 High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - 1,597.4
CET-ET-TP-RN-742600 Primm (POS NU): New 220kV Sub 7426  High 10/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-742600 Eldorado-Ivanpah #1(NU): Loop into Primm 7426  High 10/1/2015  TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-742603 Ivanpah:replace relay on loopin to Primm 7426 High 10/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-RP-TP-RN-742600 Obtain easements and / or acquire land 7426  High 10/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-724300 Eisenhower Sub: Install (4) GE N60 relay 7243 High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-724301 Farrell Sub: Install (2) GE N60 relays 7243 High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-724302 Garnet Sub: Install (2) GE N60 relays 7243 High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-724303 Thornhill Subs: Install (2) GE N60 relays 7243 High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - . . . . .
CET-ET-TP-RL-724304 Devers Sub: Install (4) GE N60 relay 7243 High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-764500 Loop Kramer-Lugo 230 kV #1 & #2 lines  into Victor substatic ~ 7645  High 6/1/2016  TR-LINE 0.00% 100.0% - - - - - 4,976.9 - - - - - -
CET-ET-TP-RL-764501 Lugo Sub: Perform Protection upgrade 7645  High 6/1/2016 TR-SUB 0.00% 100.0% - - - - - 2021 - - - - - -
CET-ET-TP-RL-764502 Kramer Sub: Perform Protection upgrade 7645 High 6/1/2016  TR-SUB 0.00% 100.0% - - - - - 2124 - - - - - -
CET-ET-TP-RL-764503 Kramer-Lugo lines: Loop into Victor Sub 7645  High 6/1/2016 TR-LINE 0.00% 100.0% - - - - - 200.3 - - - - - -
CET-ET-TP-RL-745100 Bailey Sub: Upgrade protection as requir 7451 Low 12/1/2015  TR-SUB 0.00% 71.0% 59.2 59.2 59.2 59.2 59.2 59.2 59.2 59.2 59.2 59.2 59.2 59.2
TBD Pastoria Substation: Replace relays due to work at Bailey Sut 7451  High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - 400.0
CET-ET-TP-RN-776300 Eldorado 500/220 kV (T):stall ten (10) N60 relayshstall one 7763  High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - 1,004.4
CET-ET-TP-RN-776301 Lugo 500/220 kV (T)mstall two (2) N60 relaysihstall one (1) et 7763  High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - 468.5
CET-ET-TP-RN-776302 Mohave 500 kVBstall two (2) N6 relayshstall one (1) etherr 7763 High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - 3335
CET-ET-TP-RL-646800 8049-5065--VICTOR SUB: UPGRADE PROTECTIO VICTORSUB 6468  High 6/1/2016 TR-SUB 0.00% 100.0% - - - - - 1,225.7 - - - - - -
CET-ET-TP-RL-711200 Devers: Equip the 230 KV A-Bank positions (3 & 4) with circu 7112 High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - . . . . . . 33365
CET-ET-LG-TS-711300 El Nido: Install 230 kV (63 kA) double breakers on No. 1Abar 7113 High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - 5,018.7
CET-ET-TP-RL-711600 Villa Park: Equip the 230 KV A-Bank positions (no. 1 & 2) witt 7116  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-711700 Kramer Sub: Equip 1A & 2A with CBs - Kramer: Equip 1A& 7117  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-711901 Mesa Sub: Install an L90 relay. 7119  High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - . R R R R R 1582
CET-ET-TP-RL-712100 Padua: Equip 2A & 3A with CBs. 7121 High 12/1/2014  TR-SUB 0.00% 60.0% - - - - - - - - - - - -
CET-ET-TP-RL-679200 Rector 220/66kV Sub: Install 2X79.2 MVAR switching shuntc 6792 High 10/1/2014  TR-SUB 0.00% 100.0% - - - - - - -
CET-ET-TP-RL-746600 Big Creek 3: Build MEER Building 7466  High 12/1/2014  TR-SUB 0.00% 87.0% - - - - - - - - - -

CET-ET-TP-RL-751800 Springville Sub: Redesign high side feed 7518  High 6/1/2016 TR-SUB 0.00% 80.0% 5,921.9 - - - - - -

CET-ET-TP-RN-709300 Windhub: Install SPS to trip Windhub are 7093 High 12/1/2016  TR-SUB 0.00% 100.0% - - - - - - - - - - - 750.0
CET-ET-TP-RN-718301 REMOVAL: Highwind: Visual Mitigation Measure(removal) 7183  High 12/1/2015  TR-SUB 0.00% 100.0% - - - - - - -
CET-ET-TP-RN-644005 REMOVAL: TRTP 9: VINCENT SUBSTATION - REMOVE EQUIF 6440  High 2/1/2012  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-643800 Removal 7-1 Antelope Mesa 6438  High 1/1/2015 TR-LINE 0.00% 100.0% - - - - - - -
CET-ET-TP-RN-643901 Removal 8-5 Chino Mesa 6439 High 2/1/2014  TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-643903 Removal 8-6 Chino Mira Loma 6439  High 2/1/2014  TR-LINE 0.00% 100.0% - - - - - - -
CET-ET-TP-RN-643907 Removal 8-8 Mira Loma 6439 High 6/1/2012  TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-643906 Removal 8-1 Mesa Walnut 6439  High 3/1/2015 TR-LINE 0.00% 100.0% - - - - - - -

CET-ET-TP-RL-775800 REMOVAL: Serrano Substation: Remove equipment associal 7758  High 12/1/2016  TR-SUB 0.00% 100.0%, - - - - - - - - R - - 25.0

CET-ET-TP-RL-775801 REMOVAL: Valley Substation: Remove equipment associate 7758 _ High 12/1/2016 _ TR-SUB 0.00% 100.0% - - - - - - - - - - - 25.0

Total Specifics 1,005.8 1,005.8 26,845.1 1,005.8 1,005.8 15,191.8 1,005.8 1,005.8 1,005.8 3,211.5 5,405.8 17,191.7

Total Incremental Non-Incentive Specifics Plant Balance [ 2732168 275,222.5 302,067.6 303,073.4 304,079.1 319,270.9 320,276.7 321,282.4 322,288.2 325,499.7 330,905.5 348,097.2

Total Incremental Non-Incentive Plant Balance I 389,345.8 402,226.3 440,946.1 453,826.6 466,707.0 493,773.6 506,654.0 519,534.5 532,415.0 547,501.2 564,781.7 593,848.1
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Collectible 7015 Total T0i6Total 2014150 CWiPless 2015150 I 2016150 R
wes WS Description Pin# _Voltage Asset Class % 150% 201acwip i Collectible Collectible Collectible
CET-E7-TP-£C.484700 DCR: Preliminarv Enaineering, Licensing 4817 Hiah 1172018 TR-LINEINC 000%  10000% B 01 B 01 B
CET-E7-TP-EC-484701 Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit SO0KV T/L with 28-215 4847 High 6/1/2013 TR-LINEINC 000%  100.00% - 4091 - 4091 -
CET-E7-TP-£C-484705 Devers - Vallev 2 500KV T/L: Build a new 42 mile single circuit SO0k T/L. including OPG\ 4847 High 9/1/2013 TR-LINEINC 000%  100.00% - 18196 - 18196 -
CET-E7-TP-EC-484716 1: DCR: Devers: Replace Circuit Breakers 4817 High 5/1/2013 TR-SUBING 000%  100.00% - - - - -
CET-E7-TP-EC-484717 Devers Substation: Extend S00KV BUS two positions. 4817 High 12/1/2013 TR-SUBING 000%  100.00% - %4 - 54 -
CET-E7-TP-EC-484722 Valley Substation: Eauio line position 8X with two 4000, 63kA. 00KV circuit breakersar 4847 High 9/1/2013 TR-SUBING 000%  100.00% - 28 - 238 -
CET-E7-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CAY: Installan aditional SO0KV SERIES CAPACI 4847 High 12/1/2013 TR-LINEINC 000%  100.00% - 84 - 84 -
CET-E7-TP-EC-484726 Colorado River Switchvard: Construct a new 6 bosition SO0K switchvard. 4817 High 6/1/2013 TR-SUBING 000%  100.00% - 2753 - 2753 -
CET-E7-TP-£C-484728 Develooment of the Material Yards and helicooter assembly vards 4817 High TR-SUBING 000%  100.00% 860 02 860 ©0.2) -
CET-E7-TP-EC-484704 Devers - Valley T/L: Relocate aporoximately 0.25 e of existing single - crcuit SOKV T/L 4847 High 9/1/2013 TR-LINEINC 000%  100.00% - - - - -
4817 High TR-SUBING 000%  100.00% 37 250 -
CET-E7-TP-£C-484700 Devers - Palo Verde 500KV T/L [CAY: Loop existing DPV 500KV T/L into Colorado River Swi_ 4847 __High 12/1/2013 TR-UINEINC 000%  10000% - 546 - 506 -
i 897 26251 897 26251 -
[ Balance - Devers Colorado River (DCR) 1[ ]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP i part of Rate Base as Expenditures are made. No AFUDC is apolied. Includes Incentive LHFFU
2005 Total. i6Total 2014150 CWiPLess 2015 i 2016150
wes W8S Description Pin#__Voltage Asset Class % 150% 2018 cwip i i Collectible Collectible

CET-ET-TP-EC 484700 DCR: Preliminary Engineering, Licensing 4817 Hian 1172018 TR-LINEINC 000%  10000% B 01 B 01 B

CET-ET-TP-EC484701  Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 28215 4847 High 6/1/2013 TR-LINEINC 000%  100.00% - 4091 - 4091 -

CET-ET-TP-EC-484705  Devers - Valley #2 500KV T/L: Build a new 42 mile single circuit 500KV T/L.including OPG\ 4847 High 9/1/2013 TR-LINEINC 000%  100.00% - 18196 - 18196 -

CET-ET-TP-EC484716  I: DCR: Devers: Reblace Circuit Breakers 4847 Hieh 5/1/2013 TR-SUBING 000%  100.00% - - - - -

CET-ET-TP-EC484717  Devers Substation: Extend S00kV BUS two positions. 4847 Hieh 12172013 TR-SUBING 000%  100.00% - 54 - 54 -

CET-ET-TP-EC484722  Vallev Substation: Eauio line nosition 8 with two 4000A. 63kA. SO0KY circuit breakers ar 4847 High 9/1/2013 TR-SUBING 000%  100.00% - 238 - 238 -

CET-ET-TP-EC484701  Devers-Colorado River 500KV SERIES CAP (CAJ: Install an additional SOOKV SERIES CAPACI 4847 High 12172013 TR-LINEINC 000%  100.00% - 84 - 84 -

CET-ET-TP-EC484726  Colorado River Switchvard: Construct a new 6 position SO0KV switchvard. 4847 Hieh 6/1/2013 TR-SUBING 000%  100.00% - 2753 - 2753 -

CET-ET-TP-EC484728  Develooment of the Material Yards and helicooter assembly vards, 4847 Hieh TR-SUBING 000%  100.00% 860 02 860 ©02) -

CET-ET-TP-EC484704  Devers - Vallev T/L: Relocate anroximately 0.25 mile of existing single - circuit SO0V T/L 4847 High 9/1/2013 TR-LINEINC 000%  100.00% - - - - -

CET-ET-TP-EC484726  Colorado River Substation: Unerade HVAC svstem kV MEER Building 4847 Hieh TR-SUBING 000%  100.00% 250 37 250 -

CET-ET-TP-EC-484700__ Devers - Palo Verde 500KV T/L (CA): Loop existing DPV 500KV T/L into Colorado River Swi 4847 High 12/1/2013 TRUINEING 000% _ 100.00% - 546 - 546 -
[Total incentive CWIP Expenditures (Excludes OH) 897 26251 897 26251 -




Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2015

Incentive Soecifics Forecast
Note: Incentive Specific

010 Draft Annual Update
Attachment 4
Wp-Schedule 10 and 16
Page 100f 33

Mar-15

225
276
(467.9)

WBs WBS Description
CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing
CET-ET-TP-EC-484701 Devers - Colorado River #2 00KV T/L: Build 110 mile single circuit SO0KV T/L with 28-215
CET-ET-TP-EC-484705 Devers - Vallev #2 500kV T/L: Build a new 42 mile single circuit 500KV T/L. including OPG\
CET-ET-TP-EC-484716 1: DCR: Devers: Reolace Circuit Breakers
CET-ET-TP-EC-484717 Devers Substation: Extend 500KV BUS two positions.
CET-ET-TP-EC-484722 Valley Substation: Eauin line nosition 8X with two 4000 63kA. 500KV circuit breakers an
CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP CAY: Install an additional SO0KV SERIES CAPACI
CET-ET-TP-EC-484726 Colorado River Switchvard: Construct a new 6 position 500KV switchvard.
CET-ET-TP-EC-484728 Development of the Material Yards and heliconter assembly vards.
CET-ET-TP-EC-484704 Devers - Valley T/L: Relocate abproximatelv 0.25 mile of existing single - crcuit S00KV T/L
CET-ET-TP-EC-484700 Devers - Palo Verde 500kV T/L (CA): Loo existing DPV 500KV T/L into Colorado River Swi
Total Specifi
[Total I Devers Colorado River (DCR)

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP s part of Rate Base as Exoenditures are made. No AFUDC is apolied. Includes Incentive LHFFU

wBs WBS Description

Mar-15

CET-ET-TP-EC-484700  DCR: Preliminary Engineering. Licensing
CET-ET-TP-EC-484701  Devers - Colorado River #2 00KV T/L: Build 110 mile single circuit S00kV T/L with 28-215
CET-ET-TP-EC-484705  Devers - Vallev #2 500KV T/L: Build a new 42 mile sinale circuit S00kV T/L. including OPG\
CET-ET-TP-EC-484716  I: DCR: Devers: Reolace Circuit Breakers

CET-ET-TP-EC-484717  Devers Substation: Extend 500KV BUS two oositions.

CET-ET-TP-EC-484722  Vallev Substation: Eauio line position 8X with two 4000A. 63kA. 500KV circuit breakers ar
CET-ET-TP-EC-484701  Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES CAPACI
CET-ET-TP-EC-484726  Colorado River Switchvard: Construct a new 6 bosition 500KV switchvard.
CET-ET-TP-EC-484728  Develooment of the Material Yards and heliconter assembly vards.

CET-ET-TP-EC-484704  Devers - Vallev T/L: Relocate apbroximatelv 0.25 mile of existin sinle - circuit S00kV T/L
CET-ET-TP-EC-484726  Colorado River Substation: Upgrade HVAC svstem kV MEER Building
CET-ET-TP-EC-484700 __Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500KV T/L into Colorado River Swi

225
276
(467.9)

Total Incentive CWIP Expenditures (Excludes OH)

(57.1)

Novis Decs
2120 2180 .
30 30 30
3550 210 50
24508 27118 27143 |
oct1s Novis Decs
2120 2180 .
30 30 30
350 710 |




Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2015

Incentive Specifics Forecast

Note: Incentive Soecific

WBs WBS Description Pin # Feb-16 Mar-16 Jun-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

CET-ET-TP-EC-484700 DCR: Preliminarv Engineering. Licensing 4847 - - - - - - - - - - - -

CET-ET-TP-EC-484701 Devers - Colorado River #2 S00KV T/L: Build 110 mile single circuit S00kV T/L with 28-215 4847 - - - - - - - - - - - -

CET-ET-TP-EC-484705 Devers - Vallev #2 500kV T/L: Build a new 42 mile single circuit S00kV T/L. includinz OPG\ 4847 - - - - - - - - - - - -

CET-ET-TP-EC-484716 1: DCR: Devers: Relace Circuit Breakers 4847 - - - - . . . . . . . .

CET-ET-TP-EC-484717 Devers Substation: Extend 500kV BUS two positions. 4847 - - - - - - - - - - - -

CET-ET-TP-EC-484722 Vallev Substation: Eauip line position 8X with two 4000A. 63kA. S00kV circuit breakers an 4847 - - - - - - - - - - - -

CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional SO0KV SERIES CAPACI 4847 - - - - - - - - - - - -

CET-ET-TP-EC-484726 Colorado River Switchvard: Construct a new 6 position 500kV switchvard. 4847 - - - - - - - - - - - -

CET-ET-TP-EC-484728 Develooment of the Material Yards and heliconter assemblv vards. 4847 - - - - - - - - - - - -

CET-ET-TP-EC-484704 Devers - Vallev T/L: Relocate anoroximatelv 0.25 mile of existing single - circuit S00kV T/L 4847 - - - - - - - - - - - -

4847 - - - - - - - - - - - -

CET-ET-TP-EC-484700 Devers - Palo Verde 500kV T/L (CA): Looo existing DPV 500kV T/L into Colorado River Swi 4847 - - - - - - - - - - - -
[Total 't Balance - Devers Colorado River (DCR) 2,7148 2,7148 2,7148 2,7148 2,714.8 2,714.8 2,714.8 2,714.8 2,714.8 2,714.8 2,714.8 2,714.8

CWIP Incentive Exenditure Forecast

Note: Incentive CWIP is part of Rate Base as Exoenditures are made. No AFUDC is applied. Includes Incentive LHFFU

WBS \WBS Description Jan-16 Feb-16 Mar-16 Jun-16 Jul-16 Oct-16 Nov-16 Dec-16

CET-ET-TP-EC484700  DCR: Pr
CET-ET-TP-EC-484701  Devers - Colorado
CET-ET-TP-EC-484705  Devers - Vallev 12

CET-ET-TP-EC-484717  Devers Substation
CET-ET-TP-EC-484722  Vallev Substation:

reliminary Engineering, Licensing

River #2 S00KV T/L: Build 110 mile single circuit 500KV T/L with 28-215
500KV T/L: Build 2 new 42 mile single circuit 500KV T/L. including OPG\

CET-ET-TP-EC-484716  I: DCR: Devers: Reolace Circuit Breakers

Extend 500kV BUS two ositions,
Eauio line position 8X with two 4000A. 63kA. 500KV circuit breakers ar.

CET-ET-TP-EC-484701  Devers-Colorado River 00KV SERIES CAP (CA): Install an additional 500KV SERIES CAPACI
CET-ET-TP-EC-484726  Colorado River Switchvard: Construct a new 6 bosition 500KV switchvard.
CET-ET-TP-EC-484728  Develooment of the Material Yards and heliconter assembly vards.

CET-ET-TP-EC-484704  Devers - Vallev T/L: Relocate apbroximatelv 0.25 mile of existin sinle - circuit S00kV T/L
CET-ET-TP-EC-484726  Colorado River Substation: Upgrade HVAC svstem kV MEER Building
CET-ET-TP-EC-484700 _Devers - Palo Verd:

e 500KV T/L (CA): Loop existing DPV 500KV T/L into Colorado River Swi

847

Total Incentive CWIP Expenditures (Excludes OH)
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Incentive Soecifics Forecast
Note: Incentive Specific
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Collectible 2015 Total 2016 Total 2014 1SO CWIP Less 2015150 i 2016 1SO I
wes WBS Description Pin#  Voltage Asset Class % 150 % 2014 CWIP it it Collectible Collectible Collectible
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Winhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00% 309.1 - 309.1 -
CET-ET-TP-RN-718301 Highwind Substation Construction 7183 High 12/1/2012 TR-SUBINC 0.00% 100.00% - -
CET-ET-TP-RN-718302 TRTP Segment 3B: Highwind-Windhub 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00% 10.060.3 - 10.060.3 -
CET-ET-TP-RN-718301 Highwind Substation: Visual Mitigation Measures 7183 High 8/1/2015 TR-SUBINC 0.00% 100.00% 50.2 642.4 50.2 642.4 -
CET-ET-TP-RN-701400 1: TRTP 3C-1: Windhub 500kV Sub upgrade. 7014 High 12/1/2012 TR-SUBINC 0.00% 100.00% - 5.4 - (5.4 -
CET-ET-TP-RN-701401 I: 2! 1AA and 2AA. 7014 High 12/1/2012 TR-SUBINC 0.00% 100.00% 136.6 - 136.6 -
CET-ET-TP-RN-701404 I: TRTP 3C-5: Antelope 500kV Sub upgrade. 7014 High 12/1/2012 TR-SUBINC 0.00% 100.00% 48.1 - 48.1 -
i 50.2 11,1912 50.2 11,191.2 -
I Sasc ]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is bt of Rate Base as Expenitures are made. No AFUDC i alied. Includes Incentive LHFFU
2015 Total 2016 Total 2014150 CWIP Less 2015 i 2016 IS0
WBs _WBS Description Pin#  Voltage Asset Class % 150 % 2014 CWIP i it Collectible Collectible
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Winhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00% - 309.1 - 309.1 -
CET-ET-TP-RN-718301 Highwind Substation Construction 7183 High 12/1/2012 TR-SUBINC 0.00% 100.00% - - - - -
CET-ET-TP-RN-718302 TRTP Segment 38: Highwind-Windhub 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00% 10.060.3 - 10.060.3 -
CET-ET-TP-RN-718301 Highwind Substation: Visual Mitization Measures 7183 High 8/1/2015 TR-SUBINC 0.00% 100.00% 50.2 642.4 50.2 642.4 -
CET-ET-TP-RN-701400 I: TRTP 3C-1: Windhub 500kV Sub uperade. 7014 High 12/1/2012 TR-SUBINC 0.00% 100.00% - 5.4 - (5.4 -
CET-ET-TP-RN-701401 I: TRTP Sezment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 7014 High 12/1/2012 TR-SUBINC 0.00% 100.00% 136.6 - 136.6 -
CET-ET-TP-RN-701404 1: TRTP 3C-5: Antelope 500kV Sub upgrade. 7014 High 12/1/2012 TR-SUBINC 0.00% 100.00% 48.1 - 48.1 -
| Total Incentive CWIP Expenditures (Excludes OH) 50.2 11,191.2 50.2 11,191.2 -




Incentive Soecifics Forecast
Note: Incentive Specific
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Wes WS Description Pin# Jan-15 Feb-15 Mar-15 May-15 Jun-15 k15 Aug-15 sep-15 oct-15 Nov-15 Dec1s
CET-ET-TPRN-718300 230KV Transmission Line Between HIghwind and Winhub Substations 7183 165 17 86 219 219 219 219 219 213 219 1070
CET-ET-TP-RN-718301  Highwind Substation Construction 7183 - - - - - -
CET-ET-TPRN-718302  TRTP Segment 38: Highwind-Windhub 7183 199 882 a7 25 us 575 574 565 565 22565 565 73576
CET-ET-TPRN-718301  Highwind Substation: Visual Mitigation Measures 7183 - - - - - - - 4901 1s - - 1910
CET-ET-TP-RN-701400 I TRTP 3C-1: Windhub 500kV Sub upgrade. 7014 07 - 3.4) - - - - - - Q7 - -
CET-ET-TP-RN-701401  I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 24, 7014 77 58 56 66 66 66 66 66 62 782 - -
CET-ET-TP-RN-701404 __I: TRTP 3C-5: Antelope 500KV Sub upgrade. 7014 29 30 16 22 22 22 22 22 22 274 - .

Total 478 987 172 552 552 882 881 5773 983 23812 784 7,655.7
[Total Balance - Tehachapi Segments 38 & 3C 478 146.5 163.7 2189 274.1 3623 4504 1,027.7 1,126.0 3,507.3 3,585.7 11,2414

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is nart of Rate Base as Expenditures are made. No AFUDC is apolied. Includes Incentive LHFFU

wes WS Description Jan-15 Feb15 Mar-15 May-15 Jun-15 Jul15 Aug1s Sep-1s Oct15 Nov1s Dec1s |
CET-ET-TPRN-718300 230 KV Transmission Line Between Hizhwind and Winhub Substations 7183 65 17 86 219 219 219 219 213 219 213 219 1070
CET-ET-TP-RN-718301  Highwind Substation Construction 7183 - - - - - - - - - - - -
CET-ET-TPRN-718302  TRTP Seament 38: Highwind-Windh: 7183 199 882 47 25 us 575 574 565 565 22565 565 73576
CET-ET-TP-RN-718301  Highwind Substation: Visual Mitigation Measures 7183 94 177 54 165 165 165 365 s 15 - - 1910
CET-ET-TPRN-701400  I: TRTP 3C-1: Windhub 500KV Sub upgrade. 7014 07 - 3.4) - - - - - - Q7 - -
CET-ET-TPRN-701401  I: TRTP Sement 3C: Windhub Subs Install transformer banks 1AA and 2AA. 7014 77 58 56 66 66 66 66 66 62 782 - -
CET-ET-TP-RN-701404___I: TRTP 3C-5: Antelope SO0KV Sub upgrade. 7014 29 30 16 22 22 22 22 22 22 274 -

[Total Incentive CWIP Expenditures (Excludes OH) 57.0 1164 26 717 717 1087 346 98.7 %83 23812 784 76557




Incentive Soecifics Forecast
Note: Incentive Specific

wes WBS Description Pint Jan-16 Feb-16 Mar-16 Jun-16 k16 oct-16 Nov-16 Dec16
CET-ET-TPRN-718300 230KV Transmission Line Between HIghwind and Winhub Substaions 7183 - B - - B , , B . B
CET-ET-TP-RN-718301  Highwind Substation Construction 7183 - - - - - - - - . .
CET-ET-TPRN-718302  TRTP Segment 38: Highwind-Windhub 7183 - - - - - - - - - -
CET-ET-TPRN-718301  Highwind Substation: Visual Mitigation Measures 7183 - - . . . . . . . . . .
CET-ET-TPRN-701400  : TRTP 3C-1: Windhub 500kV Sub upgrade. 7014 - - . . . . . . . . . .
CET-ET-TP-RN-701401  I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 24, 7014 - - . . . . . . . . . .
CET-ET-TP-RN-701404___1: TRTP 3C-5: Antelope SO0KV Sub upgrade. 7014 - - - - - - - - - - - -
[Fotal 1t Balance - Tehachapi Segments 38 & 3C 11,2414 11,2414 11,2414 11,2414 11,2414 11,2414 11,2414 11,2414 11,414 11,414 11,414 11,414
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is bart of Rate Base as Expenditures are made. No AFUDC is apolied. Includes Incentive LHFFU
wes WBS Description Jan-16 Feb-16 Mar-16 Jun-16 k16 oct-16 Nov-16 Dec16

CET-ET-TP-RN-718300
CET-ET-TP-RN-718301
CET-ET-TP-RN-718302
CET-ET-TP-RN-718301
CET-ET-TP-RN-701400
CET-ET-TP-RN-701401
CET-ET-TP-RN-701404

230 kV Transmission Line Between Highwind and Winhub Substations

1: TRTP 3C-1: Windhub S00kV Sub upgrade.
1: TRTP Sezment 3C: Windhub Sub: Install transformer banks 1AA and 2AA.
1: TRTP 3-5: Antelope 500KV Sub upgrade.

Total Incentive CWIP Expenditures (Excludes OH)
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Incentive Soecifics Forecast
Note: Incentive Specific
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Collectible 2015 Total 2016 Total 2014150 CWIP Less. 2015 i 2016 1SO

WBS Description Pin# _Voltage Asset Class % 150% 2018 cwie T Collectible Collectible
CET-ET-TF 643500 1: TRTP 4- /L Ce 6435 High 04/01/12 TR-LINEINC 0.00% 100.00% - 96.1 - 96.1 -
CET-ET-TP-RN-643502 1: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit S00kV T/Ltolo 6435 High 01/01/13 TR-LINEINC 0.00% 100.00% - 1.0 - 10 -
CE 1: TRTP 5-3: 500kV: Construct T/Lonexis 5472 High 1/1/2013 TR-LINEINC 0.00% 100.00% - 140 - - 140 -
CET-ET-TP-RN-547206 TRTP 4-11: Licensing 5472 High 2/1/2015 TR-LINEINC 0.00% 100.00% - - - - -
CET-ET-TP-RN-524301 1: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit S00kV T/Li 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% - 11.445.7 493.4 - 11.445.7 493.4
CET-ET-TP-RN-524300 1: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles sinle-circuit 500kV T/L between 5243 High 11/1/2014 TR-LINEINC 0.00% 100.00% - (14141 - - (14141 -
CE 1: TRTP 6-6: L 5243 High 3/1/2014 TR-LINEINC 0.00% 100.00% - - - - - -
1: TRTP 7-2: : Construct 0.61 mile DC 500kV T/L cutover to connect 6438 High TR-LINEINC 0.00% 100.00% 105.0 - 159188 105.0 -
CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L(. 6438 High 1/1/2015 TR-LINEINC 0.00% 100.00% - 4.959.6 - - 4.959.6 -
I: TRTP 7-7: 6438 High 1/1/2015 TR-LINEINC 0.00% 100.00% - - - - - -
CET-ET-TP-RN-643905 1: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hi 6439 High TR-LINEINC 0.00% 100.00% 18.647.984 - - 18.648.0 - -
CET-ET-TP-RN-643904 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. 439 High 5/1/2012 TR-LINEINC 0.00% 100.00% - 12856 - - 12856 -
CE 1: TRTP 8-7: Ct & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 221 6439 High 6/1/2011 TR-LINEINC 0.00% 100.00% - 05 - - 05 -
CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesaand M 6439 High 5/1/2015 TR-LINEINC 0.00% 100.00% 372.601.562 40.256.7 700.0 372.601.6 40.256.7 700.0
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park S500kV reroute alternative 4CM. 6439 High Cancelled TR-LINEINC 0.00% 100.00% - - - - -
CE 1: TRTP8-12: L 6439 High 8/1/2014 TR-LINEINC 0.00% 100.00% - - - - - -
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00% 35.890.657 127.680.4 96.850.1 35.890.7 127.680.4 96.850.1
CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00% 739.063 24.759.9 1.899.4 739.1 24.759.9 1.899.4
CET-ET-TP-RN-755301 Vincent Substation 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00% 372971 07 66.0 373.0 07 66.0
CET-RP-TP-RN-755300 /ACQ: CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00% 7.563.390 7.630.1 - 7.563.4 7.630.1 -
CET-ET-TP-RN-755302 East Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00% 1.154.296 7.979.7 570.0 11543 7.979.7 570.0
CET-ET-TP-RN-755303 West Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00% 100.00% 536.188 9.800.5 475.0 536.2 9.800.5 475.0
CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00% - 12.200.0 - - 12.200.0 -
CET-ET-TP-RN-644017 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High TR-SUBINC 0.00% 100.00% 165.3 - - 1653 -
CET-ET-TP-RN-644009 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION 440 High TR-SUBINC 0.00% 100.00% 228 - - 228 -
CET-ET-TP-RN-644006 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITION 6440 High TR-SUBINC 0.00% 100.00% 126.3) - - 126.3) -
CET-ET-TP-RN-644010 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER B/ 6440 High TR-SUBINC 0.00% 100.00% 00 - 77.6) 00 -
CET-ET-TP-RN-644016 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection 6440 High 1/1/2014 TR-SUBINC 0.00% 100.00% - - - - -
CET-ET-TP-RN-644007 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 High 7/1/2014 TR-SUBINC 0.00% 100.00% - 865.0 - - 865.0 -
: VINCENT - EXTEND 500K ITCHRACK ADDING FOUR BAY POSITION 6440 High 1/1/2014 TR-SUBINC 0.00% 100.00% 14 - - 14 -
CET-ET-TP-RN-644000 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITEF 6440 High 7/1/2012 TR-SUBINC 0.00% 100.00% - 0.9) - - 0.9) -
Vincent 'd Control Building 6440 High TR-SUBINC 0.00% 100.00% 21273 479.3 10.889.3 21273 4793
CE 9: Reolace relavs at for the Mira Loma Nc 6440 High 1/1/2014 TR-SUBINC 0.00% 100.00% - - - - - -
- - 7.0 - E
- - 7987 - E
- - 9749 - E
CET-ET-TP-RN-644100  I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct anorox. 17 miles of new single-circui 6441 High 4/1/2012 TR-LINEINC 0.00% 100.00% 20826 - - 20826 -
CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L.C 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00% 191.726.564 61.031.4 11.837.1 191.726.6 61.031.4 11.837.1
CET-ET-TP-RN-644202 I: TRTP 11-2: Mesa-Gould 220kV: String aorox. 18 miles of new 220kV conductor onvac 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00% 18.015.816 1459 - 18.015.8 1459 -
CET-ET-TP-RN-644200 I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminat 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00% 3.160.532 1.3) - 3.160.5 1.3) -
CET-RP-TP-RN-644200 __I: TRTP 11-9: Land 6442 tish s/1/2015 TR-INEINC 000%  100.00% - - - - - -
if 679,657.1 314,341.7 113,370.3 679,657.1 314,341.7 113,370.3

11 1 |
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wes WS Description Jan-15 Feb-15 Mar-15 Jun-15 k15 Aug:1s sep-15 Nov-15 Dec1s

CETE OKV T/L: Construct new 14-mile single-circult 500KV T _ 6435 2531 &7 91 B B 1200 B B
CET-ET-TP-RN-643502 Path 26 Looo: Construct aporox. 2-miles of new single-circuit SO0KV T/L tolor 6435 03 03 04 - - - - .
CETE 500KV: Construct new 18-miles single-circuit T/L on exis 5472 (105 137 109 - - - -
CET-ET-TP-RN-547206 icensing 5472 - - - - - - - . E . . .
CETE ¢ New 500kV: Construct new 27 miles single-circuit 00KV T/L« 5243 9.4783 17.503.00 7301 15435 8513 8513 8296 8187 8079 711 7211 1592.1
CETE I ew : Construct 500KV T/L between 5243 122) 17 224) - - - - - - - - (118.0)
CET-RP-TP-RN-524300  I: Land Acauisition. 243 - - - - - - - . - . . .
CET-ET-TPRN-643803  I: incent-Rio Hondo #2: Construct 0.61 mie DC 500KV T/L cutover to connect 6438 - - - - - 160238 - - - - - .
CET-ET-TPRN-643801  I: Antelooe-Mesa 230kV T/L: Construct new 16-mile double-circuit SO0kV T/L(: 6438 15914 8682 3352 6982 (256.3) 250 250 250 250 250 250 327
CET-RP-TP-RN-643800 I: TRTP 7-7: Land Acauisition. 6438 - - - - - - - . - . . .
CET-ET-TPRN-643905  I: TRTP 8-2: MAL-T4 to MAL-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hil 6439 - - - - - 18.648.0 - - - - - .
CET-ET-TPRN-643904  I: 12807 50 - - - - - - - . - .
CET-ET-TPRN-643902  I: 05 - - - - - - - - . - .
CETE I - - - - 390.457.3 52903 11612 11124 10050 10050 10050 118221
CET-E 1o - - - . - - - . . . - .
CET-RP-TPRN-643900  I: - - - . - - - . . . . .
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kv T/L (UG): Civil & Cable Portion 7553 - - - - - - - . - . - .
CET-ET-TP-RN-755300  Mira Loma Substation 7553 - - - - - - - . - . . .
CET-ET-TP-RN-755301  Vincent Substation 7553 - - - - - - - . - . . .
c ACQ: CHUG - 7553 - - - - - - - . - . - .
CET-ET-TP-RN-755302  East Transition Station 7553 - - - - - - - . . . . .
CET-ET-TP-RN-755303  West Transition Station 7553 - - - - - - - . - . . .
CET-ET-TP-RN-755305  Chino Hills Related OH Line Work 7553 - - - - - - - . - . . .
CETE 7 9 CONSTRUCT NEW SUBSTATION 6440 56 50 (aa.9) 100 100 100 100 100 100 100 100 196
CET-ET-TPRN-644009  TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION 6440 07 00 2351 - - - - - - - - .
CET-ET-TP-RN-644006  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITION 6440 (14.8) 28 129.8) - - - - - - - - 155
CET-ET-TP-RN-644010  TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500KV SWITCHYARD & AA TRANSFORMER B ~ 6440 - - - - - 7761 - - - - - -
CET-ET-TP-RN-644016  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection 6440 - - - - - - - . - . . .
CET-ET-TPRN-644007  TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line orotection 6440 305 78 86 122 682 68.2 68.2 682 68.2 57.0 560 2399
CET-ET-TPRN-644008  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITION 6440 12 01 02 - - - - - - - - -
CET-ET-TPRN-644000  TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& CRITEF 6440 091 00 - - - - - - - - B .
CETE vi and C 6440 109263 a4 2180 167.5 685 667 605 605 605 605 605 12227
ceTE 9: Replace the at for the MiraLomaNo 6440 - - - - - - - - - - B -
- - - - - 7440 - - - - - .

- - - - - 7987 - - - - - -

- - - - - 9709 - - - - - -

ceTE 1: TRTP 10-1: Whirlwind Construct aborox. 17 miles of new single-circui 6441 @27.3) 6 53 - - - - - 21000 - - -
CET-ET-TPRN-644203 I TRTP 11-1: Mesa-Vincent 1 500kV: Construct 18.6 miles Mesa-Vincent 11 500kV T/L. C 6442 - - - - 2268998 244738 2071 15798 15798 15798 15798 15.017.4
CET-ET-TPRN-644202  1: TRTP 11-2: Mesa-Gould 220KV: String anorox. 18 miles of new 220kV conductor on vac ~ 6442 - - - - 181617 - - - - - B h
CET-ET-TPRN-644200  I: TRTP 11-4: Easle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminat 6442 - - - - 3.1592 - - - - - B .
CET-RP-TP-RN-644200___I: TRTP 11-9: Land Acauisition. 6442 - - - - - R R . R . R .
Total 23,2243 (6,508.2) 1,0823 2,503.4 639,419.8 46,0710 24285 38746 5993 3,658.3 3,657.3 30,2835

[otal Balance - Tehachapi Segments 4-11 23,2243 16,676.2 17,7585 20,301.8 659,721.6 705,792.6 710,221.1
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Incentive Soecifics Forecast
Note: Incentive Specific

Wes WBS Description Pin# Feb-16 Mar-16 Jun-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16

CETE 0KV T/L: Construct new 14-mile sinale-circult 500KV T _ 6435 B B B B B B B B B B 5 5
CET-ET-TP-RN-643502 Path 26 Looo: Construct anorox. 2-miles of new single-circuit 500kV T/Lto lo 6435 - - - - - - - - - - - -
CET-E 500kV: Construct new 18-miles single-circuit T/L on exis 5472 - - - - - - - - - - - -
CET-ET-TP-RN-547206 icensing 5472 - - - - - - - - - - - -
CETETTPRN-520301  I: New Vincent-Duarte S00KV: Construct new 27 miles single-circuit SO0KV T/L« 5243 411 411 411 a1 411 411 411 a1 a1 a1 a1 a1
CET-ET-TP-RN-524300 I: lew Vincent-ANF 500kV: Construct 5 miles single-circuit S00kV T/L between 5243 - - - - - - - - - - - -
CET-RP-TP-RN-524300 I: Land Acauisition. 5243 - - - - - - - - - - - -
CET-ET-TP-RN-643803 I: incent-Rio Hondo #2: Construct 0.61 mile DC S00kV T/L cutover to connect 6438 - - - - - - - - - - - -
CET-ET-TP-RN-643801 I: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit S00kV T/L [ 6438 - - - - - - - - - - - -
CET-RP-TP-RN-643800 I: TRTP 7-7: Land Acauisition. 6438 - - - - - - - - - - - -
CET-ET-TP-RN-643905 I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hil 6439 - - - - - - - - - - - -
CET-ET-TP-RN-643904 1: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. 6439 - - - - - - - - - - - -
CET-ET-TP-RN-643902 I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 22( 6439 - - - - - - - - - - - -
CET-ET-TP-RN-643907 1: TRTP 8- lira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesaand M 6439 70.0 70.0 70.0 70.0 70.0 70.0 70.0 70.0 70.0 700 - -
CET-ET-TP-RN-643911 I: TRTP 8: Chino Hills State Park S00kV reroute alternative 4CM. 6439 - - - - - - - - - - - -
CET-RP-TP-RN-643900 |- TRTP 8-12: Land Acauisition. 6439 - - - - - - - - - - - -
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 - - - - - - - - - 254.907.2 27519 27619
CET-ET-TP-RN-755300 Mira Loma Substation 7553 - - - - - - - - - 27.3983 - -
CET-ET-TP-RN-755301 Vincent Substation 7553 - - - - - - - - - 4186 10.0 11.0
c ACQ: CHUG - 8 7553 - - - - - - - - - 15.193.5 - -
CET-ET-TP-RN-755302 East Transition Station 7553 - - - - - - - - - 9.704.0 - -
CET-ET-TP-RN-755303 West Transition Station 7553 - - - - - - - - - 10.811.7 - -
CET-ET-TP-RN-755305  Chino Hills Related OH Line Work 7553 - - - - - - - - - 12.2000 - -
CET-E 7 9: (CONSTRUCT NEW SUBSTATION 6440 - - - - - - - - - - - -
CET-ET-TP-RN-644009 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION 6440 - - - - - - - - - - - -
CET-ET-TP-RN-644006 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITION 6440 - - - - - - - - - - - -
CET-ET-TP-RN-644010 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER B2 6440 - - - - - - - - - - - -
CET-ET-TP-RN-644016 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection 6440 - - - - - - - - - - - -
CET-ET-TP-RN-644007 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 - - - - - - - - - - - -
CET-ET-TPRN-644008  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITION 6440 - - - - - - - . . . . .
CET-E 9: GOULD - ADD CB'S ON TO COMPLY WITH L&B CRITEF 6440 - - - - - - - - - - - -
CET-E v and 6440 399 399 399 399 399 399 399 399 399 399 399 399
CET-E 9: Replace the atly for the Mira Loma Ne 6440 - - - - - - - - - - - -
CET-E 1: TRTP 10-1: Whirlwind- Construct anorox. 17 miles of new single-circui 6441 - - - - - - - - - - - -
CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. C 6442 986.4 986.4 986.4 986.4 986.4 986.4 986.4 986.4 986.4 986.4 986.4 986.4
CET-ET-TP-RN-644202 I: TRTP 11-2: Mesa-Gould 220kV: String aborox. 18 miles of new 220kV conductor on vac = 6442 - - - - - - - - - - - -
CET-ET-TP-RN-644200 I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminat 6442 - - - - - - - - - - - -
CET-RP-TP-RN-644200 __I: TRTP 11-9: Land Acauisition. 6422 - - - - - . . . . . . .

i 11375 11375 11375 11375 11375 11375 11375 11375 11375 331,708 38204 38004

[Totar t Balance - Tehachapi 411 758,828.6 759,966.1 761,1036 7622410 7633785 764,516.0 765,653.5 766,791.0 7679285 1,099,699 11035286
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Collectible 2015 Total. 2016 Total. 2014ISOCWIP Less 2015150 ExpendituresLess 2016150 Expenditures Less
W8S Pin#f _ Voltage ForecastDate Asset Class % 150% 2014 CWIP Expenditures Expenditures Collectible Collectible Collectible

CET-ET-TP-RN-643500 lwind 500kV T/L: Construct I S00kVT 6435 High 4/1/2012 TR-LINEINC 0.00%  100.00% - 96.1 - B 96.1 B
CET-ET-TP-RN-643502  I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit S00kV T/Ltolo 6435 High 1/1/2013 TR-LINEINC 0.00%  100.00% - 10 - - 10 -
CET-ET-TP-RN-547202  I: TRTP 5-3; 00KV: Construct I T/Lonexis 5472 High 1/1/2013 TR-LINEINC 0.00%  100.00% - 140 - - 140 -
CET-ET-TP-RN-547206  TRTP 4-11: Licensing 5472 High 2/1/2015 TR-LINEINC 0.00%  100.00% - - - - -
CET-ET-TP-RN-524301  I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit S00kV T/L1 5243 High 11/1/2014 TR-LINEINC 0.00%  100.00% - 114457 493.4 - 114457 2934
CET-ET-TP-RN-524300  I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit S00kV T/L between 5243 High 11/1/2014 TR-LINEINC 0.00%  100.00% - (141.4) - - (141.4) -
ct 1: TRTP 6-6: Land Acauisiti 5243 High 3/1/2014 TR-LINEINC 0.00%  100.00% - - - - - -
ct 1: TRTP 7-2: do #2: Construct 0.61 mile DC 500kV T/L cutover to connect 6438 High TR-LINEINC 0.00%  100.00% 105.0 - 159188 105.0 -
ce 1: TRTP 7-3; 230KV T/L: Construct SOOKVT/L( 6438 High 1/1/2015 TR-LINEINC 0.00%  100.00% - 4.959.6 - - 4.959.6 -
c 1: TRTP 7-7: Land Acauisiti 6438 High 1/1/2015 TR-LINEINC 0.00%  100.00% - - - - - -
CET-ET-TP-RN-643905  I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hi 6439 High TR-LINEINC 0.00%  100.00% 18,648.0 - - 18,648.0 - -
ct 1: TRTP 8-4: Cc 44 miles 220kV T/L Fullerton Rd. 6439 High 5/1/2012 TR-LINEINC 0.00%  100.00% - 12856 - - 12856 -
c 1: TRTP 8-7: Ch & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2220 6439 High 6/1/2011 TR-LINEINC 0.00%  100.00% - 05 - - 05 -
CET-ET-TP-RN-643907  I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles S00kV T/L between Mesaand M 6439 High 5/1/2015 TR-LINEINC 0.00%  100.00% 3726016 40,2567 700.0 3726016 40.256.7 700.0
CET-ET-TP-RN-643911  I: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. 6439 High Cancelled TR-LINEINC 0.00%  100.00% - - - - -
ct 1: TRTP 8-12: Land i 6439 High 8/1/2014 TR-LINEINC 0.00%  100.00% - - - - - -
CET-ET-TP-RN-755304  MiraLoma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00%  100.00% 35,8907 127.680.4 96,850.1 35.890.7 127,680.4 96,850.1
CET-ET-TP-RN-755300  MiraLoma Substation 7553 High 10/1/2016 TR-SUBINC 0.00%  100.00% 739.1 24,7599 18994 739.1 24.759.9 1.899.4
CET-ET-TP-RN-755301  Vincent Substation 7553 High 10/1/2016 TR-SUBINC 0.00%  100.00% 373.0 07 66.0 373.0 07 66.0
ct ACQ: CHUG - 7553 High 10/1/2016 TR-LINEINC 0.00%  100.00% 7.563.4 7.630.1 - 7.563.4 7.630.1 -
CET-ET-TP-RN-755302  East Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00%  100.00% 11543 7.979.7 570.0 11543 7.979.7 570.0
CET-ET-TP-RN-755303  West Transition Station 7553 High 10/1/2016 TR-SUBINC 0.00%  100.00% 536.2 9.800.5 475.0 536.2 9.800.5 475.0
CET-ET-TP-RN-755305  Chino Hills Related OH Line Work 7553 High 10/1/2016 TR-LINEINC 0.00%  100.00% - 12,2000 - - 12,2000 -
CET-ET-TP-RN-644017  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High TR-SUBINC 0.00%  100.00% 165.3 - - 1653 -
CET-ET-TP-RN-644000  TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION 6440 High TR-SUBINC 0.00%  100.00% (22.8) - - (22.8) -
CET-ET-TP-RN-644006  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITION 6440 High TR-SUBINC 0.00%  100.00% (126.3) - - (126.3) -
CET-ET-TP-RN-644010  TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500KV SWITCHYARD & AA TRANSFORMER B/ 6440 High TR-SUBINC 0.00%  100.00% 0.0 - (77.6) 0.0 -
CET-ET-TP-RN-644016  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection 6440 High 1/1/2014 TR-SUBINC 0.00%  100.00% - - - - -
CET-ET-TP-RN-644007  TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 6440 High 7/1/2014 TR-SUBINC 0.00%  100.00% - 865.0 - - 865.0 -
CET-ET-TP-RN-644008  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITION 6440 High 1/1/2014 TR-SUBINC 0.00%  100.00% 14 - - 14 -
CET-ET-TP-RN-644000  TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITEF 6440 High 7/1/2012 TR-SUBINC 0.00%  100.00% - (0.9) - - (©9) -
ce \d Control Building 6440 High TR-SUBINC 0.00%  100.00% 21273 479.3 10.889.3 21273 479.3
ct 9: Replace: I Lugo Substation for the Mira Loma Nc 6440 High 1/1/2014 TR-SUBINC 0.00%  100.00% - - - - - -
- - 744.0 - -

- - 798.7 - -

- - 974.9 - -

ce 1: TRTP 10-1; 500kV: Construct 17 miles of new single-circui 6441 High 4/1/2012 TR-LINEINC 0.00%  100.00% 20826 - - 20826 -
ce 1: TRTP 11-1; 00kV: Construct 18.6 miles. 500KV T/L.C 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% 1917266 61,0314 11837.1 191.726.6 61,0314 11837.1
CET-ET-TP-RN-644202  I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vac 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% 18015.8 1459 - 180158 1459 -
CET-ET-TP-RN-644200  I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminat 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% 3.160.5 (1.3) - 3.160.5 (1.3) -
CET-RP-TP-RN-644200 __|: TRTP 11-9: Land Acquisition. 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00% - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 679,657.1 314,341.7 113,370.3 679,657.1 314,341.7 113,370.3
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WwBsS Pin # Jan-15 Feb-15 Mar-15 Jun-15 Jul-15 Aug-15 Sep-15 Nov-15
CET-ET-TP-RN-643500 hi d S00kV T/L: truct ne l S00kVT 6435 (25.3) 87) (9.9) - - - - - 140.0 - - -
CET-ET-TP-RN-643502 I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/Lto lor 6435 03 03 04 - - - - - - - - -
CET-ET-TP-RN-547202 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/Lon exis 5472 (10.5) 137 109 - - - - - - - - -
CETETTPANS47206  TRTP4-L1: Licensing san E . . . . . . . . . , ,
Ct 1: TRTP 6-2: New 500kV: Construct new 27 miles single-circuit S00kV T/L« 5243 94783 (7.503.00 7341 15435 8513 8513 829.6 818.7 807.9 7211 7211 15921
CET-ET-TP-RN-524300 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between 5243 (12.2) (22.4) - - - - - - - - (118.4)
CET-RP-TP-AN-520300  I: TRTP 6.6: Land Acauisition. 5243 . . . . - - - . - . . .
CET-ET-TP-RN-643803 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect 6438 53.4 409 10.8 - - - - - - - - -
ct 1: TRTP 7-3: 230kV T/L: truct T/L( 6438 15914 868.2 3352 698.2 (256.3) 2250 2250 225.0 225.0 225.0 225.0 3727
CET-RP-TP-AN-643800 I: TRTP 7-7: Land Acauisiton 638 . , . , B - - E - g - E
CET-ET-TP-AN-643905  I: TRTP 8-2: MAL-T4 to MAL-T2: Construct 1.33 miles double-circuit 220KV T/L at Rose il 6439 - - - - . . . . . X ) X
Ct 1: TRTP 8-4: C 44 miles 220kV T/L Fullerton Rd. 6439 1.280.7 5.0 - - - - - - - - - -
CET-ET-TP-AN-643902  I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1.& #222( 6439 05 - - - - - . . . . ) X
« £ TRTP 8:8: Mira truct new 33 miles S00KV T/L between Mesaand M 6439 92705 5440 25343 7154 47916 52903 11612 11124 10050 10050 10050 1821
« 1 LTRTPS: Chino 5006V M 6439 - - . . B . . . . . - i
CET-RP-TP-AN-643900  I: TRTP 8-12: Land Acausition 6439 - - . . . . . X . X ) X
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 4,083.6 17.997.3 44318 6.808.5 9.197.7 24.327.8 13,089.0 16.079.0 14,980.6 6.323.3 73559 3,005.9
CET-ET-TP-AN-755300  Mira Loma Substation 7553 50 13769 a9 94 11919 11919 33889 30813 73350 35027 30959
CET-ET-TP-RN-755301 Vincent Substation 7553 (15.1) 48 110 - - - - - - - - -
« ACQI CHUG - 7553 3877 1248 3035 867.0 87.0 87.0 17340 17340 750 - - .
CET-ET-TP-AN-755302  East Transition Station 7553 2792 1093 57.9 15104 25 25 25 11754 12084 17600 15771 297
CET-ET-TP-AN-755303  West Transition Station 7553 3053 88 133 17576 1977 519 22601 22601 12084 659.1 2600 6750
CET-ET-TP-AN-755305  Chino Hils Related OH Line Work 7553 - - - 17100 12800 29000 44000 11100 8000 - - -
CET-ET-TP-RN-644017 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 5.6 5.0 (44.9) 100 10.0 10.0 10.0 100 100 100 100 1196
CET-ET-TP-RN-644009 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION 440 07 0.0 (23.5) - - - - - - - - -
CET-ET-TP-RN-644006  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITION 6440 (14.8) 28 (129.8) - - - - - - - - 155
CET-ET-TP-RN-644010 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER B2 6440 00 00 00 - - - - - - - - -
CET.ET-TPAN-644016  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection porrs E E - . . . . . i . , ,
CET-ET-TP-AN-644007  TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500K line protection 6440 305 78 86 1242 682 682 682 682 682 570 56.0 299
CET-ET-TP-AN-644008  TRTP SEGMENT 9 VINCENT - EXTEND S00KV SWITCHRACK ADDING FOUR BAY POSITION 6440 12 01 02 - - - - B . . B ,
CET-ET-TP-RN-644000 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITEF 6440 (0.9) 0.0 - - - - - - - - - -
c nt Substation and G 6440 370 244 2180 1675 685 667 605 605 605 605 605 12227
Ct 9: Replace the atlLy for the MiraLoma Nc 6440 - - - - - - - - - - - -
[ 1: TRTP 10-1: 17 miles of 6441 27.3) 46 53 - - - - - 2.100.0 - - -
[ 1: TRTP 11-1: 500kV: Construct 18.6 miles 500KV T/L.C 6442 (1.073.1) 217337 6.723.9 2.227.0 5.561.7 24478 2,074.1 1.579.8 1.579.8 1579.8 1579.8 15.017.4
CET-ET-TP-RN-644202 I: TRTP 11-2: Mesa-Gould 220kV: 18 miles of new 220kV 6442 (5.6) 164.3 (12.8) - - - - - - - - -
CET-ET-TP-RN-644200 I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminat 6442 (16) 53 (5.0 - - - - - - - - -
CET-RP-TP-RN-644200 1: TRTP 11-9: Land Acquisition. 6442 - - - - - - - - - - - -

[Total Incentive CWIP Expenditures (Excludes OH) FETE] 42375 o278 Tesal 727582 35282 77,1510 756220 250155 157357 163930




CWIP Incentive Expenditure Forecast
Note: Incentive CWIP s part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
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WwBsS Pin # Feb-16 Mar-16 Jun-16 oct-16 Nov-16 Dec-16
CET-ET-TP-AN-643500 Titwind SOOKV T/L: Construct 7 S0V T 6435 . 5 , , , , - - - - - =
CET-ET-TP-RN-643502 I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/Lto lo 6435 - - - - - - - - - - - -
CET-ET-TP-RN-547202 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/Lon exis 5472 - - - - - - - - - - - -
CET-ET-TPAN-547206  TRIP 4-L1: Licensing a2 - - . . . . . . . . . .
CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500KV T/L« 5243 411 411 411 411 411 411 411 411 411 411 411 411
CET-ET-TPAN.524300  I: TRTP 6-4: New Vincent ANF SO0KV: Construct 5 miles singe-circuit S00kVT/L between 5243 B B . . . . . . . E E E
CET-RP-TP-AN-524300  I: TRTP 6-6: Land Acauisiton. 523 - - - . . . . . . i i .
CET-ET-TP-AN-643803  I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC S00KV T/ cutover to connect 6438 - - - - . . . . . i i i
a 1 TRTP 7-3 2300V T/L: Construct TG 6438 - - - - . . . . . X X X
CET-RP-TP-RN-643800 I: TRTP 7-7: Land Acauisition 6138 - - - . . . . X X X X .
CET-ET-TP-AN-643905  I: TRTP 8-2: MAL-T4 to MAL-T2: Construct 1.33 miles double-circuit 220KV T/L at Rose i 6439 - - - - . . . . . X X X
Ct I: TRTP 8-4: Cc 44 mile Fullerton Rd. 6439 - - - - - - - - - - - -
CET-ET-TP-RN-643002  I: TRIP 8-7: Chino-Mira Loma #1 & 2: Construct 7.26 miles Chino-Mira Loma #1.& #2 22( 6439 . . . . X X X . . . . .
CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesaand M 6439 700 700 70.0 70.0 70.0 70.0 70.0 70.0 70.0 700 - -
CET-ET-TP-AN-643911 I TRTP 8: Chino Hils State Park SO0KV reroute alternative 4CM. 6439 - - - - - . . - - . , X
CET-RP-TP-AN-643900  I: TRTP 8-12: Land Acausition 6439 - - - . . . . . X X X .
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 117253 121833 12,6824 12,6824 83104 83104 83104 8.288.4 6.091.4 27519 27519 2.761.9
CET-ET-TP-AN-755300  Mira Loma Substation 7553 6450 2800 2800 2800 2100 2004 - - - - - -
CET-ET-TPAN-755301  Vincent Substation 7553 - 10 20 30 40 s0 60 70 80 90 100 110
« ACQI CHUG - 7553 - - - E E E E . . . . .
CET-ET-TP-AN-755302  East Transition Station 7553 1425 1425 125 125 - - - . . . X X
CET-ET-TP-AN-755303  West Transition Station 7553 3650 1100 - - - - - . . , X X
CET-ET-TP-AN-755305  Chino Hils Related OH Line Work 7553 - - - . . . . . . X X X
CET-ET-TP-AN-644017  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 - - - - . . . . X X X X
CET-ET-TP-AN-644009  TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION 410 - - - - . . . . . X X X
CET-ET-TP-AN-644006  TRTP SEGMENT 9 VINCENT - EXTEND S00KV SWITCHRACK ADDING FOUR BAY POSITION 6440 - - - - . . . . . X X X
CET-ET-TP-AN-644010  TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500KV SWITCHYARD & AA TRANSFORMER B/ 6440 - - - - . . . . . X X X
CET-ET-TP-AN-644016  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection 6440 - - - - . . . . X X X X
CET-ET-TP-AN-644007  TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 00KV line protection 6440 - - - - . . . . . , X X
CET-ET-TP-AN-644008  TRTP SEGMENT 9 VINCENT - EXTEND S00KV SWITCHRACK ADDING FOUR BAY POSITION 6440 - - - - . . . . . X X X
CET-ET-TP-RN-644000 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITEF 6440 - - - - - - - - - - - -
« nt Substation and C 6440 399 399 309 309 399 399 399 399 399 399 399 399
2 9: Replace the atl for the Mira LomaNa 6440 - - - - - - . . E E . .
c 1 TRTP 10.1 17 miles of 6441 - - - - . . . . . , . .
Ct 1: TRTP 11-1: 500kV: Construct 18.6 miles 500KV T/L.C 6442 986.4 986.4 986.4 986.4 986.4 986.4 986.4 986.4 986.4 986.4 986.4 986.4
CET.ET-TPAN-644202  I: TRTP 11.2: Mesa-Gould 220KV: String aporox. 18 miles of new 220KV conductor on vac 6442 . . . . . . . . . . . .
CET-ET-TP-AN-644200  I: TRTP 11-4: Easle Rock-Pardee 230KV: Construct 2 miles of single-circuit /L to terminat ~ 6442 - - - - . . . . . . . .
CET-RP-TP-RN-644200 1: TRTP 11-9: Land Acquisition. 6442 - - - - - - - - - - - -

[Total Incentive CWIP Expenditures (Excludes OH) Tao153 Tmsa3 o218 42054 96618 96572 94538 94329 72569 3,854 38294 38404




Incentive Soecifics Forecast
Note: Incentive Specific

Collectible 2015 Total 2016 Total 2014150 CWIP Less 2015550 i 201650 i
wes WS Description Pin#  Voltage Asset Class % 150% 2014 cwip it Collectible Collectible Collectible
CET-ET-TP-RN-692901 Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-CR! 6929 High 37172014 TR-SUBINC 0.00%  100.00% 29 - 29 -
(CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 500/230kY substation. 6929 High 6/1/2013 TR-SUBINC 000%  100.00% 7810 - 7810 -
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation ¢ 6929 High 12112013 TRLINEINC 000%  100.00% - - -
(CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kv T/L: Loop the DCR #2 line into Red BIuff Substation an 6929 High 6/1/2013 TRLINEING 000%  100.00% - - -
CET-ET-1P-RN-692900 FIP- Red Bluff Minor 6929 High 121112015 TR-SUBING 0.00% 100.00% 34454 48159 - 34454 48159 -
i 3,8054 5,599.8 - 3,054 5,599.8 -
[ 't Balance - Red Bluff Substation 1[
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP s bart of Rate Base as Exoenditures are made. No AFUDC is apolied. Includes Incentive LHFFU
2015 Total 2016 Total 2014150 CWIP Less 2015550 i 201650
wes W8S Description Pin#t _ Voltage Asset Class % 150% 2014 cwip it Collectible Collectible
CET-ET-TP-RN-692901 _ Modifv Existing CA Series Cabacitor Bank. to Provide for 70% Compensation on the D-CR 6929 High 37172014 TR-SUBINC 0.00% 100.00% - 29 - - 29 -
CET-ET-TP-RN-692900  Red BIuff Substation: Construct a new 500/230kV substation. 6929 High 6/1/2013 TR-SUBIN 000%  100.00% - 7810 - - 7810 -
CET-ET-TP-RN-692905  Devers-Palo Verde 500 kV Line: Looo the existing ine in and out of Red Bluff Substationz 6929 High 121112013 TRUINEING 000%  100.00% - - - - - -
CET-ET-TP-RN-692907  Devers - Colorado River #2 500 kv T/L: Loon the DCR #2 line into Red Bluff Substationan 6929 High 6/1/2013 TRUINEING 000%  100.00% - - - - - -
CET-ET-TP-RN-692900 __FIP- Red Bluff Minor 6929 High 12/1/2015 TR-SUBINC 000% _ 100.00% 34854 48159 - 34854 48159 -
Total Incentive CWIP Expenditures (Excludes OH) 3,054 55998 - 3,054 5,599.8 -
Incentive Specifics Forecast
Note: Incentive Soecific
7015 Total 7016 Total 014150 CWIP Less 2015 150 Expenditures Less 2016150 Expenditures Less
wes WS Description n#__ Voltage _Forecast Date Asset Class % 150% 2014 cwi i i Collectible Collectible Collectible
CET-ET-TP-RN-655101 _ Construct a New lvanpah 220/115 kV Substation 6551 High 7/1/2013 TRSUBIN 000%  10000% B 26 B - 26 -
CET-ET-TP-RN-655103  Eldorado 220 kV Substation: Upgrades 6551 High 6/1/2013 TRSUBINC 000%  10000% - 121 - - 121 -
CET-ET-TP-RN-655104  Eldorado-lvanpah 220 kV T/L (Californial: Construct California portion of new 35 to 3-m 6551 High 5/1/2013 TRLINEING 000%  10000% 32 - - 32 -
CET-ET-TP-RN-655105 __Eldorado-lvanpah 220 kV T/L (Nevadal: Construct Nevada portion of new 35 to 39-miled 6551 High 5/1/2013 TR-LINEING 000% __10000% 1035 - - 1035 -
i - 1214 - - 1214 -
[ Balance - Eldorado - vanpah |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made. No AFUDC is applied, Includes Incentive LHFFU
Collectible 7015 Total 7016 Total 014150 CWIP Less 2015 150 Expenditures Less 2016150 Expenditures Less
wes WBS Description Forecast Date Asset Class % 150% 2014 cwip i i Collectible Collectible Collectible
CET-ET-TP-RN-655101 _ Construct a New lvanpah 220/115 kV Substation 7/1/2013 TRSUBIN 0.00%  10000% B 26 B - 26 -
CET-ET-TP-RN-655103  Eldorado 220 kV Substation: Upgrades 6/1/2013 TRSUBINC 000%  10000% - 121 - - 121 -
CET-ET-TP-RN-655104  Eldorado-lvanpah 220 kV T/L (Californial: Construct California portion of new 35 to 3-m 6551 High 5/1/2013 TRLINEIN 000%  10000% - 32 - - 32 -
CET-ET-TP-RN-655105 __Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-miled 6551 High 5/1/2013 TRLINEING 000%  10000% - 1035 - - 1035 -
Total Incentive CWIP Expenditures (Excludes OH) - 1214 - - 1214 -
Incentive Specifics Forecast
Note: Incentive Specific
Collectibie 2015 Total 2016 Total 2014150 CWIP Less 201550 ures L 2016150
was e ipti Pin#t _ Voltage Asset Class % 150% 2014 cwip Collectible Collectible Collectible
CET-ET-TP-RL-701800 __Pisgah Sub; Siting Study for New Substation 7018 High Suspended TR-SUBINC 0.00% __100.00% N N N - -
[ t Balance - Lugo-Pisgah ]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
Collectibie 2015 Total 2016 Total 2014150 CWIP Less 201550 ures L 2016150
was e ipti Pin#t __ Voltage Asset Class % 150% 2014 cwip Collectible Collectible Collectible
CET-ET-TP-RL-701800___pisgah Subs Siting Study for New Substation 7018 High Suspended TRSUBINC C00% __10000% 3 3 3 3 -
Total Incentive CWIP Expenditures (Excludes OH) - - - - N -
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Incentive Soecifics Forecast
Note: Incentive Specific

wes WBS Description Pint Jan-15 Feb-15 Mar-15 Jun-15 k15 Aug:1s sep-15 Nov-15 Dec1s
CET-ET-TP-RN-692901 Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-CR 6929 - 02 27 - - -
CET-ET-TP-RN-692900 Red BIuff Substation: Construct a new 500/230kV substation. 6929 as 452 673 650 650 650 650 650 650 800 770
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation 6929 - . - . .
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR 42 line into Red Bluff Substation an 6929 . . . . . .
CET-ET-TP-RN-692900 FIP-Red Bluff Minor 6929 - - - - - - - - 82613
1 specifi a5 454 700 650 650 650 650 650 65.0 80.0 80.0 83383
[Total I Red Bluff Substation 415 86.9 156.9 2219 286.9 3519 4169 4819 5469 626.9 7069
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is nart of Rate Base as Expenditures are made. No AFUDC is apolied. Includes Incentive LHFFU
wes WBS Description Jan-15 Feb-15 Mar-15 Jun-15 k15 Aug:1s sep-15 Nov-15 Dec1s |
CET-ET-TP-RN-692901  Modifv Existing CA Series Canacitor Bank. to Provide for 70% Compensation on the D-CRE 6929 - 02 27 - - - - - - - - -
CET-ET-TP-RN-692900  Red Bluff Substation: Construct a new 500/230kV substation. 6929 as 452 673 650 650 650 650 650 650 800 800 770
CET-ET-TP-RN-692905  Devers-Palo Verde 500 kV Line: Loop the existing ine in and out of Red Bluff Substationz 6929 - - - - - - - - - - - -
CET-ET-TP-RN-692907  Devers - Colorado River #2 500 kv T/L: Looo the DCR #2 line into Red Bluff Substation an 6929 - - - - - - - - - - - -
CET-ET-TP-RN-692900 __FIP- Red Bluff Minor 6929 156.7 13199 844 8160 1000 5000 5000 600 1100 1560 4300 4230
[Total Incentive CWIP Expenditures (Excludes OH) 1982 13953 2504 5110 1650 565.0 565.0 1250 1750 2360 5100
Incentive Specifics Forecast
Note: Incentive Specific
was WBS Description Jan-15 Feb-15 Mar.15 May-15 Jun-15 Jul15 Aug-15 Sep-15 Nov-15 Dec15
CET-ET-TP-RN-655101 _ Construct a New Ivanpah 220/115 kV Substation 6551 (3381 - 364 - B B B - B - B -
CET-ET-TP-RN-655103  Eldorado 220 kV Substation: Upgrades 6551 ©00) - 121 - - - - - - - - -
CET-ET-TP-RN-655104  Eldorado-Ivanpah 220 kV T/L (Californial: Construct California portion of new 35 to 39-m 6551 10 15 07 - - - - - - - - -
CET-ET-TP-RN-655105__Eldorado-lvanpah 220 kV T/L (Nevada): C bortion of new 35 to 39-miled 6551 (1221 05 1151 - - - - - - - - -
Total Specifics (45.0) 20 1604 - - - - - - - - -
[Fotal Eidorado - vanpah I @s0) @30, T21a 1214 1214 1214 1214 1214 1214 1214 1214
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made. No AFUDC is apolied. Includes Incentive LHFFU
WBS WBS Description Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Juk1s Aug-15 Sep-15 Nov-15 Dec-15
CET-ET-TP-RN-655101 _ Construct a New Ivanpah 220/115 kV Substation (3381 - 364 - B B B - B - B -
CET-ET-TP-RN-655103  Eldorado 220 kV Substation: Upgrades. ©00) - 121 - - - - - - - - -
CET-ET-TP-RN-655104  Eldorado-Ivanpah 220 kv T/L (Californial: Construct California portion of new 35 to 39-m 6551 10 15 07 - - - - - - - - -
CET-ET-TP-RN-655105 __Eldorado-Ivanpah 220 kv T/L (Nevada): Construct Nevada portion of new 35 to 39-miled 6551 (122) 05 115.1 - - - - - - - - -
[Total Incentive CWIP Expenditures (Excludes OH) (45.0) 20 164.4 - - - - - - - - -]
Incentive Specifics Forecast
Note: Incentive Specific
was w: Jan-15 Feb-15 Mar-15 Jun-15 k15 Aug15 Sep-15 oct-15 Nov-15 Dec1s
‘CET-ETTP-RL 701800 __Pisgah Subs: Sting Study for New Substation 7018 - - - - B B B - B B - B
Total . . . . . . . . . . - -
[Fotal Lugo-Pisgah I - - - - - - - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
was w: Jan-15 Feb-15 Mar-15 Jun-15 k15 Aug15 Sep-15 oct-15 Nov-15 Dec1s
CET-ET-TP-RL-701800___Pisgah Subs: Siting Study for New Substation 7018 - - - - - - - - - - -
[Total Incentive CWIP Expenditures (Excludes OH) 5 5 5 B B B B B 5 5 - |
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Incentive Soecifics Forecast
Note: Incentive Specific

wes WBS Description Pint Feb-16 Mar-16 Jun-16 Aug-16 sep-16 oct-16 Nov-16 Dec16
CET-ET-TP-RN-692901 Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-CR 6929 B B B .
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 500/230kV substation. 6929 . . . .
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation 6929 . . . .
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substation an 6929 . . . .
CET-ET-TP-RN-692900 FIP- Red Bluff Minor 6929 - - - - - .
[Fotal 't Balance - Red Bluff Substation 5,045.2 5,045.2 5,045.2 5,045.2 9,045.2 9,045.2 9,045.2 9,045.2 9,045.2 9,045.2 9,045.2 9,085.2 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is bart of Rate Base as Expenditures are made. No AFUDC is apolied. Includes Incentive LHFFU
wes WS Description Pin# Feb-16 Mar-16 Apr-16 Jun-16 Aug-16 Sep-16 oct-16 Nov-16 Dec16
CET-ET-TP-RN-692901  Modifv Existing CA Series Canacitor Bank. to Provide for 70% Comoensation on the D-CRE 6929 B B B - - B
CET-ET-TP-RN-692900  Red Bluff Substation: Construct a new 500/230kV substation. 6929 - - - - - .
CET-ET-TP-RN-692905  Devers-Palo Verde 500 kV Line: Loop the existing ine in and out of Red Bluff Substationz 6929 - - - - - .
CET-ET-TP-RN-692907  Devers - Colorado River #2 500 kv T/L: Looo the DCR #2 line into Red Bluff Substation an 6929 - - - - - .
CET-ET-TP-RN-692900 __FIP- Red Bluff Minor 6929 - - - - - .
[Total Incentive CWIP Expenditures (Excludes OH) , N N , , .
Incentive Specifics Forecast
Note: Incentive Specific
was WBS Description Feb-16 Mar-16 Jun-16 Oct-16 Nov-16 Dec16
CET-ET-TP-RN-655101 _ Construct a New Ivanpah 220/115 kV Substation B B , , B 5
CET-ET-TP-RN-655103  Eldorado 220 kV Substation: Upgrades. - - - - . .
CET-ET-TP-RN-655104  Eldorado-Ivanpah 220 kv T/L (Californial: Construct California portion of new 35 to 39-m 6551 - - - - - .
CET-ET-TP-RN-655105__Eldorado-lvanpah 220 kV T/L (Nevada): C bortion of new 35 to 39-miled 6551 - - - - - .
[Fotal  Balance - Eldorado - vanpah T21a T21a T21a T21a 1214 1214 1214 1214 1214
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made. No AFUDC is applied. Includes Incentive LHFFU
was WBS Description Feb-16 Mar-16 Apr-16 May-16 Jun-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec16
CET-ET-TP-RN-655101 _ Construct a New Ivanpah 220/115 kV Substation B B , , B 5
CET-ET-TP-RN-655103  Eldorado 220 kV Substation: Upgrades. - - - - . .
CET-ET-TP-RN-655104  Eldorado-Ivanpah 220 kV T/L (Californial: Construct California portion of new 35 to 39-m - - - - - .
CET-ET-TP-RN-655105 __Eldorado-Ivanpah 220 kv T/L (Nevada): Construct Nevada portion of new 35 to 39-mile d - - - - - -
[Total Incentive CWIP Expenditures (Excludes OH) , , 5 5 5 -
Incentive Specifics Forecast
Note: Incentive Specific
was w: Jan-16 Feb-16 Mar-16 Jun-16 k16 oct-16 Nov-16 Dec16
CET-ET-TP-RL-701800__Pisgah Sub: Siting Study for New Substation 7018 - - - - - 5
[Fotal t Balance - Lugo-Pisgah - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
was w: ipti Jan-16 Feb-16 Mar-16 Jun-16 k16 oct-16 Nov-16 Dec16
CET-ET-TP-RL-701800___Pisgah Subs: Siting Study for New Substation 7018 - - - - - B
[Total Incentive CWIP Expenditures (Excludes OH) . . 5 N N .
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Incentive Soecifics Forecast
Note: Incentive Specific

Collectible 2015 Total 2016 Total 2014150 CWIP Less 201550 tures 201650 i
wes WBS Description Pin#__Voltage Asset Class % 150% 2014 cwip it it Collectible Collectible Collectible
CET-ET-TP-RN-709100 _ New Coolwater-Lugo 220 KV Transmission Line 7091 High Susoended TRUNEING 0.00%  100.00% 323146 33509 323106 33509 -
CET-ET-TP-RN-709102  Coolwater-Desert View 220KV T/L 7091 High Susoended TRUINEINC 000%  100.00% 7n3 3859 73 3859 -
CET-ET-TP-RN-709103  Desert View-Lugo 220KV T/L 7091 High Susoended TRLINEING 000%  100.00% 202 1804 202 1804 -
CET-ET-TPRN-709104  Coolwater Substation 7091 High Susoended TR-SUBINC 000%  100.00% 07 199 07 199 -
CET-ET-TP-RN-690200  Jasoer: LGIA Engineer and construct a new interconnection facilty 6902 High TR-SUBINC 000%  100.00% 2847.7 -
CET-ET-TP-RN-709107 __Perform all necessary work at L to support the Coolwater-Lugo 220kVT/Li_ 7091 High TR-SUBING 0.00% 100.00% 100 - - 100 -
if 35,2504 30072 - 35,2504 39472 -
[ t Balance - South of Kramer 11
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP s bart of Rate Base as Exoenditures are made. No AFUDC is apolied. Includes Incentive LHFFU
2015 Total 2016 Total 2014150 CWIP Less 2015 i 201650
wes WBS Description Pinéi__Voltage Asset Class % 150% 2018 WP it Collectible Collectible
CET-ET-TP-RN-709100 _ New Coolwater-Lugo 220 KV Transmission Line 7091 High Susoended TRUNEING 0.00% 100.00% 323146 33509 B 323106 33509 -
CET-ET-TP-RN-709102  Coolwater-Desert View 220KV T/L 7091 High Susoended TRLINEING 000%  100.00% 7n3 3859 - 73 3859 -
CET-ET-TP-RN-709103  Desert View-Lugo 220KV T/L 7091 High Susoended TRLINEING 000%  100.00% 202 1804 - 202 180.4 -
CET-ET-TP-RN-709104  Coolwater Substation 7091 High Susoended TR-SUBINC 000%  10000% 07 199 - 07 199 -
CET-ET-TP-RN-690200  Jasoer: LGIA Engineer and construct a new interconnection facilty 6902 High TR-SUBINC 000%  100.00% - - 2847.7 - -
7091 High TR-SUBINC 0.00%  10000% 100 - - 100 -
[Total incentive CWIP Expenditures (Excludes OH) 35,2504 3,987.2 - 35,2504 30472 -
Incentive Specifics Forecast
Note: Incentive Soecific
7015 Total 7016 Total 014150 CWIP Less 2015 150 Expenditures Less 2016150 Expenditures Less
was ‘W8S Description Forecast Date Asset Class % 150% 2014 cwip i i e Collectible Collectible
CET-ET-TP-RN-642001 _ Pre-Enzineering (Morongo Transmission Relocation Proiect) 6420 High  12/312019 TR-UINEING 0.00%  10000% 36,0208 91785 291915 36,0208 51785 291915
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CB & DSs 6420 High  12/31/2019 TRSUBINC 000%  10000% - 04 40538 - 04 4058
CET-ET-TP-RN-642013  El Casco Subs Install 220kV Termnal Eauipment 6420 High  12/312019 TRSUBINC 000%  10000% - - 4594 - - 4594
c Install 220kV 6420 High  12/312019 TRSUBINC 000%  10000% - - 104 - - 104
CET-ET-TP-RN-642015  San Bernardino : Install Disconnects 6420 High  12/312019 TRSUBINC 000%  10000% - - 7296 - - 7296
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernandino 220kV 6420 High  12/31/2019 TRLINEING 000%  10000% - 32045 86.7726 - 32045 867726
CET-ET-TP-RN-642016  Vista Subs: Install Disconnects 6420 High  12/312019 TRSUBINC 000%  10000% - - 4366 - - 4366
CET-RP-TP-RN-642000 __ACQ: West of Devers 6420 High  12/31/2019 TR-LINEING 000% __10000% 62593 163864 62503 163864
i 36,070 187327 1343923 36,070 18,7327 1343923
[ Balance - West of Devers
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made. No AFUDC is apolied., Includes Incentive LHFFU
7015 Total 7016 Total 014150 CWIP Less 2015 150 Expenditures Less 2016150 Expenditures Less
was ‘W8S Description n#  Voltage Forecast Date Asset Class % 150% 2014 cwip i i Collectible Collectible Collectible
6420 High  12/312019 TR-UINEING 0.00%  10000% 360208 91785 291915 36,0208 51785 291915
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CB & DS 6420 High  12/312019 TRSUBINC 000%  10000% - 04 40538 - 04 4058
CET-ET-TP-RN-642013  El Casco Subs Install 220kV Termnal Eauioment 6420 High  12/31/2019 TRSUBINC 000%  10000% - - 4594 - - 4594
c Install 220kV 6420  High  12/312019 TRSUBINC 000%  10000% - - 104 - - 104
CET-ET-TP-RN-642015  San Bernardino : Install Disconnects 6420 High  12/312019 TRSUBINC 000%  10000% - - 7296 - - 7296
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernandino 220kV 6420  High  12/312019 TR-LINEINC 000%  10000% - 32045 86.7726 - 32045 86.7726
CET-ET-TP-RN-642016  Vista Subs: Install Disconnects 6420 High  12/31/2019 TRSUBINC 000%  10000% - - 4366 - - 4366
CET-RP-TP-RN-642000 _ACQ: West of Devers 6420 High  12/31/2019 TR-LINEINC 000% _ 10000% 532 62593 16,3864 532 62593 16,386.4
Total Incentive CWIP Expenditures (Excludes OH) 36,074.0 18,732.7 134,392.3 36,074.0 18,732.7 134,392.3
Incentive Specifics Forecast
Note: Incentive Specific
2015 Total 2016 Total 2014150 CWIP Less 201550 ures L 2016150
wes ws Pin#__Voltage Asset Class % 150% 2014 cwip Collectible Collectible
CET-ET-TP-RL-707600 _ Colorado Tnstal 7076 High 7/1/2013 TRSUBINC 000%  100.00% 2003 B - 2003 B
CET-ET-TP-RN-706102  Devers: Relays for D-RB SOOKV N-2 SPS 7061 High 5/1/2015 TRSUBINC 000%  10000% 1798 6499 - 1798 6499 -
CET-ET-TP-RN-706102  Red Bluff Subs: Installthe following SPS Relays at each location:" Two N6 7061 High 5/1/2015 TRSUBINC 000%  10000% 2039 7500 - 2039 7500 -
CET-ET-TP-RN-706102___Colorado River Sub Install the following SPS Relays:" Four N60 relays (Tw 7061 high 5/1/2015 TR-SUBINC 0.00% __100.00% 2043 6504 - 203 650.4 .
i 5880 2,2505 - 5880 2,2505 -
[ t Balance - Colorado River Substation
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
‘Collectible 2015 Total 2006 Total 2014150 CWIP Less 2015150 T 2016150
was v Pin#t__Voltage Asset Class % 150% 2014 cWip Collectible Collectible Collectible
CET-ET-TP-RL-707600 _ Colorado River Substation: Install Equipment to support Large Generation Interconnectic 7076 High 7/1/2013 TRSUBINC 000%  10000% B 2003 B - 2003 -
CET-ET-TP-RN-706102  Devers: Relavs for D-R SOOKV N-2 SPS 7061 High 5/1/2015 TRSUBINC 000%  10000% 1798 6499 - 1798 6499 -
CET-ET-TP-RN-706102  Red Bluff Subs: Installthe following SPS Relavs at each location:* Two N6 7061 High 5/1/2015 TRSUBINC 000%  10000% 2039 7500 - 2039 750.0 -
CET-ET-TP-RN-706102___Colorado River Sub Install the following SPS Relays:" Four N60 relays (Tw 7061 High 5/1/2015 TR-SUBINC 000% __ 10000% 2043 6504 - 2043 6504 -
[Total Incentive CWIP Expenditures (Excludes OH) 5880 2,2505 - 5880 2,2505 -
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Incentive Soecifics Forecast
Note: Incentive Specific

Wes WBS Description pin# Jan-15 Feb-15 Mar-15 May-15 Jun-1s Juk15 Aug:1s sep-15 oct-15 Nov-15 Dec1s
CET-ET-TPRN-709100  New Coolwater-Lugo 220 kV Transmission Line 7091 B B B - - -
CET-ET-TP-RN-709102  Coolwater-Desert View 220KV T/L 7091 - - - - - -
CET-ET-TPRN-709103  Desert View-Lugo 220kV T/L 7091 - - - - - -
CET-ET-TPRN-709104  Coolwater Substation 7091 - - - - - -
CET-ET-TP-RN-690200  Jasoer: LGIA Engineer and construct a new interconnection faciltv 6902 - - - - - -
CET-ET-TP-RN-709107 __Perform all necessary work at Lugo ubstation to sunport the Coolwater-Lugo 220 kv T/L: 7091

[Total specif - N N N N N , , , , , ,
[Fotal I South of Kramer - - - - - - - - - - - |

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is nart of Rate Base as Expenditures are made. No AFUDC is apolied. Includes Incentive LHFFU

wes WBS Description Jan-15 Feb-15 Mar15 Jun-15 Jul15 Aug:1s sep-15 Nov-15 Dec1s
CET-ET-TPRN-709100  New Coolwater-Lugo 220 kV Transmission Line 7091 277 5863 10569 7500 3830 2150 50 50 50 50 50 50
CET-ET-TPRN-709102  Coolwater-Desert View 220KV T/L 7091 206 118 1034 1000 500 - - - - - - -
CET-ET-TPRN-709103  Desert View-Luzo 220kV T/L 7091 17 605 32 500 250 - - - - - - -
CET-ET-TPRN-709104  Coolwater Substation 7091 20 100 30 50 - - - - - - - -
CET-ET-TP-RN-690200  Jasoer: LGIA Engineer and construct a new interconnection faciltv 6902 - - - - - - - - - - - -

7091 | - - 12 ©2) 11 11 11 11 11 11 11 11
[ Total Incentive CWIP Expenditures (Excludes OH) | 362.0 770.6 1,197.8 904.8 459.1 2161 6.1 6.1 6.1 6.1 6.1 6.1 |
Incentive Specifics Forecast
Note: Incentive Specific
was WBS Description Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul15 Aug15 sep-15 Nov-15 Dec1s
CET-ET-TP-RN-642001 _Pre-Engineering (Moronzo Transmission Relocation Project) 6420 B B B B B B B B B B B B
CET-ET-TP-RN-642012  Devers Subs Install 220KV CBs & DSs 6420 - - - - - - - . - . - .
CET-ET-TP-RN-642013 I Casco Sub: Install 220KV Termnal Eauipment 6420 - - - - - - - . - . - .
CET-ET-TP-RN-642014  Etiwanda Subs Install 220KV Relav Equipment 6420 - - - - - - - . - . - .
CET-ET-TP-RN-642015  San Bernardino : InstallDisconnects 6420 - - - - - - - . - . - .
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernandino 220kV 6420 - - - - - - - . - . - .
CET-ET-TP-RN-642016  Vista Subs Install Disconnects 6420 - - - - - - - . - . - .
CET-RP-TP-RN-642000 __ACQ: West of Devers 6420 - - - - - - - - - - - -
Total specifics , , , , , , , , , , 5 5
[Fotat Balance - West of Devers I 5 5 5 5 5 5 5 5 5 5 - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made. No AFUDC is apblied. Includes Incentive LHFFU
was WBS Description Jan-15 Feb-15 Mar-15 May-15 Jun-15 Jul-15 Aug15 sep-15 Nov-15 Dec1s
3204 7983 8534 3068 10308 9563 8316 7773 7329 7250 6765 6094
CET-ET-TP-RN-642012  Devers Subs Install 220KV CBs & DSs 6420 - - 04 - - - - - - - - -
CET-ET-TPRN-642013 I Casco Sub: Install 220KV Termnal Eauipment 6420 - - - - - - - - - - - .
CET-ET-TPRN-642014  Etiwanda Subs Install 220KV Relav Eauipment 6420 - - - - - - - - - - - -
CET-ET-TPRN-642015  San Bernardino : Install Disconnects 6420 - - - - - - - - - - - -
CET-ET-TPRN-642017  Rebuild Devers-El Casco & I Casco-San Bernandino 220KV 6420 - - - 25857 857 857 896 896 896 896 896 896
CET-ET-TP-RN-642016  Vista Subs Install Disconnects 6420 - - - - - - - - - - - -
CET-RP-TP-RN-642000 _ ACQ: West of Devers 6420 52 181 210 - - - 0153 9153 9153 9153 9153 16386
[Total Incentive CWIP Expenditures (Excludes OH) 3256 8163 87438 33925 11764 1,0419 18364 17821 17378 17299 1,6813
Incentive Specifics Forecast
Note: Incentive Specific
wes wa: Jan-15 Feb-15 Mar.15 Jun-15 Jul15 Aug-15 Sep-15 Nov-15 Dec1s
CETETTPRL707600  Colorado Support 7076 11 B w02 200 200 150 50 50 50 50
CET-ET-TP-RN-706102  Devers: Relays for D-RB 500KV N-2 SPS 7061 - - - 500 500 80 - - - -
CET-ET-TP-RN-706102  Red Bluff Subs Installthe following SPS Relays at each location:" Two N6 7061 - - - - 1000 B . B . B .
CET-ET-TP-RN-706102___Colorado River Sub Installthe following SPS Relays:" Four N6 relays (Tw 7061 - - - - 105.0 - - - - -
Total 11 B 202 200 23152 2750 1000 270 150 150 150
[Fotal Balance - Colorado River Substation | 11 11 413 613 23765 26515 2,7515 27785 27935 2,808.5 28235
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wes Pin# Jan-15 Feb-15 Mar-15 May-15 Jun-15 Jul15 Aug-15 Sep-15 oct-15 Nov-15 Dec1s |
e Colorado . to support L 7076 11 B 202 200 200 200 150 50 50 50 50
CET-ET-TP-RN-706102  Devers: Relavs for D-RB 500kV N-2 5PS 7061 110 584 1425 1500 500 500 80 - - - -
CET-ET-TP-RN-706102  Red BIuff Subs Installthe following SPS Relays at each location:" Two N6 7061 264 534 3201 1500 1000 - - - - - -
CET-ET-TP-RN-706102___Colorado River Sub Install the following SPS Relays:" Four N6 relays (Tw 7061 124 299 2151 1380 1500 105.0 - - - - - -
[Total Incentive CWIP Expenditures (Excludes OH) 509 1817 7179 2080 4700 2750 1000 270 150 150 150 150]
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Incentive Soecifics Forecast
Note: Incentive Specific

Wes WS Description Pin# Jan-16 Feb-16 Mar-16 Jun-16 k16 oct-16 Nov-16 Dec16
CET-ET-TPRN-709100  New Coolwater-Lugo 220 kV Transmission Line 7091 - - - B B , , B B B
CET-ET-TP-RN-709102  Coolwater-Desert View 220KV T/L 7091 - - - - - - . - . .
CET-ET-TPRN-709103  Desert View-Lugo 220kV T/L 7091 - - - - - - . - . .
CET-ET-TPRN-709104  Coolwater Substation 7091 - - - - - - . - . .
CET-ET-TP-RN-690200  Jasoer: LGIA Engineer and construct a new interconnection faciltv 6902 - - - - - - . - . .
CET-ET-TP-RN-709107 __Perform all necessary work at Lugo ubstation to sunport the Coolwater-Lugo 220 kv T/L: 7091

[Fotal t Balance - South of Kramer - - - - - - - - - - N N
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is bart of Rate Base as Expenditures are made. No AFUDC is apolied. Includes Incentive LHFFU

wes WS Description Feb-16 Mar-16 Jun-16 Aug-16 sep-16 oct-16 Nov-16 Dec16
CET-ET-TP-RN-709100 _ New Coolwater-Lugo 220 kV Transmission Line 7091 B B B - - - B B . . ~ ~
CET-ET-TP-RN-709102  Coolwater-Desert View 220kV T/L 7091 - - - - - - - - - - - .
CET-ET-TP-RN-709103  Desert View-Lugo 220kV T/L 7091 - - - . . . . . . . . .
CET-ET-TP-RN-709104  Coolwater Substation 7091 - - - - - . . . . . . .
CET-ET-TP-RN-690200  Jasver: LGIA Eneineer and construct a new interconnection faciltv 6902 - - - - - - - - - - - -

7091 - - - - - - - - - - - -
[Total Incentive CWIP Expenditures (Excludes OH) N N N , , , 5 5 N N - -
Incentive Specifics Forecast
Note: Incentive Specific

WBS WBS Description Pin# Feb-16 Mar-16 Apr-16 May-16 Jun-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16
CET-ET-TP-RN-642001 _Pre-Engineering (Moronzo Transmission Relocation Project) 6420 B B , , , , , B B B B B
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CBs & DSs 6420 - - - - - - - . . . . .
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Termnal Equipment 6420 - - - - . . . - - - - .
CET-ET-TP-RN-642014  Etiwanda Subs: Install 220kV Relav Eauipment 6420 - - - - . . . - - - - .
CET-ET-TP-RN-642015  San Bernardino : Install Disconnects 6420 - - - - . . . - - - - .
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernandino 220kV 6420 - - - - . . . . - - - .
CET-ET-TP-RN-642016  Vista Subs Install Disconnects 6420 - - - - . . . - - - - .
CET-RP-TP-RN-642000 __ACQ: West of Devers 6420 - - - - - - - - - - . .

[Fotal t Balance - West of Devers ; ; ; . . . . . . . . ;
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made. No AFUDC is apolied. Includes Incentive LHFFU
wes WBS Description Feb-16 Mar-16 Jun-16 Oct-16 Nov-16 Dec16
6128 6128 6128 6128 6128 6128
CET-ET-TP-RN-642012  Devers Subs Install 220KV CBs & DSs 6420 338 338 338 338 338 338 338
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Termnal Eauipment 6420 383 383 383 383 383 383 383
CET-ET-TP-RN-642014  Etiwanda Subs: Install 220kV Relav Eauipment 6420 09 09 09 09 09 09 09
CET-ET-TPRN-642015  San Bernardino : Install Disconnects 6420 608 608 6038 0.8 6038 6038
CET-ET-TPRN-642017  Rebuild Devers-El Casco & I Casco-San Bernandino 220KV 6420 3883 6383 3883 118783 12,0783 12,0783 12,0783 120783 120700 120700
CET-ET-TP-RN-642016  Vista Subs Install Disconnects 6420 364 364 364 364 364 364 364 364 3 36.
CET-RP-TP-RN-642000 _ ACQ: West of Devers 6420 16386 16386 16386 16386 16386 16386 16386 16386 16386 16386 - -
[Total Incentive CWIP Expenditures (Excludes OH) 23,647.9 2,8098 3,0598 3,0598 2,8098 12998 14,0998 14,0998 14,0998 14,0998 12,8529 12,8529
Incentive Specifics Forecast
Note: Incentive Specific
wes wa: Pin# Feb-16 Mar-16 Jun-16 oct-16 Nov-16 Dec16
CETETTPAL707600  Colorado Support 7076 - - B B B B B B B B B B
CET-ET-TP-RN-706102  Devers: Relays for D-RB 500KV N-2SPS 7061 - - . . . . . . . . . .
CET-ET-TP-RN-706102  Red Bluff Subs: Install the following SPS Relays at each location:" Two N6 7061 - - . . . . . . . . . .
CET-ET-TP-RN-706102___Colorado River Sub Install the following SPS Relays:" Four N6O relays (Tw 7061 - - - - - . . . . - - -
[Fotal 1t Balance - Colorado River Substation 2,8385 2,8385 2,8385 2,8385 2,8385 2,8385 2,8385 2,8385 2,8385 2,8385 2,8385 2,8385
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wes Pin# Jan-16 Feb-16 Mar-16 Jun-16 k16 oct-16 Nov-16 Dec16
CET-ET-TPRL707600 _ Colorado River Substation: to support L 7076 B B B B 5 5 5 5 s B B B
CET-ET-TP-RN-706102  Devers: Relavs for D-RB 500KV N-2 SPS 7061 - - - - - - - - . . . .
CET-ET-TP-RN-706102  Red BIuff Subs: Install the following SPS Relavs at each location:" Two N6 7061 - - - - - - - - - - - -
CET-ET-TP-RN-706102___Colorado River Sub Install the following SPS Relays:" Four N6 relays (Tw 7061 - - - - - - - - - - - -

[Total Incentive CWIP Expenditures (Excludes OH)
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Incentive Soecifics Forecast
Note: Incentive Specific

Collectible 2015 Total 2016 Total 2014150 CWIP Less 2015150 i L 2016 1SO it
wes WBS Description Pin# _Voltage Asset Class % 150% 2018 cwie i Collectible Collectible Collectible
CETET-TP-AN-706700  Whirlwind 2nd AA Bank 7067 Heh  12/1/2014 TRSUBING 000%  100.00% S04 E S04 E
CET-ET-TP-RL-769500 Install N6O relavs to add generation to Whirlwind AA Bank SPS 7695 High 12/1/2015 TR-SUBINC 0.00% 100.00% 299.9 - 299.9 -
CET-ET-TP-RN-706701 Whirlwind 2nd AA bank and SPS 7067 High 12/1/2004 TR-SUBINC 0.00% 100.00% 98 - 98 -
CET-ET-TP.AN-765000 _ Whirlwind 3rd AA bank and 5P 7650 ish  12/1/2016 TRSUBINC 000%  100.00% 232 117995 267000 232 117996 267000
ifi 232 12,159.7 26,700.0 232 12,159.7 26,700.0
[ Expansion Project
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP s part of Rate Base as Expenditures are made. No AFUDC s apolied. Includes Incentive LHFFU
Collectible 2015 Total 2016 Total 2014150 CWIP Less 2015 i 2016 1SO
WBs _WBS Description Pin#t Voltage Asset Class % 150 % 2014 CWIP i i Collectible Collectible
CET-ET-TP-AN-706700  Whirlwind 2nd AA Bank 7067 High  12/1/2014 TRSUBING 000 100.00% E 504 E E 504 E
CET-ET-TP-RL769500  Install NGO relavs to add zeneration to Whirlwind AR Bank SPS 7695 Hish  12/1/2015 TRSUBING 000%  100.00% - 2999 - - 2999 -
CET-ET-TP-AN-706701  Whirlwind 2nd AA bank and SPS 7067 Hish  12/1/2014 TRSUBING 000%  100.00% - 98 - - 98 -
CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 12/1/2016 TR-SUBINC 0.00% 100.00% 232 11,799.6 26,700.0 232 11,799.6 26,700.0
Total Incentive CWIP Expenditures (Excludes OH) 232 12,159.7 26,700.0 232 12,159.7 26,700.0
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Incentive Soecifics Forecast
Note: Incentive Specific
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wes WS Description Pin# Jan-15 Feb15 Mar-15 un-15 Juk15 Aug1s sep-15 Nov1s Decs
CET-ET-TPRN-706700  Whiriwind 2nd AA Bank 7067 30 237 136 50 B B -
CET-ET-TP-RL769500  Install NGO relavs to add generation to Whirhwind AA Bank SPS 7695 - - - - - 2999
CET-ET-TP-RN-706701  Whirlwind 2nd AA bank and SPS 7067 10 106 a7 20 - - -
CET-ET-TP-RN-765000 __ Whirlwind 3d A bank and 5PS 7650 - - - - - -
Total a0 344 95 70 50 - - - - - - 2999
[Total Balance - Whirlwind Substation Expansion Project | 4.0 383 482 552 602 602 602 602 602 602 60.2 360.1
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is nart of Rate Base as Expenditures are made. No AFUDC is apolied. Includes Incentive LHFFU
wes WS Description Jan-15 Feb-15 Mar-15 May-15 Jun-15 k15 Aug-15 sep-15 oct-15 Nov-15 Dec1s |
CET-ET-TP-RN-706700  Whiriwind 2nd AA Bank 7067 30 237 136 50 50 - - - - - - -
CET-ET-TP-RL769500  Install NGO relavs to add generation to Whirhwind AA Bank SPS 7695 - 11 38 50 100 150 500 500 350 300 500 500
CET-ET-TP-RN-706701  Whirlwind 2nd AA bank and SPS 7067 10 106 3.7 20 - - - - - - - -
CET-ET-TP-RN-765000 __ Whirlwind 3rd A bank and SPS 7650 162 209 175 200 500 1000 1000 2,5000 3,5000 3000 2,4000
[Total Incentive CWIP Expenditures (Excludes OH) 202 563 312 320 65.0 1150 1500 2,500 35350 3300 24500




Incentive Soecifics Forecast
Note: Incentive Specific
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wes

WBS Description

Dec-16

CET-ET-TP-RN-706700
CET-ET-TP-RL-769500
CET-ET-TP-RN-706701

‘Whirlwind 2nd AA Bank
Install N6O relavs to add zeneration to Whirlwind AA Bank SPS
Whirlwind 2nd AA bank and SPS
Whirlwind 3rd AA bank and SPS

385228

CET-ET-TP-RN-765000

38,5228

[Total t Balance - Whirlwind i ion Project

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP s part of Rate Base as Exoenditures are made. No AFUDC is aolied. Includes Incentive LHFFU

wes

WBS Description

Dec-16

CET-ET-TP-RN-706700
CET-ET-TP-RL-769500
CET-ET-TP-RN-706701
CET-ET-TP-RN-765000

‘Whirlwind 2nd AA Bank
Install N6O relavs to add zeneration to Whirlwind AA Bank SPS
Whirlwind 2nd AA bank and 5P
Whirlwind 3rd AA bank and SPS

500.0

Total Incentive CWIP Expenditures (Excludes OH)

500.0




Incentive Expenditures

Recorded
Forecast

Month

Dec-14
Jan-15
Feb-15
Mar-15
Apr-15
May-15
Jun-15
Jul-15
Aug-15
Sep-15
Oct-15
Nov-15
Dec-15
Jan-16
Feb-16
Mar-16
Apr-16
May-16
Jun-16
Jul-16
Aug-16
Sep-16
Oct-16
Nov-16
Dec-16

Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
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Total All Devers Colorado Tehachapi Tehachapi Tehachapi Red Bluff Eldorado - . Colorado River Whlrlw[“d .
. ) Segments 3B & A Lugo-Pisgah | South of Kramer West of Devers ) Substation Rancho Vista
Projects River (DCR) | Segments 1-3A Segments 4-11 Substation Ivanpah Substation .
3C Expansion
26,802 209 - 57 25,624 198 (45) - 362 326 51 20 -
37,758 222 - 116 34,237 1,395 2 - 771 816 142 56 -
19,834 (57) - 23 16,628 254 164 - 1,198 875 718 31 -
24,804 500 - 72 18,584 911 - - 905 3,392 408 32 -
25,669 503 - 72 22,758 165 - - 459 1,176 470 65 -
40,810 164 - 105 38,328 565 - - 216 1,042 275 115 -
30,438 215 - 435 27,131 565 - - 6 1,836 100 150 -
34,426 215 - 99 29,622 125 - - 6 1,782 27 2,550 -
33,802 215 - 98 28,020 175 - - 6 1,738 15 3,535 -
24,649 215 - 2,381 19,736 236 - - 6 1,730 15 330 -
21,355 221 - 78 16,393 510 - - 6 1,681 15 2,450 -
50,622 3 - 7,656 37,280 500 - - 6 2,338 15 2,825 -
42,163 - - - 14,015 - - - - 24,648 - 3,500 -
20,264 - - - 13,854 - - - - 2,810 - 3,600 -
23,404 - - - 14,244 - - - - 3,060 - 6,100 -
20,505 - - - 14,245 - - - - 3,060 - 3,200 -
15,122 - - - 9,662 - - - - 2,810 - 2,650 -
25,807 - - - 9,657 - - - - 14,300 - 1,850 -
25,054 - - - 9,454 - - - - 14,500 - 1,100 -
25,433 - - - 9,433 - - - - 14,500 - 1,500 -
22,837 - - - 7,237 - - - - 14,500 - 1,100 -
19,498 - - - 3,898 - - - - 14,500 - 1,100 -
17,182 - - - 3,829 - - - - 12,853 - 500 -
17,193 - - - 3,840 - - - - 12,853 - 500 -




Incentive Closings

Recorded
Forecast

Month

Dec-14
Jan-15
Feb-15
Mar-15
Apr-15
May-15
Jun-15
Jul-15
Aug-15
Sep-15
Oct-15
Nov-15
Dec-15
Jan-16
Feb-16
Mar-16
Apr-16
May-16
Jun-16
Jul-16
Aug-16
Sep-16
Oct-16
Nov-16
Dec-16

Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
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Total All Devers Colorado Tehachapi Se;:hea:t};aspl; & Tehachapi Red Bluff Eldorado - Lugo-Pisgah  South of Kramer West of Devers Colorado River SV:I‘:::::Z: Rancho Vista
Projects River (DCR)  Segments 1-3A Segments 4-11 Substation Ivanpah Substation )
3C Expansion

23,474 200 - 48 23,224 41 (45) - - - 1 4 -
(6,148) 220 - 99 (6,548) 45 2 - - - - 34 -
1,324 (60) - 17 1,082 70 164 - - - 40 10 -
3,195 504 - 55 2,543 65 - - - - 20 7 -
642,363 503 - 55 639,420 65 - - - - 2,315 5 -
46,762 263 - 88 46,071 65 - - - - 275 - -
4,897 215 - 88 4,429 65 - - - - 100 - -
4,759 215 - 577 3,875 65 - - - - 27 - -
6,390 215 - 98 5,996 65 - - - - 15 - -
6,350 215 - 2,381 3,658 80 - - - - 15 - -
4,052 221 - 78 3,657 80 - - - - 15 - -
46,595 3 - 7,656 30,284 8,338 - - - - 15 300 -
1,137 - - - 1,137 - - - - - - - -
1,137 - - - 1,137 - - - - - - - -
1,137 - - - 1,137 - - - - - - - -
1,137 - - - 1,137 - - - - - - - -
1,137 - - - 1,137 - - - - - - - -
1,137 - - - 1,137 - - - - - - - -
1,137 - - - 1,137 - - - - - - - -
1,137 - - - 1,137 - - - - - - - -
1,137 - - - 1,137 - - - - - - - -
331,771 - - - 331,771 - - - - - - - -
3,829 - - - 3,829 - - - - - - - -
42,363 - - - 3,840 - - - - - - 38,523 -




Beginning CWIP Closed to Plant in Service

Recorded
Forecast

Month

Dec-14
Jan-15
Feb-15
Mar-15
Apr-15
May-15
Jun-15
Jul-15
Aug-15
Sep-15
Oct-15
Nov-15
Dec-15
Jan-16
Feb-16
Mar-16
Apr-16
May-16
Jun-16
Jul-16
Aug-16
Sep-16
Oct-16
Nov-16
Dec-16

Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
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Tehachapi Whirlwind
Total All Devers Colorado Tehachapi ehachapi Tehachapi Red Bluff Eldorado - | Colorado River o w',“ .
. ) Segments 3B & A Lugo-Pisgah  South of Kramer West of Devers ) Substation Rancho Vista
Projects River (DCR)  Segments 1-3A Segments 4-11 Substation Ivanpah Substation .
3C Expansion
10,889 - - - 10,889 - - - - - - - -
4 4 - - - - - - - - - - -
586,092 - - - 585,504 - - - - - 588 - -
37,093 86 - - 37,007 - - - - - - - -
50 - - 50 - - - - - - - - -
3,445 - - - - 3,445 - - - - - - -
46,257 - - - 46,257 - - - - - - - -
23 - - - - - - - - - - 23 -




Southern California Edison Company

Incentive CWIP - FERC Projects Detail
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Month TRTP All Segments DCR Red Bluff Eldorado-lvanpah Lugo-Pisgah Colorado River West of Devers Whirlwind South of Kramer Rancho Vista Coolwater-Lugo Total
Dec-13 815,393,484 1,912,228 10,206,389 - - 21,116,953 21,945,222 22,710,040 (0) - 893,284,315
Jan-14 821,728,942 1,918,376 10,725,278 - - 25,996,420 23,379,082 22,936,325 (0) - 906,684,422
Feb-14 843,012,845 213,197 10,992,774 0 (0) 22,025,117 24,253,772 23,725,483 (0) - 924,223,189
Mar-14 858,559,772 221,269 (276,702) 0 (0) 22,931,309 31,505,541 24,269,181 (0) - 937,210,370
Apr-14 905,283,999 234,771 (276,702) - 24,713 23,735,108 32,902,868 25,867,287 (0) - 987,772,044
May-14 931,812,676 236,935 (123,993) 0 40,088 29,716,618 34,149,661 26,668,006 (0) - 1,022,499,991
Jun-14 979,857,275 247,181 (124,085) 0 49,102 30,383,445 36,192,764 27,553,150 (0) - 1,074,158,831
Jul-14 1,025,693,082 267,727 (124,085) 0 66,563 31,073,202 36,581,569 28,348,997 (0) - 1,121,907,055
Aug-14 1,058,172,766 275,063 (0) 0 126,183 32,151,696 38,691,566 29,002,397 (0) - 1,158,419,670
Sep-14 1,063,866,325 60,802 165,511 0 229,683 32,740,473 39,529,243 2,112,749 (0) 27,832,083 1,166,536,868
Oct-14 1,149,206,845 66,815 837,279 0 381,999 33,599,327 40,248,658 2,228,749 (0) 28,743,046 1,255,312,719
Nov-14 854,582,842 67,410 1,415,918 0 399,664 34,542,509 40,337,903 2,228,749 (0) 30,028,775 963,603,771
Dec-14 680,873,754 89,733 3,445,383 0 587,963 36,074,031 23,158 2,847,715 (0) 32,406,733 756,348,470
13 Mo. Avg 922,157,278 447,039 2,835,613 0 146,612 28,929,708 30,749,308 18,499,910 (0) 9,154,664 1,012,920,132
Check (1,166,448) 0 - (0) - - - 32,406,733 0 (32,406,733)
Current 2013 File
Month TRTP All Segments DCR Red Bluff Eldorado-lvanpah Lugo-Pisgah Colorado River West of Devers Whirlwind South of Kramer Rancho Vista Coolwater-Lugo Total
Dec-13 815,393,484 1,912,228 10,206,389 - - 21,116,953 21,945,222 22,710,040 (0) - 893,284,315
Jan-14 821,728,942 1,918,376 10,725,278 - - 25,996,420 23,379,082 22,936,325 (0) - 906,684,422
Feb-14 843,012,845 213,197 10,992,774 0 0) 22,025,117 24,253,772 23,725,483 (0) - 924,223,189
Mar-14 858,559,772 221,269 (276,702) 0 (0) 22,931,309 31,505,541 24,269,181 (0) - 937,210,370
Apr-14 905,283,999 234,771 (276,702) - 24,713 23,735,108 32,902,868 25,867,287 (0) - 987,772,044
May-14 931,812,676 236,935 (123,993) 0 40,088 29,716,618 34,149,661 26,668,006 (0) - 1,022,499,991
Jun-14 979,857,275 247,181 (124,085) 0 49,102 30,383,445 36,192,764 27,553,150 (0) - 1,074,158,831
Jul-14 1,025,693,082 267,727 (124,085) 0 66,563 31,073,202 36,581,569 28,348,997 (0) - 1,121,907,055
Aug-14 1,058,172,766 275,063 (0) 0 126,183 32,151,696 38,691,566 29,002,397 (0) - 1,158,419,670
Sep-14 1,063,866,325 60,802 165,511 0 229,683 32,740,473 39,529,243 2,112,749 (0) 27,832,083 1,166,536,868
Oct-14 1,149,206,845 66,815 837,279 0 381,999 33,599,327 40,248,658 2,228,749 (0) 28,743,046 1,255,312,719
Nov-14 854,582,842 67,410 1,415,918 0 399,664 34,542,509 40,337,903 2,228,749 (0) 30,028,775 963,603,771
Dec-14 680,873,754 89,733 3,445,383 0 587,963 36,074,031 23,158 2,847,715 (0) 32,406,733 756,348,470
Adjustments
Month TRTP All Segments DCR Red Bluff Eldorado-lvanpah Lugo-Pisgah Colorado River West of Devers Whirlwind South of Kramer Rancho Vista Total
Dec-13
Jan-14
Feb-14
Mar-14
Apr-14
May-14
Jun-14
Jul-14
Aug-14
Sep-14
Oct-14
Nov-14

Dec-14



