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Forecast Additions to Net Plant

WP-Schedule 16

Non-Incentive

Depreciation

Forecast Period Mon-Yr Gross Additions Depr Plant Balance Accrual 2.64% Reserve Net Plant
Jan-12 1,324,896.0 1,324,896.0 - - 1,324,896.0
Feb-12 15,163,578.7 16,488,474.7 2,914.8 2,914.8 16,485,559.9
Mar-12 1,324,896.0 17,813,370.7 36,274.6 39,189.4 17,774,181.3
Apr-12 23,168,755.6 40,982,126.3 39,189.4 78,378.8 40,903,747.5
May-12 11,304,745.1 52,286,871.4 90,160.7 168,539.5 52,118,331.9
Jun-12 17,265,713.0 69,552,584.4 115,031.1 283,570.6 69,269,013.8
Jul-12 1,815,105.1 71,367,689.5 153,015.7 436,586.3 70,931,103.2
Aug-12 3,372,187.1 74,739,876.6 157,008.9 593,595.2 74,146,281.4
Sep-12 6,343,244.2 81,083,120.8 164,427.7 758,023.0 80,325,097.8
Oct-12 1,324,896.0 82,408,016.8 178,382.9 936,405.8 81,471,611.0
Nov-12 1,324,896.0 83,732,912.8 181,297.6 1,117,703.5 82,615,209.4
Dec-12 56,238,334.8 139,971,247.6 184,212.4 1,301,915.9 138,669,331.7
Jan-13 649,801.4 140,621,049.0 307,936.7 1,609,852.6 139,011,196.4
Feb-13 649,801.4 141,270,850.4 309,366.3 1,919,218.9 139,351,631.5
Mar-13 9,539,030.4 150,809,880.8 310,795.9 2,230,014.8 148,579,866.0
Apr-13 7,459,272.9 158,269,153.8 331,781.7 2,561,796.5 155,707,357.2
May-13 6,905,897.1 165,175,050.9 348,192.1 2,909,988.7 162,265,062.2
Jun-13 28,592,004.5 193,767,055.4 363,385.1 3,273,373.8 190,493,681.6
Jul-13 1,436,564.9 195,203,620.3 426,287.5 3,699,661.3 191,503,959.0
Aug-13 3,012,462.4 198,216,082.7 429,448.0 4,129,109.3 194,086,973.4
Sep-13 649,801.4 198,865,884.1 436,075.4 4,565,184.6 194,300,699.5
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Forecast Additions to Net Plant

WP-Schedule 16

Incentive

Depreciation

Forecast Period Mon-Yr Gross Additions Depr Plant Balance Accrual 2.64% Reserve Net Plant
Jan-12 (201,553.7) (201,553.7) - - (201,553.7)
Feb-12 152,011,306.9 151,809,753.2 (443.4) (443.4) 151,810,196.6
Mar-12 1,316,103.8 153,125,857.0 333,981.5 333,538.0 152,792,318.9
Apr-12 117,725,907.1 270,851,764.1 336,876.9 670,414.9 270,181,349.2
May-12 199,834,786.9 470,686,551.0 595,873.9 1,266,288.8 469,420,262.2
Jun-12 16,173,369.3 486,859,920.3 1,035,510.4 2,301,799.2 484,558,121.1
Jul-12 102,367,776.5 589,227,696.9 1,071,091.8 3,372,891.0 585,854,805.8
Aug-12 3,049,158.7 592,276,855.6 1,296,300.9 4,669,192.0 587,607,663.6
Sep-12 14,964,364.5 607,241,220.0 1,303,009.1 5,972,201.1 601,269,019.0
Oct-12 3,620,848.3 610,862,068.4 1,335,930.7 7,308,131.7 603,553,936.6
Nov-12 126,145,083.1 737,007,151.4 1,343,896.6 8,652,028.3 728,355,123.2
Dec-12 134,970,926.4 871,978,077.9 1,621,415.7 10,273,444.0 861,704,633.8
Jan-13 7,312,324.3 879,290,402.2 1,918,351.8 12,191,795.8 867,098,606.4
Feb-13 4,905,834.8 884,196,237.0 1,934,438.9 14,126,234.7 870,070,002.3
Mar-13 3,682,878.6 887,879,115.5 1,945,231.7 16,071,466.4 871,807,649.1
Apr-13 25,418,813.1 913,297,928.6 1,953,334.1 18,024,800.5 895,273,128.1
May-13 23,903,068.3 937,200,996.9 2,009,255.4 20,034,055.9 917,166,941.0
Jun-13 1,618,520.9 938,819,517.8 2,061,842.2 22,095,898.1 916,723,619.7
Jul-13 253,438,889.5 1,192,258,407.3 2,065,402.9 24,161,301.0 1,168,097,106.3
Aug-13 6,554,403.9 1,198,812,811.2 2,622,968.5 26,784,269.5 1,172,028,541.7
Sep-13 835,666,869.0 2,034,479,680.2 2,637,388.2 29,421,657.7 2,005,058,022.5
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Forecast Additions to Net Plant

WP-Schedule 16

Total Non-Incentive and Incentive

Depreciation

Forecast Period Mon-Yr Gross Additions Depr Plant Balance Accrual 2.64% Reserve Net Plant
Jan-12 1,123,342.3 1,123,342.3 - - 1,123,342.3
Feb-12 167,174,885.6 168,298,227.9 2,471.4 2,471.4 168,295,756.6
Mar-12 2,640,999.8 170,939,227.7 370,256.1 372,727.5 170,566,500.3
Apr-12 140,894,662.7 311,833,890.4 376,066.3 748,793.8 311,085,096.7
May-12 211,139,532.0 522,973,422.4 686,034.6 1,434,828.3 521,538,594.1
Jun-12 33,439,082.4 556,412,504.8 1,150,541.5 2,585,369.8 553,827,134.9
Jul-12 104,182,881.6 660,595,386.4 1,224,107.5 3,809,477.4 656,785,909.1
Aug-12 6,421,345.8 667,016,732.2 1,453,309.9 5,262,787.2 661,753,945.0
Sep-12 21,307,608.6 688,324,340.8 1,467,436.8 6,730,224.0 681,594,116.8
Oct-12 4,945,744 .4 693,270,085.2 1,514,313.5 8,244,537.6 685,025,547.6
Nov-12 127,469,979.1 820,740,064.3 1,525,194.2 9,769,731.8 810,970,332.5
Dec-12 191,209,261.2 1,011,949,325.5 1,805,628.1 11,575,359.9 1,000,373,965.6
Jan-13 7,962,125.7 1,019,911,451.2 2,226,288.5 13,801,648.4 1,006,109,802.8
Feb-13 5,555,636.2 1,025,467,087.4 2,243,805.2 16,045,453.6 1,009,421,633.8
Mar-13 13,221,909.0 1,038,688,996.4 2,256,027.6 18,301,481.2 1,020,387,515.2
Apr-13 32,878,086.0 1,071,567,082.4 2,285,115.8 20,586,597.0 1,050,980,485.4
May-13 30,808,965.4 1,102,376,047.8 2,357,447.6 22,944,044.6 1,079,432,003.2
Jun-13 30,210,525.4 1,132,586,573.2 2,425,227.3 25,369,271.9 1,107,217,301.3
Jul-13 254,875,454.4 1,387,462,027.6 2,491,690.5 27,860,962.3 1,359,601,065.3
Aug-13 9,566,866.3 1,397,028,893.9 3,052,416.5 30,913,378.8 1,366,115,515.1
Sep-13 836,316,670.4 2,233,345,564.3 3,073,463.6 33,986,842.4 2,199,358,721.9
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Transmission High / Low Voltage Summary ($000)

Non-Incentive Other Plant Balance
High Voltage
Low Voltage

Incentive CWIP & Plant Balance
High Voltage

Total Non-Incentive and Incentive Plant Balance
High Voltage
Low Voltage
Total High / Low

WP-Schedule 16
5 of 109

Month Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12
High 1,324.90 16,152.15 17,477.04 40,645.80 51,950.54 69,216.26
Low - 336.33 336.33 336.33 336.33 336.33

Month Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12
High 1,317,154.11 | 1,386,295.60 | 1,467,890.86 | 1,534,942.17 | 1,649,114.69| 1,745,473.08

Month Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12
High 1,318,479.01 | 1,402,447.75| 1,485,367.90| 1,575,587.97 | 1,701,065.24| 1,814,689.33
Low - 336.33 336.33 336.33 336.33 336.33
Total 1,318,479.01 | 1,402,784.07 | 1,485,704.23| 1,575,924.29| 1,701,401.56 | 1,815,025.66
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Transmission High / Low Voltage Summary ($000)

Non-Incentive Other Plant Balance Month Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12
High Voltage High 71,031.36 74,403.55 80,746.79 82,071.69 83,396.59 138,585.69
Low Voltage Low 336.33 336.33 336.33 336.33 336.33 1,385.55

Incentive CWIP & Plant Balance Month Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12
High Voltage High 1,819,400.56 | 1,919,543.17 | 2,031,907.97 | 2,142,471.84| 2,256,593.85| 2,374,220.17

Total Non-Incentive and Incentive Plant Balance Month Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12
High Voltage High 1,890,431.92 | 1,993,946.72 | 2,112,654.76 | 2,224,543.53 | 2,339,990.43 | 2,512,805.86
Low Voltage Low 336.33 336.33 336.33 336.33 336.33 1,385.55
Total High / Low Total 1,890,768.25 | 1,994,283.04 | 2,112,991.09 | 2,224,879.86 | 2,340,326.76 | 2,514,191.42

HV_LV Additions Summary



Transmission High / Low Voltage Summary ($000)

Non-Incentive Other Plant Balance
High Voltage
Low Voltage

Incentive CWIP & Plant Balance
High Voltage

Total Non-Incentive and Incentive Plant Balance
High Voltage
Low Voltage
Total High / Low

WP-Schedule 16
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Month Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

High 139,235.49 139,885.30 149,424.33 156,883.60 163,789.50 177,031.81 178,468.38 181,480.84 182,130.64

Low 1,385.55 1,385.55 1,385.55 1,385.55 1,385.55 16,735.24 16,735.24 16,735.24 16,735.24
Month Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

High 2,480,921.12 | 2,573,226.79 | 2,664,123.62 | 2,748,842.40 | 2,828,307.46 | 2,898,813.62 | 2,959,328.33| 3,026,498.75| 3,071,636.63
Month Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13

High 2,620,156.61 [ 2,713,112.08 | 2,813,547.94 | 2,905,726.00 | 2,992,096.96 | 3,075,845.44 | 3,137,796.71| 3,207,979.59| 3,253,767.27

Low 1,385.55 1,385.55 1,385.55 1,385.55 1,385.55 16,735.24 16,735.24 16,735.24 16,735.24

Total 2,621,542.17 | 2,714,497.64 | 2,814,933.50 | 2,907,111.55| 2,993,482.51| 3,092,580.68 | 3,154,531.95| 3,224,714.84| 3,270,502.52

HV_LV Additions Summary



Non-Incentive Plant Additions Forecast

First Forecast Month
Corporate OH Rate
AFUDC OH Rate

2012 Monthly AFUDC Rate
2013 Monthly AFUDC Rate
Cost of Removal %

Blanket Forecast

1/1/2012
6.78%
3.41%
0.61%
0.57%
7.81%

Note: Annual Blanket Expenditure Forecast is loaded for OH and AFUDC, 1/12 of Loaded Expenditures are Closed Monthly

Blanket CWIP is Excluded from the Forecast

WBS

WBS Description

CET-ET-IR-ME-313800
CET-PD-OT-SP-SUBSNW
CET-PD-BM-SU-SUBSNW
CET-PD-IR-SP-SUBSNW
CET-PD-OT-FO-FACOPE
CET-PD-ST-SS-SUBSNW
CET-PD-BM-TU-TREAST
CET-PD-BM-TU-TRNCST
CET-PD-IR-TP-TRMETW
CET-PD-IR-TR-TREAST
CET-PD-CL-SC-SUBSNW
CET-PD-CL-TC-TREAST
CET-PD-ST-TS-TREAST
CET-ET-IR-RP-434300
CET-ET-IR-ME-465100
CET-ET-IR-ME-475600

Sylmar Converter Station & HVDC T/L: Capital Additions & 3138

Substation Spare parts - Northwest

Planned

Facilities - Operational
Substation Storm - Northwest

AL ion Breakdown

Transmission Planned Maintenance

Deteriorated Pole
Substation Claim - Northwest
Transmission Claim
Transmission Storm - Eastern
Relay Replacement Program
Palo Verde Switchrack
Misc Substation Equipment Replacement

Pin#  Voltage Forecast Date Asset Class Collectible % COR % 150 %
High Blanket TR-SUB 0.00% 8.72% 100.0%]
3362 High Blanket Ds-suB 0.00% 8.72% 5.0%|
-Nort 3363 High Blanket DS-suB 0.00% 8.72% 8.0%|
- Northwe 3363 High Blanket Ds-suB 0.00% 8.72% 14.0%)
3363 High Blanket DS-suB 0.00% 8.72% 5.0%|
3363 High Blanket Ds-suB 0.00% 8.72% 0.0%|
3364 High Blanket TR-LINE 0.00% 8.72% 37.0%)
3364 High Blanket TR-LINE 0.00% 8.72% 37.0%)
3364 High Blanket TR-LINE 0.00% 7.81% 27.0%)
3364 High Blanket TR-LINE 0.00% 8.72% 10.0%|
3367 High Blanket DS-suB 50.00% 8.72% 13.0%|
3367 High Blanket TR-LINE 50.00% 8.72% 14.0%)
3367 High Blanket TR-LINE 0.00% 8.72% 30.0%|
4343 High Blanket TR-SUB 0.00% 8.72% 100.0%|
4651 High Blanket TR-SUB 0.00% 8.72% 100.0%|
4756 High Blanket DS-SUB 0.00% 8.72% 100.0%

Total Blankets

Total Incremental Blankets Plant Balance

Non-Inc Additions Forecast

WP-Schedule 16
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2012
Corporate OH Rate 6.78%
AFUDC OH Rate 3.41%
2012 Monthly AFUDC Rate 0.61%
2013 Monthly AFUDC Rate 0.57%
Cost of Removal % 7.81%

Blanket Forecast

Note: Annual Blanket Expenditure Forecast is loaded for OH and AFUDG, 1/12 of Loaded Expenditures are Closed Monthly

Blanket CWIP is Excluded from the Forecast

2012150 2013150
Expenditures  Expenditures
2012 Total 2013 Total 2011150 CWIP. Less Less

WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR % 150% 2011 CWIP Expenditures Expenditures _Less Collectible COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded

CET-ET-IR-ME-313800 Sylmar Converter Station & HVDC T/L: Capital Additions & 3138 High Blanket TR-SUB 0.00% 8.72% 100.0% 567.8 B 5182 B 571.1 B
CET-PD-OT-SP-SUBSNW Substation Spare parts - Northwest 3362 High Blanket DS-SUB 0.00% 8.72% 5.0%) 23320 7,544.7 106.4 3443 117.3 3794
CET-PD-BM-SU-SUBSNW i i -Nort 3363 High Blanket DS-SUB 0.00% 8.72% 8.0%) 11,515.9 4,682.0 840.9 3419 926.6 376.7
CET-PD-IR-SP-SUBSNW Planned -Northwe 3363 High Blanket DS-SUB 0.00% 8.72% 14.0%) 6,250.0 8,454.1 798.7 1,080.3 880.1 1,190.5
CET-PD-OT-FO-FACOPE Facilities - Operational 3363 High Blanket DS-SUB 0.00% 8.72% 5.0%) 800.0 1,018.0 365 46.5 40.2 512

CET-PD-ST-55-SUBSNW Substation Storm - Northwest 3363 High Blanket DS-SUB 0.00% 8.72% 0.0%) 802.0 8253 - - - -
CET-PD-BM-TU-TREAST L 3364 High Blanket TR-LINE 0.00% 8.72% 37.0% 2,099.8 4,245.2 709.1 1,433.7 7814 1,579.9

CET-PD-BM-TU-TRNCST AL 3364 High Blanket TR-LINE 0.00% 8.72% 37.0% 1,337.9 - 451.8 - 497.9 -
CET-PD-IR-TP-TRMETW Transmission Planned Maintenance 3364 High Blanket TR-LINE 0.00% 7.81% 27.0% 2,160.4 2,668.0 537.8 664.1 592.6 7318
CET-PD-IR-TR-TREAST Transmission Deteri Pole 3364 High Blanket TR-LINE 0.00% 8.72% 10.0%) 19,130.0 14,460.8 1,746.1 1,319.9 1,924.1 1,454.5
CET-PD-CL-SC-SUBSNW Substation Claim - Northwest 3367 High Blanket DS-SUB 50.00% 8.72% 13.0%) 486.4 500.5 289 29.7 318 327
CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 50.00% 8.72% 14.0%) 6316 2,161.1 404 138.1 445 152.2
CET-PD-ST-TS-TREAST Transmission Storm - Eastern 3367 High Blanket TR-LINE 0.00% 8.72% 30.0% 5,368.4 61269 1,470.0 1,677.7 1,619.9 1,848.8

CET-ET-IR-RP-434300 Relay Replacement Program 4343 High Blanket TR-SUB 0.00% 8.72% 100.0% 3,6925 - 33704 - 3,7140 -

CET-ET-IR-ME-465100 Palo Verde Switchrack 4651 High Blanket TR-SUB 0.00% 8.72% 100.0% 600.0 - 547.7 - 603.5 -

CET-ET-IR-ME-475600 Misc Substation Equipment Replacement 4756 High Blanket DS-SUB 0.00% 8.72% 100.0% 35333 - 3,225.1 - 35538 -
Total Blankets - 61,307.9 52,686.5 - 14,428.0 7,0763 15,898.8 7,797.6

Total Incremental Blankets Plant Balance | [

Non-Inc Additions Forecast

WP-Schedule 16
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2012

Corporate OH Rate 6.78%

AFUDC OH Rate 3.41%

2012 Monthly AFUDC Rate 0.61%

2013 Monthly AFUDC Rate 0.57%

Cost of Removal % 7.81%

Blanket Forecast

Note: Annual Blanket Expenditure Forecast is loaded for OH and AFUDC, 1/12 of Loaded Expenditures are Closed Monthly

Blanket CWIP is Excluded from the Forecast

WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR % 150 % Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Dec-12)
CET-ET-IR-ME-313800 Sylmar Converter Station & HVDC T/L: Capital Additions & 3138 High Blanket TR-SUB 0.00% 8.72% 100.0%] 47.6 47.6 47.6 47.6 47.6 47.6 47.6 47.6 47.6 47.6 47.6
CET-PD-OT-SP-SUBSNW Substation Spare parts - Northwest 3362 High Blanket Ds-suB 0.00% 8.72% 5.0%| 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8 9.8
CET-PD-BM-SU-SUBSNW i -Nort 3363 High Blanket DS-suB 0.00% 8.72% 8.0%| 77.2 77.2 77.2 77.2 77.2 77.2 77.2 77.2 77.2 77.2 77.2
CET-PD-IR-SP-SUBSNW Planned Mai - Northwe 3363 High Blanket Ds-suB 0.00% 8.72% 14.0%) 733 733 733 733 733 733 733 733 733 733 733
CET-PD-OT-FO-FACOPE Facilities - Operational 3363 High Blanket DS-suB 0.00% 8.72% 5.0%| 34 34 34 34 34 34 34 34 34 34 34
CET-PD-ST-SS-SUBSNW Substation Storm - Northwest 3363 High Blanket Ds-suB 0.00% 8.72% 0.0%| - - - - - - - - - - - -
CET-PD-BM-TU-TREAST ion Breakdown Mait 3364 High Blanket TR-LINE 0.00% 8.72% 37.0%) 65.1 65.1 65.1 65.1 65.1 65.1 65.1 65.1 65.1 65.1 65.1 65.1
CET-PD-BM-TU-TRNCST T ion Breakdown Mail 3364 High Blanket TR-LINE 0.00% 8.72% 37.0%) 41.5 41.5 41.5 41.5 41.5 41.5 41.5 41.5 41.5 41.5 41.5 41.5
CET-PD-IR-TP-TRMETW Transmission Planned Maintenance 3364 High Blanket TR-LINE 0.00% 7.81% 27.0%) 49.4 49.4 49.4 49.4 49.4 49.4 49.4 49.4 49.4 49.4 49.4 49.4
CET-PD-IR-TR-TREAST T ission Deteriorated Pole 3364 High Blanket TR-LINE 0.00% 8.72% 10.0%| 160.3 160.3 160.3 160.3 160.3 160.3 160.3 160.3 160.3 160.3 160.3 160.3
CET-PD-CL-SC-SUBSNW Substation Claim - Northwest 3367 High Blanket DS-suB 50.00% 8.72% 13.0%| 26 26 26 26 26 26 26 26 26 26 26 26
CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 50.00% 8.72% 14.0%) 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7 37 3.7 3.7 3.7
CET-PD-ST-TS-TREAST Transmission Storm - Eastern 3367 High Blanket TR-LINE 0.00% 8.72% 30.0%) 135.0 135.0 135.0 135.0 135.0 135.0 135.0 135.0 135.0 135.0 135.0 135.0
CET-ET-IR-RP-434300 Relay Replacement Program 4343 High Blanket TR-SUB 0.00% 8.72% 100.0%| 309.5 309.5 309.5 309.5 309.5 309.5 309.5 309.5 309.5 309.5 309.5 309.5
CET-ET-IR-ME-465100 Palo Verde Switchrack 4651 High Blanket TR-SUB 0.00% 8.72% 100.0%] 50.3 50.3 50.3 50.3 50.3 50.3 50.3 50.3 50.3 50.3 50.3 50.3
CET-ET-IR-ME-475600 Misc Substation Equipment Replacement 4756 High Blanket DS-SUB 0.00% 8.72% 100.0% 296.2 296.2 296.2 296.2 296.2 296.2 296.2 296.2 296.2 296.2 296.2 296.2
Total Blankets 1,324.9 1,324.9 1,324.9 1,324.9 1,324.9 1,324.9 1,324.9 1,324.9 1,324.9 1,324.9 1,324.9 1,324.9
I Total Incremental Blankets Plant Balance | 1,324.9 2,649.8 3,974.7 5,299.6 6,624.5 7,949.4 9,274.3 10,599.2 11,924.1 13,249.0 14,573.9 15,898.8 |

Non-Inc Additions Forecast



Non-Incentive Plant Additions Forecast

First Forecast Month
Corporate OH Rate

AFUDC OH Rate

2012 Monthly AFUDC Rate
2013 Monthly AFUDC Rate
Cost of Removal %

Blanket Forecast

1/1/2012
6.78%
3.41%
0.61%
0.57%
7.81%

Note: Annual Blanket Expenditure Forecast is loaded for OH and AFUDG, 1/12 of Loaded Expenditures are Closed Monthly

Blanket CWIP is Excluded from the Forecast

WP-Schedule 16
11 of 109

WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR % 150 % Jan-13 Feb-13 Mar-13 Apr-13 May-13
CET-ET-IR-ME-313800 Sylmar Converter Station & HVDC T/L: Capital Additions & 3138 High Blanket TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-PD-OT-SP-SUBSNW Substation Spare parts - Northwest 3362 High Blanket Ds-suB 0.00% 8.72% 5.0%) 316 316 316 316 316 316 316 316 316
CET-PD-BM-SU-SUBSNW i i -Nort 3363 High Blanket DS-SUB 0.00% 8.72% 8.0%| 314 314 314 314 314 314 314 314 314
CET-PD-IR-SP-SUBSNW Planned - Northwe 3363 High Blanket DS-SUB 0.00% 8.72% 14.0%) 99.2 99.2 99.2 99.2 99.2 99.2 99.2 99.2 99.2
CET-PD-OT-FO-FACOPE Facilities - Operational 3363 High Blanket Ds-suB 0.00% 8.72% 5.0% 43 43 43 43 43 43 43 43 43
CET-PD-ST-SS-SUBSNW Substation Storm - Northwest 3363 High Blanket DS-suB 0.00% 8.72% 0.0%) - - - - - - - - -
CET-PD-BM-TU-TREAST AL 3364 High Blanket TR-LINE 0.00% 8.72% 37.0%| 1317 1317 1317 1317 1317 1317 1317 1317 131.7
CET-PD-BM-TU-TRNCST T 3364 High Blanket TR-LINE 0.00% 8.72% 37.0%] - - - - - - - - -
CET-PD-IR-TP-TRMETW Transmission Planned Maintenance 3364 High Blanket TR-LINE 0.00% 7.81% 27.0%] 61.0 61.0 61.0 61.0 61.0 61.0 61.0 61.0 61.0
CET-PD-IR-TR-TREAST ission Deteris Pole 3364 High Blanket TR-LINE 0.00% 8.72% 10.0%) 121.2 121.2 1212 1212 1212 1212 1212 1212 1212
CET-PD-CL-SC-SUBSNW Substation Claim - Northwest 3367 High Blanket Ds-suB 50.00% 8.72% 13.0%) 2.7 2.7 2.7 2.7 2.7 2.7 2.7 2.7 2.7
CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 50.00% 8.72% 14.0%) 127 127 127 127 127 127 127 127 127
CET-PD-ST-TS-TREAST Transmission Storm - Eastern 3367 High Blanket TR-LINE 0.00% 8.72% 30.0%| 154.1 154.1 154.1 154.1 154.1 154.1 154.1 154.1 154.1
CET-ET-IR-RP-434300 Relay Replacement Program 4343 High Blanket TR-SUB 0.00% 8.72% 100.0%) - - - - - - - - -
CET-ET-IR-ME-465100 Palo Verde Switchrack 4651 High Blanket TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-IR-ME-475600 Misc ion Equipment Replacement 4756 High Blanket DS-SUB 0.00% 8.72% 100.0%| - - - - - - - - -
Total Blankets 649.8 649.8 649.8 649.8 649.8 649.8 649.8 649.8 649.8
Total Incremental Blankets Plant Balance I 16,548.6 17,198.4 17,848.2 18,498.0 19,147.8 19,797.6 20,447.4 21,097.2 21,747.0 I
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Non-Incentive Plant Additions Forecast

First Forecast Month
Corporate OH Rate

AFUDC OH Rate

2012 Monthly AFUDC Rate
2013 Monthly AFUDC Rate
Cost of Removal %

Non-Incentive Specifics Forecast

1/1/2012
6.78%
3.41%
0.61%
0.57%
7.81%

Note: Specific Projects are loaded for OH and AFUDC, Combined with CWIP and closed based on the specific date

WBS WBS Description Pin#  Voltage Forecast Date Asset Class COR % 150 %
CET-ET-IR-CB-421100 Mira Loma - Replace (12) 220kV Circuit Breakers 2211 High 5/1/2012 TR-SUB 8.72% 100.0%
CET-ET-IR-CB-421106 Lugo Substation: Replace (5) 220kV Circuit Breakers 4211 High 12/1/2012  TR-SUB 8.72% 100.0%
CET-ET-IR-CB-432900 Coolwater: Replace (3) 115k Circuit Breakrs 4329 Low 2/1/2012 TR-SUB 8.72% 35.0%
CET-ET-IR-CB-432901 Lugo Substation: Replace (6) 13.8kV CBs 4329 Low 12/1/2012  TR-SUB 8.72% 100.0%
CET-ET-IR-CB-432902 Mira Loma: Replace (5) 13.8kV CBs (CB #311,312, 315,32 4329 Low 12/1/2012  TR-SUB 8.72% 100.0%
CET-ET-IR-TB-521001 Vincent Sub: Replace 1AA Transformer Bank 5210 High 4/1/2013 TR-SUB 8.72% 100.0%
CET-ET-IR-TB-521002 Devers Sub: Replace All Phases 1AA Transformer Bank 5210 High 4/1/2012 TR-SUB 8.72% 100.0%
CET-ET-IR-TB-521003 Victor Sub: Replace #1 & #2 Transformer Bank 5210 High 12/1/2012  TR-SUB 8.72% 100.0%
CET-ET-IR-TB-521004 Bailey Sub: Replace 2AA Transformer Bank 5210 High 5/1/2012 TR-SUB 8.72% 100.0%
CET-ET-LG-TS-530900 Rector Sub: Replace existing 2A Bank with 1 new 280MVA 5309 High 7/1/2013 TR-SUB 0.00% 29.0%
CET-ET-LG-TS-536003 Mirage Install the 3rd 220/115KV Transformer (220kV SO 5360 High 6/1/2012 TR-SUB 0.00% 8.72% 18.0%)
CET-ET-TP-RL-615405 MAGUNDEN: INSTALL BUSHING CURRENT TRANSFORMER 6154 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0%
CET-ET-TP-RL-615406 RECTOR: INSTALL BUSHING CURRENT TRANSFORMERS. (P 6154 High 3/1/2013 TR-SUB 0.00% 8.72% 100.0%
CET-ET-LG-TS-621900 Goleta Substation Install 4 New 220 KV Bank Breakers 6219 High 12/1/2012  TR-SUB 0.00% 8.72% 90.0%
CET-ET-LG-TS-622101 Ellis: Phase IL:Install No.3A Xfmer bank 6221 High 4/1/2013 TR-SUB 0.00% 8.72% 22.0%
CET-ET-LG-TS-628400 La Cienega: Install a new 280 MVA, 220/66 kV transformei 6284 High 6/1/2013 TR-SUB 0.00% 0.00% 18.0%)
CET-ET-TP-RL-641403 Coachella Valley-Devers 220kV Loop-In (Subs) 6414 High 12/1/2012  TR-SUB 0.00% 0.00% 100.0%
CET-ET-TP-RL-641400 Coachella Valley-Devers 220kV Loop-In (Lines) 6414 High 12/1/2012  TR-LINE 0.00% 0.00% 100.0%
CET-ET-GA-EM-644600 Lighthipe: Install necessary phasor measurement units 6446 High 9/1/2012 TR-SUB 0.00% 8.72% 23.0%
CET-ET-GA-EM-644601 Moorpark: Install necessary phasor measurement units 6446 High 12/1/2012  TR-SUB 0.00% 8.72% 38.0%
CET-ET-GA-EM-644602 Vincent: Install necessary phasor measurement units 6446 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0%
CET-ET-GA-EM-644603 Lugo: Install necessary phasor measurement units at Lugo 6446 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0%
CET-ET-TP-RL-647700 Victor: Reconstruct 115KV switchrack and terminate existi 6477 Low 6/1/2013 TR-SUB 0.00% 0.00% 83.0%
CET-ET-TP-RL-647711 Victor-Hi Desert 220kV T/L: Move tower 6477 High 2/1/2012 TR-LINE 0.00% 8.72% 100.0%
CET-ET-CR-WC-648900 EL SEGUNDO: CONNECT UNITS 567 TO 220KV: Install Relay 6489 High 9/1/2012 TR-SUB 0.00% 8.72% 100.0%
CET-ET-CR-WC-648901 EL SEGUNDO: CONNECT UNITS 567 TO 220KV 6489 High 9/1/2012 TR-SUB 80.00% 8.72% 100.0%
CET-ET-LG-TS-666800 Valley Sub: Add a 3 phase XFORMER BANK , high-side and 6668 High 12/1/2012  TR-SUB 0.00% 8.72% 15.0%)
CET-ET-TP-RN-669401 CPV Sentinel Project 6694 High 3/1/2013 TR-SUB 0.00% 8.72% 100.0%
CET-ET-TP-RL-676700 Santiago: Install seven (7) 230kV CB's to accommodate all 6767 High 12/1/2012  TR-SUB 0.00% 8.72% 99.0%
CET-ET-TP-RL-679200 Rector 230KV Switchrack: Install 2X79.2 MVAR switchings 6792 High 2/1/2012 TR-SUB 0.00% 8.72% 100.0%
CET-ET-LG-TS-682400 La Fresa (Phase 1): Add a TRANSFORMER BANK 220/66KV. 6824 High 6/1/2013 TR-SUB 0.00% 0.00% 14.0%)
CET-ET-CR-WC-690400 EME Walnut Creek - Walnut Sub 6904 High 8/1/2012 TR-SUB 25.00% 8.72% 100.0%
CET-ET-CR-WC-690401 EME Walnut Creek - Mesa/Villa Park Substations 6904 High 8/1/2012 TR-SUB 0.00% 8.72% 100.0%
CET-ET-CR-WC-695300 Windhub: Interconnection of Coram Proj 6953 High 4/1/2012 TR-SUB 21.00% 8.72% 26.0%
CET-ET-CR-WC-696000 Water Valley Project - Network Upgrades 6960 High 5/1/2013 TR-SUB 0.00% 8.72% 100.0%
CET-ET-CR-WC-696400 Mountain View IV 6964 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0%
CET-ET-TP-RL-701400 Rector: Install relay racks equipped with new relays. Instal 7014 High 3/1/2013 TR-SUB 0.00% 8.72% 100.0%
CET-ET-TP-RL-701401 Liberty Sub: BC/SIV RAS Expansion: Insufficient Load Shed 7014 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0%
CET-ET-LG-TS-704800 Lugo: Erect four-hour-rated modular walls between the &> 7048 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0%
CET-ET-CR-WC-707100 Homestead WindFarm Energy 7071 High 8/1/2013 TR-SUB 45.00% 8.72% 100.0%
CET-ET-CR-WC-708100 Neenach Substation (POS Reliability NU): Install new Neen 7081 High 5/1/2013 TR-SUB 0.00% 8.72% 100.0%
CET-ET-TP-RL-709700 BC/SUV RAS Expansion: Monitoring the Big Creek 3 7097 High 7/1/2012 TR-SUB 0.00% 8.72% 100.0%
CET-ET-TP-RL-715000 Mesa Substation - Upgrade Two (2) 220KV CBs to Eagle R 7150 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0%
CET-ET-TP-RL-722800 Del Amo - Ellis Loop-In Project 7228 High 6/1/2012 TR-SUB 0.00% 8.72% 100.0%
CET-ET-TP-RL-725200 Antelope 220 Substation - Ten (10) 220KV CB Upgrade 7252 High 6/1/2013 TR-SUB 0.00% 8.72% 100.0%
CET-ET-TP-RL-728400 Ellis, Johanna, Santiago, Viejo: Under Voltage Load Shedd 7284 High 6/1/2012 TR-SUB 0.00% 8.72% 100.0%

Total Specifics

Total Incremental Non-Incentive Specifics Plant Balance

Total Incremental Non-Incentive Plant Balance
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Non-Incentive Plant Additions Forecast

First Forecast Month
Corporate OH Rate
AFUDC OH Rate

2012 Monthly AFUDC Rate
2013 Monthly AFUDC Rate
Cost of Removal %

Non-Incentive Specifics Forecast

1/1/2012
6.78%
3.41%
0.61%
0.57%
7.81%

Note: Specific Projects are loaded for OH and AFUDC, Combined with CWIP and closed based on the specific date

2012150
Expenditures

2013150
Expenditures

2012 Total 2013 Total 2011150 CWIP. Less Less
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR% 150 % 2011 CWIP Expenditures Expenditures _Less Collectible COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-IR-CB-421100 Mira Loma - Replace (12) 220kV Circuit Breakers 2211 High 5/1/2012 TRSUB 0.00% 8.72% 100.0%) 2,791 555.0 - 2,790.9 506.6 B 558.2 B
CET-ET-IR-CB-421106 Lugo Substation: Replace (5) 220kV Circuit Breakers 4211 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0% 685 1,300.0 - 684.6 1,186.6 - 1,307.6 -
CET-ET-IR-CB-432900 Coolwater: Replace (3) 115kV Circuit Breakrs 4329 Low 2/1/2012 TR-SUB 0.00% 8.72% 35.0%) 679 2745 - 2375 87.7 - 96.6 -
CET-ET-IR-CB-432901 Lugo Substation: Replace (6) 13.8kV CBs 4329 Low 12/1/2012  TR-SUB 0.00% 8.72% 100.0% 54 516.0 - 54.4 4710 - 519.0 -
CET-ET-IR-CB-432902 Mira Loma: Replace (5) 13.8kV CBs (CB#311, 312, 315,32 4329 Low 12/1/2012  TR-SUB 0.00% 8.72% 100.0%) 37 4300 - 36.7 3925 - 4325 -
CET-ET-IR-TB-521001 Vincent Sub: Replace 1AA Transformer Bank 5210 High 4/1/2013 TR-SUB 0.00% 8.72% 100.0% 3,929 4910 100.0 39290 4482 913 4939 100.6
CET-ET-IR-TB-521002 Devers Sub: Replace All Phases 1AA Transformer Bank 5210 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0%) 12,019 4,300.0 - 12,0188 3,924.9 - 4,325.0 -
CET-ET-IR-TB-521003 Victor Sub: Replace #1 & #2 Transformer Bank 5210 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0% 7,895 1,200.0 - 7,895.5 1,095.3 - 1,207.0 -
CET-ET-IR-TB-521004 Bailey Sub: Replace 2AA Transformer Bank 5210 High 5/1/2012 TR-SUB 0.00% 8.72% 100.0%) 1,928 2,500.0 - 1,9283 2,2819 - 25145 -
CET-ET-LG-TS-530900 Rector Sub: Replace existing 2A Bank with 1 new 280MVA 5309 High 7/1/2013 TR-SUB 0.00% 0.00% 29.0% - 23120 150.0 - 670.5 435 738.8 47.9
CET-ET-LG-TS-536003 Mirage Install the 3rd 220/115KV Transformer (220kV IS0 5360 High 6/1/2012 TR-SUB 0.00% 8.72% 18.0% 9,864 110.0 - 17754 18.1 - 199 -
CET-ET-TP-RL-615405 MAGUNDEN: INSTALL BUSHING CURRENT TRANSFORMER 6154 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0% 394 594.0 3938 542.2 - 597.5 -
CET-ET-TP-RL-615406 RECTOR: INSTALL BUSHING CURRENT TRANSFORMERS. (P 6154 High 3/1/2013 TR-SUB 0.00% 8.72% 100.0%] 293 1339 44.6 2926 1222 40.7 134.7 44.9
CET-ET-LG-T5-621900 Goleta Substation Install 4 New 220 KV Bank Breakers 6219 High 12/1/2012  TR-SUB 0.00% 8.72% 90.0%) 3,474 550.0 3,127.0 4518 - 4979 -
CET-ET-LG-TS-622101 Ellis: Phase I1:install No.3A Xfmer bank 6221 High 4/1/2013 TR-SUB 0.00% 8.72% 22.0%) 4,844 2,501.0 800.0 1,065.7 502.2 160.6 5534 177.0
CET-ET-LG-TS-628400 La Cienega: Install a new 280 MVA, 220/66 kV transformer 6284 High 6/1/2013 TR-SUB 0.00% 0.00% 18.0%) 5,670 9,000.0 53492 1,0207 1,620.0 962.9 1,785.1 1,061.0
CET-ET-TP-RL-641403 Coachella Valley-Devers 220kV Loop-In (Subs) 6414 High 12/1/2012  TR-SUB 0.00% 0.00% 100.0%) 5,475 13720 5475.4 13720 - 1,511.9 -
CET-ET-TP-RL-641400 Coachella Valley-Devers 220kV Loop-In (Lines) 6414 High 12/1/2012  TR-LINE 0.00% 0.00% 100.0% 1,189 3,896.0 800.0 1,189.3 3,896.0 800.0 4,932 8316
CET-ET-GA-EM-644600 Lighthipe: Install necessary phasor measurement units 6446 High 9/1/2012 TR-SUB 0.00% 8.72% 23.0%) 514 350.0 1182 735 - 81.0 -
CET-ET-GA-EM-644601 Moorpark: Install necessary phasor measurement units 6446 High 12/1/2012  TR-SUB 0.00% 8.72% 38.0%) 206 650.0 78.1 2255 - 284 -
CET-ET-GA-EM-644602 Vincent: Install necessary phasor measurement units 6446 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0%) 498 531.0 110.0 498.2 4847 100.4 534.1 110.6
CET-ET-GA-EM-644603 Lugo: Install necessary phasor measurement units at Lugo 6446 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0% 451 3350 106.0 4506 305.8 9.8 3369 106.6
CET-ET-TP-RL-647700 Victor: Reconstruct 115KV switchrack and terminate existi 6477 Low 6/1/2013 TR-SUB 0.00% 0.00% 83.0%) 10,561 5,537.1 600.0 8,766.0 4,595.8 498.0 5,064.3 548.8
CET-ET-TP-RL-647711 Victor-Hi Desert 220kV T/L: Move tower 6477 High 2/1/2012 TR-LINE 0.00% 8.72% 100.0% 1,195 588.5 1,194.7 537.2 - 591.9 -
CET-ET-CR-WC-648900 EL SEGUNDO: CONNECT UNITS 567 TO 220KV: Install Relay 6489 High 9/1/2012 TR-SUB 0.00% 8.72% 100.0%) 289 2,610.0 2895 23823 - 2,625.2 -
CET-ET-CR-WC-648901 EL SEGUNDO: CONNECT UNITS 567 TO 220KV 6489 High 9/1/2012 TR-SUB 80.00% 8.72% 100.0% 1,298 8,000.0 2596 1,460.4 - 1,609.3 -
CET-ET-LG-TS-666800 Valley Sub: Add a 3 phase XFORMER BANK , high-sideand 6668 High 12/1/2012  TR-SUB 0.00% 8.72% 15.0% 21,024 450.0 31536 616 - 67.9 -
CET-ET-TP-RN-669401 CPV Sentinel Project 6694 High 3/1/2013 TR-SUB 0.00% 8.72% 100.0% 138 5,700.0 1,945.0 138.2 52028 17753 5733.1 1,9563
CET-ET-TP-RL-676700 Santiago: Install seven (7) 230kV CB's to accommodate all 6767 High 12/1/2012  TR-SUB 0.00% 8.72% 99.0%) 11,468 3,206.0 113536 2,897.1 - 3,1924 -
CET-ET-TP-RL-679200 Rector 230KV Switchrack: Install 2X79.2 MVAR switching s 6792 High 2/1/2012 TR-SUB 0.00% 8.72% 100.0% 9,650 7169 1,237.0 9,6503 654.4 1,129.1 7211 1,244.2
CET-ET-LG-TS-682400 La Fresa (Phase 1): Add a TRANSFORMER BANK 220/66KV. 6824 High 6/1/2013 TR-SUB 0.00% 0.00% 14.0% 797 17,599.1 2,8117 1,115.9 2,463.9 3936 2,715.0 4338
CET-ET-CR-WC-690400 EME Walnut Creek - Walnut Sub 6904 High 8/1/2012 TR-SUB 25.00% 8.72% 100.0% 319 1,600.0 2389 1,095.3 - 1,207.0 -
CET-ET-CR-WC-690401 EME Walnut Creek - Mesa/Villa Park Substations 6904 High 8/1/2012 TR-SUB 0.00% 8.72% 100.0%) 35 550.0 353 502.0 - 553.2 -
CET-ET-CR-WC-695300 Windhub: Interconnection of Coram Proj 6953 High 4/1/2012 TR-SUB 21.00% 8.72% 26.0% 12,387 1,150.0 2,544.2 2156 - 237.6 -
CET-ET-CR-WC-696000 Water Valley Project - Network Upgrades 6960  High 5/1/2013 TR-SUB 0.00% 8.72% 100.0%) 156 2,727.0 1,014.0 156.3 2,489.1 9255 2,7429 1,019.9
CET-ET-CR-WC-696400 Mountain View IV 6964 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0% 239 100.0 - 2391 913 - 100.6 -
CET-ET-TP-RL-701400 Rector: Install relay racks equipped with new relays. Instal 7014 High 3/1/2013 TR-SUB 0.00% 8.72% 100.0%) 84 415.0 400 84.4 378.8 365 4174 40.2
CET-ET-TP-RL-701401 Liberty Sub: BC/SIV RAS Expansion: Insufficient Load Shed: 7014 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0% 182 400.0 - 182.1 365.1 - 4023 -
CET-ET-LG-TS-704800 Lugo: Erect four-hour-rated modular walls between the ex 7048 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0%) 2,105 900.0 200.0 2,046 8215 182.6 905.2 201.2
CET-ET-CR-WC-707100 Homestead WindFarm Energy 7071 High 8/1/2013 TR-SUB 45.00% 8.72% 100.0% 1,585 900.0 1,600.0 8720 4518 803.2 4979 885.1
CET-ET-CR-WC-708100 Neenach Substation (POS Reliability NU): Install new Neen 7081 High 5/1/2013 TR-SUB 0.00% 8.72% 100.0%) 7 1,750.0 550.0 67 1,597.3 502.0 1,760.2 5532
CET-ET-TP-RL-709700 BC/SUV RAS Expansion: Monitoring the Big Creek 3 7097 High 7/1/2012 TR-SUB 0.00% 8.72% 100.0% 268 2102 267.9 191.9 - 2114 -
CET-ET-TP-RL-715000 Mesa Substation - Upgrade Two (2) 220KV CBs to EagleRo 7150 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0%) 53 2520 533 2300 - 2535 -
CET-ET-TP-RL-722800 Del Amo - Ellis Loop-In Project 7228 High 6/1/2012 TR-SUB 0.00% 8.72% 100.0% - 10,003.2 - 9,1306 - 10,0613 -
CET-ET-TP-RL-725200 Antelope 220 Substation - Ten (10) 220 KV CB Upgrade 7252 High 6/1/2013 TR-SUB 0.00% 8.72% 100.0%) - 2,300.0 1,900.0 - 2,099.4 17343 23134 1,911.0
CET-ET-TP-RL-728400 Ellis, Johanna, Santiago, Viejo: Under Voltage Load Shedd 7284 High 6/1/2012 TR-SUB 0.00% 8.72% 100.0% - 4,000.0 - 3,651.1 - 4,0233 -
Total Specifics 145,903.3 105,566.5 19,357.5 89,766.8 64,245.3 10,2763 70,794.5 11,3239
[ Total Incremental Non-Incentive Specifics Plant Balance
[ Total Incremental Non-Incentive Plant Balance
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WP-Schedule 16

14 of 109
Non-Incentive Plant Additions Forecast
First Forecast Month 1/1/2012
Corporate OH Rate 6.78%
AFUDC OH Rate 3.41%
2012 Monthly AFUDC Rate 0.61%
2013 Monthly AFUDC Rate 0.57%
Cost of Removal % 7.81%
Note: Specific Projects are loaded for OH and AFUDC, Combined with CWIP and closed based on the specific date
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR % 150 % Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Dec-12)
CET-ET-IR-CB-421100 Mira Loma - Replace (12) 220kV Circuit Breakers 4211 High 5/1/2012 TR-SUB 0.00% 8.72% 100.0%] - - - - 5,483.1 - - - - - - -
CET-ET-IR-CB-421106 Lugo Substation: Replace (5) 220kV Circuit Breakers 4211 High 12/1/2012 TR-SUB 0.00% 8.72% 100.0%| - - - - - - - - - - - 2,042.1
CET-ET-IR-CB-432900 Coolwater: Replace (3) 115kV Circuit Breakrs 4329 Low 2/1/2012 TR-SUB 0.00% 8.72% 35.0%] - 336.3 - - - - - - - - - -
CET-ET-IR-CB-432901 Lugo Substation: Replace (6) 13.8kV CBs. 4329 Low 12/1/2012 TR-SUB 0.00% 8.72% 100.0%| - - - - - - - - - - - 577.4
CET-ET-IR-CB-432902 Mira Loma: Replace (5) 13.8kV CBs (CB #311, 312, 315,32 4329 Low 12/1/2012 TR-SUB 0.00% 8.72% 100.0%] - - - - - - - - - - - 471.9
CET-ET-IR-TB-521001 Vincent Sub: Replace 1AA Transformer Bank 5210 High 4/1/2013 TR-SUB 0.00% 8.72% 100.0%| - - - - - - - - - - - -
CET-ET-IR-TB-521002 Devers Sub: Replace All Phases 1AA Transformer Bank 5210 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0%) - - - 16,604.4 - - - - - - - -
CET-ET-IR-TB-521003 Victor Sub: Replace #1 & #2 Transformer Bank 5210 High 12/1/2012 TR-SUB 0.00% 8.72% 100.0%| - - - - - - - - - - - 9,679.0
CET-ET-IR-TB-521004 Bailey Sub: Replace 2AA Transformer Bank 5210 High 5/1/2012 TR-SUB 0.00% 8.72% 100.0%] - - - - 4,496.7 - - - - - - -
CET-ET-LG-TS-530900 Rector Sub: Replace existing 2A Bank with 1 new 280 MVA 5309 High 7/1/2013 TR-SUB 0.00% 0.00% 29.0%| - - - - - - - - - - - -
CET-ET-LG-TS-536003 Mirage Install the 3rd 220/115KV Transformer (220kV ISO 5360 High 6/1/2012 TR-SUB 0.00% 8.72% 18.0%| - - - - - 1,856.2 - - - - - -
CET-ET-TP-RL-615405 MAGUNDEN: INSTALL BUSHING CURRENT TRANSFORMER 6154 High 12/1/2012 TR-SUB 0.00% 8.72% 100.0%| - - - - - - - - - - - 1,020.0
CET-ET-TP-RL-615406 RECTOR: INSTALL BUSHING CURRENT TRANSFORMERS. (P 6154 High 3/1/2013 TR-SUB 0.00% 8.72% 100.0%] - - - - - - - - - - - -
CET-ET-LG-TS-621900 Goleta Substation Install 4 New 220 KV Bank Breakers 6219 High 12/1/2012 TR-SUB 0.00% 8.72% 90.0%| - - - - - - - - - - - 3,853.2
CET-ET-LG-TS-622101 Ellis: Phase Il:Install No.3A Xfmer bank 6221 High 4/1/2013 TR-SUB 0.00% 8.72% 22.0%| - - - - - - - - - - - -
CET-ET-LG-TS-628400 La Cienega: Install a new 280 MVA, 220/66 kV transformer 6284 High 6/1/2013 TR-SUB 0.00% 0.00% 18.0%) - - - - - - - - - - - -
CET-ET-TP-RL-641403 Coachella Valley-Devers 220kV Loop-In (Subs) 6414 High 12/1/2012 TR-SUB 0.00% 0.00% 100.0%] - - - - - - - - - - - 7,387.1
CET-ET-TP-RL-641400 Coachella Valley-Devers 220kV Loop-In (Lines) 6414 High 12/1/2012 TR-LINE 0.00% 0.00% 100.0%| - - - - - - - - - - - 6,450.9
CET-ET-GA-EM-644600 Lighthipe: Install necessary phasor measurement units 6446 High 9/1/2012 TR-SUB 0.00% 8.72% 23.0%) - - - - - - - - 205.5 - - -
CET-ET-GA-EM-644601 Moorpark: Install necessary phasor measurement units 6446 High 12/1/2012 TR-SUB 0.00% 8.72% 38.0%) - - - - - - - - - - - 3322
CET-ET-GA-EM-644602 Vincent: Install necessary phasor measurement units 6446 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0%] - - - 1,153.8 - - - - - - - -
CET-ET-GA-EM-644603 Lugo: Install necessary phasor measurement units at Lugo 6446 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0%| - - - 903.9 - - - - - - - -
CET-ET-TP-RL-647700 Victor: Reconstruct 115KV switchrack and terminate existi 6477 Low 6/1/2013 TR-SUB 0.00% 0.00% 83.0%| - - - - - - - - - - - -
CET-ET-TP-RL-647711 Victor-Hi Desert 220kV T/L: Move tower 6477 High 2/1/2012 TR-LINE 0.00% 8.72% 100.0%| - 1,797.7 - - - - - - - - - -
CET-ET-CR-WC-648900 EL SEGUNDO: CONNECT UNITS 567 TO 220KV: Install Relay 6489 High 9/1/2012 TR-SUB 0.00% 8.72% 100.0%] - - - - - - - - 2,930.1 - - -
CET-ET-CR-WC-648901 EL SEGUNDO: CONNECT UNITS 567 TO 220KV 6489 High 9/1/2012 TR-SUB 80.00% 8.72% 100.0%| - - - - - - - - 1,882.8 - - -
CET-ET-LG-TS-666800 Valley Sub: Add a 3 phase XFORMER BANK,, high-side and 6668 High 12/1/2012 TR-SUB 0.00% 8.72% 15.0%| - - - - - - - - - - - 3,451.8
CET-ET-TP-RN-669401 CPV Sentinel Project 6694 High 3/1/2013 TR-SUB 0.00% 8.72% 100.0%| - - - - - - - - - - - -
CET-ET-TP-RL-676700 Santiago: Install seven (7) 230kV CB’s to accommodate all 6767 High 12/1/2012 TR-SUB 0.00% 8.72% 99.0%| - - - - - - - - - - - 15,3749
CET-ET-TP-RL-679200 Rector 230kV Switchrack: Install 2X79.2 MVAR switchings 6792 High 2/1/2012 TR-SUB 0.00% 8.72% 100.0%| - 11,704.7 - - - - - - - - - -
CET-ET-LG-TS-682400 La Fresa (Phase 1): Add a TRANSFORMER BANK 220/66KV. 6824 High 6/1/2013 TR-SUB 0.00% 0.00% 14.0%| - - - - - - - - - - - -
CET-ET-CR-WC-690400 EME Walnut Creek - Walnut Sub 6904 High 8/1/2012 TR-SUB 25.00% 8.72% 100.0%| - - - - - - - 1,457.1 - - - -
CET-ET-CR-WC-690401 EME Walnut Creek - Mesa/Villa Park Substations 6904 High 8/1/2012 TR-SUB 0.00% 8.72% 100.0%) - - - - - - - 590.2 - - - -
CET-ET-CR-WC-695300 Windhub: Interconnection of Coram Proj 6953 High 4/1/2012 TR-SUB 21.00% 8.72% 26.0%) - - - 2,836.9 - - - - - - - -
CET-ET-CR-WC-696000 Water Valley Project - Network Upgrades 6960 High 5/1/2013 TR-SUB 0.00% 8.72% 100.0%| - - - - - - - - - - - -
CET-ET-CR-WC-696400 Mountain View IV 6964 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0%| - - - 3449 - - - - - - - -
CET-ET-TP-RL-701400 Rector: Install relay racks equipped with new relays. Instal 7014 High 3/1/2013 TR-SUB 0.00% 8.72% 100.0%| - - - - - - - - - - - -
CET-ET-TP-RL-701401 Liberty Sub: BC/SJV RAS Expansion: Insufficient Load Shed 7014 High 12/1/2012 TR-SUB 0.00% 8.72% 100.0%| - - - - - - - - - - - 597.7
CET-ET-LG-TS-704800 Lugo: Erect four-hour-rated modular walls between the ex 7048 High 12/1/2012 TR-SUB 0.00% 8.72% 100.0%] - - - - - - - - - - - 3,364.6
CET-ET-CR-WC-707100 Homestead WindFarm Energy 7071 High 8/1/2013 TR-SUB 45.00% 8.72% 100.0%| - - - - - - - - - - - -
CET-ET-CR-WC-708100 Neenach Substation (POS Reliability NU): Install new Neen 7081 High 5/1/2013 TR-SUB 0.00% 8.72% 100.0%] - - - - - - - - - - - -
CET-ET-TP-RL-709700 BC/SUV RAS Expansion: Monitoring the Big Creek 3 7097 High 7/1/2012 TR-SUB 0.00% 8.72% 100.0%| - - - - - - 490.2 - - - - -
CET-ET-TP-RL-715000 Mesa Substation - Upgrade Two (2) 220KV CBs to Eagle Ro 7150 High 12/1/2012 TR-SUB 0.00% 8.72% 100.0%] - - - - - - - - - - - 310.7
CET-ET-TP-RL-722800 Del Amo - Ellis Loop-In Project 7228 High 6/1/2012 TR-SUB 0.00% 8.72% 100.0%| - - - - - 10,061.3 - - - - - -
CET-ET-TP-RL-725200 Antelope 220 Substation - Ten (10) 220 KV CB Upgrade 7252 High 6/1/2013 TR-SUB 0.00% 8.72% 100.0%] - - - - - - - - - - - -
CET-ET-TP-RL-728400 Ellis, Johanna, Santiago, Viejo: Under Voltage Load Shedd 7284 High 6/1/2012 TR-SUB 0.00% 8.72% 100.0% - - - - - 4,023.3 - - - - - -
Total Specifics - 13,838.7 - 21,843.9 9,979.8 15,940.8 490.2 2,047.3 5,018.3 - - 54,913.4
I Total Incremental Non-Incentive Specifics Plant Balance | - 13,838.7 13,838.7 35,682.5 45,662.4 61,603.2 62,093.4 64,140.7 69,159.1 69,159.1 69,159.1 124,072.5 |
[ Total Incremental Non-Incentive Plant Balance | 1,324.9 16,488.5 17,813.4 40,982.1 52,286.9 69,552.6 71,367.7 74,739.9 81,083.1 82,408.0 83,732.9 139,971.2 |

Non-Inc Additions Forecast



Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2012
Corporate OH Rate 6.78%
AFUDC OH Rate 3.41%
2012 Monthly AFUDC Rate 0.61%
2013 Monthly AFUDC Rate 0.57%
Cost of Removal % 7.81%

Non-Incentive Specifics Forecast

Note: Specific Projects are loaded for OH and AFUDC, Combined with CWIP and closed based on the specific date

WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR% 150 % Jan-13 Feb-13 Mar-13 Apr-13 May-13

CET-ET-IR-CB-421100 Mira Loma - Replace (12) 220kV Circuit Breakers 2211 High 5/1/2012 TR-SUB 0.00% 8.72% 100.0% - B B B B B B B B
CET-ET-IR-CB-421106 Lugo Substation: Replace (5) 220kV Circuit Breakers 4211 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-IR-CB-432900 Coolwater: Replace (3) 115k Circuit Breakrs 4329 Low 2/1/2012 TR-SUB 0.00% 8.72% 35.0% - - - - - - - - -
CET-ET-IR-CB-432901 Lugo Substation: Replace (6) 13.8kV CBs 4329 Low 12/1/2012  TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-IR-CB-432902 Mira Loma: Replace (5) 13.8kV CBs (CB #311,312, 315,32 4329 Low 12/1/2012  TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-IR-TB-521001 Vincent Sub: Replace 1A Transformer Bank 5210 High 4/1/2013 TR-SUB 0.00% 8.72% 100.0% - - - 4,908.8 - - - - -
CET-ET-IR-TB-521002 Devers Sub: Replace All Phases 1AA Transformer Bank 5210 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-IR-TB-521003 Victor Sub: Replace #1 & #2 Transformer Bank 5210 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-IR-TB-521004 Bailey Sub: Replace 2AA Transformer Bank 5210 High 5/1/2012 TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-LG-TS-530900 Rector Sub: Replace existing 2A Bank with 1 new 280MVA 5309 High 7/1/2013 TR-SUB 0.00% 0.00% 29.0% - - - - - - 786.8 - -
CET-ET-LG-TS-536003 Mirage Install the 3rd 220/115KV Transformer (220kV SO 5360 High 6/1/2012 TR-SUB 0.00% 8.72% 18.0%) - - - - - - - - -
CET-ET-TP-RL-615405 MAGUNDEN: INSTALL BUSHING CURRENT TRANSFORMER 6154 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-TP-RL-615406 RECTOR: INSTALL BUSHING CURRENT TRANSFORMERS. (P 6154 High 3/1/2013 TR-SUB 0.00% 8.72% 100.0% - - 499.0 - - - - - -
CET-ET-LG-TS-621900 Goleta Substation Install 4 New 220 KV Bank Breakers 6219 High 12/1/2012  TR-SUB 0.00% 8.72% 90.0% - - - - - - - - -
CET-ET-LG-TS-622101 Ellis: Phase I1:Install No.3A Xfmer bank 6221  High 4/1/2013 TR-SUB 0.00% 8.72% 22.0% - - - 1,900.7 - - - - -
CET-ET-LG-TS-628400 La Cienega: Install a new 280 MVA, 220/66 kV transformei 6284 High 6/1/2013 TR-SUB 0.00% 0.00% 18.0%) - - - - - 3,979.8 - - -
CET-ET-TP-RL-641403 Coachella Valley-Devers 220kV Loop-In (Subs) 6414 High 12/1/2012  TR-SUB 0.00% 0.00% 100.0% - - - - - - - - -
CET-ET-TP-RL-641400 Coachella Valley-Devers 220kV Loop-In (Lines) 6414 High 12/1/2012  TR-LINE 0.00% 0.00% 100.0% - - - - - - - - -
CET-ET-GA-EM-644600 Lighthipe: Install necessary phasor measurement units 6446 High 9/1/2012 TR-SUB 0.00% 8.72% 23.0% - - - - - - - - -
CET-ET-GA-EM-644601 Moorpark: Install necessary phasor measurement units 6446 High 12/1/2012  TR-SUB 0.00% 8.72% 38.0% - - - - - - - - -
CET-ET-GA-EM-644602 Vincent: Install necessary phasor measurement units 6446 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-GA-EM-644603 Lugo: Install necessary phasor measurement units at Lugo 6446 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-TP-RL-647700 Victor: Reconstruct 115KV switchrack and terminate existi 6477 Low 6/1/2013 TR-SUB 0.00% 0.00% 83.0% - - - - - 15,349.7 - - -
CET-ET-TP-RL-647711 Victor-Hi Desert 220kV T/L: Move tower 6477 High 2/1/2012 TR-LINE 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-CR-WC-648900 EL SEGUNDO: CONNECT UNITS 567 TO 220KV: Install Relay 6489 High 9/1/2012 TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-CR-WC-648901 EL SEGUNDO: CONNECT UNITS 567 TO 220KV 6489 High 9/1/2012 TR-SUB 80.00% 8.72% 100.0% - - - - - - - - -
CET-ET-LG-TS-666800 Valley Sub: Add a 3 phase XFORMER BANK , high-side and 6668 High 12/1/2012  TR-SUB 0.00% 8.72% 15.0%) - - - - - - - - -
CET-ET-TP-RN-669401 CPV Sentinel Project 6694 High 3/1/2013 TR-SUB 0.00% 8.72% 100.0% - - 7,8403 - - - - - -
CET-ET-TP-RL-676700 Santiago: Install seven (7) 230kV CB's to accommodate all 6767 High 12/1/2012  TR-SUB 0.00% 8.72% 99.0% - - - - - - - - -
CET-ET-TP-RL-679200 Rector 230KV Switchrack: Install 2X79.2 MVAR switchings 6792 High 2/1/2012 TR-SUB 0.00% 8.72% 100.0% - - - - - - - . .
CET-ET-LG-TS-682400 La Fresa (Phase 1): Add a TRANSFORMER BANK 220/66KV. 6824 High 6/1/2013 TR-SUB 0.00% 0.00% 14.0%) - - - - - 4,388.2 - - -
CET-ET-CR-WC-690400 EME Walnut Creek - Walnut Sub 6904 High 8/1/2012 TR-SUB 25.00% 8.72% 100.0% - - - - - - - - -
CET-ET-CR-WC-690401 EME Walnut Creek - Mesa/Villa Park Substations 6904 High 8/1/2012 TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-CR-WC-695300 Windhub: Interconnection of Coram Proj 6953 High 4/1/2012 TR-SUB 21.00% 8.72% 26.0% - - - - - - - - -
CET-ET-CR-WC-696000 Water Valley Project - Network Upgrades 6960 High 5/1/2013 TR-SUB 0.00% 8.72% 100.0% - - - - 39353 - - - -
CET-ET-CR-WC-696400 Mountain View IV 6964 High 4/1/2012 TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-TP-RL-701400 Rector: Install relay racks equipped with new relays. Instal 7014 High 3/1/2013 TR-SUB 0.00% 8.72% 100.0% - - 549.8 - - - - - -
CET-ET-TP-RL-701401 Liberty Sub: BC/SIV RAS Expansion: Insufficient Load Shed 7014 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-LG-TS-704800 Lugo: Erect four-hour-rated modular walls between the &> 7048 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-CR-WC-707100 Homestead WindFarm Energy 7071 High 8/1/2013 TR-SUB 45.00% 8.72% 100.0% - - - - - - - 23627 -
CET-ET-CR-WC-708100 Neenach Substation (POS Reliability NU): Install new Neen 7081 High 5/1/2013 TR-SUB 0.00% 8.72% 100.0% - - - - 23208 - - - -
CET-ET-TP-RL-709700 BC/SUV RAS Expansion: Monitoring the Big Creek 3 7097 High 7/1/2012 TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-TP-RL-715000 Mesa Substation - Upgrade Two (2) 220KV CBs to Eagle R 7150 High 12/1/2012  TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-TP-RL-722800 Del Amo - Ellis Loop-In Project 7228 High 6/1/2012 TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -
CET-ET-TP-RL-725200 Antelope 220 Substation - Ten (10) 220KV CB Upgrade 7252 High 6/1/2013 TR-SUB 0.00% 8.72% 100.0% - - - - - 4,224.4 - - -
CET-ET-TP-RL-728400 Ellis, Johanna, Santiago, Viejo: Under Voltage Load Shedd 7284 High 6/1/2012 TR-SUB 0.00% 8.72% 100.0% - - - - - - - - -

Total Specifics - - 8,889.2 6,809.5 6,256.1 27,942.2 786.8 2,362.7 -

Total Incremental Non-Incentive Specifics Plant Balance [ 1240725 124,072.5 132,961.7 139,7712 146,027.3 173,969.5 174,756.3 177,118.9 177,189
Total Incremental Non-Incentive Plant Balance [ 1406210 141,270.9 150,809.9 158,269.2 165,175.1 193,767.1 195,203.6 198,216.1 198,865.9 |

Non-Inc Additions Forecast
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Incentive CWIP & Plant Additions Forecast

Devers Colorado River (DCR)

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS

WBS Description

Pin

Voltage

CET-ET-TP-EC-484700
CET-ET-TP-EC-484700
CET-ET-TP-EC-484700
CET-ET-TP-EC-484701
CET-ET-TP-EC-484701
CET-ET-TP-EC-484702
CET-ET-TP-EC-484705
CET-ET-TP-EC-484716
CET-ET-TP-EC-484717
CET-ET-TP-EC-484719
CET-ET-TP-EC-484722
CET-ET-TP-EC-484726
CET-ET-TP-EC-484728
COS-00-RE-LR-484701
COS-00-RE-LR-484702

DCR: Preliminary Engineering, Licensing

Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit !
Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado
Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L wi
Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIE
I: DCR: Devers: Install 2 500kV Shunt Ca

Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, incluc
|: DCR: Devers: Repl

Devers Substation: Extend 500kV bus two positions to the east and equip new
I: DCR: Devers: Install Line Pos for Dev

Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit br
Colorado River Switchyard: Construct a new 6 position 500kV switchyard (with s
Devers-Valley & Devers-Colorado River T/L

Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any addi
Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any addi

4847

High
High
High
High
High
High
High
High
High
High
High
High
High
High
High

Forecast Date

9/1/2013
9/1/2013
9/1/2013
9/1/2013
9/1/2013
9/1/2013
9/1/2013
9/1/2013
9/1/2013
9/1/2013
9/1/2013
9/1/2013
9/1/2013
9/1/2013
9/1/2013

Asset Class Collectible % COR % 150 %
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-LANDRGTINC 0.00% 0.00% 100.00%
TR-LANDRGTINC 0.00% 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Devers Colorado River (DCR)

Inc CWIP & Additions Forecast

WP-Schedule 16
16 of 109



Incentive CWIP & Plant Additions Forecast

Devers Colorado River (DCR)

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WP-Schedule 16
17 of 109

2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP i Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Colle e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded

CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 25,386.5 2,403.3 1,500.0 25,386.5 2,403.3 1,500.0 2,566.3 1,601.7
CET-ET-TP-EC-484700 Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit ! 4847 475.9 5,702.9 565.7 475.9 5,702.9 565.7 6,089.7 604.0|
CET-ET-TP-EC-484700 Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado 4847 745.1 8,061.0 951.6 745.1 8,061.0 951.6 8,607.8 1,016.2
CET-ET-TP-EC-484701 Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L wi 4847 65,957.6 162,908.3 87,242.0 65,957.6 162,908.3 87,242.0 173,957.2 93,159.0
CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIE 4847 1,256.0 15,236.9 18,295.3 1,256.0 15,236.9 18,295.3 16,270.3 19,536.1
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 - - - - - - - -
CET-ET-TP-EC-484705 Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, incluc 4847 39,461.0 105,695.3 64,822.5 39,461.0 105,695.3 64,822.5 112,863.9 69,218.9
CET-ET-TP-EC-484716 I: DCR: Devers: Repl 4847 104.2 2,307.6 1,185.6 104.2 2,307.6 1,185.6 2,464.2 1,266.0
CET-ET-TP-EC-484717 Devers Substation: Extend 500kV bus two positions to the east and equip new ¢ 4847 877.3 12,846.0 7,380.3 8773 12,846.0 7,380.3 13,717.2 7,880.9
CET-ET-TP-EC-484719 |: DCR: Devers: Install Line Pos for Dev 4847 - (43.6) - - (43.6) - (46.6) -
CET-ET-TP-EC-484722 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit br 4847 729.1 3,563.4 6,121.2 729.1 3,563.4 6,121.2 3,805.1 6,536.4
CET-ET-TP-EC-484726 Colorado River Switchyard: Construct a new 6 position 500kV switchyard (with s 4847 7,408.0 64,802.2 36,751.0 7,408.0 64,802.2 36,751.0 69,197.3 39,243.6
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 5,786.2 10,371.3 9,357.1 5,786.2 10,3713 9,357.1 11,074.8 9,991.7|
COS-00-RE-LR-484701 Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any addi 4847 982.9 189.8 90.0 982.9 189.8 90.0 202.7 96.1
COS-00-RE-LR-484702 Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any addi 4847 2,191.3 32.5 - 2,191.3 32.5 - 34.7 -

Total Specifi 151,361.0 394,076.9 234,262.2 151,361.0 394,076.9 234,262.2 420,804.4 250,150.6

Total Incremental Plant Balance - Del

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

Devers Colorado River (DCR)

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBs WBS Description Pin Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-EC-484700  DCR: Preliminary Engineering, Licensing 2847 B B B B B B B B B B B B

CET-ET-TP-EC-484700 Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit! 4847 - - - - - - - - - - - -
CET-ET-TP-EC-484700  Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado ~ 4847 - - - - - - - - - - . .
CET-ET-TP-EC-484701 Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L wi 4847 - - - - - - - - - - - -
CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIE 4847 - - - - - - - - - - - -

CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 - - - - - - - - - - - -
CET-ET-TP-EC-484705 Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, incluc 4847 - - - - - - - - - - - -
CET-ET-TP-EC-484716 |: DCR: Devers: Repl 4847 - - - - - - - - - - - -
CET-ET-TP-EC-484717 Devers Substation: Extend 500kV bus two positions to the east and equip new ¢ 4847 - - - - - - - - - - - -
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847 - - - - - - - - - - - -

CET-ET-TP-EC-484722 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit br 4847 - - - - - - - - - - - -
CET-ET-TP-EC-484726 Colorado River Switchyard: Construct a new 6 position 500kV switchyard (with s 4847 - - - - - - - - - - - -
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 - - - - - - - - - - - -
COS-00-RE-LR-484701 Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any addi 4847 - - - - - - - - - - - -
COS-00-RE-LR-484702 Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any addi 4847 - - - - - - - - - - - -
Total Specifi - - - - - - - - - - - -

Total Incremental Plant Balance - De] - - - - - - - - - - - -

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

Devers Colorado River (DCR)

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 - - - - - - - - 29,948.6
CET-ET-TP-EC-484700 Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit ! 4847 - - - - - - - - 7,127.1
CET-ET-TP-EC-484700 Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado 4847 - - - - - - - - 10,113.7
CET-ET-TP-EC-484701 Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L wi 4847 - - - - - - - - 332,621.8
CET-ET-TP-EC-484701 Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIE 4847 - - - - - - - - 37,089.6
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 - - - - N - - - (0.1)
CET-ET-TP-EC-484705 Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, incluc 4847 - - - - - - - - 221,216.5
CET-ET-TP-EC-484716 I: DCR: Devers: Repl 4847 - - - - N - - - 3,766.4
CET-ET-TP-EC-484717 Devers Substation: Extend 500kV bus two positions to the east and equip new ¢ 4847 - - - - - - - - 22,409.8
CET-ET-TP-EC-484719 |: DCR: Devers: Install Line Pos for Dev 4847 - - - - - - - - (53.3)
CET-ET-TP-EC-484722 Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit br 4847 - - - - - - - - 11,039.5
CET-ET-TP-EC-484726 Colorado River Switchyard: Construct a new 6 position 500kV switchyard (with s 4847 - - - - - - - - 115,178.8
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 - - - - - - - - 26,866.1
COS-00-RE-LR-484701 Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any addi 4847 - - - - - - - - 1,280.4
COS-00-RE-LR-484702 Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any addi 4847 - - - - - - - - 2,225.5

Total Specific - - - - - - - - 820,830.3
| Total Incremental Plant Balance - De' - - - - - - - - 820,830.3 |

Inc CWIP & Additions Forecast
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19 of 109



Incentive CWIP & Plant Additions Forecast

cwip

Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484700 agle - circuit 500kV T/L with 2B-2156 KCMIL ACSR conductor to a new route to pi 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484700 orado River Switchyard, with 2B-2156 KCMIL ACSR conductor, creating the Deve 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484701 V T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing De' 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484701 ‘OR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. Th 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484705 single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484716 I: DCR: Devers: Repl 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484717 {with two 4000A, 63kA, 500KV circuit breakers and all associated equipmentto1 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484722 ind other associated equipment to terminate the new Devers - Valley #2 500kV ~ 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484726 in ultimate of 10 positions) near Blythe, CA. Equip Position 6 with two 4000A, 63 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-484701 Land Rights (CA): Acquire any additional properties or rights-of-way needed to b 4847 High 9/1/2013 TR-LANDRGTINC 0.00% 0.00% 100.00%
COS-00-RE-LR-484702 Land Rights (CA): Acquire any properties or rights-of-way needed tob 4847 High 9/1/2013 TR-LANDRGTINC 0.00% 0.00% 100.00%

Total ive CWIP OH)

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

cwip

Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WP-Schedule 16
210f 109

2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP i Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded

CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 25,386.5 2,403.3 1,500.0 25,386.5 2,403.3 1,500.0 2,566.3 1,601.7
CET-ET-TP-EC-484700 agle - circuit 500kV T/L with 2B-2156 KCMIL ACSR conductor to a new route to pi 4847 475.9 5,702.9 565.7 475.9 5,702.9 565.7 6,089.7 604.0|
CET-ET-TP-EC-484700 orado River Switchyard, with 2B-2156 KCMIL ACSR conductor, creating the Deve 4847 745.1 8,061.0 951.6 745.1 8,061.0 951.6 8,607.8 1,016.2
CET-ET-TP-EC-484701 V T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing De' 4847 65,957.6 162,908.3 87,242.0 65,957.6 162,908.3 87,242.0 173,957.2 93,159.0
CET-ET-TP-EC-484701 "OR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. Th 4847 1,256.0 15,236.9 18,295.3 1,256.0 15,236.9 18,295.3 16,270.3 19,536.1
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 - - - - - - - -
CET-ET-TP-EC-484705 single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, 4847 39,461.0 105,695.3 64,822.5 39,461.0 105,695.3 64,822.5 112,863.9 69,218.9
CET-ET-TP-EC-484716 1: DCR: Devers: Repl 4847 104.2 2,307.6 1,185.6 104.2 2,307.6 1,185.6 2,464.2 1,266.0
CET-ET-TP-EC-484717 {with two 4000A, 63kA, 500KV circuit breakers and all associated equipment to1 4847 877.3 12,846.0 7,380.3 877.3 12,846.0 7,380.3 13,717.2 7,880.9
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847 - (43.6) - - (43.6) - (46.6) -
CET-ET-TP-EC-484722 ind other associated equipment to terminate the new Devers - Valley #2 500kV ™ 4847 729.1 3,563.4 6,121.2 729.1 3,563.4 6,121.2 3,805.1 6,536.4
CET-ET-TP-EC-484726 in ultimate of 10 positions) near Blythe, CA. Equip Position 6 with two 4000A, 63 4847 7,408.0 64,802.2 36,751.0 7,408.0 64,802.2 36,751.0 69,197.3 39,243.6
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 5,786.2 10,371.3 9,357.1 5,786.2 10,3713 9,357.1 11,074.8 9,991.7|
COS-00-RE-LR-484701 Land Rights (CA): Acquire any additional properties or rights-of-way needed to b 4847 982.9 189.8 90.0 982.9 189.8 90.0 202.7 96.1
COS-00-RE-LR-484702 Land Rights (CA): Acquire any iti properties or rights-of-way needed tob 4847 2,191.3 32.5 - 2,191.3 32.5 - 34.7 -

Total Incentive CWIP Expendi 151,361.0 394,076.9 234,262.2 151,361.0 394,076.9 234,262.2 420,804.4 250,150.6

Inc CWIP & Additions Forecast



WP-Schedule 16
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Incentive CWIP & Plant Additions Forecast

cwip i i Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 27.0 59.4 48.8 160.7 255.3 243.7 243.7 266.9 220.5 255.3 164.2 458.0
CET-ET-TP-EC-484700 agle - circuit 500kV T/L with 2B-2156 KCMIL ACSR conductor to a new route to pi 4847 391.2 354.9 556.8 2,644.0 94.0 250.0 250.0 250.0 250.0 252.0 410.0 -
CET-ET-TP-EC-484700 orado River Switchyard, with 2B-2156 KCMIL ACSR conductor, creating the Deve 4847 270.3 276.2 1,904.5 1,600.0 2,500.0 - - - - 700.0 600.0 210.0
CET-ET-TP-EC-484701 V T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing De' 4847 4,495.8 3,615.9 11,1017 4,361.6 16,941.5 7,1384 7,211.3 22,896.1 22,3779 22,145.6 19,872.2 20,750.2
CET-ET-TP-EC-484701 "OR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. Th 4847 148.7 174.2 75.0 3,279.0 2,953.0 597.0 175.0 1,346.0 1,977.0 3,328.0 175.0 1,009.0
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847
CET-ET-TP-EC-484705 single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, 4847 3,948.4 3,328.4 7,517.0 2,884.6 7,591.3 6,470.2 3,730.2 15,467.0 15,058.5 14,1519 12,772.3 12,7755
CET-ET-TP-EC-484716 I: DCR: Devers: Repl 4847 37.7 5.0 209 252.0 264.0 252.0 252.0 276.0 228.0 264.0 228.0 228.0
CET-ET-TP-EC-484717 {with two 4000A, 63kA, 500KV circuit breakers and all associated equipment to1 4847 672.3 2,108.6 618.0 279.0 1,659.0 67.0 1,158.0 1,158.0 1,158.0 1,158.0 1,083.0 1,727.0
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847 (43.6)
CET-ET-TP-EC-484722 ind other associated equipment to terminate the new Devers - Valley #2 500kV ~ 4847 19.8 85.1 840.5 355.0 135.0 647.0 68.0 68.0 68.0 69.0 69.0 1,139.0
CET-ET-TP-EC-484726 In ultimate of 10 positions) near Blythe, CA. Equip Position 6 with two 4000A, 63 4847 2,527.9 5,082.1 10,934.3 6,470.0 6,362.0 9,361.0 6,357.0 5,318.0 5,248.0 2,248.0 2,248.0 2,646.0
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 172.6 648.5 272.2 840.0 921.0 886.0 886.0 978.0 1,009.0 1,037.0 1,009.0 1,712.0
COS-00-RE-LR-484701 Land Rights (CA): Acquire any additional properties or rights-of-way needed to b 4847 15.7 (0.4) 35 15.0 20.0 20.0 20.0 20.0 20.0 20.0 20.0 16.0
COS-00-RE-LR-484702 Land Rights (CA): Acquire any iti properties or rights-of-way needed tob 4847 0.4 34 2.7 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 2.0
Total Incentive CWIP Expendi 12,727.7 15,697.7 33,895.9 23,143.9 39,699.1 25,935.3 20,354.2 48,047.0 47,617.8 45,631.8 38,653.7 42,672.8

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

cwip

Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WP-Schedule 16
23 of 109

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 200.0 200.0 200.0 200.0 200.0 200.0 100.0 100.0 100.0
CET-ET-TP-EC-484700 agle - circuit 500kV T/L with 2B-2156 KCMIL ACSR conductor to a new route to pi 4847 5.1 12.0 28.9 56.8 90.5 112.5 123.8 86.6 49.4
CET-ET-TP-EC-484700 orado River Switchyard, with 2B-2156 KCMIL ACSR conductor, creating the Deve 4847 26.0 337 60.6 103.0 144.3 176.3 193.9 138.4 75.4
CET-ET-TP-EC-484701 V T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing De' 4847 17,650.6 12,875.8 12,150.4 10,386.8 9,731.8 7,647.1 6,867.6 4,830.0 5,101.9
CET-ET-TP-EC-484701 "OR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. Th 4847 3,611.0 3,036.6 2,521.5 2,262.3 2,079.7 1,583.9 1,593.9 1,122.4 484.0
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847
CET-ET-TP-EC-484705 single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, 4847 12,915.9 9,443.0 8,841.3 7,563.7 7,124.9 5,750.0 5,348.8 3,622.0 4,212.9
CET-ET-TP-EC-484716 I: DCR: Devers: Repl 4847 1373 118.6 131.0 1373 137.3 124.8 137.3 137.3 124.8
CET-ET-TP-EC-484717 {with two 4000A, 63kA, 500KV circuit breakers and all associated equipmentto1 4847 2,145.5 1,011.3 513.7 509.6 645.7 774.6 848.1 593.3 338.6
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847
CET-ET-TP-EC-484722 ind other associated equipment to terminate the new Devers - Valley #2 500kV ~ 4847 938.1 837.2 982.2 773.8 866.1 775.8 451.7 316.0 180.3
CET-ET-TP-EC-484726 in ultimate of 10 positions) near Blythe, CA. Equip Position 6 with two 4000A, 63 4847 6,254.5 5,043.8 4,589.9 4,178.1 4,443.7 4,223.9 4,011.0 2,601.0 1,405.1
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 958.1 839.5 969.2 1,126.2 1,264.9 1,270.6 1,397.7 1,213.7 317.1
COS-00-RE-LR-484701 Land Rights (CA): Acquire any additional properties or rights-of-way needed to b 4847 10.0 10.0 10.0 10.0 10.0 10.0 10.0 10.0 10.0
COS-00-RE-LR-484702 Land Rights (CA): Acquire any properties or rights-of-way needed tob 4847 - - - - - - - - -

Total Incentive CWIP Expendit 44,852.1 33,461.4 30,998.8 27,307.5 26,738.8 22,649.4 21,083.9 14,770.8 12,399.6

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484700 agle - circuit 500kV T/L with 2B-2156 KCMIL ACSR conductor to a new route to pi 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484700 orado River Switchyard, with 2B-2156 KCMIL ACSR conductor, creating the Deve 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484701 V T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing De' 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484701 ‘OR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. Th 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484705 single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484716 I: DCR: Devers: Repl 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484717 {with two 4000A, 63kA, 500KV circuit breakers and all associated equipmentto1 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484722 ind other associated equipment to terminate the new Devers - Valley #2 500kV ~ 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484726 in ultimate of 10 positions) near Blythe, CA. Equip Position 6 with two 4000A, 63 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-484701 Land Rights (CA): Acquire any additional properties or rights-of-way needed tob 4847 High 9/1/2013 TR-LANDRGTINC 0.00% 0.00% 100.00%
COS-00-RE-LR-484702 Land Rights (CA): Acquire any properties or rights-of-way needed tob 4847 High 9/1/2013 TR-LANDRGTINC 0.00% 0.00% 100.00%

Total ive CWIP es OH)
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WP-Schedule 16
24 of 109



Incentive CWIP & Plant Additions Forecast

WP-Schedule 16
25 of 109

2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP i Less s Less
WBS Pin # 2011 CWIP Expenditures Expenditures Less Colle e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded

CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 25,386.5 2,403.3 1,500.0 25,386.5 2,403.3 1,500.0 2,566.3 1,601.7
CET-ET-TP-EC-484700 agle - circuit 500kV T/L with 2B-2156 KCMIL ACSR conductor to a new route to pi 4847 475.9 5,702.9 565.7 475.9 5,702.9 565.7 6,089.7 604.0|
CET-ET-TP-EC-484700 orado River Switchyard, with 2B-2156 KCMIL ACSR conductor, creating the Deve 4847 745.1 8,061.0 951.6 745.1 8,061.0 951.6 8,607.8 1,016.2
CET-ET-TP-EC-484701 V T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing De' 4847 65,957.6 162,908.3 87,242.0 65,957.6 162,908.3 87,242.0 173,957.2 93,159.0
CET-ET-TP-EC-484701 "OR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. Th 4847 1,256.0 15,236.9 18,295.3 1,256.0 15,236.9 18,295.3 16,270.3 19,536.1
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 - - - - - - - -
CET-ET-TP-EC-484705 single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, 4847 39,461.0 105,695.3 64,822.5 39,461.0 105,695.3 64,822.5 112,863.9 69,218.9
CET-ET-TP-EC-484716 1: DCR: Devers: Repl 4847 104.2 2,307.6 1,185.6 104.2 2,307.6 1,185.6 2,464.2 1,266.0
CET-ET-TP-EC-484717 {with two 4000A, 63kA, 500KV circuit breakers and all associated equipment to1 4847 877.3 12,846.0 7,380.3 877.3 12,846.0 7,380.3 13,717.2 7,880.9
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847 - (43.6) - - (43.6) - (46.6) -
CET-ET-TP-EC-484722 ind other associated equipment to terminate the new Devers - Valley #2 500kV ™ 4847 729.1 3,563.4 6,121.2 729.1 3,563.4 6,121.2 3,805.1 6,536.4
CET-ET-TP-EC-484726 in ultimate of 10 positions) near Blythe, CA. Equip Position 6 with two 4000A, 63 4847 7,408.0 64,802.2 36,751.0 7,408.0 64,802.2 36,751.0 69,197.3 39,243.6
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 5,786.2 10,371.3 9,357.1 5,786.2 10,3713 9,357.1 11,074.8 9,991.7|
COS-00-RE-LR-484701 Land Rights (CA): Acquire any additional properties or rights-of-way needed to b 4847 982.9 189.8 90.0 982.9 189.8 90.0 202.7 96.1
COS-00-RE-LR-484702 Land Rights (CA): Acquire any iti properties or rights-of-way needed tob 4847 2,191.3 32.5 - 2,191.3 325 - 34.7 -

Total Incentive CWIP Expendi 151,361.0 394,076.9 234,262.2 151,361.0 394,076.9 234,262.2 420,804.4 250,150.6

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

WP-Schedule 16
26 of 109

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 285 459.4 50.5 1716 272.6 260.2 260.2 285.0 235.4 272.6 175.4 489.1
CET-ET-TP-EC-484700 agle - circuit 500kV T/L with 2B-2156 KCMIL ACSR conductor to a new route to pi 4847 402.7 363.9 582.2 2,823.3 100.4 267.0 267.0 267.0 267.0 269.1 437.8 -
CET-ET-TP-EC-484700 orado River Switchyard, with 2B-2156 KCMIL ACSR conductor, creating the Deve 4847 270.5 292.8 1,798.6 1,708.5 2,669.6 - - - - 747.5 640.7 224.2
CET-ET-TP-EC-484701 V T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing De' 4847 4,718.0 3,829.4 11,517.2 4,657.4 18,090.6 7,622.6 7,700.4 24,449.0 23,895.6 23,647.6 21,220.0 22,157.5
CET-ET-TP-EC-484701 "OR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. Th 4847 164.5 197.2 90.3 3,501.4 3,153.3 637.5 186.9 1,437.3 2,111.1 3,553.7 186.9 1,077.4
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 - (0.1) - - - - - - - - - -
CET-ET-TP-EC-484705 single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, 4847 4,117.2 3,515.7 7,836.8 3,080.2 8,106.2 6,909.1 3,983.2 16,516.0 16,079.8 15,111.7 13,638.6 13,642.0
CET-ET-TP-EC-484716 I: DCR: Devers: Repl 4847 - - - 269.1 2819 269.1 269.1 294.7 2435 2819 2435 2435
CET-ET-TP-EC-484717 {with two 4000A, 63kA, 500KV circuit breakers and all associated equipment to1 4847 718.0 2,191.0 654.8 297.9 1,771.5 715 1,236.5 1,236.5 1,236.5 1,236.5 1,156.5 1,844.1
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847 - (53.3) - - - - - - - - - -
CET-ET-TP-EC-484722 ind other associated equipment to terminate the new Devers - Valley #2 500kV ~ 4847 235 98.3 856.6 379.1 144.2 690.9 72.6 72.6 72.6 73.7 73.7 1,216.3
CET-ET-TP-EC-484726 In ultimate of 10 positions) near Blythe, CA. Equip Position 6 with two 4000A, 63 4847 2,621.8 5,217.5 11,292.4 6,908.8 6,793.5 9,995.9 6,788.2 5,678.7 5,603.9 2,400.5 2,400.5 2,825.5
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 198.1 688.8 294.1 897.0 983.5 946.1 946.1 1,044.3 1,077.4 1,107.3 1,077.4 1,828.1
COS-00-RE-LR-484701 Land Rights (CA): Acquire any additional properties or rights-of-way needed to b 4847 15.7 (0.4) 35 16.0 214 214 214 214 214 214 214 171
COS-00-RE-LR-484702 Land Rights (CA): Acquire any properties or rights-of-way needed tob 4847 0.4 34 2.7 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 2.1

Total Incentive CWIP Expendi 13,278.9 16,803.6 34,979.9 24,713.6 42,391.6 27,694.3 21,734.7 51,305.7 50,847.4 48,726.7 41,275.3 45,566.9

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast
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WBS Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 213.6 213.6 213.6 213.6 213.6 213.6 106.8 106.8 106.8
CET-ET-TP-EC-484700 agle - circuit 500kV T/L with 2B-2156 KCMIL ACSR conductor to a new route to pi 4847 55 12.8 30.8 60.6 96.7 120.2 132.2 92.5 52.8
CET-ET-TP-EC-484700 orado River Switchyard, with 2B-2156 KCMIL ACSR conductor, creating the Deve 4847 27.7 36.0 64.7 110.0 154.0 188.3 207.1 147.8 80.5
CET-ET-TP-EC-484701 V T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing De' 4847 18,847.7 13,749.0 12,974.5 11,091.3 10,391.8 8,165.7 7,333.4 5,157.6 5,448.0
CET-ET-TP-EC-484701 "OR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. Th 4847 3,855.9 3,242.5 2,692.5 2,415.7 2,220.7 1,691.3 1,702.0 1,198.5 516.8
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 - - - - N - - - -
CET-ET-TP-EC-484705 single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, 4847 13,791.9 10,083.4 9,440.9 8,076.7 7,608.2 6,140.0 5,711.6 3,867.6 4,498.6
CET-ET-TP-EC-484716 I: DCR: Devers: Repl 4847 146.6 126.6 139.9 146.6 146.6 1333 146.6 146.6 1333
CET-ET-TP-EC-484717 {with two 4000A, 63kA, 500KV circuit breakers and all associated equipmentto1 4847 2,291.0 1,079.9 548.6 544.2 689.5 827.2 905.6 633.5 361.5
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847 - - - - - - - - -
CET-ET-TP-EC-484722 ind other associated equipment to terminate the new Devers - Valley #2 500kV ™ 4847 1,001.7 894.0 1,048.8 826.3 924.9 828.4 482.4 3375 192.6
CET-ET-TP-EC-484726 in ultimate of 10 positions) near Blythe, CA. Equip Position 6 with two 4000A, 63 4847 6,678.7 5,385.9 4,901.2 4,461.5 4,745.1 4,510.3 4,283.1 2,777.4 1,500.4
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 1,023.1 896.5 1,035.0 1,202.6 1,350.6 1,356.8 1,492.5 1,296.0 338.6
COS-00-RE-LR-484701 Land Rights (CA): Acquire any additional properties or rights-of-way needed to b 4847 10.7 10.7 10.7 10.7 10.7 10.7 10.7 10.7 10.7
COS-00-RE-LR-484702 Land Rights (CA): Acquire any properties or rights-of-way needed tob 4847 - - - - - - - - -

Total Incentive CWIP Expendit 47,894.1 35,730.8 33,101.2 29,159.6 28,552.3 24,185.6 22,513.9 15,772.5 13,240.5

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484700 agle - circuit 500kV T/L with 2B-2156 KCMIL ACSR conductor to a new route to pi 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484700 orado River Switchyard, with 2B-2156 KCMIL ACSR conductor, creating the Deve 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484701 V T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing De' 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484701 ‘OR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. Th 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484705 single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, 4847 High 9/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484716 I: DCR: Devers: Repl 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484717 {with two 4000A, 63kA, 500KV circuit breakers and all associated equipmentto1 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484722 ind other associated equipment to terminate the new Devers - Valley #2 500kV ~ 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484726 in ultimate of 10 positions) near Blythe, CA. Equip Position 6 with two 4000A, 63 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 High 9/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-484701 Land Rights (CA): Acquire any additional properties or rights-of-way needed tob 4847 High 9/1/2013 TR-LANDRGTINC 0.00% 0.00% 100.00%
COS-00-RE-LR-484702 Land Rights (CA): Acquire any properties or rights-of-way needed tob 4847 High 9/1/2013 TR-LANDRGTINC 0.00% 0.00% 100.00%

Total Incentive CWIP Balance

Total Incremental CWIP Balance - Devers Colorado River (DCR)

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast
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2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Colle e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded

CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 25,386.5 2,403.3 1,500.0 25,386.5 2,403.3 1,500.0 2,566.3 1,601.7
CET-ET-TP-EC-484700 agle - circuit 500kV T/L with 2B-2156 KCMIL ACSR conductor to a new route to pi 4847 475.9 5,702.9 565.7 475.9 5,702.9 565.7 6,089.7 604.0|
CET-ET-TP-EC-484700 orado River Switchyard, with 2B-2156 KCMIL ACSR conductor, creating the Deve 4847 745.1 8,061.0 951.6 745.1 8,061.0 951.6 8,607.8 1,016.2
CET-ET-TP-EC-484701 V T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing De' 4847 65,957.6 162,908.3 87,242.0 65,957.6 162,908.3 87,242.0 173,957.2 93,159.0
CET-ET-TP-EC-484701 "OR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. Th 4847 1,256.0 15,236.9 18,295.3 1,256.0 15,236.9 18,295.3 16,270.3 19,536.1
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 - - - - - - - -
CET-ET-TP-EC-484705 single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, 4847 39,461.0 105,695.3 64,822.5 39,461.0 105,695.3 64,822.5 112,863.9 69,218.9
CET-ET-TP-EC-484716 1: DCR: Devers: Repl 4847 104.2 2,307.6 1,185.6 104.2 2,307.6 1,185.6 2,464.2 1,266.0
CET-ET-TP-EC-484717 {with two 4000A, 63kA, 500KV circuit breakers and all associated equipment to1 4847 877.3 12,846.0 7,380.3 877.3 12,846.0 7,380.3 13,717.2 7,880.9
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847 - (43.6) - - (43.6) - (46.6) -
CET-ET-TP-EC-484722 ind other associated equipment to terminate the new Devers - Valley #2 500kV ™ 4847 729.1 3,563.4 6,121.2 729.1 3,563.4 6,121.2 3,805.1 6,536.4
CET-ET-TP-EC-484726 in ultimate of 10 positions) near Blythe, CA. Equip Position 6 with two 4000A, 63 4847 7,408.0 64,802.2 36,751.0 7,408.0 64,802.2 36,751.0 69,197.3 39,243.6
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 5,786.2 10,371.3 9,357.1 5,786.2 10,3713 9,357.1 11,074.8 9,991.7|
COS-00-RE-LR-484701 Land Rights (CA): Acquire any additional properties or rights-of-way needed to b 4847 982.9 189.8 90.0 982.9 189.8 90.0 202.7 96.1
COS-00-RE-LR-484702 Land Rights (CA): Acquire any iti properties or rights-of-way needed tob 4847 2,191.3 32.5 - 2,191.3 32.5 - 34.7 -

Total Incentive CWI 151,361.0 394,076.9 234,262.2 151,361.0 394,076.9 234,262.2 420,804.4 250,150.6

Total Incremental CWIP Balance - Del

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 25,415.0 25,874.4 25,924.9 26,096.5 26,369.1 26,629.3 26,889.5 27,174.4 27,409.8 27,682.4 27,857.8 28,346.8
CET-ET-TP-EC-484700 agle - circuit 500kV T/L with 2B-2156 KCMIL ACSR conductor to a new route to pi 4847 878.6 1,242.5 1,824.7 4,648.0 4,748.4 5,015.3 5,282.3 5,549.3 5,816.2 6,085.3 6,523.1 6,523.1
CET-ET-TP-EC-484700 orado River Switchyard, with 2B-2156 KCMIL ACSR conductor, creating the Deve 4847 1,015.6 1,308.4 3,107.0 4,815.5 7,485.1 7,485.1 7,485.1 7,485.1 7,485.1 8,232.6 8,873.3 9,097.5
CET-ET-TP-EC-484701 V T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing De' 4847 70,675.6 74,504.9 86,022.1 90,679.6 108,770.1 116,392.7 124,093.1 148,542.1 172,437.7 196,085.3 217,305.3 239,462.9
CET-ET-TP-EC-484701 "OR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. Th 4847 1,420.5 1,617.7 1,708.0 5,209.4 8,362.7 9,000.2 9,187.1 10,624.3 12,735.4 16,289.1 16,476.0 17,553.4
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 - (0.1) (0.1) (0.1) (0.1) (0.1) (0.1) (0.1) (0.1) (0.1) (0.1) (0.2)}
CET-ET-TP-EC-484705 single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, 4847 43,578.2 47,093.9 54,930.8 58,011.0 66,117.1 73,026.2 77,009.4 93,525.4 109,605.2 124,717.0 138,355.5 151,997.5
CET-ET-TP-EC-484716 I: DCR: Devers: Repl 4847 104.2 104.2 104.2 3733 655.2 924.3 1,193.4 1,488.1 1,731.6 2,013.5 2,257.0 2,500.4
CET-ET-TP-EC-484717 {with two 4000A, 63kA, 500KV circuit breakers and all associated equipment to1 4847 1,595.3 3,786.3 4,441.1 4,739.1 6,510.6 6,582.1 7,818.7 9,055.2 10,291.7 11,5283 12,684.7 14,528.9
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847 - (53.3) (53.3) (53.3) (53.3) (53.3) (53.3) (53.3) (53.3) (53.3) (53.3) (53.3)
CET-ET-TP-EC-484722 ind other associated equipment to terminate the new Devers - Valley #2 500kV ~ 4847 752.6 850.9 1,707.5 2,086.6 2,230.7 2,921.6 2,994.2 3,066.8 3,139.4 3,213.1 3,286.8 4,503.1
CET-ET-TP-EC-484726 In ultimate of 10 positions) near Blythe, CA. Equip Position 6 with two 4000A, 63 4847 10,029.9 15,247.4 26,539.8 33,448.7 40,242.1 50,238.0 57,026.2 62,704.9 68,308.8 70,709.3 73,109.7 75,935.2
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 5,984.3 6,673.1 6,967.2 7,864.2 8,847.6 9,793.7 10,739.8 11,784.1 12,861.6 13,968.9 15,046.3 16,874.5
COS-00-RE-LR-484701 Land Rights (CA): Acquire any additional properties or rights-of-way needed to b 4847 998.6 998.2 1,001.7 1,017.7 1,039.1 1,060.4 1,081.8 1,103.1 1,124.5 1,145.9 1,167.2 1,184.3
COS-00-RE-LR-484702 Land Rights (CA): Acquire any it properties or rights-of-way needed to b 4847 2,191.6 2,195.0 2,197.7 2,200.9 2,204.1 2,207.3 2,210.5 2,213.7 2,216.9 2,220.1 2,223.3 2,225.5

Total Incentive CWI 164,640.0 181,443.6 216,423.5 241,137.1 283,528.7 311,223.1 332,957.7 384,263.4 435,110.8 483,837.5 525,112.8 570,679.7
I Total Incremental CWIP Balance - Dd 164,640.0 181,443.6 216,423.5 241,137.1 283,528.7 311,223.1 332,957.7 384,263.4 435,110.8 483,837.5 525,112.8 570,679.7

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-EC-484700 DCR: Preliminary Engineering, Licensing 4847 28,560.4 28,774.0 28,987.5 29,201.1 29,414.7 29,628.2 29,735.0 29,841.8 -
CET-ET-TP-EC-484700 agle - circuit 500kV T/L with 2B-2156 KCMIL ACSR conductor to a new route to pi 4847 6,528.6 6,541.4 6,572.2 6,632.8 6,729.5 6,849.7 6,981.9 7,074.4 -
CET-ET-TP-EC-484700 orado River Switchyard, with 2B-2156 KCMIL ACSR conductor, creating the Deve 4847 9,125.2 9,161.2 9,225.9 9,335.9 9,490.0 9,678.2 9,885.3 10,033.1 -
CET-ET-TP-EC-484701 V T/L with 2B-2156 ACSR conductor, including OPGW, paralleling the existing De' 4847 258,310.6 272,059.6 285,034.1 296,125.3 306,517.1 314,682.9 322,016.3 327,173.9 -
CET-ET-TP-EC-484701 "OR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. Th 4847 21,409.4 24,651.9 27,344.4 29,760.1 31,980.8 33,672.1 35,374.2 36,572.7 -
CET-ET-TP-EC-484702 I: DCR: Devers: Install 2 500kV Shunt Ca 4847 (0.1) (0.1) (0.1) (0.1) (0.1) (0.1) (0.1) (0.1) -
CET-ET-TP-EC-484705 single circuit 500kV T/L, including OPGW, with 2B-2156 KCMIL ACSR conductor, 4847 165,789.5 175,872.9 185,313.8 193,390.4 200,998.6 207,138.6 212,850.2 216,717.8 -
CET-ET-TP-EC-484716 I: DCR: Devers: Repl 4847 2,647.0 2,773.6 2,913.6 3,060.1 3,206.7 3,340.0 3,486.6 3,633.2 -
CET-ET-TP-EC-484717 {with two 4000A, 63kA, 500KV circuit breakers and all associated equipment to1 4847 16,819.9 17,899.7 18,4483 18,992.5 19,682.0 20,509.1 21,4147 22,048.2 -
CET-ET-TP-EC-484719 I: DCR: Devers: Install Line Pos for Dev 4847 (53.3) (53.3) (53.3) (53.3) (53.3) (53.3) (53.3) (53.3) -
CET-ET-TP-EC-484722 ind other associated equipment to terminate the new Devers - Valley #2 500kV ™ 4847 5,504.8 6,398.7 7,447.6 8,273.8 9,198.7 10,027.1 10,509.4 10,846.9 -
CET-ET-TP-EC-484726 in ultimate of 10 positions) near Blythe, CA. Equip Position 6 with two 4000A, 63 4847 82,613.9 87,999.8 92,901.0 97,362.5 102,107.5 106,617.9 110,901.0 113,678.4 -
CET-ET-TP-EC-484728 Devers-Valley & Devers-Colorado River T/L 4847 17,897.6 18,794.0 19,829.0 21,031.7 22,382.3 23,739.1 25,231.6 26,527.6 -
COS-00-RE-LR-484701 Land Rights (CA): Acquire any additional properties or rights-of-way needed tob 4847 1,195.0 1,205.7 1,216.3 1,227.0 1,237.7 1,248.4 1,259.0 1,269.7 -
COS-00-RE-LR-484702 Land Rights (CA): Acquire any properties or rights-of-way needed tob 4847 2,225.5 2,225.5 2,225.5 2,225.5 2,225.5 2,225.5 2,225.5 2,225.5 -

Total Incentive CWIF 618,573.9 654,304.7 687,405.9 716,565.5 745,117.8 769,303.4 791,817.3 807,589.8 -
Total Incremental CWIP Balance - De 618,573.9 654,304.7 687,405.9 716,565.5 745,117.8 769,303.4 791,817.3 807,589.8 - I

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 3B & 3C

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS Pin#  Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-701400-1 Windhub Substation Construction Phase Il 7014 High 5/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701401-1  Windhub Substation Construction Phase Il 7014 High 12/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701404- Antelope Substation Construction 7014 High 7/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701402-1  Vincent Substation - Seg 3C 7014 High 12/1/2011 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701409-1 Magunden Relays 7014 High 7/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-718300-1 230 kV Transmission Line Between Highwind and Winhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-718301- Highwind Substation Construction 7183 High 12/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-718300-1  CRE Seg 3B 7183 High 12/1/2012 TR-LANDRGTINC 0.00% 0.00% 100.00%

CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 High 12/1/2012 TR-SUBINC 0.00% 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 3B & 3C

Inc CWIP & Additions Forecast
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WP-Schedule 16
330f 109

Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 3B & 3C

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP i Less itures Less
WBS Pin # 2011 CWIP Expenditures Expenditures Less Colle e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded

CET-ET-TP-RN-701400-1 Windhub Substation Construction Phase II 7014 99,691.5 1,743.9 - 99,691.5 1,743.9 - 1,862.2 -
CET-ET-TP-RN-701401-1  Windhub Substation Construction Phase Il 7014 27,986.7 36,233.0 400.0 27,986.7 36,233.0 400.0 38,690.4 427.1
CET-ET-TP-RN-701404-1 Antelope Substation Construction 7014 94,420.7 3,629.5 - 94,420.7 3,629.5 - 3,875.7 -
CET-ET-TP-RN-701402-1  Vincent Substation - Seg 3C 7014 - 8.6 - - 8.6 - 9.2 -
CET-ET-TP-RN-701409-1 Magunden Relays 7014 - 100.0 - - 100.0 - 106.8 -
CET-ET-TP-RN-718300- 230 kV Transmission Line Between Highwind and Winhub Substations 7183 21,1412 17,694.1 - 21,1412 17,694.1 - 18,894.2 -
CET-ET-TP-RN-718301- Highwind Substation Construction 7183 2,649.4 7,400.7 - 2,649.4 7,400.7 - 7,902.6 -
COS-00-RE-LR-718300-1  CRE Seg 3B 7183 3,1316 120.2 - 3,131.6 120.2 - 1283 -
CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 3.8 - - 3.8 - - - -

Total Specifi 249,025.0 66,930.0 400.0 249,025.0 66,930.0 400.0 71,469.4 427.1

Total Incremental Plant Balance - Te‘

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 3B & 3C

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WP-Schedule 16
34 0f 109

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-701400-1 Windhub Substation Construction Phase Il 7014 - - - - 101,540.6 - - - - - - -
CET-ET-TP-RN-701401-  Windhub Substation Construction Phase |1l 7014 - - - - - - - - - - - 66,643.3
CET-ET-TP-RN-701404-| Antelope Substation Construction 7014 - - - - - - 98,315.4 149.5 - - - 0.0
CET-ET-TP-RN-701402-1  Vincent Substation - Seg 3C 7014 5.0 0.4 6.1 - - - - - - - - 0.2
CET-ET-TP-RN-701409-1 Magunden Relays 7014 - - - - - - 16.6 53 37.4 37.4 10.7 -
CET-ET-TP-RN-718300-1 230 kV Transmission Line Between Highwind and Winhub Substations 7183 - - - - - - - - - - - 40,312.7
CET-ET-TP-RN-718301-1 Highwind Substation Construction 7183 - - - - - - - - - - - 10,564.3
COS-00-RE-LR-718300-1  CRE Seg 3B 7183 - - - - - - - - - - - 3,259.6

CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 - - - - - - - - - - - 3.8
Total Specifi 5.0 0.4 6.1 - 101,540.6 - 98,332.0 154.8 374 374 10.7 120,783.9
I Total Incremental Plant Balance - Te‘ 5.0 5.4 115 115 101,552.1 101,552.1 199,884.1 200,039.0 200,076.3 200,113.7 200,124.4 320,908.3

Inc CWIP & Additions Forecast



WP-Schedule 16
350f 109

Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 3B & 3C

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-701400-1  Windhub Substation Construction Phase Il 7014 - - - - - - - - -
CET-ET-TP-RN-701401-1  Windhub Substation Construction Phase Il 7014 197.5 197.5 32.0 - - - - - -
CET-ET-TP-RN-701404-1  Antelope Substation Construction 7014 - - - - - - - - -
CET-ET-TP-RN-701402-1  Vincent Substation - Seg 3C 7014 - - - - - - - - -
CET-ET-TP-RN-701409-1 Magunden Relays 7014 - - - - - - - - -
CET-ET-TP-RN-718300-1 230 kV Transmission Line Between Highwind and Winhub Substations 7183 - - - - - - - - -
CET-ET-TP-RN-718301-I Highwind Substation Construction 7183 - - - - - - - - -
COS-00-RE-LR-718300-1  CRE Seg 3B 7183 - - - - - - - - -

CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 - - - - - - - - -
Total Specifit 197.5 197.5 32.0 - - - - - -
[ Total Incremental Plant Balance - Tet 321,105.9 321,303.4 321,335.4 321,335.4 321,335.4 321,335.4 321,335.4 321,335.4 321,335.4 |

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-701400-1  Windhub Substation Construction Phase Il 7014 High 5/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701401-1 Windhub Substation Construction Phase IIl 7014 High 12/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701404-1  Antelope Substation Construction 7014 High 7/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701402-1 Vincent Substation - Seg 3C 7014 High 12/1/2011 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701409-1  Magunden Relays 7014 High 7/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-718300-1 230 kV Transmission Line Between Highwind and Winhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-718301-1  Highwind Substation Construction 7183 High 12/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-718300-1 CRE Seg 3B 7183 High 12/1/2012 TR-LANDRGTINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 High 12/1/2012 TR-SUBINC 0.00% 0.00% 100.00%

Total cwip OH)

Inc CWIP & Additions Forecast
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WP-Schedule 16

37 of 109

Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

201210 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP i Less itures Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded

CET-ET-TP-RN-701400-1 ~ Windhub Substation Construction Phase Il 7014 99,691.5 1,743.9 - 99,691.5 1,743.9 - 1,862.2 -
CET-ET-TP-RN-701401- Windhub Substation Construction Phase IIl 7014 27,986.7 36,233.0 400.0 27,986.7 36,233.0 400.0 38,690.4 427.1
CET-ET-TP-RN-701404-  Antelope Substation Construction 7014 94,420.7 3,629.5 - 94,420.7 3,629.5 - 3,875.7 -
CET-ET-TP-RN-701402-1 Vincent Substation - Seg 3C 7014 - 8.6 - - 8.6 - 9.2 -
CET-ET-TP-RN-701409-1  Magunden Relays 7014 - 100.0 - - 100.0 - 106.8 -
CET-ET-TP-RN-718300-1 230 kV Transmission Line Between Highwind and Winhub Substations 7183 21,141.2 17,694.1 - 21,141.2 17,694.1 - 18,894.2 -
CET-ET-TP-RN-718301-1  Highwind Substation Construction 7183 2,649.4 7,400.7 - 2,649.4 7,400.7 - 7,902.6 -
COS-00-RE-LR-718300-1 CRE Seg 3B 7183 3,131.6 120.2 - 3,131.6 120.2 - 1283 -
CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 3.8 - - 3.8 - - - -

Total Incentive CWIP Expendi 249,025.0 66,930.0 400.0 249,025.0 66,930.0 400.0 71,469.4 427.1

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WP-Schedule 16
38 of 109

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-701400-1  Windhub Substation Construction Phase Il 7014 (28.7) 1,214.8 115.7 208.0 234.1 - - - - - - -
CET-ET-TP-RN-701401-1 Windhub Substation Construction Phase IIl 7014 557.5 1,012.3 2,337.2 3,299.8 7,127.1 7,428.1 3,306.1 3,668.1 2,973.1 2,507.1 1,008.1 1,008.1
CET-ET-TP-RN-701404-1  Antelope Substation Construction 7014 (216.3) 796.0 587.9 584.0 803.0 783.0 152.0 140.0 - - - 0.0
CET-ET-TP-RN-701402-1 Vincent Substation - Seg 3C 7014 4.6 0.2 3.6 - - - - - - - - 0.2
CET-ET-TP-RN-701409-1  Magunden Relays 7014 - - - - 5.0 5.0 5.0 5.0 35.0 35.0 10.0 -
CET-ET-TP-RN-718300-1 230 kV Transmission Line Between Highwind and Winhub Substations 7183 3347 356.7 794.4 1,663.7 2,156.0 2,635.0 2,778.0 3,198.0 1,726.0 1,210.0 542.0 299.6
CET-ET-TP-RN-718301-1  Highwind Substation Construction 7183 1449 349 62.1 5313 1,015.5 1,005.3 1,271.7 970.6 651.2 709.8 622.7 380.6
COS-00-RE-LR-718300-1 CRE Seg 3B 7183 3.6 0.7 03 15.0 15.0 15.0 12.0 9.0 10.0 10.0 9.4 20.2

CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 - - - - - - - - - - - -
Total Incentive CWIP Expendi 800.3 3,415.6 3,901.1 6,301.9 11,355.7 11,8714 7,524.9 7,990.7 5,395.4 4,472.0 2,192.3 1,708.8

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description
CET-ET-TP-RN-701400-  Windhub Substation Construction Phase Il
CET-ET-TP-RN-701401-  Windhub Substation Construction Phase 1l

CET-ET-TP-RN-701404-  Antelope Substation Construction
CET-ET-TP-RN-701402-1 Vincent Substation - Seg 3C
CET-ET-TP-RN-701409-1 Magunden Relays

CET-ET-TP-RN-718300-1 230 kV Transmission Line Between Highwind and Winhub Substations

CET-ET-TP-RN-718301-1 Highwind Substation Construction
COS-00-RE-LR-718300-1 CRE Seg 3B
CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub

Jun-13

Jan-13 Feb-13
185.0 185.0
185.0 185.0

Inc CWIP & Additions Forecast

WP-Schedule 16
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Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-701400-1  Windhub Substation Construction Phase Il 7014 High 5/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701401-1 Windhub Substation Construction Phase IIl 7014 High 12/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701404-1  Antelope Substation Construction 7014 High 7/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701402-1 Vincent Substation - Seg 3C 7014 High 12/1/2011 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701409-1  Magunden Relays 7014 High 7/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-718300-1 230 kV Transmission Line Between Highwind and Winhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-718301-1  Highwind Substation Construction 7183 High 12/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-718300-1 CRE Seg 3B 7183 High 12/1/2012 TR-LANDRGTINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 High 12/1/2012 TR-SUBINC 0.00% 0.00% 100.00%

Total cwip itures OH)

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

WP-Schedule 16
41 of 109

2012 1SO 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded

CET-ET-TP-RN-701400-1  Windhub Substation Construction Phase Il 7014 99,691.5 1,743.9 - 99,691.5 1,743.9 - 1,862.2 -
CET-ET-TP-RN-701401-1 Windhub Substation Construction Phase IIl 7014 27,986.7 36,233.0 400.0 27,986.7 36,233.0 400.0 38,690.4 427.1
CET-ET-TP-RN-701404-  Antelope Substation Construction 7014 94,420.7 3,629.5 - 94,420.7 3,629.5 - 3,875.7 -
CET-ET-TP-RN-701402-1 Vincent Substation - Seg 3C 7014 - 8.6 - - 8.6 - 9.2 -
CET-ET-TP-RN-701409-1  Magunden Relays 7014 - 100.0 - - 100.0 - 106.8 -
CET-ET-TP-RN-718300-1 230 kV Transmission Line Between Highwind and Winhub Substations 7183 21,141.2 17,694.1 21,141.2 17,694.1 - 18,894.2 -
CET-ET-TP-RN-718301-1  Highwind Substation Construction 7183 2,649.4 7,400.7 - 2,649.4 7,400.7 - 7,902.6 -
COS-00-RE-LR-718300-1 CRE Seg 3B 7183 3,131.6 120.2 - 3,131.6 120.2 - 1283 -
CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 3.8 - - 3.8 - - - -

Total Incentive CWIP Expendi 249,025.0 66,930.0 400.0 249,025.0 66,930.0 400.0 71,469.4 427.1

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

WP-Schedule 16
42 of 109

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-701400-1  Windhub Substation Construction Phase Il 7014 (7.1) 1,2433 140.8 222.1 249.9 - - - - - - -
CET-ET-TP-RN-701401-1 Windhub Substation Construction Phase IIl 7014 632.7 1,044.6 2,460.9 3,523.6 7,610.5 7,931.9 3,530.4 3,916.9 3,174.8 2,677.2 1,076.5 1,076.5
CET-ET-TP-RN-701404-1  Antelope Substation Construction 7014 (137.2) 919.1 633.3 623.6 857.5 836.1 162.3 149.5 - - - 0.0
CET-ET-TP-RN-701402-1 Vincent Substation - Seg 3C 7014 5.0 0.4 6.1 - - - - - - - - 0.2
CET-ET-TP-RN-701409-1  Magunden Relays 7014 - - 0.6 - 53 53 53 53 374 374 10.7 -
CET-ET-TP-RN-718300- 230 kV Transmission Line Between Highwind and Winhub Substations 7183 3743 431.4 1,058.1 1,776.5 2,302.2 2,813.7 2,966.4 3,414.9 1,843.1 1,292.1 578.8 320.0
CET-ET-TP-RN-718301-1  Highwind Substation Construction 7183 155.6 44.9 70.2 567.4 1,084.3 1,073.4 1,358.0 1,036.4 695.4 758.0 665.0 406.4
COS-00-RE-LR-718300-1 CRE Seg 3B 7183 3.6 0.7 0.3 16.0 16.0 16.0 12.8 9.6 10.7 10.7 10.0 216

CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 - - - - - - - - -
Total Incentive CWIP Expendi 1,026.9 3,684.5 4,370.3 6,729.3 12,125.8 12,676.6 8,035.2 8,532.6 5,761.3 4,775.3 2,341.0 1,824.7

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-701400-1  Windhub Substation Construction Phase Il 7014 - - - - - - - - -
CET-ET-TP-RN-701401-  Windhub Substation Construction Phase 1l 7014 197.5 197.5 320 - - - - -
CET-ET-TP-RN-701404-1  Antelope Substation Construction 7014 - - - - - - - - -
CET-ET-TP-RN-701402-1 Vincent Substation - Seg 3C 7014 - - - - -
CET-ET-TP-RN-701409-1 Magunden Relays 7014 - - - - - - - - -
CET-ET-TP-RN-718300-1 230 kV Transmission Line Between Highwind and Winhub Substations 7183 - - - - -
CET-ET-TP-RN-718301-  Highwind Substation Construction 7183 - - - - - - - - -
COS-00-RE-LR-718300-1 CRE Seg 3B 7183 - - - - -
CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 - - - - - - - - -

Total Incentive CWIP Expendit 197.5 197.5 32.0 - - - - - -

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

WBS

CET-ET-TP-RN-701400-1
CET-ET-TP-RN-701401-1
CET-ET-TP-RN-701404-
CET-ET-TP-RN-701402-1
CET-ET-TP-RN-701409-1
CET-ET-TP-RN-718300-I
CET-ET-TP-RN-718301-
COS-00-RE-LR-718300-I
CET-ET-TP-RN-701405

WBS Description Pin#  Voltage
Windhub Substation Construction Phase Il 7014 High
Windhub Substation Construction Phase Il 7014 High
Antelope Substation Construction 7014 High
Vincent Substation - Seg 3C 7014 High
Magunden Relays 7014 High
230 kV Transmission Line Between Highwind and Winhub Substations 7183 High
Highwind Substation Construction 7183 High
CRE Seg 3B 7183 High
TRTP 3C-6 Antelope Sub 7014 High

Forecast Date

5/1/2012
12/1/2012
7/1/2012
12/1/2011
7/1/2012
12/1/2012
12/1/2012
12/1/2012
12/1/2012

Asset Class Collectible % COR% 150 %
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-LANDRGTINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%

Total Incentive CWIP Balance

Total Incremental CWIP Balance - Tehachapi Segments 3B & 3C

Inc CWIP & Additions Forecast
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WP-Schedule 16
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Incentive CWIP & Plant Additions Forecast

2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP i Less itures Less
WBS Pin # 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded

CET-ET-TP-RN-701400- Windhub Substation Construction Phase Il 7014 99,691.5 1,743.9 - 99,691.5 1,743.9 - 1,862.2 -
CET-ET-TP-RN-701401-1  Windhub Substation Construction Phase Il 7014 27,986.7 36,233.0 400.0 27,986.7 36,233.0 400.0 38,690.4 427.1
CET-ET-TP-RN-701404-1 Antelope Substation Construction 7014 94,420.7 3,629.5 - 94,420.7 3,629.5 - 3,875.7 -
CET-ET-TP-RN-701402-1  Vincent Substation - Seg 3C 7014 - 8.6 - - 8.6 - 9.2 -
CET-ET-TP-RN-701409-1 Magunden Relays 7014 - 100.0 - - 100.0 - 106.8 -
CET-ET-TP-RN-718300- 230 kV Transmission Line Between Highwind and Winhub Substations 7183 21,1412 17,694.1 - 21,1412 17,694.1 - 18,894.2 -
CET-ET-TP-RN-718301- Highwind Substation Construction 7183 2,649.4 7,400.7 - 2,649.4 7,400.7 - 7,902.6 -
COS-00-RE-LR-718300-1  CRE Seg 3B 7183 3,1316 120.2 - 3,131.6 120.2 - 1283 -
CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 3.8 - - 3.8 - - - -

Total Incentive CWI 249,025.0 66,930.0 400.0 249,025.0 66,930.0 400.0 71,469.4 427.1

Total Incremental CWIP Balance - Tel

Inc CWIP & Additions Forecast



WP-Schedule 16
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Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-701400-1 Windhub Substation Construction Phase II 7014 99,684.5 100,927.8 101,068.6 101,290.7 - - - - - - - -
CET-ET-TP-RN-701401-1  Windhub Substation Construction Phase Il 7014 28,619.4 29,664.0 32,124.9 35,648.5 43,259.0 51,191.0 54,721.4 58,638.3 61,813.1 64,490.3 65,566.8 -
CET-ET-TP-RN-701404-1 Antelope Substation Construction 7014 94,283.5 95,202.6 95,835.9 96,459.5 97,317.0 98,153.1 - - - - - -
CET-ET-TP-RN-701402-1  Vincent Substation - Seg 3C 7014 - - - - - - - - - - - -
CET-ET-TP-RN-701409-1 Magunden Relays 7014 - - 0.6 0.6 5.9 113 - - - - - -
CET-ET-TP-RN-718300-1 230 kV Transmission Line Between Highwind and Winhub Substations 7183 21,515.5 21,946.9 23,005.1 24,781.6 27,083.8 29,897.5 32,864.0 36,278.9 38,121.9 39,414.0 39,992.7 -
CET-ET-TP-RN-718301- Highwind Substation Construction 7183 2,805.0 2,849.8 2,920.0 3,487.4 4,571.7 5,645.2 7,003.2 8,039.5 8,734.9 9,492.9 10,157.9 -
COS-00-RE-LR-718300-1  CRE Seg 3B 7183 3,135.2 3,135.9 3,136.2 3,152.2 3,168.2 3,184.2 3,197.0 3,206.6 3,217.3 3,228.0 3,238.0 -

CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 -
Total Incentive CWI 250,046.8 253,730.9 258,095.1 264,824.3 175,409.6 188,086.1 97,789.3 106,167.2 111,891.1 116,629.0 118,959.2 -
I Total Incremental CWIP Balance - Te. 250,046.8 253,730.9 258,095.1 264,824.3 175,409.6 188,086.1 97,789.3 106,167.2 111,891.1 116,629.0 118,959.2 -

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-701400-1  Windhub Substation Construction Phase Il 7014 - - - - - - - - -
CET-ET-TP-RN-701401-  Windhub Substation Construction Phase Il 7014 - - - - - - - - -
CET-ET-TP-RN-701404-1  Antelope Substation Construction 7014 - - - - - - - - -
CET-ET-TP-RN-701402-1  Vincent Substation - Seg 3C 7014 - - - - - - - - -
CET-ET-TP-RN-701409-1 Magunden Relays 7014 - - - - - - - - -
CET-ET-TP-RN-718300-1 230 kV Transmission Line Between Highwind and Winhub Substations 7183 - - - - - - - - -
CET-ET-TP-RN-718301-I Highwind Substation Construction 7183 - - - - - - - - -
COS-00-RE-LR-718300-1  CRE Seg 3B 7183 - - - - - - - - -

CET-ET-TP-RN-701405 TRTP 3C-6 Antelope Sub 7014 - - - - - - - - -
Total Incentive CWIF - - - - - - - - -

Total Incremental CWIP Balance - Tet - - - - - - - - -]

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 4-11

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS

WBS Description

CET-ET-TP-RN-524301-
CET-ET-TP-RN-524300-I
CET-ET-TP-RN-547203-
CET-ET-TP-RN-547200-1
CET-ET-TP-RN-547202-1
CET-ET-TP-RN-547206-1
CET-ET-TP-RN-643500-1
CET-ET-TP-RN-643502-1
CET-ET-TP-RN-643803-
CET-ET-TP-RN-643801-1
CET-ET-TP-RN-643905-1
CET-ET-TP-RN-643904-1
CET-ET-TP-RN-643902-1
CET-ET-TP-RN-643907-1
CET-ET-TP-RN-643907-1
CET-ET-TP-RN-644001
CET-ET-TP-RN-644011
CET-ET-TP-RN-644014
CET-ET-TP-RN-644017-1
CET-ET-TP-RN-644009-1
CET-ET-TP-RN-644006-1
CET-ET-TP-RN-644010-1
CET-ET-TP-RN-644016-1
CET-ET-TP-RN-644007-1
CET-ET-TP-RN-644008-1
CET-ET-TP-RN-644000-I
CET-ET-TP-RN-644022-1
CET-ET-TP-RL-644002-
CET-ET-TP-RN-644028-1
CET-ET-TP-RN-644100-I
CET-ET-TP-RN-644203-1
CET-ET-TP-RN-644202-1
CET-ET-TP-RN-644200-1
C0S-00-RE-LR-524300-1
COS-00-RE-LR-547200-1
COS-00-RE-LR-643500-1
COS-00-RE-LR-643800-1
COS-00-RE-LR-643900-1
COS-00-RE-LR-644000-1
COS-00-RE-LR-644100-1
COS-00-RE-LR-644200-1
CET-ET-TP-RN-643500
CET-ET-TP-RN-643501
CET-ET-TP-RN-643911
CET-ET-TP-RL-644000
CET-ET-TP-RL-644013

I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5
I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L

TRTP 4-11 & 3C Preliminary Engineering

|: TRTP: Antelope - Vincent - Windhub

|: TRTP: Antelope - Vincent #2 500kV

TRTP 4-11: Licensing

: TRTP: Antelope - Whirlwind 500kV T/L

: TRTP: Path 26 Loop

: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to
: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501
: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L a
: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643
: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1
: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me
TRTP Segment 8: Licensing efforts associated with the construction of Segment

800148391 Antelope - Construct addition to station

800157254 Windhub - Construct 500kV switchyard

800157256 Whirlwind - Construct new substation

TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION

TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIO!
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO
TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP

TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP

TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P
TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&
TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES

TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration

TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock)

1: TRTP: Whirlwind - Windhub 500kV

1: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50(
|: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/L to te
I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243,

TRTP: Segment 5 Real Properties

TRTP: Segment 4 Real Properties

I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438.

|: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439.

TOTAL SEGMENT 9 CRE COST

TRTP: Segment 10 Real Properties

I: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442.

I: TRTP: Antelope - Windhub 500kV

|: TRTP: Midway - Vincent No.3

1: TRTP 8: Chino Hills State Park S00kV reroute alternative 4CM. PIN 6439.

TRTP SEGMENT 9: WHIRLWIND - ACCELERATION

TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION

Pin#  Voltage Forecast Date
5243 High 2/1/2014
5243 High 2/1/2014
5472 High 2/1/2015
5472 High 11/1/2012
5472 High 11/1/2012
5472 High 2/1/2015
6435 High 4/1/2012
6435 High 11/1/2012
6438 High 9/1/2014
6438 High 10/1/2014
6439 High 3/1/2014
6439 High 11/1/2011
6439 High 6/1/2011
6439 High 9/1/2014
6439 High 12/1/2013
6440 High 5/1/2012
6440 High 5/1/2012
6440 High 5/1/2012
6440 High 2/1/2012
6440 High 2/1/2012
6440 High 5/1/2012
6440 High 5/1/2012
6440 High 1/1/2013
6440 High 5/1/2013
6440 High 2/1/2012
6440 High 5/1/2012
6440 High 12/1/2012
6440 High 12/1/2012
6440 High 5/1/2013
6441 High 4/1/2012
6442 High 5/1/2015
6442 High 5/1/2015
6442 High 5/1/2015
5243 High 6/1/2012
5472 High 12/1/2012
6435 High 4/1/2013
6438 High 12/1/2013
6439 High 12/1/2013
6440 High 6/1/2012
6441 High 4/1/2013
6442 High 6/1/2012
6435 High 6/1/2012
6435 High 9/1/2012
6439 High 12/1/2013
6440 High 12/1/2012
6440 High 12/1/2010

Asset Class Collectible % COR % 150 %

TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 4-11

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 4-11

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
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2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-524301- I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 43,966.1 40,640.0 51,884.0 43,966.1 40,640.0 51,884.0 43,396.3 55,402.9
CET-ET-TP-RN-524300-1  |: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 10,746.7 6,104.0 10,683.0 10,746.7 6,104.0 10,683.0 6,518.0 11,407.6
CET-ET-TP-RN-547203- TRTP 4-11 & 3C Preliminary Engineering 5472 46,854.0 801.0 - 46,854.0 801.0 - 855.3 -
CET-ET-TP-RN-547200-1  I: TRTP: Antelope - Vincent - Windhub 5472 5,219.2 225.9 - 5,219.2 2259 - 241.2 -
CET-ET-TP-RN-547202-1 1: TRTP: Antelope - Vincent #2 500kV 5472 61,048.3 46,016.9 3,612.0 61,048.3 46,016.9 3,612.0 49,137.9 3,857.0
CET-ET-TP-RN-547206-  TRTP 4-11: Licensing 5472 7,097.8 1,299.5 - 7,097.8 1,299.5 - 1,387.7 -
CET-ET-TP-RN-643500-1 I: TRTP: Antelope - Whirlwind 500kV T/L 6435 55,000.4 15,019.9 2,728.8 55,000.4 15,019.9 2,728.8 16,038.6 2,913.9
CET-ET-TP-RN-643502-1  I: TRTP: Path 26 Loop 6435 9,333.7 2,089.0 219.2 9,333.7 2,089.0 219.2 2,230.7 234.1
CET-ET-TP-RN-643803- I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 9,070.1 9,271.3 1,351.4 9,070.1 9,271.3 1,351.4 9,900.1 1,443.1
CET-ET-TP-RN-643801-1  |: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 60,034.9 29,099.3 22,4429 60,034.9 29,099.3 22,4429 31,072.9 23,965.0
CET-ET-TP-RN-643905-1 I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 3,451.4 1,066.2 35.7 3,451.4 1,066.2 357 1,138.5 38.1
CET-ET-TP-RN-643904-1  |: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 - 55.9 - - 55.9 - 59.7 -
CET-ET-TP-RN-643902-1 I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 - 548.3 - - 548.3 - 585.5 -
CET-ET-TP-RN-643907-1  |: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 127,372.2 63,964.5 55,017.1 127,372.2 63,964.5 55,017.1 68,302.8 58,748.5
CET-ET-TP-RN-643907-1  TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 114.6 696.5 447.7 114.6 696.5 447.7 743.8 478.0
CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 744.7 (24.3) - 744.7 (24.3) - (26.0) -
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 2,735.5 51.0 2,735.5 51.0 - 54.5 -
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 1,449.9 (191.0) - 1,449.9 (191.0) - (203.9) -
CET-ET-TP-RN-644017-1 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 118,761.7 14,312.0 3,445.7 118,761.7 14,312.0 3,445.7 15,282.7 3,679.3
CET-ET-TP-RN-644009-1  TRTP SEGMENT NTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 27,820.4 2,502.8 - 27,8204 2,502.8 - 2,672.6 -
CET-ET-TP-RN-644006-1 TRTP SEGMENT INCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 63,695.8 16,032.5 8,238.1 63,695.8 16,032.5 8,238.1 17,119.9 8,796.9]
CET-ET-TP-RN-644010-1 ~ TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 7,135.2 834.0 - 7,135.2 834.0 - 890.6 -
CET-ET-TP-RN-644016-1 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 2,227.0 394.0 165.2 2,227.0 394.0 165.2 420.8 176.4
CET-ET-TP-RN-644007-1  TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 18,340.5 2,177.0 272.5 18,340.5 2,177.0 272.5 2,324.7 290.9
CET-ET-TP-RN-644008-1 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 924.5 (112.5) - 924.5 (112.5) - (120.1) -
CET-ET-TP-RN-644000-  TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 6,578.2 1,056.0 96.6 6,578.2 1,056.0 96.6 1,127.6 103.1
CET-ET-TP-RN-644022-1 TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 6440 302.6 613.4 302.6 613.4 - 655.0 -
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 126.9 95.6 - 126.9 95.6 - 102.1 -
CET-ET-TP-RN-644028-1 TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 23.4 846.2 234 846.2 - 903.6 -
CET-ET-TP-RN-644100-1  I: TRTP: Whirlwind - Windhub 500kV/ 6441 47,746.1 13,676.6 2,767.0 47,746.1 13,676.6 2,767.0 14,604.2 2,954.7
CET-ET-TP-RN-644203- I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 20,143.8 11,430.0 5,348.0 20,143.8 11,430.0 5,348.0 12,205.2 5,710.7
CET-ET-TP-RN-644202-1  |: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct: 6442 6,733.7 1,838.0 432.0 6,733.7 1,838.0 432.0 1,962.7 461.3
CET-ET-TP-RN-644200-1 I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Ltote 6442 1,342.5 238.0 189.0 1,342.5 238.0 189.0 254.1 201.8
COS-00-RE-LR-524300-1  I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 958.9 31.0 - 958.9 31.0 - 331 -
COS-00-RE-LR-547200-1 TRTP: Segment 5 Real Properties 5472 3,028.6 182.7 3,028.6 182.7 - 195.1 -
COS-00-RE-LR-643500-1  TRTP: Segment 4 Real Properties 6435 12,958.7 270.2 - 12,958.7 270.2 - 288.6 -
COS-00-RE-LR-643800-1 I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 1,578.4 15.3 9.7 1,578.4 15.3 9.7 16.3 10.4
COS-00-RE-LR-643900-1  I: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 12,249.4 1,618.5 1,285.5 12,249.4 1,618.5 1,285.5 1,728.2 1,372.7,
COS-00-RE-LR-644000-1 TOTAL SEGMENT 9 CRE COST 6440 4,088.2 85 - 4,088.2 85 - 9.1 -
COS-00-RE-LR-644100-1  TRTP: Segment 10 Real Properties 6441 8,677.7 58.4 - 8,677.7 58.4 - 62.3 -
COS-00-RE-LR-644200-1 1: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 1,037.8 3,157.0 1,037.8 3,157.0 - 3,371.1 -
CET-ET-TP-RN-643500 I: TRTP: Antelope - Windhub 500kV 6435 21 - - 2.1 - - - -
CET-ET-TP-RN-643501 I: TRTP: Midway - Vincent No.3 6435 2.2 - 22 - -
CET-ET-TP-RN-643911 |: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 120.2 - - 120.2 - - - -
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 0.6 0.6 - 0.6 0.6 0.6 0.6]
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 - - - - - - - -
Total Specifi 810,843.8 288,010.0 170,671.6 810,843.8 288,010.0 170,671.6 307,543.7 182,247.1

Total Incremental Plant Balance - 11

Inc CWIP & Additions Forecast
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WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-524301-1 |: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5 5243
CET-ET-TP-RN-524300-1 |: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 - - - - - - - - - - - -
CET-ET-TP-RN-547203-1 TRTP 4-11 & 3C Preliminary Engineering 5472 - -
CET-ET-TP-RN-547200-1  I: TRTP: Antelope - Vincent - Windhub 5472 - - - - - - - - - - 5,446.2 115
CET-ET-TP-RN-547202-1 1: TRTP: Antelope - Vincent #2 500kV 5472 105,898.9 3,882.5
CET-ET-TP-RN-547206-  TRTP 4-11: Licensing 5472 - - - - - - - - - - - -
CET-ET-TP-RN-643500-1 I: TRTP: Antelope - Whirlwind 500kV T/L 6435 60,459.4 2,533.7 2,533.7 1,541.1 802.3 802.3 802.3 802.3 691.2
CET-ET-TP-RN-643502-1  I: TRTP: Path 26 Loop 6435 - - - - - - - - - - 11,4435 105.3
CET-ET-TP-RN-643803-1 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 - -
CET-ET-TP-RN-643801-1 |: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 - - - - - - - - - - - -
CET-ET-TP-RN-643905-1 I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 - - - - - -
CET-ET-TP-RN-643904-1  |: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 (118.7) 723 109.0 - - - - - - - - (0.9)]
CET-ET-TP-RN-643902-1 I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 (87.8) 103.1 602.5 -
CET-ET-TP-RN-643907-1  I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 - - - - - - - - - - - -
CET-ET-TP-RN-643907-1  TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 -
CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 - - - - 731.2 - - - - - - (26.0)
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 2,799.5 54.5
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 - - - - 1,234.3 - - - - - - (203.9)]
CET-ET-TP-RN-644017-1 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 122,417.1 572.0 3,846.7 1,813.1 339.2 259.8 159.6 4,456.9 42.7 42.7 80.8
CET-ET-TP-RN-644009-1 ~ TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 - 28,463.7 81.8 248.3 876.2 194.4 117.4 1108 92.2 72.7 65.6 1783
CET-ET-TP-RN-644006-1 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 - - 70,782.1 1,442.8 1,095.8 916.1 1,967.3 1,854.2 1,660.8 1,259.1
CET-ET-TP-RN-644010-1 ~ TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 - - - - 7,835.0 703 61.8 342 9.1 - - 0.0
CET-ET-TP-RN-644016-1 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440
CET-ET-TP-RN-644007-1 ~ TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 - - - - - - - - - - - -
CET-ET-TP-RN-644008-1 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 954.7 (55.3) - - - - - - - (79.3)
CET-ET-TP-RN-644000-  TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 - - - - 7,212.3 1204 196.2 107.6 74.1 47.8 10.8 (0.2)]
CET-ET-TP-RN-644022-1 TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 6440 - - - - 959.0
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 - - - - - - - - - - - 254.8
CET-ET-TP-RN-644028-1 TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 - - - - - - - - -
CET-ET-TP-RN-644100-1  I: TRTP: Whirlwind - Windhub 500kV/ 6441 - - - 53,171.6 2,476.8 2,289.8 744.5 744.5 744.5 744.5 744.5 617.0
CET-ET-TP-RN-644203-1 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 - - - - - - - -
CET-ET-TP-RN-644202-1 |: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct: 6442 - - - - - - - - - - - -
CET-ET-TP-RN-644200-1 I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Ltote 6442 - - - - - - -
COS-00-RE-LR-524300-1  I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 - - - - - 972.3 3.2 3.2 3.2 3.2 3.2 3.4
COS-00-RE-LR-547200-1 TRTP: Segment 5 Real Properties 5472 - 3,222.0
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 - - - - - - - - - - - -
COS-00-RE-LR-643800-1 I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438
COS-00-RE-LR-643900-1 |: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 - - - - - - - - - - - -
COS-00-RE-LR-644000-1 TOTAL SEGMENT 9 CRE COST 6440 4,096.6 0.0
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 - - - - - - - - - - - -
COS-00-RE-LR-644200-1 1: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 4,111.8 16.0 16.0 16.0 16.0 16.0 11.8
CET-ET-TP-RN-643500 I: TRTP: Antelope - Windhub 500kV 6435 - - - - - 2.1 - - - - - -
CET-ET-TP-RN-643501 I: TRTP: Midway - Vincent No.3 6435 10.7 0.0
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 - - - - - - - - - - - -
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 3,165.9
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 - - - - - - - - - - - -
Total Specifi (206.5) 152,010.9 1,310.0 117,725.9 98,294.2 16,173.4 4,035.8 2,894.3 8,176.4 3,583.5 126,134.4 14,187.0
I Total Incremental Plant Balance - 'I'I (206.5) 151,804.3 153,114.3 270,840.3 369,134.4 385,307.8 389,343.6 392,237.9 400,414.3 403,997.7 530,132.1 544,319.2 I
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Incentive CWIP & Plant Additions Forecast

Tehachapi Segments 4-11

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-524301- I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 - - - - -
CET-ET-TP-RN-524300-1  |: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 - - - - - - - - -
CET-ET-TP-RN-547203-1 TRTP 4-11 & 3C Preliminary Engineering 5472 - - - - -
CET-ET-TP-RN-547200-1  I: TRTP: Antelope - Vincent - Windhub 5472 - - - - - - - - -
CET-ET-TP-RN-547202-1 1: TRTP: Antelope - Vincent #2 500kV 5472 708.1 708.1 438.9 3511 351.1 351.1 316.0 316.0 316.7
CET-ET-TP-RN-547206-  TRTP 4-11: Licensing 5472 - - - - - - - - -
CET-ET-TP-RN-643500-1 I: TRTP: Antelope - Whirlwind 500kV T/L 6435 544.2 544.2 280.9 280.9 280.9 280.9 234.1 234.1 233.9
CET-ET-TP-RN-643502-1  I: TRTP: Path 26 Loop 6435 117.0 117.0 - - - - - - -
CET-ET-TP-RN-643803-1 I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 - - - - - - -
CET-ET-TP-RN-643801-1  I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 - - - - - - - - -
CET-ET-TP-RN-643905-1 I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 - - - - -
CET-ET-TP-RN-643904-1  I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 - - - - - - - - -
CET-ET-TP-RN-643902-1  |: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 - - - - -
CET-ET-TP-RN-643907-1  I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 - - - - - - - - -
CET-ET-TP-RN-643907-1  TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 - - - - -
CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 - - - - - - - - -
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 - - - - -
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 - - - - - - - - -
CET-ET-TP-RN-644017-1 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 694.1 694.1 694.1 694.1 523.4 379.7 - - -
CET-ET-TP-RN-644009-1 ~ TRTP SEGMENT NTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 - - - - - - - - -
CET-ET-TP-RN-644006-1 TRTP SEGMENT INCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 1,814.1 2,044.8 1,929.4 1,814.1 521.2 310.7 120.9 120.9 120.9
CET-ET-TP-RN-644010-  TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 - - - - - - - - -
CET-ET-TP-RN-644016-1 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 2,656.6 19.5 19.5 19.5 19.5 19.5 19.5 19.5 20.5
CET-ET-TP-RN-644007-1  TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 - - - - 21,0107 134 134 25.6 25.6
CET-ET-TP-RN-644008-1 TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 - - - - - - - - -
CET-ET-TP-RN-644000-  TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 24.8 24.8 24.8 24.8 4.0 - - - -
CET-ET-TP-RN-644022-1 TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 6440 - - - - -
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 - - - - - - - - -
CET-ET-TP-RN-644028-1 TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 - - - - 929.1 - - - -
CET-ET-TP-RN-644100-1  I: TRTP: Whirlwind - Windhub 500kV/ 6441 555.9 555.9 263.3 263.3 263.3 263.3 263.3 263.3 262.9
CET-ET-TP-RN-644203-1 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 - - - - - - - - -
CET-ET-TP-RN-644202- |: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct: 6442 - - - - - - - - -
CET-ET-TP-RN-644200-1 I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Ltote 6442 - - - - -
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243, 5243 - - - - - - - - -
COS-00-RE-LR-547200-1 TRTP: Segment 5 Real Properties 5472 - - - - - -
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 - - - 13,232.0 - - - - -
COS-00-RE-LR-643800-1 I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 - - - - - -
COS-00-RE-LR-643900-1  I: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 - - - - - - - - -
COS-00-RE-LR-644000-1 TOTAL SEGMENT 9 CRE COST 6440 - - - - - -
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 - - - 8,739.1 - - - - -
COS-00-RE-LR-644200- 1: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 - - - - - -

CET-ET-TP-RN-643500 I: TRTP: Antelope - Windhub 500kV 6435 - - - - - - - - -
CET-ET-TP-RN-643501 I: TRTP: Midway - Vincent No.3 6435 - - - - -
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 - - - - - - - - -
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 - - - - -
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 - - - - - - - - -
Total Specifit 7,114.8 4,708.3 3,650.8 25,418.8 23,903.1 1,618.5 967.1 979.3 980.5

I Total Incremental Plant Balance - Ti 551,433.9 556,142.2 559,793.1 585,211.9 609,114.9 610,733.5 611,700.6 612,679.9 613,660.3 I
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Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-524301-1  |: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 High 2/1/2014 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-524300- I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 High 2/1/2014 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-547203-  TRTP 4-11 & 3C Preliminary Engineering 5472 High 2/1/2015 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-547200-1 I: TRTP: Antelope - Vincent - Windhub 5472 High 11/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-547202-1  |: TRTP: Antelope - Vincent #2 500kV 5472 High 11/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-547206-1 TRTP 4-11: Licensing 5472 High 2/1/2015 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643500-1  |: TRTP: Antelope - Whirlwind 500kV T/L 6435 High 4/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643502-1 1: TRTP: Path 26 Loop 6435 High 11/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643803-1  |: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 High 9/1/2014 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643801-1 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 High 10/1/2014 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643905-1  |: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 High 3/1/2014 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643904-1 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 High 11/1/2011 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643902-1  |: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 High 6/1/2011 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643907-1 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 High 9/1/2014 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643907-1 TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%

CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 High 5/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 High 5/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 High 5/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644017-1  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 2/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644009-1 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 High 2/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644006-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 High 5/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644010-1 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 High 5/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644016-1 ~ TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 High 1/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644007-1 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 High 5/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644008-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 High 2/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644000-1 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 High 5/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644022-1  TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 6440 High 12/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 High 12/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644028-1  TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 High 5/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644100-1 I: TRTP: Whirlwind - Windhub 500kV 6441 High 4/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644203-1  |: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 High 5/1/2015 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644202-1 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct 6442 High 5/1/2015 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644200- |: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Lto te 6442 High 5/1/2015 TR-LINEINC 0.00% 0.00% 100.00%
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 High 6/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
COS-00-RE-LR-547200-1  TRTP: Segment 5 Real Properties 5472 High 12/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 High 4/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
COS-00-RE-LR-643800-1  I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
COS-00-RE-LR-643900-1 I: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
COS-00-RE-LR-644000-1 ~ TOTAL SEGMENT 9 CRE COST 6440 High 6/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 High 4/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-644200-1  I: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 High 6/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643500 |: TRTP: Antelope - Windhub 500kV/ 6435 High 6/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643501 |: TRTP: Midway - Vincent No.3 6435 High 9/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 High 12/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 High 12/1/2010 TR-LINEINC 0.00% 0.00% 100.00%
Total ive CWIP i OH)
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Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
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201210 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-524301-1  I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 43,966.1 40,640.0 51,884.0 43,966.1 40,640.0 51,884.0 43,396.3 55,402.9
CET-ET-TP-RN-524300-1 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 10,746.7 6,104.0 10,683.0 10,746.7 6,104.0 10,683.0 6,518.0 11,407.6
CET-ET-TP-RN-547203-  TRTP 4-11 & 3C Preliminary Engineering 5472 46,854.0 801.0 - 46,854.0 801.0 - 855.3 -
CET-ET-TP-RN-547200-1 |: TRTP: Antelope - Vincent - Windhub 5472 5,219.2 225.9 - 5,219.2 225.9 - 241.2 -
CET-ET-TP-RN-547202-1  I: TRTP: Antelope - Vincent #2 500kV 5472 61,048.3 46,016.9 3,612.0 61,048.3 46,016.9 3,612.0 49,137.9 3,857.0
CET-ET-TP-RN-547206-1 TRTP 4-11: Licensing 5472 7,097.8 1,299.5 - 7,097.8 1,299.5 - 1,387.7 -
CET-ET-TP-RN-643500-1  |: TRTP: Antelope - Whirlwind 500kV T/L 6435 55,000.4 15,019.9 2,728.8 55,000.4 15,019.9 2,728.8 16,038.6 2,913.9
CET-ET-TP-RN-643502-1 |: TRTP: Path 26 Loop 6435 9,333.7 2,089.0 219.2 9,333.7 2,089.0 219.2 2,230.7 234.1
CET-ET-TP-RN-643803-1  |: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 9,070.1 9,271.3 1,351.4 9,070.1 9,271.3 1,351.4 9,900.1 1,443.1
CET-ET-TP-RN-643801-1 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 60,034.9 29,099.3 22,442.9 60,034.9 29,099.3 22,442.9 31,072.9 23,965.0
CET-ET-TP-RN-643905-1  |: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 3,451.4 1,066.2 357 3,451.4 1,066.2 35.7 1,1385 38.1
CET-ET-TP-RN-643904-1 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 55.9 - 55.9 - 59.7 -
CET-ET-TP-RN-643902-1  I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 - 548.3 - - 548.3 - 585.5 -
CET-ET-TP-RN-643907-1 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 127,372.2 63,964.5 55,017.1 127,372.2 63,964.5 55,017.1 68,302.8 58,748.5
CET-ET-TP-RN-643907-1 TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 114.6 696.5 447.7 114.6 696.5 447.7 743.8 478.0
CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 744.7 (24.3) - 744.7 (24.3) - (26.0) -
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 2,7355 51.0 - 2,735.5 51.0 - 54.5 -
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 1,449.9 (191.0) - 1,449.9 (191.0) - (203.9) -
CET-ET-TP-RN-644017-1  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 118,761.7 14,312.0 3,445.7 118,761.7 14,312.0 3,445.7 15,282.7 3,679.3
CET-ET-TP-RN-644009-1 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 27,820.4 2,502.8 - 27,820.4 2,502.8 - 2,672.6 -
CET-ET-TP-RN-644006-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 63,695.8 16,032.5 8,238.1 63,695.8 16,032.5 8,238.1 17,1199 8,796.9
CET-ET-TP-RN-644010-1 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 7,135.2 834.0 - 7,135.2 834.0 - 890.6 -
CET-ET-TP-RN-644016-1  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 2,227.0 394.0 165.2 2,227.0 394.0 165.2 420.8 176.4
CET-ET-TP-RN-644007-1 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 18,340.5 2,177.0 2725 18,340.5 2,177.0 272.5 2,324.7 290.9
CET-ET-TP-RN-644008-1  TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 924.5 (112.5) - 924.5 (112.5) - (120.1) -
CET-ET-TP-RN-644000-1 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 6,578.2 1,056.0 96.6 6,578.2 1,056.0 96.6 1,127.6 103.1
CET-ET-TP-RN-644022-1  TRTP SEGMENT HINO SUB - PROTECTION CHANGES 6440 302.6 613.4 - 302.6 613.4 - 655.0 -
CET-ET-TP-RL-644002-1 TRTP SEGMENT INCENT - RAS to support Whirlwind Acceleration 6440 126.9 95.6 126.9 95.6 - 102.1 -
CET-ET-TP-RN-644028-1  TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 234 846.2 - 234 846.2 - 903.6 -
CET-ET-TP-RN-644100-1 I: TRTP: Whirlwind - Windhub 500kV 6441 47,746.1 13,676.6 2,767.0 47,746.1 13,676.6 2,767.0 14,604.2 2,954.7
CET-ET-TP-RN-644203-1  I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 20,143.8 11,430.0 5,348.0 20,143.8 11,430.0 5,348.0 12,205.2 5,710.7
CET-ET-TP-RN-644202-1 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct 6442 6,733.7 1,838.0 432.0 6,733.7 1,838.0 432.0 1,962.7 461.3
CET-ET-TP-RN-644200-1  |: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Lto te 6442 1,3425 238.0 189.0 1,342.5 238.0 189.0 254.1 201.8
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 958.9 31.0 - 958.9 31.0 - 331 -
COS-00-RE-LR-547200-1  TRTP: Segment 5 Real Properties 5472 3,028.6 182.7 - 3,028.6 182.7 - 195.1 -
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 12,958.7 270.2 - 12,958.7 270.2 - 288.6 -
COS-00-RE-LR-643800-1  I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 1,578.4 153 9.7 1,578.4 153 9.7 16.3 104
COS-00-RE-LR-643900-1 I: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 12,249.4 1,618.5 1,285.5 12,249.4 1,618.5 1,285.5 1,728.2 1,372.7
COS-00-RE-LR-644000-1 ~ TOTAL SEGMENT 9 CRE COST 6440 4,088.2 85 - 4,088.2 85 - 9.1 -
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 8,677.7 58.4 8,677.7 58.4 - 62.3 -
COS-00-RE-LR-644200-1  I: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 1,037.8 3,157.0 - 1,037.8 3,157.0 - 3,371.1 -
CET-ET-TP-RN-643500 1: TRTP: Antelope - Windhub 500kV/ 6435 21 - 21 - - -
CET-ET-TP-RN-643501 |: TRTP: Midway - Vincent No.3 6435 2.2 - - 22 - - - -
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 120.2 - - 120.2 - - - -
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 - 0.6 0.6 - 0.6 0.6 0.6 0.6
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 - - - - - - - -
Total Incentive CWIP Expendi 810,843.8 288,010.0 170,671.6 810,843.8 288,010.0 170,671.6 307,543.7 182,247.1

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
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WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-524301-1  I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 863.4 1,768.5 2,494.7 841.0 863.0 8,476.0 1,316.0 937.0 4,684.0 7,873.0 6,479.0 4,044.3
CET-ET-TP-RN-524300-1 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 113.0 695.5 422.2 274.0 296.0 566.0 566.0 583.0 548.0 601.0 566.0 873.3
CET-ET-TP-RN-547203-  TRTP 4-11 & 3C Preliminary Engineering 5472 58.2 155.9 33 64.9 64.9 64.9 64.9 64.9 64.9 64.9 64.9 64.7
CET-ET-TP-RN-547200-1 I: TRTP: Antelope - Vincent - Windhub 5472 31 107.1 12 (257.7) 156.7 150.6 10.8 10.8 10.8 10.8 10.8 10.8
CET-ET-TP-RN-547202-1  I: TRTP: Antelope - Vincent #2 500kV 5472 3,967.0 7,044.3 5,097.7 1,439.6 4,235.0 4,156.4 4,204.1 891.8 3,864.6 3,859.1 3,621.4 3,635.9
CET-ET-TP-RN-547206-1 TRTP 4-11: Licensing 5472 109.8 155.6 480.5 1216 54.1 54.1 54.1 54.1 54.1 54.1 54.1 53.7
CET-ET-TP-RN-643500-1  |: TRTP: Antelope - Whirlwind 500kV T/L 6435 (33.8) 3,413.1 1,683.7 115.7 2,372.8 2,372.8 1,443.2 751.3 751.3 751.3 751.3 647.3
CET-ET-TP-RN-643502-1 |: TRTP: Path 26 Loop 6435 528.3 140.4 53.2 (369.8) 378.4 3319 268.2 3355 108.1 108.1 108.1 98.6
CET-ET-TP-RN-643803-1  |: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 (35.5) 719.3 4,146.0 4.6 95.9 415.0 215.8 4.6 760.2 1,339.7 1,325.2 280.5
CET-ET-TP-RN-643801-1 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 1,568.6 4,787.7 1,600.4 4,666.5 2,993.9 1,669.9 844.1 691.3 1,592.2 2,239.8 1,773.1 4,671.8
CET-ET-TP-RN-643905-1  |: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 344.4 481.7 135.0 38.6 4.0 4.0 4.0 4.0 4.0 4.0 219 20.8
CET-ET-TP-RN-643904- I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 (119.7) 717 104.8 (0.8)
CET-ET-TP-RN-643902-1 |: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 (97.1) 89.6 555.9 - - - - - - - - -
CET-ET-TP-RN-643907-1 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 3,620.1 2,3133 3,473.8 1,097.2 5,937.9 4,178.5 3,209.9 3,294.9 11,292.8 2,942.6 5,492.2 17,1116
CET-ET-TP-RN-643907-1 TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 54.8 183.2 12.5 49.7 49.7 49.7 49.7 49.7 49.7 49.7 49.7 483
CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 - - - - - - - - - (24.3)
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 - - - - - - - - - - - 51.0
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 - - - - - - - - (191.0)|
CET-ET-TP-RN-644017-1  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 (177.1) 3,665.9 483.0 3,602.4 1,697.9 317.7 2433 149.5 4,173.8 40.0 40.0 75.7
CET-ET-TP-RN-644009-1 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 135.1 470.9 65.3 2325 820.5 182.0 109.9 103.7 86.4 68.1 61.4 167.0
CET-ET-TP-RN-644006-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 785.4 2,5282 139.4 1,579.2 1,451.9 1,351.1 1,026.2 857.9 1,842.4 1,736.4 1,555.3 1,179.2
CET-ET-TP-RN-644010-1 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 63.6 585.1 (129.4) 82.4 68.2 65.8 57.9 32.0 85 - - 0.0
CET-ET-TP-RN-644016-1  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 16.0 9.3 8.2 63.6 63.6 64.5 61.4 55.8 125 125 121 145
CET-ET-TP-RN-644007-1 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 2223 3823 208.0 308.5 256.7 260.6 132.2 1225 115.9 83.4 84.5 0.0
CET-ET-TP-RN-644008-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 (3.1) 203 (55.4) - - - - - - - - (74.3)
CET-ET-TP-RN-644000-1 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 110.2 53.2 105.6 147.9 117.6 112.7 183.7 100.8 69.4 44.8 10.1 (0.2)
CET-ET-TP-RN-644022-1  TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 6440 05 0.6 1.6 203 93.2 2139 1413 283 57 57 - 102.5
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 15.0 213 10.1 14.9 9.6 7.0 7.0 4.7 - - - 6.1
CET-ET-TP-RN-644028-1  TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 1.6 4.0 4.7 167.8 190.5 1933 128.6 86.1 45.9 19.8 3.6 03
CET-ET-TP-RN-644100-1 I: TRTP: Whirlwind - Windhub 500kV 6441 3,158.3 945.7 855.6 189.2 2,319.5 2,144.4 697.2 697.2 697.2 697.2 697.2 577.8
CET-ET-TP-RN-644203-1  I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 463.5 3311 389.5 639.0 389.0 119.0 119.0 119.0 119.0 226.0 8,476.0 39.9
CET-ET-TP-RN-644202-1 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct 6442 3125 260.7 384.6 48.0 48.0 16.0 16.0 16.0 16.0 48.0 592.0 80.2
CET-ET-TP-RN-644200-1  |: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Lto te 6442 210.2 222 38.2 21.0 21.0 5.0 5.0 5.0 5.0 21.0 21.0 (136.6)|
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 1.8 1.8 0.2 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.2
COS-00-RE-LR-547200-1  TRTP: Segment 5 Real Properties 5472 20.5 4.2 03 117.0 51 5.1 51 5.1 51 51 51 51
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 78.4 726 73.8 5.1 5.1 5.1 5.1 5.1 5.1 5.1 5.1 4.7
COS-00-RE-LR-643800-1  I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 (0.3) 0.2 2.1 11 1.0 13 12 12 12 12 12 37
COS-00-RE-LR-643900-1 I: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 70.6 157.1 223 82.0 86.1 62.8 77.0 75.3 717 74.7 73.9 765.0
COS-00-RE-LR-644000-1 ~ TOTAL SEGMENT 9 CRE COST 6440 2.6 4.4 15 - - - - - - - - 0.0
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 1.6 8.7 2.8 5.1 5.1 5.1 5.1 5.1 5.1 5.1 5.1 4.4
COS-00-RE-LR-644200-1  I: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 59.4 2,963.2 3.4 15.0 15.0 15.0 15.0 15.0 15.0 15.0 15.0 11.0
CET-ET-TP-RN-643500 1: TRTP: Antelope - Windhub 500kV/ 6435 - - -
CET-ET-TP-RN-643501 |: TRTP: Midway - Vincent No.3 6435 0.1 (0.0) - - - - - - - - - (0.2)]
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 - - -

CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 - - - 0.6 - - - - - - - 0.0
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 - - - - - - - - - - - -
Total Incentive CWIP Expendi 16,493.2 34,639.6 22,879.9 15,431.7 25,169.7 27,640.1 15,290.8 10,161.2 31,088.5 23,010.1 31,979.2 34,225.9

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-524301-1  |: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 10,429.0 9,342.0 7,197.0 6,052.0 5,170.0 2,579.0 3,025.0 5,902.0 2,188.0
CET-ET-TP-RN-524300-1 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 907.0 620.0 593.0 1,749.0 2,280.0 2,210.0 1,512.0 406.0 406.0
CET-ET-TP-RN-547203-1 TRTP 4-11 & 3C Preliminary Engineering 5472 - - - - - - - - -
CET-ET-TP-RN-547200-1 I: TRTP: Antelope - Vincent - Windhub 5472 - - - - - - -
CET-ET-TP-RN-547202-1  |: TRTP: Antelope - Vincent #2 500kV 5472 663.1 663.1 411.0 3288 328.8 328.8 295.9 295.9 296.6
CET-ET-TP-RN-547206-1 TRTP 4-11: Licensing 5472 - - - - - - - - -
CET-ET-TP-RN-643500-1  |: TRTP: Antelope - Whirlwind 500kV T/L 6435 509.6 509.6 263.0 263.0 263.0 263.0 219.2 219.2 219.0
CET-ET-TP-RN-643502-1 I: TRTP: Path 26 Loop 6435 109.6 109.6 - - - - - - -
CET-ET-TP-RN-643803-1  |: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 16.9 2535 4.6 4.6 462.7 595.1 4.6 4.6 4.6
CET-ET-TP-RN-643801- I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 4,437.8 3,463.3 3,224.4 3,787.0 3,508.5 1,946.2 644.5 644.5 786.8
CET-ET-TP-RN-643905-1  |: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0
CET-ET-TP-RN-643904-1 |: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 - - - - -
CET-ET-TP-RN-643902-1  I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 - - - - - - - - -
CET-ET-TP-RN-643907-1 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 8,730.4 7,909.9 8,622.2 5,711.7 5,740.4 3,897.5 4,637.9 5,247.6 4,519.5
CET-ET-TP-RN-643907-1 TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 49.7 49.7 49.7 49.7 49.7 49.7 49.7 49.7 49.8

CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 - - - - - - - - -
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 - - - - - - - - -
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 - - - - - - - - -
CET-ET-TP-RN-644017-1  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 650.0 650.0 650.0 650.0 490.1 3555 - - -
CET-ET-TP-RN-644009-1 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 - - - - - - - - -
CET-ET-TP-RN-644006-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 1,698.9 1,914.9 1,806.9 1,698.9 488.1 291.0 113.2 113.2 113.2
CET-ET-TP-RN-644010-1 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 - - - - - - - - -
CET-ET-TP-RN-644016-1  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 182 182 182 182 182 18.2 18.2 182 19.2
CET-ET-TP-RN-644007-1 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 58.1 58.1 58.1 12.5 125 125 125 239 239
CET-ET-TP-RN-644008-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 - - - - - - - - -
CET-ET-TP-RN-644000-1 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 232 232 232 232 3.8 - - - -
CET-ET-TP-RN-644022-1  TRTP SEGMENT HINO SUB - PROTECTION CHANGES 6440 - - - - - - - - -
CET-ET-TP-RL-644002-1 TRTP SEGMENT INCENT - RAS to support Whirlwind Acceleration 6440 - - - - -
CET-ET-TP-RN-644028-1  TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 - - - - - - - - -
CET-ET-TP-RN-644100-1 I: TRTP: Whirlwind - Windhub 500kV 6441 520.6 520.6 246.6 246.6 246.6 246.6 246.6 246.6 246.2
CET-ET-TP-RN-644203-1  |: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 542.0 542.0 542.0 542.0 542.0 542.0 542.0 1,012.0 542.0
CET-ET-TP-RN-644202-1 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct 6442 48.0 48.0 48.0 48.0 48.0 48.0 48.0 48.0 48.0
CET-ET-TP-RN-644200-1 |: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Lto te 6442 21.0 21.0 21.0 21.0 21.0 21.0 21.0 21.0 21.0
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 - - - - - - - - -
COS-00-RE-LR-547200-1  TRTP: Segment 5 Real Properties 5472 - - - - - - - - -
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 - - - - - - - - -
COS-00-RE-LR-643800-1  I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 12 12 12 12 1.2 12 12 12 -
COS-00-RE-LR-643900-1 I: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 769.1 73.8 73.7 73.8 73.8 73.8 73.8 73.8 -
COS-00-RE-LR-644000-1 ~ TOTAL SEGMENT 9 CRE COST 6440 - - - - - - - - -
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 - - - - -
COS-00-RE-LR-644200-1  |: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 - - - - - - - - -
CET-ET-TP-RN-643500 1: TRTP: Antelope - Windhub 500kV/ 6435 - - - - -
CET-ET-TP-RN-643501 I: TRTP: Midway - Vincent No.3 6435 - - - - - - - - -
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 - - - - - -
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 0.6 - - - - - - - -

CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 - - - - - - - - -

Total Incentive CWIP Expendit 30,208.1 26,795.7 23,858.0 21,285.4 19,752.4 13,483.2 11,469.4 14,331.5 9,487.9

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR% 1s0%
CET-ET-TP-RN-524301-1  |: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 High 2/1/2014 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-524300-1 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 High 2/1/2014 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-547203-  TRTP 4-11 & 3C Preliminary Engineering 5472 High 2/1/2015 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-547200-1 I: TRTP: Antelope - Vincent - Windhub 5472 High 11/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-547202-1  |: TRTP: Antelope - Vincent #2 500kV 5472 High 11/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-547206-1 TRTP 4-11: Licensing 5472 High 2/1/2015 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643500-1  |: TRTP: Antelope - Whirlwind 500kV T/L 6435 High 4/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643502-1 I: TRTP: Path 26 Loop 6435 High 11/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643803-1  |: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 High 9/1/2014 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643801-1 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 High 10/1/2014 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643905-1  |: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 High 3/1/2014 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643904- I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 High 11/1/2011 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643902-1  |: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 High 6/1/2011 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643907-1 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 High 9/1/2014 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643907-1 TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 High 5/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 High 5/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 High 5/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644017-1  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 2/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644009-1 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 High 2/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644006-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 High 5/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644010-1 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 High 5/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644016-1  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 High 1/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644007-1 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 High 5/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644008-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 High 2/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644000-1 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 High 5/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644022-1  TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 6440 High 12/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 High 12/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644028-  TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 High 5/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644100-1 I: TRTP: Whirlwind - Windhub 500kV 6441 High 4/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644203-1  |: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 High 5/1/2015 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644202-1 I: TRTP 11. lesa-Gould 220kV: String approx. 18 miles of new 220kV conduct 6442 High 5/1/2015 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-644200- |: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Lto te 6442 High 5/1/2015 TR-LINEINC 0.00% 0.00% 100.00%
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 High 6/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
COS-00-RE-LR-547200-1  TRTP: Segment 5 Real Properties 5472 High 12/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 High 4/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
COS-00-RE-LR-643800-1  I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
COS-00-RE-LR-643900-1 I: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
COS-00-RE-LR-644000-1 ~ TOTAL SEGMENT 9 CRE COST 6440 High 6/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 High 4/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-644200-1  I: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 High 6/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643500 1: TRTP: Antelope - Windhub 500kV/ 6435 High 6/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643501 |: TRTP: Midway - Vincent No.3 6435 High 9/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%

CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 High 12/1/2012 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 High 12/1/2010 TR-LINEINC 0.00% 0.00% 100.00%
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2012150 2013150
2012 Total 2013Total 2011150 CWIP, Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures  Expenditures  Less Collectible COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-524301-1  I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 43,966.1 40,640.0 51,884.0 43,966.1 40,640.0 51,884.0 43,396.3 55,402.9
CET-ET-TP-RN-524300-1 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 10,746.7 6,104.0 10,683.0 10,746.7 6,104.0 10,683.0 6,518.0 11,407.6
CET-ET-TP-RN-547203-  TRTP 4-11 & 3C Preliminary Engineering 5472 46,854.0 801.0 - 46,854.0 801.0 - 855.3 -
CET-ET-TP-RN-547200-1 I: TRTP: Antelope - Vincent - Windhub 5472 5,219.2 225.9 - 5,219.2 225.9 - 241.2 -
CET-ET-TP-RN-547202-1  I: TRTP: Antelope - Vincent #2 500kV 5472 61,048.3 46,016.9 3,612.0 61,048.3 46,016.9 3,612.0 49,137.9 3,857.0
CET-ET-TP-RN-547206-1 TRTP 4-11: Licensing 5472 7,097.8 1,299.5 - 7,097.8 1,299.5 - 1,387.7 -
CET-ET-TP-RN-643500-1  |: TRTP: Antelope - Whirlwind 500kV T/L 6435 55,000.4 15,019.9 2,728.8 55,000.4 15,019.9 2,728.8 16,038.6 2,913.9
CET-ET-TP-RN-643502-1 |: TRTP: Path 26 Loop 6435 9,333.7 2,089.0 219.2 9,333.7 2,089.0 219.2 2,230.7 234.1
CET-ET-TP-RN-643803-1  |: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 9,070.1 9,271.3 1,351.4 9,070.1 9,271.3 1,351.4 9,900.1 1,443.1
CET-ET-TP-RN-643801- I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 60,034.9 29,099.3 22,442.9 60,034.9 29,099.3 22,442.9 31,072.9 23,965.0
CET-ET-TP-RN-643905-1  |: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 3,451.4 1,066.2 357 3,451.4 1,066.2 35.7 1,1385 38.1
CET-ET-TP-RN-643904-1 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 55.9 - 55.9 - 59.7 -
CET-ET-TP-RN-643902-1  I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 - 548.3 - - 548.3 - 585.5 -
CET-ET-TP-RN-643907-1 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 127,372.2 63,964.5 55,017.1 127,372.2 63,964.5 55,017.1 68,302.8 58,748.5
CET-ET-TP-RN-643907-1 TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 114.6 696.5 447.7 114.6 696.5 447.7 743.8 478.0
CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 744.7 (24.3) - 744.7 (24.3) - (26.0) -
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 2,7355 51.0 - 2,735.5 51.0 - 54.5 -
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 1,449.9 (191.0) - 1,449.9 (191.0) - (203.9) -
CET-ET-TP-RN-644017-1  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 118,761.7 14,312.0 3,445.7 118,761.7 14,312.0 3,445.7 15,282.7 3,679.3
CET-ET-TP-RN-644009-1 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 27,820.4 2,502.8 - 27,820.4 2,502.8 - 2,672.6 -
CET-ET-TP-RN-644006-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 63,695.8 16,032.5 8,238.1 63,695.8 16,032.5 8,238.1 17,1199 8,796.9
CET-ET-TP-RN-644010-1 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 7,135.2 834.0 - 7,135.2 834.0 - 890.6 -
CET-ET-TP-RN-644016-1  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 2,227.0 394.0 165.2 2,227.0 394.0 165.2 420.8 176.4
CET-ET-TP-RN-644007-1 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 18,340.5 2,177.0 2725 18,340.5 2,177.0 272.5 2,324.7 290.9
CET-ET-TP-RN-644008-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 924.5 (112.5) - 924.5 (112.5) - (120.1) -
CET-ET-TP-RN-644000-1 TRTP SEGMENT OULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 6,578.2 1,056.0 96.6 6,578.2 1,056.0 96.6 1,127.6 103.1
CET-ET-TP-RN-644022-1  TRTP SEGMENT HINO SUB - PROTECTION CHANGES 6440 302.6 613.4 - 302.6 613.4 - 655.0 -
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 126.9 95.6 126.9 95.6 - 102.1 -
CET-ET-TP-RN-644028-  TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 234 846.2 - 234 846.2 - 903.6 -
CET-ET-TP-RN-644100-1 I: TRTP: Whirlwind - Windhub 500kV 6441 47,746.1 13,676.6 2,767.0 47,746.1 13,676.6 2,767.0 14,604.2 2,954.7
CET-ET-TP-RN-644203-1  I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 20,143.8 11,430.0 5,348.0 20,143.8 11,430.0 5,348.0 12,205.2 5,710.7
CET-ET-TP-RN-644202-1 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct 6442 6,733.7 1,838.0 432.0 6,733.7 1,838.0 432.0 1,962.7 461.3
CET-ET-TP-RN-644200-1  |: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Lto te 6442 1,3425 238.0 189.0 1,342.5 238.0 189.0 254.1 201.8
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 958.9 31.0 - 958.9 31.0 - 331 -
COS-00-RE-LR-547200-1  TRTP: Segment 5 Real Properties 5472 3,028.6 182.7 - 3,028.6 182.7 - 195.1 -
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 12,958.7 270.2 - 12,958.7 270.2 - 288.6 -
COS-00-RE-LR-643800-1  I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 1,578.4 153 9.7 1,578.4 153 9.7 16.3 104
COS-00-RE-LR-643900-1 1: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 12,249.4 1,618.5 1,285.5 12,249.4 1,618.5 1,285.5 1,728.2 1,372.7
COS-00-RE-LR-644000-1 ~ TOTAL SEGMENT 9 CRE COST 6440 4,088.2 85 - 4,088.2 85 - 9.1 -
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 8,677.7 58.4 8,677.7 58.4 - 62.3 -
COS-00-RE-LR-644200-1  I: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 1,037.8 3,157.0 - 1,037.8 3,157.0 - 3,371.1 -
CET-ET-TP-RN-643500 1: TRTP: Antelope - Windhub 500kV/ 6435 21 - 21 - - -
CET-ET-TP-RN-643501 I: TRTP: Midway - Vincent No.3 6435 2.2 - - 22 - - - -
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 120.2 - - 120.2 - - - -
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 - 0.6 0.6 - 0.6 0.6 0.6 0.6
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 - - - - - - - -
Total Incentive CWIP Expendi 810,843.8 288,010.0 170,671.6 810,843.8 288,010.0 170,671.6 307,543.7 182,247.1
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WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-524301-1  |: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 967.7 1,905.6 2,629.7 898.0 921.5 9,050.9 1,405.3 1,000.6 5,001.7 8,407.0 6,918.4 4,318.6
CET-ET-TP-RN-524300-1 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 119.4 701.1 451.8 292.6 316.1 604.4 604.4 622.5 585.2 641.8 604.4 932.5
CET-ET-TP-RN-547203-  TRTP 4-11 & 3C Preliminary Engineering 5472 64.2 347.7 35 69.3 69.3 69.3 69.3 69.3 69.3 69.3 69.3 69.1
CET-ET-TP-RN-547200-1 I: TRTP: Antelope - Vincent - Windhub 5472 3.9 110.0 23 (275.2) 167.4 160.9 11.5 115 115 115 115 115
CET-ET-TP-RN-547202-1  |: TRTP: Antelope - Vincent #2 500kV 5472 4,228.8 7,298.9 5,269.1 1,537.2 4,522.2 4,438.3 4,489.2 952.3 4,126.7 4,120.8 3,867.0 3,882.5
CET-ET-TP-RN-547206-1 TRTP 4-11: Licensing 5472 1222 172.9 508.2 129.9 57.7 57.7 57.7 57.7 57.7 57.7 57.7 57.3
CET-ET-TP-RN-643500-1  |: TRTP: Antelope - Whirlwind 500kV T/L 6435 315 3,512.8 1,791.1 123.6 2,533.7 2,533.7 1,541.1 802.3 802.3 802.3 802.3 691.2
CET-ET-TP-RN-643502-1 I: TRTP: Path 26 Loop 6435 539.1 151.6 64.6 (394.9) 404.0 354.4 286.4 358.3 115.4 115.4 115.4 105.3
CET-ET-TP-RN-643803-1  |: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 (9.3) 741.7 4,171.5 5.0 102.4 443.1 2304 5.0 811.8 1,430.6 1,415.1 299.5
CET-ET-TP-RN-643801- I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 1,697.7 4,876.9 1,847.6 4,983.0 3,197.0 1,783.2 901.3 738.2 1,700.2 2,391.7 1,893.4 4,988.7
CET-ET-TP-RN-643905-1  |: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 350.3 485.9 157.7 41.2 4.2 4.2 4.2 4.2 4.2 4.2 23.4 222
CET-ET-TP-RN-643904- I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 (118.7) 723 109.0 (0.9)
CET-ET-TP-RN-643902-1 |: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 (87.8) 103.1 602.5 - - - - - - - - -
CET-ET-TP-RN-643907-1 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 3,829.5 2,499.5 3,702.5 1,171.6 6,340.6 4,461.9 3,427.6 3,518.3 12,058.7 3,142.2 5,864.7 18,272.1
CET-ET-TP-RN-643907-1 TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 64.3 191.3 13.7 53.1 53.1 53.1 53.1 53.1 53.1 53.1 53.1 51.5
CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 (24.5) 5.7 5.4 - - - - - - - - (26.0)
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 0.6 50.7 12.7 - - - - - - - - 54.5
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 (200.5) 88.5 (103.6) - - - - - - (203.9),
CET-ET-TP-RN-644017-1  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 (119.9) 3,775.3 572.0 3,846.7 1,813.1 339.2 259.8 159.6 4,456.9 42.7 42.7 80.8
CET-ET-TP-RN-644009-1 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 150.5 492.8 81.8 248.3 876.2 194.4 117.4 110.8 92.2 727 65.6 178.3
CET-ET-TP-RN-644006-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 897.6 2,712.0 240.1 1,686.3 1,550.3 1,442.8 1,095.8 916.1 1,967.3 1,854.2 1,660.8 1,259.1
CET-ET-TP-RN-644010-1 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 68.6 595.4 (125.0) 88.0 72.8 70.3 61.8 34.2 9.1 - - 0.0
CET-ET-TP-RN-644016-1  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 (2.3) 14.1 13.4 68.0 68.0 68.9 65.5 59.6 133 133 129 155
CET-ET-TP-RN-644007-1 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 246.5 419.7 3341 329.5 274.1 278.3 141.2 130.8 123.8 89.0 90.2 0.0
CET-ET-TP-RN-644008-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 (0.4) 30.6 (55.3) - - - - - - - - (79.3)
CET-ET-TP-RN-644000-1 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 127.2 72.9 150.5 157.9 125.6 1204 196.2 107.6 74.1 47.8 10.8 (0.2)
CET-ET-TP-RN-644022-1  TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 6440 0.8 1.0 25 217 99.5 2284 150.8 30.2 6.0 6.0 - 109.5
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 219 36.1 17.6 15.9 10.2 7.4 7.4 5.0 - - - 6.5
CET-ET-TP-RN-644028-  TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 2.1 5.4 57 179.2 203.4 206.4 1373 91.9 49.1 212 3.8 03
CET-ET-TP-RN-644100-1 I: TRTP: Whirlwind - Windhub 500kV 6441 3,254.1 1,037.6 931.7 202.1 2,476.8 2,289.8 744.5 744.5 744.5 744.5 744.5 617.0
CET-ET-TP-RN-644203-1  |: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 511.8 382.6 430.0 682.3 415.4 127.1 127.1 127.1 127.1 2413 9,050.9 42.6
CET-ET-TP-RN-644202-1 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct 6442 325.2 281.5 418.5 51.3 51.3 17.1 17.1 17.1 17.1 51.3 632.2 85.6
CET-ET-TP-RN-644200-1  |: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Lto te 6442 217.1 30.5 415 224 224 53 53 53 53 224 224 (145.9)|
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 1.8 1.8 0.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.2 3.4
COS-00-RE-LR-547200-1  TRTP: Segment 5 Real Properties 5472 20.5 4.2 03 1249 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 78.4 726 73.8 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.0
COS-00-RE-LR-643800-1  I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 (0.3) 0.2 2.1 12 11 1.4 13 13 13 13 13 4.0
COS-00-RE-LR-643900-1 I: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 70.6 157.1 223 87.6 92.0 67.1 82.2 80.4 76.6 79.7 78.9 816.9
COS-00-RE-LR-644000-1 ~ TOTAL SEGMENT 9 CRE COST 6440 2.6 4.4 15 - - - - - - - - 0.0
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 1.6 8.7 2.8 5.4 5.4 5.4 5.4 5.4 5.4 5.4 5.4 4.7
COS-00-RE-LR-644200-1  |: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 59.4 2,963.2 3.4 16.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0 11.8
CET-ET-TP-RN-643500 1: TRTP: Antelope - Windhub 500kV/ 6435 -
CET-ET-TP-RN-643501 I: TRTP: Midway - Vincent No.3 6435 0.1 0.0 - - - - - - - - - (0.2)}
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 - -

CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 0.6 - - - - - - - 0.0
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 - - 0.0 - - - - - - - - -
Total Incentive CWIP Expendi 17,513.7 36,415.7 24,404.6 16,478.3 26,876.8 29,514.7 16,327.9 10,850.3 33,197.0 24,570.7 34,148.1 36,547.2
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WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-524301-1  |: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 11,136.3 9,975.6 7,685.1 6,462.5 5,520.6 2,753.9 3,230.2 6,302.3 2,336.4
CET-ET-TP-RN-524300-1 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 968.5 662.1 633.2 1,867.6 2,434.6 2,359.9 1,614.5 4335 4335
CET-ET-TP-RN-547203-1 TRTP 4-11 & 3C Preliminary Engineering 5472 - - - - - - - - -
CET-ET-TP-RN-547200-1 I: TRTP: Antelope - Vincent - Windhub 5472 - - - - - - - - -
CET-ET-TP-RN-547202-1  |: TRTP: Antelope - Vincent #2 500kV 5472 708.1 708.1 438.9 3511 351.1 3511 316.0 316.0 316.7
CET-ET-TP-RN-547206-1 TRTP 4-11: Licensing 5472 - - - - - - - - -
CET-ET-TP-RN-643500-1  |: TRTP: Antelope - Whirlwind 500kV T/L 6435 544.2 544.2 280.9 280.9 280.9 280.9 2341 2341 2339
CET-ET-TP-RN-643502-1 1: TRTP: Path 26 Loop 6435 117.0 117.0 - - - - - - -
CET-ET-TP-RN-643803-1  |: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 18.0 270.7 5.0 5.0 494.1 635.5 5.0 5.0 5.0
CET-ET-TP-RN-643801-1 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 4,738.8 3,698.2 3,443.1 4,043.9 3,746.4 2,078.2 688.2 688.2 840.2
CET-ET-TP-RN-643905-1  |: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.2 4.2
CET-ET-TP-RN-643904-1 |: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 - - - - -
CET-ET-TP-RN-643902-1  I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 - - - - - - - - -
CET-ET-TP-RN-643907-1 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 9,322.6 8,446.4 9,207.0 6,099.1 6,129.7 4,161.9 4,952.4 5,603.5 4,826.0
CET-ET-TP-RN-643907-1  TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 53.1 53.1 53.1 53.1 53.1 53.1 53.1 53.1 53.2
CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 - - - - - - - - -
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 - - - - - - - - -
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 - - - - - - - - -
CET-ET-TP-RN-644017-1  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 694.1 694.1 694.1 694.1 523.4 379.7 - - -
CET-ET-TP-RN-644009-1 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 - - - - - - - - -
CET-ET-TP-RN-644006-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 1,814.1 2,044.8 1,929.4 1,814.1 521.2 310.7 120.9 120.9 120.9
CET-ET-TP-RN-644010-1 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 - - - - - - - - -
CET-ET-TP-RN-644016-1  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 195 19.5 195 195 19.5 195 195 195 205
CET-ET-TP-RN-644007-1 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 62.1 62.1 62.1 13.4 13.4 13.4 13.4 25.6 25.6
CET-ET-TP-RN-644008-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 - - - - - - - - -
CET-ET-TP-RN-644000-1 TRTP SEGMENT OULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 24.8 24.8 24.8 24.8 4.0 - - - -
CET-ET-TP-RN-644022-1  TRTP SEGMENT HINO SUB - PROTECTION CHANGES 6440 - - - - - - - - -
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 - - - - -
CET-ET-TP-RN-644028-1  TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 - - - - - - - - -
CET-ET-TP-RN-644100-1 I: TRTP: Whirlwind - Windhub 500kV 6441 555.9 555.9 263.3 263.3 263.3 263.3 263.3 263.3 262.9
CET-ET-TP-RN-644203-1  |: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 578.8 578.8 578.8 578.8 578.8 578.8 578.8 1,080.6 578.8
CET-ET-TP-RN-644202-1 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct 6442 51.3 51.3 51.3 51.3 513 51.3 51.3 51.3 51.3
CET-ET-TP-RN-644200-1 |: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Lto te 6442 224 224 224 224 224 224 224 224 224
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 - - - - - - - - -
COS-00-RE-LR-547200-1  TRTP: Segment 5 Real Properties 5472 - - - - - - - - -
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 - - - - - - - - -
COS-00-RE-LR-643800-1  I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 13 13 13 13 13 13 13 13 -
COS-00-RE-LR-643900-1 1: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 821.2 78.8 78.7 78.8 78.8 78.8 78.8 78.8 -
COS-00-RE-LR-644000-1 ~ TOTAL SEGMENT 9 CRE COST 6440 - - - - - - - - -
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 - - - - -
COS-00-RE-LR-644200-1  |: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 - - - - - - - - -

CET-ET-TP-RN-643500 1: TRTP: Antelope - Windhub 500kV/ 6435 - - - - -
CET-ET-TP-RN-643501 I: TRTP: Midway - Vincent No.3 6435 - - - - - - - - -
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 - - - - - -
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 0.6 - - - - - - - -
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 - - - - - - - - -

Total Incentive CWIP Expendit 32,256.9 28,613.1 25,476.1 22,729.0 21,092.1 14,397.7 12,247.3 15,303.5 10,131.4

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin# Voltage Forecast Date
CET-ET-TP-RN-524301-1  |: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 High 2/1/2014
CET-ET-TP-RN-524300-1 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 High 2/1/2014
CET-ET-TP-RN-547203-  TRTP 4-11 & 3C Preliminary Engineering 5472 High 2/1/2015
CET-ET-TP-RN-547200-1 I: TRTP: Antelope - Vincent - Windhub 5472 High 11/1/2012
CET-ET-TP-RN-547202-1  |: TRTP: Antelope - Vincent #2 500kV 5472 High 11/1/2012
CET-ET-TP-RN-547206-1 TRTP 4-11: Licensing 5472 High 2/1/2015
CET-ET-TP-RN-643500-1  |: TRTP: Antelope - Whirlwind 500kV T/L 6435 High 4/1/2012
CET-ET-TP-RN-643502-1 I: TRTP: Path 26 Loop 6435 High 11/1/2012
CET-ET-TP-RN-643803-| |: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 High 9/1/2014
CET-ET-TP-RN-643801-1 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 High 10/1/2014
CET-ET-TP-RN-643905-1  |: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 High 3/1/2014
CET-ET-TP-RN-643904-1 |: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 High 11/1/2011
CET-ET-TP-RN-643902- |: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 High 6/1/2011
CET-ET-TP-RN-643907-1 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 High 9/1/2014
CET-ET-TP-RN-643907-1  TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 High 12/1/2013

CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 High 5/1/2012
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 High 5/1/2012
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 High 5/1/2012
CET-ET-TP-RN-644017-1  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 High 2/1/2012
CET-ET-TP-RN-644009-1 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 High 2/1/2012
CET-ET-TP-RN-644006-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 High 5/1/2012
CET-ET-TP-RN-644010-1 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 High 5/1/2012
CET-ET-TP-RN-644016-1  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 High 1/1/2013
CET-ET-TP-RN-644007-1 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 High 5/1/2013
CET-ET-TP-RN-644008-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 High 2/1/2012
CET-ET-TP-RN-644000-1 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 High 5/1/2012
CET-ET-TP-RN-644022-1  TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 6440 High 12/1/2012
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 High 12/1/2012
CET-ET-TP-RN-644028-  TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 High 5/1/2013
CET-ET-TP-RN-644100-1 I: TRTP: Whirlwind - Windhub 500kV 6441 High 4/1/2012
CET-ET-TP-RN-644203-1  |: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 High 5/1/2015
CET-ET-TP-RN-644202-1 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct 6442 High 5/1/2015
CET-ET-TP-RN-644200- |: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Lto te 6442 High 5/1/2015
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 High 6/1/2012
COS-00-RE-LR-547200-1 TRTP: Segment 5 Real Properties 5472 High 12/1/2012
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 High 4/1/2013
COS-00-RE-LR-643800-1  I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 High 12/1/2013
COS-00-RE-LR-643900-1 I: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 High 12/1/2013
COS-00-RE-LR-644000-1 ~ TOTAL SEGMENT 9 CRE COST 6440 High 6/1/2012
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 High 4/1/2013
COS-00-RE-LR-644200-1  |: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 High 6/1/2012
CET-ET-TP-RN-643500 1: TRTP: Antelope - Windhub 500kV/ 6435 High 6/1/2012
CET-ET-TP-RN-643501 |: TRTP: Midway - Vincent No.3 6435 High 9/1/2012
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 High 12/1/2013
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 High 12/1/2012
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 High 12/1/2010

Asset Class Collectible % COR % 150%

TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%

Total Incentive CWIP Balance

Total Incremental CWIP Balance - Tehachapi Segments 4-11
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2012 1SO 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-524301-1  |: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 43,966.1 40,640.0 51,884.0 43,966.1 40,640.0 51,884.0 43,396.3 55,402.9
CET-ET-TP-RN-524300- I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 10,746.7 6,104.0 10,683.0 10,746.7 6,104.0 10,683.0 6,518.0 11,407.6
CET-ET-TP-RN-547203-  TRTP 4-11 & 3C Preliminary Engineering 5472 46,854.0 801.0 - 46,854.0 801.0 - 855.3 -
CET-ET-TP-RN-547200-1 I: TRTP: Antelope - Vincent - Windhub 5472 5,219.2 225.9 5,219.2 225.9 - 241.2 -
CET-ET-TP-RN-547202-1  |: TRTP: Antelope - Vincent #2 500kV 5472 61,048.3 46,016.9 3,612.0 61,048.3 46,016.9 3,612.0 49,137.9 3,857.0
CET-ET-TP-RN-547206-1 TRTP 4-11: Licensing 5472 7,097.8 1,299.5 7,097.8 1,299.5 - 1,387.7 -
CET-ET-TP-RN-643500-1  |: TRTP: Antelope - Whirlwind 500kV T/L 6435 55,000.4 15,019.9 2,728.8 55,000.4 15,019.9 2,728.8 16,038.6 2,913.9
CET-ET-TP-RN-643502-1 |: TRTP: Path 26 Loop 6435 9,333.7 2,089.0 219.2 9,333.7 2,089.0 219.2 2,230.7 234.1
CET-ET-TP-RN-643803-1  |: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 9,070.1 9,271.3 1,351.4 9,070.1 9,271.3 1,351.4 9,900.1 1,443.1
CET-ET-TP-RN-643801-1 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 60,034.9 29,099.3 22,442.9 60,034.9 29,099.3 22,442.9 31,072.9 23,965.0
CET-ET-TP-RN-643905-1  |: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 3,451.4 1,066.2 357 3,451.4 1,066.2 35.7 1,1385 38.1
CET-ET-TP-RN-643904-1 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 - 55.9 - - 55.9 - 59.7 -
CET-ET-TP-RN-643902-1  I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 - 548.3 - - 5483 - 585.5 -
CET-ET-TP-RN-643907-1 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 127,372.2 63,964.5 55,017.1 127,372.2 63,964.5 55,017.1 68,302.8 58,748.5
CET-ET-TP-RN-643907-1 TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 114.6 696.5 447.7 114.6 696.5 447.7 743.8 478.0
CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 744.7 (24.3) - 744.7 (24.3) - (26.0) -
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 2,7355 51.0 - 2,735.5 51.0 - 54.5 -
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 1,449.9 (191.0) - 1,449.9 (191.0) - (203.9) -
CET-ET-TP-RN-644017-1  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 118,761.7 14,312.0 3,445.7 118,761.7 14,312.0 3,445.7 15,282.7 3,679.3
CET-ET-TP-RN-644009-1 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 27,820.4 2,502.8 - 27,820.4 2,502.8 - 2,672.6 -
CET-ET-TP-RN-644006-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 63,695.8 16,032.5 8,238.1 63,695.8 16,032.5 8,238.1 17,1199 8,796.9
CET-ET-TP-RN-644010-1 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 7,135.2 834.0 - 7,135.2 834.0 - 890.6 -
CET-ET-TP-RN-644016-1 ~ TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 2,227.0 394.0 165.2 2,227.0 394.0 165.2 420.8 176.4
CET-ET-TP-RN-644007-1 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 18,340.5 2,177.0 2725 18,340.5 2,177.0 272.5 2,324.7 290.9
CET-ET-TP-RN-644008-1 ~ TRTP SEGMENT INCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 924.5 (112.5) - 924.5 (112.5) - (120.1) -
CET-ET-TP-RN-644000-1 TRTP SEGMENT OULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 6,578.2 1,056.0 96.6 6,578.2 1,056.0 96.6 1,127.6 103.1
CET-ET-TP-RN-644022-1  TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 6440 302.6 613.4 - 302.6 613.4 - 655.0 -
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 126.9 95.6 126.9 95.6 - 102.1 -
CET-ET-TP-RN-644028-1  TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 234 846.2 - 234 846.2 - 903.6 -
CET-ET-TP-RN-644100-1 I: TRTP: Whirlwind - Windhub 500kV 6441 47,746.1 13,676.6 2,767.0 47,746.1 13,676.6 2,767.0 14,604.2 2,954.7
CET-ET-TP-RN-644203-1  |: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 20,143.8 11,430.0 5,348.0 20,143.8 11,430.0 5,348.0 12,205.2 5,710.7
CET-ET-TP-RN-644202-1 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct 6442 6,733.7 1,838.0 432.0 6,733.7 1,838.0 432.0 1,962.7 461.3
CET-ET-TP-RN-644200-1  |: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Lto te 6442 1,3425 238.0 189.0 1,342.5 238.0 189.0 254.1 201.8
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 958.9 31.0 958.9 31.0 - 331 -
COS-00-RE-LR-547200-1  TRTP: Segment 5 Real Properties 5472 3,028.6 182.7 - 3,028.6 182.7 - 195.1 -
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 12,958.7 270.2 - 12,958.7 270.2 - 288.6 -
COS-00-RE-LR-643800-1  I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 1,578.4 153 9.7 1,578.4 153 9.7 16.3 104
COS-00-RE-LR-643900-1 I: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 12,249.4 1,618.5 1,285.5 12,249.4 1,618.5 1,285.5 1,728.2 1,372.7
COS-00-RE-LR-644000-1 ~ TOTAL SEGMENT 9 CRE COST 6440 4,088.2 85 - 4,088.2 85 - 9.1 -
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 8,677.7 58.4 8,677.7 58.4 - 62.3 -
COS-00-RE-LR-644200-1  |: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 1,037.8 3,157.0 - 1,037.8 3,157.0 - 3,371.1 -
CET-ET-TP-RN-643500 1: TRTP: Antelope - Windhub 500kV/ 6435 21 - - 21 - -
CET-ET-TP-RN-643501 I: TRTP: Midway - Vincent No.3 6435 2.2 - - 22 - - - -
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 120.2 - - 120.2 - - - -
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 - 0.6 0.6 - 0.6 0.6 0.6 0.6
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 - - - - -
Total Incentive CWI 810,843.8 288,010.0 170,671.6 810,843.8 288,010.0 170,671.6 307,543.7 182,247.1

Total Incremental CWIP Balance - TI
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Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-524301-1  |: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 44,933.9 46,839.5 49,469.2 50,367.3 51,288.8 60,339.7 61,744.9 62,745.5 67,747.1 76,154.1 83,072.5 87,391.2
CET-ET-TP-RN-524300-1 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 10,866.1 11,567.1 12,018.9 12,3115 12,627.6 13,232.0 13,836.4 14,458.9 15,044.1 15,685.9 16,290.2 17,222.7
CET-ET-TP-RN-547203-  TRTP 4-11 & 3C Preliminary Engineering 5472 46,918.2 47,265.8 47,269.4 47,338.6 47,407.9 47,477.2 47,546.4 47,615.7 47,684.9 47,754.2 47,823.4 47,892.6
CET-ET-TP-RN-547200-1 I: TRTP: Antelope - Vincent - Windhub 5472 5,223.1 5,333.2 5,335.4 5,060.2 5,227.6 5,388.5 5,400.0 5,411.6 5,423.1 5,434.7 - -
CET-ET-TP-RN-547202-1  |: TRTP: Antelope - Vincent #2 500kV 5472 65,277.1 72,576.0 77,845.0 79,3823 83,904.5 88,342.9 92,832.1 93,784.4 97,911.1 102,031.9 - -
CET-ET-TP-RN-547206-1 TRTP 4-11: Licensing 5472 7,220.0 7,392.9 7,901.1 8,031.0 8,088.7 8,146.4 8,204.2 8,261.9 8,319.6 8,377.3 8,435.0 8,492.3
CET-ET-TP-RN-643500-1  |: TRTP: Antelope - Whirlwind 500kV T/L 6435 55,031.9 58,544.7 60,335.8 - - - - - - - - -
CET-ET-TP-RN-643502-1 |: TRTP: Path 26 Loop 6435 9,872.8 10,024.4 10,088.9 9,694.0 10,098.1 10,452.4 10,738.9 11,097.2 11,2126 11,328.0 - -
CET-ET-TP-RN-643803-1  |: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 9,060.8 9,802.5 13,974.0 13,979.0 14,081.4 14,524.5 14,755.0 14,759.9 15,571.7 17,002.3 18,417.3 18,716.8
CET-ET-TP-RN-643801- I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 61,732.6 66,609.5 68,457.1 73,440.1 76,637.1 78,420.2 79,321.6 80,059.8 81,760.0 84,151.7 86,045.0 91,033.7
CET-ET-TP-RN-643905-1  |: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 3,801.7 4,287.6 4,445.3 4,486.6 4,490.8 4,495.0 4,499.2 4,503.5 4,507.7 4,511.9 4,535.4 4,557.6
CET-ET-TP-RN-643904-1 |: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 - - - - - - - - - - - -
CET-ET-TP-RN-643902-1  I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 - - - - - - - - - - - -
CET-ET-TP-RN-643907-1 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 131,201.7 133,701.2 137,403.6 138,575.2 144,915.8 149,377.7 152,805.3 156,323.6 168,382.3 171,524.5 177,389.1 195,661.3
CET-ET-TP-RN-643907-1 TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 178.9 370.2 383.8 436.9 490.0 543.2 596.3 649.4 702.5 755.6 808.7 860.2
CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 720.2 725.8 731.2 731.2 - - - - - - - -
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 2,736.1 2,786.8 2,799.5 2,799.5 - - - - - - - -
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 1,249.4 1,337.9 1,2343 1,2343
CET-ET-TP-RN-644017-1  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 118,641.8 - - - - - - - - - - -
CET-ET-TP-RN-644009-1 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 27,970.9 - - - - - - - - - - -
CET-ET-TP-RN-644006-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 64,593.3 67,305.4 67,545.5 69,231.8 - - - - - - - -
CET-ET-TP-RN-644010-1 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 7,203.8 7,799.2 7,674.2 7,762.2 - - - - - - - -
CET-ET-TP-RN-644016-1  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 2,2246 2,2387 2,2522 2,320.1 2,388.1 2,457.0 2,5225 2,582.1 2,595.4 2,608.7 2,621.6 2,637.1
CET-ET-TP-RN-644007-1 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 18,587.0 19,006.6 19,340.7 19,670.2 19,944.4 20,222.6 20,363.8 20,494.6 20,618.4 20,707.4 20,797.7 20,797.7
CET-ET-TP-RN-644008-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 924.1 - - - - - - - - - - -
CET-ET-TP-RN-644000-1 TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 6,705.4 6,778.3 6,928.8 7,086.7 - - - - - - - -
CET-ET-TP-RN-644022-1  TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 6440 303.4 304.4 306.8 3286 428.0 656.4 807.3 837.4 843.5 849.5 849.5 -
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 148.7 184.8 202.4 2183 228.5 235.9 243.4 248.3 248.3 248.3 248.3 -
CET-ET-TP-RN-644028-1  TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 25.5 309 36.5 215.7 419.1 625.5 762.8 854.7 903.8 924.9 928.7 929.1
CET-ET-TP-RN-644100-1 I: TRTP: Whirlwind - Windhub 500kV 6441 51,000.3 52,037.8 52,969.5 - - - - - - - - -
CET-ET-TP-RN-644203-1  |: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 20,655.6 21,038.2 21,468.2 22,150.6 22,565.9 22,693.0 22,820.1 22,947.2 23,074.2 23,315.6 32,366.4 32,409.0
CET-ET-TP-RN-644202-1 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct 6442 7,059.0 7,340.4 7,759.0 7,810.2 7,861.5 7,878.5 7,895.6 7,912.7 7,929.8 7,981.1 8,613.2 8,698.8
CET-ET-TP-RN-644200-1  |: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Lto te 6442 1,559.6 1,590.1 1,631.6 1,654.0 1,676.5 1,681.8 1,687.1 1,692.5 1,697.8 1,720.2 1,742.7 1,596.8
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 960.8 962.5 962.7 965.9 969.1 - - - - - - -
COS-00-RE-LR-547200-1  TRTP: Segment 5 Real Properties 5472 3,049.1 3,053.2 3,053.6 3,178.5 3,183.9 3,189.3 3,194.8 3,200.2 3,205.7 32111 3,216.6 -
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 13,037.0 13,109.6 13,183.4 13,188.8 13,194.2 13,199.7 13,205.1 13,210.6 13,216.0 13,2215 13,226.9 13,232.0
COS-00-RE-LR-643800-1  I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 1,578.1 1,578.3 1,580.4 1,581.6 1,582.7 1,584.2 1,585.4 1,586.7 1,588.0 1,589.3 1,590.6 1,594.6
COS-00-RE-LR-643900-1 I: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 12,320.0 12,477.1 12,499.3 12,586.9 12,678.9 12,746.0 12,828.2 12,908.6 12,985.2 13,064.9 13,143.8 13,960.7
COS-00-RE-LR-644000-1  TOTAL SEGMENT 9 CRE COST 6440 4,090.7 4,095.1 4,096.6 4,096.6 4,096.6 - - - - - - -
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 8,679.3 8,688.0 8,690.8 8,696.2 8,701.7 8,707.1 8,712.6 8,718.0 8,723.5 8,728.9 8,734.4 8,739.1
COS-00-RE-LR-644200-1  |: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 1,097.2 4,060.4 4,063.8 4,079.8 4,095.8 - - - - - - -

CET-ET-TP-RN-643500 1: TRTP: Antelope - Windhub 500kV/ 6435 2.1 2.1 2.1 2.1 2.1 - - -
CET-ET-TP-RN-643501 |: TRTP: Midway - Vincent No.3 6435 23 23 23 23 23 23 23 23 - - - -
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 120.2 120.2 120.2 120.2 120.2 120.2 120.2 120.2 120.2 120.2 120.2 120.2
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 - - - 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 -
CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 - - - - - - - - - - - -
Total Incentive CWI 828,564.0 712,968.8 736,063.5 634,815.9 563,398.5 576,739.9 589,032.0 596,988.0 622,017.0 643,004.2 551,018.0 576,543.5
Total Incremental CWIP Balance - TI 828,564.0 712,968.8 736,063.5 634,815.9 563,398.5 576,739.9 589,032.0 596,988.0 622,017.0 643,004.2 551,018.0 576,543.5
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WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-524301-1  |: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 5( 5243 98,527.5 108,503.1 116,188.2 122,650.7 128,171.3 130,925.2 134,155.4 140,457.7 142,794.1
CET-ET-TP-RN-524300-1 I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L 5243 18,191.3 18,853.3 19,486.5 21,354.1 23,788.8 26,148.7 27,763.2 28,196.8 28,630.3
CET-ET-TP-RN-547203-  TRTP 4-11 & 3C Preliminary Engineering 5472 47,892.6 47,892.6 47,892.6 47,892.6 47,892.6 47,892.6 47,892.6 47,892.6 47,892.6
CET-ET-TP-RN-547200-1 I: TRTP: Antelope - Vincent - Windhub 5472 - - - - - - - - -
CET-ET-TP-RN-547202-1  |: TRTP: Antelope - Vincent #2 500kV 5472 - - - - - - - - -
CET-ET-TP-RN-547206-1 TRTP 4-11: Licensing 5472 8,492.3 8,492.3 8,492.3 8,492.3 8,492.3 8,492.3 8,492.3 8,492.3 8,492.3
CET-ET-TP-RN-643500-1  |: TRTP: Antelope - Whirlwind 500kV T/L 6435 - - - - - - - - -
CET-ET-TP-RN-643502-1 1: TRTP: Path 26 Loop 6435 - - - - - - - - -
CET-ET-TP-RN-643803-1  |: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to 6438 18,734.9 19,005.6 19,010.5 19,015.5 19,509.6 20,145.0 20,150.0 20,155.0 20,159.9
CET-ET-TP-RN-643801- I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 501 6438 95,772.5 99,470.7 102,913.8 106,957.7 110,704.1 112,782.3 113,470.4 114,158.6 114,998.8
CET-ET-TP-RN-643905-1  |: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/La 6439 4,561.8 4,566.1 4,570.3 4,574.5 4,578.8 4,583.0 4,587.2 4,591.5 4,595.7
CET-ET-TP-RN-643904-1 |: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. PIN 643 6439 - - - - - - - - -
CET-ET-TP-RN-643902-1  I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 6439 - - - - - - - - -
CET-ET-TP-RN-643907-1 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Me 6439 204,983.8 213,430.2 222,637.2 228,736.3 234,866.0 239,027.9 243,980.3 249,583.8 254,409.8
CET-ET-TP-RN-643907-1 TRTP Segment 8: Licensing efforts associated with the construction of Segment 6439 9133 966.4 1,019.5 1,072.6 1,125.7 1,178.8 1,231.9 1,285.0 1,338.2

CET-ET-TP-RN-644001 800148391 Antelope - Construct addition to station 6440 - - - - - - - - -
CET-ET-TP-RN-644011 800157254 Windhub - Construct 500kV switchyard 6440 - - - - - - - - -
CET-ET-TP-RN-644014 800157256 Whirlwind - Construct new substation 6440 - - - - -
CET-ET-TP-RN-644017-1  TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 6440 - - - - - - - - -
CET-ET-TP-RN-644009-1 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATIOI 6440 - - - - -
CET-ET-TP-RN-644006-1 ~ TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 - - - - - - - - -
CET-ET-TP-RN-644010-1 TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA TRANSFO 6440 - - - - -
CET-ET-TP-RN-644016-1  TRTP SEGMENT 9: MESA SUB - EQUIP 220KV LP 6440 - - - - - - - - -
CET-ET-TP-RN-644007-1 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV LP 6440 20,859.7 20,921.8 20,983.9 20,997.3 - - - - -
CET-ET-TP-RN-644008-1 ~ TRTP SEGMENT INCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY P 6440 - - - - - - - - -
CET-ET-TP-RN-644000-1 TRTP SEGMENT OULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L& 6440 - - - - -
CET-ET-TP-RN-644022-1 ~ TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 6440 - - - - - - - - -
CET-ET-TP-RL-644002-1 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 6440 - - - - - - - - -
CET-ET-TP-RN-644028-  TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 6440 929.1 929.1 929.1 929.1 N - - - -
CET-ET-TP-RN-644100-1 I: TRTP: Whirlwind - Windhub 500kV 6441 - - - - - - - - -
CET-ET-TP-RN-644203-1  |: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 50( 6442 32,987.8 33,566.6 34,1453 34,724.1 35,302.8 35,881.6 36,460.4 37,541.0 38,119.8
CET-ET-TP-RN-644202-1 I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conduct 6442 8,750.1 8,801.3 8,852.6 8,903.8 8,955.1 9,006.3 9,057.6 9,108.8 9,160.1
CET-ET-TP-RN-644200-1  |: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles single-circuit T/Lto te 6442 1,619.2 1,641.6 1,664.1 1,686.5 1,708.9 1,731.3 1,753.8 1,776.2 1,798.6
COS-00-RE-LR-524300-1 I: TRTP 6-6: Land Acquisition. Real Properties. PIN 5243. 5243 - - - - - - - - -
COS-00-RE-LR-547200-1  TRTP: Segment 5 Real Properties 5472 - - - - - - - - -
COS-00-RE-LR-643500-1 TRTP: Segment 4 Real Properties 6435 13,232.0 13,232.0 13,232.0 - - - - - -
COS-00-RE-LR-643800-1  I: TRTP 7-7: Land Acquisition. Real Properties. PIN 6438. 6438 1,595.9 1,597.2 1,598.5 1,599.8 1,601.1 1,602.4 1,603.7 1,604.9 1,604.9
COS-00-RE-LR-643900-1 I: TRTP 8-12: Land Acquisition. Real Properties. PIN 6439. 6439 14,781.9 14,860.7 14,939.4 15,018.2 15,097.0 15,175.8 15,254.6 15,3334 15,3334
COS-00-RE-LR-644000-1  TOTAL SEGMENT 9 CRE COST 6440 - - - - - - - - -
COS-00-RE-LR-644100-1 TRTP: Segment 10 Real Properties 6441 8,739.1 8,739.1 8,739.1 - - - - -
COS-00-RE-LR-644200-1  |: TRTP 11-9: Land Acquisition. Real Properties. PIN 6442. 6442 - - - - - - - - -
CET-ET-TP-RN-643500 1: TRTP: Antelope - Windhub 500kV/ 6435 - - - - -
CET-ET-TP-RN-643501 I: TRTP: Midway - Vincent No.3 6435 - - - - - - - - -
CET-ET-TP-RN-643911 1: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM. PIN 6439. 6439 120.2 120.2 120.2 120.2 120.2 120.2 120.2 120.2 120.2
CET-ET-TP-RL-644000 TRTP SEGMENT 9: WHIRLWIND - ACCELERATION 6440 - - - - - - - - -

CET-ET-TP-RL-644013 TRTP SEGMENT 9: PARDEE SUB - ADD PROTECTION 6440 - - - - - - - - -
Total Incentive CWIF 601,684.9 625,589.7 647,415.0 644,725.3 641,914.2 654,693.4 665,973.5 680,297.8 689,448.7
Total Incremental CWIP Balance - T 601,684.9 625,589.7 647,415.0 644,725.3 641,914.2 654,693.4 665,973.5 680,297.8 689,448.7 I

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

Red Bluff Substation

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS

WBS Description Pin#  Voltage

CET-ET-TP-RN-692900
CET-ET-TP-RN-692901
CET-ET-TP-RN-692904
CET-ET-TP-RN-692905
CET-ET-TP-RN-692907

Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 High
California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 High
CRE: Site sitting study 6929 High
Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 High
Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 High

Forecast Date

12/1/2013
12/1/2013
12/1/2013
12/1/2013
12/1/2013

Asset Class Collectible % COR % 150 %
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-SUBINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%
TR-LINEINC 0.00% 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - Red Bluff Substation

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

Red Bluff Substation

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WP-Schedule 16
65 of 109

2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Colle e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 12,776.3 84,470.3 56,203.8 12,776.3 84,470.3 56,203.8 90,199.4 60,015.7
CET-ET-TP-RN-692901 California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 113.5 2,9383 6,007.7 1135 2,938.3 6,007.7 3,137.6 6,415.1
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 163.5 594.6 308.2 163.5 594.6 308.2 634.9 329.1
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 703.2 6,686.9 3,368.0 703.2 6,686.9 3,368.0 7,140.4 3,596.4
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 921.6 5,225.4 2,324.8 921.6 5,225.4 2,324.8 5,579.8 2,482.4
Total Specifi 14,678.2 99,915.5 68,212.4 14,678.2 99,915.5 68,212.4 106,692.1 72,838.8

Total Incremental Plant Balancel

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

Red Bluff Substation
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 - - - - - - - - - - - -
CET-ET-TP-RN-692901 California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 - - - - - - - - - - - -
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 - - - - - - - - - - - -
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 - - - - - - - - - - - -
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 - - - - - - - - - - - -
Total Specifi - - - - - - - - - - - -
| Total Incremental Plant Balancel - - - - - - - - - - - -

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

Red Bluff Substation

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS

Pin

WBS Description

CET-ET-TP-RN-692900
CET-ET-TP-RN-692901
CET-ET-TP-RN-692904
CET-ET-TP-RN-692905
CET-ET-TP-RN-692907

Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929
California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929
CRE: Site sitting study 6929
Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929

Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929
Total Specific

Total Incremental Plant Balance

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 High 12/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-692901 California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 High 12/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 High 12/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%

Total ive CWIP OH)

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

201210 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP i Less itures Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 12,776.3 84,470.3 56,203.8 12,7763 84,470.3 56,203.8 90,199.4 60,015.7
CET-ET-TP-RN-692901 California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 113.5 2,9383 6,007.7 113.5 2,9383 6,007.7 3,137.6 6,415.1
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 163.5 594.6 308.2 163.5 594.6 308.2 634.9 329.1
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 703.2 6,686.9 3,368.0 703.2 6,686.9 3,368.0 7,140.4 3,596.4
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 9216 5,225.4 2,324.8 921.6 5,225.4 2,324.8 5,579.8 2,482.4
Total Incentive CWIP Expendi 14,678.2 99,915.5 68,212.4 14,678.2 99,915.5 68,212.4 106,692.1 72,838.8

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WP-Schedule 16
70 of 109

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 978.8 4,785.0 6,488.7 4,018.0 20,940.2 7,975.4 8,509.6 9,671.5 2,162.9 9,892.3 6,581.7 2,466.2
CET-ET-TP-RN-692901 California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 101.6 13.1 12.9 68.6 71.8 84.3 102.9 112.7 120.8 481.9 424.2 1,343.6
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 75.7 12.7 13.7 453 47.4 453 453 49.6 41.0 67.0 57.9 94.0
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 84.8 254.1 545.9 444.1 430.4 514.6 603.5 692.6 575.7 836.3 837.7 867.3
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 95.4 353.1 483.1 463.9 3211 286.0 395.0 427.0 433.4 684.1 675.3 608.0

Total Incentive CWIP Expendi 1,336.3 5,417.9 7,544.2 5,039.8 21,811.0 8,905.5 9,656.2 10,953.3 3,333.7 11,961.7 8,576.9 5,379.0 I

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WP-Schedule 16
71 0f 109

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 5,878.8 6,202.3 8,744.9 11,2247 9,349.6 3,649.9 3,118.7 4,471.6 3,563.3
CET-ET-TP-RN-692901 California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 483.9 465.3 514.3 659.6 804.6 731.4 804.6 804.6 739.4
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 47.4 41.0 453 47.4 47.4 43.1 36.6 - -
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 552.4 485.1 534.5 448.9 401.4 386.6 3729 186.3 -
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 553.5 349.5 386.9 296.4 269.9 185.7 166.4 116.6 -

Total Incentive CWIP Expendit 7,516.0 7,543.1 10,225.7 12,677.0 10,872.9 4,996.7 4,499.2 5,579.1 4,302.7 I

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

WBS WABS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 High 12/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-692901 California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 High 12/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 High 12/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%

Total ive CWIP es OH)

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

WP-Schedule 16
73 of 109

2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 12,776.3 84,470.3 56,203.8 12,776.3 84,470.3 56,203.8 90,199.4 60,015.7
CET-ET-TP-RN-692901 California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 1135 2,938.3 6,007.7 113.5 2,9383 6,007.7 3,137.6 6,415.1
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 163.5 594.6 308.2 163.5 594.6 308.2 634.9 329.1
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 703.2 6,686.9 3,368.0 703.2 6,686.9 3,368.0 7,140.4 3,596.4
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 921.6 5,225.4 2,324.8 921.6 5,225.4 2,324.8 5,579.8 2,482.4
Total Incentive CWIP Expendi 14,678.2 99,915.5 68,212.4 14,678.2 99,915.5 68,212.4 106,692.1 72,838.8

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 oct-12 Nov-12 Dec-12
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 1,093.2 4,921.6 6,742.5 4,290.5 22,360.5 8,516.3 9,086.7 10,327.5 2,309.6 10,563.3 7,028.1 2,6335
CET-ET-TP-RN-692901  California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 107.9 183 173 73.2 76.7 90.0 109.8 1203 129.0 514.6 453.0 1,434.7
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 86.4 14.3 15.6 483 50.6 483 483 52.9 43.7 71.6 61.8 100.3
CET-ET-TP-RN-692905  Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 90.9 2626 567.9 474.2 459.5 549.5 644.4 7395 614.7 893.1 894.5 926.1
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 82.2 364.7 502.3 495.4 3429 305.4 421.8 456.0 462.8 730.4 721.1 649.2
Total Incentive CWIP Expendi 1,460.5 5,581.5 7,845.6 5,381.6 23,290.3 9,509.5 10,311.1 11,696.2 3,559.8 12,773.0 9,158.6 5,743.8

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 ay-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 6,277.5 6,622.9 9,338.0 11,986.0 9,983.8 3,897.4 3,330.2 4,774.9 3,805.0
CET-ET-TP-RN-692901 California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 516.7 496.9 549.2 704.3 859.1 781.0 859.1 859.1 789.5
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 50.6 43.7 48.3 50.6 50.6 46.0 39.1 - -
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 589.8 518.0 570.7 479.3 428.6 412.8 398.2 198.9 -
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 591.1 373.2 413.1 316.4 288.2 198.3 177.7 124.5 -
Total Incentive CWIP Expendit 8,025.7 8,054.7 10,919.3 13,536.8 11,610.3 5,335.6 4,804.3 5,957.4 4,594.6

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

WBS WABS Description Pin# Pin # Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 High 12/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-692901 California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 High 12/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 High 12/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 High 12/1/2013 TR-LINEINC 0.00% 0.00% 100.00%

Total Incentive CWIP Balance

Total Incremental CWIP Balance - Red Bluff Substation

Inc CWIP & Additions Forecast

WP-Schedule 16
76 of 109



Incentive CWIP & Plant Additions Forecast

2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 12,776.3 84,470.3 56,203.8 12,776.3 84,470.3 56,203.8 90,199.4 60,015.7
CET-ET-TP-RN-692901 California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 1135 2,938.3 6,007.7 113.5 2,9383 6,007.7 3,137.6 6,415.1
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 163.5 594.6 308.2 163.5 594.6 308.2 634.9 329.1
CET-ET-TP-RN-692905 Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 703.2 6,686.9 3,368.0 703.2 6,686.9 3,368.0 7,140.4 3,596.4
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 921.6 5,225.4 2,324.8 921.6 5,225.4 2,324.8 5,579.8 2,482.4
Total Incentive CWI 14,678.2 99,915.5 68,212.4 14,678.2 99,915.5 68,212.4 106,692.1 72,838.8
Total Incremental CWIP Balancel

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast
WBS WBS Description Pin Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 oct-12 Nov-12 Dec-12
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 13,869.4 18,791.0 25,533.5 29,824.1 52,184.5 60,700.8 69,787.6 80,115.0 82,424.6 92,987.9 100,016.0 102,649.5
CET-ET-TP-RN-692901  California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 2215 239.7 257.1 3303 407.0 496.9 606.8 727.1 856.1 1,370.7 1,823.7 3,258.4
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 249.9 264.2 279.8 328.1 378.7 427.1 475.4 5283 572.1 643.6 705.5 805.8
CET-ET-TP-RN-692905  Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 794.1 1,056.7 1,624.6 2,098.8 2,558.3 3,107.8 3,752.2 4,491.7 5,106.4 5,999.5 6,894.0 7,8202
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 1,003.8 1,368.5 1,870.8 2,366.2 2,709.1 3,014.5 3,436.3 3,892.3 4,355.0 5,085.5 5,806.6 6,455.8
Total Incentive CWI 16,138.7 21,720.2 29,565.8 34,947.4 58,237.7 67,747.2 78,058.2 89,754.4 93,314.2 106,087.2 115,245.8 120,989.6
[ Total Incremental CWIP Balance]| 16,138.7 21,720.2 29,565.8 34,947.4 58,237.7 67,747.2 78,058.2 89,754.4 93,314.2 106,087.2 115,245.8 120,989.6

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

WP-Schedule 16
79 of 109

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-692900 Red Bluff Substation: Construct a new 2000 by 2000 square foot breaker-and-a- 6929 108,927.0 115,549.9 124,887.9 136,873.9 146,857.7 150,755.1 154,085.3 158,860.2 162,665.2
CET-ET-TP-RN-692901 California series cap on Devers-Palo Verde #1 500kV: Modify the size of the exis 6929 3,775.1 4,272.0 4,821.2 5,525.5 6,384.6 7,165.7 8,024.8 8,883.9 9,673.5
CET-ET-TP-RN-692904 CRE: Site sitting study 6929 856.4 900.1 948.5 999.1 1,049.7 1,095.7 1,1349 1,1349 1,1349
CET-ET-TP-RN-692905  Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Sul 6929 8,410.0 8,928.1 9,498.8 9,978.1 10,406.7 10,819.5 11,217.7 11,416.6 11,416.6
CET-ET-TP-RN-692907 Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Subs 6929 7,046.8 7,420.0 7,833.1 8,149.5 8,437.7 8,636.1 8,813.7 8,938.2 8,938.2

Total Incentive CWIF 129,015.3 137,070.1 147,989.4 161,526.1 173,136.4 178,472.1 183,276.4 189,233.8 193,828.4
I Total Incremental CWIP Balance 129,015.3 137,070.1 147,989.4 161,526.1 173,136.4 178,472.1 183,276.4 189,233.8 193,828.4 I

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

Ivanpah

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS WABS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 High 7/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655103 Ivanpah 220/115 kV Substation: a. Construct a new substation with a total of eij 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655103 Eldorado 220 kV Substation: a. Remove existing Eldorado 220/115-kV transforrr 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655104 Eldorado-lvanpah 220 kV T/L: a. Construct a new 35 to 39-mile double-circuit 2: 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655105 Eldorado-lvanpah 220 kV T/L: a. Construct a new 35 to 39-mile double-circuit 2; 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-655100 Real Properties (EITP): BBLM Easement: a. lvanpah 220/115 kV ion, b. In_ 6551 High 7/1/2013 TR-LANDRGTINC 0.00% 0.00% 100.00%

Total Specifics
| Total Incremental Plant Balance - Ivanpah
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 High 7/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655103 <V breaker-and-a-half positions and fifteen 115 kV double-breaker positions, b. E 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655103 1l associated equipment, b. Construct a new SCE-Owned 220 kV switchyard Nort 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655104 (2B-1590) stringing one side from the Eldorado Substation to a new substation: 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655105 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-655100 ess into Ivanpah Substation, c. Eldorado-lvanpah 220 kV T/L, where needed, d. A 6551 High 7/1/2013 TR-LANDRGTINC 0.00% 0.00% 100.00%

Total ive CWIP i OH)

WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 High 7/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655103 V breaker-and-a-half positions and fifteen 115 kV double-breaker positions, b. £ 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655103 il associated equipment, b. Construct a new SCE-Owned 220 kV switchyard Nort 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655104 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655105 (2B-1590) stringing one side from the Eldorado Substation to a new substation: 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-655100 ess into lvanpah Substation, c. Eldorado-Ilvanpah 220 kV T/L, where needed, d. A 6551 High 7/1/2013 TR-LANDRGTINC 0.00% 0.00% 100.00%

Total ive CWIP s OH)

WBS WABS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 High 7/1/2013 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655103 :V breaker-and-a-half positions and fifteen 115 kV double-breaker positions, b. £ 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655103 il associated equipment, b. Construct a new SCE-Owned 220 kV switchyard Nort 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655104 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-655105 (2B-1590) stringing one side from the Eldorado Substation to a new substation: 6551 High 7/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
COS-00-RE-LR-655100 ess into lvanpah Substation, c. Eldorado-Ilvanpah 220 kV T/L, where needed, d. A 6551 High 7/1/2013 TR-LANDRGTINC 0.00% 0.00% 100.00%

Total Incentive CWIP Balance

Total Incremental CWIP Balance - lvanpah
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Incentive CWIP & Plant Additions Forecast

Ivanpah

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WP-Schedule 16
81 0f 109

2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Colle e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 13,312.8 446.0 - 13,312.8 446.0 - 476.2 -
CET-ET-TP-RN-655103 Ivanpah 220/115 kV Substation: a. Construct a new substation with a total of eij 6551 3,260.9 35,858.0 25,048.0 3,260.9 35,858.0 25,048.0 38,290.0 26,746.8
CET-ET-TP-RN-655103 Eldorado 220 kV Substation: a. Remove existing Eldorado 220/115-kV transform 6551 459.4 11,008.0 6,195.0 459.4 11,008.0 6,195.0 11,754.6 6,615.2
CET-ET-TP-RN-655104 Eldorado-lvanpah 220 kV T/L: a. Construct a new 35 to 39-mile double-circuit 2; 6551 4,002.3 14,249.0 16,452.0 4,002.3 14,249.0 16,452.0 15,215.4 17,567.8
CET-ET-TP-RN-655105 Eldorado-lvanpah 220 kV T/L: a. Construct a new 35 to 39-mile double-circuit 2; 6551 9,504.7 57,639.0 58,474.0 9,504.7 57,639.0 58,474.0 61,548.2 62,439.9
COS-00-RE-LR-655100 Real Properties (EITP): BBLM Easement: a. lvanpah 220/115 kV ), b.In_ 6551 303.6 220.0 - 303.6 220.0 - 2349 -
Total Specifi 30,843.6 119,420.0 106,169.0 30,843.6 119,420.0 106,169.0 127,519.4 113,369.7
Total Incremental Plant 34 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2012150 2013150
2012 Total 2013Total 2011150 CWIP, Less s Less
WBS WBS Description 2011 CWIP Expenditures Expenditures Less Colle COR/Collectible  COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-655101 EITP, Licensing & Permit 13,312.8 446.0 - 13,312.8 446.0 - 476.2 -
CET-ET-TP-RN-655103 <V breaker-and-a-half positions and fifteen 115 kV double-breaker positions, b. E 6551 3,260.9 35,858.0 25,048.0 3,260.9 35,858.0 25,048.0 38,290.0 26,746.8
CET-ET-TP-RN-655103 ill associated equipment, b. Construct a new SCE-Owned 220 kV switchyard Nort 6551 459.4 11,008.0 6,195.0 459.4 11,008.0 6,195.0 11,754.6 6,615.2
CET-ET-TP-RN-655104 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 4,002.3 14,249.0 16,452.0 4,002.3 14,249.0 16,452.0 15,215.4 17,567.8
CET-ET-TP-RN-655105 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 9,504.7 57,639.0 58,474.0 9,504.7 57,639.0 58,474.0 61,548.2 62,439.9
COS-00-RE-LR-655100 ess into Ivanpah Substation, c. Eldorado-lvanpah 220 kV T/L, where needed, d. A 6551 303.6 220.0 - 303.6 220.0 - 234.9 -
Total Incentive CWIP Expendi 30,843.6 119,420.0 106,169.0 30,843.6 119,420.0 106,169.0 127,519.4 113,369.7
2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 13,312.8 446.0 - 13,312.8 446.0 - 476.2 -
CET-ET-TP-RN-655103 <V breaker-and-a-half positions and fifteen 115 kV double-breaker positions, b. E 6551 3,260.9 35,858.0 25,048.0 3,260.9 35,858.0 25,048.0 38,290.0 26,746.8
CET-ET-TP-RN-655103 ill associated equipment, b. Construct a new SCE-Owned 220 kV switchyard Norl 6551 459.4 11,008.0 6,195.0 459.4 11,008.0 6,195.0 11,754.6 6,615.2
CET-ET-TP-RN-655104 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 4,002.3 14,249.0 16,452.0 4,002.3 14,249.0 16,452.0 15,215.4 17,567.8
CET-ET-TP-RN-655105 (2B-1590) stringing one side from the Eldorado Substation to a new substation: 6551 9,504.7 57,639.0 58,474.0 9,504.7 57,639.0 58,474.0 61,548.2 62,439.9
COS-00-RE-LR-655100 ess into lvanpah Substation, c. Eldorado-lvanpah 220 kV T/L, where needed, d. A 6551 303.6 220.0 - 303.6 220.0 - 2349 -
Total Incentive CWIP Expendi 30,843.6 119,420.0 106,169.0 30,843.6 119,420.0 106,169.0 127,519.4 113,369.7
2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 13,312.8 446.0 - 13,312.8 446.0 - 476.2 -
CET-ET-TP-RN-655103 <V breaker-and-a-half positions and fifteen 115 kV double-breaker positions, b. E 6551 3,260.9 35,858.0 25,048.0 3,260.9 35,858.0 25,048.0 38,290.0 26,746.8
CET-ET-TP-RN-655103 ill associated equipment, b. Construct a new SCE-Owned 220 kV switchyard Norl 6551 459.4 11,008.0 6,195.0 459.4 11,008.0 6,195.0 11,754.6 6,615.2
CET-ET-TP-RN-655104 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 4,002.3 14,249.0 16,452.0 4,002.3 14,249.0 16,452.0 15,215.4 17,567.8
CET-ET-TP-RN-655105 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 9,504.7 57,639.0 58,474.0 9,504.7 57,639.0 58,474.0 61,548.2 62,439.9
COS-00-RE-LR-655100 ess into lvanpah Substation, c. Eldorado-lvanpah 220 kV T/L, where needed, d. A 6551 303.6 220.0 - 303.6 220.0 - 2349 -
Total Incentive CWI 30,843.6 119,420.0 106,169.0 30,843.6 119,420.0 106,169.0 127,519.4 113,369.7

Total Incremental CWIP 54
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Incentive CWIP & Plant Additions Forecast

Ivanpah

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 - - - - - - - - - - - -
CET-ET-TP-RN-655103 Ivanpah 220/115 kV Substation: a. Construct a new substation with a total of eij 6551 - - - - - - - - - - - -
CET-ET-TP-RN-655103 Eldorado 220 kV Substation: a. Remove existing Eldorado 220/115-kV transforrr 6551 - - - - - - - - - - - -
CET-ET-TP-RN-655104 Eldorado-Ivanpah 220 kV T/L: a. Construct a new 35 to 39-mile double-circuit 2: 6551 - - - - - - - - - - - -
CET-ET-TP-RN-655105 Eldorado-lvanpah 220 kV T/L: a. Construct a new 35 to 39-mile double-circuit 2; 6551 - - - - - - - - - - - -
COS-00-RE-LR-655100 Real Properties (EITP). LM Easement: a. lvanpah 220/115 kV ion, b.In 6551 - - - - - - - - - - - -

Total Specifil - - - - - - - - - - - -
| Total Incremental Plant 34 - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 35.0 286.0 70.0 47.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0
CET-ET-TP-RN-655103 <V breaker-and-a-half positions and fifteen 115 kV double-breaker positions, b. E 6551 2,175.0 153.0 177.0 1,708.0 388.0 1,558.0 4,359.0 3,605.0 4,621.0 6,871.0 6,271.0 3,972.0
CET-ET-TP-RN-655103 1l associated equipment, b. Construct a new SCE-Owned 220 kV switchyard Norl 6551 30.0 931.0 602.0 78.0 66.0 886.0 1,232.0 1,232.0 1,232.0 1,232.0 2,002.0 1,485.0
CET-ET-TP-RN-655104 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 10.0 926.0 161.0 2,466.0 404.0 1,378.0 1,356.0 1,405.0 1,497.0 1,487.0 1,586.0 1,573.0

CET-ET-TP-RN-655105 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 2,544.0 961.0 3,127.0 2,333.0 2,238.0 4,771.0 4,732.0 5,735.0 6,889.0 5,977.0 11,084.0 7,248.0
COS-00-RE-LR-655100 ess into Ivanpah ion, c. Eldorado-lvanpah 220 kV T/L, where needed, d. #6551 5.0 3.0 2.0 2.0 10.0 10.0 10.0 10.0 50.0 50.0 15.0 53.0
Total Incentive CWIP Expendif 4,799.0 3,260.0 4,139.0 6,634.0 3,107.0 8,604.0 11,690.0 11,988.0 14,290.0 15,618.0 20,959.0 14,332.0
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 45.6 311.8 87.7 50.2 11 11 11 11 11 11 11 11
CET-ET-TP-RN-655103 <V breaker-and-a-half positions and fifteen 115 kV double-breaker positions, b. E 6551 2,268.5 217.9 206.5 1,823.8 4143 1,663.7 4,654.6 3,849.5 4,934.4 7,337.0 6,696.3 4,241.4
CET-ET-TP-RN-655103 ill associated equipment, b. Construct a new SCE-Owned 220 kV switchyard Norl 6551 33.8 943.4 609.3 833 70.5 946.1 1,315.6 1,315.6 1,315.6 1,315.6 2,137.8 1,585.7
CET-ET-TP-RN-655104 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 373 994.5 211.8 2,633.3 431.4 1,471.5 1,448.0 1,500.3 1,598.5 1,587.9 1,693.6 1,679.7
CET-ET-TP-RN-655105 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 2,744.5 1,099.8 3,373.8 2,491.2 2,389.8 5,094.6 5,052.9 6,124.0 7,356.2 6,382.4 11,835.7 7,739.6
COS-00-RE-LR-655100 ess into Ivanpah ion, c. Eldorado-lvanpah 220 kV T/L, where needed, d. # 6551 4.9 2.6 1.8 2.1 10.7 10.7 10.7 10.7 53.4 53.4 16.0 56.6
Total Incentive CWIP Expendi 5,134.6 3,570.1 4,490.9 7,083.9 3,317.7 9,187.5 12,482.8 12,801.1 15,259.2 16,677.3 22,380.5 15,304.0
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 13,358.4 13,670.2 13,757.8 13,808.0 13,809.1 13,810.2 13,811.2 13,812.3 13,813.4 13,814.4 13,815.5 13,816.6
CET-ET-TP-RN-655103 <V breaker-and-a-half positions and fifteen 115 kV double-breaker positions, b. E 6551 5,529.4 5,747.3 5,953.8 7,771.6 8,191.9 9,855.6 14,510.2 18,359.7 23,294.1 30,631.2 37,3275 41,568.9
CET-ET-TP-RN-655103 il associated equipment, b. Construct a new SCE-Owned 220 kV switchyard Nort 6551 493.2 1,436.6 2,046.0 2,129.3 2,199.7 3,145.8 4,461.4 5,777.0 7,092.5 8,408.1 10,545.9 12,1316
CET-ET-TP-RN-655104 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 4,039.6 5,034.0 5,245.8 7,879.1 8,310.5 9,782.0 11,229.9 12,730.2 14,3287 15,916.6 17,610.2 19,289.8
CET-ET-TP-RN-655105 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 12,249.2 13,349.0 16,722.9 19,214.1 21,603.9 26,698.5 31,751.4 37,875.4 45,231.6 51,614.0 63,449.7 71,189.3
COS-00-RE-LR-655100 ess into Ivanpah ion, c. Eldorado-lvanpah 220 kV T/L, where needed, d. # 6551 308.4 3111 312.8 315.0 3256 336.3 347.0 357.7 411.1 464.5 480.5 537.1
Total Incentive CWI 35,978.2 39,548.3 44,039.1 51,123.1 54,440.8 63,628.3 76,111.2 88,912.3 104,171.4 120,848.7 143,229.2 158,533.2
I Total Incremental CWIP 54 35,978.2 39,548.3 44,039.1 51,123.1 54,440.8 63,628.3 76,111.2 88,912.3 104,171.4 120,848.7 143,229.2 158,533.2 I
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Incentive CWIP & Plant Additions Forecast

Ivanpah

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 - - - - - - 13,816.6 - -
CET-ET-TP-RN-655103 Ivanpah 220/115 kV Substation: a. Construct a new substation with a total of eij 6551 - - - - - - 63,495.5 1,237.6 3,582.5
CET-ET-TP-RN-655103 Eldorado 220 kV Substation: a. Remove existing Eldorado 220/115-kV transfornr 6551 - - - - - - 17,316.9 427.1 1,002.7
CET-ET-TP-RN-655104 Eldorado-Ivanpah 220 kV T/L: a. Construct a new 35 to 39-mile double-circuit 2; 6551 - - - - N - 33,979.9 776.3 2,101.5
CET-ET-TP-RN-655105 Eldorado-lvanpah 220 kV T/L: a. Construct a new 35 to 39-mile double-circuit 2: 6551 - - - - - - 123,325.8 3,1341 7,169.4
COS-00-RE-LR-655100 Real Properties (EITP): EBLM : a. Ivanpah 220/115 kv ion, b. In_ 6551 - - - - N - 537.1 - -

Total Specifit - - - - - - 252,471.8 5,575.1 13,856.1
[ Total Incremental Plant Ba - - - - - - 252,471.8 258,046.9 271,902.9 |

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 - - - - N - - - -
CET-ET-TP-RN-655103 <V breaker-and-a-half positions and fifteen 115 kV double-breaker positions, b. E 6551 1,538.0 2,528.0 3,079.0 2,509.0 1,939.0 7,074.0 1,867.0 1,159.0 3,355.0
CET-ET-TP-RN-655103 ill associated equipment, b. Construct a new SCE-Owned 220 kV switchyard Nort 6551 812.0 702.0 703.0 683.0 663.0 993.0 300.0 400.0 939.0
CET-ET-TP-RN-655104 (2B-1590) stringing one side from the Eldorado Substation to a new substation: 6551 1,937.0 1,940.0 1,958.0 1,901.0 1,828.0 1,878.0 2,315.0 727.0 1,968.0
CET-ET-TP-RN-655105 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 6,854.0 7,183.0 7,678.0 6,871.0 6,533.0 6,515.0 7,191.0 2,935.0 6,714.0
COS-00-RE-LR-655100 ess into Ivanpah Substation, c. Eldorado-lvanpah 220 kV T/L, where needed, d. A 6551 - - - - - - - - -

Total Incentive CWIP Expendit 11,141.0 12,353.0 13,418.0 11,964.0 10,963.0 16,460.0 11,673.0 5,221.0 12,976.0

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 - - - - - - - - -
CET-ET-TP-RN-655103 <V breaker-and-a-half positions and fifteen 115 kV double-breaker positions, b. E 6551 1,642.3 2,699.5 3,287.8 2,679.2 2,070.5 7,553.8 1,993.6 1,237.6 3,582.5
CET-ET-TP-RN-655103 ill associated equipment, b. Construct a new SCE-Owned 220 kV switchyard Norl 6551 867.1 749.6 750.7 7293 708.0 1,060.3 3203 427.1 1,002.7
CET-ET-TP-RN-655104 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 2,068.4 2,071.6 2,090.8 2,029.9 1,952.0 2,005.4 2,472.0 776.3 2,101.5
CET-ET-TP-RN-655105 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 7,318.9 7,670.2 8,198.7 7,337.0 6,976.1 6,956.9 7,678.7 3,1341 7,169.4
COS-00-RE-LR-655100 ess into lvanpah Substation, c. Eldorado-lvanpah 220 kV T/L, where needed, d. A 6551 - - - - - - - - -

Total Incentive CWIP Expendit 11,896.6 13,190.8 14,328.0 12,775.4 11,706.5 17,576.4 12,464.7 5,575.1 13,856.1
WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-655101 EITP, Licensing & Permit 6551 13,816.6 13,816.6 13,816.6 13,816.6 13,816.6 13,816.6 - - -
CET-ET-TP-RN-655103 :V breaker-and-a-half positions and fifteen 115 kV double-breaker positions, b. £ 6551 43,211.2 45,910.6 49,198.5 51,877.6 53,948.1 61,501.9 - - -
CET-ET-TP-RN-655103 ill associated equipment, b. Construct a new SCE-Owned 220 kV switchyard Norl 6551 12,998.6 13,7483 14,498.9 15,228.3 15,936.2 16,996.6 - - -
CET-ET-TP-RN-655104 (2B-1590) stringing one side from the Eldorado Substation to a new substation : 6551 21,358.2 23,429.8 25,520.6 27,550.5 29,502.5 31,507.9 - - -
CET-ET-TP-RN-655105 (2B-1590) stringing one side from the Eldorado Substation to a new substation: 6551 78,508.2 86,178.4 94,377.1 101,714.1 108,690.2 115,647.1 - - -
COS-00-RE-LR-655100 ess into lvanpah Substation, c. Eldorado-lvanpah 220 kV T/L, where needed, d. A 6551 537.1 537.1 537.1 537.1 537.1 537.1 - - -
Total Incentive CWIF 170,429.9 183,620.7 197,948.7 210,724.2 222,430.7 240,007.1 - - -
I Total Incremental CWIP Ba 170,429.9 183,620.7 197,948.7 210,724.2 222,430.7 240,007.1 - - - I
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Incentive CWIP & Plant Additions Forecast

Lugo-Pisgah

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
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WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR % 1S0 %
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 0.00% 0.00% 100.00%
Total Specifics
| Total Incremental Plant Balance - Lugo-Pisgah |
CWIP i Ii Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin Voltage  Forecast Date Asset Class Collectible % COR % 1S0 %
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 0.00% 0.00% 100.00%
Total ive CWIP i OH)
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR % 1S0 %
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 0.00% 0.00% 100.00%
Total ive CWIP itures OH)
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR % 1S0 %
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 High Suspended TR-SUBINC 0.00% 0.00% 100.00%
Total Incentive CWIP Balance

Total Incremental CWIP Balance - Lugo-Pisgah

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

Lugo-Pisgah

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WP-Schedule 16
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2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP i Less itures Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Colle e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 (73.3) - (73.3) - - -
Total Specifi (73.3) - - (73.3) - - - -
| Total Incremental Plant BaH
cwip
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less itures Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 (73.3) - (73.3) - - -
Total Incentive CWIP Expendit (73.3) - - (73.3) - - - -
201210 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP i Less itures Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures Less Colle e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 (73.3) - (73.3) - - -
Total Incentive CWIP Expendif (73.3) - - (73.3) - - - -
2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP i Less itures Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 (73.3) - (73.3) - - -
Total Incentive CWI (73.3) - - (73.3) - - - -

Total Incremental CWIP Bald
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Incentive CWIP & Plant Additions Forecast

Lugo-Pisgah

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WP-Schedule 16
86 of 109

WBS

WBS Description Pin #

Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 - -
Total Specifif - - - - - - - - - - - -
Total Incremental Plant BaH - - - - - - - - - - - -
cwiP
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 - - - -
Total Incentive CWIP Expendit - - - - - - - - - - - -
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 2.9 0.0 - - - - - - - - -
Total Incentive CWIP Expendif 2.9 0.0 - - - - - - - - - -
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4)
Total Incentive CWI (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4)
Total Incremental CWIP Bald (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.9)]
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Incentive CWIP & Plant Additions Forecast

Lugo-Pisgah

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WP-Schedule 16
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WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 - - - - -
Total Specific - - - - - - - - -
Total Incremental Plant Bala - - - - - - - - - |
cwip i i Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 - - - - - -
Total Incentive CWIP Expendit - - - - - - - - -
WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 - - - - - - - -
Total Incentive CWIP Expendit - - - - - - - - -
WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-CR-WC-701800 Pisgah Sub: Siting Study for New Substation 7018 (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4)
Total Incentive CWIF (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4)
Total Incremental CWIP Bala (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4) (70.4)|
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Incentive CWIP & Plant Additions Forecast

South of Kramer

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 High 4/1/2018 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 10/1/2015 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 High 10/1/2015 TR-LINEINC 0.00% 0.00% 100.00%

Total Specifics
| Total Incremental Plant Balance - South of Kramer
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 High 4/1/2018 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 10/1/2015 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 High 10/1/2015 TR-LINEINC 0.00% 0.00% 100.00%

Total ive CWIP i OH)

WBS WABS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 High 4/1/2018 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 10/1/2015 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 High 10/1/2015 TR-LINEINC 0.00% 0.00% 100.00%

Total ive CWIP itures OH)

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 High 4/1/2018 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 High 10/1/2015 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 High 10/1/2015 TR-LINEINC 0.00% 0.00% 100.00%

Total Incentive CWIP Balance

Total Incremental CWIP Balance - South of Kramer

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

South of Kramer

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

2012 1SO 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures COR/Collectible  COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 1,186.0 5,000.0 5,440.6 1,186.0 5,000.0 5,440.6 5,339.1 5,809.6
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 958.5 1,250.1 506.6 958.5 1,250.1 506.6 1,334.8 540.9
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 - - 486.0 - - 486.0 - 519.0
Total Specifi 2,1444 6,250.1 6,433.2 2,144.4 6,250.1 6,433.2 6,674.0 6,869.5
Total Incremental Plant Balam{
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2012 1SO 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures Less Colle e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 1,186.0 5,000.0 5,440.6 1,186.0 5,000.0 5,440.6 5,339.1 5,809.6
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 958.5 1,250.1 506.6 958.5 1,250.1 506.6 1,334.8 540.9
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 - - 486.0 - - 486.0 - 519.0
Total Incentive CWIP Expendi 2,1444 6,250.1 6,433.2 2,144.4 6,250.1 6,433.2 6,674.0 6,869.5
2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 1,186.0 5,000.0 5,440.6 5,000.0 5,440.6 5,339.1 5,809.6|
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 958.5 1,250.1 506.6 1,250.1 506.6 1,334.8 540.9
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 - - 486.0 - - 486.0 - 519.0
Total Incentive CWIP Expendil 2,144.4 6,250.1 6,433.2 2,144.4 6,250.1 6,433.2 6,674.0 6,869.5
2012 1SO 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures COR/Collectible  COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 1,186.0 5,000.0 5,440.6 1,186.0 5,000.0 5,440.6 5,339.1 5,809.6
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 958.5 1,250.1 506.6 958.5 1,250.1 506.6 1,334.8 540.9
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 - - 486.0 - - 486.0 - 519.0
Total Incentive CWI 2,144.4 6,250.1 6,433.2 2,1444 6,250.1 6,433.2 6,674.0 6,869.5

Total Incremental CWIP Baland

Inc CWIP & Additions Forecast
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Incentive CWIP & Plant Additions Forecast

South of Kramer
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 - - - - - - - - - - - -
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 - - - - - - - - - - - -
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 - - - - - - - - - - - -
Total Specifil - - - - - - - - - - - -
Total Incremental Plant Balam{ - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 106.8 170.6 276.5 330.7 532.6 501.2 507.8 507.8 507.8 534.5 534.5 489.1
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 349 63.9 54.0 1114 100.1 117.3 1289 142.1 110.8 115.6 1118 159.3
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 - - - - - - - - - - - -
Total Incentive CWIP Expendi 141.7 234.5 330.5 442.1 632.7 618.5 636.7 649.9 618.6 650.1 646.3 648.4
WBS WBS Description Pin Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 157.4 288.9 363.3 353.1 568.7 535.2 542.3 542.3 542.3 570.8 570.8 522.3
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 49.3 91.1 87.4 119.0 106.9 125.2 137.6 151.7 1183 1234 119.4 170.1
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 - - - - - - - - -
Total Incentive CWIP Expendi 206.7 380.0 450.7 472.1 675.6 660.4 679.9 694.0 660.6 694.2 690.1 692.4
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 1,343.4 1,632.3 1,995.6 2,348.7 2,917.5 3,452.7 3,994.9 4,537.2 5,079.4 5,650.2 6,221.0 6,743.3
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 1,007.8 1,098.8 1,186.2 1,305.2 1,412.1 1,537.3 1,674.9 1,826.7 1,945.0 2,068.4 2,187.8 2,357.9
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 - - - - - - - - - - - -
Total Incentive CWI 2,351.1 2,731.2 3,181.8 3,653.9 4,329.5 4,990.0 5,669.9 6,363.9 7,024.5 7,718.6 8,408.8 9,101.2
I Total Incremental CWIP Baland 2,351.1 2,731.2 3,181.8 3,653.9 4,329.5 4,990.0 5,669.9 6,363.9 7,024.5 7,718.6 8,408.8 9,101.2 I
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Incentive CWIP & Plant Additions Forecast

South of Kramer

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 - - - - - - - - -
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 - - - - -
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 - - - - - - - - -

Total Specifi - - - - - - - - -
| Total Incremental Plant Balanc - - - - - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin# Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13|
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 643.7 628.3 634.9 570.9 565.9 565.9 610.3 610.3 610.3
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 26.5 27.7 28.7 25.2 25.2 25.2 26.0 286.0 36.0
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 33.0 46.0 56.0 53.0 54.0 54.0 66.0 66.0 58.0
Total Incentive CWIP Expendit 703.2 702.0 719.6 649.2 645.2 645.2 702.3 962.3 704.3
WBS WBS Description Pin Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 687.3 670.9 678.0 609.7 604.3 604.3 651.7 651.7 651.7
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 283 29.6 30.6 27.0 27.0 27.0 27.7 305.4 38.4
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 35.2 49.1 59.8 56.6 57.7 57.7 70.5 70.5 61.9
Total Incentive CWIP Expendit 750.9 749.6 768.4 693.2 688.9 688.9 749.9 1,027.5 752.0
WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-709100 New Cool Water-Lugo 220 kV Transmission Line: 7091 7,430.6 8,101.5 8,779.5 9,389.2 9,993.5 10,597.8 11,249.5 11,901.2 12,552.9
CET-ET-TP-RN-690200 Jasper: LGIA Engineer and construct a new interconnection facility 6902 2,386.2 2,415.8 2,446.4 2,473.4 2,500.4 2,527.3 2,555.1 2,860.5 2,898.9
CET-ET-TP-RN-690203 I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 6902 35.2 84.4 1442 200.8 258.4 316.1 386.6 457.0 519.0
Total Incentive CWIF 9,852.0 10,601.7 11,370.1 12,063.3 12,752.3 13,441.2 14,191.1 15,218.7 15,970.7
I Total Incremental CWIP Balanc 9,852.0 10,601.7 11,370.1 12,063.3 12,752.3 13,441.2 14,191.1 15,218.7 15,970.7 I
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Incentive CWIP & Plant Additions Forecast

West of Devers

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR% 150 %
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 High 12/1/2017 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ission Re ion Project) 6420 High 12/1/2017 TR-LINEINC 0.00% 0.00% 100.00%

Total Specifics

Total Incremental Plant Balance - West of Devers |

cwip i i Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WABS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 High 12/1/2017 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ission Rel ion Project) 6420 High 12/1/2017 TR-LINEINC 0.00% 0.00% 100.00%

Total ive CWIP i OH)

WBS WABS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 High 12/1/2017 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ission Rel ion Project) 6420 High 12/1/2017 TR-LINEINC 0.00% 0.00% 100.00%

Total ive CWIP i s OH)

WBS WABS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 High 12/1/2017 TR-LINEINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ission Rel ion Project) 6420 High 12/1/2017 TR-LINEINC 0.00% 0.00% 100.00%

Total Incentive CWIP Balance

| Total Incremental CWIP Balance - West of Devers |

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

West of Devers

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WP-Schedule 16
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2012 1SO 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 - - - - - - - -
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ission Rell Project) 6420 4,824.5 8,000.0 7,665.5 4,824.5 8,000.0 7,665.5 8,542.6 8,185.4|
Total Specifil 4,824.5 8,000.0 7,665.5 4,824.5 8,000.0 7,665.5 8,542.6 8,185.4
Total Incremental Plant Balanl
cwip Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 - - - - - - - -
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ission Project) 6420 4,824.5 8,000.0 7,665.5 4,824.5 8,000.0 7,665.5 8,542.6 8,185.4
Total Incentive CWIP Expendi 4,824.5 8,000.0 7,665.5 4,824.5 8,000.0 7,665.5 8,542.6 8,185.4
2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 - - - - - - - -
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ission Project) 6420 4,824.5 8,000.0 7,665.5 4,824.5 8,000.0 7,665.5 8,542.6 8,185.4
Total Incentive CWIP Expendi 4,824.5 8,000.0 7,665.5 4,824.5 8,000.0 7,665.5 8,542.6 8,185.4
2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 - - - - - - - -
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ission Project) 6420 4,824.5 8,000.0 7,665.5 4,824.5 8,000.0 7,665.5 8,542.6 8,185.4
Total Incentive CWI 4,824.5 8,000.0 7,665.5 4,824.5 8,000.0 7,665.5 8,542.6 8,185.4

Total Incremental CWIP Balanl
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West of Devers
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 - - - - - - - - - - - -
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr 1 Rell ion Project) 6420
Total Specifif - - - - - - - - - - - -
| Total Incremental Plant Balanl - - - - - - - - - - - -
cwip i i Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 - - - - - - - - - - - -
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ion Rel ion Project) 6420 247.2 3259 562.2 8115 606.9 678.4 783.3 781.0 7311 774.2 762.9 935.6
Total Incentive CWIP Expendi 247.2 325.9 562.2 811.5 606.9 678.4 783.3 781.0 731.1 774.2 762.9 935.6
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 3.8 5.1 (0.5) - - - - - - - - -
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ion Rel ion Project) 6420 315.2 426.0 676.0 866.5 648.1 724.4 836.4 833.9 780.7 826.7 814.7 999.0
Total Incentive CWIP Expendi 319.0 431.1 675.5 866.5 648.1 7244 836.4 833.9 780.7 826.7 814.7 999.0
WBS WBS Description Pin Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 38 9.0 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ion Rel ion Project) 6420 5,139.6 5,565.6 6,241.6 7,108.2 7,756.2 8,480.6 9,317.0 10,150.9 10,9316 11,758.3 12,573.0 13,572.0
Total Incentive CWI 5,143.5 5,574.6 6,250.1 7,116.6 7,764.7 8,489.1 9,325.4 10,159.4 10,940.0 11,766.7 12,581.4 13,580.4
I Total Incremental CWIP Balanl 5,143.5 5,574.6 6,250.1 7,116.6 7,764.7 8,489.1 9,325.4 10,159.4 10,940.0 11,766.7 12,581.4 13,580.4 I
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Incentive CWIP & Plant Additions Forecast

West of Devers

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 - - - - - - - - -
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr 1 R Project) 6420 - - - - -

Total Specific - - - - - - - - -
| Total Incremental Plant Balan - - - - - - - - - |
cwip i i Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 - - - - - - - - -
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ion Rel ion Project) 6420 9315 972.8 1,144.4 781.7 7754 7744 762.4 756.5 766.5
Total Incentive CWIP Expendit 931.5 972.8 1,144.4 781.7 7754 7744 762.4 756.5 766.5
WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 - - - - - - - - -
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ion Rel ion Project) 6420 994.7 1,038.8 1,222.0 834.8 828.0 826.9 814.1 807.8 818.5
Total Incentive CWIP Expendit 994.7 1,038.8 1,222.0 834.8 828.0 826.9 814.1 807.8 818.5
WBS WBS Description Pin Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-642000 Devers-El Casco, El Casco-San Bernardino 6420 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Tr ion Rel ion Project) 6420 14,566.6 15,605.4 16,827.4 17,662.1 18,490.1 19,317.0 20,1311 20,938.9 21,757.3
Total Incentive CWIF 14,575.1 15,613.8 16,835.8 17,670.6 18,498.5 19,325.4 20,139.5 20,947.3 21,765.8
I Total Incremental CWIP Balan/ 14,575.1 15,613.8 16,835.8 17,670.6 18,498.5 19,325.4 20,139.5 20,947.3 21,765.8 I
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Incentive CWIP & Plant Additions Forecast

Colorado River Substation

Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
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WBS WBS Description Pin Voltage  Forecast Date Asset Class Collectible % COR % 1S0 %
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 High 11/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 High 11/1/2013 TR-SUBINC 0.00% 0.00% 100.00%

Total Specifics
| Total Incremental Plant Balance - Colorado River Substation |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR % 1S0 %
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 High 11/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 High 11/1/2013 TR-SUBINC 0.00% 0.00% 100.00%

Total ive CWIP i OH)

WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR% 150 %
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 High 11/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 High 11/1/2013 TR-SUBINC 0.00% 0.00% 100.00%

Total ive CWIP itures OH)

WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % COR % 1S0 %
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 High 11/1/2013 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 High 11/1/2013 TR-SUBINC 0.00% 0.00% 100.00%

Total Incentive CWIP Balance

| Total Incremental CWIP Balance - Colorado River Substation
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Incentive CWIP & Plant Additions Forecast

Colorado River Substation

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Colle e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 10,642.8 36,402.0 30,893.0 10,642.8 36,402.0 30,893.0 38,870.9 32,988.3
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 317.2 - - 317.2 - - - -
Total Specifi 10,960.0 36,402.0 30,893.0 10,960.0 36,402.0 30,893.0 38,870.9 32,988.3
| Total Incremental Plant Balance - CI
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
201210 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 10,642.8 36,402.0 30,893.0 10,642.8 36,402.0 30,893.0 38,870.9 32,988.3
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 317.2 - - 317.2 - - - -
Total Incentive CWIP Expendi 10,960.0 36,402.0 30,893.0 10,960.0 36,402.0 30,893.0 38,870.9 32,988.3
201210 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures Less Colle e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 10,642.8 36,402.0 30,893.0 10,642.8 36,402.0 30,893.0 38,870.9 32,988.3
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 317.2 - - 317.2 - - - -
Total Incentive CWIP Expendi 10,960.0 36,402.0 30,893.0 10,960.0 36,402.0 30,893.0 38,870.9 32,988.3
201210 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures Less Colle e COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 10,642.8 36,402.0 30,893.0 10,642.8 36,402.0 30,893.0 38,870.9 32,988.3
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 317.2 - - 317.2 - - - -
Total Incentive CWI 10,960.0 36,402.0 30,893.0 10,960.0 36,402.0 30,893.0 38,870.9 32,988.3

Total Incremental CWIP Balance - C|
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Colorado River Substation
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large General 7076 - - - - - - - - - - - -
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 - - - - - - - - - - - -
Total Specifil - - - - - - - - - - - -
| Total Incremental Plant Balance - CI - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 377.0 2,192.0 2,879.0 4,914.0 4,401.0 5,490.0 2,620.0 2,565.0 1,336.0 1,149.0 1,865.0 6,614.0
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 - - - - - - - - - - - -
Total Incentive CWIP Expendif 377.0 2,192.0 2,879.0 4,914.0 4,401.0 5,490.0 2,620.0 2,565.0 1,336.0 1,149.0 1,865.0 6,614.0
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 409.1 2,244.8 3,012.9 5,247.3 4,699.5 5,862.3 2,797.7 2,739.0 1,426.6 1,226.9 1,991.5 7,062.6
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 - (0.0) - - - - - - - - - -
Total Incentive CWIP Expendil 409.1 2,244.8 3,012.9 5,247.3 4,699.5 5,862.3 2,797.7 2,739.0 1,426.6 1,226.9 1,991.5 7,062.6
WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 11,051.8 13,296.6 16,309.5 21,556.8 26,256.3 32,118.6 34,916.3 37,655.3 39,081.9 40,308.8 42,300.3 49,362.9
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 317.2 317.2 317.2 317.2 317.2 317.2 317.2 317.2 317.2 317.2 317.2 317.2
Total Incentive CWI 11,369.1 13,613.8 16,626.7 21,874.0 26,573.5 32,435.8 35,233.5 37,972.5 39,399.1 40,626.0 42,617.5 49,680.1
[ Total Incremental CWIP Balance - | 11,369.1 13,613.8 16,626.7 21,874.0 26,573.5 32,435.8 35,233.5 37,972.5 39,399.1 40,626.0 42,617.5 49,680.1
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Incentive CWIP & Plant Additions Forecast

Colorado River Substation
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RL-707600  Colorado River Substation: Equipment and installation to support Large General 7076 - - - - B B B B B
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 - - - - - - - - -
Total Specifi - - - - - - - - -
[ Total Incremental Plant Balance - C( - - - - - - - - -]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 4,077.0 4,077.0 4,077.0 4,077.0 4,077.0 4,077.0 3,701.0 2,730.0 -
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 - - - - - - - - -
Total Incentive CWIP Expendit 4,077.0 4,077.0 4,077.0 4,077.0 4,077.0 4,077.0 3,701.0 2,730.0 -
WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 4,353.5 4,353.5 4,353.5 4,353.5 4,353.5 4,353.5 3,952.0 2,915.2 -
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 - - - - - - - - -
Total Incentive CWIP Expendit 4,353.5 4,353.5 4,353.5 4,353.5 4,353.5 4,353.5 3,952.0 2,915.2 -
WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RL-707600 Colorado River Substation: Equipment and installation to support Large Generat 7076 53,716.4 58,069.9 62,423.4 66,777.0 71,130.5 75,484.0 79,436.0 82,351.2 82,351.2
CET-ET-TP-RL-707600 CRS Expansion: Licensing effort 7076 317.2 317.2 317.2 317.2 317.2 317.2 317.2 317.2 317.2
Total Incentive CWIF 54,033.6 58,387.1 62,740.6 67,094.1 71,447.7 75,801.2 79,753.2 82,668.3 82,668.3
[ Total Incremental CWIP Balance - Ct 54,033.6 58,387.1 62,740.6 67,094.1 71,447.7 75,801.2 79,753.2 82,668.3 82,6683 |
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Incentive CWIP & Plant Additions Forecast

Whirlwind Substation Expansion Project

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 High 9/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 High 9/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 High 12/1/2016 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 High 1/1/2014 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 High 1/1/2014 TR-SUBINC 0.00% 0.00% 100.00%

Total Specifics
Total Incremental Plant Balance - Whirlwind Substation Expansion Project
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS Pin# Voltage ForecastDate Asset Class Collectible % COR% 150%
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 High 9/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 High 9/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 High 12/1/2016 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 High 1/1/2014 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 High 1/1/2014 TR-SUBINC 0.00% 0.00% 100.00%

Total ive CWIP OH)

WBS WABS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 High 9/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 High 9/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 High 12/1/2016 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 High 1/1/2014 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 High 1/1/2014 TR-SUBINC 0.00% 0.00% 100.00%

Total ive CWIP es OH)

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible % COR % 150 %
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 High 9/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 High 9/1/2012 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 High 12/1/2016 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 High 1/1/2014 TR-SUBINC 0.00% 0.00% 100.00%
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 High 1/1/2014 TR-SUBINC 0.00% 0.00% 100.00%

Total Incentive CWIP Balance

Total Incremental CWIP Balance - Whirlwind Substation Expansion Project
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Incentive CWIP & Plant Additions Forecast

Whirlwind Substation Expansion Project

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
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2012150 2013150
2012 Total 2013Total 2011150 CWIP, Less s Less
WBS Pin# 2011 CWIP Expenditures Expenditures  Less Collectible COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 1,022.0 850.0 - 1,022.0 850.0 - 907.6 -
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 1,871.2 2,650.0 - 1,871.2 2,650.0 - 2,829.7 -
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 - 1,000.0 26,327.4 - 1,000.0 26,327.4 1,067.8 28,113.0
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 1,000.0 1,043.1 - 1,000.0 1,043.1 1,067.8 1,113.8
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 - 1,000.0 1,043.1 - 1,000.0 1,043.1 1,067.8 1,113.8
Total Specifi 2,893.2 6,500.0 28,413.6 2,893.2 6,500.0 28,413.6 6,940.8 30,340.7
| Total Incremental Plant Balance - Whirlwill |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2012 1SO 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 1,022.0 850.0 - 1,022.0 850.0 - 907.6 -
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 1,871.2 2,650.0 - 1,871.2 2,650.0 - 2,829.7 -
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 - 1,000.0 26,327.4 - 1,000.0 26,327.4 1,067.8 28,113.0
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 1,000.0 1,043.1 - 1,000.0 1,043.1 1,067.8 1,113.8
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 - 1,000.0 1,043.1 - 1,000.0 1,043.1 1,067.8 1,113.8
Total Incentive CWIP Expendi 2,893.2 6,500.0 28,413.6 2,893.2 6,500.0 28,413.6 6,940.8 30,340.7
2012 1SO 20131SO
2012 Total 2013 Total 2011 ISO CWIP Less s Less
WBS WABS Description Pin# 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 1,022.0 850.0 1,022.0 850.0 - 907.6 -
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 1,871.2 2,650.0 - 1,871.2 2,650.0 - 2,829.7 -
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 - 1,000.0 26,327.4 - 1,000.0 26,327.4 1,067.8 28,113.0
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 - 1,000.0 1,043.1 - 1,000.0 1,043.1 1,067.8 1,113.8
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 - 1,000.0 1,043.1 - 1,000.0 1,043.1 1,067.8 1,113.8
Total Incentive CWIP Expendi 2,893.2 6,500.0 28,413.6 2,893.2 6,500.0 28,413.6 6,940.8 30,340.7
2012 1SO 2013 1SO
2012 Total 2013 Total 2011 1SO CWIP Less s Less
WBS WBS Description Pin # 2011 CWIP Expenditures Expenditures Less Collectible  COR/Collectible COR/Collectible 2012 Loaded 2013 Loaded
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 1,022.0 850.0 - 1,022.0 850.0 - 907.6 -
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 1,871.2 2,650.0 - 1,871.2 2,650.0 - 2,829.7 -
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 - 1,000.0 26,327.4 - 1,000.0 26,327.4 1,067.8 28,113.0
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 1,000.0 1,043.1 - 1,000.0 1,043.1 1,067.8 1,113.8
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 - 1,000.0 1,043.1 - 1,000.0 1,043.1 1,067.8 1,113.8
Total Incentive CWI 2,893.2 6,500.0 28,413.6 2,893.2 6,500.0 28,413.6 6,940.8 30,340.7

Total Incremental CWIP Balance - Whirlwi‘

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

Whirlwind Substation Expansion Project

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WP-Schedule 16
102 of 109

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 - - - - - - - - 1,929.9 - - -
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 4,820.7
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 - - - - - - - - - - - -
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 - - - - - - - - - - - -

Total Specifil - - - - - - - - 6,750.6 - - -
[ Total Incremental Plant Balance - Whirlwi] - - - - - - - - 6,750.6 6,750.6 6,750.6 6,750.6 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 14.4 8.1 116.9 25.0 50.0 100.0 250.0 100.0 185.7 - - -
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 2419 8.6 1,083.8 25.0 25.0 300.0 350.0 350.0 265.8 - - -
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 - - - 6.6 19.8 33.0 66.0 132.0 187.5 204.6 178.2 1723
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 03 0.5 03 11.0 18.0 31.0 5.0 32.0 85.0 35.0 530.0 252.0
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 - 0.1 0.7 6.0 25.0 31.0 5.0 32.0 85.0 35.0 530.0 250.3

Total Incentive CWIP Expendi 256.5 17.2 1,201.6 73.6 137.8 495.0 676.0 646.0 809.0 274.6 1,238.2 674.6

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 15.5 10.2 1233 26.7 53.4 106.8 267.0 106.8 198.3 - -
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 285.5 19.0 1,240.0 26.7 26.7 320.3 373.7 373.7 283.8 - - -
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 - - - 7.0 211 35.2 70.5 141.0 200.2 218.5 190.3 184.0
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 0.4 0.9 0.4 117 19.2 33.1 53 34.2 90.8 374 565.9 269.1
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 - 0.2 12 6.4 26.7 33.1 53 34.2 90.8 37.4 565.9 267.2
Total Incentive CWIP Expendi 301.4 30.3 1,364.9 78.6 147.1 528.6 721.8 689.8 863.8 293.2 1,322.2 720.3

WBS WBS Description Pin # Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12|
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 1,037.6 1,047.8 1,171.1 1,197.8 1,251.2 1,357.9 1,624.9 1,731.7 - - - -
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 2,156.6 2,175.7 3,415.7 3,442.4 3,469.0 3,789.4 4,163.1 4,536.9 - - - -
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 - - - 7.0 28.2 63.4 1339 274.9 475.1 693.6 883.9 1,067.8
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 0.4 13 17 13.5 327 65.8 711 105.3 196.1 2335 799.4 1,068.5
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 - 0.2 13 7.7 344 67.5 72.9 107.0 197.8 235.2 801.1 1,068.4
Total Incentive CWI 3,194.6 3,224.9 4,589.8 4,668.4 4,815.5 5,344.1 6,065.9 6,755.8 869.0 1,162.2 2,484.4 3,204.7

I Total Incremental CWIP Balance - Whirlwi* 3,194.6 3,224.9 4,589.8 4,668.4 4,815.5 5,344.1 6,065.9 6,755.8 869.0 1,162.2 2,484.4 3,204.7 I

Inc CWIP & Additions Forecast



Incentive CWIP & Plant Additions Forecast

Whirlwind Substation Expansion Project

Incentive Specifics Forecast

Note: Incentive Specific Projects are loaded for OH and closed based on the specific date

WBS Pin# Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13|
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 - - - - - - - - -
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 - - - - -
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 - - - - N - - - -
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 - - - - -
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 - - - - - - - - -

Total Specifi - - - - - - - - -
I Total Incremental Plant Balance - Whirlwir 6,750.6 6,750.6 6,750.6 6,750.6 6,750.6 6,750.6 6,750.6 6,750.6 6,750.6 I
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 - - - - - - - - -
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 - - - - - - - - -
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 270.6 336.6 462.0 396.0 343.2 2,442.0 1,980.0 18,513.0 1,584.0
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 20.0 8.1 95.0 100.0 125.0 250.0 400.0 20.0 25.0

CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 20.0 8.1 95.0 100.0 125.0 250.0 400.0 20.0 25.0
Total Incentive CWIP Expendit 310.6 352.8 652.0 596.0 593.2 2,942.0 2,780.0 18,553.0 1,634.0 I
WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 - - - - - -
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 - - - - - - - - -
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 289.0 359.4 493.3 4229 366.5 2,607.6 2,114.3 19,768.6 1,691.4
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 214 8.7 101.4 106.8 133.5 267.0 427.1 214 26.7
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 214 8.7 101.4 106.8 133.5 267.0 427.1 21.4 26.7
Total Incentive CWIP Expendit 331.7 376.7 696.2 636.4 633.4 3,141.5 2,968.5 19,811.3 1,744.8
WBS WBS Description Pin # Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
CET-ET-TP-RN-705400 Whirlwind Substation: Plan of Service Reliability Network Upgrades: Equip one . 7054 - - - - - - - - -
CET-ET-TP-RN-706600 Whirlwind Substation: Expand the existing bus eight positions (Pos. 9-17) to the 7066 - - - - - - - - -
CET-ET-TP-RN-706700 Whirlwind 2nd and 3rd AA Bank 7067 1,356.8 1,716.2 2,209.5 2,632.4 2,998.9 5,606.5 7,720.8 27,489.4 29,180.8
CET-ET-TP-RN-706800 Whirlwind (NU): Equip one 220kV position 7068 1,089.9 1,098.5 1,200.0 1,306.8 1,440.2 1,707.2 2,134.3 2,155.7 2,182.4
CET-ET-TP-RN-706900 Whirlwind (NU): Equip one 220kV position 7069 1,089.7 1,098.4 1,199.8 1,306.6 1,440.1 1,707.0 2,134.1 2,155.5 2,182.2
Total Incentive CWIF 3,536.4 3,913.1 4,609.3 5,245.7 5,879.2 9,020.7 11,989.3 31,800.6 33,545.4
I Total Incremental CWIP Balance - Whirlwir 3,536.4 3,913.1 4,609.3 5,245.7 5,879.2 9,020.7 11,989.3 31,800.6 33,545.4 I

Inc CWIP & Additions Forecast
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Recorded

Forecast

Month
Dec-11
Jan-12
Feb-12
Mar-12
Apr-12
May-12
Jun-12
Jul-12
Aug-12
Sep-12
Oct-12
Nov-12
Dec-12
Jan-13
Feb-13
Mar-13
Apr-13
May-13
Jun-13
Jul-13
Aug-13
Sep-13

Incentive CWIP & Plant Summary (5000)

WP-Schedule 16
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Incremental CWIP Balance

Whirlwind

Devers Tehachapi | Tehachapi | Tehachapi Colorado | Substation

Colorado | Segments 1 - | Segments 3B| Segments 4- [ Red Bluff South of West of River Expansion

Total CWIP | River (DCR) 3A &3C 11 Substation | Ivanpah | Lugo-Pisgah | Kramer Devers Substation Project

1,277,500.4 |  151,361.0 - 249,025.0 | 810,843.8 14,678.2 30,843.6 (73.3) 2,144.4 4,824.5 10,960.0 2,893.2
1,317,355.7 | 164,640.0 - 250,046.8 | 828,564.0 16,138.7 35,978.2 (70.4) 2,351.1 5,143.5 11,369.1 3,194.6
1,234,485.8 | 181,443.6 - 253,730.9 | 712,968.8 21,720.2 39,548.3 (70.4) 2,731.2 5,574.6 13,613.8 3,224.9
1,314,765.0 | 216,423.5 - 258,095.1| 736,063.5 29,565.8 44,039.1 (70.4) 3,181.8 6,250.1 16,626.7 4,589.8
1,264,090.4 [  241,137.1 - 264,824.3| 634,815.9 34,947.4 51,123.1 (70.4) 3,653.9 7,116.6 21,874.0 4,668.4
1,178,428.1 | 283,528.7 - 175,409.6 | 563,398.5 58,237.7 54,440.8 (70.4) 4,329.5 7,764.7 26,573.5 4,815.5
1,258,613.2 [ 311,223.1 - 188,086.1 | 576,739.9 67,747.2 63,628.3 (70.4) 4,990.0 8,489.1 32,435.8 5,344.1
1,230,172.9 | 332,957.7 - 97,789.3 | 589,032.0 78,058.2 76,111.2 (70.4) 5,669.9 9,325.4 35,233.5 6,065.9
1,327,266.3 | 384,263.4 - 106,167.2 | 596,988.0 89,754.4 88,912.3 (70.4) 6,363.9 10,159.4 37,972.5 6,755.8
1,424,666.7 | 435,110.8 - 111,891.1| 622,017.0 93,314.2 | 104,171.4 (70.4) 7,024.5 10,940.0 39,399.1 869.0
1,531,609.8 | 483,837.5 - 116,629.0 | 643,004.2 | 106,087.2 | 120,848.7 (70.4) 7,718.6 11,766.7 40,626.0 1,162.2
1,519,586.7 | 525,112.8 - 118,959.2 | 551,018.0 | 115,245.8| 143,229.2 (70.4) 8,408.8 12,581.4 42,617.5 2,484.4
1,502,242.1| 570,679.7 - - 576,543.5| 120,989.6 | 158,533.2 (70.4) 9,101.2 13,580.4 49,680.1 3,204.7
1,601,630.7 | 618,573.9 - - 601,684.9 | 129,015.3| 170,429.9 (70.4) 9,852.0 14,575.1 54,033.6 3,536.4
1,689,030.5 654,304.7 - - 625,589.7 | 137,070.1| 183,620.7 (70.4) 10,601.7 15,613.8 58,387.1 3,913.1
1,776,244.5 687,405.9 - - 647,415.0 | 147,989.4 | 197,948.7 (70.4) 11,370.1 16,835.8 62,740.6 4,609.3
1,835,544.5 716,565.5 - - 644,725.3 | 161,526.1 | 210,724.2 (70.4) 12,063.3 17,670.6 67,094.1 5,245.7
1,891,106.5 | 745,117.8 - - 641,914.2 | 173,136.4 | 222,430.7 (70.4) 12,752.3 18,498.5 71,447.7 5,879.2
1,959,994.1 769,303.4 - - 654,693.4 | 178,472.1| 240,007.1 (70.4) 13,441.2 19,325.4 75,801.2 9,020.7
1,767,069.9 [ 791,817.3 - - 665,973.5| 183,276.4 - (70.4) 14,191.1 20,139.5 79,753.2 11,989.3
1,827,685.9 [ 807,589.8 - - 680,297.8 | 189,233.8 - (70.4) 15,218.7 20,947.3 82,668.3 31,800.6
1,037,157.0 - - - 689,448.7 | 193,828.4 - (70.4) 15,970.7 21,765.8 82,668.3 33,545.4

Inc CWIP & Plant Summary



Recorded

Forecast

Month
Dec-11
Jan-12
Feb-12
Mar-12
Apr-12
May-12
Jun-12
Jul-12
Aug-12
Sep-12
Oct-12
Nov-12
Dec-12
Jan-13
Feb-13
Mar-13
Apr-13
May-13
Jun-13
Jul-13
Aug-13
Sep-13

Incentive CWIP & Plant Summary (S000)

Incremental Plant Balance

WP-Schedule 16
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Whirlwind
Devers Tehachapi | Tehachapi Colorado | Substation

Colorado | Segments1- |Segments 3B|  Tehachapi Red Bluff South of West of River Expansion Incentive CWIP |

Total Plant | River (DCR) 3A &3C Segments 4-11 | Substation | Ivanpah | Lugo-Pisgah [ Kramer Devers Substation Project & Plant Balance
- - - - - - - - - - - - 1,277,500.4
(201.6) - - 5.0 (206.5) - - - - - - - 1,317,154.1
151,809.8 - - 5.4 151,804.3 - - - - - - - 1,386,295.6
153,125.9 - - 11.5 153,114.3 - - - - - - - 1,467,890.9
270,851.8 - - 11.5 270,840.3 - - - - - - - 1,534,942.2
470,686.6 - - 101,552.1 369,134.4 - - - - - - - 1,649,114.7
486,859.9 - - 101,552.1 385,307.8 - - - - - - - 1,745,473.1
589,227.7 - - 199,884.1 389,343.6 - - - - - - - 1,819,400.6
592,276.9 - - 200,039.0 392,237.9 - - - - - - - 1,919,543.2
607,241.2 - - 200,076.3 400,414.3 - - - - - - 6,750.6 2,031,908.0
610,862.1 - - 200,113.7 403,997.7 - - - - - - 6,750.6 2,142,471.8
737,007.2 - - 200,124.4 530,132.1 - - - - - - 6,750.6 2,256,593.8
871,978.1 - - 320,908.3 544,319.2 - - - - - - 6,750.6 2,374,220.2
879,290.4 - - 321,105.9 551,433.9 - - - - - - 6,750.6 2,480,921.1
884,196.2 - - 321,303.4 556,142.2 - - - - - - 6,750.6 2,573,226.8
887,879.1 - - 321,335.4 559,793.1 - - - - - - 6,750.6 2,664,123.6
913,297.9 - - 321,335.4 585,211.9 - - - - - - 6,750.6 2,748,842.4
937,201.0 - - 321,335.4 609,114.9 - - - - - - 6,750.6 2,828,307.5
938,819.5 - - 321,335.4 610,733.5 - - - - - - 6,750.6 2,898,813.6
1,192,258.4 - - 321,335.4 611,700.6 - 252,471.8 - - - - 6,750.6 2,959,328.3
1,198,812.8 - - 321,335.4 612,679.9 - 258,046.9 - - - - 6,750.6 3,026,498.8
2,034,479.7 | 820,830.3 - 321,335.4 613,660.3 - 271,902.9 - - - - 6,750.6 3,071,636.6

Inc CWIP & Plant Summary
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Southern California Edison
OH, COR, AFUDC - Workpapers

Corporate Overheads 2010-2011

Total Company ISO Non-ISO
Directs 348,763,723 148,988,922 164,750,630
Overheads 33,294,385 10,104,864 20,145,315
Wgt Avg % 9.55% | 6.78% | 12.23%
AFUDC 2010-2011
Total Company ISsO Non-ISO
Directs 129,222,129 53,398,836 66,219,281
AFUDC 2,533,724 1,821,842 860,722
Wgt Avg % 1.96% | 3.41% | 1.30%

Cost of Removal 2010-2011

Total Company ISO Non-ISO
Directs + OH 106,709,159 28,158,086 77,602,975
COR 11,668,207 2,198,762 9,448,259
Wgt Avg % 10.93% | 7.81% | 12.18%

Corp. Overhead Loaders Summary



Forecast Depreciation Rate Summary

FERC Acct
350.1
350.2

352
353
354
355
356
357
358
359
Total

12/31/2011 1SO

TOS5 Settlement

Plant Balance Depr Rates Annual Accrual
77,231,554 0.00% -
79,466,896 1.66% 1,319,150

170,948,030 2.57% 4,393,364
1,756,511,619 2.62% 46,020,604
550,516,806 2.53% 13,928,075
132,075,054 3.82% 5,045,267
421,892,563 3.50% 14,766,240
558,943 1.65% 9,223
3,408,604 3.87% 131,913
110,352,407 1.56% 1,721,498
3,302,962,477 2.64% 87,335,334

2011 Composite ISO T Dep Rate

WP-Schedule 16
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ALLOWANCE FOR FUNDS USED DURING CONSTRUCTION
Annual Rate Calculation

FORECAST for 2013

(Dollars In Thousands)

GROSS NOMINAL AFUDC RATE - Rate

Total Forecasted Average CWIP -
Total Financed By Forecasted

Average Short-term Debt 0.40%
Long-term Debt 5.62%
Preferred Stock 4.48%
Common Equity 11.50%

CWIP Financed By Capitalizatior
Total CWIP Financed

ASSUMPTIONS -

Forecast:
Average CWIP (Annual Estimate)
Average Short-term Debt (Annual Estimate)

Prior Year-End Historical Capitalization:
Long-term Debt (Embedded)
Preferred Stock (Embedded)
Common Equity (Authorized)
Total Capitalization
Net-of-Tax Rate (Tax Net)

ALLOCATION OF GROSS FUNDS
Borrowed Funds (Debt %).
Equity Funds (Equity %)....

GROSS AND NET RATE CALCULATIONS -

Gross Nominal Rate (Gross Rate)

Net-of-Tax Nominal Rate (Net Rate)

Gross Rate Compounded Semi-Annually (S Rate)
Net-of-Tax Semi-Annual Rate (Net S Rate)

Gross Equivalent Monthly Rate (Month Rate)
Net-of-Tax Monthly Rate (Net Month Rate)
Rate Used in Accounting Work Order System

Capital CWIP Gross AFUDC Impact
Ratio Allocation Amount Rate
- $2,068,703 - -

- $349,213 $1,389 0.067144%
42.97% 738,856 41,490 2.005604%
9.23% 158,730 7,110 0.343694%
47.80% 821,906 94,519 4.568998%
$1,719.492  $143,119 6.918296%
$2,068,705  $144,508 6.985440%

Amount Ratio Rate

$2,068,703 - -
$349,213 - 0.398%
$8,697,781  42.9695% 5.62%
$1,868,547 9.2312% 4.48%
$9,675,434  47.7994% 11.50%
$20,241,762  100.000%
59.330%
29.67%
70.33%

Formula Rate

(From Above) 6.985440%

(((Net S Rate+1)"0.5)-1)*2

(((Gross Rate/2)+1)"2)-1

(S Rate*Debt %*Tax Net)+
(S Rate*Equity %)

((S Rate+1)"(1/12))-1

((Net S Rate+1)7(1/12))-1

(Month Rate*12)

Note: the symbol "A* represents exponentiation, raising a quantity to a power.

Forecast 2013 AFUDC Rate

6.155013%
7.107431%
6.249723%

0.573825%
0.506462%
6.885900%
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ALLOWANCE FOR FUNDS USED DURING CONSTRUCTION
AFUDC Rate Calculation, 25 Basis Point Evaluation

(Dollars In Thousands)

GROSS NOMINAL AFUDC RATE - Rate

Total Forecasted Average CWIP -
Total Financed By Actual

Average Short-term Debt 0.393%
Long-term Debt 5.55%
Preferred Stock 5.48%
Common Equity 11.50%

CWIP Financed By Capitalization
Total CWIP Financed

ASSUMPTIONS -

Average CWIP (Forecasted)
Average Short-term Debt (Forecasted)

Prior Year-End Historical Capitalization:
Long-term Debt (Embedded)
Preferred Stock (Embedded)
Common Equity (Authorized)
Total Capitalization
Net-of-Tax Rate (Tax Net)

ALLOCATION OF GROSS FUNDS -

Capital
Ratio

45.03%
5.77%
49.20%

BOrrowed FUNAS (DD 90).....c.cceiieiiirieie ettt
EQUItY FUNAS (EQUITY 0)...c.eieriiiieiirieieesieeesie ettt

GROSS AND NET RATE CALCULATIONS -

Gross Nominal Rate (Gross Rate)

Net-of-Tax Nominal Rate (Net Rate)

Gross Rate Compounded Semi-Annually (S Rate)
Net-of-Tax Semi-Annual Rate (Net S Rate)

Gross Equivalent Monthly Rate (Month Rate)
Net-of-Tax Monthly Rate (Net Month Rate)
Rate Used in Power Plant Work Order System

Formula Notation:

Formula

(From Above)

(((Net S Rate+1)"0.5)-1)*2

(((Gross Rate/2)+1)"2)-1

(S Rate*Debt %*Tax Net)+
(S Rate*Equity %)

((S Rate+1)"(1/12))-1

((Net S Rate+1)(1/12))-1

(Month Rate*12)

CWIP Gross AFUDC Impact
Allocation Amount Rate
$1,974,851 - -
$240,110 $943 0.047750%
781,182 43,356 2.195406%
100,145 5,488 0.277894%
853,414 98,143 4.969641%
$1,734,741 $146,987 7.442941%
$1,974,851 $147,930 7.490691%
Amount Ratio Rate
$1,974,851 - -
240,110 - 0.393%
$8,151,558 45.0316% 5.550%
1,045,005 5.7729% 5.480%
8,905,305 49.1955% 11.500%
$18,101,868 100.000%
59.330%
29.95%
70.05%
Rate
7.490691%
6.592801%
7.630967%
6.701464%
0.614700%
0.542003%
7.376400%

The symbol "A" represents exponentiation, raising a quantity to a power.

The symbol "*" represents multiplication.

Forecast 2012 AFUDC Rate

WP-Schedule 16
109 of 109



