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Question 002:
Regarding covered conductor installation on distribution circuits, please provide your workplan that
describes where and when you will undertake covered conductor installation projects in 2021.

Response to Question 002:
In the attached file is a summary of anticipated construction start and end dates for covered

conductor projects forecasted to be completed in 2021 and approximate location information (i.e.,
SCE region, SCE district, and city). This information should be considered a point-in-time estimate
and highly dependent on operational conditions such as site accessibility, weather conditions,
customer outage restrictions, and agency constraints. Unexpected delays in the design, permitting,
and construction processes may result in projects being deferred. In anticipation of these
constraints, SCE has scoped a larger volume of work (over 1,880 miles is contained in this project
list) to ensure an adequate number of projects are made available. Furthermore, the scope and
timing of planned work on these circuits may change as ongoing reviews are conducted against
these circuits.



