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Question 001:
Regarding Cal Advocate’s 71 “riskiest circuits” within SCE’s Redlined 2021 WMP Update, on p.
629, SCE states that “SCE’s current 2021 plan for those circuits is 694 miles”.

a. Why did SCE’s plan change from 581 miles to 694 miles?

b. Is the change in mileage from 581 to 694 due only to the addition of more high risk circuits, or
were any originally scoped high risk circuits removed? If some were removed, provide the mileage
and associated circuits.

c. Is 1,883 still the total for planned mileage? If not, provide the updated total.

Response to Question 001:
a. Subsequent to the time that SCE responded to Cal Advocates’ data request that informed its Cal

Advocates’ Comments and WSD’s Revision Notice on this subject, SCE increased the circuit-
segment mileage planned to be “completed” in 2021 associated with the Cal Advocates-identified
71 “riskiest circuits” from 581 to 694 to ensure coverage of complete segments on those circuits to
reduce and/or mitigate PSPS events. In doing so, SCE is simultaneously reducing overall wildfire
ignition risk and reducing and/or mitigating PSPS events on those circuits. It is important to note
that, in this context, “complete” means mileage scoped for executable planned work, not necessarily
the amount of covered conductor that SCE will actually install, as the latter will almost certainly be
a lower number due to permitting constraints, environmental restrictions, and other operational
realities.

b. The change in mileage did not include or remove any circuits from the Cal Advocates-identified
71 “riskiest circuits” list. The increase in mileage reflects an increase in circuit-segment miles that
are planned to be completed on those same 71 circuits and, further, is completely unrelated to the
addition of any other high-risk circuits.

c. The 1,883 circuit miles was the total available and executable planned mileage for 2021 at the
time of the original data request on March 16, 2021. Due to myriad factors—including but not
limited to operational constraints, permit availability, and environmental challenges--SCE’s total
available and executable planned mileage varies month to month. SCE plans to fully complete (i.e.,
install) between 1,000 and 1,400 circuit miles in 2021 as detailed in our 2021 WMP filing. Any
miles that are part of the 1,883 initial available and executable planned scope that are not completed
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in 2021 will likely be completed in 2022, barring any external challenges that SCE is unable to
mitigate. As discussed in more detail in response to WSD-SCE-006 Question 2, SCE’s current
completed and estimated available and executable planned mileage for 2021 (i.e., completed and
“scoped”, respectively) is approximately 2,200 circuit segment miles.



