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Question 03:

SCE states on p. 27 of its 2025 WMP update regarding its Rapid Earth Fault Current Limiter
(REFCL) Ground Fault Neutralizer (GFN) Program that:

SCE seeks to reduce the compliance target to complete construction of GFN at four substations to
two substations, and to add a strive target to complete construction of GFN at four substations. In
other words, SCE will strive to perform the same level of work as originally forecasted in the 2023-
2025 WMP. This proposed change is based on lessons learned and other challenges expected in
2025. Specifically, SCE anticipates material and supply challenges in 2025 for REFCL GFN work,
in addition to engineering complications at the substations in scope for 2025.

a) Please state the basis for reducing SCE’s compliance target from 4 substations to 2 substations.
b) Please state which two substations are in scope for the abovementioned compliance target.

c) Please state which two substations are in scope for the abovementioned strive target.

d) Please explain why, in spite of the abovementioned target changes, SCE states that it “will strive
to perform the same level of work as originally forecasted in the 2023-2025 WMP”.

e) Please list and explain each of the abovementioned “lessons learned and other challenges
expected in 2025,” including explaining how SCE expects these to impact its REFCL GFN
installation work.

f) Please list and explain each of the abovementioned “material and supply challenges,” including
explaining how SCE expects these to impact its REFCL GFN installation work.

g) Please list and explain each of the abovementioned “engineering complications at the substations
in scope for 2025,” including explaining how SCE expects these to impact its REFCL GFN
installation work.

h) If SCE does not complete the proposed strive target of 4 substations in 2025, please state when
SCE intends to complete said substations.

Response to Question 03:
a) Please state the basis for reducing SCE’s compliance target from 4 substations to 2 substations.

Based on SCE’s current information on REFCL project status and remaining elements necessary for
completion, SCE determined it was prudent to modify the SH-17 target.

Since the time in early 2023 when SCE initially set the year-end 2025 target, SCE’s REFCL
projects have required additional efforts related to integration of the technology into the existing
grid and unique configurations at REFCL substations. This has led to design updates and
improvements that have added engineering scope.
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SCE continues to be the leading utility in North America with the deployment of REFCL
technologies, and further notes that all of its 2025 WMP targets, including for SH-17, were
developed in early 2023 based on SCE’s best available information at the time. Forecasting a target
three years in advance is inherently uncertain, especially for complex and technologically
innovative work such as REFCL.

b) Please state which two substations are in scope for the abovementioned compliance target.

SCE is actively working to advance REFCL projects at all four substations (i.e. Del Sur, Ritter
Ranch, Weldon, and Monolith) originally intended for the 2025 target. Each substation is unique,
and SCE intentionally did not define the 2025 goal, or the proposed modification to the goal, based
on specific substations.

¢) Please state which two substations are in scope for the abovementioned strive target.
Please see above response to part b).

d) Please explain why, in spite of the abovementioned target changes, SCE states that it “will strive
to perform the same level of work as originally forecasted in the 2023-2025 WMP .

As with other targets that contain both a compliance goal and a strive goal, SCE is moving forward
with a sense of urgency to advance REFCL as much as possible. The strive target represents a level
of achievement that is possible, while being less certain than the compliance goal.

e) Please list and explain each of the abovementioned “lessons learned and other challenges
expected in 20235, including explaining how SCE expects these to impact its REFCL GFN
installation work.

At the Del Sur substation, SCE is working to resolve details around how to run a Ground Fault
Neutralizer with a Double Operating Transfer Bus arrangement. This is a more complicated line and
bus arrangement than has been used in previous REFCL applications. The added flexibility results
in many contingency scenarios which must be designed around, some for which no clear technical
solutions have yet been identified. Finding these solutions is likely to require installation and onsite
testing of the equipment, and it may be necessary to rebuild the switchrack into a simpler
configuration if no workable solutions are identified.

Del Sur substation also faces challenges around the incorporation of a second equipment supplier,
which is a necessary component for a the larger REFCL rollout, but requires additional vetting of
equipment.

At the Ritter Ranch substation, a section of phase-to-neutral load was installed in conduit, as
opposed to the more typical approach of being installed in a duct format. This older design of cable
is more challenging to replace, which adds scope and makes completion in 2025 more difficult.

f) Please list and explain each of the abovementioned “material and supply challenges,” including
explaining how SCE expects these to impact its REFCL GFN installation work.
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SCE’s projects at Acton, Phelan and Banducci substations encountered delays in material in 2024
such as relay racks and grounding transformers, which had a cascading effort pushing REFCL work
further out generally, creating more uncertainty regarding SCE’s original 2025 goal.

g) Please list and explain each of the abovementioned “engineering complications at the
substations in scope for 2025, ” including explaining how SCE expects these to impact its REFCL
GFN installation work.

e Moving to current transformers internal to the circuit breakers, instead of free-standing
current transformers. This removes the need for line outages on future projects and reduces
chances of failure.

e Using a Real Time Automation Controller instead of a relay to interface between the Ground
Fault Neutralizer and the substation relays. This opens up capabilities for automation and
removes some of the problems with scaling that occurred with the previous design.

e Moving to voltage transformers located on transformer positions rather than the main bus.
This eliminates the need for bus outages during construction but required updated designs
for mounting.

e Simplification of the neutral bus, which reduces the possibility of switching errors.

e Using three phase capacitive balancing units, which will allow for greater flexibility to adapt
to changing circuit configurations and more standardized deployment.

e Moving more of the on-site wiring of the Ground Fault Neutralizer into the factory since
factory wiring is generally more efficient than wiring in a remote substation.

e The addition of a neutral earthing resistor which allows the Ground Fault Neutralizers to be
de-sensitized enough to ride through normal circuit switching. This should substantially
increase the time they are in service and hopefully long term remove the need for bypassing
altogether.

h) If SCE does not complete the proposed strive target of 4 substations in 2025, please state when
SCE intends to complete said substations.

To the extent that SCE does not complete the work in 2025, it would extend into 2026. Generally,
SCE would continue to work with a sense of urgency to complete the work in 2026, but the exact
completion timing will depend on work completed in 2024 and 2025, and on SCE’s learning over
that time in terms of what might be remaining for 2026.



