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Question 3.b:  
Regarding the changes in covered conductor targets: 

b. SCE also states that some of its justification for reducing its scope includes “less scope
remains for execution, target achievement is more sensitive to constraints such as
environmental reviews and permitting.”5

i. Provide the locations where such constraints are occurring, as well as an explanation of each
respective constraint and the current expected delay 

ii. Provide the following information for each “constrained” covered conductor project:
(1) Circuit name
(2) Mileage of project
(3) Location of project
(4) 2023-2025 WMP Risk Score
(5) 2023-2025 WMP Risk Ranking
(6) 2025 WMP Update Risk Score (if such differs)
(7) 2025 WMP Update Risk Ranking (if such differs)
(8) Reason(s) for delay(s)
(9) Expected date of completion when the 2023-2025 WMP was filed
(10) Current expected date of completion

Response to Question 3.b:  

Please see the attached spreadsheet titled “OEIS-P-WMP_2024-SCE-02 
Q3b_Redacted.xlsx” with the requested information. 

Below is a description of what the constraints mean: 

• Pending Associated Project - work that needs to coordinate with a separate non-WCCP
work order.

• Pending Easement - Project that requires an easement prior to being constructed.
• Pending Environmental - Project requires environmental review and clearance prior to an

environmental release being issued for the project to proceed to construction.
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• Pending Pause for TUG - WCCP projects on hold as TUG work has been scoped in the 
same area. 

• Pending Permit - Projects that require permit from an outside agency (e.g. Railroads, Cal 
Trans, etc) prior to construction commencing.  

• Pending Public/Government Lands Clearance - projects taking place on 
public/government lands requiring review and clearance from the associated agency prior to 
construction. 

• Pending Redesign - Projects returned to planning for redesign. 
• Pending Rights Check - Projects that require a review of land rights in the project area to 

ensure work can proceed as designed, or if an easement is required (this population of work 
is still in design and has not been released for construction). 
 

Also, please note the following: 
 

• More than one project may be associated with the same circuit. 
• Depending on the stage of the project, it may not yet have mileage and/or an associated 

circuit name entered in SCE’s system, in which case the value is stated as N/A. 
• Projects may have multiple constraints, and the constraint with the longest anticipated lead 

time is the selected constraint. 
• Some projects may delay past 2025 for construction if constraints take longer than 

anticipated to clear. 
• Some WCCP work orders do not have structures associated with them because they are still 

in design, thus wildfire risk values are not available for these work orders. 
• Some WCCP work orders contain only new structures in the plan. Wildfire risk values are 

not yet available for new structures. 
• SCE refreshed its structure and risk data after the 2023-2025 WMP was filed. Therefore, 

2025 WMP Update risk scores may be available for work orders with no risk scores using 
2023-2025 WMP data.  

• SCE does not risk rank at the project level and thus WMP Risk Ranking is not available for 
both the 2023-2025 WMP and the 2025 WMP.  

• SCE does not track changes made to completion dates, therefore the “Expected date of 
completion when the 2023-2025 WMP was filed” is not available.  

 

 

 

 




