=)

T&D SLT Quality Program Update Q#
March 2021

SOUTHERN CALIFORNIA

Energy for What's Ahead™ EDISON



Quality Update — Highlights

Distribution Construction Program

» “Primary Insulator Incorrect Type” remains as top finding
» Resolving this one issue would improve the overall CR to ~90%

« Conformance rate for North Coast Region ~90%, San Jacinto ~55%
» Approximately 2/3 of the QC inspections were performed in these two regions (826 out of 1225)
* QC Information Session held with San Jacinto Region on 3/25/21

Quallty Program Targets for 2021 (Tier 1 Metrics)

Distribution Construction target 90% (+/- 5%) — Not meeting target
« Transmission Construction target 94% (+/- 4%) — Meeting target
* ODI target 97% (+/- 1%) — Not meeting target (performance in February was 98%)
» Vegetation Management CCD target 95% (+/- 4%) — Meeting target

Risk Ranking Reassessment
* Quality collaborated with ERM and AMSE to update the 2021 Quality Program rankings and sampling

targets
« Currently working to transition programs from REAX to Technosylva data
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QC Results thru February 2021

Header QC Structures P1 & P2 Findings
Inspected

Program Name Open Count | Overdue Count

Q

Distribution
Construction

Transmission 86 1 98.8% 1 W]
Construction
Aerial Distribution o} 0 o o 0 0 0 0 o
oDl 2,246 956 0]
Planning 304 62 W]
Intrusive 147 2 o}
GOCI 1] 4] 0
S o .

Inspections starting in March

QC Structures 2 P1 & P2 Findings
Inspected

Program Mame Count o Count . Count = 6 Open Count | Overdue Count
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https://app.powerbi.com/groups/me/apps/28c1bc4a-40cb-45c6-bf77-42e1858cffd9/reports/b2a47714-634e-4795-8daa-37774c586d58/ReportSectiond67cbecbd9ea2528dfc8?ctid=5b2a8fee-4c95-4bdc-8aae-196f8aacb1b6

QC Results thru February 2021 (Dist. Construction)
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Distribution Construction - YTD February Results
1,225 931 294 76.0%

Total Inspections Pass Total Potential Non-Conformances P1 & P2 Total CR%

Initiated Cause Evaluation: elimination would increase CR score to ~90%

Non-Conformances by Priority Top 10 P1 & P2 Finding Categories Top 10 P2 Finding Categories

Flat Square Washer Incorrect Size

Primary Insulator Incorrect Type
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Fiberglass Guy Strain Insulator Mis... Pole Damaged

Priority 2
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Lightning Arrester Missing Circuit Map Asset Discrepancy
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Pale Tag Mumber Incorrect

Connectors Not Taped

Secondary Conductor Damaged
255
Guying Tee Not Installed

E
Pole Left In Field l 4
- I-
Priority 3 BELF Mumber Missing I 3
I 7 Ferroresonance Sign Missing I 3
Primary Insulater Damaged I 5 Primary Dead End Shoe Incorrect Type I E]
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QC Results By Contractor

QC Distribution Construction Program — YTD February 2021
Conformance Rate (%) by Contractor
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ODI - YTD February Results
2,246 2,135 111 95.1%

Total Inspections Pass Total Potential Non-Conformances P1 & P2 Total CR%

Non-Conformances by Priority Top 10 P1 & P2 Finding Categories Top 10 P3 Finding Categories

Third Party Notification Notification Status

M
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Secondary Conductor Damaged

—
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High Voltage Sign Damaged/Missing

P

[\5]

Priority 1 | 2 Service Conductor Damaged - 10
Pole Tag Missing - 19
Secondary Conductor Clearance - 7
Handhole Not Secured - [ Ground Molding Damaged . 16
Bolt Missing/Damaged . 4 Asset Correction . 10
Priority 2 117
Crossarm Damaged . 4 Guy Guard Missing I 8
Secondary Riser Damaged . 4 Pole Tag Number Incorrect I 5
Service Conductor Clearance . 1
o Visibility Strips Missing I 5
Priority 3 207 Cotter Pin Not Properly Secured . 3
. Pole Step Clearance I 4
Service Insulator Damaged . 3
Service Insulator Missing . 3 Johnny Ball Clearance I 3
0 100 200 0 20 0 50 100
FLOCS P1 & P2 Findings P3 Findings
Program Name - REAX Score Total QC Inspections P18&P2PNC P1&P2CR Threshold Limit P1 P2E P2 Total P1 & P2 Open Past Due FLOC PNC P3
ODI (High)
Very High 32 1 96.9% 98.0% 1 1
891 23 97.4% 95.0% 75 79
840 62 92.6% 95.0% 69 84
483 25 94.8% 90.0% 40 43
2,246 111 95.1% 2 0 117 119 96 0 185 207
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YTD VM Performance - Transmission & Distribution

. . Distribution H Transmission ‘
Pass % by District ‘
District Trees RCD Pass CCD Pass Clearance Pass % by Month
Inspected % % 00,4356 0928
hd
29-Palms 165 100.00% 99.39% 999
Redlands 1124 100.00% 99.73%
Santa Barbara 563 100.00% 100.00%
Wildomar 4366 100.00% 99.71%
Ontario 2467 99.84% 98.99% 98%
Covina 959 99.79% 98.54% .
Antelope Valley 2370 99.79% 97.34% "

. . u
Victorville 1074 99.72% 98.04% o 97.13%

Ventura 4932 99.68% 98.34% - o ]

Menif e e e 97% Decline in CCD % primarily resulting from
enfee : = UTS performance in Monrovia District.
Saddleback 499 99.60% 96.79% CCD in Monrovia was 80.19%. Discussed
Thousand Oaks 5763 99.43% 96.51% with UTS on 3/5/21
Foothill 895 99.33% 96.54% 6%

Arrowhead 5568 99.19% 94.65% 95.64%
Kernville 2815 99.15% 94.92%
Valencia 1955 98.72% 96.73% January February Tier 1 Target 95%
Montebell.o 558 98.57% 93.91% ®RCD % ©CCD % ‘
Monrovia 2526 97.82% 82.90%
South Bay| 1625 9772%  91.32% HFRA Clearance Pass % Non HFRA Clearance Pass %

- _ b _

- g

« 9591% 99.25%

@RCD % T CCD % @®RCD % © CCD %

Total Trees Inspected Overall RCD Pass %

48151 99.37%

NOTE: RCD & CCD results indicate tree condition clearance at time of QC, not at time of trim

Compliance Zone HFRA Compliance Zone HFRA Non-HFRA
RCD = Regulation Clearance Distance 10’ D | RCD = Regulation Clearance Distance & 18"
CCD = Compliance Clearance Distance (RCD x 1.5) 15’ CCD = Compliance Clearance Distance (RCD x 1.5) 6’ 3’
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Production vs Samphng Targets - 2021 Sampling targets are based on the updated Quality Program Rankings.

Program Risk Category | Production Sampling Targets | % of Annual Goal Program Risk Category | Production Sampling Targets % of Annual Goal
Very High 32 1,998 2% Planning Very High 19 880 2%
Overhead Detail High 891 2,043 44% High 52 2,734 2%
Inspection (ODIl)  medium 840 248 339% Medium 205 a61 a5%
Low 483 89 540% Low 58 169 17%
Total 2,246 4,378 51% Total 304 4,243 i —
Distribution Very High 213 1,580 13% Tran:s;missinn Very High o 924 0%
Construction High 615 3,870 16% Inspections (TIMP)
Medium 296 2,379 12% High 0 271 0%
Low 101 407 504 Medium O 218 0%
Total 1,225 8,235 i 15% Low 0 79 0%
Transmission Very High 0 4 0% Total 0 1,492 i 0%
Construction High 2 64 3% Intrusive Very High 20 319 6%
Medium 45 590 8% High 68 113 60%
Low 39 142 27% Mediurm 37 46 80%
Total 86 800 11% Low 22 22 100%
Aerial Distribution WVery High 0 999 0% Total 147 500 | 2997
High - — -t Pole Loading Total 256 400 64%
Medium 0 221 0% Underground
Low 0 79 0% Detailed 0 500 0%
Total 0 1,820 0% Inspections (UDI)
Aerial Generation Total 0 120 0%
Transmission Total 0 500 0%
(Pilot) Grand Total 4,264 22,989 19%
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YTD VM Performance — Transmission

Pass % by Distrct e

District Trees RCD Pass CCD Pass Clearance Pass % by Month Y B2 -
Inspected % % 100.0% 100705 TO0:00%
-
Antelope Valley 196 100.00% 92.35%
Menifee 158 100.00%  100.00% 99.8%
Santa Barbara 563 100.00% 100.00%
Valencia 396 100.00%  100.00% 99.6%
Ventura 110 100.00%  100.00%
o 99.4%
w
[0}
m
B 9929
99.0%
98.86%
98.8%
98.63%
98.6%
January February
®RCD % ©CCD %
HFRA Clearance Pass % Non HFRA Clearance Pass %
e e
. 98.68% 100.00%
@RCD % ©CCD % @RCD % ©CCD %
Total Trees Inspected Overall RCD Pass %
1777 100.00%
NOTE: RCD & CCD results indicate tree condition clearance at time of QC, not at time of trim
Compliance Zone HFRA
T | RCD = Regulation Clearance Distance 10’ Energy for What's /Q\hea(js"‘4 1
CCD = Compliance Clearance Distance (RCD x 1.5) 15’




YTD VM Performance - Distribution
[ |

Pass % by District

NOTE: RCD & CCD results indicate tree condition clearance at time of QC, not at time of trim

District Trees RCD Pass CCD Pass
Inspected % %
h 4
29-Palms 165 100.00% 99.39%
Redlands 1124 100.00% 99.73%
Wildomar 4866 100.00% 99.71%
Ontario 2467 99.84% 98.99%
Covina 959 99.79% 98.54%
Antelope Valley 2174 99.77% 97.79%
Victorville 1074 99.72% 98.04%
Ventura 4822 99.67% 98.30%
Menifee 5339 99.66% 98.56%
Saddleback 499 99.60% 96.79%
Thousand Oaks 5763 99.43% 96.51%
Foothill 895 99.33% 96.54%
Arrowhead 5568 99.19% 94.65%
Kernville 2815 99.15% 94.92%
Montebello 558 98.57% 93.91%
Valencia 1559 98.40% 95.89%
Monrovia 2526 97.82% 82.90%
South Bay 1625 97.72% 91.32%

Transmission

99%

98%

Pass %

97%

96%

el —

Clearance Pass % by Month

Y@

99.27%

97.02%

January

@®RCD % ©CCD %

Decline in CCD % primarily resulting from
UTS performancein Monrovia District.
CCD in Monrovia was 80.19%. Discussed
with UTS on 3/5/21

95.59%

February

Pass %

HFRA Clearance Pass %

®RCD % T CCD %

Compliance Zone HFRA Non-HFRA
RCD = Regulation Clearance Distance 4 18”
CCD = Compliance Clearance Distance (RCD x 1.5) 6’ 3

Total Trees Inspected

46374

Non HFRA Clearance Pass %

Pass %

95.79%

Overall RCD Pass %

99.34%

99.23%

@RCD % ©CCD %
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