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Non-Incentive Incentive Total Non-Incentive and Incentive
Forecast Period
Mon-Yr Gross Additions CWIP Gross Additions CWIP Gross Additions cwip
Jan-18 14,078,406 34,484 5,037,315 4,098,417 19,115,721 4,132,901
Feb-18 14,078,406 34,484 1,615,948 - 15,694,355 34,484
Mar-18 14,078,406 34,484 1,024,177 - 15,102,583 34,484
Apr-18 17,785,682 2,638,000 116,255 - 17,901,937 2,638,000
May-18 14,078,406 34,484 786,000 - 14,864,406 34,484
Jun-18 91,764,081 71,876,240 3,410,370 2,447,558 95,174,450 74,323,798
Jul-18 14,164,834 70,912 548,326 - 14,713,160 70,912
Aug-18 14,078,406 34,484 297,663 - 14,376,069 34,484
Sep-18 14,078,406 34,484 349,971 - 14,428,377 34,484
Oct-18 14,650,134 71,265 77,673 - 14,727,807 71,265
Nov-18 14,078,406 34,484 47,000 - 14,125,406 34,484
Dec-18 118,945,662 45,412,154 20,677,884 8,513,638 139,623,547 53,925,792
Jan-19 14,159,637 - 185,930 - 14,345,567 -
Feb-19 13,159,637 - 204,643 - 13,364,280 -
Mar-19 13,159,637 - 361,034 - 13,520,671 -
Apr-19 13,341,469 39,760 373,816 - 13,715,286 39,760
May-19 19,327,296 460,898 400,431 - 19,727,727 460,898
Jun-19 19,393,533 272,295 413,213 - 19,806,746 272,295
Jul-19 47,512,322 12,901,858 432,387 - 47,944,709 12,901,858
Aug-19 13,275,052 3,330 14,427,934 8,470,083 27,702,986 8,473,412
Sep-19 13,159,637 - 453,078 - 13,612,716 -
Oct-19 25,094,287 4,712,650 19,987,218 9,341,864 45,081,505 14,054,514
Nov-19 15,197,415 1,324,267 16,531,554 6,140,181 31,728,969 7,464,449
Dec-19 41,938,774 1,361,933 5,786,285 2,531,642 47,725,059 3,893,576
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High Voltage Low Voltage

Month Incentive | Non-Incentive Total Non-Incentive Total Adds

Jan-18 5,037 13,530 18,567 549 19,116
Feb-18 6,653 27,059 33,713 1,097 34,810
Mar-18 7,677 40,589 48,267 1,646 49,913
Apr-18 7,794 57,826 65,620 2,195 67,815
May-18 8,580 71,356 79,935 2,744 82,679
Jun-18 11,990 161,093 173,083 4,771 177,853
Jul-18 12,538 174,709 187,247 5,319 192,567
Aug-18 12,836 188,239 201,075 5,868 206,943
Sep-18 13,186 201,768 214,954 6,417 221,371
Oct-18 13,264 215,298 228,562 7,537 236,099
Nov-18 13,311 228,828 242,138 8,086 250,224
Dec-18 33,989 347,225 381,213 8,635 389,848
Jan-19 34,175 360,767 394,942 9,252 404,193
Feb-19 34,379 373,310 407,689 9,869 417,558
Mar-19 34,740 385,852 420,593 10,486 431,078
Apr-19 35,114 398,395 433,509 11,284 444,794
May-19 35,514 417,105 452,620 11,901 464,521
Jun-19 35,928 435,882 471,810 12,518 484,328
Jul-19 36,360 482,777 519,137 13,135 532,273
Aug-19 50,788 495,320 546,108 13,868 559,976
Sep-19 51,241 507,863 559,104 14,485 573,589
Oct-19 71,228 532,340 603,568 15,102 618,670
Nov-19 87,760 546,920 634,680 15,719 650,399
Dec-19 93,546 588,242 681,788 16,336 698,124




Non-Incentive Plant Additions Forecast

First Forecast Month

Blanket Forecast

1/1/2018

2018150 2019150
2018 Total 2019 Total 20171SO CWIP  Expenditures Less Expenditures Less|
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150% 2017 CWIP Expenditures Expenditures Less Collectible  COR/Collectible  COR/Collectible
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0% 11,528.2 268.2 11,528.2 268.2
Non-Bulk Circuit Breaker Replacement Program (115kV and 0.00%
CET-ET-IR-CB-432911 Below) 4329 Low Blanket TR-SUB 100.0% 258.8 - 258.8 -
On-line Dissolved Gas Analysis of Bulk Power Transformer 0.00%
CET-ET-IR-ME-619700 Banks 6197 High Blanket TR-SUB 100.0% 289.4 170.8 289.4 170.8
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blanket TR-SUB 0.00% 100.0% 1,114.6 1,058.4 1,114.6 1,058.4
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blanket TR-SUB 0.00% 100.0% 6,387.9 10,062.9 6,387.9 10,062.9
Substation Miscellaneous Equipment Additions & 0.00%
CET-ET-IR-ME-475600 Betterment 4756 High Blanket TR-SUB 100.0% 7,967.0 8,110.7 7,967.0 8,110.7
Substation Transformer Bank Replacement Program (AA- 0.00%
CET-ET-IR-TB-521001 Bank & A-Bank) 5210 High Blanket TR-SUB 100.0% 19,223.0 21,018.4 19,223.0 21,018.4
. . " : . 0.00%
CET-OT-OT-BP-642800 Generation Interconnection Remedial Action Scheme (RAS) 6428 High Blanket TR-SUB 1.1% 43.1 - 0.5 -
. . . 0.00%
CET-ET-GA-CR-766600 Total CRAS Program - Phase 1: Colorado River Corridor RAS 7666 High Blanket TR-SUB 100.0% 4,072.9 - 4,072.9 -
CET-ET-GA-CR-800900 Northern CRAS to Tehachapi CRAS 8009 High Blanket TR-SUB 0.00% 100.0% 1,972.8 2,896.6 1,972.8 2,896.6
CET-ET-GA-EM-644606 Phasor Measurement System Installations 6446 High Blanket TR-SUB 0.00% 100.0% 1,512.6 296.9 1,512.6 296.9
CET-PD-IR-TP-TRMETE Transmission Maintenance Planned - Metro East 3364 High Blanket TR-LINE 0.00% 100.0% 2,823.9 1,471.8 2,823.9 1,471.8
Transmission Line Rating Remediation - Metro West, 0.00%
CET-PD-OT-PJ-729801 Highland & Eastern Grids 7298 High Blanket TR-LINE 100.0% 69,475.7 78,679.2 69,475.7 78,679.2
CET-PD-OT-PJ-786700 TLRR Eldorado-Lugo-Pisgah 220kV Transmission 7867 High Blanket TR-LINE 0.00% 100.0% 1,935.4 1,291.1 1,935.4 1,291.1
0.00%
CET-PD-OT-PJ-790400 TLRR Ivanpah-Coolwater-Kramer-Inyokern 115kV Subtrans 7904 Low Blanket TR-LINE 100.0% 2,086.7 1,868.0 2,086.7 1,868.0
CET-PD-OT-PJ-790500 TLRR Control-Haiwee 115kV Subtrans 7905 Low Blanket TR-LINE 0.00% 100.0% 1,915.9 2,777.3 1,915.9 2,777.3
CET-PD-OT-PJ-790600 TLRR Control-Silver Peak 55kV Subtrans 7906 Low Blanket TR-LINE 0.00% 100.0% 1,198.5 1,700.2 1,198.5 1,700.2
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 12.1% 2,1445 2,191.7 258.7 264.4
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 5.5% 10,620.6 10,854.0 587.3 600.2
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blanket TR-SUB 0.00% 21.2%)| 1,136.8 1,166.8 2411 2475
CET-PD-BM-TU-TREAST Transmission Breakdown Maintenance Unplanned 3364 High Blanket TR-LINE 0.00% 25.0% 2,362.2 2,414.1 589.5 602.4
Transmission Deteriorated Pole Repl & Restoration - Metro 0.00%
CET-PD-IR-TR-TRMETW West 3364 High Blanket TR-LINE 1.1% 76,265.4 1,022.0 860.2 115
CET-PD-IR-PT-TRMETW Pole Loading Transmission Pole Replacements - Metro West 3364 High Blanket TR-LINE 0.00% 1.1% 15,615.6 15,958.7 - 176.1 180.0
Critical Infrastructure Spare - FERC Spare Transformer 0.00%
CET-PD-CI-CI-CRINSP Equipment Program (STEP)/Emergency 3362 High Blanket TR-SUB 100.0% 83.7 - 83.7 -
CET-PD-CL-SC-SUBSNW Substation Claim 3367 High Blanket TR-SUB 50.00% 7.2% 931.0 955.5 336 345
CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 50.00% 5.7% 2,945.6 3,010.3 84.5 86.3
CET-PD-ST-TS-TREAST Transmission Storm 3367 High Blanket TR-LINE 0.00% 19.8% 5,019.3 5,129.5 995.6 1,017.4
C0S-00-CS-CS-782000 NERC CIP-14 Physical Security Enhancements 7820 High Blanket TR-SUB 0.00% 89.1% 11,251.9 2,845.2 10,030.8 2,536.4
C0S-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blanket TR-SUB 0.00% 100.0% 12,814.4 12,814.4 12,8144 12,8144
COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blanket TR-LINE 0.00% 100.0% 3,210.0 953.0 3,210.0 953.0
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blanket TR-SUB 0.00% 10.0% 15,000.0 15,920.0 1,503.0 1,595.2
Total Blankets - 293,207.5 206,905.7 - 165,232.2 152,613.8

Total Incremental Blankets Plant Balance
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2018150 2019150
2018 Total 2019 Total 20171SO CWIP  Expenditures Less Expenditures Less|
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150% 2017 CWIP Expenditures Expenditures Less Collectible  COR/Collectible  COR/Collectible
CET-OT-0T-ME-313802 LADWP DC electrode replacement (LAND Segment) 3138 High 6/1/2018 TR-LINE 0.00% 100.0% 16,615 671.0 125 16,614.8 671.0 12,5
CET-OT-OT-ME-313802 LADWP DC electrode replacement (OCEAN Segment) 3138 High 12/1/2018 TR-LINE 0.00% 100.0% 1,384 25,300.0 700.0 1,383.8 25,300.0 700.0
Whirlwind Sub (POS): Equip one (1) 220 kV position to 0.00%
CET-ET-TP-RN-775602 terminate the Rattlesnake-Whirlwind 220kV Line 7756 High 6/1/2018 TR-SUB 100.0% 1,405 700.0 - 1,404.8 700.0 -
Whirlwind Subsation (NU): Equip one (1) 220 kV position to 0.00%
CET-ET-TP-RN-777500 terminate the Desert Flower-Whirlwind 220kV Line 7775 High 7/1/2018 TR-SUB 100.0% 36 50.0 - 36.4 50.0 -
Bob Switch - Eldorado T/L: Install one transmission structure 0.00%
with two (2) spans from the SCE dead end rack to the
CET-ET-AF-CF-809000 Connecting Customer-owned Last Structure. 8090 High 7/1/2019 TR-LINE 100.0% 2 1,024.0 1,046.0 19 1,024.0 1,046.0
Eldorado Substation (NU): install the following equipment
on a dedicated 220kV double breaker line position (position 0.00%
25) at the Eldorado Sub to terminate the Bob - Eldorado
CET-ET-LG-AF-809000 220kV T/L. 8090 High 6/1/2019 TR-SUB 100.0% 2 100.0 5,806.0 2.2 100.0 5,806.0
Chino 220/66kV - Add a 4th 280MVA, 220/66kV 0.00%
CET-ET-LG-TS-538303 Transformer Bank and Split the Chino 66kV System 5383 High 11/1/2019 TR-SUB 35.0%) 3,784 1,189.0 849.6 1,3243 416.2 297.4
La Fresa Sub (Phase 2): Install new MEER and cut over
existing protection and upgrade CTs on existing banks. 0.00%
CET-ET-LG-TS-682400 Upgrade SAS from 5.5 to 6X. 6824 High 12/1/2018 TR-SUB 37.0%) 35,452 1,126.4 - 13,117.4 416.8 -
El Nido: Install 230 kV (63 kA) double breakers on No. 1 A 0.00%
CET-ET-LG-TS-711300 bank at position 3 and No. 3A bank at position 6. 7113 High 6/1/2018 TR-SUB 100.0% 11,894 1,239.0 - 11,894.1 1,239.0 -
CET-ET-LG-TS-626302 Vestal: Equip 230 KV A-Bank positions (n 6263 High 8/1/2017 TR-SUB 0.00% 93.0%) (0) 25.4 : (0.0) 23.6 .
CET-ET-LG-TS-667000 Valley 'A/B' 500/115 - Install 115kV GIS 6670 Low 6/1/2017 TR-SUB 0.00% 6.0%) 0 166.4 - 0.0 10.0 -
CET-ET-LG-TS-783400 Bailey Sub: Install a 28.8 MVAR Cap 7834 Low 6/1/2018 TR-SUB 0.00% 100.0% 758 720.5 - 757.9 7205 -
. . . . 0.00%
CET-ET-TP-RL-646800 Victor Sub: Upgrade protection and install 4 SEL-351 relays 6468 High 12/1/2017 TR-SUB 100.0% (0) 1.4 - (0.0) 1.4 -
Devers: Equip the 230 KV A-Bank positions (3 & 4) with 0.00%
CET-ET-TP-RL-711200 circuit breakers 7112 High 12/1/2017 TR-SUB 100.0% 0 166.3 - 0.0 166.3 -
Santiago Substation: 225 MVAR synchronous condenser
system installation 0.00%
CET-ET-TP-RL-768000 7680 High 12/1/2017 TR-SUB 96.0%| 0 2,000.0 - 0.0 1,920.0 -
Springville Sub: Redesign high side feed from bank on bus to
double CB at 220kV position 4 equipped with two (2) new 0.00%
CET-ET-TP-RL-751800 3000A 220kV CB’s and disconnects. 7518 High 12/1/2018 TR-SUB 80.0%)| 7,949 2,622.8 612.0 6,358.8 2,098.2 489.6
Walnut: Convert the Mesa 220 kV Line Position and 3A & 4A 0.00%
CET-ET-TP-RL-711900 Bank High Side Positions to Double Breaker. 7119 High 12/1/2018 TR-SUB 100.0% 7,411 5,687.4 1,003.0 7,411.2 5,687.4 1,003.0
Eagle Mountain Substation: Install a 45 MVAR tertiary 0.00%
CET-ET-TP-RL-779000 reactor (effective 34 MVAR @ 12 kV) 7790 High 12/1/2018 TR-SUB 100.0% 3,548 3,126.7 - 3,548.5 3,126.7 -
Eldorado: Engineer, remove and install equipment for
changing the 500kV line pos for the Eldorado-Mohave & 0.00%
CET-ET-TP-RL-754700 Eldorado-Moenkopi lines. 7547 High 6/1/2018 TR-SUB 100.0% 4,557 700.0 - 4,557.3 700.0 -
Eldorado-Mohave 500kV: Remove two (2) existing 0.00%
CET-ET-TP-RL-754701 transmission structures. Install three (3) new. 7547 High 6/1/2018 TR-LINE 100.0% 7,278 400.0 - 7,278.2 400.0 -
Eldorado-Moenkopi 500 kV: Remove one (1) existing 0.00%
CET-ET-TP-RL-754702 transmission structure. Install one (1) new. 7547 High 6/1/2018 TR-LINE 100.0% 4,315 150.0 - 4,315.0 150.0 -
Inyokern Substation: Expand existing MEER at Inyokern 0.00%
CET-ET-TP-RL-772700 Substation. 7727 Low 8/1/2019 TR-SUB 37.0% 9 302.9 - 3.3 1121 -
Control Substation: Install 12 (12) N60 relays, one (1) 0.00%
CET-ET-TP-RL-772701 satellite clock, and two (2) ethernet switches 7727 Low 4/1/2019 TR-SUB 86.0%| 46 165.2 - 39.8 142.1 -
Kramer Substation Install six (6) N60 relays and one (1)
satellite clock. Add points to existing RTU. Program and test 0.00%
CET-ET-TP-RL-772704 RAS. 7727 High 7/1/2019 TR-SUB 78.0% 14 88.0 - 11.2 68.6 -
Lugo 500/220 kV (T) Install two (2) N60 relays Install one (1)
ethernet switch Install one (1) satellite switch PSC- RTU 0.00%
Point additions at Lugo PSC-Modify Lugo-Victorville SPS
CET-ET-TP-RN-776301 program and test 7763 High 12/1/2017 TR-SUB 100.0% (0) 1.0 - (0.0) 1.0 -
Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new 0.00%
CET-ET-TP-RN-776304 OPGW between CA/NV border and Pisgah 7763 High 10/1/2019 TR-LINE 100.0% 4,586 151.0 6,900.0 4,585.9 151.0 6,900.0
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Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new 0.00%
CET-ET-TP-RN-776305 OPGW between CA/NV border and MI52-T2 7763 High 12/1/2019 TR-LINE 100.0% 489 21.0 50.0 488.7 21.0 50.0
CET-ET-TP-RL-776300 Pisgah Sub: Install new telecommunication room. 7763 High 12/1/2018 TR-SUB 0.00% 100.0% 1,118 1.0 - 1,118.1 1.0 -
CET-ET-TP-RN-776302 Mohave: Instal(2)Relays and (2) Switches 7763 High 10/1/2019 TR-SUB 0.00% 100.0% 127 21.0 150.0 126.8 21.0 150.0
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 12/1/2019 TR-SUB 0.00% 100.0% - 49.0 - - 49.0 -
Loop Kramer-Lugo 230 kV #1 & #2 lines into Victor 0.00%
CET-ET-TP-RL-764500 substation 7645 High 11/1/2017 TR-LINE 100.0% (0) 13.7 - (0.0) 13.7 -
CET-ET-TP-RL-764501 Lugo Sub: Perform Protection upgrade 7645 High 11/1/2017 TR-SUB 0.00% 100.0% 0 18.2 - 0.0 18.2 -
CET-ET-TP-RL-764502 Kramer Sub: Perform Protection upgrade 7645 High 11/1/2017 TR-SUB 0.00% 100.0% 0 7.4 - 0.0 7.4 -
Kramer Substation: Install One (1) 220kV, 45MVAR Bus 0.00%
CET-ET-TP-RL-780601 Shunt Reactor at Pos. 1x 7806 High 12/1/2017 TR-SUB 100.0% (0) 37.7 - (0.0) 37.7 -
CET-ET-TP-RL-780600 CFF~Kramer Substation: Install two (2) t 7806 High 6/10/2016 TR-SUB 0.00% 100.0% (0) 1.6 - (0.0) 1.6 -
Chino Sub: equip the No.1A 220kV A-Bank positions with 0.00%
CET-ET-TP-RL-712000 circuit breakers 7120 High 6/1/2018 TR-SUB 65.0%)| 38,254 1,445.8 3,599.0 24,865.3 939.8 2,339.4
CET-ET-TP-RL-712002 Mira Loma Sub: Upgrade 220kV line prot 7120 High 6/1/2018 TR-SUB 0.00% 100.0% 127 236 - 127.1 23.6 -
CET-ET-TP-RL-712003 Serrano Sub: Upgrade protection 7120 High 6/1/2019 TR-SUB 0.00% 100.0% 270 55.6 - 270.1 55.6 -
Tap the remaing Lighthipe 220kV line to Harborgen 0.00%
CET-ET-TP-RL-788402 substation 7884 High 12/1/2017 TR-LINE 100.0% 361 200.0 200.0 360.9 200.0 200.0
CET-ET-TP-RL-788400 Harbogen-Lng Bch 220kV:Rmv 1 mile of Ine 7884 High 1/1/2019 TR-LINE 0.00% 100.0% - 250.0 250.0 - 250.0 250.0
CET-ET-TP-RL-788401 Lighthpe-Lng Bch 220kV:Rmv 1 mile of Ine 7884 High 1/1/2019 TR-LINE 0.00% 100.0% - 250.0 250.0 - 250.0 250.0
CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 6/1/2018 TR-SUB 0.00% 100.0% 27 300.0 300.0 27.2 300.0 300.0
CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV PIN 801900 8019 Low 10/1/2018 TR-LINE 0.00% 100.0% 21 299.3 - 20.9 299.3 -
CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV PIN 801902 8019 Low 10/1/2018 TR-LINE 0.00% 100.0% 16 235.7 - 159 235.7 -
CET-ET-TP-RL-671400 CFF - I: Rio Hondo: Equip the 230kV A-Ba 6714 High 7/1/2014 TR-SUB 0.00% 40.0%) - 61.9 - - 24.8 -
CET-ET-TP-RL-679100 I:Lugo: Inst 500kV double breakers on No 6791 High 7/1/2019 TR-SUB 0.00% 100.0% 11,211 391.0 1,175.0 11,2111 391.0 1,175.0
Vista: Replace (2) Conductors on Mira Loma-Vista No.2 0.00%
CET-ET-TP-RN-706000 220kV line 7060 High 4/1/2018 TR-LINE 100.0% - 12.0 209.9 - 12.0 209.9
CET-ET-TP-RL-711500 Johanna:Install double breakers on 3A+4A 7115 High 5/1/2019 TR-SUB 0.00% 100.0% 461 1,438.7 4,268.1 460.9 1,438.7 4,268.1
CET-ET-TP-RL-711600 CFF~Villa Park: Equip the existing No. 2 7116 High 5/1/2016 TR-SUB 0.00% 100.0% (0) 17.3 - (0.0) 17.3 -
CET-ET-TP-RL-724100 Eldorado: Install (2) 500 kV CBs, (3) 50 7241 High 6/1/2016 TR-SUB 0.00% 100.0% 0 25.0 - 0.0 25.0 -
CET-ET-TP-RN-724800 CFF~El dorado Sub: The following needs t 7248 High 10/1/2015 TR-SUB 0.00% 100.0% 53 827.0 - 52.9 827.0 -
TRTP 1: Antelope-Pardee 500kV: Install Marker 0.00%
CET-PD-OT-LM-751101 Balls/Lighting per FAA 7511 High 12/1/2018 TR-LINE 100.0% 1,666 1,600.0 - 1,666.1 1,600.0 -
. N y . 0.00%
CET-ET-IR-ME-782001 Mira Loma: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2018 TR-SUB 85.0%! 5,384 12,605.9 - 4,571.7 10,718.5 -
CET-ET-IR-ME-782002 Pardee: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2018 TR-SUB 0.00% 89.1%) 6,571 3,211.3 - 5,854.3 2,861.1 -
. . y . 0.00%
CET-ET-IR-ME-782005 Vincent: NERC CIP-14 Physical Security Enhancements 7820 High 7/1/2019 TR-SUB 100.0% 1,362 486.1 10,050.5 1,362.4 486.1 10,050.5
. : . 0.00%
CET-ET-IR-ME-782008 Eldorado: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2019 TR-SUB 100.0% 100 300.0 9,988.3 99.6 300.0 9,988.3
CET-ET-IR-ME-782009 Lugo: PHY-Physical Security Project 7820 High 4/1/2018 TR-SUB 0.00% 100.0% 2,604 1,091.8 - 2,603.5 1,091.8 -
Antelope: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0001 Improvements program 7924 High 12/1/2019 TR-SUB 100.0% 398 569.1 8,525.9 398.1 569.1 8,525.9
Pardee: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0003 Improvements program 7956 High 12/1/2019 TR-SUB 89.1% 421 126.6 8,755.8 375.5 112.8 7,801.1
Devers: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0004 Improvements program 7957 High 7/1/2019 TR-SUB 81.9%) 385 598.6 8,207.5 315.2 490.1 6,719.5
Santa Clara: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0005 Improvements program 7958 High 12/1/2018 TR-SUB 26.2% 540 7,044.9 181.6 1413 1,842.4 47.5
Rector: Substation Maintenance and Test Building 0.00%
C0OS-00-RE-AD-SR0006 Improvements program 7959 High 12/1/2018 TR-SUB 57.8%!| 347 10,094.5 - 200.6 5,837.4 -
Total Specifics 183,358.8 91,606.5 73,090.7 141,386.9 76,765.4 68,579.5

Total Incremental Non-Incentive Specifics Plant Balance

Total Incremental Non-Incentive Plant Balance
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Non-Incentive Plant Additions Forecast
First Forecast Month 1/1/2018
Blanket Forecast
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150% Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0% 960.7 960.7 960.7 960.7 960.7 960.7 960.7 960.7 960.7 960.7 960.7 960.7
Non-Bulk Circuit Breaker Replacement Program (115kV and 0.00%
CET-ET-IR-CB-432911 Below) 4329 Low Blanket TR-SUB 100.0% 216 216 216 216 216 216 216 216 216 216 216 216
On-line Dissolved Gas Analysis of Bulk Power Transformer 0.00%
CET-ET-IR-ME-619700 Banks 6197 High Blanket TR-SUB 100.0% 241 24.1 241 241 241 24.1 24.1 241 24.1 241 24.1 241
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blanket TR-SUB 0.00% 100.0% 929 929 929 929 929 929 929 929 929 929 929 929
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blanket TR-SUB 0.00% 100.0% 532.3 532.3 532.3 532.3 532.3 532.3 532.3 532.3 532.3 532.3 532.3 532.3
Substation Miscellaneous Equipment Additions & 0.00%
CET-ET-IR-ME-475600 Betterment 4756 High Blanket TR-SUB 100.0% 663.9 663.9 663.9 663.9 663.9 663.9 663.9 663.9 663.9 663.9 663.9 663.9
Substation Transformer Bank Replacement Program (AA- 0.00%
CET-ET-IR-TB-521001 Bank & A-Bank) 5210 High Blanket TR-SUB 100.0% 1,601.9 1,601.9 1,601.9 1,601.9 1,601.9 1,601.9 1,601.9 1,601.9 1,601.9 1,601.9 1,601.9 1,601.9
. . . . . 0.00%
CET-OT-OT-BP-642800 Generation Interconnection Remedial Action Scheme (RAS) 6428 High Blanket TR-SUB 1.1% 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CET-ET-GA-CR-766600 Total CRAS Program - Phase 1: Colorado River Corridor RAS 7666 High Blanket TR-SUB 0.00% 100.0% 339.4 3394 339.4 339.4 339.4 339.4 339.4 339.4 339.4 339.4 339.4 339.4
CET-ET-GA-CR-800900 Northern CRAS to Tehachapi CRAS 8009 High Blanket TR-SUB 0.00% 100.0% 164.4 164.4 164.4 164.4 164.4 164.4 164.4 164.4 164.4 164.4 164.4 164.4
CET-ET-GA-EM-644606 Phasor Measurement System Installations 6446 High Blanket TR-SUB 0.00% 100.0% 126.0 126.0 126.0 126.0 126.0 126.0 126.0 126.0 126.0 126.0 126.0 126.0
CET-PD-IR-TP-TRMETE Transmission Maintenance Planned - Metro East 3364 High Blanket TR-LINE 0.00% 100.0% 2353 2353 2353 2353 2353 2353 2353 2353 2353 2353 2353 2353
Transmission Line Rating Remediation - Metro West, 0.00%
CET-PD-OT-PJ-729801 Highland & Eastern Grids 7298 High Blanket TR-LINE 100.0% 5,789.6 5,789.6 5,789.6 5,789.6 5,789.6 5,789.6 5,789.6 5,789.6 5,789.6 5,789.6 5,789.6 5,789.6
CET-PD-OT-PJ-786700 TLRR Eldorado-Lugo-Pisgah 220kV Transmission 7867 High Blanket TR-LINE 0.00% 100.0% 161.3 161.3 161.3 161.3 161.3 161.3 161.3 161.3 161.3 161.3 161.3 161.3
CET-PD-OT-PJ-790400 TLRR Ivanpah-Coolwater-Kramer-Inyokern 115kV Subtrans 7904 Low Blanket TR-LINE 0.00% 100.0% 173.9 173.9 173.9 173.9 173.9 173.9 173.9 173.9 173.9 173.9 173.9 173.9
CET-PD-OT-PJ-790500 TLRR Control-Haiwee 115kV Subtrans 7905 Low Blanket TR-LINE 0.00% 100.0% 159.7 159.7 159.7 159.7 159.7 159.7 159.7 159.7 159.7 159.7 159.7 159.7
CET-PD-OT-PJ-790600 TLRR Control-Silver Peak 55kV Subtrans 7906 Low Blanket TR-LINE 0.00% 100.0% 99.9 99.9 99.9 99.9 99.9 99.9 99.9 99.9 99.9 99.9 99.9 99.9
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 12.1% 216 216 216 216 216 216 216 216 216 216 216 216
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 5.5% 48.9 48.9 48.9 48.9 48.9 48.9 48.9 48.9 48.9 48.9 48.9 48.9
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blanket TR-SUB 0.00% 21.2% 20.1 20.1 20.1 20.1 20.1 20.1 20.1 20.1 20.1 20.1 20.1 20.1
CET-PD-BM-TU-TREAST Transmission Breakdown Maintenance Unplanned 3364 High Blanket TR-LINE 0.00% 25.0% 49.1 49.1 49.1 49.1 49.1 49.1 49.1 49.1 49.1 49.1 49.1 49.1
Transmission Deteriorated Pole Repl & Restoration - Metro 0.00%
CET-PD-IR-TR-TRMETW West 3364 High Blanket TR-LINE 1.1% 717 71.7 717 717 717 71.7 71.7 717 71.7 717 71.7 717
CET-PD-IR-PT-TRMETW Pole Loading Transmission Pole Replacements - Metro West 3364 High Blanket TR-LINE 0.00% 1.1% 14.7 147 14.7 14.7 14.7 147 14.7 14.7 14.7 14.7 14.7 14.7
Critical Infrastructure Spare - FERC Spare Transformer 0.00%
CET-PD-CI-CI-CRINSP Equipment Program (STEP)/Emergency 3362 High Blanket TR-SUB 100.0% 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0
CET-PD-CL-SC-SUBSNW Substation Claim 3367 High Blanket TR-SUB 50.00% 7.2% 28 2.8 28 2.8 28 2.8 28 28 28 28 28 28
CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 50.00% 5.7% 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0 7.0
CET-PD-ST-TS-TREAST Transmission Storm 3367 High Blanket TR-LINE 0.00% 19.8% 83.0 83.0 83.0 83.0 83.0 83.0 83.0 83.0 83.0 83.0 83.0 83.0
C0S-00-CS-CS-782000 NERC CIP-14 Physical Security Enhancements 7820 High Blanket TR-SUB 0.00% 89.1% 835.9 835.9 835.9 835.9 835.9 835.9 835.9 835.9 835.9 835.9 835.9 835.9
C0OS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blanket TR-SUB 0.00% 100.0% 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9
C0S-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blanket TR-LINE 0.00% 100.0% 267.5 267.5 267.5 267.5 267.5 267.5 267.5 267.5 267.5 267.5 267.5 267.5
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blanket TR-SUB 0.00% 10.0% 125.3 125.3 125.3 125.3 125.3 125.3 125.3 125.3 125.3 125.3 1253 125.3
Total Blankets 13,769.4 13,769.4 13,769.4 13,769.4 13,769.4 13,769.4 13,769.4 13,769.4 13,769.4 13,769.4 13,769.4 13,769.4
Total Incremental Blankets Plant Balance 13,769.4 27,538.7 41,308.1 55,077.4 68,846.8 82,616.1 96,385.5 110,154.8 123,924.2 137,693.5 151,462.9 165,232.2 |
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Non-Incentive Specifics Forecast
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150% Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-OT-OT-ME-313802 LADWP DC electrode replacement (LAND Segment) 3138 High 6/1/2018 TR-LINE 0.00% 100.0% 17,285.8 - - - - - -
CET-OT-OT-ME-313802 LADWP DC electrode replacement (OCEAN Segment) 3138 High 12/1/2018 TR-LINE 0.00% 100.0% - - - - - - 26,683.8
Whirlwind Sub (POS): Equip one (1) 220 kV position to 0.00%
CET-ET-TP-RN-775602 terminate the Rattlesnake-Whirlwind 220kV Line 7756 High 6/1/2018 TR-SUB 100.0% 2,104.8 - - - - - -
Whirlwind Subsation (NU): Equip one (1) 220 kV position to 0.00%
CET-ET-TP-RN-777500 terminate the Desert Flower-Whirlwind 220kV Line 7775 High 7/1/2018 TR-SUB 100.0% - 86.4 - - - - -
Bob Switch - Eldorado T/L: Install one transmission structure 0.00%
with two (2) spans from the SCE dead end rack to the
CET-ET-AF-CF-809000 Connecting Customer-owned Last Structure. 8090 High 7/1/2019 TR-LINE 100.0% - - - - - - -
Eldorado Substation (NU): install the following equipment
on a dedicated 220kV double breaker line position (position 0.00%
25) at the Eldorado Sub to terminate the Bob - Eldorado
CET-ET-LG-AF-809000 220kV T/L. 8090 High 6/1/2019 TR-SUB 100.0% - - - - - - -
Chino 220/66kV - Add a 4th 280MVA, 220/66kV 0.00%
CET-ET-LG-TS-538303 Transformer Bank and Split the Chino 66kV System 5383 High 11/1/2019 TR-SUB 35.0% - - - - - - -
La Fresa Sub (Phase 2): Install new MEER and cut over
existing protection and upgrade CTs on existing banks. 0.00%
CET-ET-LG-TS-682400 Upgrade SAS from 5.5 to 6X. 6824 High 12/1/2018 TR-SUB 37.0% - - - - - - 13,534.2
El Nido: Install 230 kV (63 kA) double breakers on No. 1 A 0.00%
CET-ET-LG-TS-711300 bank at position 3 and No. 3A bank at position 6. 7113 High 6/1/2018 TR-SUB 100.0% 13,133.1 - - - - - -
CET-ET-LG-TS-626302 Vestal: Equip 230 KV A-Bank positions (n 6263 High 8/1/2017 TR-SUB 0.00% 93.0% 2.0 20 2.0 20 2.0 20 2.0
CET-ET-LG-TS-667000 Valley 'A/B' 500/115 - Install 115kV GIS 6670 Low 6/1/2017 TR-SUB 0.00% 6.0% 0.8 0.8 0.8 0.8 0.8 0.8 0.8
CET-ET-LG-TS-783400 Bailey Sub: Install a 28.8 MVAR Cap 7834 Low 6/1/2018 TR-SUB 0.00% 100.0% 1,478.4 - - - - - -
. . . . 0.00%
CET-ET-TP-RL-646800 Victor Sub: Upgrade protection and install 4 SEL-351 relays 6468 High 12/1/2017 TR-SUB 100.0% 0.1 0.1 0.1 0.1 0.1 0.1 0.1
Devers: Equip the 230 KV A-Bank positions (3 & 4) with 0.00%
CET-ET-TP-RL-711200 circuit breakers 7112 High 12/1/2017 TR-SUB 100.0% 13.9 13.9 13.9 13.9 13.9 13.9 13.9
Santiago Substation: 225 MVAR synchronous condenser
system installation 0.00%
CET-ET-TP-RL-768000 7680 High 12/1/2017 TR-SUB 96.0% 160.0 160.0 160.0 160.0 160.0 160.0 160.0
Springville Sub: Redesign high side feed from bank on bus to
double CB at 220kV position 4 equipped with two (2) new 0.00%
CET-ET-TP-RL-751800 3000A 220kV CB’s and disconnects. 7518 High 12/1/2018 TR-SUB 80.0% - - - - - - 8,457.0
Walnut: Convert the Mesa 220 kV Line Position and 3A & 4A 0.00%
CET-ET-TP-RL-711900 Bank High Side Positions to Double Breaker. 7119 High 12/1/2018 TR-SUB 100.0% - - - - - - 13,098.5
Eagle Mountain Substation: Install a 45 MVAR tertiary 0.00%
CET-ET-TP-RL-779000 reactor (effective 34 MVAR @ 12 kV) 7790 High 12/1/2018 TR-SUB 100.0% - - - - - - 6,675.2
Eldorado: Engineer, remove and install equipment for
changing the 500kV line pos for the Eldorado-Mohave & 0.00%
CET-ET-TP-RL-754700 Eldorado-Moenkopi lines. 7547 High 6/1/2018 TR-SUB 100.0% 5,257.3 - - - - - -
Eldorado-Mohave 500kV: Remove two (2) existing 0.00%
CET-ET-TP-RL-754701 transmission structures. Install three (3) new. 7547 High 6/1/2018 TR-LINE 100.0% 7,678.2 - - - - - -
Eldorado-Moenkopi 500 kV: Remove one (1) existing 0.00%
CET-ET-TP-RL-754702 transmission structure. Install one (1) new. 7547 High 6/1/2018 TR-LINE 100.0% 4,465.0 - - - - - -
Inyokern Substation: Expand existing MEER at Inyokern 0.00%
CET-ET-TP-RL-772700 Substation. 7727 Low 8/1/2019 TR-SUB 37.0% - - - - - - -
Control Substation: Install 12 (12) N60 relays, one (1) 0.00%
CET-ET-TP-RL-772701 satellite clock, and two (2) ethernet switches 7727 Low 4/1/2019 TR-SUB 86.0% - - - - - - -
Kramer Substation Install six (6) N60 relays and one (1)
satellite clock. Add points to existing RTU. Program and test 0.00%
CET-ET-TP-RL-772704 RAS. 7727 High 7/1/2019 TR-SUB 78.0% - - - - - - -
Lugo 500/220 kV (T) Install two (2) N60 relays Install one (1)
ethernet switch Install one (1) satellite switch PSC- RTU 0.00%
Point additions at Lugo PSC-Modify Lugo-Victorville SPS
CET-ET-TP-RN-776301 program and test 7763 High 12/1/2017 TR-SUB 100.0% 0.1 0.1 0.1 0.1 0.1 0.1 0.1
Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new 0.00%
CET-ET-TP-RN-776304 OPGW between CA/NV border and Pisgah 7763 High 10/1/2019 TR-LINE 100.0% - - - - - - -
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Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new 0.00%
CET-ET-TP-RN-776305 OPGW between CA/NV border and MI52-T2 7763 High 12/1/2019 TR-LINE 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-776300 Pisgah Sub: Install new telecommunication room. 7763 High 12/1/2018 TR-SUB 0.00% 100.0% - - - - - - - - - - - 1,119.1
CET-ET-TP-RN-776302 Mohave: Instal(2)Relays and (2) Switches 7763 High 10/1/2019 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 12/1/2019 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
Loop Kramer-Lugo 230 kV #1 & #2 lines into Victor 0.00%
CET-ET-TP-RL-764500 substation 7645 High 11/1/2017 TR-LINE 100.0% 11 11 11 11 11 11 11 11 11 11 11 11
CET-ET-TP-RL-764501 Lugo Sub: Perform Protection upgrade 7645 High 11/1/2017 TR-SUB 0.00% 100.0% 15 15 15 15 15 15 15 15 15 15 15 15
CET-ET-TP-RL-764502 Kramer Sub: Perform Protection upgrade 7645 High 11/1/2017 TR-SUB 0.00% 100.0% 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6
Kramer Substation: Install One (1) 220kV, 45MVAR Bus 0.00%
CET-ET-TP-RL-780601 Shunt Reactor at Pos. 1x 7806 High 12/1/2017 TR-SUB 100.0% 31 31 31 31 31 31 31 31 31 31 31 31
CET-ET-TP-RL-780600 CFF~Kramer Substation: Install two (2) t 7806 High 6/10/2016 TR-SUB 0.00% 100.0% 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1
Chino Sub: equip the No.1A 220kV A-Bank positions with 0.00%
CET-ET-TP-RL-712000 circuit breakers 7120 High 6/1/2018 TR-SUB 65.0% - - - - - 25,805.1 - - - - - -
CET-ET-TP-RL-712002 Mira Loma Sub: Upgrade 220kV line prot 7120 High 6/1/2018 TR-SUB 0.00% 100.0% - - - - - 150.7 - - - - - -
CET-ET-TP-RL-712003 Serrano Sub: Upgrade protection 7120 High 6/1/2019 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
Tap the remaing Lighthipe 220kV line to Harborgen 0.00%
CET-ET-TP-RL-788402 substation 7884 High 12/1/2017 TR-LINE 100.0% 46.7 46.7 46.7 46.7 46.7 46.7 46.7 46.7 46.7 46.7 46.7 46.7
CET-ET-TP-RL-788400 Harbogen-Lng Bch 220kV:Rmv 1 mile of Ine 7884 High 1/1/2019 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-788401 Lighthpe-Lng Bch 220kV:Rmv 1 mile of Ine 7884 High 1/1/2019 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 6/1/2018 TR-SUB 0.00% 100.0% - - - - - 327.2 - - - - - -
CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV PIN 801900 8019 Low 10/1/2018 TR-LINE 0.00% 100.0% - - - - - - - - - 320.1 - -
CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV PIN 801902 8019 Low 10/1/2018 TR-LINE 0.00% 100.0% - - - - - - - - - 251.6 - -
CET-ET-TP-RL-671400 CFF - I: Rio Hondo: Equip the 230kV A-Ba 6714 High 7/1/2014 TR-SUB 0.00% 40.0% 21 2.1 21 2.1 21 2.1 21 2.1 21 2.1 21 2.1
CET-ET-TP-RL-679100 I:Lugo: Inst 500kV double breakers on No 6791 High 7/1/2019 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
Vista: Replace (2) Conductors on Mira Loma-Vista No.2 0.00%
CET-ET-TP-RN-706000 220kV line 7060 High 4/1/2018 TR-LINE 100.0% - - - 12.0 - - - - - - - -
CET-ET-TP-RL-711500 Johanna:Install double breakers on 3A+4A 7115 High 5/1/2019 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-711600 CFF~Villa Park: Equip the existing No. 2 7116 High 5/1/2016 TR-SUB 0.00% 100.0% 1.4 1.4 1.4 14 1.4 14 1.4 14 1.4 14 1.4 14
CET-ET-TP-RL-724100 Eldorado: Install (2) 500 kV CBs, (3) 50 7241 High 6/1/2016 TR-SUB 0.00% 100.0% 21 21 21 21 21 2.1 21 21 21 21 21 21
CET-ET-TP-RN-724800 CFF~El dorado Sub: The following needs t 7248 High 10/1/2015 TR-SUB 0.00% 100.0% 733 73.3 733 73.3 733 73.3 733 73.3 733 73.3 733 73.3
TRTP 1: Antelope-Pardee 500kV: Install Marker 0.00%
CET-PD-OT-LM-751101 Balls/Lighting per FAA 7511 High 12/1/2018 TR-LINE 100.0% - - - - - - - - - - - 3,266.1
CET-ET-IR-ME-782001 Mira Loma: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2018 TR-SUB 0.00% 85.0% - - - - - - - - - - - 15,296.2
CET-ET-IR-ME-782002 Pardee: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2018 TR-SUB 0.00% 89.1% - - - - - - - - - - - 8,715.4
CET-ET-IR-ME-782005 Vincent: NERC CIP-14 Physical Security Enhancements 7820 High 7/1/2019 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-ME-782008 Eldorado: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2019 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-ME-782009 Lugo: PHY-Physical Security Project 7820 High 4/1/2018 TR-SUB 0.00% 100.0% - - - 3,695.3 - - - - - - - -
Antelope: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0001 Improvements program 7924 High 12/1/2019 TR-SUB 100.0% - - - - - - - - - - - -
Pardee: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0003 Improvements program 7956 High 12/1/2019 TR-SUB 89.1% - - - - - - - - - - - -
Devers: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0004 Improvements program 7957 High 7/1/2019 TR-SUB 81.9% - - - - - - - - - - - -
Santa Clara: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SRO005 Improvements program 7958 High 12/1/2018 TR-SUB 26.2% - - - - - - - - - - - 1,983.7
Rector: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0006 Improvements program 7959 High 12/1/2018 TR-SUB 57.8% - - - - - - - - - - - 6,038.1
Total Specifics 309.1 309.1 309.1 4,016.3 309.1 77,994.7 395.5 309.1 309.1 880.8 309.1 105,176.3
Total Incremental Non-Incentive Specifics Plant Balance | 309.1 618.1 927.2 4,943.5 5,252.5 83,247.3 83,642.8 83,951.8 84,260.9 85,141.6 85,450.7 190,627.0 |
Total Incremental Non-Incentive Plant Balance | 14,078.4 28,156.8 42,235.2 60,020.9 74,099.3 165,863.4 180,028.2 194,106.6 208,185.0 222,835.2 236,913.6 355,859.2 |
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First Forecast Month 1/1/2018
Blanket Forecast
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150% Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0% 22.4 224 22.4 224 22.4 224 22.4 22.4 22.4 22.4 22.4 22.4
Non-Bulk Circuit Breaker Replacement Program (115kV and 0.00%
CET-ET-IR-CB-432911 Below) 4329 Low Blanket TR-SUB 100.0% - - - - - - - - - - - -
On-line Dissolved Gas Analysis of Bulk Power Transformer 0.00%
CET-ET-IR-ME-619700 Banks 6197 High Blanket TR-SUB 100.0% 14.2 14.2 14.2 14.2 14.2 14.2 14.2 14.2 14.2 14.2 14.2 14.2
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blanket TR-SUB 0.00% 100.0% 88.2 88.2 88.2 88.2 88.2 88.2 88.2 88.2 88.2 88.2 88.2 88.2
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blanket TR-SUB 0.00% 100.0% 838.6 838.6 838.6 838.6 838.6 838.6 838.6 838.6 838.6 838.6 838.6 838.6
Substation Miscellaneous Equipment Additions & 0.00%
CET-ET-IR-ME-475600 Betterment 4756 High Blanket TR-SUB 100.0% 675.9 675.9 675.9 675.9 675.9 675.9 675.9 675.9 675.9 675.9 675.9 675.9
Substation Transformer Bank Replacement Program (AA- 0.00%
CET-ET-IR-TB-521001 Bank & A-Bank) 5210 High Blanket TR-SUB 100.0% 1,751.5 1,751.5 1,751.5 1,751.5 1,751.5 1,751.5 1,751.5 1,751.5 1,751.5 1,751.5 1,751.5 1,751.5
. . . : . 0.00%
CET-OT-OT-BP-642800 Generation Interconnection Remedial Action Scheme (RAS) 6428 High Blanket TR-SUB 1.1% - - - - - - - - - - - -
. . . 0.00%
CET-ET-GA-CR-766600 Total CRAS Program - Phase 1: Colorado River Corridor RAS 7666 High Blanket TR-SUB 100.0% - - - - - - - - - - - -
CET-ET-GA-CR-800900 Northern CRAS to Tehachapi CRAS 8009 High Blanket TR-SUB 0.00% 100.0% 241.4 241.4 2414 241.4 2414 241.4 2414 2414 2414 2414 2414 2414
CET-ET-GA-EM-644606 Phasor Measurement System Installations 6446 High Blanket TR-SUB 0.00% 100.0% 24.7 24.7 24.7 24.7 24.7 24.7 24.7 24.7 24.7 24.7 24.7 24.7
CET-PD-IR-TP-TRMETE Transmission Maintenance Planned - Metro East 3364 High Blanket TR-LINE 0.00% 100.0% 122.7 122.7 122.7 122.7 122.7 122.7 122.7 122.7 122.7 122.7 122.7 122.7
Transmission Line Rating Remediation - Metro West, 0.00%
CET-PD-OT-PJ-729801 Highland & Eastern Grids 7298 High Blanket TR-LINE 100.0% 6,556.6 6,556.6 6,556.6 6,556.6 6,556.6 6,556.6 6,556.6 6,556.6 6,556.6 6,556.6 6,556.6 6,556.6
CET-PD-OT-PJ-786700 TLRR Eldorado-Lugo-Pisgah 220kV Transmission 7867 High Blanket TR-LINE 0.00% 100.0% 107.6 107.6 107.6 107.6 107.6 107.6 107.6 107.6 107.6 107.6 107.6 107.6
CET-PD-OT-PJ-790400 TLRR Ivanpah-Coolwater-Kramer-Inyokern 115kV Subtrans 7904 Low Blanket TR-LINE 0.00% 100.0% 155.7 155.7 155.7 155.7 155.7 155.7 155.7 155.7 155.7 155.7 155.7 155.7
CET-PD-OT-PJ-790500 TLRR Control-Haiwee 115kV Subtrans 7905 Low Blanket TR-LINE 0.00% 100.0% 2314 2314 2314 2314 2314 2314 2314 2314 2314 2314 2314 2314
CET-PD-OT-PJ-790600 TLRR Control-Silver Peak 55kV Subtrans 7906 Low Blanket TR-LINE 0.00% 100.0% 141.7 141.7 141.7 141.7 141.7 141.7 141.7 141.7 141.7 141.7 141.7 1417
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 12.1% 220 220 220 220 220 220 220 220 220 22,0 220 220
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 5.5% 50.0 50.0 50.0 50.0 50.0 50.0 50.0 50.0 50.0 50.0 50.0 50.0
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blanket TR-SUB 0.00% 21.2% 20.6 20.6 20.6 206 20.6 206 20.6 20.6 20.6 20.6 20.6 20.6
CET-PD-BM-TU-TREAST Transmission Breakdown Maintenance Unplanned 3364 High Blanket TR-LINE 0.00% 25.0% 50.2 50.2 50.2 50.2 50.2 50.2 50.2 50.2 50.2 50.2 50.2 50.2
Transmission Deteriorated Pole Repl & Restoration - Metro 0.00%
CET-PD-IR-TR-TRMETW West 3364 High Blanket TR-LINE 1.1% 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0
CET-PD-IR-PT-TRMETW Pole Loading Transmission Pole Replacements - Metro West 3364 High Blanket TR-LINE 0.00% 1.1% 15.0 15.0 15.0 15.0 15.0 15.0 15.0 15.0 15.0 15.0 15.0 15.0
Critical Infrastructure Spare - FERC Spare Transformer 0.00%
CET-PD-CI-CI-CRINSP Equipment Program (STEP)/Emergency 3362 High Blanket TR-SUB 100.0% - - - - - - - - - - - -
CET-PD-CL-SC-SUBSNW Substation Claim 3367 High Blanket TR-SUB 50.00% 7.2% 29 29 29 29 29 29 29 29 29 29 29 29
CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 50.00% 5.7% 7.2 7.2 7.2 7.2 7.2 7.2 7.2 7.2 7.2 7.2 7.2 7.2
CET-PD-ST-TS-TREAST Transmission Storm 3367 High Blanket TR-LINE 0.00% 19.8% 84.8 84.8 84.8 84.8 84.8 84.8 84.8 84.8 84.8 84.8 84.8 84.8
C0S-00-CS-CS-782000 NERC CIP-14 Physical Security Enhancements 7820 High Blanket TR-SUB 0.00% 89.1% 2114 211.4 211.4 211.4 211.4 211.4 211.4 2114 211.4 2114 211.4 2114
C0S-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blanket TR-SUB 0.00% 100.0% 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9 1,067.9
C0S-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blanket TR-LINE 0.00% 100.0% 79.4 79.4 79.4 79.4 79.4 79.4 79.4 79.4 79.4 79.4 79.4 79.4
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blanket TR-SUB 0.00% 10.0% 132.9 132.9 1329 132.9 1329 132.9 1329 132.9 132.9 1329 132.9 1329
Total Blankets 12,717.8 12,717.8 12,717.8 12,717.8 12,717.8 12,717.8 12,717.8 12,717.8 12,717.8 12,717.8 12,717.8 12,717.8
Total Incremental Blankets Plant Balance 177,950.1 190,667.9 203,385.7 216,103.5 228,821.3 241,539.2 254,257.0 266,974.8 279,692.6 292,410.4 305,128.3 317,846.1 I




Non-Incentive Plant Additions Forecast

Non-Incentive Speci Forecast

T0O2019 Draft Annual Update
Attachment 4

WP-Schedule 10 and 16

Page 10 of 32

WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150% Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-OT-0T-ME-313802 LADWP DC electrode replacement (LAND Segment) 3138 High 6/1/2018 TR-LINE 0.00% 100.0% 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0
CET-OT-OT-ME-313802 LADWP DC electrode replacement (OCEAN Segment) 3138 High 12/1/2018 TR-LINE 0.00% 100.0% 58.3 58.3 58.3 58.3 58.3 58.3 58.3 58.3 58.3 58.3 58.3 58.3
Whirlwind Sub (POS): Equip one (1) 220 kV position to 0.00%

CET-ET-TP-RN-775602 terminate the Rattlesnake-Whirlwind 220kV Line 7756 High 6/1/2018 TR-SUB 100.0% - - - - - - - - - - - -
Whirlwind Subsation (NU): Equip one (1) 220 kV position to 0.00%

CET-ET-TP-RN-777500 terminate the Desert Flower-Whirlwind 220kV Line 7775 High 7/1/2018 TR-SUB 100.0% - - - - - - - - - - - -
Bob Switch - Eldorado T/L: Install one transmission structure 0.00%
with two (2) spans from the SCE dead end rack to the

CET-ET-AF-CF-809000 Connecting Customer-owned Last Structure. 8090 High 7/1/2019 TR-LINE 100.0% - - - - - - 2,071.9 - - - - -
Eldorado Substation (NU): install the following equipment
on a dedicated 220kV double breaker line position (position 0.00%
25) at the Eldorado Sub to terminate the Bob - Eldorado

CET-ET-LG-AF-809000 220kV T/L. 8090 High 6/1/2019 TR-SUB 100.0% - - - - - 5,908.2 - - - - - -
Chino 220/66kV - Add a 4th 280MVA, 220/66kV 0.00%

CET-ET-LG-TS-538303 Transformer Bank and Split the Chino 66kV System 5383 High 11/1/2019 TR-SUB 35.0% - - - - - - - - - - 2,037.8 -
La Fresa Sub (Phase 2): Install new MEER and cut over
existing protection and upgrade CTs on existing banks. 0.00%

CET-ET-LG-TS-682400 Upgrade SAS from 5.5 to 6X. 6824 High 12/1/2018 TR-SUB 37.0% - - - - - - - - - - - -
El Nido: Install 230 kV (63 kA) double breakers on No. 1 A 0.00%

CET-ET-LG-TS-711300 bank at position 3 and No. 3A bank at position 6. 7113 High 6/1/2018 TR-SUB 100.0% - - - - - - - - - - - -

CET-ET-LG-TS-626302 Vestal: Equip 230 KV A-Bank positions (n 6263 High 8/1/2017 TR-SUB 0.00% 93.0% - - - - - - - - - - - -

CET-ET-LG-TS-667000 Valley 'A/B' 500/115 - Install 115kV GIS 6670 Low 6/1/2017 TR-SUB 0.00% 6.0% - - - - - - - - - - - -

CET-ET-LG-TS-783400 Bailey Sub: Install a 28.8 MVAR Cap 7834 Low 6/1/2018 TR-SUB 0.00% 100.0% - - - - - - - - - - - -

. . . . 0.00%

CET-ET-TP-RL-646800 Victor Sub: Upgrade protection and install 4 SEL-351 relays 6468 High 12/1/2017 TR-SUB 100.0% - - - - - - - - - - - -
Devers: Equip the 230 KV A-Bank positions (3 & 4) with 0.00%

CET-ET-TP-RL-711200 circuit breakers 7112 High 12/1/2017 TR-SUB 100.0% - - - - - - - - - - - -
Santiago Substation: 225 MVAR synchronous condenser
system installation 0.00%

CET-ET-TP-RL-768000 7680 High 12/1/2017 TR-SUB 96.0% - - - - - - - - - - - -
Springville Sub: Redesign high side feed from bank on bus to
double CB at 220kV position 4 equipped with two (2) new 0.00%

CET-ET-TP-RL-751800 3000A 220kV CB’s and disconnects. 7518 High 12/1/2018 TR-SUB 80.0% 40.8 40.8 40.8 40.8 40.8 40.8 40.8 40.8 40.8 40.8 40.8 40.8
Walnut: Convert the Mesa 220 kV Line Position and 3A & 4A 0.00%

CET-ET-TP-RL-711900 Bank High Side Positions to Double Breaker. 7119 High 12/1/2018 TR-SUB 100.0% 83.6 83.6 83.6 83.6 83.6 83.6 83.6 83.6 83.6 83.6 83.6 83.6
Eagle Mountain Substation: Install a 45 MVAR tertiary 0.00%

CET-ET-TP-RL-779000 reactor (effective 34 MVAR @ 12 kV) 7790 High 12/1/2018 TR-SUB 100.0% - - - - - - - - - - - -
Eldorado: Engineer, remove and install equipment for
changing the 500kV line pos for the Eldorado-Mohave & 0.00%

CET-ET-TP-RL-754700 Eldorado-Moenkopi lines. 7547 High 6/1/2018 TR-SUB 100.0% - - - - - - - - - - - -
Eldorado-Mohave 500kV: Remove two (2) existing 0.00%

CET-ET-TP-RL-754701 transmission structures. Install three (3) new. 7547 High 6/1/2018 TR-LINE 100.0% - - - - - - - - - - - -
Eldorado-Moenkopi 500 kV: Remove one (1) existing 0.00%

CET-ET-TP-RL-754702 transmission structure. Install one (1) new. 7547 High 6/1/2018 TR-LINE 100.0% - - - - - - - - - - - -
Inyokern Substation: Expand existing MEER at Inyokern 0.00%

CET-ET-TP-RL-772700 Substation. 7727 Low 8/1/2019 TR-SUB 37.0% - - - - - - - 115.4 - - - -
Control Substation: Install 12 (12) N60 relays, one (1) 0.00%

CET-ET-TP-RL-772701 satellite clock, and two (2) ethernet switches 7727 Low 4/1/2019 TR-SUB 86.0% - - - 181.8 - - - - - - - -
Kramer Substation Install six (6) N60 relays and one (1)
satellite clock. Add points to existing RTU. Program and test 0.00%

CET-ET-TP-RL-772704 RAS. 7727 High 7/1/2019 TR-SUB 78.0% - - - - - - 79.8 - - - - -
Lugo 500/220 kV (T) Install two (2) N60 relays Install one (1)
ethernet switch Install one (1) satellite switch PSC- RTU 0.00%
Point additions at Lugo PSC-Modify Lugo-Victorville SPS

CET-ET-TP-RN-776301 program and test 7763 High 12/1/2017 TR-SUB 100.0% - - - - - - - - - - - -
Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new 0.00%

CET-ET-TP-RN-776304 OPGW between CA/NV border and Pisgah 7763 High 10/1/2019 TR-LINE 100.0% - - - - - - - - - 11,636.9 - -
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Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new 0.00%
CET-ET-TP-RN-776305 OPGW between CA/NV border and MI52-T2 7763 High 12/1/2019 TR-LINE 100.0% - - - - - - - - - - - 559.7
CET-ET-TP-RL-776300 Pisgah Sub: Install new telecommunication room. 7763 High 12/1/2018 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776302 Mohave: Instal(2)Relays and (2) Switches 7763 High 10/1/2019 TR-SUB 0.00% 100.0% - - - - - - - - - 297.8 - -
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 12/1/2019 TR-SUB 0.00% 100.0% - - - - - - - - - - - 49.0
Loop Kramer-Lugo 230 kV #1 & #2 lines into Victor 0.00%
CET-ET-TP-RL-764500 substation 7645 High 11/1/2017 TR-LINE 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-764501 Lugo Sub: Perform Protection upgrade 7645 High 11/1/2017 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-764502 Kramer Sub: Perform Protection upgrade 7645 High 11/1/2017 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
Kramer Substation: Install One (1) 220kV, 45MVAR Bus 0.00%
CET-ET-TP-RL-780601 Shunt Reactor at Pos. 1x 7806 High 12/1/2017 TR-SUB 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-780600 CFF~Kramer Substation: Install two (2) t 7806 High 6/10/2016 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
Chino Sub: equip the No.1A 220kV A-Bank positions with 0.00%
CET-ET-TP-RL-712000 circuit breakers 7120 High 6/1/2018 TR-SUB 65.0% 194.9 194.9 194.9 194.9 1949 194.9 194.9 194.9 194.9 194.9 194.9 194.9
CET-ET-TP-RL-712002 Mira Loma Sub: Upgrade 220kV line prot 7120 High 6/1/2018 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-712003 Serrano Sub: Upgrade protection 7120 High 6/1/2019 TR-SUB 0.00% 100.0% - - - - - 325.7 - - - - - -
Tap the remaing Lighthipe 220kV line to Harborgen 0.00%
CET-ET-TP-RL-788402 substation 7884 High 12/1/2017 TR-LINE 100.0% 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7
CET-ET-TP-RL-788400 Harbogen-Lng Bch 220kV:Rmv 1 mile of Ine 7884 High 1/1/2019 TR-LINE 0.00% 100.0% 500.0 - - - - - - - - - - -
CET-ET-TP-RL-788401 Lighthpe-Lng Bch 220kV:Rmv 1 mile of Ine 7884 High 1/1/2019 TR-LINE 0.00% 100.0% 500.0 - - - - - - - - - - -
CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 6/1/2018 TR-SUB 0.00% 100.0% 25.0 25.0 25.0 25.0 25.0 25.0 25.0 25.0 25.0 25.0 25.0 25.0
CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV PIN 801900 8019 Low 10/1/2018 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV PIN 801902 8019 Low 10/1/2018 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-671400 CFF - I: Rio Hondo: Equip the 230kV A-Ba 6714 High 7/1/2014 TR-SUB 0.00% 40.0% - - - - - - - - - - - -
CET-ET-TP-RL-679100 I:Lugo: Inst 500kV double breakers on No 6791 High 7/1/2019 TR-SUB 0.00% 100.0% - - - - - - 12,777.1 - - - - -
Vista: Replace (2) Conductors on Mira Loma-Vista No.2 0.00%
CET-ET-TP-RN-706000 220kV line 7060 High 4/1/2018 TR-LINE 100.0% 17.5 17.5 17.5 17.5 17.5 17.5 17.5 17.5 17.5 17.5 17.5 17.5
CET-ET-TP-RL-711500 Johanna:Install double breakers on 3A+4A 7115 High 5/1/2019 TR-SUB 0.00% 100.0% - - - - 6,167.7 - - - - - - -
CET-ET-TP-RL-711600 CFF~Villa Park: Equip the existing No. 2 7116 High 5/1/2016 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-724100 Eldorado: Install (2) 500 kV CBs, (3) 50 7241 High 6/1/2016 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-724800 CFF~El dorado Sub: The following needs t 7248 High 10/1/2015 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
TRTP 1: Antelope-Pardee 500kV: Install Marker 0.00%
CET-PD-OT-LM-751101 Balls/Lighting per FAA 7511 High 12/1/2018 TR-LINE 100.0% - - - - - - - - - - - -
. N y . 0.00%
CET-ET-IR-ME-782001 Mira Loma: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2018 TR-SUB 85.0% - - - - - - - - - - - -
CET-ET-IR-ME-782002 Pardee: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2018 TR-SUB 0.00% 89.1% - - - - - - - - - - - -
. . y . 0.00%
CET-ET-IR-ME-782005 Vincent: NERC CIP-14 Physical Security Enhancements 7820 High 7/1/2019 TR-SUB 100.0% - - - - - - 11,899.0 - - - - -
. : . 0.00%
CET-ET-IR-ME-782008 Eldorado: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2019 TR-SUB 100.0% - - - - - - - - - - - 10,387.9
CET-ET-IR-ME-782009 Lugo: PHY-Physical Security Project 7820 High 4/1/2018 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
Antelope: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0001 Improvements program 7924 High 12/1/2019 TR-SUB 100.0% - - - - - - - - - - - 9,493.1
Pardee: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0003 Improvements program 7956 High 12/1/2019 TR-SUB 89.1% - - - - - - - - - - - 8,289.4
Devers: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0004 Improvements program 7957 High 7/1/2019 TR-SUB 81.9% - - - - - - 7,524.8 - - - - -
Santa Clara: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0005 Improvements program 7958 High 12/1/2018 TR-SUB 26.2% 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0
Rector: Substation Maintenance and Test Building 0.00%
COS-00-RE-AD-SR0006 Improvements program 7959 High 12/1/2018 TR-SUB 57.8% - - - - - - - - - - - -
Total Specifics 1,441.8 441.8 441.8 623.6 6,609.5 6,675.7 34,794.5 557.2 441.8 12,376.5 2,479.6 29,221.0
Total Incremental Non-Incentive Specifics Plant Balance [ 192,068.8 192,510.6 192,952.5 193,576.1 200,185.6 206,861.3 241,655.8 242,213.0 242,654.8 255,031.3 257,510.9 286,731.9 |
Total Incremental Non-Incentive Plant Balance I 370,018.9 383,178.5 396,338.2 409,679.6 429,006.9 448,400.4 495,912.8 509,187.8 522,347.5 547,441.7 562,639.2 604,577.9 |
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Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2018

Devers Colorado River (DCR)

Incentive Specifics Forecast
Note: Incentive Specific

2018 Total 2019 Total 2017 1SO CWIP Less 2018 ISO Expenditures Less 2019 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1ISO % 2017 CwWIP Expenditures Expenditures Collectible Collectible Collectible
Total Specifics - - - -
ITotaI Incremental Plant Balance - Devers Colorado River (DCR) I I
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2018 Total 2019 Total 2017 1SO CWIP Less 2018 1SO Expenditures Less 2019 1SO Expenditures Less
WBS WABS Description Pin Voltage Forecast Date Asset Class Collectible %  1SO % 2017 CwWiP Expenditures Expenditures Collectible Collectible Collectible
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
Total Incentive CWIP Expenditures (Excludes OH) - - - -
Tehachapi Segments 3B & 3C
Incentive Specifics Forecast
Note: Incentive Specific
2018 Total 2019 Total 2017 I1SO CWIP Less 2018 ISO Expenditures Less 2019 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2017 CwiP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00% 10.3 10.3
Total Specifics 10.3 - 10.3 -
|Tota| Incremental Plant Balance - Tehachapi Segments 3B & 3C | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2018 Total 2019 Total 2017 1SO CWIP Less 2018 1SO Expenditures Less 2019 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1ISO % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00% 10.3 10.3
Total Incentive CWIP Expenditures (Excludes OH) 10.3 - 10.3 -
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Feb-18

Feb-18

Feb-18

3.4

3.4

7.0

Feb-18

Nov-18 Dec-18
Nov-18 Dec-18
Nov-18 Dec-18

103 103 |
Nov-18 Dec-18

WBs WBS Description Pin#  Voltage  Forecast Date Collectible %
Total Specifics
|Tota| Incremental Plant Balance - Devers Colorado River (DCR)
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin#  Voltage  Forecast Date Collectible %
0 0 0 Jan-00 1/0/1900 0.00%
Total Incentive CWIP Expenditures (Excludes OH)
Tehachapi Segments 3B & 3C
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin#  Voltage  Forecast Date Collectible %
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 0.00%
Total Specifics
ITotaI Incremental Plant Balance - Tehachapi Segments 3B & 3C
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin#  Voltage  Forecast Date Collectible %
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 0.00%

Total Incentive CWIP Expenditures (Excludes OH)

Jan-18
Jan-18
Jan-18
3.7
3.7
3.7
Jan-18
37
3.7

3.4
3.4
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Devers Colorado River (DCR) - - - - - - - - - - - - I
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
0 0 o0 Jan-00 1/0/1900 Jan-00 0.00% 0.00% |
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
Tehachapi Segments 3B & 3C
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Tehachapi Segments 3B & 3C 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -




Incentive Specifics Forecast
Note: Incentive Specific

Tehachapi Segments 4-11

2018 Total 2019 Total 2017 1SO CWIP Less 2018 1SO Expenditures Less 2019 1SO Expenditures Less
WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible %  1SO % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L o1
CET-ET-TP-RN-547202 on existing right of way. 5472 High 10/1/2012 TR-LINEINC 0.00% 100.00% - : - 0.1
I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 25%6.1
CET-ET-TP-RN-524301 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 8/1/2014 TR-LINEINC 0.00% 100.00% - e - 2,526.1
CET-ET-TP-RN-643801 T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS. 6438 High 2/1/2018 TR-LINEINC 0.00% 100.00% - 628.6 - 628.6
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa 399.0
CET-ET-TP-RN-643907 and Mira Loma (Section of Mira Loma and Vincent). 6439 High 3/1/2016 TR-LINEINC 0.00% 100.00% - - 399.0
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00% - 255.0 - 255.0
CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% - 2.0 - 2.0
CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-FEELANDINC 0.00% 100.00% - 7.7 - 7.7
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 6/1/2018 TR-FEELANDINC 0.00% 100.00% 151.0 877.3 151.0 877.3
CET-ET-TP-RN-755302 East Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% - 395.0 - 395.0
CET-ET-TP-RN-755303 West Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% - 395.0 - 395.0
CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High 8/1/2016 TR-LINEINC 0.00% 100.00% - 0.4 - 0.4
CET-ET-TP-RN-644007 Mira Loma Sub - Equip 1 500kV LP 6440 High 4/1/2014 TR-SUBINC 0.00% 100.00% - 122.1 - 122.1
I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV
T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to 832.7
CET-ET-TP-RN-644203 the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00% - - 832.7
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to 240
terminate Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of
CET-ET-TP-RN-644200 single-circuit T/L to connect Eagle Rock-Pardee T/L into Gould SS. 6442 High 2/1/2015 TR-LINEINC 0.00% 100.00% - - 24.0
Total Specifics 151.0 6,464.9 151.0 6,464.9 -
|Tota| Incremental Plant Bal, - Tehachapi Segments 4-11 | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2018 Total 2019 Total 2017 I1SO CWIP Less 2018 ISO Expenditures Less 2019 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L
CET-ET-TP-RN-547202 on existing right of way. 5472 High 10/1/2012 TR-LINEINC 0.00% 100.00% - 0.1 - 0.1
I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit
CET-ET-TP-RN-524301 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 8/1/2014 TR-LINEINC 0.00% 100.00% - 2,526.1 - 2,526.1
I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV
CET-ET-TP-RN-643801 T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS. 6438 High 2/1/2018 TR-LINEINC 0.00% 100.00% - 628.6 - 628.6
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa
CET-ET-TP-RN-643907 and Mira Loma (Section of Mira Loma and Vincent). 6439 High 3/1/2016 TR-LINEINC 0.00% 100.00% 399.0 - 399.0
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00% - 255.0 - 255.0
CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% - 2.0 - 2.0
CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-FEELANDINC 0.00% 100.00% - 7.7 - 7.7
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High TR-FEELANDINC 0.00% 100.00% 877.3 151.0 877.3
CET-ET-TP-RN-755302 East Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% - 395.0 - 395.0
CET-ET-TP-RN-755303 West Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% - 395.0 - 395.0
CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High TR-LINEINC 0.00% 100.00% - 0.4 - 0.4
CET-ET-TP-RN-644007 Mira Loma Sub - Equip 1 500kV LP 6440 High 4/1/2014 TR-SUBINC 0.00% 100.00% - 122.1 - 122.1
I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV
T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to
CET-ET-TP-RN-644203 the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00% - 832.7 - 832.7
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to
terminate Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of
CET-ET-TP-RN-644200 single-circuit T/L to connect Eagle Rock-Pardee T/L into Gould SS. 6442 High 2/1/2015 TR-LINEINC 0.00% 100.00% - 24.0 - 24.0
Total Incentive CWIP Expenditures (Excludes OH) 151.0 6,464.9 151.0 6,464.9 -
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Incentive Specifics Forecast
Note: Incentive Specific

Tehachapi Segments 4-11
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
1: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L
CET-ET-TP-RN-547202 on existing right of way. 5472 High 10/1/2012 TR-LINEINC 0.00% 100.00% 0.1 - - - - - - - - - - -
1: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit
CET-ET-TP-RN-524301 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 8/1/2014 TR-LINEINC 0.00% 100.00% 2.1 14.0 249 75.1 300.0 701.3 501.3 250.7 - - - 656.7
CET-ET-TP-RN-643801 T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS. 6438 High 2/1/2018 TR-LINEINC 0.00% 100.00% - 637.3 (8.7) - - - - - - - - -
1: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa
CET-ET-TP-RN-643907 and Mira Loma (Section of Mira Loma and Vincent). 6439 High 3/1/2016 TR-LINEINC 0.00% 100.00% 133.8 113.9 151.2 0.0 - - - - - - - -
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00% 54.7 87.9 107.1 52 - - - - - - - -
CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% - 1.8 0.2 - - - - - - - - -
CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-FEELANDINC 0.00% 100.00% - (1.5) 9.2 - - - - - - - - -
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 6/1/2018 TR-FEELANDINC 0.00% 100.00% - - - - - 161.0 2.0 2.0 2.0 2.0 2.0 857.3
CET-ET-TP-RN-755302 East Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% (0.6) 1.2 0.2 - 243.0 - - - 151.3 - - -
CET-ET-TP-RN-755303 West Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% 0.2 - 0.1 - 243.0 - - - 151.7 - - -
CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High 8/1/2016 TR-LINEINC 0.00% 100.00% 0.4 - - - - - - - - - - -
CET-ET-TP-RN-644007 Mira Loma Sub - Equip 1 500kV LP 6440 High 4/1/2014 TR-SUBINC 0.00% 100.00% - - 122.1 - - - - - - - - -
1: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV
T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to
CET-ET-TP-RN-644203 the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00% (3.2) 9.9 178.6 - - - - - - - - 647.3
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to
terminate Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of
CET-ET-TP-RN-644200 single-circuit T/L to connect Eagle Rock-Pardee T/L into Gould SS. 6442 High 2/1/2015 TR-LINEINC 0.00% 100.00% - 24.0 - - - - - - - - - -
Total Specifics 187.5 888.6 585.0 80.3 786.0 862.3 503.3 252.7 305.0 2.0 2.0 2,161.3
|Tota| Incremental Plant Balance - Tehachapi Segments 4-11 | 187.5 1,076.0 1,661.1 1,741.3 2,527.3 3,389.7 3,893.0 4,145.6 4,450.6 4,452.6 4,454.6 6,615.9 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible%  1SO % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
1: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L
CET-ET-TP-RN-547202 on existing right of way. 5472 High 10/1/2012 TR-LINEINC 0.00% 100.00% 0.1
|: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit
CET-ET-TP-RN-524301 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 8/1/2014 TR-LINEINC 0.00% 100.00% 2.1 14.0 24.9 75.1 300.0 701.3 501.3 250.7 - - - 656.7
I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV
CET-ET-TP-RN-643801 T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS. 6438 High 2/1/2018 TR-LINEINC 0.00% 100.00% 234.7 402.7 (8.7)
|: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa
CET-ET-TP-RN-643907 and Mira Loma (Section of Mira Loma and Vincent). 6439 High 3/1/2016 TR-LINEINC 0.00% 100.00% 133.8 113.9 151.2 0.0
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00% 54.7 87.9 107.1 5.2 - - - - - - - -
CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% - 1.8 0.2 - - - - - - - - -
CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-FEELANDINC 0.00% 100.00% - (1.5) 9.2 - - - - - - - - -
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High TR-FEELANDINC 0.00% 100.00% 0.7 1.9 1.4 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 857.3
CET-ET-TP-RN-755302 East Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% (0.6) 1.2 0.2 - 243.0 - - - 151.3 - - -
CET-ET-TP-RN-755303 West Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% 0.2 - 0.1 - 243.0 - - - 151.7 - - -
CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High TR-LINEINC 0.00% 100.00% 0.4 - - - - - - - - - - -
CET-ET-TP-RN-644007 Mira Loma Sub - Equip 1 500kV LP 6440 High 4/1/2014 TR-SUBINC 0.00% 100.00% - - 122.1
1: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV
T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to
CET-ET-TP-RN-644203 the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00% (3.2) 9.9 178.6 - - - - - - - - 647.3
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to
terminate Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of
CET-ET-TP-RN-644200 single-circuit T/L to connect Eagle Rock-Pardee T/L into Gould SS. 6442 High 2/1/2015 TR-LINEINC 0.00% 100.00% - 24.0 - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 422.8 655.9 586.4 82.3 788.0 703.3 503.3 252.7 305.0 2.0 2.0 2,161.3
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Tehachapi Segments 4-11

Incentive Specifics Forecast
Note: Incentive Specific

WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible %  1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
1: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L
CET-ET-TP-RN-547202 on existing right of way. 5472 High 10/1/2012 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
1: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit
CET-ET-TP-RN-524301 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 8/1/2014 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-643801 T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS. 6438 High 2/1/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
1: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa
CET-ET-TP-RN-643907 and Mira Loma (Section of Mira Loma and Vincent). 6439 High 3/1/2016 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-FEELANDINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 6/1/2018 TR-FEELANDINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755302 East Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755303 West Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High 8/1/2016 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-644007 Mira Loma Sub - Equip 1 500kV LP 6440 High 4/1/2014 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
1: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV
T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to
CET-ET-TP-RN-644203 the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to
terminate Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of
CET-ET-TP-RN-644200 single-circuit T/L to connect Eagle Rock-Pardee T/L into Gould SS. 6442 High 2/1/2015 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -

|Tota| Incremental Plant Balance - Tehachapi Segments 4-11 | 6,615.9 6,615.9 6,615.9 6,615.9 6,615.9 6,615.9 6,615.9 6,615.9 6,615.9 6,615.9 6,615.9 6,615.9 |

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible%  1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
1: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L
CET-ET-TP-RN-547202 on existing right of way. 5472 High 10/1/2012 TR-LINEINC 0.00% 100.00%
|: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit
CET-ET-TP-RN-524301 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 8/1/2014 TR-LINEINC 0.00% 100.00%

I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV

CET-ET-TP-RN-643801 T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS. 6438 High 2/1/2018 TR-LINEINC 0.00% 100.00%
|: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa
CET-ET-TP-RN-643907 and Mira Loma (Section of Mira Loma and Vincent). 6439 High 3/1/2016 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RN-755300 Mira Loma Substation 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00%
CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-FEELANDINC 0.00% 100.00%
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High TR-FEELANDINC 0.00% 100.00%
CET-ET-TP-RN-755302 East Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00%
CET-ET-TP-RN-755303 West Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00%
CET-ET-TP-RN-755305 Chino Hills Related OH Line Work 7553 High TR-LINEINC 0.00% 100.00%
CET-ET-TP-RN-644007 Mira Loma Sub - Equip 1 500kV LP 6440 High 4/1/2014 TR-SUBINC 0.00% 100.00%

1: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV
T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to
CET-ET-TP-RN-644203 the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00%

I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to
terminate Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of
CET-ET-TP-RN-644200 single-circuit T/L to connect Eagle Rock-Pardee T/L into Gould SS. 6442 High 2/1/2015 TR-LINEINC 0.00% 100.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -




Incentive Specifics Forecast

Note: Incentive Specific

Red Bluff Substation

2018 Total 2019 Total 2017 1SO CWIP Less 2018 ISO Expenditures Less 2019 ISO Expenditures Less
WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible %  1SO % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
Total Specifics - - - - - -
|Tota| Incremental Plant Balance - Red Bluff Substation | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2018 Total 2019 Total 2017 1SO CWIP Less 2018 ISO Expenditures Less 2019 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1S0 % 2017 cwIP Expenditures Expenditures Collectible Collectible Collectible
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) - - - - - -
Mesa
Incentive Specifics Forecast
Note: Incentive Specific
2018 Total 2019 Total 2017 1SO CWIP Less 2018 1SO Expenditures Less 2019 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% 30,486.6 55,835.5 38,478.4 30,486.6 55,835.5 38,478.4
CET-ET-TP-RL-755502 Goodrich Sub: Upgrade/Update Protection. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 135.8 73.5 42.9 135.8 735 42.9
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 1,306.4 1.7 812.4 1,306.4 1.7 812.4
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 579.3 237.4 47.6 579.3 237.4 47.6
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 186.7 2.1 162.3 186.7 2.1 162.3
CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% 4,927.8 957.3 480.9 4,927.8 957.3 480.9
CET-ET-TP-RL-755508 Mesa Area Phasel:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% 1,118.3 227.4 3,039.9 1,118.3 227.4 3,039.9
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 137.1 2.7 86.6 137.1 2.7 86.6
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 186.4 178.3 - 186.4 178.3 -
CET-ET-TP-RL-755500 Mesa: SCE 50% MWD Water Line Relocation 7555 High 1/1/2018 TR-SUBINC 0.00% 100.00% 4,098.4 1,941.5 - 4,098.4 1,941.5 -
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - 4.3 1,101.4 - 4.3 1,101.4
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 0.0 93.8 166.3 0.0 93.8 166.3
CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 cktft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - 85.8 - - 85.8
CET-ET-TP-RL-755542 Laguna Bell-Mesa2: | 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - 235.2 3,263.2 - 235.2 3,263.2
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 43.9 2,295.0 3,607.6 43.9 2,295.0 3,607.6
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4structures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - 1,222.7 3,261.7 - 1,222.7 3,261.7
CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 0.0 933 546.5 0.0 933 546.5
CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 1,369.8 223.4 2,608.1 1,369.8 223.4 2,608.1
CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 137.2 257.3 2711 137.2 257.3 2711
CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 84.9 118.7 637.6 84.9 118.7 637.6
CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 779.3 868.1 73.6 779.3 868.1 73.6
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 0.0 210.4 - 0.0 210.4 -
CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 825.7 3,086.3 221.0 825.7 3,086.3 221.0
CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% 384.4 1,632.2 25,755.8 384.4 1,632.2 25,755.8
Total Specifics 46,788.1 69,798.2 84,750.5 46,788.1 69,798.2 84,750.5

|Tota| Incremental Plant Balance - Mesa
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WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible %  1SO % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Red Bluff Substation - - - - - - - - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
Mesa
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755502 Goodrich Sub: Upgrade/Update Protection. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 Mesa Area Phasel:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755500 Mesa: SCE 50% MWD Water Line Relocation 7555 High 1/1/2018 TR-SUBINC 0.00% 100.00% 4,835.2 716.6 428.4 36.0 - - - - - - - 23.8
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 cktft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755542 Laguna Bell-Mesa2: | 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4structures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755551 Mesa-Vincentl: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics 4,835.2 716.6 428.4 36.0 - - - - - - - 23.8
|Tota| Incremental Plant Balance - Mesa 4,835.2 5,551.8 5,980.1 6,016.1 6,016.1 6,016.1 6,016.1 6,016.1 6,016.1 6,016.1 6,016.1 6,039.9 I
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Red Bluff Substation
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Red Bluff Substation - - - - - - - - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
Mesa
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755502 Goodrich Sub: Upgrade/Update Protection. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 252.2
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 2,120.5
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 864.2
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 351.1
CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 Mesa Area Phasel:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 226.4
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 364.7
CET-ET-TP-RL-755500 Mesa: SCE 50% MWD Water Line Relocation 7555 High 1/1/2018 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - . - - - - - - -
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 cktft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755542 Laguna Bell-Mesa2: | 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4structures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755551 Mesa-Vincentl: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - 4,179.2
ITotaI Incremental Plant Balance - Mesa 6,039.9 6,039.9 6,039.9 6,039.9 6,039.9 6,039.9 6,039.9 6,039.9 6,039.9 6,039.9 6,039.9 10,219.1 I
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CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

2018 Total 2019 Total 2017 1SO CWIP Less 2018 ISO Expenditures Less 2019 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1S0 % 2017 CwWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% 30,486.6 55,835.5 38,478.4 30,486.6 55,835.5 38,478.4
CET-ET-TP-RL-755502 Goodrich Sub: Upgrade/Update Protection. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 135.8 73.5 42.9 135.8 73.5 42.9
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 1,306.4 1.7 812.4 1,306.4 1.7 812.4
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 579.3 237.4 47.6 579.3 237.4 47.6
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 186.7 2.1 162.3 186.7 2.1 162.3
CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% 4,927.8 957.3 480.9 4,927.8 957.3 480.9
CET-ET-TP-RL-755508 Mesa Area Phasel:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% 1,118.3 227.4 3,039.9 1,118.3 227.4 3,039.9
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 137.1 2.7 86.6 137.1 2.7 86.6
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 186.4 178.3 - 186.4 178.3 -
CET-ET-TP-RL-755500 Mesa: SCE 50% MWD Water Line Relocation 7555 High 1/1/2018 TR-SUBINC 0.00% 100.00% 4,098.4 1,941.5 - 4,098.4 1,941.5 -
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - 43 1,101.4 - 43 1,101.4
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 0.0 93.8 166.3 0.0 93.8 166.3
CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 cktft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - 85.8 - - 85.8
CET-ET-TP-RL-755542 Laguna Bell-Mesa2: | 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - 235.2 3,263.2 - 235.2 3,263.2
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 439 2,295.0 3,607.6 43.9 2,295.0 3,607.6
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4structures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - 1,222.7 3,261.7 - 1,222.7 3,261.7
CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 0.0 93.3 546.5 0.0 933 546.5
CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 1,369.8 223.4 2,608.1 1,369.8 223.4 2,608.1
CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 137.2 257.3 2711 137.2 257.3 2711
CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 84.9 118.7 637.6 84.9 118.7 637.6
CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 779.3 868.1 73.6 779.3 868.1 73.6
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 0.0 210.4 - 0.0 210.4 -
CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 825.7 3,086.3 221.0 825.7 3,086.3 221.0
CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% 384.4 1,632.2 25,755.8 384.4 1,632.2 25,755.8
Total Incentive CWIP Expenditures (Excludes OH) 46,788.1 69,798.2 84,750.5 46,788.1 69,798.2 84,750.5
Alberhill
Incentive Specifics Forecast
Note: Incentive Specific
2018 Total 2019 Total 2017 1SO CWIP Less 2018 ISO Expenditures Less 2019 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-LG-TS-609200 8065-5001--Alberhill: Licensing Phase - 6092 High 7/1/2024 TR-SUBINC 0.00% 100.00% 35,646.3 1,312.4 5,986.7 35,646.3 1,312.4 5,986.7
CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with 6092 High 6/1/2021 TR-SUBINC 0.00% 100.00% 14.5 - 43.6 14.5 - 43.6
CET-ET-LG-TS-609206 Serrano: Replace existing LFCB relay wit 6092 High 6/1/2021 TR-SUBINC 0.00% 100.00% 6.5 - 89.8 6.5 - 89.8
CET-RP-LG-TS-609200 ACQ07186379 Lake Elsinore=Alberhill/MPO 6092 High 6/1/2018 TR-LANDRGTINC 0.00% 100.00% 89.6 0.1 639.1 89.6 0.1 639.1
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberh 6092 High 6/1/2021 TR-LINEINC 0.00% 100.00% 318.4 - 897.7 318.4 - 897.7
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhi 6092 High 6/1/2021 TR-LINEINC 0.00% 100.00% 80.5 - 1,003.4 80.5 - 1,003.4
Total Specifics 36,155.8 1,312.5 8,660.4 36,155.8 1,312.5 8,660.4
|Tota| Incremental Plant Balance - Alberhill | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2018 Total 2019 Total 2017 1SO CWIP Less 2018 1SO Expenditures Less 2019 1SO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible% 1SO% 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-LG-TS-609200 8065-5001--Alberhill: Licensing Phase - 6092 High 7/1/2024 TR-SUBINC 0.00% 100.00% 35,646.3 1,312.4 5,986.7 35,646.3 1,312.4 5,986.7
CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with 6092 High 6/1/2021 TR-SUBINC 0.00% 100.00% 14.5 - 43.6 14.5 - 43.6
CET-ET-LG-TS-609206 Serrano: Replace existing LFCB relay wit 6092 High 6/1/2021 TR-SUBINC 0.00% 100.00% 6.5 - 89.8 6.5 - 89.8
CET-RP-LG-TS-609200 ACQ07186379 Lake Elsinore=Alberhill/MPO 6092 High 6/1/2018 TR-LANDRGTINC 0.00% 100.00% 89.6 0.1 639.1 89.6 0.1 639.1
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberh 6092 High 6/1/2021 TR-LINEINC 0.00% 100.00% 318.4 - 897.7 318.4 - 897.7
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhi 6092 High 6/1/2021 TR-LINEINC 0.00% 100.00% 80.5 - 1,003.4 80.5 - 1,003.4
Total Incentive CWIP Expenditures (Excludes OH) 36,155.8 1,312.5 8,660.4 36,155.8 1,312.5 8,660.4
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CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% 2,622.7 5,214.9 4,786.2 3,574.8 6,325.7 8,422.7 3,702.3 7,381.5 4,458.7 4,819.8 1,481.7 3,044.4
CET-ET-TP-RL-755502 Goodrich Sub: Upgrade/Update Protection. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 0.7 11.6 0.4 7.7 7.7 7.7 7.7 6.5 4.2 4.2 4.2 11.0
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - 0.5 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 375.6 (374.6) 22.6 56.1 1.1 1.1 1.1 28.9 1.1 1.1 1.1 122.3
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 21
CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% 557.2 56.9 69.2 27.5 27.5 275 27.5 275 275 275 27.5 54.3
CET-ET-TP-RL-755508 Mesa Area Phasel:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% 18.7 26.2 20.0 17.9 17.9 17.9 17.9 17.9 17.9 17.9 17.9 19.6
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - 0.7 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 24.0 47.4 21.5 1.2 1.2 1.2 5.1 5.1 5.1 5.1 5.1 56.7
CET-ET-TP-RL-755500 Mesa: SCE 50% MWD Water Line Relocation 7555 High 1/1/2018 TR-SUBINC 0.00% 100.00% 736.7 716.6 428.4 36.0 - - - - - - - 23.8
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - 15 (0.1) 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - 0.1 0.0 0.0 91.7 0.0 0.0 0.0 0.0 0.0 1.7
CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 cktft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755542 Laguna Bell-Mesa2: | 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 26.2 13.7 24.9 19.4 19.4 19.4 19.4 19.4 19.4 19.4 19.4 15.2
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 171.0 79.5 1,007.4 129.3 129.3 129.3 129.3 129.3 129.3 129.3 129.3 3.1
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4structures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - 6.0 - 2.8 2.8 94.4 2.8 2.8 2.8 2.8 1,078.6 27.0
CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - 91.6 1.7
CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 22.8 43.4 28.7 (107.2) 29.5 295 29.5 29.5 29.5 29.5 29.5 29.5
CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 4.9 153 15.9 11.3 11.3 104.2 11.3 113 113 113 11.3 37.8
CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% (84.4) - - - 92.9 106.6 - - - - - 3.6
CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 420.6 97.5 31.0 (544.2) 464.1 1.4 1.4 1.4 1.4 1.4 1.4 390.7
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - 53 0.7 184.8 1.7 1.7 1.7 1.7 1.7 1.7 1.7 7.6
CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 1,219.8 761.9 161.3 (845.7) 404.7 84.7 737.2 84.7 84.7 84.7 84.7 223.7
CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% 34.0 41.7 109.4 65.8 65.8 372.7 65.8 65.8 65.8 76.0 76.9 592.6
Total Incentive CWIP Expenditures (Excludes OH) 6,150.6 6,764.8 6,728.7 2,638.0 7,603.0 9,514.0 4,760.5 7,813.9 4,860.9 5,232.3 3,062.5 4,668.9 I
Alberhill
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % IS0 % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-ET-LG-TS-609200 8065-5001--Alberhill: Licensing Phase - 6092 High 7/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with 6092 High 6/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609206 Serrano: Replace existing LFCB relay wit 6092 High 6/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-LG-TS-609200 ACQO07186379 Lake Elsinore=Alberhill/MPO 6092 High 6/1/2018 TR-LANDRGTINC 0.00% 100.00% - - - - - 89.7 - - - - - -
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberh 6092 High 6/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhi 6092 High 6/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - 89.7 - - - - - -
|Tota| Incremental Plant Balance - Alberhill | - - - - - 89.7 89.7 89.7 89.7 89.7 89.7 89.7 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage  Forecast Date Asset Class Collectible % 15O % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-ET-LG-TS-609200 8065-5001--Alberhill: Licensing Phase - 6092 High 7/1/2024 TR-SUBINC 0.00% 100.00% 15.7 395 43.2 116.6 89.3 86.3 126.6 170.1 147.6 98.8 315.2 63.4
CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with 6092 High 6/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609206 Serrano: Replace existing LFCB relay wit 6092 High 6/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-LG-TS-609200 ACQ07186379 Lake Elsinore=Alberhill/MPO 6092 High 6/1/2018 TR-LANDRGTINC 0.00% 100.00% - 0.1 (0.0) - - - - - - - - -
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberh 6092 High 6/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhi 6092 High 6/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 15.7 39.6 43.2 116.6 89.3 86.3 126.6 170.1 147.6 98.8 315.2 63.4
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CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% 3,508.6 9,924.4 3,921.6 2,023.2 2,039.5 1,687.0 1,710.4 1,782.1 4,282.2 1,505.7 1,466.2 4,627.4
CET-ET-TP-RL-755502 Goodrich Sub: Upgrade/Update Protection. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 42.9
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 67.7 67.7 67.7 67.7 67.7 67.7 67.7 67.7 67.7 67.7 67.7 67.7
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - 5.1 5.1 5.1 5.1 - - - - - 27.1
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - 162.3 - - - - - - - - -
CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% 40.1 40.1 40.1 40.1 40.1 40.1 40.1 40.1 40.1 40.1 40.1 40.1
CET-ET-TP-RL-755508 Mesa Area Phasel:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% 223.7 223.7 223.7 223.7 223.7 223.7 223.7 223.7 223.7 223.7 223.7 579.3
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 86.6
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755500 Mesa: SCE 50% MWD Water Line Relocation 7555 High 1/1/2018 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 64.0 64.0 329.1 64.0 64.0 64.0 64.0 64.0 64.0 64.0 64.0 132.7
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 10.2 10.2 10.2 51.0 10.2 10.2 10.2 10.2 10.2 10.2 10.2 13.2
CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 cktft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - 84.2 - - - - - - 15
CET-ET-TP-RL-755542 Laguna Bell-Mesa2: | 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 226.7 226.7 226.7 226.7 226.7 711.2 226.7 226.7 226.7 226.7 226.7 285.0
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 38.2 38.2 8335 196.8 170.3 202.1 38.2 38.2 38.2 38.2 38.2 1,937.6
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4structures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 221.0 221.0 221.0 221.0 221.0 221.0 221.0 772.1 221.0 221.0 221.0 279.3
CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 31.2 193.4 31.2 31.2 31.2 31.2 31.2 31.2 31.2 31.2 31.2 41.0
CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 159.3 159.3 809.4 159.3 159.3 159.3 159.3 159.3 159.3 159.3 159.3 205.9
CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - 266.3 - - - - - 4.8
CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - 626.2 - 11.4
CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - 73.6 - - - - - - - - - -
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 3.9 3.9 3.9 173.7 3.9 3.9 3.9 3.9 3.9 3.9 3.9 7.9
CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% 539.2 539.2 539.2 539.2 610.4 694.1 2,967.2 2,933.7 2,984.0 777.9 11,710.4 921.3
Total Incentive CWIP Expenditures (Excludes OH) 5,133.7 11,785.4 7,424.7 4,022.7 3,957.4 4,386.9 5,763.6 6,352.9 8,352.2 3,995.9 14,262.5 9,312.6
Alberhill
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % IS0 % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-LG-TS-609200 8065-5001--Alberhill: Licensing Phase - 6092 High 7/1/2024 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with 6092 High 6/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609206 Serrano: Replace existing LFCB relay wit 6092 High 6/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-RP-LG-TS-609200 ACQ07186379 Lake Elsinore=Alberhill/MPO 6092 High 6/1/2018 TR-LANDRGTINC 0.00% 100.00% - 12.8 19.2 32.0 51.1 63.9 83.1 89.5 89.5 89.5 76.7 32.0
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberh 6092 High 6/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhi 6092 High 6/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - 12.8 19.2 32.0 51.1 63.9 83.1 89.5 89.5 89.5 76.7 32.0
ITotaI Incremental Plant Balance - Alberhill I 89.7 102.5 121.6 153.6 204.7 268.6 351.7 441.2 530.7 620.1 696.8 728.8 I
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible% 1SO% Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-LG-TS-609200 8065-5001--Alberhill: Licensing Phase - 6092 High 7/1/2024 TR-SUBINC 0.00% 100.00% 2733 54.7 109.3 109.3 109.3 109.3 109.3 109.3 109.3 109.3 - 4,784.0
CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with 6092 High 6/1/2021 TR-SUBINC 0.00% 100.00% - 0.9 13 2.2 35 4.4 5.7 6.1 6.1 6.1 5.2 22
CET-ET-LG-TS-609206 Serrano: Replace existing LFCB relay wit 6092 High 6/1/2021 TR-SUBINC 0.00% 100.00% - 1.8 2.7 4.5 7.2 9.0 11.7 12.6 12.6 12.6 10.8 4.5
CET-RP-LG-TS-609200 ACQO07186379 Lake Elsinore=Alberhill/MPO 6092 High 6/1/2018 TR-LANDRGTINC 0.00% 100.00% - 12.8 19.2 32.0 51.1 63.9 83.1 89.5 89.5 89.5 76.7 32.0
CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberh 6092 High 6/1/2021 TR-LINEINC 0.00% 100.00% - 18.0 26.9 44.9 71.8 89.8 116.7 125.7 125.7 125.7 107.7 44.9
CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhi 6092 High 6/1/2021 TR-LINEINC 0.00% 100.00% - 20.1 30.1 50.2 80.3 100.3 130.4 140.5 140.5 140.5 120.4 50.2
Total Incentive CWIP Expenditures (Excludes OH) 273.3 108.1 189.5 243.0 323.2 376.7 456.9 483.7 483.7 483.7 320.8 4,917.7
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Incentive Specifics Forecast
Note: Incentive Specific

Calcite Southern (formerly Jasper; part of South of Kramer)

2018 Total 2019 Total 2017 1SO CWIP Less 2018 ISO Expenditures Less 2019 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2017 CwiP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 12/1/2020 TR-SUBINC 0.00% 100.00% 4,884.7 200.0 1,595.0 4,884.7 200.0 1,595.0
Total Specifics 4,884.7 200.0 1,595.0 4,884.7 200.0 1,595.0
|Tota| Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer) | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2018 Total 2019 Total 2017 1SO CWIP Less 2018 ISO Expenditures Less 2019 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1ISO % 2017 cwIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 12/1/2020 TR-SUBINC 0.00% 100.00% 4,884.7 200.0 1,595.0 4,884.7 200.0 1,595.0
Total Incentive CWIP Expenditures (Excludes OH) 4,884.7 200.0 1,595.0 4,884.7 200.0 1,595.0
West of Devers
Incentive Specifics Forecast
Note: Incentive Specific
2018 Total 2019 Total 2017 1SO CWIP Less 2018 1SO Expenditures Less 2019 ISO Expenditures Less
WBS WBS Description Pin Voltage Forecast Date Asset Class Collectible % 1ISO % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 64,999.9 2.1 - 64,999.9 2.1 -
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2018 TR-SUBINC 0.00% 100.00% 2,197.0 427.8 1,000.0 2,197.0 427.8 1,000.0
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 6/1/2018 TR-SUBINC 0.00% 100.00% 2,040.0 551.0 1,000.0 2,040.0 551.0 1,000.0
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 6/1/2018 TR-SUBINC 0.00% 100.00% 167.0 0.7 - 167.0 0.7 -
CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 10/1/2019 TR-SUBINC 0.00% 100.00% 3,174.6 491.8 1,900.0 3,174.6 491.8 1,900.0
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 19,926.6 93,068.8 147,763.6 19,926.6 93,068.8 147,763.6
CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2018 TR-SUBINC 0.00% 100.00% 2,326.0 418.8 1,000.0 2,326.0 418.8 1,000.0
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2018 TR-LANDRGTINC 0.00% 100.00% 3,974.7 9,066.9 475.0 3,974.7 9,066.9 475.0
Total Specifics 98,805.8 104,027.8 153,138.6 98,805.8 104,027.8 153,138.6
ITotaI Incremental Plant Balance - West of Devers I I
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2018 Total 2019 Total 2017 1SO CWIP Less 2018 1SO Expenditures Less 2019 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1ISO % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 64,999.9 2.1 - 64,999.9 2.1 -
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2018 TR-SUBINC 0.00% 100.00% 2,197.0 427.8 1,000.0 2,197.0 427.8 1,000.0
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 6/1/2018 TR-SUBINC 0.00% 100.00% 2,040.0 551.0 1,000.0 2,040.0 551.0 1,000.0
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 6/1/2018 TR-SUBINC 0.00% 100.00% 167.0 0.7 - 167.0 0.7 -
CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 10/1/2019 TR-SUBINC 0.00% 100.00% 3,174.6 491.8 1,900.0 3,174.6 491.8 1,900.0
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 19,926.6 93,068.8 147,763.6 19,926.6 93,068.8 147,763.6
CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2018 TR-SUBINC 0.00% 100.00% 2,326.0 418.8 1,000.0 2,326.0 418.8 1,000.0
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2018 TR-LANDRGTINC 0.00% 100.00% 3,974.7 9,066.9 475.0 3,974.7 9,066.9 475.0
Total Incentive CWIP Expenditures (Excludes OH) 98,805.8 104,027.8 153,138.6 98,805.8 104,027.8 153,138.6
Colorado River Substation
Incentive Specifics Forecast
Note: Incentive Specific
2018 Total 2019 Total 2017 1SO CWIP Less 2018 1SO Expenditures Less 2019 1SO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-706100 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00% - 3.0 - - 3.0 -
Total Specifics - 3.0 - - 3.0 -
|Tota| Incremental Plant Balance - Colorado River Substation | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2018 Total 2019 Total 2017 1SO CWIP Less 2018 1SO Expenditures Less 2019 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-706100 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00% - 3.0 - - 3.0 -
Total Incentive CWIP Expenditures (Excludes OH) - 3.0 - - 3.0 -
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Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 12/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer) - - - - - - - - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 12/1/2020 TR-SUBINC 0.00% 100.00% 115 11.8 11.3 18.4 18.4 18.4 18.4 18.4 18.4 184 18.4 18.4
Total Incentive CWIP Expenditures (Excludes OH) 11.5 11.8 11.3 18.4 18.4 18.4 18.4 18.4 18.4 18.4 18.4 18.4
West of Devers
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2018 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 2,624.8
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 6/1/2018 TR-SUBINC 0.00% 100.00% - - - - - 2,290.3 45.0 45.0 45.0 75.7 45.0 45.0
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 6/1/2018 TR-SUBINC 0.00% 100.00% - - - - - 167.8 - - - - - -
CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 10/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2018 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - 2,744.7
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2018 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - 13,041.6
Total Specifics - - - - - 2,458.1 45.0 45.0 45.0 75.7 45.0 18,456.1
ITotaI Incremental Plant Balance - West of Devers - - - - - 2,458.1 2,503.1 2,548.1 2,593.1 2,668.7 2,713.7 21,169.8 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 1.8 0.3 - - - - - - - - - -
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2018 TR-SUBINC 0.00% 100.00% 36.7 50.7 12.8 35.0 35.0 35.0 35.0 35.0 35.0 35.0 35.0 47.6
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 6/1/2018 TR-SUBINC 0.00% 100.00% 2.8 16.5 96.0 45.0 45.0 45.0 45.0 45.0 45.0 75.7 45.0 45.0
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 6/1/2018 TR-SUBINC 0.00% 100.00% (0.1) 0.6 0.2 - - - - - - - - -
CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 10/1/2019 TR-SUBINC 0.00% 100.00% 259 9.1 76.8 35.0 45.0 45.0 45.0 45.0 45.0 49.9 35.0 35.0
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 455.2 2,001.8 4,542.0 4,998.2 4,903.2 5,329.9 4,611.1 6,490.6 5,857.3 16,596.8 17,929.1 19,353.6
CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2018 TR-SUBINC 0.00% 100.00% (1.1) 20.0 3.8 35.0 45.0 45.0 45.0 45.0 55.0 56.0 35.0 35.0
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2018 TR-LANDRGTINC 0.00% 100.00% 66.9 404.2 66.9 500.0 500.0 1,000.0 1,000.0 1,000.0 1,500.0 1,500.0 1,000.0 528.9
Total Incentive CWIP Expenditures (Excludes OH) 588.2 2,503.3 4,798.4 5,648.2 5,573.2 6,499.9 5,781.1 7,660.6 7,537.3 18,313.5 19,079.1 20,045.1
Colorado River Substation
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-ET-TP-RN-706100 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00% 0.7 1.2 0.8 - - 0.3 - - - - - -
Total Specifics 0.7 1.2 0.8 - - 0.3 - - - - - -
|Tota| Incremental Plant Balance - Colorado River Substation 0.7 1.9 2.7 2.7 2.7 3.0 3.0 3.0 3.0 3.0 3.0 3.0 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-ET-TP-RN-706100 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00% 0.7 1.2 0.8 - - 0.3
Total Incentive CWIP Expenditures (Excludes OH) 0.7 1.2 0.8 - - 0.3 - - - - - -
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Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 12/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer) - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 12/1/2020 TR-SUBINC 0.00% 100.00% 25.0 25.0 25.0 25.0 25.0 25.0 25.0 125.0 250.0 250.0 250.0 545.0
Total Incentive CWIP Expenditures (Excludes OH) 25.0 25.0 25.0 25.0 25.0 25.0 25.0 125.0 250.0 250.0 250.0 545.0
West of Devers
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2018 TR-SUBINC 0.00% 100.00% 50.0 50.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 50.0 50.0
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 6/1/2018 TR-SUBINC 0.00% 100.00% 50.0 50.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 50.0 50.0
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 6/1/2018 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 10/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - 5,366.4 100.0 100.0
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2018 TR-SUBINC 0.00% 100.00% 50.0 50.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 50.0 50.0
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2018 TR-LANDRGTINC 0.00% 100.00% 35.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0
Total Specifics 185.0 190.0 340.0 340.0 340.0 340.0 340.0 340.0 340.0 5,706.4 290.0 290.0
|Tota| Incremental Plant Balance - West of Devers 21,354.8 21,544.8 21,884.8 22,224.8 22,564.8 22,904.8 23,244.8 23,584.8 23,924.8 29,631.2 29,921.2 30,211.2
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 12/1/2018 TR-SUBINC 0.00% 100.00% 50.0 50.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 50.0 50.0
CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 6/1/2018 TR-SUBINC 0.00% 100.00% 50.0 50.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 50.0 50.0
CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 6/1/2018 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 10/1/2019 TR-SUBINC 0.00% 100.00% 100.0 100.0 150.0 150.0 200.0 200.0 200.0 200.0 200.0 200.0 100.0 100.0
CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 4,324.6 4,946.2 10,800.4 12,345.5 12,888.0 13,664.7 13,932.5 14,102.5 14,673.8 18,040.7 13,471.0 14,573.7
CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2018 TR-SUBINC 0.00% 100.00% 50.0 50.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 100.0 50.0 50.0
CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 12/1/2018 TR-LANDRGTINC 0.00% 100.00% 35.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0 40.0
Total Incentive CWIP Expenditures (Excludes OH) 4,609.6 5,236.2 11,290.4 12,835.5 13,428.0 14,204.7 14,472.5 14,642.5 15,213.8 18,580.7 13,761.0 14,863.7
Colorado River Substation
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-TP-RN-706100 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - - I
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Colorado River Substation 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-TP-RN-706100 Devers: Relays for D-RB 500kV N-2 SPS 7061 High 5/1/2015 TR-SUBINC 0.00% 100.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
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Incentive Specifics Forecast
Note: Incentive Specific

Whirlwind Substation Expansion Project

2018 Total 2019 Total 2017 1SO CWIP Less 2018 ISO Expenditures Less 2019 ISO Expenditures Less
WBS WBS Description Pin# Voltage Forecast Date Asset Class Collectible %  1SO % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 4/1/2017 TR-SUBINC 0.00% 100.00% - 23.2 - - 23.2 -
Total Specifics - 23.2 - - 23.2 -
|Tota| Incremental Plant Balance - Whirlwind Substation Expansion Project | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2018 Total 2019 Total 2017 1SO CWIP Less 2018 ISO Expenditures Less 2019 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1S0 % 2017 CwWIP Expenditures Expenditures Collectible Collectible Collectible
CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 4/1/2017 TR-SUBINC 0.00% 100.00% - 23.2 - - 23.2 -
Total Incentive CWIP Expenditures (Excludes OH) - 23.2 - - 23.2 -
ELM Series Caps
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
2018 Total 2019 Total 2017 1SO CWIP Less 2018 1SO Expenditures Less 2019 ISO Expenditures Less
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1S0 % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-RP-TP-RL-754600 ACQ/ELMSC _MPO 7546 High 12/1/2018 TR-FEELANDINC 0.00% 100.00% 16.0 20.8 183.2 16.0 20.8 183.2
CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 10/1/2019 TR-SUBINC 0.00% 100.00% 6,167.3 3,409.9 3,910.3 6,167.3 3,409.9 3,910.3
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 8/1/2019 TR-SUBINC 0.00% 100.00% 8,470.1 3,797.7 3,370.4 8,470.1 3,797.7 3,370.4
CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 11/1/2019 TR-SUBINC 0.00% 100.00% 6,140.2 3,556.9 6,692.0 6,140.2 3,556.9 6,692.0
CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 1/1/2020 TR-SUBINC 0.00% 100.00% 6,149.0 3,701.8 9,708.1 6,149.0 3,701.8 9,708.1
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2020 TR-SUBINC 0.00% 100.00% 6,753.6 3,699.8 9,691.1 6,753.6 3,699.8 9,691.1
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% 276.4 354.3 2,934.4 276.4 354.3 2,934.4
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% 820.9 625.7 7,556.7 820.9 625.7 7,556.7
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% 77.9 81.8 394.0 77.9 81.8 394.0
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% 121.9 184.0 2,503.7 121.9 184.0 2,503.7
Total Specifics 34,993.0 19,432.5 46,943.9 34,993.0 19,432.5 46,943.9
|Tota| Incremental Plant Balance - ELM Series Caps | |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2018 Total 2019 Total 20171SO CWIP Less 2018 1SO Expenditures Less 2019 ISO Expenditures Less
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1S0 % 2017 CWIP Expenditures Expenditures Collectible Collectible Collectible
CET-RP-TP-RL-754600 ACQ/ELMSC _MPO 7546 High 12/1/2018 TR-FEELANDINC 0.00% 100.00% 16.0 20.8 183.2 16.0 20.8 183.2
CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 10/1/2019 TR-SUBINC 0.00% 100.00% 6,167.3 3,409.9 3,910.3 6,167.3 3,409.9 3,910.3
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 8/1/2019 TR-SUBINC 0.00% 100.00% 8,470.1 3,797.7 3,370.4 8,470.1 3,797.7 3,370.4
CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 11/1/2019 TR-SUBINC 0.00% 100.00% 6,140.2 3,556.9 6,692.0 6,140.2 3,556.9 6,692.0
CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 1/1/2020 TR-SUBINC 0.00% 100.00% 6,149.0 3,701.8 9,708.1 6,149.0 3,701.8 9,708.1
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2020 TR-SUBINC 0.00% 100.00% 6,753.6 3,699.8 9,691.1 6,753.6 3,699.8 9,691.1
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% 276.4 354.3 2,934.4 276.4 354.3 2,934.4
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% 820.9 625.7 7,556.7 820.9 625.7 7,556.7
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% 77.9 81.8 394.0 77.9 81.8 394.0
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% 121.9 184.0 2,503.7 121.9 184.0 2,503.7
Total Incentive CWIP Expenditures (Excludes OH) 34,993.0 19,432.5 46,943.9 34,993.0 19,432.5 46,943.9
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Whirlwind Substation Expansion Project
Incentive Specifics Forecast
Note: Incentive Specific
WBS WABS Description Pin # Voltage Forecast Date Asset Class 1SO % Mar-18 May-18 Jun-18 Aug-18 Sep-18 Nov-18 Dec-18
CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 4/1/2017 TR-SUBINC 100.00% 10.3 6.2 6.7 - - - - - - - - -
Total Specifics 10.3 6.2 6.7 - - - - - - - - -
|Tota| Incremental Plant Balance - Whirlwind Substation Expansion Project 10.3 16.5 23.2 23.2 23.2 23.2 23.2 23.2 23.2 23.2 23.2 23.2 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class 1SO % Mar-18 May-18 Jun-18 Aug-18 Sep-18 Nov-18 Dec-18
CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 4/1/2017 TR-SUBINC 100.00% 10.3 6.2 6.7
Total Incentive CWIP Expenditures (Excludes OH) 10.3 6.2 6.7 - - - - - - - - -
ELM Series Caps
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
WBS WBS Description Pin # Voltage Forecast Date Asset Class 1SO % Mar-18 May-18 Jun-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-RP-TP-RL-754600 ACQ/ELMSC _MPO 7546 High 12/1/2018 TR-FEELANDINC 100.00% - - - - - - - - - - - 36.7
CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 10/1/2019 TR-SUBINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 8/1/2019 TR-SUBINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 11/1/2019 TR-SUBINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 1/1/2020 TR-SUBINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2020 TR-SUBINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 6/1/2020 TR-LINEINC 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - 36.7
|Tota| Incremental Plant Balance - ELM Series Caps - - - - - - - - - - - 36.7 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class 1SO % Mar-18 May-18 Jun-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
CET-RP-TP-RL-754600 ACQ/ELMSC _MPO 7546 High 12/1/2018 TR-FEELANDINC 100.00% - - 0.3 0.9 0.9 0.9 19 1.9 1.9 2.8 3.7 5.6
CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 10/1/2019 TR-SUBINC 100.00% 412.5 89.3 1,957.3 120.0 120.0 120.0 103.0 103.0 80.0 76.0 31.0 197.8
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 8/1/2019 TR-SUBINC 100.00% 517.5 36.4 1,776.2 184.0 184.0 184.0 184.0 183.0 182.0 129.0 5.0 232.6
CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 11/1/2019 TR-SUBINC 100.00% 276.2 16.5 1,888.2 182.0 182.0 194.0 195.0 195.0 201.0 149.0 5.0 72.9
CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 1/1/2020 TR-SUBINC 100.00% 346.1 37.0 2,016.7 179.0 167.0 167.0 160.0 167.0 227.0 80.0 80.0 75.0
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2020 TR-SUBINC 100.00% 388.7 321 2,017.0 134.0 168.0 168.0 168.0 168.0 184.0 91.0 91.0 90.0
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 100.00% 49.3 2.7 60.5 15.0 18.0 22.0 25.0 25.0 25.0 26.0 31.0 54.6
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 100.00% 126.3 3.3 182.3 26.0 26.0 27.0 27.0 27.0 27.0 31.0 37.0 85.7
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 100.00% 14.1 0.6 0.1 5.0 9.0 5.0 9.0 5.0 9.0 5.0 9.0 11.0
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 6/1/2020 TR-LINEINC 100.00% 17.0 0.0 76.0 8.0 8.0 8.0 8.0 8.0 9.0 9.0 12.0 21.0
Total Incentive CWIP Expenditures (Excludes OH) 2,147.7 218.1 9,974.7 853.9 882.9 895.9 880.9 882.9 945.9 598.8 304.7 846.2
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Whirlwind Substation Expansion Project
Incentive Specifics Forecast
Note: Incentive Specific
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible %  1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 4/1/2017 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
|Tota| Incremental Plant Balance - Whirlwind Substation Expansion Project | 23.2 23.2 23.2 23.2 23.2 23.2 23.2 23.2 23.2 23.2 23.2 23.2 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WABS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 4/1/2017 TR-SUBINC 0.00% 100.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
ELM Series Caps
Incentive Specifics Forecast
Note: Incentive Specific Projects are loaded for OH and closed based on the specific date
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-RP-TP-RL-754600 ACQ/ELMSC _MPO 7546 High 12/1/2018 TR-FEELANDINC 0.00% 100.00% 0.9 19 19 19 9.3 9.3 9.3 9.3 18.6 279 46.5 46.5
CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 10/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - 13,240.5 141.0 106.0
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 8/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - 13,989.2 5.0 923.0 537.0 184.0
CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 11/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - 15,440.4 948.7
CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 1/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
Total Specifics 0.9 1.9 1.9 1.9 9.3 9.3 9.3 13,998.5 23.6 14,191.4 16,164.9 1,285.2
ITotaI Incremental Plant Balance - ELM Series Caps | 37.6 39.5 41.4 43.2 52.5 61.8 71.1 14,069.6 14,093.2 28,284.6 44,449.4 45,734.6 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 1SO % Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
CET-RP-TP-RL-754600 ACQ/ELMSC _MPO 7546 High 12/1/2018 TR-FEELANDINC 0.00% 100.00% 0.9 1.9 1.9 1.9 9.3 9.3 9.3 9.3 18.6 27.9 46.5 46.5
CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 10/1/2019 TR-SUBINC 0.00% 100.00% 5.0 5.0 5.0 5.0 5.0 2,488.3 5.0 5.0 5.0 1,135.0 141.0 106.0
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 8/1/2019 TR-SUBINC 0.00% 100.00% 5.0 5.0 5.0 5.0 5.0 1,686.4 5.0 5.0 5.0 923.0 537.0 184.0
CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 11/1/2019 TR-SUBINC 0.00% 100.00% 5.0 5.0 5.0 5.0 5.0 3,532.1 5.0 5.0 5.0 1,647.0 524.2 948.7
CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 1/1/2020 TR-SUBINC 0.00% 100.00% 186.0 186.0 186.0 186.0 186.0 3,661.5 186.0 186.0 186.0 1,821.0 1,305.5 1,432.0
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2020 TR-SUBINC 0.00% 100.00% 186.0 186.0 186.0 186.0 186.0 3,661.5 186.0 186.0 186.0 1,804.0 1,305.5 1,432.0
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% 24.0 256.0 256.0 250.0 305.0 14.0 14.0 14.0 14.0 1,554.0 176.8 56.6
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% 36.0 616.0 616.0 616.0 616.0 268.0 268.0 210.0 36.0 3,774.0 391.0 109.7
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% 10.0 5.0 10.0 5.0 10.0 5.0 10.0 5.0 10.0 241.0 74.5 8.5
CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 6/1/2020 TR-LINEINC 0.00% 100.00% 10.0 9.0 10.0 9.0 10.0 9.0 10.0 9.0 10.0 2,318.0 79.9 19.8
Total Incentive CWIP Expenditures (Excludes OH) 467.9 1,274.9 1,280.9 1,268.9 1,337.3 15,335.2 698.3 634.3 475.6 15,244.9 4,582.0 4,343.8




Incentive Expenditures

Recorded
Forecast

Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures

Incentive CWIP Expenditures
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Total All Devers Colorado Tehachapi Tehachapi Tehachapi Red Bluff . Calcite Southern Colorado River Whlrlwtnd N
N " Segments 3B & N . Mesa Alberhill (formerly Jasper; = West of Devers . Substation ELM Series Caps
Projects River (DCR) | Segments1-3A 4-11 on Substation )
3C part of South of Expansion

9,351 - - 4 423 - 6,151 16 12 588 1 10 2,148
10,204 - - 3 656 - 6,765 40 12 2,503 1 6 218
22,153 - - 3 586 - 6,729 43 11 4,798 1 7 9,975
9,357 - - - 82 - 2,638 117 18 5,648 - - 854
14,955 - - - 788 - 7,603 89 18 5,573 - - 883
17,718 - - - 703 - 9,514 86 18 6,500 0 - 896
12,071 - - - 503 - 4,761 127 18 5,781 - - 881
16,799 - - - 253 - 7,814 170 18 7,661 - - 883
13,815 - - - 305 - 4,861 148 18 7,537 - - 946
24,264 - - - 2 - 5,232 99 18 18,313 - - 599
22,782 - - - 2 - 3,062 315 18 19,079 - - 305
27,803 - - - 2,161 - 4,669 63 18 20,045 - - 846
10,510 - - - - - 5,134 273 25 4,610 - - 468
18,430 - - - - - 11,785 108 25 5,236 - - 1,275
20,211 - - - - - 7,425 190 25 11,290 - - 1,281
18,395 - - - - - 4,023 243 25 12,836 - - 1,269
19,071 - - - - - 3,957 323 25 13,428 - - 1,337
34,328 - - - - - 4,387 377 25 14,205 - - 15,335
21,416 - - - - - 5,764 457 25 14,472 - - 698
22,238 - - - - - 6,353 484 125 14,642 - - 634
24,775 - - - - - 8,352 484 250 15,214 - - 476
38,555 - - - - - 3,996 484 250 18,581 - - 15,245
33,176 - - - - - 14,263 321 250 13,761 - - 4,582
33,983 - - - - - 9,313 4,918 545 14,864 - - 4344




Incentive Closings

Recorded
Forecast

Month

Dec-17
Jan-18
Feb-18
Mar-18
Apr-18
May-18
Jun-18
Jul-18
Aug-18
Sep-18
Oct-18
Nov-18
Dec-18
Jan-19
Feb-19
Mar-19
Apr-19
May-19
Jun-19
Jul-19
Aug-19
Sep-19
Oct-19
Nov-19
Dec-19

Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings

Incentive Plant Closings

Beginning CWIP Closed to Plant in Service

Recorded
Forecast

Month

Dec-17
Jan-18
Feb-18
Mar-18
Apr-18
May-18
Jun-18
Jul-18
Aug-18
Sep-18
Oct-18
Nov-18
Dec-18
Jan-19
Feb-19
Mar-19
Apr-19
May-19
Jun-19
Jul-19
Aug-19
Sep-19
Oct-19
Nov-19
Dec-19

Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
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Total All Devers Colorado Tehachapi Tehachapi Tehachapi Red Bluff . Calcite Southern Colorado River Whlrlw!nd N
N N Segments 3B & | N Mesa Alberhill (formerly Jasper; West of Devers . Substation ELM Series Caps
Projects River (DCR)  Segments1-3A S 4-11 Substation )
3C art of South of Expansion
5,037 - - 4 187 - 4,835 - - - 1 10 -
1,616 - - 3 889 - 717 - - - 1 6 -
1,024 - - 3 585 - 428 - - - 1 7 -
116 - - - 80 - 36 - - - - - -
786 - - - 786 - - - - - - - -
3,410 - - - 862 - - 90 - 2,458 0 - -
548 - - - 503 - - - - 45 - - -
298 - - - 253 - - - - 45 - - -
350 - - - 305 - - - - 45 - - -
78 - - - 2 - - - - 76 - - -
47 - - - 2 - - - - 45 - - -
20,678 - - - 2,161 - 24 - - 18,456 - - 37
186 - - - - - - - - 185 - - 1
205 - - - - - - 13 - 190 - - 2
361 - - - - - - 19 - 340 - - 2
374 - - - - - - 32 - 340 - - 2
400 - - - - - - 51 - 340 - - 9
413 - - - - - - 64 - 340 - - 9
432 - - - - - - 83 - 340 - - 9
14,428 - - - - - - 89 - 340 - - 13,998
453 - - - - - - 89 - 340 - - 24
19,987 - - - - - - 89 - 5,706 - - 14,191
16,532 - - - - - - 77 - 290 - - 16,165
5,786 - - - - - 4,179 32 - 290 - - 1,285
2016 CWIP Balances closed in Forecast Period
Total All Devers Colorado Tehachapi Tehachapi Tehachapi Red Bluff . Calcite Southern Colorado River Whlrlw!nd N
N N Segments 3B & | N Mesa Alberhill (formerly Jasper; West of Devers . Substation ELM Series Caps
Projects River (DCR) Segments 1-3A 4-11 on Substation )
3C part of South of Expansion
4,098 - - - - - 4,098 - - - - - -
2,448 - - - 151 - - 90 - 2,207 - - -
8,514 - - - - - - - - 8,498 - - 16
8,470 - - - - - - - - - - - 8,470
9,342 - - - - - - - - 3,175 - - 6,167
6,140 - - - - - - - - - - - 6,140
2,532 - - - - - 2,532 - - - - - -
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Southern California Edison Company
Incentive CWIP - FERC Projects Detail

Month TRTP All Segments DCR South of Kramer West of Devers Red Bluff Whirlwind Colorado River Mesa Alberhill Eldorado-Lugo-Mohave Rancho Vista Total

Dec-16 14,915,548 - 4,204,927 69,685,245 - 26,943,987 - - - - - 115,749,706
Jan-17 15,082,524 - 4,239,931 70,177,660 - 27,694,027 - - - - - 117,194,142
Feb-17 15,117,127 - 4,296,863 71,031,101 - 28,719,449 - - - - - 119,164,541
Mar-17 15,123,625 - 4,400,061 73,723,204 - 32,483,202 - - - - - 125,730,091
Apr-17 15,192,634 - 4,461,541 75,120,416 - 644,653 - - - - - 95,419,244
May-17 149,718 - 4,476,504 77,300,754 - 655,187 - - - - - 82,582,163
Jun-17 149,718 - 4,697,238 78,966,264 - 691,460 - - - - - 84,504,679
Jul-17 149,718 - 4,761,048 80,276,384 - 753,990 - - - - - 85,941,140
Aug-17 150,129 - 4,777,853 83,585,450 - 825,497 - - - - - 89,338,929
Sep-17 150,062 - 4,824,268 85,335,965 - 884,600 - - - - - 91,194,895
Oct-17 150,062 - 4,844,918 86,972,716 - - - - - - - 91,967,696
Nov-17 150,062 - 4,852,268 91,066,687 - - - 38,253,401 - - - 134,322,419
Dec-17 150,976 - 4,884,728 98,805,812 - - 46,788,116 - - - 150,629,632

13 Mo. Avg 5,894,762 - 4,594,011 80,157,512 - 9,253,542 - 6,541,655 - - - 106,441,483



