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Project Description TOTAL
 Jan 19 -
Dec 20

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

TRTP Segments 3B and 4-11

7183 Segment 3B
800062547 230 kV Transmission Line Between Highwind and Windhub Substatio 4                 2                 2                 1                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Segment 3B 4                 2                 2                 1                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

5243 Segment 6
800217316 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles sing           2,817          9                 203             222             20               84               29               124             414             514             564             414             219             

Total Segment 6 2,817          9                 203             222             20               84               29               124             414             514             564             414             219             

6438 Segment 7
800218138 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile doub                20               3                 6                 8                 4                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Segment 7 20               3                 6                 8                 4                 -                 -                 -                 -                 -                 -                 -                 -                 

6439 Segment 8
800218645 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L b             (12)             14               20               44               (215)           124             -                 -                 -                 -                 -                 -                 -                 

Total Segment 8 (12)             14               20               44               (215)           124             -                 -                 -                 -                 -                 -                 -                 

7553 TRTP Segment 8A (TRTP 500kV Underground)
900610533 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 40               (8)               10               26               13               -                 -                 -                 -                 -                 -                 -                 -                 
801479004 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemna 72               4                 22               46               -                 -                 -                 -                 -                 -                 -                 -                 -                 
901109252 East Transition Station 271             144             8                 (1)               116             2                 2                 -                 -                 -                 -                 -                 -                 
901109253 West Transition Station (26)             (27)             4                 (3)               0                 -                 -                 -                 -                 -                 -                 -                 -                 

Total TRTP Segment 8A 357             113             44               67               128             2                 2                 -                 -                 -                 -                 -                 -                 

6442 Segment 11
800217339 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-V                      461             3                 193             187             7                 9                 9                 9                 9                 9                 9                 9                 9                 

Total Segment 11 461             3                 193             187             7                 9                 9                 9                 9                 9                 9                 9                 9                 

Subtotal TRTP Segments 3B 4                 2                 2                 1                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
Subtotal TRTP Segments 4 - 11 3,643          142             467             528             (56)             219             40               133             423             523             573             423             228             
Total TRTP Segments 3B & 4 - 11 3,647          144             468             529             (56)             219             40               133             423             523             573             423             228             

8169 Colorado River Substation Expansion 
900603420 Devers: Relays for D-RB 500kV N-2 SPS         16,316 2                 1                 4                 44               44               44               44               44               44               44               44               44               

Total CRS Expansion         16,316 2                 1                 4                 44               44               44               44               44               44               44               44               44               

7650/7695 Whirlwind Substation Expansion
901368041 Install N60 relays to add generation to Whirlwind AA Bank SPS                  5 2                 3                 0                 0                 -                 -                 -                 -                 -                 -                 -                 -                 
901307713 Whirlwind 3rd AA bank and SPS                  2 0                 -                 2                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Whirlwind Sub Expansion                  7 2                 3                 3                 0                 -                 -                 -                 -                 -                 -                 -                 -                 

6902 Calcite Substation (formerly Jasper; part of South of Kramer)
900295954 Calcite: LGIA Engineer and construct a new interconnection facility           2,905 24               26               16               25               25               25               25               25               25               25               25               33               

Total South of Kramer (Jasper Portion)           2,905 24               26               16               25               25               25               25               25               25               25               25               33               

6420 West of Devers Upgrade Project
800062511 Pre-Engineering (Morongo Transmission Relocation Project)                  0 -                 -                 0                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
901453922 Devers Sub: Install 220kV CBs & DSs              901 7                 41               4                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
901453923 El Casco Sub: Install 220kV Terminal Equipment           1,100 19               5                 18               50               50               50               50               50               50               50               25               133             
901453924 Etiwanda Sub: Install 220kV Relay Equipment                  0 0                 0                 0                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
901453925 San Bernardino : Install Disconnects           1,645 51               23               36               41               41               41               41               160             190             171             18               85               
901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV       311,397 23,901        12,123        21,102        12,696        13,546        12,546        14,546        11,987        11,036        13,036        9,187          8,117          
901453926 Vista Sub: Install Disconnects           1,340 16               66               37               80               50               50               50               50               50               50               50               120             
801275175 Acquire Easements for West of Devers           2,771 27               12               13               535             535             550             35               35               25               25               25               574             

Total West of Devers       319,155 24,021        12,271        21,209        13,402        14,222        13,237        14,722        12,282        11,351        13,332        9,305          9,030          

6092 Alberhill System
800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Envir                1,570 105             63               33               103             68               71               65               71               65               71               44               26               
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TRTP Segments 3B and 4-11

7183 Segment 3B
800062547 230 kV Transmission Line Between Highwind and Windhub Substatio

Total Segment 3B

5243 Segment 6
800217316 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles sing           

Total Segment 6

6438 Segment 7
800218138 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile doub                

Total Segment 7

6439 Segment 8
800218645 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L b             

Total Segment 8

7553 TRTP Segment 8A (TRTP 500kV Underground)
900610533 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion
801479004 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemna
901109252 East Transition Station
901109253 West Transition Station

Total TRTP Segment 8A

6442 Segment 11
800217339 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-V                      

Total Segment 11

Subtotal TRTP Segments 3B 
Subtotal TRTP Segments 4 - 11
Total TRTP Segments 3B & 4 - 11

8169 Colorado River Substation Expansion 
900603420 Devers: Relays for D-RB 500kV N-2 SPS

Total CRS Expansion

7650/7695 Whirlwind Substation Expansion
901368041 Install N60 relays to add generation to Whirlwind AA Bank SPS
901307713 Whirlwind 3rd AA bank and SPS

Total Whirlwind Sub Expansion

6902 Calcite Substation (formerly Jasper; part of South of Kramer)
900295954 Calcite: LGIA Engineer and construct a new interconnection facility

Total South of Kramer (Jasper Portion)

6420 West of Devers Upgrade Project
800062511 Pre-Engineering (Morongo Transmission Relocation Project)
901453922 Devers Sub: Install 220kV CBs & DSs
901453923 El Casco Sub: Install 220kV Terminal Equipment
901453924 Etiwanda Sub: Install 220kV Relay Equipment
901453925 San Bernardino : Install Disconnects
901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV
901453926 Vista Sub: Install Disconnects
801275175 Acquire Easements for West of Devers

Total West of Devers

6092 Alberhill System
800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Envir      

Total
2019

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Total 2020 Operating
 Date

4                 -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-12
4                 -              -              -              -              -              -              -             -              -              -            -              -             -               

2,817          -              -              -              -              -              -              -             -              -              -            -              -             -               Nov-14
2,817          -              -              -              -              -              -              -             -              -              -            -              -             -               

20               -              -              -              -              -              -              -             -              -              -            -              -             -               Feb-18
20               -              -              -              -              -              -              -             -              -              -            -              -             -               

(12)             -              -              -              -              -              -              -             -              -              -            -              -             -               Mar-16
(12)             -              -              -              -              -              -              -             -              -              -            -              -             -               

40               -              -              -              -              -              -              -             -              -              -            -              -             -               Oct-16
72               -              -              -              -              -              -              -             -              -              -            -              -             -               Sep-19

271             -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-16
(26)             -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-16
357             -              -              -              -              -              -              -             -              -              -            -              -             -               

461             -              -              -              -              -              -              -             -              -              -            -              -             -               May-15
461             -              -              -              -              -              -              -             -              -              -            -              -             -               

4                 -              -              -              -              -              -              -             -              -              -            -              -             -               
3,643          -              -              -              -              -              -              -             -              -              -            -              -             -               
3,647          -              -              -              -              -              -              -             -              -              -            -              -             -               

400             1,326      1,326      1,326      1,326      1,326      1,326      1,326     1,326      1,326      1,326     1,326      1,326     15,916     Dec-21
400             1,326      1,326      1,326      1,326      1,326      1,326      1,326     1,326      1,326      1,326     1,326      1,326     15,916     

5                 -              -              -              -              -              -              -             -              -              -            -              -             -               Oct-17
2                 -              -              -              -              -              -              -             -              -              -            -              -             -               Apr-17

                 7 -              -              -              -              -              -              -             -              -              -            -              -                             - 

300             -          -          -          -          -          -          -         -          600         600        600         805        2,605       Jul-21
300             -              -              -              -              -              -              -             -              600         600        600         805        2,605       

0                 -              -              -              -              -              -              -             -              -              -            -              -             -               May-21
52               70           70           70           70           70           70           70          70           70           79          70           70          849          Oct-21

550             20           20           50           100         100         20           20          20           20           20          60           100        550          Dec-19
0                 -              -              -              -              -              -              -             -              -              -            -              -             -               Aug-19

895             30           30           75           120         120         30           30          30           30           30          105         120        750          Aug-21
163,823      9,500      13,000    14,500    13,000    13,500    11,000    12,500   14,500    14,500    14,500   9,563      7,511     147,574   May-21

670             30           30           60           100         100         30           30          30           30           30          100         100        670          Dec-19
2,391          30           30           30           30           30           30           30          30           40           40          30           30          380          Feb-19

168,382      9,680      13,180    14,785    13,420    13,920    11,180    12,680   14,680    14,690    14,699   9,928      7,931     150,773   

785             65           65           65           65           65           65           65          65           65           65          65           65          785          Dec-25
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Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

800374409 Valley: Replace existing LFCB relay with                   - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
800374410 Serrano: Replace existing LFCB relay wit                   - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
800796373 Alberhill Real Properties Acquisition                   - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
900502072 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by lo                            - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
900502073 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by loopi                            - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Alberhill           1,570 105             63               33               103             68               71               65               71               65               71               44               26               

7546 Eldorado-Lugo-Mohave Upgrade
801648460 ELMSC Real Properties Acquisition           1,963 10               64               7                 15               15               15               15               15               15               15               15               25               
901056467 Eldorado Sub: Upgrade Terminal Equipment         11,202 136             134             139             94               94               325             196             1,911          222             223             855             248             
901056468 Lugo Sub: Upgrade Terminal Equipment and         14,201 109             161             524             18               220             990             133             66               2,475          714             32               49               
901490550 Mohave Sub:Install CBs, Disc.&series cap         14,652 70               44               124             32               31               1,791          334             2,705          31               1,239          54               72               
901624163 Mid-Line Cap:Inst cap on Eldor Lugo T/L         14,534 135             67               181             124             123             510             331             2,855          214             210             208             210             
901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow         14,471 134             68               181             115             115             499             321             2,874          189             217             219             219             
901904770 Eldorado-Mohave T/L: Instal OPGW, splice           4,965 (117)           5                 85               8                 8                 211             8                 452             272             12               1,620          12               
901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice         13,295 (585)           7                 184             23               22               524             376             1,161          728             20               4,590          54               
901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice              982 (17)             1                 13               2                 7                 33               7                 73               48               5                 275             5                 
901904774 Eldorado-Lugo T/L(CA): Clear infractions           3,341 (319)           1                 88               2                 8                 384             139             558             269             7                 10               21               
902618358 LADWP McCullough Substation         10,477 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Eldorado-Lugo-Mohave 104,082      (444)           552             1,526          433             643             5,282          1,859          12,669        4,463          2,662          7,878          915             

7555 Mesa Substation
900959223 Mesa Substation: Upgrade Mesa from a 230         40,743 1,939          2,458          (448)           4,779          3,482          2,840          2,533          905             843             843             843             11,484        
901192480 Laguna Bell: Replace (4) 230 kV CBs              370 12               12               10               6                 6                 6                 6                 269             13               13               13               7                 
901192481 Lighthipe:Replace (2) 230kV CBs&disconct              601 18               18               148             111             111             111             0                 0                 0                 0                 0                 77               
901192483 Rio Hondo Sub: Upgrade/Update Protection              146 4                 (0)               13               6                 118             6                 -                 -                 -                 -                 -                 1                 
901197441 Mesa Area Phase2: Relocate various lines           1,039 14               5                 5                 19               19               19               8                 8                 8                 8                 8                 43               
901560422 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2           2,061 1                 10               0                 (6)               (6)               (6)               53               58               58               58               58               310             
901564026 Center Sub:Replc 3 GE relays              106 1                 0                 1                 4                 4                 4                 4                 4                 4                 4                 4                 71               
901564029 Redondo Sub: Replc 1 SEL-311L relay.                11 -                 11               -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
901777019 Mesa: SCE 50% MWD Water Line Relocation                   - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
902124236 Eagle Rock-Mesa: Ins              484 (0)               2                 1                 -                 -                 -                 22               22               22               22               22               374             
902124387 Goodrich-Mesa: Install 1000ft cndctr              328 2                 (0)               1                 159             5                 5                 25               25               25               25               25               32               
902124388 Laguna Bell-Mesa #1 220kV: Install 2300 ckt
ft of conductor              414 1                 0                 1                 6                 90               6                 30               30               30               30               30               158             
902124389 Laguna Bell-Mesa2: I           1,962 -                 6                 0                 -                 -                 484             139             139             139             139             139             779             
902124390 Lighthipe-Mesa: Install 3 strcts+cnd           1,781 268             106             (95)             431             37               37               37               37               37               37               37               811             
902124394 Mesa-Rio Hondo #1 220kV: Install 4
structures and 3000 ckt ft of cond          4,345 7                 2                 0                 84               65               156             65               616             65               65               65               614             
902124395 Mesa-Rio Hondo2: Install 3000ft  cndctr              832 0                 0                 0                 119             8                 8                 8                 8                 8                 8                 8                 205             
902124396 Mesa-Vincent1: Install 2 strcts+cndctr           3,188 3                 2                 1                 165             57               57               57               57               57               588             588             1,557          
902124398 Mesa-Vincent2: Install 2 strcts+cndctr           1,876 4                 5                 -                 29               29               296             29               29               249             249             249             706             
902124580 Mesa-Walnut: Install           2,892 0                 2                 160             107             -                 -                 -                 -                 -                 547             -                 -                 
902124582 Redondo-Vincent:Inst                  9 1                 1                 5                 1                 1                 1                 1                 -                 -                 -                 -                 -                 
902132965 Goodrich-Laguna Bell: Install 1500ft cnd                  9 1                 2                 0                 1                 1                 1                 1                 1                 1                 1                 1                 1                 
902132967 LagunaBell-RioHondo:              667 (0)               3                 1                 173             -                 -                 -                 -                 -                 -                 -                 -                 
902178838 Mesa: Upgrade to a 500/230/66/16kV sub       133,055 2,512          (2,417)        90               395             3,458          457             7,161          1,561          13,006        1,561          5,046          2,377          
801291267 ACQ Mesa 500kV Substation/MPO                   - -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
902124234 Mesa-Mira Loma: Inst           4,103 2                 -                 -                 2                 2                 2                 2                 2                 2                 2                 2                 7                 
902124235 Mesa-Vincent: Install 1600 ft cndctr              398 -                 -                 -                 -                 -                 -                 -                 86               -                 -                 -                 6                 
902472308 Mira Loma Subs                  3 -                 3                 (1)               -                 -                 -                 -                 -                 -                 -                 -                 1                 
902472309 Vincent Subs                  2 0                 2                 0                 -                 -                 -                 -                 -                 -                 -                 -                 -                 

Total Mesa       201,425 4,790          235             (106)           6,591          7,486          4,490          10,180        3,856          14,566        4,200          7,138          19,619        

Grand Total for Non-TRTP 645,461      28,500        13,151        22,685        20,597        22,487        23,147        26,894        28,947        30,515        20,333        24,434        29,667        

Grand Total       649,107 28,646        13,621        23,215        20,542        22,706        23,187        27,027        29,369        31,037        20,905        24,856        29,894        
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800374409 Valley: Replace existing LFCB relay with
800374410 Serrano: Replace existing LFCB relay wit
800796373 Alberhill Real Properties Acquisition
900502072 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by lo          
900502073 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by loopi          

Total Alberhill

7546 Eldorado-Lugo-Mohave Upgrade
801648460 ELMSC Real Properties Acquisition
901056467 Eldorado Sub: Upgrade Terminal Equipment
901056468 Lugo Sub: Upgrade Terminal Equipment and
901490550 Mohave Sub:Install CBs, Disc.&series cap
901624163 Mid-Line Cap:Inst cap on Eldor Lugo T/L
901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow
901904770 Eldorado-Mohave T/L: Instal OPGW, splice
901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice
901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice
901904774 Eldorado-Lugo T/L(CA): Clear infractions
902618358 LADWP McCullough Substation

Total Eldorado-Lugo-Mohave

7555 Mesa Substation
900959223 Mesa Substation: Upgrade Mesa from a 230
901192480 Laguna Bell: Replace (4) 230 kV CBs
901192481 Lighthipe:Replace (2) 230kV CBs&disconct
901192483 Rio Hondo Sub: Upgrade/Update Protection
901197441 Mesa Area Phase2: Relocate various lines
901560422 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2
901564026 Center Sub:Replc 3 GE relays
901564029 Redondo Sub: Replc 1 SEL-311L relay.
901777019 Mesa: SCE 50% MWD Water Line Relocation
902124236 Eagle Rock-Mesa: Ins
902124387 Goodrich-Mesa: Install 1000ft cndctr
902124388 Laguna Bell-Mesa #1 220kV: Install 2300 ckt
ft of conductor
902124389 Laguna Bell-Mesa2: I
902124390 Lighthipe-Mesa: Install 3 strcts+cnd
902124394 Mesa-Rio Hondo #1 220kV: Install 4
structures and 3000 ckt ft of cond
902124395 Mesa-Rio Hondo2: Install 3000ft  cndctr
902124396 Mesa-Vincent1: Install 2 strcts+cndctr
902124398 Mesa-Vincent2: Install 2 strcts+cndctr
902124580 Mesa-Walnut: Install
902124582 Redondo-Vincent:Inst
902132965 Goodrich-Laguna Bell: Install 1500ft cnd
902132967 LagunaBell-RioHondo:
902178838 Mesa: Upgrade to a 500/230/66/16kV sub
801291267 ACQ Mesa 500kV Substation/MPO
902124234 Mesa-Mira Loma: Inst
902124235 Mesa-Vincent: Install 1600 ft cndctr
902472308 Mira Loma Subs
902472309 Vincent Subs

Total Mesa

Grand Total for Non-TRTP

Grand Total

Total
2019

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Total 2020 Operating
 Date

-                 -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-25
-                 -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-25
-                 -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-25
-                 -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-25
-                 -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-25

785             65           65           65           65           65           65           65          65           65           65          65           65          785          

226             100         100         100         100         100         100         137        200         200         200        200         200        1,737       Dec-21
4,577          633         1,909      721         1,244      262         322         205        206         216         334        304         268        6,624       Dec-21
5,491          365         1,763      1,594      875         412         545         412        412         460         593        687         592        8,710       Dec-21
6,526          215         1,417      900         586         586         835         470        238         232         481        573         1,593     8,126       Dec-21
5,168          277         1,362      755         323         377         580         366        366         366         569        1,599      2,426     9,366       Dec-21
5,150          277         1,475      747         210         377         580         366        355         355         569        1,599      2,411     9,321       Dec-21
2,577          26           307         324         132         132         298         141        141         141         305        280         161        2,388       Dec-21
7,103          101         101         659         170         577         1,040      577        577         387         799        740         464        6,192       Dec-21

451             20           17           55           45           35           61           35          32           35           61          99           37          531          Dec-21
1,169          29           28           540         235         236         248         123        122         123         165        191         132        2,172       Dec-21

-                 100         100         120         620         4,797      620         620        620         620         620        820         820        10,477     Dec-21
38,439        2,143      8,579      6,515      4,540      7,891      5,230      3,452     3,269      3,135      4,697     7,090      9,103     65,644     

32,501        687         687         687         687         687         687         687        687         687         687        687         687        8,242       Jun-21
370             -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-19
594             1             1             1             1             1             1             1            1             1             1            1             1            6              Jun-19
146             -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-19
165             73           73           73           73           73           73           73          73           73           73          73           73          874          Dec-20
587             123         123         123         123         123         123         123        123         123         123        123         123        1,474       Dec-20
106             -              -              -              -              -              -              -             -              -              -            -              -             -               Nov-19

11               -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-19
-                 -              -              -              -              -              -              -             -              -              -            -              -             -               May-18

484             -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-20
328             -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-20
414             -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-20

1,962          -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-20
1,781          -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-20
1,802          208         208         208         208         208         208         208        208         208         208        208         253        2,542       Dec-20

384             37           37           37           37           37           37           37          37           37           37          37           45          448          Dec-20
3,188          -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-20
1,876          -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-20

816             170         170         170         170         170         170         170        170         170         170        170         207        2,075       Dec-20
9                 -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-20
9                 -              -              -              -              -              -              -             -              -              -            -              -             -               Dec-20

177             3             3             3             3             3             3             3            3             3             3            3             452        490          Dec-20
35,206        8,079      8,079      8,079      8,079      8,079      8,079      8,079     8,079      8,079      8,079     8,079      8,985     97,849     Mar-22

-                 -              -              -              -              -              -              -             -              -              -            -              -             -               Apr-17
27               260         260         260         260         260         260         260        260         260         260        260         1,217     4,076       Dec-20
92               4             4             4             4             4             4             4            4             4             4            4             261        305          Dec-20

3                 -              -              -              -              -              -              -             -              -              -            -              -             -               Jun-21
2                 -              -              -              -              -              -              -             -              -              -            -              -             -               Jun-21

83,043        9,644      9,644      9,644      9,644      9,644      9,644      9,644     9,644      9,644      9,644     9,644      12,303   118,382   

291,356      22,858    32,795    32,335    28,996    32,846    27,445    27,167   28,984    29,460    31,031   28,654    31,533   354,105   

295,002      22,858    32,795    32,335    28,996    32,846    27,445    27,167   28,984    29,460    31,031   28,654    31,533   354,105   
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