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TRTP Segments 4-11

5472 Segment 5
800217232 I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single       0                  (0)                 0                  (0)                 -                   -                   -                   -                   -                   -                   -                   -                   -                   0                  -             -             -             -             -             -             -             -             -             -             -             -             -                   Oct-12

Total Segment 5 0                  (0)                 0                  (0)                 -                   -                   -                   -                   -                   -                   -                   -                   -                   0                  -             -             -             -             -             -             -             -             -             -             -             -             -                   

5243 Segment 6
800217316 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single           642              34                368              192              48                -                   -                   -                   -                   -                   -                   -                   -                   642              -             -             -             -             -             -             -             -             -             -             -             -             -                   Jun-16

Total Segment 6 642              34                368              192              48                -                   -                   -                   -                   -                   -                   -                   -                   642              -             -             -             -             -             -             -             -             -             -             -             -             -                   

6438 Segment 7
800218138 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-c                3                  -                   2                  2                  -                   -                   -                   -                   -                   -                   -                   -                   -                   3                  -             -             -             -             -             -             -             -             -             -             -             -             -                   Feb-18

Total Segment 7 3                  -                   2                  2                  -                   -                   -                   -                   -                   -                   -                   -                   -                   3                  -             -             -             -             -             -             -             -             -             -             -             -             -                   

6439 Segment 8
800218645 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L bet             5                  (0)                 2                  3                  -                   -                   -                   -                   -                   -                   -                   -                   -                   5                  -             -             -             -             -             -             -             -             -             -             -             -             -                   Mar-16

Total Segment 8 5                  (0)                 2                  3                  -                   -                   -                   -                   -                   -                   -                   -                   -                   5                  -             -             -             -             -             -             -             -             -             -             -             -             -                   

7553 TRTP Segment 8A (TRTP 500kV Underground)
900610533 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 25                3                  4                  18                -                   -                   -                   -                   -                   -                   -                   -                   -                   25                -             -             -             -             -             -             -             -             -             -             -             -             -                   Oct-16
801025887 Acquire easements for CHUG - TRTP-Segment 8 11                11                -                   0                  -                   -                   -                   -                   -                   -                   -                   -                   -                   11                -             -             -             -             -             -             -             -             -             -             -             -             -                   Oct-16
801479004 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnatio -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -             -             -             -             -             -             -             -             -             -             -             -             -                   Jun-20

Total TRTP Segment 8A 36                14                4                  18                -                   -                   -                   -                   -                   -                   -                   -                   -                   36                -             -             -             -             -             -             -             -             -             -             -             -             -                   

6442 Segment 11
800217339 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vinc                      368              14                4                  62                -                   -                   -                   -                   -                   -                   -                   -                   287              368              -             -             -             -             -             -             -             -             -             -             -             -             -                   May-15

Total Segment 11 368              14                4                  62                -                   -                   -                   -                   -                   -                   -                   -                   287              368              -             -             -             -             -             -             -             -             -             -             -             -             -                   

Total TRTP Segments 4-11 1,055           62                381              277              48                -                   -                   -                   -                   -                   -                   -                   287              1,055           -             -             -             -             -             -             -             -             -             -             -             -             -                   

8169 Colorado River Substation Expansion 
902519003 Colorado River Sub - Install SPS            9,480 11                8                  18                40                326              350              336              436              455              1,124           1,267           669              5,041           370        370        370        370        370        370        370        370        370        370        370        370        4,440           Sep-21

Total CRS Expansion            9,480 11                8                  18                40                326              350              336              436              455              1,124           1,267           669              5,041           370        370        370        370        370        370        370        370        370        370        370        370        4,440           

7650 Whirlwind Substation Expansion
901307713 Whirlwind 3rd AA bank and SPS                  (2) (2)                 -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   (2)                 -             -             -             -             -             -             -             -             -             -             -             -             -                   Apr-17

Total Whirlwind Sub Expansion                  (2) (2)                 -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                                    (2) -             -             -             -             -             -             -             -             -             -             -             -                                - 

6902 Calcite Substation (formerly Jasper; part of South of Kramer)
900295954 Calcite: LGIA Engineer and construct a new interconnection facility                 20 2                  1                  2                  2                  2                  2                  2                  2                  2                  2                  2                  3                  20                -         -         -         -         -         -         -         -         -         -         -         -         -                   Nov-22

Total Calcite Substation                 20 2                  1                  2                  2                  2                  2                  2                  2                  2                  2                  2                  3                  20                -             -             -             -             -             -             -             -             -             -             -             -             -                   

6420 West of Devers Upgrade Project
800062511 Pre-Engineering (Morongo Transmission Relocation Project)                    - -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -             -             -             -             -             -             -             -             -             -             -             -             -                   May-21
901453922 Devers Sub: Install 220kV CBs & DSs               709 62                46                405              30                30                30                30                30                30                16                -                   -                   709              -             -             -             -             -             -             -             -             -             -             -             -             -                   Oct-21
901453923 El Casco Sub: Install 220kV Terminal Equipment                 60 -                   2                  1                  6                  6                  6                  6                  6                  6                  6                  6                  8                  60                -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-19
901453924 Etiwanda Sub: Install 220kV Relay Equipment               198 25                11                36                30                30                18                -                   -                   -                   -                   -                   -                   150              8            10          10          10          10          -             -             -             -             -             -             -             48                Aug-19
901453925 San Bernardino : Install Disconnects            1,475 36                78                256              126              30                30                30                30                20                15                15                10                675              100        100        100        100        100        100        100        100        -             -             -             -             800              Aug-21
901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV        203,295 13,312         17,533         11,181         14,000         13,000         12,500         12,800         12,800         12,300         12,400         8,781           8,871           149,479      4,500     5,200     6,200     6,200     6,200     6,200     4,000     4,000     3,000     3,000     3,000     2,316     53,816         Dec-20
901453926 Vista Sub: Install Disconnects               450 70                286              8                  10                10                10                10                10                10                10                10                6                  450              -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-19
801275175 Acquire Easements for West of Devers            3,500 4                  2                  5                  200              300              300              300              300              300              300              300              189              2,500           100        200        200        200        200        100        -             -             -             -             -             -             1,000           Dec-21

Total West of Devers        209,688 13,510         17,958         11,893         14,402         13,406         12,894         13,176         13,176         12,666         12,747         9,112           9,084           154,024      4,708     5,510     6,510     6,510     6,510     6,400     4,100     4,100     3,000     3,000     3,000     2,316     55,664         

6092 Alberhill System
800063633 Licensing Phase - Site Selection, PEA/Application Preparation, Environm                 1,623 130              44                85                131              50                50                50                33                29                29                24                26                679              79          79          79          79          79          79          79          79          79          79          79          79          943              Apr-25
800374409 Valley: Replace existing LFCB relay with                    - -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -             -             -             -             -             -             -             -             -             -             -             -             -                   Jul-23
800374410 Serrano: Replace existing LFCB relay wit                    - -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -             -             -             -             -             -             -             -             -             -             -             -             -                   Aug-23
800796373 Alberhill Real Properties Acquisition                    - -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-25
900502072 Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by loop                             - -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20
900502073 Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping t                            - -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20

Total Alberhill            1,623 130              44                85                131              50                50                50                33                29                29                24                26                679              79          79          79          79          79          79          79          79          79          79          79          79          943              

7546 Eldorado-Lugo-Mohave Upgrade
801648460 ELMSC Real Properties Acquisition            2,156 6                  112              5                  5                  5                  5                  5                  5                  5                  5                  5                  1,574           1,737           40          40          40          40          40          40          40          40          40          40          10          9            419              Dec-21
901056467 Eldorado Sub: Upgrade Terminal Equipment            9,234 424              122              56                242              156              188              491              168              124              141              1,335           287              3,735           448        340        520        462        1,308     359        376        376        354        365        365        225        5,499           Dec-21
901056468 Lugo Sub: Upgrade Terminal Equipment and          10,954 165              260              17                225              439              156              446              383              332              347              329              428              3,527           313        1,024     1,240     444        528        444        568        602        467        578        578        640        7,427           May-21
901490550 Mohave Sub:Install CBs, Disc.&series cap          11,188 175              104              16                440              127              160              667              603              268              1,248           268              304              4,379           635        151        1,263     738        737        737        521        779        357        270        270        350        6,809           Oct-20
901624163 Mid-Line Cap:Inst cap on Eldor Lugo T/L          15,049 1,787           291              307              285              124              233              698              1,344           298              1,538           156              195              7,257           250        365        1,718     579        1,144     529        614        484        541        490        490        584        7,792           Jan-22
901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow          11,717 (928)             123              297              264              97                203              543              1,182           393              1,599           145              171              4,088           250        365        1,747     579        1,144     473        589        439        530        446        441        623        7,629           Dec-21
901904770 Eldorado-Mohave T/L: Instal OPGW, splice            4,074 7                  23                8                  27                284              155              269              451              59                79                59                369              1,790           121        174        121        282        282        282        121        121        282        121        121        255        2,284           Apr-21
901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice          11,666 24                12                (39)               670              1,150           701              958              1,435           284              267              234              432              6,127           269        269        356        712        712        711        268        268        711        268        268        727        5,539           Apr-21
901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice               896 1                  2                  3                  16                60                33                52                120              18                20                18                55                397              37          36          37          64          65          64          36          24          52          24          18          43          499              Apr-21
901904774 Eldorado-Lugo T/L(CA): Clear infractions            3,669 1                  13                1                  93                315              259              441              412              90                99                90                164              1,977           102        216        216        259        229        145        95          82          125        70          54          98          1,692           Apr-21

Total Eldorado-Lugo-Mohave 80,603         1,662           1,062           671              2,267           2,759           2,092           4,569           6,102           1,871           5,342           2,639           3,979           35,014         2,465     2,980     7,259     4,160     6,190     3,785     3,229     3,216     3,460     2,673     2,616     3,555     45,589         

7555 Mesa Substation
900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an                   3,137 1,336           690              528              93                93                170              6                  6                  6                  6                  6                  198              3,137           -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-19
901192480 Laguna Bell: Replace (4) 230 kV CBs               251 57                53                55                31                -                   -                   -                   -                   -                   -                   -                   55                251              -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-19
901192481 Lighthipe:Replace (2) 230kV CBs&disconct               114 28                34                39                -                   -                   -                   -                   -                   -                   -                   -                   13                114              -             -             -             -             -             -             -             -             -             -             -             -             -                   Jun-19
901192483 Rio Hondo Sub: Upgrade/Update Protection               114 1                  0                  2                  -                   -                   112              -                   -                   -                   -                   -                   (2)                 114              -             -             -             -             -             -             -             -             -             -             -             -             -                   May-20
901197441 Mesa Area Phase2: Relocate various lines               592 11                10                14                10                10                472              10                10                10                10                10                12                592              -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20
901560422 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2               256 10                120              68                -                   -                   -                   -                   -                   -                   -                   -                   59                256              -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20
901564026 Center Sub:Replc 3 GE relays                    6 1                  1                  4                  -                   -                   -                   -                   -                   -                   -                   -                   (0)                 6                  -             -             -             -             -             -             -             -             -             -             -             -             -                   Jun-20
901564029 Redondo Sub: Replc 1 SEL-311L relay.                 85 8                  66                12                -                   -                   -                   -                   -                   -                   -                   -                   (0)                 85                -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-19
902124234 Mesa-Mira Loma: Inst            3,795 4                  0                  2                  -                   -                   -                   -                   -                   310              310              310              842              1,779           160        160        160        160        160        160        160        160        160        160        -             416        2,016           Dec-20
902124235 Mesa-Vincent 500kV: Install 1600 ckt ft of
conductor            1,559 3                  0                  (0)                 4                  4                  4                  4                  4                  4                  4                  4                  360              399              227        227        227        117        117        117        -             -             -             -             -             131        1,160           Dec-20
902124236 Eagle Rock-Mesa: Ins               324 1                  338              5                  -                   -                   -                   -                   -                   -                   -                   -                   (20)               324              -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20
902124387 Goodrich-Mesa: Install 1000ft cndctr               325 22                205              1                  -                   -                   -                   -                   -                   -                   -                   -                   97                325              -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20
902124388 Laguna Bell-Mesa #1 220kV: Install 2300 ckt
ft of conductor               377 24                145              22                -                   -                   -                   -                   -                   -                   -                   -                   186              377              -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20
902124389 Laguna Bell-Mesa2: I               426 1                  10                5                  44                44                67                -                   -                   -                   -                   -                   255              426              -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20
902124390 Lighthipe-Mesa: Install 3 strcts+cnd                 53 64                (21)               28                -                   -                   -                   -                   -                   -                   -                   -                   (18)               53                -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-19
902124394 Mesa-Rio Hondo #1 220kV: Install 4
structures and 3000 ckt ft of conduc              881 60                13                8                  355              -                   -                   -                   -                   -                   -                   -                   446              881              -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20
902124395 Mesa-Rio Hondo2: Install 3000ft  cndctr            1,567 (0)                 0                  2                  491              491              -                   -                   -                   -                   -                   -                   582              1,567           -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20
902124396 Mesa-Vincent1: Install 2 strcts+cndctr                  (6) 5                  0                  -                   -                   -                   -                   -                   -                   -                   -                   -                   (11)               (6)                 -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-19
902124398 Mesa-Vincent2: Install 2 strcts+cndctr               285 0                  187              9                  -                   -                   -                   -                   -                   -                   -                   -                   89                285              -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20
902124580 Mesa-Walnut: Install            1,674 4                  2                  39                735              63                63                63                63                63                63                63                453              1,674           -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20
902124582 Redondo-Vincent:Inst                  (2) -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   (2)                 (2)                 -             -             -             -             -             -             -             -             -             -             -             -             -                   May-18
902132965 Goodrich-Laguna Bell: Install 1500ft cnd               213 0                  -                   -                   -                   -                   -                   -                   -                   -                   -                   -                   213              213              -             -             -             -             -             -             -             -             -             -             -             -             -                   May-18
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902132967 LagunaBell-RioHondo:               276 -                   -                   -                   -                   280              -                   -                   -                   -                   -                   -                   (4)                 276              -             -             -             -             -             -             -             -             -             -             -             -             -                   Dec-20
902178838 Mesa: Upgrade to a 500/230/66/16kV sub        164,572 2,423           4,023           4,049           8,401           13,990         8,840           11,270         6,978           9,058           4,632           2,797           18,625         95,086         8,077     6,311     6,311     5,405     5,405     5,405     5,405     5,405     5,405     5,405     5,405     5,545     69,486         Aug-21
902472308 Mira Loma Subs                 87 -                   -                   4                  -                   -                   -                   -                   -                   -                   -                   -                   (0)                 4                  3            3            3            3            3            3            3            3            3            3            3            55          82                May-21
902472309 Vincent Subs                 93 (0)                 1                  4                  -                   -                   -                   -                   -                   -                   -               -                   (0)                 6                  3            3            3            58          3            3            3            3            3            3            3            3            88                May-21

Total Mesa        181,053 4,062           5,880           4,900           10,164         14,976         9,729           11,354         7,061           9,451           5,025           3,190           22,426         108,220      8,469     6,702     6,702     5,743     5,687     5,687     5,571     5,571     5,571     5,571     5,411     6,149     72,833         

Grand Total for Non-TRTP 482,464      19,373         24,953         17,570         27,006         31,519         25,116         29,486         26,810         24,474         24,267         16,233         36,187         302,995      16,090   15,641   20,920   16,861   18,836   16,321   13,349   13,336   12,479   11,693   11,476   12,468   179,469      

Grand Total        483,519 19,435         25,334         17,847         27,053         31,519         25,116         29,486         26,810         24,474         24,267         16,233         36,475         304,050      16,090   15,641   20,920   16,861   18,836   16,321   13,349   13,336   12,479   11,693   11,476   12,468   179,469      
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