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Non-Incentive Incentive Total Non-Incentive and Incentive
Forecast Period

Mon-Yr Gross Additions cwip Gross Additions cwip Gross Additions cwip
Jan-20 6,520,860 626,093 1,653,970 - 8,174,830 626,093
Feb-20 8,866,682 2,570,582 1,502,677 - 10,369,359 2,570,582
Mar-20 6,981,435 728,520 984,871 - 7,966,306 728,520
Apr-20 6,520,860 626,093 217,331 - 6,738,191 626,093
May-20 29,634,917 20,779,250 486,793 344,661 30,121,709 21,123,912
Jun-20 45,882,323 22,901,661 733,051 410,744 46,615,374 23,312,405
Jul-20 8,587,116 1,997,321 21,632 - 8,608,749 1,997,321
Aug-20 43,103,488 15,714,170 21,632 - 43,125,120 15,714,170
Sep-20 6,520,860 626,093 21,632 - 6,542,492 626,093
Oct-20 6,782,215 627,849 20,968,209 17,139,264 27,750,424 17,767,113
Nov-20 14,003,018 4,396,079 289,632 - 14,292,650 4,396,079
Dec-20 128,708,312 89,270,617 554,550,808 394,862,003 683,259,120 484,132,620
Jan-21 9,582,167 34,057 5,529,600 - 15,111,767 34,057
Feb-21 12,999,320 1,312,073 5,747,600 - 18,746,920 1,312,073
Mar-21 11,064,237 216,550 7,860,041 - 18,924,278 216,550
Apr-21 29,752,129 262,636 33,916,269 13,129,564 63,668,398 13,392,200
May-21 9,516,703 114,882 104,422,055 88,743,146 113,938,758 88,858,028
Jun-21 11,699,003 232,804 8,864,649 - 20,563,652 232,804
Jul-21 9,973,810 21,990 5,774,740 - 15,748,550 21,990
Aug-21 11,039,321 2,500 185,769,889 35,442,222 196,809,209 35,444,722
Sep-21 18,488,282 42,462 19,236,334 301,247 37,724,616 343,708
Oct-21 9,400,820 - 15,946,472 4,965,083 25,347,292 4,965,083
Nov-21 9,400,820 - 10,090,159 - 19,490,979 -
Dec-21 36,249,741 368,897 78,820,462 41,264,897 115,070,203 41,633,794




Transmission High / Low Voltage Summary (S000)

High Voltage Low Voltage

Month Incentive | Non-Incentive Total Non-Incentive Total Adds

Jan-20 1,654 6,521 8,175 - 8,175
Feb-20 3,157 15,388 18,544 - 18,544
Mar-20 4,142 22,369 26,510 - 26,510
Apr-20 4,359 28,890 33,249 - 33,249
May-20 4,846 58,525 63,370 - 63,370
Jun-20 5,579 103,972 109,551 435 109,986
Jul-20 5,600 112,559 118,160 435 118,595
Aug-20 5,622 155,663 161,285 435 161,720
Sep-20 5,644 162,184 167,827 435 168,262
Oct-20 26,612 168,705 195,316 696 196,013
Nov-20 26,901 182,708 209,609 696 210,305
Dec-20 581,452 311,416 892,868 696 893,564
Jan-21 586,982 320,998 907,980 696 908,676
Feb-21 592,729 333,997 926,727 696 927,423
Mar-21 600,589 345,062 945,651 696 946,347
Apr-21 634,506 374,814 1,009,320 696 1,010,016
May-21 738,928 384,330 1,123,258 696 1,123,954
Jun-21 747,792 395,229 1,143,022 1,496 1,144,518
Jul-21 753,567 405,203 1,158,770 1,496 1,160,267
Aug-21 939,337 415,912 1,355,249 1,827 1,357,076
Sep-21 958,573 434,400 1,392,973 1,827 1,394,800
Oct-21 974,520 443,801 1,418,321 1,827 1,420,148
Nov-21 984,610 453,202 1,437,812 1,827 1,439,639
Dec-21 1,063,431 489,451 1,552,882 1,827 1,554,709
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Non-Incentive Plant Additions Forecast

First Forecast Month

Blanket Forecast

1/1/2020
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2020150 2021150
Expenditures  Expenditures.
2020 Total 2021Total 2019150 CWIP Less. Less.

WBS WBS Description Pin# _ Voltage ForecastDate Asset Class Collectible % 150% 2019 CWIP Expenditures _ Expenditures  Less Collectible COR/Collectible COR/Collectible
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blanket TR-SUB 0.00% 100.0% 22335 12483 22335 12483
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0% 2,883.8 3,253.0
CET-ET-IR-CB-432911 Non-Bulk Circuit Breaker Replacement Program (115kVand € 4329 Low Blanket TR-SUB 0.00% 100.0% 9316 -

CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Ba 6197 High Blanket TR-SUB 0.00% 100.0% 463.4 66.9
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blanket TR-SUB 0.00% 100.0% 768.2 11273
CET-ET-IR-RP-508900 Bulk Power 500kV & 220k Line Relay Replacement 5089 High Blanket TR-SUB 0.00% 100.0% 44327 88539
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterment 4756 High Blanket TR-SUB 0.00% 100.0% 19,0046 14,1918
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ban| 5210 High Blanket TR-SUB 0.00% 100.0% 28059 1,558.2
CET-ET-GA-CR-766600 Total CRAS Program - Phase 1: Colorado River Corridor RAS 7666 High Blanket TR-SUB 0.00% 100.0% 2,039.2 7,541.9
CET-ET-GA-CR-800900 Northern CRAS to Tehachapi CRAS 8009 High Blanket TR-SUB 0.00% 100.0% 11333 -
CET-ET-GA-EM-644606 Phasor Measurement System Installations 6446 High Blanket TR-SUB 0.00% 39.2% 9,9003 5165.4
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation 7298 High Blanket TR-LINE 0.00% 100.0% 92,040.1 62,6314
CET-PD-CI-CI-CRINSP Critical Infrastructure Spare - FERC Spare Transformer Equipr 3362 High Blanket TR-SUB 0.00% 100.0% 85293 10,200.0
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blanket TR-SUB 50.00% 4.9% 1737 355.1
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blanket TR-SUB 0.00% 221% 1,642.6 1677.8
CET-PD-CL-TC-TREAST Transmission - Claim 3367 High Blanket TR-LINE 50.00% 5.8% 34220 35106 9856 1012
CET-PD-ST-TS-TREAST Transmission - Storm 3367 High Blanket TR-LINE 0.00% 265% 4,7780 43701 1,266.0 1,157.9
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 53% 6,718.0 - 3575 -
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 4.6% 11,643.7 11,9046 5333 545.2
CET-PD-IR-TP-788800 T i Planned - Pothead 3364 High Blanket TR-LINE 0.00% 100.0% 956.7 4,500.0 956.7 4,500.0
CET-PD-BM-TU-TREAST Transmission Breakdown Maintenance Unplanned 3364 High Blanket TR-LINE 0.00% 238% 3,100.0 3,0653 7371 7289
CET-PD-IR-TR-TRMETW Transmission Deteriorated Pole Repl & Restoration 3364 High Blanket TR-LINE 0.00% 03% 81,765.3 95,818.5 2465 2888
CET-PD-IR-PT-TRMETW Pole Loading Transmission Pole Replacements 3364 High Blanket TR-LINE 0.00% 03% 16,900.4 43,979.9 509 1326
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 High Blanket TR-LINE 0.00% 1.6% 1247 153.9 19 24
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (FERC) 7573 High Blanket TR-SUB 0.00% 53.4% 52253 37243 2,7914 1,989.5
CET-PD-IR-TS-TRSIAC Transmission Tower Corrosion Program 3364 High Blanket TR-LINE 0.00% 100.0% 6,019.9 21,0273 6,019.9 21,0273
CET-PD-IR-TG-TRSIAC Transmission Grid-Based Maintenance 3364 High Blanket TR-LINE 0.00% 296% 15,4237 43,0785 45715 12,7682
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blanket TR-SUB 0.00% 100.0% - 400 - 400
CET-PD-OT-LM-751101 Tower Lights & Marker Balls (FAA) 7511 High Blanket TR-LINE 0.00% 100.0% 38 - 38 -
CET-PD-WM-TP-822400 Transmission Enhanced Overhead Inspections (EOI) Capital R 8224 High Blanket TR-LINE 0.00% 27.0% 64,896.0 88388 17,5219 23865
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blanket TR-SUB 0.00% 100.0% 482.0 1,4315 482.0 1,4315
COS-00-RE-MA-NE7637 Substation Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0% 11,509.0 16,5332 40282 5,786.6
C0S-00-CS-CS-745400 Physical Security Systems - Electric Facilities 7454 High Blankets TR-SUB 0.00% 57.9% 10,205.8 13,2432 5956.1 7,661.2
C0S-00-CS-CS-745700 NERC CIP V6 7457 High Blankets TR-SUB 0.00% 46.0% 100.0 - 46.0 -
C0S-00-CS-CS-782000 NERC CIP-014 7820 High Blankets TR-SUB 0.00% 98.0% 25185 4762 - 2,468.1 4667
C0S-00-5P-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 64.0% 22,0057 21,0000 14,1413 13,4400
C0S-00-5P-TD-000002 Seismic Program - Trans Lines (FERC) 7392 High Blankets TR-LINE 0.00% 100.0% 4,000.0 33000 4,000.0 33000

Total Blankets B - 68,512.5 79,002.7

Total Incremental Blankets Plant Balance |
Non-Incentive Specifics Forecast
2020150 2021150
Expenditures  Expenditures.
2020 Total 2021Total 2019150 CWIP Less.

WBS WBS Description Pin# _ Voltage ForecastDate Asset Class Collectible % 150% Expenditures COR/Collectible
CET-OT-OT-ME-313803 LADWP AC/DC Filter Replacement 3138 High 12/1/2020 TR-SUB 0.00% 100.0% 79,235 14,369.4 79,2354 14,369.4
CET-ET-TP-RN-775602 Whirlwind Sub (POS): Equip one (1) 220 kV position to termin 7756 High 11/13/2018 TR-SUB 0.00% 100.0% 2 70.0 - 265 70.0 -
CET-ET-TP-RN-777500 Whirlwind Subsation (NU): Equip one (1) 220 kV positiontote 7775 High 7/25/2018 TR-SUB 0.00% 100.0% 123 150 - 123.1 150 -
CET-ET-AF-CF-809000 Bob Switch - Eldorado T/L: Install one transmission structure 8090 High 5/15/2019 TR-LINE 0.00% 100.0% 1,647 30 - 1,646.7 30 -
CET-ET-LG-AF-809000 Eldorado Substation (NU): install the following equipment on 8090 High 12/10/2019 TR-SUB 0.00% 100.0% 5,717 130.0 - 57169 1300 -
CET-ET-LG-AF-808800 Eldorado: Install facil. for switchrack 8088 High 6/1/2020 TR-SUB 0.00% 100.0% 7,371 9,952.0 - 73706 9,952.0 -
CET-ET-AF-CF-808800 Eldorado-Harry Allen (Cust):Instl 1 span 8088 High 12/1/2021 TR-LINE 0.00% 100.0% 367 265.0 810 367.0 265.0 810
CET-ET-LG-TS-538303 Chino 220/66KV - Add a 4th 280MVA, 220/66kV Transformer 5383 High 12/1/2020 TR-SUB 0.00% 35.0% 7,740 563.0 - 2,709.1 197.0 -
CET-ET-LG-TS-682400 La Fresa Sub (Phase 2): Install new MEER and cut over existing 6824 High 12/24/2019 TR-SUB 0.00% 37.0% 1,698.9 - - 6286 -
CET-ET-LG-T5-711300 €l Nido: Install 230 kV (63 kA) double breakers on No. 1Aban 7113 High 6/25/2018 TR-SUB 0.00% 100.0% 04 - - 04 -
CET-ET-LG-TS-783400 Bailey Sub: Install a 28.8 MVAR Cap 7834 Low 6/28/2018 TR-SUB 0.00% 100.0% 00 - - - -
CET-ET-LG-TS-626302 Vestal: Equip 220 kV A-Bank Positions (Positions 3 & 4) with (6263 High 8/31/2017 TR-SUB 0.00% 93.0% - 174 - - (16) -
CET-ET-LG-TS-776700 Johanna Substation:&auip New 220kV position with (1) 220k 7767 High 7/1/2020 TR-SUB 0.00% 5.0%) 20,346 25369 - 1,017.3 126.8 -
CET-ET-TP-RL-711200 Devers: Equip the 230 KV A-Bank positions (3 & 4) with circui 7112 High 12/29/2017 TR-SUB 0.00% 100.0% - 00 - - - -
CET-ET-TP-RL-751800 Springville Sub: Redesign high side feed from bank onbusto« 7518 High 5/23/2019 TR-SUB 0.00% 80.0% 61 - - 49 -
CET-ET-TP-RL-711900 Walnut: Convert the Mesa 220 kV Line Position and 3A & 4A | 7119 High 12/23/2019 TR-SUB 0.00% 41.0% 116.5 - - 478 -
CET-ET-TP-RL-779000 Eagle Mountain Substation: Install a 45 MVAR tertiary reacto 7790 High 11/30/2018 TR-SUB 0.00% 100.0% 18 -

CET-ET-TP-RL-754700 Eldorado: Engineer, remove and install equipment for changii 7547 High 1/23/2018 TR-SUB 0.00% 100.0% - 100 -
CET-ET-TP-RL-754701 Eldorado-Mohave 500kV: Remove two (2) existing transmissi 7547 High 1/12/2018 TR-LINE 0.00% 100.0% 8,940 0.0 2300
CET-ET-TP-RL-754702 Eldorado-Moenkopi 500 kV: Remove one (1) existing transmi: 7547 High 1/19/2018 TR-LINE 0.00% 100.0%| 5,077 0.0 -
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subst 7727 Low 12/1/2020 TR-SUB 0.00% 37.0% 18 1,493.4 -
CET-ET-TP-RL-772701 Control Substation: Install 12 (12) N6O relays, one (1) satellite 7727 Low 10/1/2020 TR-SUB 0.00% 86.0% 265 1,206.6 -
CET-ET-TP-RL-772704 Kramer Substation Install six (6) N60 relays and one (1) satelli 7727 High 9/10/2019 TR-SUB 0.00% 78.0% 00 -
CET-ET-TP-RN-776301 Lugo 500/220 kV: Install two N6O relays Install one ethernet« 7763 High 9/15/2016 TR-SUB 0.00% 100.0% - 00 -
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new O 7763 High 4/1/2021 TR-LINE 0.00% 100.0% 6,014 6,453.0 -
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP 7763 High 4/1/2021 TR-LINE 0.00% 100.0% 654 410 -
CET-ET-TP-RL-776300 Pisgah Sub: Install new telecommunication room. 7763 High 1/2/2018 TR-SUB 0.00% 100.0% - 00 -
CET-ET-TP-RN-776302 Mohave: Instal(2)Relays and (2) Switches 7763 High 11/1/2020 TR-SUB 0.00% 100.0% 205 1210 -
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 10/1/2020 TR-SUB 0.00% 100.0% 66 55.0 -
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WBS WBS Description Pin# _ Voltage ForecastDate Asset Class Collectible %

CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blanket TR-SUB 0.00% 100.0% 186.1 186.1 186.1 186.1 186.1 186.1 186.1 186.1 186.1 186.1 186.1 186.1

CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-CB-432911 Non-Bulk Circuit Breaker Replacement Program (115kVand £ 4329 Low Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Ba 6197 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-RP-508900 Bulk Power 500KV & 220k Line Relay Replacement 5089 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterment 4756 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Banl 5210 High Blanket TR-SUB 0.00% 100.0%

CET-ET-GA-CR-766600 Total CRAS Program - Phase 1: Colorado River Corridor RAS 7666 High Blanket TR-SUB 0.00% 100.0%

CET-ET-GA-CR-800900 Northern CRAS to Tehachapi CRAS 8009 High Blanket TR-SUB 0.00% 100.0%

CET-ET-GA-EM-644606 Phasor Measurement System Installations 6446 High Blanket TR-SUB 0.00% 39.2%

CET-PD-OT-PJ-729801 Transmission Line Rating Remediation 7298 High Blanket TR-LINE 0.00% 100.0%

CET-PD-CI-CI-CRINSP Critical Infrastructure Spare - FERC Spare Transformer Equipr 3362 High Blanket TR-SUB 0.00% 100.0%

CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blanket TR-SUB 50.00% 4.9%

CET-PD-ST-S5-SUBSNW Substation - Storm 3363 High Blanket TR-SUB 0.00% 221%

CET-PD-CL-TC-TREAST Transmission - Claim 3367 High Blanket TR-LINE 50.00% 5.8% 82 82 82 82 82 82 82 82 82 82 82 82

CET-PD-ST-TS-TREAST Transmission - Storm 3367 High Blanket TR-LINE 0.00% 265% 1055 1055 1055 1055 1055 1055 1055 1055 1055 1055 1055 1055

CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 5.3% 208 208 208 208 208 208 208 208 208 208 208 208

CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 4.6% 444 444 444 444 444 444 444 484 444 484 444 484

CET-PD-IR-TP-788800 T i Planned - Pothead 3364 High Blanket TR-LINE 0.00% 100.0% 797 797 797 797 797 797 797 797 797 797 797 797

CET-PD-BM-TU-TREAST Transmission Breakdown Maintenance Unplanned 3364 High Blanket TR-LINE 0.00% 238% 614 614 614 614 614 614 614 614 614 614 614 614

CET-PD-IR-TR-TRMETW Transmission Deteriorated Pole Repl & Restoration 3364 High Blanket TR-LINE 0.00% 03% 205 205 205 205 205 205 205 205 205 205 205 205

CET-PD-IR-PT-TRMETW Pole Loading Transmission Pole Replacements 3364 High Blanket TR-LINE 0.00% 03% 42 42 42 42 42 42 42 42 42 42 42 42

CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 High Blanket TR-LINE 0.00% 1.6%) 02 02 02 02 02 02 02 02 02 02 02 02

CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (FERC) 7573 High Blanket TR-SUB 0.00% 53.4% 2326 2326 2326 2326 2326 2326 2326 2326 2326 2326 2326 2326

CET-PD-IR-TS-TRSIAC Transmission Tower Corrosion Program 3364 High Blanket TR-LINE 0.00% 100.0% 5017 5017 5017 5017 5017 5017 5017 5017 5017 5017 5017 5017

CET-PD-IR-TG-TRSIAC Transmission Grid-Based Maintenance 3364 High Blanket TR-LINE 0.00% 206% 3810 3810 3810 3810 3810 3810 3810 3810 3810 3810 3810 3810

CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blanket TR-SUB 0.00% 100.0% - - - - - - - - - - - -

CET-PD-OT-LM-751101 Tower Lights & Marker Balls (FAA) 7511 High Blanket TR-LINE 0.00% 100.0% 03 03 03 03 03 03 03 03 03 03 03 03

CET-PD-WM-TP-822400 Transmission Enhanced Overhead Inspections (EOI) Capital R 8224 High Blanket TR-LINE 0.00% 27.0% 1,460.2 1,460.2 1,460.2 1,460.2 1,460.2 1,460.2 1,460.2 1,460.2 1,460.2 1,460.2 1,460.2 1,460.2

CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blanket TR-SUB 0.00% 100.0% 402 402 402 402 402 402 402 402 402 402 402 402

COS-00-RE-MA-NE7637 Substation Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0% 3357 3357 3357 3357 3357 3357 3357 3357 3357 3357 3357 3357

C0S-00-CS-CS-745400 Physical Security Systems - Electric Facilities 7454 High Blankets TR-SUB 0.00% 57.9% 4963 4963 4963 4963 4963 4963 4963 4963 4963 4963 4963 4963

C0S-00-CS-CS-745700 NERC CIP V6 7457 High Blankets TR-SUB 0.00% 46.0%) 38 38 38 38 38 38 38 38 38 38 38 38

C0S-00-CS-CS-782000 NERC CIP-014 7820 High Blankets TR-SUB 0.00% 98.0% 2057 2057 2057 2057 2057 205.7 2057 2057 205.7 205.7 205.7 205.7

C0S-00-5P-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 64.0% 11784 11784 11784 11784 11784 11784 11784 11784 11784 11784 11784 11784

C0S-00-5P-TD-000002 Seismic Program - Trans Lines (FERC) 7392 High Blankets TR-LINE 0.00% 100.0% 3333 3333 3333 3333 3333 3333 3333 3333 3333 3333 3333 3333
Total Blankets 5,709.4 5,709.4 5,709.4 5,709.4 5,709.4 5,709.4 5,709.4 5,709.4 5,709.4 5,709.4 5,709.4 5,709.4

Total Incremental Blankets Plant Balance | 5,709.4 11,418.7 17,1281 22,837.5 28,546.9 34,2562 39,965.6 45,675.0 51,384.4 57,093.7 62,803.1 68,5125 |
Non-Incentive Specifics Forecast
WBS WBS Description Pin# Voltage  Forecast Date Asset Class Collectible % 150%

CET-OT-OT-ME-313803 LADWP AC/DC Filter Replacement 3138 High 12/1/2020 TR-SUB 0.00% 100.0%) 93,604.8

CET-ET-TP-RN-775602 Whirlwind Sub (POS): Equip one (1) 220 kV position to termin 7756 High 11/13/2018 TR-SUB 0.00% 100.0% 80 80 80 80 80 80 80 80 80 80 80 80

CET-ET-TP-RN-777500 Whirlwind Subsation (NU): Equip one (1) 220 kV position to te 7775 High 7/25/2018 TR-SUB 0.00% 100.0%| 115 115 115 115 115 115 115 115 115 115 115 115

CET-ET-AF-CF-809000 Bob Switch - Eldorado T/L: Install one transmission structure 8090 High 5/15/2019 TR-LINE 0.00% 100.0% 1375 1375 1375 1375 1375 1375 1375 1375 1375 1375 1375 1375

CET-ET-LG-AF-809000 Eldorado Substation (NU): install the following equipment on 8090 High 12/10/2019 TR-SUB 0.00% 100.0% 487.2 487.2 487.2 487.2 487.2 487.2 487.2 487.2 487.2 487.2 487.2 487.2

CET-ET-LG-AF-808800 Eldorado: Install facil. for switchrack 8088 High 6/1/2020 TR-SUB 0.00% 100.0% 17,3226

CET-ET-AF-CF-808800 Eldorado-Harry Allen (Cust):Instl 1 span 8088 High 12/1/2021 TR-LINE 0.00% 100.0% - -

CET-ET-LG-TS-538303 Chino 220/66KV - Add a 4th 280MVA, 220/66kV Transformer 5383 High 12/1/2020 TR-SUB 0.00% 35.0% - - - - - - - - - - - 2,906.2

CET-ET-LG-TS-682400 La Fresa Sub (Phase 2): Install new MEER and cut over existing 6824 High 12/24/2019 TR-SUB 0.00% 37.0% 524 524 524 524 524 524 524 524 524 524 524 524

CET-ET-LG-TS-711300 €l Nido: Install 230 kV (63 kA) double breakers on No. 1Aban 7113 High 6/25/2018 TR-SUB 0.00% 100.0% 00 00 00 00 00 00 00 00 00 00 00 00

CET-ET-LG-TS-783400 Bailey Sub: Install a 28.8 MVAR Cap 7834 Low 6/28/2018 TR-SUB 0.00% 100.0% - - - - - - - - - - - -

CET-ET-LG-TS-626302 Vestal: Equip 220 kV A-Bank Positions (Positions 3 & 4) with (6263 High 8/31/2017 TR-SUB 0.00% 93.0% (13) (13) (13) (13) (13) (13) (13) (13) (13) (13) (13) (13)

CET-ET-LG-TS-776700 Johanna Substation:&auip New 220kV position with (1) 220k 7767 High 7/1/2020 TR-SUB 0.00% 5.0%) - - - - - - 1,442 - - - - -

CET-ET-TP-RL-711200 Devers: Equip the 230 KV A-Bank positions (3 & 4) with circui 7112 High 12/29/2017 TR-SUB 0.00% 100.0% - - - - - - - - - - - -

CET-ET-TP-RL-751800 Springville Sub: Redesign high side feed from bank onbusto« 7518 High 5/23/2019 TR-SUB 0.00% 80.0% 04 04 04 04 04 04 04 04 04 04 04 04

CET-ET-TP-RL-711900 Walnut: Convert the Mesa 220 kV Line Position and 3A & 4A | 7119 High 12/23/2019 TR-SUB 0.00% 41.0% 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0

CET-ET-TP-RL-779000 Eagle Mountain Substation: Install a 45 MVAR tertiary reacto 7790 High 11/30/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-754700 Eldorado: Engineer, remove and install equipment for changii 7547 High 1/23/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-754701 Eldorado-Mohave 500kV: Remove two (2) existing transmissi 7547 High 1/12/2018 TR-LINE 0.00% 100.0%|

CET-ET-TP-RL-754702 Eldorado-Moenkopi 500 kV: Remove one (1) existing transmi: 7547 High 1/19/2018 TR-LINE 0.00% 100.0%|

CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subst 7727 Low 12/1/2020 TR-SUB 0.00% 37.0%

CET-ET-TP-RL-772701 Control Substation: Install 12 (12) N6O relays, one (1) satellite 7727 Low 10/1/2020 TR-SUB 0.00% 86.0%

CET-ET-TP-RL-772704 Kramer Substation Install six (6) N60 relays and one (1) satelli 7727 High 9/10/2019 TR-SUB 0.00% 78.0%

CET-ET-TP-RN-776301 Lugo 500/220 kV: Install two N6O relays Install one ethernet« 7763 High 9/15/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new O 7763 High 4/1/2021 TR-LINE 0.00% 100.0%

CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP 7763 High 4/1/2021 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-776300 Pisgah Sub: Install new telecommunication room. 7763 High 1/2/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-776302 Mohave: Instal(2)Relays and (2) Switches 7763 High 11/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 10/1/2020 TR-SUB 0.00% 100.0%
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Non-Incentive Plant Additions Forecast
First Forecast Month 1/1/2020
Blanket Forecast
WBs WBS Description Pin# Voltage  Forecast Date Asset Class Collectible % 150% Jan-21 Feb-21 Mar-21 May-21 Jun-21 Jul-21 Oct-21 Nov-21 Dec-21}
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blanket TR-SUB 0.00% 100.0% 104.0 104.0 104.0 104.0 104.0 104.0 104.0 104.0 104.0
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0%
CET-ET-IR-CB-432911 Non-Bulk Circuit Breaker Replacement Program (115kV and £ 4329 Low Blanket TR-SUB 0.00% 100.0%
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Ba 6197 High Blanket TR-SUB 0.00% 100.0%
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blanket TR-SUB 0.00% 100.0%
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blanket TR-SUB 0.00% 100.0%
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterment 4756 High Blanket TR-SUB 0.00% 100.0%
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ban 5210 High Blanket TR-SUB 0.00% 100.0%
CET-ET-GA-CR-766600 Total CRAS Program - Phase 1: Colorado River Corridor RAS 7666 High Blanket TR-SUB 0.00% 100.0%
CET-ET-GA-CR-800900 Northern CRAS to Tehachapi CRAS 8009 High Blanket TR-SUB 0.00% 100.0%
CET-ET-GA-EM-644606 Phasor Measurement System Installations 6446 High Blanket TR-SUB 0.00% 39.2%
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation 7298 High Blanket TR-LINE 0.00% 100.0%
CET-PD-CI-CI-CRINSP Critical Infrastructure Spare - FERC Spare Transformer Equipr 3362 High Blanket TR-SUB 0.00% 100.0%
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blanket TR-SUB 50.00% 4.9%
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blanket TR-SUB 0.00% 221%
CET-PD-CL-TC-TREAST Transmission - Claim 3367 High Blanket TR-LINE 50.00% 5.8% 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4 8.4
CET-PD-ST-TS-TREAST Transmission - Storm 3367 High Blanket TR-LINE 0.00% 26.5% 96.5 96.5 96.5 96.5 96.5 96.5 96.5 96.5 96.5 96.5 96.5 96.5
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 5.3% - - - - - - - - - - - -
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 4.6% 454 454 454 454 454 454 454 454 454 454 454 454
CET-PD-IR-TP-788800 issi Planned - Pothead 3364 High Blanket TR-LINE 0.00% 100.0% 375.0 375.0 375.0 375.0 375.0 375.0 375.0 375.0 375.0 375.0 375.0 375.0
CET-PD-BM-TU-TREAST Transmission Breakdown Maintenance Unplanned 3364 High Blanket TR-LINE 0.00% 23.8% 60.7 60.7 60.7 60.7 60.7 60.7 60.7 60.7 60.7 60.7 60.7 60.7
CET-PD-IR-TR-TRMETW D i Pole Repl & 3364 High Blanket TR-LINE 0.00% 0.3% 241 241 241 241 241 241 241 241 241 241 241 241
CET-PD-IR-PT-TRMETW Pole Loading Transmission Pole Replacements 3364 High Blanket TR-LINE 0.00% 0.3% 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0 11.0
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 High Blanket TR-LINE 0.00% 1.6% 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (FERC) 7573 High Blanket TR-SUB 0.00% 53.4% 165.8 165.8 165.8 165.8 165.8 165.8 165.8 165.8 165.8 165.8 165.8 165.8
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blanket TR-LINE 0.00% 100.0% 1,752.3 1,752.3 1,752.3 1,752.3 1,752.3 1,752.3 1,752.3 1,752.3 1,752.3 1,752.3 1,752.3 1,752.3
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blanket TR-LINE 0.00% 29.6% 1,064.0 1,064.0 1,064.0 1,064.0 1,064.0 1,064.0 1,064.0 1,064.0 1,064.0 1,064.0 1,064.0 1,064.0
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blanket TR-SUB 0.00% 100.0% 33 33 33 33 33 33 33 33 33 33 33 33
CET-PD-OT-LM-751101 Tower Lights & Marker Balls (FAA) 7511 High Blanket TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-PD-WM-TP-822400 Transmission Enhanced Overhead Inspections (EOI) Capital R 8224 High Blanket TR-LINE 0.00% 27.0% 198.9 198.9 198.9 198.9 198.9 198.9 198.9 198.9 198.9 198.9 198.9 198.9
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blanket TR-SUB 0.00% 100.0% 1193 1193 1193 1193 1193 1193 1193 1193 1193 1193 1193 1193
COS-00-RE-MA-NE7637 Substation Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0% 4822 4822 4822 4822 4822 4822 4822 4822 4822 482.2 4822 4822
C0S-00-CS-CS-745400 Physical Security Systems - Electric Facilities 7454 High Blankets TR-SUB 0.00% 57.9% 638.4 638.4 638.4 638.4 638.4 638.4 638.4 638.4 638.4 638.4 638.4 638.4
C0S-00-CS-CS-745700 NERC CIP V6 7457 High Blankets TR-SUB 0.00% 46.0% - - - - - - - - - - - -
C0S-00-CS-CS-782000 NERC CIP-014 7820 High Blankets TR-SUB 0.00% 98.0% 389 389 389 389 389 389 389 389 389 389 389 389
COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 64.0% 1,120.0 1,120.0 1,120.0 1,120.0 1,120.0 1,120.0 1,120.0 1,120.0 1,120.0 1,120.0 1,120.0 1,120.0
COS-00-SP-TD-000002 Seismic Program - Trans Lines (FERC) 7392 High Blankets TR-LINE 0.00% 100.0% 275.0 275.0 275.0 275.0 275.0 275.0 275.0 275.0 275.0 275.0 275.0 275.0
Total Blankets 6,583.6 6,583.6 6,583.6 6,583.6 6,583.6 6,583.6 6,583.6 6,583.6 6,583.6 6,583.6 6,583.6 6,583.6
Total Incremental Blankets Plant Balance 75,096.0 81,679.6 88,263.2 94,846.7 101,430.3 108,013.8 114,597.4 121,181.0 127,764.5 134,348.1 140,931.7 147,515.2
Non-Incentive Specifics Forecast
WBS WBS Description Pin# Voltage  Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 May-21 Jul-21 Sep-21 Oct-21 Nov-21 Dec-21}
CET-OT-OT-ME-313803 LADWP AC/DC Filter Replacement 3138 High 12/1/2020 TR-SUB. 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-775602 Whirlwind Sub (POS): Equip one (1) 220 kV position to termin 7756 High 11/13/2018 TR-SUB. 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-777500 Whirlwind Subsation (NU): Equip one (1) 220 kV positiontotc 7775 High 7/25/2018 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-AF-CF-809000 Bob Switch - Eldorado T/L: Install one transmission structure 8090 High 5/15/2019 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-LG-AF-809000 Eldorado Substation (NU): install the following equipmenton 8090 High 12/10/2019 TR-SUB. 0.00% 100.0% - - - - - - - - - - - -
CET-ET-LG-AF-808800 Eldorado: Install facil. for switchrack 8088 High 6/1/2020 TR-SUB. 0.00% 100.0% - - - - - - - - - - - -
CET-ET-AF-CF-808800 Eldorado-Harry Allen (Cust):Instl 1 span 8088 High 12/1/2021 TR-LINE 0.00% 100.0% - - - - - - - - - - - 713.0
CET-ET-LG-TS-538303 Chino 220/66KkV - Add a 4th 280MVA, 220/66kV Transformer 5383 High 12/1/2020 TR-SUB. 0.00% 35.0% - - - - - - - - - - - -
CET-ET-LG-TS-682400 La Fresa Sub (Phase 2): Install new MEER and cut over existing 6824 High 12/24/2019 TR-SUB. 0.00% 37.0% - - - - - - - - - - - -
CET-ET-LG-TS-711300 El Nido: Install 230 kV (63 kA) double breakers on No.1Aban 7113 High 6/25/2018 TR-SUB. 0.00% 100.0% - - - - - - - - - - - -
CET-ET-LG-TS-783400 Bailey Sub: Install a 28.8 MVAR Cap 7834 Low 6/28/2018 TR-SUB. 0.00% 100.0% - - - - - - - - - - - -
CET-ET-LG-TS-626302 Vestal: Equip 220 kV A-Bank Positions (Positions 3 & 4) with (6263 High 8/31/2017 TR-SUB. 0.00% 93.0% - - - - - - - - - - - -
CET-ET-LG-TS-776700 Johanna Substation:Zquip New 220KV position with (1) 220k 7767 High 7/1/2020 TR-SUB. 0.00% 5.0% - - - - - - - - - - - -
CET-ET-TP-RL-711200 Devers: Equip the 230 KV A-Bank positions (3 & 4) withcircu 7112 High 12/29/2017 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-751800 Springville Sub: Redesign high side feed from bank onbus to« 7518 High 5/23/2019 TR-SUB. 0.00% 80.0% - - - - - - - - - - - -
CET-ET-TP-RL-711900 Walnut: Convert the Mesa 220 kV Line Position and 3A & 4A | 7119 High 12/23/2019 TR-SUB 0.00% 41.0% - - - - - - - - - - - -
CET-ET-TP-RL-779000 Eagle Mountain Substation: Install a 45 MVAR tertiary reacto 7790 High 11/30/2018 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754700 Eldorado: Engineer, remove and install equipment for changi 7547 High 1/23/2018 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754701 Eldorado-Mohave 500kV: Remove two (2) existing transmissi 7547 High 1/12/2018 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-754702 Eldorado-Moenkopi 500 kV: Remove one (1) existing transmi: 7547 High 1/19/2018 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subst 7727 Low 12/1/2020 TR-SUB 0.00% 37.0%
CET-ET-TP-RL-772701 Control Substation: Install 12 (12) N60 relays, one (1) satellite 7727 Low 10/1/2020 TR-SUB 0.00% 86.0%
CET-ET-TP-RL-772704 Kramer Substation Install six (6) N60 relays and one (1) satelli 7727 High 9/10/2019 TR-SUB 0.00% 78.0%
CET-ET-TP-RN-776301 Lugo 500/220 kV: Install two N60 relays Install one ethernet « 7763 High 9/15/2016 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new O 7763 High 4/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP 7763 High 4/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-776300 Pisgah Sub: Install new telecommunication room. 7763 High 1/2/2018 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-776302 Mohave: Instal(2)Relays and (2) Switches 7763 High 11/1/2020 TR-SUB. 0.00% 100.0%
CET-ET-TP-RN-776307 Lugo Subs: Install new control cables 7763 High 10/1/2020 TR-SUB 0.00% 100.0%




wBs

WBS Description

CET-ET-TP-RL-712000
CET-ET-TP-RL-788402
CET-ET-TP-RL-788400
CET-ET-TP-RL-788401
CET-ET-TP-RL-788403
CET-ET-TP-RL-788498
CET-ET-TP-RL-801900
CET-ET-TP-RL-801902
CET-ET-TP-RL-679100
CET-ET-TP-RL-711500
CET-ET-TP-RL-724100
CET-ET-TP-RN-724800
CET-PD-OT-LM-751101
CET-ET-TP-RN-642007
CET-ET-TP-RN-642011
CET-ET-TP-RN-642018
CET-ET-CR-WC-722702
CET-ET-TP-RN-722700
CET-ET-TP-RN-772900
CET-ET-CR-WC-810701
CET-ET-TP-RL-809100
CET-ET-TP-RL-754600
CET-ET-TP-RL-754600
CET-ET-TP-RL-754600
CET-ET-TP-RL-754601
CET-ET-TP-RL-754604
CET-ET-TP-RL-754607
CET-ET-TP-RL-754608
CET-ET-TP-RL-754609
CET-ET-TP-RL-754610
CET-ET-TP-RL-755505
CET-ET-TP-RL-755507
CET-ET-TP-RL-755537
CET-ET-TP-RL-755546
CET-ET-TP-RL-755547
CET-ET-TP-RL-755548
CET-ET-TP-RL-755552
CET-ET-TP-RL-755554
CET-ET-TP-RL-755558
CET-ET-TP-RL-755535
CET-ET-TP-RL-755538
CET-ET-TP-RL-755543
CET-ET-TP-RL-755556
CET-ET-TP-RN-776308
CET-ET-TP-RN-786601
CET-ET-TP-RN-786602
CET-ET-TP-RL-802900
CET-ET-TP-RL-802901
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807702
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-CR-WC-807802
CET-ET-CR-WC-807803
CET-ET-TP-RN-808100
CET-ET-TP-RN-808101
CET-ET-TP-RN-808102
CET-ET-TP-RL-810400
CET-ET-TP-RL-810401
CET-ET-TP-RL-810402
CET-ET-TP-RL-810403
CET-ET-TP-RL-810404
CET-ET-TP-RL-810405
CET-ET-TP-RL-810402
CET-ET-TP-RL-768000
CET-ET-TP-RN-705900
CET-ET-TP-RN-707300
CET-ET-TP-RL-826100
CET-ET-TP-RL-826101
CET-ET-TP-RL-809101
CET-ET-TP-RL-816300
CET-ET-TP-RN-820501
CET-ET-TP-RN-820502
CET-ET-TP-RN-821601
CET-ET-TP-RN-822008
CET-ET-TP-RN-822001
CET-ET-TP-RN-822700
CET-ET-TP-RN-820100
CET-ET-TP-RN-820400
CET-ET-TP-RN-820401
CET-ET-TP-RN-820402
CET-ET-TP-RN-822300
CET-ET-TP-RN-822301
CET-ET-TP-RN-822302
CET-ET-TP-RN-822600
CET-ET-TP-RN-822602
CET-ET-TP-RN-822603

Chino Sub: equip the No.1A 220kV A-Bank positions with circi
Tap the remaing Lighthipe 220KV line to Harborgen substatio
Harbogen-Lng Bch 220kV:Rmv 1 mile of Ine (REMOVAL ONLY.
Lighthpe-Lng Bch 220kV:Rm 1 mile of Ine (REMOVAL ONLY)
Long Beach Sub: Remove 220kV switchyard
CCR Project Phase 2 (Removal) placeholder
CONTROL-SILVER PEAK "A" 55KV Install 11 sets of Remote Fai
CONTROL-SILVER PEAK "C" S5KV Install 11 sets of Remote Fat
Lugo 500 kV Substation breaker installation for No. 1AA & No
JohannaInstall double breakers on 3A+4A
Eldorado: Install (2) 500 kV CBs, (3) 500 kV gang operated dis
New 500/230 kv AA-Bank at Eldorado Connected to the New
Antelope-Pardee S00KV: Install Marker Balls and Lighting per
Devers Sub: Remove 220 kV CBs and DSs
Vista Sub: Remove 220 kV DSs
West of Devers 220 kV Trans Line Removals
Inyo Substation: Replace Inyo phase shifter and new hybrid cit
Control: Install two (2) N60 relays
Red Bluff Sub (NU): Terminate the Black Ranch - Red Bluff 22¢
Kramer Substation (RNU): 8. Engineer and construct one (1) 2
Big Creek 4: Install two new N6O relays
Burn Rate from 6/18 to 3/20
Pending CO for Beta
(Removal/Expense) Eldorado Sub: Upgrade Terminal Equipme
(Removal/Expense) Lugo Sub: Upgrade Terminal Equipment a
(Removal/Expense) Mohave Sub: Install Series Capes
(Removal/Expense) E-M: Install OPGW, Splice Fiber, and clear
(Removal/Expense) L-M (CA): Install OPGW, Splice Fiber, and
(Removal/Expense) L-M (NV): Install OPGW, Splice Fiber, and
(Removal/Expense) Eldorado-Lugo: Correct GO-95 Infractions
230/66/16kV swchrck
Mira Loma-Vincent S00KV: Remove 3 structures and 4200 ckt
Eagle Rock-Mesa 220kV: Remove 2100 ckt ftaf conductor
Lighthipe-Mesa: Remove 8 strcts+cnd
Mesa-Rio Hondo 220kV: Remove 4tructures and 2700 ckt ft
Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft
Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs
Mesa-Vincent #2 220kV: Remove 3 structures and 2000 ckt ft
Redondo-Vincent 220kV: Remove 1500 ckt ft of shoofly condt
Center-Mesa 220kV: Remove 4 structures and 2800 ckt ft of ¢
Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 1
Laguna Bell-Rio Hondo 220kV: Remove 2 structures, remove
Mesa-Walnut 220kV: Remove 2800 ckt ft of conductor
Eldorado: Instl equipment to support N-2
Magunden Substation: Upgrade (6) 1200amp disconnects to 1
Vestal Substation: Upgrade (6) 1200amp disconnects to matc
Lugo Substation:Replace (3) SO0V CBs (CB#762, 862, 962), (¢
Lugo-Victorville 500KV Transmission Line (SCE-owned):Bix the
Pisgah 220 kV (Option 2):A. 220 kV Switchrack8 BCT Upgrad
Lugo 220 KV Relay Upgrade
Eldorado 220 kV (Option 2): Cima-Pisgah #1 220kV (Pos 9N) a
Inyokern 115 kV:Relays:2 2-RackE] 1901 SEL311CE3-C6001
Big Creek 3 220 kV:. 220 kV Switchrack17 BCT UpgradesB.
Magunden220 kV:&. 220 kV Switchracki15 BCT Upgrades&Cc
Pastoria 220 kV: A. 220 kV Switchrack -6 BCT Upgrades -Con
Antelope (RNU): Install (2) N6 relays
Antelope Sub (RNU) - Power System Control. & Expand existin;
Colorado River Sub (RNU)T. Install one (1) 220kV line position
Colorado River Sub (RNU) - Install two (2) GE N6O logic proce:
Colorado River (RNU) - ground grid study for interconnection
Moorpark 220 kV Switchrack: Relocate the Ormond Beach Nc
Pardee 230 kV: Equip vacant Position 16E with two (2) CBs rz
New Moorpark-Pardee #4 230 kV line: String roughly 25.5 m
Moorpark-Santa Clara #2: String 28-1590 one mile section on
Relocate Moorpark - Pardee No. 1 230 kV transmission line tc
Santa Clara Substation Replace line relays for Moorpark No.1
Environmental for Moorpark-Pardee
Santiago Substation Remove and replace following equipmen
Red Bluff Sub: Install the following additional equipment for
Red Bluff RNU: Inst 220k line position
Devers Substation: Revising logic diagrams and reprograming
Mirage Substation: Revising logic diagrams and reprograming
Springville Sub: Reconnect Big Creek 4 currents and bpallets t
Red Bluff: Instl 2nd 500/220KkV transfrmr
iWhirlwind Substation stall two (2) GE N6 logic processing
Whirlwind Substation (NU)hstall two (2) GE N60 logic proces
Colorado River Substation (RNU)&.Install one (1) 220 kV line |
Power Systems Control (RNU):Add points/RAS Programming
Valley Sub (RNU):Add relays/points
Victor (RNU) - Install (2) GE N60 relays
Whirlwind Substation (RNU)hirlwind AA-Bank RASBltilize tw
Whirlwind AA-Bank RAS.E Whirlwind SubstationBlilize two (2
Tehachapi CRAS.B Whirlwind Substation Bhstall two (2) GE N6
Whirlwind Sub: Modify the programs to add the Large Generz
Whirlwind AA Bank Centralized RAS EWhirlwind Substation &
Tehachapi CRASERVhirlwind Substation Bstall two (2) GE N60
Power System Controls.l. Add points to the RTUs at Whirlwin
Antelope Substation- Tehachapi CRAS (RNU) - . Antelope Sut
Antelope Substation-Plan of Service (RNU) - B. Install all neces
Antelope Substation-Power System Control (RNU) -Bdd point:

Voltage

High

High

High

Forecast Date

8/7/2019
12/1/2020
12/1/2020
12/1/2020

3/1/2021
12/1/2021

6/1/2020

7/1/2020
12/1/2021
12/1/2020

7/8/2016
8/14/2018

7/1/2019
10/1/2021

2/1/2020
12/1/2020

3/1/2021

3/1/2021

7/1/2020
11/1/2021
12/1/2020
12/1/2021
12/1/2021
12/1/2021
12/1/2021
12/1/2021
4/1/2021
4/1/2021
4/1/2021
4/1/2021

8/1/2020
12/1/2020
12/1/2020

12/31/2019
12/1/2020
12/1/2020

12/31/2019
12/1/2020
12/1/2020
12/1/2020
12/1/2020
12/1/2020
12/1/2020

5/1/2021

12/11/2019

2/1/2020

9/1/2021
5/15/2019

6/1/2021

3/1/2021

7/1/2021
10/1/2020
12/1/2020
12/1/2020

7/1/2020

3/1/2021

6/1/2020
12/1/2020
12/1/2020

6/1/2020

2/1/2021
11/1/2020

8/1/2020
12/1/2020
11/1/2020

3/1/2020

2/1/2021
12/3/2019

8/1/2020
12/1/2021

2/1/2021

2/1/2021

6/1/2020
4/1/2021

8/1/2021

8/1/2021
4/1/2021

7/1/2021
4/1/2021

3/1/2021

8/1/2021
12/1/2021
12/1/2021
12/1/2021

7/1/2021

7/1/2021

7/1/2021

8/1/2021

6/1/2021

8/1/2021

Asset Class

TR-SUB.
TR-SUB.
TR-LINE
TR-LINE
TR-SUB.
TR-SUB.
TR-LINE
TR-LINE
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-LINE
TR-SUB.
TR-SUB
TR-LINE
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB
TR-SUB.
TR-SUB.
TR-SUB.
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-SUB.
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-SUB
TR-SUB.
TR-SUB.
TR-SUB.
TR-LINE
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-LINE
TR-LINE
TR-LINE
TR-SUB.
TR-LINE
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.

2020 Total

2021 Total

2019150 CWIP

909.4
1222
343
2,1306
2,3528
17,291.9
1,688.5
1,357.2
358.1
1,050.4
524
600.0

280
280
179.4
43117

253.0
153.8
10.0
750
516.0
4100
770
3.0
40
64.0
64.0
5.0
8.0
17.0
11.0

Expenditures

824.2
105
972

7238
652

37,598.3

1,737.0

4,513.4
4,943.0
115.0

2,1573

703.0
3,593.0

534.0

846.6
475

1,076.2
371.2
23,137.3
289.3
75.1
452
2184
2,0000

1120
1120

11,3728
8.0
184.0
107.7
486
152.0
4410
80.0
3.0
5.0
97.0
97.0
6.0
307.0
783.0
5.0

210
18
663.5
653.5
336.2
357
17.5
7124
405
3.0
1,312.1
3,674.6
13,102.0
1914
821
1024

1,986.1
19
76.0
137.8
0.9

16

2020150
Expenditures
Less

COR/Collecti

7934
2,254.8
1111

1253

667.0
664.0
290.0
896.0

28230
176.0
1240

36027
892.0

(2.)
(2.6)
226.1
352.8
139
(9.5)
812
380.8
1396
(2.9
149.0
10
2193
4013

2,995.0
1250
3152
3495
169.0
2596

33404
885.0
565.9

26
26
909.4
1222
343
490.0

23528

17,2019

1,688.5

1,357.2
358.1

1,0504

498
600.0

280
280
179.4
43117

253.0
153.8
10.0
750
516.0
4100
770
3.0
40
64.0
64.0
5.0
8.0
17.0
11.0

2021150
Expenditures

972
7238
652
21,807.0

846.6
475

2475
371.2
23,137.3
289.3
75.1
452
2184

2,0000
112.0
112.0

11,372.8
8.0
184.0
107.7
486
152.0
4410
80.0
3.0
5.0
97.0
97.0
6.0
307.0
783.0
5.0
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WBS Description

Voltage

CET-ET-TP-RL-712000
CET-ET-TP-RL-788402
CET-ET-TP-RL-788400
CET-ET-TP-RL-788401
CET-ET-TP-RL-788403
CET-ET-TP-RL-788498
CET-ET-TP-RL-801900
CET-ET-TP-RL-801902
CET-ET-TP-RL-679100
CET-ET-TP-RL-711500
CET-ET-TP-RL-724100
CET-ET-TP-RN-724800
CET-PD-OT-LM-751101
CET-ET-TP-RN-642007
CET-ET-TP-RN-642011
CET-ET-TP-RN-642018
CET-ET-CR-WC-722702
CET-ET-TP-RN-722700
CET-ET-TP-RN-772900
CET-ET-CR-WC-810701
CET-ET-TP-RL-809100
CET-ET-TP-RL-754600
CET-ET-TP-RL-754600
CET-ET-TP-RL-754600
CET-ET-TP-RL-754601
CET-ET-TP-RL-754604
CET-ET-TP-RL-754607
CET-ET-TP-RL-754608
CET-ET-TP-RL-754609
CET-ET-TP-RL-754610
CET-ET-TP-RL-755505
CET-ET-TP-RL-755507
CET-ET-TP-RL-755537
CET-ET-TP-RL-755546
CET-ET-TP-RL-755547
CET-ET-TP-RL-755548
CET-ET-TP-RL-755552
CET-ET-TP-RL-755554
CET-ET-TP-RL-755558
CET-ET-TP-RL-755535
CET-ET-TP-RL-755538
CET-ET-TP-RL-755543
CET-ET-TP-RL-755556
CET-ET-TP-RN-776308
CET-ET-TP-RN-786601
CET-ET-TP-RN-786602
CET-ET-TP-RL-802900
CET-ET-TP-RL-802901
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807702
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-CR-WC-807802
CET-ET-CR-WC-807803
CET-ET-TP-RN-808100
CET-ET-TP-RN-808101
CET-ET-TP-RN-808102
CET-ET-TP-RL-810400
CET-ET-TP-RL-810401
CET-ET-TP-RL-810402
CET-ET-TP-RL-810403
CET-ET-TP-RL-810404
CET-ET-TP-RL-810405
CET-ET-TP-RL-810402
CET-ET-TP-RL-768000
CET-ET-TP-RN-705900
CET-ET-TP-RN-707300
CET-ET-TP-RL-826100
CET-ET-TP-RL-826101
CET-ET-TP-RL-809101
CET-ET-TP-RL-816300
CET-ET-TP-RN-820501
CET-ET-TP-RN-820502
CET-ET-TP-RN-821601
CET-ET-TP-RN-822008
CET-ET-TP-RN-822001
CET-ET-TP-RN-822700
CET-ET-TP-RN-820100
CET-ET-TP-RN-820400
CET-ET-TP-RN-820401
CET-ET-TP-RN-820402
CET-ET-TP-RN-822300
CET-ET-TP-RN-822301
CET-ET-TP-RN-822302
CET-ET-TP-RN-822600
CET-ET-TP-RN-822602
CET-ET-TP-RN-822603

Chino Sub: equip the No.1A 220kV A-Bank positions with circi
Tap the remaing Lighthipe 220KV line to Harborgen substatio
Harbogen-Lng Bch 220kV:Rmv 1 mile of Ine (REMOVAL ONLY.
Lighthpe-Lng Bch 220kV:Rm 1 mile of Ine (REMOVAL ONLY)
Long Beach Sub: Remove 220kV switchyard

CCR Project Phase 2 (Removal) placeholder
CONTROL-SILVER PEAK "A" 55KV Install 11 sets of Remote Fai
CONTROL-SILVER PEAK "C" S5KV Install 11 sets of Remote Fat
Lugo 500 kV Substation breaker installation for No. 1AA & No
Johanna:Install double breakers on 3A+4A

Eldorado: Install (2) 500 kV CBs, (3) 500 kV gang operated dis
New 500/230 kV AA-Bank at Eldorado Connected to the New
Antelope-Pardee S00KV: Install Marker Balls and Lighting per
Devers Sub: Remove 220 kV CBs and DSs

Vista Sub: Remove 220 kV DSs

West of Devers 220 kV Trans Line Removals

Inyo Substation: Replace Inyo phase shifter and new hybrid cit
Control: Install two (2) N60 relays

Red Bluff Sub (NU): Terminate the Black Ranch - Red Bluff 22¢
Kramer Substation (RNU): 8. Engineer and construct one (1) 2
Big Creek 4: Install two new N6O relays

Burn Rate from 6/18 to 3/20

Pending CO for Beta

(Removal/Expense) Eldorado Sub: Upgrade Terminal Equipme
(Removal/Expense) Lugo Sub: Upgrade Terminal Equipment a
(Removal/Expense) Mohave Sub: Install Series Capes
(Removal/Expense) E-M: Install OPGW, Splice Fiber, and clear
(Removal/Expense) L-M (CA): Install OPGW, Splice Fiber, and
(Removal/Expense) L-M (NV): Install OPGW, Splice Fiber, and
(Removal/Expense) Eldorado-Lugo: Correct GO-95 Infractions
Mesa:Remove 230/66/16kV swichrcks&equip

Mira Loma-Vincent S00KV: Remove 3 structures and 4200 ckt
Eagle Rock-Mesa 220kV: Remove 2100 ckt ftaf conductor
Lighthipe-Mesa: Remove 8 strcts+cnd

Mesa-Rio Hondo 220kV: Remove 4tructures and 2700 ckt ft
Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft
Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs
Mesa-Vincent #2 220kV: Remove 3 structures and 2000 ckt ft
Redondo-Vincent 220kV: Remove 1500 ckt ft of shoofly condt
Center-Mesa 220kV: Remove 4 structures and 2800 ckt ft of ¢
Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 1
Laguna Bell-Rio Hondo 220kV: Remove 2 structures, remove
Mesa-Walnut 220kV: Remove 2800 ckt ft of conductor
Eldorado: Instl equipment to support N-2

Magunden Substation: Upgrade (6) 1200amp disconnects to 1
Vestal Substation: Upgrade (6) 1200amp disconnects to matc
Lugo Substation:Replace (3) SO0V CBs (CB#762, 862, 962), (¢
Lugo-Victorville 500KV Transmission Line (SCE-owned):Bix the
Pisgah 220 kV (Option 2):A. 220 kV Switchrack8 BCT Upgrad
Lugo 220 KV Relay Upgrade

Eldorado 220 kV (Option 2): Cima-Pisgah #1 220kV (Pos 9N) a
Inyokern 115 kV:Relays 2 2-RackE] 1901 SEL311CE3-C6001
Big Creek 3 220 kV:. 220 kV Switchrack17 BCT UpgradesB.
Magunden220 kV:&. 220 kV Switchracki15 BCT UpgradesECc
Pastoria 220 kV: A. 220 kV Switchrack -6 BCT Upgrades -Con
Antelope (RNU): Install (2) N6 relays

Antelope Sub (RNU) - Power System Control. & Expand existin;
Colorado River Sub (RNU)T. Install one (1) 220kV line position
Colorado River Sub (RNU) - Install two (2) GE N6O logic proce:
Colorado River (RNU) - ground grid study for interconnection
Moorpark 220 kV Switchrack: Relocate the Ormond Beach Nc
Pardee 230 kV: Equip vacant Position 16E with two (2) CBs rz
New Moorpark-Pardee #4 230 kV line: String roughly 25.5 m
Moorpark-Santa Clara #2: String 28-1590 one mile section on
Relocate Moorpark - Pardee No. 1 230 kV transmission line tc
Santa Clara Substation Replace line relays for Moorpark No.1
Environmental for Moorpark-Pardee

Santiago Substation Remove and replace following equipmen
Red Bluff Sub: Install the following additional equipment for
Red Bluff RNU: Inst 220kV line position

Devers Substation: Revising logic diagrams and reprograming
Mirage Substation: Revising logic diagrams and reprograming
Springville Sub: Reconnect Big Creek 4 currents and bpallets t
Red Bluff: Instl 2nd 500/220KkV transfrmr

iWhirlwind Substation stall two (2) GE N6 logic processing
Whirlwind Substation (NU)hstall two (2) GE N60 logic proces
Colorado River Substation (RNU)&.Install one (1) 220 kV line |
Power Systems Control (RNU):Add points/RAS Programming
Valley Sub (RNU):Add relays/points

Victor (RNU) - Install (2) GE N60 relays

Whirlwind Substation (RNU)hirlwind AA-Bank RASBltilize tw
Whirlwind AA-Bank RAS.E Whirlwind SubstationBlilize two (2
Tehachapi CRAS.B Whirlwind Substation Bhstall two (2) GE N6
Whirlwind Sub: Modify the programs to add the Large Generz
Whirlwind AA Bank Centralized RAS EWhirlwind Substation &
Tehachapi CRASERVhirlwind Substation Bstall two (2) GE N60
Power System Controls.l. Add points to the RTUs at Whirlwin
Antelope Substation- Tehachapi CRAS (RNU) - &. Antelope Sut
Antelope Substation-Plan of Service (RNU) - B. Install all neces
Antelope Substation-Power System Control (RNU) -Bdd point:

High

High

High

Forecast Date

8/7/2019
12/1/2020
12/1/2020
12/1/2020

3/1/2021
12/1/2021

6/1/2020

7/1/2020
12/1/2021
12/1/2020

7/8/2016
8/14/2018

7/1/2019
10/1/2021

2/1/2020
12/1/2020

3/1/2021

3/1/2021

7/1/2020
11/1/2021
12/1/2020
12/1/2021
12/1/2021
12/1/2021
12/1/2021
12/1/2021
4/1/2021
4/1/2021
4/1/2021
4/1/2021

8/1/2020
12/1/2020
12/1/2020

12/31/2019
12/1/2020
12/1/2020

12/31/2019
12/1/2020
12/1/2020
12/1/2020
12/1/2020
12/1/2020
12/1/2020

5/1/2021

12/11/2019

2/1/2020

9/1/2021
5/15/2019

6/1/2021

3/1/2021

7/1/2021
10/1/2020
12/1/2020
12/1/2020

7/1/2020

3/1/2021

6/1/2020
12/1/2020
12/1/2020

6/1/2020

2/1/2021
11/1/2020

8/1/2020
12/1/2020
11/1/2020

3/1/2020

2/1/2021
12/3/2019

8/1/2020
12/1/2021

2/1/2021

2/1/2021

6/1/2020
4/1/2021

8/1/2021

8/1/2021
4/1/2021

7/1/2021
4/1/2021

3/1/2021

8/1/2021
12/1/2021
12/1/2021
12/1/2021

7/1/2021

7/1/2021

7/1/2021

8/1/2021

6/1/2021

8/1/2021

Asset Class

TR-SUB.
TR-SUB.
TR-LINE
TR-LINE
TR-SUB.
TR-SUB.
TR-LINE
TR-LINE
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-LINE
TR-SUB.
TR-SUB.
TR-LINE
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-SUB.
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-LINE
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-LINE
TR-LINE
TR-LINE
TR-SUB.
TR-LINE
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.

Collect

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

30,393.9

42
2,586.1

4,004.0
1,538.5

1,621.8
162.7
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WBS WBS Description Pin# Voltage  Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Jul-21 Sep-21 Oct-21 Nov-21 Dec-21f
CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with circi 7120 High 8/7/2019 TR-SUB 0.00% 65.0%
CET-ET-TP-RL-788402 Tap the remaing Lighthipe 220kV line to Harborgen substatio 7884 High 12/1/2020 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-788400 Harbogen-Lng Bch 220kV:Rmv 1 mile of Ine (REMOVALONLY 7884 High 12/1/2020 TR-LINE 0.00% 100.0% 81 81 81 81 81 81 81 81 81 81 81 8.1
CET-ET-TP-RL-788401 Lighthpe-Lng Bch 220kV:Rmv 1 mile of Ine (REMOVALONLY) 7884 High 12/1/2020 TR-LINE 0.00% 100.0% 603 603 603 603 603 603 603 603 603 603 603 603
CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 3/1/2021 TR-SUB 0.00% 100.0% - - 2358 - - - - - - - - -
CET-ET-TP-RL-788498 CCR Project Phase 2 (Removal) placeholder 7884 High 12/1/2021 TR-SUB 0.00% 58.0% - - - - - - - - - - - 21,807.0
CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV Install 11 sets of Remote Fai 8019 Low 6/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV Install 11 sets of Remote Fa1 8019 Low 7/1/2020 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-679100 Lugo 500 kV Substation breaker installation for No. 1AA&Nc 6791 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-711500 Johanna:install double breakers on 3A+4A 7115 High 12/1/2020 TR-SUB 0.00% 82.0%
CET-ET-TP-RL-724100 Eldorado: Install (2) 500 kV CBs, (3) 500 kV gang operated dis 7241 High 7/8/2016 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-724800 New 500/230 kV AA-Bank at Eldorado Connected to the New 7248 High 8/14/2018 TR-SUB 0.00% 100.0%
CET-PD-OT-LM-751101 Antelope-Pardee 500kV: Install Marker Balls and Lighting per 7511 High 7/1/2019 TR-LINE 0.00% 100.0%
CET-ET-TP-RN-642007 Devers Sub: Remove 220 kV CBs and DSs 6420 High 10/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-642011 Vista Sub: Remove 220 kV DSs 6420 High 2/1/2020 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-642018 West of Devers 220 kV Trans Line Removals 6420 High 12/1/2020 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-722702 Inyo Substation: Replace Inyo phase shifter and new hybrid cii 7227 Low 3/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-722700 Control: Install two (2) N60 relays 7227 Low 3/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-772900 Red Bluff Sub (NU): Terminate the Black Ranch - Red Bluff 22 7729 High 7/1/2020 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-810701 Kramer Substation (RNU): 8. Engineer and construct one (1)2 8107 High 11/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-809100 Big Creek 4: Install two new N60 relays 8091 High 12/1/2020 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754600 Burn Rate from 6/18 to 3/20 7546 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754600 Pending CO for Beta 7546 High 12/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754600 (Removal/Expense) Eldorado Sub: Upgrade Terminal Equipme 7546 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 667.0
CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipmentz 7546 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 1,198.0
CET-ET-TP-RL-754604 (Removal/Expense) Mohave Subs: Install Series Capes 7546 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 290.0
CET-ET-TP-RL-754607 (Removal/Expense) E-M: Install OPGW, Splice Fiber, and clear 7546 High 4/1/2021 TR-LINE 0.00% 100.0% - - - 896.0 - - - - - - - -
CET-ET-TP-RL-754608 (Removal/Expense) L-M (CA): Install OPGW, Splice Fiber, and 7546 High 4/1/2021 TR-LINE 0.00% 100.0% - - - 28230 - - - - - - - -
CET-ET-TP-RL-754609 (Removal/Expense) L-M (NV): Install OPGW, Splice Fiber, and 7546 High 4/1/2021 TR-LINE 0.00% 100.0% - - - 176.0 - - - - - - - -
CET-ET-TP-RL-754610 (Removal/Expense) Eldorado-Lugo: Correct GO-95 Infraction: 7546 High 4/1/2021 TR-LINE 0.00% 100.0% - - - 1240 - - - - - - - -
CET-ET-TP-RL-755505 Mesa:Remove 230/66/16kV swichrcks&equip 7555 High 8/1/2020 TR-SUB 0.00% 32.0% - - - - - - - - - - - -
CET-ET-TP-RL-755507 Mira Loma-Vincent 500kV: Remove 3 structures and 4200 cki 7555 High 12/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755537 Eagle Rock-Mesa 220kV: Remove 2100 ckt ftif conductor 7555 High 12/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755546 Lighthipe-Mesa: Remove 8 strcts+cnd 7555 High 12/31/2019 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755547 Mesa-Rio Hondo 220kV: Remove dgtructures and 2700 ckt fti 7555 High 12/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755548 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft 7555 High 12/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755552 Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs 7555 High 12/31/2019 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755554 Mesa-Vincent #2 220kV: Remove 3 structures and 2000 ckt ft 7555 High 12/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755558 Redondo-Vincent 220kV: Remove 1500 ckt ft of shoofly condi 7555 High 12/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755535 Center-Mesa 220kV: Remove 4 structures and 2800 ckt ftof ¢ 7555 High 12/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755538 Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 1 7555 High 12/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755543 Laguna Bell-Rio Hondo 220kV: Remove 2 structures, remove 7555 High 12/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755556 Mesa-Walnut 220kV: Remove 2800 ckt ft of conductor 7555 High 12/1/2020 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776308 Eldorado: Instl equipment to support N-2 7763 High 5/1/2021 TR-SUB 0.00% 100.0% - - - - 2638 - - - - - - -
CET-ET-TP-RN-786601 Magunden Substation: Upgrade (6) 1200amp disconnectsto1 7866 High 12/11/2019 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-786602 Vestal Substation: Upgrade (6) 1200amp disconnects to matc 7866 High 2/1/2020 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-802900 Lugo Substation:Beplace (3) 00KV CBs (CB#762, 862, 962), (¢ 8029 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 9,087.5 - - -
CET-ET-TP-RL-802901 Lugo-Victorville S00KV Transmission Line (SCE-owned) Bixthe 8029 High 5/15/2019 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-807701 Pisgah 220 kV (Option 2):8. 220 kV Switchrack8 BCT Upgrad 8077 High 6/1/2021 TR-SUB 0.00% 100.0% - - - - - 5055 - - - - - -
CET-ET-TP-RL-807701 Lugo 220 KV Relay Upgrade 8077 High 3/1/2021 TR-SUB 0.00% 100.0% - - 4442 - - - - - - - - -
CET-ET-TP-RL-807702 Eldorado 220 kV (Option 2): Cima-Pisgah #1220kV (Pos 9N)z 8077 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 2290 - - - - -
CET-ET-TP-RL-807701 Inyokern 115 kV:Belays:# 2-RackE]1-L90E1 -SEL311CE3-C6000 8077 Low 10/1/2020 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-807701 Big Creek 3 220 kV:A. 220 kV Switchrack®17 BCT UpgradesB. 8077 High 12/1/2020 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-807701 Magunden220 kV:8. 220 kV Switchrack15 BCT UpgradesaCc 8077 High 12/1/2020 TR-SUB 0.00% 100.0% 104.9 104.9 104.9 104.9 104.9 104.9 1049 1049 1049 1049 1049 1049
CET-ET-TP-RL-807701 Pastoria 220 kV: A. 220 kV Switchrack -6 BCT Upgrades -Con 8077 High 7/1/2020 TR-SUB 0.00% 100.0% 525 525 525 525 525 525 525 525 525 525 525 525
CET-ET-CR-WC-807802 Antelope (RNU): Install (2) N60 relays 8078 High 3/1/2021 TR-SUB 0.00% 100.0% - - 829 - - - - - - - - -
CET-ET-CR-WC-807803 Antelope Sub (RNU) - Power System Control. & Expand existin, 8078 High 6/1/2020 TR-SUB 0.00% 100.0% 33 33 33 33 33 33 33 33 33 33 33 33
CET-ET-TP-RN-808100 Colorado River Sub (RNU)EL Install one (1) 220kV line position 8081 High 12/1/2020 TR-SUB 0.00% 100.0% 706 70.6 706 70.6 706 706 706 706 706 706 706 706
CET-ET-TP-RN-808101 Colorado River Sub (RNU) - Install two (2) GE N60 logic proce: 8081 High 12/1/2020 TR-SUB 0.00% 100.0% 4.0 4.0 4.0 4.0 4.0 40 40 40 40 40 40 40
CET-ET-TP-RN-808102 Colorado River (RNU) - ground grid study for interconnection 8081 High 6/1/2020 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-810400 Moorpark 220 kV Switchrack: Relocate the Ormond Beach Nc 8104 High 2/1/2021 TR-SUB 0.00% 23.0% - 2,0496 - - - - - - - - - -
CET-ET-TP-RL-810401 Pardee 230 kV: Equip vacant Position 16E with two (2) CBsr¢ 8104 High 11/1/2020 TR-SUB 0.00% 100.0% 309 309 309 309 309 309 309 309 309 309 309 309
CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line: String roughly 25.5m 8104 High 8/1/2020 TR-LINE 0.00% 100.0% 1,928.1 1,928.1 1,928.1 1,928.1 1,928.1 1,928.1 1,928.1 1,928.1 1,928.1 1,928.1 1,928.1 1,928.1
CET-ET-TP-RL-810403 Moorpark-Santa Clara #2: String 2B-1590 one mile sectionor 8104 High 12/1/2020 TR-LINE 0.00% 100.0% 241 241 241 241 241 2.1 2.1 2.1 2.1 2.1 2.1 2.1
CET-ET-TP-RL-810404 Relocate Moorpark - Pardee No. 1230 kV transmission linetc 8104 High 11/1/2020 TR-LINE 0.00% 100.0% 63 63 63 63 63 63 63 63 63 63 63 63
CET-ET-TP-RL-810405 Santa Clara Substation Replace line relays for Moorpark No.1 8104 High 3/1/2020 TR-SUB 0.00% 100.0% 38 38 38 38 38 38 38 38 38 38 38 38
CET-ET-TP-RL-810402 Environmental for Moorpark-Pardee 8104 High 2/1/2021 TR-LINE 0.00% 100.0% - 1,268.9 - - - - - - - - - -
CET-ET-TP-RL-768000 Santiago Substation Remove and replace following equipmen 7680 High 12/3/2019 TR-SUB 0.00% 95.0% - - - - - - - - - - - -
CET-ET-TP-RN-705900 Red Bluff Sub: Install the following additional equipment for 7059 High 8/1/2020 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-707300 Red Bluff RNU: Inst 220kV line position 7073 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 2,001.9
CET-ET-TP-RL-826100 Devers Substation: Revising logic diagrams and reprograming 8261 High 2/1/2021 TR-SUB 0.00% 100.0% - 1400 - - - - - - - - - -
CET-ET-TP-RL-826101 Mirage Substation: Revising logic diagrams and reprograming 8261 High 2/1/2021 TR-SUB 0.00% 100.0% - 1400 - - - - - - - - - -
CET-ET-TP-RL-809101 Springville Sub: Reconnect Big Creek 4 currents and bpalletst 8091 High 6/1/2020 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-816300 Red Bluff: Instl 2nd 500/220kV transfrmr 8163 High 4/1/2021 TR-SUB 0.00% 100.0% - - - 15,8223 - - - - - - - -
CET-ET-TP-RN-820501 iWhirlwind Substation Bhstall two (2) GE NGO logic processing 8205 High 8/1/2021 TR-SUB 0.00% 100.0% - - - - - - - 179 - - - -
CET-ET-TP-RN-820502 Whirlwind Substation (NU)stall two (2) GE N60 logic proces 8205 High 8/1/2021 TR-SUB 0.00% 100.0% - - - - - - - 4386 - - - -
CET-ET-TP-RN-821601 Colorado River Substation (RNU)@lInstall one (1) 220 kV line| 8216 High 4/1/2021 TR-SUB 0.00% 100.0% - - - 355.8 - - - - - - - -
CET-ET-TP-RN-822008 Power Systems Control (RNU):Add points/RAS Programming . 8220 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 110 - - - - -
CET-ET-TP-RN-822001 Valley Sub (RNU):Add relays/points 8220 High 4/1/2021 TR-SUB 0.00% 100.0% - - - 1542 - - - - - - - -
CET-ET-TP-RN-822700 Victor (RNU) - Install (2) GE NGO relays 8227 High 3/1/2021 TR-SUB 0.00% 100.0% - - 7589 - - - - - - - - -
CET-ET-TP-RN-820100 Whirlwind Substation (RNU)hirlwind AA-Bank RASBilize tw 8201 High 8/1/2021 TR-SUB 0.00% 100.0% - - - - - - - 851.0 - - - -
CET-ET-TP-RN-820400 Whirlwind AA-Bank RAS B Whirlwind SubstationBlilize two (2 8204 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 157.0
CET-ET-TP-RN-820401 Tehachapi CRAS & Whirlwind Substation Bistall two (2) GEN6 8204 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 60
CET-ET-TP-RN-820402 Whirlwind Sub: Modify the programs to add the Large Gener: 8204 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 90
CET-ET-TP-RN-822300 Whirlwind A Bank Centralized RAS BBVhirlwind Substationd 8223 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 1610 - - - - -
CET-ET-TP-RN-822301 Tehachapi CRASEWhirlwind Substation Bstall two (2) GEN6O 8223 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 161.0 - - - - -
CET-ET-TP-RN-822302 Power System Controls.I. Add points to the RTUs at Whirlwin 8223 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 110 - - - - -
CET-ET-TP-RN-822600 Antelope Substation- Tehachapi CRAS (RNU) - . Antelope Sut 8226 Low 8/1/2021 TR-SUB 0.00% 100.0% - - - - - - - 3150 - - - -
CET-ET-TP-RN-822602 Antelope Substation-Plan of Service (RNU) - B. Install all nece: 8226 Low 6/1/2021 TR-SUB 0.00% 100.0% - - - - - 800.0 - - - - - -
CET-ET-TP-RN-822603 Antelope Substation-Power System Control (RNU) -Bdd point: 8226 Low 8/1/2021 TR-SUB 0.00% 100.0% - - - - - - - 160 - - - -




2020150 2021150
Expenditures  Expenditures
2020 Total 2021 Total 2019150 CWIP Less.

WBS WBS Description Pin#  Voltage Forecast Date Asset Class 150 % Expenditures COR/Collect
CET-ET-IR-ME-782001 500/220 kV (ES-5069): NERC CIP-14 Physical Security Enhanci 7820 High 12/4/2018 TR-SUB 85.1%) 2628 - 3553
CET-ET-IR-ME-782002 220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhancer 7820 High 9/20/2018 TR-SUB 87.1%) 1616 - 2673
CET-ET-IR-ME-782005 500/220 kV (ES-5054): NERC CIP-14 Physical Security Enhanci 7820 High 5/1/2020 TR-SUB 100.0% 15398 20,1532 2,960.9
CET-ET-IR-ME-782008 500/220 kV (ES-5090): NERC CIP-14 Physical Security Enhanci 7820 High 6/1/2020 TR-SUB 100.0% 2,155.5 14,499.0 67713
CET-ET-IR-ME-782009 500/220 kV (ES-5061): PHY-Physical Security Project 7820 High 9/26/2019 TR-SUB 100.0% 1804 0.0 3132
CET-ET-IR-ME-804207 500/220 kV (ES-5080): Perimeter Security Upgrade 8042 High 12/1/2020 TR-SUB 100.0% 1,7200 - 356.0
CET-ET-IR-ME-804200 500/220 kV (ES-5067): Physical Secuirty Tier 2 8042 High 6/1/2021 TR-SUB 82.0%) 9405 2215 0.0
CET-ET-IR-ME-804201 500/220 kV (ES-5052): Physical Security Tier 2 8042 High 1/1/2021 TR-SUB 100.0% 1473 341 -
CET-ET-IR-ME-804202 500/220 kV (ES-5047): Physical Security Tier 2 8042 High 11/1/2020 TR-SUB 100.0% 1430 132 21
CET-ET-IR-ME-804203 500/220 kV (ES-8060): Physical Security Tier 2 8042 High 7/1/2020 TR-SUB 100.0% 1430 177 22
CET-ET-IR-ME-804204 500/220 kV (ES-5079): Physical Security Tier 2 8042 High 3/1/2021 TR-SUB 89.0%) 1430 1.8 27
CET-ET-IR-ME-804205 220/115/66 kV (ES-5064): Physical Security Tier 3 8042 High 5/1/2021 TR-SUB 100.0% - 89.0 - -
COS-00-RE-AD-SR0004 Devers New Maint. and Test Building 7957 High 12/1/2020 TR-SUB 81.9%) 1,682 3,063.1 - 13769 2,507.8 -
COS-00-RE-AD-SR0006 Rector Sub- New Trans MT-Test Bldgs. 7959 High 12/1/2020 TR-SUB 57.8%) 5283 6764.3 - 3,054.9 3,9118 -

Total Specifics 235,329.4 140,956.4 115,786.0 163,473.2 100,195.4 80,094.7

Total Incremental Non-Incentive Specifics Plant Balance

Total Incremental Non-Incentive Plant Balance
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was

WBS Description

CET-ET-IR-ME-782001
CET-ET-IR-ME-782002
CET-ET-IR-ME-782005
CET-ET-IR-ME-782008
CET-ET-IR-ME-782009
CET-ET-IR-ME-804207
CET-ET-IR-ME-804200
CET-ET-IR-ME-804201
CET-ET-IR-ME-804202
CET-ET-IR-ME-804203
CET-ET-IR-ME-804204
CET-ET-IR-ME-804205
COS-00-RE-AD-SR0004
COS-00-RE-AD-SR0006

500/220 kV (ES-5069): NERC CIP-14 Physical Security Enhanci
220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhancer
500/220 kV (ES-5054): NERC CIP-14 Physical Security Enhanci
500/220 kV (ES-5090): NERC CIP-14 Physical Security Enhanci
500/220 kV (ES-5061): PHY-Physical Security Project
500/220 kV (ES-5080): Perimeter Security Upgrade

500/220 kV (ES-5067): Physical Secuirty Tier 2

hysical Security Tier 2

: Physical Security Tier 2

hysical Security Tier 2

500/220 kV (ES-5079): Physical Security Tier 2

220/115/66 kV (ES-5064): Physical Security Tier 3

Devers New Maint. and Test Building

Rector Sub- New Trans MT-Test Bldgs.

Voltage

High
High
High
High
High
High
High
High
High
High
High
High
High
High

Forecast Date

12/4/2018
9/20/2018
5/1/2020
6/1/2020
9/26/2019
12/1/2020
6/1/2021
1/1/2021
11/1/2020
7/1/2020
3/1/2021
5/1/2021
12/1/2020
12/1/2020

Asset Class

TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB.
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB

Collect

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

296
223

21,2703
261

3,884.6
6,966.7

Total Specifics

40,173.0

122,998.9

Total Incremental Non-Incentive Specifics Plant Balance

70,150.8

243,599.6 |

Total Incremental Non-Incentive Plant Balance

104,407.1

312,112.1 |
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WBS WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150% Jan-21 Feb-21 Mar-21 May-21 Jun-21 Jul-21 Sep-21 Oct-21 Nov-21 Dec-21]
CET-ET-IR-ME-782001 500/220 kV (ES-5069): NERC CIP-14 Physical Security Enhanc. 7820 High 12/4/2018 TR-SUB 0.00% 85.1% 186 186 186 186 186 186 186 186 186 186
CET-ET-IR-ME-782002 220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhancel 7820 High 9/20/2018 TR-SUB 0.00% 87.1% 117 117 17 17 117 117 17 117 117 117
CET-ET-IR-ME-782005 500/220 kV (ES-5054): NERC CIP-14 Physical Security Enhanc. 7820 High 5/1/2020 TR-SUB 0.00% 100.0% 1283 1283 1283 1283 1283 1283 1283 1283 1283 1283
CET-ET-IR-ME-782008 500/220 kV (ES-5090): NERC CIP-14 Physical Security Enhanc. 7820 High 6/1/2020 TR-SUB 0.00% 100.0% 1796 1796 1796 1796 1796 1796 1796 1796 1796 1796
CET-ET-IR-ME-782009 500/220 kV (ES-5061): PHY-Physical Security Project 7820 High 9/26/2019 TR-SUB 0.00% 100.0% 15.0 15.0 15.0 15.0 15.0 15.0 15.0 15.0 15.0 15.0
CET-ET-IR-ME-804207 500/220 kV (ES-5080): Perimeter Security Upgrade 8042 High 12/1/2020 TR-SUB 0.00% 100.0% 1433 1433 1433 1433 1433 1433 1433 1433 1433 1433
CET-ET-IR-ME-804200 500/220 kV (ES-5067): Physical Secuirty Tier 2 8042 High 6/1/2021 TR-SUB 0.00% 82.0% - - - - 9927 - - - - -
CET-ET-IR-ME-804201 500/220 kV (ES-5052): Physical Security Tier 2 8042 High 1/1/2021 TR-SUB 0.00% 100.0% 1813 - - - - - - - - -
CET-ET-IR-ME-804202 500/220 kV (ES-5047): Physical Security Tier 2 8042 High 11/1/2020 TR-SUB 0.00% 100.0% 119 119 119 119 119 119 119 119 119 119
CET-ET-IR-ME-804203 500/220 kV (ES-8060): Physical Security Tier 2 8042 High 7/1/2020 TR-SUB 0.00% 100.0% 119 119 119 119 119 119 119 119 119 119
CET-ET-IR-ME-804204 500/220 kV (ES-5079): Physical Security Tier 2 8042 High 3/1/2021 TR-SUB 0.00% 89.0% - - 1417 - - - - - - -
CET-ET-IR-ME-804205 220/115/66 kV (ES-5064): Physical Security Tier 3 8042 High 5/1/2021 TR-SUB 0.00% 100.0% - - - - 89.0 - - - - - -
€0S-00-RE-AD-SR0004 Devers New Maint. and Test Building 7957 High 12/1/2020 TR-SUB 0.00% 81.9% - - - - - - - - - - -
€0S-00-RE-AD-SRO006 Rector Sub- New Trans MT-Test Bldgs. 7959 High 12/1/2020 TR-SUB 0.00% 57.8% - - - - - - - - - - -

Total Specifics 2,998.6 6,415.8 4,480.7 23,168.6 2,933.1 5,115.4 3,390.2 4,455.8 11,9047 2,817.3 2,817.3 29,666.2
Total Incremental Non-Incentive Specifics Plant Balance [ 2465982 253,014.0 257,494.6 280,663.2 283,596.4 288,711.8 292,102.0 296,557.8 308,462.5 311,279.8 314,097.0 343,763.2 |
Total Incremental Non-Incentive Plant Balance [ 3216943 334,693.6 345,757.8 375,509.9 385,026.6 396,725.6 406,699.5 417,738.8 436,227.1 445,627.9 455,028.7 491,278.4 |




Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2020

Devers Colorado River (DCR)

Incentive Specifics Forecast
Projects are loaded for OH and.

2020 Total 2021 Total 2019 1SO CWIP Less 2020150 2021150 Less
WBS Pin # Voltage Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
Total Specifics - - . .
Total Incremental Plant Balance - Devers Colorado River (DCR) ][
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2020 Total 2021 Total 20191SO CWIP Less 2020150 2021150 Less
wBs Pin# _ Voltage Forecast Date Asset Class Collectible% _ 1S0% 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 [ 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) B B B B
Tehachapi Segments 3B & 3C |
Incentive Specifics Forecast
Projects are loaded for OH and.
2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 Less
wBs WBS Description Pin# _ Voltage _ Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
[Total Specifics -
[Total Incremental Plant Balance - Tehachapi Segments 3B & 3C 1[
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 Less
wBs WBS Description Pin# _ Voltage Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
[Total Incentive CWIP Expenditures (Excludes OH) -
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CWIP & Plant itions Forecast

First Forecast Month 1/1/2020

Devers Colorado River (DCR)

Incentive Specifics Forecast
Projects are loaded for OH and
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Dec-20

wBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible% 150 %
Total Specifics
Total Incremental Plant Balance - Devers Colorado River (DCR)
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible% 150 %
0 0 o0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH)
Tehachapi Segments 3B & 3C
Incentive Specifics Forecast
Projects are loaded for OH and
wes WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 %
[Total Specifics
[Total Incremental Plant Balance - Tehachapi Segments 38 & 3C
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wes WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 %
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
[Total Incentive CWIP Expenditures (Excludes OH)




Incentive CWIP & Plant Additions Forecast

First Forecast Month 1/1/2020

| Devers Colorado River (DCR)

Incentive Specifics Forecast
Projects are loaded for OH and
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WwBS \WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % _150% Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 Aug-21 Sep-21 oct-21 Nov-21 Dec-21
Total Specifics .
ITmaI Incremental Plant Balance - Devers Colorado River (DCR) | B |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WwBS \WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % _150% Mar-21 Apr-21 Jun-21 oct-21 Nov-21
0 CG Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) s
| Tehachapi Segments 3B & 3C
Incentive Specifics Forecast
Projects are loaded for OH and
WBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % __150% Feb-21 Mar-21 Apr-21 Jun-21 oct-21 Nov-21
Total Specifics -
[Fotal incremental Plant Balance - Tehachapi Segments 38 & 3C | -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
WBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % __150% Feb-21 Mar-21 Apr-21 Jun-21 oct-21 Nov-21
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) -




Tehachapi Segments 4-11

Incentive Specifics Forecast
Projects are loaded for OH and

2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 Tess
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-547202 _I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/Lon existi 5472 High 10/1/2012 TR-LINEINC 000%  100.00% 01 01
CET-ET-TP-RN-524301  I: TRTP 6-2: New Vincent-Duarte S00kV: Construct new 27 miles single-circuit SO0kV T/Lor 5243 High 6/1/2016 TR-LINEINC 000%  100.00% 642.4 6424
CET-ET-TP-RN-643801  I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500V T/L (2f 6438 High 2/1/2018 TR-LINEINC 000%  100.00% 34 34
CET-ET-TP-RN-643907  I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles S00kV T/L between Mesa and Mir 6439 High 3/1/2016 TR-LINEINC 000%  100.00% 53 53
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kv T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 000%  100.00% 2.1 251
CET-RP-TP-RN-755300  Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-FEELANDINC 000%  100.00% 11 11
CET-ET-TP-RN-644203  I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1500kV T/L Co 6442 High 5/1/2015 TR-LINEINC 000%  100.00% - 367.8 - 367.8
CET-RP-TP-RN-755300-1  TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 6/1/2020 TR-FEELANDINC 000%  100.00% 157.7 - 157.7
[ Total Specifics 157.7 1,055.1 157.7 1,055.1
[Total Incremental Plant Balance - Tehachapi Segments 4-11 1[
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 Tess
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-547202  I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/Lon existi 5472 High 10/1/2012 TR-LINEINC 000%  100.00% - 01 01
CET-ET-TP-RN-524301  |: TRTP 6-2: New Vincent-Duarte S00KV: Construct new 27 miles single-circuit S00kV T/Lor 5243 High 6/1/2016 TR-LINEINC 000%  100.00% - 642.4 6424
CET-ET-TP-RN-643801  : TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500KV T/L (2t 6438 High 2/1/2018 TR-LINEINC 000%  100.00% - 34 34
CET-ET-TP-RN-643907  : TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mir 6439 High 3/1/2016 TR-LINEINC 000%  100.00% - 53 53
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 000%  100.00% - 251 251
CET-RP-TP-RN-755300  Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-FEELANDINC 000%  100.00% - 11 11
CET-ET-TP-RN-644203  |: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Co 6442 High 5/1/2015 TR-LINEINC 000%  100.00% - 367.8 - 3678
CET-RP-TP-RN-755300-1  TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High TR-FEELANDINC 000%  100.00% 157.7 - 157.7 -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 000% - - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 000% - -
0 0o 0 Jan-00 Jan-00 0.00% 000% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 000% - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 000% - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00% - -
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Tehachapi Segments 4-11

Incentive Specifics Forecast
Projects are loaded for OH and
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WBs WBS Description Pin# _ Voltage  Forecast Date Asset Class Collectible % 150 % Jan-20 Feb-20 Apr-20 Jun-20 Jul-20 Aug-20 Sep-20 Nov-20
CET-ET-TP-RN-547202 ‘Antelope-Vincent #2 S00kV: Construct new 18-miles single-circuit T/L on existi 5472 High 10/1/2012 TR-LINEINC 000%  100.00% (0.0) 01 - - - - -
CET-ET-TP-RN-524301 New Vincent-Duarte S00kV: Construct new 27 miles single-circuit S00kV T/Lor 5243 High 6/1/2016 TR-LINEINC 000%  100.00% 341 368.2 477 - - - -
CET-ET-TP-RN-643801 -3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit S00kV T/L (26 6438 High 2/1/2018 TR-LINEINC 000%  100.00% - 17 - - - -
CET-ET-TP-RN-643907 RTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mir ~ 6439 High 3/1/2016 TR-LINEINC 000%  100.00% (0.1) 25 - - - -
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kv T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 000%  100.00% 30 45 - - - -
CET-RP-TP-RN-755300  Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-FEELANDINC 000%  100.00% 110 - - - - -
CET-ET-TP-RN-644203  I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1500kV T/L Co 6442 High 5/1/2015 TR-LINEINC 000%  100.00% 140 40 - - - 2874
CET-RP-TP-RN-755300-1  TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 6/1/2020 TR-FEELANDINC 000%  100.00% - - 157.7 - - -
[Total Specifics 62.1 380.9 277.0 47.7 - 157.7 - - - - - 287.4
 Total Incremental Plant Balance - Tehachapi Segments 4-11 62.1 443.0 720.0 767.7 767.7 925.4 925.4 925.4 925.4 925.4 925.4 1,212.8 I
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 0Oct-20 Nov-20 Dec-20
CET-ET-TP-RN-547202 RTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existi 5472 High 10/1/2012 TR-LINEINC 0.00% 100.00% (0.0) 0.1 (0.0) - - - - - - - -
CET-ET-TP-RN-524301  |: TRTP 6-2: New Vincent-Duarte S00KV: Construct new 27 miles single-circuit S00kV T/Lor 5243 High 6/1/2016 TR-LINEINC 000%  100.00% 341 368.2 1924 477 - - - -
CET-ET-TP-RN-643801  : TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500KV T/L (2t 6438 High 2/1/2018 TR-LINEINC 000%  100.00% - 17 17 - - - -
CET-ET-TP-RN-643907  : TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mir 6439 High 3/1/2016 TR-LINEINC 000%  100.00% (0.1) 25 29 - - - -
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 000%  100.00% 30 45 17.6 - - - -
CET-RP-TP-RN-755300  Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-FEELANDINC 000%  100.00% 110 - 01 - - - -
CET-ET-TP-RN-644203  |: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L Co 6442 High 5/1/2015 TR-LINEINC 000%  100.00% 140 40 624 - - - 2874
CET-RP-TP-RN-755300-1  TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High TR-FEELANDINC 000%  100.00% - - - - - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o 0 Jan-00 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 000%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%




Tehachapi Segments 4-11

Incentive Specifics Forecast
Projects are loaded for OH and
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wBs WBS Description Pin# _ Voltage _ Forecast Date Asset Class Collectible % 150 % Feb-21 Mar-21 Apr-21 Jun-21 Oct-21 Nov-21
CET-ET-TP-RN-547202 I TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/Lon existi 5472 High 10/1/2012 TR-UNEINC 000%  100.00% - - - - - - -
CET-ET-TP-RN-524301  I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit S00kV T/Lor 5243 High 6/1/2016 TR-UNEINC 000%  100.00% - - - - - - -
CET-ET-TP-RN-643801  I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit SO0V T/L (26 6438 High 2/1/2018 TR-UNEINC 000%  100.00% - - - - - - -
CET-ET-TP-RN-643907  I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles S00kV T/L between Mesa and Mir 6439 High 3/1/2016 TR-UNEINC 000%  100.00% - - - - - - -
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-UNEINC 000%  100.00% - - - - - - -
CET-RP-TP-RN-755300  Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-FEELANDINC 000%  100.00% - - - - - - -
CET-ET-TP-RN-644203  I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV /L. Co 6442 High 5/1/2015 TR-UNEINC 000%  100.00% - - - - - - -
CET-RP-TP-RN-755300-1  TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 6/1/2020 TR-FEELANDING 000%  100.00% - - - - - - -
Total Specifics - - - - - - - - - - - -
ITolal Incremental Plant Balance - Tehachapi Segments 4-11 1,212.8 1,212.8 1,212.8 1,212.8 1,212.8 1,212.8 1,212.8 1,212.8 1,212.8 1,212.8 1,212.8 1,212.8 I
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wBs WBS Description Pin# __ Voltage _ Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec21
CET-ET-TP-RN-547202 1: TRTP 5-3: Antelope-Vincent #2 S00kV: Construct new 18-miles single-circuit T/L on existi 5472 High 10/1/2012 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RN-524301 1: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit S00kV T/Lor 5243 High 6/1/2016 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RN-643801 1: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit S00kV T/L (2€ 6438 High 2/1/2018 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RN-643907 1: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles S00kV T/L between Mesa and Mir 6439 High 3/1/2016 TR-LINEINC 0.00% 100.00%
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-UNEINC 000%  100.00%
CET-RP-TP-RN-755300  Acquire easements for CHUG - TRTP-Segment 8 7553 High 10/1/2016 TR-FEELANDING 000%  100.00%
CET-ET-TP-RN-644203  I: TRTP 11-1: Mesa-Vincent #1 S00kV: Construct 18.6 miles Mesa-Vincent #1 500kVT/L.Co 6442 High 5/1/2015 TR-LINEINC 0.00%  100.00%
CET-RP-TP-RN-755300-1  TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High TR-FEELANDINC 000%  10000% - - - - - - - - - - - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 000% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 000% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%




o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
o 0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
0 [ 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
[Total incentive cwiP Expenditures (Excludes OH) 157.7 1,055.1 - 157.7 1,055.1 -
| Red Bluff |
ncentive Specifics Forecast
Projects are loaded for OH and.
2020 Total 2021 Total 2019150 CWIP Less 2020150 i 2021150 itures Less
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
[Total Specifics - - - - - -
[Total Incremental Plant Balance - Red Bluff Substation 1[
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2020 Total 2021 Total 2019150 CWIP Less 2020150 i 2021150 itures Less
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
0 0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 000% - - - - - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
0 ) Jan-00 1/0/1900 Jan-00 0.00% 000% - - - - - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
[Total Incentive CWIP Expenditures (Excludes OH) - - - - - -
Mesa |
Incentive Specifics Forecast
Projects are loaded for OH and
2020 Total 2021 Total 2019 1SO CWIP Less 2020150 2021150 Less
wes WBS Description Pin#__ Voltage _Forecast Date Asset Class Collectible % 150 % 2019 cwip Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555 High 12/31/2019 TR-SUBINC 0.00% 50.74% 0.0 6,181.5 - 0.0 3,136.5 -
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 3,694.2 250.9 - 3,694.2 250.9 -
CET-ET-TP-RL-755504  Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 6/1/2019 TR-SUBINC 000%  100.00% 0.0 1139 - 00 1139 -
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% 3447 1136 - 3447 1136 -
CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 6,351.8 591.8 - 6,351.8 591.8 -
CET-ET-TP-RL-755508 Mesa Area Phasel:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 2,350.9 256.1 - 2,350.9 256.1 -
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 6/1/2020 TR-SUBINC 0.00% 100.00% 253.1 57 - 253.1 57 -
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 585.2 854 - 585.2 85.4 -
CET-ET-TP-RL-755533 Mesa-Mira Loma: Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 27.4 1,778.6 2,016.0 27.4 1,778.6 2,016.0
CET-ET-TP-RL-755534 Mesa-Vincent 500kV: Install 1600 ckt ft ofEionductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 38 398.7 1,160.3 3.8 3987 1,160.3
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins. 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 320.6 3242 - 3206 3242 -
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 221.7 3254 - 2217 3254 -
CET-ET-TP-RL-755541  Laguna Bell-Mesa #1 220kV: Install 2300 cktft of conductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% 64.3 376.8 - 64.3 3768 -
CET-ET-TP-RL-755542 Laguna Bell-Mesa2: | 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 426.7 426.0 - 426.7 426.0 -
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/31/2019 TR-LINEINC 0.00% 100.00% 0.0 52.8 - 0.0 52.8 -
CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 48tructures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 733.8 881.1 - 733.8 8811 -
CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 636.1 1,566.9 - 636.1 1,566.9 -
CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndetr 7555 High 12/31/2019 TR-LINEINC 0.00% 100.00% (0.0) (6.1) - (0.0) (6.1) -
CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 779.8 285.0 - 779.8 285.0 -
CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 1,139.0 1,673.9 - 1,139.0 1,673.9 -
CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555 High 5/18/2018 TR-LINEINC 0.00% 100.00% (0.0) (2.4) - (0.0) (2.4) -
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/18/2018 TR-LINEINC 0.00% 100.00% (0.0) 2129 - (0.0) 2129 -
CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 2,514.5 276.2 - 2,514.5 276.2 -
CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 8/1/2021 TR-SUBINC 0.00% 100.00% 29,189.3 95,085.7 69,486.5 29,189.3 95,085.7 69,486.5
CET-ET-TP-RL-755566 Mira Loma Subs 7555 High 5/1/2021 TR-SUBINC 0.00% 100.00% 93.7 4.4 822 93.7 4.4 822
CET-ET-TP-RL-755567 Vincent Subs 7555 High 5/1/2021 TR-SUBINC 0.00% 100.00% 1243 55 87.9 1243 55 87.9]
Total Specifics 49,854.9 111,64.7 72,832.9 49,854.9 108,219.7 72,832.9
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o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%

o 0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00%

o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%

o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%

0 [ 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
[Total incentive cwiP Expenditures (Excludes OH) 62.1 3809 277.0 47.7 - - - - - - - 2874
| Red Bluff i
Incentive Specifics Forecast
Projects are loaded for OH and.

W8S WBS Description Pin# _ Voltage ForecastDate Asset Class Collectible % 150 % Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20
[Total Specifics - - - - - - - - - - - -
[Total Incremental Plant Balance - Red Bluff Substation - - - - - - - - - - - ]
CWIP Incentive Expenditure Forecast
Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Jan-20 Feb-20 Mar-20 Jul-20 Aug-20 0Oct-20 Nov-20

0 CI) Jan-00 1/0/1900 Jan-00 0.00% 0.00%

0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%

0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%

0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00%

0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
[Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - ]

Mesa

Incentive Specifics Forecast
Projects are loaded for OH and.

WBS \WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 150 % Jan-20 Feb-20 Mar-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20
CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555 High 12/31/2019 TR-SUBINC 0.00% 50.74% 2,633.1 1,360.6 1,041.2 1832 1832 3354 111 111 111 111 111 389.4
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 56.9 53.4 55.4 307 - - - - - - - 54.6|
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 6/1/2019 TR-SUBINC 0.00% 100.00% 284 337 39.2 - - - - - - - - 12.6|
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - 3479 1120 - - - - - (1.6)
CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - 6,943.6/
CET-ET-TP-RL-755508 Mesa Area Phasel:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - 2,607.1]
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 6/1/2020 TR-SUBINC 0.00% 100.00% - - - - - 259.1 - - - - - (0.4)
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 83 65.5 117 - - - - - - - - (0.2)
CET-ET-TP-RL-755533 Mesa-Mira Loma: Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - 1,806.0
CET-ET-TP-RL-755534 Mesa-Vincent 500kV: Install 1600 ckt ft ofEonductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - 402.6]
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins. 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - 644.9
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - 547.1
CET-ET-TP-RL-755541  Laguna Bell-Mesa #1 220kV: Install 2300 cktft of conductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - 4411
CET-ET-TP-RL-755542  Laguna Bell-Mesa2: 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - 852.7
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/31/2019 TR-LINEINC 0.00% 100.00% 643 (21.3) 278 - - - - - - - - (18.0))
CET-ET-TP-RL-755549  Mesa-Rio Hondo #1 220kV: Install dstructures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-UINEINC 000%  100.00% - - - - - - - - - - - 16149,
CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - 2,203.0
CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndctr 7555 High 12/31/2019 TR-LINEINC 0.00% 100.00% 4.7 0.2 - - - - - - - - - (11.2))
CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - 1,064.8
CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - 2,812.9]
CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555 High 5/18/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - (2.4)
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/18/2018 TR-LINEINC 0.00% 100.00% 01 - - - - - - - - - - 2128
CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - 2,790.6|
CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 8/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755566 Mira Loma Subs 7555 High 5/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755567 Vincent Subs 7555 High 5/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -

Total Specifics 2,795.8 1,092.2 11753 2139 531.0 706.6 111 111 111 111 111 25,367.0
Total Incremental Plant Balance - Mesa 2,795.8 4,288.0 5,863.3 5,677.2 6,208.2 6,914.7 6,925.8 6,936.9 6,948.0 6,959.1 6,9702 323372
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o 0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o 0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o 0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o 0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
ITmaI Incentive CWIP Expenditures (Excludes OH) B N N N B N B N - N - N
| Red Bluff
Incentive Specifics Forecast
Projects are loaded for OH and
wes \WBS Description Pin#  Voltage ForecastDate Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
Total Specifics - - - - - - - - - - - -
[Fotalincremental Plant Balance - Red Bluff Substation - - - - - - - - - - - ]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Apr-21 Jun-21 Jul-21 Aug-21 Oct-21 Nov-21
0 0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
| Mesa
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 Aug-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555 High 12/31/2019 TR-SUBINC 0.00% 50.74% - - - - - - - - - - - -
CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 6/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508 Mesa Area Phasel:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 6/1/2020 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755533 Mesa-Mira Loma: Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 160.0 160.0 160.0 160.0 160.0 160.0 160.0 160.0 160.0 160.0 - 416.0|
CET-ET-TP-RL-755534 Mesa-Vincent 500kV: Install 1600 ckt ft of@onductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 226.6 226.6 226.6 116.6 116.6 116.6 - - - - - 130.7
CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins. 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755541  Laguna Bell-Mesa #1 220kV: Install 2300 cktft of conductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755542 Laguna Bell-Mesa2: | 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/31/2019 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755549  Mesa-Rio Hondo #1 220kV: Install dgtructures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndctr 7555 High 12/31/2019 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555 High 5/18/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/18/2018 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 8/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - 172,000.3 5,405.4 5,405.4 5,405.4 5,545.0|
CET-ET-TP-RL-755566 Mira Loma Subs 7555 High 5/1/2021 TR-SUBINC 0.00% 100.00% - - - - 1106 25 25 25 25 25 547
CET-ET-TP-RL-755567 Vincent Subs 7555 High 5/1/2021 TR-SUBINC 0.00% 100.00% - - - - 1989 27 27 27 27 27 27 27
Total Specifics 3866 386.6 386.6 276.6 586.0 2818 165.2 172,165.5 55706 5,570.6 54106 6,149.1
[Fotal incremental Plant Balance - Mesa 32,7238 33,1104 33,897.0 33,7736 34,359.6 34,641.4 34,806.6 206,972.1 212,582.7 218,113.3 223,523.9 229,673.0




CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
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2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 Tess
wBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % 2019 cwip Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-755500  Mesa Substation: Upgrade Mesa from a 230 7555 High 12/31/2019 TR-SUBINC 0.00% 00 61815 - 0.0 31365 -
CET-ET-TP-RL-755503  Laguna Bell: Replace (4) 230 kV CBs 7555 High 12/1/2019 TR-SUBINC 0.00% 3,694.2 2509 - 3,694.2 250.9 -
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 6/1/2019 TR-SUBINC 0.00% 00 1139 - 00 1139 -
CET-ET-TP-RL-755506  Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 0.00% 3447 1136 - 3447 1136 -
CET-ET-TP-RL-755508  Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-LINEINC 0.00% 63518 501.8 - 63518 591.8 -
CET-ET-TP-RL-755508  Mesa Area Phasel:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-LINEINC 0.00% 23509 2561 - 2,3509 256.1 -
CET-ET-TP-RL-755523  Center Sub:Replc 3 GE relays 7555 High 6/1/2020 TR-SUBINC 0.00% 253.1 57 - 253.1 57 -
CET-ET-TP-RL-755526  Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 0.00% 585.2 85.4 - 585.2 854 -
CET-ET-TP-RL-755533  Mesa-Mira Loma: Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 274 17786 2,0160 274 17786 2,160
CET-ET-TP-RL-755534  Mesa-Vincent S00KV: Install 1600 ckt ft oféonductor 7555 High 12/1/2020 TR-LINEINC 0.00% 38 3987 1,1603 38 398.7 1,1603
CET-ET-TP-RL-755536  Eagle Rock-Mesa: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 3206 3242 - 3206 3242 -
CET-ET-TP-RL-755540  Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 217 3254 - 217 3254 -
CET-ET-TP-RL-755541  Laguna Bell-Mesa #1 220kV: Install 2300 cktt of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 643 3768 - 643 3768 -
CET-ET-TP-RL-755542  Laguna Bell-Mesa2: | 7555 High 12/1/2020 TR-LINEINC 0.00% 4267 4260 - 4267 4260 -
CET-ET-TP-RL-755545  Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/31/2019 TR-LINEINC 0.00% 00 528 - 00 528 -
CET-ET-TP-RL-755549  Mesa-Rio Hondo #1 220kV: Install 48tructures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 7338 8811 - 7338 8811 -
CET-ET-TP-RL-755550  Mesa-Rio Hondo2: Install 3000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 636.1 1,566.9 - 636.1 1,566.9 -
CET-ET-TP-RL-755551  Mesa-Vincent1: Install 2 strcts+cndctr 7555 High 12/31/2019 TR-LINEINC 0.00% (0.0) (6.1) - (0.0) (6.1) -
CET-ET-TP-RL-755553  Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 779.8 285.0 - 779.8 2850 -
CET-ET-TP-RL-755555  Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 0.00% 1,139.0 16739 - 11390 16739 -
CET-ET-TP-RL-755557  Redondo-Vincent:inst 7555 High 5/18/2018 TR-LINEINC 0.00% (0.0) (2.4) - (0.0) (2.4) -
CET-ET-TP-RL-755539  Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/18/2018 TR-LINEINC 0.00% (0.0) 2129 - (0.0) 2129 -
CET-ET-TP-RL-755544  LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 0.00% 25145 2762 - 25145 2762 -
CET-ET-TP-RL-755559  Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 8/1/2021 TR-SUBINC 0.00% 29,1893 95,085.7 69,4865 29,1893 95,085.7 69,486.5
CET-ET-TP-RL-755566  Mira Loma Subs 7555 High 5/1/2021 TR-SUBINC 0.00% 937 44 822 937 44 822
CET-ET-TP-RL-755567  Vincent Subs 7555 High 5/1/2021 TR-SUBINC 0.00% 1243 55 879 1243 55 87.9)
0 [ Jan-00 1/0/1900 Jan-00 0.00% - - - - - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 49,854.9 111,264.7 72,832.9 49,854.9 108,219.7 72,832.9
Alberhill |
Incentive Specifics Forecast
Projects are loaded for OH and
2020 Total 2021 Total 2019150 CWIP Less 2020150 i 2021150 Less
wes WBS Description Pin# _ Voltage  Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
8E+08]  CET-ET-LG-TS-609200  Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and 16092 High 4/1/2025 TR-SUBINC 0.00% 52.40% 41,0821 12964 1,8000 21,527.0 6793 9432
8£+08|  CET-RP-LG-TS-609200  Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-FEELANDINC 0.00% 49.00% 912 - - 247 - -
8E+08|  CET-ET-LG-TS-609204 Iberhi 500kV: Form the Alberhill 500 KV line by looping the existing Ser 6092 High 12/1/2020 TR-LINEINC 000%  100.00% 3286 - - 3286 - -
8E+08|  CET-ET-LG-TS-609204  Alberhill-Valley S00kV: Form the Alberhill-Valley 500 kV line by looping the existing Serranc 6092 High 12/1/2020 TR-LINEINC 000%  100.00% 833 - - 833 - -
9E+08|  CET-ET-LG-TS-609205  Valley: Replace existing LFCB relay with SEL-311L relay on Valley 500KV position 7XS. Replar 6092 High 7/1/2023 TR-SUBINC 0.00% 68.79% 162 - - 11 - -
9E+08]  CET-ET-LG-TS-609206 Replace existing LFCB relay with SEL-311L relay on Serrano 500kV position 3£ 6092 High 8/1/2023 TR-SUBINC 000%  100.00% 66 - - 6.6 - -
[Total Specifics 41,608.0 1,296.4 1,800.0 22,0013 679.3 9432
[Total Incremental Plant Balance - Alberhill 1[
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2020 Total 2021 Total 2019150 CWIP Less 2020150 i 2021150 Less
wes WBS Description Pin# _ Voltage  Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and 1 6092 High 4/1/2025 TR-SUBINC 0.00% 52.40% 41,0821 12964 1,8000 21,527.0 6793 9432
CET-RP-LG-TS-609200  Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-FEELANDINC 0.00% 49.00% 912 - - 247 - -
CET-ET-LG-TS-609204 Iberhi 500kV: Form the Alberhill 500 kV line by looping the existing Ser 6092 High 12/1/2020 TR-LINEINC 000%  100.00% 3286 - - 3286 - -
CET-ET-LG-TS-609204  Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serranc 6092 High 12/1/2020 TR-LINEINC 000%  100.00% 833 - - 833 - -
CET-ET-LG-TS-609205  Valley: Replace existing LFCB relay with SEL-311L relay on Valley S00kV position 7XS. Replac 6092 High 7/1/2023 TR-SUBINC 0.00% 68.79% 162 - - 11 - -
CET-ET-LG-TS-609206 __Replace existing LFCB relay with SEL-311L relay on Serrano 500kV position 3£ 6092 High 8/1/2023 TR-SUBINC 000% _ 100.00% 66 - - 6.6 - -
[ Total Incentive CWIP Expenditures (Excludes OH) 41,608.0 1,296.4 1,800.0 22,001.3 679.3 9432
Calcite Southern (formerly Jasper; part of South of Kramer) |
Incentive Specifics Forecast
Projects are loaded for OH and
2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 Tess
wBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible% 150 % 2019 cwip Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 11/1/2022 TR-SUBINC 000%  100.00% 5,584.2 200 - 55802 200 -
Total Specifics 5580.2 200 5580.2 200 -

Total Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer)




CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
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wBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible% 150 % Jan-20 Feb-20 Mar-20 May-20 Dec-20
CET-ET-TP-RL-755500  Mesa Substation: Upgrade Mesa from a 230 7555 High 12/31/2019 TR-SUBINC 0.00% 50.74% 26331 13606 10412 1832 1832 389.4)
CET-ET-TP-RL-755503  Laguna Bell: Replace (4) 230 kv CBs 7555 High 12/1/2019 TR-SUBINC 000%  100.00% 56.9 53.4 55.4 307 - 54.6}
CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 6/1/2019 TR-SUBINC 000%  100.00% 284 337 392 - - 12,6}
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 000%  100.00% 10 02 20 - - (16)
CET-ET-TP-RL-755508  Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-LINEINC 000%  100.00% 106 104 135 104 104 122
CET-ET-TP-RL-755508  Mesa Area Phasel:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-LINEINC 000%  100.00% 100 1195 67.9 - - 58.8]
CET-ET-TP-RL-755523  Center Sub:Replc 3 GE relays 7555 High 6/1/2020 TR-SUBINC 000%  100.00% 06 15 39 - - (0.4)
CET-ET-TP-RL-755526  Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 000%  100.00% 83 655 17 - - (0.2)
CET-ET-TP-RL-755533  Mesa-Mira Loma: Inst 7555 High 12/1/2020 TR-LINEINC 000%  100.00% 37 03 23 - - 8423
CET-ET-TP-RL-755534  Mesa-Vincent S00KV: Install 1600 ckt ft oféonductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% 31 03 (0.0) 44 a4 3601
CET-ET-TP-RL-755536  Eagle Rock-Mesa: Ins 7555 High 12/1/2020 TR-LINEINC 000%  100.00% 06 338.4 53 - - (201)
CET-ET-TP-RL-755540  Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 000%  100.00% 23 205.4 09 - - 96.8]
CET-ET-TP-RL-755541  Laguna Bell-Mesa #1 220kV: Install 2300 cktt of conductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% 243 152 27 - - 1857
CET-ET-TP-RL-755542  Laguna Bell-Mesa2: | 7555 High 12/1/2020 TR-LINEINC 000%  100.00% 06 98 51 440 440 255.4
CET-ET-TP-RL-755545  Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/31/2019 TR-LINEINC 000%  100.00% 643 (21.3) 278 - - (18.0)
CET-ET-TP-RL-755549  Mesa-Rio Hondo #1 220kV: Install 48tructures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% 59.6 129 79 355.0 - 2456
CET-ET-TP-RL-755550  Mesa-Rio Hondo2: Install 3000ft cndctr 7555 High 12/1/2020 TR-LINEINC 000%  100.00% (0.1) 04 22 4913 4913 5817
CET-ET-TP-RL-755551  Mesa-Vincent1: Install 2 strcts+cndctr 7555 High 12/31/2019 TR-LINEINC 000%  100.00% a7 02 - - - (12.1)
CET-ET-TP-RL-755553  Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 000%  100.00% 03 186.9 91 - - 887
CET-ET-TP-RL-755555  Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 000%  100.00% 38 23 390 7349 629 4531
CET-ET-TP-RL-755557  Redondo-Vincent:inst 7555 High 5/18/2018 TR-LINEINC 000%  100.00% - - - - - (2.9)
CET-ET-TP-RL-755539  Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/18/2018 TR-LINEINC 000%  100.00% 01 - - - - 2128
CET-ET-TP-RL-755544  LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - 2802 (4.0)
CET-ET-TP-RL-755559  Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 8/1/2021 TR-SUBINC 000%  100.00% 24227 4,031 4,0085 8,400.5 13,9903 18,6255
CET-ET-TP-RL-755566  Mira Loma Subs 7555 High 5/1/2021 TR-SUBINC 000%  100.00% - - a4 - - (0.0)
CET-ET-TP-RL-755567  Vincent Subs 7555 High 5/1/2021 TR-SUBINC 000%  100.00% (0.1) 15 41 - - (0.0)
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) 5358.8 6,550.3 54133 10,254.5 15,066.7 22,617.5
Alberhill
centive Specifics Forecast
Projects are loaded for OH and
wes WBS Description Pin# _ Voltage  Forecast Date Asset Class Collectible % 150% Jan-20 Feb-20 Mar-20 May-20 Dec-20
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and 1 6092 High 4/1/2025 TR-SUBINC 0.00% 52.40% - - - - - -
CET-RP-LG-TS-609200  Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-FEELANDINC 0.00% 49.00% - - - - - -
CET-ET-LG-TS-609204 Iberhi 500kV: Form the Alberhill 500 kV line by looping the existing Ser 6092 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - 3286
CET-ET-LG-TS-609204  Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serranc ~ 6092 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - 833
CET-ET-LG-TS-609205  Valley: Replace existing LFCB relay with SEL-311L relay on Valley 500KV position 7XS. Replac 6092 High 7/1/2023 TR-SUBINC 0.00% 68.79% - - - - - -
CET-ET-LG-TS-609206 __Replace existing LFCB relay with SEL-311L relay on Serrano 500kV position 3£ 6092 High 8/1/2023 TR-SUBINC 000%  100.00% - - - - - -
[Total Specifics - - - - - 4119
[Total Incremental Plant Balance - Alberhill - - - - - 4119
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wes WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150% Jan-20 Feb-20 Mar-20 Dec-20
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and 1 6092 High 4/1/2025 TR-SUBINC 0.00% 52.40% 248.0 83.4 162.7 49.9)
CET-RP-LG-TS-609200  Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-FEELANDINC 0.00% 49.00% - - - -
CET-ET-LG-TS-609204 Iberhi 500kV: Form the Alberhill 500 kV line by looping the existing Ser 6092 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - -
CET-ET-LG-TS-609204  Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serranc ~ 6092 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - -
CET-ET-LG-TS-609205  Valley: Replace existing LFCB relay with SEL-311L relay on Valley S00kV position 7XS. Replac 6092 High 7/1/2023 TR-SUBINC 0.00% 68.79% - - - - - -
CET-ET-LG-TS-609206 __Replace existing LFCB relay with SEL-311L relay on Serrano 500kV position 3£ 6092 High 8/1/2023 TR-SUBINC 000% _ 100.00% - - - - - -
[ Total Incentive CWIP Expenditures (Excludes OH) 248.0 83.4 162.7 250.0 94.8 49.9
Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Projects are loaded for OH and
wBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible% 150 % Jan-20 Feb-20 Mar-20
CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 11/1/2022 TR-SUBINC 000%  100.00% - - - - - -

Total Specifics

Total Incremental Plant Balanc

alcite Southern (formerly Jasper; part of South of Kramer)




CWIP Incentive Expenditure Forecast
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wes \WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 Aug-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RL-755500  Mesa Substation: Upgrade Mesa from a 230 7555 High 12/31/2019 TR-SUBINC 0.00% 50.74% - - - - - - - - - - - -
CET-ET-TP-RL-755503  Laguna Bell: Replace (4) 230 kV CBs 7555 High 12/1/2019 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755504  Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 6/1/2019 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755506  Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508  Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508  Mesa Area Phasel:Form LB-Mesa28&Mesa-RH2 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755523  Center Sub:Replc 3 GE relays 7555 High 6/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755526  Redondo Sub: Replc 1SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755533  Mesa-Mira Loma: Inst 7555 High 12/1/2020 TR-LINEINC 0.00%  100.00% 160.0 160.0 160.0 160.0 160.0 160.0 160.0 160.0 160.0 160.0 - 4160
CET-ET-TP-RL-755534  Mesa-Vincent S00KV: Install 1600 ckt ft ofonductor 7555 High 12/1/2020 TR-LINEINC 0.00%  100.00% 2266 2266 2266 1166 1166 1166 - - - - - 1307
CET-ET-TP-RL-755536  Eagle Rock-Mesa: Ins 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755540  Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755541  Laguna Bell-Mesa #1 220kV: Install 2300 cktft of conductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755542  Laguna Bell-Mesa2: | 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755545  Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/31/2019 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755549  Mesa-Rio Hondo #1 220kV: Install 4&tructures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755550  Mesa-Rio Hondo2: Install 3000t cndctr 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755551  Mesa-VincentL: Install 2 strcts+cndetr 7555 High 12/31/2019 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755553  Mesa-Vincent2: Install 2 strcts+cndetr 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755555  Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755557  Redondo-Vincent:Inst 7555 High 5/18/2018 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539  Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/18/2018 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544  LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755559  Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 8/1/2021 TR-SUBINC 0.00%  100.00% 8,077.0 63106 63106 54054 54054 5405.4 54054 5405.4 54054 5405.4 54054 5,545.0)
CET-ET-TP-RL-755566  Mira Loma Subs 7555 High 5/1/2021 TR-SUBINC 0.00%  100.00% 25 25 25 25 25 25 25 25 25 25 25 547
CET-ET-TP-RL-755567  Vincent Subs 7555 High 5/1/2021 TR-SUBINC 000%  100.00% 27 27 27 582 27 27 27 27 27 27 27 27
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) 8,468.8 6,702.4 6,702.4 5,742.7 5,687.2 5,687.2 55706 5,570.6 55706 5,570.6 5,410.6 6,149.1
| Alberhill
Incentive Specifics Forecast
Projects are loaded for OH and
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 oct-21 Nov-21 Dec-21
CET-ET-LG-T5-609200 _ Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and | 6092 High 4/1/2025 TR-SUBINC 0.00% 52.40% - - - - - - - - - - - -
CET-RP-LG-TS-609200  Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-FEELANDINC 0.00% 49.00% - - - - - - - - - - - -
CET-ET-LG-TS5-609204  Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Ser 6092 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-LG-T5-609204  Alberhill-Valley S00kV: Form the Alberhill-Valley 500 kV line by looping the existing Serranc ~ 6092 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-LG-T5-609205  Valley: Replace existing LFCB relay with SEL-311L relay on Valley S00kV position 7XS. Replac 6092 High 7/1/2023 TR-SUBINC 0.00% 68.79% - - - - - - - - - - - -
CET-ET-LG-TS-609206 __Replace existing LFCB relay with SEL-311L relay on Serrano 500KV position 3E 6092 High 8/1/2023 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
Total Specifics - - - - - - - - - - - -
[Fotal incremental Plant Balance - Alberhill 4119 211.9 211.9 211.9 4119 211.9 4119 211.9 4119 211.9 4119 2119
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 Apr-21 Jun-21 Jul-21 Aug-21 oct-21 Nov-21 Dec-21
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and 6092 High 4/1/2025 TR-SUBINC 0.00% 52.40% 150.0 1500 150.0 150.0 1500 150.0 150.0 150.0 150.0 150.0 150.0)
CET-RP-LG-TS-609200  Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-FEELANDINC 0.00% 49.00% - - - - - - - - - - -
CET-ET-LG-T5-609204  Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Ser 6092 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-LG-T5-609204  Alberhill-Valley S00kV: Form the Alberhill-Valley 500 kV line by looping the existing Serranc ~ 6092 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-LG-T5-609205  Valley: Replace existing LFCB relay with SEL-311L relay on Valley S00kV position 7XS. Replac 6092 High 7/1/2023 TR-SUBINC 0.00% 68.79% - - - - - - - - - - - -
CET-ET-LG-TS-609206 __Replace existing LFCB relay with SEL-311L relay on Serrano 500KV position 3E 6092 High 8/1/2023 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0
| Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Projects are loaded for OH and
WwBs WBS Description Pin#  Voltage _Forecast Date Asset Class Collectible % __150% Jan-21 Feb-21 Apr-21 Jun-21 Jul-21 Aug-21 oct-21 Nov-21
CET-ET-TP-RN-690200 _ Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 11/1/2022 TR-SUBINC 000%  100.00% - - - - - - - - - - - -

Total Specifics

[Fotal incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer)




CWIP Incentive Expenditure Forecast
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2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 Tess
wBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % 2019 cwip Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 11/1/2022 TR-SUBINC 0.00% 55802 200 - 5,582 200 -
0 [ Jan-00 1/0/1900 Jan-00 0.00% - - - - - -
0 [ Jan-00 1/0/1900 Jan-00 0.00% - - -
0 [ Jan-00 1/0/1900 Jan-00 0.00% - - -
0 [ Jan-00 1/0/1900 Jan-00 0.00% - - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 5584.2 200 - 5580.2 200 -
West of Devers |
Incentive Specifics Forecast
Projects are loaded for OH and
2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 itures Less
W8S WBS Description Pin# _ Voltage ForecastDate Asset Class Collectible % 10 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
8e+08|  CET-ET-TP-RN-642012  Devers Sub: Install 220KV CBs & DSs 6420 High 10/1/2021 TR-SUBINC 000%  100.00% 2,965.1 709.2 - 4,965.1 709.2 -
9E+08|  CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Equipment 6420 High 12/1/2019 TR-SUBINC 000%  100.00% - 60.0 - - 600 -
9E+08|  CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment 6420 High 12/1/2019 TR-SUBINC 000%  100.00% 3020 150.0 480 3020 1500 8.0
9E+08|  CET-ET-TP-RN-642015  San Bernardino : Install Disconnects 6420 High 8/1/2021 TR-SUBINC 000%  100.00% 6,252.9 675.0 800.0 6,252.9 675.0 800.0
9E+08|  CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 12/1/2020 TR-LINEINC 000%  100.00% 378,879.7 149,479.4 53,816.1 378,879.7 149,479.4 53,816.1
9E+08|  CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2019 TR-SUBINC 000%  100.00% 49685 4500 - 4,968.5 450.0 -
9E+08|  CET-RP-TP-RN-642000  Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 000%  100.00% 6,631.2 2,5000 1,0000 6,631.2 2,5000 1,000.0
8£+08]  CET-ET-TP-RN-642001 _Licensing: P L Project Licensing support as necessary 6420 High 5/1/2021 TR-LINEINC 000%  100.00% 66,122.6 - - 66,1226 - -
[Total Specifics 468,122.0 154,023.6 55,664.1 468,122.0 154,023.6 55,664.1
[Total Incremental Plant Balance - West of Devers 1[
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 itures Less
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs. 6420 High 10/1/2021 TR-SUBINC 000%  100.00% 4,965.1 709.2 - 2,965.1 709.2 -
CET-ET-TP-RN-642013  El Casco Sub: Install 220k Terminal Equipment 6420 High 12/1/2019 TR-SUBINC 000%  100.00% - 60.0 - - 600 -
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220KV Relay Equipment 6420 High 12/1/2019 TR-SUBINC 000%  100.00% 3020 150.0 480 3020 1500 8.0
CET-ET-TP-RN-642015  San Bernardino : Install Disconnects 6420 High 8/1/2021 TR-SUBINC 000%  100.00% 62529 675.0 800.0 6,252.9 675.0 800.0
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 12/1/2020 TR-LINEINC 000%  100.00% 378,879.7 149,479.4 53,816.1 378,879.7 149,479.4 53,816.1
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 High 12/1/2019 TR-SUBINC 000%  100.00% 49685 450.0 - 4,968.5 450.0 -
CET-RP-TP-RN-642000  Acauire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 000%  100.00% 66312 2,5000 1,0000 6,631.2 2,5000 1,000.0
CET-ET-TP-RN-642001 __Licensing: P L Project Licensing support as necessary 6420 High 5/1/2021 TR-LINEINC 000% _ 100.00% 66,1226 - - 66,1226 - -
[Total Incentive CWIP Expenditures (Excludes OH) 468,122.0 154,023.6 55,664.1 468,122.0 154,023.6 55,664.1
Colorado River |
Incentive Specifics Forecast
Projects are loaded for OH and
2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 Tess
wBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible% 150 % 2019 cwip Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-816900 _ Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba 8169 High 9/1/2021 TR-SUBINC 000%  100.00% 3012 50406 4,439.7 3012 50406 2,4397
Total Specifics 301.2 5,040.6 44397 301.2 5,406 2,439.7
Total Incremental Plant Balance - Colorado River Substation ][
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 Tess
wBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible% __150% 2019 cwip Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba 8169 High /172021 TR-SUBINC 000%  100.00% 3012 50406 2,039.7 3012 50406 12,4397
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 301.2 5,040.6 44397 301.2 5,040.6 4,39.7




CWIP Incentive Expenditure Forecast
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wBs WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible% 150 % Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 0oct-20 Nov-20 Dec-20
CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 11/1/2022 TR-SUBINC 000%  100.00% 16 15 21 15 15 15 15 15 15 15 15 29
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) 16 15 2.1 15 15 15 15 15 15 15 15 29
West of Devers
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible % 150 % Jan-20 Feb-20 Mar-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs. 6420 High 10/1/2021 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642013  El Casco Sub: Install 220k Terminal Equipment 6420 High 12/1/2019 TR-SUBINC 000%  100.00% - 25 14 6.0 6.0 60 6.0 60 6.0 6.0 6.0 81
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment 6420 High 12/1/2019 TR-SUBINC 000%  100.00% 28 109 362 300 300 180 - - -
CET-ET-TP-RN-642015  San Bernardino : Install Disconnects 6420 High 8/1/2021 TR-SUBINC 000%  100.00% - - - - - - - - -
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 12/1/2020 TR-LINEINC 000%  100.00% - - - - - - - - - - - 528,359.1
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 High 12/1/2019 TR-SUBINC 000%  100.00% 703 286.4 7.8 100 100 100 100 100 100 100 100 55
CET-RP-TP-RN-642000  Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 000%  100.00% - - - - - -
CET-ET-TP-RN-642001 __Licensing: P L Project Licensing support as necessary 6420 High 5/1/2021 TR-LINEINC 000%  100.00% - - - - - -
[Total Specifics 95.1 299.8 254 6.0 26.0 340 16.0 16.0 16.0 16.0 16.0 528,372.7
[Total Incremental Plant Balance - West of Devers 95.1 394.9 240.4 486.4 532.4 566.4 582.4 598.4 614.4 630.4 646.0 52
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin# _ Voltage _ Forecast Date Asset Class Collectible % 150 % Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 oct-20 Nov-20 Dec-20
CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs. 6420 High 10/1/2021 TR-SUBINC 000%  100.00% 624 457 4053 300 300 300 300 300 300 158 - -
CET-ET-TP-RN-642013  El Casco Sub: Install 220k Terminal Equipment 6420 High 12/1/2019 TR-SUBINC 000%  100.00% - 25 14 6.0 6.0 60 6.0 60 6.0 6.0 6.0 81
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment 6420 High 12/1/2019 TR-SUBINC 000%  100.00% 28 109 362 300 300 180 - - - - - -
CET-ET-TP-RN-642015  San Bernardino : Install Disconnects 6420 High 8/1/2021 TR-SUBINC 000%  100.00% 356 775 2558 1261 300 300 300 300 200 150 150 100}
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 12/1/2020 TR-LINEINC 000%  100.00% 13,3122 17,533.0 11,1814 14,0000 13,0000 12,5000 12,8000 12,8000 12,3000 12,4000 87813 88714
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 High 12/1/2019 TR-SUBINC 000%  100.00% 703 286.4 7.8 100 100 100 100 100 100 100 100 55
CET-RP-TP-RN-642000  Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 000%  100.00% 42 19 51 200.0 300.0 3000 300.0 300.0 300.0 3000 3000 1888
CET-ET-TP-RN-642001 __Licensing: P L Project Licensing support as necessary 6420 High 5/1/2021 TR-LINEINC 000%  100.00%
[Total Incentive CWIP Expenditures (Excludes OH) 13,509.5 17,958.0 11,803.1 14,4021 13,406.0 12,894.0 13,176.0 13,176.0 12,666.0 12,746.8 91123 9,083.8
Colorado River
Incentive Specifics Forecast
Projects are loaded for OH and
wBs WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible% 150 % Jan-20 Feb-20 Mar-20 Apr-20 Jun-20 1ul-20 Aug-20 Sep-20 0oct-20 Nov-20 Dec-20
CET-ET-TP-RL-816900 _ Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba 8169 High 9/1/2021 TR-SUBINC 000%  100.00% - - - - - -
Total Specifics - - - - - N N . . . . .
Total Incremental Plant Balance - Colorado River Substation - - - - - - - - - - - ]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wBs WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible% 150 % Jan-20 Feb-20 Mar-20 May-20 Jun-20 1ul-20 Aug-20 Sep-20 0oct-20 Nov-20 Dec-20
CET-ET-TP-RL-816900 Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba 8169 High 9/1/2021 TR-SUBINC 000%  100.00% 110 81 185 3262 350.0 3362 4359 4550 11235 12668 669.3
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) 11.0 8.1 18.5 40.0 326.2 350.0 336.2 435.9 255.0 1,123.5 1,266.8 669.3




CWIP Incentive Expenditure Forecast
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WwBS \WBS Description Voltage _Forecast Date Asset Class Collectible % 150 % Mar-21 Apr-21 Jun-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RN-690200  Calcite: LGIA Engineer and construct a new interconnection facility High 11/1/2022 TR-SUBINC 0.00%  100.00% - - - - -
0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) N N - N N s
| West of Devers
Incentive Specifics Forecast
Projects are loaded for OH and
wes WBS Description Voltage _Forecast Date Asset Class Collectible % 150 % Mar-21 Jun-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CBs & DSs, High 10/1/2021 TR-SUBINC 000%  100.00% - - - 5674.3 -
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Equipment High 12/1/2019 TR-SUBINC 000%  100.00% - - - - -
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment High 12/1/2019 TR-SUBINC 000%  100.00% 100 100 - - -
CET-ET-TP-RN-642015  San Bernardino : Install Disconnects High 8/1/2021 TR-SUBINC 000%  100.00% - - - - - -
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & EI Casco-San Bernardino 220kV High 12/1/2020 TR-LINEINC 000%  100.00% 6,200.0 6,200.0 6,200.0 3,000.0 3,000.0 23161
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects High 12/1/2019 TR-SUBINC 000%  100.00% - - - - - -
CET-RP-TP-RN-642000  Acquire Easements for West of Devers High 12/1/2021 TR-LANDRGTINC 000%  100.00% - - - - 10,1312
CET-ET-TP-RN-642001 __Licensing: Pre- Project Licensing support as necessary High 5/1/2021 TR-LINEINC 000%  100.00% - - - - - -
Total Specifics 6,210.0 6,210.0 6,200.0 8,674.3 3,000.0 12,4473
[Fotal incremental Plant Balance - West of Devers 544,947.1 551,157.1 629,689.7 657,091.9 660,091.9 672,539.1
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
wes WBS Description Voltage _Forecast Date Asset Class Collectible % 150 % Mar-21 Apr-21 Jun-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CBs & DSs, High 10/1/2021 TR-SUBINC 000%  100.00% - - - - -
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Equipment High 12/1/2019 TR-SUBINC 000%  100.00% - - - - -
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment High 12/1/2019 TR-SUBINC 000%  100.00% 100 100 - - -
CET-ET-TP-RN-642015  San Bernardino : Install Disconnects High 8/1/2021 TR-SUBINC 000%  100.00% 1000 1000 100.0 - - -
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & EI Casco-San Bernardino 220kV High 12/1/2020 TR-LINEINC 000%  100.00% 6,200.0 6,200.0 6,200.0 3,000.0 3,000.0 23161
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects High 12/1/2019 TR-SUBINC 000%  100.00% - - - - - -
CET-RP-TP-RN-642000  Acquire Easements for West of Devers High 12/1/2021 TR-LANDRGTINC 000%  100.00% 2000 2000 100.0 - -
CET-ET-TP-RN-642001 __Licensing: Pre- Project Licensing support as necessary High 5/1/2021 TR-LINEINC 000%  100.00%
Total Incentive CWIP Expenditures (Excludes OH) 6,510.0 6,510.0 6,400.0 3,000.0 3,000.0 2,316.1
[ Colorado River
Incentive Specifics Forecast
Projects are loaded for OH and
wes \WBS Description Voltage _ Forecast Date Asset Class Collectible% IS0 % Mar-21 Apr-21 Jun-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RL816900 _ Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220KV transformer ba High 9/1/2021 TR-SUBINC 0.00%  100.00% - - - 3700 3700 3697
Total specifics - - - 370.0 370.0 369.7
[Fotal incremental Plant Balance - Colorado River Substation - - - 9,041.9 94119 9,781.6
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wBs \WBS Description Voltage _Forecast Date Asset Class Collectible % 150 % Mar-21 Jun-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RL-816900  Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220KV transformer ba High 9/1/2021 TR-SUBINC 0.00%  100.00% 370.0 370.0 370.0 3700 3700 369.7
0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 [ Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) 370.0 370.0 370.0 370.0 370.0 369.7
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Whirlwind Project |
Incentive Specifics Forecast
Projects are loaded for OH and.
2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 itures Less
WBs WBS Deseription Pin# _ Voltage Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-765000 _ Whirlwind 3rd AA bank and SPS 7650 High 4/1/2017 TR-SUBINC 000%  100.00% (19) - (19) -
[Total Specifics - (19) - - (19) -
[Total Incremental Plant Balance - Whirlwind Substation Expansion Project 1[
CWIP Incentive Expenditure Forecast
Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 itures Less
WBs WBS Description Pin# _ Voltage _ Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-765000 _ Whirlwind 3rd AA bank and SPS 7650 High 4/1/2017 TR-SUBINC 000%  100.00% (1.9) - (19) -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - -
0 o o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - -
0 o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - -
[Total Incentive CWIP Expenditures (Excludes OH) - (19) - - (19) -
ELM Series Caps |
Incentive Specifics Forecast
Note: Incentive Specific
Projects are loaded for OH and.
closed based on the specific
date
2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 itures Less
WBs WBS Description Pin# _ Voltage Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-RP-TP-RL-754600 _ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 000%  100.00% 1926 1,737.0 4190 1926 1,737.0 4190
CET-ET-TP-RL-754600  Eldorado Sub: Upgrade Terminal Equipment 7546 High 12/1/2021 TR-SUBINC 000%  100.00% 16,5361 3,735.0 54990 16,5361 3,735.0 5,499.0
CET-ET-TP-RL-754601  Lugo Sub: Upgrade Terminal Equipment and 7546 High 5/1/2021 TR-SUBINC 000%  100.00% 22,4025 3,527.0 7,427.0 22,4025 3,527.0 7,427.0
CET-ET-TP-RL-754604  Mohave Sub:Install CBs, Disc.&series cap 7546 High 10/1/2020 TR-SUBINC 000%  100.00% 17,1393 4379.0 6,809.0 17,1393 4379.0 6,809.0
CET-ET-TP-RL-754603  Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 1/1/2022 TR-LINEINC 000%  100.00% 14,4368 7,257.0 7,792.0 14,4368 7,257.0 7,792.0
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludiow 7546 High 12/1/2021 TR-LINEINC 000%  100.00% 17,905.0 4,088.0 7,620.0 17,905.0 4,088.0 7,629.0
CET-ET-TP-RL-754607  Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 2,981.4 1,7900 2,284.0 2,9814 1,7900 2,284.0
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 8,003.8 6,127.0 55390 8,003.8 6127.0 5539.0
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 5114 397.0 499.0 5114 3970 499.0
CET-ET-TP-RL-754610  Eldorado-Lugo T/L(CA): Clear infractions 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 16331 1,977.0 1,692.0 16331 1,977.0 1,692.0
[ Total Specifics 101,741.8 35,014.0 45,589.0 101,741.8 35,014.0 45,589.0
[Total Incremental Plant Balance - ELM Series Caps 1[
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2020 Total 2021 Total 2019150 CWIP Less 2020150 2021150 itures Less
WBs WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible % 150 % 2019 CWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-RP-TP-RL-754600 _ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 000%  100.00% 1926 1,737.0 4190 1926 1,737.0 4190
CET-ET-TP-RL-754600  Eldorado Sub: Upgrade Terminal Equipment 7546 High 12/1/2021 TR-SUBINC 000%  100.00% 16,536.1 3,735.0 54990 16,536.1 3,735.0 5,499.0
CET-ET-TP-RL-754601  Lugo Sub: Upgrade Terminal Equipment and 7546 High 5/1/2021 TR-SUBINC 000%  100.00% 22,4025 3,527.0 7,427.0 22,4025 3,527.0 7,427.0
CET-ET-TP-RL-754604  Mohave Sub:Install CBs, Disc.&series cap 7546 High 10/1/2020 TR-SUBINC 000%  100.00% 17,1393 4379.0 6,809.0 17,1393 4379.0 6,809.0
CET-ET-TP-RL-754603  Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 1/1/2022 TR-LINEINC 000%  100.00% 14,4368 7,257.0 7,792.0 14,4368 7,257.0 7,792.0
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludiow 7546 High 12/1/2021 TR-LINEINC 000%  100.00% 17,905.0 4,088.0 7,620.0 17,905.0 4,088.0 7,629.0
CET-ET-TP-RL-754607  Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 2,9814 1,7900 2,284.0 2,9814 1,7900 2,284.0
CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 80038 6,127.0 55390 8,003.8 6,127.0 5539.0
CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 5114 397.0 499.0 5114 3970 499.0
CET-ET-TP-RL-754610  Eldorado-Lugo T/L(CA): Clear infractions 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 1,633.1 1,977.0 1,692.0 16331 1,977.0 1,692.0
0 ) Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - - -
[ Total Incentive CWIP Expenditures (Excludes OH) 101,741.8 35,014.0 45,589.0 101,741.8 35,014.0 45,589.0
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Whirlwind

Project

Incentive Specifics Forecast
Projects are loaded for OH and

wes WBS Description Voltage _ Forecast Date Asset Class Collectible % 150% Feb-20 Apr-20 Aug-20 Sep-20 Nov-20
CET-ET-TP-RN-765000  Whirlwind 3rd AA bank and SPS High 4/1/2017 TR-SUBINC 000%  100.00% (19) - - - - -
[Total Specifics (19) - - - - - - - - - - -
[Total Incremental Plant Balance - Whirlwind Substation Expansion Project (1.9) (1.9) (1.9) (1.9) (1.9) (1.9) (1.9) (19) (1.9) (1.9) (1.9) @)
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wes WBS Description Pin# _ Voltage  Forecast Date Asset Class Collectible % 150% Jan-20 Feb-20 Apr-20 Jun-20 Jul-20 Aug-20 Sep-20 Nov-20
CET-ET-TP-RN-765000  Whirlwind 3rd AA bank and SPS 7650 High 4/1/2017 TR-SUBINC 000%  100.00% (19) - - - - -
0 0o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0o 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
o o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
[Total Incentive CWIP Expenditures (Excludes OH) (1.9) - - - - - - - - - - -
ELM Series Caps
Incentive Specifics Forecast
Note: Incentive Specific
Projects are loaded for OH and
closed based on the specific
date
WBS WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150% Jan-20 Feb-20 Mar-20 Jun-20 Jul-20 Aug-20 Sep-20 oct-20 Nov-20 Dec-20
CET-RP-TP-RL-754600  ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 000%  100.00% - - - - - -
CET-ET-TP-RL-754600  Eldorado Sub: Upgrade Terminal Equipment 7546 High 12/1/2021 TR-SUBINC 000%  100.00% - - - - - -
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 5/1/2021 TR-SUBINC 000%  100.00% - - - - - -
CET-ET-TP-RL-754604  Mohave Sub:install CBs, Disc.&series cap 7546 High 10/1/2020 TR-SUBINC 000%  100.00% - - - 20,9466 268.0 3037
CET-ET-TP-RL-754603  Mid-Line Cap:lnst cap on Eldor Lugo T/L 7546 High 1/1/2022 TR-LINEINC 000%  100.00% - - - - - -
CET-ET-TP-RL-754605  Inst Eldo-Lug-Mhve Series Caps at Ludiow 7546 High 12/1/2021 TR-LINEINC 000%  100.00% - - - - - -
CET-ET-TP-RL-754607  Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% - - - - - -
CET-ET-TP-RL-754608  Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% - - - - - -
CET-ET-TP-RL-754609  Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% - - - - - -
CET-ET-TP-RL-754610  Eldorado-Lugo T/L(CA): Clear infractions 7546 High 4/1/2021 TR-LINEINC 000%  100.00% - - - - - -
[Total Specifics - - - - - - - - - 20,946.6 268.0 303.7
[Total Incremental Plant Balance - ELM Series Caps - - - - - - - - - 20,946.6 21,2146
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin# _ Voltage  Forecast Date Asset Class Collectible % 150% Jan-20 Feb-20 Mar-20 Jun-20 Jul-20 Aug-20 Sep-20 oct-20 Nov-20 Dec-20
CET-RP-TP-RL-754600  ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 000%  100.00% 56 1121 53 50 50 50 50 5.0 5.0 5.0 1,574.0
CET-ET-TP-RL-754600  Eldorado Sub: Upgrade Terminal Equipment 7546 High 12/1/2021 TR-SUBINC 000%  100.00% 4244 1224 55.8 2416 188.3 490.9 167.9 1240 1413 13350 2873
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 5/1/2021 TR-SUBINC 000%  100.00% 165.0 259.8 166 2253 155.8 446.1 3828 3320 3471 3290 4281
CET-ET-TP-RL-754604  Mohave Sub:install CBs, Disc.&series cap 7546 High 10/1/2020 TR-SUBINC 000%  100.00% 1748 104.1 159 439.6 160.2 666.5 603.1 268.0 12475 268.0 3037
CET-ET-TP-RL-754603  Mid-Line Cap:lnst cap on Eldor Lugo T/L 7546 High 1/1/2022 TR-LINEINC 000%  100.00% 1,787.4 2014 307.4 285.1 2328 698.1 13435 298.0 1,538.0 156.0 194.9
CET-ET-TP-RL-754605  Inst Eldo-Lug-Mhve Series Caps at Ludiow 7546 High 12/1/2021 TR-LINEINC 000%  100.00% (928.1) 123.0 296.8 264.1 2026 5426 11815 393.0 1,599.0 1450 1711
CET-ET-TP-RL-754607  Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 74 230 83 270 1546 269.2 4511 59.0 786 59.0 368.8
CET-ET-TP-RL-754608  Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 241 116 (39.0) 669.8 700.6 958.0 14346 2845 266.7 2340 4323
CET-ET-TP-RL-754609  Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 06 19 3.0 160 329 516 1203 180 195 180 55.5)
CET-ET-TP-RL-754610  Eldorado-Lugo T/L(CA): Clear infractions 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 06 127 08 931 2593 4408 4121 90.0 988 90.0 163.6
0 0o o Jan-00 1/0/1900 Jan-00 0.00% 0.00%
[Total Incentive CWIP Expenditures (Excludes OH) 1,661.5 1,061.9 670.7 2,266.6 2,758.8 2,092.0 4,568.9 6,102.1 1,8715 53416 2,639.0 39794
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| Whirlwind Project
Incentive Specifics Forecast
Projects are loaded for OH and
wBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150% Mar-21 Apr-21 Jun-21 oct-21 Nov-21
CET-ET-TP-RN-765000 _ Whirlwind 3rd AA bank and SPS 7650 High 4/1/2017 TR-SUBINC 000%  100.00% - - - - - - - -
Total Specifics - - - - - - - - - - - -
[Fotal incremental Plant Balance - Whiriwind Substation Expansion Project (1.9) (1.9) (1.9) (1.9) (1.9) (1.9) (1.9) (1.9) (19) (1.9) (19) 1.9)]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Feb-21 Mar-21 Apr-21 Jun-21 Oct-21 Nov-21
CET-ET-TP-RN-765000 _ Whirlwind 3rd AA bank and SPS 7650 High 4/1/2017 TR-SUBINC 000%  100.00% - - - - - - - -
0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) . - 5 5 B - . - B N N N
Incentive Specifics Forecast
Note: Incentive Specific
Projects are loaded for OH and
closed based on the specific
date
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 oct-21 Nov-21 Dec-21
CET-RP-TP-RL-754600  ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 000%  100.00% - - - - - - - 2,348.6
CET-ET-TP-RL-754600  Eldorado Sub: Upgrade Terminal Equipment 7546 High 12/1/2021 TR-SUBINC 000%  100.00% - - - - - - - - - - 25,7701
CET-ET-TP-RL-754601  Lugo Sub: Upgrade Terminal Equipment and 7546 High 5/1/2021 TR-SUBINC 000%  100.00% - - - - 204783 443.7 568.4 602.4 466.7 578.4 5784 640.1
CET-ET-TP-RL-754604  Mohave Sub:install CBs, Disc.&series cap 7546 High 10/1/2020 TR-SUBINC 000%  100.00% 635.0 151.0 1,263.4 738.0 737.0 737.0 5212 779.2 357.0 2702 2702 3498
CET-ET-TP-RL-754603  Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 1/1/2022 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-754605  Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 12/1/2021 TR-LINEINC 000%  100.00% - - - - - - - - - - 29,6220
CET-ET-TP-RL-754607  Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% - - 5,469.5 2822 2822 1210 121.0 2822 1210 121.0 2553
CET-ET-TP-RL-754608  Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% - - 15,736.7 7119 710.9 268.0 268.0 7109 268.0 268.0 7274
CET-ET-TP-RL-754609  Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% - - 1,082.0 64.7 637 360 240 517 240 180 433
CET-ET-TP-RL-754610  Eldorado-Lugo T/L(CA): Clear infractions 7546 High 4/1/2021 TR-LINEINC 000%  100.00% - - 4,403.4 2293 1453 95.0 820 1253 700 540 977
Total Specifics 635.0 151.0 1,263.4 27,429.7 31,5034 2,382.9 1,609.5 1,876.5 1,993.9 13315 1,309.5 59,854.4
[Fotal Incremental Plant Balance - ELM Series Caps 22,153.3 22,304.3 23,567.7 50,997.4 82,500.8 84,883.7 86,493.2 88,369.7 90,363.6 91,695.1 93,004.7 152,859.
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150% Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 Sep-21 oct-21 Nov-21 Dec-21
CET-RP-TP-RL-754600  ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 0.00%  100.00% 40.0 40.0 40.0 40.0 40.0 200 400 100 9.0
CET-ET-TP-RL-754600  Eldorado Sub: Upgrade Terminal Equipment 7546 High 12/1/2021 TR-SUBINC 000%  100.00% 448.0 340.0 5205 359.0 3762 354.0 365.2 365.2 224.7
CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 5/1/2021 TR-SUBINC 000%  100.00% 313.0 1,024.0 1,2400 443.7 568.4 466.7 578.4 578.4 640.1
CET-ET-TP-RL-754604  Mohave Sub:install CBs, Disc.&series cap 7546 High 10/1/2020 TR-SUBINC 000%  100.00% 635.0 151.0 1,263.4 737.0 5212 357.0 2702 2702 3498
CET-ET-TP-RL-754603  Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 1/1/2022 TR-LINEINC 000%  100.00% 250.0 365.0 17182 529.5 614.5 5415 4905 4905 584.0
CET-ET-TP-RL-754605  Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 12/1/2021 TR-LINEINC 000%  100.00% 250.0 365.0 1,747.2 4735 589.2 530.5 4462 4412 623.1
CET-ET-TP-RL-754607  Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 1210 1740 1210 2822 121.0 2822 121.0 1210 255.3
CET-ET-TP-RL-754608  Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 269.0 269.0 356.0 7109 268.0 7109 268.0 268.0 727.4
CET-ET-TP-RL-754609  Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 370 360 370 637 360 517 240 180 433
CET-ET-TP-RL-754610  Eldorado-Lugo T/L(CA): Clear infractions 7546 High 4/1/2021 TR-LINEINC 000%  100.00% 1020 2160 216.0 1453 95.0 1253 700 540 97.7
[ [ Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) 2,065.0 2,980.0 7,259.3 4,159.8 6,190.2 3,784.8 32294 3,216.4 3,059.8 2,673.4 26164 3,554.5




Incentive Expenditures

Recorded
Forecast

Month

Dec-19
Jan-20
Feb-20
Mar-20
Apr-20
May-20
Jun-20
Jul-20
Aug-20
Sep-20
Oct-20
Nov-20
Dec-20
Jan-21
Feb-21
Mar-21
Apr-21
May-21
Jun-21
Jul-21
Aug-21
Sep-21
Oct-21
Nov-21
Dec-21

Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
Expenditures
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Incentive CWIP Expenditures

Tehachapi Calcite Southern Whirlwind
Total All Devers Colorado Tehachapi Segments 3B & Tehachapi Red Bluff Mesa Alberhill (formerly Jasper; West of Devers Colorado River Substation ELM Series Caps
Projects River (DCR) | Segments1-3A 3c Segments 4-11 Substation part of South of Substation Expansion
Kramer) Project
19,435 - - - 62 - 4,062 130 2 13,510 11 (2) 1,662
25,334 - - - 381 - 5,880 44 1 17,958 8 - 1,062
17,847 - - - 277 - 4,900 85 2 11,893 18 - 671
27,053 - - - 48 - 10,164 131 2 14,402 40 - 2,267
31,519 - - - - - 14,976 50 2 13,406 326 - 2,759
25,116 - - - - - 9,729 50 2 12,894 350 - 2,092
29,486 - - - - - 11,354 50 2 13,176 336 - 4,569
26,810 - - - - - 7,061 33 2 13,176 436 - 6,102
24,474 - - - - - 9,451 29 2 12,666 455 - 1,871
24,267 - - - - - 5,025 29 2 12,747 1,124 - 5,342
16,233 - - - - - 3,190 24 2 9,112 1,267 - 2,639
36,475 - - - 287 - 22,426 26 3 9,084 669 - 3,979
16,090 - - - - - 8,469 79 - 4,708 370 - 2,465
15,641 - - - - - 6,702 79 - 5,510 370 - 2,980
20,920 - - - - - 6,702 79 - 6,510 370 - 7,259
16,861 - - - - - 5,743 79 - 6,510 370 - 4,160
18,836 - - - - - 5,687 79 - 6,510 370 - 6,190
16,321 - - - - - 5,687 79 - 6,400 370 - 3,785
13,349 - - - - - 5,571 79 - 4,100 370 - 3,229
13,336 - - - - - 5,571 79 - 4,100 370 - 3,216
12,479 - - - - - 5571 79 - 3,000 370 - 3,460
11,693 - - - - - 5,571 79 - 3,000 370 - 2,673
11,476 - - - - - 5,411 79 - 3,000 370 - 2,616
12,468 - - - - - 6,149 79 - 2,316 370 - 3,555




Incentive Closings

Recorded
Forecast

Month

Dec-19
Jan-20
Feb-20
Mar-20
Apr-20
May-20
Jun-20
Jul-20
Aug-20
Sep-20
Oct-20
Nov-20
Dec-20
Jan-21
Feb-21
Mar-21
Apr-21
May-21
Jun-21
Jul-21
Aug-21
Sep-21
Oct-21
Nov-21
Dec-21

Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
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Incentive Plant Closings

Total All
Projects

Tehachapi
Segments 3B &
3C

Tehachapi
Segments 4-11

Mesa Alberhill

Calcite Southern

(formerly Jasper;

part of South of
Kramer)

West of Devers

Whirlwind

Substation

Expansion
Project

ELM Series Caps

1,654
1,503
985

217
487

733

22

22

22
20,968
290
554,551
5,530
5,748
7,860
33,916
104,422
8,865
5,775
185,770
19,236
15,946
10,090
78,820

- 62
- 381
- 277
- 48

- 158

1,499
822
662
124
441
541

o 0o oo

25,175
387
387
387
277
586
282
165

172,165
5,571
5,571
5,411
6,149

95 -

300 - -

45 - -

46 - :

46 - -

34 - -

16 - -

16 - -

16 - -
16 - 20,947
16 - 268
528,373 - 304
4,508 - 635
5,210 - 151
6,210 - 1,263
6,210 - 27,430
72,333 - 31,503
6,200 - 2,383
4,000 - 1,610
11,728 - 1,877
3,000 - 1,994
8,674 - 1,332
3,000 - 1,310
12,447 - 59,854




Beginning CWIP Closed to Plant in Service

Recorded
Forecast

Month

Dec-19
Jan-20
Feb-20
Mar-20
Apr-20
May-20
Jun-20
Jul-20
Aug-20
Sep-20
Oct-20
Nov-20
Dec-20
Jan-21
Feb-21
Mar-21
Apr-21
May-21
Jun-21
Jul-21
Aug-21
Sep-21
Oct-21
Nov-21
Dec-21

Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
Closings
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2019 CWIP Balances closed in Forecast Period

Tehachapi Calcite Southern Whirlwind
Total All Devers Colorado Tehachapi Tehachapi Red Bluff . (formerly Jasper; Colorado River Substation .
Segments 3B & Mesa Alberhill West of Devers ELM Series Caps
Projects River (DCR)  Segments 1-3A 8 ac Segments 4-11 Substation part of South of Substation Expansion P
Kramer) Project
9,550 - - - - - 4,279 - 5,270 - - -
345 - - - - - 345 - - - - -
411 - - - 158 - 253 - - - - -
17,139 - - - - - - - - - - 17,139
394,862 - - - - - 15,570 412 378,880 - - -
13,130 - - - - - - - - - - 13,130
88,743 - - - - - 218 - 66,123 - - 22,403
35,442 - - - - - 29,189 - 6,253 - - -
301 - - - - - - - - 301 - -
4,965 - - - - - - - 4,965 - - -
41,265 - - - - - - - 6,631 - - 34,634
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Mesa: Non-ISO Portions to be Removed
Closings and Expenditures

Expenditures Closings
I
Date Charges ISO % Non-ISO Expenditures Date Charges 1SO % Non-ISO Closings
Jan-20 2,633.1 50.74% 1,297.1 1,297.1 Jan-20 2,633.1 50.74% 1,297.1 1,297.1
Feb-20 1,360.6 50.74% 670.2 670.2 Feb-20 1,360.6 50.74% 670.2 670.2
Mar-20 1,041.2 50.74% 5129 512.9 Mar-20 1,041.2 50.74% 512.9 512.9
Apr-20 183.2 50.74% 90.2 90.2 Apr-20 183.2 50.74% 90.2 90.2
May-20 183.2 50.74% 90.2 90.2 May-20 183.2 50.74% 90.2 90.2
Jun-20 3354 50.74% 165.2 165.2 Jun-20 335.4 50.74% 165.2 165.2
Jul-20 111 50.74% 5.5 5.5 Jul-20 11.1 50.74% 5.5 5.5
Aug-20 11.1 50.74% 5.5 5.5 Aug-20 11.1 50.74% 5.5 5.5
Sep-20 111 50.74% 5.5 5.5 Sep-20 11.1 50.74% 5.5 5.5
Oct-20 11.1 50.74% 5.5 5.5 Oct-20 11.1 50.74% 5.5 5.5
Nov-20 111 50.74% 5.5 5.5 Nov-20 11.1 50.74% 5.5 5.5
Dec-20 389.4 50.74% 191.8 191.8 Dec-20 389.4 50.74% 191.8 191.8
Jan-21 - 50.74% - - Jan-21 - 50.74% - -
Feb-21 - 50.74% - - Feb-21 - 50.74% - -
Mar-21 - 50.74% - - Mar-21 - 50.74% - -
Apr-21 - 50.74% - - Apr-21 - 50.74% - -
May-21 - 50.74% - - May-21 - 50.74% - -
Jun-21 - 50.74% - - Jun-21 - 50.74% - -
Jul-21 - 50.74% - - Jul-21 - 50.74% - -
Aug-21 - 50.74% - - Aug-21 - 50.74% - -
Sep-21 - 50.74% - - Sep-21 - 50.74% - -
Oct-21 - 50.74% - - Oct-21 - 50.74% - -
Nov-21 - 50.74% - - Nov-21 - 50.74% - -

Dec-21 - 50.74% - - Dec-21 - 50.74% - -
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Southern California Edison Company
Incentive CWIP - FERC Projects Detail

Month TRTP All Segments DCR South of Kramer West of Devers Red Bluff Whirlwind Colorado River Mesa Alberhill Eldorado-Lugo-Mohave Rancho Vista Total

Dec-18 156,282 - 5,220,452 228,226,372 - - - 123,664,745 20,339,747 65,221,478 - 442,829,076
Jan-19 156,282 - 5,266,928 253,402,515 - - - 128,548,553 20,454,887 64,893,228 - 472,722,393
Feb-19 156,282 - 5,319,581 266,659,187 - - - 129,476,409 20,538,502 65,615,499 - 487,765,460
Mar-19 156,282 - 5,345,712 288,804,118 - - - 129,726,893 20,578,995 67,265,473 - 511,877,474
Apr-19 156,915 - 5,406,474 317,592,591 - - - 140,634,692 20,899,436 68,297,047 - 552,987,155
May-19 156,915 - 5,496,941 340,944,317 - - - 149,211,681 20,911,142 69,889,512 - 586,610,507
Jun-19 156,915 - 5,505,967 363,648,418 - - 87,058 158,709,590 21,024,944 72,438,803 - 621,571,696
Jul-19 156,915 - 5,545,241 382,091,969 - - 98,390 161,353,520 21,109,032 74,027,900 - 644,382,967
Aug-19 156,915 - 5,551,731 399,965,933 - - 111,924 163,796,363 21,280,583 76,154,850 - 667,018,299
Sep-19 156,915 - 5,551,682 420,281,395 - - 122,336 173,428,178 21,423,317 84,041,551 - 705,005,373
Oct-19 156,915 - 5,553,947 441,271,639 - - 148,303 180,869,406 21,672,819 85,058,408 - 734,731,438
Nov-19 156,915 - 5,555,763 451,949,884 - - 284,388 184,901,830 21,809,226 88,484,408 - 753,142,415
Dec-19 157,683 - 5,584,199 468,121,963 - - 301,247 49,854,943 22,001,340 101,741,830 - 647,763,205

13 Mo. Avg 156,780 - 5,454,201 355,612,331 - - 88,742 144,167,446 21,080,305 75,625,384 - 602,185,189
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