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Forecast CWIP Expenditures by PIN and Activity Forecast CWIP Capital Expenditures by PIN Activity
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PIN # Description Forecast _ Forecast
1/1/2017 - 12/31/2017 1/1/2018 - 12/31/2018 Total
4847 Devers-Colorado River (80) - (80)
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) (6) - (6)
2 Engineering and Design - - -
3 Regulatory, Licensing, and Legal Costs - - -
Total (6) - (6)
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) (64) - (64)
6 Civil Materials and Misc Hardware - - -
Total (64) - (64)
Construction
1 Civil and Structural Construction - - R
2 Electrical Construction - - R
3 Construction Management Services - - -
Total - - R
Environmental
1 Environmental - - R
Total - - R
Real Properties
1 Real Properties Acquisitions - - R
Total - - R
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) (11) - (11)
Total (11) R (11)

Contingency
1 Contingency - - -
Total - - -
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PIN# Description Forecast Forecast
1/1/2017 - 12/31/2017 1/1/2018 - 12/31/2018 Total
7183 TRTP ) - 7
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 1 - 1
2 Engineering and Design - - -
3 Regulatory, Licensing, and Legal Costs - - -
Total 1 - 1
Construction
1 Civil and Structural Construction - - -
2 Electrical Construction - - R
Total - - -
Environmental
1 Environmental 4 - 4
Total 4 - 4
Real Properties
1 Real Properties Acquisitions - - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 1) - 1)
Total 1) - (1)

Contingency
1 Contingency
Total
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PIN # Description Forecast Forecast
1/1/2017 - 12/31/2017 1/1/2018 - 12/31/2018 Total
6435 TRTP Segment 4 832 - 832
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 3 - 3
2 Engineering and Design - -
3 Regulatory, Licensing, and Legal Costs - - -
Total 3 R 3
Materials
1 Steel and Hardware (e.g. Yard 28 Relocation and Storage) - - -
2 Conductor and Conductor Hardware - - R
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - R
Total - - -
Construction
1 Civil and Structural Construction - - R
2 Electrical Construction - - -
3 Construction Management Services - - -
Total - - -
Environmental
3 Environmental 295 - 295
Total 295 - 295
Real Properties
1 Real Properties Acquisitions 425 - 425
Total 425 - 425
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 108 - 108
Total 108 - 108

Contingency
1 Contingency - - -
Total - - -
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PIN # Description Forecast Forecast
1/1/2017 - 12/31/2017 1/1/2018 - 12/31/2018 Total
5472 TRTP Segment 5 8 - 8
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) - - -
2 Engineering and Design - - -
3 Regulatory, Licensing, and Legal Costs - - -
Total - - -
Materials
1 Steel and Hardware (e.g. Marker Balls) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - -
Total - - -
Construction
1 Civil and Structural Construction - - R
2 Electrical Construction - - R
3 Construction Management Services - - -
Total - - R
Environmental
1 Environmental 8 - 8
Total 8 - 8

Real Properties

1 Real Properties Acquisitions - - R

Total - - R
Allocated

1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) - - -

Total - - R

Contingency
1 Contingency - - -
Total - - -
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PIN# Description Forecast Forecast
1/1/2017 - 12/31/2017 1/1/2018 - 12/31/2018 Total
5243 TRTP Segment 6 1,600 - 1,600
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 11 - 11
2 Engineering and Design - - -
3 Regulatory, Licensing, and Legal Costs - - -
Total 11 - 11
Materials
1 Steel and Hardware (e.g. Marker Balls) - - -
2 Conductor and Conductor Hardware - - R
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - R
Total - - -
Construction
1 Electrical Construction - - R
Total - - -
Environmental
1 Environmental 1,584 - 1,584
Total 1,584 - 1,584
Real Properties
1 Real Properties Acquisitions - - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 5 - 5
Total 5 - 5

Contingency
1 Contingency - - -
Total - - -
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PIN # Description Forecast _ Forecast
1/1/2017 - 12/31/2017 1/1/2018 - 12/31/2018 Total
6438 TRTP Segment 7 2,003 - 2,003
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 197 - 197
2 Engineering and Design 212 - 212
3 Regulatory, Licensing, and Legal Costs - - -
Total 409 - 409
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - -
2 Conductor and Conductor Hardware - -
3 Transformers - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - -
6 Civil Materials and Misc Hardware - - -
Total - - -
Construction
1 Civil and Structural Construction - - -
2 Electrical Construction 9 9
3 Construction Management Services - - -
Total 9 - 9
Environmental
1 Environmental 1,390 - 1,390
Total 1,390 - 1,390
Real Properties
1 Real Properties Acquisitions - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 195 - 195
Total 195 - 195

Contingency
1 Contingency - - -
Total - - -
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PIN # Description Forecast _ Forecast
1/1/2017 - 12/31/2017 1/1/2018 - 12/31/2018 Total
6439 TRTP Segment 8 3,200 - 3,200
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 58 - 58
2 Engineering and Design 76 - 76
3 Regulatory, Licensing, and Legal Costs 29 - 29
Total 163 - 163
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - -
Total - - -
Construction
1 Civil and Structural Construction - - -
2 Electrical Construction 955 - 955
3 Construction Management Services - - -
Total 955 - 955
Environmental
1 Environmental 2,019 - 2,019
Total 2,019 - 2,019
Real Properties
1 Real Properties Acquisitions - - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 63 - 63
Total 63 - 63

Contingency
1 Contingency - - -
Total - - -
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PIN # Description Forecast _ Forecast
1/1/2017 - 12/31/2017 1/1/2018 - 12/31/2018 Total
7553 TRTP 500kV Underground 10,808 - 10,808
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 6 - 6
2 Engineering and Design 736 - 736
3 Regulatory, Licensing, and Legal Costs 106 - 106
Total 848 - 848
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - -
Total - - -
Construction
1 Civil and Structural Construction - - -
2 Electrical Construction 2,144 - 2,144
3 Construction Management Services - - -
Total 2,144 - 2,144
Environmental
1 Environmental 4,864 - 4,864
Total 4,864 - 4,864
Real Properties
1 Real Properties Acquisitions 2,016 - 2,016
Total 2,016 - 2,016
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 935 - 935
Total 935 - 935

Contingency
1 Contingency - - -
Total - - -
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PIN#  Description Forecast Forecast
1/1/2017 - 12/31/2017 1/1/2018 - 12/31/2018 Total
6440 TRTP Segment 9 59 - 59
Project Support
1 Windhub Sub - - -
2 Whirlwind Sub 0 - 0
3 Antelope Sub - - -
4 Vincent Sub 0 - 0
5 Other Substations -
Total 0 - 0
Materials
1 Windhub Sub - - -
2 Whirlwind Sub - - -
3 Antelope Sub - - -
4 Vincent Sub - - -
5 Other Substations - - -
Total - - -
Construction
1 Windhub Sub - - -
2 Whirlwind Sub - - -
3 Antelope Sub - - -
4 Vincent Sub - - -
5 Other Substations -
Total - - -
Environmental
1 Environmental 59 - 59
Total 59 - 59
Real Properties
1 Corporate Real Estate - - -
Total - - -
Allocated
1 Windhub Sub - - -
2 Whirlwind Sub - - -
3 Antelope Sub - - -
4 Vincent Sub 0 - 0
5 Other Substations - - -
Total 0 - 0
Contingency
1 Windhub Sub - - -
2 Whirlwind Sub - - -
3 Antelope Sub - - -
4 Vincent Sub - - -
5 Other Substations - - -
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Forecast CWIP Expenditures by PIN and Activity Forecast CWIP Capital Expenditures by PIN Activity
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PIN # Description Forecast Forecast
1/1/2017 - 12/31/2017 1/1/2018 - 12/31/2018 Total
6441 TRTP Segment 10 1,965 - 1,965
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) - - -
2 Engineering and Design - - -
3 Regulatory, Licensing, and Legal Costs - - -
Total - - R
Materials
1 Steel and Hardware (e.g. Stub Angles and Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - R
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - R
Total - - -
Construction
1 Civil and Structural Construction - - R
2 Electrical Construction - - -
3 Construction Management Services - - -
Total - - -
Environmental
1 Environmental 1,965 - 1,965
Total 1,965 - 1,965

Real Properties

1 Real Properties Acquisitions - - -

Total - - -
Allocated

1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) - - -

Total - - -

Contingency
1 Contingency - - -
Total - - -
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Forecast CWIP Expenditures by PIN and Activity Forecast CWIP Capital Expenditures by PIN Activity
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PIN# Description Forecast Forecast
1/1/2017 - 12/31/2017 1/1/2018 - 12/31/2018 Total
6442 TRTP Segment 11 4,101 - 4,101
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 266 - 266
2 Engineering and Design 6 - 6
3 Regulatory, Licensing, and Legal Costs 76 - 76
Total 348 - 348
Construction
1 Electrical Construction 1,272 - 1,272
2 Construction Management Services - - -
Total 1,272 - 1,272
Environmental
1 Environmental 2,396 - 2,396
Total 2,396 - 2,396
Real Properties
1 Real Properties Acquisitions - - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 85 - 85
Total 85 - 85

Contingency
1 Contingency - - -
Total - - -
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PIN # Description Forecast Forecast
1/1/2017 - 12/31/2017  1/1/2018 - 12/31/2018 Total
6929 Red Bluff Substation 5 - 5
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 5 - 5
2 Engineering and Design - - -
3 Regulatory and Licensing - - -
Total 5 - 5
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -
6 Civil Materials and Misc Hardware - - -
Total - - -

Construction
1
2
3
Total

Environmental
1
Total

Real Properties
1
Total

Allocated
1
Total

Contingency
1
Total

Civil and Structural Construction

Electrical Construction

Construction Management Services

Environmental

Real Properties Acquisitions

Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead)

Contingency
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PIN # D o Forecast Forecast
escription 1/1/2017 - 12/31/2017  1/1/2018 - 12/31/2018 Total
7076/ Colorado River Substation Expansion 22 - 22
7061
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 32 - 32
2 Engineering and Design - - -
3 Regulatory and Licensing - - -
Total 32 - 32
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) (295) - (295)
6 Civil Materials and Misc Hardware - - -
Total (295) - (295)
Construction
1 Civil and Structural Construction - - -
2 Electrical Construction 200 - 200
3 Construction Management Services - - -
Total 200 - 200
Environmental
1 Environmental - - -
Total - - -
Real Properties
1 Real Properties Acquisitions - - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 85 - 85
Total 85 - 85

Contingency
1
Total

Contingency
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PIN # Description Forecast Forecast
p 1/1/2017 - 12/31/2017  1/1/2018 - 12/31/2018 Total
7695/ Whirlwind Substation Expansion 6,129 - 6,129
7650
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 455 - 455
2 Engineering and Design 32 - 32
3 Regulatory, Licensing, and Legal Costs - - -
Total 487 - 487
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) 2,182 - 2,182
6 Civil Materials and Misc Hardware - - -
Total 2,182 - 2,182
Construction
1 Civil and Structural Construction 80 - 80
2 Electrical Construction 1,869 - 1,869
3 Construction Management Services 426 - 426
Total 2,375 - 2,375
Environmental
1 Environmental - - -
Total - - -
Real Properties
1 Real Properties Acquisitions - - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 1,085 - 1,085
Total 1,085 - 1,085

Contingency
1
Total

Contingency
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PIN # Description Forecast Forecast
1/1/2017 - 12/31/2017  1/1/2018 - 12/31/2018 Total
6902 Calcite 220/66 kV Substation (formerly Jasper, part of South of Kramer) 550 2,900 3,450
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 168 1,210 1,378
2 Engineering and Design 50 500 550
3 Regulatory and Licensing 10 600 610
Total 228 2,310 2,538
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - - -
2 Conductor and Conductor Hardware - - -
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) - - -
6 Civil Materials and Misc Hardware - - -
Total - - -
Construction
1 Civil and Structural Construction - - -
2 Electrical Construction - - -
3 Construction Management Services - - -
Total - - -
Environmental
1 Environmental 251 211 461
Total 251 211 461
Real Properties
1 Real Properties Acquisitions - - -
Total - - -
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 72 379 451
Total 72 379 451

Contingency
1 - - -
Total - - -
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. Forecast Forecast
PIN# Description 1/1/2017 - 12/31/2017 _ 1/1/2018 - 12/31/2018 Total
6420 West of Devers Upgrade Project 37,761 239,814 277,575
Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 5,665 10,600 16,265
2 Engineering and Design 650 1,800 2,450
3 Regulatory and Licensing 96 55 151
Total 6,411 12,455 18,866
Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) - 58,000 58,000
2 Conductor and Conductor Hardware - 25,000 25,000
3 Transformers - - -
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) - - -
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) 6,280 6,280
6 Civil Materials and Misc Hardware - - -
Total 6,280 83,000 83,000
Construction
1 Civil and Structural Construction 9,000 88,789 97,789
2 Electrical Construction - 3,065 3,065
3 Construction Management Services - - -
Total 9,000 91,854 100,854
Environmental
1 Environmental 4,761 25,100 29,861
Total 4,761 25,100 29,861
Real Properties
1 Real Properties Acquisitions 8,223 6,344 14,567
Total 8,223 6,344 14,567
Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 3,086 21,061 24,147
Total 3,086 21,061 24,147

Contingency
1
Total

Contingency



