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PIN Project Title Order # High/Low Voltage OD Prior 2012 2013 Total Prior 2012 2013 Total

Incentive Transmission Projects includes only Direct Installation Expenditures

04847 Devers‐Colorado River Sep‐13
DEVERS‐Colorado River: PRELIMINARY ENGINEERING & LICENSING 800062522 High Sep‐13 28,313         2,403         1,500      32,216       28,313       2,403         1,500      32,216      
Devers‐Valley  #1 500k T/L Relocate Facilities 800504834 High Sep‐13 453              5,703         566         6,721          453             5,703         566         6,721         
Loop in DPV#1 into Colorado River Substation 800504836 High Sep‐13 721              8,061         952         9,733          721             8,061         952         9,733         
DEVERS‐Colorado River NO. 2 500KV T/L (CA): BUILD 110 MI single circuit 500KV T/L  800062494 High Sep‐13 63,709         162,908     87,242    313,859     63,709       162,908     87,242    313,859    
DEVERS‐Colorado River JCT SERIES CAPACITOR (CA): INSTALL A NEW 2700A, 875MVAR SERIE 800063033 High Sep‐13 1,086          15,237       18,295    34,618       1,086         15,237       18,295    34,618      
DEVERS SUB: INSTALL 2‐500KV SHUNT CAPACITORS                                     800062856 High Sep‐13 6                  ‐             ‐          6                 6                 ‐             ‐          6                
DEVERS‐VALLEY #2 500KV T/L: BUILD A NEW 41.6 MILE SINGLE‐CIRCUIT 500kV T/L 800062527 High Sep‐13 38,352         105,695     64,822    208,870     38,352       105,695     64,822    208,870    
DEVERS SUB: REPLACE CIRCUIT BREAKERS 800062846 High Sep‐13 69                2,308         1,186      3,562          69               2,308         1,186      3,562         
DEVERS SUB: EXTEND BUS TWO POSITIONS TO THE WEST AND EQUIP NEW  POSITION 8 800062850 High Sep‐13 747              12,846       7,380      20,973       747             12,846       7,380      20,973      
DEVERS: INSTALL LINE POSITION FOR DEVERS‐VALLEY #2.                              800062855 High Sep‐13 45                (44)             ‐          1                 45               (44)             ‐          1                
VALLEY SUB: INSTALL A LINE POSITION TO TERMINATE THE DEVERS‐VALLEY #2 T/L 800062902 High Sep‐13 636              3,563         6,121      10,320       636             3,563         6,121      10,320      
Colorado River Switchyard 800403645 High Sep‐13 6,968          64,802       36,751    108,521     6,968         64,802       36,751    108,521    
Development of the Material Yards and helicopter assembly yards 800418261 High Sep‐13 5,410          10,371       9,357      25,138       5,410         10,371       9,357      25,138      
DEVERS‐Colorado River ACQUIRE EASEMENT                                               800051690 High Sep‐13 903              190             90            1,182          903             190             90            1,182         
Devers Valley ‐ Acquire various rights of way 800051691 High Sep‐13 2,088          32               ‐          2,120          2,088         32               ‐          2,120         

Total Devers‐Colorado River       149,503        394,077     234,262         777,842        149,503        394,077     234,262         777,842 

Various Tehachapi ‐ Segment 3B & 3C
07183 230 kV Transmission Line Between Highwind and Winhub Substations 800062547 High Dec‐12 19,887         17,694       ‐          37,581       19,887       17,694       ‐          37,581      
07183 Highwind Substation Construction 800063658 High Dec‐12 2,388          7,401         ‐          9,788          2,388         7,401         ‐          9,788         
07183 CRE Seg 3B 800452215 High Dec‐12 3,093           120               ‐            3,214            3,093           120               ‐            3,214           
07183 Total Segment 3B 25,368         25,215       ‐          50,583       25,368       25,215       ‐          50,583      

07014 Windhub Substation 500kV Upgrade 800219424 High May‐12 96,808         1,744         ‐          98,552       96,808       1,744         ‐          98,552      
07014 Windhub Substation Install transformer banks 800219436 High Dec‐12 26,653         36,233       400         63,286       26,653       36,233       400         63,286      
07014 Antelope Substation 500kV Upgrades 800219505 High Jul‐12 90,995         3,630         ‐          94,624       90,995       3,630         ‐          94,624      
07014 Vincent Substation 500kV Equip One Position 800219631 High Dec‐11 ‐              9                 ‐          9                 ‐             9                 ‐          9                
07014 Magunden Relays 900692988 High Jul‐12 ‐              100             ‐          100             ‐             100             ‐          100            
07014 TRTP 3C‐6 Antelope Sub 800219567 High Dec‐12 4                  ‐             ‐          4                 4                 ‐             ‐          4                
07014 Total Segment 3C 214,460       41,715       400         256,575     214,460     41,715       400         256,575    

Total Tehachapi Segment 3B & 3C 239,828       66,930         400           307,158       239,828       66,930         400           307,158      

389,331       461,007       234,662   1,085,000   389,331       461,007       234,662   1,085,000  

ISO Portion

Total Tehachapi Segments 1‐3 ‐ Incentive Qualified

Project Total (ISO & non‐ISO)
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Various Tehachapi ‐ Segments 4‐11
05243 New Vincent‐Duarte 500kV T/L 800217316 High Feb‐14 40,877         40,640       51,884    133,401     40,877       40,640       51,884    133,401    
05243 New Vincent‐ANF 500kV T/L 800217330 High Feb‐14 10,683         6,104         10,683    27,470       10,683       6,104         10,683    27,470      
05243 Tehachapi Renewable Acquire Easement 800051930 High Jun‐12 945              31               ‐          976             945             31               ‐          976            
05243 Total Segment 6  52,506         46,775       62,567    161,848     52,506       46,775       62,567    161,848    

05472 ANTELOPE‐VINCENT #2 500KV T/L: PRELIM ENGINEERING AND  ENVIRONMENTAL STUDIES 800062539 High Feb‐15 41,375         801             ‐          42,176       41,375       801             ‐          42,176      
05472 Reconfigure Antelope‐Vincent‐Windhub T/L 800217225 High Nov‐12 5,193          226             ‐          5,419          5,193         226             ‐          5,419         
05472 Antelope Vincent #2 500kV T/L 800217232 High Nov‐12 57,523         46,017       3,612      107,152     57,523       46,017       3,612      107,152    
05472 TRTP 4‐11: Licensing 800433760 High Feb‐15 6,667          1,300         ‐          7,967          6,667         1,300         ‐          7,967         
05472 Tehachapi Renewable Acquire Easement 800051902 High Dec‐12 2,985          183             ‐          3,168          2,985         183             ‐          3,168         
05472 Total Segment 5 113,744       48,526       3,612      165,882     113,744     48,526       3,612      165,882    

06435 Antelope‐Whirlwind 500kV T/L 800217116 High Apr‐12 53,491         15,020       2,729      71,240       53,491       15,020       2,729      71,240      
06435 Path 26 Loop 800217211 High Nov‐12 9,295          2,089         219         9,295         2,089         219        
06435 Antelope Transmission Real Properties 800051900 High Apr‐13 12,624         270             ‐          12,624       270             ‐         
06435 Antelope‐Whirlwind 500kV T/L Cross over elimination 900269206 High Jun‐12 2                  ‐             ‐          2                 2                 ‐             ‐          2                
06435 Midway‐Vincent No 3 Ground clearance upgrade 900271208 High Sep‐12 2                  ‐             ‐          2                 2                 ‐             ‐          2                
06435 Total Segment 4 75,415         17,379       2,948      71,244       75,415       17,379       2,948      71,244      

06438 New Vincent‐Rio Hondo #2 500kV T/L 800218130 High Sep‐14 8,873          9,271         1,351      19,496       8,873         9,271         1,351      19,496      
06438 New Antelope‐Mesa 500kV T/L 800218138 High Oct‐14 56,532         29,099       22,443    108,074     56,532       29,099       22,443    108,074    
06438 Tehachapi Renewable Acquire Easement 800051909 High Dec‐13 1,556          15               10            1,581          1,556         15               10            1,581         
06438 Total Segment 7 66,961         38,386       23,804    129,151     66,961       38,386       23,804    129,151    

06439 Construct 1.33 mi. 220kV T/L at Rose Hills 800218522 High Mar‐14 3,354          1,066         36            4,455          3,354         1,066         36            4,455         
06439 Construct  220kV T/L at Water Tank/Fullerton Rd. 800218551 High Nov‐11 3,714          56               ‐          3,770          3,714         56               ‐          3,770         
06439 Chino‐Mira Loma #1 & #2 230kV T/L 800218618 High Jun‐11 ‐              548             ‐          548             ‐             548             ‐          548            
06439 New 33 mile Vincent‐Mira Loma 500kV T/L 800218645 High Sep‐14 120,284       63,965       55,017    239,266     120,284     63,965       55,017    239,266    
06439 Segment 8 licensing, Assigned Commissioner Ruling (ACR) alternate routes 900610533 High Dec‐13 90                697             448         1,234          90               697             448         1,234         
06439 Tehachapi Renewable Acquire Easement 800051911 High Dec‐13 11,921         1,618         1,286      14,825       11,921       1,618         1,286      14,825      
06439 Chino Hills State Park 500kV reroute alternative 800375079 High Dec‐13 115              ‐             ‐          115             115             ‐             ‐          115            
06439 Total Segment 8 139,477       67,950       56,786    264,213     139,477     67,950       56,786    264,213    
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06440 TRTP SEGMENT 9: WHIRLWIND ‐ CONSTRUCT NEW SUBSTATION 800216839 High Feb‐12 114,752       14,312       3,446      132,510     114,752     14,312       3,446      132,510    
06440 TRTP SEGMENT 9: ANTELOPE ‐ CONSTRUCT ADDITION TO EXISTING SUBSTATION 800216848 High May‐12 26,530         2,503         ‐          29,033       26,530       2,503         ‐          29,033      
06440 TRTP SEGMENT 9: VINCENT ‐ EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS. EXTEND 

220KV SWITCHRACK ADDING ONE BAY POSITION.
800216929 High May‐12 59,909         16,033         8,238        84,180         59,909         16,033         8,238        84,180        

06440 TRTP SEGMENT 9: WINDHUB ‐ CONSTRUCT 500kV SWITCHYARD & AA TRANSFORMER BANK 800217014 High May‐12 6,736          834             ‐          7,570          6,736         834             ‐          7,570         
06440 TRTP SEGMENT 9: MESA SUB ‐ EQUIP 220KV line protection 800218099 High Jan‐13 2,217          394             165         2,776          2,217         394             165         2,776         
06440 TRTP SEGMENT 9: MIRA LOMA SUB ‐ EQUIP 1 500KV line protection 800218712 High May‐13 17,358         2,177         272         19,807       17,358       2,177         272         19,807      
06440 TRTP SEGMENT 9: VINCENT ‐ EXTEND 500KV SWITCHRACK ADDING FOUR BAY POSITIONS 800219576 High Feb‐12 114              (112)           ‐          1                 114             (112)           ‐          1                
06440 TRTP SEGMENT 9: GOULD ‐ ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B CRITERIA. ADD NEW 

220KV LINE POSITION (PART OF SEGMENT 9‐1)
800219704 High May‐12 6,097           1,056           97              7,249            6,097           1,056           97              7,249           

06440 TRTP SEGMENT 9: CHINO SUB ‐ PROTECTION CHANGES 900280844 High Dec‐12 272              613             ‐          885             272             613             ‐          885            
06440 TRTP SEGMENT 9: VINCENT ‐ RAS to support Whirlwind Acceleration 900389798 High Dec‐12 95                96               ‐          190             95               96               ‐          190            
06440 TRTP SEGMENT 9: LUGO SUB (Relace Eagel Rock) 900516432 High May‐13 18                846             ‐          864             18               846             ‐          864            
06440 TOTAL SEGMENT 9 CRE COST 800208721 High Jun‐12 4,003          8                 ‐          4,011          4,003         8                 ‐          4,011         
06440 TRTP SEGMENT 9: WHIRLWIND ‐ ACCELERATION 900390201 High Dec‐12 2                  1                 1              3                 2                 1                 1              3                
06440 800148391 Antelope ‐ Construct addition to station 800148387 High May‐12 1                  (24)             ‐          (24)              1                 (24)             ‐          (24)             
06440 800157254 Windhub ‐ Construct 500kV switchyard 800148389 High May‐12 ‐              51               ‐          51               ‐             51               ‐          51              
06440 800157256 Whirlwind ‐ Construct new substation 800148388 High May‐12 ‐              (191)           ‐          (191)            ‐             (191)           ‐          (191)           
06440 Total Segment 9 238,102       38,596       12,219    288,917     238,102     38,596       12,219    288,917    

06441 Whirlwind ‐ Windhub 500kV T/L 800217239 High Apr‐12 46,727         13,677       2,767      63,171       46,727       13,677       2,767      63,171      
06441 TRTP Seg 10 ‐ Acquire Easement 800208725 High Apr‐13 8,406          58               ‐          8,464          8,406         58               ‐          8,464         
06441 Total Segment 10 55,133         13,735       2,767      71,635       55,133       13,735       2,767      71,635      

06442 Mesa‐Vincent #1 500kV T/L 800217339 High May‐15 18,494         11,430       5,348      35,272       18,494       11,430       5,348      35,272      
06442 Mesa‐Gould 220kV T/L 800217366 High May‐15 6,646          1,838         432         8,916          6,646         1,838         432         8,916         
06442 Connect to Vincent & Eagle Rock to Gould 800217381 High May‐15 1,311          238             189         1,738          1,311         238             189         1,738         
06442 TRTP Seg 11 ‐ Acquire Easement 800208616 High Jun‐12 1,023          3,157         ‐          4,180          1,023         3,157         ‐          4,180         
06442 Total Segment 11  27,474         16,663       5,969      50,106       27,474       16,663       5,969      50,106      

      768,812        288,010     170,672     1,202,996        768,812        288,010     170,672     1,202,996 

   1,158,143        749,017     405,334     2,287,996     1,158,143        749,017     405,334     2,287,996 

06551 EITP Jul‐13
Licensing & Permitting, Preliminary Engr. 800063786 High Jul‐13 10,355         446             ‐          10,801       10,355       446             ‐          10,801      
Ivanpah SS, EITP 900316933 High Jul‐13 3,120          35,858       25,048    64,026       3,120         35,858       25,048    64,026      
Eldorado SS Upgrades EITP 900316934 High Jul‐13 428              11,008       6,195      17,631       428             11,008       6,195      17,631      
Eldorado‐Ivanpah 220kV T/L CA 900344621 High Jul‐13 3,706          14,249       16,452    34,407       3,706         14,249       16,452    34,407      
Eldorado‐Ivanpah 220kV T/L NV 900344623 High Jul‐13 8,630          57,639       58,474    124,743     8,630         57,639       58,474    124,743    
CRE Licensing Phase 800586667 High Jul‐13 301              220             ‐          521             301             220             ‐          521            
Total EITP          26,540        119,420     106,169         252,129           26,540        119,420     106,169         252,129 

07018 Lugo‐Pisgah
Lugo‐Pisgah Phase II, Siting Study 800499057 High Suspended (62)              ‐             ‐          (62)              (62)             ‐             ‐          (62)             
Total Lugo‐Pisah                 (62)                   ‐                   ‐                  (62)                (62)                   ‐                   ‐                  (62)

Total Tehachapi Segments 4‐11 ‐ Incentive Qualified

Total Tehachapi ‐ Segments 1‐11 Incentive Qualified
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06929 Red Bluff Dec‐13
Red Bluff Sub ‐ Construct a new sub. 900248417 High Dec‐13 12,002         84,470       56,204    152,676     12,002       84,470       56,204    152,676    
Modify Existing Calif Series Capacitor Bank 900247848 High Dec‐13 100              2,938         6,008      9,046          100             2,938         6,008      9,046         
Siting study 800380461 High Dec‐13 107              595             308         1,010          107             595             308         1,010         
Devers‐Palo Verde 500kV line loop into Red  Bluff Sub 900312870 High Dec‐13 682               6,687           3,368        10,737         682               6,687           3,368        10,737        
DCR #2 ‐  Loop DCR line into Red Bluff Sub 900342200 High Dec‐13 892              5,225         2,325      8,442          892             5,225         2,325      8,442         
Total Red Bluff           13,784           99,915       68,212         181,911           13,784           99,915       68,212         181,911 

07076 CRS Expansion Nov‐13
Colorado River Sub: Equipment and Installation 800404139 High Nov‐13 10,250         36,402       30,893    77,545       10,250       36,402       30,893    77,545      
DCR ‐ Colorado River Licensing Effort 800466294 High Nov‐13 334              ‐             ‐          334             334             ‐             ‐          334            
Total CRS Expansion          10,584           36,402       30,893           77,879           10,584           36,402       30,893           77,879 

Various Whirlwind Substation Expansion Project
07054 Plan of Service Reliability Upgrades 900397857 High Sep‐12 987              850             ‐          1,837          987             850             ‐          1,837         
07066 Whirlwind Sub Line/position extensions 900389180 High Sep‐12 1,656          2,650         ‐          1,656         2,650         ‐          4,306         
07067 Whirlwind 2nd and 3rd AA Bank 900692361 High Dec‐16 ‐              1,000         26,327    ‐             1,000         26,327    27,327      
07068 Whirlwind (NU): Equip one 220kV position ‐ Solar Star 1 900615314 High Jan‐14 ‐              1,000         1,043      ‐             1,000         1,043      2,043         
07069 Whirlwind (NU): Equip one 220kV position ‐ Solar Star 2 900642439 High Jan‐14 ‐              1,000         1,043      2,043          ‐             1,000         1,043      2,043         

Total Whirlwind Substation Expansion Project            2,643             6,500       28,414             3,880             2,643             6,500       28,414           37,557 

Various South of Kramer
07091 New Cool Water‐Lugo 220 kV Transmission Line 900473253 High Apr‐18 854              5,000         5,441      11,295       854             5,000         5,441      11,295      
06902 Jasper: LGIA Engineer and construct a new interconnection facility 900295954 High Oct‐15 711              1,250         507         2,467          711             1,250         507         2,467         
06902 I:  Lugo – Pisgah 220KV T/L loop into Jasper Substation. 900704372 High Oct‐15 ‐              ‐             486         486             ‐             ‐             486         486            

Total South of Kramer            1,565             6,250          6,433           14,248             1,565             6,250          6,433           14,248 

06420 West of Devers Dec‐17
Devers‐El Casco, El Casco‐San Bernardino, and Devers‐Vista #1 & #2 220kV line rebuild 900463423 High Dec‐17 ‐              ‐             ‐          ‐              ‐             ‐             ‐          ‐             
Pre‐Engineering (Morongo Transmission Relocation Project) 800062511 High Dec‐17 3,730          8,000         7,665      19,396       3,730         8,000         7,665      19,396      
Total West of Devers            3,730             8,000          7,665           19,396             3,730             8,000          7,665           19,396 

   1,366,431     1,419,581     887,383     3,615,221     1,366,431     1,419,581     887,383     3,648,897 

858,548       703,855       362,377   1,895,976   858,548       703,855       362,377   1,900,282  Total Incentive Transmission Projects (Closing by Sept 2013)

Total Incentive Transmission Projects (2013 Includes expenditures through September 2013)


