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TOTAL
 Jan 12 -
Sept 13 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12

Total
2012

4847 DCR Project
800062522 DCR: Preliminary Engineering, Licensing          3,903 27         59         49         161       255          244       244       267       220          255          164          458                   2,403 

800062494

Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156 
ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L 
terminating at Colorado River Substation.       250,150 4,496    3,616    11,102   4,362    16,942     7,138    7,211    22,896   22,378     22,146     19,872     20,750           162,908 

800062527
Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, 
with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line.       170,518 3,948    3,328    7,517    2,885    7,591       6,470    3,730    15,467   15,059     14,152     12,772     12,776           105,695 

800062846 I: DCR: Devers: Replace Circuit Breakers          3,493 38         5           21         252       264          252       252       276       228          264          228          228                   2,308 
800062850 Devers Substation: Extend 500kV BUS two positions.        20,226 672       2,109    618       279       1,659       67         1,158    1,158    1,158       1,158       1,083       1,727              12,846 
800062855 I: DCR: Devers: Install Line Pos for Devers-Valley #2 500kV T/L.             (44) (44)                    (44)
800062856 I: DCR: Devers: Install 2 500kV Shunt Capacitors               -                 -   

800062902
Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and 
other associated equipment to terminate the new Devers - Valley #2 500kV T/L.           9,685 20         85         840       355       135          647       68         68         68           69           69           1,139                 3,563 

800063033
Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES 
CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line.         33,532 149       174       75         3,279    2,953       597       175       1,346    1,977       3,328       175          1,009               15,237 

800403645 Colorado River Switchyard: Construct a new 6 position 500kV switchyard.      101,553 2,528    5,082    10,934   6,470    6,362       9,361    6,357    5,318    5,248       2,248       2,248       2,646              64,802 
800418261 Development of the Material Yards and helicopter assembly yards.        19,728 173       648       272       840       921          886       886       978       1,009       1,037       1,009       1,712              10,371 

800504834 Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit 500kV T/L.           6,269 391       355       557       2,644    94           250       250       250       250          252          410          -                    5,703 

800504836
Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River 
Switchyard.           9,013 270       276       1,905    1,600    2,500       -        -        -        -          700          600          210                    8,061 

800051690
Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any additional 
properties or rights-of-way needed to build the Colorado River - Devers #2 500kV T/L.              280 16         (0)          4           15         20           20         20         20         20           20           20           16                        190 

800051691
Devers-Valley #2 500kV T/L Land & Land Rights (CA): Acquire any additional properties or 
rights-of-way needed to build the Colorado River - Devers #2 500kV T/L.                32 0           3           3           3           3             3           3           3           3             3             3             2                            32 

Total DCR      628,339 12,728 15,698 33,896 23,144 39,699     25,935 20,354 48,047 47,618   45,632   38,654   42,673   394,077    

TRTP Segments 3B and 3C, and 4-11

7183 Segment 3B
800062547 230 kV Transmission Line Between Highwind and Winhub Substations 17,694      335       357       794       1,664    2,156       2,635    2,778    3,198    1,726       1,210       542          300          17,694      
800063658 Highwind Substation Construction 7,401        145       35         62         531       1,015       1,005    1,272    971       651          710          623          381          7,401        
800452215 I: TRTP 3B: Land Acquisition. 120           4         1         0         15       15           15       12       9         10         10         9           20         120           

Total Segment 3B 25,215      483     392     857     2,210  3,186       3,655  4,062  4,178  2,387     1,930     1,174     700        25,215      

7014 Segment 3C
800219424 I: TRTP 3C-1: Windhub 500kV Sub upgrade. 1,744        (29)        1,215    116       208       234          -            -            -            -              -              -              -              1,744        
800219436 I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 36,633      558       1,012    2,337    3,300    7,127       7,428    3,306    3,668    2,973       2,507       1,008       1,008       36,233      
800219505 I: TRTP 3C-5: Antelope 500kV Sub upgrade. 3,630        (216)      796       588       584       803          783       152       140       -              -              -              0             3,630        
800219631 I: TRTP 3C-3: Vincent 500kV Sub - Equip One Position. 9              5           0           4           -            -              -            -            -            -              -              -              0             9              
900692988 Magunden Relays 100           -          -          -          -           5             5         5         5         35         35         10         -            100           

Total Segment 3C 42,115      317     3,023  3,044  4,092  8,169       8,216  3,463  3,813  3,008     2,542     1,018     1,008     41,715      
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4847 DCR Project
800062522 DCR: Preliminary Engineering, Licensing 

800062494

Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156 
ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L 
terminating at Colorado River Substation.

800062527
Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW, 
with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line.

800062846 I: DCR: Devers: Replace Circuit Breakers
800062850 Devers Substation: Extend 500kV BUS two positions.
800062855 I: DCR: Devers: Install Line Pos for Devers-Valley #2 500kV T/L.
800062856 I: DCR: Devers: Install 2 500kV Shunt Capacitors

800062902
Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and 
other associated equipment to terminate the new Devers - Valley #2 500kV T/L.

800063033
Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES 
CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 

800403645 Colorado River Switchyard: Construct a new 6 position 500kV switchyard.
800418261 Development of the Material Yards and helicopter assembly yards.

800504834 Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit 500kV T/L.

800504836
Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River 
Switchyard.

800051690
Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any additional 
properties or rights-of-way needed to build the Colorado River - Devers #2 500kV T/L.

800051691
Devers-Valley #2 500kV T/L Land & Land Rights (CA): Acquire any additional properties or 
rights-of-way needed to build the Colorado River - Devers #2 500kV T/L.

Total DCR

TRTP Segments 3B and 3C, and 4-11

7183 Segment 3B
800062547 230 kV Transmission Line Between Highwind and Winhub Substations
800063658 Highwind Substation Construction
800452215 I: TRTP 3B: Land Acquisition.

Total Segment 3B

7014 Segment 3C
800219424 I: TRTP 3C-1: Windhub 500kV Sub upgrade. 
800219436 I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 
800219505 I: TRTP 3C-5: Antelope 500kV Sub upgrade.
800219631 I: TRTP 3C-3: Vincent 500kV Sub - Equip One Position. 
900692988 Magunden Relays

Total Segment 3C

Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
Total Jan -
Sept 2013

Operating
 Date

200       200       200       200       200       200       100       100       100               1,500 Sep-13

17,651   12,876   12,150   10,387   9,732    7,647    6,868    4,830    5,102           87,242 Sep-13

12,916   9,443    8,841    7,564    7,125    5,750    5,349    3,622    4,213           64,822 Sep-13
137       119       131       137       137       125       137       137       125               1,186 Sep-13

2,145    1,011    514       510       646       775       848       593       339               7,380 Sep-13
             -   Sep-13
             -   Sep-13

938       837       982       774       866       776       452       316       180                6,121 Sep-13

3,611    3,037    2,522    2,262    2,080    1,584    1,594    1,122    484              18,295 Sep-13
6,255    5,044    4,590    4,178    4,444    4,224    4,011    2,601    1,405          36,751 Sep-13

958       840       969       1,126    1,265    1,271    1,398    1,214    317               9,357 Sep-13

5           12         29         57         91         113       124       87         49                     566 Sep-13

26         34         61         103       144       176       194       138       75                     952 Sep-13

10         10         10         10         10         10         10         10         10                      90 Sep-13

-        -        -        -        -        -        -        -        -                      -   Sep-13
44,852 33,461 30,999 27,308 26,739   22,649 21,084 14,771 12,400 234,262  

-            -            -            -            -            -            -            -            -            -              Dec-12
-            -            -            -            -            -            -            -            -            -              Dec-12
-          -          -          -           -            -          -          -          -          -              Dec-12
-          -          -          -           -            -          -          -          -          -              

-            -            -            -            -            -            -            -            -            -              May-12
185       185       30         -            -            -            -            -            -            400         Dec-12

-            -            -            -            -            -            -            -            -            -              Jul-12
-            -            -            -            -            -            -            -            -            -              Dec-11
-          -          -          -           -            -          -          -          -          -              Jul-12

185     185     30       -           -            -          -          -          -          400         
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6435 Segment 4

800217116 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 17,749        (34)        3,413    1,684    116       2,373       2,373    1,443    751       751          751          751          647          15,020        

800217211
I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to loop 
existing Midway-Vincent No.3 500kV. 2,308          528       140       53         (370)      378          332       268       336       108          108          108          99           2,089          

900269206 I: TRTP 4.5: Antelope-Windhub 500kV Cross-Over Elimination. -               -            -            -            -            -              -            -            -            -              -              -              -              -               
900271208 I: TRTP 4.4: Midway-Vincent No.3 500kV T/L Ground Clearance Upgrade. -               0           (0)          -            -            -              -            -            -            -              -              -              (0)            -               
800051900 TRTP: Segment 4 Real Properties 270           78       73       74       5          5             5         5         5         5           5           5           5           270           

Total Segment 4 20,327      573     3,626  1,811  (249)    2,756       2,710  1,717  1,092  864        864        864        751        17,379      

5472 Segment 5

800062539
TRTP 4-11 & 3C: Antelope-Vincent #2 500KV T/L: PEA & Preliminary Engineering. 
Environmental studies and licensing. 801             58         156       3           65         65           65         65         65         65           65           65           65           801             

800217225 I: TRTP 5-2: Antelope-Vincent-Windhub: Reconfigure T/L. 226           3           107       1           (258)      157          151       11         11         11           11           11           11           226           

800217232
I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing 
right of way. 49,629        3,967    7,044    5,098    1,440    4,235       4,156    4,204    892       3,865       3,859       3,621       3,636       46,017        

800433760 TRTP 4-11: Licensing 1,300        110       156       480       122       54           54         54         54         54           54           54           54           1,300        
800051902 TRTP: Segment 5 Real Properties 183           20       4         0         117     5             5         5         5         5           5           5           5           183           

Total Segment 5 52,138      4,159  7,467  5,583  1,485  4,516       4,431  4,339  1,027  3,999     3,994     3,756     3,770     48,526      

5243 Segment 6

800217316
I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on 
existing ROW vacated by Antelope-Mesa line. 92,524        863       1,769    2,495    841       863          8,476    1,316    937       4,684       7,873       6,479       4,044       40,640        

800217330
I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between 
Vincent SS and ANF boundary (M0-T1). 16,787        113       696       422       274       296          566       566       583       548          601          566          873          6,104          

800051930 I: TRTP 6-6: Land Acquisition. 31            2         2         0         3          3             3         3         3         3           3           3           3           31            
Total Segment 6 109,342    978     2,466  2,917  1,118  1,162       9,045  1,885  1,523  5,235     8,477     7,048     4,921     46,775      

6438 Segment 7

800218130
I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect 
new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  10,623        (36)        719       4,146    5           96           415       216       5           760          1,340       1,325       280          9,271          

800218138
I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-
2156 ACSR)between the City of Duarte and near the Mesa SS.  51,542        1,569    4,788    1,600    4,667    2,994       1,670    844       691       1,592       2,240       1,773       4,672       29,099        

800051909 I: TRTP 7-7: Land Acquisition. 25            (0)          0           2           1           1             1           1           1           1             1             1             4             15            
Total Segment 7 62,190      1,533  5,507  5,749  4,672  3,091       2,086  1,061  697     2,354     3,581     3,100     4,956     38,386      

6439 Segment 8

800218522
I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hills 
from MA1-T4 to MA1-T2. 1,102          344       482       135       39         4             4           4           4           4             4             22           21           1,066          

800218551 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. 56            (120)      72         105       -            -              -            -            -            -              -              -              (1)            56            

800218618
I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 220kV 
T/L.  548             (97)        90         556       -            -              -            -            -            -              -              -              -              548             

800218645
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira 
Loma (Section of Mira Loma and Vincent).  118,982      3,620    2,313    3,474    1,097    5,938       4,178    3,210    3,295    11,293     2,943       5,492       17,112     63,965        

800375079 I: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM.  -               -            -            -            -            -              -            -            -            -              -              -              -              -               

900610533

TRTP Segment 8: Licensing efforts associated with the construction of Segment 8 (between 
Tonner Canyon and Mira Loma Substation) in conjunction with the Assigned Commissioner 
Ruling (ACR) to review alternate routes of construction.  1,144          55         183       13         50         50           50         50         50         50           50           50           48           697             

800051911 I: TRTP 8-12: Land Acquisition. 2,904        71       157     22       82       86           63       77       75       72         75         74         765        1,618        
Total Segment 8 124,736    3,873  3,297  4,304  1,268  6,078       4,295  3,341  3,424  11,418   3,071     5,638     17,945   67,950      
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6435 Segment 4

800217116 I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 

800217211
I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to loop 
existing Midway-Vincent No.3 500kV. 

900269206 I: TRTP 4.5: Antelope-Windhub 500kV Cross-Over Elimination.
900271208 I: TRTP 4.4: Midway-Vincent No.3 500kV T/L Ground Clearance Upgrade.
800051900 TRTP: Segment 4 Real Properties

Total Segment 4

5472 Segment 5

800062539
TRTP 4-11 & 3C: Antelope-Vincent #2 500KV T/L: PEA & Preliminary Engineering. 
Environmental studies and licensing.

800217225 I: TRTP 5-2: Antelope-Vincent-Windhub: Reconfigure T/L. 

800217232
I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing 
right of way.

800433760 TRTP 4-11: Licensing
800051902 TRTP: Segment 5 Real Properties

Total Segment 5

5243 Segment 6

800217316
I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on 
existing ROW vacated by Antelope-Mesa line. 

800217330
I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between 
Vincent SS and ANF boundary (M0-T1). 

800051930 I: TRTP 6-6: Land Acquisition. 
Total Segment 6

6438 Segment 7

800218130
I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect 
new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2.  

800218138
I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-
2156 ACSR)between the City of Duarte and near the Mesa SS.  

800051909 I: TRTP 7-7: Land Acquisition. 
Total Segment 7

6439 Segment 8

800218522
I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hills 
from MA1-T4 to MA1-T2. 

800218551 I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd.

800218618
I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 220kV 
T/L.  

800218645
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira 
Loma (Section of Mira Loma and Vincent).  

800375079 I: TRTP 8: Chino Hills State Park 500kV reroute alternative 4CM.  

900610533

TRTP Segment 8: Licensing efforts associated with the construction of Segment 8 (between 
Tonner Canyon and Mira Loma Substation) in conjunction with the Assigned Commissioner 
Ruling (ACR) to review alternate routes of construction.  

800051911 I: TRTP 8-12: Land Acquisition.
Total Segment 8

Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
Total Jan -
Sept 2013

Operating
 Date

510       510       263       263       263       263       219       219       219       2,729        Apr-12

110       110       -            -            -            -            -            -            -            219           Nov-12
-            -            -            -            -            -            -            -            -            -              Jun-12
-            -            -            -            -            -            -            -            -            -              Sep-12
-          -          -          -           -            -          -          -          -          -              Apr-13

619     619     263     263      263       263     219     219     219     2,948      

-            -            -            -            -            -            -            -            -            -                Feb-15
-            -            -            -            -            -            -            -            -            -              Nov-12

663       663       411       329       329       329       296       296       297       3,612        Nov-12
-            -            -            -            -            -            -            -            -            -              Feb-15
-          -          -          -           -            -          -          -          -          -              Dec-12

663     663     411     329      329       329     296     296     297     3,612      

10,429   9,342    7,197    6,052    5,170    2,579    3,025    5,902    2,188    51,884      Feb-14

907       620       593       1,749    2,280    2,210    1,512    406       406       10,683      Feb-14
-          -          -          -           -            -          -          -          -          -              Jun-12

11,336 9,962  7,790  7,801  7,450    4,789  4,537  6,308  2,594  62,567    

17         254       5           5           463       595       5           5           5           1,351        Sep-14

4,438    3,463    3,224    3,787    3,508    1,946    644       644       787       22,443      Oct-14
1           1           1           1           1           1           1           1           -            10           Dec-13

4,456  3,718  3,230  3,793  3,972    2,542  650     650     791     23,804    

4           4           4           4           4           4           4           4           4           36             Mar-14
-            -            -            -            -            -            -            -            -            -              Nov-11

-            -            -            -            -            -            -            -            -            -                Jun-11

8,730    7,910    8,622    5,712    5,740    3,898    4,638    5,248    4,519    55,017      Sep-14
-            -            -            -            -            -            -            -            -            -              Dec-13

50         50         50         50         50         50         50         50         50         448           Dec-13
769     74       74       74        74         74       74       74       -          1,286      Dec-13

9,553  8,037  8,750  5,839  5,868    4,025  4,765  5,375  4,573  56,786    
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 Jan 12 -
Sept 13 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12

Total
2012

6440 Segment 9
800148391 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION (24)           -            -            -            -            -              -            -            -            -              -              -              (24)          (24)           

800157254
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA 
TRANSFORMER BANK 51              -            -            -            -            -              -            -            -            -              -              -              51           51              

800157256 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION (191)         -            -            -            -            -              -            -            -            -              -              -              (191)        (191)         
800216839 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 17,758      (177)      3,666    483       3,602    1,698       318       243       150       4,174       40           40           76           14,312      
800216848 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION 2,503        135       471       65         233       821          182       110       104       86           68           61           167          2,503        

800216929
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. 24,271        785       2,528    139       1,579    1,452       1,351    1,026    858       1,842       1,736       1,555       1,179       16,033        

800217014
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA 
TRANSFORMER BANK 834             64         585       (129)      82         68           66         58         32         8             -              -              0             834             

800218099 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection 559           16         9           8           64         64           65         61         56         12           12           12           15           394           
800218712 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 2,449        222       382       208       309       257          261       132       123       116          83           85           0             2,177        

800219576

TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE 
MIDWAY NO. 3 SERIES CAPACITOR. (112)           (3)          20         (55)        -            -              -            -            -            -              -              -              (74)          (112)           

800219704
TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B 
CRITERIA. ADD NEW 220KV LINE POSITION (PART OF SEGMENT 9-1) 1,153          110       53         106       148       118          113       184       101       69           45           10           (0)            1,056          

900280844 TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 613           1           1           2           20         93           214       141       28         6             6             -              103          613           
900389798 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 96            15         21         10         15         10           7           7           5           -              -              -              6             96            
900390201 I: TRTP 9: Whirlwind SS: Acceleration and Relay Modifications. 1              -            -            -            1           -              -            -            -            -              -              -              0             1              

900516432
TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma No.3 
500kV transmission line. 846             2           4           5           168       190          193       129       86         46           20           4             0             846             

800208721 TRTP: Segment 9 Real Properties 8              3         4         1         -           -              -          -          -          -            -            -            0           8              
Total Segment 9 50,814      1,172  7,746  843     6,220  4,770       2,769  2,091  1,541  6,361     2,011     1,767     1,307     38,596      

6441 Segment 10

800217239
I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 
500kV T/L between Whirlwind and Windhub Substations. 16,444        3,158    946       856       189       2,319       2,144    697       697       697          697          697          578          13,677        

800208725 TRTP: Segment 10 Real Properties 58            2         9         3         5          5             5         5         5         5           5           5           4           58            
Total Segment 10 16,502      3,160  954     858     194     2,325       2,149  702     702     702        702        702        582        13,735      

6442 Segment 11

800217339

I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. 
Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS 
area. 16,778        464       331       390       639       389          119       119       119       119          226          8,476       40           11,430        

800217366
I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant 
position of existing 220kV double-circuit tower line between Mesa and Gould area. 2,270          313       261       385       48         48           16         16         16         16           48           592          80           1,838          

800217381

I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminate 
Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-circuit T/L to 
connect Eagle Rock-Pardee T/L into Gould SS. 427             210       22         38         21         21           5           5           5           5             21           21           (137)        238             

800208616 I: TRTP 11-9: Land Acquisition. 3,157        59       2,963  3         15       15           15       15       15       15         15         15         11         3,157        
Total Segment 11 22,632      1,046  3,577  816     723     473          155     155     155     155        310        9,104     (6)          16,663      

Subtotal Segments 3B & 3C 67,330      800     3,416  3,901  6,302  11,356     11,871 7,525  7,991  5,395     4,472     2,192     1,709     66,930      
Subtotal Segments 4 - 11 458,681    16,493 34,640 22,880 15,432 25,170     27,640 15,291 10,161 31,089   23,010   31,979   34,226   288,010    
Total Segments 3B, 3C, & 4 - 11 526,011    17,294 38,055 26,781 21,734 36,525     39,511 22,816 18,152 36,484   27,482   34,171   35,935   354,940    

6551 Eldorado-Ivanpah Transmission Project
800063786 EITP, Licensing & Permit 446           35         286       70         47         1             1           1           1           1             1             1             1             446           
900316933 Construct a New Ivanpah 220/115 kV Substation 60,906      2,175    153       177       1,708    388          1,558    4,359    3,605    4,621       6,871       6,271       3,972       35,858      
900316934 Eldorado 220 kV Substation: Upgrades 17,203      30         931       602       78         66           886       1,232    1,232    1,232       1,232       2,002       1,485       11,008      

900344621
Eldorado-Ivanpah 220 kV T/L (California): Construct California portion of new 35 to 39-mile 
double-circuit 220 kV T/L (2B-1590). 30,701        10         926       161       2,466    404          1,378    1,356    1,405    1,497       1,487       1,586       1,573       14,249        

900344623
Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile 
double-circuit 220 kV T/L (2B-1590) 116,113      2,544    961       3,127    2,333    2,238       4,771    4,732    5,735    6,889       5,977       11,084     7,248       57,639        

800586667 Real Properties 220           5         3         2         2          10           10       10       10       50         50         15         53         220           
Total EITP 225,589    4,799  3,260  4,139  6,634  3,107       8,604  11,690 11,988 14,290   15,618   20,959   14,332   119,420    
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6440 Segment 9
800148391 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION

800157254
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA 
TRANSFORMER BANK

800157256 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION
800216839 TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION
800216848 TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION

800216929
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION.

800217014
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA 
TRANSFORMER BANK

800218099 TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection
800218712 TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection

800219576

TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY 
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE 
MIDWAY NO. 3 SERIES CAPACITOR.

800219704
TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B 
CRITERIA. ADD NEW 220KV LINE POSITION (PART OF SEGMENT 9-1)

900280844 TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES
900389798 TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration
900390201 I: TRTP 9: Whirlwind SS: Acceleration and Relay Modifications.

900516432
TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma No.3 
500kV transmission line.

800208721 TRTP: Segment 9 Real Properties
Total Segment 9

6441 Segment 10

800217239
I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit 
500kV T/L between Whirlwind and Windhub Substations. 

800208725 TRTP: Segment 10 Real Properties
Total Segment 10

6442 Segment 11

800217339

I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. 
Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS 
area. 

800217366
I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant 
position of existing 220kV double-circuit tower line between Mesa and Gould area.

800217381

I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminate 
Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-circuit T/L to 
connect Eagle Rock-Pardee T/L into Gould SS. 

800208616 I: TRTP 11-9: Land Acquisition. 
Total Segment 11

Subtotal Segments 3B & 3C
Subtotal Segments 4 - 11
Total Segments 3B, 3C, & 4 - 11

6551 Eldorado-Ivanpah Transmission Project
800063786 EITP, Licensing & Permit
900316933 Construct a New Ivanpah 220/115 kV Substation
900316934 Eldorado 220 kV Substation: Upgrades

900344621
Eldorado-Ivanpah 220 kV T/L (California): Construct California portion of new 35 to 39-mile 
double-circuit 220 kV T/L (2B-1590).

900344623
Eldorado-Ivanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile 
double-circuit 220 kV T/L (2B-1590) 

800586667 Real Properties
Total EITP

Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
Total Jan -
Sept 2013

Operating
 Date

-            -            -            -            -            -            -            -            -            -              May-12

-            -            -            -            -            -            -            -            -            -                May-12
-            -            -            -            -            -            -            -            -            -              May-12

650       650       650       650       490       356       -            -            -            3,446      Feb-12
-            -            -            -            -            -            -            -            -            -              May-12

1,699    1,915    1,807    1,699    488       291       113       113       113       8,238        May-12

-            -            -            -            -            -            -            -            -            -                May-12
18         18         18         18         18         18         18         18         19         165         Jan-13
58         58         58         13         13         13         13         24         24         272         May-13

-            -            -            -            -            -            -            -            -            -                Feb-12

23         23         23         23         4           -            -            -            -            97             May-12
-            -            -            -            -            -            -            -            -            -              Dec-12
-            -            -            -            -            -            -            -            -            -              Dec-12
-            -            -            -            -            -            -            -            -            -              Dec-12

-            -            -            -            -            -            -            -            -            -                May-13
-          -          -          -           -            -          -          -          -          -              Jun-12

2,448  2,664  2,556  2,403  1,013    677     144     155     156     12,218    

521       521       247       247       247       247       247       247       246       2,767        Apr-12
-          -          -          -           -            -          -          -          -          -              Apr-13

521     521     247     247      247       247     247     247     246     2,767      

542       542       542       542       542       542       542       1,012    542       5,348        May-15

48         48         48         48         48         48         48         48         48         432           May-15

21         21         21         21         21         21         21         21         21         189           May-15
-          -          -          -           -            -          -          -          -          -              Jun-12

611     611     611     611      611       611     611     1,081  611     5,969      

185     185     30       -           -            -          -          -          -          400         
30,207 26,796 23,858 21,285 19,752   13,483 11,469 14,332 9,488  170,671  #REF!
30,392 26,981 23,888 21,285 19,752   13,483 11,469 14,332 9,488  171,071  #REF!

-        -        -        -        -        -        -        -        -        -          Jul-13
1,538    2,528    3,079    2,509    1,939    7,074    1,867    1,159    3,355    25,048    Jul-13

812       702       703       683       663       993       300       400       939       6,195      Jul-13

1,937    1,940    1,958    1,901    1,828    1,878    2,315    727       1,968    16,452      Jul-13

6,854    7,183    7,678    6,871    6,533    6,515    7,191    2,935    6,714    58,474      Jul-13
-      -      -      -       -        -      -      -      -      -          Jul-13

11,141 12,353 13,418 11,964 10,963   16,460 11,673 5,221  12,976 106,169  
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TOTAL
 Jan 12 -
Sept 13 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12

Total
2012

7018 Lugo-Pisgah Phase II
800499057 Pisgah Sub: Siting Study for New Substation               -   -      -      -      -      -          -      -      -      -        -        -        -        -           

Total Lugo-Pisgah Phase II               -   -      -      -      -      -          -      -      -      -        -        -        -        -           

6929 Red Bluff Substation

900247848
Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-
CRS#1- 500kV Line.           8,946 102       13         13         69         72           84         103       113       121          482          424          1,344       2,938          

900248417 Red Bluff Substation: Construct a new 500/230kV substation.      140,674 979       4,785    6,489    4,018    20,940     7,975    8,510    9,672    2,163       9,892       6,582       2,466       84,470      

900312870
Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation and 
form the two new Colorado River-Red Bluff and Devers-Red Bluff 500kV T/L's.         10,055 85         254       546       444       430          515       603       693       576          836          838          867          6,687          

900342200
Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation and 
form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.           7,550 95         353       483       464       321          286       395       427       433          684          675          608          5,225          

800380461 CRE: Siting study for New Substation             903 76       13       14       45       47           45       45       50       41         67         58         94         595           
Total Red Bluff      168,128 1,336  5,418  7,544  5,040  21,811     8,905  9,656  10,953 3,334     11,962   8,577     5,379     99,915      

7076 Colorado River Substation Expansion 

800404139 Colorado River Substation: Install Equipment to support Large Generation Interconnections.         67,295 377       2,192    2,879    4,914    4,401       5,490    2,620    2,565    1,336       1,149       1,865       6,614       36,402        
800466294 CRS Expansion: Licensing effort               -   -      -      -      -      -          -      -      -      -        -        -        -        -           

Total CRS Expansion        67,295 377     2,192  2,879  4,914  4,401       5,490  2,620  2,565  1,336     1,149     1,865     6,614     36,402      

7054/7066-706 Whirlwind Substation Expansion
900389180 Whirlwind Substation: Expand existing line positions.          2,650 242       9           1,084    25         25           300       350       350       266          -          -          -          2,650        

900397857
Plan of Service Reliability Network Upgrades: Equip one 220kV position at Whirlwind 
Substation to terminate the Q412 - AV Solar 1.              850 14         8           117       25         50           100       250       100       186          -          -          -          850             

900615314 Whirlwind (NU): Equip one 220kV position - Solar Star 1          2,043 0           0           0           11         18           31         5           32         85           35           530          252          1,000        
900642439 Whirlwind (NU): Equip one 220kV position - Solar Star 2          2,043 -        0           1           6           25           31         5           32         85           35           530          250          1,000        
900692361 Whirlwind 2nd and 3rd AA Bank        27,327 -      -      -      7          20           33       66       132     188        205        178        172        1,000        

Total Whirlwind Sub Expansion        34,914 256     17       1,202  74       138          495     676     646     809        275        1,238     675        6,500        

7091 South of Kramer Transmission 
900295954 Jasper: LGIA Engineer and construct a new interconnection facility          1,757 35         64         54         111       100          117       129       142       111          116          112          159          1,250        
900473253 New Cool Water-Lugo 220 kV Transmission Line        10,441 107       171       277       331       533          501       508       508       508          535          535          489          5,000        
900704372 I:  Lugo – Pisgah 220KV T/L loop into Jasper Substation.             486 -      -      -      -      -          -      -      -      -        -        -        -        -           

Total South of Kramer        12,683 142     234     330     442     633          618     637     650     619        650        646        648        6,250        

6420 West of Devers Transmission
800062511 Pre-Engineering (Morongo Transmission Relocation Project)        15,665 247       326       562       812       607          678       783       781       731          774          763          936          8,000        

900463423

Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximately 43 miles 
2B-1590 ASCR on double circuit towers. Devers-Vista Line #1 and Devers-Vista Line #2 
220kV: Rebuild both lines approximately 45 miles 2B - 1590 ACSR on double circuit towers. 
(SBRAP).                -   -        -        -        -        -          -        -        -        -          -          -          -          -             

Total West of Devers        15,665 247     326     562     812     607          678     783     781     731        774        763        936        8,000        

Grand Total 1,678,624 37,179 65,200 77,333 62,793 106,921   90,238 69,232 93,782 105,220 103,541 106,874 107,191 1,025,504 
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7018 Lugo-Pisgah Phase II
800499057 Pisgah Sub: Siting Study for New Substation

Total Lugo-Pisgah Phase II

6929 Red Bluff Substation

900247848
Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-
CRS#1- 500kV Line.

900248417 Red Bluff Substation: Construct a new 500/230kV substation.

900312870
Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation and 
form the two new Colorado River-Red Bluff and Devers-Red Bluff 500kV T/L's. 

900342200
Devers - Colorado River #2 500 kV T/L:  Loop the DCR #2 line into Red Bluff Substation and 
form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls.

800380461 CRE: Siting study for New Substation
Total Red Bluff

7076 Colorado River Substation Expansion 

800404139 Colorado River Substation: Install Equipment to support Large Generation Interconnections.
800466294 CRS Expansion: Licensing effort

Total CRS Expansion

7054/7066-706 Whirlwind Substation Expansion
900389180 Whirlwind Substation: Expand existing line positions.

900397857
Plan of Service Reliability Network Upgrades: Equip one 220kV position at Whirlwind 
Substation to terminate the Q412 - AV Solar 1.

900615314 Whirlwind (NU): Equip one 220kV position - Solar Star 1
900642439 Whirlwind (NU): Equip one 220kV position - Solar Star 2
900692361 Whirlwind 2nd and 3rd AA Bank

Total Whirlwind Sub Expansion

7091 South of Kramer Transmission 
900295954 Jasper: LGIA Engineer and construct a new interconnection facility
900473253 New Cool Water-Lugo 220 kV Transmission Line
900704372 I:  Lugo – Pisgah 220KV T/L loop into Jasper Substation.

Total South of Kramer

6420 West of Devers Transmission
800062511 Pre-Engineering (Morongo Transmission Relocation Project)

900463423

Devers-El Casco, El Casco-San Bernardino 220kV: Rebuild both lines approximately 43 miles 
2B-1590 ASCR on double circuit towers. Devers-Vista Line #1 and Devers-Vista Line #2 
220kV: Rebuild both lines approximately 45 miles 2B - 1590 ACSR on double circuit towers. 
(SBRAP).

Total West of Devers

Grand Total

Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13
Total Jan -
Sept 2013

Operating
 Date

-        -        -        -         -          -        -        -        -        -            Suspended
-        -        -        -         -          -        -        -        -        -            

484       465       514       660       805       731       805       805       739       6,008        Dec-13
5,879    6,202    8,745    11,225   9,350    3,650    3,119    4,472    3,563    56,204    Dec-13

552       485       534       449       401       387       373       186       -        3,368        Dec-13

554       349       387       296       270       186       166       117       -        2,325        Dec-13
47       41       45       47        47         43       37       -      -      308         Dec-13

7,516  7,543  10,226 12,677 10,873   4,997  4,499  5,579  4,303  68,212    

4,077    4,077    4,077    4,077    4,077    4,077    3,701    2,730                 - 30,893      Nov-13
-      -      -      -       -        -      -      -      -      -          Nov-13

4,077  4,077  4,077  4,077  4,077    4,077  3,701  2,730  -      30,893    

-        -        -        -        -        -        -        -        -        -          Sep-12

-        -        -        -        -        -        -        -        -        -            Sep-12
20         8           95         100       125       250       400       20         25         1,043      Jan-14
20         8           95         100       125       250       400       20         25         1,043      Jan-14

271     337     462     396      343       2,442  1,980  18,513 1,584  26,327    Dec-16
311     353     652     596      593       2,942  2,780  18,553 1,634  28,414    

26         28         29         25         25         25         26         286       36         507         Oct-15
644       628       635       571       566       566       610       610       610       5,441      Apr-18
33       46       56       53        54         54       66       66       58       486         Oct-15

703     702     720     649      645       645     702     962     704     6,433      

931       973       1,144    782       775       774       762       756       766       7,665      Dec-17

-        -        -        -        -        -        -        -        -        -            Dec-17
931     973     1,144  782      775       774     762     756     766     7,665      

99,924 86,443 85,124 79,338 74,418   66,028 56,671 62,904 42,271 653,120  


