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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 3,501                                2,501                           6,002                              
2 Engineering and Design 4,000                                2,000                           6,000                              
3 Environmental 51,990                              15,417                         67,407                            
4 Regulatory and Licensing 2,088                                500                              2,588                              

Total 61,580                              20,418                         81,997                            

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 17,192                              -                               17,192                            
2 Conductor and Conductor Hardware -                                   -                               -                                  
3 Major Equipment (e.g. Insulator, Ground Wire, Dampers) 34,579                              3,832                           38,411                            
4 Supply Management Chargeback & Cost 2,000                                741                              2,741                              

Total 53,771                              4,573                           58,344                            

Construction
1 Civil and Structural Construction 92,773                              18,119                         110,892                          
2 Electrical Construction 137,531                            131,790                       269,321                          
3 Construction Management Services 20,696                              12,210                         32,906                            

Total 251,000                            162,119                       413,119                          

Real Properties
1 Real Properties Acquisitions 515                                   385                              900                                 

Total 515                                   385                              900                                 

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 23,646                              11,967                         35,613                            

Total 23,646                              11,967                         35,613                            

Contingency
1 Contingency 3,565                                34,800                         38,365                            

Total 3,565                                34,800                         38,365                            

628,339                          394,077                            

PIN # Description

4847 Devers-Colorado River 234,262                       
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 277                                -                                     277                                
2 Engineering and Design 377                                -                                     377                                
3 Environmental 1,588                             -                                     1,588                             
4 Regulatory, Licensing, and Legal Costs 50                                  -                                     50                                  

Total 2,292                             -                                     2,292                             

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 200                                -                                     200                                
2 Conductor and Conductor Hardware 100                                -                                     100                                
3 Transformers -                                     -                                     -                                     
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) 100                                -                                     100                                
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) 670                                -                                     670                                
6 Civil Materials and Misc Hardware 1,266                             -                                     1,266                             

Total 2,336                             -                                     2,336                             

Construction
1 Civil and Structural Construction 12,234                           -                                     12,234                           
2 Electrical Construction 5,692                             -                                     5,692                             
3 Construction Management Services 200                                -                                     200                                

Total 18,126                           -                                     18,126                           

Real Properties
1 Real Properties Acquisitions 121                                -                                     121                                

Total 121                                -                                     121                                

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 2,340                             -                                     2,340                             

Total 2,340                             -                                     2,340                             

Contingency
1 Contingency -                                     -                                     -                                     

Total -                                     -                                     -                                     

25,215                           -                                 25,215                           

PIN # Description

7183 TRTP Segment 3B
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 577                                60                                  637                                
2 Engineering and Design 1,248                             -                                     1,248                             
3 Environmental 244                                -                                     244                                
4 Regulatory, Licensing, and Legal Costs -                                     -                                     -                                     

Total 2,069                             60                                  2,129                             

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                                     -                                     -                                     
2 Conductor and Conductor Hardware -                                     -                                     -                                     
3 Transformers 11,963                           -                                     11,963                           
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                     -                                     -                                     
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) 6,584                             100                                6,684                             
6 Civil Materials and Misc Hardware 199                                -                                     199                                

Total 18,746                           100                                18,846                           

Construction
1 Civil and Structural Construction 4,267                             -                                     4,267                             
2 Electrical Construction Inc. Wire Stringing & Testing 8,265                             -                                     8,265                             
3 Transformers Setting & Testing 4,025                             200                                4,225                             

Total 16,557                           200                                16,757                           

Real Properties
1 Real Properties Acquisitions -                                     -                                     -                                     

Total -                                     -                                     -                                     

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 4,343                             40                                  4,383                             

Total 4,343                             40                                  4,383                             

Contingency
1 Contingency -                                     -                                     -                                     

Total -                                     -                                     -                                     

41,715                           42,115                           400                                

PIN # Description

7014 TRTP Segment 3C
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 4,947                             890                                5,837                             
2 Engineering and Design -                                 -                                 -                                 
3 Environmental 3,500                             1,800                             5,300                             
4 Regulatory, Licensing, and Legal Costs -                                 -                                 -                                 

Total 8,447                             2,690                             11,137                           

Materials
1 Steel and Hardware (e.g. Yard 28 Relocation and Storage) 265                                -                                 265                                
2 Conductor and Conductor Hardware -                                 -                                 -                                 
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                                 
6 Civil Materials and Misc Hardware -                                 -                                 -                                 

Total 265                                -                                 265                                

Construction
1 Civil and Structural Construction -                                 -                                 -                                 
2 Electrical Construction 4,450                             -                                 4,450                             
3 Construction Management Services -                                 -                                 -                                 

Total 4,450                             -                                 4,450                             

Real Properties
1 Real Properties Acquisitions 270                                -                                 270                                

Total 270                                -                                 270                                

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 3,947                             258                                4,205                             

Total 3,947                             258                                4,205                             

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

PIN # Description

17,379                           20,327                           2,948                             6435 TRTP Segment 4
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 5,996                             850                                6,846                             
2 Engineering and Design 197                                -                                 197                                
3 Environmental 1,779                             2,250                             4,029                             
4 Regulatory, Licensing, and Legal Costs 796                                -                                 796                                

Total 8,768                             3,100                             11,868                           

Materials
1 Steel and Hardware (e.g. Marker Balls) 498                                -                                 498                                
2 Conductor and Conductor Hardware -                                 -                                 -                                 
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                                 
6 Civil Materials and Misc Hardware -                                 -                                 -                                 

Total 498                                -                                 498                                

Construction
1 Civil and Structural Construction -                                 -                                 -                                 
2 Electrical Construction 31,714                           195                                31,909                           
3 Construction Management Services 3,153                             -                                 3,153                             

Total 34,867                           195                                35,062                           

Real Properties
1 Real Properties Acquisitions 183                                -                                 183                                

Total 183                                -                                 183                                

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 4,210                             317                                4,527                             

Total 4,210                             317                                4,527                             

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

48,526                           52,138                           3,612                             

PIN # Description

5472 TRTP Segment 5
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 3,827                             3,473                             7,300                             
2 Engineering and Design 159                                145                                304                                
3 Environmental 4,595                             6,354                             10,949                           
4 Regulatory, Licensing, and Legal Costs -                                     -                                     -                                     

Total 8,581                             9,972                             18,553                           

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 8,343                             -                                     8,343                             
2 Conductor and Conductor Hardware 397                                -                                     397                                
3 Transformers -                                     -                                     -                                     
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) 30                                  -                                     30                                  
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                     -                                     -                                     
6 Civil Materials and Misc Hardware -                                     -                                     -                                     

Total 8,770                             -                                     8,770                             

Construction
1 Civil and Structural Construction 21,913                           39,293                           61,206                           
2 Electrical Construction -                                     4,585                             4,585                             
3 Construction Management Services 4,810                             4,875                             9,685                             

Total 26,723                           48,753                           75,476                           

Real Properties
1 Real Properties Acquisitions 31                                  -                                     31                                  

Total 31                                  -                                     31                                  

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 2,670                             3,842                             6,512                             

Total 2,670                             3,842                             6,512                             

Contingency
1 Contingency -                                     -                                     -                                     

Total -                                     -                                     -                                     

46,775                           109,342                         62,567                           

PIN # Description

5243 TRTP Segment 6
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 3,354                             1,846                             5,200                             
2 Engineering and Design 600                                450                                1,050                             
3 Environmental 3,423                             5,359                             8,782                             
4 Regulatory, Licensing, and Legal Costs -                                 -                                 -                                 

Total 7,377                             7,655                             15,032                           

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) (959)                               -                                 (959)                               
2 Conductor and Conductor Hardware -                                 -                                 -                                 
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                                 
6 Civil Materials and Misc Hardware -                                 -                                 -                                 

Total (959)                               -                                 (959)                               

Construction
1 Civil and Structural Construction 19,112                           6,782                             25,894                           
2 Electrical Construction 4,629                             3,588                             8,217                             
3 Construction Management Services 5,567                             4,175                             9,742                             

Total 29,308                           14,545                           43,853                           

Real Properties
1 Real Properties Acquisitions 14                                  10                                  24                                  

Total 14                                  10                                  24                                  

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 2,646                             1,594                             4,240                             

Total 2,646                             1,594                             4,240                             

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

38,386                           62,190                           23,804                           

PIN # Description

6438 TRTP Segment 7



Forecast CWIP Expenditures by PIN and Activity
($000)

WP-Schedule 10-Forecast CWIP Capital expenditures by PIN and Activity
8 of 18

Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 4,890                             6,126                             11,016                           
2 Engineering and Design 1,200                             900                                2,100                             
3 Environmental 10,772                           10,718                           21,490                           
4 Regulatory, Licensing, and Legal Costs 697                                448                                1,145                             

Total 17,559                           18,192                           35,751                           

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 5,618                             -                                 5,618                             
2 Conductor and Conductor Hardware -                                 -                                 -                                 
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                                 
6 Civil Materials and Misc Hardware -                                 -                                 -                                 

Total 5,618                             -                                 5,618                             

Construction
1 Civil and Structural Construction 32,404                           22,406                           54,810                           
2 Electrical Construction 247                                4,035                             4,282                             
3 Construction Management Services 9,595                             7,196                             16,791                           

Total 42,246                           33,637                           75,883                           

Real Properties
1 Real Properties Acquisitions 1,618                             1,286                             2,904                             

Total 1,618                             1,286                             2,904                             

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 909                                3,671                             4,580                             

Total 909                                3,671                             4,580                             

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

67,950                           124,736                         56,786                           

PIN # Description

6439 TRTP Segment 8
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total

Project Support
1 Windhub Sub (159)                               -                                     (159)                               
2 Whirlwind Sub 5,728                             3,446                             9,174                             
3 Antelope Sub 493                                -                                     493                                
4 Vincent Sub 2,541                             1,085                             3,626                             
5 Other Substations 733                                33                                  766                                

Total 9,335                             4,564                             13,899                           

Materials
1 Windhub Sub (119)                               -                                     (119)                               
2 Whirlwind Sub 94                                  -                                     94                                  
3 Antelope Sub 158                                -                                     158                                
4 Vincent Sub 319                                -                                     319                                
5 Other Substations 671                                83                                  754                                

Total 1,124                             83                                  1,207                             

Construction
1 Windhub Sub (52)                                 -                                     (52)                                 
2 Whirlwind Sub 7,321                             -                                     7,321                             
3 Antelope Sub 1,425                             -                                     1,425                             
4 Vincent Sub 11,051                           6,796                             17,847                           
5 Other Substations 3,140                             365                                3,505                             

Total 22,885                           7,161                             30,046                           

Real Properties
1 Corporate Real Estate 8                                    -                                     8                                    

Total 8                                    -                                     8                                    

Allocated
1 Windhub Sub 1,215                             -                                     1,215                             
2 Whirlwind Sub 979                                -                                     979                                
3 Antelope Sub 402                                -                                     402                                
4 Vincent Sub 2,104                             358                                2,462                             
5 Other Substations 543                                52                                  595                                

Total 5,243                             410                                5,653                             

Contingency
1 Windhub Sub -                                     -                                     -                                     
2 Whirlwind Sub -                                     -                                     -                                     
3 Antelope Sub -                                     -                                     -                                     
4 Vincent Sub -                                     -                                     -                                     
5 Other Substations -                                     -                                     -                                     

Total -                                     -                                     -                                     

38,596 12,218 50,814

PIN # Description

6440 TRTP Segment 9
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WP-Schedule 10-Forecast CWIP Capital expenditures by PIN and Activity
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 4,061                             500                                4,561                             
2 Engineering and Design 28                                  -                                 28                                  
3 Environmental 2,900                             2,025                             4,925                             
4 Regulatory, Licensing, and Legal Costs -                                 -                                 -                                 

Total 6,989                             2,525                             9,514                             

Materials
1 Steel and Hardware (e.g. Stub Angles and Anchor Bolts) 15                                  -                                 15                                  
2 Conductor and Conductor Hardware -                                 -                                 -                                 
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                                 
6 Civil Materials and Misc Hardware -                                 -                                 -                                 

Total 15                                  -                                 15                                  

Construction
1 Civil and Structural Construction -                                 -                                 -                                 
2 Electrical Construction 4,885                             -                                 4,885                             
3 Construction Management Services 80                                  -                                 80                                  

Total 4,965                             -                                 4,965                             

Real Properties
1 Real Properties Acquisitions 59                                  -                                 59                                  

Total 59                                  -                                 59                                  

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 1,707                             242                                1,949                             

Total 1,707                             242                                1,949                             

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

13,735                           16,502                           2,767                             

PIN # Description

6441 TRTP Segment 10
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WP-Schedule 10-Forecast CWIP Capital expenditures by PIN and Activity
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 1,859                             1,742                             3,601                             
2 Engineering and Design 465                                436                                901                                
3 Environmental 748                                3,391                             4,139                             
4 Regulatory, Licensing, and Legal Costs -                                 -                                 -                                 

Total 3,072                             5,569                             8,641                             

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 8,824                             -                                 8,824                             
2 Conductor and Conductor Hardware 274                                -                                 274                                
3 Transformers -                                 -                                 -                                 
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                                 -                                 -                                 
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                                 -                                 -                                 
6 Civil Materials and Misc Hardware -                                 -                                 -                                 

Total 9,098                             -                                 9,098                             

Construction
1 Civil and Structural Construction 411                                -                                 411                                
2 Electrical Construction -                                 -                                 -                                 
3 Construction Management Services -                                 -                                 -                                 

Total 411                                -                                 411                                

Real Properties
1 Real Properties Acquisitions 3,157                             -                                 3,157                             

Total 3,157                             -                                 3,157                             

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 925                                400                                1,325                             

Total 925                                400                                1,325                             

Contingency
1 Contingency -                                 -                                 -                                 

Total -                                 -                                 -                                 

16,663                           22,632                           5,969                             

PIN # Description

6442 TRTP Segment 11
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WP-Schedule 10-Forecast CWIP Capital expenditures by PIN and Activity
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 3,320                                  2,766                                  6,086                                  
2 Engineering and Design 3,609                                  1,602                                  5,211                                  
3 Environmental 12,837                                7,454                                  20,291                                
4 Regulatory and Licensing 70                                       -                                          70                                       
5 Corporate Real Estate 218                                     -                                          218                                     

Total 20,054                                11,822                                31,876                                

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 28,204                                6,650                                  34,854                                
2 Conductor and Conductor Hardware 5,387                                  -                                          5,387                                  
3 Major Equipment (e.g. Insulator, Ground Wire, Dampers) 8,322                                  -                                          8,322                                  
4 Civil Materials 4,090                                  1,640                                  5,730                                  

Total 46,003                                8,290                                  54,293                                

Construction
1 Civil and Structural Construction 20,827                                29,500                                50,327                                
2 Electrical Construction 15,638                                23,814                                39,452                                
3 Construction Management Services 8,079                                  6,769                                  14,848                                

Total 44,544                                60,083                                104,627                              

Real Properties
1 Real Properties Acquisitions -                                          -                                          -                                          

Total -                                          -                                          -                                          

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 8,819                                  6,210                                  15,029                                

Total 8,819                                  6,210                                  15,029                                

Contingency
1 Contingency -                                          19,764                                19,764                                

Total -                                          19,764                                19,764                                

106,169                              225,589                              

PIN # Description

6551 Eldorado-Ivanpah Transmission 119,420                              
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WP-Schedule 10-Forecast CWIP Capital expenditures by PIN and Activity
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Forecast* Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) -                              -                            -                            
2 Engineering and Design -                              -                            -                            
3 Environmental -                              -                            -                            
4 Regulatory, Licensing, and Legal Costs -                              -                            -                            

Total -                              -                            -                            

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                              -                            -                            
2 Conductor and Conductor Hardware -                              -                            -                            
3 Transformers -                              -                            -                            
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                              -                            -                            
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                              -                            -                            
6 Civil Materials and Misc Hardware -                              -                            -                            

Total -                              -                            -                            

Construction
1 Civil and Structural Construction -                              -                            -                            
2 Electrical Construction -                              -                            -                            
3 Construction Management Services -                              -                            -                            

Total -                              -                            -                            

Real Properties
1 Real Properties Acquisitions -                              -                            -                            

Total -                              -                            -                            

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) -                              -                            -                            

Total -                              -                            -                            

Contingency
1 Contingency -                              -                            -                            

Total -                              -                            -                            

-                            -                            

PIN # Description

7018 Lugo-Pisgah Transmission -                              



Forecast CWIP Expenditures by PIN and Activity
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WP-Schedule 10-Forecast CWIP Capital expenditures by PIN and Activity
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 2,669                          1,629                        4,297                        
2 Engineering and Design 2,965                          2,036                        5,001                        
3 Environmental 9,740                          1,753                        11,493                      
4 Regulatory and Licensing -                              -                            -                            
5 Corporate Real Estate -                              -                            -                            

Total 15,373                        5,418                        20,792                      

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 4,052                          -                            4,052                        
2 Conductor and Conductor Hardware 375                             -                            375                           
3 Major Equipment (e.g. Insulator, Ground Wire, Dampers) 20,693                        14,436                      35,129                      
4 Civil Materials -                              -                            -                            

Total 25,120                        14,436                      39,556                      

Construction
1 Civil and Structural Construction 36,757                        8,944                        45,701                      
2 Electrical Construction 3,513                          21,766                      25,278                      
3 Construction Management Services 1,966                          4,863                        6,829                        

Total 42,235                        35,573                      77,808                      

Real Properties
1 Real Properties Acquisitions -                              -                            -                            

Total -                              -                            -                            

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 8,110                          5,963                        14,073                      

Total 8,110                          5,963                        14,073                      

Contingency
1 Contingency 9,077                          6,822                        15,899                      

Total 9,077                          6,822                        15,899                      

99,915                        68,212                      168,128                    

PIN # Description

6929 Red Bluff Substation
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WP-Schedule 10-Forecast CWIP Capital expenditures by PIN and Activity
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 2,364                             3,600                             5,964                             
2 Engineering and Design 64                                  709                                773                                
3 Environmental 3,633                             576                                4,209                             
4 Regulatory and Licensing -                                 130                                130                                
5 Corporate Real Estate -                                 40                                  40                                  

Total 6,060                             5,054                             11,115                           

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 1,235                             1,235                             
2 Conductor and Conductor Hardware -                                 
3 Major Equipment (e.g. Insulator, Ground Wire, Dampers) 17,088                           9,119                             26,207                           
4 Civil Materials -                                 -                                 -                                 

Total 18,323                           9,119                             27,442                           

Construction
1 Civil and Structural Construction 11,613                           2,055                             13,668                           
2 Electrical Construction -                                 9,050                             9,050                             
3 Construction Management Services -                                 3,286                             3,286                             

Total 11,613                           14,391                           26,004                           

Real Properties
1 Real Properties Acquisitions -                                 -                                 -                                 

Total -                                 -                                 -                                 

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 406                                720                                1,126                             

Total 406                                720                                1,126                             

Contingency
1 Contingency -                                 1,609                             1,609                             

Total -                                 1,609                             1,609                             

36,402                           30,893                           67,295                           

PIN # Description

7076 Colorado River Substation Expansion
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Forecast* Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 142                             76                             218                           
2 Engineering and Design 1,165                          717                           1,882                        
3 Environmental -                              -                            -                            
4 Regulatory, Licensing, and Legal Costs -                              -                            -                            

Total 1,307                          793                           2,100                        
-                            

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) 303                             2,158                        2,461                        
2 Conductor and Conductor Hardware 537                             511                           1,048                        
3 Transformers -                              14,026                      14,026                      
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                              -                            -                            
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) 1,748                          4,745                        6,493                        
6 Civil Materials and Misc Hardware 150                             10                             160                           

Total 2,738                          21,450                      24,188                      

Construction
1 Civil and Structural Construction -                              416                           416                           
2 Electrical Construction 1,860                          1,120                        2,980                        
3 Construction Management Services 134                             79                             213                           

Total 1,994                          1,615                        3,609                        

Real Properties
1 Real Properties Acquisitions -                              -                            -                            

Total -                              -                            -                            

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) 428                             1,704                        2,132                        

Total 428                             1,704                        2,132                        

Contingency
1 Contingency 33                               2,852                        2,885                        

Total 33                               2,852                        2,885                        

28,414                      34,914                      

PIN # Description

7054/ 
7066/ 
7067/ 
7068/ 
7069

Whirlwind Substation Expansion 6,500                          
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Forecast Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 780                             326                             1,106                          
2 Engineering and Design 2,613                          4,347                          6,960                          
3 Environmental 1,697                          955                             2,652                          
4 Regulatory and Licensing 124                             112                             235                             
5 Corporate Real Estate 1,037                          693                             1,730                          

Total 6,250                          6,433                          12,683                        

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                              -                              -                              
2 Conductor and Conductor Hardware -                              -                              -                              
3 Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                              -                              -                              
4 Civil Materials -                              -                              -                              

Total -                              -                              -                              

Construction
1 Civil and Structural Construction -                              -                              -                              
2 Electrical Construction -                              -                              -                              
3 Construction Management Services -                              -                              -                              

Total -                              -                              -                              

Real Properties
1 Real Properties Acquisitions -                              -                              -                              

Total -                              -                              -                              

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) -                              -                              -                              

Total -                              -                              -                              

Contingency
1 Contingency -                              -                              -                              

Total -                              -                              -                              

6,433                          12,683                        

PIN # Description

7091/
6902 South of Kramer Transmission (Including Jasper) 6,250                          
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Forecast* Forecast
1/1/2012 - 12/31/2012 1/1/2013 - 9/30/2013 Total 

Project Support
1 Project Management (e.g. Proj. Mgmt, Proj Admin, Proj. Controls, Estimating) 681                             629                           1,310                        
2 Engineering and Design 3,375                          5,247                        8,622                        
3 Environmental 2,387                          472                           2,859                        
4 Regulatory, Licensing, and Legal Costs 1,557                          1,317                        2,874                        

Total 8,000                          7,665                        15,665                      

Materials
1 Steel and Hardware (e.g. Stub Angles or Anchor Bolts) -                              -                            -                            
2 Conductor and Conductor Hardware -                              -                            -                            
3 Transformers -                              -                            -                            
4 Transmission Line Major Equipment (e.g. Insulator, Ground Wire, Dampers) -                              -                            -                            
5 Substation Major Equipment (e.g. Circuit Breakers, Disconnect Switch, Reactors, Structural Steel) -                              -                            -                            
6 Civil Materials and Misc Hardware -                              -                            -                            

Total -                              -                            -                            

Construction
1 Civil and Structural Construction -                              -                            -                            
2 Electrical Construction -                              -                            -                            
3 Construction Management Services -                              -                            -                            

Total -                              -                            -                            

Real Properties
1 Real Properties Acquisitions -                              -                            -                            

Total -                              -                            -                            

Allocated
1 Allocated (e.g., chargebacks, SCE labor loaders and Division Overhead) -                              -                            -                            

Total -                              -                            -                            

Contingency
1 Contingency -                              -                            -                            

Total -                              -                            -                            

7,665                        15,665                      

PIN # Description

6420 West of Devers Transmission 8,000                          


