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Project TOTAL
PIN/SAP W.O. Jan 13 - Total
Description Dec 14 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 [ Aug-13 [ Sep-13 Oct-13 Nov-13 Dec-13 2013
4847 DCR Project
800062522 [DCR: Preliminary Engineering, Licensing (29,338) 5 775 (606) 309 309 (30,130)| (29,338)
Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156
ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L 6,770 13,828 18,946
800062494 |terminating at Colorado River Substation. 110,256 13,439 3,242 24,783 2,647 2,524 1,632 1,273 1,244 10,292 100,620
Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW,
800062527 |with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line. 126,171 2,611 4,375 14,509 18,484 13,114 19,935 8,792 6,308 5,914 3,685 3,640 10,710 112,078]
800062846 |I: DCR: Devers: Replace Circuit Breakers 283 2 1 1 5 255 5 2 2 2 2 2 2 283
800062850 |Devers Substation: Extend 500kV BUS two positions. 4,745 274 256 351 1,759 1,427 312 252 30 27 15 13 13 4,729
Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and
800062902 |other associated equipment to terminate the new Devers - Valley #2 500kV T/L. 1,864 735 (669) 423 78 24 23 12 11 37 30 24 1,079 1,806
Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES
800063033 |CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Ti ission Line. 23,930 112 427 308 5,510 4,420 2,251 1,129 1,122 1,120 1,118 576 3,576 21,669
800403645 |Colorado River Switchyard: Construct a new 6 position 500kV switchyard 34,180 3,642 1,834 8,641 5,770 3,593 2,497 1,164 67 565 32 28 6,228 34,060
800418261 |Development of the Material Yards and helicopter assembly yards. (11,280) 348 119 143 (10,860) 659 (666) 123 119 (110) 134 (123) 2,103 (8,009)
800504834 |Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit 500kV T/L. 34 (84) 95 9 5 5 5 - - - - - 34
Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River
800504836 _|Switchyard. 432 (85)| 190 30 87 29 23 11 6 51 39 26 26 432
Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any additional
800051690 |properties or rights-of-way needed to build the Colorado River - Devers #2 500kV T/L. 1 1 ] - - - - - - - - - | 1
Devers-Valley #2 500kV T/L Land & Land Rights (CA): Acquire any additional properties or
800051691 |rights-of-way needed to build the Colorado River - Devers #2 500kV T/L. 99 - - - - - - - - - - - 99 99
Mirage: Install additional conduits within the footprint of the
900716073 |substation to accommodate fiber optic circuitry. 366 8 24 166 66 11 9 4 3 27 20 14 14 366
Total DCR 261,745 14,339 21,254 42,920 34,652 27,090 19,048 | 14,137 [ 10,191 9,266 6,348 5,444 34,142 238,832
TRTP Segments 3B and 3C, and 4-11
7183 Segment 3B
800062547 [230 kV Transmission Line Between Highwind and Winhub Substations 693 (334) 179 189 177 62 20 - - 400 - - - 693
800063658 |Highwind Substation Construction (45) (588) 1,035 (427) 2 2 0 B B B (69) B B (45)
800452215 |I: TRTP 3B: Land Acquisition. 14 0 13 1 - - - - - - (0) - - 14
900604086 |TRTP Segment 3B: Highwind-Windhub 1,918 (2,767) 3,134 27 2 2 33 33 33 440 981 - - 1,918
Total Segment 3B 2,580 (3,689) 4,361 (209) 180 65 53 33 33 840 912 - - 2,580
7014 Segment 3C
800219424 |[I: TRTP 3C-1: Windhub 500kV Sub upgrade. 2 3 1 1 - - - - - - 2) - - 2
800219436 |I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. 6,027 167 967 4,210 1,712 217 55 - - - (1,301) - - 6,027
800219505 |I: TRTP 3C-5: Antelope 500kV Sub upgrade. 418 (6) 152 235 35 35 4 - - - (36) - - 418
800219631 |I: TRTP 3C-3: Vincent 500kV Sub - Equip One Position. - 0 ©)] - - - - - - - ) - - -
800219567 |I: TRTP 3C-6: ANTELOPE SUBSTATION - 500KV SUBSTATION UPGRADE PIN 7014 4 - - - - - (4) - - - - - - (4)
900692988 |Magunden Relays 16 1 13 4 - - - - - - 2) - - 16
Total Segment 3C 6,459 164 1,132 4,451 1,747 252 55 - - - (1,342) - - 6,459
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Project
PIN/SAP W.O. Total Jan - Operating
Description Jan-14 | Feb-14 | Mar-14 | Apr-14 | May-14 | Jun-14 | Jul-14 | Aug-14 | Sep-14 | Oct-14 | Nov-14 | Dec-14 | Dec 2014 Date
4847 DCR Project
800062522 [DCR: Preliminary Engineering, Licensing - Sep-13
Devers - Colorado River #2 500KV T/L: Build 110 mile single circuit 500kV T/L with 2B-2156
ACSR conductor, including OPGW, paralleling the existing Devers - Palo Verde #1 500kV T/L
800062494 |terminating at Colorado River Substation. 3,503 1,213 1,213 1,213 698 698 183 183 183 183 183 183 9,636 Sep-13
Devers - Valley #2 500kV T/L: Build a new 42 mile single circuit 500kV T/L, including OPGW,
800062527 |with 2B-2156 KCMIL ACSR conductor, paralleling the existing Devers - Valley 500kV line. 6,407 1,266 1,266 1,266 1,266 1,266 226 226 226 226 226 226 14,093 Sep-13
800062846 |[I: DCR: Devers: Replace Circuit Breakers - Sep-13
800062850 |Devers Substation: Extend 500kV BUS two positions. 5 5 5 - - - - - - - - - 16 Sep-13
Valley Substation: Equip line position 8X with two 4000A, 63kA, 500kV circuit breakers and
800062902 |other associated equipment to terminate the new Devers - Valley #2 500kV T/L. 10 10 10 10 10 8 - - - - - - 58 Sep-13
Devers-Colorado River 500KV SERIES CAP (CA): Install an additional 500KV SERIES
800063033 |CAPACITOR BANK for the new Devers - Colorado River No.2 500KV Transmission Line. 554 554 554 554 14 14 3 3 3 3 3 3 2,261 Sep-13
800403645 [Colorado River Switchyard: Construct a new 6 position 500kV switchyard 20 20 20 20 20 20 - - - - - - 120 Sep-13
800418261 |Development of the Material Yards and helicopter assembly yards. (3,271). (3,271) Sep-13
800504834 |Devers - Valley T/L: Relocate approximately 0.25 mile of existing single - circuit 500kV T/L. - Sep-13
Devers - Palo Verde 500kV T/L (CA): Loop existing DPV 500kV T/L into Colorado River
800504836 |Switchyard. - Sep-13
Colorado River - Devers #2 500kV T/L Land & Land Rights (CA): Acquire any additional
800051690 |properties or rights-of-way needed to build the Colorado River - Devers #2 500kV T/L. - Sep-13
Devers-Valley #2 500kV T/L Land & Land Rights (CA): Acquire any additional properties or
800051691 |rights-of-way needed to build the Colorado River - Devers #2 500kV T/L. - Sep-13
Mirage: Install additional conduits within the footprint of the
900716073 |substation to accommodate fiber optic circuitry. - Feb-13
Total DCR 7,228 | 3,068 | 3,068 3,063 2,008| 2,006 212 212 212 212 212 212 22,513 [

TRTP Segmen

ts 3B and 3C, and 4-11

7183 Segment 3B
800062547 [230 kV Transmission Line Between Highwind and Winhub Substations - - - - - - - - - - Dec-12
800063658 [Highwind Substation Construction - - - - - - - - - - Dec-12
800452215 |[I: TRTP 3B: Land Acquisition. - - - - - - - - - - Dec-12
900604086 |TRTP Segment 3B: Highwind-Windhub - - - - - - - - - - Dec-12

Total Segment 3B - - - - - - - - - - - - -

7014 Segment 3C
800219424 |I: TRTP 3C-1: Windhub 500kV Sub upgrade. - - - - - - - - - - Dec-
800219436 |I: TRTP Segment 3C: Windhub Sub: Install transformer banks 1AA and 2AA. - - - - - - - - - - Dec-
800219505 |I: TRTP 3C-5: Antelope 500kV Sub upgrade. - - - - - - - - - - Dec-
800219631 |I: TRTP 3C-3: Vincent 500kV Sub - Equip One Position. - - - - - - - - - - Dec-
800219567 |I: TRTP 3C-6: ANTELOPE SUBSTATION - 500KV SUBSTATION UPGRADE PIN 7014 - - - - - - - - - - Dec-
900692988 [Magunden Relays N N N N - - - - - N Dec-12

Total Segment 3C
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Project TOTAL
PIN/SAP W.O. Jan 13 - Total
Description Dec 14 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 [ Aug-13 [ Sep-13 Oct-13 Nov-13 Dec-13 2013
6435 Segment 4
800217116 |[I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. 3,345 321 1,670 (988) 516 533 528 226 210 210 210 210 (300) 3,345
I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to loop
800217211 |existing Midway-Vincent No.3 500kV. (56)] (22) 13 (20)| - - - - - - - - (27) (56)
00269206 |I: TRTP 4.5: Antelope-Windhub 500kV Cross-Over Elimination. 4,809 - - - - - 4,809 - - - - - - 4,809
00271208 [I: TRTP 4.4: Midway-Vincent No.3 500kV T/L Ground Clearance Upgrade. - - - - - - - - - - - - - -
00051900 [TRTP: Segment 4 Real Properties 668 3 24 21 2 2 164 164 164 66 56 2 2 668
Total Segment 4 8,766 302 1,706 (988) 517 535 5,500 390 374 276 266 212 (325) 8,766
5472 Segment 5
TRTP 4-11 & 3C: Antelope-Vincent #2 500KV T/L: PEA & Preliminary Engineering.
800062539 |Environmental studies and licensing. (30), (32) 1 0 - - - - - - - - (0), (30),
800217225 |[I: TRTP 5-2: Antelope-Vincent-Windhub: Reconfigure T/L. (4,808)| 1 (0) (0) - - (4,809) - - - 0 - 0 (4,808),
I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing
800217232 |right of way. 7,252 (1,422) 818 288 2,649 617 617 590 579 579 579 419 (745) 5,566
800433760 |TRTP 4-11: Licensing 1,224 (200) 259 498 - 165 - 165 - 165 - 165 7 1,224
800051902 |TRTP: Segment 5 Real Properties 1,061 - 4 93 109 109 109 109 109 109 109 109 91 1,061
Total Segment 5 4,699 (1,653), 1,082 879 2,758 891 (4,083) 864 688 853 688 693 (845' 3,013
5243 Segment 6
I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on
800217316 |existing ROW vacated by Antelope-Mesa line. 104,859 7,279 5,091 17,703 4,613 3,914 1,491 1,491 5,537 1,485 28,862 1,160 1,297 79,923
I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between
800217330 |Vincent SS and ANF boundary (MO-T1). 9,848 4,287 75 9,284 127 1,894 1,327 53 5 5 (7.,404) 5 5 9,664
800051930 |I: TRTP 6-6: Land Acquisition. 1 0 1 1 - - - - - - (1) - - 1
Total Segment 6 114,707 11,566 5,167 26,988 4,741 5,809 2818 | 1544] 5542 1,490 | 21,457 1,166 1,302 89,568
6438 Segment 7
I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect
800218130 [new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2. 1,212 76 35 270 11 11 11 11 11 994 439 11 (683), 1,197
I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-
800218138 |2156 ACSR)between the City of Duarte and near the Mesa SS. 43,642 (1,220). 716 1,426 2,545 1,419 1,419 1,419 1,365 2,492 3,077 3,755 (205), 18,208
800051909 |I: TRTP 7-7: Land Acquisition. 3,100 (0) - - 378 378 378 324 324 324 324 324 346 3,100
Total Segment 7 47,954 (1,144) 751 1,696 2,934 1,808 1,808 1,754 1,700 3,810 3,840 4,090 (542) 22,505
6439 Segment 8
I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hills
800218522 |from MA1-T4 to MA1-T2. 8,368 1,302 1,540 848 3,080 - 120 120 120 173 224 371 (2,640), 5,259
800218551 |I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. (136)) (6) 4 (0) - - - - - - - - (133)] (136)]
I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 220kV
800218618 |T/L. 800 154 (183) (6) 449 150 150 - 299 150 150 - (889) 422
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira
800218645 |Loma (Section of Mira Loma and Vincent). 121,965 1,943 3,068 2,767 8,699 2,605 2,616 | 10,160 | 11,806 4,684 4,943 4,800 (3,607), 54,483
800375079 |I: TRTP 8: Chino Hills State Park 500KV reroute alternative 4CM. - - - - - - - - - - - - - -
TRTP Segment 8: Licensing efforts associated with the construction of Segment 8 (between
Tonner Canyon and Mira Loma Substation) in conjunction with the Assigned Commissioner
900610533 |Ruling (ACR) to review alternate routes of construction. 2,253 442 197 437 97 367 97 367 97 135 97 86 (168), 2,253
800051911 [I: TRTP 8-12: Land Acquisition. 359 4 9 (178) 59 59 59 59 59 59 59 59 49 359
Total Segment 8 133,609 3,839 4,634 3,868 12,384 3,181 3,042 | 10,706 | 12,381 5,201 5,473 5,318 (7,388), 62,640
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Project
PIN/SAP W.O. Total Jan - Operating
Description Jan-14 | Feb-14 | Mar-14 | Apr-14 | May-14 | Jun-14 | Jul-14 | Aug-14 | Sep-14 | Oct-14 | Nov-14 | Dec-14 | Dec 2014 Date
6435 Segment 4
800217116 |[I: TRTP 4-1: Antelope-Whirlwind 500kV T/L: Construct new 14-mile single-circuit 500kV T/L. - - - - - - - - - - Apr-12
I: TRTP 4-3: Path 26 Loop: Construct approx. 2-miles of new single-circuit 500kV T/L to loop
800217211 |existing Midway-Vincent No.3 500kV. - - - - - - - - - - Jan-13
00269206 [I: TRTP 4.5: Antelope-Windhub 500kV Cross-Over Elimination. - - - - - - - - - - Jan-13
00271208 [I: TRTP 4.4: Midway-Vincent No.3 500kV T/L Ground Clearance Upgrade. - - - - - - - - - - Jan-13
00051900 |TRTP: Segment 4 Real Properties - - - - - - - - - - Jan-13
Total Segment 4 - - - - - - - - - - - - -
5472 Segment 5
TRTP 4-11 & 3C: Antelope-Vincent #2 500KV T/L: PEA & Preliminary Engineering.
800062539 |Environmental studies and licensing. - - - - - - - - - - Feb-15
800217225 |[I: TRTP 5-2: Antelope-Vincent-Windhub: Reconfigure T/L. - - - - - - - - - - Jan-13
I: TRTP 5-3: Antelope-Vincent #2 500kV: Construct new 18-miles single-circuit T/L on existing
800217232 |right of way. 300 300 300 300 300 186 - - - 1,686 Jan-13
800433760 |TRTP 4-11: Licensing - - - - - - - - - - Feb-15
800051902 |TRTP: Segment 5 Real Properties - - - - - - - - - - Jan-13
Total Segment 5 300 300 300 300 300 186 5 5 5 5 5 5 s 0 |
5243 Segment 6
I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on
800217316 |existing ROW vacated by Antelope-Mesa line. 5,970 5,970 5,970 781 781 781 781 781 781 781 781 781 24,935 Nov-13
I: TRTP 6-4: New Vincent-ANF 500kV: Construct 5 miles single-circuit 500kV T/L between
800217330 _|Vincent SS and ANF boundary (MO-T1). 61 61 61 - - - - - - - - - 184 Nov-13
800051930 |I: TRTP 6-6: Land Acquisition. - - - - - - - - - - - - - Nov-13
Total Segment 6 6,031 | 6,031 6,031 781 781 781 781 781 781 781 781 781 25,119 [
6438 Segment 7
I: TRTP 7-2: Vincent-Rio Hondo #2: Construct 0.61 mile DC 500kV T/L cutover to connect
800218130 [new 27-miles 500kV T/L to existing Vincent-Rio Hondo #2. - 15 - - - - - - - - - 0 15 Dec-14
I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-
800218138 |2156 ACSR)between the City of Duarte and near the Mesa SS. 4,384 2,016 1,286 2,026 2,303 2,291 2,679 1,685 3,332 1,247 1,247 937 25,434 Jan-15
800051909 [I: TRTP 7-7: Land Acquisition. - - - - - - - - - - - - - Jan-15
Total Segment 7 4,384 2,031 1,286 2,026 2,303 2,291 2,679 1,685 3,332 1,247 1,247 937 25,448
6439 Segment 8
I: TRTP 8-2: MA1-T4 to MA1-T2: Construct 1.33 miles double-circuit 220kV T/L at Rose Hills
800218522 |from MA1-T4 to MA1-T2. 1,110 931 108 920 - - - 8 32 - - (0) 3,109 Mar-15
800218551 |I: TRTP 8-4: Construct 0.44 miles 220kV T/L at water tank/ Fullerton Rd. - - - - - - - - - - - - - Nov-11
I: TRTP 8-7: Chino-Mira Loma #1 & #2: Construct 7.26 miles Chino-Mira Loma #1 & #2 220kV
800218618 |T/L. 11 71 138 - - - - - 158 - - 0 378 Jun-11
I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira
800218645 |Loma (Section of Mira Loma and Vincent). 4,082 8,358 | 11,531 4,511 8,597 5,112 3,516 5,015 5,656 5,753 2,742 2,609 67,482 Mar-15
800375079 |I: TRTP 8: Chino Hills State Park 500KV reroute alternative 4CM. - - - - - - - - - - - - - Mar-15
TRTP Segment 8: Licensing efforts associated with the construction of Segment 8 (between
Tonner Canyon and Mira Loma Substation) in conjunction with the Assigned Commissioner
900610533 |Ruling (ACR) to review alternate routes of construction. - - - - - - - - - - - - - Mar-15
800051911 |[I: TRTP 8-12: Land Acquisition. - - - - - - - - - - - - - Mar-15
Total Segment 8 5203 | 9360 11,777 5431 8507 | 5112] 3516 5023| 5846] 5753 2,742 2,609 70,969 [
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6440 Segment 9
800148391 |TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION 3] - 2 1 - - - - - - - - - 3
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA
800157254 |TRANSFORMER BANK (2@] (26) - - - - - - - - - - - (26)
800157256 |TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 20 - 5 15 - - - - - - - - - 0
800216839 |TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION 2,108 (125) 195 147 379 379 196 44 41 41 41 41 655 2,034
800216848 |TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION 793 17 140 10 18 18 18 18 2 2 2 2 544 793
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY
800216929 |POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. 1,070 188 233 192 161 39 6 - - - - - 252 1,070
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA
800217014 |TRANSFORMER BANK 1,004 5 879 3 12 12 11 10 - - - - 72 1,004
800218099 |TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection 745 3 6 4 78 77 77 75 71 63 62 15 219 745
800218712 |TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 2,438 113 147 146 172 122 122 97 97 97 122 122 324 1679
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE
800219576 |MIDWAY NO. 3 SERIES CAPACITOR. 16 3 8 5 - - - - - - - - ) 16
TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B
800219704 |CRITERIA. ADD NEW 220KV LINE POSITION (PART OF SEGMENT 9-1) 48 9 4 1) - - - - - - - - 44 48
00280844 [TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES 0 - - - - - - - - - - - 0 0
00389798 [TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration 2 2 ] - - - - - - - - - 0 2
00390201 [I: TRTP 9: Whirlwind SS: Acceleration and Relay Modifications. 1 - - - - - - - - - - - 1 1
00817489 [Vincent Substation Administration and Control Building 18,948 - - - - 435 1,666 1,655 1,655 2,225 2,225 1,883 1,501 13,244
TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma No.3
900516432 |500KkV transmission line. 751 7 19 34 79 79 79 79 63 32 10 - 271 751
800208721 |TRTP: Segment 9 Real Properties 0 0 0 0 - - - - - - (0) - 0 0
Total Segment 9 27,920 190 1,630 556 899 1,160 2,175 1,977 1,929 2,461 2,462 2,063 3,882 21,384
6441 Segment 10
I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit
800217239 |500kV T/L between Whirlwind and Windhub Substations. 2,015 (13) (156) (583) 2,745 50 50 50 50 50 50 50 (327) 2,015
800208725 |TRTP: Segment 10 Real Properties 2 1 0 1 - - - - - - (0) - (0) 2
Total Segment 10 2,018 (13) (156) (582) 2,745 50 50 50 50 50 50 50 (327), 2,018
6442 Segment 11
I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L.
Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS
800217339 |area. 88,929 244 800 1,632 528 8,600 1,069 528 728 716 (391) 3,647 954 19,056
I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant
800217366 |position of existing 220kV double-circuit tower line between Mesa and Gould area. 5,892 (69) 69 42 47 47 47 47 158 158 162 600 604 1,912
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminate
Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-circuit T/L to
800217381 |connect Eagle Rock-Pardee T/L into Gould SS. 2,230 (3§)_| 17 (1) 21 21 21 21 21 21 43 21 21 190
800208616 |I: TRTP 11-9: Land Acquisition. 4 2 2 3 - N N N N N @3) N N 7
Total Segment 11 97,056 139 | 888 1,675 597 8,669 1,137 597 906 895 (188)| 4,268 1,578 21,162
[Subtotal Segments 3B & 3C 9,039 (3.524) 5,492 2,241 1,027 317 108 33 33 840 (@29 5 5 9,039
[Subtotal Segments 4 - 11 436,728 13,226 15,703 34,092 27,573 22,103 12,449 | 17,882 23,571 15,036 34,047 17,859 (2,465), 231,075
[Total Segments 3B,3C, & 4 - 11 445,767 9,702 21,195 38,333 29,500 22,420 12,557 | 17,915 23,604 15,876 33,618 17,859 (2,465) 240,114
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Project
PIN/SAP W.O. Total Jan - Operating
Description Jan-14 | Feb-14 | Mar-14 | Apr-14 | May-14 | Jun-14 | Jul-14 | Aug-14 | Sep-14 | Oct-14 | Nov-14 | Dec-14 | Dec 2014 Date
6440 Segment 9
800148391 [TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION - - - - - - - - - - - - - May-12
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA
800157254 |TRANSFORMER BANK - - - - - - - - - - - - - May-12
800157256 |TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION - - - - - - - - - - - - - Feb-12
800216839 |TRTP SEGMENT 9: WHIRLWIND - CONSTRUCT NEW SUBSTATION - - - - - - - - - - - 74 74 Feb-12
800216848 |TRTP SEGMENT 9: ANTELOPE - CONSTRUCT ADDITION TO EXISTING SUBSTATION - - - - - - - - - - - - - Feb-12
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY
800216929 [POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. - - - - - - - - - - - - - Dec-13
TRTP SEGMENT 9: WINDHUB - CONSTRUCT 500kV SWITCHYARD & AA
800217014 |TRANSFORMER BANK - - - - - - - - - - - - - Jun-12
800218099 |TRTP SEGMENT 9: MESA SUB - EQUIP 220KV line protection - - - - - - - - - - - - - Jun-13
800218712 |TRTP SEGMENT 9: MIRA LOMA SUB - EQUIP 1 500KV line protection 126 126 126 126 126 126 - - - - - 3 759 Jun-13
TRTP SEGMENT 9: VINCENT - EXTEND 500KV SWITCHRACK ADDING FOUR BAY
POSITIONS. EXTEND 220KV SWITCHRACK ADDING ONE BAY POSITION. REMOVE
800219576 |[MIDWAY NO. 3 SERIES CAPACITOR. - - - - - - - - - - - - - Jun-13
TRTP SEGMENT 9: GOULD - ADD CB'S ON TRANSFORMERS TO COMPLY WITH L&B
800219704 |CRITERIA. ADD NEW 220KV LINE POSITION (PART OF SEGMENT 9-1) - - - - - - - - - - - - - May-
00280844 [TRTP SEGMENT 9: CHINO SUB - PROTECTION CHANGES - - - - - - - - - - - - - Dec-.
00389798 [TRTP SEGMENT 9: VINCENT - RAS to support Whirlwind Acceleration - - - - - - - - - - - - - Dec-
00390201 [I: TRTP 9: Whirlwind SS: Acceleration and Relay Modifications. - - - - - - - - - - - - - Sep-
00817489 [Vincent Substation Administration and Control Building 481 1,438 1,051 1,051 481 488 120 80 80 80 80 275 5,704 Nov-.
TRTP SEGMENT 9: Replace the protective relays at Lugo Substation for the Mira Loma No.3
900516432 |500KkV transmission line. - - - - - - - - - - - - - May-13
800208721 |TRTP: Segment 9 Real Properties - - - - - - - - - - - - - Jun-12
Total Segment 9 607 | 1564 1,177] L1177 607 614 120 80 80 80 80 352 5,536
6441 Segment 10
I: TRTP 10-1: Whirlwind-Windhub 500kV: Construct approx. 17 miles of new single-circuit
800217239 [500kV T/L between Whirlwind and Windhub Substations. - - - - - - - - - - Apr-12
800208725 |TRTP: Segment 10 Real Properties - - - - - - - - - - Apr-12
Total Segment 10 - - - - - - - - - - - - -
6442 Segment 11
I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L.
Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS
800217339 |area. 11,074 | 11,074 11,074 4,074 4,074 4,074 4,074 4,074 4,074 4,074 4,074 4,065 69,874 May-15
I: TRTP 11-2: Mesa-Gould 220kV: String approx. 18 miles of new 220kV conductor on vacant
800217366 _|position of existing 220kV double-circuit tower line between Mesa and Gould area. 332 332 332 332 332 332 332 332 332 332 332 332 3,980 May-15
I: TRTP 11-4: Eagle Rock-Pardee 230kV: Construct 2 miles of single-circuit T/L to terminate
Eagle Rock-Pardee 230kV T/L into Vincent. Construct approx. 0.2 mile of single-circuit T/L to
800217381 |connect Eagle Rock-Pardee T/L into Gould SS. 170 170 170 170 170 170 170 170 170 170 170 170 2,041 May-15
800208616 |I: TRTP 11-9: Land Acquisition. - - - - - - - - - - - - - May-15
Total Segment 11 11575 11575] 11,575] 4,575] 4575| 4575| 4575] 4,575] 45/5] 4575] 4575 2,566 75,55 [
rSubtmaI Segments 3B & 3C - - - - - - - - - - - - -
|Subtotal Segments 4 - 11 28,101 | 30,861 | 32,147 | 14289 | 17,163 | 13559 | 11,671 | 12,144 | 14,614 | 12,436 9,425 9,244 205,653
Total Segments 3B, 3C, & 4 - 11 28,101 | 30,861 | 32,147 | 14,289 | 17,163 | 13,559 | 11,671 | 12,144 | 14,614 | 12,436 9,425 9,244 205,653
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Project TOTAL
PIN/SAP W.O. Jan 13 - Total
Description Dec 14 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 | Aug-13 | Sep-13 Oct-13 Nov-13 Dec-13 2013
6551 Eldorado-lvanpah Transmission Project
800063786 |EITP, Licensing & Permit 30 27 6. 57 84 50 50 - - - - - - 30
900316933 |Construct a New Ivanpah 220/115 kV Substation 15,315 1,183 3,63 2,148 2,082 1,620 2,371 817 543 314 213 202 186 15,315
900316934 |Eldorado 220 kV Substation: Upgrades 9,347 1,529 96! 1,498 1,306 1,276 1,210 684 296 216 139 121 107 9,347
Eldorado-lvanpah 220 kV T/L (California): Construct California portion of new 35 to 39-mile
900344621 |double-circuit 220 kV T/L (2B-1590). 25,053 585 4,429 11,314 4,424 1,537 759 343 312 238 291 270 217 24,720
Eldorado-lvanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile
900344623 |double-circuit 220 kV T/L (2B-1590) 119,649 12,891 27,115 33,410 33,287 5,491 2,150 879 657 477 504 504 348 117,715
Total EITP 169,693 16,215 36,204 48,427 41,183 9,974 6,540 2,724 1,809 1,246 1,148 1,098 859 167,426
7018 Lugo-Pisgah Phase Il
[ 800499057 [Pisgah Sub: Siting Study for New Substation | - | - | - | - | -] -] -] -] -] -] -] -] -1 -]
[Total Lugo-Pisgah Phase II | - | - | - | - | - | - | - | - | - | - | - | - | - | -]
6929 Red Bluff Substation
Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-
900247848 |CRS#1- 500KV Line. 12,124 590 64 683 981 981 892 981 981 892 1,534 1,355 1,489 11,425
900248417 |Red Bluff Substation: Construct a new 500/230kV substation. 69,307 4,489 14,160 14,386 8,191 7,922 1,394 7,163 1,574 2,340 2,574 2,688 1,457 68,337
Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation and
900312870 |form the two new Colorado River-Red Bluff and Devers-Red Bluff 500kV T/L's. 1,044 (54) 59 39 333 333 333 -| - - - - 1,044
Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substation and
900342200 |form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls. 1,037 16 (§) 26 333 333 333 -| - - - - 1,037
800380461 |CRE: Siting study for New Substation (210) - - 58 (268) - - - - - - - (210)
900389804 |Red BIuff Sub - Cap on Devers-PV #1 TL (1) 1 0 (2) (1)
Total Red Blu 83,299 5,042 14,277 15,190 9,570 9,570 2,953 8,145 2,555 3,232 4,107 4,044 2,946 81,631 |
7076/ 7061 Colorado River Substation Expansion
800404139 |Colorado River Substation: Install Equipment to support Large Generation Interconnections. 26,650 3,162 3,299 4,621 3,108 3,341 3,281 1,527 1,003 336 323 300 1,698 26,001
800466294 |CRS Expansion: Licensing effort (334) - - - (334) - - N - - - N (334)
Total CRS Expansion 26,316 3,162 3,299 4,621 2,774 3,341 3,281 1,627 1,003 336 323 300 1,698 25,667
7054/7066-706 Whirlwind Substation Expansion
900389180 |Whirlwind Substation: Expand existing line positions. 209 9 90 (22) 150 - 209
Plan of Service Reliability Network Upgrades: Equip one 220kV position at Whirlwind
900397857 _|Substation to terminate the Q412 - AV Solar 1. 137 (127) - 34 230 - 137
900615314 |Whirlwind (NU): Equip one 220KV position - Solar Star 1 1,450 49 59 13 50 100 150 300 200 300 229 1,450
900642439 _|Whirlwind (NU): Equip one 220KV position - Solar Star 2 1,452 49 63 13 50 90 160 290 200 290 247 1,452
900692361 |Whirlwind 2nd and 3rd AA Bank 42,623 46 40 52 85 3,830 1,195 1,995 6,170 1,190 1,190 1,000 2,830 19,623
Total Whirlwind Sub Expansion 45,871 8 252 90 565 4,020 1,505 2,585 6,570 1,780 1,666 1,000 2,830 22,871
7091/ 6902 Coolwater - Lugo Transmission (formerly South of Kramer)
900295954 |[Jasper: LGIA Engineer and construct a new interconnection facility 4,500 39 28 38 121 133 137 140 142 127 116 120 108 1,250
900473253 |New Cool Water-Lugo 220 kV Transmission Line 21,322 1,237 717 748 1,163 1,041 1,046 940 832 709 709 759 920 10,822
900704372 |[I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 669 -
900704374 [Permanent Interconnection (NU) - Line drop for CoolWater-Lugo TL -
900704371 [Pisgah Sub (NU) - Upgrade line protection 37
900704365 [Lugo Sub (NU) - Upgrade line protection 70
Total Coolwater-Lugo 26,598 1,276 746 786 1,284 1,174 1,183 1,080 974 837 825 880 1,028 12,072
6420 West of Devers Transmission
800062511 [Pre-Engineering (Morongo Transmission Relocation Project) 16,180 524 644 637 708 1,088 830 812 1,286 656 766 724 840 9,515
Devers-El Casco, EI Casco-San Bernardino 220kV: Rebuild both lines approximately 43 miles
2B-1590 ASCR on double circuit towers. Devers-Vista Line #1 and Devers-Vista Line #2
220kV: Rebuild both lines approximately 45 miles 2B - 1590 ACSR on double circuit towers.
900463423 |(SBRAP). - - - - - - - - - - - - - -
Total West of Devers 16,180 524 644 637 708 1,088 830 812 1,286 656 766 724 840 9,515
[Grand Total [ 1075470 ] _ 50,069] _ 97,871] _ 151,005] 120,237 78,678] _ 47,898 48,923 47,093] 33,029] 48,800 31,348] 41878]  798,128]
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Project
PIN/SAP W.O. Total Jan - Operating
Description Jan-14 | Feb-14 | Mar-14 | Apr-14 | May-14 | Jun-14 | Jul-14 | Aug-14 | Sep-14 | Oct-14 | Nov-14 | Dec-14 | Dec 2014 Date
6551 Eldorado-lvanpah Transmission Project
800063786 |EITP, Licensing & Permit - - - - - - - - - - - - - May-13
900316933 [Construct a New Ivanpah 220/115 kV Substation - Jun-13
900316934 |Eldorado 220 kV Substation: Upgrades - Jul-13
Eldorado-Ivanpah 220 kV T/L (California): Construct California portion of new 35 to 39-mile
900344621 |double-circuit 220 kV T/L (2B-1590). 25 25 25 25 25 25 25 25 25 22 43 43 333 May-13
Eldorado-lvanpah 220 kV T/L (Nevada): Construct Nevada portion of new 35 to 39-mile
900344623 |double-circuit 220 kV T/L (2B-1590) 148 138 138 138 138 138 137 137 137 137 274 274 1,934 May-13
Total EITP 173 163 163 163 163 163 162 162 162 159 317 317 2,267
7018 Lugo-Pisgah Phase Il
[ 800499057 [Pisgah Sub: Siting Study for New Substation - | - | - | - | - | - | - | - | - | - | - | -1 - Suspended
[Fotal Cugo-Pisgan Phase I | | | | | | | | | | | | , i
6929 Red Bluff Substation
Modify Existing CA Series Capacitor Bank, to Provide for 70% Compensation on the D-
900247848 |CRS#1- 500KV Line. 350 349 - - - - 699 Dec-13
900248417 |Red Bluff Substation: Construct a new 500/230kV substation. 162 162 162 162 162 162 970 Jun-13
Devers-Palo Verde 500 kV Line: Loop the existing line in and out of Red Bluff Substation and
900312870 |form the two new Colorado River-Red Bluff and Devers-Red Bluff 500kV T/L's. - - - - - - - Jun-13
Devers - Colorado River #2 500 kV T/L: Loop the DCR #2 line into Red Bluff Substation and
900342200 |form the two new Devers- Red Bluff #2 and Colorado River-Red Bluff #2 500kV T/Ls. - - - - - - - Jun-13
800380461 |CRE: Siting study for New Substation - - - - - - - Jun-13
900389804 |Red Bluff Sub - Cap on Devers-PV #1 TL - - - - - - - Jun-13
Total Red Blu 512 510 162 162 162 162 - - - - - - 1,669
7076/ 7061 Colorado River Substation Expansion
800404139 |Colorado River Substation: Install Equipment to support Large Generation Interconnections. 108 108 108 108 108 108 649 Jul-13
800466294 |CRS Expansion: Licensing effort - - - - - - - - Jul-13
Total CRS Expansion 108 108 108 108 108 108 - - - - - - 649
7054/7066-706 Whirlwind Substation Expansion
900389180 [Whirlwind Substation: Expand existing line positions. - Nov-12
Plan of Service Reliability Network Upgrades: Equip one 220kV position at Whirlwind
900397857 _|Substation to terminate the Q412 - AV Solar 1. - Nov-12
900615314 [Whirlwind (NU): Equip one 220kV position - Solar Star 1 - Sep-13
900642439 [Whirlwind (NU): Equip one 220kV position - Solar Star 2 - Sep-13
900692361 |Whirlwind 2nd and 3rd AA Bank 8,500 300 2,100 600 600 600 900 1,500 1,000 2,000 2,400 2,500 23,000 Dec-14
Total Whirlwind Sub Expansion 8,500 300 2,100 600 600 600 900 1,500 1,000 2,000 2,400 2,500 23,000
7091/ 6902 Coolwater - Lugo Transmission (formerly South of Kramer)
900295954 |[Jasper: LGIA Engineer and construct a new interconnection facility 200 214 223 218 219 220 231 382 230 376 226 513 3,250 Oct-15
900473253 [New Cool Water-Lugo 220 kV Transmission Line 625 637 659 680 682 695 695 903 912 1,409 1,399 1,203 10,500 Apr-18
900704372 |[I: Lugo — Pisgah 220KV T/L loop into Jasper Substation. 41 44 46 45 45 45 48 51 47 77 47 133 669 Oct-15
900704374 [Permanent Interconnection (NU) - Line drop for CoolWater-Lugo TL - Oct-15
900704371 |[Pisgah Sub (NU) - Upgrade line protection 2 2 3 2 2 2 3 4 3 4 3 6 37 Oct-15
900704365 [Lugo Sub (NU) - Upgrade line protection 4 5 5 5 5 5 5 8 5 8 5 11 70 Oct-15
Total Coolwater-Lugo 873 902 934 951 953 967 981| 1348 1,197 1,875| 1,679 1,865 14,526 [
6420 West of Devers Transmission
800062511 [Pre-Engineering (Morongo Transmission Relocation Project) 504 657 480 485 499 499 480 480 480 480 480 1,140 6,665 Jun-19
Devers-El Casco, EI Casco-San Bernardino 220kV: Rebuild both lines approximately 43 miles
2B-1590 ASCR on double circuit towers. Devers-Vista Line #1 and Devers-Vista Line #2
220kV: Rebuild both lines approximately 45 miles 2B - 1590 ACSR on double circuit towers.
900463423 |(SBRAP). - - - - - - - - - - - - - May-18
Total West of Devers 504 657 480 485 499 499 480 480 480 480 480 1,140 6,665
[Grand Total 45999 | 36,570 39.163] 10,821] 21,655] 18,064] 14,606] 16,046] 17,864] 17,362] 14713] 15479] 277,341 [N






