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Question 002:  
In SCE’s Deficiency Action Statement on a lack of detail regarding Pole Loading Assessment 
Program (Supplemental Filing at page 356), SCE cites as reasons for the deficiency five 
complicating factors, including (1) customers denying access to property; (2) customers being 
unavailable to grant access to property; (3) access issues due to COVID-19; (4) weather and fires 
complicating access to poles; and (5) hazardous terrain unrelated to weather and fires. 
Of the 860 assessments forecast that were not completed due to the above complications, please 
provide the percentage caused by each of the stated complications (e.g., unavailable customers 
  
prevented 10% of uncompleted assessments). If the percentages do not total 100, please describe any 
other complications that contributed to the uncompleted assessments. 
 
Response to Question 002:  
SCE presently forecasts 929 pending assessments rather than the 860 previously reported in the 
Deficiency Action Statement. New High Fire Risk Area poles were identified based on updated 
source data from January 14, 2021. The following is the current percentage breakdown by factor: 
44% pending Pole Loading Program field assessment, 32% data validation, 23% hazardous terrain 
unrelated to weather and fires, and 1% customers denying access to property. 


