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Project Description Operating TOTAL Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Total 2023
Date Jan 2023 -
Dec 2024
7553 TRTP Segment 8A (TRTP 500kV Underground)
801025887 |Acquire Easements for TRTP Segment 8A Jan-16 0 0 - - - - - - - - - - - 0
Total TRTP Segment 8A 0 0 - - - - - - - - - - - 0
[Total TRTP Segments 4-11 | | 0] 0| - | - | - | - | - | - - - - - -1 0]
8169 Colorado River Substation Expansion
902579003 | Colorado River Substation: Installation of the 2nd AA 1120MVA 500 _ Nov-21 <00 32 16 38 38 38 38 - - - - - - 200
Total CRS Expansion 200 32 16 38 38 38 38 - - - - - - 200
6902 Calcite Substation (formerly Jasper; part of South of Kramer)
[ 900295954 [Calcite Substation (SCE Funded): Construct new Calcite 220kV Sub] _Sep-25 3,700 2 ©0) 20 50 50 80 80 80 98 80 80 80 700 |
Total Calcite Substation 9,700 4 (0) 20 o0 o0 ol ol ol 90 ol ol ol 700
6420 West of Devers Upgrade Project
901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV linesw May-21 2,902 16 23 150 150 150 150 150 150 150 150 225 253 LE
802120834 Condemnation Dec-23 0,000 0 0 - - - - - - 6,500 - - - 6,500
Total West of Devers 9,402 16 23 150 150 150 150 150 150 6,650 150 225 253 8,217 |
6092 Alberhill System
800063633 |Licensing Phase - Site Selection, PEA/Application Preparation, Envi]  Jun-29 4,140 (125) 100 105 96 52 52 105 105 105 105 138 262 1,100
Total Alberhill 2,148 (125) 100 105 96 52 52 105 105 105 105 138 262 1,100
7546 Eldorado-Lugo-Mohave Upgrade
901056467 Eldorado Substation: Upgrade Terminal Equipment and Series Capgd  Jun-23 6,619 153 270 468 297 756 291 508 114 233 114 278 932 4,415
901056468 Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on |  Dec-23 7,605 114 261 122 300 679 413 766 138 357 138 138 735 4,162
901490550 Mohave Substation: Install four Disconnect Switches and all requireq ~ Jun-23 7,672 202 557 243 401 816 312 828 177 351 138 408 683 5,117
901624163 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L Jun-23 7,725 108 1,012 145 329 723 276 793 106 353 106 427 584 4,962
901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow Jun-23 7,198 64 874 112 317 678 231 699 123 302 88 415 601 4,504
901904770 Eldorado-Mohave T/L: Instal OPGW, splice Dec-21 770 4 282 2 6 6 6 8 6 6 6 6 138 477
901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice Dec-23 2,857 36 1,474 10 26 26 26 32 26 26 26 26 590 2,324
901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice Dec-23 102 4 57 0 3 3 3 4 3 3 3 3 15 102
901904774 Eldorado-Lugo T/L(CA): Clear GO-95 infractions Mar-24 1,895 885 816 5 1 5 5 6 3 3 3 1 162 1,895
7546-1 Potential Change Orders Dec-23 34,989 - - - - - - - - - 6,000 6,000 6,000 18,000
Total Eldorado-Lugo-Mohave 77,432 1,571 5,606 1,107 1,680 3,692 1,564 3,645 696 1,633 6,622 7,702 10,441 45,958
7555 Mesa Substation
900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since Dec-19 0.4 0.4 - - - - - - - - - - - 0.4
901192480 Laguna Bell: Replace (4) 230 kV CBs Apr-20 3 - 3 - - - - - - - - - - 3
901560422 Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conduc§{ Jun-20 0.32 - 0.32 - - - - - - - - - - 0.32
901564026 Center Sub:Replc 3 GE relays May-20 2 1 1 - - - - - - - - - - 2
902124234 Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conducty May-22 27 26 2 - - - - - - - - - - 27
902124235 Mesa-Vincent 500kV: Install 1600 ckt ft of conductor May-22 360 37 27 31 31 31 31 31 31 31 31 31 17 360
902124389 Laguna Bell-Mesa2: | Jun-20 0.3 - 0.3 - - - - - - - - - - 0.3
902124580 Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor Dec-20 3 - 3 - - - - - - - - - - 3
902132967 Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shooff Dec-20 3 - 3 - - - - - - - - - - 3
902178838 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/64 May-22 14,857 4,940 1,589 1,296 1,089 1,481 670 650 650 650 650 650 538 14,857
902472309 Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays| May-22 2 - 2 - - - - - - - - - - 2
903814003 FIP- Landscaping/Habitat Restoration Dec-24 3,019 - - - - - - - - - - - - -
Total Mesa 18,278 5,004 1,631 1,327 1,120 1,513 701 681 681 681 681 681 555 15,259 |
5450 Riverside Transmission Reliability Project
801979678 RTRP-Real Property Dec-28 42,001 6 70 3 2 2 2 2 2 2 3 4 3 100
901487150 Vista Sub: Upgrade the line protection on the existing Dec-28 201 1 (0) - - - - - - - - - - 1
901487151 Mira Loma Sub: Upgrade line protection on the existing Dec-28 132 1 (0) - - - - - - - - - - 1
902220349 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approf Dec-28 61,584 46 34 15 15 15 15 15 15 15 15 150 107 457
903112093 Mira Loma-Vista No. 1 220 kV T/L (OH) Mira Loma-Vista No. 1 220 Dec-28 23,573 18 20 2 2 2 2 2 2 2 2 25 20 100
903112254 Wildlife Substation: Engineer, construct and install a new 220 kV int§ Dec-28 115 - - 1 1 1 1 1 1 1 1 20 6 30
Total Riverside Transmission Reliability Project 127,505 72 124 20 19 19 19 19 19 19 20 199 136 689
[Grand Total for Non-TRTP | [ 238,766 | 6,573 | 7,500 | 2,767 | 3,154 | 5,514 | 2,606 | 4,687 | 1,732 | 9,187 | 7,659 | 9,025 11,726 | 72,123 |
[Grand Total | [ 238,766 | 6,573 | 7,500 | 2,767 | 3,154 | 5,514 | 2,606 | 4,681 | 1,732 | 9,187 | 7,659 | 9,025 11,726 | 72,123 |




FERC CWIP Capital Expenditure Plan

(excludes CPUC related projects) in $000
(Install work only; excludes allocated corp OH such as P and B, A and G)

TO2024 Draft Annual Update

Attachment 4

WP-Sch 10 - FERC CWIP Cap Exp Plan

Project Description Jan-24 | Feb-24 | Mar-24 | Apr-24 | May-24 | Jun-24 | Jul-24 | Aug-24 | Sep-24 | Oct-24 | Nov-24 | Dec-24 Total 2024
7553 TRTP Segment 8A (TRTP 500kV Underground)
801025887 |Acquire Easements for TRTP Segment 8A | - - - - - - - - - - - - -
Total TRTP Segment 8A - - - - - - - - - - - - -
[Total TRTP Segments 4-11 | - - - - - - - - - - - -1 -1
8169 Colorado River Substation Expansion
902519003 |Colorado River Substation: Installation of the 2nd AA 1120MVA 500/ - - - - - - - - - - - - -
Total CRS Expansion - - - - - - - - - - - - -
6902 Calcite Substation (formerly Jasper; part of South of Kramer)
900295954 [Calcite Substation (SCE Funded): Construct new Calcite 220kV Sub 80 100 350 350 350 250 270 250 250 250 250 250 3,000
[Total Calcite Substation 80 100 350 350 350 250 270 250 250 250 250 250 3,000
6420 West of Devers Upgrade Project
901460764 Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines W 100 100 100 100 100 100 100 100 100 100 100 85 1,185
802120834 Condemnation - - - - - - - - - - - -
Total West of Devers 100 100 100 100 100 100 100 100 100 100 100 85 1,185 |
6092 Alberhill System
B 800063633 [Licensing Phase - Site Selection, PEA/Application Preparation, Envil 31 63 94 94 94 94 94 94 94 94 94 10»‘3 1,048
Total Alberhill 31 63 94 94 94 94 94 94 94 94 94 105 1,048
7546 Eldorado-Lugo-Mohave Upgrade
901056467 Eldorado Substation: Upgrade Terminal Equipment and Series Cap3 767 824 124 124 124 124 117 - - - - - 2,204
901056468 Lugo Sub: Upgrade Terminal Equipment and Series Capacitors on B 891 1,173 311 311 311 330 116 - - - - - 3,443
901490550 Mohave Substation: Install four Disconnect Switches and all requireqg 196 1,691 138 138 138 138 116 - - - - - 2,555
901624163 Mid-Line Cap: Install Series Capacitors on Eldorado-Lugo T/L 124 1,792 241 241 124 124 117 - - - - - 2,763
901826564 Inst Eldo-Lug-Mhve Series Caps at Ludlow 124 1,723 241 241 124 124 117 - - - - - 2,694
901904770 Eldorado-Mohave T/L: Instal OPGW, splice 176 117 - - - - - - - - - - 293
901904772 Lugo-Mohave T/L(CA): Instal OPGW, splice 415 118 - - - - - - - - - - 533
901904773 Lugo-Mohave T/L(NV): Instal OPGW, splice - - - - - - - - - - - - -
901904774 Eldorado-Lugo T/L(CA): Clear GO-95 infractions - - - - - - - - - - - - -
n ___7546-1 Potential Change Orders - - _- _- 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,989 16,9&
Total Eldorado-Lugo-Mohave 2,693 7,438 1,055 1,055 2,821 2,840 2,583 2,000 2,000 2,000 2,000 2,989 31,474
7555 Mesa Substation
900959223 Build new Mesa 230/66/16 kV substation. Install an L90 relay, since - - - - - - - - - - - - -
901192480 Laguna Bell: Replace (4) 230 kV CBs - - - - - - - - - - - - -
901560422 Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conduct - - - - - - - - - - - - -
901564026 Center Sub:Replc 3 GE relays - - - - - - - - - - - - -
902124234 Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conduct - - - - - - - - - - - - -
902124235 Mesa-Vincent 500kV: Install 1600 ckt ft of conductor - - - - - - - - - - - - -
902124389 Laguna Bell-Mesa2: | - - - - - - - - - - - - -
902124580 Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor - - - - - - - - - - - - -
902132967 Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoof - - - - - - - - - - - - -
902178838 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/6¢ - - - - - - - - - - - - -
902472309 Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. - - - - - - - - - - - - -
n 903814003 FIP- Landscaping/Habitat Restoration - - - - - - - - - - - 3,019 3,019
Total Mesa - - - - - - - - - - - 3,019 3,019
5450 Riverside Transmission Reliability Project
801979678 RTRP-Real Property 250 250 500 500 9,990 9,990 9,990 9,990 442 - - - 41,901
901487150 Vista Sub: Upgrade the line protection on the existing 17 17 17 17 17 17 17 17 17 17 17 17 200
901487151 Mira Loma Sub: Upgrade line protection on the existing 11 11 11 11 11 11 11 11 11 11 11 11 131
902220349 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct appro 750 750 750 1,000 1,000 5,000 5,000 5,000 5,000 | 10,000 | 10,000 | 16,877 61,127
903112093 Mira Loma-Vista No. 1 220 kV T/L (OH) Mira Loma-Vista No. 1 220 250 250 250 250 500 500 500 1,000 3,000 5,000 5,000 6,973 23,473
903112254 Wildlife Substation: Engineer, construct and install a new 220 kV int 7 7 7 7 7 7 7 7 7 7 7 7 85
Total Riverside Transmission Reliability Project 1,284 | 1,284 | 1,534| 1,784| 11,525 | 15,525 | 15,525 16,025| 8,477 | 15,035| 15,035 | 23,885 126,917 |
|Grand Total for Non-TRTP 4,189 | 8,985 | 3,133 | 3,383 [ 14,890 | 18,809 | 18,572 | 18,469 | 10,921 17,479 17,479 30,333 | 166,643 |
[Grand Total 4189 8,985| 3,133| 3,383 14,800 | 18,809 | 18,572 | 18,469 | 10,921 | 17,479 | 17,479 | 30,333 | 166,643 |
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