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Question 088 (SCE-43895-I-403):  
A. Item Index [For CPUC tracking purposes. Please reference this item index with the response 
provided.] 
SCE-43895-I-403 
B. Request Type 
Request for additional specificity or clarification regarding information submitted in WMP or 
maturity survey 
C. Relevant section of WMP (if applicable) 
5.3.5 
D. Relevant question in Maturity Survey (if applicable) 
NA 
E. Relevant meeting or call (if applicable) 
NA 
F. Specific Data request 
In section 5.4.5.15 on page 5-102, SCE states that it “is still in the process of implementing these 
activities.” 
a. How is SCE still in the process of implementing such activities? 
b. Describe how far along SCE has come in implementing each of the described activities. 
c. When does SCE intend to complete each of the activities?  
d. Provide all procedures relating to the activities discussed in section 5.3.5.15. 
 
Response to Question 088 (SCE-43895-I-403):   
a. SCE’s utility vegetation management program has evolved significantly over the past several 
years.  Implementing all the activities listed in our program documents such as expanded clearances 
to Grid Resiliency Clearance Distance (GRCD), removal of all fast growing species directly 
beneath the lines, removing overhangs, and making palms safe, requires considerable resources and 
is expected to be achieved during a multi-year effort.  SCE’s primary obligation is achieving its 
regulatory clearance obligations, and SCE also sees this activity as the primary risk mitigation tool 
for wildfire safety. Although all standards have been documented as requirements, resource 
constraints have been a significant challenge to realizing all standards in the field while completing 
the expanded clearances. SCE is continuing to work through these challenges with the goal of 
implementing the aforementioned activities by year end 2022.   

b. With regard to expanded clearances, where achievable, SCE estimates we are approximately at 
40-50% implementation for distribution circuits and approximately 5% for transmission circuits. 
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Other activities may be as low as 10% implemented at this time. 

c. SCE is reasonably optimistic that barring any unforeseen challenges, it will fully implement 
removal of all fast-growing species directly beneath the lines, removal of all overhangs, and the 
rendering of palms safe by the end of 2022. 

d. Relevant procedures are the TVMP, DVMP and HTMP, which were provided in response to 
WSD-SCE-002 Question 52. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


