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Question 075 (SCE-43895-1-390):

A. Item Index [For CPUC tracking purposes. Please reference this item index with the response
provided.]

SCE-43895-1-390

B. Request Type

Request for additional specificity or clarification regarding information submitted in WMP or
maturity survey

C. Relevant section of WMP (if applicable)

53.5

D. Relevant question in Maturity Survey (if applicable)

NA

E. Relevant meeting or call (if applicable)

NA

F. Specific Data request

Regarding section 5.3.5.5.1:

a. Why and how did SCE exceed its goal for additional pole brushes?

b. For pole brushing in 2020, how is SCE increasing resources to perform such activities? i.e. what is
the increase in resources and where are such resources being sourced from?

c. How has SCE evaluated the effectiveness of such efforts to determine the increase in pole
brushing activities?

Response to Question 075 (SCE-43895-1-390):
a. In support of internal SCE goals developed after filing our 2019 WMP and in anticipation of

further increased pole brushes in 2020, the pole brushing contractor added crews, purchased
equipment, and optimized 2019 work scheduling to exceed the goal.

b. SCE forecasts 2020 work scope will require approximately 40 crew resources to complete on
schedule. SCE’s prime contractor has increased resources year-to-date, but is still short by
approximately 10 crews. Because of this shortage, SCE is close to procuring another contractor
to close the gap.

c. Please see SCE’s response to WSD-SCE-002, Question 33 (SCE-43895-X-379).



