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Question 04:

For any WMP initiative for which you forecast operating expenditures in 2024 to be at least two
times actual operating expenditures in 2022, please provide:

a) The name of the initiative as it is identified in your 2023-2025 WMP

b) The WMP Initiative number in Table 11 of your 2023-2025 WMP

¢) The name of the initiative as it is identified in your 2022 WMP Update

d) The WMP Initiative number in Table 12 of your 2022 WMP Update

e) An explanation for the projected increase.

Response to Question 04:
The 2024 operating expenditure forecast for the following activities are at least two times the actual
operating expenditures in 2022:

(a) (b) (©) (d) (e)
Engagement with 8.5.3 N/A N/A The 2024 forecast for this
access and activity is $2.0M. The Disability
functional needs Disaster Access & Resources
populations Program (DDAR) under this

Initiative is a new activity
beginning in 2023. The DDAR
program focuses on increasing
resiliency and preparedness for
the Access and Functional
Needs (AFN) community to
mitigate impacts of de-
energizations during PSPS
events.

Preparedness and
planning for service
restoration

8.4.5

Preparedness and
planning for service
restoration

7.3.9.5

2022 spend for this activity was
$1.3M and the 2024 forecast is
$7.7M. The forecast for
distribution and transmission
Line-Patrol is based on a three-
year historical average of line
patrol costs. The actual cost for
2022 was lower than expected
because SCE experienced fewer
than anticipated PSPS
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activations in 2022.

Emerging grid
hardening
technology
installations and
pilots

8.1.2.6

N/A

N/A

The 2024 forecast for this
activity is $350K. The operating
expenditures related to 8.1.2.6
are new activities beginning in
2023. This forecast is related to
maintenance of grounding
conversion applications and
ground fault neutralizers, both of
which help reduce ignitions.

Line removals (in
HFTD)

8.1.2.9

N/A

N/A

The 2024 forecast for this
activity is $130K. The Remote
Grid Feasibility Study under this
initiative is a new activity
beginning in 2023. The
feasibility study will assess
whether remote grid is a viable
alternative solution in areas
where targeted undergrounding
or covered conductor are
infeasible or not cost effective.

Environmental
monitoring systems

8.3.2

8.3.2 maps to several
initiatives (as
identified in Table 12
02022 WMP
Update):

- Advanced weather
monitoring and
weather stations

- Forecast of a fire
risk index, fire
potential index, or
similar

- Protocols for PSPS
re-energization

- Centralized
repository for data

8.3.2 maps to several
initiatives (as
identified in Table 12
0f2022 WMP
Update):

- 7321
-73232
- 73.65
-73.7.1

The 2022 spend is $4.3M and
the 2024 forecast is $9.7M. The
key drivers for the increase in
2024 forecast are: (i) Weather
Station Maintenance and (i1)
PSPS Line Patrols Tech Support
Tools.

1) Weather Station
Maintenance: For 2022, SCE
conducted fewer calibration
of weather stations (and
therefore required less vendor
support) due to lower-than-
expected initiation of PSPS
events. In 2024, SCE plans to
calibrate approximately 1,800
weather stations. The
maintenance support
activities for weather stations
include data services and
technical support, repairs and
component replacement, end
of life parts replacement,
recalibration and monthly
data plan fees.
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i1) PSPS Line Patrols Tech
Support Tools: The forecast
for 2024 related to PSPS Line
Patrols Tech Support Tools
are related to data access and
Enhanced Overhead
Inspection (EOI) airtime for
iPads used to support the
Inspections and Vegetation
Management tools (i.e.,
InspectForce, Inspect App,
Survey 123, Arbora, etc.)
during PSPS events.

Fire-resilient right-
of-ways

8.2.3.7

N/A

N/A

The 2024 forecast for this
activity is $2.6M. The Integrated
Vegetation Management (IVM)
program under this initiative is a
new activity in 2024. This
program will review the
following mitigation activities to
reduce wildfire risk:

(i) Grazing — Continuing to
explore the use of goats to
manage vegetation on
selected land parcels as
instead of manual
trimming.

(i1)) Tree Growth Regulators —
Exploring the use of
treating trees with growth
regulators to slow their
growth.

(iii) Right-of-Way (ROW) Low
Growth — Exploring
treatment and re-seeding of
SCE owned land parcels to
consider changing the type
of vegetation to something
more favorable to reduce
wildfire risk.

Quality assurance /
quality control

825

Quality assurance /
quality control of
vegetation
management

7.3.5.13

2022 spend for this activity was
$5.5M and 2024 forecast is
$11.8M. 2024 forecast is higher
due to increased scope for
Routine Vegetation
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Management, Hazard Tree
Management Program, and the
Dead and Dying Tree Removal
Program. This increased scope
of inspections will result in an
increase in resource
requirements for both Quality
Control Inspectors and Area
Supervisors to perform oversight
of a larger number of vendors to
ensure quality performance over
the programs.




