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Question 02:  
For any WMP initiative for which you forecast capital expenditures in 2024 to be at least two times 
actual capital expenditures in 2022, please provide: 
a) The name of the initiative as it is identified in your 2023-2025 WMP 
b) The WMP Initiative number in Table 11 of your 2023-2025 WMP 
c) The name of the initiative as it is identified in your 2022 WMP Update 
d) The WMP Initiative number in Table 12 of your 2022 WMP Update 
e) An explanation for the projected increase. 
 
Response to Question 02:  
The 2024 capital expenditure forecast for the following activities are at least two times the actual 
capital expenditures in 2022: 
 
(a) (b) (c) (d) (e) 

Emerging grid 
hardening 
technology 
installations and 
pilots 

8.1.2.6 Other corrective 
action 

7.3.3.12.2 8.1.2.6 addresses the following 
two activities under Emerging 
grid hardening technology 
installations and pilots that can 
help reduce ignitions in High 
Fire Risk Areas: (i) Ground 
Fault Neutralizer and (ii) 
Grounding Conversions. 
 
(i) 2022 spend for Ground 

Fault Neutralizer was 
$11.9M and 2024 forecast is 
$30.1M.  In 2022, SCE 
completed installation of 1 
Ground Fault Neutralizer.  
For 2024, SCE anticipates 
installation of 2 Ground 
Fault Neutralizers. 
 

(ii) 2022 spend for Grounding 
Conversions was $0.06M 
and 2024 forecast is $5.7M.  
In 2022, SCE was unable to 
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acquire land access to install 
Grounding Conversions.  
The work which was 
originally planned for 2022 
will be completed in 2023, 
provided that SCE is 
successful in acquiring the 
required land access.  The 
2024 forecast anticipates 
land access and installation 
of 6 Grounding conversions. 

Grid Response 
Procedures and 
Notifications (Grid 
Ops) 

8.1.8.2 Automatic recloser 
operations   

7.3.6.1 2024 forecast for this activity is 
$0.956M.  This is a new activity 
which will begin in 2023.  SCE 
plans to implement a new 
Hazard Event Restriction and 
Management Emergency 
System (HERMES) to automate 
operating restrictions on the 
distribution system, which 
improve accuracy, reduce the 
time needed to implement 
changing business requirements, 
and enable forthcoming 
advanced applications to adhere 
to SCE’s operating restrictions 
during PSPS events. 

Undergrounding of 
electric lines and/or 
equipment 

8.1.2.2 Undergrounding of 
electric lines and/or 
equipment   

7.3.3.16 2022 spend for this activity was 
$29.7M and the 2024 forecast is 
$60.9M.   
 
In 2022, focus to complete 
undergrounding of electric lines 
was in areas with flat land and 
rural areas with low difficulty to 
design, install, and complete 
undergrounding efforts.  In 
2022, SCE completed 14 miles 
of undergrounding.  In 2024, 
SCE is forecasting to complete 
20 miles of undergrounding. 
In addition to more miles 
expected to be completed in 
2024 versus 2022, SCE 
anticipates that these 
undergrounding projects will be 
more complex, as they will be 
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performed in areas which 
require additional re-routing, 
more difficulty of civil 
construction, additional re-
paving and equipment, and 
additional number of 
transformer requirements to 
complete the work.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


