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Question 02:

For any WMP initiative for which you forecast capital expenditures in 2024 to be at least two times
actual capital expenditures in 2022, please provide:

a) The name of the initiative as it is identified in your 2023-2025 WMP
b) The WMP Initiative number in Table 11 of your 2023-2025 WMP

¢) The name of the initiative as it is identified in your 2022 WMP Update
d) The WMP Initiative number in Table 12 of your 2022 WMP Update

e) An explanation for the projected increase.

Response to Question 02:
The 2024 capital expenditure forecast for the following activities are at least two times the actual
capital expenditures in 2022:

(a) (b) (c) (d) (e)
Emerging grid 8.1.2.6 Other corrective 7.3.3.12.2 8.1.2.6 addresses the following
hardening action two activities under Emerging
technology grid hardening technology
installations and installations and pilots that can

pilots

help reduce ignitions in High
Fire Risk Areas: (i) Ground
Fault Neutralizer and (ii)
Grounding Conversions.

(1) 2022 spend for Ground
Fault Neutralizer was
$11.9M and 2024 forecast is
$30.1M. In 2022, SCE
completed installation of 1
Ground Fault Neutralizer.
For 2024, SCE anticipates
installation of 2 Ground
Fault Neutralizers.

(i1) 2022 spend for Grounding
Conversions was $0.06M
and 2024 forecast is $5.7M.
In 2022, SCE was unable to
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acquire land access to install
Grounding Conversions.
The work which was
originally planned for 2022
will be completed in 2023,
provided that SCE is
successful in acquiring the
required land access. The
2024 forecast anticipates
land access and installation
of 6 Grounding conversions.

Grid Response 8.1.8.2 Automatic recloser 7.3.6.1 2024 forecast for this activity is

Procedures and operations $0.956M. This is a new activity
Notifications (Grid which will begin in 2023. SCE

Ops) plans to implement a new

Hazard Event Restriction and
Management Emergency
System (HERMES) to automate
operating restrictions on the
distribution system, which
improve accuracy, reduce the
time needed to implement
changing business requirements,
and enable forthcoming
advanced applications to adhere
to SCE’s operating restrictions
during PSPS events.

Undergrounding of |8.1.2.2 Undergrounding of 7.3.3.16 2022 spend for this activity was
electric lines and/or electric lines and/or $29.7M and the 2024 forecast is
equipment equipment $60.9M.

In 2022, focus to complete
undergrounding of electric lines
was in areas with flat land and
rural areas with low difficulty to
design, install, and complete
undergrounding efforts. In
2022, SCE completed 14 miles
of undergrounding. In 2024,
SCE is forecasting to complete
20 miles of undergrounding.

In addition to more miles
expected to be completed in
2024 versus 2022, SCE
anticipates that these
undergrounding projects will be
more complex, as they will be
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performed in areas which
require additional re-routing,
more difficulty of civil
construction, additional re-
paving and equipment, and
additional number of
transformer requirements to
complete the work.




